

LOOK-AHEAD PROJECTS LIST BY DISTRICT

9/3/2021

Disclaimer: Partial Structure Constructions Projects Look-Ahead list; Status subject to change

Highlighted cell = projects consist of temporary bridges

ProjectNumber	Description	County	Route	PostmileBack	PostmileAhead	Status A = Advertise P = Pre Construction N = On-Hold	AmountStructureEstimate	DateAdvertise	Notes
01-0A110	Seismic Retrofit - South Fork Eel Left & Eel River Right Bridges	HUM	101	27.7	27.7	A	\$5,393,000.00	7/26/2021	
01-0A131	South Eel River Bridge Seismic	MEN	162	8.2	8.2	P		6/1/2022	
01-0B530	Rodeo Creek Slide II - Rpr Storm Damage (Slipout)	MEN	162	11.8	11.5	P	\$26,804,000.00	9/1/2021	
01-0C110	Rehab or Replace Eureka Materials Lab	HUM	101	60.4	60.4	P	\$3,600,000.00	9/20/2021	
01-0C500	Replace 3 Bridges	HUM	36	34.5	11.4	P	\$5,327,000.00	7/25/2022	
01-0E081	Morison, Kelsey, and Robinson Creek Bridges	LAK	VAR	0	0	A		7/19/2021	
01-0E090	Calpella 2 Bridge Replacement	MEN	20	34.4	33.3	P	\$12,500,000.00	9/1/2021	
01-0E110	Elk Creek Bridge Replacement	MEN	1	31.35	31.35	P	\$6,017,000.00	11/2/2022	With temporary bridge
01-0E202	Albion River Bridge Work/Stage 2	MEN	1	43.7	43.7	P	\$1,000,000.00	12/6/2021	
01-0E790	Replace Fish Creek Drainage Structure	HUM	254	4.2	4.2	P		5/2/2022	With temporary bridge
01-0F350	HUM-96 Klamath Bridge near Weitchpec	HUM	96	22.95	22.95	N		10/27/2022	
01-0F430	Collier Tunnel Electrical Upgrade	DN	199	33.9	33.5	P		9/1/2021	
01-0F510	South Fork Eel River Bridge Seismic	59V01	101	0	0	P		2/15/2022	
01-0F760	Rehab Maintenance Station	DN	199	28.1	28.1	P	\$2,745,000.00	12/13/2021	
01-0F820	Trinidad CAPM	HUM	101	109.6	90.1	A		9/9/2021	
01-0G140	Bridge Rail Upgrade, 5 Bridges	HUM	VAR	0	0	P		4/6/2022	
01-0G580	Construct MGS Guardrail	HUM	101	89.6	87.5	P		9/15/2021	
01-0G620	Repair DO HVAC System	HUM	101	77.3	77.3	N	\$1,000,000.00	4/19/2021	
01-0H021	Cappel Walls	HUM	169	33	19	P	\$1,800,000.00	7/4/2022	
01-0H191	Storm Damage Restoration	HUM	96	27.4	27	P		4/18/2022	
01-0H780	McCoy Creek Sinks/Slides	MEN	271	20	19.6	P		1/17/2022	
01-0H800	Myers Flat Perm Restoration	HUM	254	4.62	4.36	P		11/14/2022	
01-0H810	Hopland Perm Restoration	MEN	101	1.7	1.4	P		2/21/2022	
01-0H840	Blue Lakes Safety	LAK	20	2.8	2	P		4/18/2022	
01-0J410	HUM-299 Curve Improvement	HUM	299	33.35	30.7	P	\$12,900,000.00	7/13/2022	
01-0K610	North Bridge Repair	HUM	101	0	0	P		2/1/2022	
01-0K770	McNab Creek	MEN	VAR	0	0	P	\$1,300,000.00	2/1/2022	
01-36600	RET WALL + INDIANOLA I/C (TIF)	HUM	101	84	80	A	\$10,000,000.00	5/10/2021	
01-43480	Pudding Creek Bridge Widening	MEN	1	62.26	61.99	P	\$8,607,000.00	12/15/2021	
01-43484	Jack Peters Cr Bridge	MEN	1	51.87	51.87	P	\$18,098,000.00	11/2/2022	
01-43640	Replace Smith River Bridge	DN	101	36.5	35.8	A	\$50,000,000.00	8/23/2021	With temporary bridge
02-0J450	Dorris TMS	SIS	97	0.0001	0	P		1/24/2022	
02-1H480	Sac River BOH Replace Deck	SIS	5	2.9	2.5	P	\$7,390,000.00	6/13/2022	
02-1H500	Trinity 3 Bridge Rehab	TRI	VAR	0	0	P	\$3,100,000.00	5/15/2022	
02-1H510	Champlin Slough	TEH	99	9.3	9	A	\$4,953,000.00	8/16/2021	
02-1H520	Yreka Rehab	SIS	VAR	0	0	P		4/18/2022	
02-1H580	Cromberg Rehab	PLU	70	78.4	58.2	P		9/12/2022	
02-1H680	SB Cottonwood Scales	TEH	5	41.9	39	P		7/20/2022	
02-1J830	Bridge Maintenance in Teh and Sha	59V02	VAR	0.001	0	P	\$3,526,000.00	2/14/2022	
02-3H320	Dunsmuir GAP	SIS	5	15.9	2.7	P	\$2,802,000.00	6/13/2022	
02-4H040	Near China Slide PR	TRI	299	13.7	13.4	N	\$7,000,000.00	6/20/2022	

02-4H440	Plumas 70 Permanent Restoration	PLU	70	29.9	0	A		6/21/2021	
02-4H670	Maintenance Region Office	SHA	273	19.77	19.77	P	\$1,000,000.00	10/28/2021	
02-4H930	Ingot Curve Improvement	SHA	299	44.9	44.3	P	\$2,140,000.00	3/7/2022	
03-0H670	Sac 99 Fiber Optics	SAC	VAR	0	0	P		9/20/2021	
03-0J700	BUT-32 Soldier Pile Wall	BUT	32	31	30.8	P		9/20/2021	
03-1F510	West Sacramento Maintenance Station Structure Improvement	YOL	50	2.89	2.89	N	\$814,000.00	4/15/2021	
03-1G730	Deck Treatment	59V03	50	0	0	N	\$300,000.00	3/1/2022	
03-1G750	Knights Landing (Rehab)	YOL	113	22	22	A		4/13/2021	
03-1G770	West Shore Lake Tahoe 3 Loc	ED	89	24.9	24.9	P		1/14/2022	
03-1H100	Sac 50 Paint	SAC	VAR	0	0	A		6/7/2021	
03-1H120	West Branch Deck Rehab	BUT	70	28.22	28.22	N		12/15/2022	
03-1H130	Rio Vista Bridge Operational Overhaul	SAC	12	0.4	0	P	\$6,056,256.00	6/20/2022	
03-1H18U	NEV 80 Rehab Pavement	NEV	80	15.5	13	A		8/16/2021	
03-1H270	YUB 70 Bridge Widening and Rail	YUB	70	13.5	11.2	A	\$8,000,000.00	8/16/2021	
03-2G070	Valley Bridge Preservation 11 Loc	59V03	VAR	0	0	P		1/14/2022	
03-2G280	SAC/ED 50 BR Preservation 8 Locations	ED	50	1.9	0.85	P		2/1/2022	
03-2H500	Donner SRRA Roof Repair	NEV	80	5.8	5.5	P		9/20/2021	
03-3E010	Phase 1 (Rte 70 adj to West Levee), Phase 2 (Rte 20 across Ellis Lake)	YUB	70	16.1	13.5	N	\$21,500,000.00	12/15/2021	
03-3F060	Replace Butte City Bridge 11-0017	GLE	162	78.6	76.3	P	\$51,000,000.00	9/13/2021	
03-3F070	American River Br Deck Replace w/ 30'-4" Widening (24-0003)	SAC	51	3.5	2	P	\$98,200,000.00	7/15/2022	
03-3H330	Install ADA Pedestrian Infrastructure	59V03	50	0	0	A	\$5,000,000.00	6/14/2021	
03-3H540	Pulga Profile Change	BUT	70	47	46	P	\$22,305,600.00	7/15/2022	
03-3H950	E Chiles/Webster Rd UC Pump Plant	YOL	80	5.8	5.7	N		5/15/2022	
03-4F650	Rehab Pvmt - Rpl App Slabs & Joint Seals (22-0140R, 22-0103K)	YOL	VAR	0	0	P	\$65,000,000.00	7/5/2022	
03-4H581	Sac-5 Corridor Improvement Project - Phase 1	59V03	5	34.3	27.6	P	\$4,500,000.00	6/9/2022	
03-4H970	SAC-50 TMC Replace roof mounted HVAC units and re-roof building	SAC	50	12.5	12.5	P		12/15/2022	
04-0A536	Red Top Road Interchange. Phase II - Solano 680	SOL	680	11.6	10.6	N	\$15,000,000.00	7/1/2020	
04-0A772	Gilman St Interchange: PHASE 2	ALA	80	6.6	6.4	A		8/16/2021	
04-0G660	Minor Slough Bridge (Replacement)	SOL	84	12.2	12.1	P	\$9,500,000.00	3/3/2022	
04-0G680	SON-121 WIDENING, RUMBLE STRIPS, & CURVE CORRECTION	SON	121	6.5	3.4	P	\$4,013,000.00	2/14/2022	
04-0J300	0J300 Slidesville Retaining Wall	SON	1	27	26.7	P	\$6,000,000.00	3/7/2022	
04-0J480	Upgrade Metal Beam Guardrail	CC	4	20.4	0	P		5/2/2022	
04-0J620	REHABILITATE PAVEMENT - Rpl App/Dep Slabs, 14 Bridges	ALA	680	21.9	12.4	P		10/31/2021	
04-0K030	OK030 SOUNDWALL	SCL	680	2.3	1.4	P		10/27/2021	
04-0K160	CC 80 Lights and Median Barrier	59V04	80	0	0	P		7/18/2022	
04-0K510	Irwn Cr Br Rehab Culvert	MRN	101	11.3	11.3	P	\$899,000.00	2/3/2022	
04-0K520	SON 12 CAPM (Approach Slabs)	SON	12	17.4	11	P	\$5,600,000.00	4/28/2022	
04-0K570	OK570 RECONSTRUCT WASHOUT SLOPE	SM	1	1.1	1.1	P		7/4/2022	
04-0K630	ADA Compliance -Rail Replacement-on SR 29	NAP	29	19	16.5	P	\$2,620,000.00	9/2/2022	
04-0K670	OK670 CONSTRUCT SOLDIER PILE WALL	SM	82	19.8	19.8	A		8/30/2021	
04-0K680	Install Power Supply	ALA	580	6	1.3	P		8/31/2021	
04-0K800	OK800 UPGRADE PEDESTRIAN FACILITIES Hybrid Retaining Wall	MRN	101	13.7	13.7	P		11/3/2022	
04-0Q480	OQ480 CONSTRUCT SOLDIER BEAM & LAGGING WALL	SM	84	7.8	7.8	P		12/5/2022	
04-0W010	OW010 LOS GATOS CREEK TRAIL TO HWY 9 TRAILHEAD CONNECTOR PRO	SCL	9	11.33	11.19	P		10/29/2021	
04-1J780	INSTALL HIGH FRICTION SURFACE TREATMENT	59V04	VAR	0	0	P	\$400,000.00	8/23/2022	
04-1J960	MRN 1 CAPM - Pavement Preservation: HWY 1 PM 22.8/31.2 and 45.0/50.5	MRN	1	33	22.8	P		10/10/2022	
04-1K300	1K300 IMPROVE TRAFFIC OPERATIONS	SCL	280	8.6	8.1	P		5/31/2022	
04-1W560	1W560 DISTRICT OFFICE CHILLER/COOLING TOWER REPLACEMENT	ALA	980	1.178	1.178	P	\$2,862,000.00	2/6/2022	
04-26472	26472 MARIN-SONOMA NARROWS (MSN) CONTRACT B7	MRN	101	27.3	20.8	P		11/15/2021	
04-28120	SOSCOL- 29-Main Bridge & Two Roundabout at Rtes 221/29	NAP	29	6.7	5.6	P	\$12,000,000.00	11/9/2021	
04-2A200	BART Extension to Milpitas, San Jose, & Santa Clara	SCL	VAR	0	0	P	\$47,300,000.00	10/25/2022	

04-2A970	DRAINAGE CULVERT REHABILITATION	SM	280	12.7	6.7	P		6/1/2022	
04-2J730	Rpl Cordilleras Creek Bridge (35-0019)	SM	101	7.6	6.7	P	\$0.00	10/1/2022	
04-2J740	Bridge Rail Replacement, 8 Total	SM	101	23.39	0.88	P	\$3,662,315.00	6/6/2022	
04-2J760	Rehab East Creek Slough Br Sub-structure (33-0143)	ALA	880	27.23	27.23	P	\$3,000,000.00	9/19/2022	
04-2J780	Sub Structure Rehab & Scour Mitigation - 5 Bridges Var Locs	SCL	VAR	0	0	P	\$989,000.00	9/28/2021	
04-2K170	2K170 RETROFIT BALUSTER RAILINGS	ALA	VAR	0	0	P	\$4,000,000.00	6/29/2022	
04-2K190	2K190 RETROFIT BALUSTER RAILINGS	SF	101	2.84	2	P	\$3,940,000.00	10/12/2021	
04-2K240	2K240 Replace Bridge Chain Link Railing	SON	101	19	16.5	P	\$2,800,000.00	12/1/2021	
04-2K820	2K820 REDUCE THE FREQUENCY AND DURATION OF THE HWY WORKERS'	ALA	880	33.6	30.2	P		10/7/2021	
04-2K950	2K950 REPLACE DISTRICT MATERIALS LAB	ALA	580	14.4	14.4	P	\$12,200,000.00	6/16/2022	
04-2Q250	2Q250 IMPROVE SAFETY AND REDUCE ACCIDENTS	ALA	80	4	0	P		6/27/2022	
04-2Q430	2Q430 PAVEMENT REHABILITATION	SON	128	24.8	0	P	\$108,000.00	9/16/2022	
04-2Q580	2Q580 TRANSPORTATION RELATED FACILITIES	SON	101	20.6	20.6	P	\$8,000,000.00	9/16/2022	
04-2Q970	2Q970 IMPROVE TRAFFIC OPERATIONS	59V04	VAR	0	0	P	\$28,000,000.00	10/24/2022	
04-2W550	2W550 YBI WESTSIDE BRIDGES	SF	80	7.72	7.72	P		7/30/2022	
04-3G444	SFOBB WS Main Cable Wrap	SF	80	7.7	5.9	P	\$2,200,000.00	10/14/2022	
04-3G487	SFOBB: Structural Steel Painting	SF	80	8.8	5.3	P	\$203,237,000.00	3/3/2022	
04-3G488	3G488 PAINT BRIDGE STRUCTURES, INCLUDING THE TRUSS, DECK SUP	SM	92	18.8	14.4	P		12/21/2020	
04-3G630	SCL 9 Bridge replacement	SCL	9	4.9	4.9	P		6/14/2022	With temporary bridge
04-3J080	San Antonio Crk Br, Br. No. 20-0019 - Scour Mitigation	SON	101	0.01	0.01	P		9/13/2022	
04-4A130	SON 101/Hearn Ave	SON	101	18.5	18.5	P	\$10,000,000.00	8/24/2020	
04-4A800	Rpl Lake Merritt Bridge (Relo Railroad Br)	ALA	880	30.5	30.5	P	\$1,535,882.00	9/13/2021	
04-4G080	Express Lanes; I-80 Construct New Express Lanes	SOL	80	29.3	11.2	P	\$31,000,000.00	9/13/2021	
04-4H050	SON 12 Bridge Scour Mitigation	SON	12	33.3	25.8	P	\$4,200,000.00	3/7/2022	
04-4H440	Mokelumne Trail POC	CC	4	0	33.4	A	\$2,960,000.00	6/28/2021	
04-4J030	4J030 REPAIR WASHOUT AND DRAINAGE	SCL	101	0.8	0.8	P		9/13/2021	
04-4J490	Ala-13 Barrier Separation	ALA	13	7.2	6.7	P		9/20/2022	
04-4J750	Install Outer Separation Barriers	ALA	84	3.06	0.73	P	\$2,150,000.00	4/29/2022	
04-4J840	St. Stephens - Seismic Retrofit	CC	24	3.5	3.5	P	\$2,437,000.00	7/4/2022	
04-4J850	SM-280 Seismic at 4 Br.s	SM	280	21.97	0.01	P		6/7/2022	
04-4J870	SM-1 Pescadero Crk. Br. rails	SM	1	14	14	P	\$1,900,000.00	8/1/2022	
04-4J910	SCL-87 Pavement 2R	SCL	87	6.1	0	P		10/3/2022	
05-0A090	Widen Castroville OH Left Bridge & Upgrade Bridge Rail	MON	156	2	1.4	A	\$1,700,000.00	8/9/2021	
05-0C732	41st Ave/Soquel Aux Lanes	SCR	1	14.9	13.6	P		2/24/2022	
05-0F970	North Soledad OH (44-0091R) Rehab - Polyester/Bridge Rails/Crash wall	MON	101	63.2	62.1	P	\$3,200,000.00	11/1/2021	
05-0K330	Gaviota Culvert Replacement	SB	101	45.5	45.5	P	\$500,000.00	9/16/2021	
05-0L722	Old Creek Bridge rail replacement	SLO	1	34.5	34.5	A	\$5,509,400.00	8/9/2021	
05-1C360	Replace San Jose Creek Bridge (51-0217)	SB	217	1.4	0.9	P	\$12,011,000.00	9/21/2022	
05-1C410	Alamo Pintado Ped Bridge (Replace) RTE 154	SB	154	2.6	2.6	P	\$800,000.00	9/15/2022	
05-1E040	Butterfly Lane PUC - Ramp Modification (Make ADA Compliant)	SB	101	11	11	A	\$3,000,000.00	7/6/2021	
05-1F620	Corralitos Cr Br (36-0001) - Provide ADA Compliant Ped Access + RW	SCR	152	2	1.9	P	\$1,224,000.00	7/1/2022	
05-1F650	OS - Carmel River Overflow Bridge	MON	1	72.3	71.9	P	\$4,236,563.00	5/6/2022	
05-1F810	San Antonio Cr Br Scour Mitigation - Sheet Pile & Rock Slope Protectio	SB	1	33.1	33.1	P	\$600,000.00	10/8/2021	
05-1G260	RTE 17 - Wildlife Crossing New Bridge	SCR	17	9.9	9.1	A	\$3,000,000.00	6/7/2021	
05-1G410	Santa Claus Lane Bike Path	SB	101	4.7	4	P	\$2,550,000.00	3/10/2022	
05-1G480	Avila Beach Rd Ramp Intersection - 4 Retaining Walls	SLO	101	21.5	17.9	P	\$1,900,000.00	8/4/2022	
05-1G950	SCr 9 Central Drainage and Erosion Control Improvements	SCR	9	25.5	8.5	P		11/28/2022	
05-1G980	Pismo Beach CAPM	SLO	1	16.8	10	P	\$850,000.00	6/13/2022	
05-1H050	Market Street Northbound On-ramp Improvements	MON	101	87.8	87.4	P		1/11/2022	
05-1H430	San Jose Creek Bridges L/R (Replace) US 101	SB	101	21.9	21.4	P	\$4,500,000.00	9/19/2022	
05-1H450	Rehab Primavera, La Colina Bridges	SB	154	32.1	31.8	P	\$3,100,000.00	10/29/2021	

05-1H470	San Lorenzo River Br/Kings Creek Br 36-0052 / 36-0054	SCR	9	15.5	13.6	P	\$5,074,000.00	9/12/2022
05-1H480	SOQUEL CREEK SCOUR PROTECTION	SCR	1	13.31	13.31	P		2/15/2022
05-1H490	Castro Canyon Bridge Rail Replacement/Upgrade	MON	1	43.12	43.12	P		9/12/2022
05-1H690	Prunedale Rehab	MON	101	101.3	91.5	P		9/27/2022
05-1H860	Nojoqui to Gaviota Rehab - Barrier Slab; 13 Retaining Walls	SB	101	52.34	46.2	P	\$5,000,000.00	9/8/2022
05-1J780	Wellsona Safety Improvements, SLO 101	SLO	101	61.88	61.88	P	\$3,500,000.00	8/1/2022
05-1K050	Little Sur Micropile Wall	MON	1	55.9	55.7	P		9/28/2021
05-1K060	Extend Viaduct PM 10.8	SCR	9	10.8	10.8	P		8/2/2021
05-1K120	Sidehill Viaduct PM 1 & 4	SCR	9	4	1	P		9/1/2022
05-1K310	MBSST - Moss Landing Bay Segment Class 1 Bike Path (ATPL-5944(134))	MON	1	96.6	95.8	P		2/14/2022
05-1K720	HWY 41 - Ground Anchor Wall (PM 3.1)	SLO	41	3.09	3.09	P	\$1,530,000.00	10/12/2022
05-1M450	Rte 235 / PM 5.4 - Heartwood Hill Tieback Wall	SCR	236	5.4	5.4	P	\$1,000,000.00	11/9/2022
05-1M460	Coastlands Wall	MON	1	44.45	44.45	P		1/27/2022
05-1M750	SB 101 NB CMS & SLO 166-101 Traffic Signals	SLO	166	8.927	8.927	P	\$200,000.00	2/1/2022
05-31601	Castroville Blvd New I/C (156 West - Segment 1)	MON	156	0	0	P		7/22/2022
05-3307A	CMGC (Cholame Segment) - Cholame 4 LN Expwy	SLO	46	54.7	49.7	P	\$10,000,000.00	10/27/2021
05-3307C	CMGC (Wye Segment) - Cholame Cr Overflow Br & 46/41 SEP, Box Culverts, CMS	SLO	46	57.8	54.1	P	\$21,000,000.00	8/2/2022
05-34490	SAN JUAN CREEK +1	SBT	156	8.2	3	P	\$4,228,000.00	6/25/2021
05-4611U	OS - Soil Nail Wall, Slope Paving & RW at Hwy 217 & Hollister Ave Bridge	SB	217	2.5	1.5	P	\$1,100,000.00	11/30/2022
06-0H140	Hwy 190 NEAR SPRINGVILLE CULVERT REPLACEMENT	TUL	190	39.4	34.7	P		12/15/2021
06-0H360	OS - Construct New IC - Veterans Blvd.	FRE	99	30.9	28.1	A	\$7,321,000.00	7/5/2021
06-0P910	New N99 & 233 Connector; Widen Slough Bridge (41-0045L)	MAD	99	26.8	26.3	P	\$3,700,000.00	4/15/2022
06-0R210	Ranchos Rehab - Widen Friant Madera Canal Br, Ext 15 Culverts, 1 CMS	MAD	41	9.2	6.2	P	\$300,000.00	11/29/2021
06-0S830	Replace Bridge - Tumey Gulch Bridge (Alt 2C)	FRE	5	45.4	44.4	P	\$4,021,000.00	2/21/2022
06-0T000	Curb Ramps on Br Corners - H St OC (50-0404), Chester OC (50-0349)	KER	58	55.6	53.2	P	\$250,000.00	8/1/2022
06-0U000	Firebaugh Bridge Pile Repair	FRE	33	0	0	P		6/1/2022
06-0U280	Woodlake Bridge Replacement (2 bridges)	TUL	245	0	0	P		9/13/2021
06-0U430	SR178 Morning Drive CAPM (Retaining Wall 75 ft. x 8 ft.)	KER	184	11.6	8.5	P		7/25/2022
06-0U770	SR99 Raine Rest Area Infrastructure Upgrades	TUL	99	22.3	22.3	P		7/21/2021
06-0U79U	Hanford SR 198 Roadside & Irrigation Upgrades	KIN	198	22.5	16.6	A		6/28/2021
06-0U880	INDUSTRIAL AVE Interchange (Paige Rd)	TUL	99	27.6	26.3	P		6/1/2022
06-0V110	STRATFORD KINGS RIVER BRIDGE REPLACEMENT	KIN	41	32.3	30.6	P	\$5,635,000.00	2/21/2022
06-0V120	COTTONWOOD CREEK BRIDGE REPLACEMENT	MAD	99	7.6	6.9	P	\$15,934,000.00	10/25/2021
06-0V760	Warlow SRRA Infrastructure Upgrades	TUL	99	53.9	51.8	P	\$2,100,000.00	9/9/2021
06-0V780	FRESNO FIBER OPTICS	FRE	VAR	0	0	P		9/5/2021
06-0W170	FRE-41 NB ASHLAN AVE/SHAW AVE AUXILLARY LANE ADDITION	FRE	41	28.3	27.6	P		1/5/2022
06-44256	SR46 Chevron Bridges SEGMENT 4c	KER	46	29.8	26.4	P		9/9/2022
07-22000	Amtrack OH LinkUS	LA	101	0.4	0.4	P	\$300,000.00	7/15/2022
07-23620	Widen a Double Box Culvert 20' (6' x 7')	LA	138	44.7	44.2	P	\$3,000,000.00	2/25/2022
07-23750	Hyperion Ave OC (Widen)	LA	5	23.9	23.6	P	\$9,260,000.00	9/15/2021
07-24560	State Street OC (Widening) City of LA - OVERSIGHT PROJ	LA	10	18.6	18.5	P	\$5,900,000.00	8/1/2022
07-27300	Shoemaker Bridge Replacement	LA	710	6.4	6	P	\$91,711,000.00	10/21/2022
07-27912	SR57/FWY60 IC - Construct Grand Ave/Golden Spring Intersection	LA	57	4.8	4.3	P	\$160,000,000.00	4/29/2022
07-28630	Construct New IC - Rte 138 Widening, Segment 13	LA	138	68.5	66	P	\$2,948,000.00	10/28/2022
07-29650	Rpl Fork Motilija Cr (52-0173 & 0044) & Widen Willow Cr (52-0003)	VEN	1	28.15	28.15	P	\$2,284,000.00	9/23/2021
07-2965U	VEN-001 Upgrade bridge railing	VEN	1	28.2	28.2	P		9/23/2021
07-29811	LA-091 Operation and capacity improvement	LA	91	19.81	16.94	P		8/10/2022
07-29880	Ramps and Mainline Improvement	LA	138	43.68	43.42	P	\$600,000.00	2/28/2022
07-29890	Widen and Modify Ramp	LA	138	62	61.77	P	\$1,000,000.00	4/2/2022
07-30160	Seismic Retrofit Var Br Var Locs (Rtes: 91, 110, 710)	LA	91	10.3	10.2	P	\$6,754,000.00	9/30/2022

07-30580	Widen Ave M OC (53-2223) & Modify Ramp.	LA	14	64.68	64.68	P	\$3,315,000.00	9/22/2022	
07-30590	Modify Ramps & Signals	LA	14	66.73	66.73	P		9/30/2021	
07-30670	ADA Curb Ramps	VEN	150	18.4	15.1	P		8/30/2022	
07-30710	Liberty Canyon Wildlife Crossing (150' Long Bridge) & Agoura Rd Tunnel	LA	101	33.8	32.8	P	\$21,235,000.00	9/30/2021	
07-31020	Palmdale - Ave "N" IC Improvement (53-2222) Alt 5	LA	14	63.87	63.47	P	\$3,390,000.00	9/2/2021	
07-31350	SCVP Drainage Sys Restoration	LA	1	62.86	37.67	P	\$4,000,000.00	8/17/2022	
07-31600	Reconstruct Pavement Structure and Ramps	LA	14	77	60.7	P		8/20/2021	
07-31620	Safety and Cap. Improvements	LA	14	67.95	67.95	P	\$1,000,000.00	10/29/2021	
07-31680	Rpl Rio Hondo Busway Br Deck, Reconstruct App Slabs, & Upg Rails	LA	10	28.33	28.33	P	\$6,000,000.00	9/28/2022	
07-31780	Construct Grade Separation - Rice Ave OC + MSE Wall	VEN	34	6.6	6.2	P	\$4,100,000.00	10/7/2022	
07-31790	Rem & Rpl Encino Ave POC (53-1289)	LA	101	20	20	P	\$4,075,000.00	5/31/2022	
07-31820	Rock Slope Protection w/ 2 - Secant Walls, 200' & 600'	VEN	1	4.2	4	P	\$44,000,000.00	9/17/2021	
07-31850	LA-047 INTERCHANGE RECONFIGURATION	LA	47	0.8	0.3	P	\$4,144,000.00	11/16/2021	
07-31950	Stormwater Mitigation along I-10 and SR-71	LA	10	48	46	A	\$2,100,000.00	8/23/2021	
07-31970	Roadside Safety Improvements	LA	110	23.6	20	P		9/9/2021	
07-32000	LA14 vegi control	LA	14	36.5	31.4	A		7/12/2021	
07-32010	Storm Water Source Control	LA	101	1.5	0	P	\$800,000.00	6/15/2022	
07-32020	SW Source Control	LA	405	48.1	40.08	P	\$500,000.00	11/5/2021	
07-32030	Pavement Rehabilitation (Combine 07-32030, 33890, 33610 & 32150)	LA	605	10.2	0	P	\$4,800,000.00	4/29/2022	
07-32040	Storm Water Mitigation on Rte 60	LA	60	20	11	P	\$8,000,000.00	9/9/2021	
07-32100	San Gabriel River Bridges Scour Mitigation	LA	405	0	0	P		6/30/2022	
07-32150	Constructing BMPs to meet TMDL requirements	LA	605	9.6	0	P	\$1,000,000.00	5/31/2022	
07-32160	Cold Plane and Overlay AC	LA	1	18	0	P	\$461,000.00	7/28/2022	
07-32180	Reduce Frequency and Duration of HWY Workers Exposure	LA	405	12.9	7	P	\$350,000.00	12/27/2021	
07-32200	Storm Water Mitigation - TMDL	LA	118	14	11	P		5/16/2022	
07-32230	Bridge Rail Upgrade	LA	110	22.8	22.8	A		7/19/2021	
07-32240	Arroyo Seco Bridge Rail Upgrade	LA	134	12.57	12.57	P		4/12/2022	
07-32250	Union Pacific OH Deck Rehabilitation	LA	103	0.1	0.1	P	\$12,000,000.00	10/25/2022	
07-32260	PSR - TMDL	LA	210	44.62	41.3	P	\$2,257,640.00	1/18/2022	
07-32270	PSR - TMDL	VEN	1	28.5	0	P		7/8/2022	
07-32300	Structure Painting	VEN	33	16.13	16.13	P		9/23/2021	
07-32310	PSR - TMDL	LA	210	40.6	36	P	\$2,130,000.00	1/18/2022	
07-32340	Lane Replace	LA	5	67.9	59.5	P	\$3,907,000.00	9/13/2021	
07-32390	16 End Anchor Blks	VEN	1	28.4	21.3	P		6/17/2022	
07-32480	Roadside Safety Improvement Project	LA	57	5.2	5	P	\$700,000.00	9/29/2021	
07-32490	Repair/upgrade pump stations	LA	5	36	19.7	P	\$4,000,000.00	9/16/2021	
07-32520	Hinge and Diaphragm Repairs	LA	210	36.8	36.8	P	\$9,700,000.00	12/15/2021	
07-32530	Stormwater Mitigation	LA	118	10.2	1.5	P	\$2,350,000.00	9/2/2021	
07-32550	Slab Replacement and Shoulder Resurfacing	LA	605	26	20.19	P	\$400,000.00	2/1/2022	
07-32560	Roadside Safety Improvements	VEN	101	11.1	0	P	\$1,719,000.00	9/16/2021	
07-32590	Tejon Pass OC Bridge; Seismic Retrofit	LA	5	87.4	87.4	P	\$7,000,000.00	12/27/2021	
07-32620	39, 71, 138 Seismic Retrofit	LA	39	17.82	17.82	P	\$4,464,000.00	8/2/2022	
07-32730	New Pump Station	LA	103	0.1	0.1	P	\$6,383,000.00	10/30/2021	
07-32760	LA-039 UPGRADE MBGR; Soldier Walls and Soil Anchors	LA	39	38.4	32.2	P	\$3,000,000.00	9/17/2021	
07-32830	LA-010-BRIDGE CLOSURE POUR	LA	10	31	28.18	P	\$6,000,000.00	6/16/2022	
07-32850	LA-210 Construct BMPs for Storm Water Mitigation	LA	210	52.1	44.7	P	\$2,306,850.00	1/4/2022	
07-32880	Castaic Weigh Station	LA	5	54.8	54.4	P		9/17/2021	
07-32920	Construct Sound Walls City of La Canada Flindridge OVERSIGHT PROJ	LA	210	19.2	19	P	\$1,100,000.00	3/16/2022	
07-32960	Slope Paving	LA	101	8.04	6.15	P	\$400,000.00	2/17/2022	

07-32980	LA-110, Upgrade Guide Signs to Current Standards	LA	110	31.9	0	P	\$1,000,000.00	8/30/2021	
07-33030	Modify OH Signs Post/Pedestal and Concrete Barriers	LA	10	30.8	22	P	\$1,000,000.00	8/9/2022	
07-33070	LA-210-ROADSIDE REHAB	LA	210	18.5	15.6	A	\$2,000,000.00	7/12/2021	
07-33100	Ven101 Rehab Conejo CVEF	VEN	101	9.2	9	P		9/17/2021	
07-33110	End Anchor Blks, 24 Locations	VEN	101	39.18	0.9	P		9/16/2021	
07-3311U	VEN-101, Upgrade Metal Beam Guardrails	VEN	101	39.2	0	P	\$4,500,000.00	9/16/2021	
07-33230	Concrete Barrier Slab at North Matilija Tunnel Approach	VEN	33	19.1	18.9	P		6/28/2022	
07-33300	LA-5 SAFETY, MOBILITY, TSM, ROADSIDE WORKERS SAFETY	LA	5	22.9	15.1	P	\$1,000,000.00	5/27/2022	
07-33320	LA-005 Install solar energy system on roadway to provide ele	LA	5	0.8	0.8	A	\$6,000,000.00	7/26/2021	
07-33370	LA-138-UPGRADE ADA RAMPS	LA	138	51.41	43.42	P		9/30/2022	
07-33530	Rte 10 Signs	LA	10	48.3	42.3	P	\$1,900,000.00	9/1/2021	
07-33560	LA-210, Replace existing Median Barrier	LA	210	31.5	29.8	P	\$500,000.00	10/29/2021	
07-33600	VEN-118, Stormwater Mitigation Project	VEN	118	1.8	1.19	P	\$2,800,000.00	7/29/2022	
07-33650	MVPs (10 Locations)	LA	110	6	3.5	P	\$300,000.00	1/13/2022	
07-33680	LA-118, Reduce highway workers exposure to traffic	LA	118	9.1	4.5	P		6/24/2022	
07-33780	LA-101 Upgrade CCTV/CMS	LA	101	17.1	0	P	\$1,000,000.00	4/29/2022	
07-33790	LA-134 Upgrade TMS	LA	134	13.34	0	P	\$785,000.00	3/2/2022	
07-33860	Upgrade TMS	LA	91	20.7	6.1	P	\$250,000.00	4/7/2022	
07-33900	VEN-101, UPG MBGR - Install Bridge Connectors, 93 Locs	VEN	101	38.9	0	P		9/16/2021	
07-33930	LA-605 STORMWATER MITIGATION PROJECT	LA	605	19.5	16.5	P	\$2,200,000.00	3/30/2022	
07-33940	LA-605 Std Type Ret. Wall, 2,000'; GSDRs, 5 Ea; End Anchor Assy, 10 Ea.	LA	605	26	20	P	\$1,500,000.00	5/2/2022	
07-33960	LA-014, Protective Betterment, regrade existing slope SB side	LA	14	29.4	29.2	P		3/24/2022	
07-34130	LA- reuse	LA	605	3.96	3.78	P		9/15/2021	
07-34140	LA-605, Interchange improvement	LA	605	14.31	14.23	P	\$19,820,000.00	7/19/2022	
07-34160	VEN-118 RESURFACE 7 STRIPE, WIDEN AREA OF INSPECTIONS, MOORPARK CVEF	VEN	118	15.6	13.3	P		2/7/2022	
07-34220	VEN-150, Complete Streets	VEN	150	18.581	16.577	P	\$114,000.00	8/27/2021	
07-34240	LA-D7, Replacement of District 7 Building Roof	LA	VAR	0	0	A	\$2,500,000.00	7/30/2021	
07-34280	LA-14, Slope repair and constructing retaining wall	LA	14	28.1	27	P		4/15/2022	
07-34320	LA-405, Remove debris, place slope protection (erosion contr	LA	405	48.54	48	P		9/30/2021	
07-34700	LA-710, Drainage System Restoration	LA	710	32.06	9.6	P		11/30/2022	
07-35330	LA-110 Major Damage Restoration	LA	110	23.12	23.12	P	\$4,000,000.00	7/13/2022	
07-35720	LA-210 city La Canada Flintridge, between Hampton-Foothill U	LA	210	21.7	20.7	P	\$700,000.00	11/16/2021	
07-35730	LA 005 - LA Co. in Sta. Fe Springs, Downey & Commerce Rte 5	LA	5	13.1	6.6	P	\$7,500,000.00	9/22/2022	
07-35770	LA-210 CONSTRUCT SOUND WALLS	LA	210	32.2	25.4	P	\$18,000,000.00	9/10/2021	
07-36990	LA 5 - Construct Light Rail Transit	LA	5	38.5	38.5	P	\$4,000,000.00	5/31/2022	
07-37440	LA-002, Install Tiebacks in Santa Monica Blvd	LA	2	12.262	12.262	P	\$400,000.00	7/7/2022	
07-37480	LA-2, Install Tieback Anchors.	LA	2	3.199	3.199	P	\$400,000.00	7/7/2022	
07-37500	LA-2, TIE BACK INSTALLATION	LA	2	3.136	3.074	P	\$1,000,000.00	7/7/2022	
07-4P790	LA-405 Construct New Steel Storage Building	LA	405	46.7	46.7	P		7/23/2021	
07-4W520	LA-105, Bridge Preservation	LA	105	17.91	0.34	P		11/29/2021	
07-4X970	SR 1 Malibu Slope Repair	LA	1	43.4	43.4	P	\$4,000,000.00	2/28/2022	
08-0F120	Construct New Portola Ave IC + 3 MSE Walls	RIV	10	46.9	44.5	P	\$26,941,000.00	7/15/2022	
08-0F163	I-215 SB Conn to I-15 in Murrieta (15-R0.00/8.737 & 215-R8.944/R2)	RIV	215	11	7.5	N	\$5,000,000.00	7/12/2022	
08-0F541	RIV 71/91 FLYOVER Construct One Mixed Flow Lane	RIV	91	2.6	0.9	P	\$56,360,000.00	3/9/2022	
08-0J400	Construct Grove Ave IC	SBD	10	6.1	4.1	N	\$31,000,000.00	4/7/2022	
08-0Q320	Widen to 6 Lanes / Tieback Wall	SBD	210	30.23	30.23	N	\$1,143,000.00	5/4/2022	
08-0R800	SBD 15 Hot Lanes - 38 Bridges, RWs, SWs Barriers, Signs & Lighting Sys	SBD	15	12.2	0	N	\$173,600,000.00	7/29/2022	
08-0R850	Mountain Pass MS 5718- Construct Sandhouse	SBD	15	170.6	170.6	P	\$979,000.00	9/30/2021	
08-0R961	HM3 - Paradise Maintenance Station Emulsion Tank (MS 5724)	SBD	62	15.1	15.1	N	\$146,000.00	7/9/2021	
08-0R962	HM3 - Paradise Maintenance Station Fuel Canopy (MS 5724)	59V08	VAR	15.1	15.1	N	\$352,000.00	2/24/2021	
08-0R980	HM3 - Needles Maint Station (54M5719)	SBD	40	0	143.7	P	\$0.00	9/30/2021	

08-1A830	Cedar Ave OH (Widen) + Cedar Ave OC (Modify) + RW	SBD	10	19.3	17.8	P	\$11,976,000.00	2/1/2022
08-1C081	REHABILITATE MAINLINE PAVEMENT, SHOULDERS AND RAMPS	RIV	10	74.3	60.7	P	\$49,000,000.00	6/1/2021
08-1C083	REHABILITATE MAINLINE PAVEMENT, SHOULDERS AND RAMPS	RIV	10	156.5	134	P		10/3/2022
08-1C720	SBD 15 REGRADE CENTER MEDIAN	SBD	15	124.24	96.1	P		8/2/2022
08-1E110	HM3 - Riverside Maintenance Station-CNG	RIV	215	41.3	41.2	P	\$264,500.00	10/18/2021
08-1F760	Widen Oak Glen Cr , Wildwood Cr , Co Line Rd UC, Dbl Box Culv, & RW	59V08	10	39.16	36.4	P	\$1,250,000.00	2/1/2022
08-1F980	Holland Rd OC, 4-Lane Bridge (Streamlined Oversight Permit Project)	RIV	215	17.5	17.5	P	\$3,518,000.00	11/15/2022
08-1G280	SBD 10/215 BRIDGE REHAB	SBD	10	22.4	22.4	P	\$1,050,000.00	8/1/2022
08-1G470	Rpl Morrill Canyon Bridge, 56-0169 & Strawberry Creek Bridge, 56-0180	RIV	74	0	3	P	\$3,152,000.00	8/1/2022
08-1G670	RIV 79 CONSTRUCT 8' PAVED SHOULDERS AND WIDEN EXISTING CULVERTS	RIV	79	11.4	5.4	P	\$29,497,000.00	12/22/2022
08-1G800	INTERCHANGE IMPROVEMENTS	SBD	10	24.3	22.7	P		8/15/2022
08-1G830	BRIDGE SCOUR MITIGATION	SBD	40	101.3	101.3	P	\$5,266,000.00	8/1/2022
08-1H200	RIV 10 REPLACE EXISTING ROCK SLOPE PROTECTION	RIV	10	101.1	92.9	P		7/20/2022
08-1H390	SBD 15RECONSTRUCT SB CAJON SCALE HOUSE	SBD	15	20.9	20.6	P		8/1/2022
08-1J200	SBD 15 EXTEND DECELERATION LANE AT OFF-RAMP	SBD	15	22	21.5	A	\$800,000.00	8/23/2021
08-1J210	EXPEND MULTI-MODAL FREIGHT MOVEMENT	SBD	60	1.4	1.4	P		9/21/2021
08-1j550	MITIGATE SLOPE/EMBANKMENT ISSUES SUCH AS EROSION, SLOUGHING	SBD	18	20.92	20.61	P		9/26/2022
08-1I880	CONSTRUCT 1.25 MILE LONG CLASS 1 BIKE AND PEDESTRIAN TRAIL	SBD	15	7.4	7.4	P		10/1/2021
08-1K640	POLYESTER CONCRETE OVERLAY, METHACRYLATE BRIDGE DECKS,	SBD	40	150.25	57.61	P		2/1/2022
08-1K650	POLYESTER CONCRETE OVERLAY, METHACRYLATE BRIDGE DECKS,	SBD	15	181.4	110.36	P		2/1/2022
08-1L080	CONSTRUCT CONCRETE MEDIAN BARRIER AND PLACE GROUND-IN RUMBLE	RIV	79	33.8	32.3	P		4/15/2022
08-43272	Const an OC @ French Valley Prkway & Winchester Road + 8 Br. + Walls	RIV	15	9.7	6.4	P	\$10,000,000.00	8/4/2022
08-45210	MCNAUGHTON PKWY I/C	RIV	10	63.7	62.3	P	\$8,550,000.00	3/1/2022
09-21340	Construct 4-Lane Expressway - Olancha/Cartago (TIF)	INY	395	41.8	29.2	A	\$3,514,000.00	7/12/2021
09-37950	Independence Equipment Canopy	INY	395	0	0	P	\$400,000.00	10/31/2022
10-0G420	ct Existing Diamond IC Sperry RDO- Del Puerto Canyon Rd UC & Sperry Rd Off-Ra	STA	5	15.9	15.8	P	\$2,500,000.00	8/19/2022
10-0P540	Seismic Retrofits: Rte 5/33 OH L/R SJ CO + West Modesto OH STA- 99	SJ	5	6.6	6.2	P	\$3,020,000.00	9/13/2021
10-0Q122	SB - Widen SB Collier Rd UC + Widen SB El Capitan Way UC + 2 SWs + 1 CMS 500	MER	99	37.3	28.2	P	\$2,524,000.00	3/28/2022
10-0X730	Oversight: Replace South Ave Bridge; City of Jackson	AMA	49	4	3.7	P	\$700,000.00	2/20/2022
10-0X751	t both the South and North Forks of the Mokelumne River. Additionally retrofit t	CAL	VAR	0	0	P	\$2,865,000.00	9/12/2022
10-0X752	MA-49 : Mokelumne River Bridge (Widen) (w/ EBMUD-DWR River Gauge Reloca	AMA	49	0	0	P	\$2,500,000.00	3/16/2022
10-0Y130	rrrier, railing, and headwall/parapet and Extend Box Culverts and Construct Head	MER	140	49	2.3	P	\$700,600.00	10/3/2022
10-0Y770	Remove exist AC, unsound conc repair, polyester conc overlay, jt seal, and back	MPA	140	22.1	12	P	\$100,000.00	9/1/2022
10-0Y780	Trans. blocks at 10 Br: (Slate Gulch, Crane Cr, Merced Rvr (x3), Cold Canyon Crk,	MPA	140	51.8	25.3	P		9/12/2022
10-1C270	Westley SRRA Replacement	STA	5	27.5	27	P	\$6,000,000.00	11/11/2022
10-1C330	10-SJ-205 Widen Sugar Spur OH + 1 , + Retaining Walls and Sound walls.	SJ	205	9	4.5	P	\$5,000,000.00	11/15/2021
10-1C360	dge Barrier End Blocks at 2 Bridges: Silver Lake Spillway and Rock Creek (near K	AMA	88	65.8	7.9	A	\$350,000.00	7/19/2021
10-1C790	MER JOHN ERRECA ROADSIDE REST AREA	MER	5	0.8	0.5	A	\$6,000,000.00	6/14/2021
10-1E220	I-580/Mountain House Parkway INTERCHANGE (Oversight)	SJ	580	14.3	12.6	P		5/1/2022
10-1E610	SJ DRAINAGE PUMP PLANT UPGRADE	SJ	VAR	33.6	19.7	P		6/16/2022
10-1E620	o station locations between Kansas Ave to Ceres Canal @ SR 99 and 1 br pump s	STA	99	0	0	A		7/26/2021
10-1F170	-26 (Fremont St OC) Increase Bridge Vertical Clearance / Replace Bridge (ABC of	SJ	26	1.11	1.11	A	\$5,000,000.00	7/19/2021
10-1F400	st. 4 CMS and run FO Conduits thru multiple bridges and under approach slabs (d	SJ	5	27.9	21.4	P	\$780,000.00	9/18/2022
10-1F460	10-SJ-4 Middle River Br. Remove / Replace Dolphin Structure, Pier 5	SJ	4	4.8	4.2	P		10/18/2021
10-1F760	Potato Slough : Replace Bearing Pads at 2 Hinges (Requires Temp Supports on P	SJ	12	4.44	4.44	P	\$1,675,670.00	9/16/2021
10-1H500	10-CAL-4 Replace WEST BRANCH CHEROKEE CREEK Bridge	CAL	4	16.3	15.9	P	\$861,000.00	9/26/2022
10-1J010	Fuel Canopies :10-AMA-88: West Point, Mud Springs, Woodfords Maint Stas	ALP	88	0	0	P		1/3/2022
10-1J020	IN AMADOR COUNTY ON SR 88 AT PEDDLER HILL MTCE STATION	AMA	88	54	54	P	\$1,250,000.00	2/8/2022
10-1J310	AMA-88 Rehab Sand Houses	AMA	88	46.5	46.5	P	\$850,000.00	4/11/2022
10-1J780	Curve Warning Signs and Advisory Speed Plaques	SJ	99	24.5	24.5	P		9/20/2021
10-1K960	SJ and MER Hwy 99 & 205 apply high friction surface treatmt	SJ	99	12.95	12.65	P		3/1/2022

11-05638	11-SD-5-Border Wait Times Systems	SD	11	2.7	2.7	P		9/15/2022
11-05639	- Construct Tolling & Border Wait time systems deep culvert construction site p	SD	11	2.8	2.4	P		2/15/2022
11-17790	Carmel Valley Rd UC +2	SD	5	34.8	32.7	P	\$57,000,000.00	4/16/2022
11-26410	E-8 -S-163 Barrier replacement + deck rehab	SD	8	2.2	2.2	P	\$1,602,000.00	7/30/2021
11-2N008	11-2N008 Imperial Rehab bridge deck 155 WD per HBaha 8/28/20	IMP	VAR	0	0	N		3/22/2021
11-2N053	11-2N053x - HM3 - Bridge Deck Preservation 175 WD per HBaha 8/28/20	SD	VAR	0	0	N		12/7/2020
11-2N087	11-2N087x-Apply Methacrylate on bridge deck	SD	VAR	0	0	P		1/10/2022
11-2T170	Construct SWs in the NB & SB Directions	SD	5	51.4	37.5	P	\$33,200,000.00	8/28/2022
11-2T212	3 BMSS, 2 tieback wall 6 ft hi by 220 ft l, 1 type 1 RW 14 ft x 960 ft, app slabs for 5	SD	5	52.6	37.4	P		2/8/2021
11-2T343	I-805 South Sound Walls (Unit 2)	SD	805	8.4	5.3	P		9/19/2022
11-2T350	Carroll Canyon Ground Anchor Wall	SD	805	26.9	26.9	P		3/15/2021
11-2T357	19 OHSS, 13 BMSS, 2 Truss SS, 3 sound walls, 30 approach slabs	SD	5	51.3	47	P		3/1/2021
11-41200	Imperial I-8, slope paving (18?) locations	IMP	8	46.1	32.4	P		9/23/2022
11-42370	ridge rail replacement, Viejas Creek Br(R),Las Bancas RD (R),8/79 Sep (R),Sweetw	SD	8	41.7	31.8	P		9/14/2021
11-42380	Pavement Rehab approach / departure slabs SR 125 @ Chatham UC and Spring S	SD	125	22.3	12.9	P		9/9/2021
11-42480	Pavement Preservation	SD	54	6.4	0	P		2/23/2022
11-42930	11-SD-075 - SD-Coronado Bridge install artistic lighting	SD	75	22.5	20.5	P		9/26/2022
11-43025	SD-52 Pavement Rehab (Priority #13), 1 OHSS	SD	52	8.7	5.1	P	\$7,072,000.00	9/6/2022
11-43039	or, 12.75 ft. Two walls, one Type I -- 600' x 18', one tie back /Type I 300' x 6'. Re	SD	805	25.1	23.9	P		5/2/2022
11-43041	cludes Encina culvert extension from 11-2t218 may be upscooped to include bridg	SD	5	47.1	42.2	P	\$14,000,000.00	10/17/2022
11-43043	acement + Marshall poly overlay and 8/67 separation deck replacement + bridge	SD	8	16.5	12.9	P	\$9,397,000.00	1/4/2022
11-43044	n/deck,AA Canal(L)paint/(R)repl deck/barr, Wside Main poly, PaloVerde Drain/d	IMP	VAR	0	0	P		5/16/2022
11-43049	is hinges (8R, 12R, 4L, 8L and 11L), remove/patch unsound/pea gravel concrete,	IMP	8	96.8	96.8	P		12/3/2021
11-43051	3/4 replace, replace joint seal El Norte Pkwy and Rock Srpgs Rd, app slabs @ Roc	SD	15	37.1	31.3	P		11/29/2021
11-43060	abrasive blast I-805 NB /I-8 EB Sep	SD	VAR	0	0	P		8/31/2021
12-0G012	FTC SB Widening Add 1 Lane	ORA	241	22.5	18.5	N	\$5,000,000.00	6/22/2020
12-0J340	Widen 6 Bridges and Construct 24 RW	ORA	55	10.3	6.2	P	\$21,263,300.00	1/5/2022
12-0N890	12-0N890 Add 2nd lane to SB 133 SB 5 connector	ORA	133	9.3	8.5	P	\$5,000,000.00	9/12/2022
12-0Q370	12-0Q370 Rte 5- Bridge rails upgrade	ORA	5	6.62	6.62	N	\$6,760,000.00	4/1/2022
12-0Q390	12-0Q390 Rte 55,91&405-Bridge Seism. Rest. PM 4.74,0.02&2.20	ORA	55	4.7	4.7	A	\$5,279,000.00	7/26/2021
12-0Q930	Bridge deck sealant and rebuild 2 bearing pedestals and pads	ORA	5	30.3	5.8	P		2/1/2022
12-0Q970	12-0Q970, Rte 405, CAPM, Bridge and Operational Improvements	ORA	405	11.4	0	P	\$10,000,000.00	10/6/2022
12-OR190	12-OR190 SR 91 Install new guide sign	ORA	91	5.8	5.4	P		5/31/2022
12-OR340	12-OR340 State Route 73 Multi-Asset Project	ORA	73	26.8	12.9	A	\$1,830,000.00	8/16/2021
12-OR560	12-OR560, Rte VAR, 2018 SHOPP Reservation Connectors project	ORA	VAR	0	0	P	\$3,500,000.00	7/21/2022
12-OR730	12-OR730, Rte 91, Overhead sign structure w/ high reflective	ORA	91	1.8	0.8	P		10/10/2022
12-OS210	District 12 Rte 5 2020/2021 HM3 Bridge Rehab	ORA	5	37.6	24	P		1/15/2022
12-OS580	El Camino Real Bridge Repairs	ORA	5	1.63	1.63	P		1/3/2022
12-OT120	Deck spall repairs and polyester concrete overlay	ORA	57	12.27	12.27	P	\$1,320,000.00	4/15/2022
12-10911	YALE AVE OC (WIDEN)	ORA	405	4.7	4.7	N	\$2,953,000.00	6/1/2018