



# PROJECT UPDATE – SAN LUIS OBISPO COUNTY

PREPARED FOR THE AUGUST 1, 2018 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS BOARD MEETING

CONSTRUCTION PROJECTS									
	Project	Location Post Mile (PM)	Description	Construction Timeline	Construction Cost	Funding Source	Project Manager (Resident Engineer)	Contractor	Comments
1.	<b>Highway 1 Cayucos CAPM (1G140)</b>	On SR 1 in San Luis Obispo County at/near Cayucos from the Old Creek Bridge to just north of Harmony Valley Road (PM 34.5/44.4)	Pavement preservation	Spring 2018 – Winter 2018	\$2.3 million	SHOPP	Amy Donatello	Not yet determined	Project is scheduled to advertise for construction this summer and start work in September 2018.
2.	<b>Highway 41 Resurfacing Project (1J260)</b>	On SR 41 near Atascadero from west of Los Altos Road to El Camino Real (PM 0.04/11.45)	Resurfacing	Summer 2018- Fall 2018	\$4.3 million	SB 1 SHOPP	Kelly McClain (RS)	CalPortland, San Luis Obispo, CA	Construction is scheduled to begin in August 2018. Work will occur during daytime and overnight hours.
3.	<b>Highway 46 Resurfacing Project (1J1704)</b>	On Highway 46 East near Paso Robles from the Huer Huero Creek Bridge to Geneseo Road (PM 32.0/37.0)	Resurfacing	Summer 2018- Fall 2018	\$4.1 million	SHOPP	Kelly McClain (AN)	Griffith Company, Bakersfield, CA	Construction will occur Sunday evenings through Friday mornings during overnight hours.
4.	<b>Highway 46 Whitley 1 Landscape Mitigation (330764)</b>	On SR 46 near Paso Robles, from just east of Geneseo Road to just west of Almond Drive (PM 37.6/40.4)	Irrigation and plant establishment	Winter 2015- Summer 2018	\$1 million	CMIA	David Rasmussen (KM)	Pacific Restoration Group, Perris, CA	This project was completed in July 2018.



# PROJECT UPDATE – SAN LUIS OBISPO COUNTY

PREPARED FOR THE AUGUST 1, 2018 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS BOARD MEETING

CONSTRUCTION PROJECTS (CONTINUED)									
	Project	Location Post Mile (PM)	Description	Construction Timeline	Construction Cost	Funding Source	Project Manager (Resident Engineer)	Contractor	Comments
5.	<b>Highway 46 Whitley 2B (33078)</b>	On SR 46, near Shandon from just east of McMillan Canyon Road to just east of the Shandon Safety Roadside Rest Area (PM 46.0/50.2)	Convert to 4-lane expressway	Spring 2016-Fall 2018	\$47 million	STIP	David Rasmussen (KM)	Brosamer and Wall Inc., Walnut Creek, CA	Structure work is completed for the new Cholame Creek Bridge. Upcoming construction includes building the approach slab and connecting both ends of the bridge to the reinforced concrete highway.
	<b>US 101 Highway Preservation (1H4004)</b>	On US 101 in Atascadero and Templeton from the Traffic Way undercrossing to the Vineyard Drive overcrossing (PM 46.0/50.7)	Resurface pavement/ Highway preservation	Summer 2017-Winter 2018	\$2.7 million	SHOPP	Rochelle Vierra (ADA)	Papich Construction, Grover Beach, CA	Construction resumed in mid-July with overnight lane closures. Work will suspend during the Mid-State Fair event.
7.	<b>US 101 North County Resurfacing Project (1J3004)</b>	On US 101, near Templeton and Paso Robles from Vineyard Drive to the North Paso Robles overhead (PM 50.7/58.8)	Rehabilitate US 101	Spring 2018-Summer 2018	\$6 million	SB 1 SHOPP	Kelly McClain (ADA)	Papich Construction, Pismo Beach, CA	Construction includes lane closures during the overnight hours.



# PROJECT UPDATE – SAN LUIS OBISPO COUNTY

PREPARED FOR THE AUGUST 1, 2018 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS BOARD MEETING

CONSTRUCTION PROJECTS (CONTINUED)									
	Project	Location Post Mile (PM)	Description	Construction Timeline	Construction Cost	Funding Source	Project Manager (Resident Engineer)	Contractor	Comments
8.	<b>US 101 North Paso Rehab (0G040)</b>	On US 101, near Paso Robles and south of San Marcus Creek Bridge to the county line and in Monterey County from the county line to just south of the east Garrison overcrossing (PM 63.2/R69.3)	Rehabilitate US 101	Winter 2017- Winter 2019	\$54 million (includes cost for structures)	SHOPP	Amy Donatello (AN)	Security Paving, Sylmar, CA	Traffic switch is scheduled through late summer to allow reconstruction of southbound US 101 from 10 <sup>th</sup> Street to San Marcos Road. The southbound on-ramp at US 101/Mission Street remains closed until late summer.
9.	<b>US 101 Pismo Creek Scour Repair (1C370)</b>	On US 101 in Pismo Beach at the Pismo Creek Bridge (PM 16.4)	Repair channel paving to protect bridge foundation from scour, and secure structure	Fall 2018- Fall 2019	\$2.5 million	SHOPP	Amy Donatello	Not yet determined	Project will advertise soon for construction.
10.	<b>US 101 Striping Project (1J7304)</b>	On US 101 from the Ventura/Santa Barbara county line to north of the Santa Barbara/San Luis Obispo county line (PM SB 0.25/SLO 0.11)	Remove/replace existing striping along pavement	Spring 2016/Summer 2018	\$4.9 million	SB 1 SHOPP	Kelly McClain (LB)	Chrisp Company, Stockton, CA	Construction on this project was completed in July 2018. Project improves safety and visibility for all motorists.



# PROJECT UPDATE – SAN LUIS OBISPO COUNTY

PREPARED FOR THE AUGUST 1, 2018 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS BOARD MEETING

PROJECTS IN DEVELOPMENT									
	Project	Location	Description	Construction Timeline	Estimated Construction Cost	Funding Source	Project Manager	Phase	Comments
11.	<b>Highway 1 Old Creek Bridge (0L722)</b>	On SR 1 in San Luis Obispo County near Morro Bay at Old Creek Bridge (PM 34.5)	Replace bridge	Scheduled to start Spring 2021	\$7 million	SHOPP	Carla Yu	PS&E	Environmental studies are completed and project is in the design phase.
12.	<b>Highway 1 Pismo Beach CAPM (1G980)</b>	On SR 1 in San Luis Obispo County in and near Pismo Beach from Garcia Way to the south junction US 101/1 separation (PM 10.0/16.8)	Pavement preservation	Scheduled to start in 2023	\$4 million	SB 1 SHOPP	Amy Donatello	PA&ED	Project is on schedule.
13.	<b>Highway 1 Santa Maria River Bridge Replacement (1H440)</b>	In San Luis Obispo County near Guadalupe at the Santa Maria River Bridge (PM SB, SLO-50.3/50.6 & 0.0/0.3)	Rehabilitate bridge deck and replace rail	Spring 2023-Winter 2025	\$28.5 million	SHOPP	Justin Borders	PA&ED	Project is on schedule.
14.	<b>Highway 1 Toro Creek Bridge (0L721)</b>	On SR 1 in Morro Bay at the Toro Creek Bridge (PM 32.6)	Replace bridge	Scheduled to start in Spring 2021	\$6.5 million	SHOPP	Carla Yu	PS&E	Environmental studies are complete and project will soon begin the design phase.



# PROJECT UPDATE – SAN LUIS OBISPO COUNTY

PREPARED FOR THE AUGUST 1, 2018 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS BOARD MEETING

PROJECTS IN DEVELOPMENT (CONTINUED)									
	Project	Location	Description	Construction Timeline	Estimated Construction Cost	Funding Source	Project Manager	Phase	Comments
15.	<b>Highway 41 Atascadero ADA (1F630)</b>	On Highway 41 in Atascadero from San Gabriel Road to US 101 southbound ramps (PM 14.2/15.9)	Improve and construct new ADA accessible walkways and install accessible pedestrian signal systems	Winter 2020-Spring 2021	\$2.6 million	SHOPP	Mike Lew	PS&E/RW	Project development team is working on constructability review plans. Caltrans is also working with the City of Atascadero to implement bike lanes within the project limits.
16.	<b>Highway 46 Cholame (3307A)</b>	On SR 46 in San Luis Obispo County, near Shandon, from just west of Shandon Safety Roadside Rest Area to just east of Jack Ranch Café (PM 49.7/54.6)	Convert to 4-lane expressway	Scheduled to start Winter 2019	\$55.2 million	STIP	David Rasmussen	PS&E/RW	PS&E and RW are under way. A supplemental EIR is being prepared to address the proposed realignment of the eastern portion of this project, which will avoid conflicts with buried oil and gas lines.
17.	<b>Highway 46 Vineyard Roundabout (1H930)</b>	Near Paso Robles at SR 46 West/ Vineyard Drive PM (R17.398/17.39)	Construct roundabout	Fall 2020-Summer 2022	\$3.8 million	SHOPP	Aaron Henkel	PS&E/RW	Project is in the design phase.



# PROJECT UPDATE – SAN LUIS OBISPO COUNTY

PREPARED FOR THE AUGUST 1, 2018 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS BOARD MEETING

PROJECTS IN DEVELOPMENT (CONTINUED)									
	Project	Location	Description	Construction Timeline	Estimated Construction Cost	Funding Source	Project Manager	Phase	Comments
18.	<b>Highway 58 Trout Creek Bridge Replacement (0L723)</b>	In San Luis Obispo County on SR 58 east of Santa Margarita at Trout Creek Bridge (PM 3.0)	Replace bridge	Scheduled to start Summer 2020	\$6 million	SHOPP	Carla Yu	PS&E	Environmental studies are completed and project is in design phase.
19.	<b>US 101 SB Marsh Street improvements (1J440)</b>	US 101/Marsh Street in San Luis Obispo	Correct non-standard super-elevation and construct drainage improvements (PM 27.96/27.96)	Scheduled to start Winter 2018	\$1.2 million	SHOPP	Amy Donatello	PA&ED	Project is on schedule.
20.	<b>US 101 Pismo Congestion Relief project (1G680)</b>	On US 101 in Pismo Beach from Pismo overhead to just north of Shell Beach Road undercrossing (PM 16.2/R20.3)	Operational improvements	Scheduled to start Winter 2024	Six alternatives range from \$9.4 million to \$24.7 million	Local	Paul Valadao	PA&ED	CMAQ funding for this project was recently increased at SLOCOG's request. A public scoping meeting was held at Pismo Beach City Hall in May 2018.
21.	<b>US 101 Replace median barrier (1F490)</b>	On US 101 in Paso Robles from just north of US 101/46 separation to south Paso Robles overhead; and in Atascadero on Highway 41 from Old Morro Road to Atascadero Creek Bridge (PM (US 101) 54.6/55.7 & (SR 41) 12.5/13.3)	Remove metal beam guardrail out of clear recovery zone and upgrade to concrete median barrier	Construction target year is 2020	\$2.5 million	SHOPP	Amy Donatello	PA&ED	PA&ED is nearly completed. PS&E design is to be contracted.



# PROJECT UPDATE – SAN LUIS OBISPO COUNTY

PREPARED FOR THE AUGUST 1, 2018 SAN LUIS OBISPO COUNCIL OF GOVERNMENTS BOARD MEETING

PROJECTS IN DEVELOPMENT (CONTINUED)								
Project	Location	Description	Construction Timeline	Estimated Construction Cost	Funding Source	Project Manager	Phase	Comments
22. US 101 SLO North County TMS (0N220)	In San Luis Obispo County on US 101 at various locations from just north of Reservoir Canyon Road to just north of Paso Robles overhead (PM 30.3/59.0)	Construct Transportation Management System	Scheduled to start Fall 2022	\$2.5 million	SHOPP	Ken Dostalek	PA&ED	Project is on schedule.

#### ACRONYMS USED IN THIS REPORT:

<b>ADA</b>	Americans with Disabilities Act
<b>CEQA</b>	California Environmental Quality Act
<b>CMAQ</b>	Congestion Mitigation Air Quality
<b>CMIA</b>	Corridor Mobility Improvement Account
<b>CTC</b>	California Transportation Commission
<b>ED</b>	Environmental Document
<b>EIR</b>	Environmental Impact Report
<b>PA&amp;ED</b>	Project Approval and Environmental Document
<b>PM</b>	Post Mile
<b>PS&amp;E</b>	Plans, Specifications, and Estimates
<b>RW</b>	Right of Way
<b>SB 1</b>	Senate Bill 1, the Road Repair and Accountability Act of 2017
<b>SHOPP</b>	State Highway Operation and Protection Program
<b>STIP</b>	State Transportation Improvement Program