



Table of Contents

SECTION	TITLE	LAST UPDATE
1 General Information		
1-1	Introduction	Jun 2002
1-2	Roles and Responsibilities	Jun 2002
1-3	Project Liaison and Oversight	Jun 2002
1-4	Published Design and Procedural Documents	Jun 2002
1-5	Statement of Work for Structures	Dec 2012
1-6	Quality Control Plan	Jun 2002
1-7	Deliverables	Dec 2012
1-8	Updating Projects for Advertisement	Jun 2002
1-9	Project Records	Jun 2002
2 Typical Project Information		
2-1	Bridge Names and Numbers	Jun 2002
2-2	Plans	Jun 2002
2-3	Foundation Report	Dec 2012
2-4	Hydraulics Report	Jun 2002
2-5	Field Assessments	Jun 2002
2-6	Miscellaneous Structures	Mar 2004
3 Project Initiation and Preliminary Engineering		
3-1	Project Initiation	Jun 2002
3-2	Advance Planning Studies	Jun 2002
3-3	Value Analysis Studies	Jun 2002
3-4	PSRs & PSR/PDSs	future
4 Design and Award		
4-1	Preliminary Data	Oct. 2002
4-2	Structure Type Selection	Jun 2002
4-3	Unchecked Details Submittal	Dec 2012
4-4	PS&E Deliverables, Review, & Approval	Dec 2012
4-5	Structure Calculations	Mar 2004
4-6	Contract Special Provisions	Dec 2012
4-7	PS&E Estimates	Mar 2004
4-8	Road Plans and Special Provisions	Dec 2012
4-9	Resident Engineer's Pending File	Dec 2012



OSFP Information and Procedures Guide

Table of Contents

December 2012

4-10	Pumping Plants	Sep 2003
4-11	Buildings	future
4-12	Contract Documents	Jun 2002
4-13	Addenda	Mar 2004
4-14	Bidder's Inquiries	Jun 2002

5 Construction

5-1	Roles and Responsibilities	Sep 2003
5-2	Contract Change Orders	Mar 2004
5-3	Cost Reduction Incentive Proposals	Mar 2004
5-4	Working Drawings and Submittals	Sep 2003
5-5	As-Built Plans	Oct 2003
5-6	Final Report	future