Business, Transportation and Housing Agency

# State of California **DEPARTMENT OF TRANSPORTATION**

## Memorandum

To: CHAIR AND COMMISSIONERS CTC Meeting: May 21-22, 2003

**Reference No.:** 2.1b.(13)

Information Item

From: ROBERT L. GARCIA Prepared by: Jim Nicholas

Chief Financial Officer Division Chief

**Transportation Programming** 

## Ref: STIP AMENDMENT 02S-076

The Solano Transportation Authority (STA) has requested that this proposed State Transportation Improvement Project (STIP) amendment be noticed at the May 2003 California Transportation Commission (Commission) meeting, and be considered for approval in June. This notice is an informational item allowing the Commission to review the proposal, comment and/or ask questions prior to taking formal action in June 2003 or later.

STA proposes to shift \$7,300,000 of Regional Improvement Program (RIP) funds for the Vallejo Ferry Terminal Intermodal Facility (PPNO 2260) as follows: move \$1,200,000 from Design (PS&E) in FY 2003-04 to PS&E in FY 2004-05; move \$1,800,000 from PS&E in FY 2003-04 to Construction (CON) in FY 2005-06; move \$1,200,000 from Right of Way (R/W) in FY 2004-05 to CON in FY 2005-06 and move \$3,100,000 of R/W in FY 2004-05 to CON in FY 2006-07. This is a revenue neutral programming action. Metropolitan Transportation Commission (MTC) concurs with this request.

#### **RECOMMENDATION:**

This amendment partially funds the construction component inconsistent with the current adopted STIP guidelines.

The Department of Transportation (Department) recommends that STA be present to address questions on the phase-based funding strategy and any other questions the Commission may have.

Reference No.: 2.1b.(13) May 21-22, 2003 Page 2 of 3

## **BACKGROUND:**

This project is located on the downtown Vallejo waterfront, approximately 2 miles west of Route 80 and 2 miles south of State Highway 37. The Vallejo Intermodal Facility will create a major transit hub in Vallejo and establish a gateway to the North Bay and Solano County. The project will integrate ferry, bus, automobile access, and pedestrian access at a central location. The request to delay the funding is in response to a newly structured phase-based funding strategy implemented by the City of Vallejo. As a result, construction is proposed to be programmed in two fiscal years: \$3,000,000 in FY 2005-06 and \$3,100,000 in FY 2006-07.

The revised project budget shows an additional \$6,763,000 that has been available for the project but had not been shown in previous project budgets. It includes \$6,263,000 in local funds and \$500,000 in 2002 Federal Discretionary funds. The revised budget also includes \$994,000 in 2003 Federal Discretionary funds recently approved for the project, but this is not an increase to the budget as it reduces other identified funding needs.

City of Vallejo has indicated that the unfunded need to complete the construction is expected from a bridge toll increase to be approved by the voters in March 2004 and they are also lobbying for additional federal funds.

In the event that the additional funding for the construction does not materialize, the City has indicated this phase of the project will have independent utility. The current construction funding of \$7,094,000 will provide for the construction of a usable segment of the project, including the following elements:

| 1. Off-street Transit Center, Ticket Sales & Transit Offices |             | \$3,600,000 |
|--|-------------|-------------|
| 2. Mare Island Way Pedestrian/Regional Bus Stop Improvemen   | \$1,000,000 |             |
| 3. Pedestrian Connections                                    |             | \$2,000,000 |
| 4. Roadway & Signal Upgrades, entrance to parking garage     | \$494,000   |             |
|  |             | =========   |
|  | Total       | \$7,094,000 |

Reference No.: 2.1b.(13) May 21-22, 2003

Page 3 of 3

## **RESOLUTION:**

Resolved, that the California Transportation Commission (Commission) revise the 2002 State Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

## **Delays**:

| County CT D          |                  | CT District   | CT District PPNO                   |                        | EA           | Element            | Const. Year        |       | PM Back      |            | PM Ahead   |            | Route/Corridor         |          |
|----------------------|------------------|---|------------------------------------|------------------------|--------------|--------------------|--------------------|-------|--------------|------------|------------|------------|------------------------|----------|
| Sola                 | Solano 04        |   | 226                                | 2260                   |              | MT                 | 2003/04<br>2005/06 |       |              |            |            |            |                        |          |
| Implementing Agency: |                  |   | PA&ED                              | Vallejo                | Vallejo      |                    |                    | 0     | PS&E Vallejo |            |            |            | AB 3090                |          |
| (by component)       |                  | R/W   | Vallejo                            |                        |              | AB 309             |                    |       |              | Vallejo    |            | AB 3090    |                        |          |
| RTPA/CT              | Г <b>С</b> :     |   | an Transportation Commission (MTC) |                        |              |                    |                    |       |              |            |            |            |                        |          |
| Project T            | itle:            | Vallejo Ferr  | y Terminal                         | Intermod               | lal Facility |                    |                    |       |              |            |            |            |                        |          |
| Location:            |                  | Downtown V  | Vallejo, So                        | olano Cou              | nty, waterf  | ront, approx       | imately 2          | miles | wes          | st of I-80 | and 2 mile | s south of | State Highwa           | ay 37.   |
| Descripti            | on:              | Construct In  | termodal                           | facility               |              |                    |                    |       |              |            |            |            |                        |          |
| -                    |                  |   |                                    |                        | (DOL         | LARS IN            | ΓHOUSA             | NDS)  |              |            |            |            |                        |          |
|                      |                  | (DOLLARS IN THOUSANDS)  Project Totals by Fiscal Year Project Totals by Component |                                    |                        |              |                    |                    |       |              |            |            |            |                        |          |
| FUND                 | TOTAL            |   | .,                                 |                        |              |                    |                    | PA&I  |              | PS&E       | R/W        | CON        |                        |          |
|                      |                  | Prior   | 02/03                              | 03/04                  | 04/05        | 05/06              | 06/07              | (E &  |              | (Design    |            | SUP        | R/W                    | CON      |
| STIP Pro             | grammin          | g – RIP   |                                    |                        |              |                    |                    |       |              |            |            |            |                        |          |
| Existing             | \$7,500          | \$75  | \$125                              | \$3,000                | \$4,300      | \$0                | \$0                | \$    | 200          | \$3,00     | 0          |            | \$4,300                | \$0      |
| Change               | \$0              | \$0   | \$0                                | (\$1,800)<br>(\$1,200) |              | \$1,800<br>\$1,200 | \$3,100            |       | \$0          | (\$1,800   | )          |            | (\$3,100)<br>(\$1,200) | \$6,100  |
| Proposed             | \$7,500          | \$75  | \$125                              | \$0                    |              | \$3,000            | \$3,100            | \$    | 200          | \$1,20     | 0          |            | \$0                    | \$6,100  |
| Other – F            | ederal D         | iscretionary  | ,                                  |                        |              |                    |                    |       |              |            |            |            |                        |          |
| Existing             | \$2,994          |   |                                    |                        | \$2,000      | \$994              |                    |       |              | \$2,00     | 0          |            |                        | \$994    |
| Change               | \$0              | )   |                                    |                        | \$0          | \$0                |                    |       |              | \$         | 0          |            |                        | \$0      |
| Proposed             | \$2,994          |   |                                    |                        | \$2,000      | \$994              |                    |       |              | \$2,00     | 0          |            |                        | \$994    |
| Other – I            | ocal Con         | nmitted Fun   | ds*                                |                        |              |                    |                    |       |              |            |            |            |                        |          |
| Existing             | \$6,263          | 3   |                                    | \$6,263                |              |                    |                    |       |              |            |            |            | \$6,263                |          |
| Change               | \$0              | )   |                                    | \$0                    |              |                    |                    |       |              |            |            |            | \$0                    |          |
| Proposed             | \$6,263          |   |                                    | \$6,263                |              |                    |                    |       |              |            |            |            | \$6,263                |          |
| Other – U            | J <b>nfunded</b> | needs   |                                    |                        |              |                    |                    |       |              |            |            |            |                        |          |
| Existing             | \$24,006         | 5   |                                    |                        |              |                    | \$24,006           |       |              |            |            |            |                        | \$24,006 |
| Change               | \$0              | )   |                                    |                        |              |                    | \$0                |       |              |            |            |            |                        | \$0      |
| Proposed             | \$24,006         | 5   |                                    |                        |              |                    | \$24,006           |       |              |            |            |            |                        | \$24,006 |
| Total                |                  |   |                                    |                        |              |                    |                    |       |              |            |            |            |                        |          |
| Existing             | \$40,763         | \$75  | \$125                              | \$9,263                |              | \$994              | \$24,006           |       | 200          | \$5,00     | 0          |            | \$10,563               | \$25,000 |
| Change               | \$0              | \$0   | \$0                                | (\$3,000)              | (\$3,100)    | \$3,000            | \$3,100            |       | \$0          | (\$1,800   | )          |            | (\$4,300)              | \$6,100  |
| Proposed             | \$40,763         | \$75  | \$125                              | \$6,263                | \$3,200      | \$3,994            | \$27,106           | \$    | 200          | \$3,20     | 0          |            | \$6,263                | \$31,100 |

<sup>\*</sup>Mare Island Bridge Toll funds - \$3.5 million; Land Sales Proceeds - \$1.263 million; COP fund - \$1.5 million