

LOOK-AHEAD PROJECT LIST BY DISTRICT

4/1/2022

Partial Structure Constructions Projects Look-Ahead list; Status subject to change

Project EA	County	Route	Back Postmile	Ahead Postmile	Work Description	Structure Amount Estimate	Planned Advertise Date
01-0E790	HUM	254	4.2	4.2	REPLACE BOX CULVERT WITH A BRIDGE AT FISH CREEK	\$2,122,000	5/2/2022
01-0H810	MEN	101	1.4	1.7	REPAIR STORM DAMAGE	\$5,400,000	6/1/2022
01-0F760	DN	199	28.1	28.1	REHAB MAINTENANCE STATION	\$4,229,000	6/6/2022
01-0H191	HUM	96	27	27.4	MAJOR DAMAGE RESTORATION	\$2,316,000	6/6/2022
01-0H840	LAK	20	2	2.8	IMPROVE CURVE; WIDEN SHOULDER	\$6,621,000	6/30/2022
01-0H021	HUM	169	19	33	REPAIR STORM DAMAGE, CONSTRUCT WALL	\$1,388,000	7/4/2022
01-0J410	HUM	299	30.7	33.4	CURVE IMPROVEMENT	\$11,883,000	7/13/2022
01-36600	HUM	101	80	84	UPGRADE 4-LANE FACILITY	\$13,816,000	7/13/2022
01-0F510	MEN	101	106.2	106.8	BRIDGE SEISMIC RETROFIT	\$1,840,000	7/15/2022
01-0C500	HUM	36	11.3	34.6	BRIDGE RAIL UPGRADE	\$8,466,000	7/25/2022
01-48400	MEN	101	64	104.5	IMPROVE AND REPLACE CULVERTS	\$0	8/15/2022
01-0A131	MEN	162	8	8.4	BRIDGE REPLACEMENT	\$6,458,000	8/31/2022
01-0E110	MEN	1	31.4	31.4	Elk Creek Bridge Replacement	\$5,302,000	2/10/2023
01-40141	MEN	1	42.4	43.3	LEAD CLEAN-UP	\$0	11/2/2022
01-43484	MEN	1	51.9	51.9	Jack Peters Creek Bridge Widening	\$3,732,000	11/2/2022
01-0H800	HUM	254	4.4	4.6	Myers Flat SPGA RW Hum 254	\$6,190,000	11/14/2022
01-0H160	MEN	101	33.7	43.2	REHABILITATE PAVEMENT	\$0	11/15/2022
01-0H560	HUM	299	0	5.7	REHABILITATE PAVEMENT	\$0	1/1/2023
01-0E890	HUM	101	88.3	88.3	ARCATA-101 MERGE IMPROVEMENT	\$1,925,000	2/6/2023
01-0H590	MEN	1	87.9	105.6	REHAB PAVEMENT	\$0	2/15/2023
01-0K310	MEN	101	30.8	33.8	INSTALL CABLE MEDIAN BARRIER	\$120,000	4/6/2023
01-0J631	MEN	253	1.7	2.5	CONSTRUCT WALL	\$9,028,000	4/17/2023
01-0H431	HUM	299	0	0	STORM PERMANENT RESTORATION	\$19,800,000	5/31/2023
01-0H610	HUM	36	13.5	36.1	REHABILITATE PAVEMENT	\$480,000	5/31/2023
02-1H520	SIS	VAR	0	0	Roadway Rehabilitation	\$597,000	4/18/2022
02-1H500	TRI	VAR	0	0	Bridge Preventative Maintenance	\$1,210,000	5/15/2022
02-1H570	SHA	299	67.8	77.8	Pavement Rehabilitation	\$0	6/6/2022
02-3J450	MOD	VAR	0	0	Install Gateway Monuments & Bridge Rail Upgrade	\$0	6/24/2022
02-3H320	SIS	5	2.7	15.9	Roadway Rehabilitation	\$7,123,000	9/12/2022
02-1H480	SIS	5	2.5	2.9	Deck Replacement	\$9,216,000	9/12/2022
02-1H680	TEH	5	39	41.9	Construct New Scale Facility	\$8,300,000	9/12/2022
02-1H580	PLU	70	58.2	78.4	3R Roadway Rehabilitation	\$297,000	9/12/2022
02-1H590	SIS	96	43.5	57	Fish Passage - Replace culverts with bridges	\$8,243,000	2/27/2023
02-2H600	SHA	299	18.6	19	Construct bicycle and hiking trail.	\$0	3/28/2023
02-3H820	LAS	44	0	37.2	Pavement Rehabilitation	\$0	4/3/2023
02-0J640	PLU	36	13.6	14.2	Construct Roundabout	\$0	4/24/2023
02-4H050	SHA	VAR	0	0	Rehabilitate Pavement	\$0	5/22/2023
03-2J800	YUB	70	14.1	14.6	Yub 70 Marysville Clean Ca Beautificaion and Safety	\$0	4/1/2022

03-2J820	GLE	5	25.3	25.8	Gle 5 Orelan Clean Ca Beautification and Safety	\$0	4/4/2022
03-2J770	SAC	99	17.2	24.3	Sac 99 Clean Ca Beautification and Safety	\$3,200,000	4/25/2022
03-4H581	VAR	5	27.6	34.3	Construct auxiliary lanes and Intelligent transportation system infrastructure.	\$2,654,000	5/16/2022
03-4H600	PLA	49	8.7	10.6	Construct concrete median barrier and two roundabouts.	\$29,000	5/23/2022
03-0J870	BUT	191	8.4	10.1	BUT 191 Widening	\$0	5/31/2022
03-4F650	YOL	VAR	0	0	Yolo Pavement rehab	\$10,686,000	7/5/2022
03-3H390	SAC	5	22.5	22.5	Improve to standard truck capacity.	\$3,947,000	7/20/2022
03-3H540	BUT	70	46	47	Pulga 70 Profile change	\$12,561,000	8/1/2022
03-1H130	SAC	12	0	0.4	Rehabilitate bridge and upgrade Americans with Disabilities Act (ADA) facilities.	\$3,423,000	9/5/2022
03-3H730	SAC	51	5.6	5.9	Construct outer separation barrier.	\$0	11/14/2022
03-4H970	SAC	50	12.5	12.5	Install new Heating Ventilation and Air Conditioning (HVAC) system.	\$3,656,000	12/15/2022
03-2G600	VAR	VAR	0	0	Bridge preservation.	\$0	12/29/2022
03-0H370	YUB	65	0.5	1.8	Wheatland Donut Hole HMA and ADA	\$0	1/2/2023
03-4H880	BUT	32	0.3	5	Gianella-Muir safety Project	\$0	2/7/2023
03-3F070	SAC	51	2	3.5	Widen and replace bridge deck	\$69,407,000	4/1/2023
03-3H560	VAR	VAR	0	0	Yuba Pass SOH Bridge Replacement	\$49,500,000	5/1/2023
04-4J750	ALA	84	0.7	3.1	INSTALL OUTER SEPARATION BARRIER	\$7,404,000	4/1/2022
04-0K780	SM	84	21.5	25.7	PAVEMENT REHABILITATION (CAPM)	\$0	6/1/2022
04-2J740	SM	101	0.9	23.4	REPLACE THE EXISTING BRIDGE RAILS WITH CONCRETE BARRIER OR SIDEWALK	\$6,759,000	6/6/2022
04-0K240	SCL	237	7	8	CONSTRUCT AUXILIARY LANE	\$0	6/16/2022
04-2K950	ALA	580	14.4	14.4	CONSTRUCT NEW DISTRICT 4 MATERIALS LABORATORY IN SAN FRANCISCO.	\$13,584,000	6/16/2022
04-2A970	SM	280	9.1	12.9	TO REPLACE AND REMEDIATE THE EXISTING CORRODING CULVERTS AND SLOPE EROSIONS	\$0	6/24/2022
04-4J840	CC	24	3.5	3.5	SEISMIC RETROFIT.	\$2,910,000	7/4/2022
04-3J070	CC	80	10.1	13.5	ROADWAY REHABILITATION.	\$0	7/11/2022
04-0K160	VAR	80	0	0	INSTALL LIGHTING AND UPGRADE CONCRETE BARRIER.	\$0	7/18/2022
04-4J850	SM	280	0	22	SEISMIC RESTORATION	\$0	7/18/2022
04-3G630	SCL	9	4.9	4.9	REPLACE BRIDGE.	\$6,407,000	7/26/2022
04-3W540	SCL	237	0.4	8.7	PLACE POLYESTER CONCRETE OVERLAY	\$1,836,000	7/29/2022
04-3W570	SON	12	29.4	29.4	PLACE POLYESTER CONCRETE OVERLAY	\$3,968,000	7/29/2022
04-3W530	CC	680	1.1	13.7	POLYESTER CONCRETE OVERLAY	\$6,620,000	7/29/2022
04-4J870	SM	1	14	14	Pescadero Creek Br. Rails	\$3,377,000	8/1/2022
04-4G873	SOL	80	14.6	14.6	SUISUN CREEK BRIDGE SCOUR MITIGATION HIGHWAY PLANTING	\$0	8/2/2022
04-2K170	ALA	VAR	0	0	UPGRADE BRIDGE RAILS, REPLACE JOINT SEALS.	\$4,330,000	8/18/2022
04-3G444	SF	80	5.9	7.7	MAIN CABLE INVESTIGATION	\$5,000,000	8/31/2022
04-2K880	SM	1	26.4	47.3	INSTALL TRAVEL TIME ELEMENTS ALONG SM-1.	\$0	9/1/2022
04-2K610	SM	84	5.2	5.2	SM 84 Peek-A-Boo SPW	\$0	9/1/2022
04-0K630	NAP	29	16.5	19	BRIDGE RAIL REPLACEMENT/UPGRADE.	\$0	9/2/2022
04-3J080	SON	101	0	0	SCOUR MITIGATION- SAN ANTONIO CREEK BRIDGE	\$258,000	9/13/2022
04-2J730	SM	101	6.7	7.6	REPLACE BRIDGE	\$8,198,000	9/15/2022
04-0K490	ALA	185	3.2	6.5	REHABILITATE PAVEMENT ALA 185 CAPM	\$0	9/19/2022
04-2J760	ALA	880	27.2	27.2	East Creek Slough Scour Mitigation	\$0	9/19/2022
04-4J490	ALA	13	6.7	7.2	OUTER SEPARATION BARRIER	\$380,000	9/20/2022
04-0K120	VAR	VAR	0	0	ALA CC Rect Flash Beacons	\$0	9/27/2022

04-4J910	SCL	87	0	6.1	ROADWAY REHAB (2R)	\$1,339,000	10/3/2022
04-1J960	MRN	1	22.8	33	PAVEMENT REHABILITATION.	\$0	10/10/2022
04-0Q690	NAP	12	2.1	2.6	CONSTRUCT ROCK SLOPE PROTECTION AT SLIDES	\$0	10/14/2022
04-3G900	SON	116	46.5	46.8	INTERSECTION IMPROVEMENT (ROUND ABOUT)	\$0	10/14/2022
04-0K520	SON	12	11	17.4	PAVEMENT PRESERVTION (CAPM)	\$0	10/17/2022
04-1K730	SON	1	30.8	40.6	DRAINAGE SYSTEM RESTORATION, REHABILITATE CULVERTS.	\$0	10/18/2022
04-1K750	SON	1	41.2	54.6	DRAINAGE SYSTEM RESTORATION - REHABILITATE CULVERTS.	\$0	10/18/2022
04-4K400	ALA	61	19	21	INSTALL VEHICLE SPEED FEEDBACK SIGNS (VSFS)	\$0	10/20/2022
04-4J890	SCL	82	19.2	26.4	COLD PLANE AND OVERLAY EXISTING AC PAVEMENT	\$0	11/21/2022
04-3G487	SF	80	5.3	8.8	STRUCTURAL STEEL PAINTING (CONTRACT #1)	\$41,000,000	12/1/2022
04-0Q820	NAP	29	11.6	13	INJECTION GROUTING AND CULVERT REPAIR AT SLIPOUT	\$0	12/9/2022
04-4J410	NAP	29	1.7	1.7	STORM PERMANENT RESTORATION - REHABILITATE CULVERTS.	\$0	1/4/2023
04-15500	ALA	80	2	8	26 Miles Fiber Optics Trunk Line, Hubs TOS/TMS Elements	\$7,232,000	1/15/2023
04-2J790	SM	VAR	0	0	SM-1/84 Pillarcitos/ S. GregorioRetrofit scour critical bridges	\$492,000	2/1/2023
04-2J88U	NAP	29	38.9	42.9	SUBSTRUCTURE REHAB/SCOUR MITIGATION & MAINTENANCE.	\$0	2/15/2023
04-2K640	SM	84	6	6	CONSTRUCT SOLDIER PILE WALL.	\$0	3/6/2023
04-3Q030	SOL	505	1.2	1.7	I505/ VACA Valley Parkway Improvements	\$4,000,000	3/7/2023
05-1K720	SLO	41	3.1	3.1	Construct Soldier Pile Wall	\$1,549,000	4/22/2022
05-0C732	SCR	1	13.6	14.9	41st Ave/Soquel Construct auxiliary lanes	\$10,000,000	5/31/2022
05-1J780	SLO	101	61.7	62.2	Structures, paving and drainage	\$4,926,000	6/23/2022
05-1H050	MON	101	87.4	87.8	Roadway and Retaining wall	\$0	7/1/2022
05-1H960	SB	135	10.6	17.6	Modify Signals, Construct Curb Ramps	\$0	7/14/2022
05-1F620	SCR	152	1.9	2	Coralitos Creek ADA	\$807,000	7/26/2022
05-3307C	SLO	46	54.1	57.8	Convert to a 4 lane expressway	\$24,795,000	8/2/2022
05-1K120	SCR	9	1	4	PM 1.0 and 4.0 Construct side-hill viaduct	\$7,696,000	9/1/2022
05-1K070	SCR	17	8.2	8.2	Construct rock fence / barrier at Jarvis Slide	\$0	9/2/2022
05-1H470	SCR	9	13.6	15.5	Replace Bridges	\$9,252,000	9/12/2022
05-1H490	MON	1	43.1	43.1	Replace Bridge Rail	\$1,500,000	9/12/2022
05-1C410	SB	154	2.6	2.6	REPLACE BRIDGE	\$3,713,000	9/13/2022
05-1C360	SB	217	0.9	1.4	Replace Bridge	\$10,145,000	9/21/2022
05-1H430	SB	101	21.4	21.9	Replace Bridges	\$3,871,000	9/22/2022
05-1H310	SB	154	5.8	6.1	Intersection Improvement	\$0	9/26/2022
05-1H690	MON	101	91.5	101.3	Prunedale Rehabilitate pavement, upgrade median barrier	\$0	9/27/2022
05-1H860	SB	101	46.2	52.3	Pavement Preservation CAPM	\$1,672,000	10/3/2022
05-31601	MON	156	0	0	Castroville Boulevard Interhchange	\$5,157,000	10/5/2022
05-1H810	SBT	25	18.8	19.2	Rte 25 Curve Alignment Restoration	\$0	10/6/2022
05-0N7B3	SB	101	6.7	6.7	Fish Passage	\$0	10/21/2022
05-1M450	SCR	236	5.4	5.4	Heartwood Hill Enbankment Restoration retaining wall	\$1,154,000	11/9/2022
05-1C824	SB	101	9.2	11.9	Montecito/Santa Barbara Replace existing thrie-beam median barrier	\$0	11/23/2022
05-1G950	SCR	9	8.5	25.5	ScR 9 Upper Drainage and Erosion Control Improvements	\$520,000	11/28/2022
05-1P230	VAR	101	0	0	Bridge Preventative Maintenance	\$0	12/12/2022
05-0C733	SCR	1	10.4	13.3	State park to Bay Aux Lanes	\$13,449,000	1/12/2023
05-1K460	SLO	46	29.8	32.2	Pavement Preservation, TMS Elements, and Sign Panel Replacement	\$0	5/11/2023
06-0U000	FRE	33	0	0	Bridge Pile Restoration	\$0	6/1/2022

06-0W170	FRE	41	27.6	28.3	Construct Auxiliary Lane	\$0	6/13/2022
06-0X080	KER	178	12.6	55.4	Repair and replace culverts	\$0	6/17/2022
06-0U880	TUL	99	26.3	27.6	Construct Interchange	\$0	6/30/2022
06-0U430	KER	184	8.5	11.6	Roadway Rehabilitation (3R)	\$0	7/25/2022
06-44256	KER	46	26.4	29.8	2-lane Conventional Highway to a 4-lane Expressway	\$0	9/13/2022
06-0V110	KIN	41	30.6	32.3	Replace Bridge	\$8,100,000	12/19/2022
06-0X280	FRE	5	60.1	66.1	Pavement Preservation (CAPM) with TMS, Signs & Lighting Upgrades	\$0	3/15/2023
06-0V760	TUL	99	51.8	53.9	Upgrade water, wastewater and irrigation systems.	\$0	4/3/2023
06-0U460	KIN	41	20.1	28.4	Pavement Rehabilitation (2R)	\$0	4/5/2023
07-33110	VEN	101	0.9	39.2	Upgrade MBGR and End Treatments	\$0	4/1/2022
07-33900	VEN	101	0	38.9	Upgrade MBGR and End Treatment.	\$0	4/1/2022
07-32240	LA	134	12.6	12.9	REPLACE/UPGRADE BRIDGE RAILING 53-0166 & 53-2197k	\$4,053,000	4/12/2022
07-34280	LA	14	27	28.1	Storm Damage Permanent Restoration Side Slopes	\$7,595,000	4/15/2022
07-32550	LA	605	20.2	26	Slab Replacement and Shoulder Resurfacing	\$0	4/15/2022
07-32030	LA	605	0	10.2	PAVEMENT REHABILITATION	\$0	4/29/2022
07-33940	LA	605	20	26	Stormwater Mitigation	\$0	5/2/2022
07-34160	VEN	118	13.3	15.6	Ven 118 Weigh Station	\$912,000	5/18/2022
07-33300	LA	5	15.1	22.9	SAFETY, MOBILITY, TSM, ROADSIDE WORKERS SAFETY	\$0	5/27/2022
07-33860	LA	91	6.1	20.7	UPGRADE EXISTING TMS	\$0	6/1/2022
07-32830	LA	10	28.2	31	CONSTRUCT BRIDGE CLOSURE POUR	\$4,412,000	6/16/2022
07-3311U	VEN	101	0	39.2	Upgrade end treatments and bridge connections to current standards	\$0	6/17/2022
07-20490	LA	405	39.1	39.1	WIDEN THE ONRAMP HOV	\$0	6/30/2022
07-32100	LA	405	0	0	BRIDGE SCOUR MITIGATION	\$11,831,000	6/30/2022
07-33790	LA	134	0	13.3	UPGRADE TRANSPORTATION MANAGEMENT SYSTEM	\$0	7/8/2022
07-35330	LA	110	23.1	23.1	Upgrade 3Rd St. Bridge Railing with Concrete Barriers	\$751,000	7/13/2022
07-32160	LA	1	0	18	Cold Plane and Overlay AC	\$0	7/28/2022
07-33230	VEN	33	18.9	19.1	Rock Block Barrier	\$1,721,000	7/28/2022
07-33360	LA	2	2.3	14.2	Route 2 Cold Plane and Overlay	\$0	7/28/2022
07-32620	LA	39	17.8	17.8	SR-39 Seismic Retrofit	\$0	8/2/2022
07-33030	LA	10	22	30.8	Rte10 Ovehead Sign Structure	\$2,317,000	8/9/2022
07-32370	VEN	150	13.3	19	Cold Plane and AC Overlay	\$11,000	8/30/2022
07-31350	LA	1	37.7	62.9	DRAINAGE IMPROVEMENT,CULVERT REPLACE	\$7,415,000	9/21/2022
07-31680	LA	10	28.3	28.3	REPLACE BRIDGE DECK	\$7,376,000	9/28/2022
07-30160	LA	91	10.2	10.3	SEISMIC RETROFIT PROJECT (PID)	\$9,043,000	9/30/2022
07-0W380	LA	210	46.3	46.3	Place Polyester overlay	\$480,000	10/3/2022
07-0W360	LA	126	4.1	4.1	Polyester Concrete Overlay and joint relocation	\$820,000	10/3/2022
07-32250	LA	103	0.1	0.1	Union Pacific OH Deck Rehab	\$15,908,000	10/25/2022
07-34700	LA	710	9.6	32.1	DRAINAGE SYSTEM RESTORATION	\$4,400,000	11/30/2022
07-33510	VEN	101	23	23.5	Realign and extend the existing off-ramp to Ventura Road.	\$0	12/1/2022
07-30480	LA	405	8.8	8.8	RECONSTRUCT BRIDGE DRAINAGE SYSTEM	\$944,000	12/30/2022
07-31790	LA	101	20	20	BRIDGE DEMOLITION	\$473,000	1/24/2023
07-34880	LA	2	18.7	18.7	LA-2, Upgrade and Install CCTV and Message Signs	\$0	2/28/2023
07-33150	LA	110	25.8	30.6	LA 110 Hard Running Shoulder	\$0	3/3/2023
07-34510	LA	710	5	9.5	Upgrade and Install TMS on LA-710	\$0	3/29/2023

07-35510	LA	105	1.5	2.6	105/405 Tunnels Upgrade	\$16,443,000	4/16/2023
07-34910	LA	210	43.9	46.7	Transportation Management System Upgrades	\$0	4/20/2023
07-35390	LA	405	17.6	17.6	BRIDGE SEISMIC RESTORATION	\$1,460,000	4/20/2023
07-34420	LA	5	23.2	36.3	STORMWATER MITIGATION	\$0	4/21/2023
07-28680	LA	605	18.8	19.4	INTERCHANGE IMPROVEMENT	\$1,000,000	5/1/2023
07-35060	LA	2	18.7	18.7	upgrade TMC video wall,ATMS firewall and core switches	\$0	5/10/2023
07-35540	LA	2	14.2	57.5	REPLACE/REPAIR DAMAGED CULVERTS; ROADSIDE SAFETY IMPROVEMENTS	\$0	5/15/2023
08-0G691	SBD	18	8	17.8	REPAIR, RELINE OR REPLACE CULVERTS	\$0	4/8/2022
08-1L080	RIV	79	32.3	33.8	RIV 79 Barrier Near San JACINTO	\$274,000	4/15/2022
08-1H200	RIV	10	92.9	101.1	LA-2 Culvert Replacment	\$3,014,000	7/20/2022
08-1G830	SBD	40	101.3	101.3	RETROFIT BRIDGE FOOTING & REPLACE & EXPAND RSP LIMITS	\$5,866,000	8/1/2022
08-1G280	SBD	10	22.4	22.4	SBD 10 Bridge Rehab	\$770,000	8/1/2022
08-1H390	SBD	15	20.6	20.9	Ccajon SB Construct Weigh Station and Truck Safety Area	\$11,131,000	8/1/2022
08-1G470	RIV	74	3	0	REPLACE STRUCTURES/UPGRADE RAIL	\$4,239,000	8/1/2022
08-0R170	SBD	40	25	50	SBD 40 Regrade Median	\$0	8/8/2022
08-1H060	RIV	74	34.3	45.1	REHAB PAVEMENT, INSTALL FO/ VDS/ UPGRADE ADA RAMPS	\$0	8/17/2022
08-1J550	SBD	18	20.6	20.9	Repar Slope Enbankment	\$2,870,000	9/23/2022
08-1C083	RIV	10	134	156.5	REHABILITATE MAINLINE PAVEMENT, SHOULDERS AND RAMPS	\$26,969,000	10/3/2022
08-1N060	RIV	10			Clean California Safety Measure Enhancement	\$0	12/1/2022
08-1J860	SBD	VAR	0	0	UPGRADE CHANGEABLE MESSAGE SIGNS	\$0	2/1/2023
08-1M590	SBD	VAR			SBD-15 40 Ployester Concrete Overlay	\$1,324,000	2/1/2023
08-1M580	RIV	VAR			RIV 10, 15, 74 PC Polyester Overlay	\$2,490,000	2/1/2023
08-1G670	RIV	79	5.4	11.4	RIV 79 Near Temecula Widen	\$26,639,000	4/13/2023
08-1J230	RIV	60	1	12	RIV 60 Install New Ramp Metering	\$0	5/1/2023
08-1J910	RIV	VAR	0	0	RIV Var Routes AVMS	\$0	5/1/2023
08-1G880	SBD	15	6.7	22.3	SBD 15 Roadside Safety	\$0	5/1/2023
10-1N570	SJ	5	13	13.1	Bridge Preventative Maintenance.	\$1,927,000	4/4/2022
10-1E610	SJ	VAR	19.7	33.6	Upgrade Drainage Pump Plants	\$2,960,000	6/16/2022
10-1E74U	SJ	99	4.6	5.3	Operational Improvements	\$11,000,000	7/5/2022
10-1E740	SJ	VAR	0	0	Interchange Improvements	\$22,750,000	7/5/2022
10-0X751	CAL	VAR	0	0	Upgrade bridge rails of three bridges	\$1,594,000	9/12/2022
10-0V480	CAL	26	0	0	CAL 26 Slope Stabilization	\$0	9/12/2022
10-0Y780	MPA	140	25.3	51.8	MPA Route 140 Pavement Preservation	\$1,299,000	9/12/2022
10-3A721	MER	99	19.5	20.7	HIGHWAY PLANTING AND IRRIGATION	\$290,000	9/15/2022
10-0X752	AMA	49	0	0	Upgrade Bridge Rails	\$2,418,000	9/16/2022
10-1F400	SJ	5	21.4	27.9	Install CMSs, CCTV, TMSs, VCS, RWIS and FO cable	\$1,870,000	9/18/2022
10-1H500	CAL	4	15.9	16.3	BRIDGE REPLACEMENT	\$4,778,000	9/26/2022
10-0Y130	MER	140	2.3	49	REPLACE BRIDGE APPROACH	\$0	10/3/2022
10-1C270	STA	5	27	27.5	REPLACE SAFETY ROADSIDE REST AREA	\$8,882,000	11/11/2022
10-0G830	MER	152	0	0	SEISMIC RESTORATION	\$9,177,000	1/5/2023
10-0P921	MPA	140	42	42.7	Rock Shed Construction	\$180,000,000	2/27/2023
10-1F180	SJ	4	16	19.4	SR-4 Ramp Metering System Installed	\$19,351,000	4/17/2023
10-1K090	MER	99	3.4	6.8	Plainsburg-Arboleda Mitigation	\$251,000	4/22/2023
11-43064	SD	905	12	12	CONSTRUCT NEW TRUCK WEIGHING SYSTEM (SCALE).	\$0	4/4/2022

11-42230	SD	78	0.3	16	CULVERT REPLACEMENT - REHAB	\$0	4/15/2022
11-4C001	IMP	7	0.5	0.5	Clean California Safety Measure Enhancement	\$0	4/30/2022
11-4C004	SD	5	12.9	13.2	Clean California Safety Measure Enhancement Boston Ave Park	\$0	4/30/2022
11-5633	SD	11	0	2.8	CONSTRUCT NEW 4 LANE HIGHWAY	\$33,757,000	5/1/2022
11-42480	SD	54	0	6.4	PAVEMENT PRESERVATION	\$143,000	5/23/2022
11-43044	IMP	VAR	0	0	BRIDGE REHABILITATION.	\$7,515,000	5/23/2022
11-17790	SD	5	32.7	34.8	SR-56 Construct Median Lanes – PHASE 1 OF 5/56 Missing Connection	\$1,400,000	6/26/2022
11-2T212	SD	5	37.4	52.6	CMGC - CONSTRUCT HOV LANES FROM PALOMAR TO SR78 AS PART OF I-5 CMGC	\$0	7/15/2022
11-43025	SD	52	5.1	9	SD-52 Dips Pavement Rehab	\$0	9/6/2022
11-4C005	SD	805	10.1	10.3	Clean California	\$0	10/1/2022
11-43041	SD	5	42.2	47.1	I-5 Mobility Project	\$0	10/17/2022
11-42650	SD	5	30	34.3	I5-Repair	\$0	11/23/2022
11-4C011	SD	VAR			Clean Ca Bridge Safety	\$0	12/30/2022
11-43024	SD	125	9.3	13	PAVEMENT REHABILITATION	\$0	1/23/2023
11-2T343	SD	805	5.1	8.3	SOUND WALL MITIGATION	\$0	2/20/2023
11-2N142	SD	125	13.8	13.8	SR125 and SR52 Bridge Preservation	\$0	3/10/2023
11-2N108	SD	5	16	16	REPAIR BRIDGE DECK	\$0	3/20/2023
11-43030	IMP	111	3.2	45.4	SR-111 and I-8 Collision Reduction	\$0	4/17/2023
12-0P590	ORA	1	29.9	33.7	Resurface & rehabilitate 14.9 lane miles.	\$0	4/29/2022
12-0P680	ORA	1	13	33.6	Upgrade Traffic Signals equipment.	\$204,000	4/29/2022
12-0R190	ORA	91	5.4	5.8	New OH sign structure and remove and replace existing sign panel	\$0	5/31/2022
12-0R560	ORA	VAR	0	0	VAR Connector Rehab Project	\$240,000	7/22/2022
12-0N890	ORA	133	8.3	9.3	Add Second Lane to SB 133 SB 5 Connector	\$6,355,000	9/12/2022
12-0R730	ORA	91	0.8	1.8	Rte 91 Overhead Sign Structure	\$0	10/10/2022
12-0Q970	ORA	405	0.2	11.4	Replace Slab, Place Methacrylate, Improvement at WB Culver Dr On-Ramp to NB I-405 and WB Jeffrey Rd On-Ramp to NB I-405	\$7,264,000	10/20/2022
12-0T120	ORA	57	12.3	12.3	Deck spall repairs and polyester concrete overlay	\$0	2/10/2023
12-0S170	ORA	5	5.3	7.3	Install safety lighting and upgrade median barrier	\$0	5/15/2023