Highway Safety Improvement Program (HSIP) Project Status by Phase (As of 11/19/2024)

	Cycle 1	Cycle 1 (2007) Cycle 2 (2008)		Cycle 3 (2010)		Cycle 4 (2011)		
Project Status	(Released April&June, 2007)		(Released July, 2008)		(Release Date 1/26/10)		(Release Date 2/23/11)	
	Project Count	%	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	0	0%	1	1%	0	0%	0	0%
In PE	0	0%	0	0%	1	1%	0	0%
In Right of Way	0	0%	0	0%	0	0%	0	0%
In Construction	0	0%	2	1%	1	1%	2	1%
Project Closed	121	100%	177	98%	106	98%	158	99%
Total	121	100%	180	100%	108	100%	160	100%

Cycle 5 (2012)			Cycle 6 (2013)		Cycle 7 (2015)		Cycle 8 (2016)	
Project Status	(Release Date 10/19/12)		(Release Date 11/14/13)		(Release Date 11/12/15)		(Release Date 11/21/16)	
	Project Count	%						
No Phase Auth	0	0%	2	1%	1	1%	7	3%
In PE	0	0%	0	0%	0	0%	1	0%
In Right of Way	0	0%	2	1%	0	0%	0	0%
In Construction	4	2%	18	8%	26	15%	53	25%
Project Closed	197	98%	196	90%	145	84%	154	72%
Total	201	100%	218	100%	172	100%	215	100%

Cycle 9 (2018)			Cycle 10 (2020)		Cycle 11 (2022)		ALL CYCLES	
Project Status	(Release Date 12/12/18)		(Release Date 3/30/21)		(Release Date 3/9/23)		ALL OTOLLS	
	Project Count	%	Project Count	%	Project Count	%	Project Count	%
No Phase Auth	10	5%	14	5%	62	22%	97	5%
In PE	8	4%	64	24%	165	59%	239	11%
In Right of Way	2	1%	1	0%	1	0%	6	0%
In Construction	98	46%	183	70%	54	19%	441	21%
Project Closed	96	45%	0	0%	0	0%	1350	63%
Total	214	100%	262	100%	282	100%	2133	100%