STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

CHANGE ORDER

CEM-4900 (REV 06/2019)

Change Requested By: ☐ Engineer ☒ Contractor

CHANGE ORDER NO.	SUPPL. NUMBER	CONTRACT NUMBER	CO-RTE-PM	FEDERAL NUMBER(S)

TO

, contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. ***NOTE: This change order is not effective until approved by the engineer.***

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

Allow use of the ASTM C1074 maturity method to estimate the flexural strength or equivalent compressive strength of concrete pavement for opening to traffic according to the attached revised Sections 40-1.03L, “Use of the Maturity to Determine Opening to Traffic Concrete Strength”; 40-1.03J, “Protecting Concrete Pavement"; and 40-1.03O, “Smoothness and Friction Correction," of the *Standard Specifications* which became effective October 15, 2021.

There is no cost or credit to the Department by reason of this change.

This change order does not affect the controlling operation. No time adjustment is warranted.

Estimated Cost: ☐ Increase ☐ Decrease **$** 0.00

For this order, the time of completion will be adjusted as follows:

SUBMITTED BY		
SIGNATURE	(PRINT NAME AND TITLE)	DATE
APPROVAL RECOMMENDED BY		
SIGNATURE	(PRINT NAME AND TITLE)	DATE
ENGINEER APPROVAL BY		
SIGNATURE	(PRINT NAME AND TITLE)	DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within the time specified.**

CONTRACTOR ACCEPTANCE BY		
SIGNATURE	(PRINT NAME AND TITLE)	DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.