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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) consider the extension to the period of project8 expenditures for the 
time period identified for the project on the attached document. 

ISSUE: 

The attached list identifies one locally-administered State Transportation Improvement Program 
(STIP) project totaling $248,000.  The Commission originally allocated $65,000 in December 2012 
and allocated a supplemental $183,000 in August 2013.  Tehama County is requesting an extension 
to the period of project development expenditure for the supplemental allocation of $183,000.  The 
attachment shows the detail of the project and the explanation for the delay.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 

development or right of way costs must be expended by the end of the second fiscal year following 

the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 

timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 

of the Government Code. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Tehama County 
Tehama County 
PPNO:  02-2379 
Evergreen Road Bridge at South 
Fork Cottonwood Creek project 
 

Plans, Specifications and Estimates 
Allocated: $183,000 
Balance:    $87,100 
  

08/06/2013 
FP-13-08 
18 Months 
12/31/2017 
0 Months 

 
 

Tehama County (County) is requesting an 18-month extension to the period of project expenditures for Plans, Specifications and Estimates 
(PS&E) for the Evergreen Road Bridge at South Fork Cottonwood Creek project.  The County has experienced unforeseen delays during the 
project’s PS&E phase.  
 
The County received a PS&E allocation ($65,000) in December of 2012 and a Supplemental PS&E allocation ($183,000) in August 2013.  
The County was required to adjust the bridge profile due to the Central Valley Flood Protection Board requirements of providing a three-foot 
freeboard above the 100-year flood event.  Adjustment of the bridge’s profile was necessary to comply with this requirement.  The County 
requested a Federal State Transportation Improvement Program amendment in December 2013 for the additional funding.  This delayed the 
project by six months.    
                                                                         
The County continued moving forward on the design and updating the construction estimate of alternatives including identifying potential 
changes in alignment and various approach lengths for attainable tie-in.  The profile grade changes raised concerns due to their larger 
footprint.  The County proceeded with both profile grades to determine the best design solution.  The attainable tie-ins were approved by the 
Highway Bridge Program in July 2015 and the determination to advance the original scope was approved in December 2015; thus delaying the 
project by 11 months. 
 
The design plans are currently at 65 percent.  The County is working with their design consultant on contract amendments to increase the 
scope of work to incorporate the additional workload; including the new 2015 Design Standards with Load & Resistance Factor Design.  The 
County anticipates amending the contract by April 2017, completing final design by October 2017 and obtaining County Counsel approval of 
final plans by December 2017.  Therefore, the County is requesting an 18-month extension from June 30, 2016 to December 31, 2017. 
  

 
 


