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FEB 2007 TIME DISTRICT Noted Changes

Tues Feb 13th 9:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Feb 15th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Feb 20th  Thurs 
Mar 8th

1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

RESCHEDULED due to a special 
CTC Meeting to be held on Feb 

20th. 

Thurs Feb 22nd 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

APR 2007 TIME DISTRICT Noted Changes

Tues Apr 17th 9:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Wed Apr 18th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Fri Apr 20th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

Tues Apr 24th 9:00 am - 12:00 pm
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

JUN 2007 TIME DISTRICT Noted Changes

Tues Jun 12th 9:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Jun 14th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Mon Jun 19th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Jun 21st 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

2007 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version I_Revised  02/23/07

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



AUG 2007 TIME DISTRICT Noted Changes

Tues Aug 14th 9:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Aug 16th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Aug 21st 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Aug 23rd 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

OCT 2007 TIME DISTRICT Noted Changes

Tues Oct 16th 9:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Oct 18th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Oct 23rd 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Oct 25th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2007 TIME DISTRICT Noted Changes

Tues Dec 11th 9:00 am - 12:00 pm
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Fri Dec 14th 9:00 am - 12:00 pm
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Dec 18th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Dec 20th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2007 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version I_Revised  02/23/07



                                           
                        Revised 11/2006 

 Please send revisions to Andrea Senan   

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules     Project Manager (directly into PMSU Proj Web Apps) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Samer Shaath, Calnet 8-425-3802 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, Calnet 8-629-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses, Calnet 8-421-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox, Calnet 8-627-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300 
EM (Environmental Mgr) Assignments  Catherine Yim, Calnet 8-425-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan, 559-445-6467, Calnet 8-421-6467    
Project Name     Project Manager  
Program Box (Right -hand upper box)  Teresa Rix, Calnet 8-425-3433 
Co-Rte-PM, description    PMCS group 
Phase Completion Project Managers (update in FMP) 
Comments Box     Project Managers 

CONTACTS 
D5 SFP  Tim Gubbins  Calnet 8-629-3113 
D5 Program Manager Val Houdyshell      “     8-629-3069 
D6 SFP Mike Rastegar      “     8-425-3421 
D6 Program Manager Teresa Rix      “     8-425-3433 
D9 SFP Bryan Winzenread  “     8-627-5250 
D9 Program Mgr (SHOPP/Minor) Brian McElwain  "     8-627-4361 
D10 SFP Dennis T. Agar  “     8-423-6192 
D10 Program Manager Grace Magsayo  “     8-423-7976 
CR SFP  Brian Everson  “     8-425-3420 
CR PPM Office Chief Nabeelah Hanif  “     8-425-3463 
CR Program Manager Teresa Rix  “     8-425-3433 

CR PMSU Manager Said Ismail Calnet  8-425-3461 
 XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440 

Danny Dibyantoro (D5, D6 & D9)  “ 8-425-3439 
 PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434 
  Linda Araujo (D5 & D9)  “ 8-425-3431 
 Jennifer Armstrong (D10)   “ 8-425-3579 

Website/GIS Coord Sarah Lesnikowski    “       8-425-3453 
 FMP/APL Coordinator Lisa Jackson    “       8-425-3425 
 Website Development Tony Hunt    “       8-425-8059 
  Ilham Khachadourian    8-425-3436 
             Status Coordinator                     Lydia Gomez                                                 “       8-425-3435 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
FMP  File Maker Pro 
LCO Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
PDS Project Development 

Support 
PID  Project Initiation Document 
PMCS  Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
XPM  Expert Project Management 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 



                                           
                        Revised 11/2006 

 Please send revisions to Andrea Senan   

  
 

Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects XPM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 

Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 

 
 



  

 
PROGRAM CODE SUMMARY 

 
Program Code Description 

025.500 Grandfathered Interregional Improvement Program – IIP 
025.700 New Programming Interregional Improvement Program – IIP 
075.400 Grandfathered Regional Improvement Program - RIP 
075.600 New Programming Regional Improvement Program - RIP 
201.010 Safety Improvements (HB1) 
201.015 Collision Severity Reduction (HB1-C.U.R.E.) 
201.020 Upgrade Median Barrier (HB1) 
201.110 Bridge Rehabilitation (HA21) 
201.111 Bridge Scour Mitigation (HA21) 
201.112 Bridge Rail Replacement/Upgrade (HA21) 
201.114 Bridge Widening (HA21) 
201.120 Roadway Rehabilitation (HA22) 
201.121 Pavement Rehabilitation (HA22 – CAPM) 
201.125 Long-Life Pavement Corridors (HA22) 
201.130 Major Damage Restoration - Emergency Opening (HA23) 
201.131 Major Damage Restoration - Permanent Restoration (HA23) 
201.150 Roadway Protective Betterment (HA42) 
201.151 Drainage System Restoration 
201.170 Signs and Lighting Rehabilitation (HA22) 
201.210 Highway Planting Restoration (HA25) 
201.220 New Highway Planting (HB32) 
201.230 Freeway Maintenance Access (HA28) 
201.240 Roadside Enhancement (HB34) 
201.245 Beautification and Modernization (HB34) 
201.250 Safety Roadside Rest Area Restoration (HA26) 
201.260 New Safety Roadside Rest Areas (HB33) 
201.310 Operational Improvements (HB4N) 
201.315 Transportation Management Systems (HB4N) 
201.321 Weigh Stations and WIM Facilities 
201.325 Railroad/Highway At-Grade Crossing 
201.351 Equipment Facilities (HA11) 
201.352 Maintenance Facilities (HA12) 
201.353 Office Facilities 
201.354 Materials Labs 
201.361 ADA New Curb Ramps (HB71) 
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA) 
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA) 
400.000 Locally Funded State Highway Project 
600.620 Local Roads 
600.624 State Highway Improvements by Local Agencies 
600.645 Intermodal Facilities 
600.675 RSTP/CMAQ Matching Funds 
710.870 Traffic Congestion Relief Program TCRP 

  



STATUS OF PROJECTS
INDEX BY E/A

10District 

February 27, 2007

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

04994_ 110

04995_ 124

04996_ 125

0A010_ 11

0A133_ 183

0A520_ 137

0A580_ 109

0A630_ 56

0A660_ 84

0A671_ 76

0A830_ 176

0A840_ 66

0A850_ 111

0A860_ 38

0A870_ 86

0C270_ 181

0C460_ 142

0C570_ 126

0C840_ 178

0C880_ 43

0C900_ 168

0C980_ 159

0E010_ 107

0E170_ 43

0E370_ 25

0E380_ 95

0E410_ 159

0E420_ 160

0E450_ 63

0E480_ 4

0E490_ 66

0E500_ 1

0E530_ 63

0E540_ 8

0E550_ 50

0E560_ 5

0E590_ 77

0E610_ 2

0E720_ 97

0E800_ 40

0E84U_ 151

0E930_ 74

0E940_ 21

0E960_ 49

0E970_ 114

0E980_ 140

0F020_ 8

0F070_ 70

0F120_ 149

0F140_ 173

0F160_ 39

0F180_ 164

0F240_ 179

0F280_ 34

0F300_ 121

0F310_ 141

0F410_ 5

0F650_ 88

0F720_ 122

0F730_ 92

0F740_ 34

0F760_ 176

0F930_ 180

0F950_ 33

0F980_ 53

0G050_ 143

0G130_ 79

0G150_ 164

0G200_ 177

0G230_ 6

0G240_ 151

0G250_ 148

0G260_ 150

0G320_ 91

0G330_ 150

0G340_ 39

0G350_ 24

0G380_ 185

0G420_ 4

0G440_ 64

0G470_ 6

0G480_ 146

0G510_ 9

0G550_ 1

0G560_ 145

0G570_ 105

0G590_ 75

0G750_ 102

0G760_ 96

0G770_ 75

0G800_ 40

0G810_ 45

0G820_ 44

0G940_ 28

0H010_ 180

0H030_ 128

0H04U_ 90

0H300_ 83

0H320_ 72

0H350_ 118

0H360_ 161

0H380_ 160

0H470_ 44

0H490_ 42

0H520_ 120

0H530_ 80

0H550_ 117

0H700_ 12

0H770_ 3

0H780_ 57

0H820_ 146

0H830_ 7

0H860_ 145

0H870_ 19

0H880_ 147

0H890_ 50

0H910_ 67

0H970_ 170

0J030_ 155

0J150_ 71

0J160_ 71

0J280_ 190

0J390_ 81

0J430_ 175

0J500_ 195

0J600_ 32

0J720_ 32

0J810_ 80

0J840_ 139

0J900_ 169

0J920_ 24

0K020_ 95

0K070_ 166

0K130_ 33

0K140_ 46

0K150_ 171

0K180_ 123

0K320_ 100

0K330_ 99

0K340_ 31

0K450_ 86

0K560_ 157

0K630_ 174

0K700_ 96

0K710_ 31

0K810_ 156

0K840_ 17

0K870_ 121

0L010_ 36

0L020_ 42

0L050_ 161

0L130_ 58

0L140_ 58

0L160_ 144

0L320_ 61

0L330_ 61

0L390_ 128

0L520_ 124

0L560_ 129

0L570_ 100

0L580_ 89

0L590_ 101

0L600_ 94

0L630_ 72

0L640_ 129

0L650_ 188

0L700_ 186

0L710_ 162

0L720_ 69

0L790_ 46

0L870_ 45

0L880_ 22

0L930_ 197

0L950_ 14

0L970_ 154

0M020_ 193

0M190_ 162

0M200_ 62

0M220_ 184

0M230_ 196

0M240_ 177

0M510_ 158

0M620_ 163

0M660_ 55

0M710_ 13

0M720_ 163

0M780_ 23

0M790_ 20

0M800_ 152

0M810_ 167

0M820_ 156

0M840_ 155

0M910_ 197

0M940_ 196

0M950_ 152

0M960_ 166

0M970_ 16

0M990_ 195

0N000_ 82

0N040_ 182

0N080_ 51

0N090_ 52

0N100_ 52

0N110_ 53

0N120_ 182

0N130_ 167

0N140_ 157

0N150_ 85

0N160_ 51

0N180_ 170

0N340_ 120

0N360_ 165

0N370_ 171

0N440_ 16

0N450_ 187

0N50U_ 184

0N550_ 148

0N650_ 186

0N660_ 192

0N670_ 194

0N720_ 28

0N740_ 193

0N750_ 191

0N790_ 190

0N820_ 178

0N830_ 15

0N850_ 143

0N900_ 12

0N910_ 14

0N940_ 15

0N950_ 169

0N960_ 123

0N970_ 191

0N980_ 13

0N990_ 17

0P100_ 10

0P120_ 144

0P130_ 10

0P160_ 172

0P190_ 181

0P200_ 59

0P210_ 187

0P240_ 117

0P250_ 174

0P260_ 172

0P270_ 85

0P280_ 115

0P290_ 116

0P300_ 119

0P440_ 127

0P450_ 29

0P470_ 183

C - 1
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E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

0P480_ 189

0P490_ 194

0P590_ 22

0P600_ 25

0P610_ 192

0P630_ 189

0P650_ 59

0P670_ 18

0P680_ 18

0P690_ 11

0P730_ 57

0P740_ 54

0P780_ 60

0P810_ 55

0P830_ 62

0P900_ 173

0P920_ 65

0P970_ 56

0Q060_ 2

0Q120_ 7

0Q130_ 54

0Q150_ 27

0Q160_ 26

0Q170_ 27

0Q180_ 26

0Q200_ 21

0Q210_ 19

0Q220_ 20

0Q270_ 60

0Q410_ 175

1A070_ 88

1A310_ 168

1A490_ 141

1A670_ 136

1A671_ 113

1A690_ 68

1A700_ 109

1A840_ 81

1A930_ 127

26341_ 130

26444_ 73

27920_ 41

27942_ 132

27980_ 74

28120_ 140

28150_ 41

28320_ 91

29646_ 153

2A270_ 111

2A290_ 101

2A420_ 94

2A50U_ 104

2A590_ 133

2A770_ 92

2A780_ 82

2A910_ 138

2A940_ 90

2A970_ 158

2A980_ 112

30016_ 122

30503_ 153

3169C_ 98

3169E_ 116

34042_ 83

3404A_ 108

3404U_ 108

34540_ 102

35240_ 132

35461_ 37

35600_ 125

36250_ 126

36311_ 115

36312_ 98

36510_ 131

36513_ 131

36790_ 133

37930_ 97

38150_ 99

38220_ 38

3A070_ 188

3A090_ 105

3A100_ 67

3A110_ 84

3A120_ 118

3A130_ 64

3A230_ 165

3A270_ 36

3A340_ 73

3A380_ 23

3A400_ 30

3A410_ 69

3A430_ 113

3A440_ 136

3A450_ 139

3A480_ 135

3A650_ 93

3A660_ 89

3A670_ 35

3A680_ 142

3A700_ 48

3A720_ 37

3A730_ 48

3A740_ 93

3A750_ 149

3A930_ 110

40160_ 47

40350_ 70

40640_ 114

41481_ 103

41482_ 79

41570_ 78

41580_ 77

41910_ 65

42830_ 138

43430_ 104

44260_ 107

44420_ 87

4454U_ 106

44550_ 106

45580_ 135

46130_ 30

46210_ 47

47080_ 103

47210_ 68

4773U_ 35

47860_ 185

48100_ 78

48231_ 112

48500_ 130

49840_ 137

49900_ 119

49980_ 87

49991_ 134

49992_ 134

C - 2



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

February 27, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

ALA 580 L0.0 / 2.7 47080_ 103 CONSTRUCT 580/205 TRUCK BYPASS.
"580/205 TRUCK BYPASS"

IN ALAMEDA COUNTY ON RTE 580 FROM
COUNTY LINE TO 1.5 KM W OF GRANT LANE RD
UC AND ON RTE 205 FROM CALIF AQUEDUCT
TO RTE 580/205 JCT (KPL0.0/4.35) (KP
L0.0/0.34)

Construction

580/205 TRUCK BYPASS

ALA 580 1.5 / 8.4 0N140_ 157 TMS ELECTRICAL ELEMENTSIN ALAMEDA CO EB I-580 ON WEST SIDE OF
THE NORTH FLYNN ROAD EXIT (KP 9.98)

MINOR

FLYNN ROAD EXIT TMS JOB

ALP 4 0.0 / 3.2 0J720_ 32 CAPMIN ALPINE COUNTY ON ROUTE 4 FROM
CALAVERAS COUNTY LINE TO 0.5KM EAST OF
ROUTE 207. (KP 0.0/5.1)

PID

BEAR VALLEY CAPM

ALP 88 0.0 / R6.0 0J600_ 32 ROADWAY REHABILITATIONON ROUTE 88 IN ALPINE COUNTY FROM
AMADOR COUNTY LINE TO 1.24KM EAST OF
THE CARSON PASS SUMMIT (KP 0.0/R9.7)

PID

Caples Rehab

ALP 88 0 0P470_ 183 UPGRADE RADIO SYSTEMIN ALPINE COUNTY ON SR 88 AT THE CAPLES
LAKE MAINTENANCE STATION

MINOR

RADIO SYSTEM UPGRADE AT THE CAPLES LAKE MTC.

ALP 88 2 44420_ 87 ENLARGE TRUCK SHED, OFFICE, ADD
RESTROOM FACILITIES AND HOIST.
CAPLES AND PEDDLER HILL MT
STATIONS

IN AMADOR AND ALPINE COUNTIES AT
PEDDLER HILL AND CAPLES LAKE
MAINTENANCE STATIONS

PS&E/RW

CAPLES LAKE/PEDDLER HILL MAINTENANCE STATION

ALP 88 6 0H870_ 19 MODIFY SLOPEIN ALPINE COUNTY ON SR88 NEAR WOODLAKE
ROAD (KP 8.8)

Candidate

Rock Slope Repair ALP 88

ALP 89 14.9 / 21.4 0E980_ 140 RESURFACE ASPHALT CONCRETEIN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

CLOSEOUT

ALPINE COUNTY OVERLAY

ALP 207 0.0 / 1.3 0M840_ 155 AC SURFACINGIN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19)MINOR

BEAR VALLEY AC SURFACING ON HWY 207

ALP L5725 0P100_ 10 INSTALL DESIGNED SOIL
REMEDIATION/ TEST AND REMOVE
LEACHFIELD

IN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

Candidate

Woodford ms haz waste cleanup

ALP L5725 0F140_ 173 INSTALL COVERED MATERIAL BINSIN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

MINOR

WOODFORDS MAINTENANCE STATION MATERIAL BIN COVERS

ALP L5730 0P900_ 173 INSTALL SNOW MELT SYSTEMIN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION FUEL CANOPY

MINOR

ALP L5730 0N50U_ 184 INSTALL CANOPYIN ALPINE COUNTY @ THE PEDDLER HILL &
CAPLES LAKE MAINTENANCE STATIONS

MINOR

CANOPY INSTALLATION AT PEDDLERS HILL AND CAPLES

AMA 16 R0.0 / R9.4 1A490_ 141 RESURFACE ROADWAYIN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

CLOSEOUT

WALTS STATION CAPM

AMA 16 9 0L520_ 124 INSTALL TRAFFIC SIGNALSIN AMA CO NEAR PLYMOUTH ON RTE 16 AT
RTE 16/49 JTN & ON RTE 49 FROM 0.3KM
SOUTH OF RTE 16/49 JTN TO 0.4 KM NORTH OF
RTE 16/49 JTN (KP 15.0, 23.4/24.1)

Construction

AMADOR NEAR SR 16 & 49 SIGNAL INSTALLATION

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

February 27, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

AMA 49 0.5 / 0.6 0M510_ 158 CONSTRUCT TURNOUT IN NB
DIRECTION

IN AMADOR CO ON STATE RTE 49 SOUTH OF
JACKSON (KP0.84/1.10)

MINOR

JACKSON RTE 49 TURNOUT CONSTRUCTION ON N/B LANE

AMA 49 1 0N850_ 143 SLOPE REPAIR (SLIDE)IN AMADOR COUNTY 1.6 KM NORTH OF
MOKELUMNE RIVER BRIDGE ON ROUTE 49 (KP
1.6)

CLOSEOUT

SLOPE REPAIR NEAR MOKELUMNE RIVER BRIDGE ON RTE 49

AMA 49 4.0 / 6.7 46130_ 30 AC OVERLAY AND WIDEN SHOULDERIN AND NEAR JACKSON FROM 0.1 KM S OF
SOUTH JCT RTE 88 TO 0.5 KM N OF AMADOR
CENTRAL RAILROAD CROSSING (KP 6.4/10.7)

PID

RTE 49 JACKSON OVERLAY

AMA 49 4.5 / 5.9 0E500_ 1 ADDITIONAL LANES AND WIDENINGFROM JACKSON ST TO MARTELL (KP 5.6/23.0)Candidate

Jackson Add A Lane

AMA 49 4.5 / 4.5 0N550_ 148 INSTALL IN-RDWY WARNING LIGHTS,
STREET LIGHTINGS, ADVANCE
FLASHING BEACONS

IN AMADOR COUNTY IN THE CITY OF JACKSON
ON SR 49 AT SUTTER STREET (KP 7.24/7.31)

Candidate

Advance Flashing Beacon AMA 49

AMA 49 4.5 / 4.5 0M220_ 184 INSTALL ADVANCED FLASHING
BEACONS & CROSSWALK PAVEMENT
LIGHTS

ON SR 49 AND SUTTER STREET ___
INTERSECTION (KP7.24/7.31)

MINOR

SR 49 & SUTTER ST. FLASHING BEACONS AND CROSSWALK

AMA 49 R7.0 / R11.0 04994_ 110 CONSTRUCT EXPRESSWAYIN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF RANCHERIA
CREEK BRIDGE

Construction

Amador 49 Bypass - Construction

AMA 49 R7.0 / R11.0 04995_ 124 PLANTING AND IRRIGATIONIN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRIDGE TO 1.8 KM SOUTH OF AMADOR
CREEK BRIDGE

Construction

Amador 49 Bypass -  Mit. (Planting and irrigation)

AMA 49 R7.0 / R11.0 04996_ 125 RELINQUISHMENT OF OLD ROUTE 49
FOR THE AMADOR 49 BYPASS
PROJECT

ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM
JUNCTION RTE 104 (RIDGE RD) TO 0.3
KILOMETERS (0.2 MILES) SOUTH OF
RANCHERIA CREEK BR IN AMA CO. (KP
R11.3/R17.7)

Construction

Ama 49 Bypass- Relinq.of existing Hwy 49

AMA 49 7.5 / 9.0 47860_ 185 INSTALL HANDICAP RAMPS AT CURBS
AND SIDEWALKS

IN AMADOR COUNTY WITHIN THE CITY OF
SUTTER CREEK (KP 12.1/14.5)

MINOR

SUTTER CUREEK HANDICAP RAMPS

AMA 49 8 0A660_ 84 REPLACE BRIDGEIN SUTTER CREEK AT SUTTER CREEK BRIDGE
BR# 26-0015 (KP 13.4)

PS&E/RW

SUTTER CREEK BRIDGE REPLACEMENT

AMA 49 11 35600_ 125 REPLACE BRIDGEON ROUTE 49 IN AMADOR CITY AT AMADOR
CREEK BRIDGE #26-016. (KP 17.1)

Construction

AMADOR BRIDGE REPLACEMENT

AMA 88 0.0 / 5.5 26444_ 73 ROADWAY REHABILITATIONIN JACKSON VALLEY FROM THE SJ CO LINE TO
JUST WEST OF THE JACKSON CREEK BR AND
CONTINUE NEAR JACKSON VALLEY RD TO JCT
WITH RTE 104. (KP 0.0/3.6, 5.4, 8.8)

PA&ED

JACKSON VALLEY REHAB

AMA 88 6 0Q210_ 19 AC OVERLAY AND DIGOUTSIN AMADOR COUNTY ON SR88 FROM SR124
JUNCTION TO SR 49 JUNCTION____

Candidate

CAPM Amador County on Route 88 Between Route 124 and 49

AMA 88 7.1 / 7.6 1A670_ 136 CONSTRUCT LEFT TURN LANEIN AMADOR COUNTY NEAR IONE FROM 0.4 KM
WEST OF ROUTE 104 TO 0.4 KM EAST OF
ROUTE 104

CLOSEOUT

JACKSON VALLEY ROAD REALIGNMENT
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AMA 88 7 1A671_ 113 LANDSCAPING AND IRRIGATIONIN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

Construction

JACKSON VALLEY MITIGATION

AMA 88 22.3 / 23.8 0G550_ 1 IMPROVE OPERATION/BYPASSON STATE ROUTE 88 IN AMADOR COUNTY, IN
THE VICINITY OF PINE GROVE FROM CLIMAX
ROAD TO MT. ZION ROAD. (KP 36.2/38.4)

Candidate

Pine Grove Improvements

AMA 88 30 49980_ 87 ADD LEFT TURN LANEIN AMADOR COUNTY IN THE TOWN OF PIONEER
ON SR 88 AT DEFENDER GRADE ROAD (KP
47.43)

PS&E/RW

DEFENDER GRADE ROAD LEFT TURN LANE

AMA 88 38 2A970_ 158 CONSTRUCT SAND STORAGE
FACILITY AFTER ACQUISTION

NEAR DEW DROP (KP 61.5)MINOR

DEW DROP SAND STORAGE

AMA 88 42.1 / 46.9 40640_ 114 CONSTRUCT PASSING LANESIN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

Construction

Cook's/Ham's Passing Lanes

AMA 88 46.9 / R54.7 0Q220_ 20 AC OVERLAY AND DIGOUTSIN AMADOR COUNTY ON SR88 NEAR PEDDLER
HILL FROM 1.4KM EAST OF CAT CREEK RD TO
0.2KM WEST OF FOSTER MEADOW ROAD

Candidate

CAPM Amador County Route 88 at Lumber Yard

AMA 88 54.7 / 60.8 0K130_ 33 ROADWAY REHABILITATIONON ROUTE 88 IN AMADOR COUNTY FROM 0.1
MILES WEST OF FOSTER MEADOW ROAD TO
1.1 MILES EAST OF SHOT ROCK VISTA POINT
(KP 88.0/97.8)____________________

PID

Peddler Hill Rehab

AMA 88 R60.8 / 35240_ 132 STRUCTURAL SECTION REPAIRIN AMADOR COUNTY FROM 3.2 KM WEST OF
TRAGEDY SPRINGS ROAD TO 0.3 KM EAST OF
KIT CARSON ROAD

CLOSEOUT

SILVER LAKE REHAB

AMA 88 66.6 / 71.6 0M790_ 20 PAVEMENT REHABILITATIONIN AMADOR COUNTY ON SR 88 NEAR CARSON
SPUR (KP 107.89/115.99)

Candidate

Carson spur

AMA 104 R3.6 2A270_ 111 BRIDGE REPLACEMENT (SCOUR)IN AMADOR COUNTY NEAR IONE FROM 0.2 KM
WEST OF DRY CREEK BRIDGE TO 0.2 KM EAST
OF DRY CREEK BRIDGE

Construction

DRY CREEK BRIDGE REPLACEMENT

AMA 104 4.0 / 6.5 0H860_ 145 NEW 2-LANE EXPRESSWAY ON A NEW
ALIGNMENT.

IN AMADOR COUNTY ON STATE ROUTE 104
FROM COLLINS RD LEFT TO FOOTHILL BLVD
LEFT. (KP 6.5/10.5)

Candidate

Ione Bypass

AMA 104 5.8 / 6.0 0J030_ 155 RECONSTRUCT ROADWAY, REMOVE
CROWN

ON ROUTE 104 IN AMADOR COUNTY FROM
SUTTER CREEK BRIDGE TO IONE STREET (KP
9.45/9.7)

MINOR

IONE STREET RECONSTRUCT

AMA 104 R5.9 0G380_ 185 MODIFY NE CORNER RADISUIN AMA CO ON RTE 104 AT THE NE CORNER OF
PRESTON AVE AND MAIN ST IN IONE. (KP R9.9)

MINOR

IONE/PRESTON AVE CORONER RADIUS.

AMA 104 R6.1 / R6.2 0N650_ 186 INSTALLATION OF FLASHING
BEACONS ON EXISTING SR SIGN
POSTS

IN AMADOR COUNTY IN THE CITY OF IONE ON
SR104 ALONG THE MARKET STREET AND
WASHINGTON LT (KP9.83/99.99)

MINOR

IONE FLASHING BEACONS ALONG MARKET STREET

AMA 124 R8.5 0A850_ 111 WIDEN EXISTING BRIDGEIN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE (#26-0028)

Construction

DRY CREEK BRIDGE REHAB

AMA L5718 0P250_ 174 DESIGN AND COMPLETE REMEDIAL
SYSTEM

IN AMADOR COUNTY AT THE PINEGROVE
MAINTENANCE STATION

MINOR
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AMA L5729 0P130_ 10 INSTALL DESIGNED SOIL
REMEDIATION/ TEST AND REMOVE
LEACHFIELD

IN AMADOR COUNTY AT PEDDLER HILL
MAINTENANCE STATION

Candidate

Peddler hill maint yd. haz waste cleanup

AMA L5729 0F240_ 179 INSTALL FUEL CANOPY & SNOW MELT
SYSTEM.

IN AMADOR COUNTY AT THE PEDDLER HILL
MAINTENANCE STATION.

MINOR

PEDDLERS HILL MAITENANCE STATION FUEL CANOPY

CAL 4 R5.9 / R6.7 48500_ 130 WIDEN, NEW INTERSECTION(100%
LOCAL)

WEST OF ANGELS CAMP FROM 0.1 MILE EAST
OF TO 0.8 MILE EAST OF LITTLE JOHNS CREEK
BRIDGE #30-34

CLOSEOUT

Little John's Road/Turnpike Road/SR 4 Intersection

CAL 4 R10.3 / 0E530_ 63 TWO LANE EXPRESSWAYON SR 4 FROM EAST OF COPPEROPOLIS TO
APPROX 6.4 KM WEST OF CAL-4/ CAL-49
INTERSECTION IN ALTAVILLE (ANGELS CAMP)
(KP16.5 /26.3 )

PA&ED

SR 4 Wagon Trail Realignment

CAL 4 12.5 / 13.0 49991_ 134 CURVE CORRECTIONIN CALAVERAS COUNTY NEAR COPPEROPOLIS
FROM 3.9 KM EAST OF OBYRNES FERRY ROAD
TO 1.6 KM WEST OF HUNT ROAD

CLOSEOUT

Altaville Realignment

CAL 4 12.5 / 13.0 49992_ 134 ENVIRONMENTAL MITIGATION.IN CALAVERAS COUNTY NEAR ALTAVILLE AT
3.8 KM E/OF O'BYRNES FERRY RD. (KP
20.1/20.9)

CLOSEOUT

Altaville Realignment Data Recovery

CAL 4 13.8 / 14.6 0E450_ 63 IMPROVE ROADWAY ALIGNMENT AND
CONSTRUCT SHOULDER. "POOLE
STATION CURVE CORRECTION"

ON ROUTE 4 IN CALAVERAS COUNTY FROM
0.3KM EAST OF HUNT ROAD TO 0.3KM WEST
OF POOLE STATION ROAD. (KP 22.2/23.4)

PA&ED

Pool Station Curve Correction

CAL 4 15 0A010_ 11 CURVE CORRECTIONNEAR ANGELS CAMP ON ROUTE 4 AT POOLE
STATION ROAD, KP 23.7, IN CALAVERAS
COUNTY (KP 23.7)

Candidate

POOLE STATION INTERSECTION

CAL 4 R20.5 / 0F980_ 53 NEW PUBLIC ROAD CONNECTION
(OVERSIGHT). "ANGEL OAK ROAD
CONNECTION"

IN CAL CO IN THE CITY OF ANGELS CAMP
FROM 0.6 KM W/OF ROUTE 49 TO ROUTE 49.
(KP R33.0/R34.0)

Candidate

State Route 4 New Connections

CAL 4 21.1 / 21.8 0G230_ 6 INTERSECTION IMPROVEMENTSAT SOUTH JUNCTION, ROUTE 4/49
INTERSECTION IN CALAVERAS COUNTY IN THE
CITY OF ANGELS CAMP (BR NO 30-0008,
30-0019) (KP 33.9/35.1, 11.5/11.7)

PID

4/49 Intersection Improvements

CAL 4 R21.1 / 36250_ 126 CONSTRUCT 2 LANE EXPRESSWAY ON
NEW ALIGNMENT "ANGELS CAMP
BYPASS"

IN ANGELS CAMP FROM NORTH JCT RTE 49 TO
0.9 KM E OF ROLLERI BYPASS RD. (KP
R34.0/R37.7)

Construction

ANGELS CAMP EXPRESSWAY

CAL 4 32.2 / 32.2 0K630_ 174 CONSTRUCT TURNOUT/CHAIN
CONTROL FACILITY

IN CALAVERAS COUNTY ON HIGHWAY 4 NEAR
MURPHYS (KP 51.85)

MINOR

MURPHYS-HWY 4 TURNOUT & CHAIN CONTROL FACILITY

CAL 4 35 2A980_ 112 CONSTRUCT 2 SAND STORAGE
FACILITIES

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108 AT
SOULSBYVILLE ROAD

Construction

Sand Storage

CAL 4 37.3 / 37.7 0C980_ 159 CONSTRUCT LEFT TURN LANE.ON ROUTE 4 IN CALAVERAS COUNTY IN AVERY
FROM MORAN ROAD TO 0.2 KM EAST OF
AVERY HOTEL ROAD (KP 60.2/60.8)

MINOR

MORAN INTERSECTION

CAL 4 40 0E410_ 159 CONSTRUCT A REFUGE LANEADJACENT TO ROUTE 4 IN CALAVERAS
COUNTY FROM 0.1 KM WEST OF LAKEMONT
DRIVE TO LAKEMONT DRIVE___________
(KP64.0)

MINOR

"LAKEMONT DRIVE REFUGE LANE"
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CAL 4 40.1 / 40.6 0E420_ 160 WIDEN AND CONSTRUCT LEFT TURN
LANE

ON ROUTE 4 FROM MEADOWMONT WAY TO
0.43 KM EAST OF COUNTRY CLUB DRIVE (KP
64.53/65.34)

MINOR

CALAVERAS CO WIDEN LEFT TURN LANE

CAL 4 42.7 / 43.5 0F950_ 33 CURVE IMPROVEMENTS.ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN
0.1 MILE (0.2 KM) EAST OF MORGAN ROAD AND
1.0 MILE (1.6 KM) EAST OF MORAN ROAD (KP
68.7/70.0)

PID

ARNOLD CURVE CORRECTION

CAL 4 42.7 / 49.6 0E970_ 114 RESURFACE ASPHALT CONCRETEIN CALAVERAS COUNTY NEAR ARNOLD FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO DRIVE

Construction

Big Trees Capm project

CAL 4 43.8 / 44.2 0F280_ 34 CONSTRUCT WALL FOR SEDIMENT
CONTROL

ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE
PINE AND BIG TREES STATE PARK ENTRANCE
(KP 70.5 /71.2)

PID

BIG TREES STATE PARK WALL

CAL 4 R53.8 / 45580_ 135 CONSTRUCT EASTBOUND PASSING
LANE

IN CALAVERAS COUNTY NEAR GANNS FROM
0.9 KM EAST OF BEATRICE DRIVE TO 0.2 KM
WEST OF BLACK SPRINGS

CLOSEOUT

Cottage Springs Passing Lane

CAL 4 R58.0 / 0Q200_ 21 AC OVERLAY AND DIGOUTSIN CALAVERAS CO NEAR THE CITY OF BEAR
VALLEY ON SR 4 FROM 2.9KM WEST OF
CABBAGE PATCH LOG ROAD TO THE
CALAVERAS COUNTY LINE (KP 0.8/2.4,
20.3/23.3)

Candidate

CAPM Calaveras County on Route 4

CAL 12 3.0 / 10.2 37930_ 97 STRUCTURAL SECTION REPAIRNEAR WALLACE FROM 0.8 KM E/OF
SOUTHWORTH RD TO 0.3 KM E/OF RTE 26 (KP
4.8/16.4)

PS&E/RW

BURSON REHAB

CAL 12 9.1 / 11.7 0H830_ 7 NEW TWO LANE EXPRESSWAY ON
NEW ALIGNMENT BYPASS VALLEY
SPRINGS.

IN CALAVERAS COUNTY ON ROUTE 12 AND
NEAR VALLEY SPRINGS FROM 1.5 KM WEST TO
2.7 KM EAST OF ROUTE 12/26 JUNCTION. (KP
14.6/18.8, 15.3/16.6)

PID

Valley Springs Connector

CAL 12 14.0 / 14.5 0H380_ 160 CONSTRUCT LEFT TURN
LN,ACCELERATION LN AND SHOULDER
WIDENING. "DOUBLE SPRINGS LEFT
TURN."

ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION
ROUTE 26 TO 0.2KM EAST OF DOUBLE
SPRINGS ROAD (KP 22.6/23.3)

MINOR

DOUBLE SPRINGS RD LEFT TURN LANE

CAL 26 0.0 / 3.1 2A420_ 94 PAVEMENT REHABILITATIONON RTE 26 FROM WIMER/OSTITAL ROAD IN
SAN JOAQUIN COUNTY TO SAVAGE WAY IN
CALAVERAS COUNTY (KP32.7/33.0, 0.0/4.9)

PS&E/RW

SAVAGE WAY REHAB

CAL 26 7.2 / 8.3 49840_ 137 WIDEN AND REALIGN EXISTING
CURVES

IN CALAVERAS COUNTY NEAR VALLEY
SPRINGS FROM HEINEMANN LANE TO 0.2 KM
WEST OF VISTA DEL LAGO DRIVE

CLOSEOUT

SILVER RAPIDS CURVE REALIGNMENT

CAL 26 19 0P120_ 144 REPLACE CULVERT/RECONSTRUCT
ROADWAY/REPAIR SLOPE

IN CALAVERAS COUNTY NEAR MOKULUMNE
HILL AT VARIOUS LOCATIONS (KP 30.6, 37.0)
__________________________

CLOSEOUT

CAL 26 25.0 / 25.0 0L700_ 186 CONSTRUCT EB CHAIN INSTALLATIONIN CALAVERAS CO ON STATE ROUTE 26 EAST
OF MOKELUMNE HILL (KP40.263/40.338)

MINOR

CONSTRUCT CHAIN INSTALLATION NEAR MOKELUMNE HILL

CAL 26 30 0G250_ 148 BRIDGE DECK REHABILITATION AND
RAIL UPGRADE

IN CALAVERAS & TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS.

Candidate

Calavaras/Tuolumne Bridge Rehab.

CAL L5703 0P690_ 11 EVALUATE CONTAMINATION &
CLEANUP OF SOIL AND
GROUNDWATER

IN CALAVERAS COUNTY AT THE CABBAGE
PATCH MAINTENANCE STATION

Candidate

Cabbage Patch Maint. Station Haz. Waste Cleanup
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CAL L5703 0F120_ 149 MODIFY & CONSTRUCT NEW FACILITY/
DEMO,MATL BINS & COVER FUELING
AREA "CABBAGE PATCH MAINT.
STATION"

IN CALAVERAS COUNTY AT THE CABBAGE
PATCH MAINTENANCE STATION.

Candidate

CABBAGE PATCH MAINTENANCE STATION

CAL L5703 0Q410_ 175 INSTALL NEW METAL ROOFINGIN CALAVERAS COUNTY AT THE CABBAGE
PATCH MAINTENANCE STATION TRUCK SHED,
SAND HOUSE, CARPORT, AND GENERATOR
BUILDING

MINOR

CAL L5726 0N450_ 187 INSTALL ABOVE GROUND STORAGE
TANK

IN CALAVERAS COUNTY AT THE CAMP
CONNELL MAINTENANCE STATION_______
_________________________________

MINOR

INSTALL AGT & AC PAVING AT CAMP CONNEL MTC. STATION

MER 5 0.0 / 32.5 0N150_ 85 DIGOUTS & REPAIR OF LOCALIZED
FAILURES & A/C OVERLAY

ON ROUTE 5 FROM NESS AVENUE
OVERCROSSING IN FRESNO COUNTY TO
STANISLAUS COUNTY LINE (FRE-KP105.9/106.4,
MER KP0.0/52.3)

PS&E/RW

i-5 Pavement rehab 

MER 5 0.4 / 32.3 0E720_ 97 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

ON ROUTES 5, 59, 99, 140 AND 152 INSTALL
TRAFFIC MONITORING STATIONS AT VARIOUS
LOCATION IN MERCED CO (TMS)

PS&E/RW

"Merced Co. Monitoring Stations"

MER 5 17.5 / 17.5 0F740_ 34 GIRDER DIAPHRAGM RETROFITON ROUTE 5 AT ROUTE 5/152 SEPARATION AT
BRIDGE 39-0161 R & L (KP 28.2)

PID

LOS BANOS I-5 & 152  GIRDER RETROFIT

MER 5 24.9 / 30.3 0F310_ 141 CONSTRUCT MEDIAN BARRIERIN MERCED COUNTY NEAR SANTA NELLA FROM
WEST BANK ROAD UNDERCROSSING TO
TAGLIO ROAD OVERCROSSING

CLOSEOUT

West Bank Median Barrier

MER 5 31.8 / 32.5 4773U_ 35 RAMP & BRIDGE APPROACH REHABON ROUTE 5 IN MERCED AND STANISLAUS
COUNTIES FROM GARZAS CREEK BRIDGE TO
THE STANISLAUS COUNTY LINE (KP 51.2/52.3)
(KP 0.0/45.2)

PID

MEr I5 Ramp Rehab 

MER 33 1 0P210_ 187 INSTALL FLASHING RED BEACON
MAST ARM

IN MERCED COUNTY ON SR 33 AT THE
INTERSECTION OF BLOSSOM AVENUE (KP 1.1)

MINOR

MER 33 16.4 / 16.4 0L050_ 161 CONSTRUCT RIGHT TURN
CHANNELIZATION

IN MERCED COUNTY IN SANTA NELLA AT
ROUTE 33 AND 5 SEPARATION

MINOR

HWY 33 IN SANTA NELLA RIGHT TURN CHANNELIZATION

MER 33 17.1 / 26.5 0E940_ 21 CAPMIN MERCED CO IN AND NEAR SANTA NELLA
FROM .1 KM S/OF PLAZA RD TO THE SO
JUNCTION OF RTE 140. (KP 27.4/42.6).

Candidate

MERCED 33@SANTA NELLA CAPM

MER 33 17 0H360_ 161 RECONSTRUCT CURB AND SIDEWALKIN MERCED COUNTY IN SANTA NELLA AT
PLAZA DRIVE

MINOR

SANTA NELLA SIDEWALKS AND SHOULDER CONSTRUCTION

MER 59 0 0C270_ 181 RELOCATE CMSON RTE 140 NEAR PLANADA RD AND ON ROUTE
59 SOUTH OF MERCED

MINOR

PLANADA ROAD CMS RELOCATION

MER 59 10.4 / 14.8 3A670_ 35 REHABON STATE ROUTE 59 FROM MARIPOSA CREEK
TO NORTHBOUND STATE ROUTE 99 ON-RAMP
(KP 16.7/23.8)

PID

mariposa creek rehab

MER 59 13.1 / 14.7 0Q130_ 54 HIGHWAY WIDENINGIN MERCED COUNTY IN THE CITY OF MERCED
FROM MISSION AVENUE TO SR 99

Candidate

SR59 Widening from Mission Avenue to SR99
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MER 59 14 0N900_ 12 INSTALL NEW SIGNALSON STATE ROUTE 59 IN MERCED COUNTY IN
MERCED AT CHILDS AVENUE (KP 22.728)

Candidate

MER 59 and Childs Ave. Signal

MER 59 R14.8 / 19.0 0G440_ 64 CONSTRUCT A NEW ALIGNMENTIN THE CITY OF MERCED FROM THE
INTERSECTION OF BELLEVUE AVE AND
EXISTING RTE 59 TO THE INTERSECTION OF
GURR RD & EXISTING RTE 140 (KP R23.8/30.6)

PA&ED

Atwater-Merced Expressway

MER 59 15.2 / 16.3 3A270_ 36 REPLACE AND WIDEN BRIDGESIN MER CO ON SR 59, AT VARIOUS LOCATIONS
FROM BEAR CREEK BR TO BLACK RASCAL
BRIDGE (KP 24.5/26.2)

PID

BEAR CREEK & BLACK RASCAL BRIDGE REHABILITATION

MER 59 15.4 / 16.6 0E590_ 77 WIDEN TO 4 LANESON ROUTE 59 IN MERCED COUNTY, IN MERCED,
FROM BEAR CREEK BRIDGE TO 550 METERS
NORTH OF BLACK RASCAL CREEK (KP
24.8/26.7)

PS&E/RW

16TH ST./OLIVE AVE. WIDENING

MER 59 19 0P190_ 181 INSTALL FOUR-WAY STOP WITH
FLASHING BEACONS AND
INTERSECTION LIGHTING

IN MERCED COUNTY ON SR 59 AT THE
INTERSECTION OF BELLEVUE ROAD (KP 30.58)

MINOR

MER 59 21.5 / 22.5 0P740_ 54 OVERSIGHT OF NEW INTERSECTION
CONSTRUCTION

IN MERCED COUNTY ON SR 59 AT LANDFILL
EXIT (KP 34.4/36.0)

Candidate

SR-59 Landfill New Entrance

MER 59 22.6 / 23.3 0F650_ 88 INTERSECTION/SIGHT DISTANCE
IMPROVEMENT OAKDALE RD
INTERSECTION IMPROVEMENT

ON STATE ROUTE 59 IN MERCED COUNTY AT
OAKDALE ROAD INTERSECTION (KP 36.4/37.5)

PS&E/RW

"OAKDALE ROAD INTERSECTION IMPROVEMENT"

MER 59 26.9 / 27.7 1A070_ 88 NEW MERCED RIVER BRIDGE (BR. NO.
39-0071)

IN MERCED COUNTY ABOUT 18 KM NORTH OF
MERCED FROM 0.5 KM SOUTH TO 0.5 KM
NORTH OF MERCED RIVER BRIDGE (KP
43.3/44.3)

PS&E/RW

Merced River Bridge Replacement Project

MER 99 0.0 / 4.6 41580_ 77 4E TO 6F ON 8F R/W ALIGNMENTON ROUTE 99 FROM MADERA/MERCED
COUNTY LINE TO BUCHANAN HOLLOW ROAD
(KP 0.0/7.4)

PS&E/RW

PLAINSBURG RD FREEWAY

MER 99 0 0H010_ 180 REMOVE EARTH BERMS.IN MERCED, STANISLAUS & SAN JOAQUIN
COUNTIES, ON RTE 99 AT VARIOUS
LOCATIONS. (KP VARIOUS)

MINOR

REMOVE EARTH BERNS IN MER/STA&SJ

MER 99 1 3A340_ 73 CLOSED CIRCUIT TV CAMERAS & CMS'IN AND NEAR MER ON RTE 99 -VARIOUS
LOCATIONS. IN AND NEAR MODESTO ON RTE
99-VARIOUS LOCATIONS. IN AND NEAR TRACY
ON RTE 205-VARIOUS LOCATION.

PA&ED

FOG CMS

MER 99 4.6 / 10.5 41570_ 78 4E TO 6F ON 8F R/W ALIGNMENTON ROUTE 99 FROM BUCHANAN HOLLOW ROAD
TO 0.5 KM NORTH OF MCHENRY ROAD IN
MERCED COUNTY (KP 7.4/16.9)

PS&E/RW

ARBOLEDA DR FWY

MER 99 5.0 / 21.0 0P280_ 115 RESURFACE ASPHALT CONCRETEIN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

Construction

MER 99 10.2 / 12.8 36312_ 98 HIGHWAY PLANTING & IRRIGATIONIN MERCED FROM MC HENRY RD TO 0.4 KM
SOUTH OF CHILDS AVE OC (KP 17.0/20.6)

PS&E/RW

MISSION AVE FWY PLANTING

MER 99 10.2 / 12.8 36311_ 115 CONSTRUCT FREEWAY AND BRIDGESIN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

Construction

MISSION AVE IC/FWY CONVERSION
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MER 99 11 0N040_ 182 INSTALL K-RAIL ON SR99 AT THE
INTERSECTION OF HEALY RD

IN MERCED CO AT THE INTERSECTION OF
HEALY RD AND MERCED 99 NEAR THE CITY OF
MERCED (KP18.22)

MINOR

HEALY ROAD MER 99 INSTALL K-RAIL

MER 99 11.6 / 24.2 0Q060_ 2 CONVERT FOUR-LANE EXPRESSWAY
TO SIX-LANE FREEWAY

IN MERCED COUNTY ON SR99 FROM NORTH OF
THE CITY OF ATWATER TO MISSION AVE IN
THE CITY OF MERCED (KP 18.56/38.72)

Candidate

MER 99 12.8 / 16.6 0L010_ 36 HIGHWAY PLANTING RESTORATIONHIGHWAY PLANTING RESTORATION IN MERCED
COUNTY ON ROUTE 99 FROM 0.2 MILES SOUTH
OF THE CHILDS AVENUE OC TO THE WEST
MERCED OH (KP20.6/26.7)

PID

Childs Ave. Landscape restoration

MER 99 12.8 / 17.6 0C460_ 142 REPLACE SLABS AND BRIDGE
APPROACHES

IN MERCED COUNTY IN AND NEAR MERCED
FROM 0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF BLACK
RASCAL CANAL

CLOSEOUT

MERCED CAP M

MER 99 13.9 / 14.4 48100_ 78 WIDEN 15TH ST UC AND REPLACE
EAST MERCED OH "EAST MERCED
OH"

IN MERCED FROM 0.2 KM S OF EAST MERCED
OH BR #39-0130R/L TO 0.2 KM N OF 15H ST UC
BR #39-0139R/L (KP 22.4/23.2)

PS&E/RW

EAST MERCED OH

MER 99 14.7 / 15.1 0L160_ 144 INSTALL MESSAGE SIGNIN MERCED COUNTY IN MERCED FROM 0.2 KM
NORTH OF 99 AND 59 SEPARATION TO 0.1 KM
SOUTH OF O STREET UNDERCROSSING

CLOSEOUT

MARTIN LUTHER KING AUTOMATED WARNING SYSTEM

MER 99 15.2 / 16.2 48231_ 112 HIGHWAY PLANTING RESTORATIONIN MERCED COUNTY IN MERCED FROM O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

Construction

R&V Street Planting Restoration

MER 99 15 0M190_ 162 IMPROVE TRUCK TURN RADIUS BY RE-
DELINEATION/INSTALLATION
OVERHEAD SIGN STRUCTURE

IN THE CITY OF MERCED AT "R" STREET &
13TH STREET INTERSECTION (KP24.9)

MINOR

MERCED CO 'R' ST AND 13TH ST. REDELINEATION/INSTALL

MER 99 15.8 / 17.3 0K020_ 95 REPLACE BRIDGESON STATE ROUTE 99 IN MERCED COUNTY
FROM 0.1 KM NORTH OF V STREET TO BLACK
RASCAL BRIDGE (KP 25.4/27.8)

PS&E/RW

West Merced/Bear Creek Structures Replacement

MER 99 17.6 / 24.5 3A720_ 37 AC OVERLAY AND WIDEN SHOULDERSON ROUTE 99 IN & NEAR ATWATER FROM 0.7
KM SOUTH OF FRANKLIN SLOUGH TO GROVE
AVENUE (KP 28.3/39.4)

PID

FRANKLIN SLOUGH REHAB

MER 99 23.8 / R26.5 41482_ 79 HIGHWAY PLANTING AND IRRIGATIONIN MERCED COUNTY IN AND NEAR ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4
KM SOUTH OF ARENA WAY (KP 38.3/43.1)

PS&E/RW

ATWATER HWY PLANTING

MER 99 23.8 / R26.5 41481_ 103 CONVERT 4 LANE EXPWY TO 6 LANE
FWY

IN MERCED COUNTY, IN AND NEAR ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4
KM SOUTH OF ARENA WAY (KP 38.3/R42.7)

Construction

ATWATER FREEWAY

MER 99 23.8 / R26.5 0A520_ 137 CONSTRUCT ROAD AND MODIFY
MEDIAN

IN MERCED COUNTY IN AND NEAR ATWATER
AND LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO INDUSTRIAL DRIVE

CLOSEOUT

ATWATER/LIVINGSTON FR

MER 99 26.5 / R28.8 3169E_ 116 CONSTRUCT FREEWAYIN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

Construction

LIVINGSTON FWY STAGE 2

MER 99 26.8 / R27.6 3169C_ 98 HIGHWAY PLANTING & IRRIGATIONON ROUTE 99 IN MERCED COUNTY, NEAR THE
CITY OF LIVINGSTON, FROM ARENA WAY TO
0.3 MILES SOUTH OF HUNTER ROAD (KP
43.1/R44.4)

PS&E/RW

LIVINGSTON STAGE 2 FWY PLANTING
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MER 99 R28.2 / 2A50U_ 104 HIGHWAY PLANTING AND IRRIGATIONIN MERCED COUNTY IN AND NEAR LIVINTSTON
AND DELHI AT VARIOUS LOCATIONS

Construction

Livingston/Delhi Freeway

MER 99 28.8 / R37.3 0Q120_ 7 WIDEN FROM FOUR LANES TO SIX
LANES

IN MERCED COUNTY FROM STANISLAUS/
MERCED COUNTY LINE TO 0.4 KM SOUTH OF
HAMMAT AVENUE OVERCROSSING

PID

MERCED MEDIAN WIDENING

MER 99 R32.6 / 37.2 0L580_ 89 HIGHWAY PLANTINGIN MERCED CO ON RTE 99 NEAR THE
COMMUNITY OF DELHI (KPR52.4/59.9)

PS&E/RW

DELHI CORRIDOR TREE PLANTING

MER 99 R36.7 / 3A480_ 135 CONSTRUCT MEDIAN BARRIERIN MERCED AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

CLOSEOUT

TURLOCK MEDIAN BARRIER

MER 140 0.3 / 4.1 0L880_ 22 SHOULDER WIDENINGON SR 140, EAST OF I-5 AND WEST OF SR 33 IN
MERCED COUNTY

Candidate

Shoulder widening on SR140

MER 140 4.3 / 11.7 35461_ 37 STRUCTURAL SECTION REPAIR AND
WIDEN THREE BRIDGES "MUD SLOUGH
REHAB"

NEAR GUSTINE FROM WEST JCT RTE 33 TO
SAN JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

PID

MUD SLOUGH REHAB

MER 140 27.0 / 30.2 0A580_ 109 ASPHALT CONCRETE OVERLAYIN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF APPLEGATE
ROAD

Construction

APPLEGATE REHAB

MER 140 34 3A070_ 188 REMOVE GUARDRAIL AND EXTEND
CULVERT

NEAR MERCED AT 0.3 KM E OF FRANKLIN RD
(KP 54.3)

MINOR

FRANKLIN ROAD GUARDRAIL

MER 140 34.5 / 35.8 0A860_ 38 AC OVERLAY AND WIDEN SHOULDERSNEAR MERCED FROM EL CAPITAN CANAL TO
RTE 99 (KP 55.5/57.6)

PID

El Capitan Rehab.

MER 140 35.7 / 35.7 0L650_ 188 IMPROVE STAA TURN RADIUS FROM
WB V STREET TO SR-140

IN MERCED COUNTY ON HIGHWAY 140 AND V
STREET (KP57.52/57.55)

MINOR

TURN RADIOUS IMPROVEMENTS ON HWY 140 AND "V" ST.

MER 140 36.5 / 37.6 0G130_ 79 REPLACING BRADLEY OH BRIDGE
WIDEN FROM 2 LANES TO 4 LANES.
"BRADLEY OVERHEAD WIDENING"

ON RTE 140 IN MER CO FROM MARTHELLA AVE
TO .3 KM E/O SANTA FE AVENUE (KP 58.7/60.5)

PS&E/RW

BRADLEY OVERHEAD WIDENING

MER 140 36.5 / 37.6 3A660_ 89 BRIDGE REPLACEMENTIN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2
KM E/O SANTE FE AVE. BR #39-0044 (KP
56.3/61.2)

PS&E/RW

BRADLEY OH REPLACEMENT

MER 140 37 0J810_ 80 INSTALL SIGNALAT THE INTERSECTION OF STATE ROUTE 140
AND EAST 21ST STREET (KP 58.9)

PS&E/RW

CAROL AVE MERCED 140 SIGNAL INSTALLATION

MER 140 37.5 / 38.7 3A130_ 64 CONSTRUCT INTERCHANGE AND
OVERHEAD

ON STATE ROUTE 140 FROM 0.2 KILOMETER
WEST OF SANTA FE AVENUE TO KIBBY ROAD
(KP 60.4/62.3) (KP 60.4/62.3)

PA&ED

PARKWAY INTERCHANGE

MER 140 40.4 / 41.0 2A940_ 90 CONSTRUCT LEFT TURN
CHANNELIZATION AND FLASHING
BEACONS

ON ROUTE 140 FROM KP 65.0 TO 66.0 IN
MERCED COUNTY AT ARBOLEDA DRIVE
INTERSECTIONS. (KP 65.0/66.0)

PS&E/RW

MERCED 140@ARBOLEDA DR

MER 152 R0.0 / R3.5 0P270_ 85 REPAIR MEDIAN AC VALLEY DRAININ MERCED COUNTY ON SR 152 FROM SANTA
CLARA COUNTY LINE TO 4.0 KM WEST OF SAN
LUIS DAM SERVICE ROAD (KP R0.0/R5.6)

MAINT.
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MER 152 R9.8 / 10.0 0L710_ 162 CONSTRUCT ACCELERATION LANEIN MERCED COUNTY ABOUT 14 KM WEST OF
LOS BANOS FROM 0.4 KM WEST OF SAN LUIS
FOREBAY BRIDGE TO SAN LUIS FOREBAY
BRIDGE

MINOR

SAN LUIS CREEK REC. AREA CONSTRUCT EB ACCELERATION

MER 152 16.0 / 24.8 41910_ 65 4 LANE FREEWAY (LOS BANOS
BYPASS)

ON STATE ROUTE 152 IN MERCED COUNTY IN
AND NEAR LOS BANOS (KP25.8/39.9)

PA&ED

LOS BANOS BYPASS

MER 152 16.2 / 16.2 0N160_ 51 CONSTRUCT NEW INTERCHANGE-RTE
152 AND VOLTA ROAD

IN MERCED COUNTY ON ROUTE 152/VOLTA
ROAD (KP 26.15)

Candidate

Volta Road Interchange

MER 152 17.9 / 18.2 0M660_ 55 NEW SIGNALIZED INTERSECTIONIN THE CITY OF LOS BANOS AT THE
PROPOSED MERCED COLLEGE (KP28.81/29.29)

Candidate

SR152/Merced College Entrance Intersection

MER 152 19.5 / 25.0 0P290_ 116 REPLACE ASPHALT CONCRETEIN MERCED COUNTY IN AND NEAR LOS BANOS
FROM CENTRAL CALIFORNIA IRRIGATION
DISTRUCT MAIN CANAL TO 0.5 KM WEST OF
DELTA ROAD

Construction

MER 152 20.9 / 21.3 0H530_ 80 INSTALL SIGNALSIN MERCED COUNTY IN LOS BANOS FROM 11TH
STREET TO ROUTE 165 (KP 33.7/34.2)

PS&E/RW

H & I STREET SIGNALS-LOS BANOS

MER 152 22 0H700_ 12 INSTALL SIGNALS.IN MERCED CO, ON RTE 152, AT THE
INTERSECTION OF MILLER LANE LOS BANOS
(KP 34.8)

Candidate

miller lane signals

MER 152 R22.8 / 3A680_ 142 REHABILITATE PAVEMENTIN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF SAN
LUIS CANAL TO 0.3 KM EAST OF ROUTE 152
AND 59 SEPARATION

CLOSEOUT

SAN LUIS CANAL CAP M

MER 152 25 0M720_ 163 CONSTRUCT LEFT TURN
CHANNELIZATION

IN MERCED COUNTY NEAR LOS BANOS AT
DELTA ROAD (KP 40.7)

MINOR

HWY 152 NEAR LOS BANOS LT CHANNELIZATION

MER 165 0.0 / 11.7 38220_ 38 REHABILITATE THE EXISTING
ASPHALT CONCRETE ROADWAY.
"HENRY MILLER REHAB"

IN MERCED COUNTY ON STATE ROUTE 165
BETWEEN INTERSTATE 5 AND HENRY MILLER
ROAD. (KP 0.0/18.8)

PID

HENRY MILLER rehab 

MER 165 0.0 / 30.5 0P810_ 55 NEW BYPASS TO TAKE TRUCK
TRAFFIC FROM SR165, AROUND
HILMAR AND TURLOCK TO SR99

IN MERCED COUNTY ON SR 165 FROM MERCED
RIVER TO SR 99 NEAR TURLOCK IN
STANISLAUS COUNTY (KP MER 0.0/48.8, STA
0.0/2.4)

Candidate

Hilmar Bypass

MER 165 0.0/11.7 0P590_ 22 ROADWAY REHABILITATIONIN MERCED COUNTY IN THE CITY OF LOS
BANOS ON SR 165 FROM I5 JUNCTION TO
HENRY MILLER AVENUE

Candidate

MER 165 11.7 / 26.9 27980_ 74 AC OVERLAY & WIDEN/REPLACE STRON ROUTE 165 IN MERCED COUNTY FROM
HENRY MILLER ROAD TO ROUTE 140 (KP
18.8/43.32)

PA&ED

WOLFSEN REHAB

MER 165 26.9 / 30.0 38150_ 99 AC OVERLAY, DIGOUTS,
INTERSECTION IMPROVEMENTS &
SHOULDER WIDENING "STEVINSON
REHAB"

IN MERCED COUNTY NEAR STEVINSEN FROM
ROUTE 140 TO 0.2 KM SOUTH OF WESTSIDE
BOULEVARD RIGHT (KP 43.2/48.3)

PS&E/RW

STEVINSON REHAB
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MER 165 32.2 / 32.6 0H550_ 117 INSTALL LEFT TURN LANEIN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE TO 0.4 KM
NORTH OF WILLIAMS AVENUE

Construction

WILLIAMS/HILMAR LEFT TURN

MER 165 32.6 / 32.8 0J430_ 175 EXTEND LEFT TURN LANE.IN MERCED CO ON RTE 165 AT GEER RD IN THE
CITY OF HILMAR. (KP 52.59/52.90).

MINOR

GEER-HILMAR LEFT TURN LANE

MER 165 34 0C570_ 126 INSTALL TRAFFIC SIGNALSON ROUTE 165 AT THE INTERSECTION OF
AUGUST AVENUE (KP 55.3)

Construction

HILMAR-AUGUST TRAFFIC SIGNALS

MER L5712 0F160_ 39 COVER MATERIAL BINSIN MERCED, MARIPOSA, TUOLUMNE,
CALAVERAS, SAN JOAQUIN, AMADOR, AND
ALPINE COUNTIES AT VARIOUS MAINTENANCE
STATIONS.

PID

COVER MATERIAL BINS

MPA 49 12.0 / 12.4 1A930_ 127 CONSTRUCT LEFT AND RIGHT TURN
LANES

IN MARIPOSA COUNTY AT BOOTJACK FROM 0.4
KM WEST OF DARRAH ROAD TO 0.3 KM EAST
OF DARRAH ROAD

Construction

DARRAH ROAD CHANNELIZATION

MPA 49 17.1 / 17.5 1A840_ 81 REALIGN AND BRIDGEON SR 49, IN MARIPOSA COUNTY NEAR
MARIPOSA FROM 2.6 KM SOUTH OF JUNCTION
SR 49 AND SR 140 TO 0.1KM NORTH OF
STOCKTON CREEK BRIDGE (KP 27.5/28.2)

PS&E/RW

Sr49/OLD HIGHWAY INTERSECTION AND BRIDGE

MPA 132 0.5 / 3.5 36790_ 133 REALIGNIN MARIPOSA COUNTY ABOUT 8.5 KM EAST OF
LA GRANGE FROM TUOLUMNE COUNTY LINE
TO JOSEPHINA WAY

CLOSEOUT

JOSEFINA WAY IMPROVEMENTS

MPA 140 0.0 / 5.9 0E480_ 4 IMPROVE ROADWAY ALIGNMENT AND
CONSTRUCT SHOULDERS. "MILES
CREEK IMPROVEMENTS"

FROM MERCED COUNTY LINE TO 1.1 MILE
WEST OF OLD HIGHWAY. (KP 0.0/9.5)

PID

Miles Creek Improvements

MPA 140 9.2 / 9.5 0M620_ 163 EXTEND EB/WB LEFT TURN LANESON ROUTE 140 IN MARIPOSA COUNTY, NEAR
CATHEYS VALLEY, FROM 0.4 KM WEST OF
HORNITOS ROAD TO 0.1 KM EAST OF
HORNITOS ROAD (KP 14.8/15.3)

MINOR

HORNITOS ROAD AND HWY 140 LEFT TURN LANE

MPA 140 13.3 / 13.8 0G150_ 164 CONSTRUCT TURNOUT AND PAVE
SHOULDER

IN MARIPOSA COUNTY ON ROUTE 140 W/OF
MT. BULLION CUTOFF. (KP 21.4/22.4)

MINOR

MT. BULLION CUTOFF TURNOUT CONSTRUCTION

MPA 140 15.5 / 18.9 42830_ 138 RESURFACE EXISTING HIGHWAYIN MARIPOSA COUNTY NEAR CATHEYS VALLEY
FROM 2.5 KM EAST OF THE MOUNT BULLION
CUTOFF TO 2.8 KM EAST OF YAQUI GULCH
ROAD

CLOSEOUT

Catheys Valley Rehab

MPA 140 22.0 / 25.3 0G340_ 39 REHABILITATE ROADWAYON STATE ROUTE 140 IN MARIPOSA CO FROM
THE NORTH JUNCTION OF STATE ROUTES 140
& 49 TO WHITLOCK ROAD (KP 35.4/40.7)

PID

Midpines Summit Rehab

MPA 140 38.0 / 43.0 0P920_ 65 CLEAR LANDSLIDEIN MARIPOSA COUNTY ON SR 140, 2.7 KM NEAR
EL PORTAL ROAD

PA&ED

Ferguson Slide - Permanent Restoration Project

MPA 140 41.5 / 48.2 0P440_ 127 CONSTRUCT TEMPORARY BRIDGES
AND DETOUR ROADWAY BR #'S
40-0052, 0053

IN MARIPOSA COUNTY ON SR 140 2.7 KM WEST
OF SOUTH FORK MERCED RIVER BRIDGE TO
FORESTA ROAD (KP 66.88)

Construction

MPA 140 42 0P240_ 117 SLOPE REPAIR (SLIDE)IN MARIPOSA COUNTY ON ROUTE 140 AT 1.5
KM WEST OF SOUTH FORK MERCED RIVER (KP
68.0)

Construction
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MPA 140 43.7 / 44.7 0P480_ 189 UPGRADE TRAFFIC MONITORING
STATIONS

IN MARIPOSA COUNTY ON SR 140, 12 MILES
WEST OF YOSEMITE (KP 69.9/71.5)

MINOR

UPGRADE TRAFFIC MONITORING STATIONS NEAR YOSEMITE

MPA 140 50.9 / 51.2 0E800_ 40 REPAIR UNDERMINED CONCRETE
ROCK SLOPE PROTECTION. "RTE-140
SLOPE REPAIR"

ON ROUTE 140 IN MARIPOSA COUNTY FROM
CRANE CREEK BRIDGE TO 1.0KM WEST OF
YOSEMITE PARK BOUNDARY (KP 81.9/82.4)

PID

Route 140 - Slope Repair

SJ 0 0P630_ 189 UPGRADE TRAFFIC SIGNAL
COMMUNICATIONS

IN SAN JOAQUIN COUNTY ON VARIOUS ROUTES
AT VARIOUS TRAFFIC SIGNAL INTERSECTIONS

MINOR

SJ 4 0 0G260_ 150 BRIDGE RAIL UPGRADE AND
WIDENING.

IN SAN JOAQUIN CO NEAR STOCKTON AT OLD
RIVER BRIDGE. (KP 0.0)

Candidate

Old River Bridge Replacement

SJ 4 0.0 / 8.2 3A750_ 149 REHABFROM OLD RIVER BR TO BACON ISLAND RD (KP
0.0/13.2)

Candidate

Hwy. 4 Rehab & Old and Middle River Bridges Repl. 

SJ 4 0 0N790_ 190 REPLACE TRUCKSHED ROOFIN SAN JOAQUIN COUNTY AT THE STOCKTON
MAINTENANCE FACILITY BUILDING #4 & #8

MINOR

DISTRICT 10 MAINTENANCE BUILDINGS #4 & #8 REPLACE

SJ 4 4.5 / 5.6 0F070_ 70 CURVE CORRECTION "ROUTE 4 CURVE
CORRECTION - EAST OF MIDDLE
RIVER BRIDGE"

ON ROUTE 4 IN SAN JOAQUIN COUNTY
BETWEEN MIDDLE RIVER BRIDGE AND 1.6 KM
EAST OF MIDDLE RIVER BRIDGE (KP 7.24/9.01)

PA&ED

Route 4 Curve Correction - East of Middle River

SJ 4 5.4 / R8.2 0H04U_ 90 CURVE IMPROVEMENTWEST OF STOCKTON-EAST OF MIDDLE RIVER
TO TRAPPER ROAD-REALIGN CURVE

PS&E/RW

Tracy Blvd. / Trapper Road Curve Improvement

SJ 4 R8.1 / T14.3 28320_ 91 PAVEMENT REHABILITATIONNEAR STOCKTON FROM 0.2 KM EAST OF
BACON ISLAND ROAD TO SAN JOAQUIN RIVER
BRIDGE BR# 29-50 (KP R13.0/T23.0)

PS&E/RW

BACON ISLAND REHAB

SJ 4 T13.9 / 15.1 0P830_ 62 OPERATIONAL AND SAFETY
IMPROVEMENTS

IN SAN JOAQUIN COUNTY ON SR4 FROM 500'
WEST OF ROBERTS ROAD TO 500' EAST (KP
22.3/24.3)

Candidate

DAGGETT ROAD

SJ 4 14.1 / 15.9 0H820_ 146 MODIFY INTERCHANGE WIDEN TO 4
OR 5 LANES WITH INTERCHANGE
IMPROVEMENTS

IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO
I-5 INTERCHANGE. (KP 22.7/25.5)

Candidate

Rte 4/Charter Way West Improvements

SJ 4 14.5 / 21.1 3A400_ 30 INSTALL 10 CMS 6 WEATHER
STATIONS, "CROSS-TOWN TMS"

VARIOUS LOCATIONS THROUGHOUT SAN
JOAQUIN COUNTY

PID

CROSS-TOWN TMS

SJ 4 15 0J280_ 190 MODIFY TRAFFICE SIGNAL.IN SJ CO ON RTE 4 AT FRESNO AVE IN THE
CITY OF STOCKTON. (KP 24.3)

MINOR

FRESNO AVE/STOCKTON TRAFFIC SIGNALS

SJ 4 15.3 / 19.4 0G330_ 150 HIGHWAY BEAUTIFICATION AND
MODERNIZATION. "RTE 4 BEAUTIFI. &
MODERNI"

IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE
JUNCTION OF RTE 99. (KP 24.6/31.3)

Candidate

Route 4 Beautification and Modernization

SJ 4 T15.4 / T15.4 0F180_ 164 SIGNALIZE INTERSECTION.
CONSTRUCT SIDEWALK @THE MAIN
ST O.C.

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT
FRESNO AVENUE RAMP TERMINAL. (KP
T24.8/T24.9).

MINOR

FRESNO AVE. RAMP IN STOCKTON AT HWY 4 SIGNALIZE

SJ 4 R15.7 0N360_ 165 REBUILD ABUTMENT DIAPHRAGMIN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT GARFIELD STREET OVERHEAD
BR #29-0240L/R (KP R25.2)

MINOR

GARFIELD ST. OC ABUTMENT DIAPHRAGM JOB
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SJ 4 16 0H350_ 118 INSTALL TRAFFIC SIGNALIN SAN JOAQUIN COUNTY IN STOCKTON FROM
ARGONAUT STREET TO 0.1 KM WEST OF
ROUTE 4 AND 5 SEPARATION

Construction

Navy dr/stockton st. signalization job

SJ 4 R17.6 / 3A930_ 110 HIGHWAY PLANTING AND IRRIGATIONIN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Construction

CROSSTOWN FWY PLANTING II

SJ 4 19.1 / 23.6 0P970_ 56 REALIGN SR4IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON ON SR 4 FROM MARIPOSA ROAD
INTERCHANGE TO KAISER ROAD

Candidate

Mariposa Lakes Development

SJ 5 0 0E84U_ 151 INSTALLATION OF HAR'SIN MER CO, STA CO, AND SJ CO AT VARIOUS
LOCATIONS. SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,
30.1,49.1)SJ-580(KP0.0)MER-5(KP
52.1)STA-5(KP43.7)STA-99(KP R25.9)

Candidate

HAR System

SJ 5 0.1 / 47.8 0K330_ 99 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY ON ROUTES 5, 132
AND 580 AT VARIOUS LOCATIONS TO INSTALL
TRAFFIC MONITORING STATIONS (TMS)

PS&E/RW

West San Joaquin Co. Monitoring stations

SJ 5 1.1 / 34.5 0G240_ 151 RESURFACE BRIDGE DECKSIN SAN JOAQUIN CO AT VARIOUS LOCATIONS
FROM HOSPITAL CREEK BRIDGE TO PIXLEY
SLOUGH BRIDGE (KP 1.8/55/5)

Candidate

SJ-5 DECK Resurface 

SJ 5 12.6 / 26.2 0N750_ 191 INSTALL FIBER OPTIC MODEMSIN SAN JOAQUIN COUNTY ON ROUTE 5 (KP
20.3/42.1)

MINOR

INSTALL FIBER OPTIC MODEMS ON HWY 5 IN SAN JOAQUIN

SJ 5 R13.1 / 35.3 2A590_ 133 CONSTRUCT MEDIAN BARRIERIN SAN JOAQUIN COUNTY IN AND NEAR
LATHROP, FRENCH CAMP AND STOCKTON AT
VARIOUS LOCATIONS

CLOSEOUT

STOCKTON I5 MEDIAN BARRIER

SJ 5 R13.9 / 3A120_ 118 WIDEN ROADWAY AND BRIDGESIN SAN JOAQUIN COUNTY IN LATHROP FROM
0.1 KM NORTH OF PARADISE CUT OVERFLOW
BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND
120 SEPERATION OVERHEAD

Construction

MOSSDALE WIDENING

SJ 5 R14.5 / 3A380_ 23 CLOSED CIRCUIT TV CAMERAS, HWY
ADVISORY RADIOS, CMS'

VARIOUS LOCATIONS THROUGHOUT SJ COCandidate

San Joaquin ITS

SJ 5 16.4 / 16.8 0E550_ 50 RECONSTRUCT BRIDGE AND RAMPLOUISE AVENUE I/C (KP 26.4/27.0)Candidate

I-5/LOUISE AVE I/C

SJ 5 17.3 / 17.8 0A630_ 56 INTERCHANGE IMPROVEMENTSIN SAN JOAQUIN COUNTY IN THE CITY OF
LATHROP AT THE LATHROP ROAD ___
INTERCHANGE (OVERSIGHT ONLY) (KP
10.8/11.1)

Candidate

I-5/Lathrop Road Interchange improvements

SJ 5 22.1 / 23.6 0E490_ 66 MODIFY/RECONSTRUCTON INTERSTATE 5, IN STOCKTON, IN SJ
COUNTY FROM 0.6 KM SOUTH OF FRENCH
CAMP RD INTERCHANGE TO 3.1KM NORTH OF
FRENCH CAMP RD INTERCHANGE (KP 35.6/38.1)

PA&ED

FRENCH CAMP/SPERRY ROAD

SJ 5 R22.7 0M710_ 13 INSTALL TRAFFIC SIGNALSIN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP
TO FRENCH CAMP AND NB ON RAMP FROM
FRENCH CAMP (KP R36.56)

Candidate

FRENCH CAMP Rd I-5 TRAFFIC SIGNAL job

SJ 5 23.9 / 25.1 0P300_ 119 RESURFACE ASPHALT CONCRETEIN SAN JOAQUIN COUNTY IN STOCKTON FROM
0.4 KM NORTH OF DOWNING AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF
CHARTER WAY UNDERCROSSING

Construction
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SJ 5 25 0F760_ 176 WIDEN&INSTALL A SECOND LEFT
TURN LN ON EASTBOUND 8TH ST @
NORTHBOUND I5 ON-RAMP
INTERSECTION.

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH
STREET IN STOCKTON. (KP39.7)

MINOR

EIGHTH STREET LEFT TURN ADDITION JOB

SJ 5 25.3 / 30.0 0M780_ 23 ROADWAY REHABILITATIONIN SAN JOAQUIN COUNTY ON SR5 FROM
CHARTER WAY TO MARCH LANE NORTH AND
SOUTH BOUND (KP 40.7/48.3)

Candidate

North I-5 Rehab.

SJ 5 25.4 / 36.2 0G470_ 6 WIDEN FROM 6 LANES TO 8 LANES.IN SAN JOAQUIN COUNTY ON I-5 FROM
CHARTER WAY TO 1.4KM NORTH OF KM EIGHT
MILE ROAD (KP 40.8/58.2)

PID

NORTH I-5 STOCKTON WIDENING

SJ 5 27.0 / 27.9 26341_ 130 CONSTRUCT RETROFIT SOUNDWALLIN SAN JOAQUIN COUNTY IN STOCKTON FROM
0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO AVENUE
UNDERCROSSING

CLOSEOUT

CHANNEL VIADUCT SOUNDWALL

SJ 5 28.3 / 29.5 0M820_ 156 IRRIGATION SYSTEMIN SAN JOAQUIN COUNTY IN STOCKTON FROM
SMITH CANAL BRIDGE TO RIVER DRIVE

MINOR

CANAL TO RIVER DRIVE HIGHWAY PLANTING JOB

SJ 5 29.5 / 30.1 0E540_ 8 SOUNDWALLALONG S/B I-5 FROM CALAVERAS RIVER
BRIDGE TO MARCH LANE (KP 47.5/48.4)

PID

CLAUDIA LANDEEN SCHOOL SOUNDWALL

SJ 5 31.8 / 33.3 0N080_ 51 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5
HAMMER LANE (KP 51.26/53.59)

Candidate

I-5 Hammer Lane Interchange

SJ 5 33.2 / 34.3 0N090_ 52 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO
DRIVE

Candidate

I-5 / Otto drive interchange 

SJ 5 33.5 / 34.0 0N970_ 191 INSTALL EXTINGUISHABLE MESSAGE
SIGN

IN SAN JOAQUIN COUNTY ON RTES 5 AND 12
AT VARIOUS LOCATIONS (KP 5-53.6/54.4,
78.4/79.7, KP 12- .22/6.76, 21.86/24.21)

MINOR

SJ 5 34.5 / 35.7 43430_ 104 EIGHT-MILE ROAD GE (100% LOCAL)IN SAN JOAQUIN COUNTY 0N INTERSTATE 5
NEAR STOCKTON FROM 1.0KM SOUTH OF
EIGHT MILE ROAD TO 1.0 KM NORTH OF EIGHT
MILE ROAD UNDERCROSSING. (KP 55.5/57.5)

Construction

EIGHT MILE ROAD/ I-5 Interchange

SJ 5 35.0 / 35.8 0N100_ 52 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT
MILE ROAD (KP 56.45/57.63)

Candidate

interstate 5 / eight mile road interchange 

SJ 5 36.2 / 37.2 0N110_ 53 INTERCHANGE ADDITIONS AND
MODIFICATIONS

IN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH
GATEWAY (KP 58.30/59.90)

Candidate

Interstate 5 /North gateway interchange 

SJ 5 48 0N660_ 192 IMPROVE TRUCK TRUNING RADIUSIN SAN JOAQUIN COUNTY AT THE SB WALNUT
GROVE ROAD OFFRAMP

MINOR

WALNUT GROVE OFFRAMP TRUCK TURNING RADIUS

SJ 12 0 0J920_ 24 REPLACE DAMAGED BEAM AND
CONTROL HOUSE

IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP
0.01)

Candidate

Mokelumne River Bridge Control House

SJ 12 0.0 / 14.9 0K450_ 86 RUMBLE STRIPS/THERMOPLASTIC
STRIPE

ON ROUTE 12 FROM MOKELUMNE RIVER TO
0.3KM WEST OF LOWER SACRAMENTO ROAD
(KP 0.00/24.05)

PS&E/RW

ROUTE 12 NEAR LODI RUMBLE STRIPS job

SJ 12 0 0K070_ 166 REPLACE ELECTRICAL & CONTROL
SYSTEM

IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

MINOR

MOKELUMNE RIVER BRIDGE ELECTRICAL IMPROVEMENTS JOB
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SJ 12 0.0 / 0.1 3A230_ 165 REHABILITATE BRIDGE DECKIN SAN JOAQUIN COUNTY NEAR RIO VISTA AT
MOKELUMNE RIVER BRIDGE

MINOR

MOKELUMNE RIVER BRIDGE REHAB JOB

SJ 12 0.1 / R4.4 0G800_ 40 ROADWAY REHABILITATION BY
WIDENING THE SHOULDERS "BOULDIN
ISLAND REHAB"

ON ROUTE 12 IN SAN JOAQUIN COUNTY ON
BOULDIN ISLAND NEAR TERMINOUS FROM
MOKELUMNE RIVER BRIDGE TO POTATO
SLOUGH BRIDGE (KP 0.2/7.1)

PID

Bouldin Island Rehab

SJ 12 0.1 / 10.1 0A840_ 66 OPERATIONAL IMPROVEMENTS AT
GLASSCOCK ROAD AND SMART
CORRIDOR

NEAR TERMINOUS FROM SACRAMENTO
COUNTY LINE TO RTE 5 (KP 0.2/16.3)

PA&ED

RTE 12 Improvements

SJ 12 R4.4 0G350_ 24 REPLACE BEARING PADS, JOINTIN SAN JOAQUIN CO NEAR TERMINOUS AT
LITTLE POTATO SLOUGH BRIDGE AND NEAR
MANTECA AT W120-N5 CONNECTOR OH (KP
R7.1, R1.2)

Candidate

Little potato slough and W120-n5 connector bearing pad

SJ 12 5.0 / 9.5 28150_ 41 STRUCTURAL SECTION REPAIRNEAR TERMINOUS FROM POTATO SLOUGH
BRIDGE 0.2 KM EAST OF GUARD ROAD (KP
8.1/15.3)

PID

LODI REHAB #1

SJ 12 14 0L390_ 128 INSTALL NEW SIGNALSIN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS
ROAD (KP 22.0)

Construction

Hwy 12 & DAVIS RD SIGNAL job

SJ 12 15.2 / 16.4 0G570_ 105 WIDEN RTE 12 TO 4 LNS W/RAISED
CURB MEDIAN. "KETTLEMAN LANE
GAP CLOSURE"

IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI
FROM 0.3 KM EAST OF LOWER SACRAMENTO
ROAD TO HAM LANE & FROM STOCKTON
STREET TO CHEROKEE LANE. (KP 24.5/26.4,
28.1/28.9)

Construction

Kettleman Lane Gap Glosure

SJ 26 2 0N980_ 13 INSTALL TRAFFIC SIGNALS'IN SAN JOAQUIN COUNTY ON ROUTE 26 AT THE
INTERSECTION OF CARDINAL AVENUE JUST
EAST OF SR 99 (KP 3.02)

Candidate

Cardinal signal job

SJ 26 4.6 / 6.0 0E930_ 74 INSTALL CONTINUOUS TWO-WAY LEFT
TURN LANE. "PINASCO RD 2-WAY LEFT
TURN LANE"

ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN
NORD AVE. AND THOMPSON ROAD (KP
7.45/9.66)

PA&ED

Pinasco Rd 2-way left turn lane

SJ 26 5.7 / 9.0 0G590_ 75 CONSTRUCT A CONTINUOUS
TWO-WAY LEFT TURN LANE, AND 2.4
METER SHOULDERS.

IN SAN JOAQUIN COUNTY ON STATE ROUTE 26
FROM BEECHER ROAD TO 0.1KM EAST OF
MURRAY ROAD, WEST OF LINDEN (KP
9.27/14.48)

PA&ED

Beecher Road Left-turn Widening

SJ 26 15.3 / 15.9 49900_ 119 REALIGN EXISTING CURVEIN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

Construction

BELLOTA CURVE CORRECTION

SJ 26 15 0C840_ 178 UPGRADE BRIDGE RAILS AND WIDENNEAR BELLOTA AT CALAVERAS RIVER BRIDGE
(BR #29-0041)

MINOR

CALAVERAS RIVER BRIDGE REHAB JOB

SJ 26 17.1 / 17.9 0E370_ 25 CURVE CORRECTIONON SR 26 FROM 0.4 KM EAST OF DUCK CREEK
TO 1.4 KM WEST OF SANDSTONE CREEK
BRIDGE. (KP 27.4/28.8)

Candidate

SHELLY CURVE CORRECTION #1

SJ 26 17.9 / 20.1 0E380_ 95 CURVE CORRECTIONON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4
KM WEST OF SANDSTONE CREEK BRIDGE TO
0.3 KM WEST OF WIMER ROAD (KP 28.8/32.4)

PS&E/RW

WIMER CURVE CORRECTION #2

SJ 88 2 0F930_ 180 MODIFY INTERSECTION FOR TRUCK
TURNS

IN SAN JOAQUIN COUNTY ON ROUTE 88 AT
FAIRCHILD LANE. (KP 3.6)

MINOR

FAIRCHILD LANE INTERSECTION MODIFICAITON FOR TRUCKS
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SJ 88 3 0L950_ 14 INSTALL NEW TRAFFIC SIGNALIN SAN JOAQUIN COUNTY AT THE
INTERSECTION OF SR88 AND ALPINE ROAD,
EAST OF THE CITY OF STOCKTON (KP5.16)

Candidate

alpine road traffic signal installation job

SJ 88 3.8 / 4.9 0G320_ 91 REALIGN OFFSET INTERSECTION,
WIDEN SR-88 FOR LEFT-TURN
CHANNELIZATION.

IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET
INTERSECTION OF BAKER/PEZZI ROAD. R/L
NEAR STOCKTON. (KP7.04)

PS&E/RW

RTE 88/Baker Intersection Improvement

SJ 88 5.1 / L12.3 27920_ 41 REHABILITATE ROADWAY, REPLACE
STRUCTURES AND WIDEN SHOULDERS
"STOCKTON REHAB"

ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR
WATERLOO FROM 0.3 KM NORTH OF
COMSTOCK ROAD TO 0.3 KM SOUTH OF
ROUTE 12 WEST (KP 8.2/19.5)

PID

STOCKTON REHAB

SJ 88 5.2 / 11.9 0P600_ 25 PAVEMENT REHABILITATIONIN SAN JOAQUIN COUNTY NEAR THE CITY OF
LOCKEFORD ON SR 88 NEAR COMSTOCK RD

Candidate

SJ 88 6.1 / 9.3 0A830_ 176 UPGRADE BRIDGE APPROACH
GUARDRAIL AND EXTEND CULVERTS 4
LOC.

ON ROUTE 88 IN SAN JOAQUIN COUNTY AT THE
CALAVERAS RIVER, MOSHER SLOUGH AND
BEAR CREEK BRIDGES (KP 9.8/15.0)

MINOR

LOCKFORD BRIDGE RAIL JOB

SJ 88 10 0J390_ 81 INSTALL TRAFFIC SIGNALS.AT THE INTERSECTION OF STATE ROUTE 88
AND HARNEY LANE. (KP 15.4)

PS&E/RW

HWY 88 & HARNEY SIGNALS job

SJ 88 11.9 / 12.5 2A910_ 138 INSTALL TRAFFIC SIGNALSIN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

CLOSEOUT

ROUTE 12/88 SIGNALIZATION

SJ 88 12.2 / 19.2 0H780_ 57 IMPROVE OPERATIONS ON SR 88IN SAN JOAQUIN COUNTY FROM WEST OF THE
THE CITY OF LOCKEFORD TO THE EAST OF
THE CITY OF CLEMENTS ON ROUTE 88

Candidate

SR 88 Improvements - Lockeford to Clements

SJ 88 12.6 / 16.4 0G760_ 96 AC OVERLAYIN SAN JOAQUIN COUNTY IN THE CITY OF
LOCKEFORD FROM JACK TONE RD TO N/OF
DISCH RD. (KP 22.2/26.4)

PS&E/RW

Lockford Cap-M job

SJ 88 19.2 / 25.4 0Q180_ 26 DIGOUT AND REPAIR OF LOCALIZED
FAILURES/AC OVERLAY

IN SAN JOAQUIN COUNTY NEAR THE CITY OF
CLEMENTS ON SR 88 FROM SR 12 TO AMADOR
COUNTY LINE

Candidate

SJ 88 19.2 / 20.4 27942_ 132 BRIDGE RESTORATION AND WIDENINGIN SAN JOAQUIN COUNTY NEAR CLEMENS AT
MOKELUMNE RIVER BRIDGE

CLOSEOUT

MOKELUMNE RIVER BRIDGE REHAB

SJ 99 0.0 / 0.3 0L020_ 42 BRIDGE REPLACEMENTON ROUTE 99 IN RIPON AT THE COUNTY LINE
OF SAN JOAQUIN COUNTY AND STANISLAUS
COUNTY AT THE STANISLAUS RIVER BRIDGES
(29-0013 L/R)

PID

Ripon Bridge Rehabilitation

SJ 99 0 0K320_ 100 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

ON ROTUES 99 & 120 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS
LOCATIONS IN SAN JOAQUIN COUNTY (TMS)

PS&E/RW

East San joaquin co. monItoring stations

SJ 99 0 0P610_ 192 INSTALL CLOSED CIRCUIT
TELEVISION SYSTEM

IN SAN JOAQUIN COUNTY ON SR 99 AT
VARIOUS LOCATIONS

MINOR

SJ 99 0.2 / 1.7 0H490_ 42 HIGHWAY PLANTING RESTORATION.IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM
NORTH OF THE STANISLAUS RIVER BR TO
MILEGEO AVE OC. (KP 0.3/2.7).

PID

Ripon Planting Rehab
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SJ 99 1.7 / 5.8 0Q160_ 26 DIGOUT AND REPAIR OF LOCALIZED
FAILURES/AC OVERLAY

IN SAN JOAQUIN COUNTY NEAR THE CITY OF
RIPON ON SR 99 FROM MILGEO AVENUE
OVERCROSSING TO JUNCTION OF 120/99
SEPARATION

Candidate

SJ 99 2 0K810_ 156 CHANGEABLE MESSAGE SIGNIN SAN JOAQUIN COUNTY IN RIPON AT MILGEO
AVENUE OVERCROSSING

MINOR

RIPON AT JACK TONE ROAD CMS INSTALLATION JOB

SJ 99 4.5 / 5.0 0P730_ 57 OVERSIGHT OF INTERCHANGE
MODIFICATIONS

IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 99 AT AUSTIN ROAD (KP
7.2/8.0)

Candidate

Austin Road Interchange

SJ 99 5.3 / 15.0 0E610_ 2 WIDEN TO 6 LANESIN SAN JOAQUIN COUNTY ON ROUTE 99 FROM
SR 120 WEST INTERCHANGE TO 0.6 KM NORTH
OF ARCH ROAD. (KP 8.5/24.1)

Candidate

MANTECA 6-LANE 

SJ 99 6.4 / 7.0 3A090_ 105 RECONSTRUCT INTERCHANGEIN MANTECA, ON RTE 99 FROM 0.3KM SO
SOUTH TO 0.5KM N/OF RTE 99/120EAST
INTERCHANGE & ON RTE 120 FROM0.2KM W/OF
RTE 99 TO 0.3KM WEST OF AUSTIN ROAD.
(KP10.3/11.3,10.0/10.7)

Construction

MANTECA 99/120 E WIDENING

SJ 99 8.3 / 9.3 0N120_ 182 INSTALL RUMBLE STRIPS (AC
GROUND IN INDENTIONS)

IN SAN JOAQUIN CO HIGHWAY SEGMENT RTE
99 NB ON THE LEFT SHOULDER (KP
13.35/14.96)

MINOR

RUMBLE STRIPS ON HWY 99 IN SJ CO.

SJ 99 10.0/14.0 0Q150_ 27 DIGOUT AND REPAIR OF LOCALIZEDIN SAN JOAQUIN COUNTY NEAR THE CITY
OF STOCKTON ON SR 99 FROM 1.3 KM
NORTH OF LATHROP ROAD OVERCROSSING
TO 1.0 KM SOUTH OF ARCH ROAD
UNDERCROSSING

Candidate

SJ 99 10.9 / 12.5 0E170_ 43 STRUCTURE REHAB, RAMP REHAB,
AND BRIDGE RAIL UPGRADE "TURNER
STATION REHAB"

NEAR STOCKTON FROM 1.6 MI N OF LATHROP
RD TO 2.4 MI S OF ARCH RD OC. (KP 17.5/20.2)

PID

TURNER STATION REHAB

SJ 99 14.1 / 15.0 1A700_ 109 CONSTRUCT INTERCHANGEIN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD OVERCROSSING

Construction

ARCH ROAD

SJ 99 15.0 / 18.6 3A100_ 67 WIDEN TO 6 LANESIN SAN JOAQUIN CO AND IN STOCKTON FROM
0.6 KM N/OF ARCH RD TO 0.2 KM S/OF RTE 4
WEST. (KP 24.1/29.9) (PA&ED ONLY)

PA&ED

SOUTH STOCKTON 6-LANE

SJ 99 17 0H520_ 120 WIDEN ROADWAY REPLACE DECK
OVLY (AC), JOINT SEALS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING BR #29-0157

Construction

"HWY 99 / MARIPOSA RD. SIGNAL"

SJ 99 17.0 / 28.5 0J840_ 139 CONSTRUCT MEDIAN CONCRETE
BARRIER

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

CLOSEOUT

FARMINGTON ROAD INTERIM MEDIAN BARRIER

SJ 99 17.1 / 25.4 3A430_ 113 CONSTRUCT MEDIAN BARRIERIN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

Construction

STOCKTON 99 MEDIAN BARRIER

SJ 99 18.5 / 22.9 4454U_ 106 WIDEN TO SIX LANES, MODIFY
INTERCHANGES, AND RECONSTRUCT
99/ HAMMER LANE INTERCHANGE

IN SAN JOAQUIN COUNTY IN STOCKTON ON
ROUTE 99 FROM ROUTE 4 TO 0.1 MILE NORTH
OF HAMMER LANE OVERCROSSING. (KP
26.4/36.6)

Construction

99 widening & Hammer Lane Construction

SJ 99 19 0M020_ 193 SUPER HAR FOR STOCKTON AREAIN SAN JOAQUIN CO ON RTE 99 AT JUNCTION
OF HWY 4 (KP29.8)

MINOR

SUPER HAR IN SJ CO AT RTE 99
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SJ 99 19 0N340_ 120 REPAIR BRIDGE HIGH LOAD HIT
DAMAGE

IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT RTE 26/99 SEPARATION
(SJ99-KP 31.04//SJ26-KP 1.79)

Construction

STOCKTON AT RTE 26/99 REPAIR BRIDGE HIT DAMAGE job

SJ 99 20.1 / 34.7 0C880_ 43 UPGRADE PLANTING AND IRRIGATIONIN AND NEAR STOCKTON AND LODI AT
VARIOUS LOCATIONS FROM 0.3 KM S OF RTE
88 TO 0.3 KM N OF PELTIER RD (KP 32.3/55.8)

PID

PELTIER RD LANDSCAPE

SJ 99 21.1 / 22.1 44550_ 106 CONSTRUCT NEW INTERCHANGE
(MEAS K)

IN STOCKTON FROM CALAVERAS RIVER
UNDERPASS TO CALAVERAS RIVER
OVERCROSSING BRIDGE #29-95

Construction

MARCH LANE

SJ 99 24.0 / 27.6 0N910_ 14 REPLACEMENT PLANTINGIN SAN JOAQUIN COUNTY NEAR LODI (KP
38.6/44.4)

Candidate

Bear Creek Median Barrier Replacement planting job

SJ 99 24.0 / 24.1 0L140_ 58 RECONSTRUCT MORADA LANE I/C AT
SJ-99 IN STOCKTON

IN SAN JOAQUIN CO AT MORADA LANE IN
STOCKTON (KP38.62/38.78)

Candidate

Morada/99 Interchange

SJ 99 24.9 / 25.9 0L130_ 58 RECONSTRUCT EIGHT MILE RD I/C AT
SJ-99 IN STOCKTON

IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN
STOCKTON (KP40.71/40.87)

PID

EightMile/99 Interchange

SJ 99 25.4 / 29.0 0F300_ 121 CONSTRUCT CONCRETE MEDIAN
BARRIER

IN SAN JOAQUIN COUNTY NEAR LODI FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

Construction

BEAR CREEK MEDIAN BARRIER

SJ 99 29.5 / 30.7 0K870_ 121 CONSTRUCT RUMBLE STRIPIN SAN JOAQUIN COUNTY IN LODI FROM ROUTE
99 AND 12 SEPARATION TO EAST PINE
STREET OVERCROSSING

Construction

PINE STREET OC RUMBLE STRIPS job

SJ 99 30.7 / 38.7 0G050_ 143 PLACE RUMBLE STRIPSIN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.1 KM SOUTH OF EAST PINE STREET
OVERCROSSING TO NORTH CHANNEL DRY
CREEK BRIDGE

CLOSEOUT

GALT/LODI RUMBLE STRIP

SJ 99 35.6 / 36.3 0K560_ 157 PAVE MEDIANIN SAN JOAQUIN COUNTY NEAR ACAMPO FROM
0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSING TO 0.6 KM SOUTH OF COLLIER
ROAD OVERCROSSING

MINOR

JAHANT ROAD PAVE MEDIAN JOB

SJ 120 0.5 / 6.9 0N740_ 193 INSTALL FIBER OPTIC MODEMSIN SAN JOAQUIN COUNTU ON ROUTE 120 (KP
0.8/11.1)

MINOR

INSTALL FIBER OPTIC MODEMS IN SAN JOAQUIN COUNTY ON

SJ 120 2.2 / 2.2 0H890_ 50 OVERSIGHT TO CONSTRUCT NEW
INTER- CHANGE

IN SAN JOAQUIN COUNTY AT MCKINLEY
OVERCROSSING ON ROUTE 120 (KP 3.68)

Candidate

McKinley Ave Interchange

SJ 120 3.0 / 3.6 0P650_ 59 OVERSIGHT OVER INTERCHANGE
MODIFICATIONS

IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 120 AT AIRPORT WAY (KP
4.8/5.8)

Candidate

SR 120/Airport Road Interchange

SJ 120 4 0P200_ 59 INTERCHANGE UPGRADEIN SAN JOAQUIN COUNTY ON SR 120 AT UNION
AVENUE (KP 6.63)

Candidate

SR 120/Union Road Interchange Upgrades

SJ 120 6.3 / 6.7 0E010_ 107 WIDEN TO 5 LANESON STATE ROUTE 120 AT VARIOUS TO 0.3 KM
WEST OF AUSTIN ROAD (KP 10.1/10.7)

Construction

MANTECA 120 WIDENING

D - 18



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

February 27, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

SJ 120 6.9 / 8.5 0G480_ 146 RECONSTRUCT INTERCHANGE & 2
LANE EXPRESSWAY ON NEW
ALIGNMENT. "MANTECA BYPASS
EXTENSION"

IN SJ CO SO 99/120 INTERCHANGE FROM
99/120 INTERCHANGE EAST TO JACK TONE
ROAD. (KP 11.1/13.6)

Candidate

Manteca Bypass Extension

SJ 120 9 0N670_ 194 IMPROVE TRUCK TURNING RADIUSIN SAN JOAQUIN CO IN THE CITY OF MANTECA
AT THE INTERSECTION OF SR 120 (KP 14.22)

MINOR

SJ 120 15.8 / 15.9 0P780_ 60 INTERSECTION IMPROVEMENTSIN SAN JOAQUIN COUNTY IN THE CITY OF
ESCALON ON SR 120 AT THE BRENNAN
AVENUE INTERSECTION (KP 25.6/25.7)

Candidate

SR 120/Brennan AVe

SJ 132 0.0 / 7.1 0G820_ 44 REPAIR PCC PAVEMENT.ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR
VERNALIS FROM INTERSTATE 580 TO
STANISLAUS COUNTY LINE (KP 0.0/11.4)

PID

Vernalis Route 132 Rehab job

SJ 132 1.0 / 3.0 2A780_ 82 CONSTRUCT NEW INTERCHANGEON STATE ROUTE 132 IN SAN JOAQUIN
COUNTY BETWEEN 1.2 KM EAST OF CHRISMAN
RD INTERCHANGE & 0.3KM W/ I5 HWY
WIDENING & NEW INTERCHANGE AT BIRD ROAD
(KP 1.6/4.8)

PS&E/RW

Bird Road Interchange

SJ 205 0.0 / 12.6 0L570_ 100 HIGHWAY PLANTINGON ROUTE 205, IN SAN JOAQUIN COUNTY IN
AND NEAR THE CITY OF TRACY (KP 0.0/20.3)

PS&E/RW

TRACY CORRIDOR TREE PLANTING

SJ 205 0.7 / 2.0 44260_ 107 CONSTRUCT IC (100% LOCAL)IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM
0.97 KM WEST TO 0.99 KM EAST OF MOUNTAIN
HOUSE PARKWAY INTER CHANGE (KP 1.25/3.21)

Construction

Mountain House

SJ 205 0.8 / 2.0 0M960_ 166 ABANDON AND REPLACE CULVERTSIN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM
W OF PATTERSON PASS OC TO 1.6 KM E OF
PATTERSON PASS OC (KP 1.3/3.2)

MINOR

PATTERSON PASS CULVERT REPLACEMENT

SJ 205 2.0 / 2.6 0K710_ 31 CONSTRUCT EASTBOUND AUXILLARY
LANE

ON ROUTE 205 BETWEEN MOUNTAIN HOUSE
PARKWAY ON-RAMP AND ELEVENTH STREET
OFF-RAMP (KP 3.2/4.2)

PID

rte 205 auxiliary lane project

SJ 205 2.4 / R5.3 0H910_ 67 OVERSIGHT TO CONST NEW ICIN SAN JOAQUIN COUNTY IN AND NEAR TRACY
FROM HANSEN ROAD OVERCROSSING TO
GRANT LINE ROAD UNDERCROSSING (KP
3.8/R8.5)

PA&ED

I-205 / LAMMERS RD INTERCHANGE

SJ 205 2.7 / 12.7 0Q270_ 60 CONSTRUCT AUXILIARY LANESIN SAN JOAQUIN COUNTY ON SR 205 FROM
MOUNTAIN HOUSE PARKWAY TO MACARTHUR
DRIVE

Candidate

SJ 205 R3.0 / R13.6 30016_ 122 WIDEN FREEWAY AND BRIDGESIN SAN JOAQUIN COUNTY IN AND NEAR TRACY
AT VARIOUS LOCATIONS

Construction

TRACY WIDENING STAGE II & III

SJ 205 R5.9 / R8.3 0H470_ 44 HIGHWAY PLANTING RESTORATION.IN SJ CO IN TRACY ON RTE 205 FROM SOUTH
OF CORRAL HOLLOW UC TO 0.2 KM EAST OF
MACARTHUR DRIVE (KP R9.4/R13.4)

PID

Tracy Planting Rehab job

SJ 205 R8.1 / R8.1 0N130_ 167 IMPROVE TRUCK TURNING RADIUS AT
MAC ARTHUR DR & I-205 W/B ON-RAMP

IN SAN JOAQUIN CO ON MAC ARTHUR DR AND
I-205 WESTBOUND ON-RAMP (KP 13.03/13.07)

MINOR

MAC ARTHUR DR. RADIUS JOB

SJ 205 13 0H880_ 147 OVERSIGHT CONSTRUCT NEW I/C AT
PARDISE CUT BRIDGE.

IN SAN JOAQUIN CO ON SR 205 AT PARDISE
CUT. (KP 21.10).

Candidate

PARADISE INTERCHANGE
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SJ 580 0.0 / 5.0 0G810_ 45 PAVEMENT REPAIR & SHOULDER
WIDENING

ON ROUTES 5, 580 IN SAN JOAQUIN FROM THE
STANISLAUS COUNTY LINE TO ROUTE 132
WESTBOUND CONNECTOR (KP L0.0/L0.50) (KP
0.0/8.0)

PID

580 PAVEMENT REPAIr job

SJ 580 5.0 / 9.0 0Q170_ 27 DIGOUT AND REPAIR OF LOCALIZED
FAILURES/AC OVERLAY

IN SAN JOAQUIN COUNTY NEAR THE CITY OF
TRACY ON SR 580 FROM SR 132 TO 1.4 KM
WEST OF CORRAL HOLLOW ROAD
OVERCROSSING

Candidate

SJ L5505 36513_ 131 CLEANUP CONTAMINATED SOIL AND
GROUNDWATER "SHOPP 10
CLEAN-UP"

IN STOCKTON AT DISTRICT 10 SHOPCLOSEOUT

SHOPP 10 CLEAN-UP

SJ L5505 36510_ 131 CONSTRUCT NEW EQUIPMENT SHOPIN SAN JOAQUIN COUNTY IN STOCKTON AT
THE CALTRANS EQUIPMENT SHOP AT 1603
SOUTH B STREET

CLOSEOUT

STOCKTON EQUIPMENT SHOP

SJ L5506 0A133_ 183 INSTALL HIGHWAY ADVISORY RADIOIN SAN JOAQUIN COUNTY IN THE GENERAL
AREA OF THE DISTRICT OFFICE

MINOR

DISTRICT 10 OFFICE INSTALL HIGHWAY ADVISORY RADIO

SJ L5721 0N830_ 15 INSTALL DESIGNED SOIL
REMEDIATION

IN SAN JOAQUIN COUNTY AT THE STOCKTON
MAINTENANCE STATION

Candidate

Stockton Yard MS Haz Waste Cleanup job

SJ L5730 0N940_ 15 INSTALL DESIGNED SOIL
REMEDIATION

IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION

Candidate

Caples lake ms haz waste cleanup

STA 4 R1.6 0G200_ 177 SCOUR PROTECTIONROCK CREEK BRIDGE BR #38-0040 (KP 2.7)MINOR

ROCK CREEK BRIDGE SCOUR

STA 5 0.1 / 27.4 0K340_ 31 INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

ON ROUTES 5 AND 99 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS
LOCATIONS IN STANISLAUS COUNTY (TMS)

PID

Stanislaus County monitoring stations

STA 5 15.8 / 15.9 0G420_ 4 RECONSTRUCT EXISTING DIAMOND
INTERCHANGE HAVING SINGLE-LN
RAMPS. "I-5/SPERRY"

IN STANISLAUS COUNTY NEAR PATTERSON ON
INTERSTATE 5 AT SPERRY ROAD
INTERCHANGE (KP 25.5)

PID

I-5/Sperry Road

STA 5 25.5 / 28.1 3A440_ 136 CONSTRUCT DOUBLE THRIE BEAM
BARRIER

IN STANISLAUS AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

CLOSEOUT

HAMILTON/GAFFERY MEDIAN BARRIER

STA 33 0.5 / 14.5 0G770_ 75 REHABILITATE ROADWAY(CAPM)ON ROUTE 33 FROM NEWMAN CITY LIMITS TO
WARD AVE (2 LOCATIONS). (KP
0.8/2.4,20.3/23.3)

PA&ED

Newman/Patterson CAPM 

STA 33 23 2A290_ 101 BRIDGE SCOUR MITIGATION BR
#38-0018

ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR
THE TOWN OF WESTLEY IN STANISLAUS
COUNTY (KP 37.7)

PS&E/RW

INGRAM CREEK BRIDGE SCOUR

STA 99 0.0 / 24.8 0M800_ 152 HIGHWAY REHABILITATIONIN STANISLAUS COUNTY IN THE CITY OF
MODESTO FROM THE SAN JOAQUIN COUNTY
LINE TO THE MERCED COUNTY LINE (KP
0.0/39.9)

Candidate

SR-99 REHAB / STANISLAUS COUNTY

STA 99 0 0P490_ 194 UPGRADE TRAFFIC SIGNAL
COMMUNICATIONS

IN STANISLAUS COUNTY ON ROUTES 99 AND
108 AT VARIOUS TRAFFIC SIGNAL
INTERSECTIONS

MINOR

STANISLAUS CO TRAFFIC SIGNAL UPGRADES ON HWY 99

D - 20



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

February 27, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

STA 99 R3.2 / R4.0 0F410_ 5 RECONSTRUCT INTERCHANGEON ROUTE 99 WEST MAIN STREET
INTERCHANGE BETWEEN UNION PACIFIC
RAILROAD UNDERCROSSING & WEST CANAL
DRIVE OVERCROSSING IN CITY OF TURLOCK IN
STA CO (KP R5.2/R6.5)

PID

MAIN STREET I/C

STA 99 R6.8 / R9.7 3A450_ 139 INSTALL GUARD RAILINGIN STANISLAUS COUNTY NEAR TURLOCK FROM
TAYLOR ROAD UNDERCROSSING TO 1.5 KM
NORTH OF FAITH HOME ROAD
UNDERCROSSING

CLOSEOUT

KEYES MEDIAN BARRIER

STA 99 9.7 / 10.9 1A690_ 68 RECONSTRUCT INTERCHANGEON RTE 99 IN CERES, IN STANISLAUS COUNTY
FROM 0.5 KM SOUTH TO 1.0 KM NORTH OF
MITCHELL ROAD (KP 15.6/17.5)

PA&ED

Mitchell RD/Service RD Interchange

STA 99 R9.9 / R15.0 0F720_ 122 PLANTING AND IRRIGATIONIN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH OF
THE PINE STREET OVERCROSSING TO THE
TUOLUMNE RIVER BRIDGE

Construction

South Modesto Planting Rehab

STA 99 R10.3 / 0L640_ 129 UPGRADE MEDIAN BARRIERON ROUTE 99 IN STANISLAUS COUNTY IN AND
NEAR CERES FROM MITCHELL ROAD
UNDERCROSSING TO 0.3 KM NORTH OF
WHITMORE AVENUE OVERCROSSING
(KP16.6/19.63)

Construction

Mitchell Road Median Barrier

STA 99 10.9 / 24.7 0E560_ 5 WIDEN TO EIGHT LANES.THROUGH CERES, CENTRAL MODESTO AND AT
APPROACH TO STANISLAUS RIVER (KP
17.5/39.8).

PID

CERES/MODESTO 8-LANE  FEASIBILITY STUDY

STA 99 R11.8 / 0M950_ 152 TMS ELECTRICAL ELEMENTSIN STANISLAUS CO NB AND SB FROM
WHITMORE AVE (CERES) TO HAMMETT RD
(NEAR RIPON) (KP 19.07/39.43)

Candidate

STA 99 R11.9 / 2A770_ 92 RECONSTRUCT ICON ROUTE 99 IN CITY OF CERES AT WHITMORE
OC. (KP 19.1)

PS&E/RW

RTE 99/WHITMORE AVE INTERCHANGE

STA 99 13.4 / 13.8 0L870_ 45 ADD AUXILIARY NB LANE HWY 99ON ROUTE NORTHBOUND 99 NEAR THE CITY
OF MODESTO IN STANISLAUS CO BETWEEN
HATCH ROAD OVERCROSSING AND SOUTH 9TH
STREET OFF-RAMP (KP21.56/22.1)

PID

Hatch rd/So 9th St.Auxiliary Lane NB

STA 99 14.9 / 15.6 0H770_ 3 FEASIBILITY STUDY OF 99/132
INTERCHANGE MODIFICATIONS

IN STANISLAUS CO AT THE SR99 AND SR132
INTERCHANGE (KP 24.0/25.1, 23.7)

Candidate

SR132 EAST/SR99 INTERCHANGE

STA 99 R15.0 / 0F730_ 92 HIGHWAY PLANTING RESTORATIONIN STA CO IN AND NEAR THE CITIES OF
MODESTO AND SALIDA ON SR 99 AT VARIOUS
LOCATIONS FROM TUO RIVER BR TO 1.1 KM
NORTH OF RTE 219. (KP R24.14/R26.6)

PS&E/RW

Modesto/Salida Planting Rehab

STA 99 R15.1 / 0M970_ 16 SHOULDER WIDENING & PLACE
RUMBLE STRIPS

IN STANISLAUS CO SOUTHBOUND ONLY IN
BETWEEN TUOLUMNE BLVD UC AND "G"
STREET OC IN THE CITY OF MODESTO (KP
R24.35/R25.21)

Candidate

SHOULDER WIDENING AND RUMBLE STRIP INSTALLATION AT

STA 99 R15.1 / 0A671_ 76 REHABILIATE 15 RAMPSIN MODESTO FROM TUOLUMNE BLVD UC TO
0.4 KM N OF KANSAS AVE OC (KP 24.3/27.4)

PA&ED

MODESTO RAMP REHAB
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STA 99 16.8 / 24.7 0L590_ 101 HIGHWAY PLANTINGIN STANISLAUS COUNTY, IN & NEAR THE CITY
OF MODESTO AND THE COMMUNITY OF
SALIDA, ON SR 99 AT VARIOUS LOC. FROM
KANSAS AVE OC TO STA RIVER BR (KP
R27.0/R39.7)

PS&E/RW

MODESTO/SALIDA CORRIDOR TREE PLANTING

STA 99 R18.0 / 0H300_ 83 LANDSCAPE - OVERSIGHTIN STA CO, ON RTE 99, FROM 0.8 KM S/OF
BRIGGSMORE RD OC TO 1.3 KM N/ OF
BRIGGSMORE RD OC. (KP R28.9/R31.0)

PS&E/RW

Briggsmore TEA

STA 99 19 0J500_ 195 UPGRADE/RELOCATE CURB RAMPS
AND RECONSTRUCT SIDEWALK.

IN STANISLAUS COUNTY, ON ROUTE 99, AT
THE BRIGGSMORE AVENUE OVERCROSSING IN
THE CITY OF MODESTO (KP 29.8)

MINOR

CONSTRUCT HANDICAP RAMP

STA 99 20.8 / 21.4 47210_ 68 MODIFY INTERCHANGE.IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF
PELANDALE OC (KP R34.6/R35.6)

PA&ED

PELANDALE INTERCHANGE

STA 99 R21.9 / 0K700_ 96 RECONSTRUCT NB/SB OFF-RAMPS,
RELOCATE MAINT VEHICLE PULLOUT/
MODIFY SIGNALS

ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN
AVENUE) INTERCHANGE IN COMMUNITY OF
SALIDA (KP 36.1/36.5)

PS&E/RW

sr99/sr219 kiernan avenue

STA 99 22.3 / 22.7 0L330_ 61 RECONSTRUCT INTERCHANGEIN STANISLAUS COUNTY AT ROUTE 99 AND
KIERNAN AVE (KP 36.0/36.64)

Candidate

Reconstruct Interchange STA-99 @ Kiernan (SR 219)

STA 99 24.0 / 24.4 0L320_ 61 RECONSTRUCT INTERCHANGE
"HAMMETT RD AND ROUTE 99"

IN STANISLAUS COUNTY FROM SAN JOAQUIN
COUNTY LINE TO KIERNAN AVE (KP
38.73/39.37)

Candidate

Reconstruct Interchange STA-99 @ Hammett Road

STA 99 R24.2 0L630_ 72 UPGRADE MEDIAN BARRIERON ROUTE 99 IN STANISLAUS AND SAN
JOAQUIN COUNTIES IN RIPON FROM THE
HAMMETT ROAD OVERCROSSING TO THE
BEGINNING OF THE EXISTING CONCRETE
MEDIAN BARRIER AT THE WILMA AVE OC

PA&ED

Hammett to Milgeo Median Barrier

STA 99 31.0 / 34.9 0M810_ 167 INSTALL RIGHT OF WAY FENCEIN STANISLAUS COUNTY IN AND NEAR CERES
ON RTE 99 FROM 0.2KM NORTH OF WHITMORE
AVENUE OVERCROSSING TO 0.4 KM NORTH OF
HATCH ROAD OVERCROSSING (KP 19.3/21.7)(SB
ONLY)

MINOR

R/W OF FENCE

STA 108 22.4 / 26.5 3A740_ 93 SR 108 REHABILITATIONIN STANISLAUS COUNTY ON ROUTE 108 FROM
ROUTE 132 JUNCTION TO CORAL WOOD DRIVE
IN MODESTO. (KP 36.0/42.6)

PS&E/RW

Modesto SR 108 Rehab.

STA 108 27.6 / 37.3 3A410_ 69 WIDEN TO FOUR LANES WITH
CONTINUOUS 2WAY LEFT TURN LANE
"RIVERBANK OAKDALE WIDENING"

IN AND NEAR MODESTO FROM RTE 219 TO
OAK AVE IN THE CITY OF OAKDALE (KP
44.4/60.0)

PA&ED

RIVERBANK OAKDALE WIDENING

STA 108 28.7 / 29.3 0N440_ 16 LEFT TURN CHANNELIZATION WITH
NEW SIGNALS

IN STANISLAUS CO ON RTE 108 AT THE
INTERSECTION OF MCHENRY AVE LT AND THE
INTERSECTION OF LADD RD LT/VIA
PATTERSON (KP 46.3/47.1)

Candidate

McHenry/Ladd Signals

STA 108 29 0M200_ 62 SIGNALIZATION/POSSIBLE RTE MODIN STANISLAUS CO ON STATE ROUTE 108
(MCHENRY AVENUE)/LADD ROAD (KP46.91)

Candidate

SR108 Ladd/Patterson roads Intersection

STA 108 30.5 / 31.6 0L720_ 69 RAISED CURB MEDIAN BARRIER/AC
O/LAY

ON ROUTE 108 IN STANISLAUS COUNTY FROM
MIDDLE MAIN CANAL TO HOWARD AVENUE (KP
49.07/50.92)

PA&ED

MID-CANAL & JACKSON ROAD CURB BARRIER
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STA 108 31.2 / 31.3 0C900_ 168 WIDEN ROADWAY AND PROVIDE DRIVE
ACCESS "ROUTE 108 WIDENING"

ON ROUTE 108 IN STANISLAUS COUNTY AT
ESTELLE AVE (KP 50.2/50.3)

MINOR

ROUTE 108 WIDENING

STA 108 32 0H030_ 128 INSTALL SIGNALON ROUTE 108 IN STANISLAUS COUNTY IN
RIVERBANK AT JACKSON AVENUE (KP 50.7)

Construction

108 & jackson ave signals

STA 108 38 1A310_ 168 INSTALL TRAFFIC SIGNALIN STANISLAUS COUNTY IN THE CITY OF
OAKDALE AT THE INTERSECTION OF RTE 108
AND FIRST AVENUE (KP 61.27)

MINOR

108/First Ave Signalization Project

STA 120 0.0 / 4.3 0K140_ 46 ROADWAY REHABILITATIONON ROUTE 120 IN STANISLAUS COUNTY NEAR
OAKDALE FROM STANISLAUS COUNTY LINE TO
STANISLAUS RIVER BRIDGE (KP 0.0/6.9)

PID

Oakdale pavement repairs

STA 120 3.0 / R12.9 34540_ 102 CONSTRUCT 2-LANE EXPRESSWAY
WITH R/W PURCHASE FOR 4-LANE
ULTIMATE. "OAKDALE EXPRESSWAY"

0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8
MILE EAST OF LANCASTER ROAD (OAKDALE
BYPASS) (KP 4.5/R20.8)

PS&E/RW

Oakdale Expressway

STA 120 4.2 / 6.1 28120_ 140 RESURFACE ASPHALT CONCRETEIN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

CLOSEOUT

OAKDALE ROADWAY REPAIR

STA 132 2.4 / 7.1 0F020_ 8 WIDEN TO FOUR LANE EXPRESSWAYON ROUTE 132 IN STANISLAUS COUNTY FROM
WEST-END OF THE SAN JOAQUIN RIVER
BRIDGE TO 0.7 KM WEST OF BUTLER ROAD (KP
3.9/11.4)

PID

Route 132, Stage III

STA 132 7.5 / 11.4 0G510_ 9 PROVIDE 4 LANE EXPRESSWAY ON
NEW ALIGNMENT "ROUTE 132, STAGE
IV"

ON ROUTE 132 IN STANISLAUS COUNTY FROM
0.7 KM WEST OF BUTLER ROAD TO 0.5 KM
WEST OF DAKOTA AVENUE. (KP 12.05/18.33)

PID

Route 132, Stage IV

STA 132 R11.1 / 40350_ 70 CONSTRUCT 4 LANE EXPRESSWAY ON
NEW ALIGNMENT AND SOUNDWALL
"ROUTE 132 EXPRESSWAY"

IN MODESTO ON RTE 132 FROM NEBRASKA
AVE TO RTE 99 AND ON RTE 99 FROM RTE 132
TO KANAS AVE (KP R18.2/R23.7) (KP
R25.9/R27.2)

PA&ED

ROUTE 132 West EXPRESSWAY

STA 132 15 0N950_ 169 PROTECTIVE LEFT TRUN LANE ON
THE WB ONTO 5TH STREET

IN STANISLAUS COUNTY, AT THE __
INTERSECTION OF SR 132/L STREET AND SR
132/5TH STREET IN THE CITY OF MODESTO
(KP 23.65)

MINOR

Signal Modification and restriping on 132/5th through 6th St.

STA 132 L14.9 / L16.8 3A650_ 93 ROUTE 132 REHAB & INTERSECTION
IMPROVEMENTS. "MODESTO 132
REHAB"

IN STANISLAUS COUNTY ON ROUTE 132 IN
MODESTO FROM "L" STREET TO SAN JUAN
DRIVE. (KP L24.1/L27.1)

PS&E/RW

MODESTO 132 REHAB

STA 132 16 0M990_ 195 INSTALL IN-ROADWAY-WARNING
LIGHTS & SCHOOL CROSSWALK
WARNING SIGN POSTS

IN STANISLAUS CO ON SR132/YOSEMITE AVE
AND WILSON ELEMENTARY SCHOOL IN THE
CITY OF MODESTO
__________________________________

MINOR

YOSEMITE AVE WARNING LIGHTS AND SCHOOL WARNING

STA 132 17.7 / 19.7 3A110_ 84 WIDEN HIGHWAY TO 4-LANES WITH
CONTINUOUS TURN LANE. "RTE 132
4-LANE WIDENING"

IN STANISLAUS COUNTY ON STATE ROUTE 132
FROM RIVERSIDE DRIVE TO FRAZINE/CODONI
ROAD (KP 28.5/31.7)

PS&E/RW

RTE 132 4-LANE WIDENING

STA 132 20 0K180_ 123 INSTALL NEW SIGNALSIN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

Construction

CODONI/FRANZINE ROAD SIGNALS

STA 132 20 0J900_ 169 INSTALL RIGHT-TURN
CHANNELIZATION

ON ROUTE 132 IN STANISLAUS CO AT THE
INTERSECTION OF STATE ROUTE 132 AND
SANTE FE AVENUE IN THE COMMUNITY OF
EMPIRE (KP 32.4)

MINOR

EMPIRE RIGHT TURN CHANNELIZATION

D - 23



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

10 

CO

February 27, 2007

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

STA 132 27.7 / 27.7 0N180_ 170 CONSTRUCT LEFT TURN POCKETIN STANISLAUS CO ON SR132 AT BENTLEY
STREET INTERSECTION (KP 44.5)

MINOR

SR 132 AND BENTLEY LEFT TURN POCKET CONSTRUCTION

STA 132 28 0H970_ 170 INSTALL TRAFFIC SIGNAL.IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN
THE CITY OF WATERFORD. (KP 45.08)

MINOR

WATERFORD TRAFFIC SIGNALS

STA 219 0.1 / 4.9 0A870_ 86 WIDEN TO 4 LANES AND
INTERSECTION IMPROVEMENTS "RTE
219 4-LANE WIDENING"

IN STANISLAUS COUNTY FROM ROUTE 99 TO
ROUTE 108 IN AND NEAR MODESTO (KP 0.2/7.8)

PS&E/RW

RTE 219 4-LANE WIDENING

STA 219 1.4 / 2.6 0N000_ 82 INTERSECTION IMPROVEMENTSIN STANISLAUS CO ON SR219/DALE ROAD
INTERSECTION (KP 2.2/4.2)

PS&E/RW

219/Dale Road Intersection Improvements

TUO 49 0.0 / 1.5 0K840_ 17 SHOULDERS WIDENING, BOTH SIDESIN TUOLUMNE COUNTY NEAR MARIPOSA
COUNTY LINE___

Candidate

TUOLUMNE CO SHOULDER WIDENING

TUO 49 1.9 / 2.0 0M940_ 196 INSTALL FLASHING BEACONSIN TUOLUMNE CO ON SR49, 1.96 MILES N/OF
THE COUNTY LINE, N/OF THE TOWN OF
COULTERVILLE (KP3.15/3.25)

MINOR

TUO 49 2.5 / 2.8 0L790_ 46 CREEK SLIP-OUT REPAIRON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.8
KM SOUTH OF JACKASS GULCH BRIDGE TO 0.3
KM SOUTH OF JACKASS GULCH BRIDGE
(KP4.0/4.5)______________________

PID

Moccasin Creek Slipout Repair

TUO 49 3.6 / 3.6 0M230_ 196 CONSTRUCT TURNOUTIN TUOLUMNE CO ON HIGHWAY 49 NEAR
COULTERVILLE (KP5.92)

MINOR

COULTERVILLE TURNOUT CONSTRUCTION ON HWY 49

TUO 49 13.8 / 14.4 0G940_ 28 LEFT TURN CHANNELIZATION -
TWO-WAY LEFT TURN LANE.
"JAMESTOWN/MAIN ST.
IMPROVEMENT"

ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3
KM NORTH OF WOODS CREEK BRIDGE TO MAIN
STREET IN JAMESTOWN. (KP 22.1/23.1)

Candidate

JAMESTOWN 2-way left turn lane PROJECT

TUO 49 18.0 / 18.3 0K150_ 171 REHABILITATEIN TUOLUMNE COUNTY IN SONORA FROM S.
WASHINGTON STREET TO SNELL RD./ ELKIN
ST. (KP 29.01/29.46)

MINOR

HWY 49 ROADWAY REHAB. IN SONORA

TUO 49 20 0N990_ 17 INSTALL TRAFFIC SIGNALSIN TUOLUMNE COUNTY AT THE INTERSECTION
OF SR 49 AND PARROTTS FERRY ROAD (KP
32.8)

Candidate

Signals at parrotts ferry rd and sr-49

TUO 49 23.1 / 23.6 0J150_ 71 CURVE IMPROVEMENTIN TUOLUMNE COUNTY NEAR TUTTLETOWN
FROM 0.3 KM NORTH OF POPPY HILLS ROAD
TO 0.2 KM NORTH OF RAWHIDE RD (KP
37.4/38.0).

PA&ED

POPPY HILLS DR. CURVE IMPROVEMENT

TUO 108 L0.0 / L2.8 30503_ 153 AC OVERLAY AND WIDENON ROUTES 108 AND 120 FROM 7.7 KM WEST
OF ROUTE 108/120 JUNCTION TO WEST
JUNCTION OF RTE 49 (KP L0.0/L4.5) (KP
12.87/19.47)

Candidate

Yosemite Junction Rehab

TUO 108 1 0L930_ 197 RELOCATION OF SIGNAL POSTS AND
MBGR

IN TUOLUMNE CO AT LIME KILN ROAD/S
WASHINGTON STREET NEAR SONORA
(KP1.472)

MINOR

SONORA SIGNAL POSTS AND MBGR RELOCATION AT LIME

TUO 108 R1.8 / 4.6 3404U_ 108 WIDEN EXISTING HIGHWAYIN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD TO
0.5 KM EAST OF STANDARD ROAD

Construction

East Sonora I & Hess Ave IC
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TUO 108 R1.9 / 4.6 3404A_ 108 ENVIRONMENTAL MITIGATION AND
MONITORING.

NEAR SONORA FROM 0.3 KM W/O SANGUINETTI
OH TO STANDARD ROAD. (KP 3.0/7.4)

Construction

East Sonora I & Hess Ave IC Archeo mitigation

TUO 108 3.5 / 4.2 0L600_ 94 CONSTRUCT BIKEWAYON MONO WAY (RELINQUISHED RTE 108) FROM
EDGEMONT ACRES ROAD TO STANDARD
ROAD_________________ (KP 5.6/6.8)

PS&E/RW

Monoway Pedestrian/bike facility

TUO 108 R4.0 / R6.0 34042_ 83 CONSTRUCT STAGE 2 OF SONORA
BYPASS

NEAR SONORA FROM 0.8 KM W OF STANDARD
RD TO VIA ESTE (KP R6.4/R9.7)

PS&E/RW

EAST SONORA II

TUO 108 4.3 / 5.9 0J160_ 71 TWO-WAY LEFT TURN LANE.IN TUOLUMNE COUNTY ON ROUTE 108 FROM
STANDARD ROAD TO VIA ESTE, EAST OF
SONORA. (KP 6.9/9.4)

PA&ED

Standard  rd  to  Via Este rd Two -way Left Turn Lane

TUO 108 5.7 / 6.2 0H320_ 72 TWO-WAY LEFT TURN
CHANNELIZATION.

IN TUOLUMNE COUNTY ON ROUTE 108 NEAR
SONORA FROM 0.3KM WEST OF VIA ESTE
ROAD TO 0.1KM EAST OF DRAPER MINE ROAD.
(KP 9.2/10.3)

PA&ED

Via Este Left Turn Channelization

TUO 108 R16.1 / 40160_ 47 AC OVERLAYNEAR SONORA FROM LYONS DAM RD TO 0.2
KM E OF LONG BARN CONNECTION (KP
R25.9/R30.5)

PID

West Long Barn Rehab

TUO 108 R18.9 / 24.5 46210_ 47 PAVEMENT REHAB AND SHOUDER
WIDENING AT VARIOUS LOCATIONS
"EAST LONG BARN REHAB"

NEAR LONG BARN FROM 0.2 KM E OF LONG
BARN CONNECTION TO 0.8 KM E OF HELIPORT
RD (KP R30.5/39.5)

PID

East Long Barn Rehab

TUO 108 31 0N370_ 171 REPAIR/REPLACE BRIDGE RAILSIN TUOLOMNE COUNTY IN STRAWBERRY AT
SOUTH FORK STANISLAUS RIVER BRIDGE (BR
#32-0010 / KP 50.3)

MINOR

BRIDGE RAIL REPAIR IN TUOLOMNE CO IN STRAWBERRY

TUO 108 38 0P260_ 172 CONSTRUCT ACCELERATION LANEIN TUOLUMNE COUNTY ON EASTBOUND SR 108
AT WEST JCT SR 49_____________ (KP
L4.5/L4.8)

MINOR

108/49 Acceleration lane

TUO 108 59 0M240_ 177 REPAIR SLOPE/RETAINING WALLIN TUOLUMNE CO ABOUT 9.6KM E/OF
DARDANELLE AT 1.4KM E/OF KENNEDY
MEADOWS RD AT 4.0KM W/OF MONO CO LINE
(KP94.6/103.8)

MINOR

KENNEDY MEADOWS SLOPE AND RETAINING WALL REPAIR

TUO 120 R3.5 / 6.9 0G750_ 102 CAPM PROJECT:REPAIR/ASPHALT
CONC. BLANKET. "GREEN SPRING RD.
OVERLAY"

ON ROUTE 120 FROM 3.5 KILOMETERS EAST
OF TULLOCK ROAD TO 0.5 KILOMETER WEST
OF GREEN SPRINGS RD (KP R5.6/12.9)

PS&E/RW

Green Spring Road CAPM

TUO 120 8 0P160_ 172 CONSTRUCT EASTBOUND
ACCELERATION LANE

IN TUOLUMNE COUNTY AT THE INTERSECTION
OF SR 120 AND LAGRANGE ROAD (KP13.8)

MINOR

LAGRANGE RD AND SR 120 ACCELERATION LANE

TUO 120 11 0L560_ 129 INSTALL NEW SIGNALSIN TUOLUMNE COUNTY ABOUT 25 KM EAST OF
OAKDALE AT O'BYRNES FERRY ROAD (KP 18.3)

Construction

O'BYRNES FERRY ROAD  INSTALL NEW SIGNALS

TUO 120 12.1 / T16.3 3A730_ 48 REHAB-WIDEN SHOULDER AND AC
OVERLAY

IN TUOLUMNE COUNTY, ON ROUTE 120, FROM
YOSEMITE JUNCTION TO SHAWMUT ROAD (KP
19.5/T26.2)

PID

Chinese Camp Rehab

TUO 120 12 29646_ 153 BUILD NEW SAFETY ROADSIDE RESTIN TUO CO @ THE JUNCTION OF 120 HO8
(YOSEMITE JUNCTION). (KP19.4)

Candidate

Yosemite Junction SRRA
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TUO 120 16.2 / 24.1 3A700_ 48 REHAB-WIDEN SHOULDER AND AC
OVERLAY

ON ROUTE 120 IN TUOLUMNE COUNTY FROM
SHAWMUT ROAD JUST EAST OF CHINESE
CAMP TO MOCCASIN CREEK BRIDGE
KP26.15/38.78)

PID

Chinese Camp rehab II

TUO 120 R19.6 0L970_ 154 BRIDGE REHABILITATIONIN TUOLUMNE CO ON THE TUOLUMNE RIVER
BRIDGE (BR# 32-0018) (KP31.5)

Candidate

Tuolumne River Bridge Rehab

TUO 120 24.6 / 30.0 0G560_ 145 FEASIBILITY STUDY FOR 45 FOOT BUSOLD PRIEST GRADE RD TO BIG OAK FLAT. (KP
T39.6/T47.2)

Candidate

Priest Grade Feasibility Study

TUO 120 T24.7 0N960_ 123 DRAINAGEIN TUOLUMNE COUNTY 1 KM EAST OF
MOCCASIN CREEK BRIDGE (KP T39.8)

Construction

TUO 120 R32.9 / 0E960_ 49 ROADWAY REHABILITATIONON ROUTE 120 FROM 0.2 MILES EAST OF
FERRETTI ROAD IN GROVELAND TO 1.9 MILES
EAST OF MARIPOSA COUNTY LINE NEAR BUCK
MEADOWS

PID

Buck Meadows Rehab

TUO 120 R33.3 / 0M910_ 197 INSTALLATION OF FLASHINGIN TUOLUMNE CO ON SR120 NEAR TENAYA
ELEMENTARY SCHOOL IN THE CITY OF BIG
OAK FLAT-GROVELAND (KP53.716/54.038)

MINOR

FLASHING BEACON INSTALLATION ON RTE 120 IN BIG OAK

TUO L5708 0N820_ 178 REMODEL SUPERVISOR/CREW ROOM
AND RESTROOMS

IN TUOLUMNE COUNTY AT THE GROVELAND
MAINTENANCE FACILITY

MINOR

TUO L5711 0P680_ 18 EVALUATE CONTAMINATION &
CLEANUP OF SOIL AND
GROUNDWATER

IN TUOLUMNE COUNTY AT THE LONG BARN
MAINTEANCE STATION

Candidate

Long Barn Maint. Station Haz. Waste Cleanup

TUO L5724 0P670_ 18 EVALUATE CONTAMINATION &
CLEANUP OF SOIL AND
GROUNDWATER

IN TUOLUMNE COUNTY AT THE OLD SONORA
MAINTENANCE STATION________

Candidate

Old Sonora Maint. Haz Waste cleanup

VAR 0 0N720_ 28 DRAINAGE SYSTEM RESTORATIONIN AMADOR AND SAN JOAQUIN COUNTIES ON
SR 4, 12, 26, 88 AND 112 AT VARIOUS
LOCATIONS

Candidate

DRAINAGE IMPROVEMENTS - 2

VAR 0 0P450_ 29 DRAINAGE SYSTEM RESTORATIONIN ALPINE, AMADOR, CALAVERAS, MERCED,
MARIPOSA, SAN JOAQUIN, STANISLAUS AND
TUOLUMNE COUNTIES ON SR 4, 5, 33, 26, 59,
88, 108, 120, 124, 140 & 152 AT VARIOUS
LOCATIONS

Candidate

DRAINAGE IMPROVEMENTS - 1

D - 26



STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

10/29/1999 12/23/1999 10/23/2000

6/1/2007 8/1/2007

11/17/2000
100

1
10-0E500_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7902 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 49- 4.5 / 5.9-
PPNO

2324

Project Name

JACKSON ADD A LANE

Work Description
ADDITIONAL LANES AND WIDENING

Location Description
FROM JACKSON ST TO MARTELL (KP 5.6/23.0)

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Active
Program Status

Component

Funding
RIP , Local 

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 16

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $6,300

Total Con Est $6,300

R/W Est $1,600

APL
List

Yes

9/21/06:  Kick off meeting (internal PDT) on September 18, 2006.  PDT to begin work on developing PSR/PDS.  Next PDT in two months.

9/5/06:  Just came on the APL, PDT scheduled for 3rd week of September.

9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area.  Gail's

CE

FI

6/19/00

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

7/1/2000

10/3/2000 10/23/2000 10/23/2000

4/1/2007

3/19/2003
100

2
10-0G550_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7079

COP ACTC
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 88- 22.3 / 23.8-
PPNO

2454

Project Name

PINE GROVE IMPROVEMENTS

Work Description
IMPROVE OPERATION/BYPASS

Location Description
ON STATE ROUTE 88 IN AMADOR COUNTY, IN THE
VICINITY OF PINE GROVE FROM CLIMAX ROAD TO
MT. ZION ROAD. (KP 36.2/38.4)

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Programmed
Program StatusPID CFD

Component

Funding
Oversight , RIP , Local  , LCO

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 40

Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $15,800

Total Con Est $15,800

R/W Est $13,285

APL
List

Yes

10/20/06:  Design Field review week of 10/17/06.  Target for draft PSR/PDS 4/1/07.

10/14/06:  No change.

9/21/06: No issues.  PDT scheduled for October 26.

ER
3/25/03

3/26/02

Updated

Tuesday, February 27, 2007 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3
10-0Q060_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99- 11.6 / 24.2-
PPNO Project Name

Work Description
CONVERT FOUR-LANE EXPRESSWAY TO
SIX-LANE FREEWAY

Location Description
IN MERCED COUNTY ON SR99 FROM NORTH OF
THE CITY OF ATWATER TO MISSION AVE IN THE
CITY OF MERCED (KP 18.56/38.72)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/1/2003

1/9/2003

3/1/2003

3/12/2003

4/1/2003

4/14/2003

5/1/2003

6/15/2003

12/19/2007

7/6/2004
100

4
10-0E610_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 5.3 / 15.0-
PPNO

7634

Project Name

MANTECA 6-LANE 

Work Description
WIDEN TO 6 LANES

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM SR
120 WEST INTERCHANGE TO 0.6 KM NORTH OF
ARCH ROAD. (KP 8.5/24.1)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program StatusPID CFD

Component

Funding
RIP , IIP , 99 Bond , Measure

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 12

Utilities 7

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $33,870

District Est $139,600

Total Con Est $173,470

R/W Est $3,437

APL
List

Yes

01/24/07>>Supplemental PSR-PDS approved on 12/19/2007.  The Project is awaiting programming.

CE 11/29/06

11/29/06

4/8/04

Updated

Tuesday, February 27, 2007 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

12/1/1999

3/1/2000

2/17/2000

10/1/2000

12/1/2001

12/1/2001

3/1/2002

2/3/2008
60

5
10-0H770_

Na'imah Abd'AllahPM

Shahin MansourDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- 14.9 / 15.6-
PPNO

9419

Project Name

SR132 EAST/SR99 INTERCHANGE

Work Description
FEASIBILITY STUDY OF 99/132 INTERCHANGE
MODIFICATIONS

Location Description
IN STANISLAUS CO AT THE SR99 AND SR132
INTERCHANGE (KP 24.0/25.1, 23.7)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $60,000

Total Con Est $60,000

R/W Est $0

APL
List

Yes

1/25/07-On HOLD pending direction from RTPA.

11/16/06-Project On HOLD pending direction from RTPA, for Cooridor Study.

08/02/06-Pending RTPA's  SR132 Cooridor Study.  Access issues at Carpenter Road resolved, RTPA to finalize studies.�4/06/06- Delivered project

CE

FI

Updated

Tuesday, February 27, 2007 3



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

6
10-0E480_

Grace MagsayoPM

Ali AlqatamiDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140- 0.0 / 5.9-

PPNO

4581

Project Name

MILES CREEK IMPROVEMENTS

Work Description
IMPROVE ROADWAY ALIGNMENT
AND CONSTRUCT SHOULDERS.
"MILES CREEK IMPROVEMENTS"

Location Description
FROM MERCED COUNTY LINE TO 1.1 MILE WEST
OF OLD HIGHWAY. (KP 0.0/9.5)

Program Information

Doc Yr

Project Phase

PID

2002STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/2/2000

Project Rpt

Cur Est

$1,057
$11,794

$12,851

R/W Est $257

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
06/05-Waiting for funds to start PA&ED phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2013 1/1/2014 10/1/2014 7/1/2016 1/1/2017 1/1/2017 1/1/2017 5/12/2017 7/1/2017 10/1/2020

T TTTTTTTTT

1/1/2014

1/1/2014 10/1/2014 7/1/2016 1/1/2017 1/1/2017 5/12/2017 7/1/2017 10/1/20201/1/20171/1/2014 T7/1/2013

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $1,421

District Est $15,850

Total Con Est $17,271

ER

ES

Updated

7/21/00

7/21/00

9/22/00

7
10-0G420_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 948-7988
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 5- 15.8 / 15.9-
PPNO

9124

Project Name

I-5/SPERRY ROAD

Work Description
RECONSTRUCT EXISTING
DIAMOND INTERCHANGE HAVING
SINGLE-LN RAMPS. "I-5/SPERRY"

Location Description
IN STANISLAUS COUNTY NEAR PATTERSON ON
INTERSTATE 5 AT SPERRY ROAD INTERCHANGE
(KP 25.5)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2002

Project Rpt

Cur Est

$0

$7,337

$7,337

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/17/07-Pending locals request to move forward.

11/16/06-Local agencies interested in starting this project up again. PSR given to StanCog.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 5/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/2011

T TTTTTTT

10/1/2007

5/1/2008 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/20117/1/200910/1/2007 T10/1/2007

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $0

District Est $8,017

Total Con Est $8,017

ND

FI

Updated

5/17/02

5/10/02

Tuesday, February 27, 2007 4 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

8
10-0F410_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902 COP CITY     TURLOCK
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- R3.2 / R4.0-

PPNO

9349

Project Name

MAIN STREET I/C

Work Description
RECONSTRUCT INTERCHANGE

Location Description
ON ROUTE 99 WEST MAIN STREET INTERCHANGE
BETWEEN UNION PACIFIC RAILROAD
UNDERCROSSING & WEST CANAL DRIVE
OVERCROSSING IN CITY OF TURLOCK IN STA CO
(KP R5.2/R6.5)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/1/2006

Project Rpt

Cur Est

$0
$8,100

$8,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/25/06: Have requested EA be closed, project to Inactive status.
2/22/06: PSR/PDS back to consultant for distribution.
2/6/06: PSR/PDS signed 2/1/06.
1/12/06: PSR/PDS to Des and Env for final signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2011 7/1/2011 8/1/2012 9/1/2012 9/1/2012 10/13/2012 10/1/2012 7/1/2013

T TTTTTTT

4/1/2011

7/1/2011 9/1/2012 9/1/2012 10/13/2012 10/1/2012 7/1/20138/1/20124/1/2011 T3/1/2011

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $0

District Est $9,672

Total Con Est $9,672

ND

Updated

6/6/05

9
10-0E560_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 948-7988
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- 10.9 / 24.7-
PPNO

9395

Project Name

CERES/MODESTO 8-LANE
FEASIBILITY STUDY

Work Description
WIDEN TO EIGHT LANES.

Location Description
THROUGH CERES, CENTRAL MODESTO AND AT
APPROACH TO STANISLAUS RIVER (KP 17.5/39.8).

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 80

Utilities 7

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 6/18/2003

Project Rpt

Cur Est

$116,600

$158,900

$275,500

R/W Est $46,312

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/16/06-Taken off APL

5/3/05-Request to be taken off APL�4/13/05-DD request Study be shelved.  Study needs extensive and costly updating to address various regional
issues.�06/18/2003.- Feasibli l i ty Study completed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

Updated

9/27/02

9/27/02

6/1/01

Tuesday, February 27, 2007 5 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

10
10-0G470_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 25.4 / 36.2-

PPNO

7268

Project Name

NORTH I-5 STOCKTON WIDENING

Work Description
WIDEN FROM 6 LANES TO 8
LANES.

Location Description
IN SAN JOAQUIN COUNTY ON I-5 FROM CHARTER
WAY TO 1.4KM NORTH OF KM EIGHT MILE ROAD
(KP 40.8/58.2)

Program Information

Doc Yr

Project Phase

PID

2006ASTIP Active
Program Status

PDS
Component Funding

RIP , IIP , Developer ,
Measure , CMIA

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/21/2004

Project Rpt

Cur Est

$0
$330

$330

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/17/07: Supplemental PSR to update. Cost, scope and schedule for CMIA  signed, 1/10/07.

12/19/2006 - OVERSIGHT PROJECT.  Needs Coop for PA&ED.  City Of Stockton is implementing agency.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 4/1/2009 1/1/2012 1/1/2010 2/1/2014 2/1/2010 3/1/2010 8/1/2014 7/1/2010 7/1/2013

T TTTTTTTTT

1/1/2012

4/1/2009 1/1/2012 1/1/2010 2/1/2010 3/1/2010 8/1/2014 7/1/2010 7/1/20132/1/20141/1/2012 T2/1/2009

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $0

District Est $361

Total Con Est $361

ND

FI

Updated

12/18/06

11/14/03

11
10-0G230_

Grace MagsayoPM

David SanghaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- 21.1 / 21.8-
PPNO Project Name

4/49 INTERSECTION IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS

Location Description
AT SOUTH JUNCTION, ROUTE 4/49 INTERSECTION
IN CALAVERAS COUNTY IN THE CITY OF ANGELS
CAMP (BR NO 30-0008, 30-0019) (KP 33.9/35.1,
11.5/11.7)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2005

Project Rpt

Cur Est

$0

$5,361

$5,361

R/W Est $6,368

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6-30-05 PSR/PDS Approved.  City of Angels and CCOG must make this project a priority and program the project by 7/1/12 per relinquishment agreeement
10-167.
6-6-05:  PSR/PDS complete.  Awaiting signature from Kome July 1, 2005 to allow local agency an additional year to program the project in accordance with
the relinquishment agreement for the Angels Camp Bypass project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2015 6/1/2016 4/15/2016 6/15/2017 7/31/2017 7/30/2017 11/9/2017 12/21/2017 5/1/2018 4/1/2020

T TTTTTTTTT

4/15/2016

6/1/2016 4/15/2016 6/15/2017 7/30/2017 11/9/2017 12/21/2017 5/1/2018 4/1/20207/31/20174/15/2016 T8/1/2015

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $0

District Est $7,421

Total Con Est $7,421

ND

FI

Updated

4/15/05

12/21/04

Tuesday, February 27, 2007 6 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

12
10-0H830_

Christina HibbardPM

Robert NguyenDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(559) 948-7988
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 12- 9.1 / 11.7-

PPNO

3421

Project Name

VALLEY SPRINGS CONNECTOR

Work Description
NEW TWO LANE EXPRESSWAY ON
NEW ALIGNMENT BYPASS VALLEY
SPRINGS.

Location Description
IN CALAVERAS COUNTY ON ROUTE 12 AND NEAR
VALLEY SPRINGS FROM 1.5 KM WEST TO 2.7 KM
EAST OF ROUTE 12/26 JUNCTION. (KP 14.6/18.8,
15.3/16.6)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 28

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/7/2003

Project Rpt

Cur Est

$5,897
$49,899

$55,796

R/W Est $5,684

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/27/06: Meeting w/ developer re SR 26 curve correction as part of shopping center project.
7/28/05: Meeting 7/18/05, and w/ County and COG (7/21/05)to discuss an intersection project and funding possibilities.
7-1-05: No change.
4-25-05:  No change to comments.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2015 7/1/2015 9/1/2015 2/1/2018 4/1/2018 9/1/2018 10/1/2018 12/1/2018 2/1/2019 4/1/2022

T TTTTTTTTT

5/1/2015

7/1/2015 9/1/2015 2/1/2018 9/1/2018 10/1/2018 12/1/2018 2/1/2019 4/1/20224/1/20185/1/2015 T4/1/2015

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $8,408

District Est $71,144

Total Con Est $79,552

ER

ES

Updated

5/13/03

5/13/03

7/15/02

13
10-0Q120_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99- 28.8 / R37.3-
PPNO Project Name

MERCED MEDIAN WIDENING

Work Description
WIDEN FROM FOUR LANES TO SIX
LANES

Location Description
IN MERCED COUNTY FROM STANISLAUS/ MERCED
COUNTY LINE TO 0.4 KM SOUTH OF HAMMAT
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

PID

2008STIP Active
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/19/2007

Project Rpt

Cur Est

$2,890

$27,681

$30,571

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 3/1/2009 7/1/2009 9/1/2010 1/1/2011 5/1/2011 5/1/2011 6/12/2011 8/1/2011 8/1/2013

T TTTTTTTTT

1/1/2009

T7/1/2008 3/1/2009 7/1/2009 9/1/2010 1/1/2011 5/1/2011 5/1/2011 6/12/2011 8/1/2011 8/1/20131/1/2009

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $3,253

District Est $31,155

Total Con Est $34,408

Updated

1/19/07

1/19/07

Tuesday, February 27, 2007 7 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

14
10-0E540_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 29.5 / 30.1-

PPNO

7272

Project Name

CLAUDIA LANDEEN SCHOOL
SOUNDWALL

Work Description
SOUNDWALL

Location Description
ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE
TO MARCH LANE (KP 47.5/48.4)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/14/2001

Project Rpt 5/14/2001

Cur Est

$830
$3,083

$3,913

R/W Est $10

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
NBSSR 6-12-2001.  No Funding for the Project.  SJCOG may fund from Measure Funds when 10-0G470 project would begin.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2011 2/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 7/1/2014 8/1/2014 1/1/2015 7/1/2019

T TTTTTTTTT

1/1/2012

T2/1/2011 2/1/2011 1/1/2012 6/1/2013 2/1/2014 3/1/2014 7/1/2014 8/1/2014 1/1/2015 7/1/20191/1/2012

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $1,051

District Est $3,905

Total Con Est $4,957

ND

FI

Updated

8/24/00

15
10-0F020_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 948-7988
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 132- 2.4 / 7.1-
PPNO

9750

Project Name

ROUTE 132, STAGE III

Work Description
WIDEN TO FOUR LANE
EXPRESSWAY

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM
WEST-END OF THE SAN JOAQUIN RIVER BRIDGE
TO 0.7 KM WEST OF BUTLER ROAD (KP 3.9/11.4)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 30

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Cur Est

$20,970

$49,467

$70,437

R/W Est $3,894

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/16/06-Pending Programming.

08/02/06-Pending programming.�7/16/05- New PM assigned. Pending a Design Manager assignement. Robert Nguyen, no longer in District.�"Dual purpose
and need" project.  On-site meeting with FWS on 8/30/00.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2016

T TTTTTTTTT

1/1/2009

T7/1/2008 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20161/1/2009

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $25,039

District Est $59,066

Total Con Est $84,105

ER

ES

Updated

7/27/01

Tuesday, February 27, 2007 8 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

16
10-0G510_

Na'imah Abd'AllahPM

Robert NguyenDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 948-7988
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 132- 7.5 / 11.4-

PPNO

9769

Project Name

ROUTE 132, STAGE IV

Work Description
PROVIDE 4 LANE EXPRESSWAY
ON NEW ALIGNMENT "ROUTE 132,
STAGE IV"

Location Description
ON ROUTE 132 IN STANISLAUS COUNTY FROM 0.7
KM WEST OF BUTLER ROAD TO 0.5 KM WEST OF
DAKOTA AVENUE. (KP 12.05/18.33)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 17

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/29/2001

Project Rpt

Cur Est

$0
$64,325

$64,325

R/W Est $6,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/16/06-Pending Programming.

08/02/06-Not on the 06/07 Delivery Plan, pending programming.�6/29/06- Pending PDT meeting to be scheduled.�7/25/05-New PM assigned.  �Last Kick-off
meeting held 12/2000.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 1/1/2009 7/1/2010 1/1/2012 4/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2017

T TTTTTTTTT

1/1/2009

1/1/2009 7/1/2010 1/1/2012 7/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/20174/1/20121/1/2009 T7/1/2008

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $0

District Est $76,807

Total Con Est $76,807

ER

ES

Updated

7/27/01

Tuesday, February 27, 2007 9 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/18/2006

5/3/2006

5/31/2006

10/4/2006 10/4/2006 10/4/2006

4/1/2007
50

17
10-0P100_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

ALP L5725- -
PPNO

0124

Project Name

WOODFORD MS HAZ WASTE CLEANUP

Work Description
INSTALL DESIGNED SOIL REMEDIATION/
TEST AND REMOVE LEACHFIELD

Location Description
IN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $845

Total Con Est $845

R/W Est $0

APL
List

Yes

(APM: JAG BRAR)

11/02/06: Design has asked for the guidlines and a process outline that makes clear what is expected from Design on this kind of the projects. Saiyed Ali is
taking up the matter with the Dist & HQ Program Advisor.

5/9/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/18/2006

10/1/2006

5/31/2006

10/4/2006 10/4/2006 10/4/2006

4/1/2007
50

18
10-0P130_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA L5729- -
PPNO

0125

Project Name

PEDDLER HILL MAINT YD. HAZ
WASTE CLEANUP

Work Description
INSTALL DESIGNED SOIL REMEDIATION/
TEST AND REMOVE LEACHFIELD

Location Description
IN AMADOR COUNTY AT PEDDLER HILL
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $430

Total Con Est $430

R/W Est $0

APL
List

Yes

(APM: JAG BRAR)

11/02/06: Design has asked for the guidlines and a process outline that makes clear what is expected from Design on this kind of the projects. Saiyed Ali is
taking up the matter with the Dist & HQ Program Advisor.

5/9/06

Updated

Tuesday, February 27, 2007 10



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2004

8/1/2004

9/1/2005

9/1/2005

3/1/2007 5/1/2007 6/30/2007
65

19
10-0A010_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- 15-
PPNO

3090

Project Name

POOLE STATION INTERSECTION

Work Description
CURVE CORRECTION

Location Description
NEAR ANGELS CAMP ON ROUTE 4 AT POOLE
STATION ROAD, KP 23.7, IN CALAVERAS COUNTY
(KP 23.7)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4

Utilities 1

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $643

APL
List

Yes

01/25/07>>On schedule for delivery on June 30, 2007.

CE
2/10/06

9/25/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1.22.2007 3.1.2007 3.1.2007 5.1.2007 7.1.2007

20
10-0P690_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL L5703- -
PPNO

0158

Project Name

CABBAGE PATCH MAINT. STATION
HAZ. WASTE CLEANUP

Work Description
EVALUATE CONTAMINATION & CLEANUP OF
SOIL AND GROUNDWATER

Location Description
IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $620

Total Con Est $620

R/W Est $0

APL
List

Yes

(APM: Ajaib Brar)

12.18.06 : Environmental will prepare the Draft PR. Kick off meeting is set up for Mid of Jan 2007.

12/26/06

Updated

Tuesday, February 27, 2007 11



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/29/2004
100

21
10-0N900_

Grace MagsayoPM

Michael LimDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138

COP

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59- 14-
PPNO

0143

Project Name

MER 59 AND CHILDS AVE. SIGNAL

Work Description
INSTALL NEW SIGNALS

Location Description
ON STATE ROUTE 59 IN MERCED COUNTY IN
MERCED AT CHILDS AVENUE (KP 22.728)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 9

Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $1,751

APL
List

Yes

(APM: JAG BRAR)

12/19/06: PDT meeting scheduled for 01/03/06.

CE

FI 3/28/06

2/14/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/16/2003 1/16/2003 5/1/2006 5/1/2006

7/1/2007
50

22
10-0H700_

Grace MagsayoPM

Ernie Penuna               DM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152- 22-
PPNO

0088

Project Name

MILLER LANE SIGNALS

Work Description
INSTALL SIGNALS.

Location Description
IN MERCED CO, ON RTE 152, AT THE
INTERSECTION OF MILLER LANE LOS BANOS (KP
34.8)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $503

Total Con Est $503

R/W Est $129

APL
List

Yes

(APM: JAG BRAR)

1/17/07:Per letter dated January 8, 2007 from the Public Works Director, city of Los Banos, the city has requested Caltrans to consider abandoning this
project. Duper Tong has decided to go ahead with the project. City is not to participate in funding this project.

CE 6/27/2005
11/7/05

8/25/05

Updated

Tuesday, February 27, 2007 12



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/23/2005

6/24/2005

10/14/2005

10/14/2005

5/16/2006

5/23/2006

10/15/2006

10/16/2006

2/13/2007
85

23
10-0M710_

Grace MagsayoPM

Michael LimDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 5- R22.7-
PPNO

0097

Project Name

FRENCH CAMP RD I-5 TRAFFIC
SIGNAL JOB

Work Description
INSTALL TRAFFIC SIGNALS

Location Description
IN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP TO
FRENCH CAMP AND NB ON RAMP FROM FRENCH
CAMP (KP R36.56)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

01/22/07: Environmental cert. was issued on 12/18/06. PR/PSR is in final round for signature. PS&E is in DOE fir initial review.

12/13/06:  Constructability review 11/30.

10/13/06:  Cost Estimate at $820,000.  R/W Data Sheet dated 10/12/06 indicates 8 months for A225.

CE 9/27/2006
11/29/04

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

7/7/2006

7/26/2006

10/4/2006

10/4/2006

5/1/2008 8/1/2008 8/1/2008
25

24
10-0N980_

Grace MagsayoPM

Shahin MansourDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 26- 2-
PPNO

0117

Project Name

CARDINAL SIGNAL JOB

Work Description
INSTALL TRAFFIC SIGNALS'

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 26 AT THE
INTERSECTION OF CARDINAL AVENUE JUST EAST
OF SR 99 (KP 3.02)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

11/6/06:  11 page FS received from design, will send out to FU with request for hours and durations estimates.  Will meet with RR agencies, in the field,
last week in November to finalize scope of work.

10/4/06:  Kick-off PDT Mtg. held, expect scope to be defined by early November.

5/1/06

Updated

Tuesday, February 27, 2007 13



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/8/2004

1/3/2005

6/29/2005

6/29/2005

8/29/2005

8/29/2005

6/1/2006

6/16/2006

12/15/2006
90

25
10-0L950_

Grace MagsayoPM

Shahin MansourDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 88- 3-
PPNO

0096

Project Name

ALPINE ROAD TRAFFIC SIGNAL
INSTALLATION JOB

Work Description
INSTALL NEW TRAFFIC SIGNAL

Location Description
IN SAN JOAQUIN COUNTY AT THE INTERSECTION
OF SR88 AND ALPINE ROAD, EAST OF THE CITY
OF STOCKTON (KP5.16)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $470

Total Con Est $470

R/W Est $0

APL
List

Yes

11/16/06:  Received draft PR/PSR from design, 2 week round one review In-Progress, PA&ED target is 12/15/06.

9/29/06:  Still waiting for draft PR/PSR from design.

8/31/06:  Expect draft PR/PSR from design, should be ready for PM signature, then post for WEB review.  8/1/06:  Generic workplan in XPM.  Need to

CE 3/1/2006
6/14/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/26/2006

5/3/2006

9/13/2006

9/13/2006

9/13/2006

9/13/2006

12/30/2006
25

26
10-0N910_

Grace MagsayoPM

Elbert CoxDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 99- 24.0 / 27.6-
PPNO

0122

Project Name

BEAR CREEK MEDIAN BARRIER
REPLACEMENT PLANTING JOB

Work Description
REPLACEMENT PLANTING

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI (KP
38.6/44.4)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $621

Total Con Est $621

R/W Est $0

APL
List

Yes

11/13/06:  11 page FS received from design, will send out to FU with request for hours and durations estimates.

9/13/06:  Kick-off PDT Mtg. held, will do supplemental to "parent" EA 10-0F300's PR as our PID.

8/17/06:  Kick-off PDT Mtg. scheduled for 9/13/06.

5/4/06

Updated

Tuesday, February 27, 2007 14



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/18/2006

5/3/2006

5/31/2006

10/4/2006 10/4/2006 10/4/2006

4/1/2007
50

27
10-0N830_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gerald White (559) 243-8233

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ L5721- -
PPNO

0123

Project Name

STOCKTON YARD MS HAZ WASTE
CLEANUP JOB

Work Description
INSTALL DESIGNED SOIL REMEDIATION

Location Description
IN SAN JOAQUIN COUNTY AT THE STOCKTON
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $430

Total Con Est $430

R/W Est $0

APL
List

Yes

(APM: JAG BRAR)

11/02/06: Design has asked for the guidlines and a process outline that makes clear what is expected from Design on this kind of the projects. Saiyed Ali is
taking up the matter with the Dist & HQ Program Advisor.

5/10/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/18/2006

5/3/2006

5/31/2006

10/4/2006 10/4/2006 10/4/2006

4/1/2007
50

28
10-0N940_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ L5730- -
PPNO

0127

Project Name

CAPLES LAKE MS HAZ WASTE
CLEANUP

Work Description
INSTALL DESIGNED SOIL REMEDIATION

Location Description
IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $230

Total Con Est $230

R/W Est $0

APL
List

Yes

(APM: JAG BRAR)

11/02/06: Design has asked for the guidlines and a process outline that makes clear what is expected from Design on this kind of the projects. Saiyed Ali is
taking up the matter with the Dist & HQ Program Advisor.

5/9/06

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5.2.2006

5.2.2006

9.1.2006

9.1.2006

12.1.2006

12.1.2006

4.1.2007 5.1.2007
40

29
10-0M970_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7902 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R15.1 /
R15.6

-
PPNO

0098

Project Name

SHOULDER WIDENING AND RUMBLE
STRIP INSTALLATION AT "G" ST.

MODESTO
Work Description
SHOULDER WIDENING & PLACE RUMBLE
STRIPS

Location Description
IN STANISLAUS CO SOUTHBOUND ONLY IN
BETWEEN TUOLUMNE BLVD UC AND "G" STREET
OC IN THE CITY OF MODESTO (KP R24.35/R25.21)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $201

Total Con Est $201

R/W Est $0

APL
List

Yes

11.01.06: Duper is woking with HQ - no more a safety project because of drop in SI.

9/4/06:  No change.

CE
12/26/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/11/2005

10/18/2005

3/1/2006

5/4/2006

3/21/2006 3/27/2006 5/15/2007
40

30
10-0N440_

Na'imah Abd'AllahPM

Louis DonadaDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 108- 28.7 / 29.3-
PPNO

0066

Project Name

MCHENRY/LADD SIGNALS

Work Description
LEFT TURN CHANNELIZATION WITH NEW
SIGNALS

Location Description
IN STANISLAUS CO ON RTE 108 AT THE
INTERSECTION OF MCHENRY AVE LT AND THE
INTERSECTION OF LADD RD LT/VIA PATTERSON
(KP 46.3/47.1)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 3

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $3,400

Total Con Est $3,400

R/W Est $138

APL
List

Yes

11/16/06-Environmental awaiting Permits to Enter.  R/W will update PM.

5/23/06: PDT Meeting to Establish schedule, New PA&ED target date is 5/01/2007 and RTL is 01/02/2009 The schedule and the work plan will be
finalized by June 15, 2006. PR/PSR will be the Programming Document. Environmental Document (CE/PCE). The Crrent Wo

CE
8/11/05

8/4/06

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8.22.2006

8.22.2006

1.25.2007 3.1.2007 5.1.2007 8.1.2007

31
10-0K840_

Grace MagsayoPM

Michael LimDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 49- 0.0 / 1.5-
PPNO

0092

Project Name

TUOLUMNE CO SHOULDER
WIDENING

Work Description
SHOULDERS WIDENING, BOTH SIDES

Location Description
IN TUOLUMNE COUNTY NEAR MARIPOSA COUNTY
LINE___

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $185

Total Con Est $185

R/W Est $0

APL
List

Yes

11.01.06:Design informed that because of R/W & Env issues in rocky winding road - Conceptual Report needs to be revised. Duper Tong is working on an
amendment letter for this.

7/17/06:  Project limits set, alternative design w/ cost initiated.  6/26/06:  Traffic Safety study to confirm project limit & scope.  Next PDT 7/11/06.

7/29/04

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9.13.2006

9.13.2006

12.1.2006

12.1.2006

3.1.2007 5.1.2007 7.1.2007
30

32
10-0N990_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 49- 20-
PPNO

0118

Project Name

SIGNALS AT PARROTTS FERRY RD
AND SR-49

Work Description
INSTALL TRAFFIC SIGNALS

Location Description
IN TUOLUMNE COUNTY AT THE INTERSECTION
OF SR 49 AND PARROTTS FERRY ROAD (KP 32.8)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

11/01/06:  Field review on 11.02.06. All requests as been sent.

09/04/06:  Kick off meeting 9/13/06.

06/28/06:  No DM assignment.�5/31/06:  received CR; signed

5/1/06

Updated

Tuesday, February 27, 2007 17



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1.22.2007 3.1.2007 3.1.2007 5.1.2007 7.1.2007

33
10-0P680_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUO L5711- -
PPNO

0156

Project Name

LONG BARN MAINT. STATION HAZ.
WASTE CLEANUP

Work Description
EVALUATE CONTAMINATION & CLEANUP OF
SOIL AND GROUNDWATER

Location Description
IN TUOLUMNE COUNTY AT THE LONG BARN
MAINTEANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $670

Total Con Est $670

R/W Est $0

APL
List

Yes

(APM: Ajaib Brar)

12.18.06 : Environmental will prepare the draft PR for circulation. Kick off meeting is set up for Mid of Jan.2007

11/27/06: This is a new project that will be kicked off as soon as program advisor provides the information for the design details.

12/26/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1.22.2007 3.1.2007 3.1.2007 5.1.2007 7.1.2007

34
10-0P670_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gerald White (559) 243-8233

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO L5724- -
PPNO

0155

Project Name

OLD SONORA MAINT. HAZ WASTE
CLEANUP

Work Description
EVALUATE CONTAMINATION & CLEANUP OF
SOIL AND GROUNDWATER

Location Description
IN TUOLUMNE COUNTY AT THE OLD SONORA
MAINTENANCE STATION________

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.330

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

11/27/06:  This is a new project that will be kicked off as soon as program advisor provides the information for the design details.

12/26/06

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/3/2006

4/3/2006

11/1/2006 4/1/2007 7/1/2007 9/1/2007
5

35
10-0H870_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

ALP 88- 6-
PPNO Project Name

ROCK SLOPE REPAIR ALP 88

Work Description
MODIFY SLOPE

Location Description
IN ALPINE COUNTY ON SR88 NEAR WOODLAKE
ROAD (KP 8.8)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.150

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

RISK:  Rock slope is unstable may have an event before this project is programmed in 08 SHOPP.

12/13/06:  Project was kicked off 12/11/06.  Field review planned for 1/2007 weather permitting.

10/5/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/3/2006

11/3/2006

1/30/2007

1/30/2007

4/1/2007 5/1/2007 9/1/2007
5

36
10-0Q210_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88- 6-
PPNO Project Name

CAPM AMADOR COUNTY ON ROUTE 88
BETWEEN ROUTE 124 AND 49

Work Description
AC OVERLAY AND DIGOUTS

Location Description
IN AMADOR COUNTY ON SR88 FROM SR124
JUNCTION TO SR 49 JUNCTION____

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $7,000

Total Con Est $7,000

R/W Est $0

APL
List

Yes

1/30/07:  Kick off PDT 1/30/07.  Next PDT 3/15/07.  Request for Env. document/PEAR sent by Design.  Field work has begun.  PEAR to be done 4/1/07.

12/27/06

Updated

Tuesday, February 27, 2007 19



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/3/2006

11/3/2006

1/30/2007

1/30/2007

4/1/2007 5/1/2007 9/1/2007
5

37
10-0Q220_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88- 46.9 / R54.7-
PPNO Project Name

CAPM AMADOR COUNTY ROUTE 88 AT
LUMBER YARD

Work Description
AC OVERLAY AND DIGOUTS

Location Description
IN AMADOR COUNTY ON SR88 NEAR PEDDLER
HILL FROM 1.4KM EAST OF CAT CREEK RD TO
0.2KM WEST OF FOSTER MEADOW ROAD

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $6,000

Total Con Est $6,000

R/W Est $0

APL
List

Yes

1/30/07:  Kick off PDT 1/30/07.  Next PDT 3/15/07.  Request for Env. document/PEAR sent by Design.  Field work has begun.  PEAR to be done 4/1/07.

12/27/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/14/2005

3/14/2005

2/1/2007 4/1/2007 6/1/2007 9/1/2007
5

38
10-0M790_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88- 66.6 / 71.6-
PPNO Project Name

CARSON SPUR

Work Description
PAVEMENT REHABILITATION

Location Description
IN AMADOR COUNTY ON SR 88 NEAR CARSON
SPUR (KP 107.89/115.99)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

Yes

11/14/06>>Design Branch is developing alternatives and cost estimates.

7/31/06>> New project. PM will set up a kick-off meeting this month to assign dates to the milestones.

8/17/06

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/3/2006

11/3/2006

1/30/2007

1/30/2007

4/1/2007 5/1/2007 9/1/2007
5

39
10-0Q200_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- R58.0 /
R65.9

-
PPNO Project Name

CAPM CALAVERAS COUNTY ON ROUTE
4

Work Description
AC OVERLAY AND DIGOUTS

Location Description
IN CALAVERAS CO NEAR THE CITY OF BEAR
VALLEY ON SR 4 FROM 2.9KM WEST OF CABBAGE
PATCH LOG ROAD TO THE CALAVERAS COUNTY
LINE (KP 0.8/2.4, 20.3/23.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $6,000

Total Con Est $6,000

R/W Est $0

APL
List

Yes

1/30/07:  Kick off PDT 1/30/07.  Next PDT 3/15/07.  Request for Env. document/PEAR sent by Design.  Field work has begun.  PEAR to be done 4/1/07.

12/24/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/12/2006

11/1/2007 5/1/2007 6/1/2007
80

40
10-0E940_

Peter JemerigbePM

Abdul BakerDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 33- 17.1 / 26.5-
PPNO

5176

Project Name

MERCED 33@SANTA NELLA CAPM

Work Description
CAPM

Location Description
IN MERCED CO IN AND NEAR SANTA NELLA FROM
.1 KM S/OF PLAZA RD TO THE SO JUNCTION OF
RTE 140. (KP 27.4/42.6).

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

APL
List

Yes

9/20/06: Kick off meeting set for Oct. 12, 2006

9.27.05: Not on APL, no work done so far.�4/25/05: Not on APL. Inactive. No work is done.�9/8/2004  No longer a District Priority as of 9/7/2004. No work
to be performed this FY until further notice.�8/25/2004 Kickoff meeting will be held in September �Inactive�K phase closed on1/18/02 Below cut off
priority line. No work  done.

CE

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/10/2006

7/10/2006

11/1/2006

10/18/2006

5/1/2007 8/1/2007 10/1/2007
10

41
10-0L880_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140- 0.3 / 4.1-
PPNO

0038

Project Name

SHOULDER WIDENING ON SR140

Work Description
SHOULDER WIDENING

Location Description
ON SR 140, EAST OF I-5 AND WEST OF SR 33 IN
MERCED COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $344

District Est $2,219

Total Con Est $2,563

R/W Est $0

APL
List

Yes

01/07: Design will submit the updated cost estimate to Traffic Operation for their PIN calculations.   Field review has been postponed to February 2007.
Goal is to complete a PSSR in FY06/07.  Next PDT meeting is scheduled for 1/24/07.  Kick-off PDT meeting was held on 10/18/06.

7/18/06

7/18/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/9/2007 1/25/2007

8/1/2007 9/1/2007
25

42
10-0P590_

Peter JemerigbePM

David SanghaDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 165- 0.0/11.7-
PPNO Project Name

Work Description
ROADWAY REHABILITATION

Location Description
IN MERCED COUNTY IN THE CITY OF LOS
BANOS ON SR 165 FROM I5 JUNCTION TO
HENRY MILLER AVENUE

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est $9,000

Total Con Est $9,000

R/W Est

APL
List

Yes

1/19/07

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/24/2005

5/24/2005

6/15/2005

6/15/2005

8/8/2005

8/31/2005

11/1/2006 6/1/2007
45

43
10-3A380_

Iorzua AkuvaPM

Michael LimDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- R14.5 /
R17.1

-
PPNO

7215

Project Name

SAN JOAQUIN ITS

Work Description
CLOSED CIRCUIT TV CAMERAS, HWY
ADVISORY RADIOS, CMS'

Location Description
VARIOUS LOCATIONS THROUGHOUT SJ CO

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.315

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $0

APL
List

Yes

01/25/07>>This is an ITS project located at I-5; I-205; and I-120.  Had meeting with the team on January 22, 2007.  Project is on schedule.

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/14/2005

7/20/2005

3/1/2007

3/1/2007

4/1/2007 7/1/2007 9/1/2007
1

44
10-0M780_

Kevin SheridanPM

Michael LimDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 25.3 / 30.0-
PPNO Project Name

NORTH I-5 REHAB.

Work Description
ROADWAY REHABILITATION

Location Description
IN SAN JOAQUIN COUNTY ON SR5 FROM CHARTER
WAY TO MARCH LANE NORTH AND SOUTH BOUND
(KP 40.7/48.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

1/17/06: PID update needed - supplemental.

12/20/06: DM assignment made, PID complete date is targeted for 09/01/2007.

8/24/06

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/27/2004

1/27/2004

11/1/2004

9/20/2004

4/1/2005

4/15/2005

4/1/2007 6/1/2007
85

45
10-0J920_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 12- 0-
PPNO

7353

Project Name

MOKELUMNE RIVER BRIDGE CONTROL
HOUSE

Work Description
REPLACE DAMAGED BEAM AND CONTROL
HOUSE

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP 0.01)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.110

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,100

District Est $200

Total Con Est $1,300

R/W Est $0

APL
List

Yes

11/14/06>> Had PDT meeting October 3. Design Branch is working with the Office of Architect.  Project is on schedule.

CE 2/6/07

2/6/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6/22/2001

7/13/2005

11/25/2006 1/1/2007 5/1/2007 6/30/2007
80

46
10-0G350_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 12- R4.4-
PPNO

7364

Project Name

LITTLE POTATO SLOUGH AND
W120-N5 CONNECTOR BEARING PAD

REPLACEMENT
Work Description
REPLACE BEARING PADS, JOINT SEALS

Location Description
IN SAN JOAQUIN CO NEAR TERMINOUS AT LITTLE
POTATO SLOUGH BRIDGE AND NEAR MANTECA
AT W120-N5 CONNECTOR OH (KP R7.1, R1.2)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.110

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,350

District Est $0

Total Con Est $1,350

R/W Est $0

APL
List

Yes

11/14/06>> We had PDT meeting on October 3, 2006. The PID Document will be finalized by June 30, 2007.  The project is on schedule.

CE 2/6/07

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/1999

11/1/1999

12/1/1999

12/7/1999

1/14/2000

12/7/1999

4/15/2007 6/1/2007

10/2/2001
100

47
10-0E370_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 26- 17.1 / 17.9-
PPNO

7488

Project Name

SHELLY CURVE CORRECTION #1

Work Description
CURVE CORRECTION

Location Description
ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK TO
1.4 KM WEST OF SANDSTONE CREEK BRIDGE. (KP
27.4/28.8)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program StatusPID CFD

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 6

Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,305

Total Con Est $2,305

R/W Est $398

APL
List

Yes

1/17/07:  PDT was held on 1/3/07.  Environmental BO to continue. It is ready for phase 2- Archeological when 0-phase is open.

Next PDT will be on March 1, 2007.

12/20/06: Project is on PID Contract for delivery 06/01/2007.

CE

6/3/04

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/1/2007

1/1/2007

1/15/2007

1/15/2007

2/1/2007

2/1/2007

7/1/2007 10/1/2007
5

48
10-0P600_

Kevin SheridanPM

David SanghaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 88- 5.2 / 11.9-
PPNO Project Name

Work Description
PAVEMENT REHABILITATION

Location Description
IN SAN JOAQUIN COUNTY NEAR THE CITY OF
LOCKEFORD ON SR 88 NEAR COMSTOCK RD

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

PDT scheduled for March 2007.

2/2/07

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

49
10-0Q180_

Kevin SheridanPM

Louis DonadaDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 88- 19.2 / 25.4-
PPNO Project Name

Work Description
DIGOUT AND REPAIR OF LOCALIZED
FAILURES/AC OVERLAY

Location Description
IN SAN JOAQUIN COUNTY NEAR THE CITY OF
CLEMENTS ON SR 88 FROM SR 12 TO AMADOR
COUNTY LINE

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $4,600

Total Con Est $4,600

R/W Est $0

APL
List

Yes

2/5/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

50
10-0Q160_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 1.7 / 5.8-
PPNO Project Name

Work Description
DIGOUT AND REPAIR OF LOCALIZED
FAILURES/AC OVERLAY

Location Description
IN SAN JOAQUIN COUNTY NEAR THE CITY OF
RIPON ON SR 99 FROM MILGEO AVENUE
OVERCROSSING TO JUNCTION OF 120/99
SEPARATION

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $9,000

Total Con Est $9,000

R/W Est $0

APL
List

Yes

02/08/07>>This is a new project. The EA was opened on 1/31/07.  A kick off meeting is set to be held on Feruary 14, 2007.

CE
1/31/07

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

51
10-0Q150_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 10.0/14.0-
PPNO Project Name

Work Description
DIGOUT AND REPAIR OF LOCALIZED

Location Description
IN SAN JOAQUIN COUNTY NEAR THE CITY
OF STOCKTON ON SR 99 FROM 1.3 KM
NORTH OF LATHROP ROAD OVERCROSSING
TO 1.0 KM SOUTH OF ARCH ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est 

District Est $5,600

Total Con Est $5,600

R/W Est

APL
List

Yes

02/08/07>>This is a new project. The EA was opened on 1/31/07.  A kick off meeting is set to be held on Feruary 14, 2007.

1/31/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

52
10-0Q170_

Kevin SheridanPM

Louis DonadaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 580- 5.0 / 9.0-
PPNO Project Name

Work Description
DIGOUT AND REPAIR OF LOCALIZED
FAILURES/AC OVERLAY

Location Description
IN SAN JOAQUIN COUNTY NEAR THE CITY OF
TRACY ON SR 580 FROM SR 132 TO 1.4 KM WEST
OF CORRAL HOLLOW ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.121

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $6,000

Total Con Est $6,000

R/W Est $0

APL
List

Yes

2/5/07

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2000

11/22/2000

2/1/2001

4/1/2001

4/1/2001

6/1/2001

7/1/2001

10/1/2002

12/1/2003

10/17/2003
100

53
10-0G940_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 49- 13.8 / 14.4-
PPNO

0054

Project Name

JAMESTOWN 2-WAY LEFT TURN LANE
PROJECT

Work Description
LEFT TURN CHANNELIZATION - TWO-WAY
LEFT TURN LANE. "JAMESTOWN/MAIN ST.
IMPROVEMENT"

Location Description
ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3
KM NORTH OF WOODS CREEK BRIDGE TO MAIN
STREET IN JAMESTOWN. (KP 22.1/23.1)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 14

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $4,400

Total Con Est $4,400

R/W Est $588

APL
List

No

11/27/06: Project has been dropped from the Safety Program and is included in the Operation Inprovements Program.  it is programmed for funding in FY
2013/14 SHOPP.

CE

FI 10/16/06

8/2/05

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1-1-2007 4-1-2007 7-1-2007 8-1-2007 9-1-2007
5

54
10-0N720_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

VAR 0- -
PPNO Project Name

DRAINAGE IMPROVEMENTS - 2

Work Description
DRAINAGE SYSTEM RESTORATION

Location Description
IN AMADOR AND SAN JOAQUIN COUNTIES ON SR
4, 12, 26, 88 AND 112 AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.151

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

12-2006:  Design Manger not assigned yet.

1/2/07

Updated

Tuesday, February 27, 2007 28



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1-1-2007

2-5-2007

4-1-2007 7-1-2007 8-1-2007 9-1-2007
5

55
10-0P450_

Tony SinghPM

Joy PinneDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

VAR 0- -
PPNO Project Name

DRAINAGE IMPROVEMENTS - 1

Work Description
DRAINAGE SYSTEM RESTORATION

Location Description
IN ALPINE, AMADOR, CALAVERAS, MERCED,
MARIPOSA, SAN JOAQUIN, STANISLAUS AND
TUOLUMNE COUNTIES ON SR 4, 5, 33, 26, 59, 88,
108, 120, 124, 140 & 152 AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.151

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

12-2006:  Design Manager not assigned yet.

10/12/06

Updated

Tuesday, February 27, 2007 29



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

56
10-46130_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49- 4.0 / 6.7-

PPNO

2128

Project Name

RTE 49 JACKSON OVERLAY

Work Description
AC OVERLAY AND WIDEN
SHOULDER

Location Description
IN AND NEAR JACKSON FROM 0.1 KM S OF SOUTH
JCT RTE 88 TO 0.5 KM N OF AMADOR CENTRAL
RAILROAD CROSSING (KP 6.4/10.7)

Program Information

Doc Yr

Project Phase

PID

1998SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 18

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/1997

Project Rpt

Cur Est

$1,520
$9,225

$10,745

R/W Est $855

Phase Completion
PA&ED RW PS&E CON60 % 10 10% % %

Project Comments
6/30/06>> Project is unparred due to lack of funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2008 9/1/2006 7/1/2009 1/1/2010 1/1/2010 4/1/2010 4/16/2010 6/1/2010 8/1/2010 8/1/2012

T TTTTTTTTT

12/1/2008

T8/1/2008 9/1/2006 7/1/2009 1/1/2010 1/1/2010 4/1/2010 4/16/2010 6/1/2010 8/1/2010 8/1/201212/1/2008

Reg R/W
M225

Past Due

APL
List

No

201.120

*Esc Est

Structure Est $1,661

District Est $10,080

Total Con Est $11,741

ND

FI

Updated

3/6/06

3/6/06

12/28/05

57
10-3A400_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 4- 14.5 / 21.1-
PPNO

7048

Project Name

CROSS-TOWN TMS

Work Description
INSTALL 10 CMS 6 WEATHER
STATIONS, "CROSS-TOWN TMS"

Location Description
VARIOUS LOCATIONS THROUGHOUT SAN
JOAQUIN COUNTY

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/20/2006

Project Rpt

Cur Est

$0

$6,514

$6,514

R/W Est $334

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/20/06:  Julie signed Supplemental PSR for Kome.
03/30/04: Project is on electronic review, EA will remain open for 30 days and then will be shelved. Needs to be taken off APL.  bl
1/31/06:  Revised PEAR shows 30 months, LL again?  Updating workplan, hrs and durations expected back by 2/2/06.
1/3/06:  Revised R/W Data Sheet shows 15 months, Revised PEAR shows 15 months, no longer LL!  Need to update workplan schedule, adding missing

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/2/2011 8/15/2010 1/2/2011 3/1/2011 11/1/2011 4/1/2012 4/1/2012 6/1/2012 6/1/2012 8/1/2013

T TTTTTTTTT

7/1/2010

T1/2/2011 8/15/2010 1/2/2011 3/1/2011 11/1/2011 4/1/2012 4/1/2012 6/1/2012 6/1/2012 8/1/20137/1/2010

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $7,552

Total Con Est $7,552

CE

EX

2/9/2000

2/9/2000

Updated

3/24/06

8/31/05

Tuesday, February 27, 2007 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

58
10-0K710_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-3976 RR UNION PACIFI 4/23/04
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 205- 2.0 / 2.6-

PPNO

7866

Project Name

RTE 205 AUXILIARY LANE PROJECT

Work Description
CONSTRUCT EASTBOUND
AUXILLARY LANE

Location Description
ON ROUTE 205 BETWEEN MOUNTAIN HOUSE
PARKWAY ON-RAMP AND ELEVENTH STREET
OFF-RAMP (KP 3.2/4.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/1/2005

Project Rpt

Cur Est

$0
$2,691

$2,691

R/W Est $216

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/1/05:  Kome signed PSR, will need to correct a couple items and make RMP a permanent attachment to document before final is distributed!
7/18/05:  DBC on signature rounds.
6/27/05:  R/W indicates 21mo between M225 and M410, adding 7 months to workplan schedule, will request updated SB-45 and revise DBC.
6/24/05:  PID CR scheduled for 6/27/05.  SB-45 on 6/21/05, drafted Database Cert. (DBC).  Next route DBC and attach to and circulate PID for final signatures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2010 4/1/2010 3/15/2011 1/1/2012 1/1/2012 1/13/2012 5/1/2012 8/1/2013

T TTTTTTT

4/1/2010

T4/1/2010 4/1/2010 3/15/2011 1/1/2012 1/1/2012 1/13/2012 5/1/2012 8/1/20134/1/2010

Reg R/W
M225

APL
List

No

201.310

*Esc Est

Structure Est $0

District Est $3,120

Total Con Est $3,120

ND

EX

Updated

8/5/05

4/29/04

59
10-0K340_

Tony SinghPM

Getachew EsheteDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 5- 0.1 / 27.4-
PPNO

9050A

Project Name

STANISLAUS COUNTY MONITORING
STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
ON ROUTES 5 AND 99 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATIONS
IN STANISLAUS COUNTY (TMS)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Cur Est

$0

$2,503

$2,503

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8-2006:  Project Shelved emoved from APL.
4-06:  On the 2006 SHOPP list. 7-2006:  Set to go.
12-05:  PID approved 11-4-05.
10-05:  Estimate change: $2,503.  Est Approval 10-28-05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2007 10/1/2008 10/1/2008 12/1/2008 1/12/2009 3/1/2009 12/1/2009

T TTTTTT

12/1/2007

T8/1/2007 10/1/2008 10/1/2008 12/1/2008 1/12/2009 3/1/2009 12/1/200912/1/2007

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est $0

District Est $2,655

Total Con Est $2,655

CE

EX

5/16/2003

5/16/2003

Updated

10/21/05

Tuesday, February 27, 2007 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

60
10-0J720_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALP 4- 0.0 / 3.2-

PPNO

1044

Project Name

BEAR VALLEY CAPM

Work Description
CAPM

Location Description
IN ALPINE COUNTY ON ROUTE 4 FROM
CALAVERAS COUNTY LINE TO 0.5KM EAST OF
ROUTE 207. (KP 0.0/5.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2003

Project Rpt 10/17/2003

Cur Est

$0
$1,250

$1,250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments

Project did not make 2004 SHOPP!  This is shelved PID (unprogramed). PID completed on 10/17/2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 7/1/2005 7/1/2005 7/1/2005 4/1/2006 6/1/2006 6/1/2006 8/1/2006 10/1/2006 10/1/2007

T TTTTTTTTT

7/11/2005

T7/1/2005 7/1/2005 7/1/2005 7/1/2005 4/1/2006 6/1/2006 6/1/2006 8/1/2006 10/1/2006 10/1/20077/11/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due

APL
List

No

201.121

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

7/8/2003

7/8/2003

Updated

6/7/02

61
10-0J600_

Iorzua AkuvaPM

David FrankeDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

ALP 88- 0.0 / R6.0-
PPNO

1351

Project Name

CAPLES REHAB

Work Description
ROADWAY REHABILITATION

Location Description
ON ROUTE 88 IN ALPINE COUNTY FROM AMADOR
COUNTY LINE TO 1.24KM EAST OF THE CARSON
PASS SUMMIT (KP 0.0/R9.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/14/2005

Project Rpt 10/14/2005

Cur Est

$0

$12,600

$12,600

R/W Est $18

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
2/2/06>> The FHWA review time has been reduced to take this project out of long-lead status.  The new PA&ED schedule is 7/1/09. This project is not funded in the 2006 SHOPP
cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2010 10/1/2008 6/1/2009 5/1/2011 5/1/2011 7/1/2011 11/1/2011 12/1/2011 11/1/2013

T TTTTTTTT

8/1/2010

1/1/2010 10/1/2008 6/1/2009 5/1/2011 7/1/2011 11/1/2011 12/1/2011 11/1/20135/1/20118/1/2010 T

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $14,607

Total Con Est $14,607

ND

FI

Updated

8/18/05

8/18/05

Tuesday, February 27, 2007 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

62
10-0K130_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 88- 54.7 / 60.8-

PPNO

2680

Project Name

PEDDLER HILL REHAB

Work Description
ROADWAY REHABILITATION

Location Description
ON ROUTE 88 IN AMADOR COUNTY FROM 0.1
MILES WEST OF FOSTER MEADOW ROAD TO 1.1
MILES EAST OF SHOT ROCK VISTA POINT (KP
88.0/97.8)____________________

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/29/2005

Project Rpt 11/29/2005

Cur Est

$0
$10,419

$10,419

R/W Est $403

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
02/21/2006: Remove from APL -did not make 2006 SHOPP - Schedule will move-out to 07/01/2008 on 06/30/06.
11/29/05: PSSR Approved (KB) M010 100%
9/28/05:  Schedule resulted in Long Lead project.  Schedule updated to reflect revised PID, including the changes in R/W and Environmental
activities/milestones.  Awaiting updated R/W Data Sheet to place PID on Signature Rounds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2012 10/1/2012 12/1/2013 4/1/2014 4/1/2014 5/15/2014 7/15/2014 11/1/2016

T TTTTTTT

10/1/2012

T10/1/2012 10/1/2012 12/1/2013 4/1/2014 4/1/2014 5/15/2014 7/15/2014 11/1/201610/1/2012

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $12,814

Total Con Est $12,814

ND

FI

Updated

8/31/05

9/28/05

63
10-0F950_

Iorzua AkuvaPM

Mark OrrDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- 42.7 / 43.5-
PPNO

3243

Project Name

ARNOLD CURVE CORRECTION

Work Description
CURVE IMPROVEMENTS.

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN
0.1 MILE (0.2 KM) EAST OF MORGAN ROAD AND
1.0 MILE (1.6 KM) EAST OF MORAN ROAD (KP
68.7/70.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/15/2005

Project Rpt

Cur Est

$0

$8,004

$8,004

R/W Est $893

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/17/06: Project did not make 2006 SHOPP!  This is a shelved PID (unprogramed). PID completed on 11/15/2005.
01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.
11/15/05: PID signed and sent to HQ
11/10/05: SWDR completed and signed.
10/28/05: Long Lead PSR updates completed.  Doc on review/signature circulation.  SWDR in progress.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/15/2010 2/15/2010 3/15/2011 5/15/2011 6/15/2011 9/1/2011 11/15/2011 2/15/2017

T TTTTTTT

11/15/2009

T2/15/2010 2/15/2010 3/15/2011 5/15/2011 6/15/2011 9/1/2011 11/15/2011 2/15/201711/15/2009

Reg R/W
M225

APL
List

No

201.310

*Esc Est

Structure Est $0

District Est $9,009

Total Con Est $9,009

ND

FI

Updated

10/21/05

10/5/05

Tuesday, February 27, 2007 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

64
10-0F280_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- 43.8 / 44.2-

PPNO

3248

Project Name

BIG TREES STATE PARK WALL

Work Description
CONSTRUCT WALL FOR
SEDIMENT CONTROL

Location Description
ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE
PINE AND BIG TREES STATE PARK ENTRANCE
(KP 70.5 /71.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Cur Est

$0
$2,554

$2,554

R/W Est $14

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments

2/2/2006>> PID was approved on 10/18/2005.  This project is not on the list of projects to be funded in 2006 SHOPP cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/15/2010 1/1/2011 11/1/2010 2/1/2011 2/1/2011 4/1/2011 6/1/2011 7/1/2012

T TTTTTTT

2/1/2010

2/15/2010 1/1/2011 2/1/2011 2/1/2011 4/1/2011 6/1/2011 7/1/201211/1/20102/1/2010 T

Reg R/W
M225

APL
List

No

201.335

*Esc Est

Structure Est $0

District Est $2,875

Total Con Est $2,875

ND

FI

Updated

2/4/03

9/26/05

65
10-0F740_

Peter JemerigbePM

Steve SakataDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5- 17.5 / 17.5-
PPNO

0033

Project Name

LOS BANOS I-5 & 152  GIRDER
RETROFIT

Work Description
GIRDER DIAPHRAGM RETROFIT

Location Description
ON ROUTE 5 AT ROUTE 5/152 SEPARATION AT
BRIDGE 39-0161 R & L (KP 28.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/23/2005

Project Rpt 9/23/2005

Cur Est

$1,643

$833

$2,476

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/23/05 - PID Document approved by District Director
7/18/05 - PID sent out on signature 7/13/05:
6/17/05 - Held PID Construtability Review Meeting

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 1/1/2007 2/1/2007 4/1/2007 7/1/2007 7/1/2007 11/1/2007 1/12/2008 2/1/2008 2/1/2009

T TTTTTTTTT

12/1/2006

T11/1/2006 1/1/2007 2/1/2007 4/1/2007 7/1/2007 7/1/2007 11/1/2007 1/12/2008 2/1/2008 2/1/200912/1/2006

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

No

201.110

*Esc Est

Structure Est $1,692

District Est $858

Total Con Est $2,550

CE

EX

3/5/2003

3/5/2003

Updated

8/16/05

8/16/05

Tuesday, February 27, 2007 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

66
10-4773U_

Ram N_GuptaPM

Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 5- 31.8 / 32.5-

PPNO

9052

Project Name

MER I5 RAMP REHAB 

Work Description
RAMP & BRIDGE APPROACH
REHAB

Location Description
ON ROUTE 5 IN MERCED AND STANISLAUS
COUNTIES FROM GARZAS CREEK BRIDGE TO THE
STANISLAUS COUNTY LINE (KP 51.2/52.3) (KP
0.0/45.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding
Scour

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/2/2006

Project Rpt 3/2/2006

Cur Est

$11,974
$15,925

$27,899

R/W Est $421

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/06:  Waiting for funds to open the PA&ED phase.  2nd Supplemental PSSR was signed on 3/2/06.  1st Supplemental PSSR was signed on 10/4/2001.  PSSR
was approved on 9/1/1999. Last PDT meeting was held on 7/18/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/29/2011 10/1/2009 10/1/2010 6/1/2011 9/1/2011 2/1/2012 2/1/2012 4/12/2012 6/1/2012 6/1/2014

T TTTTTTTTT

4/1/2010

T1/29/2011 10/1/2009 10/1/2010 6/1/2011 9/1/2011 2/1/2012 2/1/2012 4/12/2012 6/1/2012 6/1/20144/1/2010

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $13,881

District Est $18,461

Total Con Est $32,343

ND

FI

Updated

10/31/05

10/31/05

10/27/05

67
10-3A670_

Ram N_GuptaPM

James EspinosaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59- 10.4 / 14.8-
PPNO

5256

Project Name

MARIPOSA CREEK REHAB

Work Description
REHAB

Location Description
ON STATE ROUTE 59 FROM MARIPOSA CREEK TO
NORTHBOUND STATE ROUTE 99 ON-RAMP (KP
16.7/23.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 67

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Cur Est

$0

$12,084

$12,084

R/W Est $19,785

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/06:- waiting for funds to open the PA&ED phase.  Supplemental PSSR was approved on 10/18/05 as a long-lead project.  PSSR was approved on 9/20/2001.
Last PDT meeting was held on 7/14/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2012 10/1/2012 8/1/2014 10/1/2015 10/1/2015 11/1/2015 1/1/2016 7/1/2017

T TTTTTTT

10/1/2012

10/1/2012 10/1/2012 10/1/2015 10/1/2015 11/1/2015 1/1/2016 7/1/20178/1/201410/1/2012 T

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $15,767

Total Con Est $15,767

ND

FI

Updated

10/17/05

8/31/05

Tuesday, February 27, 2007 35 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

68
10-3A270_

Ram N_GuptaPM

Roberto BandaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59- 15.2 / 16.3-

PPNO

5265

Project Name

BEAR CREEK & BLACK RASCAL
BRIDGE REHABILITATION

Work Description
REPLACE AND WIDEN BRIDGES

Location Description
IN MER CO ON SR 59, AT VARIOUS LOCATIONS
FROM BEAR CREEK BR TO BLACK RASCAL
BRIDGE (KP 24.5/26.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Cur Est

$4,318
$2,853

$7,171

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/06:- waiting for funds to open the PA&ED phase.  2nd Supplemental PSSR was approved on 8/20/01.  1st Supplemental PSSR was approved on 11/14/00.
PSSR was approved on 9/1/99.  Limits for this project falls within the STIP Project, 10-0E5900.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2010 10/1/2010 2/1/2010 9/1/2011 12/1/2011 3/1/2012 3/1/2012 6/12/2012 9/1/2012 12/1/2014

T TTTTTTTTT

12/1/2010

T10/1/2010 10/1/2010 2/1/2010 9/1/2011 12/1/2011 3/1/2012 3/1/2012 6/12/2012 9/1/2012 12/1/201412/1/2010

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est $5,006

District Est $3,307

Total Con Est $8,313

ND

FI

Updated

8/16/99

69
10-0L010_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99- 12.8 / 16.6-
PPNO

5409A

Project Name

CHILDS AVE. LANDSCAPE
RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
HIGHWAY PLANTING RESTORATION IN MERCED
COUNTY ON ROUTE 99 FROM 0.2 MILES SOUTH
OF THE CHILDS AVENUE OC TO THE WEST
MERCED OH (KP20.6/26.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2005

Project Rpt

Cur Est

$0

$2,570

$2,570

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/21/05 - PID Document approved by District Director
6/15/05: Design is working on comments sent back from Draft PID. Design is scheduling a Pid constructability review for July 2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 4/1/2008 4/1/2008 7/1/2008 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/2009 4/1/2013

T TTTTTTTTT

1/1/2008

T10/1/2007 4/1/2008 4/1/2008 7/1/2008 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/2009 4/1/20131/1/2008

Reg R/W
M225

APL
List

No

201.210

*Esc Est

Structure Est $0

District Est $2,727

Total Con Est $2,727

CE

EX

6/6/2005

6/6/2005

Updated

8/29/05

Tuesday, February 27, 2007 36 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

70
10-3A720_

Peter JemerigbePM

Boris AyaviriDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 99- 17.6 / 24.5-

PPNO

5431

Project Name

FRANKLIN SLOUGH REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
ON ROUTE 99 IN & NEAR ATWATER FROM 0.7 KM
SOUTH OF FRANKLIN SLOUGH TO GROVE
AVENUE (KP 28.3/39.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Cur Est

$1,964
$8,641

$10,605

R/W Est $155

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/20/06: Project not on the APL

Current Date:2/6/2006 PID completion date 11/18/2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 2/1/2008 9/1/2009 8/1/2009 1/1/2010 3/1/2010 3/1/2010 4/15/2010 5/1/2010 11/1/2011

T TTTTTTTTT

2/1/2009

T12/1/2008 2/1/2008 9/1/2009 8/1/2009 1/1/2010 3/1/2010 3/1/2010 4/15/2010 5/1/2010 11/1/20112/1/2009

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $2,146

District Est $9,442

Total Con Est $11,588

ND

FI

Updated

9/29/05

9/29/05

7/26/05

71
10-35461_

Grace MagsayoPM

UnassignedDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

RR CALIF.   NORTHERN
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140- 4.3 / 11.7-
PPNO

5541

Project Name

MUD SLOUGH REHAB

Work Description
STRUCTURAL SECTION REPAIR
AND WIDEN THREE BRIDGES "MUD
SLOUGH REHAB"

Location Description
NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN
JOAQUIN RIVER BRIDGE (KP 6.9/18.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt

Cur Est

$1,100

$5,975

$7,075

R/W Est $110

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9.27.05: Not on APL, no work performed.
4/25/05: Not in 2004 0r 2006 SHOPP yet. No work performed.
Inactive , below priority line, awaits Funding. No work done at this time.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

Updated

4/26/99

Tuesday, February 27, 2007 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

72
10-0A860_

Ram N_GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 140- 34.5 / 35.8-

PPNO

5638

Project Name

EL CAPITAN REHAB.

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR MERCED FROM EL CAPITAN CANAL TO RTE
99 (KP 55.5/57.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/2/1997

Project Rpt

Cur Est

$0
$922

$922

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
09/06:  Waiting for funds to start PA&ED phase. PSSR was approved on 9/11/97.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

Updated

73
10-38220_

Ram N_GuptaPM

Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 165- 0.0 / 11.7-
PPNO

5830

Project Name

HENRY MILLER REHAB 

Work Description
REHABILITATE THE EXISTING
ASPHALT CONCRETE ROADWAY.
"HENRY MILLER REHAB"

Location Description
IN MERCED COUNTY ON STATE ROUTE 165
BETWEEN INTERSTATE 5 AND HENRY MILLER
ROAD. (KP 0.0/18.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 62

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/27/2005

Project Rpt

Cur Est

$3,446

$22,971

$26,417

R/W Est $2,837

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/05- Waiting for fund allocation to start PA&ED phase.  2nd Supplemental PSSR was approved on 10/27/05. 1st Supplemental PSSR was approved on
8/14/2003.  PSSR was approved in 1993.  A long-lead project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2011 5/1/2011 7/1/2011 1/1/2013 4/1/2013 7/1/2013 7/1/2013 8/15/2013 10/1/2013 4/1/2015

T TTTTTTTTT

1/1/2011

T1/1/2011 5/1/2011 7/1/2011 1/1/2013 4/1/2013 7/1/2013 7/1/2013 8/15/2013 10/1/2013 4/1/20151/1/2011

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $4,238

District Est $28,251

Total Con Est $32,490

ND

FI

Updated

8/12/05

8/12/05

9/2/05

Tuesday, February 27, 2007 38 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

74
10-0F160_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER L5712- -

PPNO

5011

Project Name

COVER MATERIAL BINS

Work Description
COVER MATERIAL BINS

Location Description
IN MERCED, MARIPOSA, TUOLUMNE, CALAVERAS,
SAN JOAQUIN, AMADOR, AND ALPINE COUNTIES
AT VARIOUS MAINTENANCE STATIONS.

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2005

Project Rpt

Cur Est

$1,211
$73

$1,284

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3.30.06: Not on APL. No work done at present. �9.27.05: Supp PSR signed today.�8.08.05: Supp PSR on signature round.�6.28.05: Design is preparing
Supp PSR . Should be ready by 7/31/05 for signature rounds.�4/25/05: Back on APL on 4/15/05. design to update/rewrite PID for 2006 SHOPP.�PID
completed on 9/9/03. Awaits Funding/Programming.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 8/1/2007 4/1/2008 9/1/2008 9/1/2008 12/1/2008 1/15/2009 3/1/2009 10/1/2010

T TTTTTTTT

5/1/2007

T2/1/2007 8/1/2007 4/1/2008 9/1/2008 9/1/2008 12/1/2008 1/15/2009 3/1/2009 10/1/20105/1/2007

Reg R/W
M225

Past Due

APL
List

No

201.352

*Esc Est

Structure Est $1,285

District Est $77

Total Con Est $1,362

CE

EX

Updated

8/5/05

8/5/05

75
10-0G340_

Grace MagsayoPM

Ali AlqatamiDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140- 22.0 / 25.3-
PPNO

4736

Project Name

MIDPINES SUMMIT REHAB

Work Description
REHABILITATE ROADWAY

Location Description
ON STATE ROUTE 140 IN MARIPOSA CO FROM
THE NORTH JUNCTION OF STATE ROUTES 140 &
49 TO WHITLOCK ROAD (KP 35.4/40.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/7/2005

Project Rpt 11/7/2005

Cur Est

$0

$4,723

$4,723

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/06:  waiting to be funded for PA&ED phase.  Supplemental PSSR was approved on 11/7/2005. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 10/1/2010 12/1/2011 3/1/2012 3/1/2012 4/15/2012 5/15/2012 11/15/2013

T TTTTTTT

7/1/2010

T7/1/2010 10/1/2010 12/1/2011 3/1/2012 3/1/2012 4/15/2012 5/15/2012 11/15/20137/1/2010

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $5,475

Total Con Est $5,475

ND

FI

Updated

9/28/05

10/27/05

Tuesday, February 27, 2007 39 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

76
10-0E800_

Grace MagsayoPM

Shahin MansourDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MPA 140- 50.9 / 51.2-

PPNO

4942

Project Name

ROUTE 140 - SLOPE REPAIR

Work Description
REPAIR UNDERMINED CONCRETE
ROCK SLOPE PROTECTION.
"RTE-140 SLOPE REPAIR"

Location Description
ON ROUTE 140 IN MARIPOSA COUNTY FROM
CRANE CREEK BRIDGE TO 1.0KM WEST OF
YOSEMITE PARK BOUNDARY (KP 81.9/82.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt

Cur Est

$0
$4,757

$4,757

R/W Est $379

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/06:  Waiting for fund allocation to start PA&ED phase.  Supplemental PSSR was approved on 11/23/05.  PSR was approved on 04/14/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2010 1/1/2011 12/1/2011 3/1/2012 6/1/2012 8/15/2012 8/1/2012 8/1/2013

T TTTTTTT

11/1/2010

T11/1/2010 1/1/2011 12/1/2011 3/1/2012 6/1/2012 8/15/2012 8/1/2012 8/1/201311/1/2010

Reg R/W
M225

APL
List

No

201.150

*Esc Est

Structure Est $0

District Est $5,515

Total Con Est $5,515

ND

FI

Updated

11/9/05

9/28/05

77
10-0G800_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 12- 0.1 / R4.4-
PPNO

7352

Project Name

BOULDIN ISLAND REHAB

Work Description
ROADWAY REHABILITATION BY
WIDENING THE SHOULDERS
"BOULDIN ISLAND REHAB"

Location Description
ON ROUTE 12 IN SAN JOAQUIN COUNTY ON
BOULDIN ISLAND NEAR TERMINOUS FROM
MOKELUMNE RIVER BRIDGE TO POTATO SLOUGH
BRIDGE (KP 0.2/7.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2005

Project Rpt 11/23/2005

Cur Est

$0

$33,000

$33,000

R/W Est $342

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/06/05:  Tony completing schedule update.  PSR signed 100%.  BL
11/23/05:  Kome signed PSSR.
11/16/05:  Alt. 1 Cost Estimate approved $47,228,445.
History:  Kick-off PDT Mtg. was held on 3/22/01.  This project is a rehab. on the existing alignment of SJ-12 on Bouldin Island;  Environmental review done as

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 1/1/2009 2/1/2010 3/1/2010 4/1/2010 7/1/2010 6/30/2010 1/1/2013

T TTTTTTT

10/1/2008

T2/1/2009 1/1/2009 2/1/2010 3/1/2010 4/1/2010 7/1/2010 6/30/2010 1/1/201310/1/2008

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $36,060

Total Con Est $36,060

ND

FI

Updated

7/7/05

7/7/05

Tuesday, February 27, 2007 40 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

78
10-28150_

Kevin SheridanPM

Getachew EsheteDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 12- 5.0 / 9.5-

PPNO

7373

Project Name

LODI REHAB #1

Work Description
STRUCTURAL SECTION REPAIR

Location Description
NEAR TERMINOUS FROM POTATO SLOUGH
BRIDGE 0.2 KM EAST OF GUARD ROAD (KP
8.1/15.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/2/2001

Project Rpt

Cur Est

$0
$3,956

$3,956

R/W Est $272

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/17/07: Updating PSSR.

12/20/06: 2008 SHOPP, target date PID approval 06/01/2007. PDT scheduled 01/09/2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 7/1/2007 1/6/2009 4/1/2009 4/1/2009 6/1/2009 7/15/2009 7/15/2010

T TTTTTTT

7/1/2007

T7/1/2007 7/1/2007 1/6/2009 4/1/2009 4/1/2009 6/1/2009 7/15/2009 7/15/20107/1/2007

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est $0

District Est $4,197

Total Con Est $4,197

ND

FI

Updated

3/16/06

79
10-27920_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 88- 5.1 / L12.3-
PPNO

7546

Project Name

STOCKTON REHAB

Work Description
REHABILITATE ROADWAY,
REPLACE STRUCTURES AND
WIDEN SHOULDERS "STOCKTON
REHAB"

Location Description
ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR
WATERLOO FROM 0.3 KM NORTH OF COMSTOCK
ROAD TO 0.3 KM SOUTH OF ROUTE 12 WEST (KP
8.2/19.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 22

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/9/2006

Project Rpt 1/9/2006

Cur Est

$5,522

$11,410

$16,932

R/W Est $3,333

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
03/30/04: Project is in 2008 SHOPP.  Will be shelved and restarted in March 2007.  Needs to be taken off APL.  bl
1/9/06:  Kome signed PSSR.
12/20/05:  Requested cover memo from CR, ready for final signatures.
12/7/05:  Updated R/W Data Sheet and Cost Est. received.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2010 6/1/2010 8/1/2010 4/1/2011 10/1/2011 2/1/2012 2/1/2012 3/15/2012 5/1/2012 5/1/2013

T TTTTTTTTT

2/1/2010

6/1/2010 6/1/2010 8/1/2010 4/1/2011 2/1/2012 2/1/2012 3/15/2012 5/1/2012 5/1/201310/1/20112/1/2010 T

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $6,402

District Est $13,227

Total Con Est $19,629

ND

FI

Updated

8/17/05

8/17/05

7/12/05

Tuesday, February 27, 2007 41 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

80
10-0L020_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 0.0 / 0.3-

PPNO Project Name

RIPON BRIDGE REHABILITATION

Work Description
BRIDGE REPLACEMENT

Location Description
ON ROUTE 99 IN RIPON AT THE COUNTY LINE OF
SAN JOAQUIN COUNTY AND STANISLAUS COUNTY
AT THE STANISLAUS RIVER BRIDGES (29-0013
L/R)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/27/2005

Project Rpt 12/27/2005

Cur Est

$14,940
$28,148

$43,088

R/W Est $107

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/25/06:  APS cost update received dated 1/20/06 indicating Structure Estimate cost increase from $14.932M to $17.228M, an increase of $2.296M.
12/27/05:  Julie signed PSSR for Kome.
12/7/05:  With M500 target 4 months outside 2006 SHOPP cycle Constr. support $ can't be shown in 9/10FY?
11/17/05:  Revised PEAR received showing 10/1/08 PA&ED target, updated workplan schedule > received updated SB-45 report and requested revised R/W

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 4/1/2008 4/1/2009 6/1/2009 3/1/2010 6/30/2010 6/30/2010 8/16/2010 11/1/2010 12/1/2013

T TTTTTTTTT

10/1/2008

T10/1/2008 4/1/2008 4/1/2009 6/1/2009 3/1/2010 6/30/2010 6/30/2010 8/16/2010 11/1/2010 12/1/201310/1/2008

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est $16,325

District Est $30,758

Total Con Est $47,083

ND

FI

Updated

8/31/05

8/31/05

11/22/05

81
10-0H490_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 0.2 / 1.7-
PPNO

7611

Project Name

RIPON PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM
NORTH OF THE STANISLAUS RIVER BR TO
MILEGEO AVE OC. (KP 0.3/2.7).

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2001

Project Rpt

Cur Est

$0

$1,288

$1,288

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is Inactive not on the approved project list. The project manager will update schedule,SB45,and database Cert. when project becomes active.Team
members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2006 7/1/2007 9/1/2007 9/1/2007 11/1/2007 11/1/2007 1/1/2008 3/1/2008 5/1/2008 10/1/2012

T TTTTTTTTT

10/1/2006

T10/1/2006 7/1/2007 9/1/2007 9/1/2007 11/1/2007 11/1/2007 1/1/2008 3/1/2008 5/1/2008 10/1/201210/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

No

201.210

*Esc Est

Structure Est $0

District Est $1,327

Total Con Est $1,327

CE

EX

Updated

Tuesday, February 27, 2007 42 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

82
10-0E170_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 10.9 / 12.5-

PPNO

7653

Project Name

TURNER STATION REHAB

Work Description
STRUCTURE REHAB, RAMP
REHAB, AND BRIDGE RAIL
UPGRADE "TURNER STATION
REHAB"

Location Description
NEAR STOCKTON FROM 1.6 MI N OF LATHROP RD
TO 2.4 MI S OF ARCH RD OC. (KP 17.5/20.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 14

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/18/2001

Project Rpt

Cur Est

$5,237
$13,642

$18,879

R/W Est $1,624

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/6/06: Update PID prior to program.

03/30/04: Project is in 2008 SHOPP.  Will be shelved and restarted in March 2007.  Needs to be taken off APL.  bl�1/4/06:  Revised scope to include 4 to 1
slopes, need updated PEAR, R/W Data Sheet, and Cost Est.�12/27/05:  Stil l waiting on updated R/W Dat

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2010 3/1/2010 3/1/2010 3/1/2011 12/1/2011 4/1/2012 4/1/2012 5/15/2012 8/1/2012 8/1/2014

T TTTTTTTTT

9/1/2009

T3/1/2010 3/1/2010 3/1/2010 3/1/2011 12/1/2011 4/1/2012 4/1/2012 5/15/2012 8/1/2012 8/1/20149/1/2009

Reg R/W
M225

APL
List

No

201.114

*Esc Est

Structure Est $6,071

District Est $15,815

Total Con Est $21,886

ND

FI

Updated

10/10/01

83
10-0C880_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 20.1 / 34.7-
PPNO

7686

Project Name

PELTIER RD LANDSCAPE

Work Description
UPGRADE PLANTING AND
IRRIGATION

Location Description
IN AND NEAR STOCKTON AND LODI AT VARIOUS
LOCATIONS FROM 0.3 KM S OF RTE 88 TO 0.3 KM
N OF PELTIER RD (KP 32.3/55.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Cur Est

$0

$1,443

$1,443

R/W Est $0

Phase Completion
PA&ED RW PS&E CON8 % % % %

Project Comments
Inactive. zzz

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 10/1/2008 2/1/2009 6/1/2009 9/1/2014 11/1/2014 11/1/2014 12/1/2014 1/1/2015 1/1/2016

T TTTTTTTTT

12/1/2008

T7/1/2008 10/1/2008 2/1/2009 6/1/2009 9/1/2014 11/1/2014 11/1/2014 12/1/2014 1/1/2015 1/1/201612/1/2008

Reg R/W
M225

APL
List

No

201.210

*Esc Est

Structure Est $0

District Est $1,828

Total Con Est $1,828

CE

EX

Updated

Tuesday, February 27, 2007 43 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

84
10-0G820_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 132- 0.0 / 7.1-

PPNO

7835

Project Name

VERNALIS ROUTE 132 REHAB JOB

Work Description
REPAIR PCC PAVEMENT.

Location Description
ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR
VERNALIS FROM INTERSTATE 580 TO
STANISLAUS COUNTY LINE (KP 0.0/11.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Cur Est

$0
$11,830

$11,830

R/W Est $11

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.
10/3/05:  Kome signed PSSR.  Project shelved.
9/27/05:  PID sent to Kome for approval!
9/6-14/05:  DM responded to comments and issued final PSSR, need cover Memo issued for final signature rounds!

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2009 5/1/2011 10/1/2009 10/1/2011 11/15/2011 8/1/2012 4/1/2013

T TTTTTT7/1/2009 5/1/2011 10/1/2009 10/1/2011 11/15/2011 8/1/2012 4/1/2013

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $13,714

Total Con Est $13,714

CE

EX

Updated

8/31/05

6/27/05

85
10-0H470_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 205- R5.9 / R8.3-
PPNO

7879

Project Name

TRACY PLANTING REHAB JOB

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF
CORRAL HOLLOW UC TO 0.2 KM EAST OF
MACARTHUR DRIVE (KP R9.4/R13.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Cur Est

$0

$2,938

$2,938

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.
10/18/05:  Julie Dunning signed Supplemental PSR for Kome.  Project shelved.
10/10/05:  PID sent to Kome for approval!
9/29/05:  Last comment received on WEB on 9/28 was addressed today by design, PM re-requested cover Memo be issued project is ready for Kome's

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 10/1/2010 9/1/2010 4/1/2011 7/1/2011 7/1/2011 10/1/2011 12/1/2011 1/1/2012 4/1/2016

T TTTTTTTTT

8/1/2010

T7/1/2010 10/1/2010 9/1/2010 4/1/2011 7/1/2011 7/1/2011 10/1/2011 12/1/2011 1/1/2012 4/1/20168/1/2010

Reg R/W
M225

APL
List

No

201.210

*Esc Est

Structure Est $0

District Est $3,406

Total Con Est $3,406

CE

EX

8/1/2005

8/1/2005

Updated

8/15/05

8/8/05

Tuesday, February 27, 2007 44 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

86
10-0G810_

Kevin SheridanPM

Louis DonadaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 580- 0.0 / 5.0-

PPNO

7901

Project Name

580 PAVEMENT REPAIR JOB

Work Description
PAVEMENT REPAIR & SHOULDER
WIDENING

Location Description
ON ROUTES 5, 580 IN SAN JOAQUIN FROM THE
STANISLAUS COUNTY LINE TO ROUTE 132
WESTBOUND CONNECTOR (KP L0.0/L0.50) (KP
0.0/8.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt 9/19/2005

Cur Est

$0
$12,265

$12,265

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/14/06:  Adjusted workplan and Milestone targets to reflect projects status as a 2008 SHOPP Candidate with an overall start date of 7/1/08.
9/19/05:  Kome signed PSSR.  Project Shelved.
8/24/05:  PID on WEB for electronic review till 9/2/05.
8/15/05:  Errors corrected.  Schedule updated, brought in 1 yr.  SB-45 re-requested.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/19/2005 2/1/2010 7/1/2010 7/1/2010 8/15/2010 11/1/2010 11/1/2011

A TTTTTT9/19/2005 2/1/2010 7/1/2010 7/1/2010 8/15/2010 11/1/2010 11/1/2011

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $13,804

Total Con Est $13,804

CE

EX

7/28/2005

7/28/2005

Updated

8/1/05

2/14/05

87
10-0L870_

Tony SinghPM

Shahin MansourDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- 13.4 / 13.8-
PPNO

0037

Project Name

HATCH RD/SO 9TH ST.AUXILIARY
LANE NB

Work Description
ADD AUXILIARY NB LANE HWY 99

Location Description
ON ROUTE NORTHBOUND 99 NEAR THE CITY OF
MODESTO IN STANISLAUS CO BETWEEN HATCH
ROAD OVERCROSSING AND SOUTH 9TH STREET
OFF-RAMP (KP21.56/22.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/15/2005

Project Rpt

Cur Est

$0

$1,700

$1,700

R/W Est $601

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3-3-2006:  Formal project files need to be transfered from Keren/Robert Nguyen. PM Tony????????????
01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.
11/15/05: PID signed and sent to HQ.
09/22/05: PSR package completed and sent on review/signature rounds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2009 4/1/2009 3/1/2010 5/1/2010 6/1/2010 9/1/2010 1/2/2011 12/1/2011

T TTTTTTT

2/1/2009

T2/1/2009 4/1/2009 3/1/2010 5/1/2010 6/1/2010 9/1/2010 1/2/2011 12/1/20112/1/2009

Reg R/W
M225

APL
List

No

201.310

*Esc Est

Structure Est $0

District Est $1,858

Total Con Est $1,858

ND

FI

Updated

8/1/05

7/12/05

Tuesday, February 27, 2007 45 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

88
10-0K140_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 120- 0.0 / 4.3-

PPNO

9649

Project Name

OAKDALE PAVEMENT REPAIRS

Work Description
ROADWAY REHABILITATION

Location Description
ON ROUTE 120 IN STANISLAUS COUNTY NEAR
OAKDALE FROM STANISLAUS COUNTY LINE TO
STANISLAUS RIVER BRIDGE (KP 0.0/6.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/2/2005

Project Rpt 11/2/2005

Cur Est

$0
$5,212

$5,212

R/W Est $118

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12-05:  PID approved 11-4-05, but not on 2006 SHOPP list.
10-05:  Est approval 10-28-05.
Kickoff PDT held on 12/16/03.  Field Review on 9/24/04. Provided Design with Support Cost  (SB45)  on  10/13/04.  Draft PSSR is ready for circulation on
February 11, 2005. The total project cost is $2,837,000.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 11/1/2007 9/1/2008 12/1/2008 12/1/2008 1/12/2009 4/1/2009 4/1/2010

T TTTTTTT

9/1/2007

T7/1/2007 11/1/2007 9/1/2008 12/1/2008 12/1/2008 1/12/2009 4/1/2009 4/1/20109/1/2007

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $5,529

Total Con Est $5,529

CE

EX

Updated

10/21/05

6/21/05

89
10-0L790_

Tony SinghPM

Khaled DaherDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 49- 2.5 / 2.8-
PPNO

0036

Project Name

MOCCASIN CREEK SLIPOUT REPAIR

Work Description
CREEK SLIP-OUT REPAIR

Location Description
ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.8
KM SOUTH OF JACKASS GULCH BRIDGE TO 0.3
KM SOUTH OF JACKASS GULCH BRIDGE
(KP4.0/4.5)______________________

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/27/2005

Project Rpt

Cur Est

$1,027

$1,813

$2,840

R/W Est $51

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3-3-2006:  Formal project files need to be transfered from Keren/Robert Nguyen.  PM Tony???????????
01/11/06: Project is On Draft 2006 SHOPP dated 11/23/05.  Currently in list for funding, but approval pending CTC adoption of 2006 SHOPP.
11/22/05: Comments/corrections have been implemented.  Final version of PID doc submitted to  CR PMSU. PSR signed on 12/27/05.
11/01/05: Request to update cost est on FMP submitted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 3/1/2009 1/2/2009 8/1/2009 4/1/2010 5/1/2010 6/1/2010 7/15/2010 9/1/2010 10/1/2011

T TTTTTTTTT

9/1/2008

T12/1/2008 3/1/2009 1/2/2009 8/1/2009 4/1/2010 5/1/2010 6/1/2010 7/15/2010 9/1/2010 10/1/20119/1/2008

Reg R/W
M225

APL
List

No

201.150

*Esc Est

Structure Est $1,122

District Est $1,981

Total Con Est $3,103

ND

FI

Updated

10/27/05

10/27/05

10/19/05

Tuesday, February 27, 2007 46 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

90
10-40160_

Tony SinghPM

Thanh NguyenDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- R16.1 /-

PPNO

0126

Project Name

WEST LONG BARN REHAB

Work Description
AC OVERLAY

Location Description
NEAR SONORA FROM LYONS DAM RD TO 0.2 KM E
OF LONG BARN CONNECTION (KP R25.9/R30.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Cur Est

$0
$3,170

$3,170

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project is inactive not on the approve project list. Project manager will update schedule,SB45,and database Cert. when project becomes active.Team
members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/1999 6/1/2006 10/1/2006 10/1/2006 12/1/2006 1/12/2007 6/1/2007 12/1/2007

A TTTTTTT

5/31/2005

T8/1/1999 6/1/2006 10/1/2006 10/1/2006 12/1/2006 1/12/2007 6/1/2007 12/1/20075/31/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due Past Due

APL
List

No

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/3/1999

8/3/1999

Updated

1/28/02

91
10-46210_

Tony SinghPM

Thanh NguyenDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- R18.9 / 24.5-
PPNO

0157

Project Name

EAST LONG BARN REHAB

Work Description
PAVEMENT REHAB AND SHOUDER
WIDENING AT VARIOUS
LOCATIONS "EAST LONG BARN
REHAB"

Location Description
NEAR LONG BARN FROM 0.2 KM E OF LONG BARN
CONNECTION TO 0.8 KM E OF HELIPORT RD (KP
R30.5/39.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Cur Est

$0

$10,992

$10,992

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/6/2006 Project is inactive not on the approve project list. Project manager will update schedule,SB45, and database Cert. when project is active.Team
members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/2008

T TTTTTTT

12/1/2006

T10/1/2006 12/1/2006 6/1/2007 7/1/2007 8/1/2005 9/1/2007 10/1/2007 9/1/200812/1/2006

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

No

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

Updated

1/28/02

Tuesday, February 27, 2007 47 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

92
10-3A730_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- 12.1 / T16.3-

PPNO

0282

Project Name

CHINESE CAMP REHAB

Work Description
REHAB-WIDEN SHOULDER AND AC
OVERLAY

Location Description
IN TUOLUMNE COUNTY, ON ROUTE 120, FROM
YOSEMITE JUNCTION TO SHAWMUT ROAD (KP
19.5/T26.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 13

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Cur Est

$0
$7,016

$7,016

R/W Est $927

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/16/06-Pending Programming.

8/2/06- Pending Programming.�10/18/05-PID approved .  Long Lead (LL).�8/03/05- Draft PSR on Review Rounds. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011 12/1/2011 12/1/2012 1/1/2013 1/1/2013 2/15/2013 3/1/2013 3/1/2014

T TTTTTTT

11/1/2011

T7/1/2011 12/1/2011 12/1/2012 1/1/2013 1/1/2013 2/15/2013 3/1/2013 3/1/201411/1/2011

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $8,377

Total Con Est $8,377

ND

FI

Updated

9/7/05

8/8/05

93
10-3A700_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- 16.2 / 24.1-
PPNO

0292

Project Name

CHINESE CAMP REHAB II

Work Description
REHAB-WIDEN SHOULDER AND AC
OVERLAY

Location Description
ON ROUTE 120 IN TUOLUMNE COUNTY FROM
SHAWMUT ROAD JUST EAST OF CHINESE CAMP
TO MOCCASIN CREEK BRIDGE KP26.15/38.78)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/13/2005

Project Rpt 10/13/2005

Cur Est

$1,705

$873

$2,578

R/W Est $0

Phase Completion
PA&ED RW PS&E CON98 % % % %

Project Comments
11/16/06-Pending Programming.

08/02/06-Pending programming. �10/13/05- PID Approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2005 1/1/2007 12/1/2007 1/1/2008 1/1/2008 2/15/2008 4/1/2008 9/1/2009

A TTTTTTT9/1/2005 1/1/2007 12/1/2007 1/1/2008 1/1/2008 2/15/2008 4/1/2008 9/1/2009

Reg R/W
M225

Past Due

APL
List

No

201.120

*Esc Est

Structure Est $1,756

District Est $899

Total Con Est $2,655

CE

EX

3/3/2005

3/3/2005

Updated

8/24/05

8/24/05

Tuesday, February 27, 2007 48 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

94
10-0E960_

Na'imah Abd'AllahPM

Abdul BakerDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- R32.9 /-

PPNO

0335

Project Name

BUCK MEADOWS REHAB

Work Description
ROADWAY REHABILITATION

Location Description
ON ROUTE 120 FROM 0.2 MILES EAST OF
FERRETTI ROAD IN GROVELAND TO 1.9 MILES
EAST OF MARIPOSA COUNTY LINE NEAR BUCK
MEADOWS

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/2005

Project Rpt 9/19/2005

Cur Est

$0
$7,620

$7,620

R/W Est $99

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/16/06-Pending Programming.

8/2/06-Pending Programming.�9/19/05 - PID Approved.�7/25/05-Project schedule completed, PMSU completed the SB45 report for programming.  Draft
PSSR on review rounds.   Project on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 6/30/2002 11/1/2009 6/30/2002 6/1/2010 8/1/2010 8/1/2010 9/1/2010 9/1/2010 9/1/2011

T TTTTTTATA

10/1/2009

T10/1/2009 6/30/2002 11/1/2009 6/30/2002 6/1/2010 8/1/2010 8/1/2010 9/1/2010 9/1/2010 9/1/201110/1/2009

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est $0

District Est $8,576

Total Con Est $8,576

ND

FI

Updated

6/30/05

7/27/05

Tuesday, February 27, 2007 49 *Escalated at 3%
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2004

3/1/2004

4/1/2004

4/1/2004

5/1/2004

5/1/2004

2/1/2005

3/1/2006

3/30/2007
98

95
10-0H890_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976

COP CITY OF  MANTECA

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 120- 2.2 / 2.2-
PPNO

7168

Project Name

MCKINLEY AVE INTERCHANGE

Work Description
OVERSIGHT TO CONSTRUCT NEW INTER-
CHANGE

Location Description
IN SAN JOAQUIN COUNTY AT MCKINLEY
OVERCROSSING ON ROUTE 120 (KP 3.68)

Program Information

Doc Yr

Project Phase

Candidate

2002LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,566

District Est $23,434

Total Con Est $25,000

R/W Est $0

APL
List

Yes

10/10/06: City requested SWDR from consultant.

9/6/06: Email to consultant checking on status of SWDR.

7/5/06: Waiting for SWDR review/signatures, then on rounds. PID 0.6 allocated, 0.698 expended.

CE

FI

7/11/06

7/11/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/27/2003

8/27/2003

6/21/2006

6/21/2006

7/1/2006

7/1/2006

7/21/2006

7/21/2006

2/1/2007
55

96
10-0E550_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079

COP CITY OF  LATHROP
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 16.4 / 16.8-
PPNO

7222

Project Name

I-5/LOUISE AVE I/C
(WAS GOLD RUSH CITY)

Work Description
RECONSTRUCT BRIDGE AND RAMP

Location Description
LOUISE AVENUE I/C (KP 26.4/27.0)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight , Local  , Developer

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $16,000

Total Con Est $16,000

R/W Est $0

APL
List

Yes

01/25/07>> Consultant is still working to finalize the Traffic Report.  Once the Report is finalized and approved, it will be incorporated into the Draft PSR
and submitted for final approval.

ER
1/3/02

Updated

Tuesday, February 27, 2007 50



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8-25-2005

8-20-2005

9-1-2006

8-2-2006

11-1-2006

10-10-2006

7/1/2007 10/1/2007
25

97
10-0N160_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 152- 16.2 / 16.2-
PPNO

0062

Project Name

VOLTA ROAD INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE-RTE 152
AND VOLTA ROAD

Location Description
IN MERCED COUNTY ON ROUTE 152/VOLTA ROAD
(KP 26.15)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $3,200

District Est $19,440

Total Con Est $22,640

R/W Est $200

APL
List

No

01/07:  Work has been stopped per request from the consultant due to pending approval of their contract. Three alternatives have been developed. Traffic
Forcasting Report has been completed. Next PDT is scheduled for 3/21/07. Last PDT meeting was held on 12/13/06.

7/20/06

7/20/06

1/2/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

2/16/2007
99

98
10-0N080_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079

COP CITY OF  STOCKTON
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 31.8 / 33.3-
PPNO

0056

Project Name

I-5 HAMMER LANE INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 HAMMER
LANE (KP 51.26/53.59)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $28,400

Total Con Est $28,400

R/W Est $0

APL
List

Yes

12/21/06: PSR is currently circulating for final signature.

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

7/20/06

Updated

Tuesday, February 27, 2007 51



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

10/15/2006
99

99
10-0N090_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079

COP CITY OF STOCKTON

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 33.2 / 34.3-
PPNO

0059

Project Name

I-5 / OTTO DRIVE INTERCHANGE 

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO
DRIVE

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $23,400

District Est $34,460

Total Con Est $57,860

R/W Est $0

APL
List

Yes

12/21/06:  PSR is currently circulating for final signatures.

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

7/20/06

7/20/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

10/15/2006
95

100
10-0N100_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079

COP CITY OF STOCKTON
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 35.0 / 35.8-
PPNO Project Name

INTERSTATE 5 / EIGHT MILE ROAD
INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT
MILE ROAD (KP 56.45/57.63)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,300

District Est $19,200

Total Con Est $20,500

R/W Est $0

APL
List

Yes

12/21/06:  PSR is currently circulating for final signatures.

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

7/20/06

7/20/06

Updated

Tuesday, February 27, 2007 52



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/12/2005

4/12/2005

7/21/2005

7/21/2005

8/11/2005

8/11/2005

12/17/2005

6/1/2006

10/15/2006
99

101
10-0N110_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079

COP CITY OF STOCKTON

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 36.2 / 37.2-
PPNO

0061

Project Name

INTERSTATE 5 /NORTH GATEWAY
INTERCHANGE

Work Description
INTERCHANGE ADDITIONS AND
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH
GATEWAY (KP 58.30/59.90)

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $7,100

District Est $25,480

Total Con Est $32,580

R/W Est $0

APL
List

Yes

12/21/06: PSR is currently circulating for final signature.

9/6/6 PSR Final Comments submitted by consultant Aug. 30. Target PSR approval date mid October.

7/20/06

7/20/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

5/1/2005

5/1/2005

6/30/2005

6/30/2005

6/30/2005

6/30/2005

9/1/2007 1/1/2008
10

102
10-0F980_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 4- R20.5 /-
PPNO

3121

Project Name

STATE ROUTE 4 NEW CONNECTIONS

Work Description
NEW PUBLIC ROAD CONNECTION
(OVERSIGHT). "ANGEL OAK ROAD
CONNECTION"

Location Description
IN CAL CO IN THE CITY OF ANGELS CAMP FROM
0.6 KM W/OF ROUTE 49 TO ROUTE 49. (KP
R33.0/R34.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Yes

10/10/06: Management meeting 10/2/06. Several questions to research (ex. restripe SR 4), then meet with Kome for a decision.

9/6/06: Team at a standstill. Getting together documentation for a meeting with upper management.

8/25/06: At Focused Traffic meeting CT suggested looking at signal at Stockton Road, signal timing, and signal cycle to manage traffic with single

CE
1/23/07

Updated

Tuesday, February 27, 2007 53



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2007 11/1/2007 4/1/2009 7/1/2009 10/1/2009

103
10-0Q130_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

UnassignedCM

EM

PH#

PH#

PH#

Lance Brangham (559) 243-8161

(559) 230-3138 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59- 13.1 / 14.7-
PPNO Project Name

SR59 WIDENING FROM MISSION
AVENUE TO SR99

Work Description
HIGHWAY WIDENING

Location Description
IN MERCED COUNTY IN THE CITY OF MERCED
FROM MISSION AVENUE TO SR 99

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

No

01/07:  Project initiation has been delayed to 7/1/2007 at the request of MCAG.

1/10/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8-1-2006

8-4-2006

3/1/2007

11/1/2006

6/1/2007 9/1/2007 12-1-2007
5

104
10-0P740_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 59- 21.5 / 22.5-
PPNO Project Name

SR-59 LANDFILL NEW ENTRANCE

Work Description
OVERSIGHT OF NEW INTERSECTION
CONSTRUCTION

Location Description
IN MERCED COUNTY ON SR 59 AT LANDFILL EXIT
(KP 34.4/36.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

01/07:  Merced County is the lead as well as designer for this project.  Merced County will submit the PEAR and traffic studies in Jan. 2007 by 1/1/07. Last
PDT meeting was held on 11/1/06.  Next PDT meeting is scheduled for 1/30/07.

12/21/06

Updated

Tuesday, February 27, 2007 54



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2004

12/1/2004

12/15/2004

12/15/2004

12/15/2004

12/15/2004

2/8/2005

2/14/2006

3/1/2007
95

105
10-0M660_

Ram N_GuptaPM

Shahin MansourDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3114

COP CITY OF  LOS BANOS
COP CITY OF  MERCED
COP COUNTY OFMERCED

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MER 152- 17.9 / 18.2-
PPNO

0044

Project Name

SR152/MERCED COLLEGE ENTRANCE
INTERSECTION

Work Description
NEW SIGNALIZED INTERSECTION

Location Description
IN THE CITY OF LOS BANOS AT THE PROPOSED
MERCED COLLEGE (KP28.81/29.29)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $933

Total Con Est $933

R/W Est $0

APL
List

Yes

1/07: Conditional Encroachment Permit, PEER and Encroachment Exception have been approved.  PSR is revised in accordance with aprroved
Encroachment Exception.  Cooperative Agreements and Maintenance Agreement are updated and will be forwarded to local agencies by end of January,
2007.

CE 11/8/2006
7/20/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/1/2006

8/31/2006

4/2/2007 9/3/2007 4/28/2008 7/21/2008
1

106
10-0P810_

Ram N_GuptaPM

Michael LimDM

(209) 948-7972PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MER 165- 0.0 / 30.5-
PPNO Project Name

HILMAR BYPASS

Work Description
NEW BYPASS TO TAKE TRUCK TRAFFIC FROM
SR165, AROUND HILMAR AND TURLOCK TO
SR99

Location Description
IN MERCED COUNTY ON SR 165 FROM MERCED
RIVER TO SR 99 NEAR TURLOCK IN STANISLAUS
COUNTY (KP MER 0.0/48.8, STA 0.0/2.4)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $17,500

Total Con Est $17,500

R/W Est $0

APL
List

Yes

12/06 Consultant is working the traffic forecasting report. Kick-off meeting was held on 10/19/06. Next PDT is scheduled for 2/13/07.

10/30/06

Updated

Tuesday, February 27, 2007 55



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2006

9/1/2006

10/1/2006

10/1/2006

11/1/2006

11/1/2006

4/15/2007 7/15/2007
15

107
10-0P970_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 4- 19.1 / 23.6-
PPNO Project Name

MARIPOSA LAKES DEVELOPMENT

Work Description
REALIGN SR4

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON ON SR 4 FROM MARIPOSA ROAD
INTERCHANGE TO KAISER ROAD

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

1/30/07 Need to check for conceptual report. Meetings being held con-currently with south stockton widening project.

11/20/06

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/31/2006

1/31/2006

3/30/2006

1/31/2006

7/1/2006

7/1/2006

6/1/2007

6/1/2007

9/1/2007
45

108
10-0A630_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 17.3 / 17.8-
PPNO Project Name

I-5/LATHROP ROAD INTERCHANGE
IMPROVEMENTS

Work Description
INTERCHANGE IMPROVEMENTS

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
LATHROP AT THE LATHROP ROAD ___
INTERCHANGE (OVERSIGHT ONLY) (KP 10.8/11.1)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $4,190

District Est $22,625

Total Con Est $26,815

R/W Est $0

APL
List

Yes

02/07/07>>Consultant is still working on Traffic Study Report and

                 geometrics.

1/25/07

1/25/07

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/6/2005

5/6/2005

2/24/2005 5/6/2005

5/6/2005

7/21/2006

7/24/2006

3/1/2007
95

109
10-0H780_

Christina HibbardPM

Louis DonadaDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-7761 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 88- 12.2 / 19.2-
PPNO

7570

Project Name

SR 88 IMPROVEMENTS - LOCKEFORD
TO CLEMENTS

Work Description
IMPROVE OPERATIONS ON SR 88

Location Description
IN SAN JOAQUIN COUNTY FROM WEST OF THE
THE CITY OF LOCKEFORD TO THE EAST OF THE
CITY OF CLEMENTS ON ROUTE 88

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $37,916

Total Con Est $37,916

R/W Est $0

APL
List

Yes

10/10/06: Consultant working on PDS comments. Citizens Task Force meeting 10/18/06. Public meeting 10/24/06.

9/6/06: Review comments to consultant 9/12/06.

8/25/06: PDS review comments due to Design 8/21/06.

ER
2/15/07

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/6/2006

9/6/2006

6/1/2007 7/1/2007 2/1/2008 6/1/2008
5

110
10-0P730_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 4.5 / 5.0-
PPNO Project Name

AUSTIN ROAD INTERCHANGE

Work Description
OVERSIGHT OF INTERCHANGE
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 99 AT AUSTIN ROAD (KP 7.2/8.0)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

10/10/06: Meeting with City of Manteca and Ripon re land use and transportation. Working on traffic as a corridor.

9/11/06: Kick-off meeting 9/5/06. Traffic studies will encompass Union to Austin corridor, then separate data for each interchange.

ND

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2003

8/1/2003

11/1/2005

11/1/2005

11/1/2005

11/1/2005

12/1/2006

12/1/2006

3/1/2007
35

111
10-0L140_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 24.0 / 24.1-
PPNO

7702

Project Name

MORADA/99 INTERCHANGE

Work Description
RECONSTRUCT MORADA LANE I/C AT SJ-99 IN
STOCKTON

Location Description
IN SAN JOAQUIN CO AT MORADA LANE IN
STOCKTON (KP38.62/38.78)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $4,635

District Est $20,000

Total Con Est $24,635

R/W Est $0

APL
List

Yes

01/24/07>>Mandatory Design Fact Sheet has been signed and returned to the Consultant.  The consultant will include these Fact Sheets in the PSR and
resubmit for final approval when ready.

7/7/06

9/25/03

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2003

8/1/2003

10/1/2005

10/1/2005

10/1/2005

10/1/2005

1/1/2006

9/1/2006

1/1/2007

1/5/2007
100

112
10-0L130_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-7761

COP CITY OF  STOCKTON
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 24.9 / 25.9-
PPNO

7708

Project Name

EIGHTMILE/99 INTERCHANGE

Work Description
RECONSTRUCT EIGHT MILE RD I/C AT SJ-99 IN
STOCKTON

Location Description
IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN
STOCKTON (KP40.71/40.87)

Program Information

Doc Yr

Project Phase

PID

2006LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $8,606

District Est $25,583

Total Con Est $34,189

R/W Est $0

APL
List

Yes

11/14/06>> PSR will go to Distrct Director for signature in December, 2006.

ER 10/3/06

10/3/06

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/11/2006

7/11/2006

8/31/2006

8/31/2006

9/14/2006

9/14/2006

7/20/2007 12/3/2007
10

113
10-0P650_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 120- 3.0 / 3.6-
PPNO Project Name

SR 120/AIRPORT ROAD INTERCHANGE

Work Description
OVERSIGHT OVER INTERCHANGE
MODIFICATIONS

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
MANTECA ON SR 120 AT AIRPORT WAY (KP
4.8/5.8)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

12/5/06: Kick-off meeting 7/11/06. Traffic studies will be completed as part of the 120 corridor, along with Austin and Union projects.

ND

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/20/2006

4/20/2006

8/31/2006

8/31/2006

9/14/2006

9/14/2006

7/20/2007 12/3/2007
15

114
10-0P200_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 120- 4-
PPNO Project Name

SR 120/UNION ROAD INTERCHANGE
UPGRADES

Work Description
INTERCHANGE UPGRADE

Location Description
IN SAN JOAQUIN COUNTY ON SR 120 AT UNION
AVENUE (KP 6.63)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

10/10/06: Notified City that CEQA lead will be retained by Caltrans. Working on traffic as corridor.

9/11/06: Have scheduled a meeting with Ripon, Manteca and COG to discuss transportation planning and land use at SR 120 and 99 corridor. Project
public meeting in November.

ND

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

115
10-0P780_

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 120- 15.8 / 15.9-
PPNO Project Name

SR 120/BRENNAN AVE

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
ESCALON ON SR 120 AT THE BRENNAN AVENUE
INTERSECTION (KP 25.6/25.7)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

11/7/06: Met with developer and City of Escalon on 10/26/06. The project plans for the 120/Brennan intersection are being drawn. May be encroachment
permit?

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/1/2006 12/15/2006

12/15/2006

1/10/2007

1/10/2007

2/1/2007

2/1/2007

5/1/2007
80

116
10-0Q270_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 205- 2.7 / 12.7-
PPNO Project Name

Work Description
CONSTRUCT AUXILIARY LANES

Location Description
IN SAN JOAQUIN COUNTY ON SR 205 FROM
MOUNTAIN HOUSE PARKWAY TO MACARTHUR
DRIVE

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , CMIA

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $41,759

Total Con Est $41,759

R/W Est $0

APL
List

Yes

1/17/07: CMIA candidate uncirculated, draft PSR was circulated prior to CMIA submittal date.

Next PDT scheduled for Jan 2007. Final traffic analysis completed.

1/31/07

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/14/2004

5/14/2004

5/9/2005

5/9/2005

6/1/2007 10/1/2007
20

117
10-0L330_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- 22.3 / 22.7-
PPNO

9463

Project Name

RECONSTRUCT INTERCHANGE STA-99
@ KIERNAN (SR 219)

Work Description
RECONSTRUCT INTERCHANGE

Location Description
IN STANISLAUS COUNTY AT ROUTE 99 AND
KIERNAN AVE (KP 36.0/36.64)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

APL
List

Yes

11/7/06: Restart meeting 1/10/07.

6/12/06: County is validating traffic analysis. Then re-start project PSR.5/19/06: Considering future Interchange needs with 219 Widening, as far as we
can.�2/21/06: County is proposing item to Board 2/28 or 3/7 for additional scope in PSR.2/6/06: On ho

11/21/03

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

5/14/2004

5/14/2004

5/9/2005

5/9/2005

6/1/2008 9/1/2008
10

118
10-0L320_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- 24.0 / 24.4-
PPNO

9474

Project Name

RECONSTRUCT INTERCHANGE STA-99
@ HAMMETT ROAD

Work Description
RECONSTRUCT INTERCHANGE "HAMMETT RD
AND ROUTE 99"

Location Description
IN STANISLAUS COUNTY FROM SAN JOAQUIN
COUNTY LINE TO KIERNAN AVE (KP 38.73/39.37)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $17,000

Total Con Est $17,000

R/W Est $0

APL
List

Yes

1/11/07: North County Corridor Feasibility Study due June  2007 (Dale to Hammett).

11/7/06: Restart Kiernan IC only, Hammett on hold.

6/12/06: County is validating traffic analysis. Then re-start project PSR.�2/21/06: County is proposing item to Board 2/28 or 3/7 for additional scope in

11/21/03

Updated
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/11/2004

3/22/2005

12/1/2005

8/25/2006

12/1/2006

9/6/2006

6/1/2007 8/1/2007
5

119
10-0M200_

Christina HibbardPM

Shahin MansourDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 108- 29-
PPNO

0042

Project Name

SR108 LADD/PATTERSON ROADS
INTERSECTION

Work Description
SIGNALIZATION/POSSIBLE RTE MOD

Location Description
IN STANISLAUS CO ON STATE ROUTE 108
(MCHENRY AVENUE)/LADD ROAD (KP46.91)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $0

APL
List

Yes

9/6/06: Meeting with County, HQ, Enc Permits. Strategy is for encroachment permit application/review.

8/25/06: County plans drawn, need meeting to coordinate with CT safety project.

8/12/04

Updated

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/15/2007

1/15/2007

2/15/2007

2/15/2007

3/15/2007 5/15/2007 7/1/2007
1

120
10-0P830_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 4- T13.9 / 15.1-
PPNO Project Name

DAGGETT ROAD

Work Description
OPERATIONAL AND SAFETY IMPROVEMENTS

Location Description
IN SAN JOAQUIN COUNTY ON SR4 FROM 500'
WEST OF ROBERTS ROAD TO 500' EAST (KP
22.3/24.3)

Program Information

Doc Yr

Project Phase

Candidate

2008LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

12/20/06:  PID Draft 04/01/2007 - PID Approved 06/01/2007

Updated
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Caltrans Central Region
PA&ED Status Report

XPM Download 2/25/2007

121

PMCS Download 2/23/2007

10-0E530_

Dist-EA Phase

0

County-Route-Post Mile

CAL 4- R10.3 /-

PPNO

3067

Project Name

SR 4 WAGON TRAIL REALIGNMENT
Program Information

Doc Yr

Project Phase
PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , Oversight , LCO

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,178

CAPT

SUPT

$0

OTHER

$2,021

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/21/06:  Revised Ammendment sent to locals on9/12/06.  Waiting for their review and comments.

8/4/06: COOP was rejected by HQ, issues regarding the format of ammendment.  On 8/15/06 a revised version was resubmit to HQ.  Received an update from HQ on 8/30/06,
they have not been able to review it.  We've asked to put this on the priority for the reviewer.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2008

T11/1/2008

5/1/2008

5/1/2008 T

5/1/2007

5/1/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7079 COP CCOG 12/15/04
COP CCOG 12/29/06

Type Agency Name
Agreements

Date

Work Description
TWO LANE EXPRESSWAY

Location Description
ON SR 4 FROM EAST OF COPPEROPOLIS TO
APPROX 6.4 KM WEST OF CAL-4/ CAL-49
INTERSECTION IN ALTAVILLE (ANGELS CAMP)
(KP16.5 /26.3 )

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 24

Utilities 3

PID Appr 6/29/2001

Project Rpt

Cur Est

$0

$28,617

$28,617

R/W Est $1,266

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

FI

Updated

12/1/04

9/13/00

10-0E450_

Dist-EA Phase

0

County-Route-Post Mile

CAL 4- 13.8 / 14.6-

PPNO

3087

Project Name

POOL STATION CURVE CORRECTION
Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % 10% % %

Project Comments
9/11/06: All the EA Phases have been closed and project has been taken off the APL.
9/06/06:  PDT meeting was held 7/05/06 to inform the team of the decission to cancel the project. This decision is not SI related it was based on the need and the scope. the
replacement project is expected to be a Minor B project to widen the shoulder on the curve that was identified as the primary location for the accedents.
6/26/06: PDT meeting is scheduled to discuss change in scope.
6/15/06 to convey this decission (down scope to a Minor A or B) to CALCOG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2009 3/1/2009 9/1/2010 9/1/2010

T TTT3/1/2009 3/1/2009 9/1/2010 9/1/2010

9/1/2008

T9/1/2008

2/1/2012

T2/1/2012

6/30/2008

6/30/2008 T

3/29/2004

3/29/2004 A

3/29/2004

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
IMPROVE ROADWAY ALIGNMENT
AND CONSTRUCT SHOULDER.
"POOLE STATION CURVE
CORRECTION"

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY FROM 0.3KM
EAST OF HUNT ROAD TO 0.3KM WEST OF POOLE
STATION ROAD. (KP 22.2/23.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

PID Appr 6/30/2005

Project Rpt

Cur Est

$0

$17,500

$17,500

R/W Est $1,530

*Esc Est

Structure Est $0

District Est $19,696

Total Con Est $19,696

ND

FI

Updated

5/11/05

11/21/05

Tuesday, February 27, 2007 63 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/25/2007

123

PMCS Download 2/23/2007

10-0G440

Dist-EA Phase

0

County-Route-Post Mile

MER 59- R14.8 / 19.0-

PPNO

5264

Project Name

ATWATER-MERCED EXPRESSWAY
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Developer ,
Measure

Prog Code
400.000

Prog FY

$0 $0

RIP IIP LOCAL

$374 $3,269

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
8/16/06: Foucs meeting with consultants

9/11/06: Held a PDT meeting

9/20/06: County held public information hearing

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2009 10/1/2007 8/1/2010 9/1/2012 9/1/2012

T TTTT12/1/2009 10/1/2007 8/1/2010 9/1/2012 9/1/2012

10/1/2007

T10/1/2007

9/1/2015

T9/1/2015

2/1/2007

2/1/2007 T

9/1/2006

9/1/2006 T

7/1/2002

7/1/2002 A

7/1/2002

8/1/2006 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT A NEW ALIGNMENT

Location Description
IN THE CITY OF MERCED FROM THE
INTERSECTION OF BELLEVUE AVE AND EXISTING
RTE 59 TO THE INTERSECTION OF GURR RD &
EXISTING RTE 140 (KP R23.8/30.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 19

Utilities 0

PID Appr 9/14/2001

Project Rpt

Cur Est

$20,300

$133,700

$154,000

R/W Est $15,900

*Esc Est

Structure Est $24,239

District Est $159,645

Total Con Est $183,884

ER

ES

Updated

5/21/01

10-3A130_

Dist-EA Phase

0

County-Route-Post Mile

MER 140- 37.5 / 38.7-

PPNO

5652

Project Name

PARKWAY INTERCHANGE
Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 0 % % %

Project Comments
12/14/06: PR on district review

9/20/06: Consultant completing PR prior to district review

05/25/2006: Environmental reports receiving Biological Opinion from USFWS as of April 25, 2006.  Consultant working on FEIS.  Will incorporate BO to the document.�04/05/2006:

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 4/1/2007 10/1/2007 10/1/2007

A TTT11/16/200 4/1/2007 10/1/2007 10/1/2007

12/1/2006

T12/1/2006

5/1/2012

T5/1/2012

10/1/2006

10/1/2006 A

7/1/2001

7/1/2001 A

7/1/2001

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Margaret Lawrence (209) 948-7427

(559) 230-3138
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE AND
OVERHEAD

Location Description
ON STATE ROUTE 140 FROM 0.2 KILOMETER
WEST OF SANTA FE AVENUE TO KIBBY ROAD (KP
60.4/62.3) (KP 60.4/62.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 2

PID Appr 8/23/2001

Project Rpt

Cur Est

$6,402

$23,757

$30,159

R/W Est $861

*Esc Est

Structure Est $6,594

District Est $24,470

Total Con Est $31,064

ER

ES

Updated

11/1/05

11/1/05

12/22/00

Tuesday, February 27, 2007 64 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/25/2007

125

PMCS Download 2/23/2007

10-41910_

Dist-EA Phase

0

County-Route-Post Mile

MER 152- 16.0 / 24.8-

PPNO

5707

Project Name

LOS BANOS BYPASS
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,000 $2,500

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
01/07: Going through dispute reesolution with FHWA, USFS & DFG to resolve mitigation issues. Waiting for a Biological Opinion from the USFWS. Next PDT meeting is scheduled
for  3/7/07. Last PDT meeting was held on 11/15/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2007 1/1/2009 1/1/2012 2/1/2015 2/1/2015

7/1/2008 10/1/2011 10/1/201110/1/2008T TTTT4/1/2007

7/1/2011

4/1/2008 T

1/1/2018

3/1/2014 T

2/17/2005

2/17/2005 A

11/1/1998

11/1/1998 A

11/1/1998

4/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

4/1/2007

Ram N_GuptaPM

Jack WalkerDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Bryan Apper (559) 243-8156

(559) 243-3861 COP CITY OF LOS BANOS
COP MCAG
COP MERCED COUNTY
FWY CITY OF LOS BANOS
RR UNION PACIFIC

Type Agency Name
Agreements

Date

Work Description
4 LANE FREEWAY (LOS BANOS
BYPASS)

Location Description
ON STATE ROUTE 152 IN MERCED COUNTY IN
AND NEAR LOS BANOS (KP25.8/39.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 67

Utilities 6

PID Appr 7/9/1993

Project Rpt

Cur Est

$46,388

$319,280

$365,668

R/W Est $31,749

*Esc Est

Structure Est $53,776

District Est $370,133

Total Con Est $423,909

ER

ES

Updated

11/30/06

11/30/06

1/26/06

10-0P920_

Dist-EA Phase

1

County-Route-Post Mile

MPA 140- 38.0 / 43.0-

PPNO Project Name

FERGUSON SLIDE - PERMANENT
RESTORATION PROJECT

Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Component Funding
Storm Damage

Prog Code
201.131

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/13/06:  PDT on 12/11/06.  Surveys delivery delayed.  New target 2/2007.  Need to re-prioritize work to make this priority.  Design needs two weeks after surveys to prepare
requests for studies.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TTT2/1/2008 2/1/2008 10/1/2008 10/1/2008 T2/1/201210/15/200 T1/19/2007 A 1/22/2008 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Work Description
CLEAR LANDSLIDE

Location Description
IN MARIPOSA COUNTY ON SR 140, 2.7 KM NEAR
EL PORTAL ROAD

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

PID Appr

Project Rpt

Cur Est

$0

$0

$0

R/W Est $0

*Esc Est

Structure Est $0

District Est $0

Total Con Est $0

Updated

Tuesday, February 27, 2007 65 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/25/2007

127

PMCS Download 2/23/2007

10-0E490_

Dist-EA Phase

0

County-Route-Post Mile

SJ 5- 22.1 / 23.6-

PPNO

7239

Project Name

FRENCH CAMP/SPERRY ROAD
Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
10/10/06: FED to FHWA ~11/1/06. Starting 30% PS&E review. VA Study planned for Nov 7-16. Coop for RW and PS&E sent 7/18/06. Returned to District 10/16/06 with redlines to
add PA&ED clauses and federal funding. Email to Mark R. 10/17/06, with cc to Kome and Usen.

8/25/06: PM 2.5 public review ends 9/14/05. FED to FHWA about then.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/2/2007 11/21/2006 5/7/2007 6/4/2007

T TTT3/1/2007 3/1/2007 8/1/2008 8/1/2008

2/21/2006

2/21/2006 A

4/1/2002

4/1/2002 A

4/1/2002

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976 COP CITY OF  STOCKTON
Type Agency Name

Agreements
Date

Work Description
MODIFY/RECONSTRUCT

Location Description
ON INTERSTATE 5, IN STOCKTON, IN SJ COUNTY
FROM 0.6 KM SOUTH OF FRENCH CAMP RD
INTERCHANGE TO 3.1KM NORTH OF FRENCH
CAMP RD INTERCHANGE (KP 35.6/38.1)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities

PID Appr 3/11/2002

Project Rpt

Cur Est

$15,000

$65,000

$80,000

R/W Est $12,249

*Esc Est

Structure Est $15,914

District Est $68,959

Total Con Est $84,872

ER

FI

12/15/2006

12/15/2006

Updated

1/8/02

1/8/02

10-0A840_

Dist-EA Phase

0

County-Route-Post Mile

SJ 12- 0.1 / 10.1-

PPNO

7350

Project Name

RTE 12 IMPROVEMENTS
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,474

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % 5 5% % %

Project Comments
1/17/07: Conceptual report approved on 1/15/07. PDT meeting scheduled for Feb1, 2007.

12/20/06:  Draft Conceptual Report circulating for signature, SOW will determine new cost est. & COG may take lead.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2012 12/1/2012 7/1/2014 7/1/2014

T TTT7/1/2012 12/1/2012 7/1/2014 7/1/2014

3/1/2017

T3/1/2017

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS
AT GLASSCOCK ROAD AND
SMART CORRIDOR

Location Description
NEAR TERMINOUS FROM SACRAMENTO COUNTY
LINE TO RTE 5 (KP 0.2/16.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

PID Appr 9/9/1997

Project Rpt

Cur Est

$0

$13,037

$13,037

R/W Est $1,422

*Esc Est

Structure Est $0

District Est $16,515

Total Con Est $16,515

ND

FI

Updated

3/6/01

Tuesday, February 27, 2007 66 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/25/2007

129

PMCS Download 2/23/2007

10-3A100_

Dist-EA Phase

0

County-Route-Post Mile

SJ 99- 15.0 / 18.6-

PPNO

7668

Project Name

SOUTH STOCKTON 6-LANE
Program Information

Doc Yr

Project Phase
PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP , 99 Bond ,
Measure

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,523 $1,558

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
1/17/07:  Draft PR submitted. Design submitted. Request R/W for mapping. PDT scheduled for TBD. Target Feb, first week.

11/01/2006:  Traffic Report complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/15/2008 11/1/2008 1/1/2010 5/1/2012 7/1/2012

11/1/2008 5/1/2012 7/1/20121/1/2009T TTTT12/15/200

11/1/2008

11/1/2008 T

7/1/2016

12/1/2015 T

1/15/2008

12/15/200 T

9/1/2006

9/1/2006 A

4/7/2006

4/7/2006 A

4/7/2006

11/15/200 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Kevin SheridanPM

Martin NishikawaDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 6 LANES

Location Description
IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6
KM N/OF ARCH RD TO 0.2 KM S/OF RTE 4 WEST.
(KP 24.1/29.9) (PA&ED ONLY)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 81

Utilities 5

PID Appr 11/28/2000

Project Rpt

Cur Est

$0

$159,000

$159,000

R/W Est $32,011

*Esc Est

Structure Est $0

District Est $189,854

Total Con Est $189,854

ER

Updated

1/31/07

2/2/00

10-0H910_

Dist-EA Phase

0

County-Route-Post Mile

SJ 205- 2.4 / R5.3-

PPNO

7873

Project Name
I-205 / LAMMERS RD INTERCHANGE

Program Information

Doc Yr

Project Phase
PA&ED

2004 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
10/10/06: Working on Traffic analysis with SJCOG model.

8/25/06: VA Implementation meeting 8/23/06.

7/5/06: K phase closed. VA Implementation meeting August 23. Forecast comments to consultant June 30, 2006. PID 0.7 allocated, 1.07 expended.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2008

T1/1/2008

1/1/2008

7/1/2007 T

2/1/2006

2/1/2006 A

2/1/2006

10/1/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976 COP CITY OF  TRACY

Type Agency Name
Agreements

Date

Work Description
OVERSIGHT TO CONST NEW IC

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR TRACY
FROM HANSEN ROAD OVERCROSSING TO GRANT
LINE ROAD UNDERCROSSING (KP 3.8/R8.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

PID Appr 2/15/2006

Project Rpt

Cur Est

$8,400

$38,400

$46,800

R/W Est $0

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

FI

Updated

1/5/06

1/5/06

Tuesday, February 27, 2007 67 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/25/2007

131

PMCS Download 2/23/2007

10-1A690_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- 9.7 / 10.9-

PPNO

9399

Project Name

MITCHELL RD/SERVICE RD
INTERCHANGE

Program Information

Doc Yr

Project Phase
PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight , Developer

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
10/10/06: Met with City 9/19/06 re quality of GADs. Strategy for next submittal. Public meeting 10/17/06

9/11/06: Strategy for GADs will be meeting with City on 9/19/06, to include Qaulity Plan, then City will meet with consultant after the PDT meeting. We will have other examples
for City to see.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2007 7/1/2008 12/1/2007 11/1/2008 11/1/2009

T TTTT12/1/2007 7/1/2008 12/1/2007 11/1/2008 11/1/2009

12/1/2007

T12/1/2007

12/1/2012

T12/1/2012

6/1/2007

6/1/2007 T

5/1/2003

5/1/2003 A

5/1/2003

11/1/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976 COP CITY     CERES
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGE

Location Description
ON RTE 99 IN CERES, IN STANISLAUS COUNTY
FROM 0.5 KM SOUTH TO 1.0 KM NORTH OF
MITCHELL ROAD (KP 15.6/17.5)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities

PID Appr 7/9/2002

Project Rpt

Cur Est

$21,000

$28,000

$49,000

R/W Est $0

*Esc Est

Structure Est $22,947

District Est $30,596

Total Con Est $53,544

ND

FI

Updated

8/2/02

8/2/02

10-47210_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- 20.8 / 21.4-

PPNO

9460

Project Name

PELANDALE INTERCHANGE
Program Information

Doc Yr

Project Phase
PA&ED

2000 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
1/17/07: Project transferred to C. Hibbard for oversight. The locals have hired a consultant for PA&ED.

07/13/06-Project flagged for oversight.�06/26/06- City  of  Modesto to complete PA&ED component.�5/5/06-Project handed ov er to Stancog.�4/4/06-Transmittal Memo completed,
pending environmental summary.  Project will be handed over to RTPA by 4/14/06.�3/3/06- VA Study  Report completed, and will be sent out f or distribution on 3/6/06.  Scheduled
moved outside the 2006 Delivery Plan.�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2008 1/1/2009 8/1/2008 7/1/2010 7/1/2010

T TTTT12/1/2008 1/1/2009 8/1/2008 7/1/2010 7/1/2010

8/1/2008

T8/1/2008

12/1/2012

T12/1/2012

12/1/2002

12/1/2002 A

12/1/2002

9/1/2007 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Christina HibbardPM

Joy PinneDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Work Description
MODIFY INTERCHANGE.

Location Description
IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF
PELANDALE OC (KP R34.6/R35.6)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 21

Utilities 4

PID Appr 11/28/2000

Project Rpt

Cur Est

$8,000

$23,000

$31,000

R/W Est $33,667

*Esc Est

Structure Est $9,004

District Est $25,887

Total Con Est $34,891

ND

FI

Updated

8/19/05

Tuesday, February 27, 2007 68 *Escalated at 3%
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XPM Download 2/25/2007
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PMCS Download 2/23/2007

10-3A410_

Dist-EA Phase

0

County-Route-Post Mile

STA 108- 27.6 / 37.3-

PPNO

9615

Project Name

RIVERBANK OAKDALE WIDENING
Program Information

Doc Yr

Project Phase
PA&ED

1998 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
4-06: Not in the 2006 STIP.
2-2006:  RTIP Await.
10-05:  Removed from APL. Corridor study to be initiated by the STANCOG.
9-2005: All phases CLOSED-No charges at this time.
5/05- WIth available STIP dollars, it is possible COG will want to start up a corridor study  for SR 219/SR 108 Corridor.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008

T7/1/2008

7/1/2007

7/1/2007 T

7/1/1999

7/1/1999 A

7/1/1999

Approve
FED

M160

Delivery
Plan

APL
List

No

Tony SinghPM

Joy PinneDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Work Description
WIDEN TO FOUR LANES WITH
CONTINUOUS 2WAY LEFT TURN
LANE "RIVERBANK OAKDALE
WIDENING"

Location Description
IN AND NEAR MODESTO FROM RTE 219 TO OAK
AVE IN THE CITY OF OAKDALE (KP 44.4/60.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 162

Utilities 5

PID Appr 3/31/1999

Project Rpt

Cur Est

$1,153

$20,612

$21,765

R/W Est $20,489

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

ES

Updated

9/6/00

10-0L720_

Dist-EA Phase

0

County-Route-Post Mile

STA 108- 30.5 / 31.6-

PPNO

0010

Project Name

MID-CANAL & JACKSON ROAD CURB
BARRIER

Program Information

Doc Yr

Project Phase
PA&ED

2006A SHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments

12-14-06-Project report moved out to 02/07, project report pending surveys.

11/16/06-Project Report being finalized, updated schedule submitted to Design.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2007 10/1/2007 11/1/2007

T TT3/1/2007 4/22/2007 11/1/2007

6/1/2008

T6/1/20085/22/2006 A

3/22/2006

3/22/2006 A

3/22/2006

5/22/2006 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Na'imah Abd'AllahPM

Shahin MansourDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3114
Type Agency Name

Agreements
Date

Work Description
RAISED CURB MEDIAN
BARRIER/AC O/LAY

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY FROM
MIDDLE MAIN CANAL TO HOWARD AVENUE (KP
49.07/50.92)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

PID Appr 5/16/2006

Project Rpt

Cur Est

$0

$1,390

$1,390

R/W Est $8

*Esc Est

Structure Est $0

District Est $1,432

Total Con Est $1,432

CE

EX

5/22/2006

5/22/2006

Updated

3/27/06

3/22/06

Tuesday, February 27, 2007 69 *Escalated at 3%
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PMCS Download 2/23/2007

10-40350_

Dist-EA Phase

0

County-Route-Post Mile

STA 132- R11.1 /-

PPNO

0944

Project Name

ROUTE 132 WEST EXPRESSWAY
Program Information

Doc Yr

Project Phase
PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP

Prog Code
710.870

Prog FY
2007

$2,370 $4,000

RIP IIP LOCAL

$3,177 $0

CAPT

SUPT

OTHER

Const $$
$4,000

RW $$
$2,370

Bill Ref# 109    Pgm Amnt   $12,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON68 % 10% % %

Project Comments
1/17/07-Project on HOLD pending locals Corridor Study.

11/16/06-Project on HOLD-Barium studies to be completed by 12/1/06.

07/13/06-Project flagged for oversight.�06/29/06- Project ON HOLD-RTPA to become Lead Agency  to conduct the 132 Corridor Study .  Schedule mov ed outside of  2006 Deliv ery

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2009 2/1/2009 12/1/2007 12/1/2008 7/1/2011

2/1/2009 12/1/2009 5/1/201112/1/2008T TTTT1/1/2009

3/1/2007

9/1/2008 T

9/1/2012

1/1/2013 T7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Na'imah Abd'AllahPM

David SanghaDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 244-2942 COP CITY OF  MODESTO
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LANE
EXPRESSWAY ON NEW
ALIGNMENT AND SOUNDWALL
"ROUTE 132 EXPRESSWAY"

Location Description
IN MODESTO ON RTE 132 FROM NEBRASKA AVE
TO RTE 99 AND ON RTE 99 FROM RTE 132 TO
KANAS AVE (KP R18.2/R23.7) (KP R25.9/R27.2)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 86

Utilities 14

PID Appr 7/2/1993

Project Rpt

Cur Est

$6,959

$20,289

$27,248

R/W Est $5,032

*Esc Est

Structure Est $7,832

District Est $22,835

Total Con Est $30,668

ND

FI

Updated

5/26/93

10-0F070_

Dist-EA Phase

0

County-Route-Post Mile

SJ 4- 4.5 / 5.6-

PPNO

7021

Project Name

ROUTE 4 CURVE CORRECTION -
EAST OF MIDDLE RIVER

Program Information

Doc Yr

Project Phase
PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$14,810

RW $$
$1,611

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
11/7/06: PDT meeting is scheduled on 12/04/06 to discuss the future of the project. The PDT considered several options to reduce the cost, such as reducing the scope of the
project, and to obtaining design exceptions for shoulder width, but the anticipated savings were not sufficient to increase the Safety Index to a viable value.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CURVE CORRECTION "ROUTE 4
CURVE CORRECTION - EAST OF
MIDDLE RIVER BRIDGE"

Location Description
ON ROUTE 4 IN SAN JOAQUIN COUNTY BETWEEN
MIDDLE RIVER BRIDGE AND 1.6 KM EAST OF
MIDDLE RIVER BRIDGE (KP 7.24/9.01)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 2

PID Appr 12/21/2004

Project Rpt

Cur Est

$0

$13,960

$13,960

R/W Est $1,611

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

Updated

12/9/04

9/21/05

Tuesday, February 27, 2007 70 *Escalated at 3%
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10-0J150_

Dist-EA Phase

0

County-Route-Post Mile

TUO 49- 23.1 / 23.6-

PPNO

0084

Project Name

POPPY HILLS DR. CURVE
IMPROVEMENT

Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,491

RW $$
$656

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 5 15% % %

Project Comments
11/27/06:  The environmental document is being developed.  PA&ED is scheduled for 6/1/07.

11/7/06: Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2007 9/12/2006 12/1/2008 1/1/2009

T TTT6/1/2007 6/8/2007 12/1/2008 1/1/2009

6/12/2006

A6/12/2006

5/1/2010

T5/1/2010

9/15/2006

8/4/2006 A

4/1/2004

4/1/2004 A

4/1/2004

4/30/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

6/1/2007

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
CURVE IMPROVEMENT

Location Description
IN TUOLUMNE COUNTY NEAR TUTTLETOWN
FROM 0.3 KM NORTH OF POPPY HILLS ROAD TO
0.2 KM NORTH OF RAWHIDE RD (KP 37.4/38.0).

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 2

PID Appr 10/30/2003

Project Rpt

Cur Est

$0

$2,178

$2,178

R/W Est $654

*Esc Est

Structure Est $0

District Est $2,311

Total Con Est $2,311

ND

FI

Updated

6/1/06

5/12/06

10-0J160_

Dist-EA Phase

0

County-Route-Post Mile

TUO 108- 4.3 / 5.9-

PPNO

0128

Project Name

STANDARD  RD  TO  VIA ESTE RD
TWO -WAY LEFT TURN LANE

Program Information

Doc Yr

Project Phase
PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,004

RW $$
$5,059

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
11/27/06: This project has been dropped from the Safety Program and will be moved to Inactive list.

10/10/06: PDT meeting was held on 10/5/06. The recommendation to unpar this project has been confirmed. PCR will be processed. Need to confirm if PCR is all that required to

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 11/1/2007 5/1/2009 5/1/2009

T TTT10/1/2007 11/1/2007 5/1/2009 5/1/2009

2/1/2006

A2/1/2006

2/1/2011

T2/1/2011

10/1/2003

10/1/2003 A

10/1/2003

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
TWO-WAY LEFT TURN LANE.

Location Description
IN TUOLUMNE COUNTY ON ROUTE 108 FROM
STANDARD ROAD TO VIA ESTE, EAST OF
SONORA. (KP 6.9/9.4)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 33

Utilities 4

PID Appr 1/16/2004

Project Rpt

Cur Est

$0

$5,948

$5,948

R/W Est $4,751

*Esc Est

Structure Est $0

District Est $6,310

Total Con Est $6,310

ND

FI

Updated

10/15/03

6/7/06

Tuesday, February 27, 2007 71 *Escalated at 3%
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XPM Download 2/25/2007
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10-0L630_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R24.2-

PPNO

0005

Project Name

HAMMETT TO MILGEO MEDIAN
BARRIER

Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.020

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,964

RW $$
$14

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
11/27/06: Need new Sschedule. PDT meeting scheduled on 11/28/06.

4/5/06: PDT Meeting is scheduled for 4/28/2006 to discuss hydrolics recommendation and the impacts those recommendations on the scope and schedule.�12/22/05: PR/PSR

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/22/2005 9/1/2005

T TTA5/30/2007 9/1/2005 5/30/2009 6/15/2009 T9/15/2010

11/1/2004

11/1/2004 A

11/1/2004

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Work Description
UPGRADE MEDIAN BARRIER

Location Description
ON ROUTE 99 IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN RIPON FROM THE HAMMETT ROAD
OVERCROSSING TO THE BEGINNING OF THE
EXISTING CONCRETE MEDIAN BARRIER AT THE
WILMA AVE OCProject Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 1

PID Appr

Project Rpt 12/22/2005

Cur Est

$0

$3,817

$3,817

R/W Est $14

*Esc Est

Structure Est $0

District Est $4,049

Total Con Est $4,049

CE

EX

8/8/2005

8/8/2005

Updated

9/28/05

9/28/05

10-0H320_

Dist-EA Phase

0

County-Route-Post Mile

TUO 108- 5.7 / 6.2-

PPNO

0131

Project Name

VIA ESTE LEFT TURN
CHANNELIZATION

Program Information

Doc Yr

Project Phase
PA&ED

2004A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,945

RW $$
$189

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/27/06:  The project has been down-scoped to provide for widening on the north side of the roadway with left turn channelization only.  Environmental document is currenctly in
development.  If CE, will have in 60 days; if IS/Mitigated ND, will require 6 months to complete.  Scheduled for PA&ED is 10/1/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 11/1/2007 5/1/2009 6/1/2009

T TTT10/1/2007 11/1/2007 5/1/2009 6/1/2009

2/1/2006

A2/1/2006

2/1/2011

T2/1/2011

2/15/20069/1/2003

9/1/2003 A

9/1/2003

7/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
TWO-WAY LEFT TURN
CHANNELIZATION.

Location Description
IN TUOLUMNE COUNTY ON ROUTE 108 NEAR
SONORA FROM 0.3KM WEST OF VIA ESTE ROAD
TO 0.1KM EAST OF DRAPER MINE ROAD. (KP
9.2/10.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 2

PID Appr 3/9/2004

Project Rpt

Cur Est

$0

$2,768

$2,768

R/W Est $1,320

*Esc Est

Structure Est $0

District Est $2,937

Total Con Est $2,937

ND

FI

Updated

8/28/03

11/30/06

Tuesday, February 27, 2007 72 *Escalated at 3%
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10-26444_

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- 0.0 / 5.5-

PPNO

2300

Project Name

JACKSON VALLEY REHAB
Program Information

Doc Yr

Project Phase
PA&ED

2000A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,705

RW $$
$1,328

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON33 % 50 75% % %

Project Comments
10/10/06: Field meeting with Design, Environmental, Right of Way (Utilities) was held on 10/3/06 to review revised project scope based on recent changes. Environmental is in
critical path.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2007 3/1/2008 9/1/2009 9/1/2009 9/16/2010

T TTTT12/1/2007 3/1/2008 9/1/2009 9/1/2009 9/16/2010

6/1/2007

T6/1/2007

4/1/2012

T4/1/2012

2/1/2007

2/1/2007 T

7/1/1999

7/1/1999 A

7/1/1999

10/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Work Description
ROADWAY REHABILITATION

Location Description
IN JACKSON VALLEY FROM THE SJ CO LINE TO
JUST WEST OF THE JACKSON CREEK BR AND
CONTINUE NEAR JACKSON VALLEY RD TO JCT
WITH RTE 104. (KP 0.0/3.6, 5.4, 8.8)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 26

Utilities 5

PID Appr

Project Rpt 1/18/2002

Cur Est

$5,725

$7,183

$12,908

R/W Est $3,939

*Esc Est

Structure Est $6,444

District Est $8,085

Total Con Est $14,528

ND

EX

1/18/2002

1/18/2002

Updated

3/16/06

3/16/06

1/12/06

10-3A340_

Dist-EA Phase

0

County-Route-Post Mile

MER 99- 1-

PPNO

5356

Project Name

FOG CMS
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,801

RW $$
$204

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
9/28/06: PDT meeting was held on 9/19/06. Field review is arranged on 10/26/06. Need PDT to update finalized CMS locations.

9/28/06: Updated additional resources request for design.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2007 1/1/2008 12/1/2007 8/1/2009 8/1/2009

T TTTT8/1/2007 1/1/2008 12/1/2007 8/1/2009 8/1/2009

8/1/2007

T8/1/2007

1/1/2011

T1/1/2011

8/1/2001

8/1/2001 A

8/1/2001

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Juan Torres (559) 243-8405

(559) 230-3126
Type Agency Name

Agreements
Date

Work Description
CLOSED CIRCUIT TV CAMERAS &
CMS'

Location Description
IN AND NEAR MER ON RTE 99 -VARIOUS
LOCATIONS. IN AND NEAR MODESTO ON RTE
99-VARIOUS LOCATIONS. IN AND NEAR TRACY ON
RTE 205-VARIOUS LOCATION.

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 25

Utilities 10

PID Appr 9/23/2005

Project Rpt

Cur Est

$0

$3,000

$3,000

R/W Est $108

*Esc Est

Structure Est $0

District Est $3,278

Total Con Est $3,278

CE

EX

Updated

2/13/07

Tuesday, February 27, 2007 73 *Escalated at 3%
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10-27980_

Dist-EA Phase

0

County-Route-Post Mile

MER 165- 11.7 / 26.9-

PPNO

5858

Project Name

WOLFSEN REHAB
Program Information

Doc Yr

Project Phase
PA&ED

1998 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,105

RW $$
$397

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % 10% % %

Project Comments
1/07: FHWA agreed to Federal CE Appendiz G for State requirements. Supplemental PSSR is already developed. Last meeting was held 12/14/06. Next PDT meeting is scheuled
for 3/28/07

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2007 11/1/2005 3/1/2007 9/1/2008 12/1/2008

T TTTA3/1/2007 11/1/2005 3/1/2007 9/1/2008 12/1/2008

12/15/2006

T3/1/2007

10/1/2010

T10/1/20101/23/2007 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/1/2007

Ram N_GuptaPM

Shahin MansourDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3114 COP COUNTY OFMERCED
Type Agency Name

Agreements
Date

Work Description
AC OVERLAY & WIDEN/REPLACE
STR

Location Description
ON ROUTE 165 IN MERCED COUNTY FROM HENRY
MILLER ROAD TO ROUTE 140 (KP 18.8/43.32)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 3

PID Appr 10/13/2004

Project Rpt

Cur Est

$7,740

$10,171

$17,911

R/W Est $114

*Esc Est

Structure Est $8,211

District Est $10,790

Total Con Est $19,002

OT

EX

Updated

12/12/06

12/12/06

4/29/04

10-0E930_

Dist-EA Phase

0

County-Route-Post Mile

SJ 26- 4.6 / 6.0-

PPNO

7453

Project Name

PINASCO RD 2-WAY LEFT TURN LANE
Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,039

RW $$
$5,590

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
9/12/06: Duper Tong (8/25/06) recommended that the project should be down scoped by reducing the project limit to address the collision concentration. The new project limit is
from PM 5.15 (Pinasco Rd) to PM 6.01 (Beecher Rd). Needs follow up on this.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2008 8/1/2008 3/1/2010 3/1/2010

T TTT8/1/2008 8/1/2008 3/1/2010 3/1/2010

12/1/2007

T12/1/2007

8/1/2011

T8/1/2011

11/1/2007

11/1/2007 T

1/1/2004

1/1/2004 A

1/1/2004

5/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
INSTALL CONTINUOUS TWO-WAY
LEFT TURN LANE. "PINASCO RD
2-WAY LEFT TURN LANE"

Location Description
ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN
NORD AVE. AND THOMPSON ROAD (KP 7.45/9.66)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 14

Utilities 7

PID Appr 9/12/2001

Project Rpt

Cur Est

$0

$2,700

$2,700

R/W Est $1,023

*Esc Est

Structure Est $0

District Est $2,950

Total Con Est $2,950

ND

FI

Updated

9/25/03

1/26/07

Tuesday, February 27, 2007 74 *Escalated at 3%
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10-0G590

Dist-EA Phase

0

County-Route-Post Mile

SJ 26- 5.7 / 9.0-

PPNO

7456

Project Name

BEECHER ROAD LEFT-TURN WIDENING
Program Information

Doc Yr

Project Phase
PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,048

RW $$
$2,345

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON3 % % % %

Project Comments
10/31/06: PDT meeting was held on 10/31/06. The decision to unpar this project was confirmed with with PDT. Need to confirm if PCR is all that required to unpar the project.

9/12/06: Duper Tong (8/25/06) has recommended that the SI is 219 which is below 230 thresholds and the left turn collision per miles is low. This project is not cost effective

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2008 8/1/2008 3/1/2010 3/1/2010

T TTT8/1/2008 8/1/2008 3/1/2010 3/1/2010

12/1/2007

T12/1/2007

8/1/2011

T8/1/2011

11/1/2007

11/1/2007 T

11/6/2003

11/6/2003 A

11/6/2003

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT A CONTINUOUS
TWO-WAY LEFT TURN LANE, AND
2.4 METER SHOULDERS.

Location Description
IN SAN JOAQUIN COUNTY ON STATE ROUTE 26
FROM BEECHER ROAD TO 0.1KM EAST OF
MURRAY ROAD, WEST OF LINDEN (KP 9.27/14.48)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 49

Utilities 2

PID Appr 9/24/2001

Project Rpt

Cur Est

$0

$5,374

$5,374

R/W Est $2,345

*Esc Est

Structure Est $0

District Est $5,872

Total Con Est $5,872

ND

FI

Updated

7/17/03

6/6/01

10-0G770
_

Dist-EA Phase

1

County-Route-Post Mile

STA 33- 0.5 / 14.5-

PPNO

9182

Project Name

NEWMAN/PATTERSON CAPM 
Program Information

Doc Yr

Project Phase
PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.121

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,624

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: Project is not on APL.

9/26/06: Deflection study is scheduled in late October.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/15/2005 8/1/2007 10/1/2008 10/1/2008

T TTT10/15/200 8/1/2007 10/1/2008 10/1/2008

8/1/2007

T8/1/2007

3/1/2010

T3/1/2010

7/5/2005

7/5/2005 A

7/5/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902
Type Agency Name

Agreements
Date

Work Description
REHABILITATE ROADWAY(CAPM)

Location Description
ON ROUTE 33 FROM NEWMAN CITY LIMITS TO
WARD AVE (2 LOCATIONS). (KP 0.8/2.4,20.3/23.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

PID Appr 8/23/2001

Project Rpt 11/7/2005

Cur Est

$0

$3,280

$3,280

R/W Est $0

*Esc Est

Structure Est $0

District Est $3,480

Total Con Est $3,480

CE

EX

7/15/2005

7/15/2005

Updated

10/21/05

Tuesday, February 27, 2007 75 *Escalated at 3%
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10-0A671_

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R15.1 /-

PPNO

9421

Project Name

MODESTO RAMP REHAB
Program Information

Doc Yr

Project Phase
PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$21,018

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % 20 10% % %

Project Comments
11/7/06: PDT meeting scheduled on 11/15/06 to discuss direction after eliminating 2 bridges off project scope. PCR is still in process. 08/02/06-Approval needed from SFP  to
move forward with  PCR for Scope reduction.�7/19/06-Met with maintenance- OK with eliminating bridgework f rom the project.  Approv al needed f rom SFP f or Scope
reduction.�07/05/06-Design team would  like to eliminate the widening of  the two bridges.  PDTeam requested scope change almost two y ears ago.  This would reduce cost f rom
$21 million to $7 million.  Structures has no preference, they are Ok with our without bridge widening.�05/25/06-Adv isory  design exception approv ed.�4/05/06-he PSSR target date
for completion is 4/10/07.  Barium report will be ready by April,06 and Design exceptions by May 6, 2006. PDT to be scheduled. �02.09.06: Project transf erred to Na'imah

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 10/1/2007 10/1/2007 10/1/2009 10/1/2009

T TTTT7/1/2007 10/1/2007 10/1/2007 10/1/2009 10/1/2009

8/1/2007

T8/1/2007

7/1/2011

T7/1/2011

10/1/2004

10/1/2004 A

7/1/2002

7/1/2002 A

7/1/2002

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
REHABILIATE 15 RAMPS

Location Description
IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4
KM N OF KANSAS AVE OC (KP 24.3/27.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 7

Utilities 0

PID Appr 9/19/2001

Project Rpt

Cur Est

$9,126

$7,829

$16,955

R/W Est $264

*Esc Est

Structure Est $9,972

District Est $8,555

Total Con Est $18,527

CE

EX

5/21/1997

Updated

9/1/06

Tuesday, February 27, 2007 76 *Escalated at 3%
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10-0E590_

Ram N_GuptaPM

Martin NishikawaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 59- 15.4 / 16.6-

PPNO

6688

Project Name

16TH ST./OLIVE AVE. WIDENING

Work Description
WIDEN TO 4 LANES

Location Description
ON ROUTE 59 IN MERCED COUNTY, IN MERCED,
FROM BEAR CREEK BRIDGE TO 550 METERS
NORTH OF BLACK RASCAL CREEK (KP 24.8/26.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$1,800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 40

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/28/2000

Project Rpt 7/18/2006

Cur Est

$1,900
$14,580

$16,480

R/W Est $11,330

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
1/07: Waiting for funds to begin PS&E and R/W phases from July '07.  Supplemental PR was approved on 7/19/06.  PA&ED was completed on 1/31/06.  Last
PDT meeting was held on 4/27/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/31/2006 1/1/2009 3/2/2009 2/1/2011 6/1/2011 9/1/2011 9/1/2011 10/1/2011 1/1/2012 7/1/2013

A TTTTTTTTT

9/1/2008

1/1/2008 7/1/2008 2/1/2010 10/1/2010 10/1/2010 11/15/2011 2/1/2011 8/1/20126/1/20107/1/2007 T1/31/2006

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $2,138

District Est $16,410

Total Con Est $18,548

ND

FI

1/20/2006

1/12/2006

Updated

11/30/06

11/30/06

6/20/06

149
10-41580_

Peter JemerigbePM

Boris AyaviriDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 0.0 / 4.6-
PPNO

5401

Project Name

PLAINSBURG RD FREEWAY

Work Description
4E TO 6F ON 8F R/W ALIGNMENT

Location Description
ON ROUTE 99 FROM MADERA/MERCED COUNTY
LINE TO BUCHANAN HOLLOW ROAD (KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP , 99 Bond

Prog Code Prog FY

$2,477

RIP IIP LOCAL

$3,243

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$2,477

Bill Ref# 105    Pgm Amnt   $5,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 15

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

Project Rpt 6/30/2006

Cur Est

$13,879

$68,570

$82,449

R/W Est $7,251

Phase Completion
PA&ED RW PS&E CON100 % 0 0% 0% %

Project Comments
12/13/06: held VA studies from 12/11/06-12/15/06 design in progress no issues

9/06/06: Held focus team meeting on metric/english units/design

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2006 3/1/2007 9/1/2007 1/1/2010 5/1/2010 9/1/2010 9/1/2010 10/1/2010 2/1/2011 2/1/2014

A TTTTTTTTT

3/1/2007

3/1/2007 9/1/2007 1/1/2010 9/1/2010 9/1/2010 10/1/2010 2/1/2011 2/1/20145/1/20103/1/2007 T6/30/2006

Reg R/W
M225

APL
List

Yes

710.870

*Esc Est

Structure Est $15,621

District Est $77,176

Total Con Est $92,797

ND

FI

Updated

5/3/06

5/3/06

1/26/07

Tuesday, February 27, 2007 77 *Escalated at 3%
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10-41570_

Peter JemerigbePM

Roberto BandaDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99- 4.6 / 10.5-

PPNO

5414

Project Name

ARBOLEDA DR FWY

Work Description
4E TO 6F ON 8F R/W ALIGNMENT

Location Description
ON ROUTE 99 FROM BUCHANAN HOLLOW ROAD
TO 0.5 KM NORTH OF MCHENRY ROAD IN MERCED
COUNTY (KP 7.4/16.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

TCRP , IIP , 99 Bond

Prog Code Prog FY

$24,900

RIP IIP LOCAL

$5,887

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$24,900

Bill Ref# 104    Pgm Amnt   $5,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 46

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

Project Rpt 6/30/2006

Cur Est

$20,231
$92,512

$112,743

R/W Est $22,530

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
12/13/06: Held VA studies from 12/11/06 - 12/15/06 design in progress no issues

9/6/06: Held Focus team meeting on Metric vs English Units/Design

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2006 4/1/2007 9/1/2007 3/1/2009 7/1/2009 1/1/2010 1/1/2010 2/1/2010 6/1/2010 6/1/2013

A TTTTTTTTT

4/1/2007

4/1/2007 9/1/2007 3/1/2009 1/1/2010 1/1/2010 2/1/2010 6/1/2010 6/1/20137/1/20094/1/2007 T6/30/2006

Reg R/W
M225

APL
List

Yes

710.870

*Esc Est

Structure Est $22,107

District Est $101,090

Total Con Est $123,197

ND

FI

6/26/2006

6/30/2006

Updated

6/30/06

6/30/06

3/13/06

151
10-48100_

Ram N_GuptaPM

Sanku MohanDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 13.9 / 14.4-
PPNO

5415

Project Name

EAST MERCED OH

Work Description
WIDEN 15TH ST UC AND REPLACE
EAST MERCED OH "EAST MERCED
OH"

Location Description
IN MERCED FROM 0.2 KM S OF EAST MERCED OH
BR #39-0130R/L TO 0.2 KM N OF 15H ST UC BR
#39-0139R/L (KP 22.4/23.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

G13
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2006

Project Rpt 6/30/2006

Cur Est

$25,840

$10,297

$36,137

R/W Est $286

Phase Completion
PA&ED RW PS&E CON100 % 0 5% % %

Project Comments
01/07: Design is  preparing layout, profile and x-section. Next PDT meeting is scheduled for 4/11/07.  Last PDT meeting was held on 12/20/06.  2nd
Supplemental PSSR/PR was approved on 06/30/06.   1st Supplemental PSSR approved  on 10/23/03. This is a Long-lead project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2006 10/1/2007 10/1/2007 4/1/2010 7/1/2010 10/1/2010 10/1/2010 11/15/2010 1/1/2011 1/1/2014

A TTTTTTTTT

4/1/2007

T6/30/2006 10/1/2007 3/1/2008 4/1/2010 7/1/2010 10/1/2010 10/1/2010 11/15/2010 1/1/2011 1/1/201410/1/2007

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est $29,083

District Est $11,589

Total Con Est $40,673

CE

EX

6/30/2006

6/30/2006

Updated

1/16/07

1/16/07

3/30/06

Tuesday, February 27, 2007 78 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007
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10-41482_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559)  230-3134 COP HOUSING  AUTHORITY
RR UNION    PACIFIC

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 23.8 / R26.5-

PPNO

5479Y

Project Name

ATWATER HWY PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MERCED COUNTY IN AND NEAR ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4 KM
SOUTH OF ARENA WAY (KP 38.3/43.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/1991

Project Rpt 3/29/2002

Cur Est

$0
$1,300

$1,300

R/W Est $4,973

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

3/8/2002

2/26/2002

Updated

11/28/06

12/16/03

153
10-0G130_

Ram N_GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3112 COP CITY OF MERCED
COP MERCED COUNTY

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140- 36.5 / 37.6-
PPNO

5645

Project Name

BRADLEY OVERHEAD WIDENING

Work Description
REPLACING BRADLEY OH BRIDGE
WIDEN FROM 2 LANES TO 4
LANES. "BRADLEY OVERHEAD
WIDENING"

Location Description
ON RTE 140 IN MER CO FROM MARTHELLA AVE
TO .3 KM E/O SANTA FE AVENUE (KP 58.7/60.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$2,712

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 16

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/22/2000

Project Rpt 4/28/2006

Cur Est

$8,586

$6,014

$14,600

R/W Est $4,201

Phase Completion
PA&ED RW PS&E CON100 % 10 95% % %

Project Comments
12/06:Waiting for funds to begin R/W acquisition.  100% PS&E is already completed.  Waiting for utility relocation maps and railroad agreement.  Next PDT is
scheduled for 11/15/06.  Last PDT was held on 5/11/06. Related project-SHOPP EA 10-3A6600.  Major Risk:  Significant delays in getting funds for R/W
acquisition and construction may cause unparring of this project along with its related project, 10-3A660.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/28/2006 11/1/2002 1/1/2005 8/1/2007 12/1/2007 3/1/2008 3/1/2008 4/12/2008 6/1/2008 6/1/2010

A TTTTTTTAA

10/1/2002

11/1/2002 1/1/2005 3/1/2008 11/1/2008 11/1/2008 12/12/2008 3/1/2009 3/1/20117/1/200810/1/2002 A4/28/2006

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $9,109

District Est $6,380

Total Con Est $15,489

ER

FI

4/21/2006

4/21/2006

Updated

8/11/06

8/11/06

7/13/05

Tuesday, February 27, 2007 79 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007
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10-0J810_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(209) 948-3976 COP CITY OF  MERCED
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140- 37-

PPNO

0089

Project Name

CAROL AVE MERCED 140 SIGNAL
INSTALLATION

Work Description
INSTALL SIGNAL

Location Description
AT THE INTERSECTION OF STATE ROUTE 140
AND EAST 21ST STREET (KP 58.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/11/2005

Cur Est

$0
$530

$530

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/28/06: Right of way acquisition is stalled on a legal issue. The schedule is very uncertain regarding the resolution of this issue.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/11/2005 11/15/2006 12/1/2006 2/1/2007 3/15/2007 6/15/2007

A TTTTT8/11/2005 9/1/2007 10/1/2007 11/1/2007 1/1/2008 10/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $546

Total Con Est $546

CE

EX

6/2/2005

6/2/2005

Updated

7/30/05

11/8/06

155
10-0H530_

Todd DudleyPM

Ernie Penuna               DM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3142 COP CITY OF  LOS BANOS
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- 20.9 / 21.3-
PPNO

0087

Project Name

H & I STREET SIGNALS-LOS BANOS

Work Description
INSTALL SIGNALS

Location Description
IN MERCED COUNTY IN LOS BANOS FROM 11TH
STREET TO ROUTE 165 (KP 33.7/34.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 11/2/2004

Cur Est

$0

$489

$489

R/W Est $25

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/13/06: City prpposed alternatives under review. RTL remain the same on 2/1/07.

9/6/2006:  R/W Cert 4/1/07 (condemnation in legal)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/15/2004 4/1/2007 6/15/2007 7/15/2007 9/15/2007 3/15/2008

A TTTTTAAA11/15/2004 10/1/2006 12/1/2006 6/1/2007 6/8/2007 7/20/2007 9/7/2007 3/1/200811/15/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

11/2/2004

11/2/2004

Updated

10/15/04

7/23/04

Tuesday, February 27, 2007 80 *Escalated at 3%
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10-1A840_

Grace MagsayoPM

Arthur RamirezDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 49- 17.1 / 17.5-

PPNO

4147

Project Name

SR49/OLD HIGHWAY INTERSECTION
AND BRIDGE

Work Description
REALIGN AND BRIDGE

Location Description
ON SR 49, IN MARIPOSA COUNTY NEAR
MARIPOSA FROM 2.6 KM SOUTH OF JUNCTION SR
49 AND SR 140 TO 0.1KM NORTH OF STOCKTON
CREEK BRIDGE (KP 27.5/28.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$46

RIP IIP LOCAL

$1,568

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$46

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt 3/27/2003

Cur Est

$602
$2,903

$3,505

R/W Est $804

Phase Completion
PA&ED RW PS&E CON100 % 10 90% % %

Project Comments
5/05-All work was stopped at the request of Mariposa County.  Remaining issues:-funds needed for construction, environmental mitigation, utility relocation;
re-evaluation and completion of design plans from 90% to 100% PS&E, Environmental mitigation for oak trees, approval of Utility Relocation Maps and
Cooperative Agreement; and possible re-evaluation of Environmental document  (Please note that it was approved on 2/18/03). Last PDT meeting was held on
1/19/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2003 9/1/2001 10/1/2004 1/1/2005 4/1/2009 7/1/2009 7/1/2009 8/15/2009 10/1/2009 10/1/2010

A TTTTTTAAA

1/1/2003

9/1/2001 10/1/2004 1/1/2005 7/1/2009 7/1/2009 8/15/2009 10/1/2009 10/1/20104/1/20091/1/2003 A4/1/2003

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est $658

District Est $3,172

Total Con Est $3,830

ND

EX

1/7/2003

1/7/2003

Updated

5/8/02

5/8/02

10/29/04

157
10-0J390_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-3976 COP SJCO 12/5/06
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 88- 10-
PPNO

0083

Project Name

HWY 88 & HARNEY SIGNALS JOB

Work Description
INSTALL TRAFFIC SIGNALS.

Location Description
AT THE INTERSECTION OF STATE ROUTE 88 AND
HARNEY LANE. (KP 15.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
1/11/2007

CTC Vote Date

PID Appr

Project Rpt 6/15/2005

Cur Est

$0

$396

$396

R/W Est $1

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
APM - Greg Cannoles

11/14/06:  County has indicated that the COOP will be signed by December 9.  Revised Milestone targets:  re-achieve M377 by 12/15/06 and M380 by
2/15/07, target for M460 is now 4/15/07, target for start of Construction middle of July 2007.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 2/15/2007 3/16/2006 4/15/2007 6/1/2007 7/15/2007 6/30/2008

A TTTTAA7/1/2004 2/1/2007 3/16/2006 4/1/2007 4/1/2007 6/1/2007 12/30/2007

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

3/24/2005

3/24/2005

Updated

1/11/07

5/13/05

Tuesday, February 27, 2007 81 *Escalated at 3%
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XPM Download 2/25/2007
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10-2A780_

Kevin SheridanPM

David SanghaDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lance Brangham (559) 243-8161

(559) 244-2942 COP CO OF SANJOAQUIN
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 132- 1.0 / 3.0-

PPNO

7844

Project Name

BIRD ROAD INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE

Location Description
ON STATE ROUTE 132 IN SAN JOAQUIN COUNTY
BETWEEN 1.2 KM EAST OF CHRISMAN RD
INTERCHANGE & 0.3KM W/ I5 HWY WIDENING &
NEW INTERCHANGE AT BIRD ROAD (KP 1.6/4.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/22/1999

Project Rpt 9/22/2006

Cur Est

$2,000
$13,260

$15,260

R/W Est $90

Phase Completion
PA&ED RW PS&E CON80 % 10 35% % %

Project Comments
1/17/07: Co- Op agreement pending - 90% PS&E, 95% constructability. PDT meeting on 1/24/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/22/2006 10/1/2006 12/15/2006 6/1/2007 8/1/2007 7/23/2007 9/1/2007 10/13/2007 10/1/2007 7/1/2008

A TTTTTTTTA

10/1/2006

A9/22/2006 10/1/2006 6/1/2007 6/1/2007 8/1/2007 7/23/2007 9/1/2007 10/13/2007 10/1/2007 7/1/200810/1/2006

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est $2,060

District Est $13,658

Total Con Est $15,718

ND 3/22/2006

Updated

1/25/06

1/25/06

159
10-0N000_

Christina HibbardPM

Mark OrrDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902 COP MODESTO/ STANCOG
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 219- 1.4 / 2.6-
PPNO Project Name

219/DALE ROAD INTERSECTION
IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS

Location Description
IN STANISLAUS CO ON SR219/DALE ROAD
INTERSECTION (KP 2.2/4.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006LOCAL Active
Program Status

PSR/PR
Component Funding

Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/8/2006

Project Rpt 8/8/2006

Cur Est

$0

$5,772

$5,772

R/W Est $19,397

Phase Completion
PA&ED RW PS&E CON100 % 60 95% % %

Project Comments
10/10/06: RW Status meeting 10/11/06. 95% CR 11/2/06. TMP coordination meeting 10/16/06. Internal utility meeting 10/18/06. Telephone conference re
Dale construction coop 10/17/06.

9/6/06:Management briefing 8/22/06. Working on offfers (8 appraisals to date). Working on RONs process with RW.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/10/2006 4/30/2006 3/1/2007 3/1/2007 3/1/2007 5/1/2007 2/1/2008

A TTTTTTA

4/30/2006

A8/10/2006 4/30/2006 3/1/2007 3/1/2007 3/1/2007 3/1/2007 5/1/2007 2/1/20084/30/2006

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

8/30/2005

8/29/2005

Updated

5/26/06

8/17/05

Tuesday, February 27, 2007 82 *Escalated at 3%
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10-34042_

Tony SinghPM

Khaled DaherDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R4.0 / R6.0-

PPNO

0021B

Project Name

EAST SONORA II

Work Description
CONSTRUCT STAGE 2 OF
SONORA BYPASS

Location Description
NEAR SONORA FROM 0.8 KM W OF STANDARD RD
TO VIA ESTE (KP R6.4/R9.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

$11,530 $4,120

RIP IIP LOCAL

$4,334 $1,444

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$15,650

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 47

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/16/1999

Project Rpt 7/16/1999

Cur Est

$11,186
$19,739

$30,925

R/W Est $11,278

Phase Completion
PA&ED RW PS&E CON100 % 34 29% % %

Project Comments
11-2006:  PDT held 11-03-2006 look into truck climbing lane; start Relinquishment process; prepare for public meeting at 35% constuctability review.

8-2006:  New R/W maps 6-2006:  Internal PDT 6-26-06; Full PDT 7-25-06 - Side slope issue may need more R/W.  Side slope Change Cut1:1 to 1.5:1 and Fill
1.5:1 to 2:1. New R/W Cert 7-1-09 , RTL 11-1-09, PS&E 2-1-09.�3-2006: Internal PDT 3-17-06.  Schedule updates in process.  Side slopes issue for Storm

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/16/1999 8/1/2002 7/1/2007 10/1/2008 7/1/2009 7/1/2009 11/1/2009 1/1/2010 4/1/2010 4/1/2012

A TTTTTTTTA

9/22/2006

8/1/2002 7/1/2007 10/1/2008 7/1/2009 11/1/2009 1/1/2010 4/1/2010 4/1/20127/1/20099/22/2006 A7/16/1999

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $12,223

District Est $21,569

Total Con Est $33,793

ER

ES

7/10/1997

7/10/1997

Updated

1/2/07

1/2/07

5/11/94

161
10-0H300_

Christina HibbardPM

Brad ColeDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559)  230-3134 COP CITY OF  MODESTO 5/3/04
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R18.0 /-
PPNO

9438

Project Name

BRIGGSMORE TEA

Work Description
LANDSCAPE - OVERSIGHT

Location Description
IN STA CO, ON RTE 99, FROM 0.8 KM S/OF
BRIGGSMORE RD OC TO 1.3 KM N/ OF
BRIGGSMORE RD OC. (KP R28.9/R31.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding
Local  , TEA , Oversight

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date
7/26/2004

CTC Vote Date
9/15/2004

PID Appr 5/31/2001

Project Rpt 8/31/2005

Cur Est

$0

$984

$984

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
10/10/06: Once plans for phase 1 are complete, they will be submitted to encroachment permits.

8/25/06: Meeting 8/21/06, project to be phased to accommodate funds. Plans will be adjusted to reflect Phase 1.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005

A7/1/2005

Reg R/W
M225

APL
List

Yes

204.736

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

5/31/2005

5/31/2005

Updated

7/16/05

Tuesday, February 27, 2007 83 *Escalated at 3%
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10-3A110_

Christina HibbardPM

Martin NishikawaDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 230-3122 COP STANCOG 1/14/04
COP STANCOG  DRAFTONLY

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132- 17.7 / 19.7-

PPNO

9797

Project Name

RTE 132 4-LANE WIDENING

Work Description
WIDEN HIGHWAY TO 4-LANES
WITH CONTINUOUS TURN LANE.
"RTE 132 4-LANE WIDENING"

Location Description
IN STANISLAUS COUNTY ON STATE ROUTE 132
FROM RIVERSIDE DRIVE TO FRAZINE/CODONI
ROAD (KP 28.5/31.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , Oversight , LCO

Prog Code Prog FY
2006

$9,316 $475

RIP IIP LOCAL

$736 $1,080

CAPT

SUPT

OTHER

Const $$
$9,316

RW $$
$475

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
8/4/2006

CTC Vote Date
9/7/2006

PID Appr 5/12/1999

Project Rpt 3/8/2004

Cur Est

$0
$9,316

$9,316

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
10/10/06: PDT 10/17/06. Working on RW, PS&E, E-76, constuction contract, environmental commitments and coop for November deadline. Coop sent to HQ
7/18/06. Telephone conference 10/16/06. Mark R. agreed with coop. Reviewers need to approve and send to District.

9/11/06: Maintenance Agreement meeting 9/13/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2004 1/30/2006 11/15/2006 12/15/2006 12/15/2006 2/19/2007 12/1/2007

A TAAAAA

1/6/2003

A3/8/2004 1/30/2006 11/21/2006 11/21/2006 11/22/2006 1/10/2007 12/1/20081/6/2003

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

10/6/2003

11/25/2003

Updated

8/7/06

4/14/03

163
10-0A660_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7902 COP CITY OF  SUTTER CR 12/29/06
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- 8-
PPNO

2169

Project Name

SUTTER CREEK BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE

Location Description
IN SUTTER CREEK AT SUTTER CREEK BRIDGE
BR# 26-0015 (KP 13.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,005

RW $$
$135

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/9/2007

CTC Vote Date

PID Appr 10/17/1997

Project Rpt 6/28/2002

Cur Est

$1,422

$718

$2,140

R/W Est $135

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
9/21/06:  Received data on hillside being monitored (part of relinquishment conditions).  Minimal movement, locals okayed data.

9/4/06:  A draft ammendment to extend agreement has been prepared just in case the funds won't be issued to the locals prior to 12.31.06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/1998

A

8/1/2002

A7/1/1998 8/1/2002

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/22/2002

4/22/2002

Updated

2/9/07

2/9/07

Tuesday, February 27, 2007 84 *Escalated at 3%
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10-0N150_

Ram N_GuptaPM

Paul ElliottDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5- 0.0 / 32.5-

PPNO

0071

Project Name

I-5 PAVEMENT REHAB 

Work Description
DIGOUTS & REPAIR OF LOCALIZED
FAILURES & A/C OVERLAY

Location Description
ON ROUTE 5 FROM NESS AVENUE
OVERCROSSING IN FRESNO COUNTY TO
STANISLAUS COUNTY LINE (FRE-KP105.9/106.4,
MER KP0.0/52.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$25,750

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/28/2006

CTC Vote Date

PID Appr 11/4/2005

Project Rpt 11/4/2005

Cur Est

$0
$29,900

$29,900

R/W Est $7

Phase Completion
PA&ED RW PS&E CON100 % 100 99% % %

Project Comments
01/07: PCR is circulated for cost increase. 100% PS&E was submitted to HQ OE on 1/4/07. Last PDT meeting was held on 12/12/06. Next PDT meeting is
scheduled for 2/28/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/4/2005 1/1/2007 11/28/2006 3/1/2007 4/12/2007 6/1/2007 1/1/2008

A TTTTAA

6/1/2006

A11/4/2005 1/4/2007 11/28/2006 3/1/2007 4/12/2007 7/1/2007 1/1/20086/1/2006

Reg R/W
M225

APL
List

Yes

201.121

3/1/200712/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/16/2005

8/16/2005

Contract

Updated

2/15/07

8/17/05

165
10-0P270_

Alvin MangindinPM

UnassignedDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R0.0 / R3.5-
PPNO Project Name

Work Description
REPAIR MEDIAN AC VALLEY DRAIN

Location Description
IN MERCED COUNTY ON SR 152 FROM SANTA
CLARA COUNTY LINE TO 4.0 KM WEST OF SAN
LUIS DAM SERVICE ROAD (KP R0.0/R5.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$100

$100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/18/2006 2/22/2007 10/3/2006 3/1/2007

A AAA9/18/2006 10/13/2006 10/3/2006 2/13/2007

Reg R/W
M225

APL
List

Yes

020.020

11/15/2006 3/1/200711/15/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

Contract

Updated

5/25/06

Tuesday, February 27, 2007 85 *Escalated at 3%
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10-0K450_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 12- 0.0 / 14.9-

PPNO

0091

Project Name

ROUTE 12 NEAR LODI RUMBLE
STRIPS JOB

Work Description
RUMBLE
STRIPS/THERMOPLASTIC STRIPE

Location Description
ON ROUTE 12 FROM MOKELUMNE RIVER TO
0.3KM WEST OF LOWER SACRAMENTO ROAD (KP
0.00/24.05)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$385

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2006

Project Rpt 10/17/2006

Cur Est

$0
$385

$385

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/17/06:  PR/PSR approved, PA&ED achieved.

9/27/06:  WEB review complete, all comments addressed, PR/PSR on final signature rounds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/17/2006 2/15/2007 2/15/2007 2/16/2007 3/15/2007 7/1/2007

A TTTTT10/17/2006 2/26/2007 4/15/2007 5/15/2007 6/15/2007 12/30/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

3/21/2006

3/21/2006

Updated

8/31/06

167
10-0A870_

Na'imah Abd'AllahPM

Mark OrrDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902 COP CITY OF  MODESTO
COP STANCOG
RR UNION    PACIFIC 1/8/07

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 219- 0.1 / 4.9-
PPNO

9940

Project Name

RTE 219 4-LANE WIDENING

Work Description
WIDEN TO 4 LANES AND
INTERSECTION IMPROVEMENTS
"RTE 219 4-LANE WIDENING"

Location Description
IN STANISLAUS COUNTY FROM ROUTE 99 TO
ROUTE 108 IN AND NEAR MODESTO (KP 0.2/7.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP , CMIA

Prog Code Prog FY
2007

$28,000 $13,000

RIP IIP LOCAL

$4,780 $0

CAPT

SUPT

OTHER

Const $$
$13,000

RW $$
$28,000

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 50

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/1997

Project Rpt 5/13/2004

Cur Est

$0

$18,197

$18,197

R/W Est $16,115

Phase Completion
PA&ED RW PS&E CON100 % 65 95% % %

Project Comments
1/17/07-Design working on final comments from units;request new date to HQ OE 3/12/07. R/W-Is proceeding with County for Resolutions of Necessity,
additional packages sent on 12/18/06.  SB1210 proposes a possible schedule risks of 3 to 6 months.  RW is working with utility companies on gasline relocation
near Dale/Kiernan.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/13/2004 1/1/2005 2/1/2007 6/30/2007 6/30/2007 8/30/2007 9/1/2007 8/2/2009

A TTTTTTA

10/1/2004

1/1/2005 6/30/2007 6/30/2007 8/30/2007 9/1/2007 8/2/20093/12/200710/1/2004 A5/13/2004

Reg R/W
M225

APL
List

Yes

075.600

6/30/20076/30/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

6/12/2002

6/14/2002

Contract

Updated

6/19/02

6/15/06

Tuesday, February 27, 2007 86 *Escalated at 3%
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10-44420_

Iorzua AkuvaPM

Thanh NguyenDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 88- 2-

PPNO

1371

Project Name

CAPLES LAKE/PEDDLER HILL
MAINTENANCE STATION

Work Description
ENLARGE TRUCK SHED, OFFICE,
ADD RESTROOM FACILITIES AND
HOIST. CAPLES AND PEDDLER
HILL MT STATIONS

Location Description
IN AMADOR AND ALPINE COUNTIES AT PEDDLER
HILL AND CAPLES LAKE MAINTENANCE STATIONS

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,494

RW $$
$8

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/29/2005

CTC Vote Date

PID Appr 12/17/1999

Project Rpt 6/29/2001

Cur Est

$5,127
$1,937

$7,064

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
2/3/06:  PM change to Iorzua Akuva, replacing Wesley Zinke.
1/3/06:  Revised funding package sent to HQ.
12/29/05:  Updated BEEs received on 12/28/05, $7.064M, updated funding package, 6% over prog. amount, March CTC Mtg. for Funding with April ad.
8/12/05:  HQ OE updated target ad to 12/16/05, which would mean M500 revised target of 3/16/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/29/2001 6/23/2002 2/1/2002 3/24/2005 4/21/2005 10/25/2004 6/30/2005 12/1/2006 1/3/2007 7/1/2009

A TTTTATAAA

6/1/2001

A6/29/2001 6/23/2002 2/1/2002 3/24/2005 4/21/2007 10/25/2004 8/1/2007 10/1/2007 11/1/2007 10/1/20096/1/2001

Reg R/W
M225

APL
List

Yes

201.352

*Esc Est

Structure Est $5,281

District Est $1,995

Total Con Est $7,276

CE

EX

5/25/2001

5/25/2001

Updated

12/29/05

12/29/05
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10-49980_

Grace MagsayoPM

Mark OrrDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 88- 30-
PPNO

2505

Project Name

DEFENDER GRADE ROAD LEFT
TURN LANE

Work Description
ADD LEFT TURN LANE

Location Description
IN AMADOR COUNTY IN THE TOWN OF PIONEER
ON SR 88 AT DEFENDER GRADE ROAD (KP 47.43)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,421

RW $$
$908

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 10

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2005

Project Rpt 1/5/2007

Cur Est

$0

$1,276

$1,276

R/W Est $908

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
RISK:  Utility Relocations.  1/2/07:  Constructability and 95% PSE review on 12/28/06.  Revised target dates for Dist OE submittal to 2/9/07, HQ OE Submittal
to 4/20/07.  12/13/06:  Still waiting for relocation maps from utility companies.  Field meeting with utilities and CT took place to discuss relocation 11/27/06.
Design submitted revised R/W needs to include a small portion of take for the volcano relocation at the intersection of Defender Grade.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/25/2006 3/1/2006 4/1/2007 7/1/2007 7/1/2007 8/1/2007 11/1/2007 11/1/2008

A TTTTTTA

6/22/2005

A4/25/2006 3/1/2006 4/20/2007 7/1/2007 7/1/2007 8/1/2007 11/1/2007 11/1/20086/22/2005

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $1,314

Total Con Est $1,314

CE

FI

3/3/2006

3/13/2006

Updated

3/3/06

6/7/05

Tuesday, February 27, 2007 87 *Escalated at 3%
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10-0F650_

Todd DudleyPM

Scott ShaverDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 59- 22.6 / 23.3-

PPNO

5286

Project Name

"OAKDALE ROAD INTERSECTION
IMPROVEMENT"

Work Description
INTERSECTION/SIGHT DISTANCE
IMPROVEMENT OAKDALE RD
INTERSECTION IMPROVEMENT

Location Description
ON STATE ROUTE 59 IN MERCED COUNTY AT
OAKDALE ROAD INTERSECTION (KP 36.4/37.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,193

RW $$
$275

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt 2/9/2007

Cur Est

$0
$2,316

$2,316

R/W Est $824

Phase Completion
PA&ED RW PS&E CON60 % 5% % %

Project Comments
1/25/07:  Federal CE received on 1/24/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2007 1/1/2007 2/1/2008 4/1/2008 4/1/2008 5/15/2008 8/1/2008 1/1/2010

A TTTTTTT

7/1/2006

A2/9/2007 2/28/2007 3/31/2008 3/24/2008 3/24/2008 5/24/2008 9/24/2008 1/1/20102/13/2007

Reg R/W
M225

APL
List

Yes

201.010

1/1/2007

*Esc Est

Structure Est $0

District Est $2,385

Total Con Est $2,385

ND

EX

12/20/2006

12/20/2006

Updated

6/1/06

5/31/06

171
10-1A070_

Ram N_GuptaPM

Ali AlqatamiDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3475 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CA Reclamation Board
PERMIT CRWQCB
PERMIT National Marine Fisheries

Services (NMFS)

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 59- 26.9 / 27.7-
PPNO

5300

Project Name

MERCED RIVER BRIDGE
REPLACEMENT PROJECT

Work Description
NEW MERCED RIVER BRIDGE (BR.
NO. 39-0071)

Location Description
IN MERCED COUNTY ABOUT 18 KM NORTH OF
MERCED FROM 0.5 KM SOUTH TO 0.5 KM NORTH
OF MERCED RIVER BRIDGE (KP 43.3/44.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,791

RW $$
$177

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/28/2006

CTC Vote Date

PID Appr 4/28/2004

Project Rpt 4/28/2004

Cur Est

$0

$9,546

$9,546

R/W Est $422

Phase Completion
PA&ED RW PS&E CON100 % 65 100% % %

Project Comments
01/07:  Waiting for approval of 404, 401, 1601 permits and interagency agreement by 3/1/07.  PCR is in circulation to add money to R/W capital for the
environmental mitigation. Last PDT meeting was held on 12/19/06. Next PDT meeting will be held on 03/01/07. It was agreed that a 2 year
plant-establishment will be handled through interagency agreement.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/16/2006 9/1/2004 4/15/2006 9/30/2006 12/29/2006 4/1/2007 4/1/2007 5/15/2007 7/1/2007 10/1/2008

A TTTTTAAAA

4/15/2006

A2/16/2006 9/1/2004 4/15/2006 9/30/2006 12/29/2006 4/1/2007 4/1/2007 5/15/2007 7/1/2007 10/1/20084/15/2006

Reg R/W
M225

APL
List

Yes

201.111

4/1/20074/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

2/16/2006

Contract

Updated

2/14/07

3/22/06

Tuesday, February 27, 2007 88 *Escalated at 3%
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10-0L580_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99- R32.6 / 37.2-

PPNO

0002

Project Name

DELHI CORRIDOR TREE PLANTING

Work Description
HIGHWAY PLANTING

Location Description
IN MERCED CO ON RTE 99 NEAR THE COMMUNITY
OF DELHI (KPR52.4/59.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2008

$800

RIP IIP LOCAL

$227

CAPT

SUPT

OTHER

Const $$
$800

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 2/27/2006

Cur Est

$0
$800

$800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
11/20/06: Work in Progress/no issues

2/27/06 - Obtained PA&ED milestone with the approval of the Project Report.�2/6/06 - Draft Project Report in final signature review electronically for
approval.�12/29/05 - Obtained a NEPA Programmatic Categorical Exclusion(PCE)and a Categorical Exemption on CEQA�12/16/05 - Draft PR and

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2006 12/1/2007 2/1/2008 2/1/2008 4/1/2008 8/1/2008 8/1/2010

A TTTTTT2/27/2006 12/1/2007 2/1/2008 2/1/2008 4/1/2008 8/1/2008 8/1/2010

Reg R/W
M225

APL
List

Yes

025.700

*Esc Est

Structure Est $0

District Est $824

Total Con Est $824

CE

EX

12/29/2005

12/29/2005

Updated

3/26/04

173
10-3A660_

Ram N_GuptaPM

Steve SakataDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3112 COP CITY OF MERCED
COP MERCED COUNTY
RR BNSF 4/19/04

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140- 36.5 / 37.6-
PPNO

5643

Project Name

BRADLEY OH REPLACEMENT

Work Description
BRIDGE REPLACEMENT

Location Description
IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2
KM E/O SANTE FE AVE. BR #39-0044 (KP 56.3/61.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,696

RW $$
$3,038

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 4/28/2006

Cur Est

$15,342

$5,020

$20,362

R/W Est $3,069

Phase Completion
PA&ED RW PS&E CON100 % 20 95% % %

Project Comments
1/07: Waiting for utility relocation maps and railroad agreement. 100% PS&E is already completed.  Next PDT is scheduled for 03/07/07.  Last PDT was held
on 11/15/06. Related project-STIP EA 10-0G130.  Major Risk:  Significant delays in getting funds for R/W acquisition and construction for its related project,
10-0G130 may cause unparring of both projects.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/28/2006 11/1/2002 1/1/2005 8/1/2007 12/1/2007 3/1/2008 3/1/2008 4/12/2008 6/1/2008 10/1/2009

A TTTTTTTAA

10/1/2002

A4/28/2006 11/1/2002 1/1/2005 3/1/2008 7/1/2008 11/1/2008 11/1/2008 12/12/2008 3/1/2009 3/1/201110/1/2002

Reg R/W
M225

APL
List

Yes

201.112

*Esc Est

Structure Est $16,276

District Est $5,326

Total Con Est $21,602

ER

FI

4/21/2006

4/21/2006

Updated

8/11/06

8/11/06

11/24/04

Tuesday, February 27, 2007 89 *Escalated at 3%
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10-2A940_

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 140- 40.4 / 41.0-

PPNO

5657

Project Name

MERCED 140@ARBOLEDA DR

Work Description
CONSTRUCT LEFT TURN
CHANNELIZATION AND FLASHING
BEACONS

Location Description
ON ROUTE 140 FROM KP 65.0 TO 66.0 IN MERCED
COUNTY AT ARBOLEDA DRIVE INTERSECTIONS.
(KP 65.0/66.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,835

RW $$
$640

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/14/2004

Project Rpt 5/31/2006

Cur Est

$350
$3,152

$3,502

R/W Est $482

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
11/20/06:  Deeds forwarded from Surveys to R/W.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2006 5/22/2006 2/1/2008 4/1/2008 5/1/2008 6/1/2008 9/1/2008 11/1/2010

A TTTTTTA

2/13/2006

A6/1/2006 5/22/2006 2/1/2008 4/1/2008 5/1/2008 6/1/2008 9/1/2008 11/1/20102/13/2006

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $361

District Est $3,247

Total Con Est $3,607

CE

EX

2/16/2006

2/16/2006

Updated

4/18/06

4/18/06

6/15/06

175
10-0H04U_

Iorzua AkuvaPM

Nicholas ChanDM

(209) 941-1958PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Juan Torres (559) 243-8405

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 4- 5.4 / R8.2-
PPNO

7025

Project Name

TRACY BLVD. / TRAPPER ROAD
CURVE IMPROVEMENT

Work Description
CURVE IMPROVEMENT

Location Description
WEST OF STOCKTON-EAST OF MIDDLE RIVER TO
TRAPPER ROAD-REALIGN CURVE

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$20,106

RW $$
$2,561

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/2004

Project Rpt

Cur Est

$0

$20,106

$20,106

R/W Est $1,766

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/15/06>>This is a safety project. Current project cost is about $25 million.  The project is in PS&E phase.  The project sponsor is considering reducing the
limits of the project to make it more affordable. If the scope of the project is changed at this time, the project will be delayed.  I am still waiting on Traffic
Safety to tell me when they will make up their mind on what to do with the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/14/2006 12/15/2006 12/1/2007 3/1/2008 3/1/2008 4/1/2008 8/1/2008 8/1/2010

A TTTTTTT

12/16/2005

A4/14/2006 4/1/2007 5/1/2008 7/1/2008 7/1/2008 9/1/2008 10/1/2008 7/1/201112/16/2005

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $21,330

Total Con Est $21,330

ND

FI

Updated

5/22/06

2/8/06

Tuesday, February 27, 2007 90 *Escalated at 3%
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10-28320_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 4- R8.1 / T14.3-

PPNO

7034

Project Name

BACON ISLAND REHAB

Work Description
PAVEMENT REHABILITATION

Location Description
NEAR STOCKTON FROM 0.2 KM EAST OF BACON
ISLAND ROAD TO SAN JOAQUIN RIVER BRIDGE
BR# 29-50 (KP R13.0/T23.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,797

RW $$
$1,064

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 25

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/1/1999

Project Rpt 10/1/1999

Cur Est

$0
$6,277

$6,277

R/W Est $223

Phase Completion
PA&ED RW PS&E CON100 % 53 75% % %

Project Comments
9/21/06:  Utility Relocatio (RISK).  R/W contacted HQ R/w and issue regarding pole at Pete's Place will be elevated to PGE management.

9/4/06:  Next PDT in Oct. 2006.  No changes.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2002 6/1/2003 1/1/2008 3/1/2008 3/1/2008 4/1/2008 6/1/2008 7/1/2009

A TTTTTTA

10/1/2001

A6/12/2002 6/1/2003 1/1/2008 3/1/2008 3/1/2008 4/1/2008 6/1/2008 7/1/200910/1/2001

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est $0

District Est $6,465

Total Con Est $6,465

ND

EX

6/12/2002

6/12/2002

Updated

2/6/01

10/20/05

177
10-0G320_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 88- 3.8 / 4.9-
PPNO

7544

Project Name

RTE 88/BAKER INTERSECTION
IMPROVEMENT

Work Description
REALIGN OFFSET INTERSECTION,
WIDEN SR-88 FOR LEFT-TURN
CHANNELIZATION.

Location Description
IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET
INTERSECTION OF BAKER/PEZZI ROAD. R/L NEAR
STOCKTON. (KP7.04)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,089

RW $$
$238

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 13

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2001

Project Rpt 9/7/2005

Cur Est

$0

$1,863

$1,863

R/W Est $270

Phase Completion
PA&ED RW PS&E CON100 % 25% % %

Project Comments
11/7/06: Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/7/2005 8/1/2006 6/1/2007 3/1/2008 5/1/2008 6/1/2008 7/15/2008 9/15/2008 9/1/2009

A TTTTTTTA

6/22/2006

A9/7/2005 8/1/2006 6/1/2007 3/1/2008 5/1/2008 6/1/2008 7/15/2008 9/15/2008 9/1/20096/22/2006

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est $0

District Est $1,919

Total Con Est $1,919

CE

EX

4/11/2005

4/11/2005

Updated

9/5/06

Tuesday, February 27, 2007 91 *Escalated at 3%
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10-2A770_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 243-3890 CO-OP City of Ceres
COP CITY OF  CERES

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R11.9 /-

PPNO

9401

Project Name

RTE 99/WHITMORE AVE INTERCHANGE

Work Description
RECONSTRUCT IC

Location Description
ON ROUTE 99 IN CITY OF CERES AT WHITMORE
OC. (KP 19.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$33,404

RIP IIP LOCAL

$8,920

CAPT

SUPT

OTHER

Const $$
$20,404

RW $$
$13,000

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 24

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/2/2007

CTC Vote Date

PID Appr 4/23/1999

Project Rpt 6/29/2001

Cur Est

$0
$24,468

$24,468

R/W Est $14,299

Phase Completion
PA&ED RW PS&E CON100 % 70 95% % %

Project Comments
1/17/07-R/W proceeding on schedule, utilities being resolved.  Railroad agreement pending.  STIP Augmentation for additional funding in process, under
20%.

1/3/07-PS&E to HQ OE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/23/2001 3/1/2002 1/1/2006 10/3/2006 1/2/2007 5/1/2007 5/1/2007 8/1/2007 12/1/2007 5/1/2010

A TTTTTAAAA

4/15/2002

A7/23/2001 3/1/2002 1/1/2006 10/3/2006 1/3/2007 5/1/2007 5/1/2007 8/1/2007 12/1/2007 5/1/20104/15/2002

Reg R/W
M225

APL
List

Yes

075.600

5/1/20075/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

EX

7/23/2001

6/11/2001

Contract

Updated

1/2/07

1/23/06

179
10-0F730_

Na'imah Abd'AllahPM

Brad ColeDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R15.0 /-
PPNO

9420

Project Name

MODESTO/SALIDA PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN STA CO IN AND NEAR THE CITIES OF MODESTO
AND SALIDA ON SR 99 AT VARIOUS LOCATIONS
FROM TUO RIVER BR TO 1.1 KM NORTH OF RTE
219. (KP R24.14/R26.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,746

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt 12/22/2005

Cur Est

$0

$2,746

$2,746

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
1/17/07-Project has funding risks, additional funding needed was not programmed in the 2006 SHOPP.  LSA and PM are working on plan to downscope
project into 2 phases, and request for additional funding of $1.3 million

11/16/06-Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 6/1/2006 12/1/2006 1/1/2007 3/1/2007 3/1/2007 7/1/2007 10/1/2007 8/1/2010

A TTTTATTA12/22/2005 6/1/2006 3/1/2007 3/1/2007 1/19/2007 5/1/2007 7/1/2007 10/1/2007 8/1/2010

Reg R/W
M225

APL
List

Yes

201.210

5/1/20073/1/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

11/17/2005

11/17/2005

Contract

Updated

2/14/07

Tuesday, February 27, 2007 92 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

180
10-3A740_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 108- 22.4 / 26.5-

PPNO

9568

Project Name

MODESTO SR 108 REHAB.

Work Description
SR 108 REHABILITATION

Location Description
IN STANISLAUS COUNTY ON ROUTE 108 FROM
ROUTE 132 JUNCTION TO CORAL WOOD DRIVE IN
MODESTO. (KP 36.0/42.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,764

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/18/2003

Project Rpt

Cur Est

$0
$7,318

$7,318

R/W Est $138

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/6/2005 5/1/2006 1/1/2008 3/1/2008 3/1/2008 5/1/2008 6/1/2008 3/1/2009

A TTTTTTA

3/1/2006

A12/6/2005 5/1/2006 1/1/2008 3/1/2008 3/1/2008 5/1/2008 6/1/2008 3/1/20093/1/2006

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est $0

District Est $7,538

Total Con Est $7,538

CE

EX

5/24/2001

5/24/2001

Updated

8/5/04

8/22/06

181
10-3A650_

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Gail Miller (559) 243-8222

(559) 243-8037 COP
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132- L14.9 /-
PPNO

9798

Project Name

MODESTO 132 REHAB

Work Description
ROUTE 132 REHAB &
INTERSECTION IMPROVEMENTS.
"MODESTO 132 REHAB"

Location Description
IN STANISLAUS COUNTY ON ROUTE 132 IN
MODESTO FROM "L" STREET TO SAN JUAN
DRIVE. (KP L24.1/L27.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,913

RW $$
$836

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 26

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2004

Project Rpt 9/3/2004

Cur Est

$0

$6,516

$6,516

R/W Est $422

Phase Completion
PA&ED RW PS&E CON100 % 35 65% % %

Project Comments
1/10/07:  Revised certified appraisal maps transmitted to R/W.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2003 9/1/2003 2/1/2005 7/1/2007 10/1/2007 10/1/2007 12/1/2007 1/1/2008 1/1/2009

A TTTTTTTA

6/1/2003

A2/27/2003 9/1/2003 2/28/2007 7/15/2007 2/15/2008 2/28/2008 4/1/2008 6/20/2008 6/15/20092/20/2007

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est $0

District Est $6,711

Total Con Est $6,711

CE

EX

8/10/2004

8/10/2004

Updated

10/18/04

6/19/06

Tuesday, February 27, 2007 93 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

182
10-0L600_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7761 CO-OP County of Tuolumne
COP COUNTY OFTUOLUMNE

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108- 3.5 / 4.2-

PPNO

0004

Project Name

MONOWAY PEDESTRIAN/BIKE
FACILITY

Work Description
CONSTRUCT BIKEWAY

Location Description
ON MONO WAY (RELINQUISHED RTE 108) FROM
EDGEMONT ACRES ROAD TO STANDARD
ROAD_________________ (KP 5.6/6.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2008

$1,130

RIP IIP LOCAL

$852

CAPT

SUPT

OTHER

Const $$
$981

RW $$
$149

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/12/2007

CTC Vote Date

PID Appr

Project Rpt 5/19/2006

Cur Est

$0
$1,033

$1,033

R/W Est $5

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
11-2006: PDT meeting on 11-03-2006; 95% constructability review on 10-19-2006; PS&E to CR-OE this week; COOP to HQ this week; R/W in process.

8-2006:R/W process to taken up with county to acquire permanent easement into the mobilehome  park.�7-2006:  Pot hole work in progress.�11-3-05:  New
level 6 schedule input added; PA&ED �10-05:  CE approval date 9-15-05; Last PDT 9-22-05.  �7-25-05: Cost may increase due to Storm Water/Hydraulics

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/19/2006 1/15/2007 3/15/2007 3/15/2007 4/15/2007 9/1/2007 9/1/2008

A TTTTTT

7/28/2006

A5/19/2006 1/15/2007 3/15/2007 3/15/2007 4/15/2007 9/1/2007 9/1/20087/28/2006

Reg R/W
M225

Past Due

APL
List

Yes

025.700

3/15/20073/15/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

EX

3/9/2006

9/15/2005

Contract

Updated

1/12/07

12/28/06

183
10-2A420_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-7761 COP CO OF    CALAVERAS
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 26- 0.0 / 3.1-
PPNO

7498

Project Name

SAVAGE WAY REHAB

Work Description
PAVEMENT REHABILITATION

Location Description
ON RTE 26 FROM WIMER/OSTITAL ROAD IN SAN
JOAQUIN COUNTY TO SAVAGE WAY IN
CALAVERAS COUNTY (KP32.7/33.0, 0.0/4.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$14,416

RW $$
$1,632

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 49

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/16/2007

Project Rpt

Cur Est

$0

$9,997

$9,997

R/W Est $2,761

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
1/16/07:  PA&ED acheived today.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/2/2007 12/1/2006 1/2/2009 3/3/2009 3/17/2009 5/1/2009 6/1/2009 7/1/2011

A TTTTTTA

11/1/2006

A1/16/2007 2/15/2007 1/2/2009 3/3/2009 3/17/2009 5/1/2009 6/1/2009 7/1/20113/1/2005

Reg R/W
M225

APL
List

Yes

201.120

10/1/2006

*Esc Est

Structure Est $0

District Est $10,606

Total Con Est $10,606

ND

CE

9/15/2006

Updated

3/16/06

11/20/06

Tuesday, February 27, 2007 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

184
10-0K020_

Ram N_GuptaPM

James EspinosaDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99- 15.8 / 17.3-

PPNO

5423

Project Name

WEST MERCED/BEAR CREEK
STRUCTURES REPLACEMENT

Work Description
REPLACE BRIDGES

Location Description
ON STATE ROUTE 99 IN MERCED COUNTY FROM
0.1 KM NORTH OF V STREET TO BLACK RASCAL
BRIDGE (KP 25.4/27.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$42,206

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/14/2006

Project Rpt 12/14/2006

Cur Est

$20,493
$22,491

$42,984

R/W Est $396

Phase Completion
PA&ED RW PS&E CON100 % 20% % %

Project Comments
12/06:  PCR is circulated to request funds for R/W and cost increases in construction capital. Final Supplemental PSSR is in circulation for approval. Appraisal
maps are completed and certified by design. Last PDT meeting was held on 11/29/06. Next PDT meeting is scheduled for 1/1/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/3/2006 3/1/2005 1/1/2007 7/15/2007 6/1/2008 10/1/2008 10/1/2008 11/12/2008 2/1/2009 2/1/2011

A TTTTTTTAA

8/15/2006

A8/3/2006 3/1/2005 12/21/2006 1/1/2008 6/1/2008 10/1/2008 10/1/2008 11/12/2008 2/1/2009 2/1/20118/15/2006

Reg R/W
M225

APL
List

Yes

201.110

9/1/2006

*Esc Est

Structure Est $21,741

District Est $23,861

Total Con Est $45,602

CE

EX

8/3/2006

8/3/2006

Updated

12/14/06

12/14/06

1/22/07

185
10-0E380_

Todd DudleyPM

Jun XuDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 26- 17.9 / 20.1-
PPNO

7493

Project Name

WIMER CURVE CORRECTION #2

Work Description
CURVE CORRECTION

Location Description
ON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4 KM
WEST OF SANDSTONE CREEK BRIDGE TO 0.3 KM
WEST OF WIMER ROAD (KP 28.8/32.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,649

RW $$
$3,378

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/23/2004

Project Rpt

Cur Est

$595

$10,150

$10,745

R/W Est $3,027

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
10/24/06:  PR will be completed as a Safety project.  PS&E will be contracted out.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/1/2007 7/1/2007 7/1/2007 5/1/2008 10/1/2008 1/6/2009 2/1/2009 4/1/2009 8/1/2009 6/1/2012

A TTTTTTTTT

1/1/2007

T1/16/2007 7/1/2007 7/1/2007 5/1/2008 10/1/2008 1/6/2009 2/1/2009 4/1/2009 8/1/2009 6/1/20126/1/2007

Reg R/W
M225

APL
List

Yes

201.010

5/1/2007

*Esc Est

Structure Est $631

District Est $10,768

Total Con Est $11,399

ND

FI

Updated

4/6/06

4/6/06

12/27/06

Tuesday, February 27, 2007 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

186
10-0G760_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 88- 12.6 / 16.4-

PPNO

7574

Project Name

LOCKFORD CAP-M JOB

Work Description
AC OVERLAY

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
LOCKEFORD FROM JACK TONE RD TO N/OF DISCH
RD. (KP 22.2/26.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,691

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Cur Est

$0
$2,135

$2,135

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
11/7/06: On Schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/15/2005 11/1/2007 2/1/2008 5/1/2008 5/1/2008 7/1/2008 9/1/2008 9/1/2008

A TTTTTTT

5/1/2007

T9/15/2005 11/1/2007 2/1/2008 5/1/2008 5/1/2008 7/1/2008 9/1/2008 9/1/20085/1/2007

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est $0

District Est $2,199

Total Con Est $2,199

CE

EX

6/25/2001

6/25/2001

Updated

8/23/05

187
10-0K700_

Na'imah Abd'AllahPM

Mark OrrDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- R21.9 /-
PPNO

9464

Project Name

SR99/SR219 KIERNAN AVENUE
NB/SB OFF-RAMPS

Work Description
RECONSTRUCT NB/SB
OFF-RAMPS, RELOCATE MAINT
VEHICLE PULLOUT/ MODIFY
SIGNALS

Location Description
ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN
AVENUE) INTERCHANGE IN COMMUNITY OF
SALIDA (KP 36.1/36.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$983

RW $$
$812

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/5/2006

Project Rpt 12/18/2006

Cur Est

$0

$1,617

$1,617

R/W Est $9

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/17/07-Supplemental Memo approved by D. Director, consultant is moving forward on design work.

12/14/06-Design Manager is routing supplemental memo to District Director for approval for PS&E to be contracted out.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2007 3/1/2007 1/1/2008 2/1/2008 3/1/2008 4/1/2008 5/1/2008 12/1/2008

A TTTTTTT

2/1/2007

T12/18/2006 3/1/2007 12/21/2007 2/1/2008 3/1/2008 4/1/2008 5/1/2008 12/1/20084/1/2007

Reg R/W
M225

APL
List

Yes

201.310

1/1/2007

*Esc Est

Structure Est $0

District Est $1,666

Total Con Est $1,666

CE

EX

9/6/2005

9/6/2005

Updated

9/13/05

10/5/05

Tuesday, February 27, 2007 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

188
10-37930_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 12- 3.0 / 10.2-

PPNO

3387

Project Name

BURSON REHAB

Work Description
STRUCTURAL SECTION REPAIR

Location Description
NEAR WALLACE FROM 0.8 KM E/OF SOUTHWORTH
RD TO 0.3 KM E/OF RTE 26 (KP 4.8/16.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,078

RW $$
$441

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/14/1993

Project Rpt

Cur Est

$0
$5,676

$5,676

R/W Est $369

Phase Completion
PA&ED RW PS&E CON95 % 10 10% % %

Project Comments
11/7/06: on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/16/2006 1/15/2007 5/1/2008 7/1/2008 7/16/2009 8/16/2009 9/1/2009 7/1/2011

A TTTTTTT

11/1/2006

T9/29/2006 2/28/2007 5/1/2008 7/1/2008 7/16/2009 8/16/2009 9/1/2009 7/1/20112/28/2007

Reg R/W
M225

APL
List

Yes

201.120

9/1/2006

*Esc Est

Structure Est $0

District Est $6,202

Total Con Est $6,202

ND

EX

7/18/2006

Updated

3/6/06

9/25/06

189
10-0E720_

Ram N_GuptaPM

Getachew EsheteDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5- 0.4 / 32.3-
PPNO

7610

Project Name

"MERCED CO. MONITORING
STATIONS"

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
ON ROUTES 5, 59, 99, 140 AND 152 INSTALL
TRAFFIC MONITORING STATIONS AT VARIOUS
LOCATION IN MERCED CO (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,432

RW $$
$26

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Cur Est

$0

$2,365

$2,365

R/W Est $26

Phase Completion
PA&ED RW PS&E CON100 % 5% % %

Project Comments
12/06: Working with HQ to get a concurrence if existing luminaries can be used. Field review will be scheduled for all traffic monitoring stations that would be
using existing luminaires in December 2006. Last PDT meeting was held on 10/11/06. Next PDT meeting will be held on 1/9/07. Supplemental PSSR was
approved on 10/18/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/18/2005 5/1/2007 12/15/2007 3/1/2008 3/1/2008 4/12/2008 6/1/2008 3/1/2009

A TTTTTTT

2/1/2007

T10/18/2005 7/1/2007 2/15/2008 5/1/2008 5/1/2008 6/12/2008 9/1/2008 7/1/20094/1/2007

Reg R/W
M225

APL
List

Yes

201.315

10/18/2006

*Esc Est

Structure Est $0

District Est $2,436

Total Con Est $2,436

CE

EX

5/16/2003

5/16/2003

Updated

8/3/05

9/26/05

Tuesday, February 27, 2007 97 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

190
10-36312_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559)  230-3134 RR UNION PACIFIC RR 2/20/07
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99- 10.2 / 12.8-

PPNO

0528Y

Project Name

MISSION AVE FWY PLANTING

Work Description
HIGHWAY PLANTING & IRRIGATION

Location Description
IN MERCED FROM MC HENRY RD TO 0.4 KM
SOUTH OF CHILDS AVE OC (KP 17.0/20.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2010

$3,502

RIP IIP LOCAL

$530

CAPT

SUPT

OTHER

Const $$
$3,502

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1993

Project Rpt 11/30/2006

Cur Est

$0
$3,502

$3,502

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/13/06: Achieved PA&ED on 11/30/06 project now in PS&E closed phase 0 and opened phase 1

9/13/06: Held PDT meeting

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 3/1/2008 12/1/2008 2/1/2009 2/1/2009 3/1/2010 6/1/2010 6/1/2014

A TTTTTTT

2/1/2008

T11/30/2006 3/1/2008 12/1/2008 2/1/2009 2/1/2009 3/1/2010 6/1/2010 6/1/20142/1/2008

Reg R/W
M225

APL
List

Yes

025.700

11/1/2006

*Esc Est

Structure Est $0

District Est $3,715

Total Con Est $3,715

ND

FI

Updated

11/30/06

191
10-3169C_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559)  230-3134 RR UNION PACIFIC 2/20/07
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 99- 26.8 / R27.6-
PPNO

0546Y

Project Name

LIVINGSTON STAGE 2 FWY PLANTING

Work Description
HIGHWAY PLANTING & IRRIGATION

Location Description
ON ROUTE 99 IN MERCED COUNTY, NEAR THE
CITY OF LIVINGSTON, FROM ARENA WAY TO 0.3
MILES SOUTH OF HUNTER ROAD (KP 43.1/R44.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2010

$515

RIP IIP LOCAL

$265

CAPT

SUPT

OTHER

Const $$
$515

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 11/30/2006

Cur Est

$0

$500

$500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/13/06: Achieved PA&ED on 11/30/06 project now in PS&E closed phase 0 and opened phase 1

9/13/06: Held PDT meeting

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006 3/1/2008 10/1/2008 12/1/2009 12/1/2014 1/1/2010 4/1/2010 4/1/2012

A TTTTTTT

2/1/2008

T11/30/2006 3/1/2008 10/1/2008 12/1/2009 12/1/2014 1/1/2010 4/1/2010 4/1/20122/1/2008

Reg R/W
M225

APL
List

Yes

025.700

11/1/2006

*Esc Est

Structure Est $0

District Est $633

Total Con Est $633

FG

FW

Updated

10/25/06

Tuesday, February 27, 2007 98 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

192
10-38150_

Ram N_GuptaPM

Abdul BakerDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 165- 26.9 / 30.0-

PPNO

5917

Project Name

STEVINSON REHAB

Work Description
AC OVERLAY, DIGOUTS,
INTERSECTION IMPROVEMENTS &
SHOULDER WIDENING
"STEVINSON REHAB"

Location Description
IN MERCED COUNTY NEAR STEVINSEN FROM
ROUTE 140 TO 0.2 KM SOUTH OF WESTSIDE
BOULEVARD RIGHT (KP 43.2/48.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,275

RW $$
$4,621

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 36

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/14/2005

Project Rpt 11/14/2005

Cur Est

$0
$5,985

$5,985

R/W Est $3,507

Phase Completion
PA&ED RW PS&E CON100 % 5 65% % %

Project Comments
12/06: 60% constructability review and last PDT meeting was held on 11/30/06. Complete all appraisal maps waiting to start R/W aquisition. 2nd supplemental
PSSR was approved on 11/14/05. 1st Supplemental PSSR was approved on 6/13/2003.  PSSR was approved on 7/27/1993. Next PDT Meeting 3/14/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2005 12/1/2006 2/1/2008 3/1/2009 3/1/2009 4/1/2009 6/1/2009 6/1/2010

A TTTTTTA

7/15/2006

A12/1/2005 10/16/2006 2/1/2008 3/1/2009 3/1/2009 4/1/2009 6/1/2009 6/1/20107/15/2006

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est $0

District Est $6,349

Total Con Est $6,349

CE

EX

8/16/2005

8/16/2005

Updated

6/8/06

12/27/06

193
10-0K330_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- 0.1 / 47.8-
PPNO

7161B

Project Name

WEST SAN JOAQUIN CO.
MONITORING STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
IN SAN JOAQUIN COUNTY ON ROUTES 5, 132 AND
580 AT VARIOUS LOCATIONS TO INSTALL
TRAFFIC MONITORING STATIONS (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,142

RW $$
$28

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Cur Est

$0

$2,750

$2,750

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: Need a workplan before closing EA.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTT

12/1/2006

T10/3/2005 7/1/2008 7/1/2008 9/1/2008 10/15/2008 12/30/2008 9/1/20099/1/2007

Reg R/W
M225

APL
List

Yes

201.315

*Esc Est

Structure Est $0

District Est $2,917

Total Con Est $2,917

CE

EX

5/16/2003

5/16/2003

Updated

8/3/05

9/26/05

Tuesday, February 27, 2007 99 *Escalated at 3%



Caltrans Central Region
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XPM Download 2/25/2007

PMCS Download 2/23/2007

194
10-0K320_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 0-

PPNO

7612

Project Name

EAST SAN JOAQUIN CO.
MONITORING STATIONS

Work Description
INSTALL TRAFFIC MONITORING
STATIONS (TMS) AT VARIOUS
LOCATIONS

Location Description
ON ROTUES 99 & 120 INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATIONS
IN SAN JOAQUIN COUNTY (TMS)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,864

RW $$
$28

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2005

Project Rpt 10/3/2005

Cur Est

$0
$2,503

$2,503

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/7/06: Need a workplan before closing EA.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/3/2005 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008

A TTTTTT

12/1/2006

T10/3/2005 7/1/2008 7/20/2008 9/1/2008 10/15/2008 12/30/2008 9/1/20099/1/2007

Reg R/W
M225

APL
List

Yes

201.315

*Esc Est

Structure Est $0

District Est $2,655

Total Con Est $2,655

CE

EX

5/16/2003

5/16/2003

Updated

8/3/05

9/26/05

195
10-0L570_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 205- 0.0 / 12.6-
PPNO

0001

Project Name

TRACY CORRIDOR TREE PLANTING

Work Description
HIGHWAY PLANTING

Location Description
ON ROUTE 205, IN SAN JOAQUIN COUNTY IN AND
NEAR THE CITY OF TRACY (KP 0.0/20.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2010

$1,364

RIP IIP LOCAL

$311

CAPT

SUPT

OTHER

Const $$
$1,364

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/30/2004

Project Rpt 2/27/2006

Cur Est

$0

$1,207

$1,207

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10 80% % %

Project Comments
1/17/07: On schedule.

9/6/6: On schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2006 7/1/2007 9/1/2007 1/15/2008 1/15/2008 3/12/2008 5/15/2008 7/15/2008 1/1/2013

A TTTTTTTT

4/1/2006

A2/27/2006 7/1/2007 9/1/2007 1/15/2008 1/15/2008 3/12/2008 5/15/2008 7/15/2008 1/1/20134/1/2006

Reg R/W
M225

APL
List

Yes

025.700

*Esc Est

Structure Est $0

District Est $1,243

Total Con Est $1,243

CE

EX

9/7/2005

9/7/2005

Updated

1/20/06

Tuesday, February 27, 2007 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

196
10-2A290_

Na'imah Abd'AllahPM

Joy PinneDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 33- 23-

PPNO

0032

Project Name

INGRAM CREEK BRIDGE SCOUR

Work Description
BRIDGE SCOUR MITIGATION BR
#38-0018

Location Description
ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR
THE TOWN OF WESTLEY IN STANISLAUS COUNTY
(KP 37.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,387

RW $$
$56

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/14/2005

Project Rpt 10/14/2005

Cur Est

$510
$618

$1,128

R/W Est $56

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
11/16/06-PM updated schedule, Design to submit a Metric Exception for approval.

08/02/06-Requested EA Phase "1" be opened.�5/29/06-  Project assigned to new PM�03.30.06: It is in 2006 SHOPP approved list. Shall start working from
07.01.06�

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/14/2005 12/1/2007 4/1/2009 7/1/2009 7/1/2009 8/1/2009 10/1/2009 12/1/2010

A TTTTTTT

9/1/2007

T10/14/2005 12/1/2007 4/1/2009 7/1/2009 7/1/2009 8/1/2009 10/1/2009 12/1/20109/1/2007

Reg R/W
M225

APL
List

No

201.111

*Esc Est

Structure Est $557

District Est $675

Total Con Est $1,233

CE

EX

7/12/2005

7/12/2005

Updated

7/1/05

7/1/05

9/7/05

197
10-0L590_

Na'imah Abd'AllahPM

Brad ColeDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 99- 16.8 / 24.7-
PPNO

0003

Project Name

MODESTO/SALIDA CORRIDOR TREE
PLANTING

Work Description
HIGHWAY PLANTING

Location Description
IN STANISLAUS COUNTY, IN & NEAR THE CITY OF
MODESTO AND THE COMMUNITY OF SALIDA, ON
SR 99 AT VARIOUS LOC. FROM KANSAS AVE OC
TO STA RIVER BR (KP R27.0/R39.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2010

$1,041

RIP IIP LOCAL

$272

CAPT

SUPT

OTHER

Const $$
$1,041

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 2/27/2006

Cur Est

$0

$1,010

$1,010

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
11/16/06-Pending Programming.

08/02/06-PDT Meeting to be scheduled for early 10/06 Draft Planting plan due 1/04/07.�4/04/06- PS&E Phase, Draft Planting Plans on schedule, due by
6/1/06.�3/3/06- Project Report approved, PA&ED Achieved 2/27/06.�2/17/06-Last comments from CR design being addressed today.   Project Report wil l be

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/27/2006 11/1/2008 2/1/2009 5/1/2009 6/1/2009 9/1/2009 10/1/2012

A TTTTTT2/27/2006 11/1/2008 2/1/2009 5/1/2009 6/1/2009 9/1/2009 10/1/2012

Reg R/W
M225

APL
List

No

025.700

*Esc Est

Structure Est $0

District Est $1,072

Total Con Est $1,072

CE

EX

9/21/2005

9/21/2005

Updated

1/19/06

Tuesday, February 27, 2007 101 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

198
10-0G750_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120- R3.5 / 6.9-

PPNO

0259

Project Name

GREEN SPRING ROAD CAPM

Work Description
CAPM PROJECT:REPAIR/ASPHALT
CONC. BLANKET. "GREEN SPRING
RD. OVERLAY"

Location Description
ON ROUTE 120 FROM 3.5 KILOMETERS EAST OF
TULLOCK ROAD TO 0.5 KILOMETER WEST OF
GREEN SPRINGS RD (KP R5.6/12.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,189

RW $$
$55

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt 10/18/2005

Cur Est

$0
$4,296

$4,296

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/27/06:  PS&E and R/W are both just getting started.  RTL is scheduled for 11/1/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/18/2005 11/1/2006 9/1/2007 9/1/2007 11/1/2007 2/1/2008 2/1/2008 2/1/2009

A TTTTTTA

9/1/2006

A10/18/2005 11/1/2006 9/1/2007 9/1/2007 11/1/2007 2/1/2008 2/1/2008 2/1/20099/1/2006

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est $0

District Est $4,425

Total Con Est $4,425

CE

EX

7/13/2005

7/13/2005

Updated

9/26/05

199
10-34540_

Tony SinghPM

Paul ElliottDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(209) 948-7079 COP CITY OF  OAKDALE
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120- 3.0 / R12.9-
PPNO

0941

Project Name

OAKDALE EXPRESSWAY

Work Description
CONSTRUCT 2-LANE
EXPRESSWAY WITH R/W
PURCHASE FOR 4-LANE
ULTIMATE. "OAKDALE

Location Description
0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8
MILE EAST OF LANCASTER ROAD (OAKDALE
BYPASS) (KP 4.5/R20.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY
2011

$7,058 $90,946

RIP IIP LOCAL

$0 $10,806

CAPT

SUPT

OTHER

Const $$
$79,004

RW $$
$19,000

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 76

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/1984

Project Rpt 9/25/2002

Cur Est

$6,000

$66,875

$72,875

R/W Est $39,234

Phase Completion
PA&ED RW PS&E CON100 % 40 90% % %

Project Comments
4-06 : Current PS&E changed to 7-1-2007 and schedule moved out at this time.  Waiting for county measure funds allocation for the project and then readjust
the schedule.  RISK:   Meassure A may not pass in Nov 2006.
2-06:  RTIP awaited. 10-05:  Internal PDT on 9-5-05.  PS&E @ down to 90 from 95%;  R/W work involve coordination with utilityies (in perticular irrigation dist)
and need funding commitments to mobilize & District priorty for PY-resources..  Struct Est=$22,413, Dist Est=$42,974, Total Const Est=$65,397 (x1000).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/25/2002 11/1/1998 7/1/2005 4/1/2006 7/1/2007 11/1/2007 2/1/2008 4/1/2008 9/1/2008 10/1/2011

A TTTTTTATA

1/1/2001

A9/25/2002 11/1/1998 7/1/2008 4/1/2006 7/1/2010 11/1/2010 2/1/2011 4/1/2011 9/1/2011 10/1/20141/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est $6,753

District Est $75,268

Total Con Est $82,021

ER

ES

8/30/2002

9/4/2002

Updated

1/2/07

1/2/07

4/22/02

Tuesday, February 27, 2007 102 *Escalated at 3%
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Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

200
10-47080_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Juan Torres (559) 243-8405

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALA 580- L0.0 / 2.7-

PPNO

7860

Project Name

580/205 TRUCK BYPASS

Work Description
CONSTRUCT 580/205 TRUCK
BYPASS. "580/205 TRUCK
BYPASS"

Location Description
IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY
LINE TO 1.5 KM W OF GRANT LANE RD UC AND ON
RTE 205 FROM CALIF AQUEDUCT TO RTE 580/205
JCT (KPL0.0/4.35) (KP L0.0/0.34)

Program Information

Doc Yr

Project Phase

Construction

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/19/1995

Project Rpt 6/16/2003

Cur Est

$8,300
$12,000

$20,300

R/W Est $777

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
2/14/07:Environmental inspecting area prior to nesting season.

9/6/6: Project began construction on August 15, 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/16/2003 6/1/2000 10/15/2002 9/9/2005 9/12/2005 12/1/2005 2/21/2006 7/14/2006 3/1/2010

A TAAAAAAA6/16/2003 6/1/2000 10/15/2002 9/9/2005 9/12/2005 12/1/2005 2/21/2006 7/14/2006 3/1/2010

Reg R/W
M225

APL
List

Yes

201.310

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

5/23/2003

5/28/2003

Updated

9/7/05

9/7/05

9/24/04

201
10-41481_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138 CO-OP County of Merced Freeway
AgreementCO-OP County of Merced Freeway
AgreementCOP HOUSING  AUTHORITY 7/21/06

RR UNION    PACIFIC

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 23.8 / R26.5-
PPNO

5479B

Project Name

ATWATER FREEWAY

Work Description
CONVERT 4 LANE EXPWY TO 6
LANE FWY

Location Description
IN MERCED COUNTY, IN AND NEAR ATWATER
FROM 0.4 KM NORTH OF ATWATER OH TO 0.4 KM
SOUTH OF ARENA WAY (KP 38.3/R42.7)

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 22

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/28/2006

CTC Vote Date

PID Appr 7/11/1991

Project Rpt 3/29/2002

Cur Est

$6,030

$38,105

$44,135

R/W Est $4,973

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/13/06: Obtained R/W cert on 12/1/06 RTL pending obtaining C&M railroad agreement

Cooperative Agreement with the Housing Authority of Merced County was executed on July 21, 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2001 5/1/2001 4/1/2006 6/1/2006 12/1/2006 12/1/2006 1/1/2007 7/1/2007 7/1/2010

TTTAAAAAA

10/1/2000

A3/1/2001 5/1/2001 4/1/2006 6/1/2006 11/30/2006 12/28/2006 9/1/2007 1/1/2008 1/1/201110/1/2000

Reg R/W
M225

APL
List

Yes

025.700

12/1/200612/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

3/8/2002

2/26/2002

Contract

Updated

12/21/06

12/21/06

12/16/03

Tuesday, February 27, 2007 103 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

202
10-2A50U_

Peter JemerigbePM

Brad ColeDM

(209) 948-7008PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Lance Brangham (559) 243-8161

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- R28.2 /-

PPNO

0551Y

Project Name

LIVINGSTON/DELHI FREEWAY
PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MERCED COUNTY IN AND NEAR LIVINTSTON
AND DELHI AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 10/31/2000

Cur Est

$0
$2,685

$2,685

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % 96% %

Project Comments
12/12/06:  Project suspended pending maintenance deliverer's much to project site to control erosion, maybe 1st week in december

9/20/06: Project in Plant Establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 1/11/2002 2/25/2002 5/14/2002 1/1/2007

A AAAAAAAA

10/1/2000

A10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 1/11/2002 2/25/2002 5/14/2002 12/12/200610/1/2000

Reg R/W
M225

APL
List

Yes

025.511

1/1/2007

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

10/22/2001

10/22/2001

Updated

4/24/02

203
10-43430_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-3976 COP CITY OF  STOCKTON
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- 34.5 / 35.7-
PPNO

0747N

Project Name

EIGHT MILE ROAD/ I-5
INTERCHANGE

Work Description
EIGHT-MILE ROAD GE (100%
LOCAL)

Location Description
IN SAN JOAQUIN COUNTY 0N INTERSTATE 5 NEAR
STOCKTON FROM 1.0KM SOUTH OF EIGHT MILE
ROAD TO 1.0 KM NORTH OF EIGHT MILE ROAD
UNDERCROSSING. (KP 55.5/57.5)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/7/2003

Project Rpt

Cur Est

$0

$7,606

$7,606

R/W Est $430

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments
09/30/2005: Project under construction.
06/15/05:  Project under construction.  Completion date scheduled for August 2005.
04/26/2005:  Weekly construction meetings ongoing, project construction is 75% completed.
100% LOCAL DEVELOPMENT FUNDING;  PR approved;  Construction Start March-04.  Temporary Traffic Signals approved for the project by Dist 10 on

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2003 8/15/2003 8/10/2003 8/17/2003 1/26/2004 3/8/2004 4/8/2004 4/12/2004 4/15/2004 11/1/2006

A TAAAAAAAA

8/1/2003

A8/1/2003 8/15/2003 8/10/2003 8/17/2003 1/26/2004 3/8/2004 4/8/2004 4/12/2004 4/15/2004 11/1/20068/1/2003

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/3/2003

Updated

10/15/03

Tuesday, February 27, 2007 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

204
10-0G570_

George FernandezPM

Joy PinneDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976 COP CITY OF  LODI
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 12- 15.2 / 16.4-

PPNO Project Name

KETTLEMAN LANE GAP GLOSURE

Work Description
WIDEN RTE 12 TO 4 LNS W/RAISED
CURB MEDIAN. "KETTLEMAN LANE
GAP CLOSURE"

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI
FROM 0.3 KM EAST OF LOWER SACRAMENTO
ROAD TO HAM LANE & FROM STOCKTON STREET
TO CHEROKEE LANE. (KP 24.5/26.4, 28.1/28.9)

Program Information

Doc Yr

Project Phase

Construction

2002MEASURE Active
Program Status

Component Funding
Developer , Local  ,
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt 8/29/2003

Cur Est

$0
$2,921

$2,921

R/W Est $522

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 90% %

Project Comments
09/30/2005: Project under construction.
07/27/2005:  Striping continue in this project.  Project projected to be completed September 2005.
Local project, consultant is Mark Thomas and Co., contractor is RGW Construction Inc., RE is Salaber Assoc. Inc.   Project RIP funds are replaced by Measure
funds to deliver project early. Project in Construction Sept. 2003. Completion in April 2005.  Construction work was intrupted due to utility relocation.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/29/2003 8/1/2003 7/30/2003 8/1/2003 8/10/2003 8/15/2003 8/27/2003 10/1/2006

A TAAAAAA

8/1/2003

A8/29/2003 8/1/2003 7/30/2003 8/1/2003 8/10/2003 8/15/2003 8/27/2003 10/1/20068/1/2003

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

1/18/2002

1/22/2002

Updated

1/17/02

7/5/01

205
10-3A090_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976 COP SJCOG &  MANTECA
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 99- 6.4 / 7.0-
PPNO

7635

Project Name

MANTECA 99/120 E WIDENING

Work Description
RECONSTRUCT INTERCHANGE

Location Description
IN MANTECA, ON RTE 99 FROM 0.3KM SO SOUTH
TO 0.5KM N/OF RTE 99/120EAST INTERCHANGE &
ON RTE 120 FROM0.2KM W/OF RTE 99 TO 0.3KM
WEST OF AUSTIN ROAD. (KP10.3/11.3,10.0/10.7)

Program Information

Doc Yr

Project Phase

Construction

2004MEASURE Active
Program Status

Component Funding
Oversight , Measure , Local
, Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt 12/5/2003

Cur Est

$2,800

$7,715

$10,515

R/W Est $269

Phase Completion
PA&ED RW PS&E CON100 % 30 98% % %

Project Comments
10/3/2005>> Had groundbreaking on September 15, 2005.  Project is in construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2004 10/30/2002 3/1/2005 11/12/2003 6/1/2005 3/8/2005 9/1/2005 8/1/2007

A TAAAAAA

8/1/2002

A3/8/2004 10/30/2002 3/1/2005 11/12/2003 6/1/2005 3/8/2005 9/1/2005 8/1/20078/1/2002

Reg R/W
M225

APL
List

Yes

600.620

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

Updated

8/20/03

8/20/03

Tuesday, February 27, 2007 105 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

206
10-4454U_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-3976 COP CITY OF  STOCKTON 3/25/05
COP SJCOG 3/25/05

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 18.5 / 22.9-

PPNO

7673A

Project Name

99 WIDENING & HAMMER LANE
CONSTRUCTION

Work Description
WIDEN TO SIX LANES, MODIFY
INTERCHANGES, AND
RECONSTRUCT 99/ HAMMER LANE
INTERCHANGE

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON ON
ROUTE 99 FROM ROUTE 4 TO 0.1 MILE NORTH OF
HAMMER LANE OVERCROSSING. (KP 26.4/36.6)

Program Information

Doc Yr

Project Phase

Construction

2004MEASURE Active
Program Status

Component Funding
Local  , Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/2002

Project Rpt 6/28/2002

Cur Est

$6,540
$12,936

$19,476

R/W Est $817

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/2005>> Negotiation with San Joaquin County to finalize Freeway Agreement and Relinquishment is still going on.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 12/1/2004 3/8/2005 7/1/2007

TAAA7/1/2004 12/1/2004 3/8/2005 7/1/2007

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

3/1/2002

Updated

7/16/02

3/25/05

207
10-44550_

George FernandezPM

Robert NguyenDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 948-7988 COP MEASURE KSJ CO
RR CCT

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 99- 21.1 / 22.1-
PPNO

7811

Project Name

MARCH LANE

Work Description
CONSTRUCT NEW INTERCHANGE
(MEAS K)

Location Description
IN STOCKTON FROM CALAVERAS RIVER
UNDERPASS TO CALAVERAS RIVER
OVERCROSSING BRIDGE #29-95

Program Information

Doc Yr

Project Phase

Construction

2002MEASURE Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2000

Project Rpt

Cur Est

$15,300

$19,900

$35,200

R/W Est $4,962

Phase Completion
PA&ED RW PS&E CON100 % 35 80% 35% %

Project Comments
04/22/05 : PA&ED Through Construction will be Oversight.    City of Stockton is responsible for PS&E, Award, and Cosntruction.  City of Stockton had open Bid
on November 4, 2004. There were three bidders.  The low bidder was Bay Cities Paving and Grading from Concord. Their bid was $55,897,680 compare to
engineer's estimate of $55,276,132. The three bidders did not meet BDE requirements.  The City has Stockton has decided to rebid the project. The date is to
be determined. Caltrans, SJCOG, and City

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 7/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/2015

T TTTTTT

7/1/2008

T7/1/2008 7/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/20157/1/2008

Reg R/W
M225

APL
List

No

400.000

*Esc Est

Structure Est $16,719

District Est $21,745

Total Con Est $38,464

ER

ES

Updated

Tuesday, February 27, 2007 106 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

208
10-0E010_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976 COP SJCO &   MANTECA
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 120- 6.3 / 6.7-

PPNO

7784

Project Name

MANTECA 120 WIDENING

Work Description
WIDEN TO 5 LANES

Location Description
ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM
WEST OF AUSTIN ROAD (KP 10.1/10.7)

Program Information

Doc Yr

Project Phase

Construction

2000MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Cur Est

$0
$1,400

$1,400

R/W Est $673

Phase Completion
PA&ED RW PS&E CON100 % 30 100% % %

Project Comments

10/3/2005>> This project is combined with project #187, EA 3A090.  Project is in construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2004 3/1/2005 6/1/2005 3/8/2005 9/1/2005 9/1/2007

A TAAAA3/8/2004 3/1/2005 6/1/2005 3/8/2005 9/1/2005 9/1/2007

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

Updated

1/15/03

209
10-44260_

Julie DunningPM

Joy PinneDM

(559) 948-7896PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Christine Cox (559) 243-8151

(209) 948-3976 COP MT HOUSE COM SERV 1/1/02
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 205- 0.7 / 2.0-
PPNO

7966

Project Name

MOUNTAIN HOUSE

Work Description
CONSTRUCT IC (100% LOCAL)

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM
0.97 KM WEST TO 0.99 KM EAST OF MOUNTAIN
HOUSE PARKWAY INTER CHANGE (KP 1.25/3.21)

Program Information

Doc Yr

Project Phase

Construction

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/6/2003

Project Rpt 8/16/2005

Cur Est

$2,540

$8,263

$10,803

R/W Est $0

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
4-25-05 - 100% PS&E under final review with functional units.  Awaiting for BA from USFWS.  Still need conceptual approval from FHWA and approval of PR.
04-27-04-PSR approved pending FHWA Conceptional Approval / Need Cooperative Agreement
03/04- continuing negotiation for alternative selection/evaluation
1/27/04  PSR not approved/ plan to reactivate project underway.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2005 3/1/2005 3/1/2005 6/1/2006

T TTT2/1/2005 3/1/2005 3/1/2005 6/1/2006

Reg R/W
M225

Past Due Past Due Past Due Past Due

APL
List

Yes

400.000

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

Updated

7/1/05

7/1/05

Tuesday, February 27, 2007 107 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

210
10-3404U_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-7761 COP CO TUO   RELINQUIS
COP COUNTY OFTUOLUMNE
RR SIERRA RR 9/14/00

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R1.8 / 4.6-

PPNO

0021I

Project Name

EAST SONORA I & HESS AVE IC

Work Description
WIDEN EXISTING HIGHWAY

Location Description
IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3
KM WEST OF SANGUINETTI OVERHEAD TO 0.5 KM
EAST OF STANDARD ROAD

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 136

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/22/2000

CTC Vote Date
12/22/2000

PID Appr

Project Rpt 4/18/1996

Cur Est

$9,125
$33,468

$42,593

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 100% 66% %

Project Comments
9-2006:  Caltrans presentation to the TCTC board justification to the CTC funds request in Sept. 2006.  Remaining 3-items have gone to the litigation.  RISK:
addional funds needed may not be approved by the CTC.
8-2006:  R/W work to sell excess land in progress.
7-2006:  CTC approved partial funding for Contractor Claims $3.5 M and Envir mitigation work amounting to $1.1 M.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/5/2001 12/1/2007 3/5/2001 3/5/2001 7/5/2001 9/1/2007

A TAAAT3/5/2001 12/1/2007 3/5/2001 3/5/2001 7/5/2001 9/1/2007

Reg R/W
M225

APL
List

Yes

025.511

*Esc Est

Structure Est 

District Est 

Total Con Est 

ES

EX 10/10/1997

Updated

6/21/01

6/21/01

10/13/00

211
10-3404A_

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 108- R1.9 / 4.6-
PPNO

0021J

Project Name

EAST SONORA I & HESS AVE IC
ARCHEO MITIGATION

Work Description
ENVIRONMENTAL MITIGATION
AND MONITORING.

Location Description
NEAR SONORA FROM 0.3 KM W/O SANGUINETTI
OH TO STANDARD ROAD. (KP 3.0/7.4)

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/27/2001

CTC Vote Date
7/27/2001

PID Appr

Project Rpt 4/18/1996

Cur Est

$0

$1,600

$1,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

12-2006:  Funds transfer approval in HQ anticipated by 12-15-2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2000 7/1/2016

TA10/1/2000 7/1/2016

Reg R/W
M225

APL
List

Yes

025.500

*Esc Est

Structure Est 
District Est 

Total Con Est 

ES

EX 10/10/1997

Updated

7/3/00

Tuesday, February 27, 2007 108 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

212
10-1A700_

George FernandezPM

Joy PinneDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-3976 COP CITY OF  STOCKTON 7/24/01
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 14.1 / 15.0-

PPNO

7664

Project Name

ARCH ROAD

Work Description
CONSTRUCT INTERCHANGE

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure , Local
, RIP , LCO

Prog Code Prog FY
2000

$11,714 $11,238

RIP IIP LOCAL

$2,649 $2,994

CAPT

SUPT

$476

OTHER

$0

Const $$
$17,979

RW $$
$5,449

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date
8/31/2001

CTC Vote Date
11/8/2001

PID Appr 5/22/1998

Project Rpt 8/10/2000

Cur Est

$850
$24,905

$25,755

R/W Est $6,122

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 75% %

Project Comments
09/30/2005:Project under construction.  Landscaping has started planting for project.
07/27/2005:  Project projected for completion September 21, 2005.
06/15/05:
FUNDING - MEASURE K (5,070) RTIP (15,363), CITY OF STOCKTON (7,730),          AWARDED TO THE LOWEST BIDDER FOR $23,617.  Design Consultant

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/10/2000 10/28/1999 8/10/2000 7/4/2000 7/23/2001 7/13/2001 12/1/2001 3/1/2002 5/28/2002 1/1/2008

A TAAAAAAAA8/10/2000 10/28/1999 8/10/2000 7/4/2000 7/23/2001 7/13/2001 12/1/2001 3/1/2002 5/28/2002 1/1/2008

Reg R/W
M225

APL
List

Yes

010.810

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

8/10/2000

Updated

5/13/02

5/13/02

213
10-0A580_

Ram N_GuptaPM

Arthur RamirezDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 140- 27.0 / 30.2-
PPNO

5611

Project Name

APPLEGATE REHAB

Work Description
ASPHALT CONCRETE OVERLAY

Location Description
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF APPLEGATE
ROAD

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,119

RW $$
$213

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2002

CTC Vote Date
11/1/2002

PID Appr 8/26/1997

Project Rpt 9/2/1997

Cur Est

$0

$2,895

$2,895

R/W Est $787

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments
12/06:  Construction was completed on 10/14/03.  Due to five year warranty on rubberized AC,  construction contract acceptance M600 is 10/14/2008. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/1997 5/11/2000 8/21/2001 3/5/2002 3/5/2002 12/23/2002 2/25/2003 10/14/2008

A TAAAAAA

12/1/1999

A8/26/1997 5/11/2000 8/21/2001 3/5/2002 3/5/2002 12/23/2002 2/25/2003 10/14/200812/1/1999

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

5/22/1998

6/25/2001

Updated

2/13/03

2/7/00

Tuesday, February 27, 2007 109 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

214
10-04994_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7761 COP 2/2/99
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7.0 / R11.0-

PPNO

2130C

Project Name

AMADOR 49 BYPASS - CONSTRUCTION

Work Description
CONSTRUCT EXPRESSWAY

Location Description
IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF RANCHERIA
CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$29,287

RIP IIP LOCAL

$4,455

CAPT

SUPT

OTHER

Const $$
$25,124

RW $$
$4,163

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date
4/3/2003

PID Appr 12/29/1995

Project Rpt 4/8/2002

Cur Est

$25
$24,185

$24,210

R/W Est $3,737

Phase Completion
PA&ED RW PS&E CON100 % 40 100% 40% %

Project Comments
9/4/06 On schedule.  next PDT 8/14/06.

7/28/06: PDT on Thursday, 7/13/06.  Still on track for completion by 12/06.  Historic walls near Tonzi Road being vandalized.  Walls are to be protected under
the 10-04995_ Mitigation Project, working with RE, Environmental, and potentially Maintenance to

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/8/2002 1/29/2003 6/24/2003 9/22/2003 3/26/2004 7/1/2007

TAAAAA4/8/2002 1/29/2003 6/24/2003 9/22/2003 3/26/2004 7/1/2007

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

FI

4/8/2002

Updated

3/22/04

3/22/04

11/28/01

215
10-3A930_

Kevin SheridanPM

Brad ColeDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 4- R17.6 /-
PPNO

7058

Project Name

CROSSTOWN FWY PLANTING II

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,671

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/26/2002

CTC Vote Date
11/7/2002

PID Appr 8/27/1999

Project Rpt 4/18/2001

Cur Est

$0

$0

$0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
2/17/06:  Plant Establishment on schedule per CM.
11/30/05:  On schedule per Alfred Blum.
10/4/05:  On schedule per Alfred Blum.
8/1/05:  Estimated CCA 5/30/07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/18/2001 1/25/2002 3/19/2002 4/1/2002 7/26/2002 3/19/2002 9/16/2002 12/1/2002 3/18/2003 5/30/2007

A TAAAAAAAA

4/1/2001

A4/18/2001 1/25/2002 3/19/2002 4/1/2002 7/26/2002 3/19/2002 9/16/2002 12/1/2002 3/18/2003 5/30/20074/1/2001

Reg R/W
M225

APL
List

Yes

201.210

5/30/2007

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

2/1/2001

2/5/2001

Updated

Tuesday, February 27, 2007 110 *Escalated at 3%
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216
10-2A270_

Iorzua AkuvaPM

Joy PinneDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104- R3.6-

PPNO

2820

Project Name

DRY CREEK BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT (SCOUR)

Location Description
IN AMADOR COUNTY NEAR IONE FROM 0.2 KM
WEST OF DRY CREEK BRIDGE TO 0.2 KM EAST OF
DRY CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,765

RW $$
$8

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2003

CTC Vote Date
4/8/2004

PID Appr 11/1/2001

Project Rpt 12/10/2001

Cur Est

$1,304
$794

$2,098

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 40% %

Project Comments
11/05: On schedule per CM.
10/05: On schedule per CM.
8/24/05: Per Construction's request, M700 and M800 moved from 3/1/08 to 8/1/08.
8/05: On schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/10/2001 8/22/2002 8/31/2002 9/15/2003 10/31/2003 10/30/2003 2/11/2004 5/19/2004 6/28/2004 12/1/2007

A TAAAAAAAA

7/16/2002

A12/10/2001 8/22/2002 8/31/2002 9/15/2003 10/31/2003 10/30/2003 2/11/2004 5/19/2004 6/28/2004 12/1/20077/16/2002

Reg R/W
M225

APL
List

Yes

201.111

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

12/10/2001

12/10/2001

Updated

6/10/04

6/10/04

2/26/03

217
10-0A850_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 124- R8.5-
PPNO

2942

Project Name

DRY CREEK BRIDGE REHAB

Work Description
WIDEN EXISTING BRIDGE

Location Description
IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE (#26-0028)

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,975

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/29/2004

CTC Vote Date
1/20/2005

PID Appr 10/17/1997

Project Rpt 5/4/2000

Cur Est

$0

$3,487

$3,487

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
02/20/07>>Erection and construction of the bridge is completed.  The remaining work is painting of the bridge girders.  The Contractor is waiting for Spring to
start painting of the girders.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/26/2004 1/27/2000 8/16/2004 9/30/2004 8/11/2004 10/28/2004 2/7/2005 4/13/2005 8/1/2007

A TAAAAAAA5/26/2004 1/27/2000 8/16/2004 9/30/2004 8/11/2004 10/28/2004 2/7/2005 4/13/2005 8/1/2007

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

5/26/2004

5/26/2004

Updated

9/29/04

Tuesday, February 27, 2007 111 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

218
10-2A980_

Iorzua AkuvaPM

Ali AlqatamiDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- 35-

PPNO

0136

Project Name

SAND STORAGE

Work Description
CONSTRUCT 2 SAND STORAGE
FACILITIES

Location Description
IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES AND
IN TUOLUMNE COUNTY ON ROUTE 108 AT
SOULSBYVILLE ROAD

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,221

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date
11/3/2005

PID Appr 11/6/1998

Project Rpt 9/16/2003

Cur Est

$1,265
$595

$1,860

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
3/27/06: Job is in winter Suspencion. Contractor is Ongrade. Pre-job meeting schedule for next month.
1/13/05: Recommendation of Award prepared and signed.
1/11/05: BO.  Lowest bidder 13% under Eng. Estimate.
12/5/05: Project Advertized.  BO scheduled for 1/11/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/16/2003 6/29/2002 9/15/2003 10/1/2003 2/15/2004 10/20/2005 12/5/2005 2/10/2006 6/1/2007

A TAAAAAAA9/16/2003 6/29/2002 9/15/2003 10/1/2003 2/15/2004 10/20/2005 12/5/2005 2/10/2006 6/1/2007

Reg R/W
M225

APL
List

Yes

201.352

12/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

11/18/1999

7/14/2003

Updated

1/12/06

1/12/06

219
10-48231_

Peter JemerigbePM

Elbert CoxDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 15.2 / 16.2-
PPNO

5453Y

Project Name

R&V STREET PLANTING RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN MERCED COUNTY IN MERCED FROM O STREET
UNDERCROSSING TO 0.5 KM NORTH OF V
STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$934

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/26/2004

CTC Vote Date
8/18/2005

PID Appr 9/14/2001

Project Rpt 10/7/2002

Cur Est

$0

$1,425

$1,425

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
9/20/06: Project in Plant Establishment

2/6/2006 Milestone M500 achieved 1/17/2006. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2002 4/1/2003 5/1/2004 5/20/2004 8/12/2005 9/26/2005 1/17/2006 1/1/2010

A TAAAAAA

10/1/2002

A10/1/2002 4/1/2003 5/1/2004 5/20/2004 8/12/2005 9/26/2005 1/17/2006 1/1/201010/1/2002

Reg R/W
M225

APL
List

Yes

201.210

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/29/2001

6/29/2001

Updated

11/30/05

Tuesday, February 27, 2007 112 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

220
10-3A430_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 230-3126 RR BNSF RR 8/27/04
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 17.1 / 25.4-

PPNO

7676

Project Name

STOCKTON 99 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,012

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/13/2005

CTC Vote Date
3/25/2005

PID Appr 9/12/2001

Project Rpt 10/1/2003

Cur Est

$0
$10,714

$10,714

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 1% %

Project Comments
9/11/06: Project is in construction.
5/2/05:   HQ Advertised.  BO target is 6/7/05.
4/27/05:  PM change to Abel Preciado, replacing Wesley Zinke.
3/25/05:  RTL'd and "voted" by delegation the same day.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/3/2003 2/1/2005 12/30/2004 3/25/2005 5/2/2005 7/12/2005 4/1/2008

A TAAAAA10/3/2003 2/1/2005 12/30/2004 3/25/2005 5/2/2005 7/12/2005 4/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/26/2003

8/26/2003

Updated

1/13/05

9/23/04

221
10-1A671_

Iorzua AkuvaPM

Brad ColeDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- 7-
PPNO

2349Y

Project Name

JACKSON VALLEY MITIGATION

Work Description
LANDSCAPING AND IRRIGATION

Location Description
IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$133

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/25/2005

CTC Vote Date
5/16/2005

PID Appr 8/22/1997

Project Rpt 11/24/2004

Cur Est

$0

$133

$133

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
9/11/06: Project is in construction.
7/8/05:  Transferred to new PM Hanna Kassis.  Recommended award of project on 6/30/05.
6/29/05:  BO date was 6/28/05, 5.35% under Engr. Est.
6/6/05:  Ad date per HQ OE database.  BO target date is showing as 6/28/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/24/2004 1/1/2005 4/29/2005 3/11/2005 5/11/2005 6/6/2005 6/30/2005 1/1/2009

A TAAAAAA

11/24/2004

A11/24/2004 1/1/2005 4/29/2005 3/11/2005 5/11/2005 6/6/2005 6/30/2005 1/1/200911/24/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

11/16/2000

11/16/2000

Updated

4/25/05

Tuesday, February 27, 2007 113 *Escalated at 3%



Caltrans Central Region
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XPM Download 2/25/2007

PMCS Download 2/23/2007

222
10-40640_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- 42.1 / 46.9-

PPNO

2497

Project Name

COOK'S/HAM'S PASSING LANES

Work Description
CONSTRUCT PASSING LANES

Location Description
IN AMADOR COUNTY NEAR COOKS STATION AND
HAM STATION AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$4,163

RIP IIP LOCAL

$2,023

CAPT

SUPT

OTHER

Const $$
$4,133

RW $$
$30

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/23/2005

CTC Vote Date
7/14/2005

PID Appr 3/31/1999

Project Rpt 6/28/2002

Cur Est

$0
$4,133

$4,133

R/W Est $13

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
12/13/06: Construction complete 12/11/06. 07/05/2006:  Construction began,tree removal in process.�05-23-06:  Pre-job held with Ford Construction on
4/27/06.  Anticipate start work 5/31/06.  USFS paid for Timber - Environmental Survey currently taking place.�04-05-06:  Construction pre-job to be

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 2/6/2004 5/20/2003 4/2/2004 8/29/2005 11/18/2005 12/30/2006

A AAAAAA

7/1/2002

A6/28/2002 2/6/2004 5/20/2003 4/2/2004 8/29/2005 11/18/2005 12/12/20067/1/2002

Reg R/W
M225

APL
List

Yes

075.600

12/30/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

6/25/2002

6/26/2002

Updated

5/23/05

6/10/02

223
10-0E970_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- 42.7 / 49.6-
PPNO

3242

Project Name

BIG TREES CAPM PROJECT

Work Description
RESURFACE ASPHALT CONCRETE

Location Description
IN CALAVERAS COUNTY NEAR ARNOLD FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO DRIVE

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,754

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/23/2005

CTC Vote Date
7/14/2005

PID Appr 12/12/2003

Project Rpt 12/12/2003

Cur Est

$0

$2,754

$2,754

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 95% % %

Project Comments
5/26/06: Project in June 2006 CTC Inventory List. Schedule has not been updated yet.
3/23/06: Project in April 2006 CTC Inventory List. Revised scheduled updated.
3/3/06: Funds were not extended at Feb 2006 CTC. Project Adv was canceled. Revised RFF re-submitted for April CTC. Expected Re-Adv 5/15/06, BO 6/15/06,
Award 7/15/06, CCA 8/1/06, BC 8/15/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 3/29/2005 4/14/2005 7/14/2006 8/7/2006 7/1/2007

TAAAAA

7/1/2004

A 7/1/2004 3/29/2005 4/14/2005 7/14/2006 8/7/2006 7/1/20077/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/20/2003

6/20/2003

Updated

3/7/06

Tuesday, February 27, 2007 114 *Escalated at 3%



Caltrans Central Region
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XPM Download 2/25/2007

PMCS Download 2/23/2007

224
10-0P280_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 5.0 / 21.0-

PPNO

0129

Project Name

Work Description
RESURFACE ASPHALT CONCRETE

Location Description
IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,850

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/8/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est

$0
$2,850

$2,850

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2006 7/27/2006 6/13/2006 8/4/2006 8/18/2006 12/29/2006

A AAAAAA6/12/2006 7/27/2006 6/13/2006 8/4/2006 8/18/2006 9/18/2006 12/22/2006

Reg R/W
M225

APL
List

Yes

201.121

10/1/2006 11/15/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

Contract

Updated

6/7/06

225
10-36311_

Peter JemerigbePM

Jack WalkerDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3861 COP CITY OF  MERCED 4/19/05
COP COUNTY OFMERCED 2/8/05

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 10.2 / 12.8-
PPNO Project Name

MISSION AVE IC/FWY CONVERSION

Work Description
CONSTRUCT FREEWAY AND
BRIDGES

Location Description
IN MERCED COUNTY IN AND NEAR MERCED FROM
MCHENRY ROAD TO 0.4 KM SOUTH OF CHILDS
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2006

$26,774 $35,071

RIP IIP LOCAL

$1,854 $8,481

CAPT

SUPT

OTHER

Const $$
$48,531

RW $$
$13,314

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 45

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2004

CTC Vote Date

PID Appr 8/31/1993

Project Rpt 5/24/2001

Cur Est

$17,854

$55,465

$73,319

R/W Est $25,589

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 19% %

Project Comments
8/21/06: Maintenace Agreement with City of Merced approved

9/20/06: Construction in progress

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/24/2001 4/1/2001 2/1/2004 9/1/2004 12/22/2004 5/31/2005 6/24/2005 8/8/2005 11/28/2005 11/28/2008

A TAAAAAAAA

3/1/2001

A5/24/2001 4/1/2001 2/1/2004 9/1/2004 12/22/2004 5/31/2005 6/24/2005 8/8/2005 11/28/2005 11/28/20083/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

4/16/2001

10/22/2004

Updated

1/5/06

1/5/06

10/7/03

Tuesday, February 27, 2007 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

226
10-3169E_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 26.5 / R28.8-

PPNO

0546D

Project Name

LIVINGSTON FWY STAGE 2

Work Description
CONSTRUCT FREEWAY

Location Description
IN MERCED COUNTY NEAR LIVINGSTON FROM 0.4
KM SOUTH OF ARENA WAY TO 0.4 KM SOUTH OF
HAMMATT AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2006

$32,475

RIP IIP LOCAL

$5,599

CAPT

SUPT

OTHER

Const $$
$23,465

RW $$
$9,010

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 31

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2004

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 12/17/2001

Cur Est

$3,955
$22,603

$26,558

R/W Est $11,263

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 16% %

Project Comments
9/20/06: Construction in Progress

4/14/06 - Held Ground Breaking Ceremony for project in Livingston�1/19/06 - Held Partnering meeting at Red Lion Hotel in Modesto�12/2/05 - Held
Pre-Construction meeting�11/18/05 - Project Approved for construction�9/27/05 - Bid opened today�7/14/05 - CTC voted funds for project today, Adv

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/17/2001 10/1/2000 10/1/2000 8/1/2004 12/17/2004 4/29/2005 5/24/2005 8/8/2005 11/18/2005 11/18/2008

A TAAAAAAAA

7/1/2000

A12/17/2001 10/1/2000 10/1/2000 8/1/2004 12/17/2004 4/29/2005 5/24/2005 8/8/2005 11/18/2005 11/18/20087/1/2000

Reg R/W
M225

APL
List

Yes

025.700

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

8/31/2001

11/2/2001

Updated

1/5/06

1/5/06

12/16/03

227
10-0P290_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- 19.5 / 25.0-
PPNO

0130

Project Name

Work Description
REPLACE ASPHALT CONCRETE

Location Description
IN MERCED COUNTY IN AND NEAR LOS BANOS
FROM CENTRAL CALIFORNIA IRRIGATION
DISTRUCT MAIN CANAL TO 0.5 KM WEST OF
DELTA ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,750

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/8/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est

$0

$1,750

$1,750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2006 7/27/2006 6/13/2006 8/7/2006 8/15/2006 12/29/2006

A AAAAA6/12/2006 7/27/2006 6/13/2006 8/7/2006 8/15/2006 12/4/2006

Reg R/W
M225

APL
List

Yes

201.121

10/1/2006 11/15/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

Contract

Updated

6/7/06

Tuesday, February 27, 2007 116 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

228
10-0H550_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165- 32.2 / 32.6-

PPNO

0078

Project Name

WILLIAMS/HILMAR LEFT TURN

Work Description
INSTALL LEFT TURN LANE

Location Description
IN MERCED COUNTY NEAR HILMAR FROM 0.4 KM
SOUTH OF WILLIAMS AVENUE TO 0.4 KM NORTH
OF WILLIAMS AVENUE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$710

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

No Yes

Funds Req Date
1/11/2006

CTC Vote Date
3/16/2006

PID Appr

Project Rpt 12/19/2005

Cur Est

$0
$710

$710

R/W Est $219

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Current Date : 3/28/2006 March CTC voted $710,000 Advertise date 3/27/2006 Bid open date 4/25/2006. Bid awarded 5/4/2006, Construction start date
6/1/2006 Construction end Date 8/1/2006, CCA 9/1/2006. The Project Manager would like to talk Mike Bettega in Design for a good engineering estimate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

9/29/2004

9/29/2004

Updated

1/11/06

8/19/04

229
10-0P240_

Grace MagsayoPM

Alvin MangindinDM

(209) 948-7976PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 140- 42-
PPNO

0063

Project Name

Work Description
SLOPE REPAIR (SLIDE)

Location Description
IN MARIPOSA COUNTY ON ROUTE 140 AT 1.5 KM
WEST OF SOUTH FORK MERCED RIVER (KP 68.0)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No Yes

Funds Req Date
5/8/2006

CTC Vote Date
5/30/2006

PID Appr

Project Rpt

Cur Est

$0

$1,000

$1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/06/2006>>Actual CCA date 10/24/06 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

5/4/06

Tuesday, February 27, 2007 117 *Escalated at 3%
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230
10-0H350_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 4- 16-

PPNO

0075

Project Name

NAVY DR/STOCKTON ST.
SIGNALIZATION JOB

Work Description
INSTALL TRAFFIC SIGNAL

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
ARGONAUT STREET TO 0.1 KM WEST OF ROUTE
4 AND 5 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$565

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 5

XPM Delivery
Plan

No Yes

Funds Req Date
10/20/2005

CTC Vote Date

PID Appr

Project Rpt 7/26/2004

Cur Est

$0
$565

$565

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
APM - Greg Cannoles

11/7/06:  CM estimates CCA t 12/1/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

5/20/2004

5/20/2004

Updated

10/20/05

1/13/04

231
10-3A120_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Juan Torres (559) 243-8405

(559) 230-3126 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB
PERMIT State Reclamation Board
PERMIT US Coast Guard

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- R13.9 /-
PPNO

7213

Project Name

MOSSDALE WIDENING

Work Description
WIDEN ROADWAY AND BRIDGES

Location Description
IN SAN JOAQUIN COUNTY IN LATHROP FROM 0.1
KM NORTH OF PARADISE CUT OVERFLOW BRIDGE
TO 0.7 KM NORTH OF ROUTE 5 AND 120
SEPERATION OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
TCRP , RIP

Prog Code Prog FY
2006

$8,581

RIP IIP LOCAL

$3,049

CAPT

SUPT

OTHER

Const $$
$8,511

RW $$
$70

Bill Ref# 108    Pgm Amnt   $7,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/28/2006

CTC Vote Date
6/8/2006

PID Appr 10/19/2000

Project Rpt 6/29/2004

Cur Est

$6,000

$8,511

$14,511

R/W Est $87

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 0% %

Project Comments
12/20/06: Contract Award 11/15/2006 - Nehemiah Construction Inc.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2004 11/1/2001 10/1/2003 5/1/2004 11/23/2005 1/3/2006 6/5/2006 8/7/2006 10/15/2006 12/1/2009

A TAAAAAAAA

11/1/2001

A6/30/2004 11/1/2001 10/1/2003 5/1/2004 11/23/2005 1/3/2006 6/5/2006 8/7/2006 10/15/2006 12/1/200911/1/2001

Reg R/W
M225

APL
List

Yes

710.870

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

6/25/2004

6/30/2004

Updated

4/28/06

4/28/06

5/3/04

Tuesday, February 27, 2007 118 *Escalated at 3%
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232
10-0P300_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- 23.9 / 25.1-

PPNO

0132

Project Name

Work Description
RESURFACE ASPHALT CONCRETE

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.4
KM NORTH OF DOWNING AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF CHARTER
WAY UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$500

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/8/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Cur Est

$0
$500

$500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/26/06:  Conceptual Report requested from 121 prog. advisor (Alvin Mangindin).
5/22/06:  Project assigned to Wesley Zinke by PM Robert Nguyen.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/12/2006 7/27/2006 6/13/2006 8/4/2006 8/17/2006 12/29/2006

A AAAAA6/12/2006 7/27/2006 6/13/2006 8/4/2006 8/17/2006 1/8/2007

Reg R/W
M225

APL
List

Yes

201.121

10/1/2006 11/15/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

Contract

Updated

6/8/06

233
10-49900_

Kevin SheridanPM

Nicholas ChanDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 26- 15.3 / 15.9-
PPNO

7486

Project Name

BELLOTA CURVE CORRECTION

Work Description
REALIGN EXISTING CURVE

Location Description
IN SAN JOAQUIN COUNTY NEAR BELLOTA FROM
CALAVERAS RIVER BRIDGE TO 1.5 KM WEST OF
DUCK CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,348

RW $$
$440

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/15/2005

CTC Vote Date

PID Appr 11/22/1999

Project Rpt 9/1/2004

Cur Est

$0

$3,039

$3,039

R/W Est $478

Phase Completion
PA&ED RW PS&E CON100 % 99% % %

Project Comments
9/11/06: Project is in construction.
New cost $3,039K. New Funds Request sent to HQ on 12/2/05. Project will advertize in February.
R/W Cert. 3 done 4/22/05.  Project Still in OE.
RFF done and submitted to Region PMSU.  PCR for new cost $2.34 Million done and also submitted for HQ approval 4/21/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/8/2004 11/17/2004 4/27/2005 1/6/2006 4/27/2005 3/6/2006 5/31/2006 7/1/2010

A TAAAAAA

2/3/2004

A10/8/2004 11/17/2004 4/27/2005 1/6/2006 4/27/2005 3/6/2006 5/31/2006 7/1/20102/3/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

7/29/2004

8/2/2004

Updated

11/15/05

4/20/04

Tuesday, February 27, 2007 119 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

234
10-0H520_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(209) 948-3976 COP CITY OF  SJ
COP CITY OF  STOCKTON

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 17-

PPNO

7674

Project Name

"HWY 99 / MARIPOSA RD. SIGNAL"

Work Description
WIDEN ROADWAY REPLACE DECK
OVLY (AC), JOINT SEALS

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD OVERCROSSING
BR #29-0157

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,715

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/30/2005

CTC Vote Date
3/16/2006

PID Appr 4/18/2005

Project Rpt 4/18/2005

Cur Est

$0
$2,060

$2,060

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/25/07:  City is requesting EVA's to be installed on signal installations.  Estimated cost to State of $5k dollars and perhaps 1 day on working day schedule.
Meeting scheduled to discuss.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/15/2005 10/25/2005 11/29/2005 2/17/2006 3/27/2006 5/1/2006 7/1/2007

A TAAAAA3/15/2005 10/25/2005 11/29/2005 2/17/2006 3/27/2006 5/1/2006 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

12/13/2004

12/13/2004

Updated

11/30/05

2/16/05

235
10-0N340_

Grace MagsayoPM

Alvin MangindinDM

(209) 948-7976PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Margaret Lawrence (209) 948-7427

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 99- 19-
PPNO

0072

Project Name

STOCKTON AT RTE 26/99 REPAIR
BRIDGE HIT DAMAGE JOB

Work Description
REPAIR BRIDGE HIGH LOAD HIT
DAMAGE

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT RTE 26/99 SEPARATION (SJ99-KP
31.04//SJ26-KP 1.79)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$400

$400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/1/06:  CCA M600 Achieved.

9/4/06: No change.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

9/7/05

Tuesday, February 27, 2007 120 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

236
10-0F300_

Todd DudleyPM

Khaled DaherDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 25.4 / 29.0-

PPNO

7707

Project Name

BEAR CREEK MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI FROM EIGHT
MILE ROAD OVERCROSSING TO SOUTH LODI
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,100

RW $$
$8

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/15/2006

CTC Vote Date
3/29/2006

PID Appr 10/6/2000

Project Rpt 10/18/2005

Cur Est

$0
$12,515

$12,515

R/W Est $33

Phase Completion
PA&ED RW PS&E CON99 % 25 25% % %

Project Comments
1/9/07:  Approved CCO No. 7

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/3/2005 7/13/2004 6/1/2005 12/13/2005 1/4/2006 12/28/2005 3/28/2006 5/1/2006 7/12/2006 7/1/2008

A TAAAAAAAA5/3/2005 7/13/2004 6/1/2005 12/13/2005 1/4/2006 12/28/2005 3/28/2006 5/1/2006 7/12/2006 7/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

9/12/2005

9/12/2005

Updated

12/23/05

7/29/05

237
10-0K870_

Todd DudleyPM

Shahin MansourDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(559) 230-3114 RR UNIONPAC CENTCATRA 4/23/04
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 29.5 / 30.7-
PPNO

0079

Project Name

PINE STREET OC RUMBLE STRIPS
JOB

Work Description
CONSTRUCT RUMBLE STRIP

Location Description
IN SAN JOAQUIN COUNTY IN LODI FROM ROUTE
99 AND 12 SEPARATION TO EAST PINE STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

A

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$580

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No Yes

Funds Req Date
11/10/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 9/24/2004

Cur Est

$0

$580

$580

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/28/06: CCA target 12/15/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

5/20/2004

5/20/2004

Updated

1/3/06

Tuesday, February 27, 2007 121 *Escalated at 3%
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238
10-30016_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Juan Torres (559) 243-8405

(209) 948-7902 COP CITY OF  TRACY 10/21/03
COP SJCOG
RR UNION PAC CPUC 6/16/05

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 205- R3.0 / R13.6-

PPNO

7965B

Project Name

TRACY WIDENING STAGE II & III

Work Description
WIDEN FREEWAY AND BRIDGES

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR TRACY AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
TCRP , RIP , IIP

Prog Code Prog FY
2006

$276 $276 $66,677

RIP IIP LOCAL

$5,384 $5,921 $0

CAPT

SUPT

OTHER

Const $$
$66,677

RW $$
$552

Bill Ref# 107    Pgm Amnt   $25,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2004

CTC Vote Date

PID Appr 11/25/1991

Project Rpt 6/28/2004

Cur Est

$21,682
$69,995

$91,677

R/W Est $319

Phase Completion
PA&ED RW PS&E CON100 % 98 95% % %

Project Comments
2/14/07: New Temporary Construction Easement in progress.

9/6/6: Stage 1 Construction in progress

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/29/2004 6/1/2000 2/19/2002 2/13/2004 11/2/2004 12/15/2004 6/27/2005 11/14/2005 4/12/2006 7/1/2010

A TAAAAAAAA

7/17/2002

A6/29/2004 6/1/2000 2/19/2002 2/13/2004 11/2/2004 12/15/2004 6/27/2005 11/14/2005 4/12/2006 7/1/20107/17/2002

Reg R/W
M225

APL
List

Yes

025.700

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

6/28/2004

6/29/2004

Updated

11/1/04

11/1/04

3/18/03

239
10-0F720_

Na'imah Abd'AllahPM

Brad ColeDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R9.9 / R15.0-
PPNO

9390

Project Name

SOUTH MODESTO PLANTING REHAB

Work Description
PLANTING AND IRRIGATION

Location Description
IN STANISLAUS COUNTY IN AND NEAR MODESTO
AND CERES FROM 0.2 KM SOUTH OF THE PINE
STREET OVERCROSSING TO THE TUOLUMNE
RIVER BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,938

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2005

CTC Vote Date
11/3/2005

PID Appr 9/28/2000

Project Rpt 7/25/2005

Cur Est

$0

$4,017

$4,017

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
02.06.06: Const Contract awarded today as shown in HQ OE database. The low bid was 9.64% higer tha Engineer's est. of 3,628,435.00. The Dist
Recommendations for award sent on 1.12.06�01.09.06: Bid Opening is tomorrow.�11.28.05: Scheduled for Advertising for today. BO/Award date is 1.10.06
�9.12.05: RTL achieved on 9/9/05. It is in November CTC vote list�7.29.05: PS&E Package/Fund request has been submitted to Hq OE on 7/29. On
Schedule. �6.28.05: PS&E package  with DOE. On schedule.�4/25/05: Taken over recently from Luis. PDT next week to decide to eliminate Mitchell

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/26/2004 2/28/2005 12/1/2004 6/1/2005 7/29/2005 7/6/2005 9/9/2005 11/28/2005 2/6/2006 5/1/2010

A TAAAAAAAA

7/1/2004

A7/26/2004 2/28/2005 12/1/2004 6/1/2005 7/29/2005 7/6/2005 9/9/2005 11/28/2005 2/6/2006 5/1/20107/1/2004

Reg R/W
M225

APL
List

Yes

201.210

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/2/2004

6/2/2004

Updated

10/25/05

Tuesday, February 27, 2007 122 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

240
10-0K180_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(209) 948-7761 COP STAN CO
RR METC, PUC 6/29/05

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132- 20-

PPNO

0068

Project Name

CODONI/FRANZINE ROAD SIGNALS

Work Description
INSTALL NEW SIGNALS

Location Description
IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$680

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No Yes

Funds Req Date
5/27/2005

CTC Vote Date
9/29/2005

PID Appr

Project Rpt 10/8/2004

Cur Est

$0
$680

$680

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/28/06:  CCA (M600, Contract Accept) achieved on 8-30-06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

9/17/2004

9/17/2004

Updated

7/5/05

241
10-0N960_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120- T24.7-
PPNO

0113

Project Name

Work Description
DRAINAGE

Location Description
IN TUOLUMNE COUNTY 1 KM EAST OF MOCCASIN
CREEK BRIDGE (KP T39.8)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No Yes

Funds Req Date
4/17/2006

CTC Vote Date
4/21/2006

PID Appr

Project Rpt

Cur Est

$0

$1,000

$1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/27/06: This is a sotrm damage project in which construction was completed in the summer o 2006.  Negotiation with County Public Works is ongoing with
regards to repair of a local road, Smiths Station Road.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

4/5/06

Tuesday, February 27, 2007 123 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007
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10-0L520_

Grace MagsayoPM

Martin NishikawaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 16- 9-

PPNO

0094

Project Name

AMADOR NEAR SR 16 & 49 SIGNAL
INSTALLATION

Work Description
INSTALL TRAFFIC SIGNALS

Location Description
IN AMA CO NEAR PLYMOUTH ON RTE 16 AT RTE
16/49 JTN & ON RTE 49 FROM 0.3KM SOUTH OF
RTE 16/49 JTN TO 0.4 KM NORTH OF RTE 16/49
JTN (KP 15.0, 23.4/24.1)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$351

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date
11/29/2006

CTC Vote Date
2/1/2007

PID Appr

Project Rpt 8/4/2006

Cur Est

$0
$351

$351

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(APM: Jag Brar)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/4/2006 9/13/2006 12/21/2006 5/1/2007 10/1/2008

A TTTAA8/4/2006 9/13/2006 12/8/2006 3/1/2007 5/1/2007 10/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

4/20/2006

4/20/2006

Updated

11/29/06

243
10-04995_

Grace MagsayoPM

Brad ColeDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(559)  230-3134 CO-OP City of Sutter Creek
COP 2/2/99
RR AMADOR FOOTHILL RR 2/17/06

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7.0 / R11.0-
PPNO

2130E

Project Name

AMADOR 49 BYPASS -  MIT.
(PLANTING AND IRRIGATION)

Work Description
PLANTING AND IRRIGATION

Location Description
IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER CREEK
BRIDGE TO 1.8 KM SOUTH OF AMADOR CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$2,418

RIP IIP LOCAL

$756

CAPT

SUPT

OTHER

Const $$
$2,418

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2002

CTC Vote Date

PID Appr 12/29/1995

Project Rpt 10/4/2005

Cur Est

$0

$2,124

$2,124

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
9/21/06:  No pending issues.

9/4/06: On schedule, next PDT Sept. 14, 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/4/2005 1/13/2006 10/7/2005 4/5/2006 8/15/2006 11/15/2006 2/1/2011

A TAAAAA10/4/2005 1/13/2006 10/7/2005 4/5/2006 10/10/2006 11/15/2006 2/1/2011

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/6/2005

9/6/2005

Updated

1/9/06

Tuesday, February 27, 2007 124 *Escalated at 3%
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10-04996_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7761 COP 2/2/99
COP CITY OF  AMADOR 12/29/06

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- R7.0 / R11.0-

PPNO

2130F

Project Name

AMA 49 BYPASS- RELINQ.OF
EXISTING HWY 49

Work Description
RELINQUISHMENT OF OLD ROUTE
49 FOR THE AMADOR 49 BYPASS
PROJECT

Location Description
ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM
JUNCTION RTE 104 (RIDGE RD) TO 0.3
KILOMETERS (0.2 MILES) SOUTH OF RANCHERIA
CREEK BR IN AMA CO. (KP R11.3/R17.7)

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$2,668

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$2,668

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/9/2007

CTC Vote Date

PID Appr 12/29/1995

Project Rpt 4/8/2002

Cur Est

$0
$2,668

$2,668

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80 100% % %

Project Comments
9/21/06:  Receive data on hillside being monitored for slippage (one of relinquishment conditions), data show minimal movement.  Locals okay with data.

9/4/06:  A draft ammendment to extend agreement has been prepared just in case it will be needed to issue the funds to locals by 12/31/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ER

FI

4/8/2002

Updated

2/9/07

245
10-35600_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079 COP CITY OF  AMADOR 12/29/06
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- 11-
PPNO

0207A

Project Name

AMADOR BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE

Location Description
ON ROUTE 49 IN AMADOR CITY AT AMADOR
CREEK BRIDGE #26-016. (KP 17.1)

Program Information

Doc Yr

Project Phase

Construction

1994SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,354

RW $$
$169

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 7/26/1993

Cur Est

$477

$877

$1,354

R/W Est $169

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
RISK: Completion of construction for Bypass.  1/2/07:  City approved time extension.  10/14/06:  Add new language to address environmental restrictions on
historic structures within relinquished roadway in the new ammendment.

9/4/06:   Draft ammendment has been prepared in the event that the funds cannot be issued to locals prior to 12/31/06.  Relinquishment Agreement will expire

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/24/2000 8/16/2000

AA

8/16/2000

A5/24/2000 8/16/20008/16/2000

Reg R/W
M225

APL
List

Yes

201.110

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

5/26/1995

1/17/1996

Updated

2/9/07

2/9/07

Tuesday, February 27, 2007 125 *Escalated at 3%
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10-36250_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(209) 948-3976 COP CC0G
COP CITY OF ANGELS CAM
COP COUNTY OFCALAVERAS
PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R21.1 /-

PPNO

0304B

Project Name

ANGELS CAMP EXPRESSWAY

Work Description
CONSTRUCT 2 LANE
EXPRESSWAY ON NEW
ALIGNMENT "ANGELS CAMP
BYPASS"

Location Description
IN ANGELS CAMP FROM NORTH JCT RTE 49 TO
0.9 KM E OF ROLLERI BYPASS RD. (KP
R34.0/R37.7)

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2007

$14,951 $22,158

RIP IIP LOCAL

$8,952 $1,300

CAPT

SUPT

OTHER

Const $$
$26,909

RW $$
$10,200

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 42

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/6/2006

CTC Vote Date

PID Appr 6/21/1993

Project Rpt 6/28/2002

Cur Est

$12,377
$18,821

$31,198

R/W Est $19,072

Phase Completion
PA&ED RW PS&E CON100 % 25 95% % %

Project Comments
1/2/07:  Still trying to get Tri-Counties to approve cost increase.  Calaveras has approved, need Amador and Alpine.  10/14/06:  Overexpenditures in R/W
identified.  Currently finalizing the additional need for funding.  Locals have been informed, without the actual number yet.  Fact Sheet is currently being
drafted.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/28/2002 8/29/2002 5/23/2002 12/21/2005 3/10/2006 6/16/2006 6/22/2006 10/10/2006 1/15/2007 10/1/2009

A TTTAAAAAA

12/20/2005

A6/28/2002 8/29/2002 5/23/2002 12/21/2005 3/10/2006 6/16/2006 6/22/2006 5/1/2007 7/1/2007 4/1/201012/20/2005

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

6/26/2002

6/26/2002

Updated

11/28/06

11/28/06

9/29/94
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10-0C570_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(209) 948-3976 CO-OP County of Merced
COP MERCED   COUNTY 12/5/06

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165- 34-
PPNO

0082

Project Name

HILMAR-AUGUST TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS

Location Description
ON ROUTE 165 AT THE INTERSECTION OF
AUGUST AVENUE (KP 55.3)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$308

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/3/2007

CTC Vote Date
2/1/2007

PID Appr

Project Rpt 12/23/2004

Cur Est

$0

$328

$328

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
APM: Stella Liao

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/19/2006 11/1/2006 12/1/2006 2/1/2007 8/1/2007

A TTTAAAAA12/23/2004 5/1/2005 12/1/2006 1/20/2007 1/2/2007 3/12/2007 5/1/2007 11/1/200711/15/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/20/2006

4/20/2006

Updated

1/3/07

8/11/04

Tuesday, February 27, 2007 126 *Escalated at 3%
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10-1A930_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

(209) 948-7902 PERMIT Army Corps of Engineers
PERMIT CA Dept. Fish & Game
PERMIT CRWQCB

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 49- 12.0 / 12.4-

PPNO

4105

Project Name

DARRAH ROAD CHANNELIZATION

Work Description
CONSTRUCT LEFT AND RIGHT
TURN LANES

Location Description
IN MARIPOSA COUNTY AT BOOTJACK FROM 0.4
KM WEST OF DARRAH ROAD TO 0.3 KM EAST OF
DARRAH ROAD

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,198

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/18/2006

CTC Vote Date
9/18/2006

PID Appr 9/25/2003

Project Rpt 12/22/2005

Cur Est

$0
$2,627

$2,627

R/W Est $0

Phase Completion
PA&ED RW PS&E CON80 % 25% % %

Project Comments
12/14/06:  Bids opened December 5.  PM recommended award of contract to Teichert Construction for $1.558 m dollars.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 9/1/2005 7/20/2006 7/12/2006 9/14/2006 11/15/2006 2/15/2007 3/1/2008

A TAAAAAA

9/1/2005

A12/22/2005 9/1/2005 12/19/2006 7/12/2006 9/14/2006 11/6/2006 12/5/2006 12/15/20079/1/2005

Reg R/W
M225

APL
List

Yes

201.010

10/1/20068/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

3/9/2005

3/9/2005

Contract

Updated

9/18/06

249
10-0P440_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 140- 41.5 / 48.2-
PPNO

0142

Project Name

Work Description
CONSTRUCT TEMPORARY
BRIDGES AND DETOUR ROADWAY
BR #'S 40-0052, 0053

Location Description
IN MARIPOSA COUNTY ON SR 140 2.7 KM WEST
OF SOUTH FORK MERCED RIVER BRIDGE TO
FORESTA ROAD (KP 66.88)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No Yes

Funds Req Date
6/27/2006

CTC Vote Date
7/7/2006

PID Appr

Project Rpt

Cur Est

$0

$10,000

$10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

6/29/06

Tuesday, February 27, 2007 127 *Escalated at 3%
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XPM Download 2/25/2007

PMCS Download 2/23/2007

250
10-0L390_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761 CO-OP County of San Joaquin
COP SJ COUNTY 12/5/06
RR UNION PACIFIC 9/29/05

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 12- 14-

PPNO

0077

Project Name

HWY 12 & DAVIS RD SIGNAL JOB

Work Description
INSTALL NEW SIGNALS

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS
ROAD (KP 22.0)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$151

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/27/2005

CTC Vote Date
4/27/2006

PID Appr

Project Rpt 6/16/2005

Cur Est

$0
$335

$335

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
APM: Stella Liao

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 2/15/2007 8/31/2005 4/15/2007 6/1/2007 7/15/2007 6/30/2008

A TTTAAAAA6/16/2005 5/1/2005 12/7/2006 8/31/2005 1/8/2007 3/12/2007 5/1/2007 10/15/20075/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/11/2006

8/11/2006

Updated

1/10/07

251
10-0H030_

Todd DudleyPM

Sanku MohanDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3581 COP RIVERBANK 8/9/06
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 108- 32-
PPNO

0085

Project Name

108 & JACKSON AVE SIGNALS

Work Description
INSTALL SIGNAL

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY IN
RIVERBANK AT JACKSON AVENUE (KP 50.7)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$553

RW $$
$24

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date
10/31/2006

CTC Vote Date
12/14/2006

PID Appr

Project Rpt 7/11/2005

Cur Est

$0

$546

$546

R/W Est $18

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/17/07:  Project is at DOE waiting for Federal Aid No. before it can be sent to HQ for advertizing.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 10/1/2006 12/1/2006 12/1/2006 2/1/2007 3/1/2007 12/1/2007

A TTTAAA7/11/2005 12/19/2006 9/6/2006 1/8/2007 3/15/2007 4/15/2007 4/15/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

4/25/2005

4/25/2005

Updated

10/31/06

1/5/05

Tuesday, February 27, 2007 128 *Escalated at 3%
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10-0L560_

Grace MagsayoPM

Khaled DaherDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUO 120- 11-

PPNO

0090

Project Name

O'BYRNES FERRY ROAD  INSTALL
NEW SIGNALS

Work Description
INSTALL NEW SIGNALS

Location Description
IN TUOLUMNE COUNTY ABOUT 25 KM EAST OF
OAKDALE AT O'BYRNES FERRY ROAD (KP 18.3)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$295

RW $$
$7

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date
11/29/2006

CTC Vote Date
2/1/2007

PID Appr

Project Rpt 7/21/2006

Cur Est

$0
$295

$295

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
APM: Jag Brar

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/21/2006 12/15/2006 12/15/2006 1/15/2007 2/15/2007 4/15/2007 12/15/2008

A TTTAA7/21/2006 7/27/2006 11/3/2006 3/1/2007 5/1/2007 12/15/2008

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

9/8/2005

9/8/2005

Updated

11/29/06

11/18/05

253
10-0L640_

Na'imah Abd'AllahPM

Martin NishikawaDM

(209) 948-7829PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(559) 230-3122 RR UNION PACIFIC 5/30/06
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R10.3 /-
PPNO

0006

Project Name

MITCHELL ROAD MEDIAN BARRIER

Work Description
UPGRADE MEDIAN BARRIER

Location Description
ON ROUTE 99 IN STANISLAUS COUNTY IN AND
NEAR CERES FROM MITCHELL ROAD
UNDERCROSSING TO 0.3 KM NORTH OF
WHITMORE AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,771

RW $$
$11

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/28/2006

CTC Vote Date

PID Appr

Project Rpt 12/22/2005

Cur Est

$0

$3,908

$3,908

R/W Est $11

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
11/16/06-Recently assigned to PM, need to check on status with DOE.

�5/10/06: Project was submitted to District OE, John wollman Requested to change the Date of PS&E to HQ OE from 7/1/2006 to 7/19/2006. Change wa
done.�4/4/06: PS&E to district OE by 4/15/2006. The funding for this project was moved to FY 08/09,  The fund

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/22/2005 9/1/2005 7/3/2006 5/18/2006 8/18/2006 10/13/2006 12/1/2006 12/1/2007

A TTTAAAA

7/1/2005

A12/22/2005 9/1/2005 7/3/2006 5/18/2006 8/18/2006 7/1/2007 9/1/2007 2/1/20087/1/2005

Reg R/W
M225

APL
List

Yes

201.020

9/1/20069/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

11/7/2005

11/7/2005

Contract

Updated

9/28/05

8/2/05

Tuesday, February 27, 2007 129 *Escalated at 3%
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254
10-48500_

Christina HibbardPM

Robert NguyenDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 948-7988 COP CALAVERASCO.
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R5.9 / R6.7-

PPNO

3042

Project Name

LITTLE JOHN'S ROAD/TURNPIKE
ROAD/SR 4 INTERSECTION

IMPROVEMENTSWork Description
WIDEN, NEW INTERSECTION(100%
LOCAL)

Location Description
WEST OF ANGELS CAMP FROM 0.1 MILE EAST OF
TO 0.8 MILE EAST OF LITTLE JOHNS CREEK
BRIDGE #30-34

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 7/18/1995

Project Rpt 7/18/1995

Cur Est

$0
$800

$800

R/W Est $110

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/11/06: Talked to County, meeting to discuss Maintenance Agreeement 10/20/06.

8/16/06: Query to County re status?

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

400.000

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

FI

Updated

1/4/02

255
10-26341_

Kevin SheridanPM

Joy PinneDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- 27.0 / 27.9-
PPNO

7263

Project Name

CHANNEL VIADUCT SOUNDWALL

Work Description
CONSTRUCT RETROFIT
SOUNDWALL

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5
KM NORTH OF STOCKTON CHANNEL VIADUCT TO
MONTE DIABLO AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/15/2003

CTC Vote Date
6/30/2003

PID Appr 7/21/1997

Project Rpt 7/21/1997

Cur Est

$1,450

$3,537

$4,987

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
9/6/6: Project on Schedule

2/17/06:  Estimated CCA 7/11/06.�11/28/05:  Estimated CCA 7/10/06.�10/4/05:  Estimated CCA 7/11/06.�7/28/05:   A letter for release of maint. wil l be
issued to the contractor.  The sound wall construction is complete, only plant establishment remains, as per RE.�5/18/05:  On schedule as per CM.  Paul Bal

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2000 8/1/2001 12/1/2000 1/2/2003 5/12/2003 2/11/2003 6/30/2003 9/12/2003 1/16/2004 9/7/2006

A AAAAAAAAA

12/1/2000

A12/1/2000 8/1/2001 12/1/2000 1/2/2003 5/12/2003 2/11/2003 6/30/2003 9/12/2003 1/16/2004 9/7/200612/1/2000

Reg R/W
M225

APL
List

Yes

025.500

8/11/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

7/2/1997

7/2/1997

Updated

12/30/03

12/30/03

Tuesday, February 27, 2007 130 *Escalated at 3%
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256
10-36513_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ L5505- -

PPNO

0721D

Project Name

SHOPP 10 CLEAN-UP

Work Description
CLEANUP CONTAMINATED SOIL
AND GROUNDWATER "SHOPP 10
CLEAN-UP"

Location Description
IN STOCKTON AT DISTRICT 10 SHOP

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$350

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$0

$0

R/W Est $323

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

12/4/04: Contract Task Order will be processed through the District.
7/28/04: Project proceeding, R/W will track expenditures.
6/15/04: Revised schedule to CCA 7/08. Design approved by District.
3/5/04: Funds included in Draft R/W Allocation Plan for 04/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/1994 7/1/2001 9/30/2004

A AA7/1/1994 7/1/2001 9/30/2004

Reg R/W
M225

APL
List

Yes

201.351

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

7/12/1994

7/12/1994

Updated

12/1/99

257
10-36510_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Archive

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ L5505- -
PPNO

0721B

Project Name

STOCKTON EQUIPMENT SHOP

Work Description
CONSTRUCT NEW EQUIPMENT
SHOP

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON AT THE
CALTRANS EQUIPMENT SHOP AT 1603 SOUTH B
STREET

Program Information

Doc Yr

Project Phase

CLOSEOUT

SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,964

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
1/29/1998

CTC Vote Date
3/31/1998

PID Appr 11/1/1988

Project Rpt 7/8/1991

Cur Est

$3,577

$269

$3,846

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% 100% 54% %

Project Comments
Project CCA Date was 6/27/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/13/1998 7/2/1998 6/27/2002

AAA4/13/1998 7/2/1998 6/27/2002

Reg R/W
M225

APL
List

No

201.351

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/28/1991

7/12/1994

Updated

7/2/98

7/2/98

1/6/92

Tuesday, February 27, 2007 131 *Escalated at 3%
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10-27942_

Kevin SheridanPM

Paul ElliottDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Archive

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 88- 19.2 / 20.4-

PPNO

7591A

Project Name

MOKELUMNE RIVER BRIDGE REHAB

Work Description
BRIDGE RESTORATION AND
WIDENING

Location Description
IN SAN JOAQUIN COUNTY NEAR CLEMENS AT
MOKELUMNE RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,882

RW $$
$97

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/20/1999

CTC Vote Date
6/8/1999

PID Appr 7/13/1992

Project Rpt 11/20/1997

Cur Est

$1,148
$975

$2,123

R/W Est $87

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9/12/05:  EA closed.
3/24/05:  Wesley Zinke replaces KC Chu as the PM.
History:  Project is in plant establishment.  CCA  achieved on 8/18/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/20/1997 4/22/1999 1/29/1999 6/24/1999 11/16/1999 8/18/2004

A AAAAA1/20/1997 4/22/1999 1/29/1999 6/24/1999 11/16/1999 8/18/2004

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

11/20/1997

11/20/2007

Updated

11/9/99

11/9/99

3/27/96

259
10-35240_

Iorzua AkuvaPM

UnassignedDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

COP US FORESTSVC
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- R60.8 /-
PPNO

2721

Project Name

SILVER LAKE REHAB

Work Description
STRUCTURAL SECTION REPAIR

Location Description
IN AMADOR COUNTY FROM 3.2 KM WEST OF
TRAGEDY SPRINGS ROAD TO 0.3 KM EAST OF KIT
CARSON ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,333

RW $$
$13

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/25/2000

PID Appr 7/30/1993

Project Rpt 7/30/1993

Cur Est

$1,264

$6,279

$7,543

R/W Est $70

Phase Completion
PA&ED RW PS&E CON100 % 99 100% 100% %

Project Comments
03/17/05 (KB): Clearence dispossal of excess property on rounds for signtures.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 11/15/2000 10/30/2002

A AAAAAAAAA6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 11/15/2000 10/30/2002

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

FI

10/2/1998

6/11/1999

Updated

11/9/00

11/9/00

4/8/02

Tuesday, February 27, 2007 132 *Escalated at 3%
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260
10-36790_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Archive

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 132- 0.5 / 3.5-

PPNO

0405B

Project Name

JOSEFINA WAY IMPROVEMENTS

Work Description
REALIGN

Location Description
IN MARIPOSA COUNTY ABOUT 8.5 KM EAST OF LA
GRANGE FROM TUOLUMNE COUNTY LINE TO
JOSEPHINA WAY

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2000

$4,468

RIP IIP LOCAL

$2,532

CAPT

SUPT

OTHER

Const $$
$3,935

RW $$
$533

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 19

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/17/1999

CTC Vote Date
3/30/2000

PID Appr 2/8/1990

Project Rpt 6/24/1998

Cur Est

$6
$3,387

$3,393

R/W Est $102

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
5/06: working on Project close-out process.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/1997 9/24/1998 12/23/1999 3/18/2000 2/24/2000 4/10/2000 7/14/2000 2/19/2005

A AAAAAAA2/1/1997 9/24/1998 12/23/1999 3/18/2000 2/24/2000 4/10/2000 7/14/2000 2/19/2005

Reg R/W
M225

APL
List

No

075.413

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/17/1998

6/17/1998

Updated

7/6/00

7/6/00

12/2/97

261
10-2A590_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Archive

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- R13.1 / 35.3-
PPNO

7210

Project Name

STOCKTON I5 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR LATHROP,
FRENCH CAMP AND STOCKTON AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,938

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
10/12/2001

PID Appr 10/23/1998

Project Rpt 9/25/2000

Cur Est

$0

$4,542

$4,542

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
CCA date 7/18/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/29/2000 9/1/2000 6/18/2001 3/22/2001 10/5/2001 11/5/2001 1/18/2002 7/18/2003

A AAAAAAA

12/15/2000

A9/29/2000 9/1/2000 6/18/2001 3/22/2001 10/5/2001 11/5/2001 1/18/2002 7/18/200312/15/2000

Reg R/W
M225

APL
List

No

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

11/5/1999

11/5/1999

Updated

1/4/02

Tuesday, February 27, 2007 133 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

262
10-49991_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- 12.5 / 13.0-

PPNO

3078

Project Name

ALTAVILLE REALIGNMENT

Work Description
CURVE CORRECTION

Location Description
IN CALAVERAS COUNTY NEAR COPPEROPOLIS
FROM 3.9 KM EAST OF OBYRNES FERRY ROAD
TO 1.6 KM WEST OF HUNT ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,256

RW $$
$165

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/12/2003

CTC Vote Date

PID Appr 11/16/1996

Project Rpt 2/5/2001

Cur Est

$0
$1,341

$1,341

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
September 2004. Construction nearing completion. Striping and Guard Rail.
March 2004. Construction to begin late April early May.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/5/2001 5/16/2001 8/2/2002 6/26/2002 6/9/2003 8/1/2003 10/1/2003 11/15/2004

A AAAAAAA

9/1/2000

A2/5/2001 5/16/2001 8/2/2002 6/26/2002 6/9/2003 8/1/2003 10/1/2003 11/15/20049/1/2000

Reg R/W
M225

APL
List

No

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

ND

2/5/2001

Updated

9/9/03

263
10-49992_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- 12.5 / 13.0-
PPNO

3078A

Project Name

ALTAVILLE REALIGNMENT DATA
RECOVERY

Work Description
ENVIRONMENTAL MITIGATION.

Location Description
IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8
KM E/OF O'BYRNES FERRY RD. (KP 20.1/20.9)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/12/2003

CTC Vote Date
5/29/2003

PID Appr 11/16/1996

Project Rpt 2/5/2001

Cur Est

$0

$400

$400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
March 2004 Completed in October of 2003. Supplemental Task Order processed to provide continued Arche. Monitoring during construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/9/2003 10/1/2004

AA6/9/2003 10/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND 2/5/2001

Updated

2/14/02

Tuesday, February 27, 2007 134 *Escalated at 3%
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264
10-45580_

Grace MagsayoPM

Thanh NguyenDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Lance Brangham (559) 243-8161

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- R53.8 /-

PPNO

3294

Project Name

COTTAGE SPRINGS PASSING LANE

Work Description
CONSTRUCT EASTBOUND
PASSING LANE

Location Description
IN CALAVERAS COUNTY NEAR GANNS FROM 0.9
KM EAST OF BEATRICE DRIVE TO 0.2 KM WEST
OF BLACK SPRINGS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$2,497

RIP IIP LOCAL

$887

CAPT

SUPT

OTHER

Const $$
$2,338

RW $$
$159

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/27/2002

CTC Vote Date
4/3/2003

PID Appr 6/25/1993

Project Rpt 4/8/2002

Cur Est

$0
$2,772

$2,772

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 60% %

Project Comments
04-05-06:  Final Report target date 6/06.  Waiting for As-Builts, Archives from Construction, and PJD Archives.
02-09-06:  The Department has received a letter from the Tri-Counties authorizing the additional $40K  to complete this project.  The CTC approved this
amount on 2/2/06.   CCO #15 has been processed for final payment to the Contractor.
11/3/05:  The Board of Review recommended claims be allowed in amount of $59,068.98.  $24,509.52 remaining in project including G-12.  Requesting

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/9/2002 3/1/2002 10/2/2002 11/20/2002 11/21/2002 5/12/2003 7/1/2003 9/23/2004

A AAAAAAA4/9/2002 3/1/2002 10/2/2002 11/20/2002 11/21/2002 5/12/2003 7/1/2003 9/23/2004

Reg R/W
M225

APL
List

Yes

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

2/5/2002

2/5/2002

Updated

6/25/03

6/11/01

265
10-3A480_

Peter JemerigbePM

Steve SakataDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Archive

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- R36.7 /-
PPNO

5518

Project Name

TURLOCK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN MERCED AND STANISLAUS COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,257

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/26/2003

CTC Vote Date
5/22/2003

PID Appr 8/30/1999

Project Rpt 9/14/2001

Cur Est

$0

$1,530

$1,530

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/14/2001 12/31/2002 12/10/2002 3/24/2003 6/25/2003 9/23/2003 12/10/2004

A AAAAAA

10/1/2001

A9/14/2001 12/31/2002 12/10/2002 3/24/2003 6/25/2003 9/23/2003 12/10/200410/1/2001

Reg R/W
M225

APL
List

No

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

8/16/2001

8/16/2001

Updated

9/12/03

11/19/02

Tuesday, February 27, 2007 135 *Escalated at 3%
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266
10-3A440_

Na'imah Abd'AllahPM

Getachew EsheteDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Archive

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 5- 25.5 / 28.1-

PPNO

0051

Project Name

HAMILTON/GAFFERY MEDIAN BARRIER

Work Description
CONSTRUCT DOUBLE THRIE
BEAM BARRIER

Location Description
IN STANISLAUS AND SAN JOAQUIN COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$726

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/24/2002

CTC Vote Date
11/14/2002

PID Appr 8/30/1999

Project Rpt 9/12/2001

Cur Est

$0
$1,113

$1,113

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
11/16/06-Close-out.

7/28/06- PDT Meeting to be scheduled.�6/26/06: Project recently assigned new PM.�9.27.05: Closeout phase. Shall follow up with contact points as soon as
get the contact list.�4/25/05: Closeout Phase. Contracrt accepted 2/6/2004�Bid Opening on 5/21/03. Lowest bidder was 13.62% below engineer's estimate of

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/11/2001 3/14/2003 8/14/2002 2/19/2003 4/21/2003 7/1/2003 2/6/2004

A AAAAAA

10/1/2001

A9/11/2001 3/14/2003 8/14/2002 2/19/2003 4/21/2003 7/1/2003 2/6/200410/1/2001

Reg R/W
M225

APL
List

Yes

201.315

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/13/2001

6/13/2001

Updated

6/24/03

267
10-1A670_

Iorzua AkuvaPM

Getachew EsheteDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- 7.1 / 7.6-
PPNO

2349

Project Name

JACKSON VALLEY ROAD REALIGNMENT

Work Description
CONSTRUCT LEFT TURN LANE

Location Description
IN AMADOR COUNTY NEAR IONE FROM 0.4 KM
WEST OF ROUTE 104 TO 0.4 KM EAST OF ROUTE
104

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,028

RW $$
$130

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/26/2003

CTC Vote Date
1/7/2004

PID Appr 8/22/1997

Project Rpt 9/24/2001

Cur Est

$0

$1,551

$1,551

R/W Est $245

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/24/2001 7/1/2001 9/26/2003 12/29/2003 1/2/2004 2/17/2004 6/4/2004 3/17/2005

A AAAAAAA

7/31/2001

A9/24/2001 7/1/2001 9/26/2003 12/29/2003 1/2/2004 2/17/2004 6/4/2004 3/17/20057/31/2001

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

EX

11/6/2000

11/16/2000

Updated

5/25/04

2/3/03

Tuesday, February 27, 2007 136 *Escalated at 3%
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268
10-49840_

Iorzua AkuvaPM

Louis DonadaDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 26- 7.2 / 8.3-

PPNO

3482

Project Name

SILVER RAPIDS CURVE REALIGNMENT

Work Description
WIDEN AND REALIGN EXISTING
CURVES

Location Description
IN CALAVERAS COUNTY NEAR VALLEY SPRINGS
FROM HEINEMANN LANE TO 0.2 KM WEST OF
VISTA DEL LAGO DRIVE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,160

RW $$
$237

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 33

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/29/2003

CTC Vote Date
3/10/2004

PID Appr 11/22/1999

Project Rpt 9/12/2001

Cur Est

$0
$2,460

$2,460

R/W Est $419

Phase Completion
PA&ED RW PS&E CON100 % 70 70% % %

Project Comments
Approve Contruction 7/8/04
Project is behind schedule due to R/W Delay.  May winterize job!  AAP 9/15/04
Finished paving mainline 12/4/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/12/2001 2/1/2002 11/2/2003 12/29/2003 3/10/2004 5/10/2004 7/8/2004 3/15/2005

A AAAAAAA

10/1/2001

A9/12/2001 2/1/2002 11/2/2003 12/29/2003 3/10/2004 5/10/2004 7/8/2004 3/15/200510/1/2001

Reg R/W
M225

APL
List

No

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

EX

9/12/2001

6/20/2001

Updated

6/21/04

5/14/01

269
10-0A520_

Peter JemerigbePM

Michael LimDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Archive

(559) 230-3138 RR UNION PACIFIC
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 23.8 / R26.5-
PPNO

5463

Project Name

ATWATER/LIVINGSTON FR

Work Description
CONSTRUCT ROAD AND MODIFY
MEDIAN

Location Description
IN MERCED COUNTY IN AND NEAR ATWATER AND
LIVINGSTON FROM 0.5 KM SOUTH OF GROVE
AVENUE TO INDUSTRIAL DRIVE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,338

RW $$
$726

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/29/2004

CTC Vote Date
5/4/2004

PID Appr 3/29/2002

Project Rpt 3/29/2004

Cur Est

$0

$2,724

$2,724

R/W Est $77

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9/7/05 - Fully accepted completed project.
7/05/05 - Opened frontage road to the public.
4/25/05-Construction in progress, No issues

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/29/2002 4/1/2004 4/29/2004 5/3/2004 6/1/2004 8/23/2004 9/7/2005

A AAAAAA3/29/2002 4/1/2004 4/29/2004 5/3/2004 6/1/2004 8/23/2004 9/7/2005

Reg R/W
M225

APL
List

No

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

3/8/2004

3/8/2004

Updated

7/14/04

2/23/04

Tuesday, February 27, 2007 137 *Escalated at 3%
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10-42830_

Grace MagsayoPM

Ali AlqatamiDM

(209) 948-7976PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Archive

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140- 15.5 / 18.9-

PPNO

4690

Project Name

CATHEYS VALLEY REHAB

Work Description
RESURFACE EXISTING HIGHWAY

Location Description
IN MARIPOSA COUNTY NEAR CATHEYS VALLEY
FROM 2.5 KM EAST OF THE MOUNT BULLION
CUTOFF TO 2.8 KM EAST OF YAQUI GULCH ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,295

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/23/2003

CTC Vote Date
2/26/2004

PID Appr 8/19/1999

Project Rpt 8/8/2002

Cur Est

$0
$1,148

$1,148

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % 100% % %

Project Comments
Milestone M700 completed. Project is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/8/2002 7/31/2003 7/7/2003 10/3/2003 4/12/2004 6/15/2004 10/20/2004

A AAAAAA9/8/2002 7/31/2003 7/7/2003 10/3/2003 4/12/2004 6/15/2004 10/20/2004

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

4/11/2002

4/11/2002

Updated

6/1/04

271
10-2A910_

Kevin SheridanPM

Abdul BakerDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Gail Miller (559) 243-8222

(559) 243-8037 COP COUNTY OFSAN JOAQU
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 88- 11.9 / 12.5-
PPNO

7568

Project Name

ROUTE 12/88 SIGNALIZATION

Work Description
INSTALL TRAFFIC SIGNALS

Location Description
IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,180

RW $$
$106

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/8/2003

CTC Vote Date
8/21/2003

PID Appr 8/27/1999

Project Rpt 10/1/2001

Cur Est

$0

$1,512

$1,512

R/W Est $81

Phase Completion
PA&ED RW PS&E CON100 % 80 98% % %

Project Comments
9/15/06: Robyn Fong via e-mail dated 9/7/06 informed that planting got completed in July 2006 and the Plant Establishment would not end until July of
2007. The schedule has been revised and Target date for Milestone 600 has been moved to 8/1/07.
Construction is requesting to move M600 out to 7/1/06.
Actual Advertise Date 2/2/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2001 1/10/2002 4/9/2003 7/2/2003 7/14/2003 2/2/2004 5/24/2004 8/2/2006

A AAAAAAA

1/10/2002

A10/1/2001 1/10/2002 4/9/2003 7/2/2003 7/14/2003 2/2/2004 5/24/2004 8/2/20061/10/2002

Reg R/W
M225

APL
List

Yes

201.010

10/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

8/28/2001

8/28/2001

Updated

3/22/04

11/1/05

Tuesday, February 27, 2007 138 *Escalated at 3%
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10-0J840_

Kevin SheridanPM

Louis DonadaDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Archive

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 17.0 / 28.5-

PPNO

7672

Project Name

FARMINGTON ROAD INTERIM
MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN CONCRETE
BARRIER

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,314

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/8/2004

CTC Vote Date
5/13/2004

PID Appr 3/22/2004

Project Rpt 3/22/2004

Cur Est

$0
$3,003

$3,003

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
Project on Schedule.
M600 Completed 3/17/05.
Project in Construction.
Approve Construction 10/18/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/22/2004 4/1/2004 3/15/2004 4/2/2004 6/7/2004 10/18/2004 3/17/2005

A AAAAAA3/22/2004 4/1/2004 3/15/2004 4/2/2004 6/7/2004 10/18/2004 3/17/2005

Reg R/W
M225

APL
List

No

201.020

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

12/29/2003

12/29/2004

Updated

9/29/04

273
10-3A450_

Na'imah Abd'AllahPM

Ali AlqatamiDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Archive

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- R6.8 / R9.7-
PPNO

0049

Project Name

KEYES MEDIAN BARRIER

Work Description
INSTALL GUARD RAILING

Location Description
IN STANISLAUS COUNTY NEAR TURLOCK FROM
TAYLOR ROAD UNDERCROSSING TO 1.5 KM
NORTH OF FAITH HOME ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,369

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
3/17/2003

PID Appr 8/30/1999

Project Rpt 9/12/2001

Cur Est

$0

$1,594

$1,594

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
9.27.05: Closeout phase, shall contact as soon as get the contact list for follow up.�4/25/05: Closed out phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/12/2001 3/1/2003 11/26/2002 4/1/2003 6/1/2003 8/13/2003 7/12/2004

A AAAAAA

10/1/2001

A9/12/2001 3/1/2003 11/26/2002 4/1/2003 6/1/2003 8/13/2003 7/12/200410/1/2001

Reg R/W
M225

APL
List

Yes

201.315

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/26/2001

6/26/2001

Updated

8/13/03

Tuesday, February 27, 2007 139 *Escalated at 3%
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10-28120_

Na'imah Abd'AllahPM

Abdul BakerDM

(209) 948-7829PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 243-8037 COP CITY OF  OAKDALE
RR UNION PACIFIC RR 6/24/04

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

STA 120- 4.2 / 6.1-

PPNO

9631

Project Name

OAKDALE ROADWAY REPAIR

Work Description
RESURFACE ASPHALT CONCRETE

Location Description
IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,700

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date
5/13/2004

PID Appr

Project Rpt 7/17/2003

Cur Est

$119
$6,598

$6,717

R/W Est $10

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
4/7/06: Job has been closed. CCA (M600) has been recorded as achieve on 4/7/06 :)
3/28/06: Due to reasons beyond control the Contract Acceptance (M600) target date is being moved to 4/5/06.  Schedule will be changed accordingly to reflect this next week.
01/31/06: In house Temp Signals meeting. M600 targate date will be extended to include Signal Warrant for signal w/in State ROW.  Traffic Opps will provided date and then schedule willl be updated accordingly.
01/13/06:  Received OID Coop Agreement from the City of Oakdale.  Met this morning to discuss Temp Signals that the city wants to keep in place after project is over.  John Word will write a Letter address to DBorten requesting a signal warrant for the intersection between 108 and 1st street.
12/07/05: City of Oakdale DPW informed us that the Irrigation coop agreement is in process of been signed.
11/02/05: Additional Funds Request in amount of $400,000 from G-12 being prepared to cover unticipated increase in scope and material cost based on current enconomy.
08/02/05:  Public meeting to update public on work completed and work yet to be done scheduled for 8/11/05.
08/01/05: Irrigation coop additional  $37K have been secured through Minor B Prog. Amend. coop will be finalized soon.
07/05/06: Irrigation Coop Amendment is still in process. Pre coop coordinator, time constrian not an issue at the moment.  Possibility that full $amount will be funded through Minor B program. $50,000 is secured. Additiona $37,144 will have to be requested by Maintenance for Minor B funds.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2003 8/1/2003 6/17/2003 8/1/2003 10/21/2003 6/21/2004 6/28/2004 8/9/2004 10/14/2004 4/7/2006

A AAAAAAAAA

8/1/2003

A6/30/2003 8/1/2003 6/17/2003 8/1/2003 10/21/2003 6/21/2004 6/28/2004 8/9/2004 10/14/2004 4/7/20068/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

6/30/2003

6/30/2003

Updated

10/14/04

4/28/04

1/22/02

275
10-0E980_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP 89- 14.9 / 21.4-
PPNO

1795

Project Name

ALPINE COUNTY OVERLAY

Work Description
RESURFACE ASPHALT CONCRETE

Location Description
IN ALPINE COUNTY AT AND NEAR MARKLEEVILLE
FROM WEBSTER STREET TO ROUTE 88

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,639

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/14/2005

CTC Vote Date
7/14/2005

PID Appr 12/2/2003

Project Rpt 12/2/2003

Cur Est

$0

$1,639

$1,639

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 90% % %

Project Comments
10/14/05>> Bids were opened on 10/4/05.  Lower Bidder is above engineer's estimate by 24.31%.  Supplemental funds request is being processed.  Award letter has been submitted to
HQ OE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2004 7/1/2004 2/22/2005 4/14/2005 8/22/2005 12/7/2005 8/30/2006

A AAAAAA

7/1/2004

A7/1/2004 7/1/2004 2/22/2005 4/14/2005 8/22/2005 12/7/2005 8/30/20067/1/2004

Reg R/W
M225

APL
List

Yes

201.121

11/1/2006

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/20/2003

6/20/2003

Updated

2/14/05

Tuesday, February 27, 2007 140 *Escalated at 3%
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10-1A490_

Iorzua AkuvaPM

Ali AlqatamiDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Archive

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 16- R0.0 / R9.4-

PPNO

2011

Project Name

WALTS STATION CAPM

Work Description
RESURFACE ROADWAY

Location Description
IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,960

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/19/2004

CTC Vote Date
8/5/2004

PID Appr

Project Rpt 8/27/1999

Cur Est

$0
$3,452

$3,452

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 5% %

Project Comments
11/7/05: Per CM, Actual CCA date for 10-1A490 is 9/29/05.
10/2005: On schedule per CM.
8/05: On schedule

4/05: On Schedule per CM.

04/12/05: CCO#1 for flagging in amount of $20,000

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/27/1999 5/24/2004 8/19/2003 6/3/2004 9/27/2004 12/6/2004 10/2/2005

A AAAAAA

6/30/2000

A8/27/1999 5/24/2004 8/19/2003 6/3/2004 9/27/2004 12/6/2004 10/2/20056/30/2000

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

8/11/1999

8/11/1999

Updated

4/26/04

277
10-0F310_

Peter JemerigbePM

Foad Al-HamdaniDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Archive

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 5- 24.9 / 30.3-
PPNO

5096

Project Name

WEST BANK MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER

Location Description
IN MERCED COUNTY NEAR SANTA NELLA FROM
WEST BANK ROAD UNDERCROSSING TO TAGLIO
ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,235

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/21/2004

CTC Vote Date
9/9/2004

PID Appr 9/18/2001

Project Rpt 9/18/2003

Cur Est

$0

$1,720

$1,720

R/W Est $2

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
Project on schedule in construction
RTL 9/9/04
No R/W required for this project! (Median Barrier).
CE was signed on 6/23/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/18/2003 7/1/2004 7/21/2004 7/8/2004 9/9/2004 10/18/2004 12/15/2004 7/28/2005

A AAAAAAA

12/1/2003

A9/18/2003 7/1/2004 7/21/2004 7/8/2004 9/9/2004 10/18/2004 12/15/2004 7/28/200512/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

6/23/2003

6/23/2003

Updated

7/21/04

7/18/03

Tuesday, February 27, 2007 141 *Escalated at 3%
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10-0C460_

Peter JemerigbePM

Arthur RamirezDM

(209) 948-7008PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 243-3527 RR UNION PACIFIC 9/30/04
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 12.8 / 17.6-

PPNO

5408

Project Name

MERCED CAP M

Work Description
REPLACE SLABS AND BRIDGE
APPROACHES

Location Description
IN MERCED COUNTY IN AND NEAR MERCED FROM
0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF BLACK
RASCAL CANAL

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,365

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/2/2004

CTC Vote Date
1/20/2005

PID Appr 8/27/1999

Project Rpt 9/14/2001

Cur Est

$0
$3,365

$3,365

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
5/16/2006 Recommendation for award of contract Achieve M500 5/10/05. CCA M600 construction completed on1/19/2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/21/1999 11/9/2004 12/6/2004 12/13/2004 2/28/2005 6/1/2005 1/19/2006

A AAAAAA7/21/1999 11/9/2004 12/6/2004 12/13/2004 2/28/2005 6/1/2005 1/19/2006

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

7/21/1999

7/21/1999

Updated

11/2/04

279
10-3A680_

Ram N_GuptaPM

Khaled DaherDM

(209) 948-7972PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Archive

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R22.8 /-
PPNO Project Name

SAN LUIS CANAL CAP M

Work Description
REHABILITATE PAVEMENT

Location Description
IN MERCED AND MADERA COUNTIES IN AND NEAR
LOS BANOS FROM 0.3 KM WEST OF SAN LUIS
CANAL TO 0.3 KM EAST OF ROUTE 152 AND 59
SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,601

RW $$
$1

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2004

CTC Vote Date
4/14/2005

PID Appr 6/23/2000

Project Rpt 9/14/2001

Cur Est

$0

$6,131

$6,131

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
12/06 CCA was achieved on 6-15-06.  Project close-out process has been initiated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/5/2003 12/27/2004 10/25/2004 2/7/2005 5/2/2005 7/27/2005 6/15/2006

A AAAAAA

6/1/2004

A9/5/2003 12/27/2004 10/25/2004 2/7/2005 5/2/2005 7/27/2005 6/15/20066/1/2004

Reg R/W
M225

APL
List

Yes

201.121

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/5/2003

9/5/2003

Updated

12/20/04

Tuesday, February 27, 2007 142 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

280
10-0G050_

Kevin SheridanPM

Mark OrrDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-7902 RR UNION PACCENTCATRA 7/26/04
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 30.7 / 38.7-

PPNO

7728

Project Name

GALT/LODI RUMBLE STRIP

Work Description
PLACE RUMBLE STRIPS

Location Description
IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.1 KM SOUTH OF EAST PINE STREET
OVERCROSSING TO NORTH CHANNEL DRY CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,600

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/11/2005

CTC Vote Date
4/26/2005

PID Appr 4/16/2003

Project Rpt 9/3/2004

Cur Est

$0
$613

$613

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
10/02/2006: CCA achieved on 09/06/2006.

4/27/05:  PM change to Abel Preciado, replacing Wesley Zinke.�4/21/05:  Missed RTL target of 4/15/05, achieved RTL on 4/21/05.�4/11/05:  RFF previously
sent to HQ on 3/21/05.  Revised RFF in the amount of $613 sent to HQ.�2/8/05:  M377 was 99% on 12/30/04, resubmitted a 100% package to CR

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/3/2004 12/1/2004 1/13/2005 4/21/2005 9/26/2005 11/28/2005 9/6/2006

A AAAAAA9/3/2004 12/1/2004 1/13/2005 4/21/2005 9/26/2005 11/28/2005 9/6/2006

Reg R/W
M225

APL
List

Yes

201.010

10/1/2006

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

2/9/2004

2/9/2004

Updated

4/11/05

281
10-0N850_

Grace MagsayoPM

UnassignedDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Margaret Lawrence (209) 948-7427

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 49- 1-
PPNO

0081

Project Name

SLOPE REPAIR NEAR MOKELUMNE
RIVER BRIDGE ON RTE 49

Work Description
SLOPE REPAIR (SLIDE)

Location Description
IN AMADOR COUNTY 1.6 KM NORTH OF
MOKELUMNE RIVER BRIDGE ON ROUTE 49 (KP
1.6)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No Yes

Funds Req Date
2/17/2006

CTC Vote Date
2/23/2006

PID Appr

Project Rpt

Cur Est

$0

$1,000

$1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
APM: JAG BRAR

5/25/06:  Per Alvin Mangindin project is an emergency contract.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

2/16/06

Tuesday, February 27, 2007 143 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

282
10-0P120_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 26- 19-

PPNO

0111

Project Name

Work Description
REPLACE
CULVERT/RECONSTRUCT
ROADWAY/REPAIR SLOPE

Location Description
IN CALAVERAS COUNTY NEAR MOKULUMNE HILL
AT VARIOUS LOCATIONS (KP 30.6, 37.0)
__________________________

Program Information

Doc Yr

Project Phase

CLOSEOUT

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
4/20/2006

CTC Vote Date
5/12/2006

PID Appr

Project Rpt

Cur Est

$0
$300

$300

R/W Est $1

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

4/11/06

2/8/07

283
10-0L160_

Todd DudleyPM

Michael LimDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3138 RR UNION PAC & BNSF 4/23/04
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 14.7 / 15.1-
PPNO

0065

Project Name

MARTIN LUTHER KING AUTOMATED
WARNING SYSTEM INSTALLATION

Work Description
INSTALL MESSAGE SIGN

Location Description
IN MERCED COUNTY IN MERCED FROM 0.2 KM
NORTH OF 99 AND 59 SEPARATION TO 0.1 KM
SOUTH OF O STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$369

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2005

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 1/12/2005

Cur Est

$0

$369

$369

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Current date : 5/16/2006 Construction start date 1/17/2006, Construction end date 6/15/2006, CCA date 8/1/2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2005 3/1/2005 4/1/2005 4/1/2005 6/1/2005 7/13/2005 8/1/2005 8/20/2006

T TTTTTTT

1/15/2005

T1/1/2005 3/1/2005 4/1/2005 4/1/2005 6/1/2005 7/13/2005 8/1/2005 8/20/20061/15/2005

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due Past Due

APL
List

Yes

201.010

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

EX

9/15/2004

9/15/2004

Updated

4/26/05

Tuesday, February 27, 2007 144 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

284
10-0G560_

Tony SinghPM

Ali AlqatamiDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- 24.6 / 30.0-

PPNO

0316

Project Name

PRIEST GRADE FEASIBILITY STUDY

Work Description
FEASIBILITY STUDY FOR 45 FOOT
BUS

Location Description
OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP
T39.6/T47.2)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

PDS
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$900

$900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3-3-2006: need project files for takeover from Kevin.
Project Manager is now Tony Singh ???????
Feasibility Study signed by District Director 8/27/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

Updated

2/3/03

285
10-0H860_

Christina HibbardPM

Paul ElliottDM

(209) 948-7889PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Juan Torres (559) 243-8405

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

AMA 104- 4.0 / 6.5-
PPNO

2822

Project Name

IONE BYPASS

Work Description
NEW 2-LANE EXPRESSWAY ON A
NEW ALIGNMENT.

Location Description
IN AMADOR COUNTY ON STATE ROUTE 104 FROM
COLLINS RD LEFT TO FOOTHILL BLVD LEFT. (KP
6.5/10.5)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , Oversight , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$25,000

$25,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/10/06: Meeting with developer 10/11/06 re planned project on SR 104, on portion that would be eventually be relinguished with Ione Bypass.

9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area.  Gail's
number is 510-845-7549.  Gail would like the project to have wide shoulders to make it bike and pedestrian friendly.  Work with PDT on shoulders.�4-25-05:

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

Tuesday, February 27, 2007 145 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

286
10-0H820_

George FernandezPM

Joy PinneDM

(209) 948-7983PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 4- 14.1 / 15.9-

PPNO

7047

Project Name

RTE 4/CHARTER WAY WEST
IMPROVEMENTS

Work Description
MODIFY INTERCHANGE WIDEN TO
4 OR 5 LANES WITH
INTERCHANGE IMPROVEMENTS

Location Description
IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5
INTERCHANGE. (KP 22.7/25.5)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$20,000

$20,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12-06-2005 - Design submits memorandum recommending project to be removed from APL.  Meeting to discuss scheduled for December 13th.
11/03/2005 - Design is drafting a letter suggesting this project to be funded as a SHOPP PID.  Management to table project for discussion.
09/30/2005 - Awaiting discussion from management as to operational improvements will be funded by STIP or SHOPP.
07/27/2005 - PDT Meeting scheduled to present  4-phase (operational, I/C, I/C improvements, bridge widening) sequence to team.  The direction is to focus

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

Updated

287
10-0G480_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Juan Torres (559) 243-8405

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 120- 6.9 / 8.5-
PPNO

7785

Project Name

MANTECA BYPASS EXTENSION

Work Description
RECONSTRUCT INTERCHANGE & 2
LANE EXPRESSWAY ON NEW
ALIGNMENT. "MANTECA BYPASS
EXTENSION"

Location Description
IN SJ CO SO 99/120 INTERCHANGE FROM 99/120
INTERCHANGE EAST TO JACK TONE ROAD. (KP
11.1/13.6)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$22,000

$22,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Last PDT held on 3/15/01 to make project inactive.  SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of
Boulding Island.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

Updated

Tuesday, February 27, 2007 146 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

288
10-0H880_

Christina HibbardPM

Scott ShaverDM

(209) 948-7889PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Bryan Apper (559) 243-8156

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 205- 13-

PPNO

7900

Project Name

PARADISE INTERCHANGE

Work Description
OVERSIGHT CONSTRUCT NEW I/C
AT PARDISE CUT BRIDGE.

Location Description
IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT.
(KP 21.10).

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$20,000

$20,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is (INACTIVE)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011

T7/1/2011

Reg R/W
M225

APL
List

No

075.600

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

Updated

Tuesday, February 27, 2007 147 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 2/25/2007

PMCS Download 2/23/2007

289
10-0N550_

Grace MagsayoPM

Paul ElliottDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49- 4.5 / 4.5-

PPNO

0144

Project Name

ADVANCE FLASHING BEACON AMA 49

Work Description
INSTALL IN-RDWY WARNING
LIGHTS, STREET LIGHTINGS,
ADVANCE FLASHING BEACONS

Location Description
IN AMADOR COUNTY IN THE CITY OF JACKSON ON
SR 49 AT SUTTER STREET (KP 7.24/7.31)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Inactive
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 0

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$176

$176

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(APM: Jag Brar)

12/13/06: Traffic Safety will have the revised CR by Feb, 2007 and Minor B group will start working on this project after April 2007. Project status has been
moved to Inactive until a new CR is done. Request for closing EA phase has also been sent.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 4/1/2007 5/1/2007 6/1/2007 7/1/2007 9/1/2007 1/1/2008

T TTTTTT2/1/2007 4/1/2007 5/1/2007 6/1/2007 7/1/2007 9/1/2007 1/1/2008

Reg R/W
M225

Past Due

APL
List

No

201.010

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

7/18/06

12/5/06

290
10-0G250_

Iorzua AkuvaPM

UnassignedDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

CAL 26- 30-
PPNO

3643

Project Name

CALAVARAS/TUOLUMNE BRIDGE
REHAB.

Work Description
BRIDGE DECK REHABILITATION
AND RAIL UPGRADE

Location Description
IN CALAVERAS & TUOLUMNE COUNTIES AT
VARIOUS LOCATIONS.

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$5,000

$5,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not a District's priority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

Updated

Tuesday, February 27, 2007 148 *Escalated at 3%



Caltrans Central Region
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XPM Download 2/25/2007

PMCS Download 2/23/2007

291
10-0F120_

Iorzua AkuvaPM

Paul ElliottDM

(209) 941-1958PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

CAL L5703- -

PPNO

6600

Project Name

CABBAGE PATCH MAINTENANCE
STATION

Work Description
MODIFY & CONSTRUCT NEW
FACILITY/ DEMO,MATL BINS &
COVER FUELING AREA "CABBAGE
PATCH MAINT. STATION"

Location Description
IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$823

$823

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
04/14/05:  Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.352

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

Updated

10/13/00

292
10-3A750_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 4- 0.0 / 8.2-
PPNO

7012

Project Name

HWY. 4 REHAB & OLD AND MIDDLE
RIVER BRIDGES REPL.

Work Description
REHAB

Location Description
FROM OLD RIVER BR TO BACON ISLAND RD (KP
0.0/13.2)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$10,000

$10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

Tuesday, February 27, 2007 149 *Escalated at 3%
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PMCS Download 2/23/2007

293
10-0G260_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 4- 0-

PPNO

7011

Project Name

OLD RIVER BRIDGE REPLACEMENT

Work Description
BRIDGE RAIL UPGRADE AND
WIDENING.

Location Description
IN SAN JOAQUIN CO NEAR STOCKTON AT OLD
RIVER BRIDGE. (KP 0.0)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$7,000

$7,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.114

*Esc Est

Structure Est 

District Est 

Total Con Est 

ND

Updated

294
10-0G330_

Kevin SheridanPM

Steve SakataDM

(209) 948-7854PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Unassigned

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 4- 15.3 / 19.4-
PPNO

7050

Project Name

ROUTE 4 BEAUTIFICATION AND
MODERNIZATION

Work Description
HIGHWAY BEAUTIFICATION AND
MODERNIZATION. "RTE 4
BEAUTIFI. & MODERNI"

Location Description
IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE
JUNCTION OF RTE 99. (KP 24.6/31.3)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$1,245

$1,245

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is closed.  No money for this beautification project (6/25/02).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.245

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

Updated

10/12/00

Tuesday, February 27, 2007 150 *Escalated at 3%
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295
10-0E84U_

Kevin SheridanPM

UnassignedDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 0-

PPNO

7163

Project Name

HAR SYSTEM

Work Description
INSTALLATION OF HAR'S

Location Description
IN MER CO, STA CO, AND SJ CO AT VARIOUS
LOCATIONS. SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,
30.1,49.1)SJ-580(KP0.0)MER-5(KP
52.1)STA-5(KP43.7)STA-99(KP R25.9)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$950

$950

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

3/20/01

296
10-0G240_

Kevin SheridanPM

Steve SakataDM

(209) 948-7854PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SJ 5- 1.1 / 34.5-
PPNO

7164

Project Name

SJ-5 DECK RESURFACE 

Work Description
RESURFACE BRIDGE DECKS

Location Description
IN SAN JOAQUIN CO AT VARIOUS LOCATIONS
FROM HOSPITAL CREEK BRIDGE TO PIXLEY
SLOUGH BRIDGE (KP 1.8/55/5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$3,500

$3,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/7/2004:  No longer a District  priority. No work to be performed this FY until further notice (Project had been re-activated...
                   with a kick-off meeting scheduled 9/7/04).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est 
District Est 

Total Con Est 

CE

Updated

Tuesday, February 27, 2007 151 *Escalated at 3%



Caltrans Central Region
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XPM Download 2/25/2007

PMCS Download 2/23/2007

297
10-0M800

Tony SinghPM

Louis DonadaDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- 0.0 / 24.8-

PPNO Project Name

SR-99 REHAB / STANISLAUS COUNTY

Work Description
HIGHWAY REHABILITATION

Location Description
IN STANISLAUS COUNTY IN THE CITY OF
MODESTO FROM THE SAN JOAQUIN COUNTY LINE
TO THE MERCED COUNTY LINE (KP 0.0/39.9)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0
$0

$0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9-2006:  Design preparing Fact Sheet, and then setup kick-off meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

Updated

298
10-0M950

Tony SinghPM

UnassignedDM

(209) 948-7058PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

STA 99- R11.8 /-
PPNO

0046

Project Name

Work Description
TMS ELECTRICAL ELEMENTS

Location Description
IN STANISLAUS CO NB AND SB FROM WHITMORE
AVE (CERES) TO HAMMETT RD (NEAR RIPON) (KP
19.07/39.43)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$0

$0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.315

*Esc Est

Structure Est 
District Est 

Total Con Est 

Updated

Tuesday, February 27, 2007 152 *Escalated at 3%



Caltrans Central Region
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XPM Download 2/25/2007

PMCS Download 2/23/2007

299
10-30503_

Tony SinghPM

Mark OrrDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 108- L0.0 / L2.8-

PPNO Project Name

YOSEMITE JUNCTION REHAB

Work Description
AC OVERLAY AND WIDEN

Location Description
ON ROUTES 108 AND 120 FROM 7.7 KM WEST OF
ROUTE 108/120 JUNCTION TO WEST JUNCTION OF
RTE 49 (KP L0.0/L4.5) (KP 12.87/19.47)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 17

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 7/21/1997

Project Rpt

Cur Est

$210
$22,190

$22,400

R/W Est $412

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1-2006:  Last PDT 12-9-05 next PDT 4-19-06.  Tentative PID approval 8-30-06.
11-3-05:  Environmental process need 54 months to complete, thus a LONG-LEAD project.
7-25-05:  This project may not make the 2006 SHOPP Cycle due to new limits on east , need realignment or design exception and scope/cost change due to
archeological sites.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

Updated

1/1/06

1/1/06

8/30/05

300
10-29646_

Tony SinghPM

Brad ColeDM

(209) 948-7058PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Unassigned

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- 12-
PPNO Project Name

YOSEMITE JUNCTION SRRA

Work Description
BUILD NEW SAFETY ROADSIDE
REST

Location Description
IN TUO CO @ THE JUNCTION OF 120 HO8
(YOSEMITE JUNCTION). (KP19.4)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$0

$3,000

$3,000

R/W Est $121

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 Not on the approve project list project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and database Cert.
when project becomes active.Team members will revisit project to update current information.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.260

*Esc Est

Structure Est 
District Est 

Total Con Est 

ND

Updated

2/21/02

6/27/00

Tuesday, February 27, 2007 153 *Escalated at 3%



Caltrans Central Region
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XPM Download 2/25/2007

PMCS Download 2/23/2007

301
10-0L970_

Na'imah Abd'AllahPM

Khaled DaherDM

(209) 948-7829PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Gary Gagliolo (559)243-8274

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUO 120- R19.6-

PPNO

0031

Project Name

TUOLUMNE RIVER BRIDGE REHAB

Work Description
BRIDGE REHABILITATION

Location Description
IN TUOLUMNE CO ON THE TUOLUMNE RIVER
BRIDGE (BR# 32-0018) (KP31.5)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Cur Est

$1,000
$6,000

$7,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/16/06-Pending Programming.

06/29/06-Advanced Planning Study wrapped-up.  EA closed.�5/16/06- EA Reopened to finish the Advance Planning Study.�4/04/06-On 3/24/06, Planning
suspended EA, told to finish deliverable and then stop work.  RIsks, with Seismic Analysis, would not be cost

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Esc Est

Structure Est 

District Est 

Total Con Est 

CE

EX

7/26/2005

7/26/2005

Updated

6/29/05

6/29/05

Tuesday, February 27, 2007 154 *Escalated at 3%
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

APM: Stella Liao

[][][] 01/23/07:  PR in electronic review.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

302
10-0M840_

Todd DudleyPM

David SanghaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALP 207- 0.0 / 1.3-

Project Name

BEAR VALLEY AC SURFACING ON HWY 207

Work Description
AC SURFACING

Location Description
IN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $921

Total Con Est $921

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$0

CTC Vote Amnt

PPNO

XPM Schedule 3/9/2007 3/1/2007T 5/15/2007 T 9/1/2007 T 9/5/2007 T10/15/2007 T 12/15/2007 T 6/1/2008 T

Updated

2/15/07

11/28/06:  Right of way acquisition is stalled on a legal issue involving the State's failure to construct a library per previous agreement.  The schedule is very
uncertain regarding the resolution of this issue.

Project Comments

9/23/2005

PA & ED
 M200

PS&E to
Dist OE
M377

8/15/2006

 District
PS&E  to HQ

M380

3/14/2006

R/W Cert
M410

12/5/2006

RTL
M460

3/5/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/30/2005 1/30/2006 3/14/2006 6/15/2006 7/30/2006 9/15/2006

PMCS Milestone
Information

303
10-0J030_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 104- 5.8 / 6.0-

Project Name

IONE STREET RECONSTRUCT

Work Description
RECONSTRUCT ROADWAY, REMOVE CROWN

Location Description
ON ROUTE 104 IN AMADOR COUNTY FROM
SUTTER CREEK BRIDGE TO IONE STREET (KP
9.45/9.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 2

XPM Yes

Funds Req Date
7/31/2006

CTC Vote Date
1/25/2007

PID Appr

Project Rpt 9/23/2005

Current Cost Estimate

Structure Est $0

District Est $837

Total Con Est $837

R/W Est $8

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

11/30/2005

CE

EX

5/26/2005

5/26/2005
$771

CTC Vote Amnt

PPNO

XPM Schedule 9/23/2005 A 8/18/2006 A 3/14/2006 A 12/5/2006 A 4/1/2007 T 6/1/2007 T 8/30/2007 T

Updated

2/15/07

7/12/05
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Caltrans Central Region
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PMCS Download 2/23/2007

APM: Stella Liao

[][][] 02/09/2007: Construction to be completed in Feb.

Project Comments

12/22/2005

PA & ED
 M200

PS&E to
Dist OE
M377

1/3/2006

 District
PS&E  to HQ

M380

12/28/2005

R/W Cert
M410

3/9/2006

RTL
M460

4/17/2006

HQ
Advertise

M480

6/8/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/15/2005 11/15/2005 12/15/2005 2/28/2006 4/14/2006 5/31/2006

PMCS Milestone
Information

304
10-0M820_

Todd DudleyPM

Brad ColeDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(559)  230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- 28.3 / 29.5-

Project Name

CANAL TO RIVER DRIVE HIGHWAY
PLANTING JOB

Work Description
IRRIGATION SYSTEM

Location Description
IN SAN JOAQUIN COUNTY IN STOCKTON FROM
SMITH CANAL BRIDGE TO RIVER DRIVE

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date
12/23/2005

CTC Vote Date
3/9/2006

PID Appr

Project Rpt 12/22/2005

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210

9/15/2005

CE 8/23/2005 $550

CTC Vote Amnt

PPNO

XPM Schedule

Updated

12/23/05

8/28/06: CCA target 2/1/08
Project Comments

9/19/2005

PA & ED
 M200

PS&E to
Dist OE
M377

12/22/2005

 District
PS&E  to HQ

M380

9/22/2005

R/W Cert
M410

3/29/2006

RTL
M460

5/8/2006

HQ
Advertise

M480

7/14/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 11/30/2005 12/1/2005 2/28/2006 5/8/2006 6/15/2006 12/15/2006

PMCS Milestone
Information

305
10-0K810_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 2-

Project Name

RIPON AT JACK TONE ROAD CMS
INSTALLATION JOB

Work Description
CHANGEABLE MESSAGE SIGN

Location Description
IN SAN JOAQUIN COUNTY IN RIPON AT MILGEO
AVENUE OVERCROSSING

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date
12/16/2005

CTC Vote Date

PID Appr

Project Rpt 9/19/2005

Current Cost Estimate

Structure Est $55

District Est $576

Total Con Est $631

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

9/30/2005

CE 7/18/2005 $0

CTC Vote Amnt

PPNO

XPM Schedule

12/15/2006

Updated
12/16/05

12/16/05
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Caltrans Central Region
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PMCS Download 2/23/2007

8/28/06: CCA target 12/15/06.  6/22/06:  Approved or M500 achieved.  Awarded to George Reed Inc. on 6/14/06.�6/5/06:  BO on 5/31/06, 2 bidders, both
bids under engr. est.  Recommended Award.�5/1/06:  BO target is 5/31/06.  Milestone targets:  M500 is 6/8/06 and CCA M600 is 12/15/06.�4/14/06:  HQ
Advertisement target is 5/1/06.�3/14/06:  RTL M460 actual was 6/28/05 but never voted, revised RFF sent to HQ on 1/13/06 for $719,000 on March CTC.�

Project Comments

11/18/2003

PA & ED
 M200

PS&E to
Dist OE
M377

3/30/2006

 District
PS&E  to HQ

M380

6/16/2005

R/W Cert
M410

6/28/2005

RTL
M460

5/1/2006

HQ
Advertise

M480

6/22/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/2/2003 11/18/2003 1/15/2004 1/1/2006 5/1/2006 6/8/2006 12/15/2006

PMCS Milestone
Information

306
10-0K560_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 99- 35.6 / 36.3-

Project Name

JAHANT ROAD PAVE MEDIAN JOB

Work Description
PAVE MEDIAN

Location Description
IN SAN JOAQUIN COUNTY NEAR ACAMPO FROM
0.1 KM SOUTH OF JAHANT ROAD OVERCROSSING
TO 0.6 KM SOUTH OF COLLIER ROAD
OVERCROSSING

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date
1/13/2006

CTC Vote Date
1/24/2006

PID Appr

Project Rpt 11/18/2003

Current Cost Estimate

Structure Est $0

District Est $719

Total Con Est $719

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

11/1/2003

CE

EX

1/2/2003

1/2/2003
$719

CTC Vote Amnt

PPNO

XPM Schedule

10/23/2006

Updated

1/13/06

APM: Stella Liao

[][][] 02/14/2007: PDT mtg scheduled.  Elec. design has contacted PGE wrt tie-in locations.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

307
10-0N140_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Alfred BlumCM

EM

PH#

PH#

PH# (209) 948-7216

Scott Guidi (209) 948-3811

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

ALA 580- 1.5 / 8.4-

Project Name

FLYNN ROAD EXIT TMS JOB

Work Description
TMS ELECTRICAL ELEMENTS

Location Description
IN ALAMEDA CO EB I-580 ON WEST SIDE OF THE
NORTH FLYNN ROAD EXIT (KP 9.98)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $850

Total Con Est $850

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

XPM Schedule 7/15/2007 10/1/2007 TT 1/1/2008 T 1/15/2008 T 2/1/2008 T 3/28/2008 T 5/15/2008 T 11/15/2008T

Updated

12/22/06
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Caltrans Central Region
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PMCS Download 2/23/2007

11/27/06: Design is preparing 95% Constructability package. PR will be ready for circulation in December. PDT meeting scheduled on 12/12/06 to follow up
on schedules.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

4/1/2008

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

308
10-0M510_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

AMA 49- 0.5 / 0.6-

Project Name

JACKSON RTE 49 TURNOUT
CONSTRUCTION ON N/B LANE

Work Description
CONSTRUCT TURNOUT IN NB DIRECTION

Location Description
IN AMADOR CO ON STATE RTE 49 SOUTH OF
JACKSON (KP0.84/1.10)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 1

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $584

Total Con Est $584

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE 12/12/2006 $0

CTC Vote Amnt

PPNO

XPM Schedule 4/1/2007 9/1/2007 TT 7/1/2007 T 12/15/2007T 1/15/2008 T 3/1/2008 T 5/1/2008 T 11/1/2008 T

Updated

1/5/07

1/23/07

APM: Stella Liao

[][][]01/31/2007: DM assigned Paul Elliot.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

309
10-2A970_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA 88- 38-

Project Name

DEW DROP SAND STORAGE

Work Description
CONSTRUCT SAND STORAGE FACILITY
AFTER ACQUISTION

Location Description
NEAR DEW DROP (KP 61.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $431

Total Con Est $431

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

CE $0

CTC Vote Amnt

PPNO

XPM Schedule 10/1/2007 2/1/2008 TT 6/1/2008 T 10/1/2008 T 12/1/2008 T 1/15/2009 T 4/1/2009 T 6/1/2009 T

Updated
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

10/23/06: signed PR today.  Schedule for PA&ED is 11/15/06
Project Comments

12/12/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/9/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/15/2006 10/15/2006 12/15/2006 12/15/2006 1/15/2006 4/15/2007

PMCS Milestone
Information

310
10-0C980_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- 37.3 / 37.7-

Project Name

MORAN INTERSECTION

Work Description
CONSTRUCT LEFT TURN LANE.

Location Description
ON ROUTE 4 IN CALAVERAS COUNTY IN AVERY
FROM MORAN ROAD TO 0.2 KM EAST OF AVERY
HOTEL ROAD (KP 60.2/60.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/12/2006

Current Cost Estimate

Structure Est $0

District Est $590

Total Con Est $590

R/W Est $4

APL
List

Yes

12/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

8/15/2006

CE 6/2/2006 $0

CTC Vote Amnt

PPNO

XPM Schedule 12/6/2006 A 9/1/2006 A11/14/2006A 8/15/2007 T10/15/2007 T 12/1/2007 T 4/1/2008 T

Updated

2/21/07

6/16/06

7/19/06:  Project const. cost >$1M.
5/31/06:  PR went into circ.  PA&ED M200 target date 7/15/06.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/15/2006

PMCS Milestone
Information

311
10-0E410_

Todd DudleyPM

Steve SakataDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 4- 40-

Project Name

"LAKEMONT DRIVE REFUGE LANE"

Work Description
CONSTRUCT A REFUGE LANE

Location Description
ADJACENT TO ROUTE 4 IN CALAVERAS COUNTY
FROM 0.1 KM WEST OF LAKEMONT DRIVE TO
LAKEMONT DRIVE___________ (KP64.0)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3

Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $22

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE 11/7/2005 $0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

4/8/04

1/12/06
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

11/28/06: Anthony - talked to the owner and R/W acquisition is in process. R/W Cert. target date (10/15/07) will remain the same for now, but could be
changed due to some uncertainty.

Project Comments

1/25/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

11/30/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/25/2005 5/1/2006 10/15/2006 10/30/2006 11/30/2006 3/1/2007

PMCS Milestone
Information

312
10-0E420_

Todd DudleyPM

Steve SakataDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 4- 40.1 / 40.6-

Project Name

CALAVERAS CO WIDEN LEFT TURN LANE

Work Description
WIDEN AND CONSTRUCT LEFT TURN LANE

Location Description
ON ROUTE 4 FROM MEADOWMONT WAY TO 0.43
KM EAST OF COUNTRY CLUB DRIVE (KP
64.53/65.34)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3

Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 1/25/2005

Current Cost Estimate

Structure Est $0

District Est $712

Total Con Est $712

R/W Est $179

APL
List

Yes

Begin
Project Report

 M040

Prog Code

12/1/2004

12/8/2005

Reg R/W
M225

Amount

201.310

3/1/2006

CE 7/20/2004 $0

CTC Vote Amnt

PPNO

XPM Schedule 1/25/2005 A 5/1/2006 A10/15/2007T 10/15/2007 T11/15/2007 T 1/15/2008 T

Updated

12/9/04

11/3/04

12/08/06: Caltrans Legal has to publish the Suit in the local newspaper to effect service because some of the owners are deceased and their heirs have not
come forward. R/W estimates at least another 7 months before we can obtain possession and R/W Cert.

Project Comments

9/26/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/29/2005

R/W Cert
M410

RTL
M460

2/15/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 11/15/2005 12/1/2005 1/15/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

313
10-0H380_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

CAL 12- 14.0 / 14.5-

Project Name

DOUBLE SPRINGS RD LEFT TURN LANE

Work Description
CONSTRUCT LEFT TURN LN,ACCELERATION
LN AND SHOULDER WIDENING. "DOUBLE
SPRINGS LEFT TURN."

Location Description
ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION
ROUTE 26 TO 0.2KM EAST OF DOUBLE SPRINGS
ROAD (KP 22.6/23.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2

Utilities 4

XPM Yes

Funds Req Date
10/6/2005

CTC Vote Date

PID Appr

Project Rpt 9/26/2004

Current Cost Estimate

Structure Est $0

District Est $638

Total Con Est $638

R/W Est $89

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/15/2004

11/10/2004

Reg R/W
M225

Amount

201.310

9/15/2005

CE 9/15/2004 $0

CTC Vote Amnt

PPNO

XPM Schedule 9/26/2004 11/10/2004 AA 11/15/2005A 8/1/2007 T 1/15/2007 A10/1/2007 T 12/1/2007 T 6/1/2008 T

Updated

10/6/05

8/11/03
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

11/30/06: RFF received, AADD, project submitted to Fresno.
Project Comments

11/15/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/24/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 5/1/2005 1/11/2005 5/15/2005 6/15/2005 9/15/2005

PMCS Milestone
Information

314
10-0L050_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 33- 16.4 / 16.4-

Project Name

HWY 33 IN SANTA NELLA RIGHT TURN
CHANNELIZATION CONSTRUCTION

Work Description
CONSTRUCT RIGHT TURN CHANNELIZATION

Location Description
IN MERCED COUNTY IN SANTA NELLA AT ROUTE
33 AND 5 SEPARATION

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date
4/29/2005

CTC Vote Date
7/21/2005

PID Appr

Project Rpt 11/15/2004

Current Cost Estimate

Structure Est $0

District Est $533

Total Con Est $533

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

2/3/2005

CE 11/2/2004 $341

CTC Vote Amnt

PPNO

XPM Schedule 8/15/2007 T10/15/2007 T 1/15/2008 T 3/15/2008 T

Updated

11/20/06

APM: Stella Liao

[][][] 12/15/2006: HQ AD on 12/05, Bid Open on 01/03.

Project Comments

12/27/2005

PA & ED
 M200

PS&E to
Dist OE
M377

12/29/2005

 District
PS&E  to HQ

M380

8/25/2006

R/W Cert
M410

3/3/2006

RTL
M460

12/4/2006

HQ
Advertise

M480

2/14/2007

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 11/15/2005 12/1/2005 1/1/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

315
10-0H360_

Todd DudleyPM

Boris AyaviriDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 33- 17-

Project Name

SANTA NELLA SIDEWALKS AND SHOULDER
CONSTRUCTION

Work Description
RECONSTRUCT CURB AND SIDEWALK

Location Description
IN MERCED COUNTY IN SANTA NELLA AT PLAZA
DRIVE

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 3

XPM Yes

Funds Req Date
12/27/2005

CTC Vote Date
7/5/2006

PID Appr

Project Rpt 12/27/2005

Current Cost Estimate

Structure Est $0

District Est $273

Total Con Est $273

R/W Est $7

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/1/2004

10/13/2004

Reg R/W
M225

Amount

201.310

9/15/2005

CE 7/6/2004 $273

CTC Vote Amnt

PPNO

XPM Schedule 12/27/2005 A 12/29/2005A 8/21/2006 A 3/3/2006 A12/4/2006 A 1/19/2007 A 8/1/2007 T

Updated

12/27/05

9/10/04
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Caltrans Central Region
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PMCS Download 2/23/2007

12/11/06: PS&E package has NOT been submitted to DOE. Design is still in critical path of our project delivery.
Project Comments

5/11/2006

PA & ED
 M200

PS&E to
Dist OE
M377

11/27/2006

 District
PS&E  to HQ

M380

11/21/2006

R/W Cert
M410

RTL
M460

10/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2006 7/1/2006 8/1/2006 9/1/2006 10/1/2006 1/1/2007

PMCS Milestone
Information

316
10-0M190_

Todd DudleyPM

Nicholas ChanDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 99- 15-

Project Name

MERCED CO 'R' ST AND 13TH ST.
REDELINEATION/INSTALL

Work Description
IMPROVE TRUCK TURN RADIUS BY RE-
DELINEATION/INSTALLATION OVERHEAD
SIGN STRUCTURE

Location Description
IN THE CITY OF MERCED AT "R" STREET & 13TH
STREET INTERSECTION (KP24.9)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date
1/12/2007

CTC Vote Date

PID Appr

Project Rpt 5/11/2006

Current Cost Estimate

Structure Est $0

District Est $317

Total Con Est $317

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

5/1/2006

CE 12/5/2005 $0

CTC Vote Amnt

PPNO

XPM Schedule 5/11/2006 A 3/1/2007 T 8/1/2006 A 2/26/2007 T 5/1/2007 T 6/1/2007 T 12/31/2007T

Updated

1/12/07

1.16.07:  New RFF executed today for March vote of CTC.
Project Comments

7/8/2005

PA & ED
 M200

PS&E to
Dist OE
M377

4/6/2006

 District
PS&E  to HQ

M380

10/18/2005

R/W Cert
M410

1/20/2006

RTL
M460

5/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/30/2005 11/1/2005 1/15/2005 1/15/2006 2/15/2006 5/15/2006

PMCS Milestone
Information

317
10-0L710_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 152- R9.8 / 10.0-

Project Name

SAN LUIS CREEK REC. AREA CONSTRUCT
EB ACCELERATION LANE

Work Description
CONSTRUCT ACCELERATION LANE

Location Description
IN MERCED COUNTY ABOUT 14 KM WEST OF LOS
BANOS FROM 0.4 KM WEST OF SAN LUIS
FOREBAY BRIDGE TO SAN LUIS FOREBAY BRIDGE

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date
1/5/2006

CTC Vote Date
1/24/2006

PID Appr

Project Rpt 7/8/2005

Current Cost Estimate

Structure Est $0

District Est $629

Total Con Est $629

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

10/1/2005

CE 6/22/2005 $513

CTC Vote Amnt

PPNO

XPM Schedule

Updated

1/10/07
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

1/8/07: Need to follow up with Env. for permit issues. Design package is almost ready for DOE. Need to follow up with Design for progress.

12/26/06: PR signed by PM and began circulation on 12/13/06.

Project Comments

2/14/2007

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

5/1/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2006 9/1/2006 11/1/2006 12/1/2006 3/1/2007

PMCS Milestone
Information

318
10-0M720_

Todd DudleyPM

Khaled DaherDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MER 152- 25-

Project Name

HWY 152 NEAR LOS BANOS LT
CHANNELIZATION CONSTRUCTION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION

Location Description
IN MERCED COUNTY NEAR LOS BANOS AT DELTA
ROAD (KP 40.7)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/14/2007

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

7/1/2006

CE 8/1/2006 $0

CTC Vote Amnt

PPNO

XPM Schedule 3/1/2007 T 2/15/2007 A 6/15/2007 T 6/1/2007 T 8/1/2007 T 11/1/2007 T

Updated

12/1/04

3/23/05

9/26/06: 95% Constructability Review Meeting scheduled on 10/11/06.
Project Comments

11/7/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/10/2007

R/W Cert
M410

RTL
M460

5/1/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2006 11/15/2006 1/15/2007 2/15/2007 4/15/2007

PMCS Milestone
Information

319
10-0M620_

Todd DudleyPM

Martin NishikawaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Mary Oliva (209) 941-1919

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MPA 140- 9.2 / 9.5-

Project Name

HORNITOS ROAD AND HWY 140 LEFT TURN
LANE

Work Description
EXTEND EB/WB LEFT TURN LANES

Location Description
ON ROUTE 140 IN MARIPOSA COUNTY, NEAR
CATHEYS VALLEY, FROM 0.4 KM WEST OF
HORNITOS ROAD TO 0.1 KM EAST OF HORNITOS
ROAD (KP 14.8/15.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date
1/22/2007

CTC Vote Date

PID Appr

Project Rpt 11/7/2006

Current Cost Estimate

Structure Est $0

District Est $351

Total Con Est $351

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

9/15/2006

CE 9/21/2006 $0

CTC Vote Amnt

PPNO

XPM Schedule 11/7/2006 1/10/2007A 11/2/2006 A 1/10/2007 A 1/29/2007 A3/16/2007 T 5/1/2007 T 10/1/2007 T

Updated

1/22/07
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

12/1/06: Roberto Banda - PA/ED target date is in early January 2007. Target date for HQ OE is early June 2007.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006 11/1/2006 12/1/2006 1/1/2007 2/1/2007 5/1/2007

PMCS Milestone
Information

320
10-0G150_

Todd DudleyPM

Roberto BandaDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Unassigned

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MPA 140- 13.3 / 13.8-

Project Name

MT. BULLION CUTOFF TURNOUT
CONSTRUCTION

Work Description
CONSTRUCT TURNOUT AND PAVE SHOULDER

Location Description
IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT.
BULLION CUTOFF. (KP 21.4/22.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

10/2/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

9/1/2006

CE $0

CTC Vote Amnt

PPNO

XPM Schedule 1/15/2007 12/1/2006 TA 6/1/2007 T 7/15/2007 T 8/1/2007 T 9/15/2007 T 12/1/2007 T 5/1/2008 T

Updated

Funded Only Project
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2000

PMCS Milestone
Information

321
10-0F180_

Vu NguyenPM

Vu NguyenDM

(209) 948-7875PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7875 COP CITY OF  STOCKTON $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 4- T15.4 /
T15.4

-

Project Name

FRESNO AVE. RAMP IN STOCKTON AT HWY
4 SIGNALIZE INTERSECTION

Work Description
SIGNALIZE INTERSECTION. CONSTRUCT
SIDEWALK @THE MAIN ST O.C.

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 4 AT
FRESNO AVENUE RAMP TERMINAL. (KP
T24.8/T24.9).

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

PPNO

XPM Schedule

Updated
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

APM:  Stella Liao
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

322
10-0N360_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 4- R15.7-

Project Name

GARFIELD ST. OC ABUTMENT DIAPHRAGM
JOB

Work Description
REBUILD ABUTMENT DIAPHRAGM

Location Description
IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT GARFIELD STREET OVERHEAD BR
#29-0240L/R (KP R25.2)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $661

Total Con Est $661

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

$0

CTC Vote Amnt

PPNO

XPM Schedule 6/1/2007 5/1/2005 TT 12/1/2007 T 8/3/2007 T 2/1/2008 T 3/15/2008 T 5/1/2008 T 10/1/2008 T

Updated

12/22/06

2/21/07:  Sent out letter to Coast Guard asking for bridge to be closed to marine traffic during construction.
Project Comments

8/23/2005

PA & ED
 M200

PS&E to
Dist OE
M377

9/15/2006

 District
PS&E  to HQ

M380

8/3/2006

R/W Cert
M410

12/5/2006

RTL
M460

2/13/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2005 9/1/2006 9/1/2006 11/1/2006 12/1/2006 4/1/2007 8/15/2007

PMCS Milestone
Information

323
10-3A230_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 12- 0.0 / 0.1-

Project Name

MOKELUMNE RIVER BRIDGE REHAB JOB

Work Description
REHABILITATE BRIDGE DECK

Location Description
IN SAN JOAQUIN COUNTY NEAR RIO VISTA AT
MOKELUMNE RIVER BRIDGE

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date
8/31/2006

CTC Vote Date
12/13/2006

PID Appr 8/23/2005

Project Rpt 8/23/2005

Current Cost Estimate

Structure Est $488

District Est $154

Total Con Est $642

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

7/1/2006

CE

EX

8/10/2005

8/10/2005
$642

CTC Vote Amnt

PPNO

7351

XPM Schedule 8/23/2005 A 9/5/2006 A 8/3/2006 A 12/5/2006 A2/13/2007 A 4/15/2007 T 8/15/2007 T

Updated
8/31/06

8/31/06
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

12/12/06: Joy Luther - ED will be ready in March 2007. PA/ED target has been revised to 4/1/07.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2006 12/1/2007 2/1/2008 2/1/2008 3/1/2008 5/1/2008

PMCS Milestone
Information

324
10-0K070_

Todd DudleyPM

Shahin MansourDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 12- 0-

Project Name

MOKELUMNE RIVER BRIDGE ELECTRICAL
IMPROVEMENTS JOB

Work Description
REPLACE ELECTRICAL & CONTROL SYSTEM

Location Description
IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

10/1/2007

$0

CTC Vote Amnt

PPNO

XPM Schedule 4/1/2007 5/1/2007 TT 12/1/2007 T 1/15/2008 T 2/1/2008 T 3/14/2008 T 5/1/2008 T 11/1/2008 T

Updated

11/19/02

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

325
10-0M960_

Alvin MangindinPM

Alvin MangindinDM

(209) 948-7300PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7300
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 205- 0.8 / 2.0-

Project Name

PATTERSON PASS CULVERT
REPLACEMENT

Work Description
ABANDON AND REPLACE CULVERTS

Location Description
IN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM W
OF PATTERSON PASS OC TO 1.6 KM E OF
PATTERSON PASS OC (KP 1.3/3.2)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $525

Total Con Est $525

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

XPM Schedule 8/12/2005 T

Updated

5/11/05
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

APM - Greg Cannoles

1/8/07: Need PDT meeting to follow up with project status and to review schedule.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

326
10-0N130_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Scott Guidi (209) 948-3811

(209) 948-7902
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SJ 205- R8.1 / R8.1-

Project Name

MAC ARTHUR DR. RADIUS JOB

Work Description
IMPROVE TRUCK TURNING RADIUS AT MAC
ARTHUR DR & I-205 W/B ON-RAMP

Location Description
IN SAN JOAQUIN CO ON MAC ARTHUR DR AND
I-205 WESTBOUND ON-RAMP (KP 13.03/13.07)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $165

Total Con Est $165

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule 5/1/2007 2/1/2007 TT 10/1/2007 T 11/1/2007 T 12/1/2007 T 1/15/2008 T 3/15/2008 T 11/15/2008T

Updated

9/20/05

11.27.06: Kick of meeting held on 10.31.06

08.03.06: EM yet to assigned. Shall set up PDT kick off asa EM assigned to the project.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

327
10-0M810_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 99- 31.0 / 34.9-

Project Name

R/W OF FENCE

Work Description
INSTALL RIGHT OF WAY FENCE

Location Description
IN STANISLAUS COUNTY IN AND NEAR CERES ON
RTE 99 FROM 0.2KM NORTH OF WHITMORE
AVENUE OVERCROSSING TO 0.4 KM NORTH OF
HATCH ROAD OVERCROSSING (KP 19.3/21.7)(SB
ONLY)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 0

Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $9

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

XPM Schedule 7/1/2007 T 2/1/2008 T 2/1/2008 T 3/1/2008 T 4/1/2008 T 10/1/2008 T

Updated

4/20/06

12/5/06

Tuesday, February 27, 2007 167



Caltrans Central Region
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PMCS Download 2/23/2007

APM: AJ Brar

12.18.06 : PA&ED target date is revised to 15.01.07

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2006 10/1/2007 1/1/2008 1/1/2008 3/1/2008 4/1/2008 12/1/2008

PMCS Milestone
Information

328
10-0C900_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 108- 31.2 / 31.3-

Project Name

ROUTE 108 WIDENING

Work Description
WIDEN ROADWAY AND PROVIDE DRIVE
ACCESS "ROUTE 108 WIDENING"

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY AT
ESTELLE AVE (KP 50.2/50.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2

Utilities 4

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $552

Total Con Est $552

R/W Est $62

APL
List

Yes

Begin
Project Report

 M040

Prog Code

7/16/2003

Reg R/W
M225

Amount

201.310

CE

EX

3/27/2003

3/27/2003
$0

CTC Vote Amnt

PPNO

XPM Schedule 3/15/2007 T 7/1/2008 T 8/1/2008 T 9/1/2008 T 10/1/2008 T 10/1/2009 T

Updated

10/29/03

6/14/06

12/13/06:  This is a funds transfer only.  Waiting for construction cost estimate from City of Oakdale to process COOP with City.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

329
10-1A310_

Grace MagsayoPM

UnassignedDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Unassigned

COP CITY OF  OAKDALE $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 108- 38-

Project Name

108/FIRST AVE SIGNALIZATION PROJECT

Work Description
INSTALL TRAFFIC SIGNAL

Location Description
IN STANISLAUS COUNTY IN THE CITY OF
OAKDALE AT THE INTERSECTION OF RTE 108
AND FIRST AVENUE (KP 61.27)

Program Information

Doc Yr
2007MINOR Active

Program Status

Funds Only
Component Funding

A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule 3/1/2007 T 4/1/2007 T 5/1/2007 T 12/1/2007 T

Updated

3/3/06
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

(APM : AjaibBrar)

12.18.06: Mini PDT meeting was held on 12.05.06 to justify replacement of all electrical poles and other improvements within the purpose and need of this

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

330
10-0N950_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 132- 15-

Project Name

SIGNAL MODIFICATION AND RESTRIPING
ON 132/5TH THROUGH 6TH ST.

Work Description
PROTECTIVE LEFT TRUN LANE ON THE WB
ONTO 5TH STREET

Location Description
IN STANISLAUS COUNTY, AT THE __
INTERSECTION OF SR 132/L STREET AND SR
132/5TH STREET IN THE CITY OF MODESTO (KP
23.65)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $410

Total Con Est $410

R/W Est $9

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

0095

XPM Schedule 7/1/2007 T 3/1/2008 T 3/1/2008 T 4/1/2008 T 5/1/2008 T 5/1/2009 T

Updated

3/16/06

10/2/06

(APM : Ajaib Brar)

12.19.06: R/W has been asked to make sure to achieve Cert date which is 10.01.07

Project Comments

6/30/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

8/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 9/1/2007 10/1/2007 11/1/2007 2/1/2008 3/1/2008 9/1/2008

PMCS Milestone
Information

331
10-0J900_

Todd DudleyPM

Khaled DaherDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 230-3130 RR METC &   BNSF 4/19/04 $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132- 20-

Project Name

EMPIRE RIGHT TURN CHANNELIZATION

Work Description
INSTALL RIGHT-TURN CHANNELIZATION

Location Description
ON ROUTE 132 IN STANISLAUS CO AT THE
INTERSECTION OF STATE ROUTE 132 AND SANTE
FE AVENUE IN THE COMMUNITY OF EMPIRE (KP
32.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1

Utilities 4

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/30/2005

Current Cost Estimate

Structure Est $0

District Est $410

Total Con Est $410

R/W Est $54

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2006

Reg R/W
M225

Amount

201.310

7/1/2007

CE 6/21/2004 $0

CTC Vote Amnt

PPNO

XPM Schedule 7/1/2004 A 9/1/2007 T 10/1/2007 T 11/1/2007 T 2/1/2008 T 3/1/2008 T 12/1/2008 T

Updated

5/23/05

5/10/04
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11/28/06: G.C. - PDT meeting held on 11/28/06. Surveys is still in critical path. Surveys will furnish Design with survey maps in Feburary 2007. Target PA/ED
in September 2007 due to ED schedule.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

332
10-0N180_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

STA 132- 27.7 / 27.7-

Project Name

SR 132 AND BENTLEY LEFT TURN POCKET
CONSTRUCTION

Work Description
CONSTRUCT LEFT TURN POCKET

Location Description
IN STANISLAUS CO ON SR132 AT BENTLEY
STREET INTERSECTION (KP 44.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 11

Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $194

Total Con Est $194

R/W Est $457

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule 8/1/2007 11/1/2007 TT 5/1/2008 T 1/1/2009 T 7/1/2009 T 8/1/2009 T 10/1/2009 T 10/1/2010 T

Updated

6/15/05

1/12/07

12.18.06: City of Waterford has been asked to submit their request for payment before the expiration of coop agreement i.e. 12.31.06

12.1.06:  The city of Waterford awarded the contract on 8/22/06 to Teichert Construction.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

333
10-0H970_

Todd DudleyPM

Mark OrrDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(209) 948-7902 COP CITY OF  WATERFORD 11/21/02 $200,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 132- 28-

Project Name

WATERFORD TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL.

Location Description
IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN
THE CITY OF WATERFORD. (KP 45.08)

Program Information

Doc Yr
2007MINOR Active

Program Status

Funds Only
Component Funding

A , Oversight , Funds
Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $291

Total Con Est $291

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

CE $0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

4/3/02
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APM: Stella Liao

[][][] 01/18/07: PDT MTG.  Project to be UNPAR after PA&ED.  Sidewalk relinquishment will proceed.

Project Comments

1/19/2007

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

8/12/2007

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

334
10-0K150_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 49- 18.0 / 18.3-

Project Name

HWY 49 ROADWAY REHAB. IN SONORA

Work Description
REHABILITATE

Location Description
IN TUOLUMNE COUNTY IN SONORA FROM S.
WASHINGTON STREET TO SNELL RD./ ELKIN ST.
(KP 29.01/29.46)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 0

Utilities 3

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 1/19/2007

Project Rpt 1/19/2007

Current Cost Estimate

Structure Est $0

District Est $765

Total Con Est $765

R/W Est $9

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

CE 9/9/2004 $0

CTC Vote Amnt

PPNO

XPM Schedule 1/19/2007 3/1/2007 TA 5/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 5/1/2008 T

Updated

11/7/06

7/24/06

11/28/06: Target ED is 2/1/07. Next PDT meeting will be schedule before February 2007 to finalize Railing/Barrier types and schedule.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

335
10-0N370_

Todd DudleyPM

Paul ElliottDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108- 31-

Project Name

BRIDGE RAIL REPAIR IN TUOLOMNE CO IN
STRAWBERRY

Work Description
REPAIR/REPLACE BRIDGE RAILS

Location Description
IN TUOLOMNE COUNTY IN STRAWBERRY AT
SOUTH FORK STANISLAUS RIVER BRIDGE (BR
#32-0010 / KP 50.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.112

$0

CTC Vote Amnt

PPNO

XPM Schedule 6/1/2007 3/15/2007 TT 11/1/2007 T 12/1/2007 T 1/1/2008 T 3/1/2008 T 5/1/2008 T 11/15/2008T

Updated

9/7/05
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

(APM: JAG BRAR)

1/17/07:As Bruce Atkinson from surveys had been sick leave for quite a long time, the target date of surveys has been revised to 3/1/07.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

336
10-0P260_

Grace MagsayoPM

Louis DonadaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108- 38-

Project Name

108/49 ACCELERATION LANE

Work Description
CONSTRUCT ACCELERATION LANE

Location Description
IN TUOLUMNE COUNTY ON EASTBOUND SR 108
AT WEST JCT SR 49_____________ (KP L4.5/L4.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

0133

XPM Schedule 9/1/2007 T 7/1/2008 T 8/1/2008 T 9/1/2008 T 12/1/2008 T 12/1/2009 T

Updated

5/12/06

(APM: JAG BRAR)

12/19/06: PDT meeting is scheduled for 01/08/07 to discuss the issue of avoiding affecting of Oaks.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

337
10-0P160_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 120- 8-

Project Name

LAGRANGE RD AND SR 120 ACCELERATION
LANE CONSTRUCTION

Work Description
CONSTRUCT EASTBOUND ACCELERATION
LANE

Location Description
IN TUOLUMNE COUNTY AT THE INTERSECTION
OF SR 120 AND LAGRANGE ROAD (KP13.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $780

Total Con Est $780

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

XPM Schedule 2/1/2008 T 7/1/2008 T 8/1/2008 T 9/1/2008 T 12/1/2008 T 12/1/2009 T

Updated

4/21/06
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Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

11/02/06: No issues.

10/13/06: Survey has been requested for Terrain Mapping on 9/22/06. It is expected by 2/1/07.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2001

PMCS Milestone
Information

338
10-0F140_

Grace MagsayoPM

Joy PinneDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-3976
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

ALP L5725- -

Project Name

WOODFORDS MAINTENANCE STATION
MATERIAL BIN COVERS

Work Description
INSTALL COVERED MATERIAL BINS

Location Description
IN ALPINE COUNTY AT THE WOODFORDS
MAINTENANCE STATION

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

XPM Schedule 10/1/2007 T 6/1/2008 T 7/1/2008 T 8/1/2008 T 9/1/2008 T 10/1/2008 T 7/1/2009 T

Updated

1/30/02

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

339
10-0P900_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

ALP L5730- -

Project Name

Work Description
INSTALL SNOW MELT SYSTEM

Location Description
IN ALPINE COUNTY AT THE CAPLES LAKE
MAINTENANCE STATION FUEL CANOPY

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $175

Total Con Est $175

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

2/6/07
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

340
10-0P250_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

AMA L5718- -

Project Name

Work Description
DESIGN AND COMPLETE REMEDIAL SYSTEM

Location Description
IN AMADOR COUNTY AT THE PINEGROVE
MAINTENANCE STATION

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $560

Total Con Est $560

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.330

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

12/12/06

11/27/06: PDT meeting held on 11/20/06. Target ED 1/15/07. Target PA/ED 4/1/07.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/17/2006 7/30/2008 9/30/2008 10/30/2008 1/30/2009

PMCS Milestone
Information

341
10-0K630_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

CAL 4- 32.2 / 32.2-

Project Name

MURPHYS-HWY 4 TURNOUT & CHAIN
CONTROL FACILITY

Work Description
CONSTRUCT TURNOUT/CHAIN CONTROL
FACILITY

Location Description
IN CALAVERAS COUNTY ON HIGHWAY 4 NEAR
MURPHYS (KP 51.85)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2

Utilities 1

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $165

Total Con Est $165

R/W Est $455

APL
List

Yes

Begin
Project Report

 M040

Prog Code

7/15/2005

Reg R/W
M225

Amount

201.310

5/30/2008

CE $0

CTC Vote Amnt

PPNO

XPM Schedule 4/1/2007 8/1/2007 TT 12/1/2007 T 2/1/2009 T 2/1/2009 T 3/15/2009 T 6/1/2009 T 12/1/2009 T

Updated

4/24/03

7/7/04
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

342
10-0Q410_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

CAL L5703- -

Project Name

Work Description
INSTALL NEW METAL ROOFING

Location Description
IN CALAVERAS COUNTY AT THE CABBAGE PATCH
MAINTENANCE STATION TRUCK SHED, SAND
HOUSE, CARPORT, AND GENERATOR BUILDING

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

2/7/07

12/1/06: PDT meeting re-scheduled from 12/11/06 to 12/27/06 per Design's request.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

6/1/2008

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2007 3/1/2008 4/1/2008 5/1/2008 5/1/2009 12/1/2009

PMCS Milestone
Information

343
10-0J430_

Todd DudleyPM

Getachew EsheteDM

(209) 942-6064PH#

Bob NijjarCM

EM

PH#

PH#

PH# (209) 724-9057

Lance Brangham (559) 243-8161

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MER 165- 32.6 / 32.8-

Project Name

GEER-HILMAR LEFT TURN LANE

Work Description
EXTEND LEFT TURN LANE.

Location Description
IN MERCED CO ON RTE 165 AT GEER RD IN THE
CITY OF HILMAR. (KP 52.59/52.90).

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 12

Utilities 6

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $817

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/1/2004

Reg R/W
M225

Amount

201.310

1/1/2008

CE $0

CTC Vote Amnt

PPNO

XPM Schedule 3/1/2007 10/1/2004 TT 12/1/2008 T 3/1/2009 T 3/1/2009 T 4/15/2009 T 6/1/2009 T 12/1/2009 T

Updated

5/23/02

1/12/07
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7/12/06:  Stopped work on project as per direction from Dinah through Vu, not high enough priority, will request 0 and 1 phase EA be closed.
7/11/06:  PDT Mtg. held, project doesn't rank high enough, program sponsor told team to stop work on this low priority project, close 1 phase EA.
6/20/06:  PDT Mtg. scheduled for 7/11/06.

Project Comments

7/12/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/15/2004 11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006 12/1/2007

PMCS Milestone
Information

344
10-0F760_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Scott Guidi (209) 948-3811

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 5- 25-

Project Name

EIGHTH STREET LEFT TURN ADDITION JOB

Work Description
WIDEN&INSTALL A SECOND LEFT TURN LN ON
EASTBOUND 8TH ST @ NORTHBOUND I5
ON-RAMP INTERSECTION.

Location Description
IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH
STREET IN STOCKTON. (KP39.7)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/12/2004

Current Cost Estimate

Structure Est $0

District Est $728

Total Con Est $728

R/W Est $0

APL
List

Yes

1/1/2003

Begin
Project Report

 M040

Prog Code

1/4/2004

Reg R/W
M225

Amount

201.310

9/1/2005

CE 6/16/2004 $0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

4/30/04

10/17/06:  Generic workplan inputed and schedule updated.

8/29/06:  Required Mtg. prior to submittal of Maps to Survey (M224 held).

Project Comments

3/9/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

5/15/2008

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2005 2/1/2008 4/1/2008 4/1/2008 5/15/2008 7/1/2008

PMCS Milestone
Information

345
10-0A830_

Todd DudleyPM

Sanku MohanDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 88- 6.1 / 9.3-

Project Name

LOCKFORD BRIDGE RAIL JOB

Work Description
UPGRADE BRIDGE APPROACH GUARDRAIL
AND EXTEND CULVERTS 4 LOC.

Location Description
ON ROUTE 88 IN SAN JOAQUIN COUNTY AT THE
CALAVERAS RIVER, MOSHER SLOUGH AND BEAR
CREEK BRIDGES (KP 9.8/15.0)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 6

Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr 7/28/1997

Project Rpt 3/9/2005

Current Cost Estimate

Structure Est $0

District Est $681

Total Con Est $681

R/W Est $88

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/1/2007

9/26/2003

Reg R/W
M225

Amount

201.015

12/1/2007

CE

EX

6/28/2000

6/28/2000
$0

CTC Vote Amnt

PPNO

7550

XPM Schedule 3/9/2005 1/17/2007 AA 5/1/2008 T 7/1/2008 T 7/1/2008 T 8/15/2008 T 10/1/2008 T 1/15/2009 T

Updated

1/7/05

9/25/06
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(APM : Ajaib Brar)

12.18.06: Revised schedule for PA&ED is 1.15.07. Design says they will meet the date.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/15/2007 11/1/2007 1/15/0208 2/1/2008 3/1/2008 4/1/2008 10/1/2008

PMCS Milestone
Information

346
10-0G200_

Todd DudleyPM

Abdul BakerDM

(209) 942-6064PH#

Manjit SinghCM

EM

PH#

PH#

PH# (209) 333-6924

Mary Oliva (209) 941-1919

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

STA 4- R1.6-

Project Name

ROCK CREEK BRIDGE SCOUR

Work Description
SCOUR PROTECTION

Location Description
ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A , Scour

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2

Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $522

Total Con Est $522

R/W Est $13

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/15/2007

Reg R/W
M225

Amount

201.111

8/1/2007

ER $0

CTC Vote Amnt

PPNO

XPM Schedule 3/15/2007 3/15/2007T 3/15/2008 T 4/1/2008 T 5/1/2008 T 6/1/2008 T 12/1/2008 T

Updated

7/10/02

7/29/04

11/27/06: PDT meeting held on 11/16/06. Target ED in March 2008. Geotech need one additional boring in May 2007.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

347
10-0M240_

Todd DudleyPM

Louis DonadaDM

(209) 942-6064PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(209) 948-7761
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUO 108- 59-

Project Name

KENNEDY MEADOWS SLOPE AND
RETAINING WALL REPAIR

Work Description
REPAIR SLOPE/RETAINING WALL

Location Description
IN TUOLUMNE CO ABOUT 9.6KM E/OF
DARDANELLE AT 1.4KM E/OF KENNEDY
MEADOWS RD AT 4.0KM W/OF MONO CO LINE
(KP94.6/103.8)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

XPM Schedule 8/30/2007 2/1/2008 TT 4/1/2008 T 4/1/2008 T 6/1/2008 T 7/13/2008 T 12/1/2008 T 12/1/2009 T

Updated

9/1/04
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APM: Stella Liao

[][][] 01/30/2007:  Project has become a Major SHOPP.  The  project has been added to Maint. 10 yr SHOPP plan.  Prog. Advisor indicted that prioritization

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/30/2007 11/1/2008 1/1/2009 1/1/2009 2/1/2009 5/1/2009

PMCS Milestone
Information

348
10-0C840_

Todd DudleyPM

Joy PinneDM

(209) 942-6064PH#

Greg BerryCM

EM

PH#

PH#

PH# (209) 948-7208

Mary Oliva (209) 941-1919

(209) 948-3976 RR STOCKTON TER&EAST 4/23/04 $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SJ 26- 15-

Project Name

CALAVERAS RIVER BRIDGE REHAB JOB

Work Description
UPGRADE BRIDGE RAILS AND WIDEN

Location Description
NEAR BELLOTA AT CALAVERAS RIVER BRIDGE
(BR #29-0041)

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 6

Utilities 3

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $450

District Est $0

Total Con Est $450

R/W Est $749

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/30/2007

Reg R/W
M225

Amount

201.112

9/1/2008

$0

CTC Vote Amnt

PPNO

XPM Schedule 6/30/2008 3/30/2008 TT 11/1/2008 T 1/1/2009 T 1/1/2009 T 2/12/2009 T 4/15/2009 T 10/15/2009T

Updated

7/18/06

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

349
10-0N820_

UnassignedPM

UnassignedDM

PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUO L5708- -

Project Name

Work Description
REMODEL SUPERVISOR/CREW ROOM AND
RESTROOMS

Location Description
IN TUOLUMNE COUNTY AT THE GROVELAND
MAINTENANCE FACILITY

Program Information

Doc Yr
2009MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $275

Total Con Est $275

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

$0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

2/6/07

Tuesday, February 27, 2007 178



Caltrans Central Region
Minor Status Report

PMCS Download 2/23/2007

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/8/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

350
10-0F240_

Grace MagsayoPM

David SanghaDM

(209) 948-7976PH#

Cliff RiceCM

EM

PH#

PH#

PH# (209) 333-6922

Mary Oliva (209) 941-1919

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

AMA L5729- -

Project Name

PEDDLERS HILL MAITENANCE STATION
FUEL CANOPY

Work Description
INSTALL FUEL CANOPY & SNOW MELT
SYSTEM.

Location Description
IN AMADOR COUNTY AT THE PEDDLER HILL
MAINTENANCE STATION.

Program Information

Doc Yr
MINOR Active
Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels

Utilities

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $127

Total Con Est $127

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

CE $0

CTC Vote Amnt

PPNO

XPM Schedule

Updated

7/19/00
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