c — l k An Projects to be Advertised
onstruction Loo All 12005 10312016

Advertise Awarded% Awarded%
Date* (Goal’%) (Goal%)

Construction
Estimate*

Project County/ Route Project Description

(' |10-0W800 |[TUOLUMNE-120  |27.4/27.4 SLOPE STABILIZATION $486,000 4/20/2015 8.5% (5%)

71| 10-0W110 | SAN JOAQUIN-004 [R16.2/R16.2 | HIGH FRICTION SURFACE TREATMENT, FLASHING BEACONS, UPGRADE GUARDRAILS $1,604,000 412712015 11.26% (10%)

- -
10-0X160 | AMADOR-049 4.5/4.5 INSTALL TRAFFIC SIGNALS $750,000 412712015 29.7% (17%) c a Itra n s n Istrl ct 1 0

3
71| 10-0W980 | STANISLAUS-108 [37.6/37.6 | INSTALL IN ROADWAY WARNING LIGHTS (RWL) AND OH CANTILEVER FLASHING BEACONS | $303,000 4212015 | 25% (20%)
3| 10-0K140 | STANISLAUS-120 |0/4.1 PAVEMENT PRESERVATION (CAPM) $3654000 | 5/4/2015 7.33% (7%)
5| 10-1c000 | sAN JoAQUIN-005 |00 SIGN PANEL AND LIGHTING REHABILITATION $1,200,000 | 5/4/2015 4.00% (4%) J‘Joodfmds
70| 1000220 |AMADOR-088 46.9/R54.7 | AC OVERLAY AND DIGOUTS $7.205000  |5/1172015 | 8.04% (6%) ¢ \
| 10-0w590 |AMADOR-088 R54.7/R60.8 | DIGOUTREPAR LOCALIZED AREAS OF SEVERE FALURE, APPLY HOTMX ASPHALTOVERLAY, | $6.245,000 | 5M1/2015 | 10.9% (7%) J e
REPLACE DKERUVBLE STRIPS, UPGRADE GUARD RALS, AND PLACE SHOULDER BAKING )
| 10-0x300 [cALAVERAS-004  [0r21.1 $4.660000  |541/2015  |11.46% (11%) ALPINE _
‘(1 10-0x610 | MERCED-005 214/214 | REPAIR BRIDGE DECK, APPROACH, AND DEPARTURE SLABS $0 51112015 | 20.43% (12%) \/
“iF[10-0xa20 [TUOLUMNE-D49 (641128 $1424000  |5112015  |12.27% (11%) ; o
02| 10:3a750 [ sANJorquIN-0os |00 ROADWAY REHAB $4.992,000  |5/1812015 | 9.6% (9%) 7/
k[ 10-0v900 [ SAN JoAQUIN-099 [ 1851229 50 6/15/2015
"01|10-0Y680 | SAN JOAQUIN-088 [15.4/19.4 | INSTALL GROUND-IN CENTERLINE AND SHOULDER RUMBLE STRIPS $288,000 71772015 9.1% (7%)
{13]10-08720 | AMADOR-049 477 ASPHALT CONCRETE OVERLAY (CAPM) $3,534,000  |7M1312015 | 11.87% (11%) .
‘5 10-0Y650 | SAN JOAQUIN-026 [2.93/20.51 | INSTALL CENTERLINE AND EDGE LINE RUMBLE STRIPES $1351000 | 7132015 | 3.22% (3%) v
“v4[10-0v980 [cALAVERAS-049 [0.18/5.15 $1210000 | 7/202015 | 7.62% (7%)
'(1]10-1C090 | SAN JOAQUIN-004 [16.62/16.62 | REPAIR HINGES AND BEARING PADS $6,316000 | 7/2012015 | (13%)
‘[ 10-0v290 [cALAVERAS-026 [8.8/0.1 INSTALL ATWO-WAY LEFT-TURN LANE $1214000  |8/3/2015 s |
! (.
21| 10-1E060 | MERCED-059 16.1/16.1 | PEDESTRIAN SIGNAL HEADS (PEH) REPLACEMENTS $235,000 8/19/2015 \ , y
"0 [ 10-0H910  [SANJOAQUIN-205 [2.6/R51 | OVERSIGHT TO CONSTRUCT NEW INTERCHANGE $49,800,000 | 8/21/2015 i o @ T TUOLUMNE
771100670 | TUOLUMNEVAR |00 CLEANUP SOIL AND GROUNDWATER $332,000 9/21/2015 (5%) g <
P53 10-1C220 | SAN JOAQUIN-004 |0/0 REPAIR OF TRANSPORTATION MANAGEMENT SYSTEM ELEMENTS $4373,000 | 9/21/2015 JOAQUIN EQW 2
»25110-1C210 SAN JOAQUIN-205 |0/R13.4 INSTALL RAMP METERS, CMS, CCTV, TMS, RWIS, AND FO $7,350,000 9/21/2015 ¢ VfV/
V10| 100k340 | STANISLAUS-005 [0.1/274 | INSTALL TRAFFIC MONITORING STATIONS (TMS) AT VARIOUSLOCATIONS |30 912112015 N -—
71| 10-0x970 | SAN JOAQUIN-004 [16/19.44 | INSTALL AUTOMATED WARNING SYSTEM $3227,000  |9/28/2015 NQ @0@ P @ c 0 n st r “ ctl 0 n
771 10-0W360 | AMADOR-049 36036 INSTALL TRAFFIC SIGNALS AND INTERSECTION IMPROVEMENTS $501,000 10/5/2015 < (B
7131 10-0Y950 | SAN JOAQUIN-120 |8.7/16.7 $3,423,000 10/5/2015 YA{\N
_\RCoulterville
211 10-0L970 |TUOLUMNE-120 |R19.6/19.6 |REPLACE BRIDGE DECK $13,700,000 | 11/1612015 ‘ 1 e k A II
Z110-0Y640 | STANISLAUS-005 |17.27/25.52 | INSTALL CABLE MEDIAN BARRIER $4,887,000 1111712015 g n 0 e a
<:1)[10-1C450 |MERCED-059 0126 INSTALL CENTERLINE, EDGE LINE AND SHOULDER RUMBLE STRIPS $3,590,000 111202015 &<
251007810 |MERCED-152 00 INSTALL ADA CURB RAMPS, MINOR SIDEWALK EXTENSION $278,000 111222015 \WWMMAR IPOSA
25| 10-0T910 | STANISLAUS-099 [R4.3R5 | OVERSIGHT FOR INTERCHANGE IMPROVEMENTS $2,010,000 121112015 2 ol
<"1 10-0E491 SAN JOAQUIN-005 |R22.1/R23.6 | LANDSCAPING & MITIGATION $1,780,000 12/30/12015 @ N
S13110-0Y100 | STANISLAUS-099 [117/15 [ INSTALL CONVENTIONAL HIGHWAY LIGHTING $2,906,000 11212016 ‘ H\Imar\ N ) Cvaa'ﬂif;/
ston \ ,/ - -
=3[ 10-0Y630 |MERCED-099 238/30.4 | INSTALL DOUBLE THRIE BEAM MEDIAN BARRIER $2,837,000 315/2016 / eis e 7‘/ A P rOj ects tO be Adve I't Ise d
74| 10-0v620 |cALAVERAS-026 [8.3/8.6 SIGNALIZATION AND CHANNELIZATION $1407,000  |3/21/2016 @ ¥ | <
1110-1E520 [ SANJOAQUIN-120 [R1.7/R1.7 | INSTALL AND AUTOMATIC WARNING SYSTEM $578,000 3/21/2016 \ = 1 1 l 1 l 2 0 1 5_1 0 l3 1 l20 1 6*
-] 1006820 |SANJOAQUIN-132 [L04771 | REPAIR PCC PAVEMENT $30,806.000 | 4/1/2016 |

1111 10-0X630 | MERCED-099 15.1/16 PLACE VEHICLE PULLOUTS, STAIR CASES, WEED BARRIER, REGRADE SLOPE $1,768,000 4142016

"E1110-0X450 | SAN JOAQUIN-099 |23.8/38.8 | UPGRADE GUARDRAIL, TERMINAL SYSTEMS & END TREATMENT 2746000  [4/18/12016
"V1110-1C421 | SAN JOAQUIN-099 |14/23 $3000,000  |5/1/2016 Not to Scale

"L1110-0Y571 | STANISLAUS-099 |16.8/19.7 | INSTALL AUTOMATED WARNING SYSTEM (AWS) $990,000 5123/2016

'77(10-0P921 |MARIPOSA-140 (421427 |ROCK SHED CONSTRUCTION $68,990,000  [6/1/2016

151 10-0X640 | SAN JOAQUIN-099 (29.3/33.7 INSTALL FIVE MAINTENANCE PULL OUTS $2,598,000 6/15/2016

" [:7110-0Y450 | TUOLUMNE-120 246/29.3 TURNOUTS CONSTRUCTION $0 7/5/2016

"71110-00290 | MERCED-165 298/30.3 | IMPROVECURVERADIUS, SUPERELEVATION, WDENSHOULDER INSTALLRUVBLESTRP (3,212,000 | 7/7/2016

"17110-0V300 |CALAVERAS004 (29.6/206 | PEDESTRIAN ACCESSIBLITY IMPROVEMENTS $1848000  [7M15/2016

"L)110-0F280 |CALAVERAS-004 |438/442 | CONSTRUCTWALL FOR SEDIMENT CONTROL 4,400,000  [7M18/2016

G101 10-1E200 | 59VVAR 0/0 INSTALLING RUMBLE STRIPS $1,906,000 8/2212016

71|10-3A130 | MERCED-140 381/386 | CONSTRUCT INTERCHANGE AND OVERHEAD 42,250,000 | 8/30/2016 Various Locations - Installing Rumble Strips

1110-0X560 | STANISLAUS-099 |M18.7/18.7 | RECONSTRUCT RAMP AND INSTALL RIGHT TURN LANE $2184000 | 9/1/2016 Various Locations

11100220 | TUOLUMNE-049  |135/18.6 $1548000  [9119/2016

101 10-0Y620 | STANISLAUS-099 [13.6/15.1 RELOCATE OVERHEAD-SIGH STRUCTURES AT EXIT RAMP GORE AREAS $6,850,000 9/19/2016 Various Locations - InSta”ing Rumble Strips

31100210 |TUOLUMNE-108 |4.33/4.33 | CONSTRUCT EASTBOUND ONRAMP AND WESTBOUND OFFRAVP $6497,000  [9/23/2016

3110-1C490 | 59VVAR 010 $1,776,000  [923/2016

71110-00160 | SAN JOAQUIN-099 |0/5.7 DIGOUTREPAR 07 LOCALIZED ALLURES AND FLACE ASPHALT CONCRETE OVERLAY $13,100000  [9/25/2016

LR 10-1C470 | 59v099 0/0 INSTALL SHOULDER RUMBLE STRIPS. $2089,000  |9/29/2016

5110-0T780 | STANISLAUS-132 [1.1/1.8 TRAFFIC SIGNAL INSTALLATION AND INTERSECTION WIDENING $3,383,000 102016 | vih Calrans i of E'ﬁgais,e For Informational Purposes Only.
(1] 10-0U290 | MERCED-165 356/36.1 | INSTALL LEFT TURN CHANNELIZATION $1554000  [10/6/2016 el bokri G

www.dot.ca.gov/hglescloe/




