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Long Term Fall/Winter  
Road Closures  
 

• 5th Street (Nov) 

 
• Prince Memorial 

Greenway reopening 
(Nov) 

   

• 9th Street (Nov) 

  

Content Title  

Major Work Fall 2006 

Major Work Upcoming for 
Winter 2006/2007 

Major Work Scheduled to 
Start Spring Through 
Summer 2007 

Accomplishments 
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Santa Rosa Creek Bridges 

· Complete northbound 
connector bridge in mid 
October  

· Complete new median 
mainline 101 bridge in 
early November  

· Winter suspension until 
June 2007 

· Reopen Prince Memorial 
Greenway during winter 
work suspension   

 

 

 

 

 

             

 

 

6th Street Undercrossing 

(Future Street Opening) 

· Excavation and  median 
shoring installation 

· Foundation construction 

· Falsework installation for 
new median bridge 

4th Street Viaduct 

· 3rd Street reopening early 
November  

· 5th Street closure to traffic 
after 3rd Street reopens   

· Construction of bridge 
widening over 5th Street 
through Spring 2007 

· Fourth Street to remain 
open until 5th Street    
reopening 
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State Route 101  

· Median paving SR 12 to 
Steele Lane Undercrossing 

· Downtown Santa Rosa    
offramp reopening late 
October 

 

9th Street Undercrossing 

· Closure of 9th Street 
concurrent with reopening 
of 3rd Street 

· Median bridge widening  

Steel Lane Undercrossing 

· Continue new median bridge 
construction 

· Falsework removal and 
bridge lowering 

· Prepare for 101 traffic shift 

 

College Ave Undercrossing 

· Complete new median bridge 

· Falsework removal and 
bridge lowering 

· Prepare for 101 traffic shift 

 
Route 12 SB Connector 

· Bridge widening at Olive 
Avenue 

· Bridge widening at South 
Santa Rosa Overhead 
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4th Street Viaduct 

· Complete bridge construction 
over 5th Street road closure 

· Reopen 5th Street, close 4th  
Street for final stage 
construction 

6th Street Undercrossing 

· Start Stage 2 construction  

Santa Rosa Creek Bridges 

· Stage bridge widening  

· Prince Memorial Greenway 
closure  
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Steele Lane Undercrossing 

· Complete Stage 2 bridge 
widening 

· Traffic shift 

· Start Stage 3 widening   

 

 

 

 

 

State Route 101 

· Traffic shift to median 

· Stage 2 outside widening  

9th Street Undercrossing 

· Complete median widening 

· Start outside stage widening 

College Ave Undercrossing 

· Complete Stage 2 bridge 
widening 

  

California Department of 
Transportation 

Public Information Officer 

111 West Grand Avenue 

Oakland, CA 94162 

(510) 286-6115 

michelle_squyer@dot.ca.gov 

www.dot.ca.gov/dist4/son101 

Hotline 

1-866-322-0614 

 Accomplishments  

· Sound wall and retaining wall completed adjacent to Luther Burbank school during summer of 2006 

· Project overall within original scheduled contract days and within allocated budget 
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4th Street Viaduct 

· Continue bridge construction 
over 5th Street road closure 

 

6th Street Undercrossing 

· Complete new median 
 bridge construction 

 

9th Street Undercrossing 

· Continue median construction  

 

College Ave Undercrossing 

· Start new Stage 2 bridge  

 

Steele Lane Undercrossing 

· Start new Stage 2 bridge  

· Install Stage 2 falsework 

Route 12 SB Connector 
 
· Continue bridge and approach 

widening at Olive Avenue and 
South Santa Rosa Overhead 


