
 
 

 
Centennial Corridor Citizens Advisory Group (CAG) Meeting #12 

  
Date:  Friday, March 21, 2014    
 
Time:  10:30 a.m. to 12:00 p.m.  
 
Location:  City Hall North, 1600 Truxtun Avenue, Bakersfield, CA 93301 
 
Attendants: Chris Hall, Kern County Superintendent of Schools Division of Maintenance, Operations & 

Transportation Services Administrator 
 Janet Riden, Business owner, west of SR-99 

Kevin Gonsalves, Resident, east of SR-99 
Marc Caputo, Resident west of SR-99 

  
Purpose: The CAG is part of the public participation plan to provide a mechanism for feedback and 

communications to and from the project team to the general public. 
 
Project Staff: Steven Milton, Caltrans Project Manager 
 RJ Sauceda, Assistant Caltrans Project Manager 
 Jennifer Taylor, Supervisor Environmental Planner (Phone Conference) 
 Christine Cox-Kavacevich, Central Region Chief Environmental (Phone Conference) 
 Janet Wheeler, Public Information Officer, Parsons 
 Don Anderson, R/W City of Bakersfield 

 
Recap: General: At the last CAG meeting, we stated that the next CAG meeting will be right before the 

Draft Environmental Document (DED) is completed. The DED is expected to be completed on 
April 25, 2014. The Public meeting is expected to be approximately 30 day later. Currently, we 
have been approved by FHWA to proceed with Early Acquisition of R/W for Centennial Corridor 
Project. Project Approval & Environmental Document (PA&ED) is expected early in 2015 and 
Construction is expected 2 to 3 years after PA&ED. 

  
 Currently, the SR 58 Gap Closure is in Construction. The Gap Closure will add an additional 

lane in the median in each direction between SR 99 and Cottonwood Road. Another project on 
SR 58 is the Beltway Operational Improvement (Gap Closure) project. This project will include 
auxiliary lanes, braided ramps, sound walls, and additional operational improvements on SR 99 
between Ming Ave. and the SR 99/SR58 interchange and between SR 99/SR58 interchange 
and Cottonwood Road. The Beltway operational Improvement project is currently 95% complete 
and should go to construction later this year.  

 
 Early Acquisition of R/W Update:  Currently, we have had 90 property owners contact us on 

early acquisition of R/W. We are working at appraising approximately 65 parcels. We are going 
to prioritize the parcels that we will work on first. Single family residents will be prioritized first. 
Overland Pacific & Cutler (OPC) will be the R/W consultant for the Centennial Corridor project.  

 
• This process is for willing sellers only. 
• The acquired properties will not be torn down and must be maintained.  
• The process could take 3 – 6 months for acquiring a property. 
• Property owners interested in selling their home can contact OPC at (661) 326-3238. 



 
 

• You can rent your home back after you sell if you are interested. 
 

 
Environmental Studies Update: Project Staff gave a brief update of the status of the 
Environmental Studies. The Environmental Generalist stated that the Draft Environmental 
Document is currently in Legal review. The DED studied all three of the alternatives equally. 
Alternatives “A” and “C” effect 4-F properties and can not be chosen. 
 
The DED is expected to circulate on April 25, 2014.  The DED will circulate for 60 days. A public 
meeting will be scheduled approximately 30 days after circulation. The expected public meeting 
date is May 29, 2014. 
 
We will provide each CAG member a CD with the DED once it is released. Marc will get two 
hard copies of volume 1 of the DED. 
    
 
Question and Answer Session:  The group discussed the project further in a Q and A session.  
Questions about Environmental process, Design process and schedule were discussed and 
answered.  
 
We will schedule another CAG meeting within a week after releasing the DED to the public. This 
meeting is to go over the DED and answer any questions the CAG may have on the document. 
 

 
Next Meeting Date: The next CAG meeting tentatively scheduled for Thursday May 1, 2014.   
 


