
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12 89%
01-465304 
ACHN-EQ10-(121)8 

--() 

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,741
 $0

07/30/12 
05/03/13 

84%

HE13 WPCP 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 100%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,330,306
 $0

05/31/11 
03/13/13 

100%

COMPLETED 
04/19/13 

HM1 WPCP 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 89%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,906,235
 $0

10/26/12 
06/02/13 

40%

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,228
 $0

05/02/12 
12/31/12 

80%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 70% 
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$667,213 
$0 

01/16/13 
04/13/13 

68% 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,195,234 11/30/11 68%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,867,165
 $0

12/21/11 
05/31/13 

63%

SUSPENDED 

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $372,273 10/26/12 0%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

12/03/12 
0%

SUSPENDED 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$188,054
 $0

02/06/13 
06/30/13 

49%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$821,597
 $0

01/16/13 
05/04/13 

93%

OVER RUN 

20.20 

201130 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $374,552 04/03/12 77% 
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$293,812 
$0 

04/27/12 
02/28/13 

77% 

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-5358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$14,500
 $0

11/06/12 
10/15/13 

0%

SUSPENDED 

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $822,725 07/31/12 73%

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$753,786
 $0

08/31/12 
05/15/13 

91%

SUSPENDED 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,184,909 09/18/08 91%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,166,537
 $0

09/26/08 
07/31/13 

97%

SUSPENDED 

HA21 SWPPP 

01-HUM-169-22.1/0 IN HUMBOLDT COUNTY, 0.3 MILES WEST SHASTA CONSTRUCTORS, INC. OSIER, JIM $3,585,000 04/25/12 100% 
01-0C1804 OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,252,090 
$0 

06/22/12 
02/28/13 

63% 

OVER RUN 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

01District 

01-HUM-200-.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C3204 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE, 0.07 MILES EAST OF THE 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY F.A. 

Description 

SLIDE REPAIR 

Type Of Work 

G R SUNDBERG, INC 

Contractor 

ARCATA, CA 95521 

(707)825-6565 

5211 BOYD ROAD 

QUINTRELL, HEIDI 

Resident 
Engineer 

(707)825-4747 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$381,820

Bid + CCOs

 $55,701

Comp To date

 $0

This Month 

04/11/12 

Awarded 

06/07/12 

Approved 

03/14/13 

Est Comp
Accepted 

33%

%Time

 15%

% Work 
Message 

201130 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $966,803

 $0

01/27/12 
02/17/12 
07/31/13 

82%

 65%

SUSPENDED 

01-HUM-254-11.0/11.1 

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MCKINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER RD 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$579,964
 $0
 $0

11/19/12 
02/13/13 

0%

 0%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$597,855
 $5,625

 $0

10/14/11 
11/18/11 
10/15/13 

51%

 1%

SUSPENDED 

01-HUM-255-.2/1.8 

HA21 

01-0A3804 
ACST-P255-(007)E

- -( ) 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

QUINTRELL, HEIDI 

(707)496-4358

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,678,323 
$0 
$0 

09/13/12 
11/06/12 

0% 

0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $0

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 SUSPENDED 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,491,041 06/18/12 56%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$3,084,761
 $0

07/23/12 
07/22/13 

70%

SUSPENDED 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$799,440
 $0

09/16/11 
03/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,831,031 12/19/12 1%

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$90,869
 $0

01/10/13 
06/04/13 

1%

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,081,651 12/13/12 0%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$27,625
 $0

01/10/13 
12/31/13 

1%

SUSPENDED 

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $5,085,000 04/20/12 100% 
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$4,314,688 
$0 

06/01/12 
05/30/13 

85% 

OVER RUN 

20.20 

201130 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,940,805 10/28/11 100%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,862,394
 $0

11/17/11 
03/04/13 

92%

SUSPENDED 

HB1 SWPPP 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 100%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$335,450
 $0

11/15/12 
07/01/13 

28%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 OVER RUN 

20.20 (530)406-4200 

201130 

01-LAK-29-20.1/20.4 IN LAKE COUNTY ON ROUTE 29 FROM 0.2 TEICHERT CONSTRUCTION KRAFT, DAN $4,887,351 12/08/11 100%

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,551,443
 $0

01/04/12 
04/05/13 

100%

COMPLETED 
04/19/13 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844
 $0

02/15/11 
12/01/12 

24%

HA22 SWPPP 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,478,719 07/23/12 34%

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$3,682,961
 $0

07/23/12 
12/01/13 

30%

01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $565,814 09/19/12 0% 

HB34 

01-465804 
ACST-P001-(571)E 

- -( ) 

WPCP 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4351

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$6,825 
$0 

11/06/12 
06/30/13 

1% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YATES, RICHARD $9,529,307 11/08/11 46%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)877-1112 

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,027,640
 $0

11/17/11 
07/09/14 

52%

01-MEN-1-42.5/44.4 IN MENDOCINO COUNTY NEAR ALBION AT JEFFCO PAINTING AND COATING ORTIZ, AL $3,638,188 10/26/12 18%

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 
VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$384,006
 $0

12/03/12 
11/05/13 

11%

01-MEN-1-88.7/92.8 IN MENDOCINO COUNTY NEAR ROCKPORT, SHASTA CONSTRUCTORS INC KRUEGER, GRANT MICHAEL $3,892,641 12/20/12 5%

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 
REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$484,410
 $0

01/23/13 
02/21/14 

12%

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,698,262 06/06/12 83%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

PO BOX 639 
925B NORTH FRANKLIN 

STREET 

$3,022,621
 $0

07/16/12 
05/01/13 

95%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA, CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 SUSPENDED 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $108,679,094 07/26/12 23%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$1,366,250
 $0

08/31/12 
12/02/14 

1%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-84.7/T91.3 IN MENDOCINO COUNTY NEAR LEGGETT FROM SYNERGY PROJECT MANAGEMENT INCKOSTRZEWA, LUCY $2,554,280 03/07/13 0% 
01-0B8104 
NH-Q101-(225)

--() 

CUMMINGS ROAD UNDERCROSSING TO 0.6 

MILE SOUTH OF JITNEY GULCH BRIDGE 

OPEN GRADED BONDED WEARING COURSE 
SAN FRANCISCO CA 94134 

(415)467-3000 
(707)834-1036

150 EXECUTIVE PARK BLVD ST410 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0 
$0 

04/11/13 
0% 

HM1 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-162-1.7/0 IN MENDOCINO COUNTY AT 1.0 MILES WYLATTI RESOURCE MANAGEMENT, ITHANGAVELAUTHAM, RAGU $835,000 12/21/12 100%
01-0C8204 NORTH OF OUTLET CREEK BRIDGE #10-233

 DIR'S EMERGENCY F.A. 

REPAIR WASHOUT 
COVELO, CA 95428 

(707)983-8135 

P.O. BOX 575 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$756,096
 $0

02/06/13 
04/12/13 

91%

OVER RUN 

20.20 

201130 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 97%
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,427,747
 $0

01/18/12 
03/15/13 

99%

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,731,453 02/28/12 64%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$4,738,210
 $0

03/22/12 
09/27/13 

72%

HB1 WPCP 

01-VAR--/0 IN DEL NORTE & HUMBOLDT COUNTIES AT MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS $1,358,495 05/18/12 100%
01-0A3904 VARIOUS LOCATIONS 

REHABILITATE BRIDGE 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,227,682
 $0

06/07/12 
03/12/13 
04/19/13 

100%

(916)649-4504 
(707)464-4618 COMPLETED 

HA21 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40% 
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$500,672 
$0 

05/22/12 
06/24/13 

70% 

TEMPE AZ 85282 
FORTUNA, CA 95540 SUSPENDED 

HM3 WPCP (602)437-1711 
(707)621-0000
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $315,340 06/06/12 40%
 
01-0A6804 $294,750 06/27/12
VARIOUS LOCATIONS 561 A MERCANTILE DRIVE
 2617 E HWY 20 98%


$0 03/30/13

REPLACE TRAFFIC SIGNAL HEADS NICE, CA 95464


COTATI CA 949313040
 
(707)272-5831


(707)792-8100
 

HM4 WPCP
 

Totals: Authorized Final Amt: $285,463,985 Completed to Date: $99,665,567 Work This Month: $0
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-LAS-395-5.4/61.1 IN LASSEN COUNTY AT AND NEAR DOYLE CENTRAL STRIPING SERVICE INC COLLINS, RONALD $332,980 09/13/12 0%

02-4E8204 $0 02/06/13
FROM 0.6 MILE NORTH OF ROUTE 70 TO 3489 LUYUNG DRIVE
 1031 BUTTE STREET	 0%

ACHS-P395-(238)E	 $0


.02 MILE NORTH OF SUNNYSIDE ROAD. REDDING, CA 96001
 
- -( ) RANCHO CORDOVA CA 95742


INSTALL CENTERLINE RUMBLE STRIP (530)949-0697

(916)635-5175
 

HB1 WPCP
 

02-MOD-299-35.7/36.2	 IN MODOC COUNTY NEAR ALTURAS FROM 1.2 HAT CREEK CONSTRUCTION AND ESTES, RODDY $969,699 02/12/13 0%


MILES TO 0.9 MILES WEST OF CROWDER MATERIAL INC
02-3E6904	 $0 03/01/13
18300 ANTLER SCHOOL	 0%

HSNH-P299-(174)E	 $0


FLAT ROAD. SHOULDER WIDENING. 23449 HIGHWAY 89N RD.,BLDG D

--()
 

SHOULDER WIDENING WITH HMA OVER AB LAKEHEAD, CA 96051

BURNEY CA 96013
 

(530)941-4998

(530)335-5501
 

02-MOD-299-40.6/46.7	 IN MODOC COUNTY NEAR ALTURAS FROM EAGLE PEAK ROCK & PAVING INC ESTES, RODDY $2,828,820 03/21/13 0%


ROUTE 395 TO 0.4 MILE EAST OF COUNTY P O BOX 879
02-4F1404	 $0 04/11/13
1031 BUTTE STREET	 0%

$0


ROAD 58	 REDDING, CA 96001

ALTURAS CA 96101


COLD IN-PLACE RECYCLING WITH HMA (530)941-4998

(530)233-4568
 

02-PLU-36-6.5/9.2	 IN PLUMAS COUNTY AT CHESTER FROM 0.2 HAT CREEK CONSTRUCTION & GRANADOS, ANTHONY $2,867,164 06/07/12 0%


MILE EAST OF ROUTE 89 TO MELISSA MATERIALS INC
02-5E2104	 $150,868 08/16/12
13700 HWY 36E	 5%

$0 01/28/13


AVENUE. 24339 HIGHWAY 89 N RED BLUFF, CA 96080
 
PAVEMENT OVERLAY (530)949-2529 SUSPENDED


BURNEY CA 96013
 

WPCP (530)335-5501
 

02-PLU-70-.1/35.1	 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,518,525 06/20/12 12%


FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE PO BOX 990010
02-3C3004	 $3,284,915 07/16/12
2707 NOTRE DAME BLVD.	 50%

ACHS-P070-(102)E	 $0 05/09/14


WEST OF SPANISH CREEK BRIDGE. CHICO, CA 95928

P- -( ) REDDING, CA 96099


INSTALL MBGR, CONCRETE BARRIER (530)604-5118

(530)244-8464
 

HB1 SWPPP
 

02-PLU-910-/0	 IN PLUMAS COUNTY AT VARIOUS LOCATIONS NORCAL GENERAL CONSTRUCTION COLLINS, RONALD $452,450 05/03/12 72%
 

INSTALL FLASHING BEACON, HAR & CCTV CORPORATION 1031 BUTTE STREET 92%

02-1E2404 $415,634 06/20/12
 

$0 04/30/13

1950 MAJESTIC COURT REDDING, CA 96001
 

(530)257-7380	 SUSPENDED

SAN JOSE CA 95132
 

WPCP (408)886-0335
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,949,857 11/23/10 100%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$4,827,781
 $0

12/23/10 
04/20/13 

96%

OVER RUN 

HB4N SWPPP 

02-SHA-5-28.8/39.2 IN SHASTA COUNTY ABOUT 6 MILES NORTH J F SHEA CONSTRUCTION INC BADE, TIM $5,652,277 03/27/12 78%
02-3E8904 
ACIM- 005-(834)8 

--() 

WPCP 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$4,316,653
 $0

04/13/12 
06/30/13 

76%

SUSPENDED 

02-SHA-5-30.6/0 NEAR SHASTA LAKE CITY AT TUNNEL J F SHEA CONSTRUCTION INC BAILEY, JOHN $1,747,931 09/27/11 100%
02-2C2304 
ACBH-IM00-(583)4 

--()

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,710,893
 $0

10/18/11 
01/18/13 

95%

OVER RUN 

HA21 SWPPP 

02-SHA-5-31.1/0 IN SHASTA COUNTY ABOUT 9 MILES NORTH MDS ENGINEERING & BAILEY, JOHN $313,160 12/17/12 60%
02-2E8704 OF SHASTA LAKE CITY AT ___ O'BRIEN 

SAFETY ROADSIDE REST AREA 

CONSTRUCTIONINC 

14771 WONDERLAND BLVD 
1031 BUTTE STREET 

REDDING, CA 96001 

$179,521
 $0

01/10/13 
05/24/13 

57%

UPGRADE REST AREA 
REDDING CA 96003 

(530)949-2340 

WPCP (530)275-2779 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,702,574 09/25/09 63%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$60,237,151
 $0

10/14/09 
03/27/15 

47%

HA21 SWPPP 

02-SHA-5-44.4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY BADE, TIM $32,215,827 11/29/10 88% 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)225-3888

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$31,477,940 
$0 

01/12/11 
08/01/13 

95% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

02District 

02-SHA-5-62.4/62.4 

Fed Aid 
Pgm Code 

02-0E4004 

Contract 

ACIM-E005-(834)9 

--() 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR DUNSMUIR AT 

CASTELLA VISTA POINT 

Description 

UPGRADE VISTA POINT 

Type Of Work 

ROBERT J FRANK CONSTRUCTION 

INC 

Contractor 

REDDING CA 96003 

2806 TARMAC ROAD 

MALLORY, NICOLE 

Resident 
Engineer 

(530)605-5871 

1031 BUTTE STREET 

REDDING, CA 96001 

$371,897

Bid + CCOs

 $53,029

Comp To date

 $0

This Month 

08/30/12 

Awarded 

11/16/12 

Approved 

06/04/13 

Est Comp
Accepted 

20%

%Time

 14%

% Work 
Message 

HB34 WPCP (530)222-1408 

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$590,677
 $529,666

 $0

04/07/11 
06/06/11 
09/30/15 

0%

 0%

PLANT EST 

SATIS 

02-SHA-299-2.5/4.3 
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$11,818,439
 $5,388,763

 $0

07/12/11 
08/10/11 
10/31/13 

27%

 45%

02-SHA-299-4.3/5.5 

HB1 

02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17.3 MILES 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 

NORDIC INDUSTRIES INC 

OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

MENDOZA, SERGIO 

(530)225-3193 

1031 BUTTE STREET 

REDDING, CA 96001 

$10,517,723
 $109,640

 $0

11/29/12 
01/10/13 
04/23/14 

6%

 1%

02-SHA-299-74.8/0 

HA21 

02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,667,211
 $2,288,245

 $0

12/08/11 
01/04/12 
05/06/13 

92%

 86%

SUSPENDED 

02-SIS-3-47.7/48.5 

HB4N 

02-0E8404 

WPCP 

IN SISKIYOU COUNTY IN YREKA FROM 0.1 

MILE SOUTH OF JASPER PLACE TO 0.5 

MILE NORTH OF JUNIPER DRIVE. 

ROADWAY WIDENING, DRAINAGE,LIGHTING 

CUSTOM CRUSHING INDUSTRIES INC 

GRENADA CA 96038 

(530)436-0332 

HINTON, JOHN 

(530)604-4847

P O BOX 357 1745 S. MAIN STREET 

YREKA, CA 96097 

$743,488 
$11,625 

$0 

11/30/12 
01/16/13 
06/25/13 

0% 

2% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-19.0/25.3 IN SISKIYOU COUNTY IN AND NEAR WEED J F SHEA CONSTRUCTION INC BAILEY, JOHN $18,268,041 11/22/11 57%
02-3E7504 
IM00-5916-(9E ) 

--() 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$12,413,130
 $0

12/13/11 
08/30/13 

67%

SWPPP 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC HINTON, JOHN $8,568,090 11/08/12 8%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$942,189
 $0

12/14/12 
08/04/13 

11%

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $46,109,496 12/22/11 39%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$9,971,248
 $0

01/18/12 
03/07/14 

22%

SUSPENDED 

SWPPP (775)852-7283 

02-SIS-89-24.7/24.8 IN SISKIYOU COUNTY AT MCCLOUD AT ALL PHASE EXCAVATING & BAILEY, JOHN $194,990 10/31/12 0%
02-4E4804 BROADWAY AVENUE. 

INSTALL FLASHING BEACON. 

CONSTRUCTION INC 

13655 TWIN LAKES LN 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/30/13 
0%

REDDING CA 96003 
(530)949-2340 

WPCP (530)276-4679 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION HOLLRIGEL, MICHAEL $6,419,828 02/22/13 0% 
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157

1555 E MAIN STREET 

QUINCY, CA 95971 

$0 
$0 

03/12/13 
0% 

WPCP (805)237-1186 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-2.5/2.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.1 DARREN TAYLOR CONSTRUCTION MALLORY, NICOLE $644,303 12/10/12 0%
02-0E4404 MILE SOUTH OF MAPLE AVENUE TO 0.1 

MILE NORTH OF FIRST AVENUE. 

WIDENING, PAVING AND STRIPING 
ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DR 

(530)605-5871 

1031 BUTTE STREET 

REDDING, CA 96001 

$19,000
 $0

01/10/13 
05/31/13 

3%

SUSPENDED 

HE13 WPCP 

02-TEH-5-5.6/41.7 IN TEHAMA COUNTY AT VARIOUS LOCATIONS ROBERT J FRANK CONSTRUCTION GRANADOS, ANTHONY $917,685 12/19/12 0%
02-0E4504 
ACST-0058-(350)E 

00-58 3-(0E) 

--() 

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

BOWMAN ROAD OVERCROS 

PLACE MULCH AND CONSTRUCT PULLOUTS 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

01/11/13 
0%

SUSPENDED 

WPCP (530)222-1408 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $31,868,202 12/14/11 63%
02-3E8104 
ACIM-0058-(346)E 

--()

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$20,905,855
 $0

01/04/12 
08/16/13 

63%

SWPPP 

02-TEH-5-41.6/41.9 IN SHASTA AND TEHAMA COUNTIES ON TULLIS INC SHEPARD, SEAN $2,159,130 04/13/12 69%
02-2E7504 
ACHS-0058-(347)E 

00-58 3-(7E)

--() 

ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILE 

NORTH OF FIRST STREET OVERCROSSING 

AND ON ROUTE 5 FROM BOWM 

WIDEN ONRAMPS AND PAVE MEDIAN 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)605-5865 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,890,281
 $0

06/06/12 
05/16/13 

86%

HB1 SWPPP 

02-TEH-99-11.6/12.6 IN TEHAMA COUNTY AT LOS MOLINOS AT KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $2,786,219 05/31/12 76%
02-4C58U4 
ACNH-P099-(555)E

 P0-99 5-(5E) 

--() 

0.1 MILE SOUTH OF PALM STREET AND 

FROM GRANT STREET TO LOS MOLINOS 

CREEK BRIDGE 

COLD PLANE AC, PLACE HMA, DRAINAGE 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,659,349
 $0

06/21/12 
06/30/13 

92%

SWPPP 

02-TRI-3-.5/6.6 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS INC ZDENEK, MICHAEL $1,094,045 03/12/13 0% 
02-4F1704 FROM DOBBINS GULCH BRIDGE TO 0.3 MILE 

NORTH OF MORGAN HILL ROAD. 

HOT MIX ASPHALT OVERLAY 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)356-7818

1031 BUTTE STREET 

REDDING,CA 96001 

$0 
$0 

04/04/13 
0% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

02District

02-TRI-3-7.1/8.3 

Fed Aid 
Pgm Code 

02-4C9604 

Contract 

STPE-P003-(032) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN TRINITY COUNTY AT HAYFORK FROM 

MAIN STREET TO 0.1 MILE NORTH OF 

FOREST AVENUE. 

Description 

CONSTRUCT BIKE LANES 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

RINARD, WAYNE 

Resident 
Engineer 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$587,750

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/06/12 

Awarded 

12/27/12 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

O'SULLIVAN, ANDY 

(530)235-2657 

2990 BAY VISTA COURT, SUITE D 1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,875,638
 $4,822,072

 $0

02/24/11 
03/15/11 
11/02/13 

57%

 99%

02-TRI-299-19.2/19.6 

HB1 

02-2E2004 
HSNH-P299-(166)E 

--() 

WPCP 

IN TRINITY COUNTY ABOUT 8 MILES EAST 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 

R BROWN CONSTRUCTION CO INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,281,117
 $793,024

 $0

09/08/11 
09/28/11 
11/21/12 

86%

 61%

SUSPENDED 

02-TRI-299-23.3/0 

HA21 

02-374304 
ACNH-P299-(168)E 

--() 

WPCP 

IN TRINITY COUNTY NEAR DEL LOMA AT 

BIG FRENCH CREEK BRIDGE (NO. 5.8) 

RAIL UPGRADE, WIDEN 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$947,359
 $0
 $0

11/02/12 
12/03/12 

0%

 0%

SUSPENDED 

02-TRI-299-64.1/72.2 
02-3E9304 

WPCP 

IN SHASTA AND TRINITY COUNTIES AT AND 

NEAD DOUGLAS CITY FROM 0.6 MILE EAST 

OF LEWISTON ROAD TO 0.1 MILE EAST OF 

SHASTA COUNTY LINE 

HMA THIN BLANKET OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

RINARD, WAYNE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$2,366,350 
$269,769 

$0 

04/11/12 
04/25/12 
12/19/12 

30% 

11% 

SUSPENDED 

Totals: Authorized Final Amt: $342,446,941 Completed to Date: $169,668,243 Work This Month: $0



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND FRANKLIN CONSTRUCTION INC STEINER, BRIAN $470,351 05/22/12 90%
03-3E9104 MAIN STREET, AT 9TH AND OROVILLE 

STREET AND AT PARK AVENUE AND 

HUMBOLDT 

COMPLETE SIGNAL MODIFICATION 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)218-3679 

2060 THIRD STREET 

OROVILLE, CA 95965 

$401,247
 $0

06/21/12 
04/30/13 

85%

HB4N WPCP 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,346,859 03/03/11 77%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$5,333,440
 $0

03/24/11 
06/14/13 

63%

HB4N SWPPP 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPCOBORN, AL $6,455,454 12/05/12 0%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$5,750
 $0

01/10/13 
08/31/13 

0%

SUSPENDED 

03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC WOOD, JUSTIN $6,319,376 03/20/13 0%
03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

04/11/13 
0%

HA21 WPCP 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $24,065,245 07/08/11 36%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$12,216,264
 $0

08/05/11 
07/14/14 

51%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526 

HB4N SWPPP (916)852-5530 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64% 
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045 
$0 

05/04/11 
10/04/11 

83% 

(415)444-0716 
(530)682-3831

HM3H WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,594,203 05/04/12 76%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,462,599
 $0

06/12/12 
06/01/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-5-/34.4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS STEINER, BRIAN $997,205 03/05/13 0%
03-4M4804 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
2060 THIRD STREET, 

SUITE B 

$0
 $0

04/04/13 
0%

BENICIA CA 94510 
OROVILLE, CA 95965 

HM3 (707)746-8028 
(530)218-3679 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,297,240 11/19/12 0%
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$1,750
 $0

12/20/12 
11/01/13 

0%

SUSPENDED 

HA22 WPCP 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $628,520 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$111,311
 $0

06/20/12 
08/31/13 

17%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 SUSPENDED 

HA22 WPCP (530)676-0825 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 7%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$30,132
 $0

04/02/12 
01/24/14 

3%

VALLEJO CA 94590 
(916)858-8628 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0% 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$239,808 
$0 

12/01/10 
09/11/14 

0% 

PLANT EST 

SATIS 

HB4N 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-18.1/19.1 

HM1 

03-4M5404 
IN EL DORADO COUNTY IN & NEAR 

PLACERVILLE ON RTE 50 FR CLAT STR UC 

TO E OF CARSON RD OC & RTE 193 NEAR 

PLACERVILLE FROM SOUTH FORK 

DIGOUTS AND HMA OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

$706,007
 $0
 $0

03/05/13 
03/25/13 

0%

 0%

03-ED-50-19.1/0 
03-4M1904 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,703,375
 $1,185,175

 $0

03/27/12 
04/25/12 
03/04/13 

95%

 69%

SUSPENDED 

HM3H WPCP 

03-ED-50-28.8/39.6 
03-1A6804 
NH-P050-(124)E 

--() 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,961,522
 $10,739,443

 $0

11/29/10 
12/16/10 
11/15/12 

100%

 90%

SUSPENDED 

HA22 WPCP 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$15,480,733
 $14,292,195

 $0

02/10/11 
03/01/11 
10/15/13 

44%

 89%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$2,883,847
 $248,697

 $0

04/06/12 
04/25/12 
10/15/13 

0%

 9%

SUSPENDED 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000 
$181,787 

$0 

05/13/11 
11/03/11 
06/23/11 

67% 

100% 

20.20
 

201130
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 03 

03-ED-193-23.4/0 

Fed Aid 

HA42 

Pgm Code 

03-1F6004 

Contract 

STP-S193-(009)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAN RIVER BRIDGE 

Description 

CONSTRUCT GABION, DRAINAGE, PAVE 

Type Of Work 

C W FOX CONSTRUCTION INC 

Contractor 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

WESTOVER, MARK 

Resident 
Engineer 

(530)682-6348 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$804,713

Bid + CCOs

 $786,987

Comp To date

 $0

This Month 

06/21/12 

Awarded 

07/16/12 

Approved 

03/28/13 

Est Comp
Accepted 

95%

%Time

 97%

% Work 
Message 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-3.9/17.5 

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

IN AND NEAR GRASS VALLEY AND NEVADA 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$7,793,021
 $675

 $0

12/21/12 
01/23/13 
06/10/14 

0%

 0%

SUSPENDED 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$9,587,632
 $8,960,464

 $0

05/08/10 
06/22/10 
05/23/13 

47%

 95%

SUSPENDED 

03-NEV-49-11.6/11.6 

20.20 

03-3F7304 
IN NEVADA COUNTY, ON ROUTE 49, AT 

POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 

STEWART ENGINEERING, INC. 

REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

JOHNSON, JEFF D. 

(916)825-7697

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$825,000 
$371,601 

$0 

12/05/12 
01/16/13 
04/11/13 

83% 

45% 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-2.0/61.6 
03-3M6804 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

MONTPLAISIR, JARET 

(530)587-9894 

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,673,584
 $3,232,980

 $0

03/07/11 
03/28/11 
03/28/13 

85%

 94%

HM3 WPCP 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$154,454,370
 $151,144,864

 $0

06/09/08 
07/02/08 
07/12/13 

93%

 98%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-()

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,533,382
 $7,779,868

 $0

05/21/12 
06/19/12 
06/12/14 

34%

 42%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$25,488,281
 $24,675,451

 $0

08/10/09 
09/10/09 
06/07/13 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-34.9/0 
03-2F2604 
ACIM-0804-(197)E

--() 

IN PLACER COUNTY NEAR COLFAX AT 

MILE WEST OF LONG RAVINE 

UNDERCROSSING 

REPAIR CUT SLOPE 

0.1 DESERT CONCEPTS CONSTRUCTION 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

ZINK, PHIL 

(530)682-7747

33 DEPOT STREET 

COLFAX, CA 95713 

$934,996 
$6,500 

$0 

11/02/12 
12/03/12 
05/29/13 

13% 

1% 

SUSPENDED 

HA42 WPCP (760)200-9007 



 

 

 

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

03District 

03-PLA-80-56.1/66.3 

Fed Aid 

HA22 

Pgm Code 

03-2C8604 

Contract 

ACIM-000C-(309)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

Description 

RECONSTRUCT ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

Resident 
Engineer 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,567,709

Bid + CCOs

 $80,261,212

Comp To date

 $0

This Month 

02/22/10 

Awarded 

03/16/10 

Approved 

02/26/13 

Est Comp
Accepted 

80%

%Time

 85%

% Work 
Message 

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,095,824
 $929,335

 $0

07/26/11 
08/16/11 
05/03/13 

92%

 85%

SUSPENDED 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

(775)852-7283 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,791,510
 $230,382

 $0

04/10/12 
04/27/12 
09/16/14 

5%

 1%

SUSPENDED 

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

OKPALA, MESHACK 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$61,492,722
 $57,203,271

 $0

03/24/11 
04/08/11 
05/20/13 

93%

 90%

03-SAC-12-.3/6.1 

HA22 

03-3C9004 
ACNH-P012-(110) 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

REHABILITATE PAVEMENT OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

SCOTT, JEFF 

(916)847-4916 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,597,246
 $0
 $0

10/31/12 
12/03/12 

0%

 0%

03-SAC-50-.6/17 

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

(916)718-8055

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,755,892 
$2,307,330 

$0 

07/22/11 
08/12/11 
06/21/13 

50% 

60% 

SUSPENDED 
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District 03 

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SAC-50-5.3/12.8
 

CMLN-6203-(033)
 

--()
 

HB5 HB5 SWPPP
 

03-SAC-51-.2/0
 
03-4M2204
 

HM3H WPCP
 

03-SAC-51-1.4/0
 
03-4M2404
 

HM3 WPCP
 

03-SAC-51-6.0/8.3
 
03-1A1404
 

HA25 SWPPP
 

03-SAC-80-/M10.4
 
03-3797U4
 
ACIM-0803-(237)E
 

HR- -( )


HB5 SWPPP
 

03-SUT-99-11.0/14.3
 
03-1A4324
 
SARR-P099-(529)E
 

P0-99 5-(9E)
 

--()
 

HE13 SWPPP
 

Description
Type Of Work 

IN SACRAMENTO COUNTY IN AND NEAR
 

RANCHO CORDOVA FROM WATT AVENUE
 

OVERCROSSING TO SUNRISE BOULEVARD
 

WIDEN FREEWAY
 

IN SACRAMENTO AT FORT SUTTER VIADUCT
 

BRIDGE 24-188L
 

POLYESTER CONC. OVERLAY
 

IN SACRAMENTO COUNTY AT VARIOUS
 

LOCATIONS
 

REHABILITATE EIGHT BRIDGE DECKS
 

IN SACRAMENTO COUNTY IN SACRAMENTO
 

FROM HOWE AVENUE TO 0.5 KM EAST OF
 

WATT AVENUE
 

PLANTING AND IRRIGATION
 

IN YOLO AND SACRAMENTO COUNTIES
 

REPLACE PCCP AND PLACE HMA
 

IN SUTTER COUNTY NEAR NICOLAUS FROM
 

POWER LINE ROAD TO 0.1 MILE SOUTH OF
 

LAUREL AVENUE
 

WIDEN TO FOUR LANES
 

Contractor 

DE SILVA GATES MCM A JOINT
 

VENTURE OF DE SILVA GATES
 

CONSTRUCTION AND MCM
 

CONSTRUCTION
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL
 

Resident 
Engineer 

OKPALA, MESHACK
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO CA 95691
 

(916)372-0158
 

TECLE, DAN
 

11460 SUNRISE GOLD
 

CIRCLE #A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

BAY CITIES / MYERS JV
 

3286 FITZGERALD ROAD
 
RANCHO CORDOVA, CA 95742­

6811
 

(916)635-9370
 

NEHEMIAH CONSTRUCTION INC
 

12150 TRIBUTARY PT DR. STE120
 

GOLD RIVER, CA 95670
 

(916)608-1500
 

11460 SUNRISE GOLD
 

CIR, STE A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

SAGER, JANET
 

3855 NORTH FREEWAY
 

BLVD, STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

TANVIR, RIZWAN
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO, CA
 

95691
 

(530)945-8921
 

TOLLISON, RON
 

379 COLUSA AVENUE
 

YUBA CITY CA 95991
 

(530)822-4313


 $67,574,921 10/26/09 0%
 $65,796,837

 $0
11/18/09 
07/24/13 

0%

PLANT EST 

SATIS 

$5,354,764 03/19/12 65%
 $4,757,662

 $0
04/13/12 
06/05/13 

89%

 $2,304,693 06/28/12 86%
 $2,253,807

 $0
07/16/12 
05/14/13 

93%

 $1,365,464 10/15/09 0%
 $1,292,985

 $0
11/02/09 
03/18/15 

0%

PLANT EST 

SATIS 

$92,543,167 07/29/11 19%
 $37,762,096

 $0
08/24/11 
07/30/15 

41%

 $35,257,348 07/14/10 37% 
$18,108,727 

$0 
07/28/10 
02/05/14 

52% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $28,049,789 09/04/12 26%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$3,977,045
 $0

09/04/12 
08/15/14 

15%

HE13 SWPPP (916)334-1221 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $12,731,959 10/16/12 2%
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$354,588
 $0

12/20/12 
03/04/14 

3%

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,737,423
 $0

02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $18,381,383 10/01/12 0%

HE11 

03-406604 
HP21-L620-(304)8

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$0
 $0

11/06/12 
0%

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,233,983 10/16/12 0% 

HA23 

03-2F7004 

WPCP 

MILES WEST TO 0.2 MILES EAST OF MACE 

BLVD OC______________________ 

RECONSTRUCT EMBANKMENT, ELECTRICAL 
WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

(916)869-6087

3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$0 
$0 

11/06/12 
0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $6,012,744 12/12/11 92%

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$4,836,086
 $0

01/04/12 
04/09/13 

81%

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $26,066,967 01/13/12 21% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$5,966,818 
$0 

01/31/12 
08/14/15 

23% 

HA22 SWPPP 

Totals: Authorized Final Amt: $814,449,233 Completed to Date: $535,268,889 Work This Month: $0
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 67%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$2,361,904
 $0

08/21/12 
06/25/13 

36%

130 

04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,456,855 05/04/12 100%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 
SAN FRANCISCO, CA 94134 

(415)467-3000 

150 EXECUTIVE PARK BOULEVARD 

(510)231-7111 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,426,060
 $0

05/22/12 
04/17/13 
04/22/13 

100%

HM1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $259,746,425 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$231,445,008
 $8,412,535

11/19/09 
05/09/14 

0%

PLANT EST 

SATIS 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $33,280,460 03/29/12 38%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 
BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$17,599,572
 $1,782,045

05/01/12 
08/09/15 

53%

HA4S3 SWPPP 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,504,633 11/14/11 25%

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,412,621
 $50,102

12/02/11 
05/01/13 

91%

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $697,971 12/19/12 23% 

HA12 

04-014074 

WPCP 

PLANTING. 

PLANTING AND IRRIGATION SYSTEM 
DAVIS, CA 94617 

(530)400-3943 

PO BOX 35 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$106,025 
$79,630 

02/13/13 
09/06/16 

15% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 19%
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$216,100
 $88,600

10/25/12 
07/10/14 

4%

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/06/12 
11/14/14 

0%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,412,167 02/17/11 87%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$13,156,199
 $8,653

03/15/11 
07/08/13 

99%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $4,985,991 05/31/12 71%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,745,943
 $309,864

06/27/12 
07/08/13 

36%

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,639,000 03/13/13 0%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$0
 $0

04/11/13 
09/27/14 

0%

HA12 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0% 

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$136,009 
$1,197 

02/24/11 
09/13/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 99%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,616,682
 $0

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,662,165 03/21/12 47%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$10,910,644
 $1,112,039

04/13/12 
01/31/14 

48%

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,651,932 10/15/12 10%

HB4N 

04-153004 
ACNH-X001-(567)E 

--() 

SWPPP 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

STRUCTURE IN OAKLAND. 

INSTALL RAMP METERING, WIDEN RAMPS 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)385-6909 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$393,470
 $18,761

11/06/12 
02/04/14 

8%

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,234,391
 $0

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,062,167 06/18/12 10%

HB4N 

04-4A07U4 
ACIM-5801-(051)E

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$7,076,458
 $471,914

07/16/12 
02/11/15 

18%

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $27,728,555 11/16/12 4% 

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$394,148 
$360,380 

12/20/12 
03/09/15 

1% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$370,895
 $3,996

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,331,746 11/20/12 1%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$252,257
 $231,957

12/20/12 
05/19/15 

0%

04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,433,768 10/24/12 1%
04-151134 
ACIM-X001-(568)E 

--() 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

CONSTRUCTION LLC JOB #32-067 

JEFF RAMIREZ, PROJECT MANAGER 

50 CONTRACTORS STREET 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$293,037
 $244,627

12/14/12 
10/29/14 

5%

HB4N SWPPP LIVERMORE, CA 94551 
(925)606-2035 

(925)449-5764 

04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS INC $493,175 11/05/12 0%
04-4S3704 0.4 MILE WEST OF ROUTE 580 AND FIRST 

STREET OVERCROSSING 

1395 EVANS AVE 2ND FLOOR $0
 $0

12/03/12 
0%

SAN FRANCISCO CA 94124 
__________________________ _________ 

CONSTRUCT TANGENT PILE WALL 
(415)285-5000 

HA23 WPCP 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $38,627,421 10/29/12 6%

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$896,452
 $872,302

12/13/12 
04/20/14 

2%

04-ALA-580-18.4/44 IN ALAMEDA, MARIN, SAN FRANCISCO, SAN TRAFFIC DEVELOPMENT SERVICES CARTY, RODOLFO $629,613 06/18/12 100% 
04-2E7704 MATEO, SANTA CLARA, SOLANO, SONOMA 

COUNTIES, AT VARIOUS LOCATIONS 

UPGRADE XENON CMS TO LED MODULES 
MOORPARK, CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE, STE 25 

(510)377-4139

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$631,771 
$0 

07/16/12 
03/29/13 

100% 

COMPLETED 
04/11/13 

HM4 WPCP 



 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 29 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-30.6/30.6 IN ALAMEDA AND CONTRA COSTA COUNTIES BAY LINE CUTTING AND CORING $713,110 03/19/13 0%
04-2E7404 AT VARIOUS LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

INC 

1635 4TH STREET 

$0
 $0

04/11/13 
0%

BERKELEY CA 94710 

HM3 (510)527-1000 

04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $1,435,000 11/26/12 55%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$731,042
 $0

11/26/12 
04/30/13 

51%

20.20.201 

130 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

SAN JOSE, CA 95132 
(510)377-4186 

HAYWARD, CA 94544 

04-ALA-680-3.6/6.5 IN ALAMEDA COUNTY AT VARIOUS ____ R G W CONSTRUCTION, INC. HINH, MINH $4,736,778 11/16/12 38%
04-4G1004 LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 

MALL PARKWAY TO 0.1 MILE NORTH OF 

MISSION BOULEVARD (ROUTE 

WIDEN RAMPS AND CONSTRUCT RAMP 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,523,648
 $1,069,154

12/14/12 
06/03/13 

53%

HB4 SWPPP 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,486,438
 $1,934

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$926,615
 $158,711

05/17/12 
05/30/13 

62%

OVER RUN 

110 

04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $335,000 08/21/12 0% 
04-4H0404 ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS, REPAIR DAMAGED ELECT SYS 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$315,433 
$0 

08/21/12 
12/21/12 

94% 

20.20.201 

DUE TO WIRE THEFT& VANDALISM 

REPAIR DAMAGED ELECTRICAL SYSTEMS 
SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186

HAYWARD, CA 94544 

130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 30 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 20%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$207,523
 $0

01/22/13 
12/31/13 

5%

130 

04-ALA-880-4.5/4.9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION BASHAR, MDABUL $372,580 07/31/12 100%

HB1 

04-1G2004 
ACHS-IM88-(010)6 

--() 

WPCP 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

AUTO MALL PARKWAY OVERCROS 

RESURFACING WITH HOT MIX ASPHALT 

SAN JOSE CA 95136 

(408)639-0524 

120 GRANITE ROCK WAY 

(510)385-5727 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94536 

$265,180
 $96,212

08/31/12 
04/26/13 

71%

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,540,493 09/14/12 10%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,291,283
 $657,300

10/17/12 
05/27/15 

3%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,767,667 11/08/12 9%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$205,014
 $113,334

12/03/12 
07/31/15 

1%

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,299,941 08/20/09 100%

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

REKER 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

(408)591-5122 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$55,842,021
 $0

09/15/09 
02/19/13 

88%

OVER RUN 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $14,110,133 12/02/11 53% 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--() 

WPCP 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

(510)670-4918

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$7,571,207 
$745,346 

01/04/12 
01/09/14 

53% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$97,585,075
 $68,374,060
 $1,223,574

03/25/09 
04/20/09 
05/22/14 

100%

 70%

HB4N 

04-CC-4-.1/100 

20.20.201 

130 

04-3E6904 
IN CONTRA COSTA AND SOLANO COUNTIES, 

ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

COLUMBIA ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET 

MOHAMMAD (MAZIAR) 

RAHMANI 

(510)867-6136 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$865,000
 $69,420

 $0

08/21/12 
08/21/12 
08/31/13 

67%

 8%

04-CC-4-.2/31.5 
04-0A7904 
HSTP-G000-(353) 

--() 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

DIRT AND AGGREGATE 

INTERCHANGEINC 

20905 NE SANDY BOULEVARD 

$4,955,555
 $0
 $0

03/14/13 
04/11/13 

0%

 0%

FAIRVIEW OR 97024 

HA4 WPCP (503)661-5093 

04-CC-4-20.1/45.6 
04-2E2304 
ACBR-X013-(024)N 

- -()

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE APPROACH SLABS AND JOINT 

PACIFIC STATES ENVIRONMENTAL 

CONTRACTORS, INC. 

DUBLIN, CA 94568 

(925)803-4333 

11555 DUBLIN BLVD 

SEALEY, HERMAN 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,793,335
 $859,204
 $63,233

08/30/12 
10/04/12 
09/05/13 

13%

 49%

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$71,196,863
 $57,881,569
 $1,080,882

04/15/10 
05/06/10 
07/18/14 

68%

 81%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$38,598,196 
$33,034,905 
$1,569,928 

12/23/10 
01/19/11 
08/20/13 

85% 

84% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,789,485 10/11/11 34%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$16,438,783
 $1,372,275

11/03/11 
12/31/15 

37%

SUSPENDED 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,142,791 05/25/12 22%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$12,656,072
 $1,282,874

07/03/12 
07/31/15 

24%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

1324 E LAWSON LN $0
 $0

12/14/12 
0%

PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY $828,012 11/16/12 0%
04-1G5504 
HSNH-P004-(145)N 

RTE 4 FR PORT CHICAGO HWY UC TO 0.1 

MILE W. OF WILLOW PASS RD UC AND ON 

P O BOX 347 $0
 $0

02/13/13 
0%

- -() 
RTE 80 FR 0.3 MILE W. 

WILSONVILLE OR 97070 

INSTALL MBGR AND HMA SURFACING 
(503)682-2258 

HB1 WPCP 

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $15,654,676 02/22/13 3%
04-1A3204 
BHIM- 580-(052)2 

--() 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO, CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(510)224-6667 

3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$271,887
 $271,887

03/13/13 
12/11/13 

2%

HA21 WPCP 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,166,676 12/05/12 6% 
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$334,183 
$262,493 

02/13/13 
07/28/15 

8% 

HA14 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 18%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$113,727
 $113,727

01/22/13 
12/13/13 

2%

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,356,585 12/24/12 10%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$1,535,448
 $1,518,448

01/25/13 
12/20/13 

7%

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$938,105
 $0

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-4S5304 1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 2285 MORELLO AVENUE $0
 $0

11/06/12 
0%

PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI INC $249,249 11/02/12 0% 
04-3S5704 MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 

555 DUBOIS ST $0 
$0 

12/03/12 
0% 

SAN RAFAEL CA 94901 

(415)459-8640 

HA23 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-12-15.6/15.6 IN SONAMO, NAPA AND MARIN COUNTIES AT O'DONNELL CONSTRUCTION, INC NGUYEN, NGHIA T. $555,474 02/20/13 24%

HM3 

04-2E6904 VARIOUS LOCATIONS 

TREAT BRIDGE & REPLACE JOINT SEAL 
SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(707)566-3952 

4030 OCCIDENTAL ROAD 

UNIT "A" 

SANTA ROSA, CA 95401 

$92,982
 $92,982

03/12/13 
07/05/13 

17%

04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,770,665 11/08/12 0%
04-2640G4 CREEK BRIDGE TO FRANKLIN 

OVERHEAD 

AVENUE JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BOULEVARD 

$0
 $0

12/20/12 
07/17/13 

0%

HE13 SWPPP 

WIDEN BRIDGE AND HMA ROADWAY 
SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-7079 

SAN RAFAEL, CA 94901 SUSPENDED 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,539,963 11/01/12 12%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$279,196
 $279,196

12/20/12 
09/06/13 

2%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,191,175 09/14/12 2%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$171,102
 $143,027

10/17/12 
05/08/15 

1%

04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,478,767 02/03/12 96%

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$19,807,434
 $160,766

02/29/12 
04/08/13 

99%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,532,490 01/26/12 90% 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E) 

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,585,344 
$671,617 

02/17/12 
05/17/13 

56% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $38,222,332 01/11/12 46%
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$19,447,907
 $1,649,657

02/03/12 
04/25/14 

51%

HB4C SWPPP 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 0%

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

01/14/13 
08/30/13 

0%

130 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-40.9/41.4 IN NAPA COUNTY NEAR CALISTOGA FROM GORDON N BALL, INC. PATENIA, DANILO $2,358,434 12/27/12 0%
04-4S0204 
STP-P029-( 

--() 

) 
1.4 MILES TO 1.9 MILES NORTH OF 

TUBBS LANE 

RECONSTRUCT SLOPE AND REPLACE 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5144 

324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$219,300
 $0

01/25/13 
10/04/13 

9%

HA1 WPCP 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$191,970
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL INC $995,130 02/06/13 0% 
04-4S0304 
STP-S128-(051)

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

333 CAMILLE AVENUE $0 
$0 

03/12/13 
0% 

--() 
REPLACE ROADWAY SECTION WITH LIGHT 

ALAMO CA 94507 

(925)838-5675 

HA1 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

BENICIA, CA 94510 

(925)372-8000 
(408)254-5847 

2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,550,769
 $0

02/13/12 
05/30/13 

92%

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 0%

20.20.201 

04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$0
 $0

01/22/13 
08/28/13 

0%

130 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $14,310,103 03/30/11 23%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,155,832
 $0

04/25/11 
06/30/13 

98%

SUSPENDED 

HB1 SWPPP 

04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $590,061 11/16/12 51%
04-0G1304 
ACHS-P082-(022)E 

P P0-82 0-(2E) 

--() 

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 

AVENUE INTERSECTION 

INSTALL NEW SIGNALS & UPGRADE RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1324 E. LAWSON LANE 

(408)254-5860 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$531,634
 $43,186

12/14/12 
06/21/13 

90%

HB1 WPCP 

04-SCL-85-.3/0 IN SANTA CLARA COUNTY ON ROUTE 85 AT AMERICAN CIVIL CONSTRUCTORS CASEY, TAROKH $280,286 11/13/12 58%
04-4S0604 BERNAL ROAD 

AC LEVELING AND GRINDING 

WEST COAST INC 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$235,270
 $102,320

12/14/12 
05/14/13 

78%

BENICIA, CA 94510 
(408)254-5826 

HA23 WPCP (707)746-8028 

04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,410,000 11/26/12 100% 

20.20.201 

04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 

680, AND 880 AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECTSYSTEMS 

REPAIR DAMAGED ELECT SYSTEMS 

LIVERMORE, CA 94551 

(925)454-1521 

5933 NORTHFRONT ROAD 

(510)385-7053

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$751,965 
$135,183 

11/26/12 
06/30/13 

53% 

OVER RUN 

230 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $5,659,436 08/28/12 14%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,408,226
 $634,601

10/04/12 
03/23/15 

42%

HB4N SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$319,183
 $1,005

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,534,685 11/17/11 31%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$22,001,197
 $1,808,969

12/13/11 
01/22/15 

58%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $687,701 12/14/11 28%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$553,901
 $4,736

01/18/12 
10/26/15 

81%

SWPPP 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION $7,884,557 03/22/13 0%
04-2A4404 
HSNH-P152-(082) 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

120 GRANITE ROCK WAY $0
 $0

04/18/13 
0%

--() 
IMPROVE SIGHT DISTANCE, 

SAN JOSE CA 95136 

(408)574-1400 

HB1 SWPPP 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $10,795,304 11/26/12 10% 
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$539,122 
$509,107 

12/27/12 
11/14/13 

5% 

HB4N SWPPP (925)687-6666 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12 100%

20.20.201 

04-4G4404 AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)867-6119 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,408,216
 $0

04/20/12 
04/30/13 

89%

130 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,206,840 12/14/11 35%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

INC 

5029 FORNI DRIVE 
2210 O'TOOLE AVENUE, 

SUITE 150 

$25,551,473
 $2,597,794

01/05/12 
06/30/14 

79%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF $487,487 03/19/13 0%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT 

VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

04/18/13 
0%

TREAT BRIDGE DECK WITH METHACRYLATE 
TEMPE AZ 85282 

HM3 (602)437-1711 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$2,285,315
 $102,693

05/14/12 
12/23/12 

66%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,748,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,659,981
 $66,820

12/14/10 
02/01/13 

0%

PLANT EST 

SATIS 

04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $699,500 08/10/11 97% 

HA21 

04-040824 

WPCP 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 
DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

(510)231-7149

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$661,000 
$87,400 

09/14/11 
04/24/13 

94% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

04District 

04-SF-80-6.8/0 

Fed Aid 
Pgm Code 

04-3G4474 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, AT SAN FRANCISCO-OAKLAND 

BAY BRIDGE, PIER W6, WEST SPAN. 

RECONSTRUCT DAMAGED BRIDGE FENDE 

Description 

RECONSTRUCT DAMAGED BRIDGE FENDER 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC. 

Contractor 

PLEASANTON, CA 94566 

(510)231-7119 

20 HAPPY VALLEY ROAD 

AHMADZADEH, ALI 

Resident 
Engineer 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,985,000

Bid + CCOs

 $1,414,106

Comp To date

 $197,059

This Month 

01/11/13 

Awarded 

01/11/13 

Approved 

04/20/13 

Est Comp
Accepted 

49%

%Time

 47%

% Work 
Message 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$220,380,934
 $188,641,497

 $1,994,102

02/04/10 
02/23/10 
12/30/13 

82%

 86%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,921,288,883
 $1,785,706,476

 $10,727,602

04/18/06 
05/03/06 
08/24/14 

84%

 93%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 
04-0120T4 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$87,366,656
 $3,067,350
 $1,335,800

11/27/12 
01/10/13 
03/29/16 

15%

 4%

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 

20.20.201 

130 

04-4H6804 
IN SAN FRANCISCO AND SAN MATEO 

COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

SIEMENS INDUSTRY, INC. 

NOVATO, CA 94949 

(415)475-6121 

DUAN, FRANK 

(510)231-7139 

371 BEL MARIN KEYS BLVD, #200 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,935,000
 $0
 $0

01/23/13 
01/23/13 

0%

 0%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,631,107 
$4,888,889 
$572,809 

10/11/10 
10/26/10 
10/31/13 

79% 

85% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 

04-SF-101-4.1/4.1 

Fed Aid 
Pgm Code 

04-4G1604 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

Description 

RECONSTRUCT BRIDGE RAILING AND DECK 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

Contractor 

20 HAPPY VALLEY ROAD 

Resident 
Engineer 

$275,166

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/16/12 

Awarded 

12/20/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

PLEASANTON CA 94566 

WPCP (925)461-1500 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$112,204,206
 $111,562,805

 $1,693,990

03/23/10 
04/08/10 
05/31/13 

88%

 99%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $418,591

 $1,350

06/23/11 
07/15/11 
12/31/14 

52%

 94%

04-SM-1-28.2/0 

HB1 

04-0G1704 
HSST-P001-(572) 

--()

WPCP 

IN SAN MATEO COUNTY IN HALF MOON BAY 

AT POPLAR STREET 

INSTALL SIGNAL AND LIGHTING 

COLUMBIA ELECTRIC INC 

SAN LEANDRO CA 94577 

(510)430-9505 

1980 DAVIS STREET 

$267,577
 $0
 $0

11/02/12 
12/13/12 

0%

 0%

04-SM-1-34.8/37.9 

HM1 

04-1E2404 

WPCP 

IN SAN MATEO COUNTY AT AND NEAR 

MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

O'GRADY PAVING, INC. 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,146,352
 $335,720
 $30,000

04/18/12 
07/23/12 
06/30/13 

33%

 29%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E

 11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$419,845,416 
$410,190,991 

$2,572,304 

12/13/06 
01/03/07 
06/28/13 

99% 

98% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,163,087 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$835,271
 $6,869

03/20/09 
03/05/15 

0%

PLANT EST 

SATIS 

04-SM-1-/3.3 IN SAN MATEO COUNTY, FROM THE SANTA MCK SERVICES, INC. BOOSHEHRI, FRED $1,237,415 04/25/12 64%

HM1 

04-2E4904 

WPCP 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,162,707
 $0

06/01/12 
04/30/13 

96%

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $171,662 04/20/11 89%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

REPLACE CULVERT 
HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$148,247
 $34,663

05/17/11 
05/15/13 

85%

HM2 WPCP 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES $491,553 10/29/12 0%
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC 

P O BOX 12368 

$0
 $0

12/03/12 
0%

OAKLAND CA 94604 

HA1 WPCP (510)636-2100 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 90%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$440,475
 $0

09/23/11 
04/15/12 

91%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426 

20.20.201 (925)819-2960 

130 

04-SM-35-/21 IN SAN MATEO AND SANTA CLARA INTERMOUNTAIN SLURRY SEAL, INCBOOSHEHRI, FRED $3,170,317 06/06/12 100% 
04-2E5504 COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

WATSONVILLE, CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,846,443 
$0 

06/21/12 
03/25/13 

100% 

COMPLETED 
03/26/13 

HM WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,577,144 04/25/12 52%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,075,621
 $374,020

06/01/12 
10/18/13 

55%

HB4N WPCP 

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $2,105,565 06/28/12 70%
04-2E5404 
ACST-P082-(021)E 

P0-82 0-(1E)

--() 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$1,785,039
 $0

07/20/12 
04/30/13 

85%

WPCP 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,380,942 04/25/12 32%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,317,882
 $161,314

06/06/12 
04/30/13 

95%

HA23 WPCP 

04-SM-84-25.8/27.6 IN SAN MATEO COUNTY_AT VARIOUS __ PETERSON-CHASE GENERAL $980,063 04/03/13 0%
04-2E7504 LOCATIONS_(11 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

04/26/13 
0%

IRVINE CA 92614 

HM3 (949)252-0441 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $61,790,989 08/06/10 100%
04-1A5224 
NH- -( )

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$61,096,303
 $1,371,331

08/26/10 
04/16/13 

98%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

OVER RUN 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97% 

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623 
$0 

03/02/10 
10/18/12 

89% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,532,081 06/01/11 100%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,571,688
 $1,440

06/29/11 
07/02/13 

98%

HB4C SWPPP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 61%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$73,416
 $2,626

12/13/11 
02/07/14 

64%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(408)254-5701 

HB4N WPCP (916)388-0308 

04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY $1,072,115 03/21/13 0%
04-2E7004 MILBRAE AVENUE OVERCROSSING 

CLEAN & PAINT STL GIRDERS-SPOT PREP 

2320 CORDELIA RD $0
 $0

04/11/13 
0%

FAIRFIELD CA 94534 

(707)639-4414 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11 100%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$9,401,832
 $527,600

02/17/12 
07/10/13 

89%

OVER RUN 

04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,584,358 05/21/12 100%
04-235644 
HPLU-L620-(409)6 

--() 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,271,168
 $15,513

06/19/12 
11/09/13 

96%

HB4N SWPPP 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC $5,061,779 01/28/13 0% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

3442 6TH STREET $0 
$0 

02/21/13 
0% 

INSTALL TRAFFIC SYSTEM 
CERES CA 95307 

(209)541-0920 

WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

04District 

04-SM-280-/0 

Fed Aid 

HB1 

Pgm Code 

04-4A3204 

Contract 

HSNG-X081-(026) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 101 AND 280 

Description 

INSTALL MBGR AND VEGETATION CONTROL 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

SHERWOOD, OR 97140 

(503)682-2252 

10780 SW CLUTTER ROAD 

ABELA, FERNANDO 

Resident 
Engineer 

(650)577-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,583,350

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/12/13 

Awarded 

04/04/13 

Approved 

09/13/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SOL-12-1.8/2.8 

HM 

04-2E7204 
IN SOLANO COUNTY ON ROUTES 12,505, 

780 AND CONTRA COSTA COUNTY_ON ROUTES 

4 AND 680 AT VARIOUS LOCATIONS(12 

BRIGES) 

METHACRYLATE BRIDGE DECKS,REPLACE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

$458,458
 $0
 $0

02/14/13 
03/12/13 

0%

 0%

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( ) 

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232
 $915,604

 $7,281

01/14/10 
02/02/10 
01/16/14 

80%

 94%

04-SOL-80-.9/45 

HB1 

04-4A2504 
IMG-080 -(363) 

--() 

WPCP 

IN SOLANO COUNTY FROM 0.2 MILE SOUTH 

OF ROUTE 80/29 SEPARATION TO 1.1 MILE 

NORTH OF SOUTH DAVIS OVERHEAD 

INSTALL METAL BEAM GUARDRAIL 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

AQUINO, NOEL 

(707)580-4429 

324 CMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$2,838,888
 $495,460

 $0

01/09/13 
01/25/13 
07/25/13 

20%

 18%

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$45,925,732
 $38,601,057
 $1,766,577

01/25/12 
02/13/12 
06/12/14 

32%

 84%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$38,149,302 
$391,307 
$381,630 

10/26/12 
12/03/12 
01/31/14 

2% 

1% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $12,857,199 08/31/12 2%

HB4N 

04-153504 

SWPPP 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 
CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,302,332
 $994,263

10/04/12 
01/03/14 

10%

04-SOL-84-.1/3 IN SOLANO COUNTY IN AND NEAR RIO WINDSOR FUEL CO $883,792 04/11/13 0%
04-3E2804 VISTA FROM ROUTE 12 TO 0.4 MILE 

NORTH OF CACHE SLOUGH FERRY 

P O BOX 1029 $0
 $0

04/26/13 
0%

BONDED WEARING COURSE (GAP GRADED) 
PITTSBURG CA 94565 

(925)427-5266 

HM 

04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 100%

20.20.201 

04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$298,194
 $0

12/20/12 
04/30/13 

61%

OVER RUN 

130 

04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES E T I C INC $254,319 10/15/12 0%
04-4S9604 NORTH OF ROUTE 116 NEAR FORT ROSS 

ROAD 

2285 MORELLO AVENUE $0
 $0

12/03/12 
0%

REPLACE CULVERT AND ROCK SLOPE 
PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $907,673 12/14/12 0%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$0
 $0

01/11/13 
09/02/14 

0%

HB1 WPCP 

04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,681,208 10/06/11 0% 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

INSTALL TRAFFIC SIGNAL 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)796-5693

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,453,414 
$19,466 

10/25/11 
12/12/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $66,877,687 11/02/12 0%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

MYERS,INC, JV 

525 JACOBY STREET 
1009 CLEGG COURT, STE 

G 

$1,145,343
 $174,133

01/11/13 
12/30/15 

2%

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

PETALUMA, CA 94952 

HE11 SWPPP (415)454-7011 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $21,212,433 11/02/12 0%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

MYERS,INC JV 

525 JACOBY STREET 
1009 CLEGG COURT, STE 

G 

$367,729
 $192,632

01/10/13 
09/30/15 

2%

HB4C SWPPP 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 

(415)454-7011 

94901 
(707)769-5695 

PETALUMA, CA 94954 

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,415,144 11/01/11 45%

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$6,316,600
 $275,747

11/17/11 
09/15/14 

74%

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $19,629,978 02/12/13 0%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$0
 $0

03/12/13 
12/30/15 

0%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,522,531 05/19/11 32%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,375,633
 $0

06/07/11 
07/30/13 

95%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $42,934,265 03/03/09 0% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$43,767,101 
$117,128 

03/20/09 
05/30/13 

0% 

PLANT EST 

HB5 SWPPP 
(707)769-5695 SATIS 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $28,804,937 12/03/12 0%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$416,749
 $44,413

12/27/12 
12/30/13 

1%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 SUSPENDED 

04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION COMPANY $606,606 12/14/12 0%
04-1G2404 
HSST-P116-(045) 

MILE EAST OF STONY POINT ROAD TO 0.2 

MILE WEST OF ALDER AVENUE 

INC 

246 GHILOTTI AVENUE 

$0
 $0

01/10/13 
0%

--() 
LEFT TURN CHANNELIZATION 

SANTA ROSA CA 95407 

HB1 WPCP (707)585-1221 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 2%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$14,631
 $0

11/06/12 
11/29/18 

1%

HB1 SWPPP (707)585-1221 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 85%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$297,828
 $3,468

04/22/10 
09/05/14 

83%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 18%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$127,821
 $1,620

03/22/12 
08/01/17 

59%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$134,211 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,568,733,799 Completed to Date: $3,428,586,869 Work This Month: $60,345,752
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 79%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$346,089
 $450

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 76%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$309,503
 $496

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 59%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$524,337
 $0

03/30/10 
04/30/13 

35%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$983,146
 $0

02/01/12 
06/19/13 

66%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,199,843 10/01/09 86%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$28,516,035
 $1,002,589

10/15/09 
10/02/13 

88%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88% 
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,326,704 
$103,603 

06/15/11 
05/23/13 

98% 

SUSPENDED 

20.20 
RECONST LN 

201130 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 60%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$205,001
 $710

01/25/10 
05/31/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,948,089 07/26/12 32%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$6,710,383
 $1,136,430

08/23/12 
06/06/14 

61%

SUSPENDED 

HA23 WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,314,337 10/07/09 86%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$13,706,546
 $770,906

10/28/09 
09/23/14 

95%

HE11 SWPPP 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 41%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$387,008
 $0

06/20/12 
03/27/13 

53%

(559)268-9886 
(831)427-4706 

WPCP 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $2,933,661 12/06/11 100%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY 1529 HWY 68 $2,769,887
 $24,600

01/04/12 
04/20/13 

95%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 
(831)375-1621 OVER RUN 

HA22 WPCP 

05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF $465,465 02/20/13 0% 
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 

$0 
$0 

03/14/13 
0% 

TEMPE AZ 85282 

HA21 (602)437-1711 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-66.4/66.4
 
05-1C6404
 

20.20.201
 

130
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Description

Type Of Work
 

SOLEDAD PRISON OVERCROSSING BRIDGE
 

#44-116REMOVE UNSOUND CONCRETE;
 

STRAIGHTEN/REPLACDAMAGED TENSIONS
 

BARS; REPLACE BROKEN STIRRUPS
 

REMOVE UNSOUND CONCRETE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

AMERICAN CIVIL CONSTRUCTORS
 

WEST, INC
 

3701 MALLARD DR
 

BENICIA, CA 94510
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

Resident
 
Engineer
 

LAVERING, TYLER
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$585,000

 $97,790


 $0


 $501,084

 $403,166


 $4,494


 $77,839,397

 $57,346,935

 $3,364,834


 $42,229,758

 $3,932,381

 $3,355,897


 $1,753,944

 $1,634,620


 $0


 $1,164,241
 
$1,140,424
 

$6,160
 

01/31/13 58%

01/31/13
 

17%

05/01/13
 

02/28/12 0%

03/22/12
 

0%

10/14/15
 

PLANT EST
 

SATIS
 

01/25/11
 
02/24/11
 
07/30/14
 

09/27/12
 
11/06/12
 
01/05/16
 

08/31/09
 
09/15/09
 
10/24/13
 

56%


 73%


 4%


 9%


 0%


 0%


PLANT EST
 

SATIS
 

06/16/10 0%
 
07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $714,000 08/22/11 59%

HA21 

05-0J3204 

WPCP 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

$608,492
 $0

09/07/11 
12/28/12 

89%

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$701,713
 $0

11/08/11 
06/18/15 

0%

PLANT EST 

SATIS 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,574,903 07/26/12 90%

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759 

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$1,151,230
 $0

08/23/12 
05/24/13 

71%

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 19%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$669,250
 $400

06/12/12 
09/04/13 

94%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,237,654 07/26/12 49%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$4,029,149
 $700,879

08/23/12 
10/29/13 

49%

05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC $686,058 03/28/13 0% 
05-1A7904 LOCATIONS 

DECK SEAL,POLYESTER CONC,JOINT SEAL 

559 W COVINA BLVD $0 
$0 

04/22/13 
0% 

SAN DIMAS CA 91773 

(909)394-4510 

HA21 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-154-/5.5 IN SANTA BARBARA COUNTY AT AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $2,198,343 06/06/12 100%
05-1A3104 

WPCP 

LOS OLIVOS FROM ROUTE 101/154 

SEPARATION TO 0.4 MILE WEST OF 

BASELINE AVE 

RAC OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93117 

$2,142,943
 $0

06/28/12 
03/14/13 

100%

COMPLETED 
03/25/13 

05-SB-166-.9/2.4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,584,125 03/13/13 0%

HB1 

05-0G1604 
STP-P166-(031)E 

--() 

SWPPP 

GUADALUPE FROM SIMAS STREET TO 1.5 

MILES EAST OF SIMAS STREET AND FROM 

BONITA SCHOOL ROAD TO BLACK R 

RELOCATE DRAINAGE DITCHES 

ATASCADERO CA 93422 

(805)461-0052 

6805 SYCAMORE ROAD 

(805)441-8439 

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

04/11/13 
0%

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO KLINE, JASON $255,000 05/17/12 65%
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$222,959
 $0

05/17/12 
04/20/13 

87%

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,528,105
 $1,107

09/13/11 
05/23/13 

0%

PLANT EST 

SATIS 

05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC FARSHAD KESHAVARZI $611,046 09/13/12 100%
05-0R8404 AT VARIOUS LOCATIONS 

ADA CURB RAMPS AND MINOR SIDEWALKS 
ARROYO GRANDE CA 93420 

634 PRINTZ ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$510,690
 $193,861

11/06/12 
04/26/13 

80%

(805)489-7779 
(831)375-1242 OVER RUN 

HB71 WPCP 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 83% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$18,377 
$18,377 

01/22/13 
04/24/14 

2% 

INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965

20.202011 

30 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

05District 

05-SCR-1-15.3/17.1 

Fed Aid 

HE11 

Pgm Code 

05-129114 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

Description 

HIGHWAY PLANTING 

Type Of Work 

BORTOLUSSI & WATKIN, INC 

Contractor 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

BERTHA ROMAN 

Resident 
Engineer 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$786,400

Bid + CCOs

 $743,338

Comp To date

 $2,940

This Month 

02/11/10 

Awarded 

03/04/10 

Approved 

10/29/13 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05-SCR-1-17.4/26 

HB1 

05-0M9704 
STPG-P001-(566)6 

--() 

WPCP 

ON ROUTE 1 IN AND NEAR SANTA CRUZ 

BETWEEN SAN LORENZO RIVER BRIDGE PM 

17.4 AND LAGUNA ROAD PM 26.00 

RECONSTRUCT METAL BEAM GUARDRAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE CA 97070 

(503)682-2252 

P O BOX 347 

ROMAN, BERTHA 

(831)472-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,912,753
 $0
 $0

02/14/13 
03/01/13 
10/01/13 

0%

 0%

05-SCR-1-26.8/36.3 

HB1 

05-0M9804 
STPG-P001-(575)E 

--() 

WPCP 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.9 MILE N OF LAGUNA 

RD TO WADDELL CREEK BRIDGE 

INSTALL MBGR & UPGRADE DRAINAGE SYS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,041,061
 $0
 $0

03/27/13 
04/22/13 

0%

 0%

05-SCR-1-/10.2 

HA22 

05-0M7504 
ACNH-P001-(561)E 

--() 

WPCP 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$13,679,732
 $13,548,474

 $85,286

01/05/12 
02/17/12 
05/31/13 

100%

 96%

05-SCR-9-8.4/8.6 

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( )

WPCP 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,024,717
 $833,221
 $130,759

05/23/12 
06/19/12 
04/09/14 

35%

 81%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603 
$1,717,420 

$0 

11/25/09 
12/22/09 
02/17/11 

37% 

31% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,147,007 01/11/11 98%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,037,894
 $0

01/25/11 
04/26/13 

99%

HB1 SWPPP 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES DUSSELL, PATRICK $2,779,987 07/24/12 1%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$228,490
 $91,240

08/23/12 
02/04/15 

8%

HA23 WPCP (510)636-2100 
(831)427-4706 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC TIM RICHARDS $1,238,039 10/22/12 7%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$918,798
 $420,610

12/03/12 
05/05/16 

73%

HB4N WPCP 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $2,225,616 04/11/12 79%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$1,938,801
 $47,492

04/27/12 
05/03/13 

98%

SUSPENDED 

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,804,139
 $404,065

03/30/11 
05/05/13 

98%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $536,999 02/27/12 83% 
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$482,666 
$0 

03/22/12 
05/30/13 

87% 

TEMPE AZ 85282 
93401 SUSPENDED 

WPCP (602)437-1711 
(805)542-4765
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Statement of Ongoing Contracts as of 04/20/13	
04/30/13 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC $1,041,600 01/09/13 0%

05-0C3304 $0 01/30/13
CAMBRIA AT 1.8 MILES EAST OF GREEN PO BOX 3810
 0%


$0

VALLEY CREEK BRIDGE
 

SAN LUIS OBISPO 93403

CONST SOLDIER PILE RETAINING WALL
 

(805)546-8288
 

HA42 WPCP
 

05-SLO-46-32.1/36.7	 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%


PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE
05-330744	 $311,434 02/07/11
4485 VACHELL LANE	 0%

NH-P046-(046)E	 $1,134 12/10/14


MILE WEST OF GENESEO ROAD SAN LUIS OBISPO, CA

--() CLOVIS CA 93612


PERFORM HIGHWAY PLANTING AND
 93401	 PLANT EST

(559)292-7760
 

(805)542-4765	 SATIS

HE13 WPCP
 

05-SLO-46-36.6/41.2	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,733,386 10/25/10 66%


PASO ROBLES FROM 0.5 MILE WEST OF INC
05-330724	 $34,373,436 11/05/10
102 WHITLEY GARDENS	 70%

ACST-P046-(043)E	 $722,193 04/22/14


GENESEO ROAD TO 0.6 MILE EAST OF P O BOX 2210
 DRIVE
 
P0-46 0-(3EH)P
 

ALMOND DRIVE
 PASO ROBLES CA 93446
 
6205- 015-()	 PISMO BEACH CA 93448


WIDEN HIGHWAY TO FOUR LANES (805)226-9983

HE13 SWPPP (805)473-3016
 

HE13
 

05-SLO-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $3,901,914 02/27/13 1%

05-330754 $27,019 03/25/13
ROBLES AT ESTRELLA RIVER BRIDGE P O BOX 3810
 102 WHITLEY GARDENS	 1%

STP-P046-(047)E	 $27,019 04/04/14


BRIDGE REPLACEMENT
 DRIVE
 
--()	 SAN LUIS OBISPO CA 93403
 

PASO ROBLES, CA 93446

(805)546-8288
 

(805)226-9860

HE13
 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,733,412 05/18/12 24%

05-330774 $5,407,064 06/12/12
ROBLES FROM 0.1 MILE EAST OF ALMOND INC
 102 WHITLEY GARDENS	 17%


$665,356 10/29/14

DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210
 DRIVE
 
CANYON ROAD PASO ROBLES, CA 93446


PISMO BEACH, CA 93448

CONVERT TO 4-LANE EXPRESSWAY (805)748-5513


HE13 SWPPP (805)473-3016
 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,830,396 10/12/10 83%
 
05-0N0604 $8,635,647 10/26/10
ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280	 2053 PREISKER LANE,
 86%

ACNH-Q101-(177)E	 $327,323 06/27/13


LOS BERROS UNDERCROSSING TO PISMO
 SUITE E
 
--()	 SANTA MARIA CA 93456


CREEK BRIDGE
 SANTA MARIA CA 93454
 
(805)345-3581


PLACE HOT MIX ASPHALT (805)347-1965

HA22 WPCP
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION MURDOCK, KEVIN $3,054,221 07/25/12 100%

HB1 

05-0Q6204 
ACNH-GQ10-(122)1 

--()

SWPPP 

ARROYO GRANDE FROM LOS BERROS ROAD 

UNDERCROSSING TO BRIDGE STREET 

UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

PO BOX 1280 

(805)444-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,119,622
 $0

08/23/12 
04/05/13 

100%

COMPLETED 
04/05/13 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $33,362,607 12/31/09 0%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$30,919,003
 $536,629

01/19/10 
02/25/14 

0%

PLANT EST 

SATIS 

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,491,935 08/02/12 0%
05-0Q6304 
ACNH-GQ10-(222)E 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

P O BOX 1280 3230 RIVERSIDE AVE, 

SUITE 130 

$59,764
 $0

08/23/12 
12/19/12 

4%

HB1 

--() 

SWPPP 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 
(805)226-8279 

PASO ROBLES, CA 93446 SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$376,836
 $1,870

12/02/11 
08/11/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $32,485,561 06/21/11 47%
05-445904 
ACST-PEQ1-(011)7 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

$27,721,201
 $881,590

07/15/11 
01/16/14 

85%

HE13 

--() 

SWPPP 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 
(805)748-6733 

SANTA MARIA, CA 93454 

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,159,290 10/25/12 13% 
05-0R3004 
ACST-P166-(030)E 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

PO BOX 3810 2053 PREISKER LANE, 

SUITE E 

$525,662 
$27,712 

12/03/12 
12/12/14 

24% 

HB1 

--() 

SWPPP 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 
(805)348-3105

SANTA MARIA, CA 93454 
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04/30/13 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$424,135,703 
Contractor 

Completed to Date: $275,652,787

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $15,059,010

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-5-22.8/26.8
 
06-0M7304
 
ACHS-0555-(140)3
 

IMG-0555-(140)3
 

--()
 

HB1 SWPPP
 

06-FRE-33-/0
 
06-0C1304
 
BHNH-000C-(354)E
 

--()


HA21 WPCP
 

06-FRE-41-27.6/30.4
 
06-0E9714
 

HB4N WPCP
 

06-FRE-41-30.7/31.7
 
06-0A4904
 
SARR-P041-(115)E
 

P0-41 1-(5E)
 

--()
 

SWPPP
 

06-FRE-99-1.0/7.4
 
06-350714
 

HE13 SWPPP
 

06-FRE-99-26.7/31.6
 
06-442624
 

HE13 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(243)-35-43
 

GANDRATHI, SUNIL
 

183 W VENTURA COURT
 

KINGSBURG, CA 93631
 

(559)897-7617
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(243)-35-43
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

HATTON, CURT
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3598


Description

Type Of Work
 

IN FRESNO COUNTY NEAR COALINGA FROM
 

1.8 MILES NORTH OF TUOLUMNE AVENUE
 

OVERCROSSING TO 3.1 MILES SOUTH OF
 

ROUTE 5/33 SEPARATION
 

INSTALL MEDIAN BARRIER
 

IN FRESNO, MADERA, KERN AND TULARE
 

COUNTIES AT VARIOUS LOCATIONS
 

RETROFIT BRIDGES WITH COMPOSITE
 

IN FRESNO FROM ASHLAN AVENUE
 

OVERCROSSING TO HERNDON AVENUE
 

UNDERCROSSING
 

REPLACEMENT PLANTING
 

IN FRESNO COUNTY FROM 0.3 MILE NORTH
 

OF HERNDON AVENUE UNDERCROSSING TO
 

FRIANT ROAD UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN FRESNO CO IN AND NEAR KINGSBURG
 

AND SELMA FROM ROUTE 99/201
 

SEPARATION TO NORTH OF FLORAL AVENUE
 

UNDERCROSSING
 

PERFORM HIGHWAY PLANTING
 

IN FRESNO AND MADERA COUNTIES IN AND
 

NEAR FRESNO FROM 0.2 MILE NORTH OF
 

ASHLAN AVENUE OVERCROSSING TO 0.6
 

MILE NORTH OF ASHLAN AVE
 

WIDEN FREEWAY AND REPLACE BRIDGE
 

Contractor 

J FLETCHER CREAMER & SON INC
 

12874 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)367-9748
 

VIKING CONSTRUCTION COMPANY
 

INC
 

P O BOX 1508
 

RANCHO CORDOVA CA 95741
 

(916)852-5530
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

ELITE LANDSCAPING
 

2972 LARKIN
 

CLOVIS CA 93612
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

MCM CONSTRUCTION INC
 

P O BOX 620
 
NORTH HIGHLANDS CA
 

956600620
 

(916)334-1221
 

$2,138,010

 $2,081,224


 $0


 $3,453,486

 $76,770

 $76,770


 $597,550

 $475,666


 $3,161


 $632,638

 $625,791


 $1,329


 $548,692

 $500,099


 $7,201


 $40,592,982
 
$6,212,538
 
$2,626,882
 

07/12/12 100%

07/30/12
 

96%

04/02/13
 

01/15/13 10%

02/06/13
 

2%

11/20/13
 

03/19/12 0%

04/16/12
 

0%

01/11/16
 

PLANT EST
 

SATIS
 

05/24/10 0%

06/25/10
 

0%

12/04/13
 

PLANT EST
 

SATIS
 

12/23/09 84%

01/19/10
 

94%

08/23/13
 

10/10/12 4%
 
11/06/12
 

15%

03/27/15
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC $695,406 11/30/12 0%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

1600 FALCON WAY $0
 $0

01/10/13 
0%

FOWLER AVENUE OVERCROSSING 
MERCED CA 95341 

RAMP METERING AND DRAINAGE SYSTEM 
(209)384-8424 

HB4N WPCP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,051,304 02/05/13 17%
06-0H1004 
CSTP-P168-(057)E 

--() 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

AC OVERLAY AND RECONSTRUCT MBGR 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$26,252
 $26,252

03/01/13 
07/08/13 

1%

HA22 WPCP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,412,562 06/06/12 100%
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,748,759
 $0

07/16/12 
06/15/13 

100%

OVER RUN 

HM1 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,838,957 01/12/12 64%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$18,510,525
 $2,039,886

01/20/12 
12/20/13 

45%

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,593,483 08/23/12 24%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$1,095,843
 $143,384

09/27/12 
05/14/14 

24%

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77% 
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,569 
$0 

07/13/11 
04/30/13 

57% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

CARY J. CRUZ 

(559)341-3377 

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,032,515
 $1,321,648
 $334,480

04/23/12 
05/14/12 
05/15/13 

92%

 65%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

ALNATOUR, HISHAM 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,292,999
 $1,313,324

 $1,440

10/26/11 
11/17/11 
05/14/13 

95%

 99%

06-KER-5-13.5/0 

HM1 

06-0M2204 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS 

PAINT STRUCTURAL STEEL & JOINT SEAL 

F D THOMAS INC 

MEDFORD OR 97504 

(541)664-3010 

P O BOX 4663 

PETER MULLALY 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,784,000
 $0
 $0

12/05/12 
12/27/12 

0%

 0%

SUSPENDED 

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--() 

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,843,264
 $11,566,061

 $0

02/03/11 
02/16/11 
02/25/13 

99%

 96%

06-KER-46-32.8/37.5 

HM1 

06-0P7104 
IN KERN COUNTY NEAR LOST HILLS ON RTE 

46 FROM 0.3 MILE EAST OF ROUTE 5 TO 

0.6 MILE EAST OF CORCORAN ROAD AND 

NEAR DELANO ON ROUTE 

RHMA AC OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$1,942,558
 $0
 $0

03/19/13 
04/18/13 

0%

 0%

06-KER-58-59.6/64.4 

HM 

06-0N1504 
ACNH-P058-(115)E 

--() 

IN KERN CO NEAR BAKERSFIELD FROM RTE 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94134 

(415)467-3000 

150 EXECUTIVE PARK BLVD #4100 

$2,888,374 
$0 
$0 

01/15/13 
02/14/13 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-99.3/99.7 ON ROUTE 58 IN KERN COUNTY BETWEEN AMERICAN PAVING CO AMARJIT DHALIWAL $1,598,379 12/20/12 7%
06-0K3904 
NH-P058-(114) 

--() 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$58,876
 $58,876

01/10/13 
12/12/13 

4%

WPCP 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,533,427 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,310,298
 $382,741

09/18/12 
04/30/13 

85%

OVER RUN 

HB1 WPCP 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $20,305,792 10/24/12 0%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,316,047
 $1,028,905

12/03/12 
02/10/14 

6%

SWPPP 

06-KER-99-27.0/28.4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC $7,486,426 02/20/13 0%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

P O BOX 1489 $0
 $0

03/14/13 
0%

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 913531489 

(818)767-8418 

SWPPP 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,824,452 01/18/12 62%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$55,917,989
 $473,859

02/14/12 
09/06/13 

65%

HA22 SWPPP 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $1,207,099 01/26/12 0% 
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0 
$0 

03/09/12 
12/31/12 

0% 

CONCORD CA 94520 
(661)333-9357

HM WPCP (925)288-1566 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

 

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-43.9/49.3 KERN COUNTY NEAR FRESNO AND IN DIVERSIFIED CONCRETE CUTTING, MULLALY, PETER $942,704 12/18/12 74%
06-0N17A4 MCFARLAND FROM 0.4 MILE SOUTH OF 

ROUTE 43/99 SEPARATION TO SHERWOOD 

INC 

59 CONEY ISLAND DRIVE 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$821,911
 $190,673

01/25/13 
05/08/13 

87%

AVE OVERCROSSING 

REPLACE CONCRETE SLABS AND GRIND 
SPARKS, NV 89431 

(661)391-1467 

000000000 WPCP 
CONCRETE 

000 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,303,558 01/26/12 100%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,816,913
 $1,029,527

02/14/12 
04/30/13 

84%

OVER RUN 

HB1 SWPPP 

06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC DALLIA FOSTER $995,704 10/29/12 38%
06-0J0404 
ACNH-P041-(123)E 

--() 

MILE SOUTH OF JACKSON AVENUE TO 0.3 

MILE NORTH OF JACKSON AVENUE 

CONSTRUCT LEFT-TURN CHANNELIZATION 
MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$142,812
 $103,311

12/13/12 
05/24/13 

14%

HB1 SWPPP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,668,517 04/06/12 37%
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$1,550,818
 $102,460

04/27/12 
10/28/13 

23%

HA22 SWPPP 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $853,195 06/11/12 89%
06-0M9004 
ACST-P043-(041)E 

- -( ) 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)651-8314 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$787,163
 $7,770

07/16/12 
05/01/13 

92%

HB4N SWPPP 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $18,765,422 10/24/12 6% 
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$700,957 
$583,306 

12/03/12 
10/24/14 

4% 

HE11 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

06District 

06-KIN-198-21.5/28.3 

Fed Aid 

HE14 

Pgm Code 

06-0L0504 

Contract 

ACNH-P198-(059)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

Description 

HIGHWAY PLANTING 

Type Of Work 

WABO LANDSCAPE & CONSTRUCTION 

INC 

Contractor 

HERCULES CA 94547-1805 

(510)741-9226 

JUSTIN KIMURA 

Resident 
Engineer 

(559)651-8315 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,407,635

Bid + CCOs

 $1,053,183

Comp To date

 $178,800

This Month 

05/22/12 

Awarded 

06/20/12 

Approved 

02/10/14 

Est Comp
Accepted 

43%

%Time

 82%

% Work 
Message 

06-MAD-0-/0 
06-0N7704 

IN MADERA AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

POLYESTER OVERLAY & JOINT SEAL 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$461,700
 $0
 $0

03/20/13 
04/11/13 

0%

 0%

CORONA CA 92883 

HM3 (951)674-7352 

06-MAD-99-6.9/8.2 

HE11 

06-471004 

SWPPP 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$43,861,820
 $1,235,101
 $1,235,101

12/07/12 
01/10/13 
07/31/15 

5%

 3%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--() 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$26,908,843
 $20,816,112

 $0

06/28/11 
08/22/11 
09/13/13 

77%

 77%

06-MAD-99-23.3/23.8 

HB1 

06-0M8004 
HSNH-000C-(356)E 

--()

ON RTE 99 IN MAD CO BET 0.2 MILE N OF 

CALIFA OH TO AVE 24 OC NEAR 

CHOWCHILLA & ON RTE 65 IN TUL CO BET 

0.1 MILE N OF AVE 196 TO 0. 

INSTALL MEDIAN BARRIER 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$456,008
 $73,115
 $73,115

02/06/13 
03/19/13 
06/04/13 

20%

 16%

06-TUL-63-2.9/3.2 

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 

LEE'S PAVING INC 

VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

SHELLEY MAGGARD 

(559)651-8319

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$621,404 
$0 
$0 

11/26/12 
12/20/12 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

06District 

06-TUL-99-19.8/25 

Fed Aid 

HA22 

Pgm Code 

06-0E0704 

Contract 

ACNH-P099-(553)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$9,323,019

Bid + CCOs

 $8,909,174

Comp To date

 $25,007

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

05/15/13 

Est Comp

 89%

%Time

 95%

% Work 

SUSPENDED 

MessageAccepted 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,855,675
 $9,073,654

 $0

04/06/11 
04/25/11 
02/27/13 

100%

 100%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 
06-0N8504 

IN TULARE COUNTY IN TULARE AT AVENUE 

184 OVERCROSSING 

REPAIR BRIDGE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

BLAS MARTINEZ 

8530 WEST ROOSEVELT 

AVE 

$742,961
 $397,441
 $63,175

10/12/12 
11/06/12 
06/25/13 

38%

 54%

HA23 WPCP 

IRVINE CA 92614 

(949)252-0441 
(559)651-8321 

VISALIA, CA 93291 

06-TUL-99-23.5/0 
06-0N5404 

IN TULARE COUNTY NEAR TULARE AT 

AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

P O BOX 2210 

BLAS MARTINEZ 

(559)651-8321 

8530 W ROOSEVELET AVE 

VISALIA, CA 93291 

$250,884
 $0
 $0

12/20/12 
01/11/13 

0%

 0%

HA22 WPCP (805)473-3016 

06-TUL-99-37.3/41.3 

HE13 

HE13 

06-360214 

SWPPP 

IN TULARE COUNTY NEAR GOSHEN FROM 0.9 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SHELLEY MAGGARD 

(559)651-8319 

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$32,701,185
 $0
 $0

12/07/12 
12/27/12 

0%

 0%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,606,373 
$33,125,256 
$2,561,825 

01/04/11 
01/19/11 
01/03/14 

67% 

48% 



 

 

  

  

  

State of California Department of Transportation 
04/20/13Statement of Ongoing Contracts as of 

Page 65 

04/30/13 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-48.5/53.9 
06-324514 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,194,915
 $759,578
 $20,088

10/01/12 
11/06/12 
07/03/17 

18%

 27%

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

(559)246-7655 

06-TUL-190-21.2/26.4 

HA22 

06-337414 
ACST-P190-(016)E

 P1-90 0-(6E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

MARTINEZ, BLAS 

(559)651-8321

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$5,774,764 
$1,494,168 
$188,515 

06/20/12 
07/16/12 
06/24/13 

47% 

26% 

Totals: Authorized Final Amt: $473,655,054 Completed to Date: $188,299,637 Work This Month: $13,567,836



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 66 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $165,308 02/06/13 0%
07-4T3904 OF LA/WILMINTON 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN 
TUSTIN CA 92782 

2312 PARK AVE SUITE 116 17912 CRUSADER AVE 

#101 

$0
 $0

04/03/13 
0%

HB4N WPCP 

(949)698-9872 
(562)860-3085 

CERRITOS CA 90707 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 74%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1321 N JEFFERSON ST 
13230 FIRESTONE BLVD. 

E2/F2 

$209,605
 $28,442

12/21/11 
05/28/13 

74%

HB71 WPCP 

INSTALL SIDEWALK AND CURB RAMPS 
ANAHEIM, CA 92807 

(714)528-2220 
(562)926-2537 

SANTA FE SPRINGS, CA 

90670 
SUSPENDED 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 98%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$195,171
 $41,837

07/23/12 
05/30/13 

100%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 33%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,465,519
 $107,256

05/09/12 
10/30/13 

72%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $144,795
 $131,000

01/10/13 
04/30/14 

4%

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270 

HA23 WPCP 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,702,763 07/13/12 36% 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$741,560 
$410,832 

08/16/12 
03/30/14 

27% 

HA21 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 
07-4Y9104 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

MOHSENZADEH, ALI 

(213)792-8867 

13171 TELFAIR ST. 

SYLMAR, CA 91342 

$807,667
 $608,046

 $0

03/26/12 
04/16/12 
03/20/13 

81%

 75%

SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

IN LA COUNTY IN VARIOUS CITIES AT 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 

A M CONCRETE INC 

SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$2,608,988
 $2,271,524

 $0

04/19/12 
05/16/12 
05/30/13 

71%

 86%

07-LA-2-23.4/82.3 

HM1 

07-4Y9304 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$6,790,660
 $1,851,706

 $0

06/20/12 
07/30/12 
03/31/13 

3%

 27%

07-LA-5-.7/.7 

HA12 

07-4T3504 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

FRAZIER SAND-SALT SHED 

CONSTRUCT SAND-SALT SHED 

KOCH & KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

HARTANTO, HINDRAWAN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93535 

$786,518
 $261,528
 $261,528

01/02/13 
01/24/13 
11/30/13 

0%

 33%

07-LA-5-1.0/18.4 

HM4 

07-1W2004 
IN LOS ANGELES, ROUTE 5, 105, & 405 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE STE103 

RANCHO DOMINGUEZ, CA 

90220 

$607,023
 $4,000
 $2,000

01/07/13 
01/29/13 
07/30/13 

0%

 1%

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$37,725,172 
$7,494,949 
$245,741 

11/28/11 
12/21/11 
09/02/14 

25% 

20% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $88,292,143 08/19/11 26%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$22,327,934
 $1,680,652

09/13/11 
01/06/17 

25%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,733,498 08/14/12 8%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$5,216,860
 $4,307,485

09/18/12 
08/31/17 

7%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $121,013,977 08/23/12 0%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$1,756,460
 $0

09/18/12 
04/18/18 

1%

(562)345-3125 

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,885,236 12/23/11 100%

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,046,418
 $352,258

01/24/12 
05/30/13 

91%

OVER RUN 

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $309,854 06/12/12 90%

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( ) 

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN DIEGO, CA 92111 

(619)341-9515 

7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$226,575
 $80,361

07/05/12 
05/07/13 

73%

(562)926-2537 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 44% 
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$708,882 
$12,300 

05/17/11 
07/27/15 

89% 

26.700 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $880,958 03/06/13 10%

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$63,625
 $63,625

03/21/13 
09/03/13 

7%

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 75%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,931,672
 $1,880

02/28/11 
01/15/14 

96%

HA27 SWPPP 

07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,601,668 04/16/12 100%
07-4Y8404 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$1,264,692
 $103,900

05/01/12 
04/30/13 

76%

IRVINE CA 92614 
EL MONTE, CA 91731 OVER RUN 

HM3 WPCP (949)252-0441 
(626)572-6732 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $53,805,805 12/06/10 61%
07-121844 
CMLN-6207-(055)

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$21,878,852
 $1,438,448

12/20/10 
08/17/15 

41%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,385,368 10/11/10 100% 
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$6,612,174 
$1,050 

11/02/10 
07/30/13 

98% 

OVER RUN 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

07District 

07-LA-5-29.4/31.6 

Fed Aid 

HB5 

Pgm Code 

07-1218W4 

Contract 

IM- 005-(078) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

Description 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$162,558,823

Bid + CCOs

 $14,163

Comp To date

 $2,975

This Month 

11/29/12 

Awarded 

12/20/12 

Approved 

01/31/18 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$56,017,909
 $42,785,660

 $537,873

10/14/10 
10/26/10 
12/30/14 

65%

 76%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$114,178,731
 $75,829,727
 $2,176,771

05/06/10 
05/24/10 
09/30/14 

50%

 66%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)352-4300 

AL-JAMAL, ABDUL 

(805)797-1348 

6005 TYLER ST 
13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $350,780
 $97,684

07/21/11 
09/12/11 
04/26/13 

173%

 60%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,262,142
 $0
 $0

12/12/12 
01/10/13 
03/01/14 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$134,527,810 
$127,315,898 

$138,038 

03/27/08 
05/01/08 
10/23/13 

79% 

97% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

07District 

07-LA-5-46.3/50 

Fed Aid 

HB4N 

Pgm Code 

07-2332A4 

Contract 

ACIM-0053-(044)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

Description 

WIDEN ROADWAY AND BRIDGES WITH PCC 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

Resident 
Engineer 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,990,802

Bid + CCOs

 $15,775,476

Comp To date

 $1,922,914

This Month 

02/27/12 

Awarded 

03/22/12 

Approved 

10/09/13 

Est Comp
Accepted 

62%

%Time

 36%

% Work 
Message 

07-LA-5-54.4/54.4 

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$440,597
 $332,865
 $194,319

12/11/12 
01/10/13 
06/28/13 

70%

 73%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$23,043,926
 $21,960,855

 $0

01/19/11 
02/09/11 
06/28/13 

100%

 99%

OVER RUN 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,352,960
 $10,241,405

 $0

08/28/09 
09/15/09 
05/15/14 

83%

 98%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,502,606
 $32,208,975
 $1,520,023

01/12/12 
02/17/12 
07/18/14 

34%

 36%

SUSPENDED 

07-LA-10-.4/0 

HA23 

07-3X3004 
ACIM-17D3-(004)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

SAMY, RAGY 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$236,470 
$218,909 
$121,529 

10/31/12 
01/03/13 
08/16/13 

8% 

87% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-3.9/13.9 IN LOS ANGELES COUNTY ROUTE 10 POST HIGHLAND CONSTRUCTION INC $301,066 03/04/13 0%
07-1W4504 MILES 3.9 TO 13.9 

REPAIR,LINE,REPLACE CULVERTS 

133 N PIXLEY STREET $0
 $0

04/03/13 
0%

ORANGE, CA 92868 

(714)538-5156 

HM2 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,140,310 12/21/12 0%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$0
 $0

01/11/13 
07/30/14 

0%

HB1 WPCP (949)252-0441 

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 41%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$936,283
 $34,480

05/09/12 
03/20/14 

84%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $833,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,668,222 04/24/12 66%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$411,685
 $68,279

05/16/12 
06/19/13 

15%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $49,865,820 02/29/12 27% 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$12,143,917 
$2,107,719 

04/20/12 
07/29/15 

24% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $76,371,628 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$62,885,105
 $456,395

05/18/09 
08/01/14 

82%

HB5 SWPPP 

07-LA-10-42.1/42.1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $398,689 01/31/13 29%
07-258704 LOCATIONS 

PLACE HMA TEXTURED PAVING & SLOPE 
LAKE FOREST CA 92630 

20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE 

#101 

$2,650
 $2,650

02/22/13 
10/30/13 

1%

HA42 WPCP 

(949)454-1999 
(562)860-3085 

CERRITOS CA 90703 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 28%

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$88,265
 $400

11/06/12 
12/18/13 

95%

07-LA-10-42.9/0 IN LOS ANGELES COUNTY IN POMONA AND RSB GROUP INC CHOU, MICHAEL $286,720 12/28/12 82%

HA23 

07-3X0104 
IM-47B8-(004) 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/57 SEPARATION 

REPLACE SLOPE & APPLY EROSION 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FRONT DRIVE #C13 

(626)339-1601 

1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$221,899
 $37,155

01/17/13 
05/06/13 

77%

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $31,324,699 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,533,735
 $0

02/14/12 
11/22/13 

93%

OVER RUN 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $8,846,212 02/10/12 59% 

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$6,465,416 
$136,380 

03/06/12 
10/17/13 

73% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,151,420 12/27/12 46%

HA23 

07-2X9804 
NH-47B9-(004) 

--()

SWPPP 

LANCASTER BETWEEN AVENUE S UNDER­

CROSSING AND AVENUE A OVERCROSSING 

REPAIR SLOPE AND EROSION CONTROL 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$366,629
 $76,692

01/10/13 
07/19/13 

32%

07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,617,025 03/26/12 77%
07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$1,581,084
 $0

04/13/12 
03/22/13 

96%

HB1 WPCP 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF $1,128,118 12/12/12 0%
07-4Y7504 
ACBR-X037-(157)E 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

01/10/13 
0%

P- -( ) 
TREAT BRIDGE DECK, REPLACE SEALS 

TEMPE AZ 85282 

HA21 WPCP (602)437-1711 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$291,484
 $0

06/25/10 
07/26/13 

0%

PLANT EST 

SATIS 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $479,257 06/16/09 100%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$494,188
 $620

07/09/09 
05/30/13 

100%

OVER RUN 

HB4N WPCP 

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 96% 
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 
BREA, CA 92821 

3050 E. BIRCH STREET 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$9,563,898 
$320,478 

12/21/11 
05/06/13 

89% 

2020.0202 
REPAIR STRUCTURAL DAMAGE OF BRIDGE (562)860-3085

0 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,796,453
 $0

07/13/10 
02/28/15 

86%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-2.3/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES GALLARDO, SAM $643,465 01/30/13 33%

HB1 

07-274304 
ACHS-X037-(160)E 

PGX0-37 1-(0E) 

--() 

WPCP 

LOCATIONS 

UPGRADE MBGR, TRTMNTS & CRSH CUSHNS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$725
 $725

02/20/13 
07/31/13 

0%

(310)609-0264 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $184,079,567 06/30/11 23%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$42,442,851
 $1,034,241

07/13/11 
11/22/16 

23%

07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $984,320 03/26/12 95%
07-4Y8304 CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$930,744
 $318,032

04/13/12 
04/30/13 

91%

IRVINE CA 92614 
COVINA, CA 91722 

HM3 WPCP (949)252-0441 
(626)339-1601 

07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $642,299 06/15/12 100%

HM2 

07-4Y7604 

WPCP 

LOCATIONS 

REPLACE PIPE & INLET, REPAIR SLOPE 
SANTA ANA, CA 927111238 

(714)769-7025 

PO BOX 11238 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$676,263
 $0

07/16/12 
03/15/13 

100%

COMPLETED 
03/27/13 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $69,708,809 12/22/11 39% 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$14,901,847 
$3,058,965 

01/18/12 
07/30/14 

21% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

07District 

07-LA-90-1.0/3.5 

Fed Aid 

HWM 

Pgm Code 

07-259104 

Contract 

STP-P090-(014) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

Description 

CONSTRUCT STORM WATER TREATMENT BMP 

Type Of Work 

POWELL CONSTRUCTORS INC 

Contractor 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

Resident 
Engineer 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,748,093

Bid + CCOs

 $474,487

Comp To date

 $192,276

This Month 

12/12/12 

Awarded 

01/10/13 

Approved 

11/30/14 

Est Comp
Accepted 

13%

%Time

 27%

% Work 
Message 

07-LA-90-1.7/2.6 

HB1 

07-275804 
ACHS-P090-(013)E 

PGP0-90 0-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CENTINELA AVENUE UNDERCROSSING 

TO ROUTE 405 

PLACE CONCRETE BARRIERS 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

TRUJILLO JR., GILBERT 

(310)821-1847 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$849,095
 $829,087

 $4,623

06/27/12 
07/20/12 
08/31/13 

79%

 96%

07-LA-91-6.4/12 

HA21 

07-260504 
ACNH-X037-(153)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$2,179,117
 $2,137,620

 $8,499

02/02/12 
02/22/12 
05/30/13 

88%

 98%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,174,065
 $410,430
 $214,675

05/02/12 
06/12/12 
07/31/14 

24%

 35%

07-LA-91-10.1/14.6 

HM1 

07-3Y9504 

WPCP 

IN LOS ANGELES COUNTY IN COMPTON, 

LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

R J NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

WANG, MIKE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$781,179
 $758,264

 $0

04/09/12 
04/27/12 
04/26/13 

84%

 97%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(626)572-6700

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$901,919 
$851,821 

$5,743 

06/13/11 
08/05/11 
08/31/13 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 66%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,014,098
 $0

02/10/11 
12/31/13 

98%

HB4C SWPPP 

07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $461,637 05/24/12 100%
07-4Y7104 AT VARIOUS LOCATIONS 

REPLACE SIGN AND SIGN STRUCTURES 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$451,375
 $17,606

09/06/12 
05/30/13 

98%

IRVINE CA 92614 
THOUSAND OAKS, CA 91320 OVER RUN 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,300,367 06/28/11 100%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,171,184
 $0

07/14/11 
04/10/13 

91%

COMPLETED 
04/16/13 

HA21 WPCP 

07-LA-105-13.2/14.1 IN LOS ANGELES COUNTY IN LYNWOOD & O'DONNELL CONSTRUCTION INC GALLARDO, SAM $228,026 09/20/12 100%

HA23 

07-2X9304 
ACIM- 47B-(004)E 

--() 

WPCP 

PARAMOUNT AT VARIOUS LOCATIONS FROM 

0.1 MILE EAST OF WRIGHT ROAD 

UNDERCROSSING TO GARFIELD AVE 

SLOPE PROTECTION & EROSION CONTROL 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S. WILMINGTON 

AVE STE103 

RANCHO DOMINGUEZ, CA 

90220 

$222,461
 $0

11/06/12 
03/18/13 

100%

COMPLETED 
03/27/13 

(310)609-0264 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $785,700 06/06/12 87%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$35,250
 $5,000

07/03/12 
06/28/13 

4%

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333 

07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O'DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 25% 

HA23 

07-2X9404 
IM-47B6-(004) 

--() 

WPCP 

AVENUE OVERCROOSING TO LA-110/405 

SEPARATION 

REPAIR SLOPE EROSIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE 

RANCHO DOMINGUEZ CA 

90220 

$260,261 
$17,253 

12/27/12 
01/31/14 

86% 

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,640,420 11/12/09 0%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,352,147
 $176,417

12/07/09 
12/11/14 

0%

PLANT EST 

HB4N SWPPP 
CONSTRUCT AUXILIARY LANES SATIS 

07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT KOURY, PETER $2,987,730 06/11/12 0%
07-3Y3004 AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(909)322-6107 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$0
 $0

07/03/12 
0%

HM1B WPCP 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $579,133 06/06/12 0%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$0
 $0

06/27/12 
07/19/13 

0%

IRVINE CA 92614 
(626)572-6700 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,575,222 12/12/12 22%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$7,899
 $0

01/11/13 
09/17/13 

1%

07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$918,204
 $0

06/15/12 
03/30/13 

93%

OVER RUN 
TO REPAIR DAMAGE FROM FUEL FIRE 

20.20 

201130 

07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,331,665 03/04/13 0% 
07-266104 
HSNH-P134-(036)E 

--() 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$0 
$0 

03/20/13 
0% 

HB1 (949)252-0441 
(626)572-6732
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 

07-LA-134-/11.4 

Fed Aid 
Pgm Code 

07-4Y7904 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECK AND JOINT SEALS 

Type Of Work 

J MCLOUGHLIN ENGINEERING CO 

INC 

Contractor 

10641 FULTON CT 

RESLER, CAESAR 

Resident 
Engineer 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,509,927

Bid + CCOs

 $3,123,029

Comp To date

 $505,079

This Month 

05/17/12 

Awarded 

06/12/12 

Approved 

07/30/13 

Est Comp
Accepted 

84%

%Time

 93%

% Work 
Message 

RANCHO CUCAMONGA CA 91730 
(818)637-2506 

HM3 WPCP (909)944-1037 

07-LA-134-/10 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

BRIDGE RAIL REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,205,211
 $1,001,052
 $186,955

09/13/12 
10/17/12 
11/20/13 

34%

 45%

07-LA-138-54.3/55.3 

HE13 

07-127224 
NP-P138-(044)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT LITTLEROCK 

FROM 77TH STREET EAST TO 0.2 KM EAST 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

TORO ENTERPRISES INC 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

TIEU, FRED 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$6,196,654
 $6,384,498

 $28,096

10/26/11 
12/02/11 
05/15/13 

100%

 99%

07-LA-138-63.4/66 

HE13 

07-127274 
ACNH-P138-(046)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LLANO FROM 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTANTO, HIN 

(818)262-7120 

45120 13TH ST W 

LANCASTER, CA 93534 

$10,747,960
 $10,863,517

 $18,955

12/15/11 
01/05/12 
01/28/14 

30%

 99%

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

$1,683,120
 $0
 $0

12/11/12 
01/10/13 

0%

 0%

07-LA-210-5.7/5.7 

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

IN LOS ANGELES COUNTY NEAR LOS 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

MOHSENZADEH, ALI 

(818)364-2760

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$382,315 
$372,147 

$0 

04/05/12 
04/25/12 
03/20/13 

90% 

97% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-9.0/48.1 IN LOS ANGELES COUNTY FROM POSTMILE J FRANCIS COMPANY SHALVIRI, ALI $1,124,966 12/04/12 24%
07-1W0504 R9.0 TO R48.1 

METH DECK,JOINT SEALS SPALL REPAIR 
RIVERSIDE CA 92504 

16197 KRAMERIA AVE P.O. BOX 9819 

GLENDALE, CA 91226 

$22,730
 $22,730

02/06/13 
09/24/13 

2%

(951)776-9100 
(818)637-2506 

HM3 WPCP 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 18%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$16,525
 $0

07/20/12 
08/30/13 

1%

HM1 WPCP 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,701,304 11/14/12 8%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,084,799
 $801,862

12/20/12 
07/01/15 

12%

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 
ACST-47B3-(004)E 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 

8555 BANANA AVE $0
 $0

10/17/12 
07/30/13 

0%

- -( ) FONTANA CA 92335 

(909)356-8880 

HA23 WPCP 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $562,016 03/27/12 99%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$471,611
 $132,427

04/13/12 
04/25/13 

82%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0% 

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$272,026 
$4,200 

05/09/12 
09/19/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.4/10.5 

HA23 

07-2X9504 
ACIM-47B4-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

SIGNAL HILL AND CARSON FROM 

STUDEBAKER ROAD UNDERCROSSING TO 

CARSON STREET UNDERCROSSING 

REPAIR SLOPE EROSIONS 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE.STE103 

RANCHO DOMINGUEZ, CA 

90220 

$792,390
 $625,229
 $12,339

11/07/12 
12/03/12 
08/30/13 

43%

 74%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,510,230
 $3,483,276
 $930,998

05/09/11 
06/01/11 
05/31/13 

95%

 74%

07-LA-405-16.4/19.5 

HM1 

07-3Y9404 

WPCP 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$918,189
 $0
 $0

06/12/12 
07/03/12 
11/27/12 

0%

 0%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,645,016
 $14,286,390
 $1,049,048

05/31/11 
06/09/11 
08/30/14 

63%

 76%

07-LA-605-.1/16.6 
07-250504 
ACIM-G605-(296)2 

--() 

IN LA COUNTY IN LOS ANGELES AT ROUTE 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,343,453
 $834,020
 $33,354

07/05/12 
07/30/12 
07/31/13 

68%

 60%

HB1 WPCP 

07-LA-605-.8/25.9 
07-4Y9004 

IN LOS ANGELES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK & REPLACE JOINT 

VELARDE CONCRETE CONSTRUCTION 

INC 

WANG, MIKE 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,680,855 
$1,197,178 

$99,864 

03/28/12 
04/13/12 
05/10/13 

78% 

70% 

SAN FERNANDO CA 91340 
(562)401-3333

HM3 WPCP (818)898-2300 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$403,375
 $1,392

08/18/11 
09/17/14 

0%

PLANT EST 

SATIS 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 90%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,880,222
 $73,665

12/21/11 
05/28/13 

83%

HM3 WPCP (949)252-0441 

07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $467,646 02/12/13 0%

HA23 

07-2X9604 
NH-47B7-(004) 

--() 

WPCP 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(562)860-3085 

17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$0
 $0

03/12/13 
03/14/14 

0%

07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 3%

HA25 

07-4T4804 

WPCP 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$488,031
 $2,400

07/16/12 
04/04/14 

88%

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $104,190,785 04/04/12 16%

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$17,234,005
 $2,504,494

04/30/12 
05/06/16 

17%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,560,826 02/15/11 81% 

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,375,428 
$12,823 

03/01/11 
06/28/13 

91% 

SUSPENDED 

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$249,562
 $2,834

09/09/11 
04/10/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-10.2/15.9 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $810,387 02/28/13 10%
07-1W3804 AT VARIOUS LOCATIONS 

TREAT DECK,JOINT SEAL,SPALL REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BL. STE 102 

$450
 $450

03/19/13 
10/31/13 

0%

IRVINE CA 92614 
THOUSAND OAKS, CA 93065 

HM3 (949)252-0441 
(805)480-4928 

07-VEN-1-16.6/18.8 IN VENTURA COUNTY ON ROUTE 1,33,101 DREAMBUILDER IRA, ALFRED $196,061 02/27/13 33%
07-276704 126 AT VARIOUS LOCATIONS 

INSTALL ADA CURB RAMPS 
PLACENTIA CA 92870 

1324 E LAWSON LANE 1525 RANCHO CONEJO 

BL. STE 102 

$33,441
 $33,441

03/14/13 
06/15/13 

17%

HB71 

(714)646-3697 
(805)480-4928

THOUSAND OAKS, CA 93065 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY $12,217,457 03/27/13 0%
07-228204 
STP-P001-(574) 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

P O BOX 50085 $0
 $0

04/18/13 
0%

--() 
AND SEPARATION 

WATSONVILLE CA 950775085 

HA42 SWPPP 
STRUCTURE (SEAWALL) RESTORATION 

(831)724-1011 

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75% 
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$456,616 
$0 

06/21/12 
01/31/13 

52% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,447,910
 $51,907

04/11/11 
07/30/13 

76%

OVER RUN 

.13 

07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,121 12/19/12 85%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND 

PLEASANT VALLEY ROAD 

CORP 

P O BOX 357 
13171 TELFAIR AVENUE 

SUITE 101 

$387,154
 $217,242

01/10/13 
05/01/13 

71%

UPGRADE WEIGH STATION 
TEMPLETON CA 93465 

SYLMAR, CA 91342 

HA42 WPCP (805)237-1186 
(818)364-2760 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,792,098 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$45,470,836
 $0

03/15/11 
12/01/12 

85%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,568,760 01/03/12 20%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$20,242,506
 $1,990,416

01/18/12 
11/19/15 

38%

07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROM RSB GROUP INC TEHRANI, JOSEPH $409,580 05/23/12 100%

HB1 

07-4T4304 
ACHS-P118-(062)E 

G P1-18 0-(2E) 

--() 

WPCP 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

INSTALL MBGR AND MODIFY LIGHTING 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$433,496
 $3,709

06/20/12 
05/31/13 

99%

OVER RUN 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 55% 
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$335,963 
$0 

05/12/11 
12/30/12 

23% 

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247

201130 
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04/30/13 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-22.5/29.3 

HM1 

07-4Y0904 

WPCP 

IN VENTURA COUNTY AT BUCKHORN AND 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

DAVIS, ALAN 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$942,300
 $984,732

 $0

05/09/12 
06/01/12 
12/24/12 

75%

 96%

07-VEN-150-28.6/28.7 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

IN VENTURA COUNTY ON ROUTE 33 ABOUT 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 

C A RASMUSSEN INC 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

DAVIS, ALAN 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$3,833,827 
$3,827,929 

$6,707 

12/06/10 
12/22/10 
01/08/14 

53% 

98% 

Totals: Authorized Final Amt: $1,873,764,816 Completed to Date: $780,971,641 Work This Month: $33,005,412
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,187,344 11/09/12 18%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$37,944
 $0

01/10/13 
02/13/14 

2%

08-RIV-10-17.8/16.3 IN RIVERSIDE COUNTY IN CITY OF CALIFORNIA PROFESSIONAL RAMOS, MOISES $4,000 11/05/12 0%
08-1C8704 BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

ENGINEERING 

929 OTTERBEIN AVENUE UNIT E 
790 VIA LATA SUITE 

100 

$0
 $0

11/05/12 
04/17/13 

0%

20.20 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 
LA PUENTE, CA 91748 

(951)232-6293 

COLTON, CA 92324 

201130 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM PETERSON/CHASE GENERAL SOSTROM, DENISE $2,419,103 02/05/13 0%
08-0E41A4 4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

ENGINEERING CONSTRUCTION 

1792 KAISER AVENUE 
850 VIA LATA, SUITE 

104 

$0
 $0

02/05/13 
0%

20.10 SWPPP 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

IRVINE, CA 92614-5706 

(949)252-0441 
(951)232-7608 

COLTON, CA 92324 

201110 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675
 $0

02/13/12 
01/11/13 

100%

HA21 SWPPP (213)400-8078 
(951)232-7608 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,132,005 04/07/11 100%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,104,174
 $0

05/04/11 
03/20/13 

100%

COMPLETED 
03/21/13 

HB4N WPCP 

08-RIV-15-.7/1.2 IN RIVERSIDE COUNTY NEAR TEMECULA AT PTM GENERAL ENGINEERING RAMOS, MOISES $255,000 09/20/12 100% 
08-1C7904 1.0 MI N/O SAN DIEGO COUNTY LINE AT 

THE RAINBOW TRUCK INSPECTION FACILITY 

SERVICE INC. 

5492 ACORN STREET 
790 VIA LATA, SUITE 

100 

$169,511 
$0 

09/20/12 
05/15/13 

66% 

20.20 

DIR'S ORDER EMERGEN 

INSTALL TEMPORARY PORTABLE CMS SIGN 
RIVERSIDE, CA 92504 

(951)232-6293

COLTON, CA 92324 

201130 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $205,715 03/29/12 67%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$183,413
 $0

05/24/12 
05/03/13 

89%

HA42 WPCP 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY MANASRAH, FATHI $10,483,960 11/19/12 14%

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 
ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

(951)232-8614 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$386,626
 $0

01/11/13 
09/04/13 

4%

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$683,215
 $0

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY $833,520 01/23/13 0%
08-0N9104 
HSNH-P062-(034)E 

SR-62 AND DILLION ROAD 

TRAFFIC SIGNALS 

INSTALL P O BOX 50085 $0
 $0

02/20/13 
0%

--() 
INSTALL TRAFFIC SIGNALS 

WATSONVILLE CA 950775085 

(831)724-1011 

HB1 SWPPP 

08-RIV-62-85.0/85.1 IN RIVERSIDE COUNTY ABOUT 27 MILES DREAMBUILDER SANTOS, JOHN $176,711 02/07/13 100%

HA42 

08-0C2104 NORTH OF DESERT CENTER 0.1 MILE 

OF ROUTE 62/177 SEPARATION 

REPLACE CULVERTS 

EAST 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(951)538-5315 

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$173,960
 $0

02/27/13 
04/03/13 

100%

COMPLETED 
04/03/13 

08-RIV-74-27.4/27.7 IN RIVERSIDE COUNTY IN PERRIS AT SR FLATIRON ELECTRIC GROUP INC DUNN, RODNEY $352,747 06/19/12 100% 

HB1 

08-0M8704 
ACHS-P074-(056)E 

PG- -( ) 

WPCP 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 
CHINO CA 91708 

(714)228-9631 

7911-A PINE AVENUE 

(951)232-3917

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$320,614 
$0 

07/16/12 
05/30/13 

90% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 

08-RIV-74-29.6/29.9 

Fed Aid 

HB1 

Pgm Code 

08-0J1404 

Contract 

ACHS-P074-(055)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY NEAR PERRIS AT 

STATE ROUTE 74/MENIFEE INTERSECTION 

Description 

WIDEN INTERSECTION, MODIFY TRAFFIC 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

Resident 
Engineer 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$713,144

Bid + CCOs

 $264,836

Comp To date

 $0

This Month 

08/20/12 

Awarded 

09/18/12 

Approved 

05/16/13 

Est Comp
Accepted 

60%

%Time

 37%

% Work 
Message 

08-RIV-74-40.3/0 
08-0M2104 
HSNH-P074-(057)E 

--()

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92504 

PO BOX 7745 

$216,902
 $0
 $0

01/23/13 
02/22/13 

0%

 0%

HB1 WPCP (951)710-1000 

08-RIV-74-63.0/71.8 

HM1 

08-0P9504 

WPCP 

IN RIVERSIDE COUNTY IN HEMET AND NEAR 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$3,450,622
 $0
 $0

04/12/12 
07/30/12 

0%

 0%

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$717,865
 $617,626

 $0

07/20/11 
08/05/11 
05/18/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$110,940,326
 $34,389,836

 $0

02/10/12 
03/08/12 
08/08/14 

43%

 31%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,430,025 
$3,199,744 

$0 

04/07/11 
05/04/11 
04/15/13 

100% 

93% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,274,868 04/11/11 65%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$17,930,196
 $0

05/04/11 
03/27/13 

74%

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 94%

HE11 

08-334884 

WPCP 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE 

(951)232-6497 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$355,608
 $0

07/16/12 
05/09/16 

72%

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,376,881 03/21/12 94%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,056,514
 $0

04/13/12 
05/13/16 

78%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,595,887
 $0

04/19/11 
09/11/15 

0%

PLANT EST 

SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $133,187,086 12/03/12 6%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

CORONA CA 92880 

(951)356-1275 

391N MAIN ST STE 111 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$3,516,558
 $0

01/10/13 
12/15/15 

3%

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 

08-RIV-5728-/0 

Fed Aid 

HM5 

Pgm Code 

08-499804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY ADJACENT TO RTE 

10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

Description 

CONSTRUCT STORAGE BUILDING, 

Type Of Work 

HAL HAYS CONSTRUCTION INC 

Contractor 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

ALAM, MAHFUAL 

Resident 
Engineer 

(951)840-8240 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$928,817

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/07/13 

Awarded 

02/27/13 

Approved 

09/25/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-10-9.9/24.5 
08-384344 

FROM 0.1 MI E/O ROUTE 15 SEPARATION 

TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TRAN, KEN 

850 VIA LATA SUITE 

104 

$6,977,348
 $4,156,353

 $0

03/26/12 
04/13/12 
08/09/13 

72%

 59%

HB4N SWPPP 

IRVINE CA 92614 

(949)252-0441 
(909)844-3312 

COLTON, CA 92324 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $34,049

 $0

09/14/12 
09/14/12 
12/18/15 

11%

 13%

201310HB4 
(951)232-8950 

N 

08-SBD-15-3.8/12.8 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

GRIFFITH/COFFMAN JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$77,245,800
 $61,691,061

 $0

02/16/12 
03/22/12 
06/30/13 

85%

 79%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$208,150,000
 $10,946,600

 $0

11/13/12 
11/26/12 
10/04/16 

10%

 5%

08-SBD-15-17.2/17.2 

20.20 

08-0R8404 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY NEAR DEVORE 

AT 2.2 MILES NORTH OF KENWOOD AVENUE 

UNDERCROSSING DIR'S ORDER EMERGENCY 

F.A. 

REPAIR 132" SPP CULVERT 

TRUESDELL CORPORATION OF 

CALFORNIA, INC. 

TEMPE, AZ 85282 

1310 W. 23RD STREET 

MINA, IHAB 

(760)843-4173

15367 TAMARACK RD 

VICTORVILLE, CA 92392 

$2,271,000 
$1,919,648 

$0 

10/25/12 
10/25/12 
05/30/13 

100% 

85% 

201130 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 91 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,116,597 01/05/12 41%
08-0K1504 
ACIM-0151-(229)1 

--()

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$321,880
 $0

02/03/12 
10/30/13 

5%

SUSPENDED 

HA22 WPCP 

08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLIN ENGINEERING CO AL-KHATEEB, TAGHREED $2,645,229 06/11/12 53%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

INC 

10641 FULTON COURT 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,094,044
 $0

07/05/12 
07/02/13 

76%

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

(951)232-7793 

HM3 WPCP (909)944-1037 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,113,225
 $0

12/14/09 
12/03/13 

0%

PLANT EST 

SATIS 

08-SBD-40-3.0/28.1 FROM 0.25 MILES W/O PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,717,262 12/06/12 8%
08-0K2504 
IM-040 -(080) 

--() 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$354,788
 $0

01/10/13 
01/14/14 

2%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $25,281,757 02/10/12 57%
08-0K2404 
ACIM-0401-(078)2 

--() 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

P O BOX 1489 
222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$14,293,918
 $0

03/06/12 
10/02/13 

56%

HA22 WPCP (818)612-0450 
(951)232-7839 

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $7,818,302 02/07/13 0% 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-8611

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$0 
$0 

02/28/13 
01/02/15 

0% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-119.0/138.3 FROM 0.5 MI W/O TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,475,621 12/21/12 13%

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 
LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$65,626
 $0

01/11/13 
04/20/14 

0%

08-SBD-40-138.3/154.5 IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $16,970,783 12/19/12 13%

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 
LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$163,439
 $0

01/11/13 
05/19/14 

1%

08-SBD-60-.6/10 IN SAN BERNARDINO AND RIVERSIDE CAL STRIPE INC QURESHI, MUJAHID $206,573 02/25/13 28%

HB4N 

08-0G4304 COUNTIES IN CHINO AND ONTARIO FROM 

0.8 MILE WEST OF RAMONA AVENUE TO 0.2 

MILE EAST OF MILLIKEN AV 

CONVERT EXISTING HOV FACILITIES TO 

COLTON CA 92324 

(909)884-7170 

2040 EAST STEEL ROAD 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$13,175
 $0

03/14/13 
05/30/13 

6%

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$518,773
 $0

07/28/11 
03/20/13 
03/21/13 

100%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 PLANT EST 

SATIS 

08-SBD-60-/10 IN SAN BERNARDINO AND RIVERSIDE PETERSON-CHASE GENERAL CHEN, MICHAEL $188,414 04/25/12 96%
08-0C7434 
ACNH-000C-(350)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$176,913
 $0

07/23/12 
02/28/13 

94%

HB4N WPCP (949)252-0441 
(951)830-6017 

08-SBD-62-15.1/29.3 IN YUCCA VALLEY TO 29 PALMS. ON ST MATICH CORPORATION BENJAMIN, AMGAD $12,684,000 12/28/12 9% 

HM1 

08-0Q7304 
NH-P062-(033) 

--() 

WPCP 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 
HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-9731

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$1,410,480 
$0 

02/14/13 
09/19/13 

11% 
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Statement of Ongoing Contracts as of 04/20/13	
04/30/13 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%

08-0H6504 $1,812,973 06/14/07
ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC
 6690 LA CONTENTA ROAD	 100%


$0 10/05/07

JUNCTION	 1995 AGUA MANSA ROAD
 YUCCA VALLEY CA 92284
 
RESURFACE EXISTING PAVEMENT (951)538-5218


RIVERSIDE CA 925092405
 

HM1 WPCP (951)684-5360
 

08-SBD-62-142.2/142.9	 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $25,044,942 02/15/11 56%


AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
08-378704	 $17,932,491 02/28/11
790 S. VIA LATA STE	 71%

STP-BRST-(PP0)6 NORTH HIGHLANDS CA	 $0 10/15/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
 

08-SBD-71-4.8/8.5	 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%


HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429
08-0F1004	 $459,876 02/15/11
1110-A RESEARCH DRIVE	 0%

SARR-STPE-(P07)E	 $0 09/26/14


RIVER BRIDGE	 REDLANDS, CA 92374-4562

STPE-P0 7-(0E)	 PERRIS CA 92572


HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST

--() (951)940-6069
 

SATIS

HB34 WPCP
 

08-SBD-138-24.1/37.8	 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%


LOCATIONS P O BOX 2229
08-0P9204	 $0 06/20/12
850 VIA LATA ROAD	 0%

$0 10/16/12


COLD PLANE & PAVE, REPLACE DETECTOR SUITE 104
 
CORONA CA 92878
 

COLTON, CA 92324	 SUSPENDED

(951)736-7600
 

(909)844-3312

HM1 WPCP
 

08-SBD-138-27.5/28.5	 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $1,133,000 01/04/13 100%


CEDARPINES PARK AT 1.0 MILE EAST AND 1813 MANZANITA LANE 850 VIA LATA, SUITE
08-0Q2404	 $893,923 01/07/13
 
79%


STP-17D4-(004)E	 $0 05/20/13

AT 2.0 MILE EASTOF CLEGHORN ROAD
 104
 

--()	 MANHATTAN BEACH, CA 90266

DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324
 
REPAIR/REPLACE 42" CULVERTS & (909)821-8164


20.20
 
EMBANKMENT
 

201130
 

08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $697,450 06/27/12 89%
 
08-0N1404 $631,547 10/04/12
MAINTENANCE STATIONS	 CONSTRUCTION INC
 15367 TAMARACK ROAD	 91%


$0 05/14/13

REPLACE EMULSION TANKS	 336 N CENTRAL AVE 10A VICTORVILLE, CA 92392
 

(951)232-7471

GLENDALE CA 91203
 

HA12 WPCP (818)662-8055
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 96%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$178,749
 $0

07/16/12 
04/30/13 

45%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,380,800 02/07/12 80%
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,535,450
 $0

02/29/12 
12/11/12 

96%

COMPLETED 
04/04/13 

HM1 WPCP 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $21,368,000 10/31/12 1%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$22,800
 $0

12/03/12 
07/01/14 

0%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-VAR-60-5.9/6.2 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC OBADIKE, JOSEPH $500,000 10/23/12 100% 
08-1C8604 
ER- -( 

--() 

)
COUNTIES AT VARIOUS LOCATIONS ON SBD­

10,15,210,215 AND ON RIV-60,215 

DIR'S ORDER EMERGENCY F.A. 
SAN GABRIEL, CA 91776 

200 W. LIVE OAK STREET 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$496,543 
$0 

10/23/12 
03/21/13 

100% 

COMPLETED 
03/21/13 

20.20 
REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
(951)830-6821

201130 

Totals: Authorized Final Amt: $778,122,266 Completed to Date: $197,645,930 Work This Month: $0
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS W JAXON BAKER INC CHRIS TALBOT $5,315,960 10/10/12 0%
09-348104 LOCATIONS 

THIN BLANKET OVERLAY 
REDDING CA 960994248 

P O BOX 994248 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/06/12 
02/01/13 

0%

(530)241-1086 
(760)872-0794 SUSPENDED 

WPCP 

09-INY-190-65.9/66.5 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INCCHRIS TALBOT $2,636,337 07/27/12 91%
09-287504 
ACGS- STP-(017) 

P190- -(017)E

--() 

OF PANAMINT SPRINGS FROM 8.0 MILES 

EAST OF PANAMINT VALLEY ROAD TO 10.0 

MILES WEST OF WILDRO 

CONSTRUCT ROADWAY REALIGNMENT 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$2,377,823
 $1,002,492

08/16/12 
04/29/13 

90%

HB1 SWPPP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $880,237 12/08/11 100%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

708 N VALLEY STREET SUITE S $880,244
 $0

02/03/12 
03/26/13 

100%

COMPLETED 
03/26/13 

HA12 SWPPP 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$16,250
 $0

06/19/12 
01/23/13 

2%

TEMPE AZ 85282 
(559)341-3377 SUSPENDED 

HM3 WPCP (602)437-1711 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $502,061 04/26/12 100%
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$475,985
 $9,383

06/12/12 
05/24/13 

93%

OVER RUN 

HB71 WPCP 

09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 0% 
09-352704 
ACST-P203-(011)E 

- -( ) 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

INSTALL CMS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0 
$0 

07/03/12 
0% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-40.0/45 IN MONO COUNTY ABOUT 6 MILES SOUTH OF INTERNATIONAL SURFACING H. J. BLOMMER $1,033,150 12/20/12 0%
09-354504 
NH-P395-(239) 

LEE VINING FROM 0.2 MILE SOUTH SYSTEMS 500 SOUTH MAIN ST $0
 $0

01/11/13 
02/26/13 

0%
JUNCTION ROUTE 158 TO OLD WEST PORTAL P O BOX 980430
 

--()
 
ROAD	 (760)648-7906 SUSPENDED


WEST SACRAMENTO CA 95798

CONSTRUCT ASPHALT RUBBER CHIP SEAL
 

WPCP (916)373-2420
 

09-MNO-395-51.5/0	 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $931,616 06/18/12 100%


MAINTENANCE STATION L5710 INC
09-352304	 $820,998 07/16/12
 
85%


$0 03/29/13

LEE VINING MECHANIC'S FACILITY 77-770 COUNTRY CLUB DR STE D
 

PALM DESERT CA 92211
 

HA12 WPCP (760)200-9007
 

09-MNO-395-65.1/69.6	 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,300,738 05/13/11 100%


(395-65.1/69.6, 395-76.0/77.0, 182- P O BOX 50085 500 SOUTH MAIN STREET 72%

09-343204 $2,381,879 06/01/11
 
ACNH-ACST-(026)E $0 05/31/13


0.0/6.2)	 BISHOP, CA 93514

015- 0-(6E)	 WATSONVILLE CA 950775085


PLACE HOT MIX ASPHALT OVERLAY	 (760)648-7906
 SUSPENDED

--() (831)724-1011
 

HM1 WPCP
 

09-MNO-395-118.7/119.6	 IN MONO COUNTY NEAR TOPAZ LAKE FROM DISNEY CONSTRUCTION INC ANDREW BRANDT $11,386,286 03/06/12 100%
 
09-237704	 $8,518,965 03/28/12
1.7 MILES NORTH OF SR 89 TO 0.9 MILES 875 MAHLER ROAD SUITE 188
 500 SOUTH MAIN STREET	 74%

ACHS-NHP3-(237)E	 $0 04/01/13


SOUTH OF THE NEVADA BORDER	 BISHOP, CA 93514
 
- 2-(7E)	 BURLINGAME CA 94010


ROAD REALIGNMENT AND RETAINING WALL (760)872-8036 OVER RUN

--() (650)259-9545
 

HB4N SWPPP
 

Totals: Authorized Final Amt: $27,179,974 Completed to Date: $15,472,145 Work This Month: $1,011,876
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-AMA-49-6.1/0 
10-0T1404 
HSST-P049-(152)E 

--() 

IN AMADOR COUNTY AT MARTELL AT 

MARTELL/JACKSON GATE ROAD 

INSTALL TRAFFIC SIGNAL 

TIM PAXIN'S PACIFIC 

EXCAVATIONINC 

ELK GROVE CA 95624 

9796 KENT STREET 

$471,841
 $0
 $0

01/09/13 
01/25/13 

0%

 0%

HB1 WPCP (916)686-2800 

10-AMA-88-/5.5 

HA22 

10-264444 
ACNH-P088-(058) 

--() 

SWPPP 

IN AMADOR COUNTY ABOUT 7 MILES EAST 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

GEORGE REED INC - MYERS AND 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$11,339,343
 $3,708,928
 $207,352

04/10/12 
05/15/12 
12/31/15 

25%

 33%

10-CAL-4-32.2/0 

HB4N 

10-0K6304 
IN CALAVERAS COUNTY NEAR MURPHYS AT 

0.9 MILE EAST OF UPPER UTICA 

POWERHOUSE ROAD 

CONSTRUCT TURNOUT/RCK SLOPE PROTECT 

K W EMERSON INC 

SAN ANDREAS CA 95249 

(209)754-3839 

P O BOX 549 

$247,688
 $0
 $0

04/05/13 
04/26/13 

0%

 0%

10-CAL-26-/3.1 

HA22 

10-2A4204 
STP-P026-(026)E 

--() 

SWPPP 

IN SAN JOAQUIN AND CALAVERAS 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

ALFRE BLUM 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$7,867,109
 $7,940,767

 $0

06/27/11 
07/15/11 
06/19/13 

13%

 97%

10-CAL-49-/0 

HM1 

10-0V9404 
IN CALAVERAS COUNTY IN AND NEAR 

ANGELS CAMP AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF ROUTE 4 TO 0.5 MILE 

SOUTH OF CORRAL FLAT 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

VINTAGE PAVING COMPANY INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

$2,380,657
 $0
 $0

04/08/13 
04/26/13 

0%

 0%

10-MER-5-23.1/24 
10-0S1904 
IM00-5513-(840)8 

--() 

WPCP 

IN MERCED COUNTY NEAR SANTA NELLA 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

DEOL, SUKHI 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$1,006,370 
$0 
$0 

02/27/12 
04/13/12 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-MER-99-4.6/10.5
 
10-415704
 

HE14 SWPPP
 

10-MER-99-10.8/13.1
 
10-363124
 

HE14 SWPPP
 

10-MER-99-13.9/14.4
 
10-481004
 
ACNH-P099-(550)E
 

--()


HA21 SWPPP
 

10-MER-99-15.8/17.3
 
10-0K0204
 
SARR-P099-(521)E
 

P0-99 5-(1E)
 

--()
 

HA21 SWPPP
 

10-MER-99-24.4/25.8
 
10-414824
 

HE14 SWPPP
 

10-MER-99-26.8/27.6
 
10-3169C4
 

HB4C SWPPP
 

Description

Type Of Work
 

IN MERCED COUNTY NEAR MERCED FROM
 

BUCHANAN HOLLOW ROAD TO 0.3 MILE
 

NORTH OF MCHENRY ROAD
 

CONST. FREEWAY, INTERCHANGE, BRIDGE
 

IN MERCED CO IN AND NEAR MERCED FROM
 

MILES CREEK OVERFLOW TO CHILDS AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY IN MERCED FROM 0.3
 

MILE SOUTH OF ROUTE 99/140 SEPARATION
 

TO G STREET UNDER CROSSING AND ON
 

ROUTE 140 AT MAIN STR
 

WIDEN UNDERCROSSING AND WIDEN RDWY
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM 0.1 KM NORTH OF V STREET
 

UNDERCROSSING TO BLACK RASCAL CANAL
 

BRIDGE
 

REPLACE BRIDGE
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.7 MILE NORTH OF ATWATER
 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA
 

WAY
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR LIVINGSTON FROM
 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF
 

SULTANA DRIVE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

TEICHERT/FLATIRON WEST A
 

JOINTVENTURE
 

P O BOX 1118
 

STOCKTON CA 95201
 

(209)983-2300
 

TAKEHARA LANDSCAPE, INC.
 

POST OFFICE BOX 277085
 

SACRAMENTO CA 95827
 

(916)386-9487
 

RGW CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE CA 94550
 

(925)606-2400
 

RGW
 

550 GREENVILLE RD.
 

LIVERMORE, CA. 94550-9297
 

(925)606-2400
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

(916)388-0308
 

ROLFE CONSTRUCTION
 

3573 SOUTHERN PACIFIC AVE.
 

ATWATER CA 95301
 

(209)358-5548
 

Resident 
Engineer 

VIRK,KEWAL
 

3469 YEAGER DR SU 109
 

MADERA CA 93637
 

(559)675-5272
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI CA 95240
 

(209)333-6928
 

DAVID ABLEDU
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380-9517
 

(209)483-5812
 

BAL BAHADUR PAUL
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380
 

(209)656-6783
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI CA 95240
 

(209)333-6928


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$66,041,523

 $25,156,440

 $2,825,900


 $1,054,798

 $931,569


 $3,931


 $22,963,908

 $6,545,065

 $100,065


 $21,678,176

 $18,698,976


 $532,179


 $703,198

 $643,501


 $8,158


 $322,753
 
$286,523
 

$1,040
 

04/06/12
 
05/14/12
 
03/29/16
 

02/10/10
 
03/10/10
 
12/31/13
 

01/19/12
 
02/03/12
 
06/04/15
 

10/08/09
 
10/22/09
 
06/28/13
 

11/09/11
 
11/22/11
 
12/31/15
 

%Time
% Work 

Message 

19%


 38%


 75%


 87%


 21%


 28%


 93%


 86%


 0%


 0%


PLANT EST
 

SATIS
 

02/11/10 0%
 
04/06/10
 

0%

12/31/13
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC KEWAL VIRK $44,433,257 07/12/12 15%

HE14 

10-415804 

SWPPP 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

CONSTRUCT FREEWAY AND INTERCHANGE 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(559)675-5272 

3469 YEAGER DRIVE 

SUIT 109 

MADERA CA 93637 

$3,762,180
 $903,490

08/31/12 
04/03/16 

8%

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC BRENT HAROLDSEN $22,526,849 10/11/10 48%
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(559)246-6410 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$13,528,692
 $812,076

10/26/10 
05/16/14 

60%

10-MER-152-6.0/10.1 IN MERCED COUNTY ABOUT 10 MILES WEST J FLETCHER CREAMER & SON INC DAVID ABLEDU $1,238,269 10/03/12 0%
10-0S9404 
ACNH-P152-(081)E 

P1-52 0-(1E) 

--() 

OF LOS BANOS FROM SAN LUIS DAM 

SERVICE ROAD TO SAN LUIS FOREBAY 

BRIDGE 

INSTALL DOUBLE THREE BEAM BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

11/06/12 
06/25/13 

0%

HB1 WPCP 

10-MPA-49-44.7/0 IN AMADOR, MARIPOSA & TUOLUMNES TRICON CONSTRUCTION, INC ABDELFATAH, MOHSEN $2,201,314 06/20/12 67%
10-0W5404 COUNTIES AT VARIOUS LOCATIONS 

INSTALL WASHRACK 
RANCHO CORDOVA, CA 95742 

(916)638-9866 

11419 SUNRISE GOLD CIR STE 6 

(209)610-9267 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$1,706,094
 $271,858

08/16/12 
07/24/13 

78%

HB1 WPCP 

10-SJ-4-14.1/0 IN SAN JOAQUIN COUNTY NEAR STOCKTON MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $1,866,713 04/27/12 0%
10-0V5904 AT SAN JOAQUIN RIVER BRIDGE 

REPAINT BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LANE 

ST 35 

$0
 $0

06/12/12 
11/15/13 

0%

HM3 WPCP 

(562)427-7720 
(209)470-8790 

LODI, CA 95240 SUSPENDED 

10-SJ-4-19.5/20.1 IN SAN JOAQUIN COUNTY, IN AND NEAR MYERS AND SONS CONSTRUCTION LPTROY SCHEIBER $88,066,232 10/16/12 4% 

HE13 

10-3A1004 

SWPPP 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)609-1295

3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$3,518,573 
$544,967 

12/03/12 
01/21/16 

4% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 10 

10-SJ-5-.1/47.8 

Fed Aid 

HB4N 

Pgm Code 

10-0K3304 

Contract 

ACNH-X077-(019)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL TRAFFIC MONITORING STATIONS 

Type Of Work 

ROADWAY ENGINEERING WORKS INC 

Contractor 

CERES CA 95307 

(209)541-0920 

3442 6TH ST 

Resident 
Engineer 

$1,795,021

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/09/13 

Awarded 

01/30/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-SJ-5-25.1/28.6 

HA22 

10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

$40,394,200
 $0
 $0

12/10/12 
01/10/13 

0%

 0%

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$88,929,145
 $38,839,050

 $820,347

06/02/11 
06/15/11 
07/16/15 

40%

 44%

10-SJ-12-5.0/10.2 

HB4N 

10-0A8404 
ACNH-000C-(348)E 

--() 

SWPPP 

IN SACRAMENTO, SAN JOAQUIN, AND 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

PLACE HMA W/CLASS 2 AGGREGATE BASE 

DE SILVA GATES CONTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

PO BOX 2909 

SHIVINDER SINGH 

(209)365-7150 

$10,554,200
 $6,869,645
 $205,013

02/08/12 
03/06/12 
06/03/13 

86%

 65%

10-SJ-99-2.0/4.3 

HB4N 

10-0S7604 

WPCP 

IN SAN JOAQUIN COUNTY NEAR MANTECA AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF JACK TONE ROAD TO 0.6 MILE SOUTH 

OF AUSTIN ROAD 

INSTALL CMS AND TMS AND MBGR 

AMLAND CORP 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHT BRIDGE ROAD 

MARY BUSH 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$316,203
 $204,793
 $127,771

06/06/12 
06/28/12 
05/20/13 

100%

 65%

OVER RUN 

10-SJ-99-4.9/14.2 

HE13 

10-0E6114 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782

P O BOX 6227 3663 ARCH ROAD,SUITE 

500., 

STOCKTON, CA 95215 

$26,840,979 
$6,554,443 
$1,636,146 

03/27/12 
04/19/12 
04/13/14 

39% 

25% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-6.9/10.6 

HE13 

10-0E6134 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

BAY CITIES/MYERS JV 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RANBIR BHULLAR 

(209)639-4306 

3663 ARCH RD,SUITE 

500 

STOCKTON, CA 95215-8315 

$24,575,000
 $463,521
 $135,007

10/11/12 
11/06/12 
05/02/14 

10%

 2%

10-SJ-99-10.6/15 

HE13 

10-0E6124 

SWPPP 

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 

NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

FRENCH CAMP INTERCHANGE (PHASE 2) 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215 

$24,541,784
 $2,832,477
 $775,307

06/27/12 
07/20/12 
11/13/14 

21%

 12%

10-SJ-205-1.7/12.6 

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING, INC. 

CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$739,658
 $673,466

 $1,430

04/05/10 
05/28/10 
12/31/14 

70%

 91%

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

L M L ENTERPRISES INC 

LIVERMORE CA 94551 

(925)270-1890 

4361 TECHNOLOGY DRIVE #D 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-99-15.1/17 

HA22 

10-0A6714 
ACNH-PO99-(544)E 

--()

SWPPP 

IN STANISLAUS COUNTY IN MODESTO AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

PO BOX 1118 

BAL BAHADUR PAUL 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,098,939
 $4,904,901

 $89,312

04/13/11 
05/05/11 
05/22/13 

36%

 99%

10-STA-99-16.8/24.7 

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

IN STANISLAUS CO IN AND NEAR THE CITY 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928

1110 WEST KETTLEMAN 

LANE. #35 

LODI CA 95240 

$489,644 
$457,988 

$3,943 

02/09/10 
02/23/10 
12/31/13 

85% 

91% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 102 

Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

10District

10-STA-99-/24.7 

Fed Aid 

HA22 

Pgm Code 

10-0M8004 

Contract 

ACNH-P099-(549)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

Description 

REHABILITATE CONCRETE PAVEMENT 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

RENEE SUTTI 

Resident 
Engineer 

(209)607-8741 

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$79,273,558

Bid + CCOs

 $74,794,362

Comp To date

 $5,079,548

This Month 

02/13/12 

Awarded 

03/06/12 

Approved 

05/31/13 

Est Comp
Accepted 

96%

%Time

 92%

% Work 
Message 

10-STA-132-16.9/27.9 
10-0V9704 
ACST-P132-(049)E 

P1-32 0-(9E)

--() 

IN STANISLAUS COUNTY IN AND NEAR 

MODESTO AT VARIOUS LOCATIONS FROM 

PHOENIX AVENUE TO G STREET / 

RIVERSIDE ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

$1,947,200
 $0
 $0

03/25/13 
04/22/13 

0%

 0%

10-STA-219-2.9/4.9 

HB4C 

10-0A8724 
HPLU-6210-(009)E 

62-10 0-(9E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR MODESTO ON 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

SUTTI,RENEE' M. 

(209)607-8741 

PO BOX 6227 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$15,685,611
 $615,421
 $339,817

08/30/12 
09/18/12 
12/03/14 

5%

 4%

SUSPENDED 

10-TUO-108-4.0/6 

HE11 

10-340424 

SWPPP 

IN TUOLUMNE COUNTY NEAR SONORA 0.3 

MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 

TEICHERT/MCM A JOINT VENTURE 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

COLIN DORAN 

(209)815-1075 

19596 MONO WAY 

SONORA, CA. 95370 

$23,986,838
 $17,136,298

 $948,667

12/16/11 
01/24/12 
12/24/13 

63%

 71%

10-TUO-108-58.8/58.8 

HA42 

10-0S2404 

WPCP 

IN TUOLUMNE COUNTY ON ROUTE 108 ONE 

MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

SCHEIBER, TROY 

(559)341-2018 

$819,860
 $387,228

 $0

04/04/12 
04/25/12 
05/24/13 

43%

 47%

10-TUO-120-44.8/44.8 
10-0W0704 
ACBH- 120-(055) 

NHP-120 -(055)E 

--() 

WPCP 

IN TUOLUMNE COUNTY NEAR BUCK 

AT BIG OAK SIDEHILL VIADUCT 

REPLACE BRIDGE DECK 

MEADOWS GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

COREY CASEY 

(559)341-2018

2990 BAY VISTA COURT, SUITE D 19596 MONO WAY 

SONORA, CA 95370 

$2,668,958 
$677,436 
$637,036 

01/24/13 
02/14/13 
12/31/13 

13% 

25% 

Totals: Authorized Final Amt: $646,011,159 Completed to Date: $241,838,338 Work This Month: $17,010,360
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINAH SHORE DR. STE 20 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-7-5.9/11 IMPERIAL COUNTY NEAR CALEXICO ON ACCU CONSTRUCTION CO. RAY ARINDUQUE $130,860 04/26/12 58%
11-0680A4 ROUTE 7 FNORTH OF ROUTE 7/8 

SEPARATION AND ON ROUTE7/8 SEPARATION 

HIGWAY PLANTING AND INSTALL 

IRRIGATION SYS 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. STE 76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$62,747
 $8,425

11/26/12 
07/16/13 

48%

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $1,381,540 05/30/12 99%
11-2M2304 LOCATIONS FROM ROUTE 8/111 SEPARATION 

TO 0.6 MILE WEST OF 4TH AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,343,108
 $365,490

07/03/12 
04/26/13 

96%

OVERCROSSING 

REPLACE SLAB WITH CONCRETE 
IRVINE CA 92614 

(760)355-8666

HM1 WPCP (949)252-0441 

11-IMP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY $599,730 02/06/13 0%
11-410204 FROM 0.3 MILE WEST TO 0.3 MILE EAST 

OF BROCK CENTER ROAD OVER- CROSSING 

P O BOX 229000 $0
 $0

02/22/13 
0%

PAVEMENT REHABILITATION 
SAN DIEGO CA 921929000 

(858)587-3600 

HA22 

11-IMP-8-80.5/80.9 IN IMPERIAL COUNTY ABOUT 15 MILES W HAZARD CONSTRUCTION COMPANY $682,102 03/19/13 0%
11-410704 EST OF WINTERHAVEN FROM 0.3 MILE WE 

ST OF SAND HILLS OVERCROSSING TO 0. 1 

P O BOX 229000 $0
 $0

04/11/13 
0%

MILE EAST OF SAND HI 
SAN DIEGO CA 921929000 

PAVEMENT REHABILITATION 
(858)587-3600 

HA22 

11-IMP-98-21.8/31.3 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY $3,273,588 03/19/13 0% 
11-275204 
STP-P098-(024) 

XICO FROM 0.2 MILE WEST OF WESTSIDE 

MAIN CANAL BRIDGE TO KLOKE ROAD 

P O BOX 229000 $0 
$0 

04/11/13 
0% 

--() 
PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

HA22 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-4.6/0 IN SAN DIEGO COUNTY AT VARIOUS NEWEST CONSTRUCTION COMPANY BALCE, ALEX $929,900 02/20/13 0%
11-297104 LOCATIONS 

REHABILITATE PUMP STATIONS 
SAN DIEGO CA 92126 

7847 DUNBROOK ROAD STE C 9851 BUENA VISTA 

AVENUE 

$0
 $0

04/03/13 
02/25/14 

0%

HA22 

(858)537-0774 
(858)688-2125 

SANTEE, CA 92071 

11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,552,170 10/25/12 14%

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

LOCATIONS 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,718,074
 $1,234,927

12/03/12 
05/02/14 

13%

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,765,602 06/21/12 29%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,829,968
 $329,822

08/07/12 
06/02/14 

95%

SWPPP 

11-SD-5-26.8/52.9 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING BAGUBE, JUN $667,729 06/25/12 100%
11-406004 
ACST-X073-(095)E 

- -( ) 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 
LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$697,796
 $0

07/16/12 
04/30/13 

95%

COMPLETED 
04/05/13 

HB71 WPCP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,762,302 02/01/11 88%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,753,737
 $7,754

04/27/11 
07/03/13 

100%

11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $788,474 08/05/11 99% 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$816,649 
$0 

08/30/11 
03/27/13 

100% 

COMPLETED 
03/27/13 
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11District 

11-SD-5-62.6/0 

Fed Aid 

HA22 

Pgm Code 

11-270804 

Contract 

ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

CULVERT REHABILITATION 

Type Of Work 

L B CIVIL CONSTRUCTION INC 

Contractor 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

Resident 
Engineer 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,703,876

Bid + CCOs

 $1,069,384

Comp To date

 $208,800

This Month 

09/27/12 

Awarded 

11/06/12 

Approved 

08/01/14 

Est Comp
Accepted 

22%

%Time

 63%

% Work 
Message 

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $768,127

 $0

08/10/10 
08/26/10 
10/09/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-10.5/12.6 

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,306,439
 $1,535,518
 $548,140

12/18/12 
01/10/13 
05/13/14 

16%

 66%

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

$1,288,610
 $0
 $0

03/19/13 
04/22/13 

0%

 0%

11-SD-8-21.6/25.9 

HA22 

11-236404 
IM-008 -(130)8 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR EL CAJON 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

BAGUBE, JUN 

(858)688-1438

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$3,428,082
 $3,071,641

 $0

12/07/10 
01/19/11 
03/22/13 

100%

 100%

COMPLETED 
03/22/13 

11-SD-15-8.9/9.7 
11-233204 
ER- -( )

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000 
$0 
$0 

03/01/98 
03/01/98 

0% 

0% 

HA23 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N


 62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-18.8/21.9
 
11-2607A4
 

Resident
 
Engineer
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY ON ROUTE 15 FROM
 

1.4KMSOUTH OF ROUTE 15/56 SEPARATION
 

TO CAMINO DEL NORTE UC AND ON ROUTE
 

56.05KM WEST TO DIR'
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DIVERSIFIED LANDSCAPE COMPANY
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER, CA 92596
 

(951)926-7444
 

$2,428,841

 $2,268,646


 $21,414


 $1,690,586

 $774,627

 $131,349


 $21,391,499

 $7,669,409

 $952,642


 $2,695,876

 $2,419,862


 $6,784


 $2,581,596

 $2,350,207


 $0


 $238,831
 
$154,896
 
$43,151
 

11/16/11 0%

12/13/11
 

0%

01/29/16
 

PLANT EST
 

SATIS
 

07/17/12
 
08/16/12
 
07/27/16
 

04/04/12
 
04/30/12
 
09/08/14
 

10/11/11
 
10/25/11
 
02/05/16
 

63%


 47%


 23%


 36%


 0%


 0%


PLANT EST
 

SATIS
 

05/12/08 0%

06/10/08
 

0%

10/15/12
 

PLANT EST
 

SATIS
 

07/19/12 43%
 
07/19/12
 

65%

07/26/13
 

000000000 

000 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

Resident 
EngineerContractor 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

WESTERN RIM CONSTRUCTION INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $261,425 08/29/12 15%
 $97,831
 $23,903

09/28/12 
06/17/14 

37%

 $1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$461,720 08/02/12 8%
 $74,337
 $18,931

08/30/12 
11/02/15 

16%

 $1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 

0%

PLANT EST 

SATIS 

$1,363,144 06/27/11 0%
 $1,260,669

 $37
07/28/11 
07/30/15 

0%

PLANT EST 

SATIS 

$2,022,644 04/04/12 100% 
$1,663,598 
$314,577 

05/22/12 
04/06/16 

88% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,734,499 04/04/12 12%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,144,463
 $215,408

06/20/12 
06/07/16 

65%

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $5,010,979 06/06/12 81%
11-2M5504 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $2,516,679
 $0

06/20/12 
03/14/13 

50%

HM1 WPCP 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,803,888
 $2,419

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,974,837
 $0

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $984,960
 $6,462

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-2.5/5.3 MOEN, MIKEIN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $3,295,818 05/30/12 60% 
11-2M2404 9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

LOCATIONS 

PLACE BONDED WEARING COURSE 
WATSONVILLE CA 950775085 

P O BOX 50085 $1,042,917 
$462,697 

06/21/12 
06/03/13 

31% 

(619)995-7335
(831)724-1011 

HM1 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,300,536 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,208,267
 $8,090

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $505,825 06/25/10 0%
11-402304 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $474,906
 $1,080

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-56-/8.9 AMTEY, SHRIKANTIN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC $4,441,856 12/19/12 18%
11-269304 
STP-X073-(101) 

--() 
(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

INSTALL CCTV, RAMP METERING, SIGNAL 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE $829,738
 $681,084

01/11/13 
11/07/13 

19%

HB4N WPCP 

11-SD-75-11.0/17.4 BAGUBE, JUNIN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY $2,443,139 01/05/12 100%
11-262004 
STPP-0750-(39E) 

--()
(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 $2,310,290
 $0

02/13/12 
03/20/13 

99%

COMPLETED 
04/05/13 

HA22 WPCP 

11-SD-75-21.8/0 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY $2,294,294 12/13/12 15%
11-409504 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

PAINT CORONADO BRIDGE SPANS 26-29 
FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD $24,239
 $24,239

01/10/13 
12/23/13 

1%

HA21 WPCP 

11-SD-76-7.3/13.1 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. $69,467,550 12/23/09 100% 
11-080104 
ARRA-P076-(024)E 

3485 E. VISTA WAY 

VISTA CA 92084 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

1770 LA COSTA MEADOWS DRIVE $67,578,326 
$158,527 

01/19/10 
02/27/14 

98% 

P0-76 0-(4E) 

--() 
(760)639-4430MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92078 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $20,641,172 08/01/12 22%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$10,666,841
 $1,655,669

08/31/12 
08/14/13 

52%

HA21 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,237,888 12/28/10 72%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,147,410
 $5,613

01/13/11 
08/22/13 

99%

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $405,720 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

P O BOX 429 $0
 $0

04/17/13 
0%

--() 
WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

HB32 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,486,221 01/17/12 34%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,275,802
 $18,646

02/13/12 
04/30/13 

98%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 100%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SEPARATION. 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 

CA 92081 

13220 EVENING CREEK 

SUITE 112 

SAN DIEGO, CA 92128 

$2,457,910
 $0

05/20/11 
03/22/13 

100%

COMPLETED 
03/22/13 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-94-13.8/14.4 IN SAN DIEGO COUNTY NEAR LEMON GROVE HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $856,473 06/27/12 100% 
11-298004 
ACNH-P094-(058)E 

--() 

FROM VIA MERCADO TO 0.1 MILE EAST OF 

JAMACHA BOULEVARD 

INSTALL CONCRETE BARRIER AND SEAL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$783,089 
$0 

07/16/12 
03/22/13 

100% 

COMPLETED 
03/22/13 

HB1 WPCP 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-125-10.6/10.9 

HB4 

11-294604 

WPCP 

IN SAN DIEGO COUNTY NEAR LEMON GROVE 

FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

ALSHEIKH, JASON 

(858)688-1473 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,082,459
 $1,080,045

 $1,176

06/27/11 
07/14/11 
05/29/13 

93%

 100%

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$535,189
 $163,259
 $73,984

04/26/12 
11/26/12 
10/13/15 

10%

 30%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-5.8/8.8 

HB1 

11-403704 
HSST-P163-(028)E

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$1,449,988
 $0
 $0

03/28/13 
04/18/13 

0%

 0%

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$37,882,648
 $168,500
 $168,500

01/03/13 
01/29/13 
07/07/14 

3%

 0%

11-SD-805-5.5/9.4 

HB5 

11-2T1814 

SWPPP 

IN SAN DIEGO CNTY, IN CHULA VISTA & 

NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HSU, PAUL 

(619)697-0217

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$31,318,373 
$13,753,617 
$2,012,745 

04/27/12 
05/22/12 
09/05/14 

56% 

44% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-805-7.7/9.1 ARINDUQUE, RAYIN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET $490,601
 $0

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-9.4/13.8 HSU, PAULIN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY $16,668,502 03/27/12 100%
11-2T1804 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $11,161,392
 $1,479,036

04/19/12 
08/21/13 

67%

OVER RUN 

HB5 SWPPP 

11-SD-805-23.7/27.6 NICKERSON, NANCYIN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST $72,040,000 03/16/12 23%
11-2T2004 
CMLN-6211-(106) 

7807 CONVOY COURT 

SUITE 100 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$13,933,393
 $1,549,030

03/30/12 
09/18/15 

19%

--()
SAN DIEGO, CA 921111 HOV LN IN EACH DIR AND A S FACING 

RIVERSIDE CA 92509 

HB5 
(858)688-1391

(951)684-5360 

11-SD-805-25.2/26.3 AKHONDZADEH, RAHIMIN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST $13,716,305 11/29/10 94%
11-089754 2863 CARMEL VALLEY 

ROAD 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$13,376,912
 $3,332

12/16/10 
05/30/13 

99%

HE13 SWPPP 
(858)688-1318 

DEL MAR, CA 92014EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 

11-SD-805-26.5/28.9 POUND, DAVIDIN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC $51,591,258 01/28/11 59%
11-2T0404 
ARRA-805 -(610)N 

2863 CARMEL VALLEY 

ROAD 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

7 CROW CANYON COURT SUITE 100 $39,146,939
 $961,272

02/08/11 
08/06/14 

76%

HB5 

80-5 6-(0N) 

--() 

SWPPP 
(858)720-2112 

DEL MAR, CA 920140.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 

11-SD-905-9.5/15 DEYOE, MARLAIN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT $63,310,350 05/08/09 0% 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $61,085,226 
$281,366 

05/20/09 
02/14/14 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $501,932,619 Completed to Date: $303,121,662 Work This Month: $13,986,518
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,218,817 03/14/12 100%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$996,878
 $0

04/13/12 
04/02/13 
04/02/13 

100%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 COMPLETED 

12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $888,396 02/14/13 0%

HM1 

12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

03/11/13 
0%

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,245,154 11/30/11 100%
12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$1,100,007
 $87,813

12/21/11 
05/30/13 

88%

OVER RUN 

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,977,676 12/20/10 94%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,046,587
 $450

01/11/11 
06/03/13 

100%

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY UPADHYAYA,NITA $3,968,870 02/24/12 38% 

HB4N 

12-0F0604 
ACIM-0052-(960)7

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$3,015,327 
$247,700 

03/22/12 
05/14/14 

75% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

--()

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,732,695
 $1,620

08/06/10 
10/27/14 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 68%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$847,871
 $2,295

05/11/10 
08/19/14 

92%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $12,691,336 10/18/11 100%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$12,417,277
 $0

11/03/11 
03/26/13 

100%

COMPLETED 
03/26/13 

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,100,589 06/22/10 73%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$8,971,690
 $306,478

07/13/10 
03/31/14 

94%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,446,479 11/30/11 100%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,471,202
 $11,936

12/21/11 
04/30/13 

100%

OVER RUN 

HB1 WPCP 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $400,061 02/21/13 0% 

HB1 

12-0L8704 
SIMG-005 -(964)E 

--() 

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0 
$0 

03/19/13 
12/12/13 

0% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

12District 

12-ORA-5-27.6/28.2 

Fed Aid 

HB4N 

Pgm Code 

12-0G9904 

Contract 

ACIM-0052-(952)9 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN IRVINE AND TUSTIN 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

Description 

WIDEN AND CONSTRUCT RETAINING WALL 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

UPDAHYAYA, NITA 

Resident 
Engineer 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,124,348

Bid + CCOs

 $3,086,211

Comp To date

 $500

This Month 

03/08/11 

Awarded 

03/22/11 

Approved 

05/23/13 

Est Comp
Accepted 

96%

%Time

 97%

% Work 
Message 

12-ORA-5-42.1/44.4 

HB32 

12-1016A4 

SWPPP 

IN ORANGE AND LOS ANGELES COUNTIES IN 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

DICKSON, ERIC 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$737,551
 $731,230

 $1,260

02/07/11 
02/24/11 
04/29/15 

0%

 0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

GILCHRIST,WILLIAM 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$108,613,149
 $61,738,361
 $2,638,750

10/12/10 
11/05/10 
10/23/14 

47%

 57%

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$69,540,630
 $43,396,203

 $885,489

06/11/10 
06/25/10 
08/01/14 

66%

 62%

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

$498,903
 $0
 $0

03/11/13 
04/22/13 

0%

 0%

12-ORA-39-8.8/12.4 

HM1 

12-0L6004 

WPCP 

IN ORANGE COUNTY IN ANAHEIM AND 

STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

COLD PLANE, RUBBERIZED HMA 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

WANG,T H 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,349,067 
$3,219,137 

$0 

05/17/12 
06/20/12 
04/30/13 

100% 

95% 

OVER RUN 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $431,273 06/30/11 91%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$434,610
 $0

07/22/11 
05/21/13 

100%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11 67%

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$8,492,502
 $0

08/12/11 
10/30/13 

97%

12-ORA-55-12.7/12.7 IN OC. ON RTE-55 SB CONNECTOR ON­ AUTOBAHN CONSTRUCTION INC WANG,T H $148,621 11/30/12 0%
12-0M0004 RAMP FROM EB RTE-22. 

OVERLAY HMA, MBGR AND DRAINAGE 
SANTA ANA CA 927111238 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

12/27/12 
05/31/13 

0%

HB1 WPCP 

(714)769-7025 
(174)558-4109 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,661,017 04/15/11 94%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,826,313
 $0

05/05/11 
04/30/13 

99%

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 0%
12-0M2204 
ACNH-P057-(058)E

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/03/12 
01/30/13 

0%

HB71 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,198,678 10/26/11 51% 

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$5,651,921 
$432,555 

11/17/11 
06/17/14 

33% 

HB4N 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 117 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-57-13.4/14.8
 
12-0M1604
 
ACNH-P057-(057)E
 

--()
 

HB71 WPCP
 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

12-ORA-57-18.8/21.1
 
12-0F0324
 

HB4N SWPPP
 

HB4N
 

12-ORA-73-10.6/11
 
12-0M5504
 
ACNH-P073-(100)E
 

--()


HA23 WPCP
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)
 

--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN ANAHEIM AT BALL
 

RD OC AND AT LINCOLN AVE OC
 

ADA IMPROVEMENTS
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

IN ORANGE COUNTY IN FULLERTON AND
 

BREA FROM 0.1 MILE NORTH OF YORBA
 

LINDA BOULEVARD OVERCROSSING TO
 

LAMBERT ROAD UNDERCROSSING
 

WIDEN LANES, RAMPS AND BRIDGES
 

OC. RTE-73 AT CROWN VALLEY PKWY.
 

BUILD SHEAR PILE WALLS WITH
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

Contractor 

VAP CONSTRUCTION INC
 

16425 ILLUSION WAY
 

LA MIRADA CA 90638
 

(714)253-3270
 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

C C MYERS INC
 

1822 SOUTH LEWIS STREET
 

BREA, CA 92805
 

(916)919-1809
 

Resident
 
Engineer
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)936-3594
 

LINDQUIST,KARL
 

3010 SATURN STREET,
 

SUITE 200
 

BREA, CA 92841
 

(949)279-8531
 

LINDQUIST, KARL
 

3020 SATURN STREET
 

#100
 

BREA, CA 92821
 

(949)279-8531
 

ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD
 

6 CUSHING STE 200
 

IRVINE CA 92618
 

(949)231-7291
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

6521 MARINE WAY T#1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$252,695 06/11/12 33%
 $162,025

 $0
07/05/12 
06/30/13 

64%

 $29,678,877 10/12/10 81%
 $19,836,806

 $961,790
10/26/10 
10/22/13 

67%

 $30,243,141 10/13/10 76%
 $25,612,951
 $1,072,089

11/02/10 
12/30/13 

84%

 $12,496,685 07/09/12 51%
 $12,250,587

 $113,509
07/09/12 
09/20/13 

98%

 $344,848 04/29/10 52%
 $257,667

 $2,596
05/24/10 
11/03/15 

75%

 $24,940,553 08/22/12 5% 
$675,338 
$361,902 

09/18/12 
05/05/15 

3% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$595,328
 $3,243

10/25/11 
01/07/16 

0%

PLANT EST 

SATIS 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH,KAUSI $32,078,345 01/09/13 0%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 
RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$0
 $0

02/06/13 
09/23/15 

0%

HE13 SWPPP 

(916)635-9370 
(949)279-8741 

ANAHEIM, CA 92805 

HE13 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $433,164 06/11/12 52%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$97,716
 $0

07/05/12 
06/30/13 

22%

12-ORA-91-3.1/4.2 IN OC, CITY OF ANAHEIM. WB 91 FROM CHUMO CONSTRUCTION INC AMUTH, KAUSI $2,045,606 01/07/13 20%

HB1 

12-0K5304 
HSNH-P091-(136) 

--() 

WPCP 

EAST ST. TO EUCLID AVE. 

RHMA AND POLYESTER CONCRETE OVERLAY 
BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$424,784
 $252,400

01/24/13 
09/05/13 

21%

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $51,525,433 05/03/11 62%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
IRVINE, CA 92618 

(949)407-0500 

320 GODDARD WAY, SUITE 150 

(949)279-8741

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$51,884,235
 $45,519

05/27/11 
09/30/13 

100%

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0% 
12-0K3304 
STPE-P091-(137)

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

1526 BROOKHOLLOW DR SUITE 76 $0 
$0 

04/18/13 
0% 

--() 
INSTALL VEGETATION & IRRIGATION SYS 

SANTA ANA CA 92705 

(714)641-4730 

TEA4 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,267,009 03/26/12 49%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$7,898,410
 $872,656

04/27/12 
01/08/14 

46%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 65%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,304,374
 $3,700

02/04/09 
04/15/15 

87%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY $753,300 03/19/13 0%
12-0J6704 
ACNH-P241-(003)E 

CANYON ROAD TO RTE 91 

REVEGETATION OF EXPOSED SLOPES FOR 

INC 

26320 LESTER CIRCLE 

$0
 $0

04/11/13 
0%

--() 

CORONA CA 92883 

HA25 WPCP (951)674-7352 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC UPDAHYAYA, NITA $323,085 06/07/12 57%

HB71 

12-0M1404 

WPCP 

LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$220,033
 $0

07/05/12 
05/20/13 

69%

SUSPENDED 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,457,065 04/05/12 67%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$600,475
 $277,566

04/25/12 
08/21/13 

41%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC UPADHYAYA,NITA $1,619,765 10/11/12 0% 

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$0 
$0 

11/06/12 
0% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-12.6/8.7
 
12-0K06A4
 

WPCP
 

12-ORA-405-17.9/0
 
12-0L3004
 

HB4N
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC 6533 MARINE WAY 
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618 
INSTALL FIBER OPTIC CABLE AND CCTV 

CORONA CA 92880 
(949)936-3586 

(951)371-4202 

IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY,MONAS 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001 6533 MARINE WAY 
STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 
(949)936-3594

IRVINE, CA 92618 

OC. CITY OF WESTMINSTER AT SB I-405 RAKAN INC
 

ON/OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUITE 116
 

UPDGRADE TRAFFIC SIGNAL SYSTEMS
 
TUSTIN CA 92782
 

(949)698-9872
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$585,021 04/26/10 0%

 $0 05/24/10
 

0%

$0 05/09/12
 

SUSPENDED
 

$977,914 08/18/11 100%

 $884,779 08/23/11
 

98%

$0 08/30/13
 

OVER RUN
 

$260,658 02/22/13 0%
 
$0 04/11/13
 

0%

$0
 

Totals: Authorized Final Amt: $461,093,658 Completed to Date: $284,945,937 Work This Month: $8,583,817



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-200-.1/0 01-0C3204 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-11.0/11.1 01-475024 

01-HUM-254-12.7/20.6 01-498404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-84.7/T91.3 01-0B8104 

01-MEN-162-1.7/0 01-0C8204 

01-MEN-162-11.6/0 01-0C2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-999-/0 01-464204 

01-VAR--/0 01-0A3904 

01-VAR--/0 01-496604 

01-VAR--/0 01-0A6804 

02-LAS-395-5.4/61.1 02-4E8204 

02-MOD-299-35.7/36.2 02-3E6904 

02-MOD-299-40.6/46.7 02-4F1404 

02-PLU-36-6.5/9.2 02-5E2104 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-910-/0 02-1E2404 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-31.1/0 02-2E8704 

02-SHA-5-62.4/62.4 02-0E4004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-74.8/0 02-2C2224 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-3-47.7/48.5 02-0E8404 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-89-24.7/24.8 02-4E4804 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-2.5/2.9 02-0E4404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-41.6/41.9 02-2E7504 

02-TEH-5-5.6/41.7 02-0E4504 

02-TEH-99-11.6/12.6 02-4C58U4 

02-TRI-3-.5/6.6 02-4F1704 

02-TRI-3-7.1/8.3 02-4C9604 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-23.3/0 02-374304 

02-TRI-299-64.1/72.2 02-3E9304 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-5-/34.4 03-4M4804 

03-COL-20-/10.2 03-1F7404 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-18.1/19.1 03-4M5404 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/0 03-1F6004 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-80-2.0/61.6 03-3M6804 

03-PLA-65-12.2/23.8 03-3338U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-34.9/0 03-2F2604 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-/17.2 03-0F5904 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-1.4/0 03-4M2404 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-80-2.5/2.9 03-2F7004 

Page 

19 

20 

20 

20 

20 

20 

20 

21 

21 

21 

21 

21 

21 

22 

22 

22 

22 

22 

22 

23 

23 

23 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YOL-113-/11.2 03-2F0504 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-10.7/10.7 04-4S3704 

04-ALA-580-18.4/44 04-2E7704 

04-ALA-580-30.6/30.6 04-2E7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-3.6/6.5 04-4G1004 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-4.5/4.9 04-1G2004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-20.1/45.6 04-2E2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-80-7.3/7.6 04-1G5504 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-12-15.6/15.6 04-2E6904 

04-MRN-101-20.5/20.9 04-2640G4 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-40.9/41.4 04-4S0204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-121-.3/2 04-4442A4 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/2.8 04-264904 

04-SCL-82-20.9/0 04-0G1304 

04-SCL-85-.3/0 04-4S0604 

04-SCL-85-1.0/9.9 04-4H4204 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-.1/.1 04-2E7604 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-6.8/0 04-3G4474 

04-SF-80-7.9/8.2 04-0120S4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-4.1/4.1 04-4G1604 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-28.2/0 04-0G1704 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-/2.7 04-2E5404 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-25.8/27.6 04-2E7504 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-17.9/0 04-2E7004 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/.9 04-235644 

04-SM-101-/6 04-4A9254 

04-SM-280-/0 04-4A3204 

04-SOL-12-1.8/2.8 04-2E7204 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-.9/45 04-4A2504 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-/28.4 04-153504 

04-SOL-84-.1/3 04-3E2804 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-33.1/33.2 04-4S9604 

04-SON-12-32.7/33 04-3A3304 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.1 04-0A1854 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-34.1/34.5 04-1G2404 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-/0 05-1A8004 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-/0 05-1A7904 

05-SB-154-/5.5 05-1A3104 

05-SB-166-.9/2.4 05-0G1604 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SBT-25-/0 05-0R8404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.4/26 05-0M9704 

05-SCR-1-26.8/36.3 05-0M9804 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-/0 05-0T9004 

05-SLO-46-4.1/0 05-0C3304 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.0/0 05-330754 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-7.8/12.5 05-0Q6204 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-36.0/37.5 05-0Q6304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-33-/0 06-0C1304 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-46-32.8/37.5 06-0P7104 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-43.9/49.3 06-0N17A4 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-41-37.5/38.1 06-0J0404 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-0-/0 06-0N7704 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-23.3/23.8 06-0M8004 

06-MAD-99-6.9/8.2 06-471004 

06-TUL-63-2.9/3.2 06-0K5404 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-23.5/0 06-0N8504 

06-TUL-99-23.5/0 06-0N5404 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-21.2/26.4 06-337414 

07-LA-1-11.1/11.1 07-4T3904 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-51.0/52 07-4L2214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-.7/.7 07-4T3504 

07-LA-5-1.0/18.4 07-1W2004 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-3.9/13.9 07-1W4504 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.1/42.1 07-258704 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-10-42.9/0 07-3X0104 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-.4/0 07-3X3004 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-58.2/77 07-2X9804 

07-LA-19-/19.2 07-4Y7504 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-2.3/0 07-274304 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-57-10.0/10 07-4Y7604 

07-LA-60-11.6/23.6 07-286904 

07-LA-90-1.0/3.5 07-259104 

07-LA-90-1.7/2.6 07-275804 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-91-6.4/12 07-260504 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.2/39.3 07-4Y7104 

07-LA-105-6.0/8 07-264704 

07-LA-105-14.1/14.6 07-4S8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-13.2/14.1 07-2X9304 

07-LA-110-1.1/8.8 07-2X9404 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-/10 07-273404 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/13.3 07-266104 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-63.4/66 07-127274 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-9.0/48.1 07-1W0504 

07-LA-210-15.0/36 07-258934 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.4/10.5 07-2X9504 

07-LA-405-16.1/20.7 07-4Y5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-5.8/12 07-2X9604 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-VEN-1-10.2/15.9 07-1W3804 

07-VEN-1-16.6/18.8 07-276704 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-9.1/9.1 07-278904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-25.9/26.8 07-4T4304 

07-VEN-126-13.4/26.6 07-3X3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-126-22.5/29.3 07-4Y0904 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-15-.7/1.2 08-1C7904 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-62-85.0/85.1 08-0C2104 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-17.2/17.2 08-0R8404 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-/10 08-0C7434 

08-SBD-60-.6/10 08-0G4304 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-15.1/29.3 08-0Q7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-138-27.5/28.5 08-0Q2404 

08-SBD-138-/0 08-0N1404 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-395-3.9/65.5 08-0P7304 

08-SBD-395-19.0/35.6 08-0C1214 

08-VAR-60-5.9/6.2 08-1C8604 

09-INY-6-/0 09-348104 

09-INY-190-65.9/66.5 09-287504 

09-INY-395-73.8/0 09-342404 

09-KER-14-35.4/0 09-349104 

09-MNO-158-2.2/2.9 09-350104 

09-MNO-203-7.1/0 09-352704 

09-MNO-395-40.0/45 09-354504 

09-MNO-395-51.5/0 09-352304 

09-MNO-395-65.1/69.6 09-343204 

09-MNO-395-118.7/119.6 09-237704 

10-AMA-49-6.1/0 10-0T1404 

10-AMA-88-/5.5 10-264444 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-CAL-4-32.2/0 10-0K6304 

10-CAL-26-/3.1 10-2A4204 

10-CAL-49-/0 10-0V9404 

10-MER-5-23.1/24 10-0S1904 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-6.0/10.1 10-0S9404 

10-MPA-49-44.7/0 10-0W5404 

10-SJ-4-14.1/0 10-0V5904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-5-.1/47.8 10-0K3304 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-99-2.0/4.3 10-0S7604 

10-SJ-99-4.9/14.2 10-0E6114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-205-1.7/12.6 10-0L5704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-15.1/17 10-0A6714 

10-STA-132-16.9/27.9 10-0V9704 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 

10-TUO-120-44.8/44.8 10-0W0704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-7-5.9/11 11-0680A4 

11-IMP-8-80.5/80.9 11-410704 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-98-21.8/31.3 11-275204 

11-SD-5-4.6/0 11-297104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-10.0/10 11-2976U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-5-62.6/0 11-270804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-21.6/25.9 11-236404 

11-SD-15-18.8/21.9 11-2607A4 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-21.8/0 11-409504 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-94-13.8/14.4 11-298004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-5.8/8.8 11-403704 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.5/9.4 11-2T1814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-12.7/12.7 12-0M0004 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-3.1/4.2 12-0K5304 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

Page 

113 

113 

114 

114 

114 

114 

114 

114 

115 

115 

115 

115 

115 

115 

116 

116 

116 

116 

116 

116 

117 

117 



District 

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

District

Federal Aid 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-241-32.5/39 12-0J6704 117 

12-ORA-405-.3/7.8 12-0M1404 117 

12-ORA-405-1.5/24.1 12-0L7604 117 

12-ORA-405-5.0/5.6 12-0M1304 117 

12-ORA-405-8.7/12.6 12-0K0604 118 

12-ORA-405-12.6/8.7 12-0K06A4 118 

12-ORA-405-17.9/0 12-0L3004 118 

Statement of Ongoing Contracts - Federal Aid 

01 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$285,463,985

 $95,780,422

 $20,076,290

 $139,338,554

 $579,964

 $29,688,755

 Bid + CCO

 $99,665,567 

$47,262,342

 $8,758,725

 $22,380,524

 $0

 $21,263,976

 Work Comp

02 

Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $116,217,698  $66,724,726

-F­ FEDERAL AID (PRIMARY) $5,481,509  $4,370,243

-S­ FEDERAL AID (SECONDARY) $2,096,113  $529,666

-SH­ STATE HIGHWAY $11,602,770  $1,046,417

 $207,048,851  $96,997,192

District Total: $342,446,941  $169,668,243

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $186,045,871  $118,029,808

-F­ FEDERAL AID (PRIMARY) $130,377,450  $90,372,358

-S­ FEDERAL AID (SECONDARY) $44,415,595  $3,024,834

-SH­ STATE HIGHWAY $63,107,675  $31,666,393

 $390,502,642  $292,175,496

District Total: $814,449,233  $535,268,889 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $261,701,561  $88,892,053

-F­ FEDERAL AID (PRIMARY) $204,903,057  $182,295,326



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

04 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $516,512,569


 $2,980,974,484


 $5,357,470


 $599,284,658


 $4,568,733,799


 Bid + CCO

 $152,495,380


 $139,665,881


 $84,404,098


 $47,570,344


 $424,135,703


 Bid + CCO

 $11,843,264


 $193,356,523


 $9,281,878


 $178,159,072


 Work Comp

 $471,379,133


 $2,196,316,804


 $2,043,771


 $487,659,781


 $3,428,586,869


 Work Comp

 $90,409,355


 $99,676,616


 $44,761,286


 $40,805,529


 $275,652,787
 

Work Comp 

$11,566,061


 $117,205,757


 $3,602,979


 $14,552,666




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

08 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $81,014,317


 $473,655,054


 Bid + CCO

 $331,754,985


 $337,329,357


 $27,448,925


 $359,650,653


 $817,580,896


 $1,873,764,816


 Bid + CCO

 $187,049,590


 $47,980,312


 $236,129,816


 $38,301,967


 $500,000


 $268,160,581


 Work Comp

 $41,372,173


 $188,299,637


 Work Comp

 $63,672,058


 $141,966,029


 $7,636,178


 $80,337,778


 $487,359,598


 $780,971,641
 

Work Comp 

$77,381,014


 $29,741,156


 $31,503,866


 $19,548,832


 $496,543


 $38,974,519




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-F­

-S­

-SH­

08 

09 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

District Total: 

District 11 

Category 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $778,122,266


 Bid + CCO

 $4,333,888


 $657,613


 $8,165,851


 $14,022,623


 $27,179,974


 Bid + CCO

 $129,323,345


 $157,459,045


 $10,758,671


 $308,398,797


 $40,071,300


 $646,011,159


 Work Comp

 $197,645,930


 Work Comp

 $2,381,879


 $475,985


 $1,717,493


 $10,896,788


 $15,472,145


 Work Comp 

$38,839,050


 $111,029,028


 $7,940,767


 $63,583,640


 $20,445,851


 $241,838,338
 



District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$501,932,619

 $8,841,875

 $856,473

 $33,172,192

 $172,692,444

 $1,000,000

 $285,369,635

 Bid + CCO

 $303,121,662

 $6,191,935

 $783,089

 $13,196,957

 $75,875,333

 $0

 $207,074,348

 Work Comp

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $461,093,658

 $21,723,041

 $39,722,034

 $2,039,921

 $212,466,475

 $185,142,187

 Bid + CCO

 $284,945,937 

$20,251,509

 $28,803,523

 $1,352,013

 $125,462,747

 $109,076,145

 Work Comp 

Statement of Ongoing Contracts ­
Statewide Recap
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $1,254,501,232


 $2,965,456,788


 $7,437,434


 $1,042,255,461


 $1,370,075,451


 $4,557,262,840
 

$11,196,989,206


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $5,252,564

11 $10,639,086

12 $13,910,153

01 $7,739,703

08 $9,723,745

09 $880,237

07 $2,170,691 

Work Comp 

$491,548,215


 $1,854,101,396


 $2,540,314


 $649,077,720


 $846,620,086


 $2,677,249,913
 

$6,521,137,643




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $3,799,930
 

$54,116,109
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

