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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - - L} k] ’ 0
01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,876,350 04/16/13 37%
01-476904 THE KLAMATH RIVER BRIDGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE $2,291,414 05/24/13 59%
ACBH-Q101-(226)E REMOVE & RECONSTRUCT HINGES CRESCENT CITY. CA 95531 $0 11715714
Q1-01 2-(6E) PLEASANTON CA 94588 (7077498 4000
-0 (925)416-0700 SUSPENDED
HA21
01-DN-101-13.3/13.3 IN DEL NORTE COUNTY NEAR KLAMATH AT  TIDEWATER CONTRACTORS INC MERGUPS, JURIS $294,755 10/08/13 0%
g%;gBéggi 000 0.6 MILE NORTH OF WILSON CREEK BRIDGE PO BOX 1956 700 PARK PLACE 28 10/25/13 o%
oo HUA LEVELING CROOKINGS OR 67416 CRESCENT CITY, CA 95531
(541)469-5341 (707)464-4618 SUSPENDED
HC168
01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC.  OSIER, JIM $1,485,000 03/03/14 0%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEKP.O. BOX 1956 5065 BOYD ROAD, STE B $0 04/07/14 0%
PARK ENTRANCE ROAD #8068 DIR"S ARCATA. CA 95521 $0 06/02/14
BROOKINGS, OR 97415
EMERGENCY F.A. 54174605341 (707)498-4790
REPAIR SINK AND DRAINAGE FACILITIES (541469~
20.20
201130
01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES  HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES P.O. BOX 215 700 PARK PLACE $311,1§g 82;82;12 100%
NORTH OF MILL CREEK PARK ENTRANCE RD
. CRESCENT CITY, CA 95531 CRESCENT CITY, CA 95531 04/08/14
#8068 DIR"S EMERGENCY (707)464-4618 COMPLETED
RETREAT
20.20
201130
01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 0%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON P.O. BOX 406 700 PARK PLACE $964,594 01§16§13 98%
ROAD DIR"S EMERGENCY F.A. CRESCENT CITY, CA 95531 $0 04730714
SLIDE REPAIR WILLOW CREEK, CA 95573 (707)464-4618
(530)629-3702
20.20
201130
01-DN-199-20.5/25_7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 NORTH OF GASQUET, AT VARIOUS 2100 GOODYEAR RD 700 PARK PLACE $0 01/03/14 o%
NHigplgg‘(°33)E LOCATIONS FROM 0.5 MILE NORTH OF SENICIA CA 64510 CRESCENT CITY, CA 95531 $0
MIDDLE FORK SMITH RIVER BRIDGE NO (707)498-4009 SUSPENDED

SHOULDER WIDENING & BRIDGE WIDENING

(707)742-6000
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-36-40.5/45_7 IN HUMBOLDT COUNTY NEAR DINSMORE FROM NORTHWEST PAVING RODRIGUEZ, JOAQUIN $509,911 12/17/13 0%
01-0C1004 VAN DUZEN RIVER BRIDGE NO 04- 0129 TO 8115 SECLUDED VALLEY DRIVE 1487 SANDY PRAIRIE $0 01/06/14 o%
TRINITY COUNTY LINE CT., STE E $0
PLACE RUBBERIZED SEAL COAT REDDING CA 96001 FORTUNA, CA 95540
(530)246-4388 707)621-0000
HM1 (707)621-
01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC.  OSIER, JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR"S EMERGENCY F.A. P.0. BOX 1431 5065 BOYD ROAD, STE B $888,2;8 8%;;2;%2 100%
SLIDE REPAIR
HOOPA, CA 95546 A38¢T2é4cﬁ122521
(530)625-4716 (707)834-~ OVER RUN
20.20
201130
01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0%
01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO P O BOX 50085 5065 BOYD ROAD, SUITE $0 05/06/13 0%
SLATE CREEK BRIDGE WATSONVILLE CA 950775085 B0 e
PLACE SEAL COAT
(831)724-1011 A$8¢T254Cﬁ122521 SUSPENDED
HM1 (707)834-
01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09  100%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE $0  12/07/09 40,
UNDERCROSSING AND AT 1.2 MILES SOUTH CT.. STE. E $0  05/20/11
BELLA VISTA CA 96008 ’
OF DEAN CREEK BRIDGE (5305495190 FORTUNA CA 95540 SUSPENDED
REPAIR DRAINAGE SYSTEMS - -
2 WPCP (707)725-1023
01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 67%
01-0E3104 THE HURLBUTT UNDERCROSSING DIR"S  752B REDWOOD DR. 5601 S. BROADWAY $610,587 11/27/13 56%
EVERGENCY L .B. GARBERVILLE, CA 95542 EUREKA, CA 95503 B0 oassons
REPLACE UNDERDRAIN PIPES ’ (707)441-3944
20.20
201130
01-HUM-101-54_.3/56.8 IN HUMBOLDT COUNTY NEAR RIO DELL FROMDIRT AND AGGREGATE RODRIGUEZ, JOAQUIN $955,555 08/15/13 0%
01-0B1904 THE EEL RIVER BRIDGE #4-16 TO 0.3 INTERCHANGE INC 1487 SANDY PRAIRIE $0 08/28/13 0%
HS??‘Qlol‘(ZZS)E MILE SOUTH OF VAN DUZEN RIVER BRIDGE 20905 NE SANDY BLVD CT. SUITE E $0
o INSTALL MEDIAN BARRIER
FAIRVIEW OR 97024 Fgg;“ggi 82025540 SUSPENDED
HB1 (503)661-5093 707
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12  100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 P. O. BOX 817 2355 BONGIO CT $282,0%g 82;22;12 99%
DIR"S EMERGENCY F.A. FORTUNA. CA 95540 EUREKA, CA 95503
SLIDE REPAIR ’ (707)496-4358 OVER RUN
20.20
201130
01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $12,323,022 10/18/12 91%
2%&3?3231—(223)E AND ARCATA FROM EUREKA SLOUGH BRIDGE P O BOX 1006 5065 BOYD ROAD, SUITE $9,041-3§g ééjg?jii 73%
TO ARCATA OVERHEAD B
-0 HMA OVERLAY & RECONSTRUCT MBGR i:§5§24gé62§i021006 ARCATA, CA 95521 SUSPENDED
HAD2 WpCP (707)496-4358
01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $868,780 09/20/13 0%
gé&g?éggi-(zsz)E 11TH STREET OVERCROSSING #4-424 TO  INC 5065 BOYD ROAD, SUITE ig 10/04/13 0%
o THE ARCATA OVERHEAD #4-79 77-770 COUNTRY CLUB DR STE D g
o INSTALL CABLE MEDIAN BARRIER
PALM DESERT CA 92211 A38¢T2é6cﬁ322521
HB1 (760)200-9007 (707)496-
01-HUM-101-98.1/100.7  IN HUMBOLDT COUNTY AT VARIOUS GOLDEN STATE BRIDGE INC QUINTRELL, HEIDI $2,190,443 08/28/13 31%
ﬁﬁ:gigzgézsl)E LOCATIONS FROM WESTHAVEN DRIVE UC TO 2990 BAY VISTA COURT SUITE D 5065 BOYD ROAD, SUITE $902,2;g 82;;;;12 41%
o TRINIDAD ROAD UNDERCROSSING BENICIA CA 94510 G
- SEISMIC RETROFIT ARCATA, CA 95521
(925)372-8000 (707)496-4358
HA21
01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC OSIER, JIM $3,870,503 10/15/13 1%
01-450904 LOCATIONS FROM 0.8 MILES WEST OF P O BOX 997 634 HWY 96 $42,888 10/25/13 1%
HSST-S169-(006)E $0 05/15/15 ’
PECWAN CREEK BRIDGE TO 1.0 MILES EAST WILLOW CREEK, CA 95573
-0 OF CAPPELL BRIDGE PALO CEDRO CA 96073 2077834115
(530)226-6400 o7 SUSPENDED
WIDENING RDWY WITH HMA OVER AB
HB1
01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $5,010,190 06/18/12  100%
Eéiézﬁééé-(4E N 1.8 MILES EAST OF BUCKLEY ROAD 5211 BOYD ROAD 5065 BOYD ROAD, SUITE $5,235-8§é 81;52;12 100%
REPAIR SLIDE & REPLACE DRAINAGE B
-0 ARCATA CA 95521 04/08/14
ARCATA, CA 95521 SUSPENDED

SWPPP

(707)825-6565

(707)834-1152



Page 4
Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 01
Location xwaraea
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
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01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11  100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD DIR"S 5211 BOYD ROAD 5065 BOYD ROAD, STE B $789,8§g 82;12;1% 100%
ENERGENCY F-A. ARCATA, CA 95521 ARCATA, CA 95521
REPAIR SLIPOUT ’ (707)834-1152 OVER RUN
20.20
201130
01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $9,004,203 12/19/12 56%
8&-333;04173 EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI P O BOX 1006 5065 BOYD ROAD, SUITE $5-672-8%g 8é§ég§ii 63%
- -(173) WEST OF CHEZEM ROAD #6L200 B
-0 RECONSTRUCT ROADWAY WITH HMA i3§5§242562§i021006 ARCATA, CA 95521 SUSPENDED
HA23 SWPPP (707)498-3207
01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,164,433 12/13/12 63%
ﬁﬁg4S§§$4 172 LOCATIONS FROM ROUTE 299/101 P O BOX 545 5065 BOYD ROAD, SUITE $1,523,7gg 8%;%2;%2 64%
(; -(172) SEPARATION TO TRINITY COUNTY LINE ANDERSON CA 96007 B
o RECONSTRUCT METAL GUARD RAILING
(530)365-3316 A38¢T2é86222§521 SUSPENDED
HB1 wPCP (707498~
01-HUM-999-/0 IN HUMBOLDT COUNTY ON VARIOUS ROUTES F D THOMAS INC OSIER, JIM $3,389,893 06/13/13 42%
01-0A4504 AND AT VARIOUS LOCATIONS P O BOX 4663 5065 BOYD ROAD $1,912-1§8 81;82;13 56%
REHABILITATE BRIDGES ARCATA, CA 95521
MEDFORD OR 97501 (707)8é4 1152
(541)664-3010
HA21
01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY TEICHERT & SON, INC P.O. BOX 457 $528,147 11/15/12 45%
$0 02/26/14 ’
LINE DIR"S EMERGENCY F.A. P.0. BOX 1890 LOWERLAKE, CA 95457
FIRE DAMAGE REPAIR -
DAVIS, CA 95617-1890 (707)994-5074
20.20 (530)406-4200
201130
01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC  KRAFT, DAN $12,178,957 01/05/11 50%
gﬁ-ggggU§024)3 FROM 0.1 MILE SOUTH OF 40TH 8176 ROAD 44 P. 0. BOX 457 $2,895,8§g ggjéiji; 24%
- - AVENUE/LAKESHORE DRIVE TO ROUTE 20/53
0 GLENN CA 95943 LOWERLAKE CA 95457

SWPPP

State of California Department of Transportation

JUNCTION

WIDEN ROADWAY WITH HMA OVER AB (877)503-6300

(707)994-5074
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-LAK-999-70 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,122,543 03/25/13 74%
01-0A4304 VARIOUS LOCATIONS INC 6301 NORTH STATE $1,066,964 04/18/13 89%
REPAIR BRIDGE DECKS 10641 FULTON CT STREET $0 05/13/14
RANCHO CUCAMONGA CA 91730 U:;gHéngligigz SUSPENDED
HA21 (909)944-1037 (707)834-
01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC QUINTANAR, IRA $10,034,605 11/08/11 86%
01-310104 GREENWOOD CREEK BRIDGE 2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN $9,462,002 11/17/11 94%
BRST-P001-(559)E REPLACE BRIDGE (SCOUR) STREET $0 07/14/14
PO-01 5-(9E) BENICIA, CA 94510 CORT BRAGG. CA 95437
-0 (925)372-8000 (707)962—9&73
HA21 SWPPP
01-MEN-1-92.8/0 IN MENDOCINO COUNTY, NEAR ROCKPORT MENDOCINO CONSTRUCTION KRUEGER, GRANT $1,485,000 02/14/14 50%
01-0E4304 ON ROUTE 1 AT 0.05 MILE NORTH OF DUNN SERVICES, INC. 925 B NORTH FRANKL IN $275,242  03/19/14 19%
CREEK BRIDGE DIR"S EMERGENCY F.A. P.0. BOX 1517 STREET $0 04/25/14
STABILIZE SLOPE, ADDRESS DRAINAGE
WILLITS, CA 95490 Fgg; 3226357§A 95437
20.20 (707)962-
201130
01-MEN-20-13.8/32 IN MENDOCINO COUNTY NEAR WHISKEY KEN"S WATER TENDER INC KRUEGER, GRANT $1,231,898 08/15/13 0%
gé;gfigig_(oza)E SPRINGS AND WILLITS FROM SOUTH OF PO BOX 931 925B NORTH ERANKLIN 28 09/10/13 o%
o SOUTH FORK NOYO RIVER TO WEST OF WILLOW CREEK CA 95573 STREET
CROPLEY LANE; ALSO ON ROUTE 1 (5306294397 FORT BRAGG, CA 95437 SUSPENDED
REHABILITATE DRAINAGE (707)498-3067
HA42
01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION  ORTIZ, AL $531,592 09/05/13 0%
01-0A2304 FROM ROUTE 1 TO BOATYARD DRIVE INC 925 N. ERANKLIN ig 09724713 0%
CONSTRUCT SIDEWALK, CURB-RAMPS & 2806 TARMAC RD STREET
REDDING CA 96003 Fgg; gnggégiA 95437 SUSPENDED
HB1 (530)222-1408 (707)962-
01-MEN-101-21.4/26_3 IN MENDOCINO COUNTY NEAR UKIAH FROM AMERICAN CIVIL CONSTRUCTORS  KLEIBER, KATHARINE $552,148 09/19/13 0%
gé&gfgigi-(zzg)E THE SOUTH STREET OVERCROSSING TO WEST COAST INC 6301 NORTH STATE 28 10/04/13 o%
NORTH STATE STREET UNDERCROSSING 3701 MALLARD DRIVE STREET
-0 INSTALL HIGH FRICTION SURFACE TREAT UKIAH, CA 95482 SUSPENDED

HB1

BENICIA CA 94510
(707)746-8028

(707)496-5840
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $117,343,602 07/26/12 48%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL  WEST,A JOINT VENTURE 6301 NORTH STATE $38,017,2ég 82;21;15 33%
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET
HIGHNAY BENICIA CA 94510 UKIAH, CA 95482
CONSTRUCT 2 LANE HIGHWAY _
HE14 SWPPP (707)742-6000 (707)496-4355
01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,035,795 12/04/13 0%
g%;3;§%g4 0520 E LOCATIONS PO BOX 639 6301 NORTH STATE 28 12/20/13 0%
R -(052) CULVERT REHABILITATION STREET
-0 SANTA ROSA CA 95402 UKIAH. CA 95482
(707)542-4862 707)834-1151 SSPEIDED
HA42 (707)834-
01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC KLEIBER, KATHARINE $3,246,001 11/04/13 0%
Eé_223204004 EAST OF BOONVILLE FROM 0.5 MILE EAST 2990 BAY VISTA COURT STE D 6301 NORTH STATE $13’228 iéjég;ij 0%
- -(004) OF SHEARING CREEK BRIDGE #10- 59 TO BENICIA CA 94510 STREET
O 0.9 MILE WEST OF MAPLE 925%372-8000 UKIAH, CA 95482 SUSPENDED
LA REPAIR SLOPE, CONST GROUND ANCHORs  (929)372- (707)496-5840
01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC P.O. BOX 457 $798,2;é ggjgi;ig 54%
DIR"S EMERGENCY F.A. P.O. BOX 1517 LOWERLAKE, CA 95457
REPAIR SLIPOUT -
WILLITS, CA 95490 (530)713-7864
20.20 (707)459-2377
201130
01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,995,429 02/28/12  100%
01-464204 LOCATIONS P O BOX 347 20 WEST SCHOOL ROAD $7,246,050 03/22/12 100%
ACHS-X045-(022)E RECONSTRUCT GUARD RAILING REDWOOD VALLEY. CA 95470 $0 04/14/14
PGX0-45 0-(2E) WILSONVILLE OR 97070 0794965840 ’ 04/18/14
--0O (503)682-2252 (7075496~ COMPLETED
HB1 WPCP
01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS PENHALL COMPANY KOSTRZEWA, LUCY $1,655,965 05/23/13 0%
01-0A4204 LOCATIONS P 0 BOX 310 1500 REDWOOD DRIVE gg 06/13/13 0%
REHABILITATE BRIDGES
ROGERS MN 55374 GARBERVILLE, CA 95542
(707)834-1036 SUSPENDED

HA21

(763)428-2244

State of California Department of Transportation
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Water Description EﬁS'g‘eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-999-/0 IN MENDOCINO COUNTY ON VARIOUS ROUTES ABHE & SVOBODA INC FAZAL, IMRAN $5,062,461 05/17/13 56%
01-0A4404 AND AT VARIOUS LOCATIONS 17066 REVERE WAY 6301 N STATE STREET $3,076-7gg ggjggjii 61%
REHABILITATE BRIDGES UKIAH, CA 95482
PRIOR LAKE MN 55372 ’
(952)447-6025 (707)834-1151
HA21
01-VAR--/0 IN DEL NORTE, HUMBOLDT, LAKE & TRAFFIC DEVELOPMENT SERVICES LEES, CHUCK $298,411 05/30/13  100%
01-0B7904 MENDOCINO COUNTIES AT VARIOUS 207 W LOS ANGELES AVE 9258 NORTH FRANKLIN $281,653 06/27/13 .,
LOCATIONS STREET $0 02/22/14
MOORPARK, CA 93021 04/09/14
REPAIR CHANGEABLE MESSAGE SIGNS (805)523-1914 FORT BRAGG, CA 95437 COMPLETED
HM4 (707)496-4351

Totals: Authorized Final Amt: $233,099,590 Completed to Date: $94,130,314  Work This Month: $0
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 30%
02-4F1304 VARIOUS LOCATIONS. 8115 SECLUDED VALLEY DRIVE 13700 HWY 36E $127,2%g 8;;28;12 o%
AR CHIP SEAL
REDDING CA 96001 ?Egoggngéggﬁ 96080
(530)246-4388
02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 96%
gﬁ:ggg;g?24o)E STONVILLE FROM 0.1 MILE NORTH OF MATERIALS INC 471-800 DIANE DRIVE $2,674,6§é ggjig;ii 98%
o SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 24339 HIGHWAY 89 N SUSANVILLE, CA 96130
- ROUTE 36. (530)949-2984 SUSPENDED
PAVEMENT REHAB. BURNEY CA 96013
HA23 (530)335-5501
02-MOD-139-22.6/22.8 IN MODOC COUNTY ABOUT 23 MILES NORTH STUDEBAKER BROWN ELECTRIC INC ESTES, RODDY $209,900 12/10/13 0%
02-1E0604 OF CANBY FROM 0.6 MILE TO 0.4 MILE 2008 OPPORTUNITY DR STE 140 18300 ANTLER SCHOOL 28 12/23/13 0%
SOUTH OF PEREZ INSPECTION STATION. RD. BLDG D
ROSEVILLE CA 95678
INSTALL CCTV AND RWIS LAKEHEAD, CA 96051 SUSPENDED
(916)788-1626
(530)941-4998
HB1
02-PLU-70-90.5/96 IN LASSEN AND PLUMAS COUNTIES ON RTE HAT CREEK CONSTRUCTION & BLINE, JEFF $868,299 04/05/13 92%
02-4E9904 36 FROM RUSSEL AVENUE TO 0.1 MILE MATERIALS INC 471-800 DIANE DRIVE $933,3Zé ggjgg;ii 99%
WEST OF SUSAN RIVER BRIDGEAND ON 24339 STATE HWY 89 N SUSANVILLE, CA 96130
ROUTE 70 FROM 0.7 MILE WES (530)949-0697
HMA THIN BLANKET WITH DIGOUTS BURNEY CA 96013
(530)335-5501
02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF BAILEY, JOHN $3,879,240 04/11/13 88%
02-3E6504 VARIOUS LOCATIONS CALIFORNIA INC 1031 BUTTE STREET $3,687,867 05/06/13 92%
?T;g‘oooc‘(357)E BRIDGE MAINTENANCE 1310 W 23RD STREET REDDING, CA 96001 $0 03712714
TEMPE AZ 85282 (530)440-9554 SUSPENDED
(602)437-1711
02-SHA-5-13.8/14.1 IN SHASTA COUNTY IN REDDING FROM 0.1 SHASTA CONSTRUCTORS, INC. ALEXANDER, NATHAN $785,000 02/05/14 50%
02-0H0404 MILE SOUTH TO 0.2 MILE NORTH OF 4150 FIG TREE LANE 1031 BUTTE STREET $221,6;€ ggjgijii 28%
HARTNELL AVE OVERCROSSING DIR"S REDDING, CA 96001
REDDING, CA 96002 :
EMERGENCY L.B. 53013683030 (530)604-5102
20,20 REPAIR BRIDGE DAMAGE (530)365-

201130
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $128,598,405 09/25/09 81%
02-378904 0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET 4300 CATERPILLAR ROAD $78,435,281 10/14/09 61%
ACBR-0058-(337)N OVERCROSSING TO 0.5 KM NORTH OF $0 04/01/16
. REDDING CA 96003
00-58 3-(7N) SYLMAR CA 91342
ANTLER UNDERPASS (530)225-3083
--O BRIDGE REPLACEMENT (818)362-8391
HA21 SWPPP
02-SHA-299-2.5/4.3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $12,715,069 07/12/11 67%
02-1E10U4 OF REDDING FROM 2.5 TO 4.3 MILES P O BOX 1006 1031 BUTTE STREET $12,258,792 08/10/11 9%
ACHS-NH -(929)9 $0 11/03/14
EAST OF TRINITY COUNTY LINE. REDDING, CA 96001
HSNH-  1-(2E) EUREKA CA 955021006
INCREASE CURVE RADII, WIDEN (530)945-2437
-0 (707)443-6371
SWPPP
02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $11,476,624 11/29/12 54%
02-2E5104 WEST OF REDDING FROM 4.3 TO 5.5 1437 FURNEAUX ROAD $5,907,095 01/10/13 g
1031 BUTTE STREET 52%
ACHS- 299-(171) MILES EAST OF TRINITY COUNTY REDDING, CA 96001 $0 10724714
NHP-299 -(171)E CURVE IMPROVEMENT WITH HMA OVER A  OLIVEHURST CA 95961 (530)225-3193
-0 (530)742-7124
HB1 SWPPP
02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,179,433 11/05/13 13%
02-360704 VISTA FROM 0.3 MILE EAST OF P O BOX 494519 1031 BUTTE STREET $462,941 11/15/13 20
STP-P299-(176)E INTERMOUNTAIN DRIVE TO 0.3 MILE WEST REDDING, CA 96001 $0 02720715
-0 OF BACKBONE RIDGE ROAD REDDING CA 96049 530)356-7818
(530)246-4292 (530) SUSPENDED
REPAIR ROADWAY WITH HMA OVER AB
HA22
02-S15-3-48.3/53.1 IN SISKIYOU COUNTY IN AND NEAR YREKA TIMBERWORKS MCLAUGHLIN, ROBERTA $792,904 05/14/13 76%
02-4F1604 FROM 0.2 MILE NORTH OF JUNIPER DRIVEP O BOX 1240 1745 S. MAIN STREET $373,828 06/10/13 46%
TO 13TH STREET $0 07/01/14
| MT SHASTA CA 96067 YREKA, CA 96097
ASPHALT RUBBER CHIP SEAL (530)841-0173 SUSPENDED
(530)926-4093
02-S15-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM  J F SHEA CONSTRUCTION INC BAILEY, JOHN $8,840,136 11/08/12 46%
02-3C9204 0.6 MILE SOUTH OF SHASTA RIVER P 0 BOX 494519 1031 BUTTE STREET $5,420,166 12/14/12 0
ACBR- 1M00-(591)7 031 BUTTE S $0 01723715 Otk

SWPPP

BRIDGES TO 0.2 MILE SOUTH OF VISTA
POINT
DECK REPLACEMENT, SEISMIC RETROFIT

REDDING CA 96049
(530)246-4292

REDDING, CA 96001
(530)604-4847
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S15-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM  ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $46,603,277 12/22/11 76%
22;3%3323_ 1700E 0.3 MILE SOUTH OF SHASTA RIVER BRIDGE CALIFORNIA INC 1745 S. MAIN STREET $29,287,5;g 8%?%??12 63%
o @a70) TO 0.1 MILE NORTH OF KLAMATH RIVER P O BOX 70846 YREKA, CA 96097
o ROAD UNDERCROSSING (530)604-4847
RECONSTRUCT ROAD WITH CONCRETE PAv ~ RENO NV 89570
SWPPP (775)852-7283
02-515-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI INC $0 11/21/97 0%
CREEK BRIDGE 2806 TARMAC ROAD $0
DRAINAGE AND SLOPE PROTECTION WORK
REDDING CA 96003
HA23
02-S15-96-37.3/37.7 IN SISKIYOU COUNTY NEAR HAPPY CAMP  R. BROWN CONSTRUCTION CO., INCHINTON, JOHN $1,735,000 01/21/14 96%
02-4G9404 FROM 1.3 MILES EAST OF DOOLITTLE P.O. BOX 406 1745 S. MAIN STREET 2252,22; 8;;3?;12 30%
CREEK TO 1.0 MILES WEST OF BENJAMIN YREKA, CA 96097 ’
CREEK ROAD DIR"S EMERGENCY WILLOW CREEK, CA 95573 (530)841-0173
REPAIR ROCK SLIDE DAMAGED (530)629-3702
20.20
201130
- - - . » E] £ 0
02-515-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION COX, RUSSELL $6,624,092 02/22/13 54Y%
gg;gfﬁgég_ 051)E LOCATIONS FROM SHASTA COUNTY LINE TO CORPORATION 1555 E MAIN STREET $2,399-1gg 83;35;12 36%
o (051) 0.2 MILE NORTH OF KLAMATH RIVER P O BOX 357 QUINCY, CA 95971
- BRIDGE 02-0117. (530)440-5157
BRIDGE MAINTENANCE TEMPLETON CA 93465
WPCP (805)237-1186
02-TEH-172-/8.9 IN TEHAMA COUNTY AT AND NEAR MINERAL INTERMOUNTAIN SLURRY SEAL INC JOHNSON, RYAN $499,375 06/04/13 56%
02-4E9604 FROM 0.2 MILE WEST OF MARTIN CREEK P O BOX 1841 2707 NOTRE DAME BLVD. $149-4§g gg;gzjii 30%
BRIDGE TO ROUTE 36. CHICO, CA 95928
ASPHALT RUBBER CHIP SEAL SPARKS NV 89432 (530)604-5118 SUSPENDED
(775)358-1355
02-TR1-3-/0 IN TRINITY COUNTY AT VARIOUS TIMBERWORKS GREWAL, MANDHIR $720,213 06/05/13  100%
02-4E5604 LOCATIONS. P O BOX 1240 1031 BUTTE STREET $666,5gg 82;5;;12 92%
BRIDGE MAINTENANCE REDDING, CA 96001
MT SHASTA CA 96067
(530)515-4587 SUSPENDED

(530)926-2118
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI1-36-15.8/16 IN TRINITY COUNTY NEAR FOREST GLEN  TULLIS, INC. $379,456 03/18/14 0%
02-4F4004 FROM 1.0 MILE WEST TO 0.7 MILE WEST P.0. BOX 493416 $0  03/27/14 o%
STP-P036-(098)E OF GLEN CREEK ROAD. $0
-0 REMOVE AND REPLACE STRUCTURAL REDDING = CA 96049

(530)241-5105
02-TRI1-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM  STEELHEAD CONSTRUCTORS INC OSIER, JIM $4,007,664 07/19/13 9%
02-2E3504 0.7 MILE TO 0.2 MILE WEST OF P 0 BOX 997 634 HWY 96 $58,720 08/07/13 1%
HSNH-P299- (175)E $0 04/22/15

o CAMPBELL RIDGE ROAD PALO CEDRO CA 96073 WILLOW CREEK, CA 95573

- CURVE IMPROVEMENT WITH HMA OVER AB -

(530)226-6400 (707)834-1152
HB1
02-TR1-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEWART ENGINEERING INC RINARD, WAYNE $997,324 11/02/12  100%
02-374304 BIG FRENCH CREEK BRIDGE (NO. 5.8) P O BOX 990010 1031 BUTTE STREET $656,745 12/03/12 65%
ACNH-P299-(168)E RAIL UPGRADE. WIDEN REDDING. CA 96001 $0 07/15/14
-0 ’ REDDING CA 96099 (530)51é 4587

(530)244-8464 SUSPENDED
HA21 wPCP
02-TR1-299-53.5/64 IN TRINITY COUNTY AT AND NEAR J. F. SHEA CONSTRUCTION, INC. RINARD, WAYNE $5,255,620 03/18/14 0%
02-4E4104 WEAVERVILLE FROM INDUSTRIAL PARKWAY P. O. BOX 494519 1031 BUTTE STREET $0 03/26/14 0%
NH?;PZQQ_(179)E TO 0.5 MILES EAST OF LEWISTON ROAD. REDDING CA 96049 REDDING, CA 96001 $0
- RECONSTRUCT GUARDRAIL & END TREAT _

(530)246-4292 (530)515-4587
02-VAR--/0 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION INC NATHAN ALEXANDER $5,990,867 10/25/13 30%
02-4E5304 LOCATIONS. P O BOX 494519 1031 BUTTE STREET $1,565,348 11/12/13 26%
CSTP-X089-(107)E BRIDGE REMABILITATION REDDING CA 96001 $0 12/08/14
-0 ’ REDDING CA 96049 (530)604-5102

(530)246-4292
02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES AT  TRUESDELL CORPORATION OF MALLORY, NICOLE $1,965,604 05/10/13 42%
02-4E5404 VARIOUS LOCATIONS. CALIFORNIA INC $1,008,447 06/04/13

State of California Department of Transportation

BRIDGE MAINTENANCE

1310 W 23RD STREET

TEMPE AZ 85282
(602)437-1711

1625 MOTT ROAD

MT. SHASTA, CA 96067

(530)605-5871

$0 04724714

51%

SUSPENDED
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 IN LASSEN, PLUMAS, AND TEHAMA SANTA MARGARITA CONSTRUCTION COLLINS, RON $1,324,390 05/03/13 95%
02-3E6304 COUNTIES AT VARIOUS LOCATION. CORP 1031 BUTTE STREET $1, 122-323 82%‘1% ﬁ 85%

BRIDGE & GUARD RAILING MAINTENANCE PO BOX 357 REDDING, CA 96001

TEMPLETON CA 93465 (530)949-0697 SUSPENDED

(805)237-1186

Totals: Authorized Final Amt: $270,631,021 Completed to Date: $147,939,865  Work This Month: $522,647
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Statement of Ongoing Contracts as of 04/20/14

04/30/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPHARGROVE, BEN $7,219,871 12/05/12 98%
332§3389?104) NORTH OF PALERMO ROAD TO 0.1 MILE P 0 BOX 2909 2060 THIRD STREET, $6,018-8§g 8%;32;12 95%
NORTH OF OPHIR ROAD AND 0.4 MILE SUITE B
-0 SOUTH OF 70/162 SEPARATATION 232;;22?923268 OROVILLE, CA 95965 SUSPENDED
PAVEMENT REHABILITATION - -
HA22 WPCP (530)713-7814
03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC CLARK, DAVID W $6,191,756 03/20/13 75%

03-1E5104 BRANCH FEATHER RIVER BRIDGE 2990 BAY VISTA COURT #D 2707 NOTRE DAME BLVD. $5,791,509 04/11/13 92
ACST-P070-(103)E RETROFIT STEEL MEMBERS, BRIDGE DECK CHICO, CA 95928 $0 06/27/14
H PO-70 1-(3E) BENICIA CA 94510 53079182739
-0 (925)372-8000 (530)218-
HA21 WPCP
03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13  100%
03-3M64A4 162,191-PM VARS DIR"S EMERGENCY F.A.P.O. BOX 494519 2707 NOTRE DAME BLVD. $280,9§g 81;?2;12 790

REPAIR OF POLYESTER/METHATCRYLATE

REDDING, CA 96049 E:QggéggAgzgiZS
20.80
000380
03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,454,117 04/03/13 30%
03-3E6204 MILE NORTH OF BUTTE CREEK BRIDGE 12- 1764 SKYWAY $2,511,237 04/22/13
NHBR-P099- (536) 2707 NOTRE DAME BLVD. $0 06/01/15 4%
O 126R CHICO CA 95928 CHICO, CA 95928
- REPLACE BRIDGE (SCOUR _
¢ ) (530)891-6555 (530)218-4831 SUSPENDED

HA21
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  THOMAS, SHAHNA $25,104,170 07/08/11 62%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2707 NOTRE DAME BLVD $21,208,337 08/05/11 84%

UNDERCROSSING P O BOX 1508 CHICO, CA 95928 $0 08/19/14

WIDEN ROADWAY AND BRIDGES -

RANCHO CORDOVA CA 95741 (530)533-4526

HBAN SWPPP (916)852-5530
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511,0;g ggjgjjii 83%

HM3H wpCP

SAN RAFAEL CA 94903
(415)444-0716

OROVILLE CA 95965
(530)682-3831
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-28.2/30.5 IN AND NEAR COLUSA FROM 0.2 MILE EAST GEORGE REED INC COBORN, AL $1,399,717 09/04/13 0%
03-2F9704 OF COLUSA BASIN BRIDGE 15-20 TO SIOC P O BOX 4760 $0 09/30/13
2060 THIRD STREET, 0%
ACNH-P020-(169)E STREET SUITE B $0
Y HMA OVERLAY MODESTO CA 95352 OROVILLE, CA 95965 SUSPENDED
(209)523-0734 (530)713-7863
HA22
03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%
03-355534 FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $270,588 12/01/10 0%
NH-P050-(122)E PLACERVILLE UNDERCROSSING TO CLAY DLACERVILLE CA 95667 STE. 120 $0 09/11/14
-0 STREET UNDERCROSSING 53096214815 SACRAMENTO CA 95834 PLANT EST
HIGHWAY PLANTING (530)621- (916)263-4912 SATIS
HBAN wPCP
HBAN
03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC NANUGONDA, VEERA $1,188,296 09/05/13 16%
03-0F3004 OVERCROSSING AND AT SMITH FLAT ROAD 712 SANSOME STREET 3065 BLAIRS LANE $1,500 09/17/13 0%
BH-PO50-(121)E $0 09/18/14
O UNDERCROSS ING SAN FRANCISCO CA 941111704 PLACERVILLE, CA 95667
o RETROFIT COLUMNS AND ADD BRACING _
(415)421-9500 (530)218-4803
HA21
03-ED-50-31.3/0 ABOUT 11.0 MILES EAST OF PLACERVILLE VIKING CONSTRUCTION COMPANY, WOODRUFF, JARRETT $5,261,719 02/25/14 6%
03-0F2204 AT SLY PARK ROAD UNDERCROSSING 25-42 INC. 11232 SANDERS DRIVE $546,152  03/13/14 10%
BR??‘POSO‘(133)E IN EL DORADO COUNTY P. 0. BOX 1508 RANCHO CORDOVA, CA 95742 $0 11/06/14
- REPLACE BRIDGE _
RANCHO CORDOVA CA 95741 (916)416-7548
HA21 (916)852-5500
-— —_— —_— - - ” k] ’ 0
03-ED-50-67.6/72.9 IN EL DORADO COUNTY IN AND NEAR DON GARCIA EXCAVATING AND ALTERTON, NATHAN $5,376,396 08/08/13 7Y%
03-1A7314 MYERS FR JOHNSON PASS ROAD TO INCLINE PAVING INC 3065 BLAIRS LANE $418,146 08/27/13 8%
NH-PO50-(131)E ROAD P O BOX 7176 LACERVILLE. CA 95667 $0 08/04/14
O ;
o STORM WATER QUALITY IMPROVEMENTS _
Q SOUTH LAKE TAHOE, CA 96158 (530)957-1110
HA42 (530)577-0558
HA22
HBAN
03-ED-50-73.7/75.4 IN EL DORADO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MATYE, BENJAMIN $4,615,949 03/28/13 64%
03-1A7324 SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH P O BOX 50085 $2,415,349 04/18/13 9
ACNH-P050-(129) 10960 WEST RIVER $0 01/21/14 52%

-0

HA42
HA22
HB4N

SWPPP

State of California Department of Transportation

OF AIRPORT ROAD TO ROUTE 50/89
SEPARATION
HMA CONCRETE SUFACING AND DRAINAGE

WATSONVILLE CA 950775085
(831)724-1011

STREET
TRUCKEE, CA 96161
(530)682-3562
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC MONTPLAISIR, JARET $16,613,721 02/10/11 69%
33-1A73U? ) TO SKI RUN BOULEVARD 859 COWAN RDAD STE 3 2489 LAKE TAHOE BLVD $16-643-2g3 gijgéjii 96%
- - STORM WATER QUALITY IMPROVEMENTS
-0 Q BURLINGAME CA 94010 zgg;g LAKE TAHOE, CA
(650)259-9545 (530)218-4803
HA42 SWPPP
HA22
HB4N
03-ED-50-78.9/79.5 IN EL DORADO COUNTY IN SOUTH LAKE GRANITE CONSTRUCTION COMPANY MONTPLAISIR, JARET $3,413,458 04/06/12 98%
03-1A7344 TAHOE FROM 0.2 MILE WEST OF SKI RUN P O BOX 50085 2489 LAKE TAHOE BLVD, $3,165,251  04/25/12 98%
AC?;'POSO'(lzs)E BOULEVARD TO WILDWOOD AVENUE WATSONVILLE CA 950775085 SUITE 6 $0 04724714
o COLD PLANE & HMA OVERLAY, DRAINAGE
(831)724-1011 SOUTH LAKE TAHOE, CA
HA42 SWPPP 96150
(530)218-4803
03-ED-50-/80.4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COMPANY GUTIERREZ, BOJANA $2,744,949 05/31/13 98%
03-4M5104 COUNTIES AT VARIOUS LOCATIONS ON P.0. BOX 842911 3855 N. FREEWAY BLVD, $2,043,528 825%1512 81%
ROUTES 50, 51, AND 193 LOS ANGELES, CA 90084-2011 't 120
METHACRYLATE AND POLYESTER BRIDGE ? - SACRAMENTO, CA 95834 SUSPENDED
(510)357-8810 (016)801-3455
HM3H
03-ED-89-18.0/24.9 IN EL DORADO COUNTY ABOUT 8.3 MILES DIABLO CONTRACTORS INC MONTPLAISIR, JARET $11,535,264 06/19/13 0%
03-1A8444 NORTH OF SOUTH LAK TAHOE FROM 0.1 7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER $13,372 07/22/13 0%
Aﬁgg—goig—(los)P MILE NORTH OF EAGLE FALLS SIDEHILL SAN RANON CA 94583 STREET $0 12/02/14
-9 10-0 VIADUCT NO 5 TO MEEKS CRE e oot TRUCKEE, CA 96161 SUSPENDED
;;i; HMA OVERLAY AND WIDEN ROADWAY (925)522- (530)682-5837
HB4N
HA22
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
g?;€F720f( N ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,7§g ééjgg;ii 100%
ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667
-0 REPAIR EB SHOULDER AND SLOPE BELOw  P-ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-18.6/18.7 IN EL DORADO COUNTY ABOUT 6.0 MILES DOUG VEERKAMP GENERAL NANUGONDA, VEERA $416,637 10/14/13 8%
03-1F3304 SOUTH OF GEORGETOWN AT CHICKEN FLAT ENGINEERING INC 3065 BLAIRS LANE $53,445 10/25/13 13%
SSTP-5193-(010)E ROAD 2585 COLD SPRINGS ROAD PLACERVILLE, CA 95667 $0 06/12/14
-0 PLACE HMA, ROADWAY EXCAVATION (530)218-4803

PLACERVILLE CA 95667
HB1 (530)676-0825
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SWPPP

WIDEN ROADWAY

(530)218-4832
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-193-25.8/25_8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
g?;%FGSOf( N PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,2§g 8§§i§§ii -
o THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424
- DIR"S EMERGENCY F.A.
PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986
20.20 FAILED
201130
03-GLE-162-37.7/51 IN GLENN COUNTY ON ROUTE 162 FROM AMERICA PACIFIC CONSTRUCTION $185,323 03/18/14 0%
03-4M1804 COUNTY ROAD 307 TO 0.1 MILE WEST OF 201 LAUREL AVE # 13 $0 04704714 o%
COUNTY ROAD 303 $0
CULVERT REHABILITATION BREA  CA 92821
(559)577-9999
HM2C
03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,496,024 12/21/12 45%
2§&ﬁf§833_(167) CITY FROM 0.3 MILE EAST OF INDIAN 4401 DULUTH AVE 138 NEW MOHAWK ROAD, $8,118,9;g ggjig;ii 95%
O SPRING ROAD TO JCT RT 49 ROCKLIN CA 95765 SUITE B
o PAVEMENT REHABILITATION NEVADA CITY, CA 95959
(916)645-4800 (916)952-7196
HA22 WPCP
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11  100%
Sﬁ&ﬁﬁg?gg_ 01692 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $50'028 ég;gg;i; 100%
(016) FLAT ROAD OVERCROSSING STOCKTON CA 95231 SUITE B
-0 POLYESTER CONCRETE AND HMA OVERLAY (209)462-5100 NEVADA CITY, CA 95959 SUSPENDED
HA2L WPCP (530)218-1752
03-NEV-49-4.3/4.8 9 MILES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRISES CULLEY, STEVEN $800,311 11/19/13 0%
gigiggigf(156)E CARRIAGE ROAD AND LADYBIRD DRIVE P O BOX 1599 138 NEW MOHAWK ROAD, $26’3§§ ii;g?jii 30
WIDEN, ADD SHOULDER AT 2 LOCATIONS SUITE B
--0 GRASS VALLEY CA 95945 NEVADA CITY. CA 95950
(530)273-3381 (916)952—71é6
HB4N
03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9,910,153 05/08/10  100%
giéﬁfggﬁg_(14e)E FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, $9,918-9§§ 82;%5;12 100%
DRIVE TO 0.9 KM SOUTH OF WELLSWOOD STE. B
PO-49 1-(8E) WAY DUBLIN CA 94568 NEVADA CITY CA 95050 04/08/14
-0 (925)829-9220 COMPLETED
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO  VANDELL, SAM $1,044,498 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS INC 2520 WARREN DR., $595,8§g 8?;%;;12 56%
METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT SUITE A
RANCHO CUCAMONGA CA 91730 Egi:;;gé 22635677 SUSPENDED
HM3H (909)944-1037
03-PLA-49-.9/0 IN PLACER COUNTY NEAR AUBURN AND DREAMBUILDER CONSTRUCTION BOKOVA, MARY $931,899 11/20/13 0%
gg}gfgégg-(ses)E COLFAX ON ROUTES 49, 80, AND 193 AT CORPDBA DREAMBUILDER 33 DEPOT STREET $11-9§g éi;ig;ii 1%
o VARIOUS LOCATIONS 1324 E LAWSON LN COLFAX, CA 95713
- INSTALL CONCRETE BARRIER _
PLACENTIA CA 92870 (530)330-2727 SUSPENDED
HB1 (714)646-3697
03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES CONSTRUCTION LPOULAD DAOUD, BRAHIM $18,823,237 05/21/12 74%
35[3?2233_ 031IL 2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE, $15,974,7;g 88;;2;12 85%
(031) OVERCROSSING TO 5.1 MILES SOUTH OF SUITE A
6?2‘3 03-0O BEAR RIVER BRIDGE 232;;223A923268 ROCKLIN, CA 95677
- CONSTRUCT SOUTHBOUND LANES - -
HB4C - (916)416-3011
03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC $20,643,515 01/28/14 0%
03-3E1004 LOCATIONS FROM BRACE ROAD 550 GREENVILLE ROAD $0 02/21/14 0%
BHINM-0803-(243)E OVERCROSSING TO MAGRA ROAD $0
-0 OVERCROSSING MAGRA OVERCROSSING LIVERMORE CA 94550
VERTICAL CLEARANCE FOR PERMIT VEH (925)606-2400
HA21
03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 P O BOX 50085 33 DEPOT STREET $138,1§g 8?;;2;11 39%
SEPARATION TO 0.2 MILES WEST OF LONG COLFAX, CA 95713
RAVINE BRIDGE WATSONVILLE, CA 95077-5085
(530)346-7513
REMOVE MAT"L, PLACE K-RAIL,
20.10 SIDESLOPE RPR
201130
03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM  TEICHERT CONSTRUCTION ZINK, PHIL $95,645,327 02/22/10  100%
03-2C8604 CARPENTER FLAT UNDERCROSSING TO 4401 DULUTH AVENUE $92,605,344 03/16/10
ACIM-000C-(309)N 33 DEPOT STREET. P O $0 06/18/14 O

HA22 SWPPP

State of California Department of Transportation

HAMPSHIRE ROCKS UNDERCROSSING
RECONSTRUCT ROADWAY

ROCKLIN, CA 95765
(916)645-4800

BOX 1807
COLFAX CA 95713
(530)346-7996
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 03
M
. -
l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-89-8.6/12_8 IN PLACER COUNTY FROM ROUTE 89/28 HANSEN BROS ENTERPRISES STELHORN, RANDY $1,980,000 01/08/14 0%
03-3F4404 JUNCTION IN TAHOE CITY TO 0.5 MILE P O BOX 1599 33 DEPOT STREET $0 01/31/14 o%
CSIS‘P°89‘(1O8)E NORTH OF ALPINE MEADOWS ROAD SRASS VALLEY CA 05045 COLFAX, CA 95713 $0
o INSTALL PIPE AND RAISE PROFILE _
(53092733381 (530)330-2725
HA42
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,432,351 04/10/12 13%
03-2A9204 AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, $1,284,725 04/27/12 9
ACST-P089-(102)E SOUTH OF THE EL DORADO/PLACER COUNTY STE 101A $0  05/06/15
PO-89 1-(28) LINE TO THE TRUCKEE RIV RENO NV 89570 TRUCKEE, CA 96161
O (775)852-7283 , SUSPENDED
- REHAB PAVEMENT AND DRAINAGE SYSTEM - -
HA3 SuPPp (530)682-7172
- —o-l. s s 0
03-SAC-5-1.5/0 IN PLACER AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC INC 3AMAL, BALBIR $239,149 06/05/13  100%
03-4M3704 VARIOUS LOCATIONS 2008 OPPORTUNITY DR SUITE 140 3855 N FREEWAY BLVD. $232,1§g 8;;;2;12 100%
REPLACE DAMAGED LIGHTING POLES SUITE 120
ROSEVILLE CA 95678 03/28/14
(530)333-3423 SQEEA$§§T857§A 95834 SUSPENDED
HM4 (916)799-
03-SAC-5-23.6/0 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH  GUTIERREZ, BOJANA $17,927,000 12/20/13 39%
03-2F21U4 BRIDGE 24-0069 R/L AND IN WEST JOINT VENTURE 3855 NORTH FREEWAY $2,158,250 12/30/13 12%
BHNH-000C-(362) SACRAMENTO AT SACRAMENTO RIVER 4600 NORTHGATE BLVD SUITE 100 BLVD #120 $0 09726714
-0 VIADUCT BRIDGE 24-0004 R/L SACRAVENTO CA 95833 SACRAMENTO, CA 95834
BRIDGE DECK REHABILITATION (916)801-3455
HB1 (916)283-9950
03-SAC-50-1.6/0 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LPOKPALA, MESHACK $17,449,375 08/26/13 36%
03-0F2304 VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 2554 MILLCREEK DRIVE 2200 X STREET, SUITE $2,756,142 09/17/13 16%
BHNH-P050- (132)E UC TO 26TH UC $0 09/30/14
- SACRAMENTO CA 95833 120A
O BRIDGE WIDENING, PCC OVERLAY SACRAMENTO, CA 95818
(916)649-4504 9167718-8051
HA21 (916)718-
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,352,985 11/02/09 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120 $0 03/18/15
PLANTING AND IRRIGATION
HERCULES, CA 94547 SSEEAZEETZQEQ 95834 PLANT EST
HA25 SWPPP (510)741-9226 (916)263- SATIS

State of California Department of Transportation
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $93,804,802 07/29/11 37%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD $57,478,596 08/24/11
ACIM-0803-(237)E RANCHO CORDOVA, CA 95742- 2777 DEL MONTE STREET $0 10/30/15 O
WEST SACRAMENTO, CA
HR- -() 6811 95601
(916)635-9370 916)799-3376
HB5 SWPPP (916)799-
03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,364,738 05/10/13 43%
03-4mM5204 99, AND 160 AT VARIOUS LOCATIONS CALIFORNIA INC 3855 N. FREEWAY $1,539,22§ ggjgg;ii 64%
REHABILITATE 13 BRIDGE DECKS 1310 W 23RD STREET BLVD.SUITE 120
TEMPE AZ 85282 SgigAggngéggA 95834 SUSPENDED
HM3H (602)437-1711 (916)768-
03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,566,530 05/10/13 67%
03-3M7204 AT THREE MILE SLOUGH BRIDE CONTRACTORS INC 2366 MARITIME DRIVE $2,580=5ég 82;82;12 97%
PREP AND PAINT 2 BRIDGES 20 HAPPY VALLEY ROAD ELK GROVE, CA 95758
PLEASANTON CA 94566 (916)919-4252
HM3 (925)461-1500
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,727 07/28/10 52%
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991
PO-99 5-(9E) WIDEN T0 FOUR LANES GOLD RIVER, CA 95670 530Y822.4313
-0 (916)608-1500 (530)822-
HE13 SWPPP
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,601,456 09/04/12 45%
03-1A43A4 POWER LINE ROAD TO 0.1 MILE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $25,024,553 09/04/12 86%
SARR-P099-(529)E LAUREL AVENUE PO BOX 620 $0 04/16/15
YUBA CITY CA 95991
P0-99 5-(9E) WIDEN To FOUR LANES NORTH HIGHLANDS, CA (530)622-4313
-0 956600620
HE13 SWPPP (916)334-1221
03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE  TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,052,986 10/16/12 69%
03-1A4644 99/113 SEPARATION 4401 DULUTH AVE 379 COLUSA AVENUE $11,023,248 12/20/12 84%

CONSTRUCT 99/113 INTERCHANGE YUBA CITY, CA 95991 $0 07/24/14

ROCKLIN CA 95765 e o
(916)645-4800 (530) SUSPENDED

HB4C SWPPP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
g?;}ggggf £36)E CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1’772’5§g ggjgzjii %
(536) QUEENS AVENUE OVERCROSSING STE 120
-0 PERFORM HIGHWAY PLANTING AND iggg;zggé732§12 SACRAMENTO CA 95834 PLANT EST
HAs - (916)263-4912 SATIS
03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,136,126 10/01/12 21%
Sﬁ;igfggg_(304)g FROM 0.6 MILES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $11,314,3g§ éi;gg;ig 59%
LINE TO 0.7 MILES NORTH OF RIEGO ROAD DR..SUITE E
-0 MITIGATED NEGATIVE D igig;é2562832765 SACRAMENTO, CA 95838
CONSTRUCT INTERCHANGE WITH HMA - _
el PP (916)416-5572
03-VAR-50-.2/21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $785,000 08/01/13 0%
gﬁ;fFOlOf SACRAMENTO COUNTIES, ON VARIOUS 2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, $298’0§g 82;23;12 38%
(G ROUTES ANDAT VARIOUS POST MILES DIR"S STE 100
-0 ENERGENCY L.B. ROSEVILLE, CA 95678 SACRAVENTO. CA 95834
2020 REPLACE DAMAGED WIRING FOR LIGHTING (916)263-4922
201130
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, $346,7§g 82;32;15 100%
MILES DIR"S EMERGENCY L.B. STE 120
REPLACE ELECTRICAL SYSTEMS ROSEVILLE, CA 95678 SACRAMENTO, CA 95834
(530)333-3423 (916)801-6092
20.20
201130
03-YOL-50-2.5/3.1 NEW PIN ASSEMBLY SACRAMENTO RIVER GOLDEN STATE BRIDGE, INC. GUTIERREZ, BOJANA $335,000 09/27/13 50%
03-0G0804 VIADUCT (BR. NO.24-0004R) TO 2990 BAY VISTA COURT, SUITE D 703 B STREET $152,9;g éi;ég;ii 46%
STABILIZE STRUCTURE AT SPAN 12 & 16 MARYSVILLE, CA 95901
DIR"S EMERGENCY F.A. BENICIA, CA 94510 (916)263-4927
REPAIR BRIDGE JOINTS/HINGES (925)372-8000
20.80
030080
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $27,866,411 01/13/12 36%
gﬁigfiggi_ oF STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $14’021’3é3 8%;2;;12 5%
(0E ) ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION DAVIS CA 956171890 (530)682-3842 SUSPENDED
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $558,709,244 Completed to Date: $341,048,013  Work This Month: $0
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT O.1DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 89%
04-1S5604 MILESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $6,582-1gé 82;5%;12 90%
CONSTRUCT MICROPILE WALL AND SLOPE BOULEVARD
STRESSING SYSTEM. DIR"S OR ANTIOCH, CA 94509 RICHMOND, CA 94704-4594
CONST MICROPILE WALL & SLOPE (925)978-2060 (510)867-6035
20.20.201 STRESSING SYS
130
04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $281,264,196 11/10/09 0%
21&533333_ 030N FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $22§-égé-ggg é%;;i;gi o%
( ) KM EAST OF GATEWAY BOULEVARD BLVD STE 200 ’ ’
622?1:2382:8’\“-')'3 CONSTRUCT TUNNEL AND BUILDING SYLMAR, CA 91342 LAFAYETTE, CA 94549 PLANT EST
HE14 SWPPP (925)602-9004 SATIS
04-ALA-24-5_9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 30%
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 990 FISH RANCH ROAD 3390 MOUNT DIABLO $100-4§g ggji;;ii 3%
BORES 1,2, AND 3 RECONSTRUCT FIRE BLVD, SUITE 200
SUPPRESSION WATER SYS ORINDA, CA 94563 LAFAYETTE, CA 94549
RECONSTRUCT WATER SUPPLY SYSTEM -
20.20.201 (925)310-2070
130
04-ALA-24-5_9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA  ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13  100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 880 MABURY ROAD 3390 MOUNT DIABLO $682-4;g ggjgg;ii 82%
CALDECOTT TUNNEL, REPLACE BLVD, SUITE 200
UNINTERRUPTED POWER SUPPLY (UPS) SY SAN JOSE, CA 95133 LAFAYETTE, CA 94549 OVER RUN
REPLACE POWER SUPPLY SYSTEM (UPS -
20.80.360 upPs) (925)310-2070
000
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $62,991,653 03/29/12 85%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 INC. 345 BURMA ROAD $gg,ggg,%§g 82;8;;1% 90%
KM WEST OF THE TOLL PLAZA 717 KEVIN COURT OAKLAND, CA 94607 PR
BRIDGES, ROADWAY AND ELECTRICAL -
OAKLAND, CA 94621 (510)385-6915
HA4S3 SWPPP (707)310-1798
04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $830,625 12/19/12 0%
04-014074 PLANTING. PO BOX 35 3401 REGATTA $5gi,ggg 85;32;12 0%
PLANTING AND IRRIGATION SYSTEM ;
DAVIS, CA 94617 2?2:%2? CA 94804 PLANT EST
(530)400-3943 (510)385:6756 SATIS
HA12 WPCP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-1.7/2.5 IN OAKLAND, FROM TO.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 47%
04-292274 0.5 EAST OF THE SAN FRANCISCO- GRADING, INC. 3401 REGATTA $1,940,751  12/02/11 0,
ER%?‘AZOO‘(4E ) OAKLAND PAY BRIDGE TOLL PLAZA 5029 FORNI DRIVE BOULEVARD $372  05/18/16
- CONSTRUCT BIKEWAY
CONCORD, CA 94520 i;igggzi’7iﬁ794804
HA23 WPCP (925)687-6666
04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $6,151,131 09/10/12 85%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 2278 PIKE COURT 3401 REGATTA $5é§;g,égé égjggjii 95%
STREET UNDERCROSSING TO 0.1 MILE WEST BOULEVARD ;
CONCORD, CA 94520
OF THE CARQUINEZ BRIDG RICHMOND, CA 94804
WIDEN RAMPS AND INSTALL RAMP (925)682-6133 (510)224-6311
SWPPP
04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $13,634,490 10/12/12 68%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I- ENGINEERING CONSTRUCTION, INC.3401 REGATTA $6,188,076 11/06/12 45%
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAISER AVENUE BOULEVARD $262,069 11/14/14
CARQUINEZ BRIDGE RICHMOND, CA 94804
INSTALL OVERHEAD SIGN AND TOS IRVINE, CA 92614 (510)231-7139
SWPPP (949)252-0441
04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $32,938,259 03/13/13 44%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE P O BOX 2329 345 BURMA ROAD $é;,gg%,gié gi;é;;ii 54%
MAINTENANCE YARD LoDI CA 95241 OAKLAND, CA 94607 ’ ’
CONSTRUCT SFOBB MAINTENANCE COMPLEX -
(209)931-3738 (510)224-6529
HA12
04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,519,578 05/31/12 0%
04-292264 EMERYVILLE FROM MARITIME STREET / CONSTRUCTION, LLC 3401 REGATTA $5,350,654 06/27/12 o
ER-15A3-(004)E $120,629 10/04/16 ?
o BURMA ROAD INTERSECTION TO 0.4 MILE 50 CONTRACTORS STREET BOULEVARD ’
- NORTH OF 40TH STREET / HUBB
CONSTRUCT BIKEWAY LIVERMORE, CA 94551 2;22?222’7iﬁ194804 PLANT EST
HA42 Swepp (925)449-5764 SATIS
04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $23,748,734 03/21/12 95%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING, INC 3049 INDEPENDENCE $20éggg,;gf gg;;i;ii 87%
BLVD. TO JACK LONDON BLVD. P.0. BOX 6227 DRIVE ;
WIDEN EXISTING HWY AND BRIDGE
CONCORD, CA 94524 L;ZERgngéoig 94551
HB4C SWPPP (925)687-6666 (925)606-



HB5 SWPPP

EAST OF GREENVILLE ROAD OVERHEAD TO
0.3 MILE WEST OF HACIENDA
WIDEN FREEWAY, BRIDGES AND HMA

BERKELEY, CA 94710
(510)526-3424

DRIVE
LIVERMORE, CA 94551
(925)606-2048
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-92-4_1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $5,542,126 10/15/12  100%
22&ﬁ§§881— S679E LOCATIONS IN ALAMEDA COUNTY BETWEEN 246 GHILOTTI AVENUE 25100 SANTA CLARA $5,522-8§§ éi;g?jii 100%
(567) ROUTE 84 AND THE DISTRIB- UTION STREET
-0 SANTA ROSA CA 95407 04/14/14
STRUCTURE IN OAKLAND. (707)585-1221 HAYWARD, CA 94544 COMPLETED
INSTALL RAMP METERING, WIDEN RAMPS - -
HBAN SWPPP (510)385-6909
04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,254,361 05/20/13  100%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 77 LARKSPUR STREET 1007 KNOX AVENUE $1,é§g,ggg gijiijig 94%
TION TO SATA CLARA ST. & ON RTE 880 SAN JOSE, CA 95122 i
SAN RAFAEL, CA 94904-4886
FROM .1 M SOUTH OF TEN (831)325-4875
REPLACEMENT PLANTING AND IRRIGATION (#15)453-4675
HB32
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC HOLLIS, JOHN $1,473,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 3401 REGATTA $1,267,872 02/15/11 0%
IM-X001-(551)E ON ROUTE 238 $3,375 04/21/19
-- SAN JOSE, CA 95127 BOULEVARD
O HIGHWAY PLANTING AND IRRIGATION (408)259:7982 RICHMOND, CA 94804 PLANT EST
HAZS SWPPP (510)774-5911 SATIS
04-ALA-580-1.5/2.2 IN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT  KATTI, HRISHIKESH $2,395,000 01/09/14 0%
04-4A2604 43,441 02/05/14
SAHG-000C-(361)E AT VARTOUS LOATIONS MARRIOTT 477 NORTH CANYON 243 441 10/02/14 2%
N INSTALL METAL BEAM GUARDRAIL P O BOX 545 PKWY, SUITE A ’
ANDERSON CA 96007 L;XgRgizE;ogg 94551
HB1 (530)365-3316 (510)714-
04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,715,063 06/18/12 38%
gé;afg;gi_ 051)E LIVERMORE FROM 1.0 MILE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $14§§2§’Z§2 8;;32;1% 38%
(051) NORTH FLYNN ROAD TO GREENVILLE ROAD PKWY, STE A ’
-0 LIVERMORE, CA 94550
UNDERCROSSING (925)294-5669 LIVERMORE, CA 94551
CONST TRUCK CLIMBING LN & RET WALLS - -
HBAN SWPPP (925)606-2029
04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $28,747,095 11/16/12 53%
04-2908v4 DUBLIN AND PLEASANTON FROM 0.2 MILE 1520 FOURTH STREET $15,091,511 12/20/12 g
3049 TNDEPENDENCE $561.780 01/20/15  °2%
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REPAIR DAMAGED ELECT SYSTEMS
(VARIOUS LOC)

SAN JOSE, CA 95132
(408)886-0335

(510)377-4186
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $4§g,ggé ii;;g;ié o%
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD ’
UNDERCROSSING
ENVIRONMENTAL MITIGATION SACRAMENTO, CA 95828 ?;fg§§:§16§§694804 Zkﬁ?; ad
SWPPP (916)388-0308
04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $54,200,429 11/20/12 38%
04-2908C4 24,969,451 12/20/12
Nola0801-(108)5 0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE 477 NORTH CANYONS $ 3903 305 ooroons 45%
o TO 0.5 MILE WEST OF 84/580 SEPARATIONSANTA ROSA. CA 95407 PKWY, STE A ;
o ROADWAY WIDENING AND REHABILITATION ’ -
(70793032393 L;ZERgngéoii 94551-9490
HB5 SWPPP (925)606-
04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,532,544 10/24/12 69%
géiéﬁiégi- 680 E LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON $5,ézg=;gg ég;gg;ii 89%
(568) INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER pKwy, SUITE A ’
-0 50 CONTRACTORS STREET LIVERMORE, CA 94551
HB4N SWPPP LIVERMORE, CA 94551 (925)606-2035
(925)449-5764
04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION GREWAL, SATINDER $40,702,601 10/29/12 54%
23;5?2251_ 050 E PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS $é§,iié-igi éi;;g;ig 44%
(054) EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY. STE A 70,
-0 DUBLIN, CA 94568 ’
TO 0.2 MILE WEST OF S (925)829-9220 LIVERMORE, CA 94551
ROADWAY WIDENING AND REHABILITATION - -
HBS SUPPP (925)606-2045
04-ALA-580-46.1/46.1 IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING  AHMADZADEH, ALI $3,155,000 02/27/14 0%
gﬁ;}ég;é4—(058)E CITIIES OF OAKLAND AT DISTRIBUTION  INC 3401 REGATTA BLVD ig ggjgg;ii 0%
o STRUCTURE (BR. NO. 33-0061 L/R) 1635 4TH STREET RICHMOND, CA 94804
o REHABILITATE BRIDGE DECK _
BERKELEY, CA 94710 (510)231-7119
HA21 (510)527-1000
04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $1,485,000 11/26/12  100%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. CORPORATION 25100 SANTA CLARA $1,465-8§S éi;g?jii 98%
REPAIR DAMAGED ELECT SYS DUE TO WIRE 1950 MAJESTIC COURT STREET 04702714
THEFTAND VANDALISM. DIR®"S E HAYWARD, CA 94544 OVER RUN
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1’5;f’g§i 81;52;12 0%
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538 ’
WASHINGTON BOULEVARD OVERC CONCORD, CA 94524 (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12  100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $1,443,1§g ggjég;ig 97%
DAMAGED ELECTRICAL SYSTEMS DUE TO STREET
WIRE THEFT AND VANDALISM DIR"S iﬁggjgzg,egﬁ695132 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECTRICAL SYSTEMS - -
0.80.040 (510)377-4186
110
04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13  100%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 561-A MERCANTILE DRIVE 25100 SANTA CLARA $3,292,3$g géjgg;ii 85%
POSTMILES. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS (TOS) DUE TO THE COTATI, CA 94931 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED TRAFFIC OPERATION (707)792-8100 (510)670-7844
20.20.201 SYSTENS
130
04-ALA-880-22_6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $40,981,039 09/14/12 47%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 550 GREENVILLE ROAD 25100 SANTA CLARA $20éggi,$gg 3?;3;;%% 9%
OVERCROSSING TO 0.3 MILE NORTH OF STREET ’
ROUTE 112/880 SEPARATION t;gg;gngé4gg 94550 HAYWARD, CA 94544
WIDEN FREEWAY, REPLACE OVERCROSSING - -
HBAN SwPPP (510)670-7831
04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $21,476,934 11/08/12 45%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 550 GREENVILLE ROAD 25100 SANTA CLARA $14§23§’3§2 ég;gg;ig 67%
HEGENBERGER ROAD OVERCROSSING STREET ’
LIVERMORE, CA 94550 HAYWARD. CA 94544
(925)606-2400 510 715 7179
HB4N SWPPP (510)719-
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $98,306,366 03/25/09 95%
04-1706U4 ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD $91,857,625 04/20/09 9
ACBR-0880-(059)E 355 BURMA ROAD $713,449 01/28/15 93%

08-8010- (9EA)C
0880-1059-()
HA21 SWPPP
HBAN

AVENUE OVERCROSSING TO OAK MADISON
STREET UNDERCROSSING
REPLACE BRIDGE

OAKLAND CA 94607
(916)869-3544

OAKLAND CA 94607
(510)622-1920



HB4C SWPPP

BOULEVARD UNDERCROSSING TO 0.2 MILE
EAST OF G STREET OVERCROSS
WIDEN ROADWAY AND RECONSTRUCT

RANCHO CORDOVA, CA 95741
(916)635-9370

ANTIOCH, CA 94509
(925)756-0601

State of California Department of Transportation Page 27
Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-31.0/31.6 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 FLATIRON CONSTRUCTION CORP.  ZHANG, RUI $3,227,824 10/07/13 42%
04-165604 MILE SOUTH OF MADISON ST UC TO 0.1 717 KEVIN COURT 355 BURMA ROD $2,342,025 10/22/13 720
HSIM-8801-(066)E $331,564 09/18/14 ?
o MILE SOUTH OF 880/980 SEPARATION OAKLAND. CA 94621 OAKLAND, CA 94607 ’
o REMOVE EXISTING MEDIAN DOUBLE METAL ’ -
(510)636-9307 (510)867-6031
HA27 WPCP
04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL BUILDING SOLUTIONS KENNEDY, KEN $6,685,000 11/07/13 0%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 353A VINTAGE PARK DRIVE 111 GRAND AVENUE 28 11/07/13 0%
IN THE CITY OF OAKLAND. OAKLAND, CA 94612
REPLACE FIRE LIFE/BUILDING FOSTER CITY, CA 94404 (510)385-6887
MANAGEMENT SYS
SHOPP 353
04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $5,659,365 03/14/13 32%
ag;gféggg_ 453 AT VARIOUS LOCATIONS INTERCHANGE INCORPORATED 2727 SYSTRON DRIVE, $2§§§§’?§§ 83;1;;12 50%
o (353) UPGRADE BARRIERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD SUITE 150 ’
FAIRVIEW, OR 97024 iggggggé 32224518
HA4 WPCP (503)661-5093
04-CC-4-14.6/34.9 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  RANJEET SINGH $787,585 02/12/14 19%
04-3E4604 LOCATIONS WEST COAST INC PM CHRIS HSIEN 2727 SYSTRON DR., iigg,igg 83;81;13 76%
TREAT BRIDGE DECKS WITH 3701 MALLARD DRIVE SUITE 150 ;
BENICIA CA 94510 CZTSO;Zé 22224518
HM (707)746-8028 (510)943-
04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND  SCHNEIDER, JOLIE $75,054,215 04/15/10  100%
33[S€2382- 087N AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT $74éigé’g§§ 82;22;12 98%
(087) LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET ANTIOCH CA 94509 ’
62-04 0-(7NN)C WEST OF SOMERSVILLE ROA (510)377-4171
6204- 088-() WIDEN HIGHWAY AND BRIDGE BERKELEY CA 94710
HBAC SWPPP
04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,137,907 10/11/11 64%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD $30,652,842 11/03/11
2625 CROW COURT $671.372 12/31/15 O
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,092,842 05/25/12 49%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.11204 W 10TH STREET 2625 CROW COURT $24§§§§’§Z§ 8;;28;15 46%
MILE EAST OF HILLCREST AVENUE ANTIOCH. CA 94509 ;
ANTIOCH, CA 94509 ’
OVERCROSSING (510)385-6774
WIDEN ROADWAY AND RECONSTRUCT (916)919-1750
HBAC SWPPP
04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-452704 GATEWAY BOULEVARD OVERCROSSING 1324 E LAWSON LN $0 12/14/12 0%
INSTALL DOWNDRAIN, GRADING AND $0
PLACENTIA CA 92870
(714)646-3697
HA23 wPCP
04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $17,388,571 02/22/13 0%
04-1A3204 AT THE SCOFIELD AVENUE UC AND WESTERN 4600 NORTHGATE BLVD., STE 100 3401 RAGATTA BLVD $15,309,080 03/14/13 0%
BHIN- 580-(052)2 DRIVE ON-RAMP UC (BRIDGES # 28-0140 RICHMOND, CA 94804 $31,698 12/23/14
-0 L/R, 28-0141 R) SACRAMENTO, CA 95834 510Y224. 6667
, (916)283-9950 (510)224- PLANT EST
BRIDGE DECK REPLACEMENT SATIS
HA21 WPCP
04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALl $4,256,514 12/05/12 44%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD $3§$§§’2§; ggjii;ig 86%
MAINTENANCE STATION NOVATO. CA 94949 RICHMOND, CA 94804 i
REPLACE MAINTENANCE BUILDINGS ’ -
(415)456-8972 (510)231-7119
HA14 wPCP
04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,664,766 06/05/13 58%
?a:ggg4gé057)E FROM ALAMEDA COUNTY LINE TO 0.6 MILE 344 HIGH STREET 3401 REGATTA BLVD $2,324,9§8 8;;%%;12 350
EAST OF RICHMOND-SAN RAFAEL BRIDGE OAKLAND CA 94601 RICHMOND, CA 94804
O TOLL PLAZA (510)231-7193

RUBBERIZED HOT MIX ASPHALT OVERLAY (510)261-0466

HM
04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13  83%
04-4H6704 24, 80, 242, 680, AT VARIOUS 27 SHERIDAN STREET 3401 REGATTA $3’030’0§S QLS e
POSTMILES. REPAIRDAMAGED TRAFFIC BOULEVARD
OPERATIONS SYSTEMS (TOS) DUE TO VALLEJO, CA 94590 RICHVMOND, CA 94804
REPAIR TRAFFIC OPERATIONS SysTEMs  (707)552-6900 (510)224-6311
20.20.201 €T0%)

130
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $23,338,655 12/24/12 94%
2@;5%223?_(069)A AND DANVILLE FROM 0.1 MILE NORTH OF P O BOX 2948 2727 SYSTRON DRIVE, $§2,%ig-g%§ 8%;5?;12 87%
CROW CANYON OVERCROSSING TO 0.1 MILE STE #150 e
3222—3710—(PL ) SOUTH OF SYCAMORE VAL RngHglgoigggA CA 957412948 CONCORD. CA 94518
-07-0O WIDEN FREEWAY, RETAINING WALLS (916)919- (510)385-5732
SWPPP
04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT  PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT SERVICES INC $0 07/20/12 0%
BOULEVARD UNDERCROSSING TO 0.1 MILE 4070 NELSON AVE SUITE A $0
NORTH OF 242/680 SEPA
PCC SLAB REPLACE, GRIND, AND GROOVE CONCORD CA 94520
HM1 WPCP (925)288-1566
04-CC-680-24.2/24._8 IN CONTRA COSTA & SOLANO COUNTIES, INJJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 3172 SALEM DRIVE 3401 REGATTA $9gg,§gg 8%;??;12 0%
MOCCOCO OVERHEAD TO 0.3 MILES S OF SAN JOSE. CA 95127 BOULEVARD ’
BAYSHORE RD UNDERCROSSIN (408)259:7982 RICHMOND, CA 94804 PLANT EST
REPLACEMENT PLANTING _
HE2 WPCP (510)774-5911 SATIS
04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $351,361 10/30/13 10%
04-4S7704 DRIVE CORPDBA DREAMBUILDER 756 WEST FRANCISCO iigg,ggg ég;;é;ii 40%
MODIFY AND UPGRADE DRAINAGE SYSTEM 1324 E LAWSON LN BLVD ’
PLACENTIA CA 92870 SQTOR222E2172A 94901
HA23 (714)646-3697 (510)385-
04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 26%
04-455304 1.2 MILES SOUTH OF PANORAMIC HIGHWAY 2285 MORELLO AVENUE 756 WEST FRANCISCO $263é;gg ég;gg;ii 98%
INSTALL SLOPE PROTECTION AND BLVD
PLEASANT HILL, CA 94523 SAN RAFAEL. CA 94901
(925)602-4720 (510)385-7679
HA23 WPCP
04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY $747,045 03/28/14 0%
04-454504 STATION AT 1.9 MILES NORTH OF POINT INC $0 04/10/14 0%
STP-P001-(580)E $0

REYES PETALUMA ROAD
CONSTRUCT STEEL SOLDIER PILES/MBGR

246 GHILOTTI AVENUE

SANTA ROSA CA 95407
(707)585-1221
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04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 26%
04-355704 MARSHALL PETALUMA ROAD. 555 DUBOIS STREET 756 WEST ERANCISCO $25°§§2é ég;gg;ii 95%
REPLACE CULVERT AND INSTALL ROCK
SAN RAFAEL, CA 94901 gi:LEXéiEL CA 94901
(415)459-8640 (510)774-6%97
HA23 WPCP
04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,734,167 11/01/12 37%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W. FRANCISCO $10,615,973 12/20/12 7%
OC TO 1.4 MILES SOUTH OF REDWOOD BOULEVARD $639,237  07/09/14
SAN RAFAEL CA 94901
LANDFILL OC (415)454-7011 SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRIDGE - -
HBS SuPPP (510)385-7079
04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $24,351,637 09/14/12 43%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD $18,070,190 10/17/12 74%
FRONTAGE ROADS & PEDESTRIN/BICYCLE WEST $451,336  05/27/15
FACILITY. Z‘TS?Z?E;&;A 94901 SAN RAFAEL, CA 94901
CONSTRUCT INTERCHANGE ON RTE 101 AT - _
MBS SwpPP (510)385-8178
04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $23,535,509 01/26/12 0%
04-264134 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 370 CHADBOURNE ROAD, $24,755,307 02/17/12 0%
Acig-igli-gégs)E LINE o5 JACORY STREET SUITE A $210,189 05/21/14
- - WIDEN HWY AND CONSTRUCT RET WALLS
-0 SAN RAFAEL, CA 94901 E?é?;;gg?ézgg 94534 Z;?T; EST
HB4C SWPPP (415)454-7011
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $39,368,043 01/11/12 88%
04-264144 MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $32,541,138 02/03/12 82%
ACST-P102-(107)E ROAD IN SOLANO COUNTY FAIRFIELD. CA 94534 $843,503 07/09/14
P1-02 1-(7E) CONSTRUCT TWO ADDITIONAL LANES SANTA ROSA CA 95407 (707)436-2200
--0 (707)585-1221
HBAC SWPPP
04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 79%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET 3401 REGATTA $790,002 01/14/13 0%
DAMAGED TRAFFIC OPERATION SYSTEMS BOULEVARD $0 06/30/14
(TOS) DUE TO THEFT, HARDW SAN LEANDRO, CA 94577 RICHMOND, CA 94804
20.20.201 REPAIR DAMAGED ELECT SYSTEMS (Tos)y  (910)639-0639 (51092317131

130
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12  100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778,9§g 2?;;%;1% 89%

LOCATIONS SUITE A

POLYESTER CONCRETE AND BRIDGE LIVERMORE, CA 94550 FAIRFIELD, CA 94534

METHACRYLATE (925)605-4500 (707)429-6263

WPCP

04-NAP-29-11.5/11.5 IN NAPA AND SOLANO COUNTIES AT FIRST JEFFCO PAINTING & COATING $452,275 01/21/14 0%
04-3E5504 STREET OVERCROSSING AND MAGAZINE PO BOX 1888 $0 02/21/14 0%

STREET OVERCROSSING $0

BLAST CLEAN AND PAINT ALL STEEL VALLEJO CA 94590

(707)562-1900

04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC $1,079,197 03/24/14 0%
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF P O BOX 5697 $0 04/04/14 0%

TRANCAS STREET OVERCROSSING TO $0

MADISON STRRET CONCORD CA 94524

COLD PLANE ASPHALT CONCRETE (925)957-9200
HM1
04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $251,236 10/18/11 0%

$4,779 06/18/15
0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO. CA 95828 BOULEVARD
PERFORM HIGHWAY PLANTING ’ -
(916)383-4071 R;igmggz,6§g694804 4594 PLANT EST
WPCP (510)385- SATIS

04-NAP-121-20.2/20_4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,900,829 10/24/13 0%
04-2A1104 JUNCTION OF ROUTE 128 AT CAPELL CREEK 333 CAMILLE AVENUE 324 CAMPUS LANE $21,000 11/12/13 1%

BHST-P121-(025)E
-0

HA21

04-NAP-128-10.3/10.3
04-450304
STP-S128-(051)

-0

HA1 WPCP

State of California Department of Transportation

BRIDGE.

REPLACE BRIDGE (SCOUR) ALAMO CA 94507

(925)838-5675

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC.
HENESSEY, 2.8 MILES EAST OF SILVERADO 333 CAMILLE AVENUE
TRAIL

REPLACE ROADWAY SECTION WITH LIGHT ALAMO, CA 94507

(925)838-5675

FAIRFIELD, CA 94534
(707)863-5170

SANTOS, BRIAN
324 CAMPUS LANE,
SUITE T

FAIRFIELD, CA 94534
(707)863-5141

$0 10/02/14

$1,155,356 02/06/13
$1,136,947 03/12/13
$103,650 10/06/14

77%
96%
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM CHESTER BROSS CONSTRUCTION CO $2,932,448 03/26/14 0%
04-3E4004 KNOXVILLE RD TO SOLANO COUNTY LINE 39 CALIFORNIA STREET DMB 118 $0 04/09/14 0%
STP-P128-(053)E RUBERIZED BONDED WEARING COURSE $0
-0 VALLEY SPRINGS CA 95252
(209)920-3595
HM1
04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $4,969,174 11/19/13 1%
04-2A4304 WIDEN ROADWAY FOR REALIGNMENT BETTI 2210 OTIIKE AVE #150 $36,150 12/09/13 1%
sszs-soog-(019)E 550 GREENVILLE ROAD SAN JOSE. CA 95131 $36,150 10/15/16
LIVERMORE, CA 94550 (408)232-3023
HB1 (925)606-2400
04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 72%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA $3,132,2gg 81;%3;12 90%
LOCATIONS. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS DUE TO SAN JOSE, CA 95133 HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (408)286-2800 (510)377-4186
20.20.201 SYSTEMS
130
04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN AND NEAR M C K SERVICES INC TAROKH, CASEY $2,024,181 06/18/13 73%
04-3E2904 SANTA CLARA, SUNNYVALE AND MOUNTAIN P O BOX 5697 1007 KNOX AVE $1,694,952 07/22/13 84%
ACST-P082-(023)E $508,797 05/22/14 ?
VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 SAN JOSE. CA 95122 ’
PO-82 0-(3E) CONCORD CA 94524 ’
MILE WEST OF ROUTE 82 (408)254-5826
;&() COLD PLANE AC PAVEMENT AND HMA (925)957-9200
04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY  PAVEX CONSTRUCTION DIVISION  TRUONG, HENRY $6,095,974 08/28/12 55%
2@;#5;&83_(505)3 BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 120 GRANITE ROCK WAY 1007 KNOX AVENUE $5§I§2’$$$ 32;23;%% 93%
280 SEPARATION AND ROUTE 85/101 SAN JOSE, CA 95122 ’

SAN JOSE, CA 95136

-0 SEPARATION (NORTH) (4085741400

INSTALL RAMP METERING AND TRAFFIC

(510)385-7053

HB4N SWPPP
04-SCL-101-5.0/17.7 IN SANTA CLARA COUNTY,IN GILLROY AND FBD VANGUARD CONSTRUCTION INC NIKZAD, ALI $662,200 02/12/14 29%
04-3E3104 MORGAN HILL FROM 0.1 MILE_NORTH OF 651 ENTERPRISE COURT 1007 KNOX AVENUE $227,237 02§27§14 34%
MONTERERY_ROAD_UNDERCROSSING TO 0.1 SAN JOSE, CA 95122 $227,237  05/23/14
MILE SOUTH OF COCHRANE LIVERMORE CA 94550 (510)867-6047

INDIVIDUAL SLAB REPLACEMENT (925)245-1300

HM1
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 21 HEGENBERGER COURT 1007 KNOX AVENUE 28 ég;ég;ii o%
DRAINAGE SYST.AND RECONSTRUCTING THE SAN JOSE, CA 95122
AC PAVEMENT. DIRECTOR"S OAKLAND, CA 94621 (408)254-5847
REPLACE GROUND WATER PUMPS IN SANTA
20.20.201 CLARA
130
04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT  REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 21 HEGENBERGER COURT 1007 KNOX AVENUE :iég,gZi ég;gg;ii 31%
INSTALL DRAIN, AND REPAIR AC SAN JOSE, CA 95122 ’
PAVEMENT. DIRECTOR"S EMERGENCY OAKLAND, CA 94621 (408)254-5847
REPLACE PUMPS, INST DRAIN, REPAIR
20.20.201 PAVEMENT
130
04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS 1007 KNOX AVENUE $3§2,g;§ 83;1?;11 o%
PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ’
CRUZ BOULEVARD OVERCROSSING (510)385-6991 PLANT EST
REPLACEMENT HIGHWAY PLANTING SACRAMENTO CA 95828 SATIS
HBAC SWPPP (916)388-0308
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN 0C JONES AND SONS, INC. LAYMOUN, MOAID $38,369,088 11/17/11 54%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $30,452,266 12/13/11 77%
$337,371 06/29/15
NORTH OF SHORELINE BOULEVARD SAN JOSE, CA 95122
OVERCROSSING TO OREGON EXPRESSWAY  DERKELEY, CA 94710 (408)254-5838
CONSTRUCT AUXILIARY LANES (510)526-3424
HBAC SWPPP
04-SCL-101-/26.7 IN SANTA CLARA COUNTY AT VARIOUS BAY CITIES PAVING & GRADING $10,150,922 04/02/14 0%
04-153304 LOCATIONS FROM SAN BENITO COUNTY LINE INC $0  04/17/14 o%
NHP-Q101-(234)E TO ROUTE 85/101 INTERCHANGE P.0. BOX 6227 $0
L 62-04 1-(0E) TOS/HOV RAMP METERING
-0 CONCORD CA 94520
HBAN (925)687-6666
04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $724,401 12/14/11 57%
04-448834 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD $618,321 01/18/12
STP-S152-(077)E 1007 KNOX AVENUE $2,432 11/03/15 85%

-0

SWPPP

State of California Department of Transportation

0.1 MILE EAST OF UVAS CREEK BRIDGE.
HWY PLANTING AND INSTALL IRRIGATION

HAYWARD, CA 94545
(510)782-6065

SAN JOSE, CA 95122
(831)325-4872
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVISION  NGUYEN, VERNON $8,984,117 03/22/13 42%
04-2A4404 FROM 0.7 MILE EAST OF OLD LAKE RD TO 411 WALKER STREET 2210 0"TOOLE AVENUE, $6,306,213 04/18/13 69%
HS?;—PlSZ—(O82) 0.3 MILE EAST OF DUNNE LANE A TERSOILLE . O 9507 SUITE 150 $213,635 04/20/14
- IMPROVE SIGHT DISTANCE, ’
(408)574-1400 SAN JOSE, CA 95131
HB1 SWPPP (408)232-
04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $11,895,360 11/26/12 90%
04-153204 IN MILPITAS AND SAN JOSE FROM RTE INC 1007 KNOX AVENUE $12,011,605 12/27/12 95%
IME§8O -(068)8 280-680/ 101 SEPARATION TO SCOTT P O BOX 6227 SAN JOSE, CA 95122 $614,347  05/27/14
- CREEK ROAD OC (408)254-5847
WIDEN RAMP & INSTALL TRAFFIC SysTem CONCORD, CA 94524
HBAN SWPPP (925)687-6666
04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,598,438 12/14/11  100%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF INC 2210 O"TOOLE AVENUE, $31,448,303 01/05/12 ..,
ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 1450 CIVIC CT BUILDING B#400 SUITE 150 $0 gjjgjjij
237. SAN JOSE, CA 95131 COMPLETED
CONCORD, CA 94520 ’
WIDEN 1-880 ONE LANE EACH DIRECTION ’ -
HB5 SWPPP (925)687-6666 (408)232-0224
04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12  100%
04-1A9024 PRESIDIO NAT"L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $3,644,398 05/14/12 91%
RDWY EMBANKMENTWITH STONE COLUMNS, SAN FRANCISCO, CA 94129 $14,116 12/23/12
. SAN RAFAEL, CA 94901
INSTALL DRAINAGE DIR"S ORDER (510)385-6887 OVER RUN
ROADWAY EMBANKMENT STABILIZATION (415)454-7011
20.10.201
335
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $3,730,197 12/14/10 0%
SAN FRANCISCO OAKLAND BAY BRIDGE OAKLAND, CA 94607 $1,430  02/01/13
LANDSCAPING AND LIGHTING ALAMO CA 94507 (510)867-4545 PLANT EST
(925)838-5675
HA4S3 SWPPP SATIS
04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $256,027,553 02/04/10 96%
04-0120s4 FRANCISCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD $244,229,773  02/23/10
325 BURMA ROAD $1.432,516 06/15/14 2%

HA4S3 SWPPP

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

CONSTRUCT BRIDGES AND ROADWAY OAKLAND, CA 94607

OAKLAND CA 94607
(510)385-7084
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eenetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,986,240,029 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1,9§3,§g§,zg? 82522522 98%
OF YERBA BUENA TUNNEL EAST PORTAL  VENTURE OAKLAND, CA 94607 (80
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
HA4S3 SWPPP CORAOPOLIS, PA 15108
04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $98,695,333 11/27/12 37%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS INC/SILVERADO 325 BURMA ROAD $37,776,549 01/10/13 38y
$5,950,905 03/29/16 ?
THE YERBA BUENA TUNNEL CONTRACTORS INC JV OAKLAND, CA 94607 ? ?
CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
HA4S3 SWPPP PLEASANTON, CA 94566
(925)461-1500
04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. RAHMANI, MOHAMMAD $2,935,000 01/23/13 86%
04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 1585 PARKWAY BLVD 3401 REGATTA $515,4gé 8%;5?;12 18%
REPAIR DAMAGED TRAFFIC OPERATIONS BOULEVARD
SYSTEMS (TOS) DUE TO THEFT. DIR"S WEST SACRAMENTO, CA 95691 RICHMOND, CA 94804
REPAIR DAMAGED TRAFFIC OPERATIONS (415)475-6121 (510)231-7139
20.20.201 SYSTEMS
130
04-SF-280-5.2/6 IN SAN FRANCISCO COUNTY ON ROUTE 280 GOLDEN STATE BRIDGE INC YAN, ANDREW $4,005,977 01/14/14 14%
04-4A5104 AT THE SOUTHERN FREEWAY VIADUCT 2990 BAY VISTA COURT SUITE D 603 OLD MASON RD.,PARK $88,250 02/05/14 20
NHP1-280 -(136)E BRIDGE NO. 34-0046 ’ $88,250 03/27/15
Y ACEN BENICIA CA 94510 PRESIDI0
HINGE REPLACEMENT AN FRANCI A 9412
(925)372-8000 s415 720C4§§2’ oo
HA21 (415)720-
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 85%
gggﬁsgggg 0OME SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $4gi-;gé g;jgi;ii 98%
- -(004) LOCATIONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 ’
37-B6 0-(4E) PESCADERO CREEK BRIDGE SAN JOSE CA 95136
(650)855-7777
-0 EROSION CONTROL (408)574-1400
HA23 WPCP
04-SM-1-16.4/16_4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND  BOOSHERI, FRED $535,000 04/08/13 0%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE CONSTRUCTION, INC. 2350 PAGE MILL ROAD 28 04/08/13 o%
SYSTEM AND RECONSTRUCT EMBANKMENT. 1340 EGBERT AVENUE PALO ALTO, CA 94304
DIR"S ORDER EMERGENCY F (650)222-7241
REPAIR DRAINAGE SYS AND RECONSTRUCT SAN FRANCISCO, CA 94124
20.20.201 EMBANK (415)822-4400

130
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13  100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH CONSTRUCTION, INC. 2350 PAGE MILL ROAD $843,1gg 85;;2;13 100%
OF POMPONIO CREEK. REPAIR WASHED OUT 2336 EL CAMINO REAL PALO ALTO, CA 94304
EMBANKMENTS. DIR"S ORDER EM (650)222-7241 OVER RUN
REPAIR WASHED OUT EMBANKMENTS REDWOOD CITY, CA 94063
20.20.201 (925)819-2960
130
04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC HANSON, JIM $1,772,927 07/01/13 45%
04-1123H4 ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 118 HICKORY LANE 3401 REGATTA BLVD $638,490 08/07/13 49%
SM-9790-(13 ) SOUTH OF LINDA MAR BOULEVARD $64,368 11/15/19
o DAVIS CA 95616 RICHMOND, CA 94804-4594
o INSTALL IRRIGATION SYS, HWY PLANTS _
(530)400-3943 (510)385-6756
HE14
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,178,759 03/09/09 0%
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $1,026,354 03/20/09 o%
ACST-1187-(012)E $6,608 03/15/15
11-87 O-(2E SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 PACIFICA CA 94044
__()‘ -(2B) POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY $7,147,138 03/10/14 o)
04-265604 BETWEEN THE OLD HWY 1/SAN PEDRO AVE 120 GRANITE ROCK WAY $0 03/24/14 0%
LCMC-6204-(111) $0 ?
INTERSECTION AND THE HWY 1/LINDA MAR
-0 BLVD INTERSECTION. SAN JOSE CA 95136
REPLACE 2-LANE BRIDGE (408)574-1400
HE11
04-SM-35-13.1/13.1 IN SAN MATEO COUNTY NEAR SKY LONDA  PAVEX CONSTRUCTION DIVISION $546,781 12/18/13 0%
04-3G0204 2.6 MILES NORTH OF JUNCTION ROUTES 35120 GRANITE ROCK WAY $0 01/14/14 0%
STP-S035-(008)E AND 84 $0 07/31/14
-0 o SAN JOSE CA 95136
NSTRUCT SOLDIER BEAM RETAIN WALL -
(408)574-1400 (650)850-7777
04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $555,496 10/29/12 82%
04-451204 SNEATH LANE INC. 603 MASON STREET $541,Qgg ég;gg;ii 95%
TANGENT WALL EMBANKMENT REPAIR P O BOX 12368 SAN FRANCISCO, CA 94129
(415)923-4242 SUSPENDED

OAKLAND CA 94604
HAL WPCP (510)636-2100



State of California Department of Transportation Page 37

Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM  MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,306,947 04/25/12 98%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 561-A MERCHANTILE DRIVE 1007 KNOX AVENUE $6,%§;-gfé 82;23;12 98%
380 IN SAN BRUNO AND AT VARIOUS SAN JOSE, CA 95122 g
LOCATIONS ON AND ADJANCEN COTATI CA 949313040 (408)254-5866
INSTALL TRAFFIC OPERATION SYSTEM (707)792-8100
HB4N wPCP
04-SM-82-20.8/22_4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGNEERING & $547,123 06/11/13 0%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE ASPHALT INC $0 07/15/13 0%
TO 0.2 MILE NORTH OF ARLINGTON DRIVE 216 KENROY LANE $0
PLACE MICRO SURFACING
ROSEVILLE CA 95678
(916)791-1609
04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT  ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,413,122 04/25/12  100%
04-455904 0.6 MILE NORTH OF ROUTE 280/84 650 QUINN AVENUE 2350 PAGE MILL ROAD $1,365,742 06/06/12 96%
ACST-P084-(039)E $481 04/30/14
PO-84 0-(9E SEPARATION SAN JOSE, CA 95112 PALO ALTO, CA 94304
- -(95) CONSTRUCT TIEBACK WALL : (650)855-7777 OVER RUN
-0 (408)279-2277
HA23 wPCP
04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP BORRAYO, SALVADOR $2,713,889 01/05/10 81%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $2,gig,2§g gg;gi;ig 89%
MATEO HAYWARD BRIDGE AN JOSE. CA 95132 STREET ’
REPLACE 12KV ELECTRIC SWITCHGEARS ’
e, o s
HA21 WPCP (510)377-
04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 12%
04-2356A4 AVENUE TO MARSH ROAD 77 LARKSPUR STREET 1007 KNOX AVE 2237gii ig;gg;i? 3%
REPLACEMENT LANDSCAPING SAN JOSE, CA 95122 ’
SAN RAFAEL CA 94904-4886 (831)325. 4872
(415)453-4675
04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,261,779 01/28/13 96%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 3442 6TH STREET 1007 KNOX AVE. $3§;22’§2§ ggjgéjii 720
AT VARIOUS LOCATIONS SAN JOSE, CA 95122 i

CERES, CA 95307
(209)541-0920

INSTALL TRAFFIC SYSTEM (510)670-7844

WPCP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,841,045 12/22/11  100%
23&ﬁ§gigi_(202)N (0.0/26.21) TRANSPORTATION SERVICES, INC. 3401 REGATTA $1o,34o,9gg 85;%3;15 98%
0 INSTALL NEW RAMP METERING AND UP 3765 YALE WAY BOULEVARD 03/26/14
FREMONT, CA 94538 R;igMgzi’7iﬁog4804 OVER RUN
HB4C (510)440-8127 (510)231-
04-SM-280-8.9/9 REPLACE 33" DRAINAGE PIPE & 8" RGW CONSTRUCTION, INC BOOSHEHRI, FRED $1,535,000 11/19/13  100%
04-1J2704 UNDERDRAIN PIPE IN THE SOUTHBOUND 550 GREENVILLE RD 2350 PAGE MILL ROAD $711,0;g ég;%i;ii 46%
LEFT SHOULDER IN SAN MATEO COUNTY. PALO ALTO, CA 94304
REPLACE DRAINAGE PIPES LIVERMORE, CA 94550 (650)222-7241 OVER RUN
20.20.201
130
04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $6,850,638 01/23/14 1%
04-2A6204 AND AZEVEDO ROADS, INSTALL LEFT TURN 550 GREENVILLE ROAD 324 CAMPUS LANE, $9,420 02/21/14 0%
NHP-PO12-(114)E POCKETS,FROM AZEVEDO RD TO LIBERTY SUITE T $9,420 01/06/15
-0 ISLAND ROAD, SHOULDER W LIVERMORE, CA 94550 FAIRFIELD, CA 94534
51 INSTALL LEFT TURN POCKETS, FROM (925)606-2499 (707)580-4429
04-S0L-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR $1,485,000 01/29/13 38%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA CORPORATION 25100 SANTA CLARA $1,469-Sgg 81;58;12 98%
CLARA, ON ON VARIOUS POSTMILES. 1950 MAJESTIC COURT STREET
REPAIR DAMAGED TOS DUE TO TH
SAN JOSE, CA 95132 HAYWARD, CA 94544
REPAIR DAMAGED TOS WIRELESS (510)377-4186
20.20.201 DETECTION SYS (408)886-0335
130
04-S0L-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113,  MYERS AND SONS CONSTRUCTION  TRAN, QUANG $705,661 02/25/14  100%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 211'2;8 8?;8;;13 o0
TREAT BRIDGE DECK WITH METHACRYLATE SUITE T g
SACRAMENTO, CA 95834 FAIRFIELD. CA 94534
(916)649-4504 ’
(707)863-5102
04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV MANGLO, PERPETUO $45,812,551 03/19/14 0%
04-0A5344 FAIRFIELD, ON INTERSTATE 80 AT THE P O BOX 2909 $0 04/09/14 .
NHP-X095-(025)N 324 CAMPUS LANE, $0 06/08/17 0%

State of California Department of Transportation

CONNECTOR FROM INTERSTATE 80 WEST
BOUND TO STATE ROUTE 12 WEST
RECONSTRUCT 1-80 WB/SR WB CONNECTOR

DUBLIN CA 94568
(925)829-9220

SUITE T
FAIRFIELD, CA 94534
(707)863-5122
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-80-14.3/14_4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $48,339,778 01/25/12 75%
gé&géiggg—(ozs)E ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRIVE, $48,g$g,gg% 8§§ii§ii 99%
0.2 MILE WEST OF CHADBOURNE ROAD SUITE 106 ’
-0 UNDERCROSSING AND ROUTE 80 ?5355252'3224 94710 FAIRFIELD, CA 94533
CONSTRUCT BR & RW, RECONSTRUCT - _
HA4D SwPPp (707)428-2029
04-SOL-80-24.8/25_2 IN SOLANO COUNTY IN AND NEAR GHILOTTI BROTHERS, INC TRAN, QUANG $1,451,316 05/21/13 40%
?3383899?364) VACAVILLE FROM 0.2 MILE WEST OF 525 JACOBY STREET 324 CAMPUS LANE, $1,3§f,ggg 2?;%8;12 93%
O ALANO CREEK BRIDGE SAN RAFAEL CA 94901 SUITE T ,
- WIDEN BRIDGE, CONSTRUCT DRAINAGE
(415)454-7011 F?ésFéggDélgg 94534
HB4N SWPPP (707)863-
04-S0L-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $40,119,580 10/26/12 62%
04-4A0104 DIXON FROM 0.6 MILE EAST OF LEISURE 2407 COUNTY ROAD 100A 324 CAMPUS LANE, $35éigg,é§g ig;gg;ii 850
TOWN ROAD OVERCROSSING TO 1.0 MILE SUITE T ’
WEST OF PEDRICK ROAD OVER ﬁggg;zgz'422095616 FAIRFIELD, CA 94534
REPLACE EXIST CONC PVMT AND HMA - _
HAZD SwpPp (707)863-5123
04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY BAY CITIES PAVING & GRADING  RASTEGAPOUR, HAMED $13,180,345 08/31/12 80%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 5029 FORNI DRIVE 324 CAMPUS LANE, $9éfg;,g;f égjgg;ii 720
ROUTE 80/505 JUNCTION CONCORD. CA 94524 SUITE T ;
INSTALL RAMP METERING AND TRAFFIC ’
(925)687-6666 F?ésFéggDélig 94534
HB4N SWPPP (707)863-
04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $547,390 10/28/13 18%
gé%éséggi - MILE SOUTH OF BURKE AVENUE 333 CAMILLE AVE 4030 OCCIDENTAL RD., $4gg,§gg éé;éi;ig 91%
()‘ -(579) REPLACE RETAINING WALL AND HIGHWAY ALANO CA 94507 SUITE A ’
(925)838-5675 S?g;Azigsﬁ;3gA 95401
HA23 (707)249-
04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT  TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 1%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 2531 PETALUMA BLVD SOUTH 4030 OCCIDENTAL ROAD $3,052,0§8 géjggjii 66%

20.20.201
130

State of California Department of Transportation

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR"S EME

CONSTRUCT SOLDIER PILE WALL AND RSP

PETALUMA, CA 94952
(707)763-8700

SANTA ROSA, CA 95401
(707)249-4732



HE11l SWPPP

101-116 SEPARATION AND OVERHEAD
CONSTRUCT 1/C, REPLACE BR

SAN RAFAEL CA 94901
(415)454-7011

G
PETALUMA, CA 94952
(707)769-5695
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 3%
04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 111 PELICAN WAY 4030 OCCIDENTAL ROAD, $413,0%g ég;ig;ig 85%
INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. SUITE A
DIR"S EMERGENCY F.A. e SANTA ROSA, CA 95401
INSTALL TEMP ONE-WAY TRAFFIC SIGNALs (419)453- (707)576-3482
20.20.201
130
04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN"S WATER TENDER INC NGUYEN, NGHIA T. $359,555 07/09/13 49%
23:32Zi%1004)E NORTH OF JENNER AT WARREN CREEK. 39509 HIGHWAY 299 4030 OCCIDENTAL ROAD $254,1§g 8;;22;12 71%
REPL CULVERT &ND ROCK SLOPE PROTECT SANTA ROSA, CA 95401
-0 WILLOW CREEK, CA 95573 (510774 6605
(530)629-4397
HA23
04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON  GHILOTTI CONSTRUCTION COMPANY $7,418,001 03/11/14 0%
04-1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA INC $0 03/24/14 0%
STP-P012-(113)E BRIDGE NO. 20-0035 246 GHILOTTI AVENUE $0
-0 REPLACE BRIDGE FOR SCOUR
SANTA ROSA CA 95407
HA21 (707)585-1221
04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, STREATER, HAL $946,701 12/14/12 9%
04-3A3304 MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET 1009 CLEGG COURT $83,910 01/11/13 9%
HSST-PO12-(111) AND HIGHWAY PLANTING IN SANTA ROSA ON PETALUMA, CA 94954 $0 04707714
-0 SUMMERFIELD RD, LOCAL WINTERS, CA 95694 707)796-5693
(530)795-0132 707
INSTALL TRAFFIC SIGNALS AND WIDEN
HB1 WPCP
04-SON-37-.1/.1 IN SON COUNTY NEAR NOVATO AT THE VALENTINE CORPORATION CHOI, GINA $311,000 11/06/13  100%
04-1J3004 PETALUMA RIVER BRIDGE. RECONSTRUCT 111 PELICAN WAY 756 FRANCISCO BLVD $326-Ogg 3%;82;%2 100%
STEEL FINGER JOINT ASSEMBLY. WEST
SAN RAFAEL, CA 94901 04/08/14
DIRECTORS ORDER EMERGENCY F.A. SAN RAFAEL, CA 94901 COMPLETED
RECONST STEEL FINGER JOINT ASSEMBLY. (510)385-8178
04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $69,903,333 11/02/12 37%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 525 JACOBY STREET $33,560,720 01/11/13
1009 CLEGG COURT, STE $34.001 12715715 48%



HM1
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UNDERCROSSING TO 0.2 MILE NORTH OF
LYTTON SPRINGS ROAD UNDE
REPLACE EXISTING CONCRETE PAVEMENT

HAYWARD CA 94544
(510)727-0900
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $21,862,242 11/02/12 59%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 525 JACOBY STREET 1009 CLEGG COURT, STE $10,916,572  01/10/13 50%
’ $1,035,332 12/20/14
INTERCHANGE G
WIDEN ROUTE 101, RECONSTRUCT HWY SAN RAFAEL, CA 94901 PETALUMA, CA 94954
(415)454-7011 707)769-5695
HB4C SWPPP (707)769-
04-SON-101-4.0/5_2 IN SONOMA COUNTY IN PETALUMA ROUTE  GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,741,627 11/01/11 87%
04-264044 101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY , INC. 4030 OCCIDENTAL ROAD, $8,718,701 11/17/11 98%
EEEE‘ZSZZ‘(gio)l NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A $26,821  11/05/14
()_ -(02) OVERCROSSING SAN RAFAEL. CA 94901 SANTA ROSA, CA 95401
- CONSTRUCT BRIDGE RETAINING WALLS > _
HB4N SWPPP (415)256-1525 (707)576-3482
04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,299,846 02/12/13 42%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD INC 1009 CLEGG COURT, STE $7,840,828 03/12/13 39%
REDWOOD HIGHWAY OVERCROSSING 246 GHILOTTI AVENUE G $0 04/15/15
RECONSTRUCT INTERCHANGE
SANTA ROSA CA 95407 P53¢L3g2’522594954
HA21 SWPPP (707)585-1221 (707)769-
04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,008,326 02/07/14 0%
8ﬁ;§45igi 236Ye 101 AT COLLEGE AVENUE UNDERCROSSING INC 1009 CLEGG CT., STE G 28 02/21/14 0%
__()‘Q -(236) COLLEGE AVENUE WIDENING PROJECT 246 GHILOTTI AVENUE PETALUMA, CA 94954
SANTA ROSA CA 95407 (707)585-1221
HE13 (707)585-1221
04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $29,750,932 12/03/12 66%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD  INC 4030 OCCIDENTAL ROAD, $23,038,424  12/27/12 77%
UNDERCROSSING IN SONOMA COUNTY 246 GHILOTTI AVENUE UNIT A $765,354  07/14/14
RECONSTRUCT THE EXISTING AIRPORT
SANTA ROSA, CA 95407 S?g;A5§ngélgA 95401
HB1 SWPPP (707)585-1221 (707)576-
04-SON-101-29.3/38.7 IN SONOMA COUNTY IN AND NEAR WINDSOR ABSL CONSTRUCTION $371,913 02/07/14 0%
04-3E2104 AND HEALDSBURG FROM WINDSOR LANE 29393 PACIFIC STREET 28 02/21/14 0%
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-116-41.8/44_7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,928,900 10/04/12 0%
2@;2?2?%2_(044)E VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY, INC. 340 REGATTA BOULEVARD $1-ggg-ggg ééjgg;ig o%
0 O OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804 ;
- - ARNOLD DRIVE (510)774-5911 PLANT EST
INSTALL PLANTS AND IRRIGATION SANTA ROSA, CA 95407 SATIS
HB1 SWPPP (707)585-1221
04-SON-121-7.3/11.6 IN SONOMA COUNTY NEAR SONOMA CREEK TO FONSECA/MCELROY GRINDING CO  STREATER, HAL J. $1,287,377 06/06/13 70%
04-3E8204 NAPA COUNTY LINE INC 1009 CLEGG COURT $1,134,8gg gzjégjig 86%
RUBBERIZED ASPHAL CONCRETE OVERLAY 336 E GISH ROAD PETALUMA, CA 94954
SAN JOSE, CA 95112 (707)769-5693
HM1 (408)573-9364
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10  100%
23-223114003 c THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $3gg,égi 83;8;;12 94%
-43J1-(003) RESTORE HIGHWAY PLANTING BOULEVARD ,
-0 SANTA ROSA, CA 95407 RICHIOND . CA 94804
(707)523-4399 510)385-6756 OVER RN
WPCP (510)385-
04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 37%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1g;'3;g 82;%%;1% 68%
BRIDGE SANTA ROSA, CA 94403 BOULEVARD ’
PLANT ESTABLISHMENT, INSTALL PLANTS ’
o o e
HA21 WPCP (510)385-
04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,384,219 01/30/14 0%
04-4A6304 COUNTIES ON VARIOUS ROUTES AND AT 525 JACOBY STREET 1007 KNOX AVENUE $0 02/21/14 0%
STP-000C-(363)E VARIOUS LOCATIONS $0 06/30/14
-0 : SAN RAFAEL CA 94901 SAN JOSE, CA 95122
CONSTRUCT WHEELCHAIR RAMPS -
(415)454-7011 (510)867-6047
HB71
Totals: Authorized Final Amt: $4,008,304,660 Completed to Date: $3,419,853,579  Work This Month: $41,998,530
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 61%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST $1,236-5§g 85;2;;12 83%
TO STRENGTH LIMITATIONS BEING CAMBRIA, CA 93428
EXCEEDED DIR*S ORDER EMERGENCY F.A. BENICIA, CA 94510 (805)927-4559
(925)372-8000 SUSPENDED
CLEAR ROCK SLIDE, RECONST
20.20.201 MESH/DRAPERY SYS
130
05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $207,1§g gijgijig 23%
PLACE ROCK SLOPE PROTECTION ROAD
WATSONVILLE CA 95077
PRUNEDALE, CA 93907
01130 (831)669-8928
05-MON-28-28.6/28.6 DIR"S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO HENCH, CHARLES $335,000 12/16/13 30%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG INC 775 ARLINGTON ST iﬁg-g?g 3%;;2;%2 250
CREEK BRIDGE. INSTALL TRAFFIC PO BOX 5310 CAMBRIA, CA 93428 ’
CONTROL,TEMP K RAIL AND TEM (805)927-4559 SUSPENDED
1 WAY TRAFFIC CONTROL, TEMP K SAN LUIS OBISPO, CA 93403
20.20 RAIL/SLOP ST (805)543-7751
201130
05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $6,730,352 04/05/13  100%
05-0Q5704 GONZALES BETWEEN THE SALINAS RIVER P O BOX 50085 1529 SALINAS HWY $6,354,103 05/06/13 99%
HSNH- Q10-(224) BRIDGE (NO 44-02) AND SOUTH GONZALES MONTEREY, CA 93940 $24,161 04/21/14
--0 OVERCROSSING WATSONVILLE CA 950775085 04/21/14
831)724-1011 (831)375-1242
INSTALL MEDIAN BARRIER (
HB1
05-MON-101-66.4/66_4 SOLEDAD PRISON OVERCROSSING BRIDGE ~ AMERICAN CIVIL CONSTRUCTORS  LAVERING, TYLER $585,000 01/31/13  100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; WEST, INC 1529 SALINAS HWY $276,1§g 81;8;;13 100%
STRAIGHTEN/REPLACDAMAGED TENSIONS 3701 MALLARD DR MONTEREY, CA 93940
BARS; REPLACE BROKEN STIRRUPS (831)375-1621
REMOVE UNSOUND CONCRETE BENICIA, CA 94510
20.20.201
130
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $476,9§g ggjiijig o%
MILE NORTH OF AIRPORT BOULEVARD AN RAFAEL CA 94901 ROAD
OVERCROSSING (4154534675 PRUNEDALE,CA 93907 PLANT EST
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS

wpcp
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $82,110,980 01/25/11 0%
83:0131f4187 c PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $75§§83’?§Z 8?;%3;1; o%
Q @87 0.3 KM NORHT OF LITTLE BEAR CREEK ROAD ;
-0 UNDERCROSSING TO 0.5 KM NORTH ?QgigggiL;gliA 950775085 PRUNEDALE, CA 93907 PLANT EST
CONSTRUCT INTERCHANGES AND - -
HE14 SwPPP (805)471-2108 SATIS
HE14
05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,223,800 09/27/12 35%
83:213?94 NEAR PRUNDALE AT VARIOUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH $24§%28’j§2 ééjgﬁjig 550
> FROM 0.4 MILE SOUTH OF DUNBARTO IN RD ’
-0 ROAD (NORTH) TO CANNON R V(Vg;i;’ﬂ\z’ﬁg P 950775085 PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGE - -
HE11 R (805)471-2103
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
gg&ﬁféigi-(143)E CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $1,634,6§8 28;;2;22 0%
RESTORE HIGHWAY PLANTING H
Y CHINO CA 91710 SANTA BARBARA CA 93103
(909)393-6300 805)748-5218 s
HA25 SWPPP (805)748- SATIS
05-SB-101-.3/7.5 SB CNTY & NEAR CARPINTERIA VARIOUS  SPIESS CONSTRUCTION CO., INC JOHNSON, CURTIS $105,000 05/22/13  100%
05-4625A4 LOC FROM 0.3 MILES SOUTH RTE 150/101 PO BOX 2849 35 S LA PATERA LANE $1gg,igg 83;%5;12 99%
SEPARTIONO.3 MILES NORTH PADARO LANE STE E ’
OVERCROSSING REPLACEM SANTA MARIA, CA 93457 GOLETA, CA 93117 OVER RUN
HW PLANTING/RESTORATION/CONST SAFETY (805)692-6862
20.20
FEATU
201210
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,170,479 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $1,1gg,$gé gg;;g;ig 0%
MILL ROAD OVERCROSSING TO MILPAS F.G & H ;
STREET UNDERCROSSING ooraos o SANTA BARBARA, CA 93103 PLANT EST
PLANTING AND IRRIGATION ( ) - (805)884-9459 UNSAT
SWPPP
05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $793,172 06/10/13  100%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 35 S. LA PATERA LANE $5§i-ggg ggjig;ig 69%
UNDERCROSSING TO MISSION CREEK BRIDGE STE E ’
HIGHWAY PLANTING REHABILITATION SANTA MARIA CA 93457 GOLETA, CA 93117 OVER RUN

HA25

State of California Department of Transportation

(805)937-5859

(805)692-6862
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,794,647 11/21/13 6%
83_028104233 c FROM 0.2 MILE EAST TO 0.7 MILE WEST 1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE gi,ggé-égi ég;ég;i? o%
-Q101-(233) OF FAIRVIEW AVENUE OVERCROSSING STE E e
-0 UPGRADE DRAINAGE CULVERTS SAN MARCOS CA 92078 GOLETA, CA 93117
(760)916-9100 805)692-6759
HA22 (805)692-
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0mM14v4 FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849 22 N. MILPAS ST., STE $7gg,ggg éijgg;ié 0%
NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 G ’
OVERCROSSING (305)8375850 SANTA BARBARA, CA 93103 PLANT EST
PERFORM HIGHWAY PLANTING - -
05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC $927,530 03/19/14 0%
05-1A6204 AT THE GAVIOTA SAFETY ROADSIDE REST 23953 SAKLAN RD $0 04/09/14 0%
NHP-Q101-(239)E AREA $0
-0 SAFETY ROADSIDE REST AREA HAYWARD ~ CA 94545
(510)782-4100
HA26
05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $638,504 04/03/13 19%
05-1A3004 FROM 0.1 WILE NORTH OF CAT CANYON gAﬁ'LB?é 8gispo CA 93406- 270 E. HWY 246, STE $626é§$2 8?;13;12 9%
ROAD TO 0.9 MILE SOUTH OF PALMER ROAD #203 MB 10
SHOULDER WIDENING AND RUMBLE STRIP
(805)543-8568 (805)688-5920
HA22
05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $497,763 10/25/13 89%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE P O BOX 35 4485 VACHELL LANE $§gg,gig éé;ég;i? 99%
OVERCROSSING TO 0.7 MILE SOUTH OF SAN LUIS OBISPO CA 93401 ’
SANTA MARIA UNDERCROSS DAVIS CA 95617 (805)542-4765
IRRIGATION, PLANTING,EROSION CONTROL ~ (230)400-3943
05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA  GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,476,792 09/12/13 27%
05-0T0004 YNEZ AT FROM 0.3 MILE NORTH OF ROUTE P O BOX 6744 $1,616,943 10/04/13
SSTP-P154-(021)E 2053 PREISKER LANE, $349.624 10/16/14 6%

-0

HB1

State of California Department of Transportation

246 TO 0.2 MILE SOUTH OF ROUTE 246

CONSTRUCT RURAL ROUNDABOUT SANTA BARBARA CA 93160

(805)964-9951

SUITE E
SANTA MARIA, CA 93454
(805)441-8439
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-192-/2.8 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $959,323 03/11/14 0%
05-1A3404 SANTA BARBARA FROM ROUTE 154/192 1625 EAST DONOVAN ROAD $0  03/24/14 o%
SEPARATION TO 0.1 MILE EAST OF TYE $0
ROAD SANTA MARIA CA 93454
HMA OVERLAY AND COLD PLANE AC (805)345-3581
05-SB-246-33.2/33.5 IN SANTA BARBARA COUNTY AT SANTA YNEZ SOUZA CONSTRUCTION INC JASON KLINE $714,291 12/05/13  100%
22}8T§ZZ§-<017)E FROM 0.1 MILE EAST OF EDISON STREET P O BOX 3810 35 S LA PATERA LANE $714,9gg éi;ii;ii 100%
TO 0.1 MILE EAST OF MEADOWVALE LANE STE E
-0 LEFT-TURN CHANNELIZATION SAN LUIS OBISPO CA 93403 GOLETA. CA 93117 04715714
(805)546-8288 805 6é2 5820 COMPLETED
HB1 (805)692-
05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB  GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13  100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $429,7§g 81;%2;12 0%
REMOVE APPROX 13000CY OF RD
ROCKERY/SLIDE MATERIAL, FLATTENsLop "WATSONVILLE, CA 95076 PRUNEDALE, CA 93907 OVER RUN
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965
20.202011
30
05-SCR-1-1.0/15.8 IN MONTEREY AND SANTA CRUZ COUNTIES AMERICAN CIVIL CONSTRUCTORS  TYLER LAVERING $599,374 02/28/14 14%
05-1C9104 AT VARIOUS LOCATIONS WEST COAST, INC. 1529 SALINAS HWY iijg,gig 8353?513 24%
BRIDGE MAINTENANCE 3701 MALLARD DRIVE MONTEREY, CA 93940 ’
BENICIA CA 94510 (831)375-1621
(707)746-8028
05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $366,075 12/23/13 0%
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF P O BOX 924 140 DUBOIS ST., SUITE 28 01724714 0%
OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 E
INSTALL CCTV AND SIGNS
(408)449-5178 8221A42§Uj;02A 95060
HB4N (831)427-
05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,725,252 11/22/13 0%
05-0R9104 0.10 MILE SOUTH OF SOUTH APTOS 550 GREENVILLE ROAD $0 12/12/13
SNHG-POO1 - (578)E 140 DUBOIS ST. STE. E 20 0%

-0

HB1

State of California Department of Transportation

UNDERPASS TO 0.10 MILES NORTH OF
ROUTE 9
CONSTRUCT CONCRETE BARRIER AND

LIVERMORE CA 94550
(925)606-2400

SANTA CRUZ, CA 95060
(831)455-5707
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION  JENNIFER WILSON, R.E. $1,074,605 05/23/12 93%
2g;g§§ggg-(01e)5 FROM 0.2 MILE NORTH OF GLEN ARBOR 120 GRANITE ROCK WAY 8115 PRUNEDALE NORTH $1'°65é§§2 82;;2;12 100%
iy PN ROAD TO HIGHLAND COUNTY PARK. AN JOSE CA 95136 RD.
CONSTRUCT CONCRETE VIADUCT PRUNEDALE, CA 93907
(408)574-1400 (8316638928
HB1 wPCP
05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION  DUSSELL, PATRICK $8,331,277 04/05/13 85%
23;g5;g1§_(107)E SCOTTS VALLEY AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST., SUITE $7§§§§;?§§ 82;2%;12 87%
PCPO-17 1-(7E) FROM SANTAS VILLAGE ROAD TO THE SAN JOSE CA 95136 E
o SANTA CLARA COUNTY LINE (408)574-1400 SANTA CRUZ, CA 95060
- UPGRADE GUARD RAIL - _
HB1 wPCP (831)427-4706
05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%
gg;?&;ggé_(los)E VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 140 DUBOISE ST SUITE $1,717,4§8 ég;i%jgi 310
D017 1-caE SANTAS VILLAGE ROAD TO THE SANTA BUYAPPUP WA 98375 g
()_ -5 CLARA COUNTY LINE SANTA CRUZ CA 95060
- UPGRADE GUARDRAIL / CRASH CUSHIONS -
HB1 SWPPP (831)427-4706
05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES  ROMAN, BERTHA $2,828,798 07/24/12 44%
23;%6;131_(100)4 VALLEY AT 0.2 MILE NORTH OF GLENWOOD INC 140 DUBOIS ST, STE E $2’84°é858 ggjgg;ig 99%
DRIVE P O BOX 12368 SANTA CRUZ, CA 95060-
-0 CONSTRUCT RETAINING WALL 2109
OAKLAND CA 94621 83194274706
HA23 WPCP (510)636-2100 (831)427-
05-SL0O-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,298,683 10/22/12 37%
2?;?@3881_(570)E CAYUCOS FROM 0.1 MILE SOUTH OF NORTH P O BOX 429 4485 VACHELL LANE $1’1§§’§88 ég;gi;ig 87%
OCEAN AVENUE TO 0.8 MILE SOUTH OF SAN LUIS OBISPO CA 93401 ?
PO-01 5-(OE) VILLA CREEK ROAD PERRIS CA 92572 (805)542-4765
--O TEARTHWORK, PAVING, EROSION CONTROL (951)940-6069
HB4AN wPCP
05-SL0-41-19.7/21.7 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION SILVA, RICK $457,679 04/03/14 0%
05-1A3604 ATASCADERO FROM 0.2 MILE EAST OF 1625 E DONOVAN RD 3230 RIVERSIDE 28 04714714 0%

EUREKA CRESTON ROAD TO 0.1 MILE WEST

OF VIA VISTA WAY
HVMA-A OVERLAY

State of California Department of Transportation

SANTA MARIA CA 93454
(805)345-3581

AVENUE, #130
PASO ROBLES, CA 93446
(805)226-9217
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $329,038 02/07/11 o%
NH-P0O46-(046)E $2,484 12/10/14

MILE WEST OF GENESEO ROAD SAN LUIS OBISPO, CA
-0 PERFORM HIGHWAY PLANTING AND 2;22;2926732212 93401 PLANT EST
HE13 WPCP (805)542-4765 SATIS
05-SL0-46-36.6/41_2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  MIKEL, KARL $50,089,378 10/25/10 91%
05-330724 PASO ROBLES FROM 0.5 MILE WEST OF INC 102 WHITLEY GARDENS $46,575,078 11/05/10 92%
ACST-P046-(043)E GENESEO ROAD TO 0.6 MILE EAST OF P O BOX 2210 DRIVE $1,362,262  07/31/14

PO-46 0-(3EH)P ALMOND DRIVE
6205- 015 PISMO BEACH CA 93448 PASO ROBLES CA 93446
- 015-0 WIDEN HIGHWAY TO FOUR LANES (805)226-9860

HE13 SWPPP (805)473-3016
HE13
05-SL0-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY  TIM LANG $33,656,716 05/18/12 62%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND  INC 102 WHITLEY GARDENS $12,660,387 06/12/12 37%

DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210 DRIVE $651,900 02/17/15

CANYON ROAD PASO ROBLES, CA 93446

PISMO BEACH, CA 93448 ’

CONVERT TO 4-LANE EXPRESSWAY : -
HE13 SWPPP (805)473-3016 (805)748-5513
05-SL0-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION $199,670 03/10/14 0%
05-1A0904 NEAR SANTA MARGARITA AT 1 MILE WEST 201 LAUREL AVE SUITE 13 $0 04704714 o%
STP-P058-(116)E OF SHELL CREEK ROAD $0
-0 REPLACE CULVERT BREA CA 92821

(559)577-9999
05-SL0-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $34,823,269 12/31/09 0%
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $36,084,621  01/19/10 0%
SAgi‘gioi‘EQZ§)N TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 $90,071 éi;ggfij
- - HIGHWAY REHABILITATION

o PISHO BEACH CA 93448 PASO ROBLES Ch 93440 PLANT EST
HA22 SWPPP (805)473-3016
05-SL0-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $401,907 12§02§11 o%

CURBARIL AVENUE TO ATASCADERO CREEK ' o SAN LUIS OBISPO, CA $1,955 08/11/15

BRIDGE (550)322-2041 93401 PLANT EST

HIGHWAY PLANTING, INSTALL IRRIGATION (805)542-4765 SATIS
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,638,748 06/21/11 69%
235?‘.‘?30‘1‘- 01107 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $32,§2g-g? 81;;22}1 97%
Q1-(011) 0.5 MILE NORTH OF SANTA MARIA SUITE E ’
-0 CONNECTOR TO ROUTE 101/16 i/;go'\)"gigoglgg 92078 SANTA MARIA, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND - _

HE13 SWPPP (805)748-6733

HE13

05-SL0-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25  SOUZA CONSTRUCTION INC LEW, MIKE $2,211,851 10/25/12 65%
ggégﬁgggg_ 0300E MILES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREISKER LANE, $2,1g§,g% iﬁﬁgﬁi 96%

(030) MILES EAST OF CUYAMA RIVER BRIDGE TO SUITE E ’
-0 4.0 MILES WEST OF CARRIZ ich)sl)_g:lz gg;zpo CA 93403 SANTA MARIA, CA 93454
CONSTRUCT NEW BRIDGE - -
HB1 SwPPP (805)348-3105
Totals: Authorized Final Amt: $342,372,763 Completed to Date: $262,931,772  Work This Month: $5,610,068
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-0

HB1

CONSTRUCT ROUNDABOUT

LAKE FORREST CA 92630
(949)454-1999

AVENUE
FRESNO, CA 93726
(559)243-3852
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,127,705 11/19/13 35%
06-005404 1,851,073 12/09/13
CSTP9000C—(367)E VARIOUS LOCATIONS 3442 6TH STREET 3240 N. MILLBROOK $ 4582039 10/23/14 31%
REPAIR DAMAGE ELECT. & IRRIGATION FRESNO CA 93726 ;
-0 CERES CA 95307 (556)243-3543
(209)541-0920
HA23
06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE  VIKING CONSTRUCTION COMPANY  GANDRATHI, SUNIL $3,302,377 01/15/13 91%
gg&gféggg_(354)E COUNTIES AT VARIOUS LOCATIONS INC 183 W VENTURA COURT $3,ggg,g§2 gi;ggjii 90%
0 RETROFIT BRIDGES WITH COMPOSITE P O BOX 1508 KINGSBURG, CA 93631 ’
RANCHO CORDOVA CA 95741 (559)897-7617
HA21 WPCP (916)852-5530
06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,226,252 03/18/14 0%
06-0M4204 FROM THE RTE 180/41 CONNECTOR TO 651 ENTERPRISE COURT $0 04/09/14 0
3240 N. MILLBROOK 0%
STPG-X019-(025)E OLIVE AVE UC AND ON RTE 180 FROM AVENUE $0
-0 BLACKSTONE AVE UNDERCROSSIN LIVERMORE = CA 94550 FRESNO, CA 93726
51 CONSTRUCT CONCRETE GUARD RAIL (925)245-1300 (559)243-3852
06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 8406 N ARMSTRONG AVE 3240 N. MILLBROOK $508,4;g gi;igjig o%
UNDERCROSSING FRESNO, CA 93726-5866
REPLACEMENT PLANTING CLOVIS CA 93619 (243)-35-43 PLANT EST
(559)322-2041
HBAN WPCP SATIS
06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,192,092 10/10/12 33%
ASHLAN AVENUE OVERCROSSING TO 0.6 AVENUE » 0>
MILE NORTH OF ASHLAN AVE ?gi222242101221 FRESNO, CA 93726
WIDEN FREEWAY AND REPLACE BRIDGE - -
HE13 SwPPP (559)243-3856
06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,198,426 01/28/14 0%
06-0J9204 0.3 MILE NORTH OF JENSEN AVENUE 20331 LAKE FORREST DRIVE C13 $0 03/03/14
SSTP-P145-(031)E 8240 N. MILLBROOK $0 0%
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $324,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE P 0 BOX 12905 $0  12/09/13 o%
ROAD/AUBERRY ROAD TO TOLLHOUSE $0
ROAD/AUBERRY ROAD SALEM OR 97309
CURED- IN-PLACE PIPELINER (503)364-1199
HM2
06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,430,650 11/19/13 16%
06-0Q5504 ELECTRICAL EQUIPMENT REPLACEMENT P O BOX 1309 240 N. MILLBROOK $1,028,582 12/09/13 0
CSTP-X019-(027)E 2VEEUE' 00 $989.082 10/30/14 1%
-0 MARTINEZ CA 94553 FRESNO. CA 93710
(925)682-6133 (559)3&1—3377
HA23
06-FRE-180-58.4/60_4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,290,213 01/12/12  100%
06-0C1104 ROUTE 41 AND ROUTE 168 1777 OAKLAND BLVD SUITE 300 3240 N MILLBROOK $42,646,272 01/20/12 98%
ACNH-P180-(056)N $45,323 05/20/14
BRAIDED RAMPS FRESNO CA 93726
-0 WALNUT CREEK CA 94596 (550)243-3856
(925)627-1700 OVER RUN
HE14
06-FRE-180-62.6/66_3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 90%
06-342564 3,609,238 09/27/12
AN P80 (05T)E MILE WEST OF CLOVIS AVE OC TO 0.8 8406 N ARMSTRONG 3240 N. MILLBROOK $ 809.238  09/27/12 1%
o MILE EAST OF TEMPERANCE AVE CLOVIS CA 93616 AVENUE ’
- HIGHWAY PLANTING AND IRRIGATION FRESNO, CA 93726-5866
(559)322-2041 (559)917-2487
wPCP
06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGON I $15,427,248 04/23/13 54%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF P O BOX 4348 3240 N. MILLBROOK $9§§3§’2§2 gg;ig;ij 61%
QUALITY AVENUE TO 0.2 MILE WEST OF FRESNO, CA 93726-5866 ’
FRESNO CA 93744
SMITH AVENUE 5507268-9886 (559)243-3543
NEW EXPRESS HIGHWAY (559)268-
HE14
06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT"S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4%
06-0H1704 KINGS RIVER OVERFLOW BRIDGE (#42- 1477 MENLO AVE 3240 N. MILLBROOK $46,415 12/17/13 20
BRNH-P180-(058)E 0074) BETWEEN PM 77.1 AND PM 77.2 CLOVIS CA 93611 AVENUE $0 04706715
-0 BRIDGE REPLACEMENT,SHOULDER WIDEN FRESNO, CA 93726 SUSPENDED

(559)299-1256

(559)243-3856



HM1

MAGNOLIA AVE

POLYMER MODIFIED ASPHALT CHIP SEAL REDDING ~ CA 96001

(530)246-4388
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO  PETER MULLALY $1,898,614 05/21/13 86%
06-0M6204 REMOVE DECK SURFACE,PLACE DECK SEAL  INC 1824 NORRIS RD $1-7§g-§ig 82;32;12 86%

10641 FULTON COURT BAKERSFIELD, CA 93308 ’

RANCHO CUCAMONGA CA 91730 ~ (861)391-4767 SUSPENDED
HM1 (909)944-1037
06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS NORTHWEST PAVING $2,308,123 02/10/14 0%
06-0Q8404 PAE CHIP SEAL 8115 SECLUDED VALLEY DRIVE $0  02/27/14 0%
CSTP-X029-(111)E $0
-0 REDDING CA 96001

(530)246-4388
HM1
06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 939 W. CHARTER 183 W. VENTURA $384,8§g 2;;;3;11 100%

REPLACE JOINT SEALS AND SEAL BRIDGE

STOCKTON, CA 95206 EQES§EZ§G§4SQ 93631

(209)462-5100
HM1 WPCP
06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12  100%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 1824 NORRIS ROAD $1,799,228 ig;SZ;ig 100%

MEDFORD OR 97504 BQEERig;EZQg7°A 93308

(541)664-3010 (661)391- SUSPENDED
HM1 WPCP
06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY ~AMARJIT DHALIWAL $8,077,353 05/22/13 63%
06-0H1804 39.9, 24 MILES NORTH OF MOJAVE AT REDP O BOX 5127 $3,933,639 06/10/13 48%
BR??—P014—(072)E ROCK CANYON BRIDGE #50-0178 AERIELD on 93388 $125,199 09/10/14
- BRIDGE REPLACEMENT (SCOUR -

(C D (661)399-3361 (661)391-4766

HA21 SWPPP
06-KER-46-37.5/49 IN KERN COUNTY IN AND NEAR WASCO FROM NORTHWEST PAVING $1,168,796 03/18/14 0%
06-0P7504 0.7 MILE EAST OF CORCORAN RD TO 8115 SECLUDED VALLEY DRIVE 28 03/26/14 0%
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13  100%
06-0N4014 NEUMARKLE ROAD UC 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD $384,250 06/13/13 ...
NH-17D5-(004)E CONSTRUCT ROCK SLOPE PROTECTION BAKERSFIELD. CA 93308 $0 08/05/13
-0 BAKERSFIELD CA 93308 (661)391 47;7
(661)392-6640
HA23
06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,541,102 08/14/12  100%
gg;gfsggg—(113)E BUSINESS 58 WEST OVERCROSSING 28548 LIVINGSTON AVENUE 805 S. LEXINGTON ST. $1,545,528 gg;iijig 100%
CONCRETE BARRIER AND WINDSCREEN DELANO, CA 93215
G PO-58 1-(3E) VALENCIA CA 91355 661)720-0970
-0 (661)367-9040 (661)720- OVER RUN
HB1 wPCP
06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,185,000 03/07/14 0%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT CONSTRUCTION, INC 1824 NORRIS RD 28 82;;2;12 0%
DECLARATION IN KERNAND TULARE COUNTYS 726 ALFRED NOBLE DR BAKERSFIELD, CA 93308
AT VARIOUS LOCATIONS (661)391-4767
UPGRADE IRRIGATION SYSTEMS HERCULES, CA 94547
20.20.201
130
06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM  SECURITY PAVING COMPANY INC  HISHAM ALNATOUR $20,787,782 10/24/12 95%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON PO BOX 1489 1824 NORRIS ROAD $18§228’333 éi;gg;ii 92%
ROAD SUN VALLEY CA 91353-1489 BAKERSFIELD, CA 93308 ’
WIDEN FREEWAY FROM 6 TO 8 LANES - -
(818)362-9200 (661)391-4747
SWPPP
06-KER-99-17.5/29.9 IN KER CO IN BAKERSFIELD AT VAR CLEANCUT LANDSCAPE AMARJIT DHALIWAL $705,106 07/19/13 77%
06-0E6604 LOCATIONS FROM THE RTE 119/99 SEP TO 8406 N ARMSTRONG 1824 NORRIS RD $713,592  08/21/13 73%
ACNH-P099-(569)E $0 05/13/14
O THE RTE 65/99 SEP CLOVIS. CA 93619 BAKERSFIELD, CA 93308
o 99 CORRIDOR-BRIDGE ENHANCEMENT > _
(559)322-2041 (661)391-4766
06-KER-99-19.5/0 IN KERN COUNTY IN BAKERSFIELD AT C A RASMUSSEN INC HISHAM ALNATOUR $1,088,865 06/19/13 84%
06-0N6904 PANAMA LANE OVERCROSSING 28548 LIVINGSTON AVENUE $1,034,873 07/22/13
1824 NORRIS ROAD $66,953 04/23/14 3%

HB4N

WIDEN OFF-RAMP & CONSTRUCT RIGHT
VALENCIA CA 91355

(661)367-9040

BAKERSFIELD, CA 93308
(661)391-4747
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-99-24_6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,027,735 06/24/13 29%
06-0L3904 CALIFORNIA AVENUE UNDERCROSSING 1128 CARRIER PARKWAY AVE 1824 NORRIS RD $946,139  07/22/13 91%
HSNH-P099- (568)E RELOCATE RIGHT TURN LANE BAKERSEIELD. CA 93308 $26,930 05/11/15
-0 BAKERSFIELD CA 93308 (661)391 74é7
(661)392-6640 SUSPENDED
HB1
06-KER-99-27.0/28_4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC ~ SAM DHALIWAL $7,500,526 02/20/13 99%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO POBOX 1489 1824 NORRIS ROAD $5§Z§§’§§? gijig;ii 77%
BEARDSLEY CANAL SUN VALLEY CA 91353-1489 BAKERSFIELD, CA 93308 ’
WIDEN FREEWAY FROM 6 TO 8 LANES - -
(818)362-9200 (661)391-4742
SWPPP
06-KER-119-/0 ON ROUTES 33, 46, 63, 119, 216, 223 JABRE CONTRACTING BLAS MARTINEZ $962,539 10/15/13  100%
06-0J9304 IN FRESNO, KERN AND TULARE COUNTIES 1813 MANZANITA LANE 8530 W. ROOSEVELT AVE $829,938 11/01/13 88%
SSTP-000C-(354)E $0 03/21/14
O AT VARIOUS LOCATIONS MANHATTAN BEACH CA 90266 VISALIA, CA 93291 04/17/14
o CONSTRUCT HEADWALL, EXTEND CULVERTS -
(310)720-0277 (559)651-8317 COMPLETED
HB1
06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION JUSTIN KIMURA $3,519,675 06/06/13  100%
06-0P6104 CORCORAN AND HANFORD FROM 0.6 MILE 39 CALIFORNIA ST PMB 118 183 W. VENTURA COURT $320,033 06/27/13 o%
CSTP-P043-(043)E SOUTH OF DEER CREEK BRIDGE TO KINGS $0 12721713
-- VALLEY SPRINGS CA 95252 KINGSBURG, CA 93631
O COUNTY LINE AND FROM ROUT 559)897-3118
(209)747-3595 (559)
RHMA OVERLAY TYPE "G"
HM1
06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $19,136,086 10/24/12 60%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 P O BOX 50085 8530 W ROOSEVELT AVE $8§§§§’§§é ig;gg;ii 46%
AVENUE (VINE STREET) (KP 15.1/16.3) VISALIA, CA 93291 ’
CONSTRUCT INTERCHANGE WATSONVILLE CA 95077 (559)651-8315
(831)724-1011
HE11 SWPPP
06-KIN-198-14.7/17.9 ON ROUTE 198 IN HANFORD FROM 14TH A. TEICHERT & SON INC. DBA $3,640,332 03/13/14 0%
06-0P1604 AVENUE UNDERCROSSING TO 11TH AVENUE TEICHERT CONSTRUCTION $0 04/04/14 0%
NHP-P198-(061)E $0

UNDERCROSSING
OVERLAY CAPM

State of California Department of Transportation

4533 E. CITRON AVENUE

FRESNO CA 93725
(559)813-3025
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
-KIN-198-14. - , , b
06-KIN-198-14.8/17.9 IN AND NEAR HANFORD AT THE 14TH AVE GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $5,108,034 09/24/13 61Y%
06-462204 UC, HANFORD-ARMONA RD UC AND THE 11TH 2716 GRANITE COURT 183 W. VENTURA COURT $1,632,845 10/22/13 34%
ACNH-P198-(060)E $166,602 07/07/14
AVENUE UC (KP R23.7/R29.0) KINGSBURG, CA 93631
-0 REHAB 3 BRIDGE DECKS FRESNO CA 93706 (559)897-3118
(559)441-5700
HA21
06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR  WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 HANFORD FROM 0.5 MILE E OF RTE 43 TO INC 8530 W. ROOSEVELT $1,197,105 06/20/12 0%
AC??‘Plgg‘(°59)E 0.4 MILE OF RTE 99 726 ALFRED NOBEL DRIVE AVE. $6,896  03/14/17
- HIGHWAY PLANTING
HERCULES CA 94547-1805 V;szég; 535093291 PLANT EST
HE14 wpcP (510)741-9226 (559)897- SATIS
06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC  OSCAR SHERRILL $44,204,705 12/07/12 40%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 13170 TELFAIR AVENUE 3240 N. MILLBROOK $17,346,249 01/10/13 39%
$1,508,397 09/29/16
MILE NORTH OF AVENUE 12 OC SLYMAR. CA 91342 FRESNO, CA 93726-8566
RECONSTRUCT INTERCHANGE . -
(818)362-9200 (559)243-3812
HE11 SWPPP
06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $28,307,745 06/28/11  100%
06-0E0404 FROM 0.3 MILE SOUTH OF SOUTH MADERA  ATTN JEFF GRIMM 3240 N MILLBROOK $28,217,725 08/22/11 ...
NHESOQQ‘(538)N OVERCROSSING TO 0.4 MILE NORTH OF P O BOX 50085 FRESNO, CA 93726 $0 82;3?;12
- AVENUE 16 OVERCROSSING (559)243-3812 COMPLETED
PAVEMENT REHABILITATION WATSONVILLE CA 95077
HA22 (559)441-5715
06-MAD-99-20.2/22.7 IN MADERA COUNTY NEAR FAIRMEAD AT MIDSTATE BARRIER INC GANDRATHI SUNIL $1,875,039 02/04/14 0%
06-0N2004 VARIOUS LOCATIONS FROM 0.6 MILE 3291 SOUTH HIGHWAY 99 183 W VENTURA COURT $0 02/21/14 0%
NHPH-P099-(573)E SOUTH OF AVENUE 21 1/2 OVERCROSSING KINGSBURG, CA 93631 $0
-0 70 ROUTE 152 STOCKTON CA 95215 (5509905733
CONSTRUCT MEDIAN BARRIER (209)944-9565
HB1
06-MAD-145-20.9/25_4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13  100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 P O BOX 629 3240 N. MILLBROOK $716,7;g 8?;%2;12 100%

HM1

State of California Department of Transportation

COLD PLANE AND HMA OVERLAY

CLOVIS CA 93613
(559)299-3290

FRESNO CA 93726
(559)243-3543
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-43-/9.5 IN TULARE COUNTY NEAR CORCORAN FROM TEICHERT CONSTRUCTION BLAS MARTINEZ $1,515,429 02/19/14 0%
06-0Q7704 KERN COUNTY LINE TO 1.9 MILES NORTH P O BOX 520 8530 W. ROOSEVELT AVE 28 03/07/14 o%
OF AVENUE 56 VISALIA CA 93291
REPAIR PAVEMENT, HMA OVERLAY(TYPEA) OWLER CA 93625 (559)651-8321
(559)813-3100
HM1
06-TUL-65-21.8/28_4 IN TULARE COUNTY IN AND NEAR LINDSAY CHESTER BROSS CONSTRUCTION $1,767,477 03/21/14 0%
06-0R1204 FROM LINDSAY VISTA AVENUE TO 0.4 COMPANY $0 04/04/14 0%
MILES NORTH OF LINDSAY BLVD P O BOX 430 $0
AR CHIP SEAL
HANNIBAL MO 63401
HM1 (573)221-5958
06-TUL-99-9.0/10.6 NEAR PIXLEY FROM 0.7 MI SOUTH OF PAPICH CONSTRUCTION CO. INC. $239,999 02/24/14 0%
06-0pP3804 AVENUE 76 UC TO 1.7 MILES SOUTH OF PO BOX 2210 $0 03/07/14 0%
AVENUE 96 OC $0
SLAB REPLACEMENT WITH RSC OR HMA PISNMO BEACH CA 93448
(805)473-3016
HM1
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11  100%
06-0A9704 PHILIP S RAINE SAFETY ROADSIDE REST P O BOX 50085 $9,104,925 04/25/11
NH_SARR-(STP)E 8530 W ROOSEVELT AVE S0 02/27/13  100%
TPES-AR R-(E) AREA WATSONVILLE CA 950775085 VISALIA, CA 93291
CONSTRUCT NEW FACILITES REST AREA (559)651-8312 PLANT EST
-0 (831)724-1011
HA26 SWPPP SATIS
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. $385,415 03/21/14 0%
06-0Q2904 MILE SOUTH OF AVENUE 184 P O BOX 994248 $0 04/07/14 o%
NHP-P099-(575)E OVERCROSSING AT THE PHILIP S. RAINE $0
-0 SAFETY ROADSIDE REST AREA REDDING CA 96099
COLD PLANE AC OVERLAY (559)221-9246
HA22
06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY  SHELLEY MAGGARD $33,005,185 12/07/12 79%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO INC $12,975,522 12/27/12
8530 WEST ROOSEVELT 4287816 07722714 39%

HE13
HE13

SWPPP

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD P O BOX 2210

WIDEN FREEWAY 4-LN FWY TO 6-LN FWwY

PISMO BEACH CA 93448
(805)473-3016

AVE
VISALIA, CA 93291
(559)651-8319
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $71,107,174 01/04/11 89%
06-324504 NEAR KINGSBURG FROM 0.2 MILE NORTH OF 7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK $54,860,001 01/19/11 76%
Hpgg:géog:ggég)E NORTH GOSHEN OVERHEAD TO 0.2 MILE o\ o AVENUE $1,432,575  05/08/14
o NORTH OF ROUTE 99/201 (625)552-8250 FRESNO, CA 93726
- WIDEN ROAD WITH HOT MIX ASPHALT - -
HE13 SWPPP (559)243-3881
06-TUL-99-48.5/53_9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE,, GASHU $3,203,789 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM CONSTRUCTION INC 183 W VENTURA COURT $1,905,821 11/06/12 0%
0.3 MILE SOUTH OF MERRITT DRIVE 726 ALFRED NOBEL DRIVE KINGSBURG CA 93631 $8,815 07/03/17
INTERCHANGE, TO 0.7 MILE NORTH O -
HERCULES CA 94547 (559)246-7655 PLANT EST
IRRIGATION, PLANTING AND PAVING SATIS
wPCP (510)741-9226
06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 0%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE CONTRACTING, INC 3240 N. MILLBROOK AVE $0 03/10/14 0%
CABINETS, OPTIC LOOP DETECTORS, FLOW 2972 LARKIN AVE, FRESNO, CA 93726 $0 05/30/14
SENSORS, BOOSTER PUMPS AND MULC (559)250-6305
EMERGENCY IRRIGATION SYSTEM UPGRADES CLOVIS. CA 93726
20.20.201
130
06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,097,693 04/26/13 34%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 2716 GRANITE COUNT 8530 W.ROOSEVELT AVE $1,§gg-gé§ ggjggjii 34%
COMSTOCK STREET FRESNO. CA 93706 VISALIA, CA 93291 i
WIDEN AND REALIGNMENT OF ROUTE 216 ’ _
(559)441-5700 (559)651-8321
HBAC SWPPP
06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,168,065 04/18/13 7%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 2716 GRANITE COURT 8530 W.ROOSEVELT AVE $1,590 05/16/13 0%
MILES SOUTH OF DRUM VALLEY ROAD AND VISALIA, CA 93291 $0 11/01/13
FRESNO CA 93706
FROM 2.4 MILES NORTH OF (559)651-8321
HMA OVERLAY (559)441-5700
HM1
06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $242,387 10/28/13 0%
g$ﬁogggg4(004)E COTTONWOOD CREEK 55 SHAW AVE #105 8530 W.ROOSEVELT AVE $1,8;g ééj;g;ii 1%
N - CONSTRUCT ROCK SLOPE PROTECTION
0 CLOVIS CA 93612 VISALIA, CA 93291

State of California Department of Transportation

(559)472-3274

(559)651-8321
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $416,205,854 Completed to Date: $264,787,748  Work This Month: $9,427,843
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES $746,406 03/12/14 0%
07-2W4304 LOCATIONS 207 W LOS ANGELES AVE #252 $0 04702714 o%
REPLACE CRASH CUSHIONS $0
MOORPARK CA 93021
(805)523-1914
HM4
07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,241,529 01/30/14 0%
g;:i§§29?004)E DOMINQUEZ CHANNEL ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON 28 23;3;;13 0%
CONSTRUCT STEEL SOLDIER PILE WALL 1792 KAISER AVENUE AVE STE 103
-0 RANCHO DOMINGUEZ, CA SUSPENDED

07-LA-1-20.7/20.8
07-4T5404

HB4N

07-LA-1-21.9/23.9
07-1W1404

HM1

07-LA-1-35.6/37.1
07-2W4704

HM4
07-LA-1-51.0/52

07-4L2214
ACST-P414-(100)4

HA23 WPCP

IN LOS ANGELES COUNTY IN HERMOSA
BEACH AT 2ND STREET
SIGNAL UPGRADE, ADA CURB RAMP

IN LOS ANGELES COUNTY, ARTESIA TO
ROSECRANS
COLD PLANE AC PAVMENT, PLACE RHMA

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS
REPLACE CRASH CUSHIONS

IN MALIBU FROM NORTH OF SEA VISTA
DRIVE TO VIA ESCONDIDO
CONSTRUCT TIEBACKS, MICROPILES,

IRVINE CA 92614
(949)252-0441

JFL ELECTRIC INC
8257 COMPTON AVENUE

LOS ANGELES, CA 90001
(323)581-4400

AUTOBAHN CONSTRUCTION INC
P O BOX 11238

SANTA ANA CA 92711
(714)769-7025

DREAMBUILDER
1327 E LAWSON LANE

PLACENTIA CA 92870
(714)646-3697

C A RASMUSSEN INC
28548 LIVINGSTON AVE

VALENCIA CA 91355
(661)367-9040

90220
(310)609-0264

ALONZO, BERNARD
13230 FIRESTONE BLVD
SUITE E-2

SANTA FE SPRINGS, CA
90670

(562)345-3145

RAM, MAHINDA

12975 WEST CULVER
BLVD

LOS ANGELES, CA 90066
(310)821-1847

SAYKALI, ZARIF
12975 CULVER BLVD

LOS ANGELES, CA 90066
(310)345-6274

TRUJILLO, GILBERT, JR

(310)345-6270

$387,878 06/20/13
$175,229 07/15/13
$33,285 06/23/14
$1,106,692 12/18/13
$0 01/14/14

$0
$1,558,061 03/26/14
$0 04709714

$0
$4,134,319 12/04/12
$210,295 01/10/13

$0 08/30/14

45%
56%

0%
0%

0%
0%

9%
5%
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5 C A RASMUSSEN INC RESLER, CAESAR $4,225,198 10/28/13  100%
07-4X1104 INTERCHANGE 28548 LIVINGTON AVE 2090 FERN LANE $4,%§2-§g§ ég;gg;ii 99%
REPAIR FIRE DAMAGED BRIDGE/CONNECTR ’
VALENCIA CA 91355 i;iggg;g'zgggglzos
(661)367-9040 OVER RUN
HA23
07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $7,014,82§ 2;;22;12 96%
OF ROUTE 2/210 SEP TO SAN BERNARDINO
LINE PICO RIVERA CA 90660 i;i:?g;5’223691208
APPLY CHIP SEAL (323)558-8000
HM1 wPCP
07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA  GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 4%
07-3X4104 CANADA FLINTRIDGE, 3 MILE NORTH OF P O BOX 50085 $12,407  11/25/13 1%
CSTP-17D8-(004)E WOODWARDIA CANYON BRIDGE $0 06/30/15
-0 REGRADE SLOPE/CONSTRUCT DEBRIS WALL WATSONVILLE CA 950775085
(661)726-4447
HA23
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,856,934 11/28/11 54%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $§i,ggj,§%é égjgé;ii 62%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY, CA 90241 U
ANAHEIM, CA 92805
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY (714)978-2726
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,164,444 08/19/11 45%
?aagigggi_ on SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $§i,gig,ggi 82;13;1% 41%
(N ) BOULEVARD OVERCROSSING TO SHOEMAKER AVE. »E50s
-0 AVENUE OVERCROSSING i?goggigcglgg 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC - _
MBS SwpPp (562)401-3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 29%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE $§§,%§g,gg§ 82;%?;1; 30%
NORTH OF CARMENITA ROAD OVERCROSSING BLVD SUITE A 2002
SAN MARCOS CA 92078
TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA
WIDEN AND REALIGN FREEWAY (760)916-9100 90670
HB5 SWPPP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $123,883,236 08/23/12 21%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FIRESTONE BLVD $2§-ggg-é§i 82;12;1; 20%
UNDERCROSSING TO 0.7 MILE NORTH OF SUITE A-2 Y0,
PIONEER BOULEVARD UN SggsvigtE;4ig 91353 SANTA FE SPRINGS CA
. . ROADWAY WIDENING (SEG 4) (818)767- 90670
(562)345-3125
07-LA-5-9.7/18_4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,456,059 05/22/13 85%
07-1w3904 AND COMMERCE ON RTE 5 FROM SLAUSON P O BOX 11238 902 SAN GABRIEL BLVD $1égg;-i2§ 82;%8;12 91%
AVENUE OVERHEAD TO S5-S10 OVERHEAD ROSEMEAD, CA 91770 ’
AND RTE 10 FROM E10-N5 SANTA ANA CA 927111238 (626)572.6700
3 JOINT SEAL,POLYESTER OL,METH DECK (714)769-7025
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
23;$4SS§§ 0280 E CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,4ég gijgg;ig 20
- -( ) SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
__gg‘Ss 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL wPCP
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 68%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $7§§’23§ gi;ég;ié 92%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 ’
INSTALL IRRIGATION SYSTEM, HWY SAN DIMAS, CA 91773 (626)572-6700
PLANTING (909)599-1612
26.700 wPCP
- -5- . . ’ ’ ’ 0
07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC  PATEL, PRAVIN $1,158,199 12/04/13 1%
855573324 0650 E 5 FROM INDIANA STREET UNDERCROSSING 8707 RESEARCH DRIVE 902 SAN GABRIEL iiig,ggg gijggjié 28%
()' -(965) TO BOYLE STREET OVERCROSSING IRVINE CA 92618 BOULEVARD 4
- REPLACE PLANTING AND IRRIGATION SYS
(949)390-2111 Rz;gME¢Z’6§gogl77o
HA42 (626)572-
07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O"DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $1,082,034 03/06/13  100%
XZﬁﬁ7igg§ 150 VARIOUS LOCATIONS 559 W. COVINA BLVD. 902 S. SAN GABRIEL $1,é§g,i§§ 82;%%;12 99%
- -(159) UPDGRADE MBGR & CRASH CUSHIONS BOULEVARD ’
-0 SAN DIMAS CA 91773
ROSEMEAD, CA 91770 OVER RUN

HB1

(909)394-4510

(626)572-2700
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR RESLER, CAESAR $694,493 03/26/14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 113 E ARROW HWY 2090 FERN LANE $0 04/17/14 0
STPE-005 -(093)E $0 12/16/14 0%
- -(093) ROUTE 5/10 SEPARATION TO ROUTE 5/134 GLENDALE, CA 91208
-0 SEPARATION SAN DIMAS CA 91773
9095991612 (818)637-2059
IMPROVE IRRIGATION AND PLANTING (909)599-
TEA1O
07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO  SHALVIRI, ALI $729,188 05/24/13 96%
07-1W3304 18.5 TO 31.2 INC 2090 FERN LANE $702,02§ 82;;8;%2 83%
JOINT SEAL,METH DECK,SPALL REPAIR 10641 FULTON COURT GLENDALE, CA 91208 0as21714
RANCHO CUCAMONGA CA 91730 (818)254-7383
HM3 (909)944-1037
07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13  100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 28548 LIVINGSTONE AVENUE 2090 FERN LANE $4§ff§’§2§ 82;gg;ij 87%
DOWNTOWN AREA CONSTRUCT SUPPORT GLENDALE, CA 91208 ’
. VALENCIA, CA 91355
SHORING INSIDE TUNNEL DIR®"S EM (818)637-2506 OVER RUN
(661)367-9097
PERFORM EMERGENCY REPAIRS ON BRIDGE
20.201130
07-LA-5-24.6/88_6 IN LOS ANGELES, LA-110 AT POSTMILE  PETERSON-CHASE GENERAL AMADI, PATRICIA $1,246,736 05/28/13 78%
07-1W3604 24.6 TO 88.56 ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE. $304,928 22;;2;12 24%
CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE STE 101
IRVINE CA 92614 SEEZAZé4CQ72;342
HM3 (949)252-0441 (818)364-
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,458,841 11/07/13 27%
83;??7833_ 0860 E COLORADO EXTENSION TO HAZEL STREET 113 E ARROW HWY 3212 ROSEMEAD BLVD, :gii,?ii ii;gg;i? 11%
(086) PUC AND ON ROUTE 134 FROM VICTORY SUITE 100 ’
-0 BOULEVARD/RIVERSIDE DRIVE TO S SAN DIMAS CA 91773 EL MONTE, CA 91731
A4 EROSION CONTROL AND SLOPE PAVING (909)599-1612 (626)572-6732
07-LA-5-26.7/29_4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $56,876,244 12/06/10 83%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2 FERN LN $30,952,030 12/20/10 9
CMLN-6207-(055) 090 $782.604 o08/17/15 %%

-0

HB5 SWPPP

ROUTE 5/134 SEPARATION TO MAGNOLIA
BOULEVARD OVERCROSSING
CONSTRUCT HOV LANES

SUN VALLEY,CA 91353-1489
(818)767-8418

GLENDALE, CA 91208
(818)637-2506



SWPPP

(909)875-0533

(818)364-2760
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,651,818 10/11/10 87%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $6,964,409 11/02/10 ;40
ALLEN AVENUE UNDERCROSSING GLENDALE, CA 91208 $0 01/31/14
VALENCIA, CA 91355 ’ 04/15/14
MODIFY INTERCHANGE (818)637-2506 COMPLETED
HE11 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $163,475,623 11/29/12 22%
07-1218w4 WEST MAGNOLIA BOULEVARD OVERCROSSING P O BOX 1489 13171 TELFAIR AVE, $8,604,476 12/20/12 -
IM- 005-(078) TO 0.3 MILE NORTH OF BUENA VISTA STE 101 $161,714  06/30/19
-0 STREET/WINONA AVENUE i:gg;ﬁ;?E;4ig 913531489 SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS - -
HBS SwPPP (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $60,856,419 10/14/10 93%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 9225 CRANFORD AVENUE $57,813,851  10/26/10 94%
SARR-005 -(029)N $739,403 03/30/15
UNDERCROSSING TO 0.1 KM NORTH OF PACOINA, CA 91331
00-5 30-(9NCOM SHELDON STREET OVERCROSSING SUN VALLEY, CA 91351-1489 (213)719-4785
6207- 056-0) CONSTRUCT HOV LANES (818)362-9200
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $115,474,839 05/06/10 69%
07-1219U4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $94,830,254 05/24/10 820
SARR-0053-(033)N $1,298,930 10/26/15
STREET OVERCROSSING AND VARIOUS PACOIMA, CA 91331
00-53 0-(3NCOM LOCATIONS PACOIMA, CA 91331 (318)768-1930
6207- 054-O CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-C 43.9/C46_4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $11,570,324 12/12/12 48%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $4,470,321  01/10/13 39%
IM-005 -(081) OVERHEAD TO 0.2 MILE SOUTH OF WELDON WEST $1,506,058  10/08/14
-0 CANYON OVERCROSSING i:T_s\)/?ZI;EI4gg 913532617 LANCASTER, CA 93534
ROADWAY REHABILITATION - -
HAD2 WPCP (661)726-0148
07-LA-5-44_2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,151,822 03/27/08 78%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $134,843,995 05/01/08 o8k
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS BLOOMINGTON. CA 92316 101 $111,055  12/05/14
-0 ? SYLMAR, CA 91342 SUSPENDED
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-45.4/59_7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,571,387 06/03/13 520
07-252634 AND SANTA CLARITA FROM 0.2 MILE SOUTH 28548 LIVINGSTON AVE 45120 13TH STREET $8,166,289 06/27/13 81%
ACIN-0053-(080)E OF 5/14 SEPARATION TO 0.2 MILE NORTH WEST $631,707  10/08/14
-0 OF LAKE HUGHES RO Vg;ENgég 33431355 LANCASTER, CA 93534
ROADWAY REHABILITATION ( ) - (661)726-0148
HA22
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,510,965 02/27/12  100%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $37,418,062 03/22/12 84%
ACIM-0053-(044)E CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 $1,158,108 10/09/14
-0 OF PICO CANYON ROAD LYO SAN MARCOS CA 92078 (805)797-1348 OVER RUN
WIDEN ROADWAY AND BRIDGES wiTH pcc ~ (760)916-9100
HB4N SWPPP
07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,431,403 03/25/13 41%
07-258804 LOCATIONS 20058 VENTURA BLVD #318 902 SAN GABRIEL BLVD $1,318,453 05/01/13 83%
ACST-X037-(162)E CONSTRUCT SLOPE PAVING AND DRAINAGE ROSEMEAD, CA 91770 $124,335  04/30/15
X0-37 1-(2E) WOODLAND HILLS CA 91364 (626)572.6700
-0 (818)206-9990
HA42
07-LA-5-53.7/0 CITY OF SANTA CLARITA LA-5 AT THE O"DONNELL CONSTRUCTION, INC. AMADI, PATRICIA $1,185,000 09/16/13 0%
07-4X0304 SANTA CLARA RIVER BRIDGE (NO. 53- 559 W. COVINA BLVD. 13171 TELFAIR AVENUE 28 10/11/13 o%
2925/PM 53.7) REPAIR & REPLACE BRIDGE SUITE 101
JOINT ASSEMBLY DIR"S EMER SAN DIVAS, CA 91773 SYLMAR, CA 91342
REPAIR & REPLACE BRIDGE JOINT (805)391-3555
20.20 ASSEMBLY
201130
07-LA-5-54.4/54_8 IN LOS ANGELES COUNTY IN SANTA BRUTOCO ENGINEERING & CHAVEZ, EFRAIM $1,896,043 10/15/13 83%
07-278804 CLARITA BETWEEN 0.4 MILE NORTH OF RYE CONSTRUCTION INC 13171 TELFAIR AVE. $1,548,181 11/01/13 82%
CANYON ROAD AND 1.4 MILES SOUTH OF P O BOX 310189 SYLMAR, CA 91342 $1,228,666 06/28/14
ROUTE 5/126 INTERCHANGE (818)364-2760
UPGRADE WEIGH STATION FONTANA CA 92331
HA42 (909)350-3535
07-LA-5-54.4/54 .4 IN LOS ANGELES COUNTY IN SANTA O"DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%
07-285004 CLARITA AT THE SOUTHBOUND ON-RAMP 559 W COVINA BLVD $454,047 01/10/13
ING- 005-(073) 25061 W. AVENUE $0 05/30/14 8%

HB4N WPCP

State of California Department of Transportation

FROM RYE CANYON ROAD

INSTALL AND UPGRADE SIGNAL AND HMA SAN DINMAS CA 91773

(909)394-4510

STANFORD #70
VALENCIA, CA 91355
(661)257-0273
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 78%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $78,020,741 02/17/12 6%
ACIM-0053-(047)E OF VISTA DEL LAGO ROAD OVERCROSSING STANFORD. #70 $1,086,066 09/05/14
-0 TO KERN COUNTY LINE §§2;§925 iiz;NGs CA 90670 VALENCIA, CA 91355
PCC PAVEMENT,WIDEN MEDIAN SHOULDER - _
HAZD SupPP (661)257-0273
07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 77%
07-3X3004 AT 0.4 MILE EAST OF ROUTE 10/101 133 N PIXLEY STREET 902 SAN GABRIEL BLVD $247,815 01/03/13 ..,
ACIM-17D3-(004)E $0 07/10/14
o SEPARATION ORANGE CA 92868 ROSEMEAD, CA 91770
- RECONST FAILED SLOPE & RETAIN WALL _
(714)538-5156 (626)572-6700
HA23 wPCP
07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,318,256 12/21/12 60%
07-267504 GATEWAY BLVD TO RTE 110 AND ON RTE  ENGINEERING CONSTRUCTION INC 12975 CULVER BLVD. $2,218,013 01/11/13 93%
Hs;g—x037—(161) 110 A VARIOUS LOCATIONS. INSTALL 1792 KAISER AVENUE CULVER CITY, CA 90066 $247,402  11/30/14
- METAL BEAM GUARDRAIL AND CONC (310)345-6274
INSTALL MBGR AND CONCRETE BARRIER IRVINE CA 92614
HB1 WPCP (949)252-0441
07-LA-10-5.5/14_8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $1,965,607 03/10/14 0%
ga;f5gig4 (819)E BALLONA CREEK 236 E ARROW HWY 12975 CULVER BLVD 28 gg;ig;ig 0%
- - SAND FILTERS & INFILTRATION DEVICES LOS ANGELES CA 90066
-0 COVINA CA 91722
(626)339-8610 (310)345-6274 SUSPENDED
HA42
07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,800,830 05/07/13 98%
07-1W2504 HOOVER ST UNDERCROSSING TO LA RIVER 133 N PIXLEY STREET 902 S. SAN GABRIEL $1,246,012 06/04/13 68%
BRIDGE AND OVERHEAD AND ON ROUTE 60 BLVD $248,207  07/25/14
FROM LA RIVER BRIDGE A ORANGE CA 92868 ROSEMEAD, CA 91770
3 JOINT SEAL REPLACEMENT (714)538-5156 (626)572-6700
07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,872,912 03/24/14 0%
07-1w2204 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD $0 04/09/14 0%
REPLACE OVERHEAD SIGNS 1792 KAISER AVENUE ROSEMEAD, CA 91770 $0 03/30/15
IRVINE CA 92614 (626)572-6700
HM4 (949)252-0441

State of California Department of Transportation
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WPCP

CLARA RIVER BRIDGE TO 0.4 MILE NORTH
SUN VALLEY CA 913531489

(818)767-8418

OF SIERRA HIGHWAY OVE
SLAB REPLACEMENT GRINDING & HMA

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%
07-279804 TERRACE ON RT 10 FROM .3 MILE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD. $1,082,017 05/09/12 0
. $1.500 06/05/14 0%
EASTERN AVE TO RT 10/710 SEP ON RT HOODLAND HILLS CA 91364 SUITE 100 ’
710 FROM RAMONA TO (818)206-9990 EL MONTE, CA 91731 PLANT EST
CONST MAINTENANCE VEHICLE PULLOUTS _
HA2S SWPPP (626)572-6732 SATIS
- = - - - ’ b b 0
07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION AZIMA, HASSAN $50,488,453 02/29/12 52
07-245404 (RTE 605) & SAN BERNARDINO FWY (RTE P.0. BOX 620 11310 VALLEY BLVD $26,549,326 04/20/12 53%
AT 0
NHI-X037-(154)N 10) FRI0 & 605 INTER TO 0.8 M E/RTE SZEESSS;EHLANDS, CA EL NONTE. CA 91731 $323,100 08/13/15
-0 108605 INTERAT RTE 1 (626)572-6732
INTERCHANGE IMPROVEMENTS DESIGN G-
HBAN BUILD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $88,806,645 04/30/09  100%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 P O BOX 2168 1201 BALDWIN PARK $82,104,026 05/18/09 92%
HP21-6207-(048)C KM WEST OF PUENTE AVENUE $1,618,155 09/01/14
N620-7 04-() CHINO HILLS, CA 91709 BALDWIN PARK, CA 91706
UNDERCROSSING ’ (213)453-7555
-0 CONSTRUCT HOV LANES
HBS SWPPP
07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $91,210,747 02/10/14 0%
07-1170U4 WEST COVINA FROM PUENTE AVENUE TO 391 N MAIN STREET SUITE 111 1041 W. BADILLO, $0 02/27/14 0%
CMLN-6207-(059) $0
O CITRUS STREET CORONA CA 92880 SUITE 112
o CONSTRUCT HOV LANES & SOUNDWALLS
(951)356-1275 ngéNgéQCiG§i722
HB5 (626)339-
07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS  J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,505,958 06/05/13 87%
07-1W2804 LOCATIONS INC 1041 W. BADILLO SUITE $1§f§§’ii§ gg;gg;ij 67%
TREAT BRIDGE DECKS, REPL JOINT SEAL 10641 FULTON COURT 112 ’
RANCHO CUCAMONGA CA 91730 CZZéNgégcﬁegi722
HM3 (909)944-1037 (626)
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $30,512,524 01/19/12  100%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 $29,555,886 02/14/12
NH-PO14-(069)E 25061 W. AVE. $0 12731713 6%
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Statement of Ongoing Contracts as of 04/20/14

04/30/14
District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,310,510 02/10/12 100%
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 25061 W. AVE. $8,484,361  03/06/12 99%

NHPO-1406-(8E ) SIERRA HIGHWAY OVERCROSSING TO $0 12/31/13

-0 ANAVERDE CREEK SUN VALLEY CA 913531489
(818)767-8418

PLANE & PLACE HMA & REPLACE SLABS

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273

HA22 WPCP
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,091,971 12/12/12 91%
géégiiggé—(157)E ANGELES, LA-19,22,47,91,110, CALIFORNIA INC 18730 S WILMINGTON $1,007,9§8 gé;igjii 90%
o O 405,605,710, VARIOUS LOCATIONS 1310 W 23RD STREET AVE STE 103
- - TREAT BRIDGE DECK, REPLACE SEALS
TEMPE AZ 85282 ggg;go DOMINGUEZ, CA
HA21 wPCP (602)437-1711
(310)609-0264

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL FAYAD, HASSAN $302,476 05/15/13 29%
07-3X1804 AT PARK & RIDE LOT ADJACENTS TO WB  ENGINEERING CONSTRUCTION INC 17912 CRUSADER AVE. $168,571 06/05/13 56%

NH-47C0-(004) $11,903 11/14/14

o LA-47 HARBOR BLVD OFF-RAMP 1792 KAISER AVENUE SUITE 101
o SLOPE DAMAGE REPAIRS

IRVINE CA 92614 CEE;';23’382590703 SUSPENDED
HA23 (949)252-0441 (562)860-
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 42%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,990,566 07/13/10 6%

RELOCATE PLATFORM SYSTEM $10,061 02/28/15

GARDENA CA 90248
(562)860-3085

HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,342,249 06/30/11 40%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $70,058,823 07/13/11 38%

NHBR-P047-(010)N OCEAN BOULEVARD TO ROUTE 103 $1,351,691 03/15/17

-0 JUNCTION AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WITH CIP

AVENUE
WILMIMGTON, CA 90744
(562)216-5940

WILMIMGTON, CA 90744
(562)432-4343

HA21 SwPPP

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,778,008 12/22/11 76%

XZﬁﬁ?gggg—(140)E DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $§§’2§§’Z§é 83;%8;12 68%
SEPARATION TO S57/60 SEPARATION STE A 2409

--0 SAN MARCOS CA 92078

REPLACE PCC SLAB, GRIND PAVEMENT WALNUT, CA 91789

760)916-9100
(760 (909)594-2350

HA22 SWPPP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $1,925,942 11/13/13 20%
07-4H9004 HEIGHTS FR WESTBOUND OFFRAMP TO 8555 BANANA AVENUE 721 BREA CANYON ROAD $1,105,105 12/03/13 570
NHP-P0O60-(142)E ’ $189,591 04/30/15
O NOGALES STREET FONTANA CA 92335 SUITE 6
- CONSTRUCT RETAINING WALL WALNUT, CA 91789
(909)356-8880 (909)594-3720
HA22
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,880,442 12/12/12 74%
BT 12075 W culvem s SR G0N o,
N - CONSTRUCT STORM WATER TREATMENT BMP ’
-0 FONTANA CA 92335 LgioAggngjAQCA 90066
(909)356-8880 (310)920-
HWM SWPPP
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,213,340 05/02/12 77%
07-2X9204 LONG BEACH AT VARIOUS LOCATIONS FROMAP O BOX 11238 17912 CRUSADER AVE., $1,240,461 06/12/12 97%
ACST-47B2-(004)E ACACIA AVENUE UNDERCROSSING TO LOS SUITE 101 $0 07/31/14
47-B2 0-(4E) SANTA ANA, CA 927111238
o ANGELES RIVER (714)769-7025 CERRITOS, CA 90703
- HIGHWAY PLANTING AND IRRIGATION - -
HA23 SWPPP (562)860-3085
07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $2,722,362 10/01/13 23%
07-265904 BETWEEN FIGUROA STREET AND LOS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD $186,942 10/22/13 7%
AC??‘Plol‘(227)E ANGELES RIVER BRIDGE 1792 KAISER AVENUE BOULEVARD, #100 $0 06/01/14
- UPGRADE BRIDGE RAILS
IRVINE CA 92614 Egzgog;§’6§2291731
HA21 (949)252-0441 (626)572-
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
07-199634 FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $5,066,558 02/10/11 99%
NH-Q101-(185)E $0 01/30/14
UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066
e NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 (310)821-1847
WIDEN OFF RAMPS (949)470-0500
HBAC SWPPP
07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, INGLEWOOD AND AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $822,794 03/06/14 0%
07-1W5804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE P O BOX 11238 $0 03/24/14 0
12975 WEST CULVER $0 11703714 0%

HM3

State of California Department of Transportation

AVENUE OVERCROSSING

METH DECK,JOINT SPALL REPR,JT SEAL ~ SNTA ANA CA 92711

(714)769-7025

BLVD
LOS ANGELES, CA 90066
(310)821-1847
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $853,313 11/05/13 16%
g;&ﬁtiggg—(oos)E TBOUND 105 FROM SEPULVEDA BOULEVARD ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON :i?%,igg ééjg;jii 54%
o INSTALL DRIANAGE SYSTEM,ROADWORK,FA 1792 KAISER AVENUE AVE STE 103 ;
- LSHING BEACONS,REMOVE
IRVINE CA 92614 RANCHO DOMINGUEZ CA
PLACE HIGH FRICTION SURFACE TREATM 90220
HB1 (949)252-0441 (310)609-0264
07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $654,015 01/16/14 4%
g;:§§239?004)E AT INGLEWOOD AVENUE 20331 LAKE FOREST DR #C13 12975 W CULVER BLVD 22%3’2%3 gijggjig 49%
RECONSTRUCT FAILED SLOPE/HYDRO SEED ’
-0 LAKE FOREST CA 92630 tgiogggiLizi7CA 90066
(949)454-1999
HA23
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $803,238 06/06/12 88%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUEE iggg,gZé gg;gg;ii 46%
OVERCROSSING 26320 LESTER CIRCLE AVENUE ’
MODIFY PUMPING STATION
CORONA CA 92883 DgggEzélcg3zgz41
HA42 WPCP (951)674-7352 (562)401-
07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS  PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13 18%
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 5942 ACORN STREET 13230 FIRESTONE BLVD $4975;g 8;;?2;12 6%
PUMP STATIONS DUE TO THEFT AND STE E-2
. RIVERSIDE, CA 92504
VANDALISM DIR"S EMERGENCY F SANTA FE SPRINGS, CA
20.20.201 REPAIR/REPLACE PUMP STATIONS 90670
130 (562)345-3144
07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT WANG, MIKE $911,080 04/17/13 48%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS P O BOX 2229 11229 S WOODRUEE $960,8§g 82;;2;12 91%
COLD PLANE AC PAVEMENT AND OVERLAY AVENUE
CORONA CA 928782229 DOWNEY CA 90241
(951)736-7600 (5624013333
HM1
07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $1,210,417 06/10/13 85%
07-1W2904 LOCATIONS 6005 TYLER ST 18730 S WILMINGTON iggg'iéi 8g;g§;ii 76%
TREAT BRIDGE DECK, REPL JOINT SEALS ’
RIVERSIDE, CA 92503 szcigEDéafNGUEz CA
(951)352-4300 50230 SUSPENDED
HM3

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,385,860 11/12/09 94%
07-241104 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR 902 SAN GABRIEL BLVD. $24,297,389 12/07/09 98%
ACHN-P110-(017)E BOULEVARD UC TO 0.2 KM NORTH OF $137,619 12/11/14
-0 . BUENA PARK, CA 90621 ROSEMEAD, CA 91770

WILSHIRE BOULEVARD OC ’ (626)572-6700

CONSTRUCT AUXILIARY LANES
HB4N SWPPP
07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  CHOU, MICHAEL $3,170,754 05/22/13  100%
07-1W3404 LOCATIONS INC 1041 W. BADILLO SUITE $2ég§§’§$g 82;;2;%2 94%

METH DECK,SPALL REPAIR,JOINT SEAL,A 10641 FULTON COURT 112 ;

RANCHO CUCAMONGA CA 91730 CgZéNgggcﬁ62i7ZZ
HM3 (909)944-1037 (626)339-
07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SAMY, RAGY $1,348,291 10/29/13 46%
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 113 E ARROW HIGHWAY 902 SAN GABRIEL BLVD. $344,820 11/15/13 270
NHP-X037-(164)E 110 AT THE ROUTE 101 INTERCHANGE $197,671 07/31/17
ROSEMEAD, CA 91770

-0 INSTALL IRRIGATION AND PLANTS SAN DIMAS CA 91773

(808)500.1612 (626)572-6700

HA42
07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $830,543 04/23/13  100%
07-1w6004 AT VARIOUS LOCATIONS P O BOX 2229 902 SAN GABRIEL BLVD $774,0gé gijigjig 100%
COLD PLANE EXISTING PAVEMENT & RHMA
CORONA, CA 928782229 R225M5¢2’653091770 04/09/14
(951)736-7600 (626)572- COMPLETED
HML
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12  100%
07-4Y4604 LOCATIONS ENGINEERING CONSTRUCTION INC 902 SAN GABRIEL BLVD. $613,538 06/27/12 44
REPLACE LIGHTWEIGHT OH SIGN 1792 KAISER AVENUE ROSEMEAD, CA 91770 $0 10/15/13
IRVINE CA 92614 (626)572-6700 OVER RUN
HMI4 WPCP (949)252-0441
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%
07-2770U4 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, $1,196,337 01/11/13 0%
NH-P118-(063) INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93616 STE 101 $3,325 02720717
-0 EROSION CONTROL SYLMAR, CA 91342 PLANT EST

(559)322-2041
HA42 SWPPP (818)364-2760 SATIS
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,413,616 09/13/12  100%
07-273404 LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., $2,085,134 10;17;12 6%
ACNH-X037-(158)E CONNECTOR OC TO FIGUEROA STREET OC SUITE 100 $15,002  05/01/14
-0 BRIDGE RAIL REPLACEMENT FONTANA CA 92335 EL MONTE CA 91731 OVER RUN
(909)356-8880 (626)572-6732
HA21 WPCP
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,440,332 03/04/13 89%
07-266104 CITIES BETWEEN ROUTE 170 AND ROUTE ~ ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $2,237,021 03/20/13 66%
HS??—P134—(036)E 210 1792 KAISER AVENUE SUITE 100 $271,953 06/10/14
- INSTALL MBGR
IRVINE CA 92614 E;2g02;5’6§2291731
HB1 (949)252-0441 (626)572-
07-LA-134-/11_4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  RESLER, CAESAR $2,589,871 05/17/12  100%
07-4Y7904 LOCATIONS INC 2090 FERN LANE $3,397,0§g 22;;?;1% 98%
TREAT BRIDGE DECK AND JOINT SEALS 10641 FULTON CT GLENDALE, CA 91208
RANCHO CUCAMONGA CA 91730 (818)637-2506 OVER RUN
HM3 WPCP (909)944-1037
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y AKAR IZADPANAH, MOE $1,799,153 12/11/12  100%
07-276904 HOLLYWOOD NORTH AND SOUTHBOUND FROM 113 E ARROW HIGHWAY 3212 ROSEMEAD $1,498,823 01/10/13 83%
NHE§17O_(OO4) VANOWEN STREET TO SHELDON STREET SAN DIVAS CA 91733 BOULEVARD, #100 $127,557  03/25/17
- PLANTING, INSTALL IRRIGATION, SLOPE EL MONTE, CA 91731
(909)599-1612 (626)572-6732
HA42 SWPPP
- — - . » E] ’ 0
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,724,000 09/23/13 51%
07-2768U4 FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 1041 W. BADILLO SUITE $1,388,066 10/15/13 89%
NHP1-2101-(815)E $217,892 08/16/17
EROSION CONTROL 112
-0 LOS ANGELES CA 90001 COVINA. CA 91792
(323)581-8200 (626)359-1601
HA42
07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $706,650 12/10/13 72%
07-290904 ANGELES, FROM PIERCE STREET TO TERRA ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE $153,061 12/27/13 220
HP1G-2101-(818)E BELLA STREET 1792 KAISER AVENUE SYLMAR CA 91342 $47,275  05/28/14
-0 SALVAGE MBGR INSTALL CONCRETE BARR (818)746-0669

IRVINE CA 92614
HB1 (949)252-0441
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC  KAROUT, REDA $40,486,011 10/18/13 12%
07-288014 MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 1041 W. BADILLO, $3,622,253 11/06/13 o%
NHi;‘Zlol‘(816)E TO DUNSVORE AVENUE UNDERCROSSING o SUITE 112 $878,511  02/23/16
o ROADWAY REHABILITATION COVINA, CA 91722
(818)362-9200 (626)339-1601
HA22
07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,065,786 06/26/12  100%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE 2090 FERN LANE $2,171,579  07/20/12 40
$0 03/27/14
0.1 MILE EAST OF ARROY BLVD OC VALENCIA CA 91355 GLENDALE, CA 91208 04/21/14
PLACE RHMA (818)637-2506
(661)367-9040
HM1 wPCP
- - - - ” k] ’ 0
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,775,899 11/14/12 47Y%
07-258934 VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $6,341,047  12/20/12 4,
ACIM- 210-(812) SAND FILTERS & INFILTRATION DEVICES 112 $198,223 07/21/15
-0 FONTANA CA 92335 COVINA. CA 91792
(909)356-8880 (626)359-1601
HA42 SWPPP
07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 88%
07-475804 STREET OFFRAMP. INSTALL TRAFFIC 207 W LOS ANGELES AVE 1041 W BADILLO $109,477 08/13/13 1%
NHi;_G21O_(814)E SIGNAL AND CONSTRUCT ADA CURB RAMPS. VOORPARK CA 93021 STREET, STE 112 $90,544 05/15/14
- INSTALL TRAFFIC SIGNAL,ADA RAMPS COVINA, CA 91722 SUSPENDED
(805)523-1914 (626)335-1601
HB1
07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL"S INC. DBA INTEGRITY PUNJABI, RAJ $15,000 02/25/14 0%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE LANDSCAPE & CONCRETE 1041 W. BADILLO STE $0 04/16/14 0%
IRRIGATION CONTROLLER SYSTEMS TO 313 ORANGE GROVE BLVD 290 112 $0 10/03/14
REDUCE WATER USAGE DIR"S EME COVINA, CA 91722
REPLACE IRRIGATION CONTROLLER PASADENA, CA 91104 (626)339-1601
20.20 SYSTEMS
201130
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $545,403 04§13§12 100%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100 $0  04/22/13
CONSTRUCT VEHICLE PULLOUTS AND PAVE EL MONTE, CA 91731

IRVINE CA 92614

HA28 WPCP (949)252-0441 (626)572-6732
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O®DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 90%
07-1w3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 559 W COVINA BLVD 18730 S WILMINGTON $1,%§f-gf; 8;;28;12 93%
TO RTE 405/710 SEP & ON RTE 710 FROM AVE STE 103 ’
PICO AVE ON-RAMP OV SAN DIMAS CA 91773
- 909)394-4510 RANCHO DOMINGUEZ, CA SUSPENDED
A JOINT REPL,SPALL REPAIR & METH DECK ¢ 90220
(310)609-0264
07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,526,802 10/02/13 16%
07-278304 AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE $434,096 10/22/13
NHP 1-4053-(034)E SRIDGE REHAB 17912 CRUSADER AVE $107,958 11/19/15 7%
SUITE 101
Y FONTANA CA 92335 CERRITOS CA 90703
(909)356-8880 562)860-3085
HA21 (562)860-
07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC  DREAMBUILDER CONSTRUCTION GALLARDO, SAM $223,086 10/15/13 51%
07-1w3204 AVENUE, LONGBEACH BLVD, WARDLOW RD  CORPDBA DREAMBUILDER 18730 S WILMINGTON $124,9gg éﬁ;ig;ii 56%
CONSTRUCT SIDEWALK,CURB &CURB RAMPS 1324 E LAWSON LANE AVE STE 103
PLACENTIA CA 92870 gggggo DOMINGUEZ CA SUSPENDED
HB71 (714)646-3697
(310)609-0264
07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, 1SSAM $918,189 06/12/12 34%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 13230 FIRESTONE BLVD $856,22§ gg;ggjig 92%
FROM 0.2 MILE SOUTH OF RTE 405/91 SEP SANTA FE SPRINGS, CA
CORONA CA 928782229
TO 0.2 MILE SOUTH (951)736-7600 90670
WARM MIX ASPHALT OVERLAY - -
L WPCP (562)345-2905
07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,266,632 05/31/11  100%
07-241304 ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $18,866,518 06/09/11 99%
1M4-0530-(20E) NORTH OF LA TIJERA BOULEVARD $49,702  01/24/15
IRVINE CA 92618 LOS ANGELES, CA 90066
-0 OVERCROSSING TO 0.4 KM SOUTH OF 310)345-6270
(949)753-1414 (310) OVER RUN
WIDEN RC SLAB
HB4N SWPPP
07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN  MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,639,686 06/28/13 25%
07-252004 OAKS, VAN NUYS, AND NORTH HILLS ON 2554 MILLCREEK DR $4,300,666 07/30/13 g
ACIH- 4053 (005)E 9225 CRANFORD AVE $776.280 09/29/15 15%

ROUTE 405 BETWEEN 101 AND ROUTE 5

REHABILITATE PAVEMENT SACRAMENTO CA 95833

(916)649-4504

PACOIMA, CA 91331
(818)768-1939
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS  PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,670,773 05/30/13 89%
07-1w4004 LOCATIONS ENGINEERING CONSTRUCTION INC 17912 CRUSADER AVE izgg,jgé 88;5;;12 46%
TREAT BRIDGE DECK W METHACRYLATE 1792 KAISER AVENUE SUITE 101 ;
IRVINE, CA 92614 CEES';Z§’3SQSQO7O3
Hu3 (949)252-0441 (562)860-
07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,526,451 07/05/12  100%
07-250504 605 FROM COYOTE CR BRIDGE TO N/B OFF 11172 WESTERN AVENUE 902 SAN GABRIEL BLVD. $1,468,827 07/30/12 97%
ACIM-G605-(296)2 $0 02/28/14
o PECK ROAD STANTON CA 90680 ROSEMEAD, CA 91770
- INST MBGR AND WIDEN SHOULDER _
(714)893-0551 (626)572-6700 OVER RUN
HB1 wPCP
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-4T3204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. $413,1ég 83;1?;11 0%
AVENUE UNDERCROSSING CLOVIS CA 93619 STE 101
HIGHWAY PLANTING AND IRRIGATION (559)322-2041 CERRITOS, CA 90703 PLANT EST
HA25 wpPCP (562)860-3085 SATIS
07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $522,155 02/12/13 50%
07-2X9604 BOR SCENIC DRIVE OVERHEAD TO ROUTE 133 N PIXLEY STREET 17912 CRUSADER AVE $551,250 03/12/13 99%
NH-47B7-(004) 91/710 SEPARATION $1,162 05/19/14
-0 ORANGE CA 92868 SUITE #101
CONSTRUCT ROCK BLANKET, INLETS,PLANT
s s
HA23 WPCP (562)860-
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%
07-4T4804 FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF $533,0§g 82;32;12 0%
SEPARATION AVENUE
LOS ANGELES CA 90001 04/21/14
HIGHWAY PLANTING, HARDSCAPE (323)581-8200 DOWNEY, CA 90241 PLANT EST
HAZS PP (562)401-3333 SATIS
07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,006,605 11/08/13 30%
07-259014 PACIFIC COAST HIGHWAY TO IMPERIAL 8555 BANANA AVENUE $1,362,116 11/22/13 9
NHPI-710 -(817)E 18730 S WILMINGTON $433.522 12731714 9%
HIGHIAY FONTANA CA 92335 AVE STE 103
-0 SAND FILTERS & INFILTRATION DEVICES RANCHO DOMINGUEZ CA

(909)356-8880
90220

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-17.2/26_4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $107,036,841 04/04/12 40%
07-202114 40,132,553 04/30/12
AN 7101-(BOOIN LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUFF $$1 S 375
BRIDGE TO RAMONA BOULEVARD AVENUE > (1Y
-0 IRVINE CA 92618
UNDERCROSSING. (949)333-1500 DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES - _
HAZD SupPP (562)401-3333
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11  100%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $2,545,400 03/01/11 97%
NH-7101-(801)E $44,294 05/30/14
O UNDERCROSSING RIVERSIDE, CA 92503 AVE, #103
- CONSTRUCT SOUND WALL i
(951)362-4300 gggggo DOMINGUEZ, CA SUSPENDED
HB311 SWPPP
(310)609-0264
07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6- SHIMMICK/MYERS AND SONS JV JAHROMI , REZA $2,435,000 11/01/13 88%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53- 16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE $§gg,§gg égjgg;ii 10%
0842) REPAIR/ REPLACE DAMAGE CAUSED DOWNEY, CA 90241 ’
BY OIL SPILL & FIRE DIR" IRVINE, CA 92618 (562)401-3333
REPAIR/REPLACE OIL&FIRE DAMAGE TO
20.201130 HIGHWAY
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;§ 82;22;22 92%
SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 STE 100
UNDERCROSSING EL MONTE CA 91731
ROADSIDE RESTORATION -
HAS SwPPP (626)572-6732
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $Zg§,g;i 8252?51& o%
SEPARATION TO VALLEY BOULEVARD SUITE 100 ;
UNDERCROSSING TAKEOVER CONTRACT F CLOVIS, CA 93619 EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 79%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND P.O. BOX 1000 $3,881,503 06/19/13
1525 RANCHO CONEJO $758,494 04/30/14 82%

20.20

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR"S EME
REPAIR FIRE DAMAGE

VENTURA, CA 93002

BLVD SUITE 102

THOUSAND OAKS, CA 91320

(805)480-4928
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-1-22_4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,929,918 03/27/13 79%
07-228204 1.0 MILE NORTH OF VENTURA OVERHEAD TOP O BOX 50085 1525 RANCHO CONEJO $10,211,689 04/18/13 29%
STP-P001-(574) $570,310 06/14/14

4.8 MILE SOUTH OF SEACLIFF OVERHEAD BLVD STE102
-0 WATSONVILLE CA 95077-5085

AND SEPARATION (8054501085 THOUSAND OAKS CA 91320

STRUCTURE (SEAWALL) RESTORATION - _
HA4D SWPPP (C )] (805)480-4928
07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS  ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 61%
ga::gggg€034)E AND MOORPARK FROM THOUSAND OAKS P 0 BOX 2229 1525 RANCHO CONEJO $1§§§§’3§§ ggjgg;ii 36%

BOULEVARD TO 0.2 MILE NORTH OF LOS CORONA CA 928782220 BLVD STE102 ’
-0 ANGELES AVENUE UNDERCROSSIN THOUSAND OAKS CA 91320
" PCC PROFILE GRINDING (951)736-7600 (805)480-4928
07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS  AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $822,185 05/07/13 98%
07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 933 N BATAVIA ST 1525 RANCHO CONEJO $570,2;g 8g;gi;ij 95%

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 BLVD STE102

ORANGE, CA 92867

MILE WEST OF RICE AV 7143769-7025 THOUSAND OAKS, CA 91320

2 REPAIR & REPLACE CULVERTS ( ) - (805)480-4928

07-VEN-23-20.9/24.2
07-1W0804

HM1

07-VEN-33-55.0/57.5
07-2X8304

20.20.201
.13
07-VEN-101-.1/4.5
07-1952U4
CNHP-X037-(165)E
-0

IN VENTURA COUNTY, IN AND NEAR
FILLMORE, FROM GRIMES CANYON ROAD TO
TELEGRAPH ROAD

COLD INPLACE RECYCLING - CIR

GRANITE CONSTRUCTION COMPANY
P O BOX 6744

SANTA BARBARA CA 93160
(805)964-9951

SUMMER CONSTRUCTION
15245 TELEGRAPH ROAD

VEN 33 NO.OF VEN CO AT PM 55.5 & PM
57.0 REPAIR MULTIPLE SLIP-OUTS. RSP
PLACEMENT & INSTALLATION DUE TO STORM
DAMAGE DIRECTORS EME

REPAIR STORM DAMAGED HWY-SUPT SLOPE

SANTA PAULA, CA 93060
(805)933-9364

IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC
FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE
101723 INTERCHANGE

WIDEN FREEWAY, RAMPS, RECONSTR MED SYLMAR CA 91342

(818)362-9200

DAVIS, ALAN
1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320
(805)480-4928

IRA, ALFRED
1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320
(805)480-4928

IRA, ALFRED
1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 93065
(805)480-4928

$1,356,641 06/11/13 60%
$31,771 07/08/13 o

$0 01/30/14 0
SUSPENDED

$3,235,000 04/08/11  100%
$2,468,626 04/11/11 260
$0 12/30/13 ?

OVER RUN

$24,755,757 11/21/13 6%
$1,672,979 12/12/13 -
$210,983 12/31/16 ’



State of California Department of Transportation Page 77

Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES $182,733 04/03/14 0%
07-292504 NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252 $0 04/22/14 0%
HSNH-Q101-(238)E LYNN ROAD $0
-0 MODIFY TRAFFIC SIGNAL MOORPARK CA 93021
(805)523-1914

HB1
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $55,619,577 01/03/12 41%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $;2,igg,gié 21;13;1% 72%

MILE SOUTH OF CASITAS PASS ROAD BL,STE 102 29

WIDEN RDWY W/JPCP OVER WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320

(831)724-1011 805)375-9247

HB5 SWPPP (805)375-
07-VEN-118-18.4/18.7 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 7%
07-3X9704 ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO $§§3’2§2 83;12;12 63%

CITY OF MOORPARK. 1792 KAISER AVENUE BLVD., SUITE 102 ’

REMOVE 4 FAILED JOINT ASSEMBLY

e, o oaen s . o s0e
20 20 201 (805)450-1085
13
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
07-4L5704 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $4,069,679 12/22/10 99%
chl_gésg_(gg4)E ROUTE 150 NEAR SANTA PAULA VALENCIA, CA 91355 BLVD, 102 %0 o

- -(4B) CONSTRUCT ROCK WEIR SYSTEM ’ THOUSAND OAKS, CA 91320

-0 (661)367-9040 (805)480-4928
HA23 SWPPP

Totals: Authorized Final Amt: $2,014,365,127 Completed to Date: $1,090,217,284  Work This Month: $35,376,526
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-5.7/53.1 IN RIVERSIDE COUNTY AT VARIOUS PETERSON-CHASE GENERAL GAYED, EZZ $1,541,893 06/18/13 81%
08-0R6404 LOCATIONS ENGINEERING CONSTRUCTION INC 850 S. VIA LATA SUITE $743,117  07/15/13 48%
REPLACE JOINT SEALS & SLOPE PAVING 1792 KAISER AVENUE 100-A $0 05/20/14
IRVINE CA 92614 nglogéocgggj324 SUSPENDED
Hu3 (949)252-0441 (951)830-
08-RIV-10-15.2/0 IN RIVERSIDE COUNTY AT VARIOUS LOC  AUTOBAHN CONSTRUCTION INC GAYED, EZZ $986,514 05/17/13 32%
08-0R5804 FROM 1.1 MI E OF HARGRAVE STR UC TO P O BOX 11238 850 S. VIA LATA SUITE $327,102  06/13/13 33%
1.2 MI W OF RTE 10/62 SEPARATION SANTA ANA CA 527111238 100-A $0  06/05/14
INSTALL MEDIAN GATE BARRIERS COLTON, CA 92324
(714)769-7025 (951)830-6954
HB4N
08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK  HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,288,285 11/09/12 96%
08-0L9304 INSPECTION FACILITY BUILD A NEW 4181 LATHAM STREET 2351 W. LUGONIA AVE. $2,200,964 01/10/13 96%
ADMINSTRATIVE BLDG & INSTALL A NEW SUITE F $0 04/07/14
SEPTIC TANK AND NEW_ LEACH i;gi§§;2E032392501 REDLANDS, CA 92374
BUILD A NEW ADMISTRATIVE BLDG & - -
HA4D PP (909)844-9731
08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12  100%
08-0E4104 4.8 MILES EAST OF MAIN STREET TO 1.0 INC 850 VIA LATA, SUITE $103,675 02/13/12 ..,
IME§103—(106)1 MILE WEST OF 10/111 SEPARATION. 14616 MCKENDREE AVENUE 104 $0 01711713
o WIDENING REPAIR BRIDGE DECK/RAILING
CHINO CA 91710 CS;IOE§2C¢GZ§324
HA21 SWPPP (213)400-8078 (951)232-

- - - - - ” k] ’ 0
08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC BENJAMIN, AMGAD $2,819,335 06/03/13 98Y%
08-0Q1104 PALMS FROM 0.1 MILE E OF MONTEREY AVE 14425 JOANBRIDGE STREET 2351 W. LUGONIA AVE., $2,705,760 06/27/13 95%
HS1M-0101-(063)1 OC TO 0.2 MILE WEST OF WASHINGTON ST SUITE F $0 04/23/14
--0 BALDWIN PARK CA 91706 04/24/14

oc (626)960-9502 REDLANDS, CA 92374 SUSPENDED
HB1L CONSTRUCT CONCRETE BARRIER (909)844-9731
08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO  SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,968,325 11/08/13 520
08-0K2304 0.5 MILES E/O COACHELLA CANAL CALIFORNIA DISTRICT INC 2351 W. LUGONIA AVE. $677,245 12/03/13 17%
|ME§10 -(062)E PAVE SHOULDER WITH RHMA-G 1995 AGUA MANSA ROAD SUITE F $0 06/25/14
RIVERSIDE CA 92509 Rgg;Agg:’282092374
HA22 (951)684-5360 (909)289-
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $786,862 02/18/14 4%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE P O BOX 9570 850 S. VIA LATA SUITE $50-2§g ggjgzjig 6%
CACTUS CITY ROADSIDE REST AREA AVON €O 81620 100-A
UPGRADE WATER TREATMENT SYSTEM
(925)895-3895 C3210250C2922324
HA26 (951)830-
08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION  SANTOS, JOHN $594,479 03/01/13 5%
08-0F3604 WEST OF BLYTHE AT WILEY"S WELL INC 2351 W. LUGONIA AVE. $560,1gg gg;é;;ii 94%
SAFETY ROADSIDE REST AREA BUILDING 4585 ALLSTATE DRIVE SUITE F
CONSTRUCTION REDLANDS, CA 92374
RESTSIDE AREA ADA COMPLIANT RIVERSIDE CA 92501 (951)538-5315
HA26 wPCP (951)274-9880
08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM  PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,068,733 06/18/13 77%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA ENGINEERING CONSTRUCTION INC 9225 STELLAR COURT $891,6§g 82;12;12 824
ST UC 1792 KAISER AVE SUITE B
BRIDGE REHABILITATION
IRVINE CA 92614 ngi“gézcg6i§883
HM3 (949)252-0441 (951)232-
08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $692,9§g 82;%3;1% 0%
TO TEMESCAL WASH. CLOVIS CA 93619 REDLANDS, CA 92374-4562
REPLACEMENT PLANTING, INSTALL -
(559)322-2041 (951)232-6478 PLANT EST
HA25 wPCP SATIS
08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,880,664 11/19/13 0%
08-0N5104 NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 16810 VAN BUREN BLVD SUITE 20 $0 12/09/13 ;
4295 E. JURUPA ST. 0%
SING-0155-(106)E MI N/O 15/60 SEPERATION AND FR 0.6 MI STE 207,208 $0 03724714
S 01-55 1-(9E) RIVERSIDE CA 92504
SOUTH TO 0.2 MI S/ 951)776-9300 ONTARIO, CA 91761
;éi) REPLACE EXISTING GUARDRAIL (MBGR) (951)776- (951)232-3784
08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $185,560 08/23/13 67%
08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 2312 PARK AVE SUITE 116 790 VIA LATA SUITE $98-928 gzjég;ii 53%
MADISON ST AND DAY ST IN RIVERSIDE. 100
AND WATERMAN AVE IN SAN B TUSTIN CA 92782 COLTON, CA 92324
UPGRADE PEDESTRIAN FACILITIES (949)698-9872 (951)830-6821

HB71
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-60-16.4/16_6 IN RIVERSIDE COUNTY ON STATE ROUTE 60 J. MCLOUGHLIN ENGINEERING MICHAEL CHEN $255,000 11/12/13 0%
g?;ﬁf6404_ WESTBOUND AT PERRIS BLVD OFF RAMP IN COMPANY INC. 2023 CHICAGO AVENUE 28 11/12/13 o%
o ) THE CITY OF MORENO VALLEY DIR"S 10641 FULTON COURT SUITE B-6
- ORDER EMERGENCY F.A. RIVERSIDE, CA 92507
o2 RESURFACE AC PAVEMENT RANCHO CUCAMONGA, CA 91730 (9518306017
201130
08-RIV-62-/6.7 IN UNINCORPORATED AREA FROM ROUTE MATICH CORPORATION BENJAMIN, AMGAD $10,560,000 08/15/13 46%
22&3?;323_(036)E 10/62 SEPARATION TO INDIAN AVENUE P O BOX 10 2351 W. LUGONIA AVE. $3,018-6gg 88;11;12 28%
PAVEMENT REHAB INCLUDING SHOULDERS, SUITE F
Y HIGHLAND CA 92346 REDLANDS, CA 92374
(909)382-7400 909)844-9731
HA22 (909)844-
08-RIV-74-6.9/10_2 IN RIVERSIDE COUNTY NEAR LAKE ALCORN FENCE COMPANY YANG, CHAD $496,333 11/18/13 87%
08-0M4204 ELSINORE FROM 0.3 MI E/O EL CARISO P O BOX 1249 9225 STELLAR COURT $389,423 12/09/13 82%
TPHG-P074-(0S8)E CAMP GROUND ROAD TO 1.6 MI W/O GRAND SUITE B $0 04/11/14
--0 SUN VALLEY CA 91353 04/11/14
AVENUE 373Y875.1342 CORONA, CA 92883 COMPLETED
- INSTALL METAL BEAM GUARDRAIL (323)875- (951)232-7638
08-RIV-74-22.9/23_3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC $236,556 04/03/14 0%
08-0R1904 THEDA STREET 3972 BARRANCA PARKWAY STE J28 $0  04/17/14 o%
INSTALL TRAFFIC SIGNALS $0
IRVINE CA 92606
(949)800-6040
HB4N
08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $244,810 06/19/13 9%
08-0R1804 HEMET AT CALIFORNIA AVE 207 W LOS ANGELES AVE 790 VIA LATA SUITE $17-8§g gg;igjii 7%
INSTALL TRAFFIC SIGNAL 100
MOORPARK CA 92302 COLTON. CA 92324
(805)523-1914 95118408234
HB4N (951)840-
08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING TAHA, 1SSA $253,042 01/23/13 39%
gg&gvgégj_(057)E SR-74 AND GILBERT STREET SERVICES INC 790 VIA LATA SUITE $18-6§3 82;52;12 8%
o INSTALL TRAFFIC SIGNALS PO BOX 7745 100
COLTON, CA 92324 SUSPENDED

RIVERSIDE CA 92504

HB1 WPCP (951)710-1000 (951)840-8234
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-48.8/49 IN RIVERSIDE COUNTY ON ROUTE 74 NEAR SKANSKA USA CIVIL WEST ABU-GHARBIEH, IMAD $735,000 03/20/14 0%
08-1F1204 HEMET FROM 1.5 MILES EAST OF CALIFORNIA DISTRICT INC. 9225 STELLAR COURT, $0 03/20/14 o%
NH-— -C ) WILLOWBROOK ROAD TO 5.5 MILES WEST OF 1995 AGUA MANSA ROAD SUITE B $0 04718714
-0 STRAWBERRY CREEKDIR"S ORDE RIVERSIDE. CA 92509 CORONA, CA 92883
20.20 REPAIR DAMAGED ROADWAY i (951)232-3610
201130
- - -4. . » » E] 3 0
08-RIV-86-4.2/5.2 IN RIVERSIDE COUNTY, WEST OF SALTON GRIFFITH COMPANY 001, KEE $2,185,000 02/11/14 oY
08-1E2604 $0 02/11/14
SEA NEAR KINGS STORMWATER CHANNEL 3050 E. BIRCH STREET 4295 E. JURUPA o o%
ER- -C RIGHT BRIDGE (S6-0778R) DIR'S ORDER . = = . STREET, SUITE 207 & $0 06/27/14
-0 EMERGENCY F.A. ’ 208
0 20 REPLACE BRIDGE ONTARIO, CA 91761
01120 (951)840-8323
- —Jl-. - 3 3 0
08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM  CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 oY
08-456624 0.4 MILE SOUTH TO 0.2 MILE NORTH OF 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $648,037 08/05/11 o%
ACST-P091-(131)E $0 05/18/15
PO-91 1-(1E) GREEN RIVER ROAD OC CLOVIS CA 93619 REDLANDS, CA 92374-4562
- - PLANTS AND MULCH WITH IRRIGATION 1)232-647
-0 (559)322-2041 (951)232-6478 PLANT EST
HE11 SWPPP SATIS
- - - . . ’ ’ ’ 0
08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $114,267,316 02/10/12 63Y%
08-448404 ADAMS STREET TO THE ROUTE 60/215 320 GODDARD WAY, SUITE 150 119 N. MAPLE. SUITE A $69,155,813 03/08/12 60%
CMLN-6208-(009)E ’ $0 05/13/15
SEPARAT ION
IRVINE, CA 92618 & U
-0 CONSTRUCT HOV LANDS, WIDEN BRIDGES ’ CORONA, CA 92880-1793
(949)470-0500 (951)232-6052
HBS wPCP
08-RIV-111-1.1/1.9 S/0 INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO  BENJAMIN, AMGAD $4,103,485 12/17/13 19%
08-449104 SALTON CREEK BRIDGE #56-0236 INC 2351 W. LUGONIA AVE $72,562 01/06/14 20
Nstlll‘(°7°)E REPLACE BRIDGE 10641 FULTON COURT SUITE F $0 02718715
RANCHO CUCAMONGA CA 91730 R585A222’9$2192374
HA21 (909)944-1037 (909)844-
08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $26,005,926 04/11/11 92%
08-449314 ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A $23,743,890 05/04/11 90%
ACNH-X065-(095)N EUCALYPTUS AVENUE UNDERCROSSING TO & U $0 07/02/14
LN62-08 0-(7) 0.5 KM WEST OF BOX SPRING SAN DIEGO CA 92126 CORONA. CA 92880
--O CONSTRUCT HOV IN EACH DIRECTION (858)536-3100 (951)232-8957

HE11l SWPPP
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3-YEAR PLANT ESTABLISHMENT LAKE FOREST, CA 92630
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 0%
08-334884 0.3 MILE W/0 CENTRAL AVENUE 8406 N AMRSTRONG AVENUE 790 VIA LATA, SUITE $381,1;g 8;;12;12 o%
UNDERCROSSING TO 0.3 MILE E/O FAIR 100
ISLE DRIVE UNDERCROSSING CLOVIS, CA 93619
(559)322-2041 COLTON, CA 92324 PLANT EST
PLANTING AND IRRIGATION -
HE11 WPCP (951)232-6497 SATIS
08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,376,881 03/21/12 0%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 113 E ARROW HIGHWAY 1110-A RESEARCH DRIVE $l’193’928 gg;ig;ig 0%
BOULEVARD TO DOWN STREET OVERHEAD. REDLANDS, CA 92374-4562
REPLACE PLANTING, IRRIGATION, PUMP SAN DIMAS CA 91773 (951)232-6497 PLANT EST
(909)599-1612
HE11 wPCP SATIS
08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 559 W COVINA BLVD 1110-A RESEARCH DRIVE $3,618,2;g 83;12;1% 0%
TO COLOMBIA AVENUE OVERCROSSING ON REDLANDS, CA 92374-4562
ROUTE 60 FROM 0.2 MILE SAN DINAS CA 91773 (951)232-6478 PLANT EST
(909)394-4510
REPLACE HIGHWAY PLANTING SATIS
HE11 SWPPP
08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $134,041,625 12/03/12 53%
8?;3@94U4_( ) ON RTE 91 FROM SPRUCEST TO 60/91/ 2152000 AMES DRIVE 850 S. VIA LATA STE $68,629,1gg 8;;;2;12 51%
SEPARATION & ON RTE 215 FROM 100-A
gggg_Sogé_S;P)L 60/91/215 SEPARATION TO ORA ?gggiZ;;LglozN 55306 COLTON, CA 92324
- - WIDEN ROADWAY WITH HMA - _
HE13 SPPP (951)830-6864
08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $7,510,707 03/26/12 0%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION  ENGINEERING CONSTRUCTION INC 850 VIA LATA SUITE $7=180=6§g 82;32;12 0%
WIDEN RAMPS, INSTALL RAMP METERING, 1792 KAISER AVENUE 104
IRVINE CA 92614 cg;gogi4cggi§324 PLANT EST
HB4N SWPPP (949)252-0441 (909)844~ SATIS
08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 44%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 20361 HERMANA CIRCLE 790 VIA LATA, SUITE $114,4§g 22;13;1% 45%
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-10-/33.2 IN SBD CO FR MILLS AVE UC TO SBD/RIV PACIFIC RESTORATION GROUP INC.BENSON, DAVID $2,144,000 02/27/14 0%
08-1F0604 CO LINE & FR RIV CO LINE TO CA/AZ 325 E. ELLIS AVENUE $0 04/27/14 ’
790 VIA LATA, SUITE 0%
STATE LINE & IN RIV CO ON RTE 62, RTE 100 $0  06/30/14
86 @ DILLON RD DIR"S PERRIS, CA 92570 COLTON, CA 92324
DROUGHT DECLARATION UPGRADE (951)232-6478
20.20 IRRIGATION SYS
201130
08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO  GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $79,151,725 02/16/12 0%
22;3?3%22_(1SS)E CUCAMONGA, FONTANA AND RIALTO FROM 9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE $76,148,62g 83;5?;12 0%
o L oo 7TH STREET UNDERCROSSING TO SIERRA SAN DIEGO CA 92126 100
_:() -(58) AVENUE UNDERCROSING (858)536-3100 COLTON, CA 92324 PLANT EST
PAVEMENT REHABILITATION, SLAB _
HA22 SWPPP (909)289-2020 SATIS
08-SBD-15-11.0/0 IN THE CITY OF FONTANA, ON DUNCAN COFFMAN SPECIALTIES INC $1,885,000 10/16/13 0%
08-0K5204 CANYON ROAD AT 1-15 9685 VIA EXCELENCIA STE 200 $0  11/01/13 0%
CONSTRUCT REINFORCED CONCRETE BOX C $0
SAN DIEGO CA 92126
(858)536-3100
HA42
08-SBD-15-14.0/16.4 1-15 GLEN HELEN PKWY IC THRU 1-215 IC ATKINSON CONTRACTORS LP RAOUF, MUSTAPHA $209,287,488 11/13/12 36%
g?;ﬁﬁgégg—(016)N TO KENWOOD IC AND 1-215 FROM S/0 27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, $59,389,12§ iéﬁﬁﬁfié 8%
DEVORE IC THRU 1-15 IC REALIGN 1-15 MS 1164
o208 O (AT AND RECONFIGURE WITH | odouateopee 22610 SAN BERNARDINO, CA 92401
HB4C' -0 REALIGN AND RECONFIGURE CONNECTORS (949)855- (909)383-6722
08-SBD-15-14.6/0 IN SAN BERNARDINO COUNTY NEAR RIALTO TRAFFIC DEVELOPMENT SERVICES OBADIKE, JOSEPH $229,500 03/12/13 67%
08-0M3804 AT ROUTE 15 NORTHBOUND RAMPS AND GLEN 207 W LOS ANGLES AVE 790 VIA LATA, SUITE $197,353  04/18/13 86%
HSIM-0155-(158)E HELEN PARKWAY 100 $0 03/14/14
_ _ 04/01/14
IMO1-55 1-(2E) INSTALL TRAFFIC SIGNALS AND MOORPARK CA 93021 COLTON, CA 92324 COMPLETED
-0 (805)523-1914 (951)830-6821
HB1 WPCP
08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE  COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,757,302 10/17/13 16%
?3:03129?230)1 AND HESPERIA FROM 0.76 MI S/0 KENWOOD VENTURE 15367 TAMARACK ROAD $13,335,7gg ég;gg;ig 12%
AVE TO 1.2 MI S/0 WEST HESPERIA OH 9685 VIA EXCELENCIA SUITE 200 VICTORVILLE, CA 92392
-0 PAVEMENT REHAB & SLAB REPLACEMENT (951)538-3087

SAN DIEGO CA 92126
HA22 (858)536-3100
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-31.8/171.4 IN SAN BERNARDINO AT VARIOUS AUTOBAHN CONSTRUCTION INC GEORGES, SAMAR $1,338,541 06/12/13 0%
08-0R6504 LOCATIONS P O BOX 11238 15367 TAMARACK ROAD 28 ggjégjii 0%
REPAIR BRIDGE DECKS, PLACE HMA
SANTA ANA CA 92711 V;gIOzX;L§$;8CA 92392
(714)769-7025 (951)232-
HM3
08-SBD-15-177.3/181.1  FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $38,876,875 10/14/13 3%
08-368504 S/0 MINNEOLA RD & FR 1.2 MI N/O 4420 SOUTH DECATUR BLVD 15367 TAMARACK ROAD $7,165,402 11/01/13 18%
CNHI1-0153-(280)E $0 05/05/15
NIPTON RD OC TO 0.5 MI S/0 YATES WELL VICTORVILLE, CA 92392
H101-53 0-(5E) LAS VEGAS NV 89103
ROAD OC CONSTRCUCT COMM (951)538-5315
-0 CONST COMM VEH ENFORCEMENT FACILITY (702)251-5800
HA42
08-SBD-18-6.1/31.6 IN SAN BERNARDINO COUNTY ON RTE 18 AT PETERSON-CHASE GENERAL NGUYEN, NHAN $1,713,070 06/16/13 86%
08-0Q6504 VAR LOCATIONS FROM STATE RTE 18/330 ENGINEERING CONSTRUCTION INC 850 S. VIA LATA SUITE $1,594,743 07/15/13 90%
SEPARATION 1792 KAISER AVENUE #104 $0 05/09/14
METHACRYLATE, JOINT SEAL,AC SURFACE
IRVINE CA 92614 C3350221C2123324
Hu3 (949)252-0441 (909)821-
08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,108,809 10/22/09 0%
08-0A7914 SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE 850 VIA LATA SUITE $1,125,671 12/14/09 0%
ACST-X071-(054)E PLANTING AND IRRIGATION 104 $0 12/24/13
X0-71 0-(4E) BAKERSFIELD CA 93308 COLTON. CA 92324 BLANT EST
-0 (661)859-1700 (909)8&4—3312 SATIS
HE13 WPCP
08-SBD-18-53.4/53.6 AT BIG BEAR CITY AT BIG TREE DRIVE  DREAMBUILDER CONSTRUCTION $507,451 11/20/13 0%
08-0J0104 LEFT TURN IN BOTH DIRECTIONS, WIDEN CORPDBA DREAMBUILDER $0 12/12/13 0%
HSE?‘P018‘(044)E 1324 E LAWSON LN $0
PLACENTIA CA 92870
HB1 (714)646-3697
08-SBD-38-5.2/5.5 IN MENTONE FROM 0.2 MILE EAST OF DREAMBUILDER CONSTRUCTION TRAN, KEN $486,061 10/09/13 20%
SS@SYQSQQ_(Olg)E AMETHYST STREET TO MOUNTAIN VIEW LANE CORPDBA DREAMBUILDER 850 VIA LATA ROAD $152,5§g ég;iijii 22%
CONSTRUCT LEFT TURN LANE 1324 E LAWSON LANE SUITE 104

Y COLTON, CA 92324

(909)844-3312

PLACENTIA CA 92870
HB1 (714)646-3697
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT $10,394,281 03/14/14 0%
08-0G6204 FALLS DR TO NORTH JCT RTE 18 P 0 BOX 2229 $0  03/26/14 o%
STP-P038-(018)E COLD PLANE AND OVERLAY 0.2° HMA-C $0
-0 CORONA CA 928782229
(951)736-7600
HA22
08-SBD-38-51.9/0 SAN BERNARDINO COUNTY, AT FAWNSKIN, MGP CONSTRUCTION TRAN, KEN $1,528,540 06/20/13 43%
08-0R8604 AT THE FAWNSKIN MAINTENANCE STATION P O BOX 355 850 S. VIA LATA, $1,077,2§S gg;géjii 70%
BUILD A SANDHOUSE, STORAGE BINS,
UPLAND, CA 91785 igtlgNlogA 92324
(909)982-2364 ’
(909)821-8164
HM
08-SBD-40-3.0/28.1 FROM 0.25 MILES W/O PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,825,148 12/06/12 91%
?3:853594080 DESERT RSR NEAR BARSTOW CALIFORNIA DISTRIC INC DENNIS 222 E. MAIN STREET $14,076,9§é 8%;12;12 79%
(080) HMA OVERLAY AND MBGR PUTNAM SENIOR PROJECT MANAGERSUITE 208
O 1995 AGUA MANSA ROAD BARSTOW, CA 92311-2366
HA22 WPCP RIVERSIDE CA 92509 (951)232-7839
(951)684-5360
08-SBD-40-18.0/0 NEAR NEWBERRY SPRINGS 18 MI E/O JCT DREAMBUILDER CONSTRUCTION NGUYEN, KHOA $314,061 12/05/13 64%
08-435414 RTE 15/40 CONNECTOR @ CREST WASH BR CORPDBA DREAMBUILDER 222 E. MAIN STREET $315,3gg éi;ig;ii 99%
PLACE ROCK SLOPE PROTECTION 1324 E LAWSON LN SUITE 208 04709714
PLACENTIA CA 92870 ngingé 22122311—2366 COMPLETED
HA21 (714)646-3697 (951)232-
08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,155,241 02/07/13 0%
08-0N5904 AT VAN WINKLE WASH BRIDGE 38000 MONROE STREET 222 E. MAIN STREET $7,736,423 02/28/13 0%
ACIM-040 -(060) $0 04/09/15
BRIDGE REPLACEMENT SUITE 208
Y INDIO, CA 92203 BARSTOW, CA 92311-2366
(760)851-5452 isiGedbientnl PLANT EST
HA21 SWPPP (951)232- SATIS
08-SBD-40-119.0/138.3  FROM 0.5 MI W/0 TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,554,501 12/21/12 82%
08-0K2704 BUZZARD WASH NEAR NEEDLES 4420 SOUTH DECATUR BLVD $15,469,212 01/11/13
IN-0402-(058) 1044 EAST BROADAY $0 oe/19/14 O

HA22 WPCP

State of California Department of Transportation

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

LAS VEGAS NEVADA 89103
(702)251-5800

STREET
NEEDLES, CA 92363
(951)232-6000
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-40-138.3/154.5  IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $17,085,783 12/19/12 80%
?3:85369?059) ARIZONA STATE LINE 4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY $14’122’1§8 8%;1%;12 83%

MILL & OVERLAY THE EXISTING ASPHALT STREET
-0 LAS VEGAS NV 89103 NEEDLES. CA 92363

(702)251-5800 (951)235-6000

HA22 WPCP
08-SBD-40-140.7/0 IN SAN BERNANRDINO COUNTY IN NEEDLES O"DONNELL CONSTRUCTION DAVIS, DARCY $180,380 08/23/13 70%
gg;ﬁ@gzg4_(061)l AT ROADRUNNER WASH BRIDGE. 559 W COVINA BLVD 1044 E. BROADAY $161,7;8 82;%2;12 90%

BRIDGE SIESMIC RETROFIT STREET
-0 SAN DIMAS CA 91773 NEEDLES. CA 92363

(909)394-4510 (951)235—6000

HA21
08-SBD-60-/9.9 SAN BERNARINO ROUTE 60 @ VARIOUS STL LANDSCAPE INC. ROBINSON, KERRY $1,932,530 03/05/14 0%
08-1F0904 LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 8122 COMPTON AVENUE 790 VIA LATA, SUITE 28 83;22;12 0%

LOCATIONS RIVERSIDE ROUTE 215 @ 100

VARIOUS LOCATIONS DIR*S ORD LOS ANGELES, CA 90001 COLTON, CA 92324

DROUGHT DECLARATION UPGRADE (951)232-3929
20.20 IRRIGATION SYS
201130
08-SBD-62-142.2/142.9  IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $27,756,565 02/15/11 80%
08-378704 AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620 790 S. VIA LATA STE $24,894,840 02/28/11 8oy
STP-BRST-(PP0)6 NORTH HIGHLANDS CA . 0 12/29/14 ’
TP_BROT (PPO)O INTERSECTION OF LPARKER DAM ROAD AT 056600620 100 $
BR _395 2220)3 EARP TO THIRD STREE (916)334-1221 COLTON, CA 92324

- - BRIDGE TO BE REPLACED - -
HA2L JA. (951)232-3922
08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP SPRAY, MIKE $558,857 01/26/11 0%
08-0F1004 HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429 1110-A RESEARCH DRIVE $530,032 02/15/11 0%
:ﬁﬁg-igps—ggg;)E RIVER BRIDGE PERRIS CA 92572 REDLANDS, CA 92374-4562 50 o9rzns
- - HIGHWAY PLANTING AND IRRIGATION _

-0 (951)940-6069 (951)232-6497 PLANT EST
HB34 wPCP SATIS
08-SBD-95-51.2/51.6 IN SAN BERNARDINO COUNTY FROM 13.9  LAS VEGAS PAVING CORPORATION DAVIS, DARCY $2,022,122 10/03/13 4%
08-0K3104 MILES NORTH OF HAVASU LAKE ROAD TO 4420 SOUTH DECATUR BLVD $233,081 10/15/13
STP-P095-(024)E 1044 E. BROADWAY ST. $0 05/25/15 2%

-0

HB1

5.5 MILES SOUTH OF ROUTE 40/95
SEPARATION.
REALIGN RDWY W HMA OVER AGGREGATE

LAS VEGAS NV 89103
(702)251-5800

NEEDLES, CA 92363
(951)232-6000
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-95-57.0/57.3 IN NEEDLES FROM SAFARI DR TO I1-40 V A P CONSTRUCTION INC DAVIS, DARCY $373,575 08/16/13 78%
08-0M6904 /USR95 CONSTRUCT SIDEWALK & 18 CRUB 16425 ILLUSION WAY 1044 E. BROADAY $206,3§g 82;82;12 54%
RAMPS
LA MIRADA CA 90638 STREET
CONSTRUCT SIDEWALKS &18 CRUB RAMPS NEEDLES, CA 92363
(714)253-3270 951)232-6000
HB71 (951)232-
08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 91%
08-0M4004 BERNARDINO AT PALM AVE DR. SERVICES INC 790 VIA LATA SUITE $346,128 ggjégjii 86%
INSTALL TRAFFIC SIGNALS P O BOX 7745 100
RIVERSIDE CA 925137745 nggogé36292§324
HB4N WPCP (951)710-1000 (909)783-
08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 0%
32@3?5%83_ DAIOE AVENUE 3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 28 03/26/14 0%
(244) INSTALL LEFT-TURN PHASING 100
Y IRVINE CA 92606 COLTON, CA 92324
(949)800-6040 ’
(951)830-6831
HB1
08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,913,142 10/31/12 80%
ggﬁggégsg-(zse)E MILES NORTH OF STATE ROUTE 18 TO 10.4 COMPANY 15367 TAMARACK ROAD $12,195,1§S é;;?i;ii 53%
P3-95 2-(6E) MILES SOUTH OF STATE ROUTE 58 135 S STATE COLLEGE BLVD 400 VICTORVILLE, CA 92392
- - WIDEN MEDIAN & SHOULDER,RUMBLE STRP -
-0 BREA CA 92821 (951)232-7793 SUSPENDED
HB1 SWPPP (714)578-9600
08-SBD-5712-/0 IN SAN BERNARDINO COUNTY IN AMTEK CONSTRUCTION NGUYEN, VU $624,868 06/03/13 50%
08-0M0204 BLOOMINGTON AT MAGANA-ORTEGA 12409 SLAUSON AVE SUITE I 4295 E JURUPA ST STE $508’82é 82;3;;12 83%
MAINTENANCE STATION AT 451 WEST 207 & 208
SLOVER AVENUE WHITTIER CA 90606 04/09/14
562)696-7111 ONTARIO, CA 91761 COMPLETED
AL CONSTRUCT CNG FUELING STATION ( (951)232-3784

Totals: Authorized Final Amt: $912,811,520 Completed to Date: $438,216,900  Work This Month: $0




State of California Department of Transportation Page 88
Statement of Ongoing Contracts as of 04/20/14

04/30/14
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-INY-58-/0 IN INYO AND KERN COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO  AMARJIT DHALIWAL $1,095,016 05/17/13 86%
09-352904 LOCATIONS INC 1824 NORRIS RD $1,070,2%8 82;38;12 98%
BRDIGE DECK MAINTENANCE 10641 FULTON COURT BAKERSFIELD, CA 93308
RANCHO CUCAMONGA CA 91730 (661)391-4766
HM3 (909)944-1037
09-1INY-178-60.0/62.2 IN INYO COUNTY NEAR SHOSHONE FROM 2.1 QUALCON CONTRACTORS INC. CHRIS TALBOT $415,150 04/03/14 0%
09-359104 MI W OF STATE LINE TO STATE LINE 1645 ESMERALDA AVENUE 500 S MAIN ST 28 04/14/14 o%
PROFILE GRIND W/THIN BLANKET
MINDEN NE 89423 B;Zgoz7ngigil4
(775)782-2006 (760)872-
09-1INY-395-45_5/50.3 ON ROUTE 395 BETWEEN 0.7 MILES SOUTH GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $5,205,372 10/25/13 0%
09-351604 OF COTTONWOOD ROAD AND 0.4 MILES P O BOX 5127 500 S MAIN ST $0 11/15/13 0%

NH-P395-(241)E SOUTH OF LUBKIN CANYON RD $0 07/08/14

-0 BAKERSFIELD CA 93388
(661)399-3361

BISHOP CA 93514
(760)872-0794

COLD IN-PLACE RECYCLED PAVEMENT

HA
09-MNO-6-2.4/4 IN MONO COUNTY NEAR BISHOP FROM 0.34 QUALCON CONTRACTORS INC CHRIS TALBOT $863,390 02/04/14 0%
09-354304 MILE NORTH OF WHITE MOUNTAIN ESTATES 1645 ESMERALDA AVE 500 S MAIN ST $0 02/21/14 0%
HSNH-P006-(010)E $0 06/16/14 ’
ROAD TO 0.37 MILE SOUTH OF HUNTER BISHOP CA 93514
-0 ) MINDEN NV 89423
AVENUE; SHOULDER WIDE (760)872-0794
SHOULDER WIDENING (775)782-2006
HBAN
09-MNO-6-26.5/32.3 IN MONO COUNTY NEAR BENTON FROM 0.8  INTERMOUNTAIN SLURRY SEAL INC $561,686 01/29/14 0%
09-358504 MILE NORTH OF ROUTE 120 TO THE NEVADAP O BOX 1841 $0 02/21/14 0%
STATE LINE $0
ASPHALT RUBBER CHIP SEAL SPARKS NV 89432
(775)358-1355
09-MNO-395-34.1/0 IN MONO COUNTY AT CRESTVIEW AT THE  HERBACK GENERAL ENGINEERING $972,217 11/07/13 0%
09-353304 CRESTVIEW MAINTENANCE STATION 2531 NOWLIN ROAD 28 11722713 0%

HA12

BUILDING DEMO, SITE WORK, UTILITIES
MINDEN NV 89423

(775)267-6800
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EgS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-MNO-395-51.5/51.5 IN MONO COUNTY IN THE TOWN OF LEE RE COM DEVELOPMENT COMPANY H. J. BLOMMER $731,014 06/10/13 82%
09-354404 VINING AT THE LEE VINING MAINTENANCE 2488 DIXON LANE 500 SOUTH MAIN ST $711,095 07/22/13 97%
$0 03/21/14
STATION (L5710) BISHOP CA 93514 BISHOP, CA 93514
CONSTRUCT CREW ROOM BUILDING _
(760)446-3576 (760648-7906

09-MNO-395-63.9/65.1 IN MONO COUNTY NEAR LEE VINING FROM GRANITE CONSTRUCTION COMPANY $2,282,029 08/28/13 0%
09-354104 0.4 MILE NORTH OF VIRGINIA LAKES ROADP O BOX 5127 $0 09/17/13 %
CNHP-P395-(242)E TO 1.6 MILES NORTH OF VIRGINIA LAKES $0
e ROAD BAKERSFIELD CA 93388

COLD INPLACE PAVEMENT, HMA OVERLAY (661)399-3361

Totals: Authorized Final Amt: $12,125,873 Completed to Date: $1,781,305  Work This Month: $0
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-010-99-2.3/20.2 STANISLAUS COUNTY IN ANDNEAR TURLOCK, WESTERN STRUCTURES TONY CIPPONERI $1,033,167 12/27/12 14%
10-0S78A4 CERES AND MODESTO AT VARIOUS 6005 TYLER STREET RIVERSIDE 952 GOODWIN DRIVE, $856,5g% 85;52;12 820
LOCATIONS FROM LINWOOD AVENUE RIPON CA 95366
OVERCROSSING TO BECKWITH ROAD OVE CA 92503 SUSPENDED
BRIDGE ENHANCEMENT (951)352-4300 (209)599-1940
WPCP
10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,431,351 01/23/14 6%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD $241,402  02/21/14 4%
CONSTRUCT WASH BUILDINGS SAN ANDREAS CA 95249 $221,850 04/20/15
RANCHO CORDOVA CA 95742 09Y754-1017
(916)638-9866 (209)754-
HM2
10-AMA-88-/5_5 IN AMADOR COUNTY ABOUT 7 MILES EAST GEORGE REED INC - MYERS AND  BLUM, ALFRED / OSHITA, $11,822,181 04/10/12 72%
10-264444 OF CLEMENTS FROM SAN JOAQUIN COUNTY SONS CONSTRUCTION LP JV STANLEY $10,893,131  05/15/12 90%
ACE?‘P088‘(058) LINE TO 0.1 MILE WEST OF RTE 124 P O BOX 4760 1110 WEST KETTLEMAN $19,700 12/31/15
- ROADWAY REHABILITATION
MODESTO CA 95352 tggf’ §2595240
HA22 SWPPP (209)523-0734 ’
(209)333-6928
10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC 1QBAL AULAKH $267,231 04/05/13 50%
10-0K6304 0.9 MILE EAST OF UPPER UTICA P O BOX 549 1110 W. KETTLEMAN $241,6;g 83;?8;12 89%
POWERHOUSE ROAD LANE #35

SAN ANDREAS CA 95249
(209)754-3839

CONSTRUCT TURNOUT/RCK SLOPE PROTECT LODI, CA., 95240

(209)479-3608

HB4N
10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $973,975 02/27/12  100%
%368§éggg—(840)8 FROM 0.5 MILE NORTH OF MCCABE ROAD 3168 KNIGHTS BRIDGE ROAD 2374 INDUSTRIAL ROWE $623,92% gg;iijii 63%
OVERCROSSING TO 0.2 MILE NORTH OF TURLOCK, CA 95380
-0 WHITWORTH ROAD OVERCROSSING SAN JOSE CA 95132 (209)656-6862 OVER RUN
(408)772-3979
REMODEL WEIGH STATION AND RAMPS
WPCP
10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A HAROLDSEN, BRENT $66,759,940 04/06/12 44%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE JOINTVENTURE 3469 YEAGER DR SU 109 $51,292,676 05/14/12 76%
NORTH OF MCHENRY ROAD P O BOX 1118 MADERA CA 93637 $994,525 04/17/16
CONST. FREEWAY, INTERCHANGE, BRIDGE (559)675-5261

STOCKTON CA 95201
HE14 SWPPP (209)983-2300
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-99-13.1/36.7 ON STATE ROUTE 99 IN THE CITY OF FEDCO DEOL, SUKHI $651,628 09/19/13 84%
10-059504 MERCED, ATWATER, LIVINGSTON AND 2181 N TRACY BLVD #21 2374 INDUSTRIAL ROWE $275,243 11/01/13 42
STPE-P099-(570)E DELHI AT VARIOUS LOCATIONS $84,954 04/29/14
0 TRACY CA 95376 TURLOCK, CA 95380
PAINT BRIDGE AND SLOPE PAVING -
(209)839-0963 (209)656-6862
HE14
10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $24,464,785 01/19/12 45%
10-481004 MILE SOUTH OF ROUTE 99/140 SEPARATION 550 GREENVILLE ROAD 2374 INDUSTRIAL ROWE $14,097,962 02/03/12 575
ACNH-P099- (550)E $675,144 11/10/15
TO G STREET UNDER CROSSING AND ON TURLOCK CA 95380-9517
-0 ROUTE 140 AT MAIN STR LIVERMORE CA 94550 209)483-5812
925)606-2400 (209)483-
WIDEN UNDERCROSSING AND WIDEN ROwy €
HA21 SWPPP
10-MER-99-24.4/25 .8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER SOLUTIONS STANLEY $681,520  11/22/11 o%
$988 12/31/15 ?
OVERHEAD TO 0.7 MILE SOUTH OF ARENA 8380 ROVANA CIRCLE 1110 WEST KETTLEMAN
WAY LANE, #35 PLANT EST
SACRAMENTO CA 95828 ’
HIGHWAY PLANTING AND IRRIGATION
HE14 SwepP (916)388-0308 LODT, CA 95240 SATIS
(209)333-6928
10-MER-99-26.8/27 .6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 3573 SOUTHERN PACIFIC AVE. STANLEY $293,443  04/06/10 0%
$1,040 12/31/13 ?
SULTANA DRIVE OVERCROSSING ATWATER CA 95301 1110 WEST KETTLEMAN ’
HIGHWAY PLANTING AND IRRIGATION
(209)358-56548 tggf’c§32524o PLANT EST
HBA4C SWPPP SATIS
(209)333-6928
10-MER-99-/4 .6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC  BRENT HAROLDSEN $44,597,913 07/12/12 52%
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN 13170 TELFAIR AVENUE 3469 YEAGER DRIVE $§§=gig=z§z 82;2;;1; 530
HOLLOW ROAD SUIT 109 ? ?
CONSTRUCT FREEWAY AND INTERCHANGE SYLMAR CA 91342 MADERA CA 93637
(818)362-9200 559Y675.5272
HE14 SWPPP (559)675-
10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC ANDREW BRANDT $22,837,066 10/11/10 67%
10-3A66U4 FROM MARTHELLA AVENUE TO 0.3 KM EAST 550 GREENVILLE ROAD 3469 YEAGER $19,558,255 10/26/10 85%
ACNH-P140-(031)E $397,095 07/18/14

-0

SWPPP

OF SANTA FE AVENUE

REPLACE BRIDGE AND WIDEN ROADWAY LIVERMORE CA 94550

(925)606-2400

DRIVE,SUITE 109
MADERA, CA. 93637
(760)937-8947
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04/30/14
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-165-26.7/30 IN MERCED COUNTY A_ TEICHERT & SON INC. DBA $4,372,799 03/18/14 0%
10-381514 AC OVERLAY, DIGOUTS, INTERSECTION TEICHERT CONSTRUCTION $0 04/04/14 0%
STi;P165‘(012)E 4533 E. CITRON AVENUE $0
FRESNO CA 93725
HA22 (559)813-3025
10-SCL-152-19.8/0 ON ROUTES 152 AND 156 AT VARIOUS NORCAL GENERAL CONSTRUCTION  DAVID ABLEDU $704,394 02/20/14 0%
ﬁﬂ;gggggf(37o)5 LOCATIONS CORPORATION 2374 INDUSTRIAL ROWE 28 03/19/14 0%
o INSTALL 3 CHANGEABLE MESSAGE SIGNS 1950 MAJESITC CT TURLOCK CA 95380
SAN JOSE CA 95132 (209)656-6803
HBAN (408)886-0335
10-SJ-4-8.3/T14.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING  CAO, NHAN C. $7,386,080 01/23/14 2%
é?;?géggf(l46)E STOCKTON FROM 0.1 MILE EAST OF BACON INC 611 SAN JUAN AVE. gg,;;; ggjgi;ii 0%
o ISLAND ROAD TO SAN JOAQUIN RIVER P O BOX 6227 STOCKTON CA. 95203 ’
- BRIDGE (209)471-3878
REHABILITATE EXISTING ASPHALT CONCORD CA 94524
HA22 (925)687-6666
10-SJ-4-19.5/20.1 IN SAN JOAQUIN COUNTY, IN AND NEAR  MYERS AND SONS CONSTRUCTION LPTROY SCHEIBER $88,556,448 10/16/12 33%
10-3A1004 STOCKTON, ON RTE 4 FROM ADELBERT AVE 2554 MILLCREEK DRIVE 3663 ARCH RD SUITE $31§2§%’§§§ éé;gg;ig 36%
TO 0.1 MI W OF GOLDEN GATE AVE OC, 500 ;
AND ON RTE 99 FROM 0.4 SACRAMENTO CA 95833 STOCKTON CA 95215
WIDEN TO 6 LANES (916)649-4504 (209)948-3966
HE13 SWPPP
10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $52,075,490 12/16/13 3%
10-0s1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 1777 OAKLAND BLVD., SUITE 110 §11SAN JUAN AVE $202,296 01/06/14 o%
$114,831 09/07/17
AND W CHARTER WY BETWEEN ARMY COURT STOCKTON, CA-95203
WALNUT CREEK CA 94596
(PM14.4) AND TILLIE L (209)948-3734
EXTEND FREEWAY (925)932-7900
HB1
10-SJ-5-.1/47.8 IN SAN JOAQUIN COUNTY AT VARIOUS ROADWAY ENGINEERING WORKS INC TONY CIPPONERI $1,954,927 01/09/13 84%
10-0K3304 LOCATIONS 3442 6TH ST 2 DWIN DRIVE $1,904,477 01/30/13 .
ACNH-X077-(019)E 952 GOO $0 03/03/14 7%

HB4N WPCP

INSTALL TRAFFIC MONITORING STATIONS

CERES CA 95307
(209)541-0920

RIPON CA 95366
(209)599-1940



Page 93
Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 10
Location xwaraea
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $41,472,468 12/10/12 28%
10-0M7804 CITY OF STOCKTON ON I-5 FROM CHARTER P O BOX 2909 611 SAN JUAN AVENUE $11,904,250 01/10/13 8%
ACIM-0056-(338)E $508,855 07/17/15
WAY TO COUNTRY CLUB BLVD STOCKTON, CA 95203
0- 3-(8B) ROADWAY REHABILITATION DUBLIN CA 94568 (470)-87-90
-0 (925)829-9220
HA22 SWPPP
10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $91,601,391 06/02/11 62%
10-0G4704 FROM 0.4 MILE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUITE 300 611 SAN JUAN AVE. $53,291,917 06/15/11 58%
ACIM- 005-(633)E UNDERCROSSING To HAMMER LANE $1,701,804 10/16/15
STOCKTON, CA 95203
-0 UNDERCROS ING WALNUT CREEK CA 94596
925)627-1700 (209)948-7185
WIDEN BRIDGES AND FREEWAY LANES (
HE13 SWPPP
10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC VIRK, KEWAL / OSHITA, $29,109,024 08/13/13 0%
10-0G8004 FROM MOKELUMNE RIVER BRIDGE TO LITTLE 1520 FOURTH STREET STAN $39,700 08/28/13 o%
NH-P012-(112)E POTATO SLOUGH BRIDGE ceLer Cn et 1110 WEST KETTLEMAN $39,700 12/31/18
-0 ROADWAY REHABILITATION LANE, #35
(510)526-3424 LODI. CA 95240
HA22 ’
(209)333-6928
10-SJ-12-20.8/123.2 IN SAN JOAQUIN & CALAVERAS COUNTIES GEORGE REED, INC. $1,886,688 03/28/14 0%
10-0X4104 AT & NEAR VICTOR FROM SUNRISE STREET 140 EMPIRE AVE $0 04/09/14 o
STP-P012-(116) $0 ?
TO WEST JCT RTE 88 & NEAR CLEMENTS
-0 FROM EAST JCT RTE 88 T MODESTO ~ CA 95354
PLACE RHMA SUPERPAVE (GAP GRADED) (209)523-0730
10-SJ-26-18.5/19 ON ROUTE 26 FROM 0.3 MILE WEST OF CHESTER BROSS CONSTRUCTION QUAN H. TRINH $2,126,945 10/02/13 0%
ﬁg;gf%ggg_(028)E SANDSTONE CREEK BRIDGE TO SHELLY ROAD 39 CALIFORNIA ST PMB 118 611 SAN JUAN AVE 28 égjggjii 0%
CURVE REALIGNMENT&REPLACE BRIDGE
-0 VALLEY SPRINGS CA 95252 S;ggKZ$T’483895203
(209)920-3595 (209)471- SUSPENDED
HB1
10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $28,096,769 03/27/12 80%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING INC ""ABDUL" $21,233,368 04/19/12 750
$348,460 08/21/14 ?
TO 0.4 MILE SOUTH OF ARCH ROAD P O BOX 6227 3663 ARCH ROAD,SUITE ’
UNDERCROSSING CONCORD CA 94524 500.,
WIDEN EXISTING FREEWAY WITH HMA TOCKTON, CA 9521
HE13 SWPPP (925)687-6666 STOCKTON, CA 95215

State of California Department of Transportation

(209)470-8782
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04/30/14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV OBAIDULLAH RASHID $26,329,953 10/11/12 49%
10-0E6134 MANTECA FROM 0.2 MILE NORTH OF P O BOX 2948 ""ABDUL" $12,531,550 11/06/12 47y
$287,934 10/29/14 ?

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 3663 ARCH RD,SUITE ’

FRENCH CAMP ROAD UC Eg?ggg3gogzggA CA 957412948 500F

LATHROP INTERCHANGE (PHASE 3 - _
HE13 SWPPP ¢ )] STOCKTON, CA 95215-8315

(209)470-8782

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING OBAIDULLAH RASHID $25,932,505 06/27/12 57%

10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE INC ""ABDUL" $11,333,062  07/20/12 y
$324,893 04/07/15 4%
NORTH OF ARCH ROAD P O BOX 6227 3663 ARCH RD, SUITE ’
FRENCH CAMP INTERCHANGE (PHASE 2) 500
CONCORD CA 94524 STOCKTON, CA 95215
HE13 SWPPP (925)687-6666 ’
(209)470-8782

10-8J-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10 95%
10-0L5704 TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE STANLEY $699,709  05/28/10 95%
SARR-205 -(328)4 $12,108 12/31/14

A-205 -(328)4

HIGHWAY PLANTING AND IRRIGATION

CLOVIS, CA 93612
(559)292-7760

1110 WEST KETTLEMAN

LANE, #35
LODI, CA 95240

HA25 SWPPP
(209)333-6928

IN SAN JOAQUIN COUNTY NEAR TRACY AT AMERICAN CIVIL CONSTRUCTORS  SUTTI RENEE M.

AQUEDUCT SERVICE RD UC AND AT DELTA WEST COAST INC 952 GOODWIN DRIVE

MENDOTA CANAL BRIDGE 3701 MALLARD DRIVE RIPON, CA 95366

REPLACE APPROACH SLABS (209)607-8741

10-SJ-205-7.1
10-0wW7104

$1,314,098 05/20/13 92%
$1,331,751 06/13/13 99%
$145,335 04/30/14 ’

BENICIA CA 94510
(707)746-8028

10-STA-99-2.3/20.2 IN STANISLAUS COUNTY IN AND NEAR WESTERN STRUCTURES TONY CIPPONERI $944,362 12/27/12 0%
ig;gf;ggg_(564)E TURLOCK, CERES AND MODESTO AT VARIOUS 6005 TYLER STREET 952 GOODWIN DRIVE 28 02/20/13 0%
LOCATIONS FROM LINWOOD AVENUE RIPON CA 95366
P0-99 5-(4E) OVERCROSSING TO BECKWITH ROAD RIVERSIDE CA 92503 209)599-1940
-0 (951)352-4300 (209)
CONCRETE SLOPE PAVING, RAILING
TEAL wPCP

10-STA-99-/24 .7 IN STANISLAUS COUNTY IN AND NEAR
10-0M8004 TURLOCK, CERES AND MODESTO FROM

ACNH-P099-(549)E MERCED COUNTY LINE TO SAN JOAQUIN
-0 SACRAMENTO CA 95833

COUNTY LINE
REHABILITATE CONCRETE PAVEMENT (916)649-4504

MYERS AND SONS CONSTRUCTION LPRENEE SUTTI

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE
RIPON, CA. 95366
(209)607-8741

$80,259,349 02/13/12  100%
$78,962,337 03/06/12 96u
$63,333 04/30/14 0

HA22 WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-STA-219-2.9/4.9 IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE" M. $16,147,652 08/30/12 52%
10-0A8724 6,569,935 09/18/12
HPLU-6510-(008)E ROUTE 219 FROM 0.4 KM EAST OF DALE  INC 952 GOODWIN DRIVE $ one 195 12§03§14 41%
62-10 0-COE ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366 ’
- -(9B) FROM 0.7 KM NORTH OF BA 209)607-8741
(209)

-0 WIDEN TO 4 LANES CONCORD CA 94524
HB4C SWPPP (925)687-6666
10-TU0O-49-18.0/18.3 IN TUOLUMNE COUNTY IN SONORA FROM S. GEORGE REED INC COREY CASEY $610,813 06/18/13 70%
10-0K1504 WASHINGTON STREET TO SNELL RD./ ELKINP O BOX 4760 19596 MONO WAY $242,9ég 2;;;2;12 40%

ST. (KP 29.01/29.46) MODESTO CA 95352 SONORA CA 95370

COLD PLANE & RESURFACE ROADWAY -

(209)523-0734 (209)532-2947

HA22
10-TUO-108-11.3/21 IN TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED INC $2,713,430 02/27/14 0%
10-0X4304 HARTE FROM EAST AVENUE UNDERCROSSING 140 EMPIRE AVE $0 03/19/14 0%

TO 0.6 MILE WEST OF STODDARD SPRINGS $0

ROAD MODESTO CA 95354

RHMA SUPERPAVE OVERLAY (209)523-0734
HM1

Totals: Authorized Final Amt: $684,215,429 Completed to Date: $354,731,025  wWork This Month: $10,444,556
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-98-21.8/31.3 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY  HERNANDEZ, DANIEL $3,481,532 03/19/13 72%
é%;f;gggf(024) X1CO FROM 0.2 MILE WEST OF WESTSIDE P O BOX 229000 722 E. BARIONI BLVD. $1,7gg-;gg 82;%3;12 49%
o MAIN CANAL BRIDGE TO KLOKE ROAD SAN DIEGO CA 921929000 IMPERIAL, CA 92251 ?
- PAVEMENT REHABILITATION _
(858)587-3600 (760)355-8666
HA22
11-1MP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM  RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,309,761 11/19/13 2%
11-294804 MEXICO BORDER TO 0.4 MILE NORTH OF 8191 CENTER STREET 722 E BARIONI BLVD $50,131 12/12/13 4%
STPE-P186-(004)E $50,131 10/31/14
o MEX1CO BORDER. LA MESA. CA 91942 IMPERIAL, CA 92251
o BICYCLE AND PEDESTRAIN FACITIEIES ’ -
(619)698-7777 (760)355-8666
HE14
11-SD-5-4.6/0 IN SAN DIEGO COUNTY AT VARIOUS NEWEST CONSTRUCTION COMPANY  BALCE, ALEX $940,328 02/20/13 98%
11-297104 LOCATIONS 7847 DUNBROOK ROAD STE C 9851 BUENA VISTA $2§i’§?2 gjjgg;ij 94%
REHABILITATE PUMP STATIONS AVENUE ’
SAN DIEGO CA 92126 SANTEE. CA 92071
(858)537-0774 858 6é8 125
HA22 (858)688-
11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,580,654 10/25/12 78%
ié;%ﬁiggg—(098)E LOCATIONS 1770 LA COSTA MEADOWS DRIVE 2863 CARMEL VALLEY $1léggg,jgg égjgi;ii 85%
PAVEMENT REHABILITATION ROAD ;
- -() SAN MARCOS CA 92078 DEL MAR. CA 92014
(760)916-9100 858688-1501
HA22 WPCP (858)688-
11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITYL B CIVIL CONSTRUCTION INC LEVINE, GARY $1,762,979 06/21/12  100%
11-2976U4 AT 24TH STREET UNDERCROSSING AND AT 11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY $1,891,879 08/07/12 ..,
HPLU-6211-(115) $0 04/11/14
o CIVIC CENTER DRIVE UNDERCROSSING SAN DIECO CA 92121 VISTA, CA 92084 04711714
o WIDEN AND REALIGN RAMP WITH HMA -
(858)481-5222 (760)639-4430 COMPLETED
SWPPP
11-SD-5-12.6/72.2 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY REYES, JULIO $7,864,415 10/02/13 38%
11-401404 LOCATIONS P O BOX 50085 $1,839,298 10/22/13 .
SNHP-X073-(102)E 2863 CARMEL VALLEY $496.394 10/01/15 2%

-0

HB1

REMOVE EXISTING MBGR AND REPLACE

WATSONVILLE CA 950775085
(760)732-0915

ROAD
DEL MAR, CA 92014
(858)688-1091
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-19.9/21.2 IN SD COUNTY IN SD ON ROUTE 5 FROM LB CIVIL CONSTRUCTION INC $6,073,482 03/17/14 0%
11-002704 0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 11585 SORRENTO VALLEY RD #104 $0 04709714 o%
11MD-0051-(613)E TO 0.3 MI NORTH OF TECOLOTE CREEK $0
LU62-11 1-(5E) BRIDGE & ON RTE 8 FM RTE SAN DIEGO CA 92121
--O CONSTRUCT AUXILIARY LANES/ (858)481-5222
HB4N
11-SD-5-23.9/25.5 IN SAN DIEGO COUNTY IN SAN DIEGO, HAZARD CONSTRUCTION COMPANY  TRAN, DUNG $2,883,395 08/16/13 32%
11-404304 FROM MISSION BAY DRIVE OVER CROSSING P O BOX 229000 5825 AVENIDA ENCINAS $2,589,341 08/29/13 90%
ACHS-0051-(624)E TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY STE 101 $250,120  04/13/15
P1G0-0516-(4E) SAN DIEGO CA 921929000
VIADUCT 85815873600 CARLSBAD, CA 92008
;éi) CONSTRUCT OUTER SEPARATION BARRIER (858)587- (858)688-1549
11-SD-5-54.4/72 .2 IN SAN DIEGO COUNTY ON VARIOUS ROUTES TRUESDELL CORPORATION OF LEVINE, GARY $2,108,058 10/21/13 27%
11-408904 AT VARIOUS LOCATIONS. CALIFORNIA INC 3485 EAST VISTA WAY $877,962 11/15/13 410
NHE;XO73‘(105)E CLEAN AND TREAT BRIDGE DECK WITH 1310 W 23RD STREET VISTA, CA 92084 $808,043  08/01/14
TEMPE AZ 85282 (760)639-4430
HA21 (602)437-1711
11-SD-5-62.6/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,715,606 09/27/12 39%
11-270804 LOCATIONS 11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY $1,557,725 11/06/12 97%
ACST-X073-(094)E CULVERT REHABILITATION $0 04/24/14
VISTA, CA 92084
X0-73 0-(4E) SAN DIEGO CA 92121 76016394430
-0 (858)481-5222 (760)639-
HA22 wPCP
11-SD-8-6.3/9 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL TRAN, DUNG $822,311 02/07/14 0%
11-2M4304 LA MESA FROM FAIRMOUNT AVENUE ENGINEERING CONSTRUCTION INC 5825 AVENIDA ENCINAS $0 02/27/14 0%
UNDERCROSSING TO 0.6 MILE WEST OF 1792 KAISER AVE STE 101 $0 09/03/14
LAKE MURRAY BOULEVARD OVERCRO IRVINE CA 92614 CARLSBAD, CA 92008
SLAB REPLACEMENT, HMA SHOULDER AND _
HM1 (949)252-0441 (858)688-1549
11-SD-8-10.5/12.6 IN SAN DIEGO COUNTY IN LA MESA AND L B CIVIL CONSTRUCTION INC TRAN, DUNG $2,412,993 12/18/12 94%
11-298604 ABOUT 6 M E OF EL CAJON FROM 0.1 M W 11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS $2,397,902  01/10/13  ,,n,
ACIM-0081-(311)E OF FLETCHER PKWY OC TO SEVERIN DRIVE SUITE 101 $1,360 05/16/14
00-81 3-(1E) 0C AND FROM HARBISON SAN DIEGO CA 92121
. 8584815222 CARLSBAD, CA 92008
O CONCRETE BARRIER AND MBGR ( (858)688-1549

HB1 WPCP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,310,377 03/19/13 0%
11-063814 SECOND STREET UNDERCROSSING TO P O BOX 429 7177 OPPORTUNITY ROAD $1,116,711  04/22/13 o%
ACIM-0081-(312)E GREENFIELD DRIVE UNDERCROSSING SAN DIEGO. CA 92111 $5,414  03/03/17
-0 PERRIS CA 92572 ’
(951)940-6069 (858)467-4086 PLANT EST
BN HIGHWAY PLANTING/IRRIGATION SYSTEM SATIS
11-SD-11-/1.6 IN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC JAVED, FARIDUN $49,909,771 10/02/13 10%
11-056324 DIEGO ON RTE 11 FROM RTE 11/905 SEP 9685 VIA EXCELENCIA STE 200 8863 AIRWAY RD $11,317,970 10/22/13 23%
$1,840,396 11/06/15
TO ENRICO FERMI AND ON RTE 905 FROM SAN DIEGO, CA 92154
SAN DIEGO CA 92126
0.1 M EAST OF LA MEDI (858)518-3423
CONSTRUCT FREEWAY TO FREEWAY (858)536-3100
HE14
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0 03/01/98 0%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE DAVIS, THOMAS $2,456,927 11/16/11 0%
11-2T0974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 8406 N ARMSTRONG AVE 13220 EVENING CREEK $2,3g§,ggi éi;;g;ié 0%
OVERCROSSING TO 0.2 MILE NORTH OF CLOVIS CA 93619 RD STE 112 ’
POMERADO ROAD OVERCROSSI (559)322-2041 SAN DIEGO, CA 92128 PLANT EST
PLANTING, EROSION CONTROL AND - -
HB32 SWPPP (858)688-1399 SATIS
11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY DAVIS, THOMAS $1,667,533 07/17/12 0%
11-270984 0.2 MILE NORTH OF POMERADO ROAD 33801 WASHINGTON STREET 13220 EVENING CREEK $1=4gg=ggg 82;32;1; 0%
OVERCROSSING TO 0.5 MILE NORTH OF VINGHESTER CA 92506 DR. #112 ’
MIRA MESA BOULEVARD UNDER (951)926-7444 SAN DIEGO, CA 92128 PLANT EST
HIGHWAY PLANTING AND IRRIGATION - _
HB4C SWPPP (858)688-1399 SATIS
11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY RIVAS, MANUEL $22,435,524 04/04/12 53%
11-2T0954 CARROLL CANYON ROAD OVERCROSSING TO P O BOX 50085 13220 EVENING CREEK $15éég§,%gg gg;ggjii 67%
0.5 MILE NORTH OF MIRA MESA BOULEVARD DR.STE 112 ;
WATSONVILLE CA 950775085
UNDERCROSSING 831724-1011 SAN DIEGO, CA 92128
CONSTRUCT DAR AND TRANSIT STATION (831)724- (858)829-1020

HB4C SWPPP
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04/30/14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. DAVIS, THOMAS $2,695,631 10/11/11 0%
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 33801 WASHINGTON STREET 13220 EVENING CREEK $2,601,270 10;25;11 0%
BLVD UNDERCROSSING TO ROUTE 56/15 (o o DRIVE N. $2,300 02/04/16
SEPARATION AND ON ROUTE 56 A (951)926-7444 SAN DIEGO, CA 92128 PLANT EST
INSTALL AUTOMATIC IRRIGATION SYSTEM -
HB32 SWPPP (858)688-1399 SATIS
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,283,194 02/19/09 0%
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120 ELM STREET SUITE G 13560 EVENING CREEK $1,229,727 03/20/09 0%
HPLU-6211-(080) KM NORTH OF RANCHO BERNARDO ROAD VURRIETA CA 92562 DRIVE $4,320 06/17/14
-0 UNDERCROSSING SAN DIEGO,CA 92128 PLANT EST
INSTALL PLANTING AND WATER SYSTEM -
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-21.9/23.9 IN SAN DIEGO COUNTY IN DISTRICT 11 ONPACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE $296,425 08/29/12 88%
11-2607D4 RTE FROM CAMINO DEL NORTE UC TO 0.4KM 325 E. ELLIS AVENUE 304 ENTERPRISE STREET $289,222  09/28/12 94%
NORTH OF NORTH RANCHO BERNARDO RD UC SUITE B $11,741 06/17/14
DIR"S ORDER EMERG e en 1o ESCONDIDO, CA 92029
PERFORM HIGHWAY IRRIGATION AND (951)940- (858)688-1542
000000000 PLANTING
000
11-SD-15-23.8/26.2 INSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. SAGGESE, CARMINE $481,720 08/02/12 44%
11-2607C4 AUTOMATIC IRRIGATION SYSTEMS. 7964 ARJONS DRIVE, SUITE I 304 ENTERPRISE ST. $259,674  08/30/12 54%
’ $19,167 12/03/15
LANDSCAPE SAN DIEGO, CA 92126 STE B
’ ESCONDIDO, CA 92029
(858)530-2202 (858)688-1542
11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC SAGGESE, CARMINE $1,025,574 11/24/10 0%
aélﬁfg;ii-(ogs) 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRISE STREET $776,9i% 01/11/11 0%
UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92020 SUITE B
-0 INSTALL HIGHWAY PLANTING SYSTEMS (760)735-8700 ESCONDIDO, CA 92129 PLANT EST
HBAC SwPPP (858)688-1542 SATIS
11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,373,144 06/27/11 0%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO P O BOX 429 304 ENTERPRISE STREET $1,294,047 07/28/11 o%
$2,383 03/08/16
CLARENCE LANE UNDERCROSSING PERRIS CA 92572 ESCONDIDO, CA 92029
HWY PLANTING & AUTO IRRIGATION SYS -
(951)940-6069 (858)688-1542 Zkﬁ?g EST
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC SAGGESE, CARMINE $2,022,695 04/04/12 0%
é&EﬁngIi 111 ESCONDIDO FROM CLARENCE LANE 912 S ANDREASEN DR STE 108 304 ENTERPRISE STREET $1,§g§-if§ 82;?2;12 o%
- -(11D) UNDERCROSSING TO NINTH AVENUE SUITE B ’
-0 ESCONDIDO CA 92029
UNDERCROSSING (7604894328 ESCONDIDO, CA 92029 PLANT EST
PLANTING, EROSION AND IRRIGATION - _
HB4C SWPPP (858)688-1542 SATIS
11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,745,719 04/04/12 42%
11-2T0884 NINTH AVENUE UNDERCROSSING TO ROUTE P O BOX 429 304 ENTERPRISE STREET $1,527,983 06/20/12 87%
CMLN-6211-(110) 15/78 SEPARATION $5,042 06/09/16
-0 ) PERRIS CA 92572 SUITE B
INSTALL PLANTING AND IRRIGATION
(951)940-6069 EZEZNzézoisig 92029
HB4C SWPPP (858)688-
11-SD-15-/4.7 IN THE CITIES OF SAN DIEGO AND LEMON WESTERN RIM CONSTRUCTORS INC ARINDUQUE, RAY $2,778,921 12/12/13 13%
11-282404 GROVE ON RTE 15 FROM RTE 5 TO MEADE 912 S ANDREASEN DR STE 108 4050 TAYLOR STREET $861,944  01/03/14 31%
NHP-X073-(103)E AVE & ON RTE 94 FROM 28TH ST T0 0.2 VS22 $500,309 10/08/15
-0 MILE EAST OF GROVE ST E§28N2;30422892029 SAN DIEGO, CA 92110
CONSTRUCT SAND FILTERS (760) - (858)688-1511
HA23
11-SD-52-5.0/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY  LE VINE, GARY $3,440,599 07/02/13 41%
é%;fggggf(()l?)lz 0.5 MILE WEST OF CONVOY STREET P O BOX 229000 3485 EAST VISTA WAY $3s§ggs;gg gg;ig;ig 98%
OVERCROSSING TO 0.4 MILE WEST OF VISTA, CA 92084 ’
-0 ROUTE 163/52 SEPARATION SAN DIEGO CA 921929000 760)639-4430
(858)587-3600 (760)
PAVEMENT REHABILITATION
HA22
11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0%
11-2T0704 ROUTE 52 FROM .4 MILE WEST OF MISSION 3231 S MAIN STREET 7177 OPPORTUNITY ROAD $1,869,098 06/10/11 0%
STPL-N621-(110)2 GORGE ROAD UC TO FORESTER CREEK $2,558 09/21/15
SANTA ANA CA 92707 SAN DIEGO, CA 92111
-0 BRIDGE AND ON ROUTE 125 FRO 858)467-4086
(714)751-8792 (858) PLANT EST
PLANTING AND EROSION WORK SATIS
HB32 SWPPP
11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM  GRIFFITH COMPANY HURTZIG, JOHN $2,076,864 05/20/11 0%
11-2T0114 FORESTER CREEK BRIDGE TO MAGNOLIA 12200 BLOOMFIELD AVENUE 7177 APPORTUNITY ROAD $2,000,346 06/10/11 0%
STPL-6211-(101)N AVENUE UNDERCROSS ING $2,196 08/11/15
621-1 10-Q SANTA FE SPRINGS CA 90670 SAN DIEGO, CA 92111
PLANTING, IRRIGATION,EROSION CONTROL (858)467-4086 PLANT EST
-0 (562)929-1128 SATIS



HA21 SWPPP

N/0 RTE 76/15 SEPARATION AND ON RTE
76 FROM .5 MILE WEST
MODIFY AND WIDEN INTERCHANGE

SAN MARCOS CA 92078
(760)916-9100

VISTA, CA 92084
(760)639-4430
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,089,100 04/08/11 0%
11-270014 EROSION CONTROL WORK 3231 S MAIN STREET $1,005,209 05/12/11
STPL-6211-(103)N ;i;7D?EZZRTgZ'gZITSAD $4.100 04/22/15 0%
621-1 10-Q) SANTA ANA CA 92707 8587467 4086
-0 (714)751-8792 (858)467- PLANT EST
HB32 SWPPP SATIS
11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,303,451 10/14/11 0%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FEP O BOX 429 7177 OPPORTUNITY ROAD $1,294,2§g ég;i?;ii 0%
OVERCROSSING PERRIS CA 92572 SAN DIEGO, CA 92110
MITIGATION PLANTING AND IRRIGATION -
(951)940-6069 (858)467-4086 PLANT EST
HA22 SWPPP SATIS
11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $505,825 06/25/10  100%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE P O BOX 429 7177 OPPORTUNITY RD $512,4§g 8;;22;12 100%
WEST OF ROUTE 56/15 SEPARATION SAN DIEGO CA 92111 03721714
RECYCLED WATER CONVERSION PERIS CA 92572 (858)467-4086 COMPLETED
HA25 WPCP
11-SD-56-/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC AMTEY, SHRIKANT $4,740,457 12/19/12 91%
11-269304 ROUTE 5 FROM SORRENTO VIADUCT TO RO 42024 AVENIDA ALVARADO SUITE 7177 OPPORTUNITY ROAD $4,628,741 01/11/13 99%
STP-X073-(101) $184,738 04/28/14
UTE 5/56 SEPARATION AND ON ROUTE 56 SAN DIEGO, CA 92111
-0 FROM ROUTE 5/56 SEPARA TEMECULA CA 92590 858)688-1575
(951)296-9909 (858) SUSPENDED
INSTALL CCTV, RAMP METERING, SIGNAL
HBAN wPCP
11-SD-75-9.0/0 IN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL ALSHEIKH, JASON $2,980,347 08/15/13 45%
11-290304 ROUTE 75 AT E75-N5 CONNECTOR OC AND ENGINEERING CONSTRUCTION INC 817 SWEETWATER ROAD $707,069 08/28/13 24%
BR?;‘XO73‘(099)E ON ROUTE 805 AT KEARNY VILLA RD OC 1792 KAISER AVENUE SPRING VALLEY, CA 91977 $172,476  06/19/14
- RETROFIT, CONCRETE BARRIER _
IRVINE CA 92614 (858)688-1473
HA21 (949)252-0441
11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $24,856,918 08/01/12 43%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 1770 LA COSTA MESA MEADOWS DR $21,831,829 08/31/12 0
3485 EAST VISTA WAY $5.767 00/05/14 89%
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Statement of Ongoing Contracts as of 04/20/14 04/30/14

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%
;ﬁﬂﬁtgggi—(117) SAN MARCOS FROM 0.2 MILE WEST OF P O BOX 429 7177 OPPORTUNITY ROAD $2;é,1ig 2?;31;12 o%

NORDAHL ROAD OVERCROSSING TO 0.2 MILE SAN DIEGO, CA 92111 ’
-0 PERRIS CA 925720429

WEST OF ROUTE 15/78 SE 95119406069 (858)467-4086 PLANT EST

INSTALL HIGHWAY PLANTING (951)940- SATIS
HB32
11-SD-94-14.9/30 IN SAN DIEGO COUNTY NEAR JAMUL FROM GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $12,504,831 07/31/13 39%
11-290404 ROUTE 54 TO 0.2 MILE EAST OF MARRON P O BOX 50085H STREET 1 BUENA VISTA AVE $8,452,927 08/21/13 g
ACNH-P094-(059)E 9851 BU S $1.151.648 07/08/14  ©4%

O VALLEY ROAD WATSONVILLE CA 950775085 SANTEE, CA 92071
- PAVEMENT REHABILITATION _
(760)732-0915 (858)688-1438

HA22
11-SD-94-32.8/40.3 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING INC BAGUBE, JUN $708,927 10/25/13  100%
11-287904 LOCATIONS FROM 1.0 MILE WEST OF P O BOX 1400 1463 BROADWAY AVENUE $717,977 11/15/13 0,
HSNH-P094- (060)E $0 04/01/14

COCHERA VIA DRIVE TO 1.0 MILE WEST OF EL CAJON, CA 92021
-0 POTRERO VALLEY ROAD LAKESIDE CA 92040 04701714

(619)390-6570 (858)688-1438 COMPLETED

51 ADJUST MBGR & UPGRADE END TREATMENT
11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $3,773,054 03/21/14 0%
11-265014 RTE 5 FROM 0.1 MILE SOUTH OF PARK B 8406 N ARMSTRONG AVENUE $0  04/10/14 0%
CNHP-0051-(626)E OULEVARD OVERCROSSING TO 6TH AVENUE $0
-0 OC AND ON RTE 163 FROM CLOVIS CA 93619

RESTORE AND ENHANCE THE HiISTORICAL  (559)322-2041
TEA4
11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC MOEN, MIKE $14,535,686 07/15/13 77%
11-264114 LAUREL STREET BRIDGE OVERCROSSING 859 COWAN RD #3 9851 BUENA VISTA AVE $11,523,357 08/07/13 78%
BRLS-6211-(089) BRIDGE SEISMIC RETROFIT SANTEE. CA 92071 $2,656,428 06/25/14
-0 BURLINGAME CA 94010 ’

(650)250-9545 (619)995-7335

HA21
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%
ié;%Ggggg . 0.1 MILE SOUTH OF RICHMOND STREET  73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD $970,82§ i;jié;gg 0%
-P163-(026) OVERCROSSING TO 0.2 MILE NORTH OF SAN DIEGO CA 92111
P1-63 0-(6E) PALM DESERT CA 92211
6TH AVE UNDERCROSSING. Y325 5900 (858)467-4084 PLANT EST
-0 INSTALL HIGHWAY PLANTING (760)328- SATIS

TEA2 SWPPP
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $541,360 04/26/12 46%
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 1526 BROOKHOLLOW DR. STE. 76 7177 OPPORTUNITY ROAD $3gg,g§g iéjiﬁ;ig 720
TO 0.2 MILE NORTH OF 6TH AVENUE SAN DIEGO, CA 92111 ’
UNDERCROSSING DIR®"S ORD SANTA ANA, CA 92705 (858)467-4084
PERFORM HIGHWAY PLANTING AND
000000000 IRRIGATION
000
11-SD-163-5.8/8.8 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY  TRAN, DUNG $1,546,920 03/28/13 61%
11-403704 GENESEE AVENUE UNDERCROSSING TO MESA P O BOX 229000 5825 AVENIDA ENCINAS $1,418,391 04/18/13 .,
HSST-P163-(028)E COLLEGE DRIVE OVERCROSSING AND FROM SUITE 101 $4,044  10/22/14
-0 0.5 MILE NORTH OF B SAN DIEGO CA 921929000
. 8585873600 CARLSBAD, CA 92008
51 INSTALL OUTER SEPARATION BARRIER (858)587- (858)688-1549
11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA  GRANITE CONSTRUCTION COMPANY DEYOE MARLA $38,708,443 01/03/13 29%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR P O BOX 50085 8863 AIRWAY ROAD $15éggg,iég ggjgg;ii A0%
STREET OVERCROSSING TO 0.1 MILE SAN DIEGO, CA 92154 ’
WATSONVILLE CA 950775085
NORTH OF NAPLES ST UNDERCR (619)661-6342
REPLACE STRUCTURE AND CONSTRUC DAR  (831)724-1011
HBAC SWPPP
11-SD-805-5.5/9.4 IN SAN DIEGO CNTY, IN CHULA VISTA & GRANITE CONSTRUCTION COMPANY HSU, PAUL $33,097,239 04/27/12 99%
11-2T1814 NATIONAL CITY ON RTE 54 AT RTE 805/ P O BOX 50085 817 SWEETWATER ROAD $30,831,7gé 82;%5;12 97%
54 SEP & ON RTE 805 FR 0.4 MI N OF
WATSONVILLE CA 950775085 SPRING VALLEY, CA 91977 04/03/14
PALOMAR ST OC TO 0.6 MI 8319724-1011 (619)697-0217 COMPLETED
CONSTRUCT HOV LANES (831)724-
HB5 SWPPP
11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 29%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD $4é§gg,$gf ggjgg;ig 78%
UNDERCROSSING TO MARKET ST SPRING VALLEY, CA 91977 ’
ESCONDIDO CA 92029
OVERCROSSING ***5_8-13.0*** (858)688-1509
CONSTRUCT SOUND WALLS (760)489-4328
HB31
11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA  MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 1900 S LEWIS STREET 7177 OPPORTUNITY ROAD $501,568 07§14§11 o%
SOUTH OF BONITA ROAD UNDERCROSSING TO SAN DIEGO, CA 92111 $0  10/09/15
ANAHEIM CA 92805
SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST
LANDSCAPE AND INSTALL IRRIGATION (714)939-6600 SATIS
HB4N WPCP

State of California Department of Transportation
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON 1-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $73,020,443 03/16/12 53%
11-2T72004 31,904,855 03/30/12
Sl A 6211-(106) JUST NORTH OF SR52 TO JUST NORTH OF CALIFORNIA DISTRICT INC 7807 CONVOY COURT $$1 055> 1o§01§15 44%
o MIRA MESA BOULEVARD 1995 AGUA MANSA ROAD SUITE 100 > 905
o 1 HOV LN IN EACH DIR AND A S FACING
RIVERSIDE CA 92509 SggsDézgoi3gﬁ 92111
HB5 (951)684-5360 (858)688-
11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $55,037,400 01/28/11 76%
iéﬁitggg4-(610)N ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY $54é$ié,gg$ ggjgg;ii 08%
SOLEDAD CANYON BRIDGE AND OVERHEAD TO ROAD ;
ig_s 6-(0N) 0.6 KM NORTH OF ROUTE 5/8 i225§2!2N822094583 DEL MAR, CA 92014
- CONSTRUCT HOV LANES - _
HBS SwPPP (858)720-2112
11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT  KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,517,732 10/24/13 47%
11-287704 THE KEARNY MESA MATERIALS LAB 6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD :igi,igg éé;;g;ij 320
UPGRADE MATERIALS LAB FACILITY RM 4C ’
SAN DIEGO CA 92121 SAN DIEGO. CA 92111
(858)875-2950 8587688 i526
HAL (858)688-
Totals: Authorized Final Amt: $422,825,992 Completed to Date: $266,301,170  Work This Month: $13,336,601
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $303,426 06/23/11 76%
igggkgggi_(ss7)E FROM 0.1 MILE NORTH OF BAYSIDE DRIVE SERVICES INC 6533 MARINE WAY $64,4gg gg;;g;ii oo
P0-01 5-(76) TO 0.1 MILE SOUTH OF PROMONTORY P O BOX 7745 IRVINE, CA 92618
- - DRIVE. (949)279-8801 SUSPENDED
--O MODIFY SIGNALS AND LIGHTING AND RIVERSIDE CA 925137745
HB4N WPCP (951)710-1000
12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND  ALL AMERICAN ASPHALT HAMIDI , FRED $898,396 02/14/13 47%
12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 P O BOX 2229 3251 1/4 UNIVERSITY $574,7é8 ggjéi;ii 64%
CAMINO LAS RAMBLAS OFF-RAMP TO SAN DRIVE
CORONA CA 928782229
JUAN CREEK BRIDGE 95137367600 IRVINE, CA 92612 SUSPENDED
" REMOVE & REPLACE RHMA TYPE G. (951)736- (949)509-5017
12-0RA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,236,230 02/24/12  100%
ig;ﬁfgggg_ 960" 7 DANA POINT FROM 0.1 MILE SOUTH OF P O BOX 50085 15700 TUSTIN VILLAGE $4,1gg,238 83;?3;12 94%
(960) CAMINO DE ESTRELLA OVERCROSSING TO UATSONVILLE CA 950775085 WAY #3 ;
O 0.2 MILES SOUTH OF VIA C (8317241011 TUSTIN, CA 92780 OVER RUN
WIDEN ROAD AND BRIDGE, PLACE HMA - -
HB4N SWPPP (949)558-4402
12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON, ERIC $1,938,487 06/16/10 0%
ig;ﬁfggg4_(g44)7 FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, $1,7;$,ggg 28;2?;12 0%
TO FOURTH STREET OVERCROSSING SUITE 100 ’
-0 PLANTING AND IRRIGATION SAN DIMAS, CA 91773 IRVINE, CA 92612 PLANT EST
HA25 SWPPP (949)279-8447 SATIS
12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 920
éiﬁg?7ggg- 043)E FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, $8;g,ggg 82;;;;12 95%
(943) TO FOURTH STREET OVERCROSSING STE #100 ;
(2—0529—(3E) REMOVE AND PRUNE TREES BAKERSFIELD CA 93308 IRVINE CA 92612
TEAL SWPPP (949)279-8447
12-ORA-5-6.2/8.7 OC. 1-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,618,869 12/04/13 5%
12-0F96E4 TO SAN JUAN CREEK ROAD. INC 251 1/4 UNIVERSITY $978,172 12/20/13 )
8251 174 U S $686.021 04/16/16 3%

ADD ONE HOV LANE

16481 SCIENTIFIC WAY

IRVINE CA 92618
(949)333-1500

DRIVE #2
IRVINE, CA 92612
(949)509-5023
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Statement of Ongoing Contracts as of 04/20/14

04/30/14
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,481,553 06/22/10 91%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 26320 LESTER CIRCLE 3251 1/4 UNIVERSITY $9,817-1§g 82;;3;12 98%
CREEK ROAD UNDERCROSSING TO 0.5 MI N DRIVE
OF SAN JUAN CREEK BRIDGE CORONA CA 92883 IRVINE CA 92612
WIDEN ROADWAY AND BRIDGES -
HBAN SWPPP (949)509-5031
12-0RA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY , MONAS $324,368 06/05/13 87%
12-0N0304 LOCATIONS. 8257 COMPTON AVENUE 6533 MARINE WAY $292,7ég 8;;;3;%2 920
MODIFTY LIGHTING & ELECTRIC SERVICE
LOS ANGELES, CA 90001 'SZ;NgéGCQSgielg
(323)581-4400 (949)936-
HM4
12-0RA-5-19.5/19. IN ORANGE COUNTY IN LAKE FOREST, DREAMBUILDER CONSTRUCTION CHAUDRY , MONAS $420,031 02/21/13 77%
éf&853324_ 06a)E IRVINE AND LAGUNA HILLS FROM CORPDBA DREAMBUILDER 6533 MARINE WAY, $393’3éé 82;;8;12 o8t
o (964) ROCKFIELD BLVD TO AVENIDA DE LA 1324 E LAWSON LANE TRAILER #2
- CARLOTA IRVINE, CA 92618
MODIFY TRAFFIC SIGNALS & EXTEND PLACENTIA CA 92870 (949)279-8801
HB1 (714)646-3697
12-0RA-5-42.1/44. IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%
12-1016A4 BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., $7§?’§28 gijgg;ié 0%
ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 STE. 100 ’
0.3 MILE NORTH OF THE LOS (559)322-2041 IRVINE, CA 92612 PLANT EST
HIGHWAY PLANTING AND IRRIGATION - -
HB32 SWPPP (949)279-8447 SATIS
12-0RA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $114,666,459 10/12/10 67%
12-071634 BEACH AND LOS ALAMITOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $95,756,678 11/05/10 82%
CMLN-6071-(071)N 405 AND 605 DARKIAY . #375 $4,281,076 11/23/14
607-1 07-Q) RECONSTRUCT INTERCHANGE FOOTHILL RANCH CA 92610 SEAL BEACH. CA 90740
-0 (949)855-9755 9492798438
HB5 HB5 SWPPP (949)279-
12-0RA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $70,545,024 06/11/10 91%
12-071624 WIDEN FREEWAY AND CONSTRUCT BRIDGES 27422 PORTOLA PKWY $61,153,382 06/25/10
ARRA-X059-(051)N 3020 OLD RANCH PKWY $2,107,113 08/24/14 85%

X0-59 0-(INCOM
6212- 013-Q)
HB5 HB5 SWPPP

FOOTHILL RANCH, CA 92610

SUITE #250

SEAL BEACH, CA 90740

(949)279-8595
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER,  ACME CONCRETE PAVING INC HAMIDI , FRED $4,030,000 04/17/13 93%
12-0L6504 GARDEN GROVE, SANTA ANA & ORANGE FROM 4124 E BROADWAY AVE 3251 1/4 UNIVERSITY $3,935,894  05/06/13 97%
NHESOZZ—(024)E VALLEY VIEW STREET To RTE 55 oK 1A 50202 DRIVE $135,666 04/30/14
- DIAMOND GRINDING IRVINE, CA 92612
(509)242-1234 (949)509-5017
HM1 WPCP
12-0RA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC.  WANG,T H $1,836,532 10/17/13 0%
12-0L3804 IMPERIAL HWY. 133 N. PIXLEY STREET 15700 TUSTIN VILLAGE $0 11/06/13 0%
CSIS‘P°39‘(°25)E INSTALL NEW & UPGRADE CURB RAMPS AT ORANGE. CA 92868 WAY, #2 $0 10/31/14
o ? TUSTIN, CA 92780 SUSPENDED
(714)538-5156 (714)558-4100
HB71
12-ORA-39-1.6/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH SOUTHWEST PIPELINE & $383,026 04/03/14 0%
12-0m8804 FROM ADAMS AVENUE TO 0.1 MILE NORTH TRENCHLESS CORP $0 04/22/14 0%
OF MAIN STREET/ELLIS AVENUE 22118 S VERMONT AVE $0
CULVERT CLEANING AND LINING
TORRANCE CA 90502
HM2 (310)329-8717
12-0RA-39-2_.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES HAMIDI, FRED $605,220 12/13/13 0%
12-0L9704 2.1), MAIN/ELLIS ST. (PM: 3.1) 207 W LOS ANGELES AVE 3251 1/4 UNIVERSITY $0 01/06/14 0%
Hsi;-Posg-(oze)E MCFADDEN AVE (PM:6.1). VOORPARK CA 93021 DRIVE $0
- MODIFY SIGNAL AND LIGHTING AT VARIO IRVINE, CA 92612
(805)523-1914 (949)509-5017
HB1
12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE  CALIFORNIA PROFESSIONAL CHAUDRY , MONAS $505,903 03/11/13 64%
12-0L77U4 INSTALL ADDITIONAL SAFETY LIGHTING  ELECTRIC ENGINEERING 6533 MARINE WAY $262,558 04/22/13 520
ACHS-P039-(024)E $73,173 06/05/14
PFP0-39 0-(4E) 929 OTTERBEIN AVE UNIT E IRVINE, CA 92618
-0 LA PUENTE CA 91748 (949)936-3594
HB1 (626)810-1338
12-0RA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,137,600 10/14/13 3%
12-0L74U4 TUSTIN, FR. 19TH ST. TO 17TH ST. P O BOX 2229 _ $138,310 11/06/13 g
HSNH-PO55-(054)E 3251-1/4 UNIVERSITY $127.950 10/13/16 1%

State of California Department of Transportation

REHABILITATE PAVEMENT & CONSTRUCT

CORONA CA 92878
(951)736-7600

DRIVE
IRVINE, CA 92612
(949)509-5031
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC BERRIOS, JOSE $2,480,086 02/05/14 8%
12-0H2084 AT SANTIAGO BLVD AND NOHL RANCH 14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE $83,420 02/21/14 y
NH-PO55- (053)E $83.420 09/14/15 3%
__E) -(053) ROAD. .. REGRADE SLOPE AND INSTALL BALDIIN PARK CA 91706 WAY #1 ’
DRAINAGE SYSTEM (626)960-9502 TUSTIN, CA 92780
FLATTEN THE SLOPE ABOVE THE - _
HAZ3 SupPP (949)279-8502
12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TH WANG $1,422,044 06/03/13  100%
12-0M3804 TREAT BRIDGE DECK W METHACRYLATE P O BOX 11238 15700 TUSTIN VILLAGE $1,314,893 06/27/13 .
WiYozz us G $9.240 05/28/14  S8%
SANTA ANA, CA 927111238 TUSTIN. CA. 92780
(714)769-7025 T14Y558.4100 OVER RUN
HM3 (714)558-
12-0RA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. Y11, JAMES $17,814,950 10/26/11 83%
UILE SOUTH OF KATELLS NENE RSB0 By gy, 2020 SATU ST IR W o
UNDERCROSSING TO 0.3 MILE NORTH OF SUITE 100 ’
LINCOLN AVENUE OVERCROSSING igiﬁ)BSS 9370 BREA, CALIFORNIA 92821
WIDEN NB ROUTE 57 AND BRIDGES - _
HB4N SwpPP (949)279-8531
HB4N
12-0RA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. WU, ADRIAN $30,089,393 10/12/10  100%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 26320 LESTER CIRCLE 2020 SATURN STREET, $28éggg,2%§ ég;ig;ig 94%
ORANGETHORPE AVENUE TO 0.2 MILES CORONA. CA 92883 SUITE 100 ’
NORTH OF YORBA LINDA BOULEVAR ’ BREA, CA 92841 OVER RUN
WIDEN FREEWAY AND BRIDGES _
HBAN SwpPP (949)279-8488
HB4N
12-0RA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC Y11, JAMES $31,046,229 10/13/10  100%
12-0F0324 BREA FROM 0.1 MILE NORTH OF YORBA 1822 SOUTH LEWIS STREET 3020 SATURN STREET $30é;i;’ggé ééjgg;ig 99%
LINDA BOULEVARD OVERCROSSING TO #100 ’
LAMBERT ROAD UNDERCROSSING ?gigigig igggS BREA, CA 92821
WIDEN LANES, RAMPS AND BRIDGES - _
HBAN SwpPP (949)279-8560
HB4N
12-0RA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,397,909 10/30/13 18%
12-0H4404 WATER MITIGATION AND SLOPE ST 6 CUSHING WAY SUITE 200 $1,510,221  11/15/13
NH-PO73-(104)E 3337 MICHELSON DR. $697.214 05/15/18 2%

STORM WATER MITIGATION & SLOPE STAB

IRVINE CA 92618
(949)753-1414

STE. 100
IRVINE, CA. 92612
(949)279-8447
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT  PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 0%
12-043224 SPRING FROM SAN JUAN CANYON BRIDGE TOP.O. BOX 429 3337 MICHELSON DR., $284,355 05/24/10 o%
Acig—527g—(221)E RIVERSIDE COUNTY LINE PERRIS, CA 92752 STE 100 Pzt L0
__()_ -(18) ESTABLISH PLANTING AND INSTALL ’ IRVINE, CA 92612 PLANT EST
LBl SwpPp (949)279-8755 SATIS
12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I- FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,098,125 08/22/12 35%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I- 1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 $7é¢é;,g§$ ggjifjig 290
5/SR-74 1C. SAN MARCOS CA 92078 IRVINE, CA 92618 ’
REPLACE BRIDGE AND WIDEN RAMP -
(760)916-9100 (949)279-8407
HE12 SWPPP
12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%
12-056224 ANAHEIM ON ROUTE 90 FROM 0.6 MILE 12200 BLOOMFIELD AVENUE 3337 MICHELSON DR. $650,425 10/25/11 0%
ACST-P090-(012)E EAST OF KELLOGG DRIVE UNDERCROSSING STE. 100 $3,243 01/07/16
PO-90 0-(2E) SANTA FE SPRINGS CA 90670
o TO LA PALMA AVENUE (562)929-1128 IRVINE, CA 92612 PLANT EST
- HWY PLANTING INSTALL IRRIGATION SYS - -
HB4N SWPPP (949)279-8447 SATIS
12-ORA-91-.3/.3 IN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL JAVAHERNESHAN, MAJID $629,090 08/08/13 10%
12-0L7504 ORANGETHORPE UC ENGINEERING CONSTRUCTION INC 3251 1/4 UNIVERSITY $225,678 08/27/13 36%
HS?;‘Pogl‘(lsg)E SHOULDER WIDENING, SIGNALS,PLANTING 1792 KAISER AVENUE DRIVE $155,469  05/29/15
IRVINE CA 92614 ISZ;N569626422612 SUSPENDED
HB1 (949)252-0441 (949)509-
12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $32,179,819 01/09/13 34%
12-0C5704 FROM SR-57 TO 1-5 PM .9/5.4 P O BOX 2948 200 N. HARBOR BLVD., $8,816,395 02/06/13 575
CONVERT WB AUXILIARY LANES AT 4210 $1,820,939  11/12/15
RANCHO CORDOVA CA 957412948 ' o ooooc
(916)635-9370 (949)275-8741
HE13 SWPPP
HE13
12-0RA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,094,978 10/11/13 7%
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUITE 310 22800 SAVI RANCH $2,055,228 11§01§13 11%
MILE E OF 91/55 SEPARATION AND AT PKWY, STE.206 $231,970 01/31/17
LAKEVIEW AVE OC O oradn e YORBA LINDA, CA 92887
HBAN WIDEN RDWY AND BRIDGE ( ) - (949)279-8688

HB4N

State of California Department of Transportation



Page 110
Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC DICKSON,ERIC $2,006,001 10/03/13 9%
éﬁ;gfggéi—(139)E LINDA FROM 55/91 SEPARATION TO ROUTE P O BOX 429 3337 MICHELSON DRIVE, :igg,ggg ii;géji? o%
o 241/91 SEPARATION PERRIS CA 92572 #100 ;
o HIGHWAY REPLACEMENT PLANTING
HA25 (949)279-
12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%
12-0K3304 MILE WEST TO 0.3 MILE EAST OF COAL 1526 BROOKHOLLOW DR SUITE 76 3337 MICHELSON DR. $184,733 04/18/13 0%
STPE-P091-(137) $810 05/15/17
O CANYON ROAD UC SANTA ANA CA 92705 STE. 100
- INSTALL VEGETATION & IRRIGATION SYS
(714)641-4730 I;Z;Nsé462822612 PLANT EST
TEA4 (949)724- SATIS
12-0RA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,673,921 03/26/12 85%
ig&aﬁgggi_ L3 PARK, FULLERTON AND ANAHEIM FROM LOS P O BOX 2229 15700 TUSTIN VILLAGE $15§§3é’§3§ 82;22;12 90%
(134) ANGELES COUNTY LINE TO LAKEVIEW WAY #1 ’
-0 AVENUE OVERCROSSING §g§2§¢32A72§g782229 TUSTIN, CA 92780
REPLACE CONCRETE PAVEMENT - -
HAZD PP (949)279-8435
12-0RA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR , MOHAMMAD $1,496,206 01/07/09 91%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY $1,3;%,$gé 82;23;22 91%
TO 0.5 KM SOUTH OF ROUTE 405/133 P O BOX 77038 IRVINE, CA 92618 ’
SEPARATION (949)279-8407
PLANTING AND IRRIGATION CORONA CA 92877
HA22 SWPPP
12-0RA-261-/3.5 OC. IN IRVINE AT WALNUT AVENUE KAVEH ENGINEERING AND JAVAHERNESHAN, MAJID $463,308 10/08/13 62%
12-0M4304 OVERCROSSING & AT 0.7 MILE NORTH OF CONSTRUCTION INC 3251 1/4 UNIVERSITY :ggﬁ,gg% ég;g?jij 66%
PORTOLA PARKWAY OVERCROSSING. 1156 N FOUNTAIN WAY SUITE E  DRIVE ’
CULVERT JOINT SEALING, CONTACT GROU .
ANAHEIM CA 92806 ZSZQQE;SCQ7022612
HM2 (714)793-6655
12-0RA-405-1.5/24 .1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,500,544 04/05/12  100%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $1,382,947 04/25/12 88%
1792 KAISER AVENUE WAY #2 $0 03/28/14
04/04/14
TUSTIN, CA 92780 OVER RUN

HM3 WPCP

State of California Department of Transportation

IRVINE CA 92614
(949)252-0441

(714)558-4109
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Statement of Ongoing Contracts as of 04/20/14 04/30/14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-405-5_.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,713,848 10/11/12 88%
12-0M1304 MILE NORTH OF JEFFREY ROAD OF JEFFREY 14510 JOANSBRIDGE STREET 15700 TUSTIN VILLAGE $1,;§1-§2§ ééjgg;ii 99%
ROAD OC TO CULVER DRIVE OC WAY, #3 ’
WIDEN RAMP FOR DECELERATION LANE BALDWIN PARK CA 91706 TUSTIN, CA 92780
(626)813-1027 949)279-8708
HB4N SWPPP (949)279-
12-0RA-405-6.4/7 .4 IN ORANGE COUNTY IN IRVINE FROM SAN YAKAR DICKSON, ERIC $847,602 06/14/13 29%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 113 E ARROW HWY 3337 MICHELSON DR. $659,791 07/15/13 78%
$40,908 09/18/17
OVERCROSSING.. SAN DIMAS CA 91773 STE. 100
HIGHWAY PLANTING & IRRIGATION
e S
HB32 (949)724-
12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC 6533 MARINE WAY 28 82;33;12 0%
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
INSTALL FIBER OPTIC CABLE AND CCTV -
CORONA CA 92880 (949)936-3586 SUSPENDED
HB4N WPCP (951)371-4202
12-0RA-405-17.9/0 OC. CITY OF WESTMINSTER AT SB 1-405 RAKAN INC CHAUDRY, MONAS $264,958 02/22/13 98%
12-0L3004 ON/OFF RAMPS AND AT GOLDEN WEST ST. 2528 JOHNSTON STREET 6533 MARINE WAY, $250,0gé 83;;3;%2 96%
UPDGRADE TRAFFIC SIGNAL SYSTEMS
LOS ANGELES, CA 90031 IEC:;ER ﬁi 92618
(213)210-6349 949)936-3594
HB4N (949)936-
12-0RA-405-/12_9 OC. ON RTE 405 FROM 1-5 TO NB EUCLID ALL AMERICAN ASPHALT $2,168,851 04/04/14 0%
12-0M3004 ON=RAMP . P O BOX 2229 $0 04/17/14 0%
REMOVE & REPLACE RHMA TYPE G. $0
CORONA CA 92878
(951)736-7600
HM1

Totals: Authorized Final Amt: $463,944,224 Completed to Date: $297,102,924  Work This Month: $13,008,325




Cnty Rt Pm
01-DN-101-13.3/13.3
01-DN-101-17.5/0
01-DN-101-17.5/0
01-DN-101-21.8/0
01-DN-101-4.0/0
01-DN-199-20.5/25.7
01-HUM-36-40.5/45.7
01-HUM-96-7.8/0
01-HUM-96-23.1/29.9
01-HUM-101-15.4/0
01-HUM-101-54.3/56.8
01-HUM-101-72.5/0
01-HUM-101-79.9/87.8
01-HUM-101-86.3/87.8
01-HUM-101-98.1/100.7
01-HUM-101-12.9/13.1
01-HUM-169-13.6/23.4
01-HUM-299-8.5/0
01-HUM-299-20.2/20.5
01-HUM-299-8.5/0
01-HUM-299-/42_9
01-HUM-999-/0

Statement of Ongoing Contracts - Index

Contract
01-0B1304
01-0E4504
01-0C2604
01-0C7804
01-476904
01-479404
01-0C1004
01-0C7704
01-0B7704
01-0E3104
01-0B1904
01-0C2804
01-3633U4
01-0B1004
01-459704
01-451804
01-450904
01-0B6404
01-423704
01-474414
01-463914
01-0A4504
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01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

01-MEN-1-33.4/33.9
01-MEN-1-92.8/0
01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.
01-MEN-101-43.
01-MEN-128-14.
01-MEN-128-34.
01-MEN-162-11.

01-MEN-999-/0
01-MEN-999-/0
01-MEN-999-/0
01-VAR--/0

02-LAS-139-30.
02-LAS-395-56.
02-MOD-139-22.

4/26.

1/49

3740.
5/35.

670

0/40
5/61

6/22.

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

Statement of Ongoing Contracts - Index

Contract
01-0C6204
01-3986U4
01-0A4304
01-310104
01-0E4304
01-364324
01-0A2304
01-0C3604
01-262004
01-378164
01-476604
01-0C2304
01-464204
01-0A4204
01-0A4404
01-0B7904
02-4F1304
02-3C0724
02-1E0604
02-4E9904
02-3E6504
02-0H0404

Page
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Cnty Rt Pm
02-SHA-5-39.5/40.8
02-SHA-299-2.5/4_3
02-SHA-299-4.3/5.5
02-SHA-299-30.3/40.
02-S1S-3-48.3/53.1
02-S1S-5-51.2/58.1
02-S1S-5-50.6/52.1
02-S1S-96-20.0/20.1
02-S1S-96-37.3/37.7
02-S1S-96-/77.5
02-TEH-172-/8.9
02-TRI-3-/0
02-TRI1-36-15.8/16
02-TRI1-299-.4/.8
02-TR1-299-23.3/0
02-TRI1-299-53.5/64
02-VAR--/0
02-VAR--/0
02-VAR--/0
03-BUT-70-9.2/17
03-BUT-70-28.2/0
03-BUT-70-/0

Statement of Ongoing Contracts - Index

Contract
02-378904
02-1E10U4
02-2E5104
02-360704
02-4F1604
02-3E7604
02-3C9204
02-340204
02-4G9404
02-2E2914
02-4E9604
02-4E5604
02-4F4004
02-2E3504
02-374304
02-4E4104
02-4E5304
02-4E5404
02-3E6304
03-2F3004
03-1E5104
03-3M64A4

Page
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Cnty Rt Pm
03-BUT-99-28.1/29.6
03-BUT-99-32.4/33.3
03-BUT-191-4.6/0
03-COL-20-28.2/30.5
03-ED-50-16.4/18.
03-ED-50-17.8/19.
03-ED-50-67.6/72.
03-ED-50-73.7/75.
03-ED-50-77.3/79.
03-ED-50-78.9/79.
03-ED-50-31.3/0
03-ED-50-/80-4
03-ED-89-18.0/24.9
03-ED-193-10.1/10.1
03-ED-193-18.6/18.7
03-ED-193-25.8/25.8
03-GLE-162-37.7/51
03-NEV-20-3.9/17.5
03-NEV-20-12.8/15.9
03-NEV-49-4.3/4.8
03-NEV-49-9.7/11.2
03-NEV-80-5.0/0

a w » © O W

Statement of Ongoing Contracts - Index

Contract
03-3E6204
03-3A0424
03-3M6404
03-2F9704
03-355534
03-0F3004
03-1A7314
03-1A7324
03-1A73U4
03-1A7344
03-0F2204
03-4M5104
03-1A8444
03-2F7204
03-1F3304
03-2F6504
03-4M1804
03-2F35U4
03-3E0604
03-1F9104
03-2A6904
03-4M5004

Page
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13
13
14
14
14
14
14
14
15
15
15
15
15
15
16



Cnty Rt Pm
03-PLA-49-.9/0
03-PLA-65-15.0/23.8
03-PLA-80-8.1/37.8
03-PLA-80-34.6/34.9
03-PLA-80-56.1/66-3
03-PLA-89-8.6/12.8
03-PLA-89-/T8.5
03-SAC-5-1.5/0
03-SAC-5-23.6/0
03-SAC-50-1.6/0
03-SAC-51-6.0/8.3
03-SAC-80-/M10.4
03-SAC-80-/18
03-SAC-160-5.9/L7
03-SUT-99-11.0/14.3
03-SUT-99-11.0/14.3
03-SUT-99-19.5/20.5
03-SUT-99-30.6/32.7
03-SUT-99-/1.6
03-VAR-50-.2/21
03-VAR-51-5.5/8.1
03-YOL-50-2.5/3.1

Statement of Ongoing Contracts - Index

Contract
03-3F4104
03-333824
03-3E1004
03-2F2504
03-2C8604
03-3F4404
03-2A9204
03-4M3704
03-2F21U4
03-0F2304
03-1A1404
03-3797U4
03-4M5204
03-3M7204
03-1A4324
03-1A43A4
03-1A4644
03-1F5004
03-406604
03-4F0104
03-3F4704
03-0G0804

Page
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17
17
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17
18
18
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18
18
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19
19
19
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03-YUB-70-14.2/15.1
04-ALA-13-9.
04-ALA-24-5.
04-ALA-24-5.
04-ALA-24-5.
04-ALA-80-1.
04-ALA-80-1.
04-ALA-80-1.
04-ALA-80-1.
04-ALA-80-1.
04-ALA-80-2.
04-ALA-80-2.
04-ALA-84-25.5/27.1
04-ALA-92-4.

0/9

1/6.
9/6.
9/6.
0/1.
7/2.
7/2.

9/8
9/8
5/0

5/3.

1/6

a N N N NN

2

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.1/46.1
04-ALA-580-1.5/2.2
04-ALA-580-4.7/8.2
04-ALA-580-7.8/19.1
04-ALA-580-8.3/0

Statement of Ongoing Contracts - Index

Contract
03-0A5804
04-1SS604
04-294914
04-4H8004
04-0J4204
04-0120M4
04-014074
04-292274
04-3A7764
04-3A7774
04-014084
04-292264
04-297614
04-153004
04-2G3614
04-2490A4
04-151134
04-1A6714
04-4A2604
04-4A07U4
04-2908v4
04-172434

Page
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Cnty Rt Pm
04-ALA-580-8.4/14.6
04-ALA-580-14.6/21.
04-ALA-680-1.0/9.9
04-ALA-680-4.8/5.2
04-ALA-680-20.8/21.
04-ALA-880-1.0/9.9
04-ALA-880-22.6/24
04-ALA-880-24.0/25.

6

04-ALA-880-30.1/31.1
04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1
04-CC-4-.2/31.5
04-CC-4-23.5/26.1
04-CC-4-27.5/29
04-CC-4-14.6/34.9
04-CC-4-26.6/27.5
04-CC-24-1.4/0
04-CC-580-5.5/6.1
04-CC-580-6.1/6.3
04-CC-580-/5.5
04-CC-680-1.0/9.9
04-CC-680-4.0/6.8

Statement of Ongoing Contracts - Index

Contract
04-2908C4
04-2908E4
04-4H4104
04-253764
04-4G5004
04-4H6504
04-3A9214
04-3A9224
04-1706U4
04-1G5604
04-0J7804
04-0A7904
04-228594
04-1G9404
04-3E4604
04-2285E4
04-4S2704
04-1A3204
04-003944
04-3E4404
04-4H6704
04-2285H4

Page
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27



Cnty Rt Pm
04-CC-680-17.5/18.8
04-CC-680-24.2/24.8
04-MRN-1-1.0/0
04-MRN-1-11.0/0
04-MRN-1-31.2/0
04-MRN-1-37.1/37.1
04-MRN-101-22.2/24_1
04-MRN-101-23.3/27.6
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
04-NAP-29-1.0/9.9
04-NAP-29-6.6/16.5
04-NAP-29-11.5/11.5
04-NAP-29-13.5/19.8
04-NAP-121-_3/2
04-NAP-121-20.2/20.4
04-NAP-128-10.3/10.3
04-NAP-128-19.1/34.3
04-SCL-9-2.5/7
04-SCL-17-1.0/99.9
04-SCL-82-14.3/19.2
04-SCL-85-18.0/23.9

Statement of Ongoing Contracts - Index

Contract
04-1E8204
04-0060C4
04-4S7704
04-4S5304
04-454504
04-3S5704
04-2640L4
04-264074
04-264134
04-264144
04-4H6904
04-1E40A4
04-3E5504
04-3E2204
04-4442A4
04-2A1104
04-4S0304
04-3E4004
04-2A4304
04-4H6604
04-3E2904
04-154204

Page
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27
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28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30
30
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04-SCL-101-38.0/38.1
04-SCL-101-38.0/38.1
04-SCL-101-40.2/41.2
04-SCL-101-49.0/52.2
04-SCL-101-5.0/17.7
04-SCL-101-/26.7
04-SCL-152-6.1/6.5
04-SCL-152-16.2/19.5
04-SCL-680-/9.9
04-SCL-880-4.4/8.7
04-SF-1-5.9/6.3
04-SF-80-4.9/5.9
04-SF-80-7.9/8.2
04-SF-80-8.2/8.7
04-SF-80-12.6/13.9
04-SF-101-1.0/9.9
04-SF-280-5.2/6
04-SM-1-13.6/13.8
04-SM-1-16.4/16.4
04-SM-1-16.8/17.1
04-SM-1-38.2/39.7
04-SM-1-39.6/40.1

Statement of Ongoing Contracts - Index

Contract
04-040604
04-0J0604
04-4876A4
04-4A3304
04-3E3104
04-153304
04-448834
04-2A4404
04-153204
04-298304
04-1A9024
04-0435E4
04-0120S4
04-0120F4
04-0120T4
04-4H6804
04-4A5104
04-4S4304
04-4H7904
04-4H6204
04-1123H4
04-1123J4

Page
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32
33
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33
33
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34
34
34
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04-SM-1-40.6/41
04-SM-35-13.1/13.1
04-SM-35-24.8/25.2
04-SM-82-4.8/18.9
04-SM-82-20.8/22_4
04-SM-84-22.0/22.1
04-SM-92-14.4/18.8
04-SM-101-.9/3.6
04-SM-101-/26.2
04-SM-101-/6
04-SM-280-8.9/9
04-S0L-12-20.6/21.3
04-S0L-80-1.0/9.9
04-S0L-80-1.1/43.5
04-S0L-80-11.3/12.9
04-S0L-80-14.3/14.4
04-S0L-80-30.6/38.7
04-S0L-80-24.8/25.2
04-S0L-80-/28.4
04-SON-1-21.7/0
04-SON-1-31.9/31.9
04-SON-1-31.9/31.8

Statement of Ongoing Contracts - Index

Contract
04-265604
04-3G0204
04-4S1204
04-4A9234
04-3E3804
04-4S5904
04-042244
04-2356A4
04-2A7904
04-4A9254
04-1J2704
04-2A6204
04-4H7404
04-3E5004
04-0A5344
04-0A5354
04-4A0104
04-0A0904
04-153504
04-4S1604
04-4H6004
04-4H6304

Page
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35
35
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35
35
36
36
36
36
36
36
37
37
37
37
37
37
38
38
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04-SON-1-40.1/0
04-SON-12-9.67/0
04-SON-12-32.7/33
04-SON-37-.1/.1
04-SON-101-.9/3.6
04-SON-101-3.4/4.1
04-SON-101-4.0/5.2
04-SON-101-7.1/8.1
04-SON-101-20.7/20.
04-SON-101-25.0/29.
04-SON-101-29.3/38.
04-SON-116-41.8/44.
04-SON-121-7.3/11.6
04-SON-128-5.4/0

N N W N

04-SON-128-17.1/24.7

04-VAR--/0

05-MON-1-21.0/21.2
05-MON-1-46.8/46.8
05-MON-28-28.6/28.6

05-MON-101-61.0/64.6
05-MON-101-66.4/66-4
05-MON-101-85.0/85.8

Statement of Ongoing Contracts - Index

Contract
04-3S7524
04-1A2904
04-3A3304
04-1J33004
04-2640U4
04-2640K4
04-264044
04-0A1854
04-245444
04-3A23U4
04-3E2104
04-283824
04-3E8204
04-2S59414
04-4A8824
04-4A6304
05-1A9604
05-0S9404
05-1A9804
05-0Q5704
05-1C6404
05-349514

Page
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39
39
39
40
40
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40
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41
41
42
42
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05-MON-101-100.0/101.3
05-MON-101-91.2/100.4
05-SB-101-.3/7.5
05-SB-101-.3/7.5
05-SB-101-10.8/12.8
05-SB-101-12.9/14
05-SB-101-22.3/23
05-SB-101-26.5/27.1
05-SB-101-46.9/0
05-SB-101-72.7/75
05-SB-101-83.2/83.8
05-SB-154-7.8/8.3
05-SB-192-/2.8
05-SB-246-33.2/33.5
05-SBT-101-.7/.7
05-SCR-1-8.0/14.9
05-SCR-1-9.7/17.6
05-SCR-1-1.0/15.8
05-SCR-9-8.4/8.6
05-SCR-17-6.0/12.6
05-SCR-17-6.0/12.6
05-SCR-17-11.0/0

Statement of Ongoing Contracts - Index

Contract
05-315804
05-0161E4
05-462504
05-4625A4
05-447814
05-1C4304
05-0G0704
05-0M14Vv4
05-1A6204
05-1A3004
05-463814
05-0T0004
05-1A3404
05-0T9704
05-1A9304
05-0C9014
05-0R9104
05-1C9104
05-0K2304
05-0L7014
05-0L70uU4
05-1A7104
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05-SL0-1-36.7/39.6
05-SL0-41-19.7/21.7
05-SL0-46-32.1/36.7
05-SL0-46-36.6/41.2
05-SL0-46-40.7/46.3
05-SL0-58-20.0/0
05-SL0-101-35.7/46.3
05-SL0-101-45.3/45.7
05-SL0-101-/.8
05-SL0-166-39.9/40.3
06-FRE-0-/0
06-FRE-33-/0
06-FRE-41-24.5/24._8
06-FRE-41-27.6/30.4
06-FRE-99-26.7/31.6
06-FRE-145-32.8/33.4
06-FRE-168-32.5/36.2
06-FRE-168-/0
06-FRE-180-77.2/0
06-FRE-180-58.4/60.4
06-FRE-180-62.6/66.3
06-FRE-180-71.8/74.5

Statement of Ongoing Contracts - Index

Contract
05-0N4004
05-1A3604
05-330744
05-330724
05-330774
05-1A0904
05-0G0304
05-402824
05-445904
05-0R3004
06-0Q5404
06-0C1304
06-0M4204
06-0E9714
06-442624
06-0J9204
06-0Q6604
06-0Q5504
06-0H1704
06-0C1104
06-342564
06-342524
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06-KER-0-/0
06-KER-0-/0
06-KER-5-13.5/0
06-KER-5-.5/62_6
06-KER-14-39.3/40.3
06-KER-46-37.5/49
06-KER-58-67.8/0
06-KER-58-108.9/0
06-KER-58-/0
06-KER-99-17.0/22.1
06-KER-99-17.5/29.9
06-KER-99-19.5/0
06-KER-99-24.6/0
06-KER-99-27.0/28_.4
06-KER-119-/0
06-KIN-43-18.2/27.2
06-KIN-198-8.9/10.1
06-KIN-198-14.7/17 .9
06-KIN-198-14.8/17.9
06-KIN-198-21.5/28_3
06-MAD-99-9.5/13.1
06-MAD-99-20.2/22.7

Statement of Ongoing Contracts - Index

Contract
06-0M6204
06-0Q8404
06-0M2204
06-0G6804
06-0H1804
06-0P7504
06-0N4014
06-0G2704
06-0S0704
06-0G8304
06-0E6604
06-0N6904
06-0L3904
06-0G8404
06-0J9304
06-0P6104
06-325504
06-0P1604
06-462204
06-0L0504
06-0E0404
06-0N2004
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06-MAD-99-6.9/8.2
06-MAD-145-20.9/25.4
06-TUL-43-/9.5
06-TUL-65-21.8/28_4
06-TUL-99-9.0/10.6
06-TUL-99-22.4/0
06-TUL-99-22.4/0
06-TUL-99-37.3/41.3
06-TUL-99-41.3/53.9
06-TUL-99-48.5/53.9

06-TUL-198
06-TUL-216
06-TUL-245
06-TUL-245
07-LA-0-/0

-/0
-1.9/2.9
-16.0/33
-20.8/0

07-LA-1-8.7/0

07-LA-1-20
07-LA-1-21
07-LA-1-35
07-LA-1-51

07-LA-2-15.

07-LA-2-32

.7/20.8
.9/23.9
.6/37.1
.0/52
1/0
.5/32.5

Statement of Ongoing Contracts - Index

Contract
06-471004
06-0P7004
06-0Q7704
06-0R1204
06-0P3804
06-0A9704
06-0Q2904
06-360214
06-324504
06-324514
06-0S0804
06-430704
06-0P7204
06-0N3904
07-2w4304
07-3X3904
07-4T5404
07-1W1404
07-2W4704
07-4L2214
07-4X1104
07-3X4104
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07-LA-2-23.4/82.3
07-LA-5-1.2/2.1
07-LA-5-1.8/3
07-LA-5-2.7/4
07-LA-5-4.0/5.8

07-LA-5-9.7/18.4
07-LA-5-13.
07-LA-5-13.
07-LA-5-14.
07-LA-5-15.
07-LA-5-18.
07-LA-5-18.
07-LA-5-22.
07-LA-5-24.
07-LA-5-25.
07-LA-5-26.
07-LA-5-27.
07-LA-5-29.
07-LA-5-31.
07-LA-5-36.
07-LA-5-53.
07-LA-5-53.

6/18.
6/18.
9/16.
1/718.
2/26.
5/31.

5/0

6/88.
2/27.
7/29.
4/28.
4/31.

6/36

0/39.
6/56.

7/0

N N N 00 o1 o

(o2 B - &) BN @)

N

Statement of Ongoing Contracts - Index

Contract
07-4Y9304
07-215914
07-2159C4
07-215934
07-215944
07-1W3904
07-2464E4
07-246404
07-272404
07-274504
07-284204
07-1w3304
07-4X1004
07-1w3604
07-2777U4
07-121844
07-1786A4
07-1218wW4
07-1218v4
07-1219U4
07-258804
07-4X0304
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07-LA-5-54_4/54_4
07-LA-5-C 43.9/C46.4
07-LA-5-44_.2/46
07-LA-5-45_4/59.7
07-LA-5-46.3/50
07-LA-5-54_4/54_.8
07-LA-5-73.2/88.6
07-LA-10-14.3/18
07-LA-10-18.5/0
07-LA-10-20.4/21.5
07-LA-10-31.1/32.3
07-LA-10-31.2/33.4
07-LA-10-33.2/37.2
07-LA-10-4.9/14.8
07-LA-10-5.5/14.8
07-LA-10-.4/0
07-LA-10-/48.2
07-LA-14-32.1/52.6
07-LA-14-52.6/59.2
07-LA-19-/19.2
07-LA-47-.8/.8
07-LA-47-.9/2

Statement of Ongoing Contracts - Index

Contract
07-285004
07-252614
07-168004
07-252634
07-2332A4
07-278804
07-252804
07-1w2504
07-1w2204
07-279804
07-245404
07-117074
07-1170U4
07-267504
07-259204
07-3X3004
07-1w2804
07-251604
07-254904
07-4Y7504
07-3X1804
07-4Y5004
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07-LA-47-3.4/4.6
07-LA-60-11.6/23.6
07-LA-60-20.6/0
07-LA-90-1.0/3.5
07-LA-91-9.7/11.7
07-LA-101-1.0/11
07-LA-101-15.5/16.1
07-LA-105-14.1/14.6
07-LA-105-16.3/17.8
07-LA-105-.5/0
07-LA-105-.5/6.3
07-LA-105-2.6/0
07-LA-107-2.1/3.7
07-LA-110-6.5/20.7
07-LA-110-21.2/22.8
07-LA-110-22.4/30.3
07-LA-110-30.5/31.9
07-LA-110-23.5/23.9
07-LA-118-7.8/7.8
07-LA-118-11.5/13.7
07-LA-134-/10
07-LA-134-/11.4

Statement of Ongoing Contracts - Index

Contract
07-138204
07-286904
07-4H9004
07-259104
07-2X9204
07-265904
07-199634
07-4S8404
07-4X0204
07-4T5704
07-1Ww5804
07-3X3504
07-1W5504
07-1W2904
07-2411U4
07-1Ww3404
07-1W6004
07-2759U4
07-4Y4604
07-2770U4
07-273404
07-4Y7904
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07-LA-134-/13.3
07-LA-170-17.7/20.3
07-LA-210-14.2/22.6
07-LA-210-25.2/52.1
07-LA-210-.8/4.9
07-LA-210-6.8/7.2
07-LA-210-9.7/16.1
07-LA-210-15.0/36
07-LA-210-24.2/24.2
07-LA-210-30.7/41.4
07-LA-405-.8/6.9
07-LA-405-3.4/4.5
07-LA-405-5.5/6.5
07-LA-405-16.4/19.5
07-LA-405-24.4/25.8
07-LA-405-39.4/48.6
07-LA-405-/0
07-LA-605-.1/16.6
07-LA-605-1.7/6.8
07-LA-710-5.8/12
07-LA-710-6.1/6.8
07-LA-710-6.6/15.9

Statement of Ongoing Contracts - Index

Contract
07-266104
07-2769U4
07-4Y0104
07-4X2004
07-2768U4
07-290904
07-288014
07-258934
07-4T5804
07-267004
07-1w3104
07-278304
07-1w3204
07-3Y9404
07-241304
07-252004
07-1w4004
07-250504
07-4T3204
07-2X9604
07-4T4804
07-259014
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07-LA-710-17.2/26.4
07-LA-710-22.5/22.7
07-LA-710-22.6/23
07-LA-710-26.5/27.4
07-LA-710-26.5/27.4
07-VEN-1-2.6/10.2
07-VEN-1-22.4/26.7
07-VEN-23-6.0/6
07-VEN-23-20.9/24.2
07-VEN-23-3.5/T11.6
07-VEN-33-55.0/57.5
07-VEN-101-5.2/5.2
07-VEN-101-.1/4.5
07-VEN-101-39.8/43.6
07-VEN-118-18.4/18.7
07-VEN-150-28.6/28.7
08-RI1V-10-15.2/0
08-RI1V-10-15.7/0
08-R1V-10-44.5/50.4
08-RIV-10-71.8/72.3
08-RIV-10-5.7/53.1
08-RIV-10-24.0/24_3

Statement of Ongoing Contracts - Index

Contract
07-202114
07-002344
07-4X1304
07-1797A4
07-179704
07-4X0604
07-228204
07-1W5304
07-1W0804
07-4Y0404
07-2X8304
07-292504
07-1952U4
07-260704
07-3X9704
07-4L5704
08-0R5804
08-0L9304
08-0Q1104
08-0L9004
08-0R6404
08-0E4104
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08-RIV-10-57.6/60.9
08-RIV-10-135.0/0
08-RI1V-15-31.9/52.
08-RI1V-15-40.0/41.
08-RIV-15-51.5/51.
08-RIV-60-13.3/16.
08-RIV-60-16.4/16.
08-RIV-62-/6.7
08-RIV-74-6.9/10.2
08-RIV-74-22.9/23.3
08-RI1V-74-35.9/0
08-RI1V-74-40.3/0
08-RI1V-74-48.8/49
08-RIV-86-4.2/5.2
08-RIV-91-.6/1.2
08-RI1V-91-15.6/21.6
08-RIV-111-1.1/1.9
08-RIV-215-38.6/39.7
08-R1V-215-39.7/43
08-RI1V-215-43.1/43.9
08-RI1V-215-43.2/45.3
08-RIV-215-38.0/38.9

OO O N W N

Statement of Ongoing Contracts - Index

Contract
08-0K2304
08-0F3604
08-0Q8504
08-0C8204
08-0N5104
08-0M3104
08-1E6404
08-491804
08-0M4204
08-0R1904
08-0R1804
08-0M2104
08-1F1204
08-1E2604
08-456624
08-448404
08-449104
08-334884
08-334874
08-334864
08-0M94U4
08-449314
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08-SBD-10-9.9/24.5
08-SBD-10-12.0/19.8
08-SBD-10-/33.2
08-SBD-15-3.8/12.8
08-SBD-15-11.0/0
08-SBD-15-14.0/16.4
08-SBD-15-14.6/0
08-SBD-15-31.8/171.4
08-SBD-15-177.3/181.1
08-SBD-15-15.4/30.8
08-SBD-18-30.0/32.5
08-SBD-18-53.4/53.6
08-SBD-18-6.1/31.6
08-SBD-38-15.0/49.5
08-SBD-38-51.9/0
08-SBD-38-5.2/5.5
08-SBD-40-3.0/28.1
08-SBD-40-18.0/0
08-SBD-40-85.2/0
08-SBD-40-119.0/138.3
08-SBD-40-138.3/154.5
08-SBD-40-140.7/0

Statement of Ongoing Contracts - Index

Contract
08-384344
08-497514
08-1F0604
08-472224
08-0K5204
08-0K7104
08-0M8804
08-0R6504
08-368504
08-0Q7404
08-0A7914
08-0J0104
08-0Q6504
08-0G6204
08-0R8604
08-0M4504
08-0K2504
08-435414
08-0N5904
08-0K2704
08-0K2604
08-0N5704
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08-SBD-60-/9.9
08-SBD-62-142.2/142.9
08-SBD-71-4.8/8.5
08-SBD-95-51.2/51.6
08-SBD-95-57.0/57.3
08-SBD-215-14.0/0
08-SBD-395-16.2/0
08-SBD-395-19.0/35.
08-SBD-5712-/0
09-1INY-58-/0
09-1INY-178-60.0/62.2
09-1NY-395-45.5/50.3
09-MNO-6-2.4/4
09-MNO-6-26.5/32.3
09-MNO-395-34.1/0
09-MNO-395-51.5/51.
09-MNO-395-63.9/65.
10-010-99-2.3/20.2
10-ALP-88-/0
10-AMA-88-/5.5
10-CAL-4-32.2/0
10-MER-5-23.1/24

Statement of Ongoing Contracts - Index

Contract
08-1F0904
08-378704
08-0F1004
08-0K3104
08-0M6904
08-0M4004
08-0P3104
08-0C1214
08-0M0204
09-352904
09-359104
09-351604
09-354304
09-358504
09-353304
09-354404
09-354104
10-0S78A4
10-0X2104
10-264444
10-0K6304
10-0S1904
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10-MER-99-4.6/10.5
10-MER-99-13.1/36.7
10-MER-99-13.9/14 .4
10-MER-99-24.4/25_8
10-MER-99-26.8/27 .6
10-MER-99-/4 .6
10-MER-140-36.5/37.6
10-MER-165-26.7/30
10-SCL-152-19.8/0
10-SJ-4-8.3/T14.3
10-S3-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-.1/47.8
10-SJ-5-25.1/28.6
10-SJ-5-28.5/35.6
10-SJ3-12-.1/4 .4
10-S3-12-20.8/L23.2
10-SJ-26-18.5/19
10-S3-99-4.9/14 .2
10-S3-99-6.9/10.6
10-S3-99-10.6/15
10-SJ-205-1.7/12.6

Statement of Ongoing Contracts - Index

Contract
10-415704
10-0S9504
10-481004
10-414824
10-3169C4
10-415804
10-3A66U4
10-381514
10-0Q8004
10-0W1204
10-3A1004
10-0S1104
10-0K3304
10-0M7804
10-0G4704
10-0G8004
10-0X4104
10-0T1604
10-0E6114
10-0E6134
10-0E6124
10-0L5704
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10-SJ-205-7.1
10-STA-99-/24._7
10-STA-99-2.3/20.2
10-STA-219-2.9/4.9
10-TUO-49-18.0/18.3
10-TUO-108-11.3/21
11-1MP-98-21.8/31.3
11-1MP-186-/.4
11-SD-5-4.6/0
11-SD-5-5.0/63.7
11-SD-5-54.4/72.2
11-SD-5-10.0/10
11-SD-5-12.6/72.2
11-SD-5-19.9/21.2
11-SD-5-23.9/25.5
11-SD-5-62.6/0
11-SD-8-6.3/9
11-SD-8-10.5/12.6
11-SD-8-17.4/18.7
11-SD-11-/1.6
11-SD-15-21.9/23.9
11-SD-15-23.8/26.2

Statement of Ongoing Contracts - Index

Contract
10-0w7104
10-0M8004
10-0S7804
10-0A8724
10-0K1504
10-0X4304
11-275204
11-294804
11-297104
11-238604
11-408904
11-2976U4
11-401404
11-002704
11-404304
11-270804
11-2M4304
11-298604
11-063814
11-056324
11-2607D4
11-2607C4
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11-SD-15-11.
11-SD-15-14.
11-SD-15-15.
11-SD-15-16.
11-SD-15-21.
11-SD-15-23.
11-SD-15-26.

2/M14.
5/M16.
0/M16.
4/M19.
9/M23.
8/M26.
2/M27 .

11-SD-15-27.8/30.

11-SD-15-8.9/9.7

11-SD-15-30.1/31.

11-SD-15-/4.7
11-SD-52-5.0/6.2

11-SD-52-14.5/15.5
11-SD-52-15.5/17.3
11-SD-52-17.3/17.

11-SD-56-3.5/3.5
11-SD-56-6.8/8.7
11-SD-56-/8.9
11-SD-75-9.0/0

11-SD-76-16.7/17.7
11-SD-78-15.3/16.3

11-SD-94-14.9/30

o N © o A A~ O

Statement of Ongoing Contracts - Index

Contract
11-2T0974
11-2T0984
11-2T0954
11-2T0994
11-260724
11-260734
11-2T0864
11-2T70874
11-233204
11-2T0884
11-282404
11-402804
11-2T70704
11-270114
11-2T70014
11-2E0064
11-402304
11-269304
11-290304
11-257144
11-2T72304
11-290404
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-94-32.8/40.3 11-287904 98
11-SD-163-.5/3.2 11-265014 99
11-SD-163-1.4/0 11-264114 99
11-SD-163-1.7/3.2 11-265004 99
11-SD-163-1.7/3.2 11-2650A4 99
11-SD-163-5.8/8.8 11-403704 99
11-SD-805-4.7/5.6 11-2T71824 99
11-SD-805-5.5/9.4 11-271814 100
11-SD-805-5.8/13 11-271834 100
11-SD-805-7.7/9.1 11-081654 100
11-SD-805-23.7/27.6 11-2T72004 100
11-SD-805-26.5/28.9 11-2T0404 100
11-SD-5506-/0 11-287704 100
12-0RA-1-17.6/18.1 12-0L2604 101
12-0ORA-1-/1.1 12-0M2904 101
12-0RA-5-5.6/6.6 12-0F0604 101
12-0RA-5-6.0/31.2 12-0F9204 101
12-0RA-5-6.1/31.2 12-0G7304 101
12-0RA-5-6.2/8.7 12-0F96E4 102
12-0RA-5-8.5/9.4 12-0E5704 102
12-0RA-5-13.5/34 12-0N0304 102

12-0ORA-5-19.5/19.5 12-0L8704 102



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-0RA-5-42.1/44 .4 12-1016A4 102
12-0RA-22-.6/.9 12-071634 102
12-0RA-22-.7/.9 12-071624 103
12-0RA-22-1.1/13.2 12-0L6504 103
12-0RA-39-1.1/19.2 12-0L3804 103
12-0RA-39-1.6/3.2 12-0M8804 103
12-0RA-39-2.1/6.1 12-0L9704 103
12-0RA-39-7.1/9.6 12-0L77U4 103
12-0RA-55-2.0/11.8 12-0L74U4 104
12-0RA-55-17.0/17.7 12-0H2084 104
12-0RA-57-11.9/12.9 12-0M3804 104
12-0RA-57-12.3/15.2 12-0F0404 104
12-0RA-57-16.2/18.8 12-0F0314 104
12-0RA-57-18.8/21.1 12-0F0324 104
12-0RA-73-10.0/24.5 12-0H4404 105
12-0RA-74-13.3/16.6 12-043224 105
12-0RA-74-/.2 12-0E3104 105
12-0RA-90-11.8/12.5 12-056224 105
12-0RA-91-.9/5.4 12-0C5704 105
12-0RA-91-8.1/9.5 12-0C5604 105
12-0RA-91-9.2/15.9 12-0G3314 106

12-0ORA-91-18.0/18 12-0K3304 106



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-0RA-91-.3/.3 12-0L7504 106
12-0RA-91-/10.1 12-0H0294 106
12-0RA-133-4.1/8.1 12-1072C4 106
12-0RA-261-/3.5 12-0M4304 106
12-0RA-405-1.5/24_1 12-0L7604 107
12-0RA-405-5.0/5.6 12-0M1304 107
12-0RA-405-6.4/7.4 12-0F5504 107
12-0RA-405-8.7/12.6 12-0K0604 107
12-0RA-405-17.9/0 12-0L3004 107
12-0RA-405-/12.9 12-0M3004 107

Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category Bid + CCO Work Comp
-F- FEDERAL AID (PRIMARY) $41,737,406 $22,327,375
-S- FEDERAL AID (SECONDARY) $4,035,795 $0
-SH- STATE HIGHWAY $140,632,369 $49,802,908
-ER- STORM DAMAGE REPAIR $3,246,001 $13,260

$43,448,019 $21,986,771
District Total: $233,099,590 $94,130,314




District 02
Federal Aid

District Total:

District 03
Federal Aid

District Total:

District 04
Federal Aid
-1-
—-F-

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)

Bid + CCO
$46,603,277
$3,591,928
$22,558,889
$10,489,209
$187,387,717
$270,631,021

Bid + CCO
$189,450,129
$89,086,144
$55,459,679
$50,719,099
$173,994,194
$558,709,244

Bid + CCO
$183,974,177
$64,722,950

Work Comp
$29,287,563
$3,331,426
$462,941
$5,125,504
$109,732,432
$147,939,865

Work Comp
$150,083,941
$42,560,941
$9,158,540
$42,005,744
$97,238,848
$341,048,013

Work Comp
$100,714,056
$64,273,683



District
Federal Aid
-S-
—-SH-
-ER-

District Total:

District
Federal Aid
—F-
-S-
—SH-

District Total:

District
Federal Aid
—-F-
-S-
—SH-

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$88,947,933
$3,070,218,005
$6,250,612
$594,190,984
$4,008,304,660

Bid + CCO
$143,271,909
$90,267,129
$45,494,755
$63,338,971
$342,372,763

Work Comp
$69,327,152
$2,704,928,047
$5,943,915
$474,666,726
$3,419,853,579

Bid + CCO
$109,730,232
$1,468,639
$205,883,067
$99,123,916

Work Comp
$102,972,860
$85,652,787
$19,507,187
$54,798,938
$262,931,772

Work Comp
$94,509, 389
$1,875
$108,895,217
$61,381,267



District
Federal Aid

District Total:

District
Federal Aid

District Total:

District
Federal Aid

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$416,205,854

Bid + CCO
$358,529,806
$286,102,454

$26,984,738
$371,487,612
$2,895,544
$968,364,974
$2,014,365,127

Bid + CCO
$265,437,533
$41,404,411
$251,542,130
$34,405,386
$2,185,000
$317,837,060

Work Comp
$264,787,748

Work Comp
$149,492,291
$164,098,838

$18,794,135
$181,698,446
$312,919
$575,820,655
$1,090,217,284

Work Comp
$141,670,077
$26,835,127
$86,290,763
$22,119,997
$0
$161,300,936



District
Federal Aid
District Total:

District
Federal Aid
—F-
—SH-

District Total:

District
Federal Aid

District Total:

District
Federal Aid

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (PRIMARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category

Bid + CCO
$912,811,520

Bid + CCO
$5,205,372
$3,775,082
$3,145,419

$12,125,873

Work Comp
$438,216,900

Bid + CCO
$133,073,858
$170,447,332

$15,241,557
$344,760,058
$20,692,624
$684,215,429

Bid + CCO

Work Comp
$0
$1,781,305
$0
$1,781,305

—_— 2

Work Comp
$65,196,167
$125,455,861
$279,019
$155,906,344
$7,893,634
$354,731,025

Work Comp



District
Federal Aid

District Total:

District
Federal Aid

District Total:

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$3,723,370
$12,504,831
$34,563,693
$189,464,420
$1,000,000
$181,569,679
$422,825,992

Bid + CCO
$6,174,717
$35,581,915
$1,687,053
$213,229,639
$207,270,901
$463,944,224

Work Comp
$3,514,613
$8,452,927

$28,767,966
$111,203,513
$0
$114,362,151
$266,301,170

Statement of Ongoing Contracts —

Statewide Recap

Work Comp
$5,923,226
$21,470,784
$1,183,920
$109,549,621
$158,975,374
$297,102,924




Federal Aid
—1-

Statewide Totals

FEDERAL AID (INTERSTATE)

Statement of Ongoing Contracts —

Category

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Statewide Recap

Bid + CCO
$1,186,966,867
$2,860,364,459

$15,577,157
$592,757,233
$1,003,386,883
$4,680,558,699

$10,339,611,298

Statement of Ongoing Contracts -Summary

District

05

11

12

01

08

07

06

Work Completed This Perio

$714,291
$36,074,969
$1,500,544
$12,609,030
$1,664,762
$7,482,361

$29,270,284

Work Comp
$645,881,933
$1,838,157,730
$6,270,094
$299,919,099
$676,289,211
$3,512,523,831

$6,979,041,898




Statement of Ongoing Contracts -Summary

District Work Completed This Perio
04 $50,777,610
03 $10,149,302

Work completed this Period: $150,243,153
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