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02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

01-DN-101-4.0/0

01-DN-101-13.3/13.3

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-199-20.5/25.7

01-HUM-36-21.9/0

Fed Aid

HA21

HC168

20.20

201130

20.20

201130

HE12

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH AT

0.6 MILE NORTH OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.9 MILES SOUTH OF HAMILTON

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 7 MILES

NORTH OF GASQUET, AT VARIOUS

LOCATIONS FROM 0.5 MILE NORTH OF

MIDDLE FORK SMITH RIVER BRIDGE NO

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT 2.0 MILES WEST OF VAN DUZEN RIVER

BRIDGE #04-293  DIR'S EMERGENCY F.A.

Description 

REMOVE & RECONSTRUCT HINGES

HMA LEVELING

RETREAT

SLIDE REPAIR

SHOULDER WIDENING & BRIDGE WIDENING

CULVERT REPAIR

Type Of Work

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS INC

HEMMINGSEN CONTRACTING, INC.

R BROWN CONSTRUCTION CO., INC.

FLATIRON WEST INC

WAHLUND CONSTRUCTION, INC.

Contractor

PLEASANTON CA 94588

BROOKINGS OR 97415

CRESCENT CITY, CA 95531

WILLOW CREEK, CA 95573

BENICIA CA 94510

EUREKA, CA 95503

(925)416-0700

(541)469-5341

 

(530)629-3702

(707)742-6000

 

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

MERGUPS, JURIS

SANDERS, KAREN

KUYKENDALL, NANCY

Resident
Engineer

(707)498-4009

(707)464-4618

(707)464-4618

(707)464-4618

(707)498-4009

(707)725-7197

 $3,876,350

 $294,755

 $305,000

 $985,000

 $13,624,158

 $385,000

Bid + CCOs

 $2,256,164

 $0

 $265,197

 $761,839

 $0

 $197,949

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/16/13

10/08/13

04/04/12

12/01/12

12/09/13

12/10/12

Awarded

05/24/13

10/25/13

05/02/12

01/16/13

01/03/14

02/06/13

Approved

11/15/14

12/30/13

03/30/14

11/05/13

Est Comp

 35%

 0%

 0%

 100%

 0%

 100%

%Time

 58%

 0%

 87%

 77%

 0%

 51%

% Work 

SUSPENDED

SUSPENDED

 

 

 

OVER RUN

Message

01-476904

01-0B1304

01-0C2604

01-0C7804

01-479404

01-0C7904

Contract 

ACBH-Q101-(226)E

HP21-6201-(009)

  

  

NHP-P199-(033)E

  

  Q1-01 2-(6E)

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD, STE 4 #395

PO BOX 1956

P.O. BOX 215

P.O. BOX 406

2100 GOODYEAR RD

830 HILMA DRIVE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

CT, STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

Accepted

02/19/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

01-HUM-36-40.5/45.7

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-101-12.9/13.1

01-HUM-101-15.4/0

01-HUM-101-54.3/56.8

Fed Aid

HM1

20.20

201130

HM1

HM2

20.20

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR DINSMORE FROM

VAN DUZEN RIVER BRIDGE NO 04- 0129 TO

TRINITY COUNTY LINE

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM KLAMATH RIVER BRIDGE 04-144 TO

SLATE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT COUNTY,  1 MILE SOUTH OF

THE  HURLBUTT UNDERCROSSING  DIR'S

EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR RIO DELL FROM

THE EEL RIVER BRIDGE #4-16 TO 0.3

MILE SOUTH OF VAN DUZEN RIVER BRIDGE

Description 

PLACE RUBBERIZED SEAL COAT

SLIDE REPAIR

PLACE SEAL COAT

REPAIR DRAINAGE SYSTEMS

REPLACE UNDERDRAIN PIPES

INSTALL MEDIAN BARRIER

Type Of Work

NORTHWEST PAVING

6 RIVERS CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL INC

KICKIN ENTERPRISES

VAN METER LOGGING, INC.

DIRT AND AGGREGATE

INTERCHANGEINC

Contractor

REDDING CA 96001

HOOPA, CA 95546

WATSONVILLE CA 950775085

BELLA VISTA CA 96008

GARBERVILLE, CA 95542

FAIRVIEW OR 97024

(530)246-4388

(530)625-4716

(831)724-1011

(530)549-5190

 

(503)661-5093

RODRIGUEZ, JOAQUIN

OSIER, JIM

OSIER, JIM

KAMPAS, NANCY

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)621-0000

(707)834-1152

(707)834-1152

(707)725-1023

(707)441-3944

(707)621-0000

 $509,911

 $885,000

 $607,282

 $141,778

 $1,085,000

 $955,555

Bid + CCOs

 $0

 $888,270

 $0

 $0

 $610,587

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $159,834

 $0

This Month

12/17/13

11/25/12

04/10/13

11/04/09

09/12/13

08/15/13

Awarded

01/06/14

01/16/13

05/06/13

12/07/09

11/27/13

08/28/13

Approved

07/25/13

11/19/13

05/20/11

03/30/14

Est Comp

 0%

 100%

 0%

 100%

 67%

 0%

%Time

 0%

 100%

 0%

 100%

 56%

 0%

% Work 

 

OVER RUN

SUSPENDED

SUSPENDED

 

 

Message

01-0C1004

01-0C7704

01-0B7704

01-451804

01-0E3104

01-0B1904

Contract 

  

  

  

  

  

HSNH-Q101-(228)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

8115 SECLUDED VALLEY DRIVE

P.O. BOX 1431

P O BOX 50085

12777 INDIAN OAKS DRIVE

752B REDWOOD DR.

20905 NE SANDY BLVD

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

CT., STE. E

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT, SUITE E

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA CA 95540

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-169-13.6/23.4

Fed Aid

20.20

201130

HA22

HB1

HA21

HA21

HB1

Pgm Code

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA SLOUGH BRIDGE

TO ARCATA OVERHEAD

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM WESTHAVEN DRIVE UC TO

TRINIDAD ROAD UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

Description 

SLIDE REPAIR

HMA OVERLAY & RECONSTRUCT MBGR

INSTALL CABLE MEDIAN BARRIER

REPLACE BRIDGES

SEISMIC RETROFIT

WIDENING RDWY WITH HMA OVER AB

Type Of Work

R. P. RICE CONSTRUCTION

MERCER FRASER COMPANY

DESERT CONCEPTS CONSTRUCTION

INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

STEELHEAD CONSTRUCTORS INC

Contractor

FORTUNA, CA 95540

EUREKA CA 955021006

PALM DESERT CA 92211

BENICIA, CA 94510

BENICIA CA 94510

PALO CEDRO CA 96073

 

(707)443-6371

(760)200-9007

(925)372-8000

(925)372-8000

(530)226-6400

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

FITZGERALD, TOM

QUINTRELL, HEIDI

OSIER, JIM

Resident
Engineer

(707)496-4358

(707)496-4358

(707)496-4359

(707)441-3989

(707)496-4358

(707)834-1152

 $285,000

 $12,293,022

 $868,780

 $41,571,658

 $2,190,443

 $3,855,503

Bid + CCOs

 $282,090

 $8,979,749

 $0

 $41,069,117

 $515,852

 $0

Comp To  date

 $0

 $383,335

 $0

 $0

 $93,485

 $0

This Month

04/09/12

10/18/12

09/20/13

09/18/08

08/28/13

10/15/13

Awarded

06/06/12

11/06/12

10/04/13

09/26/08

09/17/13

10/25/13

Approved

06/15/12

06/01/14

02/21/14

07/30/14

Est Comp

 100%

 91%

 0%

 100%

 15%

 0%

%Time

 99%

 73%

 0%

 100%

 24%

 0%

% Work 

OVER RUN

SUSPENDED

 

 

 

SUSPENDED

Message

01-0C2804

01-3633U4

01-0B1004

01-296104

01-459704

01-450904

Contract 

  

ACNH-Q101-(223)E

HSNH-Q101-(232)E

ACNH-X023-(033)E

NH-Q101-(231)E

HSST-S169-(006)E

  

--()

--()

BHX0-23 0-(3EN)H

--()

--()

  

  

  

X023- 033-()

  

  

  

WPCP

  

SWPPP

  

  

P. O. BOX 817

P O BOX 1006

77-770 COUNTRY CLUB DR STE D

2990 BAY VISTA COURT,SUITE D

2990 BAY VISTA COURT SUITE D

P O BOX 997

2355 BONGIO CT

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

G

5601 S. BROADWAY

5065 BOYD ROAD, SUITE

G

634 HWY 96

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

EUREKA CA 95503

ARCATA, CA 95521

WILLOW CREEK, CA 95573

Accepted

02/27/14

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

01-HUM-255-.2/1.8

01-HUM-299-8.5/0

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-/42.9

01-HUM-999-/0

Fed Aid

HA21

20.20

201130

HA23

HA23

HB1

HA21

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AT VARIOUS LOCATIONS FROM EUREKA

CHANNEL BRIDGE TO SAMOA CHANNEL

BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI

WEST OF CHEZEM ROAD #6L200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 299/101

SEPARATION TO TRINITY COUNTY  LINE

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGE

REPAIR SLIPOUT

REPAIR SLIDE & REPLACE DRAINAGE

RECONSTRUCT ROADWAY WITH HMA

RECONSTRUCT METAL GUARD RAILING

REHABILITATE BRIDGES

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GR SUNDBERG INC.

G R SUNDBERG INC

MERCER FRASER COMPANY

APEX FENCE COMPANY INC

F D THOMAS INC

Contractor

BENICIA CA 94510

ARCATA, CA 95521

ARCATA CA 95521

EUREKA CA 955021006

ANDERSON CA 96007

MEDFORD OR 97501

(707)746-8028

 

(707)825-6565

(707)443-6371

(530)365-3316

(541)664-3010

QUINTRELL, HEIDI

OSIER, JIM

OSIER, JIM

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

OSIER, JIM

Resident
Engineer

(707)496-4358

(707)834-1152

(707)834-1152

(707)498-3207

(707)498-3207

(707)834-1152

 $1,773,323

 $783,931

 $4,942,902

 $8,929,203

 $2,164,433

 $3,289,893

Bid + CCOs

 $1,713,414

 $789,885

 $5,136,066

 $5,522,410

 $1,379,773

 $1,264,696

Comp To  date

 $0

 $0

 $0

 $1,400

 $0

 $359,999

This Month

09/13/12

09/16/11

06/18/12

12/19/12

12/13/12

06/13/13

Awarded

11/06/12

09/16/11

07/23/12

01/10/13

01/10/13

07/08/13

Approved

12/11/13

06/15/13

03/27/14

06/03/14

03/13/14

01/05/15

Est Comp

 100%

 100%

 97%

 56%

 57%

 29%

%Time

 100%

 100%

 98%

 62%

 56%

 38%

% Work 

COMPLETED

OVER RUN

 

SUSPENDED

SUSPENDED

 

Message

01-0A3804

01-0B6404

01-474414

01-423704

01-463914

01-0A4504

Contract 

ACST-P255-(007)E

  

ER43-M300-(4E )

NH-P299-(173)

NHG-P299-(172)

  

-    -( )

  

--()

--()

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

  

3701 MALLARD DRIVE

5211 BOYD ROAD

5211 BOYD ROAD

P O BOX 1006

P O BOX 545

P O BOX 4663

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

01/29/14

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

01-HUN-96-27.0/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

01-MEN-1-33.4/33.9

Fed Aid

20.20

201130

20.20

201130

HA22

HA22

HA21

HA21

Pgm Code

IN HUMBOLDT COUNTY,  1.1 MILES WEST

OF AIKEN CREEK BRIDGE #4-59  DIR'S

EMERGENCY F.A.

IN LAKE COUNTY ON ROUTE 20, FROM

JUNCTION 20/53 TO  LAKE/COLUSA COUNTY

LINE  DIR'S EMERGENCY F.A.

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

Description 

REPAIR SLIPOUT

FIRE DAMAGE REPAIR

WIDEN ROADWAY WITH HMA OVER AB

WIDEN ROADWAY WITH HMA OVER AB

REPAIR BRIDGE DECKS

REPLACE BRIDGE (SCOUR)

Type Of Work

ENGINEERED SOIL REPAIRS, INC.

TEICHERT CONSTRUCTION DBA A.

TEICHERT & SON, INC

TEICHERT CONSTRUCTION

SIERRA EQUIPMENT RENTAL INC

J MC LOUGHLIN ENGINEERING CO

INC

GOLDEN STATE BRIDGE INC

Contractor

WALNUT CREEK, CA 94597

DAVIS, CA 95617-1890

ROSEVILLE, CA  95678

GLENN CA 95943

RANCHO CUCAMONGA CA 91730

BENICIA, CA 94510

 

(530)406-4200

(916)645-4800

(877)503-6300

(909)944-1037

(925)372-8000

OSIER, JIM

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

FAZAL, IMRAN

QUINTANAR, IRA

Resident
Engineer

(707)834-1152

(707)994-5074

(530)713-7864

(707)994-5074

(707)834-1151

(707)962-9473

 $5,085,000

 $1,185,000

 $13,340,876

 $12,178,957

 $1,122,543

 $10,034,605

Bid + CCOs

 $5,099,226

 $439,395

 $13,376,544

 $2,895,844

 $1,041,581

 $8,784,536

Comp To  date

 $0

 $0

 $0

 $0

 $61,341

 $155,579

This Month

04/20/12

08/16/12

07/23/12

01/05/11

03/25/13

11/08/11

Awarded

06/01/12

11/15/12

07/23/12

02/15/11

04/18/13

11/17/11

Approved

06/30/13

03/01/14

01/24/14

12/01/12

05/13/14

07/14/14

Est Comp

 100%

 0%

 100%

 50%

 60%

 81%

%Time

 100%

 37%

 100%

 24%

 87%

 89%

% Work 

OVER RUN

 

COMPLETED

 

SUSPENDED

 

Message

01-0C3004

01-0C6204

01-3986A4

01-3986U4

01-0A4304

01-310104

Contract 

  

  

NH-P053-(024)3

NH-P053-(024)3

  

BRST-POO1-(559)E

  

  

--()

--()

  

  P0-01 5-(9E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

1267 SPRINGBROOK ROAD

P.O. BOX 1890

4401 DULUTH AVENUE

8176 ROAD 44

10641 FULTON CT

2990 BAY VISTA COURT, SUITE D

5065 BOYD ROAD, STE B

P.O. BOX 457

1401 WILL S GREEN

AVENUE

P. O. BOX 457

6301 NORTH STATE

STREET

925 N. FRANKLIN

STREET

ARCATA, CA 95521

LOWERLAKE, CA 95457

COLUSA CA 95932

LOWERLAKE CA 95457

UKIAH, CA 95482

FORT BRAGG, CA 95437

Accepted

02/14/14

02/11/14

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

Fed Aid

HA23

HA42

HB1

HB1

HE14

HA42

Pgm Code

IN MENDOCINO COUNTY NEAR ROCKPORT,

2.0 MILES NORTH OF USAL ROAD

IN MENDOCINO COUNTY NEAR WHISKEY

SPRINGS AND WILLITS FROM SOUTH OF

SOUTH FORK NOYO RIVER TO WEST OF

CROPLEY LANE; ALSO ON ROUTE 1 

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM ROUTE 1 TO BOATYARD DRIVE

IN MENDOCINO COUNTY NEAR UKIAH FROM

THE SOUTH STREET OVERCROSSING TO

NORTH STATE STREET UNDERCROSSING

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT BRIDGE, ROCK FISH WEIR

REHABILITATE DRAINAGE

CONSTRUCT SIDEWALK, CURB-RAMPS &

INSTALL HIGH FRICTION SURFACE TREAT

CONSTRUCT 2 LANE HIGHWAY

CULVERT REHABILITATION

Type Of Work

SHASTA CONSTRUCTORS INC

KEN'S WATER TENDER INC

ROBERT J FRANK CONSTRUCTION

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

ARGONAUT CONSTRUCTORS

Contractor

REDDING CA 960491539

WILLOW CREEK CA 95573

REDDING CA 96003

BENICIA CA 94510

BENICIA CA 94510

SANTA ROSA CA 95402

(530)365-3930

(530)629-4397

(530)222-1408

(707)746-8028

(707)742-6000

(707)542-4862

KRUEGER, GRANT MICHAEL

KRUEGER, GRANT

ORTIZ, AL

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

FAZAL, IMRAN

Resident
Engineer

(707)498-3067

(707)498-3067

(707)962-0691

(707)496-5840

(707)496-4355

(707)834-1151

 $4,424,844

 $1,231,898

 $484,157

 $552,148

 $115,340,305

 $4,035,795

Bid + CCOs

 $4,348,256

 $0

 $0

 $0

 $37,515,163

 $0

Comp To  date

 $96,718

 $0

 $0

 $0

 $228,058

 $0

This Month

12/20/12

08/15/13

09/05/13

09/19/13

07/26/12

12/04/13

Awarded

01/23/13

09/10/13

09/24/13

10/04/13

08/31/12

12/20/13

Approved

04/02/14

12/12/14

Est Comp

 87%

 0%

 0%

 0%

 61%

 0%

%Time

 99%

 0%

 0%

 0%

 32%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

SUSPENDED

Message

01-385724

01-364324

01-0A2304

01-0C3604

01-262004

01-378164

Contract 

STP-P001-(573)

CSTP-X045-(023)E

  

HSNH-Q101-(229)E

  

STP-P128-(052)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

SWPPP

  

P O BOX 491539

PO BOX 931

2806 TARMAC RD

3701 MALLARD DRIVE

2100 GOODYEAR RD

PO BOX 639

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

01-MEN-128-34.5/35.5

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

Fed Aid

HA23

20.20

201130

HA21

HB1

HA21

HM4

Pgm Code

IN MENDOCINO COUNTY ABOUT 5 MILES

EAST OF BOONVILLE FROM 0.5 MILE  EAST

OF SHEARING CREEK BRIDGE #10- 59 TO

0.9 MILE WEST OF MAPLE

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE &

MENDOCINO COUNTIES AT VARIOUS

LOCATIONS

Description 

REPAIR SLOPE, CONST GROUND ANCHORS

REPAIR SLIPOUT

REHABILITATE BRIDGES

RECONSTRUCT GUARD RAILING

REHABILITATE BRIDGES

REPAIR CHANGEABLE MESSAGE SIGNS

Type Of Work

GOLDEN STATE BRIDGE INC

MENDOCINO CONSTRUCTION

SERVICES, INC

ABHE & SVOBODA INC

CORAL CONSTRUCTION COMPANY

PENHALL COMPANY

TRAFFIC DEVELOPMENT SERVICES

Contractor

BENICIA CA 94510

WILLITS, CA 95490

PRIOR LAKE MN 55372

WILSONVILLE OR 97070

ROGERS MN 55374

MOORPARK, CA 93021

(925)372-8000

(707)459-2377

(952)447-6025

(503)682-2252

(763)428-2244

(805)523-1914

KLEIBER, KATHARINE

KRAFT, DAN

FAZAL, IMRAN

KLEIBER, KATHARINE

KOSTRZEWA, LUCY

LEES, CHUCK

Resident
Engineer

(707)496-5840

(530)713-7864

(707)834-1151

(707)496-5840

(707)834-1036

(707)496-4351

 $3,080,817

 $1,485,000

 $5,698,520

 $7,016,149

 $1,655,965

 $263,411

Bid + CCOs

 $0

 $798,231

 $1,140,006

 $6,836,342

 $0

 $223,570

Comp To  date

 $0

 $0

 $956,436

 $55,452

 $0

 $223,570

This Month

11/04/13

03/30/12

05/17/13

02/28/12

05/23/13

05/30/13

Awarded

11/19/13

06/24/12

06/04/13

03/22/12

06/13/13

06/27/13

Approved

05/21/12

11/13/14

03/30/14

03/07/14

Est Comp

 0%

 62%

 47%

 93%

 0%

 10%

%Time

 0%

 54%

 20%

 93%

 0%

 85%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

01-476604

01-0C2304

01-0A4404

01-464204

01-0A4204

01-0B7904

Contract 

ER-43M5-(004)

  

  

ACHS-X045-(022)E

  

  

--()

  

  

PGX0-45 0-(2E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

  

  

2990 BAY VISTA COURT STE D

P.O. BOX 1517

17066 REVERE WAY

P O BOX 347

P O BOX 310

207 W LOS ANGELES AVE

6301 NORTH STATE

STREET

P.O. BOX 457

6301 N STATE STREET

20 WEST SCHOOL ROAD

1500 REDWOOD DRIVE

925B NORTH FRANKLIN

STREET

UKIAH, CA 95482

LOWERLAKE, CA 95457

UKIAH, CA 95482

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

01District

 $2,775,206 $154,131,752 $294,818,866

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

02-LAS-139-30.0/40

02-LAS-395-56.5/61

02-MOD-139-22.6/22.8

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

Fed Aid

HA23

HB1

20.20

201130

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY AT AND NEAR JOHN

STONVILLE FROM 0.1 MILE NORTH OF

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF

ROUTE 36.

IN MODOC COUNTY ABOUT 23 MILES NORTH

OF CANBY FROM 0.6 MILE TO 0.4 MILE

SOUTH OF PEREZ INSPECTION STATION.

IN LASSEN AND PLUMAS COUNTIES ON RTE

36 FROM RUSSEL AVENUE TO 0.1 MILE

WEST OF SUSAN RIVER BRIDGEAND ON

ROUTE 70 FROM 0.7 MILE WES

IN SISKIYOU AND SHASTA COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN REDDING FROM 0.1

MILE SOUTH TO 0.2 MILE  NORTH OF

HARTNELL AVE OVERCROSSING DIR'S

EMERGENCY L.B.

Description 

AR CHIP SEAL

PAVEMENT REHAB.

INSTALL CCTV AND RWIS

HMA THIN BLANKET WITH DIGOUTS

BRIDGE MAINTENANCE

REPAIR BRIDGE DAMAGE

Type Of Work

NORTHWEST PAVING

HAT CREEK CONSTRUCTION &

MATERIALS INC

STUDEBAKER BROWN ELECTRIC INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

SHASTA CONSTRUCTORS, INC.

Contractor

REDDING CA 96001

BURNEY CA 96013

ROSEVILLE CA 95678

BURNEY CA 96013

TEMPE AZ 85282

REDDING, CA 96002

(530)246-4388

(530)335-5501

(916)788-1626

(530)335-5501

(602)437-1711

(530)365-3930

BLINE, JEFF

BLINE, JEFF

ESTES, RODDY

BLINE, JEFF

BAILEY, JOHN

ALEXANDER, NATHAN

Resident
Engineer

(530)949-2984

(530)949-2984

(530)941-4998

(530)949-0697

(530)440-9554

(530)604-5102

 $1,490,524

 $2,525,754

 $209,900

 $868,299

 $3,879,240

 $6,224

Bid + CCOs

 $127,293

 $2,598,231

 $0

 $933,351

 $3,687,867

 $0

Comp To  date

 $0

 $35,000

 $0

 $2,940

 $2,490

 $0

This Month

06/11/13

05/24/13

12/10/13

04/05/13

04/11/13

02/05/14

Awarded

07/08/13

06/13/13

12/23/13

04/26/13

05/06/13

02/25/14

Approved

07/20/14

03/28/14

03/28/14

03/12/14

Est Comp

 30%

 93%

 0%

 92%

 88%

 0%

%Time

 9%

 98%

 0%

 99%

 92%

 0%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

02-4F1304

02-3C0724

02-1E0604

02-4E9904

02-3E6504

02-0H0404

Contract 

  

NH-S395-(240)E

  

  

BHIM-000C-(357)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89 N

2008 OPPORTUNITY DR STE 140

24339 STATE HWY 89 N

1310 W 23RD STREET

4150 FIG TREE LANE

13700 HWY 36E

471-800 DIANE DRIVE

18300 ANTLER SCHOOL

RD. BLDG D

471-800 DIANE DRIVE

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

LAKEHEAD, CA 96051

SUSANVILLE, CA 96130

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

02-SHA-5-39.5/40.8

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SIS-3-48.3/53.1

Fed Aid

HA21

HB4N

HB1

HA22

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.2 MILE NORTH OF  JUNIPER DRIVE

TO 13TH STREET.

Description 

BRIDGE REPLACEMENT

INSTALL LANDSCAPING AND IRRIGATION

INCREASE CURVE RADII, WIDEN

CURVE IMPROVEMENT WITH HMA OVER AB

REPAIR ROADWAY WITH HMA OVER AB

ASPHALT RUBBER CHIP SEAL

Type Of Work

TUTOR SALIBA CORPORATION

AUBURN GARDENING AND LANDSCAPE

MERCER FRASER COMPANY

NORDIC INDUSTRIES INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

SYLMAR CA 91342

SACRAMENTO CA 95835

EUREKA CA 955021006

OLIVEHURST CA 95961

REDDING CA 96049

MT SHASTA CA 96067

(818)362-8391

(530)344-8169

(707)443-6371

(530)742-7124

(530)246-4292

(530)926-4093

DARNALL, MARK

ALEXANDER, NATHAN

MENDOZA, SERGIO

MENDOZA, SERGIO

ZDENEK, MICHAEL

MCLAUGHLIN, ROBERTA

Resident
Engineer

(530)225-3083

(530)225-2922

(530)945-2437

(530)225-3193

(530)356-7818

(530)841-0173

 $128,598,405

 $626,408

 $12,634,967

 $11,272,824

 $22,169,433

 $792,904

Bid + CCOs

 $76,038,064

 $617,917

 $12,159,913

 $5,844,213

 $424,489

 $373,828

Comp To  date

 $3,170,751

 $0

 $40,082

 $12,065

 $113,889

 $0

This Month

09/25/09

04/07/11

07/12/11

11/29/12

11/05/13

05/14/13

Awarded

10/14/09

06/06/11

08/10/11

01/10/13

11/15/13

06/10/13

Approved

04/01/16

01/10/14

11/03/14

06/20/14

12/31/14

07/01/14

Est Comp

 79%

 100%

 61%

 62%

 13%

 76%

%Time

 59%

 100%

 93%

 52%

 2%

 46%

% Work 

 

COMPLETED

 

 

SUSPENDED

SUSPENDED

Message

02-378904

02-328044

02-1E10U4

02-2E5104

02-360704

02-4F1604

Contract 

ACBR-0058-(337)N

STPE-PO44-(049)E

ACHS-NH  -(929)9

ACHS- 299-(171) 

STP-P299-(176)E

  

  00-58 3-(7N)

--()

HSNH-   1-(2E)

NHP-299 -(171)E

--()

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

  

15901 OLDEN STREET

2701 DEL PASO ROAD SUITE 130

P O BOX 1006

1437 FURNEAUX ROAD

P O BOX 494519

P O BOX 1240

4300 CATERPILLAR ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1745 S. MAIN STREET

REDDING CA 96003

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

YREKA, CA 96097

Accepted

01/27/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

02-SIS-5-50.6/52.1

02-SIS-5-51.2/58.1

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-TEH-172-/8.9

02-TRI-3-/0

Fed Aid

HA21

HA23

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN TEHAMA COUNTY AT AND NEAR  MINERAL

FROM 0.2 MILE WEST OF MARTIN CREEK

BRIDGE TO ROUTE 36.

IN TRINITY COUNTY AT VARIOUS

LOCATIONS.

Description 

DECK REPLACEMENT, SEISMIC RETROFIT

RECONSTRUCT ROAD WITH CONCRETE PAV

DRAINAGE AND SLOPE PROTECTION WORK

BRIDGE MAINTENANCE

ASPHALT RUBBER CHIP SEAL

BRIDGE MAINTENANCE

Type Of Work

J F SHEA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

ROBERT J FRANK CONSTRUCTION

INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

INTERMOUNTAIN SLURRY SEAL INC

TIMBERWORKS

Contractor

REDDING CA 96049

RENO NV 89570

REDDING CA 96003

TEMPLETON CA 93465

SPARKS NV 89432

MT SHASTA CA 96067

(530)246-4292

(775)852-7283

 

(805)237-1186

(775)358-1355

(530)926-2118

BAILEY, JOHN

HINTON, JOHN

COX, RUSSELL

JOHNSON, RYAN

GREWAL, MANDHIR

Resident
Engineer

(530)604-4847

(530)604-4847

 

(530)440-5157

(530)604-5118

(530)515-4587

 $8,387,906

 $46,679,407

 $98,000

 $6,624,092

 $499,375

 $720,213

Bid + CCOs

 $4,936,284

 $28,583,143

 $0

 $2,399,163

 $149,423

 $666,509

Comp To  date

 $142,500

 $0

 $0

 $239,710

 $0

 $0

This Month

11/08/12

12/22/11

11/21/97

02/22/13

06/04/13

06/05/13

Awarded

12/14/12

01/18/12

11/21/97

03/12/13

06/27/13

06/27/13

Approved

10/10/14

03/25/14

08/05/14

05/01/14

04/30/14

Est Comp

 51%

 78%

 0%

 54%

 56%

 100%

%Time

 59%

 61%

 0%

 36%

 30%

 92%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

SUSPENDED

Message

02-3C9204

02-3E7604

02-340204

02-2E2914

02-4E9604

02-4E5604

Contract 

ACBR-IM00-(591)7

ACIM-0059-(170)E

  

HSTP-P096-(051)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

  

  

P O BOX 494519

P O BOX 70846

2806 TARMAC ROAD

P O BOX 357

P O BOX 1841

P O BOX 1240

1031 BUTTE STREET

1745 S. MAIN STREET

1555 E MAIN STREET

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

REDDING, CA 96001

YREKA, CA 96097

QUINCY, CA 95971

CHICO, CA 95928

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

 $4,271,794 $142,868,890 $262,345,065

02-TRI-299-.4/.8

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

HB1

HA21

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY NEAR DEL LOMA  AT

BIG FRENCH CREEK BRIDGE (NO. 5.8)

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN LASSEN, PLUMAS, AND TEHAMA

COUNTIES AT VARIOUS LOCATION.

IN SHASTA AND SISKIYOU COUNTIES AT

VARIOUS LOCATIONS.

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

RAIL UPGRADE, WIDEN

BRIDGE REHABILITATION.

BRIDGE & GUARD RAILING MAINTENANCE

BRIDGE MAINTENANCE

Type Of Work

STEELHEAD CONSTRUCTORS INC

STEWART ENGINEERING INC

J F SHEA CONSTRUCTION INC

SANTA MARGARITA CONSTRUCTION

CORP

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

PALO CEDRO CA 96073

REDDING CA 96099

REDDING CA 96049

TEMPLETON CA 93465

TEMPE AZ 85282

(530)226-6400

(530)244-8464

(530)246-4292

(805)237-1186

(602)437-1711

OSIER, JIM

RINARD, WAYNE

NATHAN ALEXANDER

COLLINS, RON

MALLORY, NICOLE

Resident
Engineer

(707)834-1152

(530)515-4587

(530)604-5102

(530)949-0697

(530)605-5871

 $4,007,664

 $997,324

 $5,990,867

 $1,299,730

 $1,965,604

Bid + CCOs

 $0

 $615,380

 $583,017

 $1,122,358

 $1,008,447

Comp To  date

 $0

 $35,674

 $447,327

 $29,366

 $0

This Month

07/19/13

11/02/12

10/25/13

05/03/13

05/10/13

Awarded

08/07/13

12/03/12

11/12/13

05/24/13

06/04/13

Approved

07/15/14

12/08/14

06/01/14

04/24/14

Est Comp

 0%

 100%

 13%

 95%

 42%

%Time

 0%

 61%

 10%

 85%

 51%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

02-2E3504

02-374304

02-4E5304

02-3E6304

02-4E5404

Contract 

HSNH-P299-(175)E

ACNH-P299-(168)E

CSTP-X089-(107)E

  

  

--()

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

  

  

  

P O BOX 997

P O BOX 990010

P O BOX 494519

PO BOX 357

1310 W 23RD STREET

634 HWY 96

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

WILLOW CREEK, CA 95573

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-BUT-70-9.2/17

03-BUT-70-28.2/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

Fed Aid

HA22

HA21

20.80

000380

HA21

HB4N

HM3H

Pgm Code

IN AND NEAR OROVILLE FROM 0.2 MILE

NORTH OF PALERMO ROAD TO 0.1 MILE

NORTH OF OPHIR ROAD AND 0.4 MILE

SOUTH OF 70/162 SEPARATATION

IN BUTTE COUNTY NEAR CHEROKEE AT WEST

BRANCH FEATHER RIVER BRIDGE

IN BUTTE COUNTY,  ON ROUTES 70,

162,191-PM VARS  DIR'S EMERGENCY F.A.

NEAR CHICO FROM ESTATES DRIVE TO 0.4

MILE NORTH OF BUTTE CREEK BRIDGE 12-

126R

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

Description 

PAVEMENT REHABILITATION

RETROFIT STEEL MEMBERS, BRIDGE DECK

REPAIR OF POLYESTER/METHATCRYLATE

REPLACE BRIDGE (SCOUR)

WIDEN ROADWAY AND BRIDGES

REHABILITATE SIX BRIDGE DECKS

Type Of Work

DE SILVA GATES CONSTRUCTION LP

GOLDEN STATE BRIDGE INC

J.F. SHEA CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY

INC

COAST CONSTRUCTION INC

Contractor

DUBLIN CA 94568

BENICIA CA 94510

REDDING, CA 96049

CHICO CA 95928

RANCHO CORDOVA CA 95741

SAN RAFAEL CA 94903

(925)829-9220

(925)372-8000

 

(530)891-6555

(916)852-5530

(415)444-0716

GRANDY, DWAYNE

CLARK, DAVID W

WOOD, JUSTIN

HARGROVE, BEN

THOMAS, SHAHNA

WOOD, JUSTIN

Resident
Engineer

(530)713-7814

(530)218-2739

(530)682-3831

(530)218-4831

(530)533-4526

(530)682-3831

 $7,018,524

 $6,157,956

 $390,000

 $7,434,505

 $24,883,167

 $639,491

Bid + CCOs

 $5,790,995

 $5,204,892

 $0

 $2,162,530

 $20,202,940

 $511,045

Comp To  date

 $68,826

 $387,910

 $0

 $36,315

 $349,708

 $0

This Month

12/05/12

03/20/13

10/17/13

04/03/13

07/08/11

04/12/11

Awarded

01/10/13

04/11/13

01/22/14

04/22/13

08/05/11

05/04/11

Approved

03/15/14

06/27/14

06/01/15

08/18/14

10/04/11

Est Comp

 98%

 62%

 0%

 23%

 58%

 64%

%Time

 79%

 84%

 0%

 29%

 81%

 83%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

03-2F3004

03-1E5104

03-3M64A4

03-3E6204

03-3A0424

03-3M6404

Contract 

NH-P070-(104)

ACST-P070-(103)E

  

NHBR-P099-(536)

  

  

--()

H P0-70 1-(3E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

  

  

SWPPP

WPCP

P O BOX 2909

2990 BAY VISTA COURT #D

P.O. BOX 494519

1764 SKYWAY

P O BOX 1508

4460 REDWOOD HWY STE 16

2060 THIRD STREET,

SUITE B

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD

2060 3RD STREET

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

OROVILLE CA 95965

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-COL-20-28.2/30.5

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.1/0

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

Fed Aid

HA22

HB4N

HB4N

HA21

HM3H

HA42

HA22

HB4N

HA42

HA22

HB4N

Pgm Code

IN AND NEAR COLUSA FROM 0.2 MILE EAST

OF COLUSA BASIN BRIDGE 15-20 TO SIOC

STREET

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

IN PLACERVILLE AT COLOMA STREET

OVERCROSSING AND AT SMITH FLAT ROAD

UNDERCROSSING

IN EL DORADO, PLACER, NEVADA, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY IN AND NEAR

MYERS FR JOHNSON PASS ROAD TO INCLINE

ROAD

IN EL DORADO COUNTY IN AND NEAR

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH

OF AIRPORT ROAD TO ROUTE 50/89

SEPARATION

Description 

HMA OVERLAY

HIGHWAY PLANTING

RETROFIT COLUMNS AND ADD BRACING

BRIDGE DECK PRESERVATION

STORM WATER QUALITY IMPROVEMENTS

HMA CONCRETE SUFACING AND DRAINAGE

Type Of Work

GEORGE REED INC

J M SLOVER INC

PROVEN MANAGEMENT INC

ALLEGHENY CASUALTY COMPANY

DON GARCIA EXCAVATING AND

PAVING INC

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 95352

PLACERVILLE CA 95667

SAN FRANCISCO CA 941111704

ISSAQUAH, WA 98027

SOUTH LAKE TAHOE, CA 96158

WATSONVILLE CA 950775085

(209)523-0734

(530)621-4815

(415)421-9500

(425)392-8996

(530)577-0558

(831)724-1011

COBORN, AL

SAGER, JANET

NANUGONDA, VEERA

ALTERTON, NATHAN

ALTERTON, NATHAN

MATYE, BENJAMIN

Resident
Engineer

(530)713-7863

(916)263-4912

(530)218-4803

(530)957-1110

(530)957-1110

(530)682-3562

 $1,399,717

 $281,033

 $1,414,954

 $1,461,456

 $5,417,434

 $4,577,449

Bid + CCOs

 $0

 $265,458

 $1,500

 $1,351,003

 $384,210

 $2,415,349

Comp To  date

 $0

 $2,565

 $0

 $0

 $0

 $0

This Month

09/04/13

11/03/10

09/05/13

03/27/12

08/08/13

03/28/13

Awarded

09/30/13

12/01/10

09/17/13

04/25/12

08/27/13

04/18/13

Approved

09/11/14

03/24/14

11/06/13

04/07/14

01/21/14

Est Comp

 0%

 0%

 16%

 100%

 10%

 64%

%Time

 0%

 0%

 0%

 100%

 7%

 52%

% Work 

SUSPENDED

PLANT EST

SATIS

SUSPENDED

OVER RUN

 

SUSPENDED

Message

03-2F9704

03-355534

03-0F3004

03-4M1904

03-1A7314

03-1A7324

Contract 

ACNH-P020-(169)E

NH-P050-(122)E

BH-P050-(121)E

  

NH-P050-(131)E

ACNH-P050-(129)

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

  

SWPPP

P O BOX 4760

1630 LOTUS ROAD

712 SANSOME STREET

1180 NW MAPLE ST., SUITE 160

P O BOX 7176

P O BOX 50085

2060 THIRD STREET,

SUITE B

3855 N. FREEWAY BLVD,

STE. 120

3065 BLAIRS LANE

3065 BLAIR AVENUE

3065 BLAIRS LANE

10960 WEST RIVER

STREET

OROVILLE, CA 95965

SACRAMENTO CA 95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

Accepted

02/11/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

Fed Aid

HA42

HA22

HB4N

HA42

HM3H

HA42

HB4N

HA22

20.20

201130

HB1

Pgm Code

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO, SACRAMENTO, AND YOLO

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 51, AND 193

IN EL DORADO COUNTY ABOUT 8.3 MILES

NORTH OF SOUTH LAK TAHOE FROM 0.1

MILE NORTH OF EAGLE FALLS SIDEHILL

VIADUCT NO 5 TO MEEKS CRE

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY ABOUT 6.0 MILES

SOUTH OF GEORGETOWN AT CHICKEN FLAT

ROAD

Description 

STORM WATER QUALITY IMPROVEMENTS

COLD PLANE & HMA OVERLAY, DRAINAGE

METHACRYLATE AND POLYESTER BRIDGE

HMA OVERLAY AND WIDEN ROADWAY

REPAIR EB SHOULDER AND SLOPE BELOW

PLACE HMA, ROADWAY EXCAVATION

Type Of Work

DISNEY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PENHALL COMPANY

DIABLO CONTRACTORS INC

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

Contractor

BURLINGAME CA 94010

WATSONVILLE CA 950775085

LOS ANGELES, CA  90084-2911

SAN RAMON CA 94583

PLACERVILLE, CA 95667

PLACERVILLE CA 95667

(650)259-9545

(831)724-1011

(510)357-8810

(925)522-8250

 

(530)676-0825

MONTPLAISIR, JARET

MONTPLAISIR, JARET

GUTIERREZ, BOJANA

MONTPLAISIR, JARET

NANUGONDA, VEERA

NANUGONDA, VEERA

Resident
Engineer

(530)218-4803

(530)218-4803

(916)801-3455

(530)682-5837

(530)621-0986

(530)218-4803

 $16,589,721

 $3,358,224

 $2,347,990

 $11,542,406

 $370,000

 $416,637

Bid + CCOs

 $16,542,726

 $3,152,362

 $1,962,586

 $13,372

 $181,787

 $2,825

Comp To  date

 $253,786

 $0

 $0

 $0

 $0

 $0

This Month

02/10/11

04/06/12

05/31/13

06/19/13

05/13/11

10/14/13

Awarded

03/01/11

04/25/12

06/27/13

07/22/13

11/03/11

10/25/13

Approved

02/25/14

01/24/14

02/03/14

12/02/14

06/23/11

07/30/14

Est Comp

 66%

 98%

 91%

 0%

 67%

 0%

%Time

 96%

 92%

 79%

 0%

 100%

 1%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

03-1A73U4

03-1A7344

03-4M5104

03-1A8444

03-2F7204

03-1F3304

Contract 

NH-    -(   )

ACNH-P050-(128)E

  

ACST-P089-(105)P

STP-    -(   )

SSTP-S193-(010)E

--()

--()

  

 P08-9 10-()

--()

--()

  

  

  

--()

  

  

SWPPP

SWPPP

  

  

  

  

859 COWAN RDAD STE 3

P O BOX 50085

P.O. BOX 842911

7 CROW CANYON COURT, SUITE 10

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

2489 LAKE TAHOE BLVD

2489 LAKE TAHOE BLVD,

SUITE 6

3855 N. FREEWAY BLVD,

STE. 120

10960 WEST RIVER

STREET

3065 BLAIRS LANE

3065 BLAIRS LANE

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-ED-193-25.8/25.8

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

03-NEV-49-9.7/11.2

03-NEV-80-5.0/0

Fed Aid

20.20

201130

HA22

HA21

HB4N

HE13

HM3H

Pgm Code

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN AND NEAR GRASS VALLEY AND NEVADA

CITY FROM 0.3 MILE EAST OF INDIAN

SPRING ROAD TO JCT RT 49

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

9 MILES SOUTH OF GRASS VALLEY AT

CARRIAGE ROAD AND LADYBIRD DRIVE

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

IN NEVADA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

Description 

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

PAVEMENT REHABILITATION

POLYESTER CONCRETE AND HMA OVERLAY

WIDEN, ADD SHOULDER AT 2 LOCATIONS

WIDEN ROADWAY

METHACRYLATE AND POLYESTER DECKS

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

TEICHERT CONSTRUCTION

DEBRUIN CONSTRUCTION INC

HANSEN BROS ENTERPRISES

DE SILVA GATES CONSTRUCTION

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

PLACERVILLE, CA 95667

ROCKLIN CA 95765

STOCKTON CA 95231

GRASS VALLEY CA 95945

DUBLIN CA 94568

RANCHO CUCAMONGA CA 91730

 

(916)645-4800

(209)462-5100

(530)273-3381

(925)829-9220

(909)944-1037

NANUGONDA, VEERA

CULLEY, STEVEN

CATANIA, DAVID

CULLEY, STEVEN

CLARK, MARTIN

VANDELL, SAM

Resident
Engineer

(530)621-0986

(916)952-7196

(530)218-1752

(916)952-7196

(530)218-4832

(916)869-1867

 $300,000

 $8,496,024

 $1,031,882

 $774,699

 $9,894,249

 $1,044,498

Bid + CCOs

 $88,255

 $8,096,346

 $50,000

 $26,348

 $9,880,278

 $591,281

Comp To  date

 $0

 $18,047

 $0

 $26,348

 $8,012

 $0

This Month

03/28/11

12/21/12

08/24/11

11/19/13

05/08/10

06/12/13

Awarded

03/28/11

01/23/13

10/03/11

12/09/13

06/22/10

06/27/13

Approved

05/13/11

12/12/14

08/23/12

04/23/14

03/25/14

06/30/14

Est Comp

 100%

 39%

 100%

 0%

 73%

 0%

%Time

 29%

 94%

 100%

 3%

 98%

 56%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

03-2F6504

03-2F35U4

03-3E0604

03-1F9104

03-2A6904

03-4M5004

Contract 

STP-    -(   )

ACNH-P020-(167)

BHNH-SP02-(016)2

STP-P049-(156)E

SARR-P049-(148)E

  

--()

--()

--()

--()

  P0-49 1-(8E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

  

SWPPP

  

2585 COLD SPRINGS ROAD

4401 DULUTH AVE

P O BOX 1355

P O BOX 1599

P O BOX 2909

10641 FULTON COURT

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

STE. B

2520 WARREN DR.,

SUITE A

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-PLA-49-.9/0

03-PLA-65-15.0/23.8

03-PLA-80-34.6/34.9

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

Fed Aid

HB1

HB4C

20.10

201130

HA22

HA42

HA23

Pgm Code

IN PLACER COUNTY NEAR AUBURN AND

COLFAX ON ROUTES 49, 80, AND 193 AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN PLACER COUNTY FROM ROUTE 89/28

JUNCTION IN TAHOE CITY TO 0.5 MILE

NORTH OF ALPINE MEADOWS ROAD

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

Description 

INSTALL CONCRETE BARRIER

CONSTRUCT SOUTHBOUND LANES

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

RECONSTRUCT ROADWAY

INSTALL PIPE AND RAISE PROFILE

REHAB PAVEMENT AND DRAINAGE SYSTEM

Type Of Work

DREAMBUILDER

DE SILVA GATES CONSTRUCTION LP

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

HANSEN BROS ENTERPRISES

ROAD AND HIGHWAY BUILDERS LLC

Contractor

PLACENTIA CA 92870

DUBLIN CA 94568

WATSONVILLE, CA  95077-5085

ROCKLIN, CA 95765

GRASS VALLEY CA 95945

RENO NV 89570

(714)646-3697

(925)829-9220

 

(916)645-4800

(530)273-3381

(775)852-7283

BOKOVA, MARY

FREDRICKSON, SCOTT

SCHEIBER, TROY

ZINK, PHIL

ISKIN, ROY

Resident
Engineer

(530)330-2727

(916)416-3011

(530)346-7513

(530)346-7996

 

(530)682-7172

 $882,061

 $18,823,237

 $355,000

 $94,733,395

 $1,980,000

 $34,602,705

Bid + CCOs

 $11,925

 $14,793,839

 $138,197

 $92,191,647

 $0

 $1,284,725

Comp To  date

 $11,925

 $50,557

 $0

 $283,608

 $0

 $0

This Month

11/20/13

05/21/12

12/20/10

02/22/10

01/08/14

04/10/12

Awarded

12/12/13

06/19/12

06/16/11

03/16/10

01/31/14

04/27/12

Approved

04/10/14

08/12/14

01/25/11

06/18/14

05/06/15

Est Comp

 0%

 72%

 100%

 100%

 0%

 13%

%Time

 1%

 78%

 39%

 99%

 0%

 4%

% Work 

SUSPENDED

 

 

SUSPENDED

 

SUSPENDED

Message

03-3F4104

03-333824

03-2F2504

03-2C8604

03-3F4404

03-2A9204

Contract 

SSTP-000C-(365)E

HPLU-6203-(031)L

  

ACIM-000C-(309)N

CSTP-P089-(108)E

ACST-P089-(102)E

--()

 620-3 03-()

  

--()

--()

  P0-89 1-(2E)

  

--()

  

  

  

--()

  

SWPPP

  

SWPPP

  

SWPPP

1324 E LAWSON LN

P O BOX 2909

P O BOX 50085

4401 DULUTH AVENUE

P O BOX 1599

PO BOX 70846

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

33 DEPOT STREET, P O

BOX 1807

10960 WEST RIVER ST,

STE 101A

COLFAX, CA 95713

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX CA 95713

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

03District

03-SAC-5-1.5/0

03-SAC-5-23.6/0

03-SAC-12-.3/6.1

03-SAC-16-2.6/23.9

03-SAC-50-1.6/0

03-SAC-51-6.0/8.3

Fed Aid

HM4

HB1

HA22

HM1

HA21

HA25

Pgm Code

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AT WEST END VIADUCT

BRIDGE 24-0069 R/L AND IN WEST

SACRAMENTO AT SACRAMENTO RIVER

VIADUCT BRIDGE 24-0004 R/L

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT VARIOUS LOCATIONS FROM EAST OF THE

SACRAMENTO RIVER BRIDGE TO THE

MOKELUMNE RIVER BRIDGE

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM 0.3 MILE EAST OF

FOLSOM BLVD TO THE AMADOR COUNTY LINE

IN SACRAMENTO COUNTY AT CAMELLIA CITY

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD

UC TO 26TH UC

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

Description 

REPLACE DAMAGED LIGHTING POLES

BRIDGE DECK REHABILITATION

REHABILITATE PAVEMENT OVERLAY

PAVEMENT REHABILITION

BRIDGE WIDENING, PCC OVERLAY

PLANTING AND IRRIGATION

Type Of Work

STUDEBAKER BROWN ELECTRIC INC

MYERS AND SONS/RL WADSWORTH

JOINT VENTURE

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

MYERS AND SONS CONSTRUCTION LP

WABO LANDSCAPE & CONSTRUCTION

INC

Contractor

ROSEVILLE CA 95678

SACRAMENTO CA 95833

STOCKTON CA 95201

PITTSBURG CA 94565

SACRAMENTO CA 95833

HERCULES, CA 94547

(530)333-3423

(916)283-9950

(209)983-2300

(925)427-5266

(916)649-4504

(510)741-9226

KAMAL, BALBIR

GUTIERREZ, BOJANA

SCOTT, JEFF

TECLE, DANIEL

OKPALA, MESHACK

SAGER, JANET

Resident
Engineer

(916)799-0878

(916)801-3455

(916)847-4916

(916)919-4252

(916)718-8051

(916)263-4912

 $239,149

 $17,927,000

 $3,882,365

 $4,514,824

 $17,372,575

 $1,365,464

Bid + CCOs

 $194,011

 $1,423,400

 $3,673,998

 $5,779,895

 $169,195

 $1,342,985

Comp To  date

 $0

 $1,423,400

 $0

 $0

 $111,200

 $5,000

This Month

06/05/13

12/20/13

10/31/12

06/05/13

08/26/13

10/15/09

Awarded

07/15/13

12/30/13

12/03/12

06/27/13

09/17/13

11/02/09

Approved

02/03/14

09/26/14

02/10/14

01/17/14

10/01/14

03/18/15

Est Comp

 59%

 18%

 100%

 100%

 16%

 0%

%Time

 79%

 8%

 100%

 100%

 1%

 0%

% Work 

SUSPENDED

 

COMPLETED

COMPLETED

 

PLANT EST

SATIS

Message

03-4M3704

03-2F21U4

03-3C9004

03-4M2804

03-0F2304

03-1A1404

Contract 

  

BHNH-000C-(362)

ACNH-P012-(110)

STP-P016-(036)E

BHNH-P050-(132)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

SWPPP

2008 OPPORTUNITY DR SUITE 140

4600 NORTHGATE BLVD SUITE 100

P O BOX 1118

P O BOX 1029

2554 MILLCREEK DRIVE

726 ALFRED NOBEL DRIVE

3855 N FREEWAY BLVD.

SUITE 120

703 B STREET

3855 N. FREEWAY

BLVD., STE 120

2366 MARITIME DRIVE

2200 X STREET, SUITE

120A

3855 NORTH FREEWAY

BLVD, STE 120

SACRAMENTO, CA 95834

MARYSVILLE, CA 95901

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

SACRAMENTO, CA 95818

SACRAMENTO CA 95834

Accepted

02/14/14

01/23/14

Location
Storm Water
Plan
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03District

03-SAC-80-/M10.4

03-SAC-80-/18

03-SAC-160-5.9/L7

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

Fed Aid

HB5

HM3H

HM3

HE13

HE13

HB4C

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES

IN AND NEAR SACRAMENTO ON ROUTES 80 ,

99, AND 160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT THREE MILE SLOUGH BRIDE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY IN TUDOR AT ROUTE

99/113 SEPARATION

Description 

REPLACE PCCP AND PLACE HMA

REHABILITATE 13 BRIDGE DECKS

PREP AND PAINT 2 BRIDGES

WIDEN TO FOUR LANES

WIDEN TO FOUR LANES

CONSTRUCT 99/113 INTERCHANGE

Type Of Work

BAY CITIES / MYERS JV

TRUESDELL CORPORATION OF

CALIFORNIA INC

CALIFORNIA ENGINEERING

CONTRACTORS INC

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES MCM A JNT VNTR

OF DE SILVA GATES

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA, CA 95742-

6811

TEMPE AZ 85282

PLEASANTON CA 94566

GOLD RIVER, CA 95670

NORTH HIGHLANDS, CA

956600620

ROCKLIN CA 95765

(916)635-9370

(602)437-1711

(925)461-1500

(916)608-1500

(916)334-1221

(916)645-4800

TANVIR, RIZWAN

ELGHASSEIN, DEAN

TECLE, DANIEL

TOLLISON, RON

TOLLISON, RON

KNUDSON, CAMERON

Resident
Engineer

(530)945-8921

(916)768-3597

(916)919-4252

(530)822-4313

(530)822-4313

(530)682-3842

 $93,194,681

 $2,364,738

 $2,508,388

 $35,257,348

 $29,549,256

 $13,042,986

Bid + CCOs

 $56,486,418

 $1,537,078

 $2,007,422

 $18,108,727

 $24,152,758

 $10,853,176

Comp To  date

 $1,502,638

 $0

 $947,310

 $0

 $813,809

 $116,198

This Month

07/29/11

05/10/13

05/10/13

07/14/10

09/04/12

10/16/12

Awarded

08/24/11

06/04/13

06/04/13

07/28/10

09/04/12

12/20/12

Approved

09/16/15

08/07/14

04/17/14

02/05/14

04/01/15

06/04/14

Est Comp

 36%

 43%

 58%

 37%

 38%

 67%

%Time

 60%

 64%

 79%

 52%

 84%

 83%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

03-3797U4

03-4M5204

03-3M7204

03-1A4324

03-1A43A4

03-1A4644

Contract 

ACIM-0803-(237)E

  

  

SARR-P099-(529)E

SARR-P099-(529)E

  

HR-    -( )

  

  

  P0-99 5-(9E)

  P0-99 5-(9E)

  

  

  

  

--()

--()

  

SWPPP

  

  

SWPPP

SWPPP

SWPPP

3286 FITZGERALD ROAD

1310 W 23RD STREET

20 HAPPY VALLEY ROAD

12150 TRIBUTARY PT DR. STE120

PO BOX 620

4401 DULUTH AVE

2777 DEL MONTE STREET

3855 N. FREEWAY

BLVD.SUITE 120

2366 MARITIME DRIVE

379 COLUSA AVENUE

379 COLUSA AVENUE

379 COLUSA AVENUE

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

YUBA CITY CA 95991

YUBA CITY CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-50-.2/21

03-VAR-51-5.5/8.1

03-YOL-50-2.5/3.1

03-YOL-80-.1/22.1

Fed Aid

HA25

HE11

20.20

201130

20.20

201130

20.80

030080

HM3H

Pgm Code

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

IN EL DORADO, NEVADA, PLACER AND

SACRAMENTO COUNTIES, ON VARIOUS

ROUTES ANDAT VARIOUS POST MILES DIR'S

EMERGENCY L.B.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

NEW PIN ASSEMBLY SACRAMENTO RIVER

VIADUCT (BR. NO.24-0004R)  TO

STABILIZE STRUCTURE AT SPAN 12 & 16

DIR'S EMERGENCY F.A.

IN SUTTER AND YOLO COUNTIES ON ROUTES

113/45/80 AT VARIOUS LOCATIONS

Description 

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

REPLACE DAMAGED WIRING FOR LIGHTING

REPLACE ELECTRICAL SYSTEMS

REPAIR BRIDGE JOINTS/HINGES

METHACRYLATE AND POLYESTER DECKS

Type Of Work

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

STUDEBAKER BROWN ELECTRIC, INC

STUDEBAKER BROWN ELECTRIC, INC

GOLDEN STATE BRIDGE, INC.

WESTERN STRUCTURES

Contractor

CLOVIS CA 93612

ROCKLIN CA 95765

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

BENICIA, CA 94510

RIVERSIDE CA 92503

(559)292-7760

(916)645-4800

 

(530)333-3423

(925)372-8000

(951)352-4300

SAGER, JANET

TRI, PRESTON

CHOHAN, MOHAN

CHOHAN, MOHAN

GUTIERREZ, BOJANA

RANDHAWA, AMARJIT

Resident
Engineer

(916)263-4912

(916)416-5572

(916)263-4922

(916)801-6092

(916)263-4927

(916)825-7628

 $1,829,997

 $19,016,243

 $785,000

 $331,803

 $235,000

 $1,715,818

Bid + CCOs

 $1,766,691

 $10,346,929

 $271,078

 $346,798

 $0

 $1,846,111

Comp To  date

 $2,927

 $1,054,860

 $0

 $0

 $0

 $41,977

This Month

12/10/10

10/01/12

08/01/13

08/15/12

09/27/13

06/18/13

Awarded

02/07/11

11/06/12

09/04/13

09/19/12

11/18/13

07/08/13

Approved

12/11/14

11/30/14

04/30/14

02/08/13

03/17/14

Est Comp

 0%

 21%

 100%

 100%

 0%

 87%

%Time

 0%

 54%

 35%

 100%

 0%

 98%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

03-1F5004

03-406604

03-4F0104

03-3F4704

03-0G0804

03-4M4904

Contract 

STP-P099-(536)E

HP21-L620-(304)8

NHS-    -(   )

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

  

  

2972 LARKIN AVENUE

4401 DULUTH AVE

2008 OPPORTUNITY DRIVE, #140

2008 OPPORTUNITY DR., #140

2990 BAY VISTA COURT, SUITE D

6005 TYLER ST

3855 N FREEWAY BLVD,

STE 120

3951 PERFORMANCE

DR.,SUITE E

3855 N. FREEWAY BLVD,

STE 100

3855 N. FRRRWAY BLVD,

STE 120

703 B STREET

3951 PERFORMANCE DR.,

SUITE C

SACRAMENTO CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $7,943,508 $341,050,444 $541,408,289

03-YUB-70-14.2/15.1

Fed Aid

HA22

Pgm Code

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

TEICHERT CONSTRUCTION

Contractor

DAVIS CA 956171890

(530)406-4200

KNUDSON, CAMERON

Resident
Engineer

(530)682-3842

 $27,657,243

Bid + CCOs

 $13,445,357

Comp To  date

 $426,582

This Month

01/13/12

Awarded

01/31/12

Approved

02/05/16

Est Comp

 36%

%Time

 48%

% Work 

SUSPENDED

Message

03-0A5804

Contract 

NHX1-1501-(0E )

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

P O BOX 1890 379 COLUSA HWY

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 22
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

Fed Aid

20.20.201

130

HE14

20.20.201

130

20.80.360

000

HA4S3

HA23

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

CONST MICROPILE WALL & SLOPE

STRESSING SYS

CONSTRUCT TUNNEL AND BUILDING

RECONSTRUCT WATER SUPPLY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

BRIDGES, ROADWAY AND ELECTRICAL

CONSTRUCT BIKEWAY

Type Of Work

DRILL TECH DRILLING & SHORING

TUTOR-SALIBA CORPORATION

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

BILL AUSTON  FLATIRON WEST

INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

ANTIOCH, CA 94509

SYLMAR, CA 91342

ORINDA, CA  94563

SAN JOSE, CA  95133

OAKLAND, CA 94621

CONCORD, CA 94520

(925)978-2060

 

 

 

(707)310-1798

(925)687-6666

LOI, LAWRENCE

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

LOI, LAWRENCE

Resident
Engineer

(510)867-6035

(925)602-9004

(925)310-2070

(925)310-2070

(510)385-6915

(510)231-7117

 $7,285,000

 $280,100,007

 $3,985,000

 $835,000

 $60,048,703

 $1,973,229

Bid + CCOs

 $6,282,101

 $265,529,712

 $100,424

 $579,939

 $49,204,550

 $1,940,379

Comp To  date

 $0

 $1,601,114

 $0

 $0

 $2,255,531

 $4,794

This Month

08/20/12

11/10/09

02/21/13

08/19/13

03/29/12

11/14/11

Awarded

08/21/12

11/19/09

02/21/13

08/19/13

05/01/12

12/02/11

Approved

03/06/14

07/24/14

03/19/14

03/28/14

08/08/15

05/18/16

Est Comp

 86%

 0%

 30%

 100%

 78%

 43%

%Time

 95%

 0%

 3%

 69%

 84%

 95%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

 

Message

04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-292274

Contract 

  

SARR-P024-(030)N

  

  

  

ER15-A200-(4E )

  

  P0-24 0-(0NH)P

  

  

  

--()

  

6204- 083-()

  

  

  

  

  

SWPPP

  

  

SWPPP

WPCP

2200 WYMORE WAY

15901 OLDEN STREET

990 FISH RANCH ROAD

880 MABURY ROAD

717 KEVIN COURT

5029 FORNI DRIVE

3401 REGATTA

BOULEVARD

3390 MOUNT DIABLO

BLVD STE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94704-4594

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-1.7/2.2

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/0

04-ALA-84-20.7/23.1

Fed Aid

HA12

HA42

HA12

HB1

Pgm Code

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

Description 

PLANTING AND IRRIGATION SYSTEM

INSTALL OVERHEAD SIGN AND TOS

WIDEN RAMPS AND INSTALL RAMP

CONSTRUCT BIKEWAY

CONSTRUCT SFOBB MAINTENANCE COMPLEX

INSTALL EROSION CONTROL

Type Of Work

EMPIRE LANDSCAPING, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TABER CONSTRUCTION

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

F & H CONSTRUCTION

DECKER LANDSCAPING, INC

Contractor

DAVIS, CA 94617

IRVINE, CA 92614

CONCORD, CA 94520

LIVERMORE, CA 94551

LODI CA 95241

ROCKLIN CA 95765

(530)400-3943

(949)252-0441

(925)682-6133

(925)449-5764

(209)931-3738

(916)652-1780

HANSON, JIM

RAHMANI, MOHAMMAD

CHRENG, NICHOLAS

COOPER, CHEE

ANIGOL, MAHANTESH

KHANUM, TASLIMA

Resident
Engineer

(510)385-6756

(510)231-7139

(510)224-6311

(510)231-7111

(510)224-6529

(925)606-4447

 $830,625

 $13,634,490

 $5,966,964

 $5,432,866

 $33,841,395

 $142,031

Bid + CCOs

 $537,522

 $5,373,322

 $4,960,244

 $5,154,685

 $13,221,553

 $144,537

Comp To  date

 $1,890

 $590,774

 $339,040

 $124,445

 $1,977,031

 $0

This Month

12/19/12

10/12/12

09/10/12

05/31/12

03/13/13

02/02/11

Awarded

02/13/13

11/06/12

10/25/12

06/27/12

04/11/13

02/24/11

Approved

09/06/14

11/14/14

08/04/14

10/04/16

10/29/14

02/03/14

Est Comp

 0%

 59%

 74%

 0%

 37%

 100%

%Time

 0%

 39%

 83%

 0%

 39%

 100%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

04-014074

04-3A7774

04-3A7764

04-292264

04-014084

04-172414

Contract 

  

  

  

ER-15A3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

  

WPCP

PO BOX 35

1792 KAISER AVENUE

2278 PIKE COURT

50 CONTRACTORS STREET

P O BOX 2329

3650 CINCINNATI AVENUE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

3049 INDEPENDENCE

DRIVE STE #1

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

LIVERMORE, CA 94551

Accepted

02/03/14

Location
Storm Water
Plan



State of California Department of Transportation Page 24
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

Fed Aid

HB4C

HB4N

HB32

HA25

HB4N

HB5

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

ON ROUTES 92 AND 880 AT VARIOUS

LOCATIONS IN ALAMEDA COUNTY BETWEEN

ROUTE 84 AND THE DISTRIB- UTION

STRUCTURE IN OAKLAND.

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

Description 

WIDEN EXISTING HWY AND BRIDGE

INSTALL RAMP METERING, WIDEN RAMPS

REPLACEMENT PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

Type Of Work

BAY CITIES PAVING AND

GRADING,INC

GHILOTTI CONSTRUCTION COMPANY

BORTOLUSSI AND WATKIN

JJ NGUYEN INC

DESILVA-GATES CONSTRUCTION

OC JONES AND SONS, INC.

Contractor

CONCORD, CA 94524

SANTA ROSA CA 95407

SAN RAFAEL, CA 94904-4886

SAN JOSE, CA 95127

LIVERMORE, CA 94550

BERKELEY, CA 94710

(925)687-6666

(707)585-1221

(415)453-4675

(408)259-7982

(925)294-5669

(510)526-3424

PARDO, ROMMEL

LIVINGSTON, VICTOR

MACKLE, BRIAN

HOLLIS, JOHN

MOGHADAM, SIAVOSH

PARDO, ROMMEL

Resident
Engineer

(925)606-2048

(510)385-6909

(831)325-4875

(510)774-5911

(925)606-2029

(925)606-2048

 $23,668,734

 $5,464,185

 $1,254,361

 $1,473,443

 $38,715,063

 $28,472,251

Bid + CCOs

 $19,531,058

 $4,893,764

 $824,639

 $1,261,122

 $14,083,058

 $14,029,365

Comp To  date

 $431,778

 $178,374

 $156,241

 $3,375

 $204,761

 $1,888,072

This Month

03/21/12

10/15/12

05/20/13

12/21/10

06/18/12

11/16/12

Awarded

04/13/12

11/06/12

06/13/13

02/15/11

07/16/12

12/20/12

Approved

03/14/14

04/15/14

04/02/17

04/21/15

07/02/15

11/05/14

Est Comp

 95%

 83%

 85%

 0%

 35%

 52%

%Time

 82%

 89%

 70%

 0%

 36%

 49%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-297614

04-153004

04-2G3614

04-2490A4

04-4A07U4

04-2908V4

Contract 

  

ACNH-X001-(567)E

  

IM-X001-(551)E

ACIM-5801-(051)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

SWPPP

P.O. BOX 6227

246 GHILOTTI AVENUE

77 LARKSPUR STREET

3172 SALEM DRIVE

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

3049 INDEPENDENCE

DRIVE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

3049 INDEPENDENCE

DRIVE

LIVERMORE, CA 94551

HAYWARD, CA 94544

SAN JOSE, CA 95122

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-9.5/31

04-ALA-580-14.6/21.6

04-ALA-580-46.0/46

04-ALA-680-.9/1.6

Fed Aid

HB5

HB4N

HB5

20.80.030

115

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA COUNTY, CITY OF OAKLAND AT

THE DISTRIBUTION STRUCTURE AT

EASTBOUND 80/580REPAIR DECK AND

REPLACE BRIDGE JOINTS PER DIRE

IN ALAMEDA COUNTY, NB 680 BETWEEN

SCOTT CREEK RDAND MISSION BLVD IN

FREMONT INJECTION GROUTING, GRIND AC

PAVEMENT AND OVERLAY WITH

Description 

ENVIRONMENTAL MITIGATION

ROADWAY WIDENING AND REHABILITATION

INSTALL RAMP METERING AND TOS

ROADWAY WIDENING AND REHABILITATION

REHABILITATE BRIDGE DECK

INJECTION GROUTING & GRIND PAVEMENT

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GHILOTTI CONSTRUCTION COMPANY

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC JOB #32-067

JEFF RAMIREZ, PROJECT MANAGER

DESILVA GATES CONSTRUCTION LP

FLATIRON WEST, INC.

BAY CITIES PAVING & GRADING,

INC

Contractor

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

LIVERMORE, CA 94551

DUBLIN, CA 94568

BENICIA, CA 94510

CONCORD, CA 94520

(916)388-0308

(707)303-2393

(925)449-5764

(925)829-9220

(707)742-6000

 

HANSON, JIM

DIKE, EDDIE

KAMKAR, REZA

GREWAL, SATINDER

AHMADZADEH, ALI

KATTI, HRISHIKESH

Resident
Engineer

(510)385-6756

(925)606-2044

(925)606-2035

(925)606-2045

(510)231-7119

(510)714-7086

 $658,291

 $53,855,666

 $5,532,544

 $39,958,334

 $7,485,000

 $3,425,000

Bid + CCOs

 $412,779

 $23,154,607

 $4,919,189

 $16,691,542

 $5,245,513

 $2,524,581

Comp To  date

 $3,996

 $5,672,833

 $127,795

 $0

 $0

 $0

This Month

09/29/11

11/20/12

10/24/12

10/29/12

04/26/13

08/19/13

Awarded

11/17/11

12/20/12

12/14/12

12/13/12

04/26/13

08/19/13

Approved

11/25/15

07/09/15

09/17/14

12/23/14

12/23/13

12/09/13

Est Comp

 0%

 35%

 59%

 48%

 100%

 100%

%Time

 0%

 42%

 85%

 41%

 100%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

04-172434

04-2908C4

04-151134

04-2908E4

04-1A6734

04-4G7004

Contract 

  

ACIM-5801-(105)5

ACIM-X001-(568)E

ACIM-5801-(054)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

  

8380 ROVANA CIRCLE

246 GHILOTTI AVENUE

50 CONTRACTORS STREET

11555 DUBLIN BOULEVARD

2100 GOODYEAR ROAD

5029 FORNI DRIVE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA BLVD

477 N CANYONS PKWY,

SUITE A

RICHMOND, CA 94804

LIVERMORE, CA 94551-9490

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

02/27/14

02/04/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

Fed Aid

20.20.201

130

HE14

20.80.040

110

20.20.201

130

HB4N

HB4N

Pgm Code

IN ALAMEDA COUNTY, ON ROUTES 580,

680, 880, AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECT SYS DUE TO WIRE

THEFTAND VANDALISM. DIR'S E

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA COUNTY, ON ROUTES

24,80,84,92, 580,880, AT VARIOUS

POSTMILES. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS (TOS) DUE TO THE

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

Description 

REPAIR DAMAGED ELECT SYSTEMS

(VARIOUS LOC)

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

WIDEN FREEWAY, REPLACE OVERCROSSING

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORPORATION

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

MIKE BROWN ELECTRIC

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

Contractor

SAN JOSE, CA 95132

CONCORD, CA 94524

SAN JOSE, CA 95132

COTATI, CA 94931

LIVERMORE, CA 94550

LIVERMORE, CA 94550

(408)886-0335

 

(408)786-6816

(707)792-8100

(925)606-2400

(925)606-2400

BORRAYO, SALVADOR C.

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

TRUONG, HENRY

SINGH, BAHADUR

MEHARENA, EPHREM

Resident
Engineer

(510)377-4186

(510)668-4923

(510)377-4186

(510)670-7844

(510)670-7831

(510)719-7179

 $1,485,000

 $1,515,244

 $1,485,000

 $3,885,000

 $40,884,334

 $21,171,934

Bid + CCOs

 $1,465,847

 $1,512,056

 $1,443,155

 $2,962,079

 $18,745,721

 $12,197,893

Comp To  date

 $0

 $2,005

 $0

 $0

 $535,541

 $621,801

This Month

11/26/12

07/07/10

05/17/12

01/22/13

09/14/12

11/08/12

Awarded

11/26/12

07/22/10

05/17/12

01/22/13

10/17/12

12/03/12

Approved

01/31/14

01/02/15

08/30/13

06/30/14

06/15/15

08/19/15

Est Comp

 100%

 0%

 100%

 100%

 99%

 41%

%Time

 98%

 0%

 97%

 76%

 45%

 57%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

OVER RUN

 

 

Message

04-4H4104

04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

1950 MAJESTIC COURT

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

561-A MERCANTILE DRIVE

550 GREENVILLE ROAD

550 GREENVILLE ROAD

25100 SANTA CLARA

STREET

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

HAYWARD, CA 94544

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1

04-CC-4-.1/100

04-CC-4-.2/31.5

Fed Aid

HA22

HA21

HB4N

HA27

SHOPP 353

20.20.201

130

HA4

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE SOUTH OF MADISON ST  UC TO 0.1

MILE SOUTH OF 880/980  SEPARATION

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN CONTRA COSTA AND SOLANO COUNTIES,

ON VARIOUS ROUTES AND LOCATIONS, TO

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE

TO WIRE THEFT & VAN

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

Description 

ROADWAY REHABILITATION

REPLACE BRIDGE

REMOVE EXISTING MEDIAN DOUBLE METAL

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

REPAIR DAMAGED ELECTRICAL SYSTEMS

UPGRADE BARRIERS (MBGR & CONCRETE)

Type Of Work

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

FLATIRON CONSTRUCTION CORP.

HONEYWELL BUILDING SOLUTIONS

COLUMBIA ELECTRIC, INC.

DIRT AND AGGREGATE

INTERCHANGEINC

Contractor

HAYWARD, CA 94545

OAKLAND CA   94607

OAKLAND, CA 94621

FOSTER CITY, CA  94404

SAN LEANDRO, CA 94577

FAIRVIEW, OR 97024

(510)921-3006

(916)869-3544

(510)636-9307

 

(510)430-9505

(503)661-5093

CHAHAL, HARPAL

SENG, TA

ZHANG, RUI

KENNEDY, KEN

MOHAMMAD (MAZIAR)

RAHMANI

MIAN, ARSHAD

Resident
Engineer

(510)670-4918

(510)622-1920

(510)867-6031

(510)385-6887

(510)867-6136

(925)602-9021

 $14,369,542

 $97,861,366

 $3,198,824

 $6,685,000

 $865,000

 $5,659,365

Bid + CCOs

 $13,653,827

 $89,372,963

 $1,249,097

 $0

 $811,005

 $2,058,482

Comp To  date

 $58,387

 $4,357,074

 $1,123,507

 $0

 $0

 $357,998

This Month

12/02/11

03/25/09

10/07/13

11/07/13

08/21/12

03/14/13

Awarded

01/04/12

04/20/09

10/22/13

11/07/13

08/21/12

04/11/13

Approved

03/15/14

01/28/15

09/17/14

01/31/14

04/22/16

Est Comp

 100%

 100%

 19%

 0%

 100%

 27%

%Time

 93%

 91%

 39%

 0%

 100%

 36%

% Work 

 

 

 

 

COMPLETED

 

Message

04-1A6824

04-1706U4

04-1G5604

04-0J7804

04-3E6904

04-0A7904

Contract 

ACIM-8801-(064)E

ACBR-0880-(059)E

HSIM-8801-(066)E

  

  

HSTP-G000-(353)

--()

  08-8010-(9EA)C

--()

  

  

--()

  

0880-1059-()

  

  

  

  

WPCP

SWPPP

WPCP

  

  

WPCP

22991 CLAWITER ROAD

450 BURMA ROAD

717 KEVIN COURT

353A VINTAGE PARK DRIVE

1980 DAVIS STREET

20905 NE SANDY BOULEVARD

25100 SANTA CLARA

STREET

355 BURMA ROAD

355 BURMA ROD

111 GRAND AVENUE

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

HAYWARD, CA 94544

OAKLAND CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94612

RICHMOND, CA 94804

CONCORD, CA 94518

Accepted

01/31/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-CC-4-23.5/26.1

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-24-1.4/0

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

Fed Aid

HB4C

HB4C

HB4C

HA23

HA21

HA14

Pgm Code

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

 IN CONTRA COSTA COUNTY IN ORINDA AT

GATEWAY BOULEVARD OVERCROSSING

IN CONTRA COSTA COUNTY ON ROUTE 580

AT THE SCOFIELD AVENUE UC AND WESTERN

DRIVE ON-RAMP UC (BRIDGES # 28-0140

L/R, 28-0141 R)

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

Description 

WIDEN HIGHWAY AND BRIDGE

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL DOWNDRAIN, GRADING AND

BRIDGE DECK REPLACEMENT

REPLACE MAINTENANCE BUILDINGS

Type Of Work

MIKE LOVELACE  OC JONES AND

SONS, INC

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

DREAMBUILDER

MYERS AND SONS CONSTRUCTION LP

WEST BAY BUILDERS, INC.

Contractor

BERKELEY CA  94710

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

PLACENTIA CA 92870

SACRAMENTO, CA 95834

NOVATO, CA 94949

 

(916)635-9370

(916)919-1750

(714)646-3697

(916)283-9950

(415)456-8972

SCHNEIDER, JOLIE

GONZALEZ, ALFONSO

CARNEY, VICKY

KHANUM, TASLIMA

AHMADZADEH, ALI

Resident
Engineer

(510)377-4171

(925)756-0601

(510)385-6774

 

(510)224-6667

(510)231-7119

 $75,013,415

 $45,137,907

 $53,590,016

 $391,390

 $17,388,571

 $4,256,514

Bid + CCOs

 $73,400,673

 $29,366,937

 $23,490,387

 $0

 $15,146,641

 $3,165,130

Comp To  date

 $615,795

 $739,860

 $760,222

 $0

 $91,302

 $377,046

This Month

04/15/10

10/11/11

05/25/12

11/19/12

02/22/13

12/05/12

Awarded

05/06/10

11/03/11

07/03/12

12/14/12

03/14/13

02/13/13

Approved

03/12/14

06/30/15

07/31/15

12/23/14

09/21/15

Est Comp

 98%

 61%

 49%

 0%

 0%

 38%

%Time

 97%

 65%

 44%

 0%

 0%

 74%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-228594

04-2285E4

04-1G9404

04-4S2704

04-1A3204

04-003944

Contract 

HPLU-6204-(087)N

  

  

  

BHIM- 580-(052)2

  

  62-04 0-(7NN)C

  

  

  

--()

  

6204- 088-()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1520 FOURTH STREET

3286 FITZGERALD ROAD

1204 W 10TH STREET

1324 E LAWSON LN

4600 NORTHGATE BLVD., STE 100

250 BEL MARIN KEYS BLVD BLDG

2625 CROW COURT

2625 CROW COURT

2625 CROW COURT

3401 RAGATTA BLVD

3401 REGATTA BLVD

ANTIOCH CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-1.0/0

Fed Aid

HM

20.20.201

130

HM1

HE2

HA23

Pgm Code

IN CONTRA COSTA COUNTY ON ROUTE 580

FROM ALAMEDA COUNTY LINE TO 0.6  MILE

EAST OF RICHMOND-SAN RAFAEL BRIDGE

TOLL PLAZA

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

IN CONTRA COSTA COUNTY IN SAN RAMON

AND DANVILLE FROM 0.1 MILE NORTH OF

CROW CANYON OVERCROSSING TO 0.1 MILE

SOUTH OF SYCAMORE VAL

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN MARIN COUNTY AT MARIN CITY AT ROSS

DRIVE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

WIDEN FREEWAY, RETAINING WALLS

PCC SLAB REPLACE, GRIND, AND GROOVE

REPLACEMENT PLANTING

MODIFY AND UPGRADE DRAINAGE SYSTEM

Type Of Work

GALLAGHER & BURK INC

STEINY & COMPANY, INC.

BAY CITIES/ MYERS JV

PROFESSIONAL CONSTRUCTION

SERVICES INC

JJ NGUYEN, INC.

DREAMBUILDER

Contractor

OAKLAND CA 94601

VALLEJO, CA 94590

RANCHO CORDOVA CA 957412948

CONCORD CA 94520

SAN JOSE, CA 95127

PLACENTIA CA 92870

(510)261-0466

(707)552-6900

(916)919-1809

(925)288-1566

(408)259-7982

(714)646-3697

TRINH, JASON

CHRENG, NICHOLAS

SHARMA, JYOTSNA

HOLLIS, JOHN

Resident
Engineer

(510)231-7193

(510)224-6311

(510)385-5732

 

(510)774-5911

 

 $6,664,766

 $4,885,000

 $22,231,512

 $1,183,720

 $993,366

 $318,061

Bid + CCOs

 $2,323,356

 $2,411,348

 $17,665,845

 $0

 $962,269

 $0

Comp To  date

 $0

 $0

 $1,953,546

 $0

 $2,700

 $0

This Month

06/05/13

01/22/13

12/24/12

06/19/12

12/21/09

10/30/13

Awarded

07/22/13

01/22/13

01/25/13

07/20/12

01/26/10

11/12/13

Approved

06/03/14

03/31/14

06/01/14

07/11/14

Est Comp

 23%

 83%

 89%

 0%

 0%

 0%

%Time

 35%

 49%

 78%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-3E4404

04-4H6704

04-2285H4

04-1E8204

04-0060C4

04-4S7704

Contract 

IM-580 -(057)E

  

ACIM-6801-(069)A

  

  

  

--()

  

T620-4 10-(PL ) 

  

  

  

  

  

04 1-07-()

  

  

  

  

  

SWPPP

WPCP

WPCP

  

344 HIGH STREET

27 SHERIDAN STREET

P O BOX 2948

4070 NELSON AVE SUITE A

3172 SALEM DRIVE

1324 E LAWSON LN

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

STE #150

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94518

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 30
02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

Fed Aid

HA23

HA23

HB5

HB5

HB4C

HB4C

Pgm Code

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

Description 

INSTALL SLOPE PROTECTION AND

REPLACE CULVERT AND INSTALL ROCK

PLACE HMA BASE, CONSTRUCT BRIDGE

CONSTRUCT INTERCHANGE ON RTE 101 AT

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

Type Of Work

ETIC

MAGGIORA & GHILOTTI, INC.

GHILOTTI BROS / R M HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

Contractor

PLEASANT HILL, CA 94523

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

(925)602-4720

(415)459-8640

(415)454-7011

(415)747-6057

(415)454-7011

(707)585-1221

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

CHOI, GINA

CHANGIZI, DAVE

MOUSSA, ELIAS

Resident
Engineer

(510)385-7079

(510)774-6297

(510)385-7079

(510)385-8178

(707)429-6222

(707)436-2200

 $267,205

 $262,345

 $13,380,052

 $24,040,280

 $23,526,700

 $39,080,193

Bid + CCOs

 $263,153

 $248,651

 $9,805,682

 $16,984,129

 $24,040,653

 $30,785,407

Comp To  date

 $300

 $825

 $588,611

 $1,171,675

 $297,749

 $701,685

This Month

10/01/12

11/02/12

11/01/12

09/14/12

01/26/12

01/11/12

Awarded

11/06/12

12/03/12

12/20/12

10/17/12

02/17/12

02/03/12

Approved

09/25/14

06/05/14

05/29/14

05/20/15

03/21/14

05/29/14

Est Comp

 26%

 26%

 40%

 37%

 0%

 86%

%Time

 98%

 95%

 73%

 70%

 0%

 78%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

04-4S5304

04-3S5704

04-2640L4

04-264074

04-264134

04-264144

Contract 

  

  

  

  

ACST-P012-(106)E

ACST-P102-(107)E

  

  

  

  

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2285 MORELLO AVENUE

555 DUBOIS STREET

525 JACOBY STREET

2301 KERNER BLVD., SUITE E

525 JACOBY STREET

246 GHILOTTI AVE

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BOULEVARD

756 W. FRANCISCO

BOULEVARD

756 FRANCISCO BLVD

WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

Fed Aid

20.20.201

130

HA1

HA21

Pgm Code

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA AND SOLANO COUNTIES AT FIRST

STREET OVERCROSSING AND MAGAZINE

STREET OVERCROSSING

IN NAPA COUNTY NEAR CALISTOGA FROM

1.4 MILES TO 1.9 MILES NORTH OF

TUBBS LANE

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

Description 

REPAIR DAMAGED ELECT SYSTEMS (TOS)

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

BLAST CLEAN AND PAINT ALL STEEL

RECONSTRUCT SLOPE AND REPLACE

PERFORM HIGHWAY PLANTING

REPLACE BRIDGE (SCOUR)

Type Of Work

ST. FRANCIS ELECTRIC, INC.

LEGG, INC.

JEFFCO PAINTING & COATING

GORDON N BALL, INC.

PARKER LANDSCAPE DEVELOPMENT

GORDON N BALL INC

Contractor

SAN LEANDRO, CA 94577

LIVERMORE, CA 94550

VALLEJO CA 94590

ALAMO, CA 94507

SACRAMENTO, CA  95828

ALAMO CA 94507

(510)639-0639

(925)605-4500

(707)562-1900

(925)838-5675

(916)383-4071

(925)838-5675

CARTY, RODOLFO

TENOSO, PRINCIPE

PATENIA, DANILO

HANSON, JIM

TENOSO, PRINCIPE

Resident
Engineer

(510)231-7131

(707)429-6263

 

(707)863-5144

(510)385-6756

(707)863-5170

 $3,910,000

 $900,779

 $452,275

 $2,547,589

 $409,143

 $1,911,629

Bid + CCOs

 $750,903

 $778,985

 $0

 $2,516,891

 $239,760

 $21,000

Comp To  date

 $0

 $0

 $0

 $0

 $4,779

 $21,000

This Month

01/14/13

04/30/12

01/21/14

12/27/12

09/23/11

10/24/13

Awarded

01/14/13

05/11/12

02/21/14

01/25/13

10/18/11

11/12/13

Approved

12/30/13

11/27/12

01/06/14

06/18/15

10/02/14

Est Comp

 0%

 100%

 0%

 100%

 0%

 0%

%Time

 19%

 89%

 0%

 100%

 0%

 1%

% Work 

 

 

 

COMPLETED

PLANT EST

SATIS

 

Message

04-4H6904

04-1E40A4

04-3E5504

04-4S0204

04-4442A4

04-2A1104

Contract 

  

  

  

STP-P029-(   )

  

BHST-P121-(025)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

  

975 CARDEN STREET

2551 2ND STREET

PO BOX 1888

333 CAMILLE AVENUE

6251 SKY CREEK DRIVE, SUITE A

333 CAMILLE AVENUE

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

324 CAMPUS LANE,

3401 REGATTA

BOULEVARD

324 CAMPUS LANE

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

FAIRFIELD, CA 94534

Accepted

01/21/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-NAP-128-10.3/10.3

04-SCL-9-2.5/7

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

Fed Aid

HA1

HB1

HB1

20.20.201

130

HM

HB1

Pgm Code

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE

HENESSEY, 2.8 MILES EAST OF SILVERADO

TRAIL

IN SANTA CLARA COUNTY ON ROUTE 9

IN SANTA CLARA COUNTY ON STATE ROUTE

9, IN AND NEAR THE CITY OF SARATOGA

BETWEEN ROUTE 35 JUNCTION AND 0.1

MILE SOUTH OF THE 6TH S

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY IN AND  NEAR

SANTA CLARA, SUNNYVALE AND  MOUNTAIN

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4

MILE WEST OF ROUTE 82

IN SANTA CLARA COUNTY, IN CITY OF

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK

AVENUE INTERSECTION

Description 

REPLACE ROADWAY SECTION WITH LIGHT

WIDEN ROADWAY FOR REALIGNMENT

SHOULDER WIDENING

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

COLD PLANE AC PAVEMENT AND HMA

INSTALL NEW SIGNALS & UPGRADE RAMPS

Type Of Work

GORDON N BALL, INC.

RGW CONSTRUCTION INC

STEVENS CREEK QUARRY INC

ROSENDIN ELECTRIC, INC.

M C K SERVICES INC

DREAMBUILDER CONSTRUCTION

Contractor

ALAMO, CA 94507

LIVERMORE CA 94551

CUPERTINO CA 95014

SAN JOSE, CA 95133

CONCORD CA 94524

PLACENTIA, CA 92870

(925)838-5675

(925)606-2400

(408)253-2512

(408)286-2800

(925)957-9200

(714)646-3697

SANTOS, BRIAN

TAROKH, CASEY

BORRAYO, SALVADOR

TAROKH, CASEY

WASSEF, WAGDY

Resident
Engineer

(707)863-5141

 

(408)254-5826

(510)377-4186

(408)254-5826

(408)254-5860

 $1,071,572

 $4,969,174

 $709,210

 $3,475,000

 $2,004,181

 $658,716

Bid + CCOs

 $1,033,137

 $0

 $611,302

 $3,132,260

 $620,440

 $660,657

Comp To  date

 $80,721

 $0

 $30,635

 $0

 $0

 $0

This Month

02/06/13

11/19/13

06/14/13

01/22/13

06/18/13

11/16/12

Awarded

03/12/13

12/09/13

08/13/13

01/22/13

07/22/13

12/14/12

Approved

10/06/14

03/04/14

01/30/14

05/30/14

01/24/14

Est Comp

 65%

 0%

 93%

 72%

 43%

 100%

%Time

 94%

 0%

 86%

 90%

 31%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-4S0304

04-2A4304

04-1G0704

04-4H6604

04-3E2904

04-0G1304

Contract 

STP-S128-(051)

SSTP-S009-(019)E

HSST-P009-(017)E

  

ACST-P082-(023)E

ACHS-P082-(022)E

--()

--()

--()

  

  P0-82 0-(3E)

P P0-82 0-(2E)

  

  

  

  

--()

--()

WPCP

  

  

  

  

WPCP

333 CAMILLE AVENUE

550 GREENVILLE ROAD

12100 STEVENS CANYON ROAD

880 MABURY ROAD

P O BOX 5697

1324 E. LAWSON LANE

324 CAMPUS LANE,

SUITE T

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVE

1007 KNOX AVENUE

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

01/24/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

04-SCL-101-5.0/17.7

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

Fed Aid

HM

20.20.201

230

HB4N

HM1

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES, ON ROUTES 85, 87, 101, 280,

680, AND 880 AT VARIOUS LOCATIONS.

REPAIR DAMAGED ELECTSYSTEMS 

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA COUNTY,IN GILLROY AND

MORGAN HILL FROM 0.1 MILE_NORTH OF

MONTERERY_ROAD_UNDERCROSSING TO 0.1

MILE SOUTH OF COCHRANE

REPLACING FAILED GROUNDWATER PUMPS IN

SCL,CO.SAN JOSE CITY.INSTALLING

DRAINAGE SYST.AND RECONSTRUCTING THE

AC PAVEMENT. DIRECTOR'S

IN SANTA CLARA CO, IN SAN JOSE, AT

10TH STREPLACE GROUNDWATER PUMPS,

INSTALL DRAIN, AND REPAIR AC

PAVEMENT.  DIRECTOR'S EMERGENCY 

Description 

METHACRYLATE BRIDGE DECKS,REPLACE

REPAIR DAMAGED ELECT SYSTEMS

INSTALL RAMP METERING AND TRAFFIC

INDIVIDUAL SLAB REPLACEMENT

REPLACE GROUND WATER PUMPS IN SANTA

CLARA

REPLACE PUMPS, INST DRAIN, REPAIR

PAVEMENT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

BENTANCOURT BROS CONTRUCTION

PAVEX CONSTRUCTION DIVISION

FBD VANGUARD CONSTRUCTION INC

REDGWICK CONSTRUCTION CO.

REDGWICK CONSTRUCTION CO.

Contractor

BENICIA CA 94510

LIVERMORE, CA 94551

SAN JOSE, CA 95136

LIVERMORE CA 94550

OAKLAND, CA 94621

OAKLAND, CA 94621

(707)746-8028

(925)454-1521

(408)574-1400

(925)245-1300

 

 

NGUYEN, HUNG

TRUONG, HENRY

TRUONG, HENRY

NGUYEN, HUNG V.

NGUYEN, HUNG V.

Resident
Engineer

(408)254-5847

(510)385-7053

(510)385-7053

 

(408)254-5847

(408)254-5847

 $1,448,929

 $1,481,000

 $6,045,974

 $662,200

 $7,200

 $1,035,000

Bid + CCOs

 $1,484,629

 $1,486,025

 $5,444,777

 $0

 $0

 $116,842

Comp To  date

 $50,135

 $0

 $61,810

 $0

 $0

 $116,842

This Month

05/20/13

11/26/12

08/28/12

02/12/14

10/22/13

10/22/13

Awarded

06/13/13

11/26/12

10/04/12

02/27/14

10/10/13

10/22/13

Approved

03/10/14

06/30/14

04/03/15

04/30/14

06/30/14

Est Comp

 90%

 100%

 49%

 0%

 0%

 28%

%Time

 98%

 99%

 89%

 0%

 0%

 11%

% Work 

 

OVER RUN

 

 

 

 

Message

04-2E7104

04-4H4204

04-154204

04-3E3104

04-040604

04-0J0604

Contract 

  

  

ACST-PP08-(505)3

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

3701 MALLARD DRIVE

5933 NORTHFRONT ROAD

120 GRANITE ROCK WAY

651 ENTERPRISE COURT

21 HEGENBERGER COURT

21 HEGENBERGER COURT

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

02/25/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

Fed Aid

HB4C

HB4C

HB1

HB4N

HB5

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

Description 

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT AUXILIARY LANES

HWY PLANTING AND INSTALL IRRIGATION

IMPROVE SIGHT DISTANCE,

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

WIDEN I-880 ONE LANE EACH DIRECTION

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

OC JONES AND SONS, INC.

SUAREZ & MUNOZ CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING

INC

BAY CITIES PAVING & GRADING,

INC

Contractor

SACRAMENTO CA 95828

BERKELEY, CA  94710

HAYWARD, CA 94545

WATERSONVILLE, CA 95076

CONCORD, CA 94524

CONCORD, CA 94520

(916)388-0308

(510)526-3424

(510)782-6065

(408)574-1400

(925)687-6666

(925)687-6666

MACKLE, BRIAN

LAYMOUN, MOAID

MACKLE, BRIAN

NGUYEN, VERNON

NGUYEN, HUNG V.

PANDYA, NILESH

Resident
Engineer

(510)385-6991

(408)254-5838

(831)325-4872

(408)232-3024

(408)254-5847

(408)232-0224

 $340,304

 $38,363,088

 $699,401

 $8,447,399

 $11,844,716

 $32,598,438

Bid + CCOs

 $327,224

 $29,818,964

 $613,457

 $5,367,930

 $11,397,259

 $31,376,700

Comp To  date

 $1,077

 $537,065

 $2,432

 $1,051,573

 $630,876

 $0

This Month

12/23/10

11/17/11

12/14/11

03/22/13

11/26/12

12/14/11

Awarded

01/13/11

12/13/11

01/18/12

04/18/13

12/27/12

01/05/12

Approved

09/11/14

05/04/15

09/03/15

03/06/14

03/17/14

02/28/14

Est Comp

 0%

 54%

 52%

 39%

 94%

 90%

%Time

 0%

 76%

 88%

 63%

 91%

 95%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-4876A4

04-4A3304

04-448834

04-2A4404

04-153204

04-298304

Contract 

  

  

STP-S152-(077)E

HSNH-P152-(082)

IM-680 -(068)8

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8380 ROVANA CIRCLE

1520 FOURTH STREET

20975 CABOT BOULEVARD

411 WALKER STREET

P O BOX 6227

1450 CIVIC CT BUILDING B#400

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

Fed Aid

20.10.201

335

HA4S3

HA4S3

HA4S3

HA4S3

20.20.201

130

Pgm Code

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, AT VARIOUS LOCATIONS.

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS (TOS) DUE TO THEFT. DIR'S

Description 

ROADWAY EMBANKMENT STABILIZATION

LANDSCAPING AND LIGHTING

CONSTRUCT BRIDGES AND ROADWAY

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS

Type Of Work

GHILOTTI BROTHERS, INC.

GORDON N BALL INC

MCM CONSTRUCTION, INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

SIEMENS INDUSTRY, INC.

Contractor

SAN RAFAEL, CA 94901

ALAMO CA 94507

OAKLAND, CA 94607

CORAOPOLIS, PA 15108

PLEASANTON, CA 94566

WEST SACRAMENTO, CA 95691

(415)454-7011

(925)838-5675

 

 

(925)461-1500

(415)475-6121

KENNEDY, KEN

LARWIN, TOM

HOWE, WILLIAM

CASEY, WILLIAM

HOWE, WILLIAM

RAHMANI, MOHAMMAD

Resident
Engineer

(510)385-6887

(510)867-4545

(510)385-7084

(510)455-1798

(510)385-7084

(510)231-7139

 $4,015,000

 $3,778,335

 $251,871,222

 $1,983,832,654

 $92,547,606

 $2,935,000

Bid + CCOs

 $3,626,586

 $3,726,699

 $238,094,786

 $1,923,514,488

 $29,779,778

 $515,401

Comp To  date

 $44,386

 $2,501

 $1,971,106

 $6,115,031

 $1,497,758

 $44,384

This Month

05/14/12

11/29/10

02/04/10

04/18/06

11/27/12

01/23/13

Awarded

05/14/12

12/14/10

02/23/10

05/03/06

01/10/13

01/23/13

Approved

12/23/14

02/01/13

01/04/14

08/24/14

03/29/16

03/31/14

Est Comp

 100%

 0%

 100%

 94%

 31%

 86%

%Time

 90%

 0%

 95%

 97%

 32%

 18%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

 

 

Message

04-1A9024

04-0435E4

04-0120S4

04-0120F4

04-0120T4

04-4H6804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

525 JACOBY STREET

333 CAMILLE AVENUE

450 BURMA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1585 PARKWAY BLVD

603 OLD MASON STREET

345 BURMA ROAD

325 BURMA ROAD

345 BURMA ROAD

325 BURMA ROAD

3401 REGATTA

BOULEVARD

SAN FRANCISCO, CA 94129

OAKLAND, CA 94607

OAKLAND CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SF-280-5.2/6

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

Fed Aid

HA21

HA23

20.20.201

130

20.20.201

130

HE14

HE14

Pgm Code

IN SAN FRANCISCO COUNTY ON ROUTE 280

AT THE SOUTHERN FREEWAY VIADUCT

BRIDGE NO. 34-0046

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY, AT 1.7 MILES

SOUTH OFROUTE 84. TO REPAIR DRAINAGE

SYSTEM AND RECONSTRUCT EMBANKMENT.

DIR'S ORDER EMERGENCY F

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

HINGE REPLACEMENT

EROSION CONTROL

REPAIR DRAINAGE SYS AND RECONSTRUCT

EMBANK

REPAIR WASHED OUT EMBANKMENTS

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

Type Of Work

GOLDEN STATE BRIDGE INC

PAVEX CONSTRUCTION DIVISION

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC

HOLLIE CUN

Contractor

BENICIA CA 94510

SAN JOSE CA 95136

SAN FRANCISCO, CA 94124

REDWOOD CITY, CA 94063

DAVIS CA 95616

LODI CA  95242

(925)372-8000

(408)574-1400

(415)822-4400

(925)819-2960

(530)400-3943

 

YAN, ANDREW

FRED, BOOSHEHRI

BOOSHERI, FRED

BOOSHEHRI, FRED

HANSON, JIM

DAVID, JOSE

Resident
Engineer

(415)720-4027

(650)855-7777

(650)222-7241

(650)222-7241

(510)385-6756

(650)738-3827

 $3,977,777

 $424,094

 $535,000

 $935,000

 $1,757,027

 $1,178,759

Bid + CCOs

 $0

 $432,091

 $0

 $843,105

 $568,831

 $1,009,411

Comp To  date

 $0

 $1,350

 $0

 $0

 $48,644

 $24,902

This Month

01/14/14

06/23/11

04/08/13

02/19/13

07/01/13

03/09/09

Awarded

02/05/14

07/15/11

04/08/13

02/19/13

08/07/13

03/20/09

Approved

03/27/15

12/31/14

09/18/13

08/20/19

03/05/15

Est Comp

 0%

 80%

 0%

 100%

 34%

 0%

%Time

 0%

 97%

 0%

 100%

 45%

 0%

% Work 

 

 

 

OVER RUN

 

PLANT EST

SATIS

Message

04-4A5104

04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

Contract 

NHPI-280 -(136)E

ACST-37B6-(004)E

  

  

SM-9790-(13 )

ACST-1187-(012)E

--()

  37-B6 0-(4E)

  

  

--()

  11-87 0-(2E)

  

--()

  

  

  

--()

  

WPCP

  

  

  

SWPPP

2990 BAY VISTA COURT SUITE D

120 GRANITE ROCK WAY

1340 EGBERT AVENUE

2336 EL CAMINO REAL

118 HICKORY LANE

5400 WEST HIGHWAY 12

603 OLD MASON RD,PARK

PRESIDIO

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

SAN FRANCISCO, CA 94129

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SM-35-13.1/13.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

Fed Aid

HA1

HB4N

HA23

HM3

Pgm Code

IN SAN MATEO COUNTY NEAR SKY LONDA

2.6 MILES NORTH OF JUNCTION ROUTES 35

AND 84

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO AND COLMA FROM  ARROY DRIVE

TO 0.2 MILE NORTH OF ARLINGTON DRIVE

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

IN SAN MATEO COUNTY_AT VARIOUS __

LOCATIONS_(11 BRIDGES)

Description 

CONSTRUCT SOLDIER BEAM RETAIN WALL

TANGENT WALL EMBANKMENT REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

PLACE MICRO SURFACING

CONSTRUCT TIEBACK WALL

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

PAVEX CONSTRUCTION DIVISION

CONDON-JOHNSON & ASSOCIATES,

INC.

MIKE BROWN ELECTRIC CO

CENTRAL VALLEY ENGNEERING &

ASPHALT INC

ROBERT A BOTHMAN, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN JOSE CA 95136

OAKLAND CA 94604

COTATI CA 949313040

ROSEVILLE CA 95678

SAN JOSE, CA 95112

IRVINE CA 92614

(408)574-1400

(510)636-2100

(707)792-8100

(916)791-1609

(408)279-2277

(949)252-0441

KOOS, CHARLES

WASSEF, WAGDY

BOOSHEHRI, FRED

KOOS, CHARLES

Resident
Engineer

 

(415)923-4242

(408)254-5866

 

(650)855-7777

(415)923-4242

 $546,781

 $555,496

 $6,219,728

 $547,123

 $1,413,122

 $1,116,063

Bid + CCOs

 $0

 $541,960

 $6,062,810

 $0

 $1,364,677

 $1,059,582

Comp To  date

 $0

 $0

 $211,277

 $0

 $520

 $0

This Month

12/18/13

10/29/12

04/25/12

06/11/13

04/25/12

04/03/13

Awarded

01/14/14

12/03/12

06/01/12

07/15/13

06/06/12

04/26/13

Approved

02/15/14

04/01/14

04/30/14

02/21/14

Est Comp

 0%

 82%

 95%

 0%

 91%

 100%

%Time

 0%

 95%

 97%

 0%

 96%

 100%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-3G0204

04-4S1204

04-4A9234

04-3E3804

04-4S5904

04-2E7504

Contract 

STP-S035-(008)E

  

  

  

ACST-P084-(039)E

  

--()

  

  

  

  P0-84 0-(9E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

  

WPCP

  

120 GRANITE ROCK WAY

P O BOX 12368

561-A MERCHANTILE DRIVE

216 KENROY LANE

650 QUINN AVENUE

1792 KAISER AVENUE

603 MASON STREET

1007 KNOX AVENUE

2350 PAGE MILL ROAD

603 MASON STREET

SAN FRANCISCO, CA 94129

SAN JOSE, CA 95122

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94129

Accepted

02/21/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-13.5/17.7

04-SM-101-/26.2

04-SM-101-/6

04-SM-280-8.9/9

Fed Aid

HA21

HB4N

HB4C

20.20.201

130

Pgm Code

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

REPLACE 33" DRAINAGE PIPE & 8"

UNDERDRAIN PIPE IN THE SOUTHBOUND

LEFT SHOULDER IN SAN MATEO COUNTY.

Description 

REPLACE 12KV ELECTRIC SWITCHGEARS

REPLACEMENT LANDSCAPING

ESTABLISH EXISTING PLANTING

INSTALL NEW RAMP METERING AND UP

INSTALL TRAFFIC SYSTEM

REPLACE DRAINAGE PIPES

Type Of Work

AMLAND CORP

BORTOLUSSI & WATKIN

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

ROADWAY ENGINEERING WORKS INC

RGW CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95132

SAN RAFAEL CA 94904-4886

SACRAMENTO, CA  95828

FREMONT, CA 94538

CERES, CA 95307

LIVERMORE, CA  94550

(408)298-4343

(415)453-4675

(916)388-0308

(510)440-8127

(209)541-0920

 

BORRAYO, SALVADOR

MACKLE, BRIAN

MACKLE, BRIAN

CIARDIELLO, RICARDO

TRUONG, HENRY

BOOSHEHRI, FRED

Resident
Engineer

(510)377-4186

(831)325-4872

(831)325-4872

(510)231-7140

(510)670-7844

(650)222-7241

 $2,713,889

 $1,016,104

 $113,980

 $10,841,045

 $5,261,779

 $1,535,000

Bid + CCOs

 $2,371,409

 $1,713

 $113,774

 $10,340,960

 $2,565,178

 $179,044

Comp To  date

 $105,892

 $200

 $0

 $0

 $0

 $0

This Month

01/05/10

09/18/13

10/14/11

12/22/11

01/28/13

11/19/13

Awarded

03/02/10

10/03/13

12/13/11

02/17/12

02/21/13

11/19/13

Approved

05/02/14

10/23/17

02/07/14

08/30/13

04/07/14

03/28/14

Est Comp

 79%

 8%

 100%

 100%

 68%

 44%

%Time

 89%

 0%

 100%

 98%

 51%

 12%

% Work 

 

 

COMPLETED

OVER RUN

 

 

Message

04-042244

04-2356A4

04-2642A4

04-2A7904

04-4A9254

04-1J2704

Contract 

  

  

  

ACNH-Q101-(202)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

  

WPCP

  

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

8380 ROVANA CIRCLE

3765 YALE WAY

3442 6TH STREET

550 GREENVILLE RD

25100 SANTA CLARA

STREET

1007 KNOX AVE

1007 KNOX AVENUE

3401 REGATTA

BOULEVARD

1007 KNOX AVE.

2350 PAGE MILL ROAD

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

PALO ALTO, CA 94304

Accepted

02/14/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SOL-12-20.6/21.3

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

04-SOL-80-24.8/25.2

04-SOL-80-30.6/38.7

Fed Aid

HB1

HE14

20.20.201

130

HA42

HB4N

HA22

Pgm Code

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY,

AND AZEVEDO ROADS,INSTALL LEFT TURN

POCKETS,FROM AZEVEDO RD TO LIBERTY

ISLAND ROAD, SHOULDER W

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO, SONOMA, SAN FRANCISCO,

MARIN, ALAMEDA, CONTRA COSTA, SANTA

CLARA, ON ON VARIOUS POSTMILES.

REPAIR DAMAGED TOS DUE TO TH

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN AND NEAR

VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

Description 

INSTALL LEFT TURN POCKETS, FROM

HIGHWAY PLANTING AND LANDSCAPING

REPAIR DAMAGED TOS WIRELESS

DETECTION SYS

CONSTRUCT BR & RW, RECONSTRUCT

WIDEN BRIDGE, CONSTRUCT DRAINAGE

REPLACE EXIST CONC PVMT AND HMA

Type Of Work

RGW CONSTRUCTION INC

PARKER LANDSCAPE DEVELOPMENT

NORCAL GENERAL CONSTRUCTION

CORPORATION

OC JONES & SONS, INC.

GHILOTTI BROTHERS, INC

TEICHERT CONSTRUCTION

Contractor

LIVERMORE, CA 94550

SACRAMENTO, CA 95828

SAN JOSE, CA 95132

BERKELEY, CA  94710

SAN RAFAEL CA 94901

WOODLAND, CA 95616

(925)606-2400

(916)383-4071

(408)886-0335

(510)526-3424

(415)454-7011

(530)406-4200

HANSON, JIM

BORRAYO, SALVADOR

MANGLO, PERPETUO

TRAN, QUANG

BUTTERS, CARL

Resident
Engineer

 

(510)385-6756

(510)377-4186

(707)428-2029

(707)863-5102

(707)863-5123

 $6,790,318

 $964,232

 $1,485,000

 $48,268,107

 $1,431,316

 $40,119,580

Bid + CCOs

 $0

 $955,150

 $1,469,866

 $48,299,310

 $1,362,655

 $34,294,300

Comp To  date

 $0

 $0

 $0

 $89,587

 $6,676

 $1,626,904

This Month

01/23/14

01/14/10

01/29/13

01/25/12

05/21/13

10/26/12

Awarded

02/21/14

02/02/10

01/29/13

02/13/12

06/10/13

12/03/12

Approved

01/29/14

04/30/14

08/13/14

11/29/13

08/29/14

Est Comp

 0%

 100%

 38%

 57%

 40%

 67%

%Time

 0%

 100%

 98%

 99%

 92%

 83%

% Work 

 

COMPLETED

 

 

 

 

Message

04-2A6204

04-0T1454

04-4H7404

04-0A5354

04-0A0904

04-4A0104

Contract 

NHP-P012-(114)E

NH-    -(   )

  

ACNH-X095-(023)E

IM-080 -(364)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

550 GREENVILLE ROAD

6251 SKY CREEK, DRIVE, STE A

1950 MAJESTIC COURT

1520 FOURTH STREET

525 JACOBY STREET

2407 COUNTY ROAD 100A

3410 MANDELA PARKWAY

25100 SANTA CLARA

STREET

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94808-4594

HAYWARD, CA 94544

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

01/29/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-33.1/33.2

Fed Aid

HB4N

HM

HA23

20.20.201

130

20.20.201

130

HA23

Pgm Code

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

IN SOLANO COUNTY IN AND NEAR RIO

VISTA FROM ROUTE 12 TO 0.4 MILE

NORTH OF CACHE SLOUGH FERRY

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

IN SONOMA COUNTY, AT FORT ROSS, AT

1.1 MI SOUTH OF FORT ROSS ROAD,

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR'S EME

IN SONOMA COUNTY, AT FORT ROSS,  AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR'S EMERGENCY F.A.

IN SONOMA COUNTY ABOUT 13 MILES

NORTH OF ROUTE 116 NEAR FORT ROSS

ROAD

Description 

INSTALL RAMP METERING AND TRAFFIC

BONDED WEARING COURSE (GAP GRADED)

REPLACE RETAINING WALL AND HIGHWAY

CONSTRUCT SOLDIER PILE WALL AND RSP

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

REPLACE CULVERT AND ROCK SLOPE

Type Of Work

BAY CITIES PAVING & GRADING

WINDSOR FUEL CO

GORDON N BALL INC

TEAM GHILOTTI, INC.

VALENTINE CORPORATION

E T I C ENGINEERING

Contractor

CONCORD, CA 94524

PITTSBURG CA 94565

ALAMO CA 94507

PETALUMA, CA 94952

SAN RAFAEL, CA 94901

PLEASANT HILL, CA 94523

(925)687-6666

(925)427-5266

(925)838-5675

(707)763-8700

(415)453-3732

(925)602-4710

RASTEGAPOUR, HAMED

TRAN, QUANG

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

NGUYEN, NGHIA T.

Resident
Engineer

(707)863-5119

(510)773-8499

(707)249-4732

(707)249-4732

(707)576-3482

(707)774-6005

 $13,150,345

 $898,792

 $531,125

 $4,635,000

 $485,000

 $266,319

Bid + CCOs

 $9,119,704

 $807,576

 $386,465

 $2,909,337

 $413,093

 $271,575

Comp To  date

 $301,085

 $0

 $93,498

 $83,147

 $0

 $0

This Month

08/31/12

04/11/13

10/28/13

01/22/13

12/20/12

10/15/12

Awarded

10/04/12

04/26/13

11/15/13

01/23/13

12/20/12

12/03/12

Approved

03/14/14

11/29/13

05/08/14

09/30/14

05/10/13

01/15/14

Est Comp

 80%

 100%

 11%

 2%

 3%

 100%

%Time

 69%

 90%

 73%

 63%

 85%

 100%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

04-153504

04-3E2804

04-4S1604

04-4H6004

04-4H6304

04-4S9604

Contract 

  

  

CSTP-P001-(579)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

WPCP

5029 FORNI DRIVE

P O BOX 1029

333 CAMILLE AVE

2531 PETALUMA BLVD SOUTH

111 PELICAN WAY

2285 MORELLO AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL ROAD

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

02/10/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-37-.1/.1

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

Fed Aid

HA23

HB1

HB1

HE11

HB4C

Pgm Code

IN SONOMA COUNTY ABOUT 19 MILES

NORTH OF JENNER AT WARREN CREEK.

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY AT SCHELLVILLE

IN SON COUNTY NEAR NOVATO AT THE

PETALUMA RIVER BRIDGE. RECONSTRUCT

STEEL FINGER JOINT ASSEMBLY.

DIRECTORS ORDER EMERGENCY F.A.

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

Description 

REPL CULVERT &ND ROCK SLOPE PROTECT

INSTALL TRAFFIC SIGNALS AND WIDEN

INSTALL TRAFFIC SIGNAL

RECONST STEEL FINGER JOINT ASSEMBLY.

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

Type Of Work

KEN'S WATER TENDER INC

VINTAGE PAVING COMPANY, INC.

O.C. JONES & SONS, INC.

VALENTINE CORPORATION

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

Contractor

WILLOW CREEK, CA 95573

WINTERS, CA 95694

BERKELEY, CA  94710

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

(530)629-4397

(530)795-0132

(510)526-3424

 

(415)454-7011

(415)454-7011

NGUYEN, NGHIA T.

STREATER, HAL

STREATER, HAL

CHOI, GINA

DUNCAN, RICHARD

DUNCAN, RICHARD

Resident
Engineer

(510)774-6005

(707)796-5693

(707)796-5693

(510)385-8178

(707)769-5695

(707)769-5695

 $359,555

 $946,701

 $2,696,208

 $255,000

 $69,063,688

 $21,546,818

Bid + CCOs

 $254,157

 $83,910

 $2,472,719

 $163,339

 $30,136,427

 $9,478,521

Comp To  date

 $4,148

 $0

 $0

 $0

 $1,013,660

 $376,410

This Month

07/09/13

12/14/12

10/06/11

11/06/13

11/02/12

11/02/12

Awarded

07/30/13

01/11/13

10/25/11

11/06/13

01/11/13

01/10/13

Approved

03/25/14

04/07/14

12/03/13

02/15/14

10/30/15

10/30/14

Est Comp

 49%

 9%

 100%

 85%

 31%

 53%

%Time

 71%

 9%

 100%

 64%

 43%

 44%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-3S7524

04-3A3304

04-1A6204

04-1J3004

04-2640U4

04-2640K4

Contract 

ER-43L4-(004)E

HSST-P012-(111)

HSST-PX09-(704) 

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

39509 HIGHWAY 299

119 MAIN STREET

1520 FOURTH STREET

111 PELICAN WAY

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL ROAD

1009 CLEGG COURT

1009 CLEGG COURT,

UNIT G

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

PETALUMA, CA 94954

Accepted

01/27/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

04-SON-101-4.0/5.2

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-29.3/38.7

04-SON-116-41.8/44.7

Fed Aid

HB4N

HA21

HE13

HB1

HM1

HB1

Pgm Code

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO 0.2 MILE NORTH OF

LYTTON SPRINGS ROAD UNDE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

CONSTRUCT BRIDGE RETAINING WALLS

RECONSTRUCT INTERCHANGE

COLLEGE AVENUE WIDENING PROJECT

RECONSTRUCT THE EXISTING AIRPORT

REPLACE EXISTING CONCRETE PAVEMENT

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

ABSL CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

HAYWARD CA 94544

SANTA ROSA, CA 95407

(415)256-1525

(707)585-1221

(707)585-1221

(707)585-1221

(510)727-0900

(707)585-1221

HISLOP, SCOTT

STREATER, HAL

STREATER, HAL

VALEH, SYD

HOLLIS, JOHN L.

Resident
Engineer

(707)576-3482

(707)769-5695

(707)585-1221

(707)576-2310

 

(510)774-5911

 $8,695,998

 $20,234,978

 $1,988,326

 $29,574,555

 $371,913

 $1,928,900

Bid + CCOs

 $8,486,294

 $7,424,113

 $0

 $21,664,223

 $0

 $1,488,842

Comp To  date

 $37,978

 $0

 $0

 $692,276

 $0

 $73,254

This Month

11/01/11

02/12/13

02/07/14

12/03/12

02/07/14

10/04/12

Awarded

11/17/11

03/12/13

02/21/14

12/27/12

02/21/14

11/06/12

Approved

10/10/14

03/15/15

05/27/14

05/06/19

Est Comp

 83%

 41%

 0%

 63%

 0%

 95%

%Time

 94%

 37%

 0%

 73%

 0%

 85%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-264044

04-0A1854

04-245444

04-3A23U4

04-3E2104

04-283824

Contract 

HPLU-L620-(410)1

  

CNHP-Q101-(236)E

  

  

ACHS-P116-(044)E

ULL6-20 4-(02)

  

--()

  

  

P-    -( )

--()

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

SWPPP

2301 KERNER BOULEVARD, SUITE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

29393 PACIFIC STREET

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT, STE

G

1009 CLEGG CT., STE G

4030 OCCIDENTAL ROAD,

UNIT A

340 REGATTA BOULEVARD

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

04District

 $46,982,291 $3,364,197,942 $3,941,322,821

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

Fed Aid

HM1

HA21

HB71

Pgm Code

IN SONOMA COUNTY NEAR SONOMA CREEK TO

NAPA COUNTY LINE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SAN FRANCISCO AND SANTA CLARA

COUNTIES ON VARIOUS ROUTES AND AT

VARIOUS LOCATIONS.

Description 

RUBBERIZED ASPHAL CONCRETE OVERLAY

RESTORE HIGHWAY PLANTING

PLANT ESTABLISHMENT, INSTALL PLANTS

CONSTRUCT WHEELCHAIR RAMPS

Type Of Work

FONSECA/MCELROY GRINDING CO

INC

ATLAS TREE SURGERY, INC.

FIELDSTONE CONSTRUCTION, INC.

GHILOTTI BROS INC

Contractor

SAN JOSE, CA 95112

SANTA ROSA, CA  95407

SANTA ROSA, CA 94403

SAN RAFAEL CA 94901

(408)573-9364

(707)523-4399

(707)836-0669

(415)454-7011

STREATER, HAL J.

HANSON, JIM

BARTEL, DAVID

Resident
Engineer

(707)769-5693

(510)385-6756

(510)385-6755

 

 $1,287,377

 $371,479

 $216,669

 $1,384,219

Bid + CCOs

 $1,134,834

 $332,335

 $145,207

 $0

Comp To  date

 $0

 $3,384

 $3,916

 $0

This Month

06/06/13

04/08/10

02/27/12

01/30/14

Awarded

07/15/13

04/22/10

03/22/12

02/21/14

Approved

11/08/13

09/05/14

08/31/17

Est Comp

 70%

 100%

 34%

 0%

%Time

 86%

 93%

 67%

 0%

% Work 

 

OVER RUN

 

 

Message

04-3E8204

04-2S9414

04-4A8824

04-4A6304

Contract 

  

ER-43J1-(003)E

  

STP-000C-(363)E

  

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

WPCP

  

336 E GISH ROAD

1544 LUDWIG AVENUE

5915 FRAUGHT ROAD

525 JACOBY STREET

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

PETALUMA, CA 94954

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-39.0/39.7

Fed Aid

20.20.201

130

HA23

201130

HE11

20.20

201130

Pgm Code

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

IN MONTEREY COUNTY NEAR LUCIA FROM

0.6 MILE NORTH OF LIMEKILN CREEK

BRIDGE TO 1.4 MILE SOUTH OF LUCIA

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

DIR'S ORDER EMERGENCY F.A  MON CNTY

NEAR LUCIA @ .1 MILE NORTH OF THEBIG

CREEK BRIDGE. INSTALL TRAFFIC

CONTROL,TEMP K RAIL AND TEM

IN MONTEREY COUNTY IN AND NEAR KING

CITY FROM 0.7 MILE SOUTH OF FIRST

STREET O.C. TO FIRST STREET O.C. AND

AT JOLON ROAD U.C.

Description 

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

CONSTRUCT NEW BRIDGE AND ROCK SHED

PLACE ROCK SLOPE PROTECTION

CONSTRUCT NEW INTERCHANGE

1 WAY TRAFFIC CONTROL, TEMP K

RAIL/SLOP ST

CONCRETE SLAB REPLACEMENT

Type Of Work

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION

DESILVA GATES CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO

INC

FBD VANGUARD CONSTRUCTION INC

Contractor

BENICIA, CA 94510

BENICIA  CA  94510-1195

WATSONVILLE CA 95077

BURLINGAME CA 94010

SAN LUIS OBISPO, CA  93403

LIVERMORE, CA 94550

(925)372-8000

(925)372-8000

 

 

(805)543-7751

(925)245-1300

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

ROMAN, BERTHA

HENCH, CHARLES

TYLER LAVERING

Resident
Engineer

(805)927-4559

(805)927-4559

(831)669-8928

(831)427-4706

(805)927-4559

(831)375-1621

 $1,485,000

 $33,800,960

 $910,000

 $14,545,361

 $335,000

 $464,429

Bid + CCOs

 $1,215,077

 $33,595,420

 $207,129

 $14,379,140

 $34,346

 $448,790

Comp To  date

 $42,464

 $0

 $0

 $80,946

 $34,346

 $0

This Month

01/30/12

10/01/09

01/25/10

10/07/09

12/16/13

04/23/13

Awarded

02/01/12

10/15/09

01/25/10

10/28/09

12/16/13

05/24/13

Approved

04/15/14

01/23/14

11/01/13

09/23/14

04/08/14

02/07/14

Est Comp

 61%

 100%

 70%

 0%

 18%

 100%

%Time

 82%

 100%

 23%

 0%

 10%

 100%

% Work 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

05-1A9604

05-0E9604

05-0S9404

05-315924

05-1A9804

05-1C5404

Contract 

  

ACST-P001-(542)E

  

  

  

  

  

  P0-01 5-(2E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

  

  

2990 BAY VISTA COURT, SUITE D

2990 BAY VISTA CT SUITE D

PO BOX 720

880 MITTEN RD, SUITE B

PO BOX 5310

651 ENTERPRISE CT

775 ARLINGTON ST

775 ARLINGTON STREET

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST, STE E

775 ARLINGTON ST

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA CA 93428

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

MONTEREY, CA 93940

Accepted

01/24/14

02/07/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-91.2/100.4

05-MON-101-100.0/101.3

05-SB-101-.3/7.5

Fed Aid

HB1

20.20.201

130

HE14

HE14

HE11

HA25

Pgm Code

ON HIGHWAY 101 IN SOLEDAD AND

GONZALES BETWEEN THE SALINAS RIVER

BRIDGE (NO 44-02) AND SOUTH GONZALES

OVERCROSSING

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

Description 

INSTALL MEDIAN BARRIER

REMOVE UNSOUND CONCRETE

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGES AND

CONSTRUCT INTERCHANGE

RESTORE HIGHWAY PLANTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

BORTOLUSSI & WATKIN INC

GCC/MCM A JV

GCC/MCM, A JV

AMERICA WEST LANDSCAPE INC

Contractor

WATSONVILLE CA 950775085

BENICIA, CA  94510

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CHINO CA 91710

(831)724-1011

 

(415)453-4675

(831)724-1011

(831)724-1011

(909)393-6300

FARSHAD KESHAVARZI

LAVERING, TYLER

JENNIFER WILSON

MUTUTWA, PETER

JENNIFER WILSON

CURTIS JOHNSON, R.E.

Resident
Engineer

(831)375-1242

(831)375-1621

(805)471-2103

(805)471-2108

(805)471-2103

(805)748-5218

 $6,696,698

 $585,000

 $501,084

 $82,006,369

 $42,457,814

 $1,753,944

Bid + CCOs

 $6,025,513

 $276,154

 $476,920

 $73,915,884

 $22,785,446

 $1,634,620

Comp To  date

 $1,117,062

 $0

 $2,184

 $677,394

 $691,990

 $0

This Month

04/05/13

01/31/13

02/28/12

01/25/11

09/27/12

08/31/09

Awarded

05/06/13

01/31/13

03/22/12

02/24/11

11/06/12

09/15/09

Approved

03/03/14

04/05/13

10/14/15

01/12/15

01/20/16

10/24/13

Est Comp

 97%

 100%

 0%

 0%

 31%

 0%

%Time

 89%

 100%

 0%

 0%

 54%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0Q5704

05-1C6404

05-349514

05-0161E4

05-315804

05-462504

Contract 

HSNH- Q10-(224)

  

  

NH-Q101-(187)E

NH-P101-(   )

ACNH-Q101-(143)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 50085

3701 MALLARD DR

77 LARKSPUR STREET

P O BOX 50085

P O BOX 50085

15086 LA PALMA DRIVE

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

22 N. MILPAS ST., STE

H

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA BARBARA CA 93103

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

05District

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

Fed Aid

20.20

201210

HA25

HA22

HE11

HA22

Pgm Code

SB CNTY & NEAR CARPINTERIA VARIOUS

LOC FROM 0.3 MILES SOUTH RTE 150/101

SEPARTION0.3 MILES NORTH PADARO LANE

OVERCROSSING REPLACEM

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

IN SANTA BARBARA CO NEAR LOS ALAMOS

FROM 0.1 MILE NORTH OF CAT CANYON

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD

Description 

HW PLANTING/RESTORATION/CONST SAFETY

FEATU

PLANTING AND IRRIGATION

HIGHWAY PLANTING REHABILITATION

UPGRADE DRAINAGE CULVERTS

PERFORM HIGHWAY PLANTING

SHOULDER WIDENING AND RUMBLE STRIP

Type Of Work

SPIESS CONSTRUCTION CO., INC

CLEAN CUT LANDSCAPE

SPIESS CONSTRUCTION CO INC

FLATIRON WEST INC

SPIESS CONSTRUCTION CO INC

R BURKE CORPORATION

Contractor

SANTA MARIA, CA  93457

CLOVIS CA 93619

SANTA MARIA CA 93457

SAN MARCOS CA 92078

SANTA MARIA CA 93457

SAN LUIS OBISPO CA 93406-

0609

 

(559)322-2041

(805)937-5859

(760)916-9100

(805)937-5859

(805)543-8568

JOHNSON, CURTIS

CURTIS JOHNSON, R.E.

CURTIS JOHNSON

MICHAEL MORTENSEN

CURTIS JOHNSON, R.E.

DAVID BALLENTINE

Resident
Engineer

(805)692-6862

(805)884-9459

(805)692-6862

(805)692-6759

(805)748-5218

(805)688-5920

 $105,000

 $1,170,479

 $722,197

 $16,742,874

 $788,762

 $638,504

Bid + CCOs

 $93,875

 $1,173,640

 $532,605

 $128,481

 $739,908

 $625,653

Comp To  date

 $5,664

 $4,504

 $4,680

 $99,481

 $2,106

 $576

This Month

05/22/13

06/16/10

06/10/13

11/21/13

10/26/11

04/03/13

Awarded

05/22/13

07/15/10

06/27/13

12/12/13

11/08/11

05/16/13

Approved

08/07/14

10/28/14

10/28/16

06/30/17

06/18/15

07/17/14

Est Comp

 100%

 0%

 100%

 1%

 0%

 19%

%Time

 89%

 0%

 74%

 1%

 0%

 96%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

PLANT EST

SATIS

 

Message

05-4625A4

05-447814

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

Contract 

  

  

  

NH-Q101-(233)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

WPCP

  

PO BOX 2849

8406 N ARMSTRONG

P O BOX 2849

1770 LA COSTA MEADOWS DRIVE

PO BOX 2849

P.O. BOX 957

35 S LA PATERA LANE

STE E

22 N MILPAS ST STE

F,G & H

35 S. LA PATERA LANE

STE E

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

270 E. HWY 246, STE

#203 MB 10

GOLETA, CA 93117

SANTA BARBARA, CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

Fed Aid

HB1

HB1

 

20.202011

30

HB4N

HB1

Pgm Code

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE

246 TO 0.2 MILE SOUTH OF ROUTE 246

IN SANTA BARBARA COUNTY AT SANTA YNEZ

FROM 0.1 MILE EAST OF EDISON STREET

TO 0.1 MILE EAST OF MEADOWVALE LANE

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH

OF FREEDOM BLVD TO 0.4 MILE NORTH OF

OCEAN STREET, INSTALL CCTV AND SIGNS

ON ROUTE 1 IN SANTA CRUZ COUNTY  FROM

0.10 MILE SOUTH OF SOUTH APTOS

UNDERPASS TO 0.10 MILES NORTH OF

ROUTE 9

Description 

IRRIGATION,PLANTING,EROSION CONTROL

CONSTRUCT RURAL ROUNDABOUT

LEFT-TURN CHANNELIZATION

INSTALL EROSION CONTROL & LANDSCAPE

INSTALL CCTV AND SIGNS

CONSTRUCT CONCRETE BARRIER AND

Type Of Work

EMPIRE LANDSCAPING INC.

GRANITE CONSTRUCTION COMPANY

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BEAR ELECTRICAL SOLUTIONS INC

RGW CONSTRUCTION INC

Contractor

DAVIS CA 95617

SANTA BARBARA CA 93160

SAN LUIS OBISPO CA 93403

WATSONVILLE, CA 95076

ALVISO CA 95002

LIVERMORE CA 94550

(530)400-3943

(805)964-9951

(805)546-8288

 

(408)449-5178

(925)606-2400

RICHARDS, TIM

MURDOCK, KEVIN

JASON KLINE

WILSON, JENNIFER

ROMAN, BERTHA

BEACH, KATIE

Resident
Engineer

(805)542-4765

(805)441-8439

(805)692-6820

(831)663-8965

(831)427-4706

(831)455-5707

 $497,763

 $3,437,589

 $699,738

 $1,080,000

 $366,075

 $1,725,252

Bid + CCOs

 $137,649

 $823,026

 $263,799

 $429,726

 $0

 $0

Comp To  date

 $119,116

 $384,758

 $208,881

 $0

 $0

 $0

This Month

10/25/13

09/12/13

12/05/13

01/22/13

12/23/13

11/22/13

Awarded

11/15/13

10/04/13

12/18/13

01/22/13

01/24/14

12/12/13

Approved

05/02/17

10/03/14

03/27/14

04/28/14

Est Comp

 37%

 16%

 36%

 100%

 0%

 0%

%Time

 35%

 24%

 37%

 40%

 0%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

05-463814

05-0T0004

05-0T9704

05-1A9304

05-0C9014

05-0R9104

Contract 

  

SSTP-P154-(021)E

SSTP-P246-(017)E

  

  

SNHG-P001-(578)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 35

P O BOX 6744

P O BOX 3810

585 WEST BEACH ST

P O BOX 924

550 GREENVILLE ROAD

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

8115 PRUNEDALE NORTH

RD

140 DUBOIS ST., SUITE

E

140 DUBOIS ST. STE. E

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

GOLETA, CA 93117

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

Fed Aid

HB1

HB1

HB1

HA23

HB4N

HE13

Pgm Code

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ COUNTY IN AND NEAR

SCOTTS VALLEY AT VARIOUS LOCATIONS

FROM SANTAS VILLAGE ROAD TO THE

SANTA CLARA COUNTY LINE

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

Description 

CONSTRUCT CONCRETE VIADUCT

UPGRADE GUARD RAIL

UPGRADE GUARDRAIL / CRASH CUSHIONS

CONSTRUCT RETAINING WALL

TEARTHWORK, PAVING, EROSION CONTROL

PERFORM HIGHWAY PLANTING AND

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

KLM CONSTRUCTION INC.

CONDON-JOHNSON & ASSOCIATES

INC

PACIFIC RESTORATION GROUP INC

ELITE LANDSCAPING INC

Contractor

SAN JOSE CA 95136

SAN JOSE CA 95136

PUYAPPUP WA 98375

OAKLAND CA 94621

PERRIS CA 92572

CLOVIS CA 93612

(408)574-1400

(408)574-1400

 

(510)636-2100

(951)940-6069

(559)292-7760

JENNIFER WILSON, R.E.

DUSSELL, PATRICK

PATRICK DUSSELL

ROMAN, BERTHA

RICHARDS, TIM

RICHARDS, TIM

Resident
Engineer

(831)663-8928

(831)427-4706

(831)427-4706

(831)427-4706

(805)542-4765

(805)542-4765

 $1,074,605

 $8,314,477

 $5,535,603

 $2,828,798

 $1,288,683

 $388,538

Bid + CCOs

 $1,065,222

 $6,567,212

 $1,717,420

 $2,835,478

 $1,125,255

 $326,554

Comp To  date

 $370

 $458,087

 $0

 $64,037

 $2,300

 $1,296

This Month

05/23/12

04/05/13

11/25/09

07/24/12

10/22/12

12/07/10

Awarded

06/19/12

05/01/13

12/22/09

08/23/12

12/03/12

02/07/11

Approved

06/11/14

05/09/15

02/17/11

02/26/15

05/11/16

12/10/14

Est Comp

 76%

 70%

 37%

 44%

 32%

 0%

%Time

 100%

 79%

 31%

 99%

 87%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0K2304

05-0L7014

05-0L70U4

05-1A7104

05-0N4004

05-330744

Contract 

ACHS-P009-(016)E

ACHS-P017-(107)E

HSST-P017-(103)E

ACST-P19A-(100)4

ACST-P001-(570)E

NH-P046-(046)E

P-    -( )

PGP0-17 1-(7E)

  P0-17 1-(3E)

--()

  P0-01 5-(0E)

--()

  

--()

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

15406 MERIDIAN E SUITE 200

P O BOX 12368

P O BOX 429

2972 LARKIN AVENUE

8115 PRUNEDALE NORTH

RD.

140 DUBOIS ST., SUITE

E

140 DUBOISE ST SUITE

"E

140 DUBOIS ST, STE E

4485 VACHELL LANE

4485 VACHELL LANE

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060-

2109

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-36.6/41.2

05-SLO-46-40.0/0

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

Fed Aid

HE13

HE13

HE13

HE13

HA22

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES AT ESTRELLA  RIVER BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

Description 

WIDEN HIGHWAY TO FOUR LANES

BRIDGE REPLACEMENT

CONVERT TO 4-LANE EXPRESSWAY

HIGHWAY REHABILITATION

HIGHWAY PLANTING,INSTALL IRRIGATION

REPLACE SUTRUCTURE, ADD LAND AND

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

FLATIRON WEST INC

Contractor

PISMO BEACH CA 93448

SAN LUIS OBISPO CA 93403

PISMO BEACH, CA 93448

PISMO BEACH CA 93448

CLOVIS CA 93619

SAN MARCOS CA 92078

(805)473-3016

(805)546-8288

(805)473-3016

(805)473-3016

(559)322-2041

(760)916-9100

MIKEL, KARL

MIKEL, KARL

TIM LANG

SILVA, RICK

RICHARDS, TIM

STIMSON, PATRICK

Resident
Engineer

(805)226-9860

(805)226-9860

(805)748-5513

(805)226-8279

(805)542-4765

(805)748-6733

 $49,974,406

 $4,024,524

 $33,544,618

 $34,400,955

 $565,825

 $33,554,748

Bid + CCOs

 $44,462,951

 $3,969,130

 $11,602,093

 $35,582,231

 $397,997

 $32,789,459

Comp To  date

 $569,185

 $0

 $618,235

 $150,318

 $2,040

 $268,728

This Month

10/25/10

02/27/13

05/18/12

12/31/09

11/09/11

06/21/11

Awarded

11/05/10

03/25/13

06/12/12

01/19/10

12/02/11

07/15/11

Approved

07/14/14

02/12/14

12/03/14

11/14/14

07/30/15

03/18/14

Est Comp

 87%

 100%

 61%

 0%

 0%

 63%

%Time

 88%

 100%

 34%

 0%

 0%

 96%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-330724

05-330754

05-330774

05-0G0304

05-402824

05-445904

Contract 

ACST-P046-(043)E

STP-P046-(047)E

  

SARR-Q101-(159)N

  

ACST-PEQ1-(011)7

  P0-46 0-(3EH)P

--()

  

  Q1-01 1-(9N)

  

--()

6205- 015-()

  

  

--()

  

  

SWPPP

  

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2210

P O BOX 3810

PO BOX 2210

P O BOX 2210

8406 N ARMSTRONG AVE

1770 LA COSTA MEADOWS DRIVE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LN

2053 PREISKER LANE,

SUITE E

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

Accepted

02/14/14

Location
Storm Water
Plan
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05District

 $5,675,117 $304,532,915 $391,223,521

05-SLO-166-39.9/40.3

Fed Aid

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 25

MILES WEST OF NEW CUYAMA FROM 1.6

MILES EAST OF CUYAMA RIVER BRIDGE TO

4.0 MILES WEST OF CARRIZ

Description 

CONSTRUCT NEW BRIDGE

Type Of Work

SOUZA CONSTRUCTION INC

Contractor

SAN LUIS OBISPO CA 93403

(805)546-8288

LEW, MIKE

Resident
Engineer

(805)348-3105

 $2,211,851

Bid + CCOs

 $2,149,113

Comp To  date

 $64,368

This Month

10/25/12

Awarded

12/03/12

Approved

12/18/14

Est Comp

 56%

%Time

 95%

% Work 

 

Message

05-0R3004

Contract 

ACST-P166-(030)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

PO BOX 3810 2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-32.8/33.4

06-FRE-168-32.5/36.2

Fed Aid

HA23

HA21

HB4N

HE13

HB1

HM2

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO, MADERA, KERN AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

ON ROUTE 145, FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF JENSEN AVENUE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 3.7 MILES WEST OF TOLLHOUSE

ROAD/AUBERRY ROAD TO TOLLHOUSE

ROAD/AUBERRY ROAD

Description 

REPAIR DAMAGE ELECT. & IRRIGATION

RETROFIT BRIDGES WITH COMPOSITE

REPLACEMENT PLANTING

WIDEN FREEWAY AND REPLACE BRIDGE

CONSTRUCT ROUNDABOUT

CURED-IN-PLACE PIPELINER

Type Of Work

ROADWAY ENGINEERING WORKS INC

VIKING CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

MCM CONSTRUCTION INC

RSB GROUP INC

MICHELS PIPELINE CONSTRUCTION

Contractor

CERES CA 95307

RANCHO CORDOVA CA 95741

CLOVIS CA 93619

NORTH HIGHLANDS CA

956600620

LAKE FORREST CA 92630

SALEM OR 97309

(209)541-0920

(916)852-5530

(559)322-2041

(916)334-1221

(949)454-1999

(503)364-1199

MARK MENGONI

GANDRATHI, SUNIL

MENGONI, MARK

HATTON, CURT

VONG, ALAN

Resident
Engineer

(559)243-3543

(559)897-7617

(243)-35-43

(559)243-3598

(559)243-3856

 

 $6,029,161

 $3,278,761

 $597,550

 $40,928,379

 $1,198,426

 $324,462

Bid + CCOs

 $685,158

 $2,763,498

 $505,641

 $23,840,293

 $0

 $0

Comp To  date

 $376,678

 $303,540

 $0

 $1,957,925

 $0

 $0

This Month

11/19/13

01/15/13

03/19/12

10/10/12

01/28/14

11/19/13

Awarded

12/09/13

02/06/13

04/16/12

11/06/12

03/03/14

12/09/13

Approved

10/14/14

02/20/14

01/11/16

07/26/16

Est Comp

 18%

 100%

 0%

 28%

 0%

 0%

%Time

 11%

 83%

 0%

 58%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

06-0Q5404

06-0C1304

06-0E9714

06-442624

06-0J9204

06-0Q6604

Contract 

CSTP-000C-(367)E

BHNH-000C-(354)E

  

  

SSTP-P145-(031)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

  

3442 6TH STREET

P O BOX 1508

8406 N ARMSTRONG AVE

P O BOX 620

20331 LAKE FORREST DRIVE C13

P O BOX 12905

3240 N. MILLBROOK

183 W VENTURA COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO CA 93726

KINGSBURG, CA 93631

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-168-/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-FRE-180-77.2/0

06-KER-0-/0

Fed Aid

HA23

HE14

HE14

HA21

HM1

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

IN FRESNO COUNTY ABOUT 6.3 MILES EAST

OF FRESNO FROM 0.6 MILE WEST OF

QUALITY AVENUE TO 0.2 MILE WEST OF

SMITH AVENUE

ON ROUTE 180 IN FRESNO COUNTY AT

KINGS RIVER OVERFLOW BRIDGE (#42-

0074) BETWEEN PM 77.1 AND PM 77.2

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

ELECTRICAL EQUIPMENT REPLACEMENT

BRAIDED RAMPS

HIGHWAY PLANTING AND IRRIGATION

NEW EXPRESS HIGHWAY

BRIDGE REPLACEMENT,SHOULDER WIDEN

PAE CHIP SEAL

Type Of Work

TABER CONSTRUCTION INC

R AND L BROSAMER INC

CLEAN CUT LANDSCAPE

AMERICAN PAVING CO

EMMETT'S EXCAVATION INC

NORTHWEST PAVING

Contractor

MARTINEZ CA 94553

WALNUT CREEK CA 94596

CLOVIS CA 93619

FRESNO CA 93744

CLOVIS CA 93611

REDDING CA 96001

(925)682-6133

(925)627-1700

(559)322-2041

(559)268-9886

(559)299-1256

(530)246-4388

VONG, ALAN

MOHAMMAD SAMIMI

MARK MENGONI

VONG, ALAN

Resident
Engineer

 

(559)243-3856

(559)917-2487

(559)243-3543

(559)243-3856

 

 $5,430,650

 $43,261,213

 $4,878,099

 $15,427,248

 $2,336,824

 $2,286,123

Bid + CCOs

 $0

 $42,274,885

 $3,279,698

 $7,482,931

 $46,415

 $0

Comp To  date

 $0

 $2,359,245

 $126,658

 $2,093,921

 $46,415

 $0

This Month

11/19/13

01/12/12

08/23/12

04/23/13

12/04/13

02/10/14

Awarded

12/09/13

01/20/12

09/27/12

05/16/13

12/17/13

02/27/14

Approved

04/20/14

05/15/14

10/14/14

04/06/15

Est Comp

 0%

 100%

 83%

 42%

 4%

 0%

%Time

 0%

 98%

 67%

 48%

 2%

 0%

% Work 

 

OVER RUN

 

 

SUSPENDED

 

Message

06-0Q5504

06-0C1104

06-342564

06-342524

06-0H1704

06-0Q8404

Contract 

CSTP-X019-(027)E

ACNH-P180-(056)N

ACNH-P180-(057)E

  

BRNH-P180-(058)E

CSTP-X029-(111)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

P O BOX 1309

1777 OAKLAND BLVD SUITE 300

8406 N ARMSTRONG

P O BOX 4348

1477 MENLO AVE

8115 SECLUDED VALLEY DRIVE

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KER-0-/0

06-KER-5-.5/62.6

06-KER-5-13.5/0

06-KER-14-39.3/40.3

06-KER-58-67.8/0

06-KER-58-99.3/99.7

Fed Aid

HM1

HM1

HM1

HA21

HA23

Pgm Code

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

IN KERN COUNTY AT VARIOUS LOCATIONS

ON ROUTE 14 IN KERN COUNTY AT PM

39.9, 24 MILES NORTH OF MOJAVE AT RED

ROCK CANYON BRIDGE #50-0178

IN KERN COUNTY NEAR EDISON AT

NEUMARKLE ROAD UC

ON ROUTE 58 IN KERN COUNTY BETWEEN

POSTMILE R99.3 AND POSTMILE R99.7

Description 

REMOVE DECK SURFACE,PLACE DECK SEAL

REPLACE JOINT SEALS AND SEAL BRIDGE

PAINT STRUCTURAL STEEL & JOINT SEAL

BRIDGE REPLACEMENT (SCOUR)

CONSTRUCT ROCK SLOPE PROTECTION

BRIDGE REPLACEMENT

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

DEBRUIN CONSTRUCTION

F D THOMAS INC

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

AMERICAN PAVING CO

Contractor

RANCHO CUCAMONGA CA 91730

STOCKTON, CA  95206

MEDFORD OR 97504

BAKERFIELD CA 93388

BAKERSFIELD CA 93308

FRESNO CA 93744

(909)944-1037

(209)462-5100

(541)664-3010

(661)399-3361

(661)392-6640

(559)268-9886

PETER MULLALY

MICHAEL ROBBINS

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4767

(559)246-9429

(661)391-4767

(661)391-4766

(661)391-4747

(661)391-4766

 $1,893,327

 $664,416

 $1,789,000

 $8,077,353

 $394,783

 $1,670,942

Bid + CCOs

 $1,771,708

 $384,829

 $1,799,200

 $3,574,091

 $384,250

 $1,605,296

Comp To  date

 $25,757

 $0

 $0

 $853,372

 $0

 $0

This Month

05/21/13

06/14/11

12/05/12

05/22/13

05/22/13

12/20/12

Awarded

06/13/13

07/13/11

12/27/12

06/10/13

06/13/13

01/10/13

Approved

03/10/14

12/28/11

10/24/13

09/09/14

08/05/13

01/30/14

Est Comp

 86%

 77%

 100%

 49%

 100%

 100%

%Time

 86%

 100%

 100%

 44%

 100%

 100%

% Work 

SUSPENDED

 

SUSPENDED

 

 

OVER RUN

Message

06-0M6204

06-0G6804

06-0M2204

06-0H1804

06-0N4014

06-0K3904

Contract 

  

  

  

BRNH-P014-(072)E

NH-17D5-(004)E

NH-P058-(114)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

10641 FULTON COURT

939 W. CHARTER

P O BOX 4663

P O BOX 5127

1128 CARRIER PARKWAY AVE

P O BOX 4348

1824 NORRIS RD

183 W. VENTURA

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

02/03/14

Location
Storm Water
Plan
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06District

06-KER-58-108.9/0

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

06-KER-99-24.6/0

06-KER-99-27.0/28.4

Fed Aid

HB1

HB4N

HB1

Pgm Code

IN KERN COUNTY NEAR MOJAVE AT

BUSINESS 58 WEST OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

0.5 MILE SOUTH OF ROUTE 119 TO WILSON

ROAD

IN KER CO IN BAKERSFIELD AT VAR

LOCATIONS FROM THE RTE 119/99 SEP TO

THE RTE 65/99 SEP

IN KERN COUNTY IN BAKERSFIELD AT

PANAMA LANE OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD AT

CALIFORNIA AVENUE UNDERCROSSING

ON ROUTE 99 IN KERN COUNTY FROM

STATE ROUTE 99/204 OVERHEAD TO

BEARDSLEY CANAL

Description 

CONCRETE BARRIER AND WINDSCREEN

WIDEN FREEWAY FROM 6 TO 8 LANES

99 CORRIDOR-BRIDGE ENHANCEMENT

WIDEN OFF-RAMP & CONSTRUCT RIGHT

RELOCATE RIGHT TURN LANE

WIDEN FREEWAY FROM 6 TO 8 LANES

Type Of Work

C A RASMUSSEN INC

SECURITY PAVING COMPANY INC

CLEANCUT LANDSCAPE

C A RASMUSSEN INC

GRIFFITH COMPANY

SECURITY PAVING COMPANY INC

Contractor

VALENCIA CA 91355

SUN VALLEY CA 91353-1489

CLOVIS, CA 93619

VALENCIA CA 91355

BAKERSFIELD CA 93308

SUN VALLEY CA 91353-1489

(661)367-9040

(818)362-9200

(559)322-2041

(661)367-9040

(661)392-6640

(818)362-9200

PETER MULLALY

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

SAM DHALIWAL

Resident
Engineer

(661)720-0970

(661)391-4747

(661)391-4766

(661)391-4747

(661)391-7467

(661)391-4742

 $1,541,102

 $20,517,710

 $729,232

 $1,088,865

 $1,027,735

 $7,434,432

Bid + CCOs

 $1,545,500

 $17,614,781

 $588,888

 $945,105

 $919,209

 $3,642,572

Comp To  date

 $0

 $2,454,414

 $134,833

 $69,948

 $138,574

 $1,099,653

This Month

08/14/12

10/24/12

07/19/13

06/19/13

06/24/13

02/20/13

Awarded

09/18/12

12/03/12

08/21/13

07/22/13

07/22/13

03/14/13

Approved

06/14/13

04/04/14

03/17/14

02/27/14

03/13/15

04/14/14

Est Comp

 100%

 86%

 77%

 84%

 29%

 68%

%Time

 100%

 86%

 70%

 85%

 88%

 49%

% Work 

OVER RUN

 

 

 

SUSPENDED

 

Message

06-0G2704

06-0G8304

06-0E6604

06-0N6904

06-0L3904

06-0G8404

Contract 

ACHS-P058-(113)E

  

ACNH-P099-(569)E

  

HSNH-P099-(568)E

  

G P0-58 1-(3E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

SWPPP

  

  

  

SWPPP

28548 LIVINGSTON AVENUE

PO BOX 1489

8406 N ARMSTRONG

28548 LIVINGSTON AVENUE

1128 CARRIER PARKWAY AVE

POBOX 1489

805 S. LEXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-99-28.4/43.9

06-KER-119-/0

06-KIN-43-18.2/27.2

06-KIN-198-8.9/10.1

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

Fed Aid

HA22

HB1

HM1

HE11

HA21

HE14

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BEARDSLEY CANAL BRIDGE TO ROUTE

46/99 SEPARATION

ON ROUTES 33, 46, 63, 119, 216, 223

IN FRESNO, KERN AND TULARE COUNTIES

AT VARIOUS LOCATIONS

IN TULARE AND KINGS COUNTIES NEAR

CORCORAN AND HANFORD FROM 0.6 MILE

SOUTH OF DEER CREEK BRIDGE TO KINGS

COUNTY LINE AND FROM ROUT

ON ROUTE 198 IN KINGS COUNTY IN

KINGS COUNTY FROM ROUTE 41 TO 18 1/2

AVENUE (VINE STREET) (KP 15.1/16.3)

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

Description 

REPLACE EXISTING PAVEMENT

CONSTRUCT HEADWALL, EXTEND CULVERTS

RHMA OVERLAY TYPE "G"

CONSTRUCT INTERCHANGE

REHAB 3 BRIDGE DECKS

HIGHWAY PLANTING

Type Of Work

SECURITY PAVING COMPANY INC

JABRE CONTRACTING

CHESS BROSS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION

INC

Contractor

SYLMAR CA 91342

MANHATTAN BEACH CA 90266

VALLEY SPRINGS CA 95252

WATSONVILLE CA 95077

FRESNO CA 93706

HERCULES CA 94547-1805

(818)362-9200

(310)720-0277

(209)747-3595

(831)724-1011

(559)441-5700

(510)741-9226

SAM DHALIWAL

BLAS MARTINEZ

JUSTIN KIMURA

JUSTIN KIMURA

JUSTIN KIMURA

DALLIA FOSTER

Resident
Engineer

(661)391-4742

(559)651-8317

(559)897-3118

(559)651-8315

(559)897-3118

(559)897-7080

 $87,143,006

 $937,539

 $3,519,675

 $19,136,086

 $4,738,034

 $1,410,735

Bid + CCOs

 $78,279,261

 $708,780

 $320,033

 $7,176,970

 $948,604

 $1,168,270

Comp To  date

 $0

 $318,091

 $0

 $295,941

 $376,083

 $6,069

This Month

01/18/12

10/15/13

06/06/13

10/24/12

09/24/13

05/22/12

Awarded

02/14/12

11/01/13

06/27/13

12/03/12

10/22/13

06/20/12

Approved

02/13/14

03/12/14

12/21/13

12/29/14

07/02/14

03/07/14

Est Comp

 100%

 81%

 100%

 51%

 34%

 97%

%Time

 100%

 76%

 9%

 37%

 20%

 90%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0L6404

06-0J9304

06-0P6104

06-325504

06-462204

06-0L0504

Contract 

ACNH-P099-(551)E

SSTP-000C-(354)E

CSTP-P043-(043)E

  

ACNH-P198-(060)E

ACNH-P198-(059)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

SWPPP

  

  

SWPPP

  

WPCP

13170 TELFAIR AVE

1813 MANZANITA LANE

39 CALIFORNIA ST PMB 118

P O BOX 50085

2716 GRANITE COURT

726 ALFRED NOBEL DRIVE

1824 NORRIS ROAD

8530 W. ROOSEVELT AVE

183 W. VENTURA COURT

8530 W ROOSEVELT AVE

183 W. VENTURA COURT

8530 W. ROOSEVELT

AVE.

BAKERSFIELD, CA 93308

VISALIA, CA 93291

KINGSBURG, CA 93631

VISALIA, CA 93291

KINGSBURG, CA 93631

VISALIA, CA. 93291

Accepted

02/14/14

Location
Storm Water
Plan
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06District

06-MAD-99-6.9/8.2

06-MAD-99-9.5/13.1

06-MAD-99-20.2/22.7

06-MAD-145-20.9/25.4

06-TUL-99-22.4/0

06-TUL-99-37.3/41.3

Fed Aid

HE11

HA22

HB1

HM1

HA26

HE13

HE13

Pgm Code

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

IN MADERA COUNTY NEAR FAIRMEAD AT

VARIOUS LOCATIONS FROM 0.6 MILE

SOUTH OF AVENUE 21 1/2 OVERCROSSING

TO ROUTE 152

IN MADERA COUNTY ABOUT 9 MILES EAST

OF MADERA FROM ROAD 37 TO ROUTE 41

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

Description 

RECONSTRUCT INTERCHANGE

PAVEMENT REHABILITATION

CONSTRUCT MEDIAN BARRIER

COLD PLANE AND HMA OVERLAY

CONSTRUCT NEW FACILITES REST AREA

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

Type Of Work

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

MIDSTATE BARRIER INC

AGEE CONSTRUCTION CORPORATION

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

Contractor

SLYMAR, CA 91342

WATSONVILLE CA 95077

STOCKTON CA 95215

CLOVIS CA 93613

WATSONVILLE CA 950775085

PISMO BEACH CA 93448

(818)362-9200

(559)441-5715

(209)944-9565

(559)299-3290

(831)724-1011

(805)473-3016

OSCAR SHERRILL

OSCAR SHERRILL

MARK MENGONI

DANIEL CHAPA

SHELLEY MAGGARD

Resident
Engineer

(559)243-3812

(559)243-3812

 

(559)243-3543

(559)651-8312

(559)651-8319

 $44,104,925

 $27,905,099

 $1,845,039

 $735,287

 $8,892,010

 $32,935,185

Bid + CCOs

 $14,464,535

 $27,724,977

 $0

 $716,746

 $9,104,925

 $11,638,109

Comp To  date

 $1,059,911

 $291,871

 $0

 $0

 $0

 $1,030,897

This Month

12/07/12

06/28/11

02/04/14

04/18/13

04/06/11

12/07/12

Awarded

01/10/13

08/22/11

02/21/14

05/16/13

04/25/11

12/27/12

Approved

09/18/15

04/20/14

07/02/13

02/27/13

07/22/14

Est Comp

 31%

 100%

 0%

 100%

 100%

 66%

%Time

 33%

 99%

 0%

 100%

 100%

 35%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-471004

06-0E0404

06-0N2004

06-0P7004

06-0A9704

06-360214

Contract 

  

NH-P099-(538)N

NHPH-PO99-(573)E

  

NH-SARR-(STP)E

  

  

--()

--()

  

TPES-AR R-(E)

  

  

  

  

  

--()

  

SWPPP

  

  

  

SWPPP

SWPPP

13170 TELFAIR AVENUE

P O BOX 50085

3291 SOUTH HIGHWAY 99

P O BOX 629

P O BOX 50085

P O BOX 2210

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

8530 WEST ROOSEVELT

AVE

FRESNO, CA 93726-8566

FRESNO, CA 93726

FRESNO CA 93726

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $17,256,750 $323,423,005 $486,190,193

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

Fed Aid

HE13

HB4C

HM1

HA23

Pgm Code

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

IN TULARE COUNTY NEAR BADGER FROM 0.2

MILES NORTH OF AVENUE 404 TO 2.6

MILES SOUTH OF DRUM VALLEY ROAD AND

FROM 2.4 MILES NORTH OF

ABOUT 10 MILES SOUTH OF BADGER AT

COTTONWOOD CREEK

Description 

WIDEN ROAD WITH HOT MIX ASPHALT

IRRIGATION, PLANTING AND PAVING

WIDEN AND REALIGNMENT OF ROUTE 216

HMA OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

DIABLO CONTRACTORS INC

W A B O LANDSCAPE &

CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MASS X INC

Contractor

SAN RAMON CA 94583

HERCULES CA 94547

FRESNO, CA 93706

FRESNO CA 93706

CLOVIS CA 93612

(925)552-8250

(510)741-9226

(559)441-5700

(559)441-5700

(559)472-3274

DEALBA, FERNANDO

ENQUANHONE, GASHU

BLAS MARTINEZ

JAVIER HUERTA

BLAS MARTINEZ

Resident
Engineer

(559)243-3881

(559)246-7655

(559)651-8321

(559)651-8321

(559)651-8321

 $71,121,273

 $3,202,089

 $4,347,965

 $1,168,065

 $242,387

Bid + CCOs

 $52,466,954

 $1,888,191

 $1,159,237

 $1,590

 $1,875

Comp To  date

 $1,595,518

 $120,751

 $120,688

 $0

 $0

This Month

01/04/11

10/01/12

04/26/13

04/18/13

10/28/13

Awarded

01/19/11

11/06/12

05/24/13

05/16/13

11/15/13

Approved

05/01/14

07/03/17

09/10/14

11/01/13

09/29/14

Est Comp

 91%

 75%

 31%

 7%

 0%

%Time

 73%

 66%

 27%

 0%

 1%

% Work 

 

 

 

 

 

Message

06-324504

06-324514

06-430704

06-0P7204

06-0N3904

Contract 

HPLU-6206-(010)E

  

  

  

STP-17D9-(004)E

  62-06 0-(0E)

  

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

  

  

7 CROW CANYON COURT SUITE 100

726 ALFRED NOBEL DRIVE

2716 GRANITE COUNT

2716 GRANITE COURT

55 SHAW AVE #105

3240 N. MILLBROOK

AVENUE

183 W VENTURA COURT

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

8530 W.ROOSEVELT AVE

FRESNO, CA 93726

KINGSBURG CA 93631

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-8.7/0

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

07-LA-1-51.0/52

07-LA-1-/28.6

Fed Aid

HA23

HB4N

HB4N

HM1

HA23

HA21

Pgm Code

IN LOS ANGELES 0.1 MILE WEST OF

DOMINQUEZ CHANNEL

ROUTE 1 AT RONAN AVENUE IN THE CITY

OF LA/WILMINTON

IN LOS ANGELES COUNTY IN HERMOSA

BEACH AT 2ND STREET

IN LOS ANGELES COUNTY, ARTESIA TO

ROSECRANS

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

Description 

CONSTRUCT STEEL SOLDIER PILE WALL

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN

SIGNAL UPGRADE, ADA CURB RAMP

COLD PLANE AC PAVMENT, PLACE RHMA

CONSTRUCT TIEBACKS, MICROPILES,

BRIDGE PRESERVATION

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

RAKAN INC

JFL ELECTRIC INC

AUTOBAHN CONSTRUCTION INC

C A RASMUSSEN INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE CA 92614

TUSTIN CA 92782

LOS ANGELES, CA 90001

SANTA ANA CA 92711

VALENCIA CA 91355

IRVINE CA 92614

(949)252-0441

(949)698-9872

(323)581-4400

(714)769-7025

(661)367-9040

(949)252-0441

GALLARDO, SAM

SAAD, HUSSEIN

ALONZO, BERNARD

RAM, MAHINDA

TRUJILLO, GILBERT, JR

RAM, MAHINDA

Resident
Engineer

(310)609-0264

(562)860-3085

(562)345-3145

(310)821-1847

(310)345-6270

(310)821-1847

 $2,241,529

 $209,161

 $313,236

 $1,106,692

 $4,134,319

 $2,727,763

Bid + CCOs

 $0

 $208,866

 $102,764

 $0

 $210,295

 $2,387,165

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/30/14

02/06/13

06/20/13

12/18/13

12/04/12

07/13/12

Awarded

02/21/14

04/03/13

07/15/13

01/14/14

01/10/13

08/16/12

Approved

10/09/14

02/10/14

04/07/14

08/30/14

03/30/15

Est Comp

 0%

 100%

 45%

 0%

 9%

 90%

%Time

 0%

 100%

 33%

 0%

 5%

 86%

% Work 

 

COMPLETED

 

 

 

 

Message

07-3X3904

07-4T3904

07-4T5404

07-1W1404

07-4L2214

07-4Y1504

Contract 

ER-17E1-(004)E

  

  

  

ACST-P414-(100)4

ACBR-STPX-(156)E

--()

  

  

  

--()

7-   1-(6E)

  

  

  

  

  

--()

  

WPCP

  

  

WPCP

WPCP

1792 KAISER AVENUE

2312 PARK AVE SUITE 116

8257 COMPTON AVENUE

P O BOX 11238

28548 LIVINGSTON AVE

1792 KAISER AVENUE

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

#101

13230 FIRESTONE BLVD

SUITE E-2

12975 WEST CULVER

BLVD

12975 W CULVER BLVD

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90707

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

02/14/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-2-15.1/0

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-23.4/82.3

07-LA-2-32.5/32.5

07-LA-5-1.2/2.1

Fed Aid

HA23

HM3

HB1

HM1

HA23

HB5

Pgm Code

IN LOS ANGELES COUNTY AT ROUTE 2/5

INTERCHANGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

IN ANGELES NATIONAL FOREST NEAR LA

CANADA FLINTRIDGE, 3 MILE NORTH OF

WOODWARDIA CANYON BRIDGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

Description 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR

TREAT DECK & REPLACE JOINT SEALS

GORE AREA CLEAN-UP/UPGRADES (CURE)

APPLY CHIP SEAL

REGRADE SLOPE/CONSTRUCT DEBRIS WALL

WIDEN AND REALIGN FREEWAY

Type Of Work

C A RASMUSSEN INC

WESTERN STRUCTURES

A M CONCRETE INC

MANHOLE ADJUSTING INC

GRANITE CONSTRUCTION COMPANY

C C MYERS INC

Contractor

VALENCIA CA 91355

RIVERSIDE CA 92503

SUN VALLEY CA 913530579

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

ANAHEIM, CA 92805

(661)367-9040

(951)352-4300

(818)768-4757

(323)558-8000

(661)726-4447

(714)978-2726

RESLER, CAESAR

MOHSENZADEH, ALI

IRA, ALFRED

RESLER, CAESAR

RESLER, CAESAR

TRAN, KELVIN

Resident
Engineer

(818)637-2509

(213)792-8867

(805)480-4928

(818)637-2506

 

(562)401-3333

 $4,178,198

 $831,329

 $2,608,988

 $6,870,660

 $1,298,462

 $39,796,934

Bid + CCOs

 $4,132,870

 $634,253

 $2,571,246

 $7,014,863

 $12,407

 $21,472,639

Comp To  date

 $54,846

 $0

 $0

 $0

 $12,407

 $1,803,272

This Month

10/28/13

03/26/12

04/19/12

06/20/12

11/07/13

11/28/11

Awarded

10/28/13

04/16/12

05/16/12

07/30/12

11/25/13

12/21/11

Approved

03/30/14

09/21/13

09/05/13

12/31/13

06/30/15

09/18/14

Est Comp

 100%

 85%

 100%

 39%

 4%

 49%

%Time

 99%

 78%

 100%

 96%

 1%

 54%

% Work 

OVER RUN

SUSPENDED

COMPLETED

 

 

 

Message

07-4X1104

07-4Y9104

07-266904

07-4Y9304

07-3X4104

07-215914

Contract 

  

  

ACST-P000-(C34)9

  

CSTP-17D8-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

28548 LIVINGTON AVE

6005 TYLER ST

P O BOX 579

9500 BEVERLY ROAD

P O BOX 50085

1822 S. LEWIS STREET

2090 FERN LANE

13171 TELFAIR ST.

1525 RANCHO CONEJO

BLVD. 102

2090 FERN LANE

11229 S. WOODRUFF AVE

GLENDALE, CA 91208

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

GLENDALE, CA 91208

DOWNEY, CA 90241

Accepted

02/14/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

Fed Aid

HB5

HB5

HB5

HM3

TEA1

26.700

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND COMMERCE ON RTE 5 FROM SLAUSON

AVENUE OVERHEAD TO S5-S10 OVERHEAD

AND RTE 10 FROM E10-N5

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

Description 

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

JOINT SEAL,POLYESTER OL,METH DECK

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

Type Of Work

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

AUTOBAHN CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

Contractor

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SUN VALLEY CA 91353

SANTA ANA CA 927111238

BUENA PARK, CA 91770

SAN DIMAS, CA 91773

(760)916-9100

(760)916-9100

(818)767-8418

(714)769-7025

 

(909)599-1612

LEE, PETER

FREMPONG, SAM

SAKER, GEORGE

SAMY, RAGY

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

(562)401-3333

(562)345-9865

(562)345-3125

(626)572-6700

(626)572-6702

(626)572-6700

 $89,164,444

 $74,521,971

 $123,655,575

 $1,456,059

 $649,456

 $792,570

Bid + CCOs

 $34,529,206

 $19,869,382

 $29,811,684

 $606,559

 $8,413

 $727,082

Comp To  date

 $1,369,712

 $642,945

 $2,481,151

 $24,624

 $0

 $3,250

This Month

08/19/11

08/14/12

08/23/12

05/22/13

01/04/10

04/28/11

Awarded

09/13/11

09/18/12

09/18/12

06/13/13

02/23/10

05/17/11

Approved

01/19/17

08/31/17

05/10/17

04/30/14

04/23/14

07/27/15

Est Comp

 42%

 26%

 19%

 69%

 35%

 64%

%Time

 39%

 27%

 24%

 44%

 2%

 91%

% Work 

 

 

 

 

 

 

Message

07-2159C4

07-215934

07-215944

07-1W3904

07-246404

07-2464E4

Contract 

IMOO-5294-(9N )

  

  

  

ACST-0053-(028)E

  

--()

  

  

  

  00-53 0-(8E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

P O BOX 1489

P O BOX 11238

PO BOX 6270

113 E. ARROW HWY

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

ROSEMEAD, CA 91770

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-5-14.9/16.8

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

07-LA-5-18.5/31.2

07-LA-5-22.5/0

07-LA-5-24.6/88.6

Fed Aid

HA42

HB1

HA27

HM3

20.201130

HM3

Pgm Code

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

IN LOS ANGELES IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE N0RTH OF LORENA STREET

OVERCROSSING TO ROUTE 10/5/101

SEPARATION

IN LOS ANGELES, AT LA-5, AT POSTMILE

18.5 TO 31.2

IN CITY OF LOS ANGELES LA-5 LA-2

SEPARTN PM22.5 BR 53-0577 NORTH OF

DOWNTOWN AREA CONSTRUCT SUPPORT

SHORING INSIDE TUNNEL DIR'S EM

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

Description 

REPLACE PLANTING AND IRRIGATION SYS

UPDGRADE MBGR & CRASH CUSHIONS

UPGRADE MEDIAN CONCRETE BARRIER

JOINT SEAL,METH DECK,SPALL REPAIR

PERFORM EMERGENCY REPAIRS ON BRIDGE

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

FUTURE DB INTERNATIONAL INC

O'DONNELL CONSTRUCTION, INC.

PETERSON CHASE GEN ENG, INC.

J MCLOUGHLIN ENGINEERING CO

INC

C A RASMUSSEN INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE CA 92618

SAN DIMAS CA 91773

IRVINE, CA 92614

RANCHO CUCAMONGA CA 91730

VALENCIA, CA  91355

IRVINE CA 92614

(949)390-2111

(909)394-4510

(949)252-0441

(909)944-1037

(661)367-9097

(949)252-0441

PATEL, PRAVIN

PATEL, PRAVIN

WANG, SIMON YEH-FU

SHALVIRI, ALI

RESLER, CAESAR

AMADI, PATRICIA

Resident
Engineer

(626)572-6700

(626)572-2700

(626)572-6700

(818)254-7383

(818)637-2506

(818)364-2760

 $1,128,199

 $1,082,034

 $5,000,890

 $847,176

 $4,985,000

 $1,246,736

Bid + CCOs

 $23,216

 $1,054,602

 $4,966,762

 $702,068

 $4,217,801

 $300,783

Comp To  date

 $23,216

 $49,695

 $0

 $36,263

 $122,498

 $0

This Month

12/04/13

03/06/13

02/08/11

05/24/13

07/16/13

05/28/13

Awarded

01/09/14

03/21/13

02/28/11

06/13/13

08/05/13

06/13/13

Approved

11/17/17

04/14/14

10/21/13

03/30/14

02/28/14

12/23/13

Est Comp

 2%

 100%

 100%

 96%

 82%

 78%

%Time

 2%

 94%

 100%

 83%

 85%

 24%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

07-272404

07-274504

07-184104

07-1W3304

07-4X1004

07-1W3604

Contract 

NHPI-005 -(965)E

ACNH-X037-(159)E

ACHS-0052-(948)E

  

  

  

--()

--()

G 00-52 9-(8E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

8707 RESEARCH DRIVE

559 W. COVINA BLVD.

1792 KAISER AVE

10641 FULTON COURT

28548 LIVINGSTONE AVENUE

1792 KAISER AVENUE

902 SAN GABRIEL

BOULEVARD

902 S. SAN GABRIEL

BOULEVARD

902 SAN GABRIEL BLVD

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

01/28/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

Fed Aid

HA42

HB5

HE11

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

Description 

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

MODIFY INTERCHANGE

REALIGN ROUTE 5 AND RAILROAD TRACKS

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

Type Of Work

YAKAR

SECURITY PAVING COMPANY, INC

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

Contractor

SAN DIMAS CA 91773

SUN VALLEY,CA 91353-1489

VALENCIA, CA 91355

SUN VALLEY CA 913531489

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

(909)599-1612

(818)767-8418

 

(818)767-8418

(818)362-9200

 

AZIMA, HASSAN

KWAN, KIN

RESLER, CAESAR

GURFINKEL, VLADIMIR

CAO, RODOLFO

EID, EMILE

Resident
Engineer

(626)572-6732

(818)637-2506

(818)637-2506

(562)572-5538

(213)712-4785

(818)768-1939

 $2,448,841

 $56,693,014

 $6,652,558

 $162,648,823

 $60,567,960

 $114,925,047

Bid + CCOs

 $14,525

 $29,425,201

 $6,964,409

 $8,288,148

 $55,701,698

 $91,334,713

Comp To  date

 $13,725

 $724,356

 $0

 $4,098,319

 $1,554,873

 $1,764,519

This Month

11/07/13

12/06/10

10/11/10

11/29/12

10/14/10

05/06/10

Awarded

12/09/13

12/20/10

11/02/10

12/20/12

10/26/10

05/24/10

Approved

10/30/17

08/17/15

01/31/14

06/30/19

03/30/15

10/16/15

Est Comp

 7%

 85%

 87%

 18%

 88%

 67%

%Time

 1%

 52%

 100%

 5%

 91%

 79%

% Work 

 

 

 

 

 

 

Message

07-2777U4

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

Contract 

NHPI- 005-(086)E

CMLN-6207-(055)

  

IM- 005-(078)

SARR-005 -(029)N

SARR-0053-(033)N

--()

--()

  

--()

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

  

  

  

6207- 056-()

6207- 054-()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

113 E ARROW HWY

PO BOX 1489

28548 LIVINGSTON AVE

P O BOX 1489

PO BOX 1489

9215 CRANFORD AVE

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LN

2090 FERN LN

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVENUE

9225 CRANFORD AVE

EL MONTE, CA 91731

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-53.6/56.3

07-LA-5-53.7/0

Fed Aid

HA22

HE13

HA22

HB4N

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM SAN FERNANDO ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SANTA CLARITA FROM 0.2 MILE SOUTH

OF 5/14 SEPARATION TO 0.2 MILE NORTH

OF LAKE HUGHES RO

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

CITY OF SANTA CLARITA LA-5 AT THE

SANTA CLARA RIVER BRIDGE (NO. 53-

2925/PM 53.7) REPAIR & REPLACE BRIDGE

JOINT ASSEMBLY DIR'S EMER

Description 

ROADWAY REHABILITATION

CONSTRUCT HOV LANES AND CONNECTORS

ROADWAY REHABILITATION

WIDEN ROADWAY AND BRIDGES WITH PCC

CONSTRUCT SLOPE PAVING AND DRAINAGE

REPAIR & REPLACE BRIDGE JOINT

ASSEMBLY

Type Of Work

SECURITY PAVING COMPANY INC

MCM SECURITY PAVING, JV

C A RASMUSSEN, INC

FLATIRON WEST INC

WESTCOAST PUBLIC WORK INC

O'DONNELL CONSTRUCTION, INC.

Contractor

SUN VALLEY CA 913532617

BLOOMINGTON, CA 92316

VALENCIA CA 91355

SAN MARCOS CA 92078

WOODLAND HILLS CA 91364

SAN DIMAS, CA 91773

(818)767-1489

(909)875-0533

(661)367-9040

(760)916-9100

(818)206-9990

 

TIEU, FRED

GURFINKEL, VLADIMIR Y.

TIEU, FRED

AL-JAMAL, ABDUL

WANG, SIMON YEH-FU

AMADI, PATRICIA

Resident
Engineer

(661)726-0148

(818)364-2760

(661)726-0148

(805)797-1348

(626)572-6700

(805)391-3555

 $11,570,324

 $135,121,822

 $9,571,387

 $44,383,923

 $1,431,403

 $1,185,000

Bid + CCOs

 $1,561,616

 $134,668,567

 $6,176,197

 $34,094,408

 $1,023,513

 $0

Comp To  date

 $1,257,971

 $93,208

 $202,582

 $2,235,908

 $114,606

 $0

This Month

12/12/12

03/27/08

06/03/13

02/27/12

03/25/13

09/16/13

Awarded

01/10/13

05/01/08

06/27/13

03/22/12

05/01/13

10/11/13

Approved

08/06/14

07/13/15

10/01/14

10/09/14

01/30/15

Est Comp

 50%

 78%

 38%

 100%

 33%

 0%

%Time

 13%

 98%

 64%

 77%

 71%

 0%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

07-252614

07-168004

07-252634

07-2332A4

07-258804

07-4X0304

Contract 

IM-005 -(081)

CMLN-6207-(046)N

ACIM-0053-(080)E

ACIM-0053-(044)E

ACST-X037-(162)E

  

--()

--()

--()

--()

  X0-37 1-(2E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

SWPPP

  

  

P O BOX 1489

19010 SLOVER AVE/PO BOX 867

28548 LIVINGSTON AVE

1770 LA COSTA MEADOWS DRIVE

20058 VENTURA BLVD #318

559 W. COVINA BLVD.

45120 13TH STREET

WEST

1317 TELFAIR AVE, STE

101

45120 13TH STREET

WEST

13171 TELFAIR AVE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE

SUITE 101

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 93534

SYLMAR, CA 91342

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 64
02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-5-54.4/54.4

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-.4/0

07-LA-10-4.9/14.8

Fed Aid

HB4N

HA42

HA23

HA22

HA23

HB1

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA AT THE SOUTHBOUND ON-RAMP

FROM RYE CANYON ROAD

IN LOS ANGELES COUNTY IN SANTA

CLARITA BETWEEN 0.4 MILE NORTH OF RYE

CANYON ROAD AND 1.4 MILES SOUTH OF

ROUTE 5/126 INTERCHANGE

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.4 MILE EAST OF ROUTE 10/101

SEPARATION

IN THE CITY OF LOS ANGELES FROM

GATEWAY BLVD TO RTE 110 AND ON RTE

110 A VARIOUS LOCATIONS. INSTALL

METAL BEAM GUARDRAIL AND CONC

Description 

INSTALL AND UPGRADE SIGNAL AND HMA

UPGRADE WEIGH STATION

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

RECONST FAILED SLOPE & RETAIN WALL

INSTALL MBGR AND CONCRETE BARRIER

Type Of Work

O'DONNELL CONSTRUCTION INC

BRUTOCO ENGINEERING &

CONSTRUCTION INC

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

HIGHLAND CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN DIMAS CA 91773

FONTANA CA 92331

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

ORANGE CA 92868

IRVINE CA 92614

(909)394-4510

(909)350-3535

(818)767-8418

(562)929-1128

(714)538-5156

(949)252-0441

WIDJAJA, DANIEL

CHAVEZ, EFRAIM

WIDJAJA, DANIEL

WIDJAJA, DANIEL

SAMY, RAGY

SAYKALI, ZARIF

Resident
Engineer

(661)257-0273

(818)364-2760

(661)257-0273

(661)257-0273

(626)572-6700

(310)345-6274

 $440,597

 $1,879,007

 $10,352,960

 $89,782,404

 $236,470

 $2,251,910

Bid + CCOs

 $452,954

 $0

 $10,249,413

 $76,845,821

 $245,644

 $1,786,325

Comp To  date

 $0

 $0

 $0

 $18,450

 $2,170

 $309,690

This Month

12/11/12

10/15/13

08/28/09

01/12/12

10/31/12

12/21/12

Awarded

01/10/13

11/01/13

09/15/09

02/17/12

01/03/13

01/11/13

Approved

09/16/13

05/02/14

05/14/14

07/31/14

07/10/14

04/10/14

Est Comp

 90%

 0%

 98%

 74%

 70%

 51%

%Time

 98%

 0%

 98%

 85%

 99%

 78%

% Work 

 

 

 

 

 

 

Message

07-285004

07-278804

07-1X6504

07-252804

07-3X3004

07-267504

Contract 

IMG- 005-(073)

  

ACIM-4134-(004)E

ACIM-0053-(047)E

ACIM-17D3-(004)E

HSIM-X037-(161)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

WPCP

559 W COVINA BLVD

P O BOX 310189

P O BOX 1489

12200 BLOOMFIELD AVENUE

133 N PIXLEY STREET

1792 KAISER AVENUE

25061 W. AVENUE

STANFORD #70

13171 TELFAIR AVE.

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

902 SAN GABRIEL BLVD

12975 CULVER BLVD.

VALENCIA, CA 91355

SYLMAR, CA 91342

VALENCIA CA 91355

VALENCIA, CA 91355

ROSEMEAD, CA 91770

CULVER CITY, CA 90066

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-/48.2

Fed Aid

HM3

HA28

HB4N

HB5

HB5

HM3

Pgm Code

IN LA COUNTY IN LA ON ROUTE 10 FROM

HOOVER ST UNDERCROSSING TO LA RIVER

BRIDGE AND OVERHEAD AND ON ROUTE 60

FROM LA RIVER BRIDGE A

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

Description 

JOINT SEAL REPLACEMENT

CONST MAINTENANCE VEHICLE PULLOUTS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES & SOUNDWALLS

TREAT BRIDGE DECKS, REPL JOINT SEAL

Type Of Work

HIGHLAND CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

AMES CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

ORANGE CA 92868

WOODLAND HILLS CA 91364

NORTH HIGHLANDS, CA

945603001

BALDWIN PARK CA  91706

CORONA CA 92880

RANCHO CUCAMONGA CA 91730

(714)538-5156

(818)206-9990

(..)-

 

(951)356-1275

(909)944-1037

PATEL, PRAVIN

AZIMA, HASSAN

BOTROS, SHERIF

BOTROS, SHERIF

PUNJABI, RAJ

PUNJABI, RAJ

Resident
Engineer

(626)572-6700

(626)572-6732

(626)337-8252

(310)924-5666

(626)339-1601

(626)339-1601

 $1,800,830

 $1,086,629

 $50,473,453

 $87,721,645

 $91,210,747

 $2,571,678

Bid + CCOs

 $799,321

 $1,079,017

 $25,356,189

 $79,964,431

 $0

 $1,488,095

Comp To  date

 $250,594

 $2,250

 $686,449

 $466,881

 $0

 $51,830

This Month

05/07/13

03/21/12

02/29/12

04/30/09

02/10/14

06/05/13

Awarded

06/04/13

05/09/12

04/20/12

05/18/09

02/27/14

06/27/13

Approved

07/25/14

06/05/14

08/07/15

09/01/14

05/01/14

Est Comp

 69%

 0%

 48%

 100%

 0%

 84%

%Time

 44%

 0%

 50%

 91%

 0%

 58%

% Work 

 

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

07-1W2504

07-279804

07-245404

07-117074

07-1170U4

07-1W2804

Contract 

  

  

NHI-X037-(154)N

HP21-6207-(048)C

CMLN-6207-(059)

  

  

  

--()

N620-7 04-()

--()

  

  

  

  

--()

  

  

  

SWPPP

  

SWPPP

  

  

133 N PIXLEY STREET

20058 VENTURA BOULEVARD #318

P.O. BOX 620

1201 BALDWIN PARK BLVD.

391 N MAIN STREET SUITE 11

10641 FULTON COURT

902 S. SAN GABRIEL

BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

1201 BALDWIN PARK

BLVD

1201 BALDWIN PARK

1041 W. BADILLO SUITE

112

1041 W. BADILLO SUITE

112

ROSEMEAD, CA 91770

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

Fed Aid

HA22

HA22

HA21

HA23

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

IN LOS ANGELES COUNTY IN LOS

ANGELES, LA-19,22,47,91,110,

405,605,710,VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PARK & RIDE LOT ADJACENTS TO WB

LA-47 HARBOR BLVD OFF-RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

Description 

SLAB REPLACEMENT GRINDING & HMA

PLANE & PLACE HMA & REPLACE SLABS

TREAT BRIDGE DECK, REPLACE SEALS

SLOPE DAMAGE REPAIRS

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

Contractor

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

TEMPE AZ 85282

IRVINE CA 92614

GARDENA CA   90248

WILMIMGTON, CA  90744

(818)767-8418

(818)767-8418

(602)437-1711

(949)252-0441

 

(562)432-4343

WIDJAJA, DANIEL

WIDJAJA, DANIEL

NJOYA, DAVID

FAYAD, HASSAN

AKBARIAN, MASSOD

SUI, HAMMER

Resident
Engineer

(661)257-0273

(661)257-0273

(310)609-0264

(562)860-3085

(562)860-3085

(562)216-5940

 $30,512,524

 $9,310,510

 $1,091,971

 $302,476

 $2,320,196

 $186,287,249

Bid + CCOs

 $29,555,886

 $8,484,361

 $1,007,980

 $117,868

 $1,980,505

 $66,951,237

Comp To  date

 $0

 $0

 $71,542

 $85,083

 $10,061

 $5,076,935

This Month

01/19/12

02/10/12

12/12/12

05/15/13

06/16/10

06/30/11

Awarded

02/14/12

03/06/12

01/10/13

06/05/13

07/13/10

07/13/11

Approved

12/31/13

12/31/13

03/10/14

11/14/14

02/28/15

03/09/17

Est Comp

 100%

 100%

 91%

 29%

 35%

 37%

%Time

 96%

 99%

 90%

 39%

 85%

 36%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-251604

07-254904

07-4Y7504

07-3X1804

07-4Y5004

07-138204

Contract 

NH-P014-(069)E

NHP0-1406-(8E )

ACBR-X037-(157)E

NH-47C0-(004)

  

NHBR-P047-(010)N

--()

--()

P-    -( )

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

SWPPP

P O BOX 1489

P O BOX 1489

1310 W 23RD STREET

1792 KAISER AVENUE

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

25061 W. AVE.

STANFORD, #70

25061 W. AVE.

STANFORD, #70

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE.

SUITE 101

450 N. HENRY FORD

AVENUE

VALENCIA, CA 91355

VALENCIA, CA 91355

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

WILMIMGTON, CA 90744

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-60-11.6/23.6

07-LA-60-20.6/0

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

Fed Aid

HA22

HA22

HWM

HA23

HA21

HB4C

Pgm Code

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

IN LOS ANGELES COUNTY IN ROWLAND

HEIGHTS FR WESTBOUND OFFRAMP TO

NOGALES STREET

IN LOS ANGELES COUNTY AT BALLONA

CREEK

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

Description 

REPLACE PCC SLAB, GRIND PAVEMENT

CONSTRUCT RETAINING WALL

CONSTRUCT STORM WATER TREATMENT BMP

HIGHWAY PLANTING AND IRRIGATION

UPGRADE BRIDGE RAILS

WIDEN OFF RAMPS

Type Of Work

FLATIRON WEST INC

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

AUTOBAHN CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SEMA CONSTRUCTION, INC.

Contractor

SAN MARCOS CA 92078

FONTANA CA 92335

FONTANA CA 92335

SANTA ANA, CA  927111238

IRVINE CA 92614

LAKE FOREST, CA 92630

(760)916-9100

(909)356-8880

(909)356-8880

(714)769-7025

(949)252-0441

(949)470-0500

DOUGHLY JOE

SANDOVAL, MARTIN

RAM, MAHINDA

SAAD, HUSSEIN

AZIMA, HASSAN

TRUJILLO, GILBERT

Resident
Engineer

(909)594-2350

(909)594-3720

(310)920-7449

(562)860-3085

(626)572-6732

(310)821-1847

 $76,778,008

 $1,911,023

 $1,803,989

 $1,213,340

 $2,633,136

 $5,093,748

Bid + CCOs

 $46,376,250

 $655,416

 $1,611,026

 $1,240,461

 $186,942

 $5,066,558

Comp To  date

 $2,506,248

 $645,206

 $183,630

 $2,000

 $184,804

 $0

This Month

12/22/11

11/13/13

12/12/12

05/02/12

10/01/13

01/13/11

Awarded

01/18/12

12/03/13

01/10/13

06/12/12

10/22/13

02/10/11

Approved

07/30/14

04/30/15

03/25/14

07/31/14

06/01/14

01/30/14

Est Comp

 76%

 8%

 65%

 77%

 23%

 94%

%Time

 66%

 34%

 91%

 97%

 7%

 99%

% Work 

 

 

 

 

 

 

Message

07-286904

07-4H9004

07-259104

07-2X9204

07-265904

07-199634

Contract 

ACNH-P060-(140)E

NHP-P060-(142)E

STP-P090-(014)

ACST-47B2-(004)E

ACNH-P101-(227)E

NH-Q101-(185)E

--()

--()

--()

  47-B2 0-(4E)

--()

--()

  

  

  

--()

  

  

SWPPP

  

SWPPP

SWPPP

  

SWPPP

1770 LA COSTA MEADOWS DRIVE

8555 BANANA AVENUE

8555 BANANA AVENUE

P O BOX 11238

1792 KAISER AVENUE

6 ORCHARD, STE 150

721 BREA CANYON ROAD

STE A

721 BREA CANYON ROAD,

SUITE 6

12975 W. CULVER BLVD.

17912 CRUSADER AVE.,

SUITE 101

3212 ROSEMEAD

BOULEVARD, #100

12975 W. CULVER BLVD

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90066

CERRITOS, CA 90703

EL MONTE, CA 91731

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 68
02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-105-.5/0

07-LA-105-2.6/0

07-LA-105-14.1/14.6

07-LA-105-16.3/17.8

07-LA-107-2.1/3.7

07-LA-110-6.5/20.7

Fed Aid

HB1

HA23

HA42

20.20.201

130

HM1

HM3

Pgm Code

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

IN LOS ANGELES COUNTY IN HAWTHORNE,

AT INGLEWOOD AVENUE

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

LA-105 CORRIDOR MULTIPLE LOCATIONS

REPAIR AND RESTORE SERVICE TO FAILED

PUMP STATIONS DUE TO THEFT AND

VANDALISM DIR'S EMERGENCY F

IN LOS ANGELES COUNTY IN TORRANCE

FROM FASHION WAY TO EL NIDO UNDERPASS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

PLACE HIGH FRICTION SURFACE TREATM

RECONSTRUCT FAILED SLOPE/HYDRO SEED

MODIFY PUMPING STATION

REPAIR/REPLACE PUMP STATIONS

COLD PLANE AC PAVEMENT AND OVERLAY

TREAT BRIDGE DECK, REPL JOINT SEALS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

RSB GROUP INC

BEADOR CONSTRUCTION COMPANY

INC

PTM GENERAL ENGRNG SVCS, INC

ALL AMERICAN ASPHALT

WESTERN STRUCTURES

Contractor

IRVINE CA 92614

LAKE FOREST CA 92630

CORONA CA 92883

RIVERSIDE, CA 92504

CORONA CA 928782229

RIVERSIDE, CA 92503

(949)252-0441

(949)454-1999

(951)674-7352

 

(951)736-7600

(951)352-4300

NJOYA, DAVID

SAYKALI, ZARIF

ARIAS, JUAN

WANG, PAUL

WANG, MIKE

GALLARDO, SAM

Resident
Engineer

(310)609-0264

(310)821-1847

(562)401-3333

(562)345-3144

(562)401-3333

(310)609-0264

 $851,313

 $644,015

 $803,238

 $785,000

 $980,130

 $2,270,276

Bid + CCOs

 $109,184

 $0

 $35,250

 $0

 $960,827

 $572,492

Comp To  date

 $109,184

 $0

 $0

 $0

 $50,625

 $234,943

This Month

11/05/13

01/16/14

06/06/12

12/09/13

04/17/13

06/10/13

Awarded

11/22/13

02/05/14

07/03/12

02/26/14

05/16/13

07/08/13

Approved

05/15/14

05/08/14

03/28/14

04/30/14

Est Comp

 6%

 0%

 72%

 0%

 48%

 70%

%Time

 13%

 0%

 4%

 0%

 91%

 25%

% Work 

 

 

 

 

 

 

Message

07-4T5704

07-3X3504

07-4S8404

07-4X0204

07-1W5504

07-1W2904

Contract 

HSNH-1053-(003)E

ER-17E0-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

1792 KAISER AVENUE

20331 LAKE FOREST DR #C13

26320 LESTER CIRCLE

5942 ACORN STREET

P O BOX 2229

6005 TYLER ST

18730 S WILMINGTON

AVE STE 103

12975 W CULVER BLVD

11229 SOUTH WOODRUFF

AVENUE

13230 FIRESTONE BLVD

STE E-2

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

RANCHO DOMINGUEZ CA

90220

LOS ANGELES, CA 90066

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

DOWNEY CA 90241

RANCHO DOMINGUEZ CA

90220

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-23.5/23.9

07-LA-110-30.5/31.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

Fed Aid

HB4N

HM3

HA42

HM1

HM4

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY ROUTE 2, 5, 110

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

Description 

CONSTRUCT AUXILIARY LANES

METH DECK,SPALL REPAIR,JOINT SEAL,A

INSTALL IRRIGATION AND PLANTS

COLD PLANE EXISTING PAVEMENT & RHMA

REPLACE LIGHTWEIGHT OH SIGN

EROSION CONTROL

Type Of Work

FLATIRON WEST, INC.

J MCLOUGHLIN ENGINEERING CO

INC

YAKAR

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

BUENA PARK, CA 90621

RANCHO CUCAMONGA CA 91730

SAN DIMAS CA 91773

CORONA, CA 928782229

IRVINE CA 92614

CLOVIS CA 93619

 

(909)944-1037

(909)599-1612

(951)736-7600

(949)252-0441

(559)322-2041

SAMY, RAGY

CHOU, MICHAEL

SAMY, RAGY

WANG, SIMON YEH-FU

SAMY, RAGY

CHAVEZ, EFRAIM

Resident
Engineer

(626)572-6700

(626)339-1601

(626)572-6700

(626)572-6700

(626)572-6700

(818)364-2760

 $24,385,860

 $3,121,668

 $1,348,291

 $830,543

 $608,813

 $1,319,842

Bid + CCOs

 $24,159,771

 $2,187,397

 $7,466

 $774,081

 $613,538

 $1,188,738

Comp To  date

 $24,523

 $702,762

 $0

 $0

 $0

 $42,990

This Month

11/12/09

05/22/13

10/29/13

04/23/13

06/06/12

12/12/12

Awarded

12/07/09

06/13/13

11/15/13

05/16/13

06/27/12

01/11/13

Approved

12/11/14

03/13/14

09/06/17

01/02/14

10/15/13

02/20/17

Est Comp

 90%

 91%

 21%

 70%

 100%

 0%

%Time

 98%

 70%

 1%

 93%

 99%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST

SATIS

Message

07-2411U4

07-1W3404

07-2759U4

07-1W6004

07-4Y4604

07-2770U4

Contract 

ACHN-P110-(017)E

  

NHP-X037-(164)E

  

  

NH-P118-(063)

--()

  

--()

  

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

WPCP

SWPPP

6185 AUTO CENTER DR

10641 FULTON COURT

113 E ARROW HIGHWAY

P O BOX 2229

1792 KAISER AVENUE

8406 N ARMSTRONG AVE

902 SAN GABRIEL BLVD.

1041 W. BADILLO SUITE

112

902 SAN GABRIEL BLVD.

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE,

STE 101

ROSEMEAD, CA 91770

COVINA, CA 91722

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-134-/13.3

07-LA-134-/11.4

07-LA-134-/10

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-.8/4.9

Fed Aid

HB1

HM3

HA21

HE13

HA42

HA42

Pgm Code

IN LOS ANGELES COUNTY IN VARIOUS

CITIES BETWEEN ROUTE 170 AND ROUTE

210

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WB 134 TO NB 170

CONNECTOR OC TO FIGUEROA STREET  OC

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

Description 

INSTALL MBGR

TREAT BRIDGE DECK AND JOINT SEALS

BRIDGE RAIL REPLACEMENT

WIDEN ROAD FROM 2 TO 4 LANES

PLANTING, INSTALL IRRIGATION, SLOPE

EROSION CONTROL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

POWELL CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

Y A K A R

STL LANDSCAPE INC

Contractor

IRVINE CA 92614

RANCHO CUCAMONGA CA 91730

FONTANA CA 92335

WATSONVILLE CA 950775085

SAN DIMAS CA 91733

LOS ANGELES CA 90001

(949)252-0441

(909)944-1037

(909)356-8880

(831)724-1011

(909)599-1612

(323)581-8200

AZIMA, HASSAN

RESLER, CAESAR

IZADPANAH, MOE

HARTANTO, HIN

IZADPANAH, MOE

CHOU, MICHAEL

Resident
Engineer

(626)572-6732

(818)637-2506

(626)572-6732

(818)262-7120

(626)572-6732

(626)339-1601

 $3,374,520

 $2,589,871

 $2,383,616

 $10,747,960

 $1,799,153

 $1,698,000

Bid + CCOs

 $1,524,771

 $3,397,027

 $1,967,307

 $10,877,217

 $1,130,127

 $609,808

Comp To  date

 $444,072

 $0

 $145,147

 $0

 $204,225

 $609,808

This Month

03/04/13

05/17/12

09/13/12

12/15/11

12/11/12

09/23/13

Awarded

03/20/13

06/12/12

10/17/12

01/05/12

01/10/13

10/15/13

Approved

06/01/14

12/31/13

03/01/14

02/18/14

03/20/17

08/09/17

Est Comp

 72%

 100%

 100%

 32%

 98%

 29%

%Time

 45%

 98%

 82%

 99%

 62%

 39%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

07-266104

07-4Y7904

07-273404

07-127274

07-2769U4

07-2768U4

Contract 

HSNH-P134-(036)E

  

ACNH-X037-(158)E

ACNH-P138-(046)E

NH-P170-(004)

NHPI-2101-(815)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

1792 KAISER AVENUE

10641 FULTON CT

8555 BANANA AVENUE

P O BOX 50085

113 E ARROW HIGHWAY

8122 COMPTON AVENUE

3212 ROSEMEAD BLVD.,

SUITE 100

2090 FERN LANE

3212 ROSEMEAD BLVD.,

SUITE 100

45120 13TH ST W

3212 ROSEMEAD

BOULEVARD, #100

1041 W. BADILLO SUITE

112

EL MONTE, CA 91731

GLENDALE, CA 91208

EL MONTE CA 91731

LANCASTER, CA 93534

EL MONTE, CA 91731

COVINA, CA 91722

Accepted

02/21/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-210-5.7/5.7

07-LA-210-6.8/7.2

07-LA-210-9.7/16.1

07-LA-210-14.2/22.6

07-LA-210-15.0/36

07-LA-210-17.8/0

Fed Aid

HB1

HB1

HA22

HM1

HA42

HA23

Pgm Code

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

IN LA COUNTY IN THE CITY OF LOS

ANGELES, FROM PIERCE STREET TO TERRA

BELLA STREET

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PICKENS

CANYON FLUME OVERCROSSING

Description 

INSTALL CONCRETE BARRIER RAILING

SALVAGE MBGR INSTALL CONCRETE BARR

ROADWAY REHABILITATION

PLACE RHMA

SAND FILTERS & INFILTRATION DEVICES

REPLACE FLUME PROTECTIVE LINER

Type Of Work

O'DONNELL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

C A RASMUSSEN INC

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

Contractor

SAN DIMAS CA 91773

IRVINE CA 92614

SYLMAR CA 91342

VALENCIA CA 91355

FONTANA CA 92335

FONTANA CA 92335

(909)394-4510

(949)252-0441

(818)362-9200

(661)367-9040

(909)356-8880

(909)356-8880

MOHSENZADEH, ALI

MOHSENZADEH, ALI

KAROUT, REDA

RESLER, CAESAR

KAROUT, REDA

RESLER, CAESAR

Resident
Engineer

(818)364-2760

(818)746-0669

(626)339-1601

(818)637-2506

(626)339-1601

(818)637-2509

 $382,315

 $706,650

 $40,486,011

 $2,065,786

 $8,775,899

 $480,414

Bid + CCOs

 $378,589

 $100,986

 $1,303,041

 $2,132,817

 $5,823,063

 $518,391

Comp To  date

 $0

 $100,986

 $1,013,170

 $0

 $468,033

 $0

This Month

04/05/12

12/10/13

10/18/13

06/26/12

11/14/12

09/17/12

Awarded

04/25/12

12/27/13

11/06/13

07/20/12

12/20/12

10/17/12

Approved

01/21/14

04/30/14

02/11/16

12/30/13

07/15/15

11/30/13

Est Comp

 90%

 22%

 5%

 100%

 41%

 100%

%Time

 99%

 14%

 3%

 100%

 66%

 100%

% Work 

SUSPENDED

 

 

OVER RUN

 

OVER RUN

Message

07-4T3704

07-290904

07-288014

07-4Y0104

07-258934

07-2X8404

Contract 

ACIM-2101-(811)E

HPIG-2101-(818)E

NHPI-2101-(816)E

  

ACIM- 210-(812)

ACST-47B3-(004)E

  21-01 8-(1E)

--()

--()

  

--()

-    -( )

--()

  

  

  

  

  

WPCP

  

  

WPCP

SWPPP

WPCP

559 W COVINA BLVD

1792 KAISER AVENUE

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

8555 BANANA AVENUE

8555 BANANA AVE

13171 TELFAIR AVE.

101 & 102

13171 TELFAIR AVE

1041 W. BADILLO,

SUITE 112

2090 FERN LANE

1041 W. BADILLO SUITE

112

2090 FERN LANE

SYLMAR, CA 91342

SYLMAR CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

COVINA, CA 91722

GLENDALE, CA 92108

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.4/19.5

Fed Aid

HB1

HA28

HM3

HA21

HB71

HM1

Pgm Code

IN PASADENA AT WESTBOUND MOUNTAIN

STREET OFFRAMP. INSTALL TRAFFIC

SIGNAL AND CONSTRUCT ADA CURB RAMPS.

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

ON RTE 405 FR LOS CERRITOS CHANNEL UC

TO RTE 405/710 SEP & ON RTE 710 FROM

PICO AVE ON-RAMP OV

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES, LA-405 AT ATLANTIC

AVENUE, LONGBEACH BLVD, WARDLOW RD

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

Description 

INSTALL TRAFFIC SIGNAL,ADA RAMPS

CONSTRUCT VEHICLE PULLOUTS AND PAVE

JOINT REPL,SPALL REPAIR & METH DECK

BRIDGE REHAB

CONSTRUCT SIDEWALK,CURB &CURB RAMPS

WARM MIX ASPHALT OVERLAY

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

O'DONNELL CONSTRUCTION INC

POWELL CONSTRUCTORS INC

DREAMBUILDER

ALL AMERICAN ASPHALT

Contractor

MOORPARK CA 93021

IRVINE CA 92614

SAN DIMAS CA 91773

FONTANA CA 92335

PLACENTIA CA 92870

CORONA CA 928782229

(805)523-1914

(949)252-0441

(909)394-4510

(909)356-8880

(714)646-3697

(951)736-7600

YUE, WARREN

AZIMA, HASSAN

GALLARDO, SAM

AKBARIAN MASSOD

GALLARDO, SAM

ABUMUHOR, ISSAM

Resident
Engineer

(626)339-1601

(626)572-6732

(310)609-0264

(562)860-3085

(310)609-0264

(562)345-2905

 $265,792

 $578,594

 $1,164,009

 $2,510,000

 $223,086

 $918,189

Bid + CCOs

 $0

 $545,403

 $1,022,277

 $263,078

 $124,997

 $856,258

Comp To  date

 $0

 $0

 $341,191

 $44,650

 $47,950

 $0

This Month

07/18/13

03/27/12

06/10/13

10/02/13

10/15/13

06/12/12

Awarded

08/13/13

04/13/12

07/08/13

10/22/13

10/25/13

07/03/12

Approved

11/18/13

04/22/13

03/31/14

11/19/15

04/30/14

09/30/13

Est Comp

 0%

 100%

 86%

 8%

 51%

 34%

%Time

 0%

 100%

 85%

 10%

 56%

 92%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-4T5804

07-267004

07-1W3104

07-278304

07-1W3204

07-3Y9404

Contract 

NHPI-G210-(814)E

  

  

NHPI-4053-(034)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

WPCP

207 W LOS ANGELES AVE

1792 KAISER AVENUE

559 W COVINA BLVD

8555 BANANA AVE

1324 E LAWSON LANE

P O BOX 2229

1041 W BADILLO

STREET, STE 112

3212 ROSEMEAD BLVD.,

SUITE 100

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

COVINA, CA 91722

EL MONTE, CA 91731

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

RANCHO DOMINGUEZ CA

90220

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-1.7/6.8

07-LA-710-5.8/12

Fed Aid

HB4N

HA22

HM3

HB1

HA25

HA23

Pgm Code

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

IN LA COUNTY IN LONG BEACH FROM HAR

BOR SCENIC DRIVE OVERHEAD TO ROUTE

91/710 SEPARATION

Description 

WIDEN RC SLAB

REHABILITATE PAVEMENT

TREAT BRIDGE DECK W METHACRYLATE

INST MBGR AND WIDEN SHOULDER

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT ROCK BLANKET,INLETS,PLANT

Type Of Work

ORTIZ ENTERPRISES INCORPORATED

MYERS AND SONS CONSTRUCTION LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MODERN ALLOYS INC

CLEAN CUT LANDSCAPE

HIGHLAND CONSTRUCTION INC

Contractor

IRVINE CA 92618

SACRAMENTO CA 95833

IRVINE, CA 92614

STANTON CA 90680

CLOVIS CA 93619

ORANGE CA 92868

(949)753-1414

(916)649-4504

(949)252-0441

(714)893-0551

(559)322-2041

(714)538-5156

TRUJILLO, GILBERT

EID, EMILE

SAAD, HUSSEIN

WANG, SIMON YEH-FU

FAYAD, HASSAN

FAYAD, HASSAN

Resident
Engineer

(310)345-6270

(818)768-1939

(562)860-3085

(626)572-6700

(562)860-3085

(562)860-3085

 $19,049,603

 $28,478,486

 $1,670,773

 $1,526,451

 $449,017

 $522,155

Bid + CCOs

 $18,745,596

 $3,246,020

 $444,549

 $1,468,827

 $411,727

 $548,926

Comp To  date

 $232,783

 $2,341,692

 $273,550

 $80,599

 $0

 $3,305

This Month

05/31/11

06/28/13

05/30/13

07/05/12

08/05/11

02/12/13

Awarded

06/09/11

07/30/13

06/27/13

07/30/12

08/18/11

03/12/13

Approved

01/24/15

09/22/15

09/30/14

02/28/14

09/17/14

04/20/14

Est Comp

 95%

 18%

 76%

 100%

 0%

 48%

%Time

 99%

 11%

 26%

 97%

 0%

 98%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

07-241304

07-252004

07-1W4004

07-250504

07-4T3204

07-2X9604

Contract 

IM4-0530-(20E)

ACIM-4053-(005)E

  

ACIM-G605-(296)2

  

NH-47B7-(004)

--()

--()

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

WPCP

6 CUSHING WAY SUITE 200

2554 MILLCREEK DR

1792 KAISER AVENUE

11172 WESTERN AVENUE

8406 N ARMSTRONG AVENUE

133 N PIXLEY STREET

12975 W. CULVER BLVD.

9225 CRANFORD AVE

17912 CRUSADER AVE

SUITE 101

902 SAN GABRIEL BLVD.

17912 CRUSADER AVE.

STE 101

17912 CRUSADER AVE

SUITE #101

LOS ANGELES, CA 90066

PACOIMA, CA 91331

CERRITOS, CA 90703

ROSEMEAD, CA 91770

CERRITOS, CA 90703

CERRITOS CA 90703

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

07District

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-22.6/23

07-LA-710-26.5/27.4

Fed Aid

HA25

HA42

HA22

HB311

20.201130

SHOPP

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

LA-710 IN CITY OF COMMERCE PM 22.6-

23.0 ATTHE EAST YARD OH/BRIDGE (53-

0842) REPAIR/ REPLACE DAMAGE CAUSED

BY OIL SPILL & FIRE DIR'

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

Description 

HIGHWAY PLANTING, HARDSCAPE

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

CONSTRUCT SOUND WALL

REPAIR/REPLACE OIL&FIRE DAMAGE TO

HIGHWAY

HIGHWAY PLANTING IRRIGATION REPAIRS

Type Of Work

S T L LANDSCAPE INC

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

WESTERN STRUCTURES

SHIMMICK/MYERS AND SONS JV

CLEAN CUT LANDSCAPE

Contractor

LOS ANGELES CA 90001

FONTANA CA 92335

IRVINE CA 92618

RIVERSIDE, CA 92503

IRVINE, CA 92618

CLOVIS, CA 93619

(323)581-8200

(909)356-8880

(949)333-1500

(951)362-4300

 

 

ARIAS, JUAN

GALLARDO, SAM

JAHROMI, REZA

GALLARDO, SAM

JAHROMI, REZA

IZADPANAH, MOE

Resident
Engineer

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

(562)401-3333

(626)572-6732

 $548,700

 $2,991,605

 $106,159,105

 $2,575,826

 $2,435,000

 $334,613

Bid + CCOs

 $529,198

 $337,452

 $36,571,358

 $2,501,106

 $215,217

 $277,575

Comp To  date

 $4,320

 $52,900

 $895,714

 $0

 $215,217

 $2,943

This Month

06/20/12

11/08/13

04/04/12

02/15/11

11/01/13

08/31/11

Awarded

07/16/12

11/22/13

04/30/12

03/01/11

12/26/13

09/09/11

Approved

04/04/14

12/31/14

07/07/16

12/31/13

05/28/14

04/17/15

Est Comp

 0%

 15%

 36%

 100%

 63%

 0%

%Time

 0%

 11%

 34%

 95%

 9%

 0%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

07-4T4804

07-259014

07-202114

07-002344

07-4X1304

07-1797A4

Contract 

  

NHPI-710 -(817)E

ACNH-7101-(809)N

NH-7101-(801)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

  

  

8122 COMPTON AVE

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

6005 TYLER ST

16481 SCIENTIFIC WAY

8406 N. ARMSTRONG

11229 SOUTH WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

18730 S WILMINGTON

AVE, #103

11229 S WOODRUFF AVE

3212 ROSEMEAD BLVD,

SUITE 100

DOWNEY, CA 90241

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-22.4/26.7

07-VEN-23-3.5/T11.6

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

Fed Aid

HA25

20.20

HA42

HM1

HM2

HM1

Pgm Code

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN VENTURA COUNTY ROUTE 1 PM 2.6 TO

10.2 TO REPAIR FIRE DAMAGE AND

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR'S EME

IN VENTURA COUNTY NEAR VENTURA FROM

1.0 MILE NORTH OF VENTURA OVERHEAD TO

4.8 MILE SOUTH OF SEACLIFF OVERHEAD

AND SEPARATION

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD TO 0.2 MILE NORTH OF LOS

ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS

AND OXNARD ON ROUTE 23 AT AVENIDA DE

LOS ARBOLES UC AND ROUTE 34 FROM 0.1

MILE WEST OF RICE AV 

IN VENTURA COUNTY, IN AND NEAR

FILLMORE, FROM GRIMES CANYON ROAD TO

TELEGRAPH ROAD

Description 

ROADSIDE RESTORATION

REPAIR FIRE DAMAGE

STRUCTURE (SEAWALL) RESTORATION

PCC PROFILE GRINDING

REPAIR & REPLACE CULVERTS

COLD INPLACE RECYCLING - CIR

Type Of Work

BELAIRE-WEST LANDSCAPE, INC.

UNION ENGINEERING COMPANY, INC

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

BUENA PARK CA 90622

VENTURA, CA 93002

WATSONVILLE CA 95077-5085

CORONA CA 928782229

ORANGE, CA 92867

SANTA BARBARA CA 93160

 

 

(805)450-1085

(951)736-7600

(714)769-7025

(805)964-9951

IZADPANAH, MOE

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(626)572-6732

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $934,726

 $4,705,000

 $12,779,918

 $3,455,416

 $822,185

 $1,356,641

Bid + CCOs

 $726,578

 $3,042,826

 $9,410,309

 $1,104,083

 $570,273

 $31,771

Comp To  date

 $0

 $34,106

 $537,000

 $0

 $813

 $0

This Month

07/09/09

05/04/13

03/27/13

06/05/13

05/07/13

06/11/13

Awarded

08/06/09

06/19/13

04/18/13

06/27/13

06/04/13

07/08/13

Approved

06/24/13

02/21/14

06/14/14

04/30/14

03/31/14

01/30/14

Est Comp

 100%

 65%

 65%

 51%

 98%

 60%

%Time

 92%

 65%

 74%

 30%

 95%

 2%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-179704

07-4X0604

07-228204

07-4Y0404

07-1W5304

07-1W0804

Contract 

  

  

STP-P001-(574)

NH-P023-(034)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

  

  

  

PO BOX 6270

P.O. BOX 1000

P O BOX 50085

P O BOX 2229

933 N BATAVIA ST

P O BOX 6744

3212 ROSEMEAD BLVD,

STE 100

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

EL MONTE CA 91731

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

Fed Aid

20.20.201

.13

HM3

HB4C

HB5

20 20 201

13

HA23

Pgm Code

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

IN VENTURA COUNTY ON THE VEN-118 AT

ARROYOSIMI BRIDGE. LOCATED IN THE

CITY OF MOORPARK.

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

REPAIR STORM DAMAGED HWY-SUPT SLOPE

TREAT BRIDGE DECKS, REPLACE SLABS

WIDEN FREEWAY, RAMPS, RECONSTR MED

WIDEN RDWY W/JPCP OVER

REMOVE 4 FAILED JOINT ASSEMBLY

SYSTEMS

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

SUMMER CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION

INC  GUD VELARDE

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C A RASMUSSEN INC

Contractor

SANTA PAULA, CA  93060

SAN FERNANDO CA 91340

SYLMAR CA 91342

WATSONVILLE CA 950775085

IRVINE, CA  92614

VALENCIA, CA 91355

(805)933-9364

(818)898-2300

(818)362-9200

(831)724-1011

(805)450-1085

(661)367-9040

IRA, ALFRED

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)857-7070

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $3,235,000

 $1,434,350

 $24,735,757

 $55,166,177

 $980,855

 $4,051,366

Bid + CCOs

 $2,468,626

 $1,541,613

 $56,765

 $37,776,105

 $581,597

 $4,069,679

Comp To  date

 $0

 $0

 $56,765

 $982,489

 $558,668

 $0

This Month

04/08/11

06/05/13

11/21/13

01/03/12

08/12/13

12/06/10

Awarded

04/11/11

06/27/13

12/12/13

01/18/12

09/18/13

12/22/10

Approved

12/30/13

01/07/14

12/31/16

11/19/15

04/15/14

01/31/14

Est Comp

 100%

 90%

 1%

 38%

 7%

 97%

%Time

 76%

 100%

 0%

 68%

 59%

 99%

% Work 

OVER RUN

 

 

 

 

 

Message

07-2X8304

07-1W2704

07-1952U4

07-260704

07-3X9704

07-4L5704

Contract 

  

  

CNHP-X037-(165)E

  

  

ACST-4138-(004)E

  

  

--()

  

  

  41-38 0-(4E)

  

  

  

  

  

--()

  

  

  

SWPPP

  

SWPPP

15245 TELEGRAPH ROAD

523 S BRAND BLVD SUITE 201

13170 TELFAIR AVENUE

P O BOX 50085

1792 KAISER AVENUE

28548 LIVINGSTON AVE

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BL,STE 102

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

02/21/14

Location
Storm Water
Plan
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07District

 $40,094,892 $1,056,181,297 $2,036,611,561

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-5.7/53.1

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-17.8/16.3

08-RIV-10-24.0/24.3

08-RIV-10-24.0/24.3

Fed Aid

HM3

HB4N

HA42

20.20

201130

20.10

201110

HA21

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS LOC

FROM 1.1 MI E OF HARGRAVE STR UC TO

1.2 MI W OF RTE 10/62 SEPARATION

NEAR BANNING AT DESERT HILLS TRUCK

INSPECTION FACILITY  BUILD A NEW

ADMINSTRATIVE BLDG & INSTALL A NEW

SEPTIC TANK AND NEW_ LEACH 

IN RIVERSIDE COUNTY IN CITY OF

BANNING BETWEEN RAMSEY STREET AND

FIELDS ROAD TRUCK INSPECTION STATION

DIR'S ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION

STUBBY WASH BRIDGE NO. 

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

Description 

REPLACE JOINT SEALS & SLOPE PAVING

INSTALL MEDIAN GATE BARRIERS

BUILD A NEW ADMISTRATIVE BLDG &

UPGRADE AND REPLACE EXISTING CMS

REPAIR BRIDGE DECK, UPGRADE BRIDGE

RAILING

WIDENING REPAIR BRIDGE DECK/RAILING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

HAL HAYS CONSTRUCTION INC

CALIFORNIA PROFESSIONAL

ENGINEERING

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION

BUILDING CONSULTING ENGINEERS

INC

Contractor

IRVINE CA 92614

SANTA ANA CA 927111238

RIVERSIDE CA 92501

LA PUENTE, CA  91748

IRVINE, CA  92614-5706

CHINO CA 91710

(949)252-0441

(714)769-7025

(951)788-0703

 

(949)252-0441

(213)400-8078

GAYED, EZZ

BENJAMIN, AMGAD

RAMOS, MOISES

SOSTROM, DENISE

SOSTROM, DENISE P.

Resident
Engineer

(951)830-6954

 

(909)844-9731

(951)232-6293

(951)232-7608

(951)232-7608

 $1,481,893

 $980,514

 $2,288,285

 $273,198

 $2,541,517

 $1,939,509

Bid + CCOs

 $193,196

 $0

 $2,095,203

 $229,585

 $2,183,801

 $103,675

Comp To  date

 $0

 $0

 $105,761

 $0

 $0

 $0

This Month

06/18/13

05/17/13

11/09/12

11/05/12

02/05/13

01/12/12

Awarded

07/15/13

06/13/13

01/10/13

11/05/12

02/05/13

02/13/12

Approved

03/20/14

04/02/14

01/31/14

01/27/14

01/11/13

Est Comp

 66%

 0%

 90%

 100%

 100%

 100%

%Time

 13%

 0%

 92%

 90%

 100%

 100%

% Work 

SUSPENDED

 

 

COMPLETED

COMPLETED

 

Message

08-0R6404

08-0R5804

08-0L9304

08-1C8704

08-0E41A4

08-0E4104

Contract 

  

  

  

  

  

IM-0103-(106)1

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

1792 KAISER AVENUE

P O BOX 11238

4181 LATHAM STREET

929 OTTERBEIN AVENUE UNIT E

1792 KAISER AVENUE

14616 MCKENDREE AVENUE

850 S. VIA LATA SUITE

100-A

2351 W. LUGONIA AVE.

SUITE F

790 VIA LATA SUITE

100

850 VIA LATA, SUITE

104

850 VIA LATA, SUITE

104

COLTON, CA 92324

REDLANDS, CA 92374

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

02/12/14

02/03/14

Location
Storm Water
Plan
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08District

08-RIV-10-44.5/50.4

08-RIV-10-57.6/60.9

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-15-51.5/51.7

Fed Aid

HB1

HA22

HA26

HM3

HA25

HB1

Pgm Code

IN RIVERSIDE COUNTY NEAR THOUSAND

PALMS FROM 0.1 MILE E OF MONTEREY AVE

OC TO 0.2 MILE WEST OF WASHINGTON ST

OC

IN/NEAR COACHELLA, FROM JCT 86S TO

0.5 MILES E/O COACHELLA CANAL

IN RIVERSIDE COUNTY 17.5 MILES MILES

WEST OF BLYTHE AT WILEY'S  WELL

SAFETY ROADSIDE REST AREA BUILDING

CONSTRUCTION

IN RIVERSIDE COUNTY ON RTE 15 FROM

TEMESCAL CANYON RD UC TO PHILADELPHIA

ST UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

IN RIVERSIDE & SAN BERNARDINO CO IN &

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1

MI N/O 15/60 SEPERATION AND FR 0.6 MI

SOUTH TO 0.2 MI S/

Description 

CONSTRUCT CONCRETE BARRIER

PAVE SHOULDER WITH RHMA-G

RESTSIDE AREA ADA COMPLIANT

BRIDGE REHABILITATION

REPLACEMENT PLANTING, INSTALL

REPLACE EXISTING GUARDRAIL (MBGR)

Type Of Work

CHUMO CONSTRUCTION INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

DALKE AND SONS CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

ALABBASI

Contractor

BALDWIN PARK CA 91706

RIVERSIDE CA 92509

RIVERSIDE CA 92501

IRVINE CA 92614

CLOVIS CA 93619

RIVERSIDE CA 92504

(626)960-9502

(951)684-5360

(951)274-9880

(949)252-0441

(559)322-2041

(951)776-9300

BENJAMIN, AMGAD

ALIPANAH, FEREYDOON

SANTOS, JOHN

ABUGHARBIEH, IMAD

BENSON, DAVID

NGUYEN, VU

Resident
Engineer

(909)844-9731

(909)289-2020

(951)538-5315

(951)232-3610

(951)232-6478

(951)232-3784

 $2,729,335

 $3,968,325

 $561,780

 $1,068,733

 $716,473

 $1,878,000

Bid + CCOs

 $2,360,439

 $5,000

 $557,462

 $204,198

 $691,365

 $0

Comp To  date

 $974,702

 $5,000

 $25,931

 $16,979

 $810

 $0

This Month

06/03/13

11/08/13

03/01/13

06/18/13

06/20/11

11/19/13

Awarded

06/27/13

12/03/13

04/17/13

07/15/13

07/14/11

12/09/13

Approved

03/12/14

06/23/14

03/07/14

05/19/14

04/03/15

03/24/14

Est Comp

 86%

 15%

 100%

 56%

 0%

 0%

%Time

 86%

 0%

 99%

 19%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST

SATIS

 

Message

08-0Q1104

08-0K2304

08-0F3604

08-0Q8504

08-0C8204

08-0N5104

Contract 

HSIM-0101-(063)1

IM-010 -(062)E

  

  

  

SIMG-0155-(106)E

--()

--()

  

  

  

S 01-55 1-(9E)

  

  

  

  

  

--()

  

  

WPCP

  

WPCP

  

14425 JOANBRIDGE STREET

1995 AGUA MANSA ROAD

4585 ALLSTATE DRIVE

1792 KAISER AVE

8406 N ARMSTRONG AVENUE

16810 VAN BUREN BLVD SUITE 20

2351 W. LUGONIA AVE.,

SUITE F

2351 W. LUGONIA AVE.

SUITE F

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

4295 E. JURUPA ST.

STE 207,208

REDLANDS, CA 92374

REDLANDS, CA 92374

REDLANDS, CA 92374

CORONA, CA 92883

REDLANDS, CA 92374-4562

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan
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08District

08-RIV-60-.1/9.5

08-RIV-60-13.3/16.6

08-RIV-60-16.4/16.6

08-RIV-62-1.2/2.2

08-RIV-62-/6.7

08-RIV-74-6.9/10.2

Fed Aid

HM3

HB71

20.20

201130

HB4N

HA22

HB1

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

FREDERICK ST, HEACOCK ST AND PERRIS

BLVD IN MORENO VALLEY, ADAMS ST,

MADISON ST AND DAY ST IN RIVERSIDE.

AND WATERMAN AVE IN SAN B

IN RIVERSIDE COUNTY ON STATE ROUTE 60

WESTBOUND AT PERRIS BLVD OFF RAMP IN

THE CITY OF MORENO VALLEY  DIR'S

ORDER EMERGENCY F.A.

VARIOUS LOCATIONS IN PAINTED HILLS,

COACHELLA AND PALM SPRINGS

IN UNINCORPORATED AREA FROM ROUTE

10/62 SEPARATION TO INDIAN AVENUE

IN RIVERSIDE COUNTY NEAR LAKE

ELSINORE FROM 0.3 MI E/O EL CARISO

CAMP GROUND ROAD TO 1.6 MI W/O GRAND

AVENUE

Description 

TREAT BRIDGE DECKS

UPGRADE PEDESTRIAN FACILITIES

RESURFACE AC PAVEMENT

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHAB INCLUDING SHOULDERS,

INSTALL METAL BEAM GUARDRAIL

Type Of Work

WESTERN STRUCTURES

RAKAN INC

J. MCLOUGHLIN ENGINEERING

COMPANY INC.

TRAFFIC DEVELOPMENT SERVICES

MATICH CORPORATION

ALCORN FENCE COMPANY

Contractor

RIVERSIDE CA 92503

TUSTIN CA 92782

RANCHO CUCAMONGA, CA  91730

MOORPARK CA 93021

HIGHLAND CA 92346

SUN VALLEY CA 91353

(951)352-4300

(949)698-9872

 

(805)523-1914

(909)382-7400

(323)875-1342

YANG, CHAD

OBADIKE, JOSEPH

MICHAEL CHEN

RAMOS, MOISES

BENJAMIN, AMGAD

YANG, CHAD

Resident
Engineer

(951)232-7638

(951)830-6821

(951)830-6017

(951)232-6293

(909)844-9731

(951)232-7638

 $891,717

 $185,560

 $2,000

 $451,993

 $10,560,000

 $475,733

Bid + CCOs

 $827,041

 $66,000

 $0

 $422,446

 $1,866,056

 $124,676

Comp To  date

 $74,815

 $66,000

 $0

 $421,846

 $641,475

 $124,676

This Month

06/12/13

08/23/13

11/12/13

06/12/13

08/15/13

11/18/13

Awarded

07/08/13

09/19/13

11/12/13

07/15/13

09/17/13

12/09/13

Approved

02/25/14

04/03/14

12/13/13

03/05/14

09/05/14

03/20/14

Est Comp

 98%

 17%

 0%

 86%

 26%

 30%

%Time

 97%

 36%

 0%

 92%

 18%

 26%

% Work 

 

 

 

 

 

 

Message

08-0R6604

08-0M3104

08-1E6404

08-0Q9204

08-491804

08-0M4204

Contract 

  

  

STPH-    -(   )

  

ACNH-P062-(036)E

TPHG-P074-(058)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6005 TYLER STREET

2312 PARK AVE SUITE 116

10641 FULTON COURT

207 W LOS ANGELES AVE

P O BOX 10

P O BOX 1249

9225 STELLAR COURT

SUITE B

790 VIA LATA SUITE

100

2023 CHICAGO AVENUE

SUITE B-6

790 VIA LATA SUITE

100

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

CORONA, CA 92883

COLTON, CA 92324

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

08District

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

Fed Aid

HB1

HB4N

HB1

HM1

20.20

201130

HE11

Pgm Code

IN RIVERSIDE COUNTY NEAR PERRIS AT

STATE ROUTE 74/MENIFEE INTERSECTION

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

IN THE CITY OF HEMET, INTERSECTION OF

SR-74 AND GILBERT STREET

IN RIVERSIDE COUNTY NEAR IDYLLWILD

AND PALM DESERT FROM HURKEY CREEK

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD

FROM 0.2 MI W OF PINYON

IN RIVERSIDE COUNTY WEST OF SALTON

SEA NEAR KINGS STORMWATER CHANNEL

RIGHT BRIDGE (56 0778R)  DIR'S ORDER

EMERGENCY F.A.

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

Description 

WIDEN INTERSECTION, MODIFY TRAFFIC

INSTALL TRAFFIC SIGNAL

INSTALL TRAFFIC SIGNALS

OVERLAY HMA-A & PERFORM DIGOUT

REPAIR BRIDGE DECK

PLANTS AND MULCH WITH IRRIGATION

Type Of Work

AUTOBAHN CONSTRUCTION INC

TRAFFIC DEVELOPMENT SERVICES

PTM GENERAL ENGINEERING

SERVICES INC

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC.

CLEAN CUT LANDSCAPE

Contractor

SANTA ANA CA 927111238

MOORPARK CA 92302

RIVERSIDE CA 92504

INDIO, CA 92203

BENICIA, CA  94510

CLOVIS CA 93619

(714)769-7025

(805)523-1914

(951)710-1000

(760)775-7500

 

(559)322-2041

QURESHI, MUJAHID

TAHA, ISSA

CHEN, MICHAEL

OOI, KEE

BENSON, DAVID

Resident
Engineer

(951)232-8642

 

(951)840-8234

(951)830-6017

(951)840-8323

(951)232-6478

 $890,944

 $244,810

 $238,867

 $2,777,540

 $571,000

 $717,865

Bid + CCOs

 $768,722

 $0

 $1,771

 $2,900,292

 $532,653

 $648,037

Comp To  date

 $0

 $0

 $0

 $105,434

 $0

 $2,681

This Month

08/20/12

06/19/13

01/23/13

05/21/13

08/19/13

07/20/11

Awarded

09/18/12

07/22/13

02/22/13

06/10/13

08/20/13

08/05/11

Approved

10/02/13

06/30/14

03/15/14

12/20/13

05/18/15

Est Comp

 81%

 0%

 22%

 87%

 100%

 0%

%Time

 96%

 0%

 1%

 97%

 100%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

Message

08-0J1404

08-0R1804

08-0M2104

08-1C4304

08-1E2704

08-456624

Contract 

ACHS-P074-(055)E

  

HSNH-P074-(057)E

  

ER-    -(   )

ACST-P091-(131)E

-    -( )

  

--()

  

--()

  P0-91 1-(1E)

  

  

  

  

  

--()

WPCP

  

WPCP

  

  

SWPPP

P O BOX 11238

207 W LOS ANGELES AVE

PO BOX 7745

38000 MONROE STREET

3701 MALLARD DRIVE

8406 N ARMSTRONG AVENUE

2023 CHICAGO AVE.

SUITE B-6

790 VIA LATA SUITE

100

2023 CHICAGO AVE.

SUITE B-6

4295 E. JURUPA

STREET, SUITE 207 &

208

1110-A RESEARCH DRIVE

RIVERSIDE, CA 92507

COLTON, CA 92324

RIVERSIDE, CA 92507

ONTARIO, CA 91761

REDLANDS, CA 92374-4562

Accepted

02/04/14

Location
Storm Water
Plan
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08District

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9

08-RIV-215-38.0/38.9

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

Fed Aid

HB5

HA21

HE11

HE11

HE11

HE11

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

S/O INDIO, 0.16 MI S TO 0.20 MI N/O

SALTON CREEK BRIDGE #56-0236

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

Description 

CONSTRUCT HOV LANDS, WIDEN BRIDGES

REPLACE BRIDGE

CONSTRUCT HOV IN EACH DIRECTION

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

Type Of Work

SEMA CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

Contractor

IRVINE, CA 92618

RANCHO CUCAMONGA CA 91730

SAN DIEGO CA 92126

CLOVIS, CA 93619

SAN DIMAS CA 91773

SAN DIMAS CA 91773

(949)470-0500

(909)944-1037

(858)536-3100

(559)322-2041

(909)599-1612

(909)394-4510

LOPEZ, JOSEPH

BENJAMIN, AMGAD

CALIXTO, MIGUEL

SPRAY, MICHAEL

SPRAY, MICHAEL

BENSON, DAVID

Resident
Engineer

(951)232-6052

(909)844-9731

(951)232-8957

(951)232-6497

(951)232-6497

(951)232-6478

 $112,431,499

 $4,103,485

 $24,431,497

 $535,064

 $1,376,881

 $3,828,682

Bid + CCOs

 $65,069,488

 $15,250

 $23,574,505

 $378,210

 $1,190,883

 $3,614,828

Comp To  date

 $113,050

 $15,250

 $329,535

 $1,569

 $1,392

 $1,820

This Month

02/10/12

12/17/13

04/11/11

06/28/12

03/21/12

04/01/11

Awarded

03/08/12

01/06/14

05/04/11

07/16/12

04/13/12

04/19/11

Approved

09/08/14

02/05/15

05/21/14

05/12/16

05/19/16

09/14/15

Est Comp

 75%

 8%

 91%

 0%

 0%

 0%

%Time

 57%

 0%

 95%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

08-448404

08-449104

08-449314

08-334884

08-334874

08-334864

Contract 

CMLN-6208-(009)E

NH-P111-(070)E

ACNH-X065-(095)N

  

  

  

--()

--()

LN62-08 0-(7)

  

  

  

  

  

--()

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

SWPPP

320 GODDARD WAY, SUITE 150

10641 FULTON COURT

9685 VIA EXCELENCIA SUITE 200

8406 N AMRSTRONG AVENUE

113 E ARROW HIGHWAY

559 W COVINA BLVD

119 N. MAPLE, SUITE A

& U

2351 W. LUGONIA AVE

SUITE F

119 N. MAPLE SUITES A

& U

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

CORONA, CA 92880-1793

REDLANDS, CA 92374

CORONA, CA 92880

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

08District

08-RIV-215-43.2/45.3

08-RIV-5701-/0

08-RIV-5728-/0

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

Fed Aid

HE13

HM5

HM5

HB4N

201310HB4

N

HA22

Pgm Code

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT THE VIDAL AND BLYTHE

MAINTENANCE STATION

IN RIVERSIDE COUNTY ADJACENT TO  RTE

10 IN BANNING @ BANNING MAINT STATION

@ 2033 RAMSEY ST, BANNING CA, 92220

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

Description 

WIDEN ROADWAY WITH HMA

CONSTRUCT FUEL CANOPY

CONSTRUCT STORAGE BUILDING,

WIDEN RAMPS, INSTALL RAMP METERING,

3-YEAR PLANT ESTABLISHMENT

PAVEMENT REHABILITATION, SLAB

Type Of Work

AMES CONSTRUCTION INC

M C ALYEA CONSTRUCTION

HAL HAYS CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

NATURES IMAGE INC.

GRIFFITH/COFFMAN JOINT VENTURE

Contractor

BURNSVILLE, MN  55306

RIVERSIDE CA 92505

RIVERSIDE CA 92501

IRVINE CA 92614

LAKE FOREST, CA  92630

SAN DIEGO CA 92126

(952)435-7106

(951)227-3131

(951)788-0703

(949)252-0441

 

(858)536-3100

YOGARAJAH, MANNY

ALIPANAH, FEREYDOON

ALAM, MAHFUAL

TRAN, KEN

SIMPSON, JOHN

ALIPANAH, FRED

Resident
Engineer

(951)830-6864

(909)289-2020

(951)840-8240

(909)844-3312

(951)232-8950

(909)289-2020

 $134,558,350

 $208,895

 $941,562

 $7,450,707

 $255,210

 $79,151,725

Bid + CCOs

 $51,022,866

 $208,895

 $922,548

 $7,114,941

 $101,487

 $76,148,639

Comp To  date

 $9,147,497

 $0

 $0

 $16,994

 $12,404

 $0

This Month

12/03/12

06/18/13

02/07/13

03/26/12

09/14/12

02/16/12

Awarded

01/10/13

07/15/13

02/27/13

04/13/12

09/14/12

03/22/12

Approved

03/18/16

02/07/14

01/30/14

02/22/14

12/18/15

03/31/14

Est Comp

 46%

 100%

 100%

 0%

 39%

 0%

%Time

 38%

 100%

 98%

 0%

 40%

 0%

% Work 

 

COMPLETED

COMPLETED

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

08-0M94U4

08-0R9004

08-499804

08-384344

08-497514

08-472224

Contract 

OTHR-    -(   )S

  

  

  

  

ACIM-0155-(155)E

L620-8 01-(11P)L

  

  

  

  

0-   1-(5E)

6208- 018-(1)

  

  

  

  

--()

SWPPP

  

WPCP

SWPPP

  

SWPPP

2000 AMES DRIVE

5161 HEDRICK AVE

4181 LATHAM STREET

1792 KAISER AVENUE

20361 HERMANA CIRCLE

9685 VIA EXCELENCIA SUITE 200

850 S. VIA LATA STE

100-A

2351 W. LUGONIA AVE.

SUITE F

2023 CHICAGO AVENUE

SUITE B-6

850 VIA LATA SUITE

104

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

COLTON, CA 92324

REDLANDS, CA 92374

RIVERSIDE, CA 92507

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

02/18/14

01/31/14

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

08District

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

08-SBD-15-15.4/30.8

08-SBD-15-31.8/171.4

08-SBD-15-177.3/181.1

Fed Aid

HA42

HB4C

HB1

HA22

HM3

HA42

Pgm Code

IN THE CITY OF FONTANA, ON DUNCAN

CANYON ROAD AT I-15

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY NEAR RIALTO

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN

HELEN PARKWAY

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO AT VARIOUS

LOCATIONS

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

Description 

CONSTRUCT REINFORCED CONCRETE BOX C

REALIGN AND RECONFIGURE CONNECTORS

INSTALL TRAFFIC SIGNALS AND

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR BRIDGE DECKS, PLACE HMA

CONST COMM VEH ENFORCEMENT FACILITY

Type Of Work

COFFMAN SPECIALTIES INC

ATKINSON CONTRACTORS LP

TRAFFIC DEVELOPMENT SERVICES

COFFMAN/PARSONS A JOINT

VENTURE

AUTOBAHN CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

Contractor

SAN DIEGO CA 92126

FOOTHILL RANCH CA 92610

MOORPARK CA 93021

SAN DIEGO CA 92126

SANTA ANA CA 92711

LAS VEGAS NV 89103

(858)536-3100

(949)855-9755

(805)523-1914

(858)536-3100

(714)769-7025

(702)251-5800

RAOUF, MUSTAPHA

OBADIKE, JOSEPH

YOUSSEF, MAGED

GEORGES, SAMAR

SANTOS, JOHN

Resident
Engineer

 

(909)383-6722

(951)830-6821

(951)538-3087

(951)232-3748

(951)538-5315

 $1,885,000

 $209,287,488

 $229,500

 $113,644,802

 $1,338,541

 $38,752,226

Bid + CCOs

 $0

 $52,386,094

 $197,353

 $5,117,565

 $0

 $3,981,366

Comp To  date

 $0

 $3,393,124

 $73,652

 $842,425

 $0

 $2,514,866

This Month

10/16/13

11/13/12

03/12/13

10/17/13

06/12/13

10/14/13

Awarded

11/01/13

11/26/12

04/18/13

10/29/13

07/15/13

11/01/13

Approved

10/04/16

03/14/14

04/04/16

04/23/15

Est Comp

 0%

 32%

 67%

 11%

 0%

 3%

%Time

 0%

 25%

 86%

 5%

 0%

 10%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-0K5204

08-0K7104

08-0M8804

08-0Q7404

08-0R6504

08-368504

Contract 

  

STPL-6208-(016)N

HSIM-0155-(158)E

IM- 015-(230)1

  

CNHI-0153-(280)E

  

 620-8 01-(ACI)M

IM01-55 1-(2E)

--()

  

HI01-53 0-(5E)

  

71 0-63-()

--()

  

  

--()

  

  

WPCP

  

  

  

9685 VIA EXCELENCIA STE 200

27422 PORTOLA PARKWAY STE 250

207 W LOS ANGLES AVE

9685 VIA EXCELENCIA SUITE 200

P O BOX 11238

4420 SOUTH DECATUR BLVD

464 WEST 4TH STREET,

MS 1164

790 VIA LATA, SUITE

100

15367 TAMARACK ROAD

15367 TAMARACK ROAD

15367 TAMARACK ROAD

SAN BERNARDINO, CA 92401

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

08District

08-SBD-18-6.1/31.6

08-SBD-18-30.0/32.5

08-SBD-18-53.4/53.6

08-SBD-38-5.2/5.5

08-SBD-38-51.9/0

08-SBD-40-2.0/39

Fed Aid

HM3

HE13

HB1

HB1

HM

HM3

Pgm Code

IN SAN BERNARDINO COUNTY ON RTE 18 AT

VAR LOCATIONS FROM STATE RTE  18/330

SEPARATION

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

AT BIG BEAR CITY AT BIG TREE DRIVE

IN MENTONE FROM 0.2 MILE EAST OF

AMETHYST STREET TO MOUNTAIN VIEW LANE

SAN BERNARDINO COUNTY, AT FAWNSKIN,

AT THE FAWNSKIN MAINTENANCE STATION

IN SAN BERNARDINO COUNTY FROM 1.2

MILE WEST OF SOUTH MONTARA AVENUE

UNDERCROSSING TO 1.7 MILE WEST OF

PISGAH CRATER ROAD UNDERCROS

Description 

METHACRYLATE,JOINT SEAL,AC SURFACE

PLANTING AND IRRIGATION

LEFT TURN IN BOTH DIRECTIONS, WIDEN

CONSTRUCT LEFT TURN LANE

BUILD A SANDHOUSE, STORAGE BINS,

PLACE POLYESTER CONCRETE OVERLAY.

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ROCK BOTTOM INC

DREAMBUILDER

DREAMBUILDER

MGP CONSTRUCTION

WESTERN STRUCTURES ROBERT

DRUCKENMILLER PROJECT MANAGER

Contractor

IRVINE CA 92614

BAKERSFIELD CA 93308

PLACENTIA CA 92870

PLACENTIA CA 92870

UPLAND, CA 91785

RIVERSIDE CA 92503

(949)252-0441

(661)859-1700

(714)646-3697

(714)646-3697

(909)982-2364

(909)721-3120

NGUYEN, NHAN

TRAN, KEN

TRAN, KEN

TRAN, KEN

SHAHIDI, SHAINE

Resident
Engineer

(909)821-8164

(909)844-3312

 

(909)844-3312

(909)821-8164

(951)232-7839

 $1,576,362

 $1,084,009

 $468,901

 $481,061

 $1,528,540

 $1,090,000

Bid + CCOs

 $1,592,850

 $1,125,671

 $0

 $2,003

 $767,253

 $1,087,290

Comp To  date

 $38,894

 $0

 $0

 $0

 $0

 $0

This Month

06/16/13

10/22/09

11/20/13

10/09/13

06/20/13

05/22/13

Awarded

07/15/13

12/14/09

12/12/13

10/23/13

07/31/13

06/13/13

Approved

03/07/14

12/24/13

03/28/14

08/31/14

02/06/14

Est Comp

 91%

 0%

 0%

 0%

 36%

 100%

%Time

 97%

 0%

 0%

 0%

 50%

 100%

% Work 

SUSPENDED

PLANT EST

SATIS

 

SUSPENDED

SUSPENDED

COMPLETED

Message

08-0Q6504

08-0A7914

08-0J0104

08-0M4504

08-0R8604

08-0Q7804

Contract 

  

ACST-X071-(054)E

HSNH-P018-(044)E

HSNH-P038-(019)E

  

  

  

  X0-71 0-(4E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

  

  

  

1792 KAISER AVENUE

2724 LANDCO DRIVE

1324 E LAWSON LN

1324 E LAWSON LANE

P O BOX 355

6005 TYLER STREET

850 S. VIA LATA SUITE

#104

850 VIA LATA SUITE

104

850 VIA LATA ROAD

SUITE 104

850 S. VIA LATA,

SUITE 104

222 E. MAIN STREET,

SUITE 208

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311-2366

Accepted

02/07/14

Location
Storm Water
Plan
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08District

08-SBD-40-3.0/28.1

08-SBD-40-18.0/0

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-133.3/133.3

08-SBD-40-138.3/154.5

Fed Aid

HA22

HA21

HA21

HA22

20.20

201130

HA22

Pgm Code

FROM 0.25 MILES W/O PELELIU DITCH TO

DESERT RSR NEAR BARSTOW

NEAR NEWBERRY SPRINGS 18 MI E/O JCT

RTE 15/40 CONNECTOR @ CREST WASH BR

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT VAN WINKLE WASH BRIDGE

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

IN SAN BERNARDINO COUNTY NEAR NEEDLES

AT HACIENDA WASH BRIDGE  BRIDGE #54-

0871R  DIR'S ORDER EMERGENCY F.A.

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

Description 

HMA OVERLAY AND MBGR

PLACE ROCK SLOPE PROTECTION

BRIDGE REPLACEMENT

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

REMOVE, RESTORE RSP & BACKFILL ERODE

SLOPE

MILL & OVERLAY THE EXISTING ASPHALT

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRIC INC DENNIS

PUTNAM  SENIOR PROJECT MANAGER

DREAMBUILDER

GRANITE CONSTRUCTION COMPANY

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

Contractor

RIVERSIDE CA 92509

PLACENTIA CA 92870

INDIO, CA 92203

LAS VEGAS NEVADA 89103

LAS VEGAS, NV  89103

LAS VEGAS NV 89103

(951)684-5360

(714)646-3697

(760)851-5452

(702)251-5800

 

(702)251-5800

SHAHIDI, SHAINE

NGUYEN, KHOA

NGUYEN,KHOA

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-7839

(951)232-8611

(951)232-8611

(951)232-6000

(951)232-6000

(951)232-6000

 $17,669,497

 $314,061

 $8,097,833

 $23,544,501

 $1,000

 $17,075,783

Bid + CCOs

 $12,369,171

 $205,306

 $6,895,218

 $15,014,286

 $0

 $9,496,990

Comp To  date

 $270,762

 $205,306

 $1,564,439

 $11,538

 $0

 $13,873

This Month

12/06/12

12/05/13

02/07/13

12/21/12

01/24/14

12/19/12

Awarded

01/10/13

12/23/13

02/28/13

01/11/13

01/24/14

01/11/13

Approved

05/06/14

04/16/14

03/20/14

05/25/14

02/15/14

05/25/14

Est Comp

 75%

 24%

 90%

 66%

 0%

 66%

%Time

 70%

 65%

 85%

 64%

 0%

 56%

% Work 

 

 

 

 

 

 

Message

08-0K2504

08-435414

08-0N5904

08-0K2704

08-1E9104

08-0K2604

Contract 

IM-040 -(080)

  

ACIM-040 -(060)

IM-0402-(058)

  

IM-040 -(059)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

  

WPCP

1995 AGUA MANSA ROAD

1324 E LAWSON LN

38000 MONROE STREET

4420 SOUTH DECATUR BLVD

4420 S. DECATUR BLVD.

4420 SOUTH DECATUR BLVD

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

1044 EAST BROADAY

STREET

1044 E. BROADWAY ST.

1044 EAST BROADWAY

STREET

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-140.7/0

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-215-14.0/0

Fed Aid

HA21

HA21

HB34

HB1

HB71

HB4N

Pgm Code

IN SAN BERNANRDINO COUNTY IN  NEEDLES

AT ROADRUNNER WASH BRIDGE.

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY FROM 13.9

MILES NORTH OF HAVASU LAKE ROAD  TO

5.5 MILES SOUTH OF ROUTE 40/95

SEPARATION.

IN NEEDLES FROM SAFARI DR TO I-40

/USR95 CONSTRUCT SIDEWALK & 18 CRUB

RAMPS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

Description 

BRIDGE SIESMIC RETROFIT

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

REALIGN RDWY W HMA OVER AGGREGATE

CONSTRUCT SIDEWALKS &18 CRUB RAMPS

INSTALL TRAFFIC SIGNALS

Type Of Work

O'DONNELL CONSTRUCTION INC

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

LAS VEGAS PAVING CORPORATION

V A P CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

SAN DIMAS CA 91773

NORTH HIGHLANDS CA

956600620

PERRIS CA 92572

LAS VEGAS NV 89103

LA MIRADA CA 90638

RIVERSIDE CA 925137745

(909)394-4510

(916)334-1221

(951)940-6069

(702)251-5800

(714)253-3270

(951)710-1000

YAP, SIONG

SPRAY, MIKE

DAVIS, DARCY

RUIZ, MANUEL

Resident
Engineer

 

(951)232-3922

(951)232-6497

(951)232-6000

 

(909)783-6947

 $180,380

 $26,656,565

 $558,857

 $2,022,122

 $370,575

 $394,493

Bid + CCOs

 $0

 $21,035,353

 $520,582

 $8,220

 $0

 $242,639

Comp To  date

 $0

 $129,798

 $4,900

 $8,220

 $0

 $0

This Month

08/23/13

02/15/11

01/26/11

10/03/13

08/16/13

06/18/12

Awarded

09/10/13

02/28/11

02/15/11

10/15/13

09/05/13

07/16/12

Approved

12/29/14

09/26/14

03/18/16

10/28/13

Est Comp

 0%

 76%

 0%

 0%

 0%

 91%

%Time

 0%

 79%

 0%

 0%

 0%

 62%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-0N5704

08-378704

08-0F1004

08-0K3104

08-0M6904

08-0M4004

Contract 

BRIM-040 -(061)1

STP-BRST-(PP0)6

SARR-STPE-(P07)E

STP-P095-(024)E

  

  

--()

STP-BRST-(PP0)0

STPE-P0 7-(0E)

--()

  

  

  

BR- S95-(A20)0

--()

  

  

  

  

SWPPP

WPCP

  

  

WPCP

559 W COVINA BLVD

P O BOX 620

P O BOX 429

4420 SOUTH DECATUR BLVD

16425 ILLUSION WAY

P O BOX 7745

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

1044 E. BROADWAY ST.

790 VIA LATA SUITE

100

COLTON, CA 92324

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $22,548,747 $387,992,881 $899,222,060

08-SBD-395-19.0/35.6

08-SBD-5712-/0

Fed Aid

HB1

HA12

Pgm Code

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

IN SAN BERNARDINO COUNTY IN

BLOOMINGTON AT MAGANA-ORTEGA

MAINTENANCE STATION AT 451 WEST

SLOVER AVENUE

Description 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

CONSTRUCT CNG FUELING STATION

Type Of Work

SULLY-MILLER CONTRACTING

COMPANY

AMTEK CONSTRUCTION

Contractor

BREA CA 92821

WHITTIER CA 90606

(714)578-9600

(562)696-7111

AL-KHATEEB, TAGHREED

NGUYEN, VU

Resident
Engineer

(951)232-7793

(951)232-3784

 $22,645,433

 $615,386

Bid + CCOs

 $9,294,654

 $508,861

Comp To  date

 $1,055,187

 $216,143

This Month

10/31/12

06/03/13

Awarded

12/03/12

06/27/13

Approved

07/09/14

04/08/14

Est Comp

 67%

 50%

%Time

 41%

 83%

% Work 

SUSPENDED

 

Message

08-0C1214

08-0M0204

Contract 

ACHS-P395-(236)E

  

  P3-95 2-(6E)

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

135 S STATE COLLEGE BLVD 400

12409 SLAUSON AVE SUITE I

15367 TAMARACK ROAD

4295 E JURUPA ST STE

207 & 208

VICTORVILLE, CA 92392

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 89
02/20/14 Statement of Ongoing Contracts as of 03/07/14

09District

09-INY-58-/0

09-INY-395-45.5/50.3

09-MNO-6-2.4/4

09-MNO-6-26.5/32.3

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

Fed Aid

HM3

HA

HB4N

HA12

Pgm Code

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH

OF COTTONWOOD ROAD AND 0.4 MILES

SOUTH OF LUBKIN CANYON RD

_________________________________

IN MONO COUNTY NEAR BISHOP FROM  0.34

MILE NORTH OF WHITE MOUNTAIN ESTATES

ROAD TO 0.37 MILE SOUTH OF HUNTER

AVENUE; SHOULDER WIDE

IN MONO COUNTY NEAR BENTON FROM 0.8

MILE NORTH OF ROUTE 120 TO THE NEVADA

STATE LINE

IN MONO COUNTY AT CRESTVIEW AT THE

CRESTVIEW MAINTENANCE STATION

IN MONO COUNTY IN THE TOWN OF LEE

VINING AT THE LEE VINING MAINTENANCE

STATION (L5710)

Description 

BRDIGE DECK MAINTENANCE

COLD IN-PLACE RECYCLED PAVEMENT

SHOULDER WIDENING

ASPHALT RUBBER CHIP SEAL

BUILDING DEMO, SITE WORK, UTILITIES

CONSTRUCT CREW ROOM BUILDING

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

GRANITE CONSTRUCTION COMPANY

QUALCON CONTRACTORS INC

INTERMOUNTAIN SLURRY SEAL INC

HERBACK GENERAL ENGINEERING

RE COM DEVELOPMENT COMPANY

Contractor

RANCHO CUCAMONGA CA 91730

BAKERSFIELD CA 93388

MINDEN NV 89423

SPARKS NV 89432

MINDEN NV 89423

BISHOP CA 93514

(909)944-1037

(661)399-3361

(775)782-2006

(775)358-1355

(775)267-6800

(760)446-3576

AMARJIT DHALIWAL

H. J. BLOMMER

Resident
Engineer

(661)391-4766

 

 

 

 

(760)648-7906

 $1,095,016

 $5,205,372

 $837,390

 $561,686

 $972,217

 $731,014

Bid + CCOs

 $869,051

 $0

 $0

 $0

 $0

 $711,095

Comp To  date

 $74,754

 $0

 $0

 $0

 $0

 $68,740

This Month

05/17/13

10/25/13

02/04/14

01/29/14

11/07/13

06/10/13

Awarded

06/10/13

11/15/13

02/21/14

02/21/14

11/22/13

07/22/13

Approved

04/04/14

03/21/14

Est Comp

 67%

 0%

 0%

 0%

 0%

 82%

%Time

 80%

 0%

 0%

 0%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

09-352904

09-351604

09-354304

09-358504

09-353304

09-354404

Contract 

  

NH-P395-(241)E

HSNH-P006-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

P O BOX 5127

1645 ESMERALDA AVE

P O BOX 1841

2531 NOWLIN ROAD

2488 DIXON LANE

1824 NORRIS RD

500 SOUTH MAIN ST

BAKERSFIELD, CA 93308

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $143,494 $1,580,146 $11,684,723

09-MNO-395-63.9/65.1

Fed Aid
Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILE NORTH OF VIRGINIA LAKES ROAD

TO 1.6 MILES NORTH OF VIRGINIA LAKES

ROAD

Description 

COLD INPLACE PAVEMENT, HMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93388

(661)399-3361

Resident
Engineer

 

 $2,282,029

Bid + CCOs

 $0

Comp To  date

 $0

This Month

08/28/13

Awarded

09/17/13

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-354104

Contract 

CNHP-P395-(242)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

P O BOX 5127

Accepted

Location
Storm Water
Plan
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10District

10-010-99-2.3/20.2

10-ALP-88-/0

10-AMA-88-/5.5

10-CAL-4-32.2/0

10-MER-5-23.1/24

10-MER-99-4.6/10.5

Fed Aid

HM2

HA22

HB4N

HE14

Pgm Code

STANISLAUS COUNTY IN ANDNEAR TURLOCK,

CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD OVE

IN ALPINE, AMADOR AND CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY ABOUT 7 MILES EAST

OF CLEMENTS FROM SAN JOAQUIN  COUNTY

LINE TO 0.1 MILE WEST OF  RTE 124

IN CALAVERAS COUNTY NEAR MURPHYS AT

0.9 MILE EAST OF UPPER UTICA

POWERHOUSE ROAD

IN MERCED COUNTY NEAR SANTA NELLA

FROM 0.5 MILE NORTH OF MCCABE ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

WHITWORTH ROAD OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM

BUCHANAN HOLLOW ROAD TO 0.3 MILE

NORTH OF MCHENRY ROAD

Description 

BRIDGE ENHANCEMENT

CONSTRUCT WASH BUILDINGS

ROADWAY REHABILITATION

CONSTRUCT TURNOUT/RCK SLOPE PROTECT

REMODEL WEIGH STATION AND RAMPS

CONST. FREEWAY, INTERCHANGE, BRIDGE

Type Of Work

WESTERN STRUCTURES

TRICON AQUATICS

GEORGE REED INC - MYERS AND

SONS CONSTRUCTION LP JV

K W EMERSON INC

AMLAND CORPORATION

TEICHERT/FLATIRON WEST A

JOINTVENTURE

Contractor

CA 92503

RANCHO CORDOVA CA 95742

MODESTO CA 95352

SAN ANDREAS CA 95249

SAN JOSE CA 95132

STOCKTON CA 95201

(951)352-4300

(916)638-9866

(209)523-0734

(209)754-3839

(408)772-3979

(209)983-2300

TONY CIPPONERI

BLUM, ALFRED / OSHITA,

STANLEY

IQBAL AULAKH

DEOL, SUKHI

HAROLDSEN, BRENT

Resident
Engineer

(209)599-1940

 

(209)333-6928

(209)479-3608

(209)656-6862

(559)675-5261

 $1,033,167

 $5,395,360

 $11,733,181

 $267,231

 $973,975

 $66,609,035

Bid + CCOs

 $839,047

 $0

 $10,670,639

 $241,640

 $623,991

 $47,881,900

Comp To  date

 $0

 $0

 $194,357

 $7,476

 $0

 $692,961

This Month

12/27/12

01/23/14

04/10/12

04/05/13

02/27/12

04/06/12

Awarded

02/20/13

02/21/14

05/15/12

04/26/13

04/13/12

05/14/12

Approved

05/31/14

12/31/15

09/10/14

12/31/13

04/15/16

Est Comp

 58%

 0%

 64%

 50%

 100%

 41%

%Time

 81%

 0%

 88%

 89%

 63%

 71%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

10-0S78A4

10-0X2104

10-264444

10-0K6304

10-0S1904

10-415704

Contract 

  

  

ACNH-P088-(058) 

  

IM00-5513-(840)8

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

  

WPCP

SWPPP

6005 TYLER STREET RIVERSIDE

11419 SUNRISE GOLD CIRCLE ST

P O BOX 4760

P O BOX 549

3168 KNIGHTS BRIDGE ROAD

P O BOX 1118

952 GOODWIN DRIVE,

RIPON CA 95366

1110 WEST KETTLEMAN

LANE, #35

1110 W. KETTLEMAN

LANE #35

2374 INDUSTRIAL ROWE

3469 YEAGER DR SU 109

LODI, CA 95240

LODI, CA., 95240

TURLOCK, CA 95380

MADERA CA 93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-/4.6

10-MER-140-36.5/37.6

Fed Aid

HE14

HA21

HE14

HB4C

HE14

Pgm Code

ON STATE ROUTE 99 IN THE CITY OF

MERCED, ATWATER, LIVINGSTON AND

DELHI AT VARIOUS LOCATIONS

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

SULTANA DRIVE OVERCROSSING

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED COUNTY IN AND NEAR MERCED

FROM MARTHELLA AVENUE TO 0.3 KM  EAST

OF SANTA FE AVENUE

Description 

PAINT BRIDGE AND SLOPE PAVING

WIDEN UNDERCROSSING AND WIDEN RDWY

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND INTERCHANGE

REPLACE BRIDGE AND WIDEN ROADWAY

Type Of Work

FEDCO

RGW CONSTRUCTION INC

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

ROLFE CONSTRUCTION

SECURITY PAVING COMPANY INC

R G W CONSTRUCTION INC

Contractor

TRACY CA 95376

LIVERMORE CA 94550

SACRAMENTO CA 95828

ATWATER CA  95301

SYLMAR CA 91342

LIVERMORE CA 94550

(209)839-0963

(925)606-2400

(916)388-0308

(209)358-5548

(818)362-9200

(925)606-2400

DEOL, SUKHI

DAVID ABLEDU

BLUM, ALFRED / OSHITA,

STANLEY

BLUM, ALFRED / OSHITA,

STANLEY

BRENT HAROLDSEN

ANDREW BRANDT

Resident
Engineer

(209)656-6862

(209)483-5812

(209)333-6928

(209)333-6928

(559)675-5272

(760)937-8947

 $644,572

 $24,381,229

 $718,198

 $322,753

 $44,587,913

 $22,834,748

Bid + CCOs

 $68,616

 $12,522,487

 $679,544

 $291,363

 $20,110,784

 $18,703,994

Comp To  date

 $68,616

 $28,026

 $988

 $1,040

 $163,748

 $482,805

This Month

09/19/13

01/19/12

11/09/11

02/11/10

07/12/12

10/11/10

Awarded

11/01/13

02/03/12

11/22/11

04/06/10

08/31/12

10/26/10

Approved

03/26/14

10/30/15

12/31/15

12/31/13

05/06/15

07/14/14

Est Comp

 49%

 41%

 0%

 0%

 47%

 63%

%Time

 11%

 51%

 0%

 0%

 45%

 82%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

10-0S9504

10-481004

10-414824

10-3169C4

10-415804

10-3A66U4

Contract 

STPE-PO99-(570)E

ACNH-P099-(550)E

  

  

  

ACNH-P140-(031)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2181 N TRACY BLVD #21

550 GREENVILLE ROAD

8380 ROVANA CIRCLE

3573 SOUTHERN PACIFIC AVE.

13170 TELFAIR AVENUE

550 GREENVILLE ROAD

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

SUIT 109

3469 YEAGER

DRIVE,SUITE 109

TURLOCK, CA 95380

TURLOCK CA 95380-9517

LODI, CA 95240

LODI CA 95240

MADERA CA 93637

MADERA,CA.93637

Accepted

Location
Storm Water
Plan
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10District

10-SJ-4-8.3/T14.3

10-SJ-4-14.1/0

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-.1/47.8

10-SJ-5-25.1/28.6

Fed Aid

HA22

HM3

HE13

HB1

HB4N

HA22

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.1 MILE EAST OF BACON

ISLAND ROAD TO SAN JOAQUIN RIVER

BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT SAN JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

ON STATE ROUTE 4 BETWEEN GARFIELD ST

OH (PM R15.7) AND NAVY DR (PM 14.6)

AND W CHARTER WY BETWEEN ARMY COURT

(PM14.4) AND TILLIE L

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

Description 

REHABILITATE EXISTING ASPHALT

REPAINT BRIDGE

WIDEN TO 6 LANES

EXTEND FREEWAY

INSTALL TRAFFIC MONITORING STATIONS

ROADWAY REHABILITATION

Type Of Work

BAY CITIES PAVING & GRADING

INC

MURPHY INDUSTRIAL COATINGS INC

MYERS AND SONS CONSTRUCTION LP

BROSAMER & WALL INC

ROADWAY ENGINEERING WORKS INC

DESILVA GATES CONSTRUCTION LP

Contractor

CONCORD CA 94524

SIGNAL HILL CA 90755

SACRAMENTO CA 95833

WALNUT CREEK CA 94596

CERES CA 95307

DUBLIN CA 94568

(925)687-6666

(562)427-7720

(916)649-4504

(925)932-7900

(209)541-0920

(925)829-9220

ARIEL MENDOZA

TROY SCHEIBER

TONY CIPPONERI

WALI WAZIRI

Resident
Engineer

 

(209)639-4686

(209)948-3966

 

(209)599-1940

(470)-87-90

 $7,386,080

 $1,887,523

 $88,501,448

 $51,977,490

 $1,954,927

 $40,756,001

Bid + CCOs

 $0

 $1,771,332

 $30,719,707

 $0

 $1,904,477

 $10,036,754

Comp To  date

 $0

 $0

 $1,378,633

 $0

 $90,600

 $284,864

This Month

01/23/14

04/27/12

10/16/12

12/16/13

01/09/13

12/10/12

Awarded

02/21/14

06/12/12

12/03/12

01/06/14

01/30/13

01/10/13

Approved

11/20/13

05/18/16

03/03/14

04/10/15

Est Comp

 0%

 88%

 29%

 0%

 84%

 30%

%Time

 0%

 94%

 35%

 0%

 97%

 24%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-0W1204

10-0V5904

10-3A1004

10-0S1104

10-0K3304

10-0M7804

Contract 

STP-P004-(146)E

  

  

  

ACNH-X077-(019)E

ACIM-0056-(338)E

--()

  

  

  

--()

0-   3-(8E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

P O BOX 6227

2704 GUNDRY AVENUE

2554 MILLCREEK DRIVE

177 OAKLAND BLVD, SUITE 110

3442 6TH ST

P O BOX 2909

952 GOODWIN DRIVE

3663 ARCH RD SUITE

500

952 GOODWIN DRIVE

611 SAN JUAN AVENUE

RIPON,CA 95366

STOCKTON CA 95215

RIPON CA 95366

STOCKTON, CA 95203

Accepted

02/25/14

Location
Storm Water
Plan



State of California Department of Transportation Page 94
02/20/14 Statement of Ongoing Contracts as of 03/07/14

10District

10-SJ-5-28.5/35.6

10-SJ-12-.1/4.4

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

Fed Aid

HE13

HA22

HB1

HE13

HE13

HE13

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

ON ROUTE 26 FROM 0.3 MILE WEST OF

SANDSTONE CREEK BRIDGE TO SHELLY ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM AUSTIN ROAD OVERCROSSING

TO 0.4 MILE SOUTH OF ARCH ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 0.2 MILE NORTH OF

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE

NORTH OF ARCH ROAD

Description 

WIDEN BRIDGES AND FREEWAY LANES

ROADWAY REHABILITATION

CURVE REALIGNMENT&REPLACE BRIDGE

WIDEN EXISTING FREEWAY WITH HMA

LATHROP INTERCHANGE (PHASE 3)

FRENCH CAMP INTERCHANGE (PHASE 2)

Type Of Work

R & L BROSAMER INC

OC JONES & SONS, INC

CHESTER BROSS CONSTRUCTION

BAY CITIES PAVING AND GRADING

INC

BAY CITIES/MYERS JV

BAY CITIES PAVING & GRADING

INC

Contractor

WALNUT CREEK CA 94596

BERKELEY CA 94710

VALLEY SPRINGS CA 95252

CONCORD CA 94524

RANCHO CORDOVA CA 957412948

CONCORD CA 94524

(925)627-1700

(510)526-3424

(209)920-3595

(925)687-6666

(916)635-9370

(925)687-6666

DEOL, HARMINDER

QUAN H. TRINH

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

(209)948-7185

 

(209)471-4008

(209)470-8782

(209)470-8782

(209)470-8782

 $91,196,391

 $29,049,024

 $2,126,945

 $27,976,769

 $26,041,406

 $25,923,914

Bid + CCOs

 $50,026,632

 $0

 $0

 $20,606,095

 $11,737,165

 $10,793,643

Comp To  date

 $1,488,999

 $0

 $0

 $1,175,018

 $1,172,588

 $1,042,106

This Month

06/02/11

08/13/13

10/02/13

03/27/12

10/11/12

06/27/12

Awarded

06/15/11

08/28/13

10/22/13

04/19/12

11/06/12

07/20/12

Approved

09/28/15

09/05/14

08/01/14

08/22/14

03/16/15

Est Comp

 59%

 0%

 0%

 74%

 49%

 53%

%Time

 55%

 0%

 0%

 73%

 45%

 42%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-0G4704

10-0G8004

10-0T1604

10-0E6114

10-0E6134

10-0E6124

Contract 

ACIM- 005-(633)E

NH-P012-(112)E

HSST-P026-(028)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

SWPPP

1777 OAKLAND BLVD SUITE 300

1520 FOURTH STREET

39 CALIFORNIA ST PMB 118

P O BOX 6227

P O BOX 2948

P O BOX 6227

611 SAN JUAN AVE.

611 SAN JUAN AVE

3663 ARCH ROAD,SUITE

500.,

3663 ARCH RD,SUITE

500F

3663 ARCH RD, SUITE

500

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95215

STOCKTON, CA 95215-8315

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-205-1.7/12.6

10-SJ-205-/.1

10-STA-99-2.3/20.2

10-STA-99-/24.7

10-STA-219-2.9/4.9

10-TUO-49-18.0/18.3

Fed Aid

HA25

TEA1

HA22

HB4C

HA22

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR TRACY AT

AQUEDUCT SERVICE RD UC AND AT DELTA

MENDOTA CANAL BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO FROM

MERCED COUNTY LINE TO SAN JOAQUIN

COUNTY LINE

IN STANISLAUS COUNTY NEAR MODESTO ON

ROUTE 219 FROM 0.4 KM EAST OF DALE

ROAD TO ROUTE 108 AND ON ROUTE 108

FROM 0.7 KM NORTH OF BA

IN TUOLUMNE COUNTY IN SONORA FROM S.

WASHINGTON STREET TO SNELL RD./ ELKIN

ST.  (KP 29.01/29.46)

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

CONCRETE SLOPE PAVING, RAILING

REHABILITATE CONCRETE PAVEMENT

WIDEN TO 4 LANES

COLD PLANE & RESURFACE ROADWAY

Type Of Work

ELITE LANDSCAPING, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

WESTERN STRUCTURES

MYERS AND SONS CONSTRUCTION LP

BAY CITIES PAVING AND GRADING

INC

GEORGE REED INC

Contractor

CLOVIS, CA 93612

BENICIA CA 94510

RIVERSIDE CA 92503

SACRAMENTO CA 95833

CONCORD CA 94524

MODESTO CA 95352

(559)292-7760

(707)746-8028

(951)352-4300

(916)649-4504

(925)687-6666

(209)523-0734

BLUM, ALFRED / OSHITA,

STANLEY

ARIEL MENDOZA

TONY CIPPONERI

RENEE SUTTI

SUTTI,RENEE' M.

COREY CASEY

Resident
Engineer

(209)333-6928

(209)639-4686

(209)599-1940

(209)607-8741

(209)607-8741

(209)532-2947

 $739,658

 $1,143,322

 $944,362

 $80,209,349

 $16,147,652

 $610,813

Bid + CCOs

 $686,171

 $1,146,277

 $0

 $78,886,400

 $5,573,641

 $242,915

Comp To  date

 $1,430

 $144,361

 $0

 $106,947

 $476,560

 $0

This Month

04/05/10

05/20/13

12/27/12

02/13/12

08/30/12

06/18/13

Awarded

05/28/10

06/13/13

02/20/13

03/06/12

09/18/12

07/15/13

Approved

12/31/14

03/20/14

03/31/14

11/03/14

12/26/13

Est Comp

 90%

 77%

 0%

 100%

 46%

 70%

%Time

 93%

 99%

 0%

 96%

 34%

 40%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-0L5704

10-0W7104

10-0S7804

10-0M8004

10-0A8724

10-0K1504

Contract 

SARR-205 -(328)4

  

ACST-P099-(564)E

ACNH-P099-(549)E

HPLU-6210-(009)E

  

A-205 -(328)4

  

  P0-99 5-(4E)

--()

  62-10 0-(9E)

  

--()

  

--()

  

--()

  

SWPPP

  

WPCP

WPCP

SWPPP

  

2972 LARKIN AVENUE

3701 MALLARD DRIVE

6005 TYLER STREET

2554 MILLCREEK DRIVE

PO BOX 6227

P O BOX 4760

1110 WEST KETTLEMAN

LANE, #35

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

19596 MONO WAY

LODI, CA 95240

RIPON, CA 95366

RIPON CA 95366

RIPON, CA. 95366

RIPON, CA 95366

SONORA CA 95370

Accepted

Location
Storm Water
Plan
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10District

 $9,002,122 $337,726,764 $675,078,282

10-VAR--/0

Fed Aid

HM1

Pgm Code

IN ALPINE, AMADOR, CALAVERAS,

MARIPOSA, MERCED, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

Description 

TREAT BRIDGE DECKS

Type Of Work

WESTERN STRUCTURES

Contractor

RIVERSIDE CA 92503

(631)738-0047

COREY CASEY

Resident
Engineer

(209)532-2947

 $1,003,847

Bid + CCOs

 $961,553

Comp To  date

 $0

This Month

05/21/13

Awarded

06/10/13

Approved

01/29/14

Est Comp

 97%

%Time

 92%

% Work 

COMPLETED

Message

10-0W7004

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

6005 TYLER STREET 19596 MONO WAY

SONORA, CA

Accepted

02/18/14

Location
Storm Water
Plan
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11District

11-IMP-98-21.8/31.3

11-IMP-186-/.4

11-SD-5-4.6/0

11-SD-5-5.0/63.7

11-SD-5-10.0/10

11-SD-5-12.6/72.2

Fed Aid

HA22

HE14

HA22

HA22

HB1

Pgm Code

IN IMPERIAL COUNTY IN AND NEAR CALE

XICO FROM 0.2 MILE WEST OF WESTSIDE

MAIN CANAL BRIDGE TO KLOKE ROAD

IN IMPERIAL COUNTY AT ANDRADE FROM

MEXICO BORDER TO 0.4 MILE NORTH OF

MEXICO BORDER.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY

AT 24TH STREET UNDERCROSSING AND AT

CIVIC CENTER DRIVE  UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

PAVEMENT REHABILITATION

BICYCLE AND PEDESTRAIN FACITIEIES

REHABILITATE PUMP STATIONS

PAVEMENT REHABILITATION

WIDEN AND REALIGN RAMP WITH HMA

REMOVE EXISTING MBGR AND REPLACE

Type Of Work

HAZARD CONSTRUCTION COMPANY

RSM2 CONTRACTORS INC

NEWEST CONSTRUCTION COMPANY

FLATIRON WEST INC

L B CIVIL CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO CA 921929000

LA MESA CA 91942

SAN DIEGO CA 92126

SAN MARCOS CA 92078

SAN DIEGO CA 92121

WATSONVILLE CA 950775085

(858)587-3600

(619)698-7777

(858)537-0774

(760)916-9100

(858)481-5222

(760)732-0915

HERNANDEZ, DANIEL

BALCE, ALEX

JUAREZ, DAN

LEVINE, GARY

REYES, JULIO

Resident
Engineer

(760)355-8666

 

(858)688-2125

(858)688-1501

(760)639-4430

(858)688-1091

 $3,481,532

 $1,275,148

 $940,328

 $13,159,362

 $1,762,979

 $7,863,643

Bid + CCOs

 $1,698,859

 $0

 $636,338

 $10,983,747

 $1,889,327

 $835,355

Comp To  date

 $12,381

 $0

 $109,440

 $353,898

 $0

 $781,130

This Month

03/19/13

11/19/13

02/20/13

10/25/12

06/21/12

10/02/13

Awarded

04/11/13

12/12/13

04/03/13

12/03/12

08/07/12

10/22/13

Approved

05/31/14

03/12/14

08/21/14

04/14/14

09/24/15

Est Comp

 80%

 0%

 93%

 64%

 36%

 19%

%Time

 49%

 0%

 68%

 83%

 99%

 11%

% Work 

SUSPENDED

 

 

 

 

 

Message

11-275204

11-294804

11-297104

11-238604

11-2976U4

11-401404

Contract 

STP-P098-(024)

STPE-P186-(004)E

  

ACST-X073-(098)E

HPLU-6211-(115)

SNHP-X073-(102)E

--()

--()

  

-    -( )

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

P O BOX 229000

8191 CENTER STREET

7847 DUNBROOK ROAD STE C

1770 LA COSTA MEADOWS DRIVE

11585 SORRENTO VALLEY RD #104

P O BOX 50085

722 E. BARIONI BLVD.

9851 BUENA VISTA

AVENUE

2863 CARMEL VALLEY

ROAD

3485 EAST VISTA WAY

2863 CARMEL VALLEY

ROAD

IMPERIAL, CA 92251

SANTEE, CA 92071

DEL MAR, CA 92014

VISTA, CA 92084

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-13.9/50.9

11-SD-5-23.9/25.5

11-SD-5-54.4/72.2

11-SD-5-62.6/0

11-SD-8-10.5/12.6

11-SD-8-17.4/18.7

Fed Aid

HM3

HB1

HA21

HA22

HB1

HB4N

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO,

FROM MISSION BAY DRIVE OVER CROSSING

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY

VIADUCT

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN LA MESA AND

ABOUT 6 M E OF EL CAJON FROM 0.1 M W

OF FLETCHER PKWY OC TO SEVERIN DRIVE

OC AND FROM HARBISON 

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

Description 

CLEAN & TREAT BRIDGE DECKS

CONSTRUCT OUTER SEPARATION BARRIER

CLEAN AND TREAT BRIDGE DECK WITH

CULVERT REHABILITATION

CONCRETE BARRIER AND MBGR

HIGHWAY PLANTING/IRRIGATION SYSTEM

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

L B CIVIL CONSTRUCTION INC

L B CIVIL CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

Contractor

TEMPE AZ 85282

SAN DIEGO CA 921929000

TEMPE AZ 85282

SAN DIEGO CA 92121

SAN DIEGO CA 92121

PERRIS CA 92572

(602)437-1711

(858)587-3600

(602)437-1711

(858)481-5222

(858)481-5222

(951)940-6069

TRAN, DUNG

TRAN, DUNG

LEVINE, GARY

LEVINE, GARY

TRAN, DUNG

HURTZIG, JOHN

Resident
Engineer

(858)688-1549

(858)688-1549

(760)639-4430

(760)639-4430

(858)688-1549

(858)467-4086

 $1,095,666

 $2,897,964

 $2,108,058

 $1,715,606

 $2,412,993

 $1,300,277

Bid + CCOs

 $1,043,918

 $2,061,682

 $0

 $1,557,725

 $2,392,671

 $1,093,148

Comp To  date

 $0

 $789,956

 $0

 $0

 $3,059

 $193,700

This Month

06/10/13

08/16/13

10/21/13

09/27/12

12/18/12

03/19/13

Awarded

07/08/13

08/29/13

11/15/13

11/06/12

01/10/13

04/22/13

Approved

02/04/14

04/09/15

06/01/14

04/24/14

05/16/14

02/28/17

Est Comp

 100%

 22%

 0%

 39%

 81%

 100%

%Time

 100%

 71%

 0%

 97%

 100%

 93%

% Work 

COMPLETED

 

 

 

 

 

Message

11-2M1504

11-404304

11-408904

11-270804

11-298604

11-063814

Contract 

  

ACHS-0051-(624)E

NHP-X073-(105)E

ACST-X073-(094)E

ACIM-0081-(311)E

ACIM-0081-(312)E

  

PIG0-0516-(4E)

--()

  X0-73 0-(4E)

  00-81 3-(1E)

--()

  

--()

  

--()

--()

  

  

  

  

WPCP

WPCP

  

1310 W 23RD STREET

P O BOX 229000

1310 W 23RD STREET

11585 SORRENTO VALLEY RD #104

11585 SORRENTO VALLEY RD #104

P O BOX 429

5825 AVENIDA ENCINAS

STE. 101

5825 AVENIDA ENCINAS

STE 101

3485 EAST VISTA WAY

3485 EAST VISTA WAY

5825 AVENIDA ENCINAS

SUITE 101

7177 OPPORTUNITY ROAD

CARLSBAD, CA 92008

CARLSBAD, CA 92008

VISTA, CA 92084

VISTA, CA 92084

CARLSBAD, CA 92008

SAN DIEGO, CA 92111

Accepted

02/04/14

Location
Storm Water
Plan
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11District

11-SD-11-/1.6

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

Fed Aid

HE14

HA23

HB32

HB4C

HB4C

HB32

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

Description 

CONSTRUCT FREEWAY TO FREEWAY

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

Type Of Work

COFFMAN SPECIALTIES INC

ERRECAS INC

CLEAN CUT LANDSCAPE

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

Contractor

SAN DIEGO CA 92126

SPRING VALLEY CA  91979

CLOVIS CA 93619

WINCHESTER CA 92596

WATSONVILLE CA 950775085

WINCHESTER CA 92596

(858)536-3100

 

(559)322-2041

(951)926-7444

(831)724-1011

(951)926-7444

JAVED, FARIDUN

DAVIS, THOMAS

DAVIS, THOMAS

RIVAS, MANUEL

DAVIS, THOMAS

Resident
Engineer

(858)518-3423

 

(858)688-1399

(858)688-1399

(858)829-1020

(858)688-1399

 $49,795,235

 $1,000,000

 $2,456,927

 $1,667,533

 $22,435,524

 $2,695,631

Bid + CCOs

 $5,600,913

 $0

 $2,337,554

 $1,463,774

 $14,031,271

 $2,591,453

Comp To  date

 $4,807,819

 $0

 $4,879

 $2,749

 $731,087

 $4,456

This Month

10/02/13

03/01/98

11/16/11

07/17/12

04/04/12

10/11/11

Awarded

10/22/13

03/01/98

12/13/11

08/16/12

04/30/12

10/25/11

Approved

10/20/15

01/28/16

08/04/16

09/22/14

02/04/16

Est Comp

 5%

 0%

 0%

 0%

 48%

 0%

%Time

 11%

 0%

 0%

 0%

 62%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-056324

11-233204

11-2T0974

11-2T0984

11-2T0954

11-2T0994

Contract 

  

ER-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

9685 VIA EXCELENCIA STE 200

P O BOX 1161

8406 N ARMSTRONG AVE

33801 WASHINGTON STREET

P O BOX 50085

33801 WASHINGTON STREET

8863 AIRWAY RD

13220 EVENING CREEK

RD STE 112

13220 EVENING CREEK

DR. #112

13220 EVENING CREEK

DR.STE 112

13220 EVENING CREEK

DRIVE N.

SAN DIEGO, CA 92154

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-21.9/M23.9

11-SD-15-21.9/23.9

11-SD-15-23.8/26.2

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

Fed Aid

HB4C

000000000

000

HB4C

HB32

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN DISTRICT 11 ON

RTE FROM CAMINO DEL NORTE UC TO 0.4KM

NORTH OF NORTH RANCHO BERNARDO RD UC

DIR'S ORDER EMERG

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

Description 

INSTALL PLANTING AND WATER SYSTEM

PERFORM HIGHWAY IRRIGATION AND

PLANTING

LANDSCAPE

INSTALL HIGHWAY PLANTING SYSTEMS

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

Type Of Work

EAST BAY CONSTRUCTION CO., INC

PACIFIC RESTORATION GROUP INC.

3D ENTERPRISES, INC.

NATIVE LANDSCAPE INC

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

Contractor

MURRIETA CA   92562

PERRIS, CA  92570

SAN DIEGO, CA 92126

ESCONDIDO CA 92029

PERRIS CA 92572

ESCONDIDO CA 92029

 

(951)940-6069

(858)530-2202

(760)735-8700

(951)940-6069

(760)489-4328

SAGGESE, CARMINE T

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

 $1,283,194

 $296,425

 $481,720

 $1,025,574

 $1,373,144

 $2,022,695

Bid + CCOs

 $1,225,407

 $269,103

 $225,787

 $776,992

 $1,288,965

 $1,872,136

Comp To  date

 $0

 $9,373

 $19,398

 $0

 $2,487

 $3,480

This Month

02/19/09

08/29/12

08/02/12

11/24/10

06/27/11

04/04/12

Awarded

03/20/09

09/28/12

08/30/12

01/11/11

07/28/11

05/22/12

Approved

05/17/13

06/17/14

12/03/15

03/08/16

05/16/16

Est Comp

 0%

 76%

 38%

 0%

 0%

 0%

%Time

 0%

 88%

 47%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-260724

11-2607D4

11-2607C4

11-260734

11-2T0864

11-2T0874

Contract 

HPLU-6211-(080)

  

  

HPLU-6211-(098)

  

CMLN-6211-(111)

--()

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

SWPPP

41120 ELM STREET SUITE G

325 E. ELLIS AVENUE

7964 ARJONS DRIVE, SUITE I

9746 TAMARACK LANE

P O BOX 429

912 S ANDREASEN DR STE 108

13560 EVENING CREEK

DRIVE

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

SAN DIEGO,CA 92128

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92129

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-30.1/31.5

11-SD-15-/4.7

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

Fed Aid

HB4C

HA23

HA22

HB32

HB32

HB32

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN THE CITIES OF SAN DIEGO AND LEMON

GROVE ON RTE 15 FROM RTE 5 TO MEADE

AVE & ON RTE 94 FROM 28TH ST TO 0.2

MILE EAST OF GROVE ST

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 MILE WEST OF CONVOY STREET

OVERCROSSING TO 0.4 MILE WEST OF

ROUTE 163/52 SEPARATION

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY IN SANTEE

Description 

INSTALL PLANTING AND IRRIGATION

CONSTRUCT SAND FILTERS

PAVEMENT REHABILITATION

PLANTING AND EROSION WORK

PLANTING,IRRIGATION,EROSION CONTROL

EROSION CONTROL WORK

Type Of Work

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS INC

HAZARD CONSTRUCTION COMPANY

MIDORI LANDSCAPE INC

GRIFFITH COMPANY

MIDORI LANDSCAPE INC

Contractor

PERRIS CA 92572

ESCONDIDO CA 92029

SAN DIEGO CA 921929000

SANTA ANA CA 92707

SANTA FE SPRINGS CA 90670

SANTA ANA CA 92707

(951)940-6069

(760)489-4328

(858)587-3600

(714)751-8792

(562)929-1128

(714)751-8792

SAGGESE, CARMINE

ARINDUQUE, RAY

LE VINE, GARY

HURTZIG, JOHN

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1542

(858)688-1511

(760)639-4430

(858)467-4086

(858)467-4086

(858)467-4086

 $1,734,499

 $2,778,921

 $3,440,599

 $1,989,935

 $2,076,864

 $1,089,100

Bid + CCOs

 $1,514,037

 $269,908

 $3,239,827

 $1,864,308

 $1,996,112

 $1,001,109

Comp To  date

 $7,119

 $269,908

 $278,400

 $2,308

 $3,475

 $0

This Month

04/04/12

12/12/13

07/02/13

05/24/11

05/20/11

04/08/11

Awarded

06/20/12

01/03/14

07/24/13

06/10/11

06/10/11

05/12/11

Approved

06/09/16

10/05/15

03/04/14

09/21/15

08/11/15

04/22/15

Est Comp

 37%

 4%

 31%

 0%

 0%

 0%

%Time

 86%

 10%

 93%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-2T0884

11-282404

11-402804

11-2T0704

11-2T0114

11-2T0014

Contract 

CMLN-6211-(110)

NHP-X073-(103)E

STP-P052-(017)E

STPL-N621-(110)2

STPL-6211-(101)N

STPL-6211-(103)N

--()

--()

--()

--()

 621-1 10-()

 621-1 10-()

  

  

  

  

--()

--()

SWPPP

  

  

SWPPP

SWPPP

SWPPP

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 229000

3231 S MAIN STREET

12200 BLOOMFIELD AVENUE

3231 S MAIN STREET

304 ENTERPRISE STREET

SUITE B

4050 TAYLOR STREET

MS-222

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

7177 APPORTUNITY ROAD

7177 OPPORTUNITY ROAD

ESCONDIDO, CA 92029

SAN DIEGO, CA 92110

VISTA, CA 92084

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

11-SD-75-9.0/0

11-SD-75-21.8/0

11-SD-76-7.3/13.1

Fed Aid

HA22

HA25

HB4N

HA21

HA21

HE14

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

PENASQUITOS CREEK BRIDGE TO 0.3 MILE

WEST OF ROUTE 56/15  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 5 FROM SORRENTO VIADUCT TO RO

UTE 5/56 SEPARATION AND ON ROUTE 56

FROM ROUTE 5/56 SEPARA

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 75 AT E75-N5 CONNECTOR OC AND

ON ROUTE 805 AT KEARNY VILLA RD OC

IN SAN DIEGO COUNTY IN SAN DIEGO AT

SAN DIEGO-CORONADO BAY BRIDGE 1.3

MILES FROM BEGINNING OF BRIDGE.

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.8 KM WEST OF MELROSE

DRIVE TO 1.0 KM EAST OF  SOUTH

MISSION ROAD

Description 

MITIGATION PLANTING AND IRRIGATION

RECYCLED WATER CONVERSION

INSTALL CCTV, RAMP METERING, SIGNAL

RETROFIT, CONCRETE BARRIER

PAINT CORONADO BRIDGE SPANS 26-29

CONSTRUCT FOUR LANE HIGHWAY

Type Of Work

PACIFIC RESTORATION GROUP INC

PACIFIC RESTORATION GROUP INC

DBX INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CERTIFIED COATINGS COMPANY

FLATIRON WEST INC.

Contractor

PERRIS CA 92572

PERIS CA  92572

TEMECULA CA 92590

IRVINE CA 92614

FAIRFIELD CA 94534

SAN MARCOS CA   92078

(951)940-6069

 

(951)296-9909

(949)252-0441

(707)639-4414

 

HURTZIG, JOHN

HURTZIG JOHN

AMTEY, SHRIKANT

ALSHEIKH, JASON

BAGUBE, JUN

FITZGIBBON, EDWARD

Resident
Engineer

(858)467-4086

(858)467-4086

(858)688-1575

(858)688-1473

(858)688-1438

(760)639-4430

 $1,303,451

 $505,825

 $4,722,572

 $2,980,347

 $2,454,990

 $73,799,009

Bid + CCOs

 $1,294,245

 $503,465

 $4,287,857

 $509,014

 $2,437,780

 $72,339,699

Comp To  date

 $8,086

 $0

 $297,015

 $52,246

 $0

 $291,485

This Month

10/14/11

06/25/10

12/19/12

08/15/13

12/13/12

12/23/09

Awarded

11/15/11

07/20/10

01/11/13

08/28/13

01/10/13

01/19/10

Approved

09/17/14

03/17/14

04/22/14

12/12/14

02/13/14

02/27/14

Est Comp

 0%

 0%

 82%

 33%

 100%

 100%

%Time

 0%

 0%

 91%

 17%

 100%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

COMPLETED

 

Message

11-2E0064

11-402304

11-269304

11-290304

11-409504

11-080104

Contract 

  

  

STP-X073-(101)

BRST-X073-(099)E

  

ARRA-P076-(024)E

  

  

--()

--()

  

  P0-76 0-(4E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

  

WPCP

SWPPP

P O BOX 429

P O BOX 429

42024 AVENIDA ALVARADO SUITE

1792 KAISER AVENUE

2320 CORDELIA ROAD

1770 LA COSTA MEADOWS DRIVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA AVE

3485 E. VISTA WAY

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

VISTA CA 92084

Accepted

02/13/14

02/27/14

Location
Storm Water
Plan
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11District

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-32.8/40.3

11-SD-163-1.4/0

11-SD-163-1.7/3.2

Fed Aid

HA21

HB32

HA22

HB1

HA21

TEA2

Pgm Code

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .4 MILE SO TO .8  MILE

N/O RTE 76/15 SEPARATION AND ON RTE

76 FROM .5 MILE WEST

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY NEAR JAMUL FROM

ROUTE 54 TO 0.2 MILE EAST OF MARRON

VALLEY ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MILE WEST OF

COCHERA VIA DRIVE TO 1.0 MILE WEST OF

POTRERO VALLEY ROAD

IN SAN DIEGO COUNTY IN SAN DIEGO AT

LAUREL STREET BRIDGE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

Description 

MODIFY AND WIDEN INTERCHANGE

INSTALL HIGHWAY PLANTING

PAVEMENT REHABILITATION

ADJUST MBGR & UPGRADE END TREATMENT

BRIDGE SEISMIC RETROFIT

INSTALL HIGHWAY PLANTING

Type Of Work

FLATIRON WEST INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

S & B ENGINEERING INC

DISNEY CONSTRUCTION INC

SIERRA LANDSCAPE COMPANY, INC.

Contractor

SAN MARCOS CA 92078

PERRIS CA 925720429

WATSONVILLE CA 950775085

LAKESIDE CA 92040

BURLINGAME CA 94010

PALM DESERT CA   92211

(760)916-9100

(951)940-6069

(760)732-0915

(619)390-6570

(650)259-9545

(760)328-8900

FITZGIBBON, EDWARD T.

HURTZIG, JOHN

BAGUBE, JUN

BAGUBE, JUN

MOEN, MIKE

ARINDUQUE, RAY

Resident
Engineer

(760)639-4430

(858)467-4086

(858)688-1438

(858)688-1438

(619)995-7335

(858)467-4084

 $24,774,484

 $405,795

 $12,464,831

 $667,452

 $14,399,033

 $1,139,186

Bid + CCOs

 $21,826,062

 $263,038

 $7,288,649

 $475,364

 $6,758,459

 $970,868

Comp To  date

 $41,251

 $3,809

 $632,760

 $121,316

 $1,861,074

 $0

This Month

08/01/12

03/08/13

07/31/13

10/25/13

07/15/13

10/08/09

Awarded

08/31/12

04/17/13

08/21/13

11/15/13

08/07/13

11/24/09

Approved

09/17/14

11/04/16

05/27/14

03/19/14

06/19/14

12/17/13

Est Comp

 44%

 0%

 28%

 70%

 59%

 0%

%Time

 87%

 0%

 58%

 70%

 47%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

11-257144

11-2T2304

11-290404

11-287904

11-264114

11-265004

Contract 

  

PLUN-6211-(117)

ACNH-P094-(059)E

HSNH-P094-(060)E

BRLS-6211-(089)

ACST-P163-(026)E

  

--()

--()

--()

--()

  P1-63 0-(6E)

  

  

  

  

  

--()

SWPPP

  

  

  

  

SWPPP

1770 LA COSTA MESA MEADOWS DR

P O BOX 429

P O BOX 50085H STREET

P O BOX 1400

859 COWAN RD #3

73-771 DINAH SHORE DR STE 200

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE

1463 BROADWAY AVENUE

9851 BUENA VISTA AVE

7177 OPPORTUNITY ROAD

VISTA, CA 92084

SAN DIEGO, CA 92111

SANTEE, CA 92071

EL CAJON, CA 92021

SANTEE, CA 92071

SAN DIEGO CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

Fed Aid

000000000

000

HB1

HB4C

HB5

HB31

HB4N

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND STREET OC

TO 0.2 MILE NORTH OF 6TH AVENUE

UNDERCROSSING DIR'S ORD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

GENESEE AVENUE UNDERCROSSING TO MESA

COLLEGE DRIVE OVERCROSSING AND FROM

0.5 MILE NORTH OF B

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

IN SAN DIEGO CNTY, IN CHULA VISTA &

NATIONAL CITY ON RTE 54 AT RTE 805/

54 SEP & ON RTE 805 FR 0.4 MI N OF

PALOMAR ST OC TO 0.6 MI

IN SAN DIEGO CO AT VARIOUS LOCATIONS

FROM 0.3M NORTH OF  NAPLES ST

UNDERCROSSING TO MARKET ST

OVERCROSSING ***5.8-13.0***

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

Description 

PERFORM HIGHWAY PLANTING AND

IRRIGATION

INSTALL OUTER SEPARATION BARRIER

REPLACE STRUCTURE AND CONSTRUC DAR

CONSTRUCT HOV LANES

CONSTRUCT SOUND WALLS

LANDSCAPE AND INSTALL IRRIGATION

Type Of Work

ACCU CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

MARINA LANDSCAPE INC

Contractor

SANTA ANA, CA  92705

SAN DIEGO CA 921929000

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

ESCONDIDO CA 92029

ANAHEIM CA 92805

 

(858)587-3600

(831)724-1011

(831)724-1011

(760)489-4328

(714)939-6600

ARINDUQUE, RAY

TRAN, DUNG

DEYOE MARLA

HSU, PAUL

AMBLE, TOR

ARINDUQUE, RAY

Resident
Engineer

(858)467-4084

(858)688-1549

(619)661-6342

(619)697-0217

(858)688-1509

(858)467-4084

 $541,360

 $1,546,920

 $38,284,960

 $32,910,525

 $5,281,055

 $573,084

Bid + CCOs

 $380,149

 $1,413,652

 $13,370,168

 $29,693,090

 $2,290,683

 $501,014

Comp To  date

 $11,159

 $5,191

 $1,325,994

 $2,471,721

 $967,950

 $511

This Month

04/26/12

03/28/13

01/03/13

04/27/12

07/12/13

06/24/11

Awarded

11/26/12

04/18/13

01/29/13

05/22/12

08/07/13

07/14/11

Approved

10/14/15

10/22/14

11/06/14

02/24/14

06/30/15

10/09/15

Est Comp

 40%

 48%

 25%

 100%

 20%

 0%

%Time

 68%

 100%

 35%

 90%

 43%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-2650A4

11-403704

11-2T1824

11-2T1814

11-2T1834

11-081654

Contract 

  

HSST-P163-(028)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

1526 BROOKHOLLOW DR. STE. 76

P O BOX 229000

P O BOX 50085

P O BOX 50085

912 S ANDREASEN DRIVE SUITE10

1900 S LEWIS STREET

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

SUITE 101

8863 AIRWAY ROAD

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

SAN DIEGO, CA 92154

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

 $20,042,747 $313,059,314 $487,650,696

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

11-SD-5506-/0

Fed Aid

HB5

HB5

HA1

Pgm Code

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA MATERIALS LAB

Description 

1 HOV LN IN EACH DIR AND A S FACING

CONSTRUCT HOV LANES

UPGRADE MATERIALS LAB FACILITY

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

DIABLO CONTRACTORS INC

KINSMAN CONSTRUCTION INC

Contractor

RIVERSIDE CA 92509

SAN RAMON CA 94583

SAN DIEGO CA 92121

(951)684-5360

(925)552-8250

(858)875-2950

NICKERSON, NANCY

POUND, DAVID

BABICKY, ALAN

Resident
Engineer

(858)688-1391

(858)720-2112

(858)688-1526

 $72,970,443

 $54,752,112

 $1,516,192

Bid + CCOs

 $28,138,470

 $52,412,072

 $144,095

Comp To  date

 $1,947,030

 $1,488,419

 $125,232

This Month

03/16/12

01/28/11

10/24/13

Awarded

03/30/12

02/08/11

11/15/13

Approved

09/25/15

05/09/14

08/29/14

Est Comp

 49%

 72%

 24%

%Time

 39%

 96%

 10%

% Work 

 

 

SUSPENDED

Message

11-2T2004

11-2T0404

11-287704

Contract 

CMLN-6211-(106)

ARRA-805 -(610)N

  

--()

  80-5  6-(0N)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

  

1995 AGUA MANSA ROAD

7 CROW CANYON COURT SUITE 100

6711 NANCY RIDGE DRIVE

7807 CONVOY COURT

SUITE 100

2863 CARMEL VALLEY

ROAD

7181 OPPORTUNITY ROAD

RM 4C

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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12-ORA-1-17.6/18.1

12-ORA-1-/1.1

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.2/8.7

Fed Aid

HB4N

HM1

HB4N

HA25

TEA4

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

IN ORANGE COUNTY IN DANA POINT AND

SAN JUAN CAPISTRANO FROM ROUTE 5

CAMINO LAS RAMBLAS OFF-RAMP TO SAN

JUAN CREEK BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

Description 

MODIFY SIGNALS AND LIGHTING AND

REMOVE & REPLACE RHMA TYPE G.

WIDEN ROAD AND BRIDGE, PLACE HMA

PLANTING AND IRRIGATION

REMOVE AND PRUNE TREES

ADD ONE HOV LANE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

YAKAR

ROCK BOTTOM INC.

SHIMMICK CONSTRUCTION COMPANY

INC

Contractor

RIVERSIDE CA 925137745

CORONA CA 928782229

WATSONVILLE CA 950775085

SAN DIMAS, CA 91773

BAKERSFIELD CA  93308

IRVINE CA 92618

(951)710-1000

(951)736-7600

(831)724-1011

 

 

(949)333-1500

CHAUDRY, MONAS

HAMIDI,FRED

MERKWAN, KRYSTAL

DICKSON,ERIC

DICKSON, ERIC

Resident
Engineer

(949)279-8801

(949)509-5017

(949)558-4402

(949)279-8447

(949)279-8447

 

 $225,021

 $898,396

 $4,236,230

 $1,938,487

 $919,042

 $35,508,869

Bid + CCOs

 $64,408

 $574,710

 $4,143,560

 $1,763,014

 $872,195

 $0

Comp To  date

 $0

 $0

 $65,587

 $1,620

 $2,295

 $0

This Month

06/23/11

02/14/13

02/24/12

06/16/10

04/14/10

12/04/13

Awarded

07/14/11

03/11/13

03/22/12

08/06/10

05/11/10

12/20/13

Approved

07/23/12

05/31/14

07/10/14

10/27/14

08/19/14

Est Comp

 76%

 47%

 100%

 0%

 88%

 0%

%Time

 29%

 64%

 94%

 0%

 94%

 0%

% Work 

SUSPENDED

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

 

Message

12-0L2604

12-0M2904

12-0F0604

12-0F9204

12-0G7304

12-0F96E4

Contract 

ACST-P001-(557)E

  

ACIM-0052-(960)7

ACIM-005 -(944)7

SARR- 005-(943)E

  

  P0-01 5-(7E)

  

--()

--()

   0-0529-(3E)

  

--()

  

  

  

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

  

P O BOX 7745

P O BOX 2229

P O BOX 50085

113 E. ARROW HIGHWAY

2724 LANDCO DR

16481 SCIENTIFIC WAY

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #3

3337 MICHELSON DRIVE,

SUITE 100

3347 MICHELSON DR,

STE #100

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE CA 92612

Accepted

Location
Storm Water
Plan
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12-ORA-5-8.5/9.4

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

Fed Aid

HB4N

HM4

HB1

HB32

HB5   HB5

HB5   HB5

Pgm Code

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.

IN ORANGE COUNTY IN LAKE FOREST,

IRVINE AND LAGUNA HILLS FROM

ROCKFIELD BLVD TO AVENIDA DE LA

CARLOTA

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN ROADWAY AND BRIDGES

MODIFTY LIGHTING & ELECTRIC SERVICE

MODIFY TRAFFIC SIGNALS & EXTEND

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

Type Of Work

BEADOR CONSTRUCTION CO. INC.

JFL ELECTRIC INC

DREAMBULDER

CLEAN CUT LANDSCAPE

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

Contractor

CORONA CA  92883

LOS ANGELES, CA 90001

PLACENTIA CA 92870

CLOVIS CA 93619

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

 

(323)581-4400

(714)646-3697

(559)322-2041

(949)855-9755

 

JAVAHERNESHAN, MAJID

CHAUDRY,MONAS

CHAUDRY,MONAS

DICKSON, ERIC

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

Resident
Engineer

(949)509-5031

(949)936-3594

(949)279-8801

(949)279-8447

(949)279-8438

(949)279-8595

 $9,481,553

 $319,368

 $420,031

 $737,551

 $111,048,165

 $70,420,024

Bid + CCOs

 $9,817,139

 $249,359

 $393,311

 $743,830

 $88,257,184

 $57,669,102

Comp To  date

 $3,781

 $249,359

 $0

 $1,260

 $3,567,983

 $1,422,717

This Month

06/22/10

06/05/13

02/21/13

02/07/11

10/12/10

06/11/10

Awarded

07/13/10

07/15/13

03/19/13

02/24/11

11/05/10

06/25/10

Approved

06/25/14

02/26/14

03/10/14

04/29/15

11/15/14

08/24/14

Est Comp

 91%

 90%

 77%

 0%

 64%

 87%

%Time

 98%

 78%

 98%

 0%

 78%

 80%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

12-0E5704

12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

Contract 

  

  

SIMG-005 -(964)E

  

CMLN-6071-(071)N

ARRA-X059-(051)N

  

  

--()

  

 607-1 07-()

  X0-59 0-(1NC)M

  

  

  

  

--()

6212- 013-()

SWPPP

  

  

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

8257 COMPTON AVENUE

1324 E LAWSON LANE

8406 N ARMSTRONG

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

3347 MICHELSON DR.,

STE. 100

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

IRVINE CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

Accepted

Location
Storm Water
Plan
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12-ORA-22-1.1/13.2

12-ORA-39-1.1/19.2

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/11.8

12-ORA-57-11.9/12.9

Fed Aid

HM1

HB71

HB1

HB1

HA22

HM3

Pgm Code

IN ORANGE COUNTY IN WEST MINISTER,

GARDEN GROVE, SANTA ANA & ORANGE FROM

VALLEY VIEW STREET TO RTE 55

ON SR-39 FROM INDIANAPOLIS TO

IMPERIAL HWY.

OC. ON SR-39 AT YORKTOWN AVE (PM:

2.1), MAIN/ELLIS ST. (PM: 3.1)

MCFADDEN AVE (PM:6.1).

ON SR-39 @ HAZARD AVE, LAMPSON AVE

OC. IN COSTA MESA, SANTA ANA AND

TUSTIN, FR. 19TH ST. TO 17TH ST.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

DIAMOND GRINDING

INSTALL NEW & UPGRADE CURB RAMPS AT

MODIFY SIGNAL AND LIGHTING AT VARIO

INSTALL ADDITIONAL SAFETY LIGHTING

REHABILITATE PAVEMENT & CONSTRUCT

TREAT BRIDGE DECK W METHACRYLATE

Type Of Work

ACME CONCRETE PAVING INC

HIGHLAND CONSTRUCTION, INC.

TRAFFIC DEVELOPMENT SERVICES

CALIFORNIA PROFESSIONAL

ELECTRIC ENGINEERING

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

Contractor

SPOKANE WA 99202

ORANGE, CA 92868

MOORPARK CA 93021

LA PUENTE CA 91748

CORONA CA 92878

SANTA ANA, CA 927111238

(509)242-1234

(714)538-5156

(805)523-1914

(626)810-1338

(951)736-7600

(714)769-7025

HAMIDI,FRED

WANG,T H

HAMIDI, FRED

CHAUDRY,MONAS

JAVAHERNESHAN, MAJID

TH WANG

Resident
Engineer

(949)509-5017

(714)558-4109

(949)509-5017

(949)936-3594

(949)509-5031

(714)558-4109

 $4,030,000

 $1,836,532

 $605,220

 $505,903

 $14,760,600

 $1,422,044

Bid + CCOs

 $3,772,424

 $0

 $0

 $117,411

 $0

 $1,305,653

Comp To  date

 $6,165

 $0

 $0

 $117,411

 $0

 $10,328

This Month

04/17/13

10/17/13

12/13/13

03/11/13

10/14/13

06/03/13

Awarded

05/06/13

11/06/13

01/06/14

04/22/13

11/06/13

06/27/13

Approved

04/21/14

10/31/14

07/01/14

07/27/16

03/28/14

Est Comp

 98%

 0%

 0%

 22%

 0%

 100%

%Time

 96%

 0%

 0%

 23%

 0%

 88%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

12-0L6504

12-0L3804

12-0L9704

12-0L77U4

12-0L74U4

12-0M3804

Contract 

NH-P022-(024)E

CSTP-P039-(025)E

HSST-P039-(026)E

ACHS-P039-(024)E

HSNH-P055-(054)E

  

--()

--()

--()

PFP0-39 0-(4E)

--()

  

  

  

  

--()

  

  

WPCP

  

  

  

  

  

4124 E BROADWAY AVE

133 N. PIXLEY STREET

207 W LOS ANGELES AVE

929 OTTERBEIN AVE UNIT E

P O BOX 2229

P O BOX 11238

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY

3251-1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 109
02/20/14 Statement of Ongoing Contracts as of 03/07/14

12District

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.0/24.5

12-ORA-74-13.3/16.6

12-ORA-74-/.2

Fed Aid

HB4N

HB4N

HB4N

HB4N

HB4N

HB4N

HA42

HB1

HE12

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

Description 

WIDEN NB ROUTE 57 AND BRIDGES

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

STORM WATER MITIGATION & SLOPE STAB

ESTABLISH PLANTING AND INSTALL

REPLACE BRIDGE AND WIDEN RAMP

Type Of Work

C. C. MYERS, INC.

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

ORTIZ ENTERPRISES INCORPORATED

PACIFIC RESTORATION GROUP INC

FLATIRON WEST INC

Contractor

RANCHO CORDOVA CA 95741-

2948

CORONA, CA 92883

BREA, CA 92805

IRVINE CA 92618

PERRIS, CA 92752

SAN MARCOS CA 92078

(916)635-9370

 

(916)919-1809

(949)753-1414

 

(760)916-9100

LINDQUIST, KARL

LINDQUIST,KARL

LINDQUIST, KARL

DICKSON, ERIC

DICKSON, ERIC

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8531

(949)279-8531

(949)279-8531

(949)279-8447

(949)279-8755

(949)279-8407

 $17,700,635

 $29,966,993

 $30,919,139

 $11,397,909

 $344,848

 $25,048,125

Bid + CCOs

 $11,097,924

 $27,349,777

 $30,250,463

 $199,001

 $279,907

 $6,397,658

Comp To  date

 $849,928

 $396,803

 $298,832

 $138,628

 $2,224

 $1,288,202

This Month

10/26/11

10/12/10

10/13/10

10/30/13

04/29/10

08/22/12

Awarded

11/17/11

10/26/10

11/02/10

11/15/13

05/24/10

09/18/12

Approved

09/19/14

01/16/14

03/07/14

05/15/18

11/03/15

05/18/15

Est Comp

 77%

 93%

 99%

 8%

 0%

 30%

%Time

 62%

 91%

 98%

 2%

 0%

 25%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

12-0F0404

12-0F0314

12-0F0324

12-0H4404

12-043224

12-0E3104

Contract 

  

  

  

NH-P073-(104)E

ACST-P074-(051)E

  

  

  

  

--()

  P0-74 0-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

PO BOX 2948

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

6 CUSHING WAY SUITE 200

P.O. BOX 429

1770 LA COSTA MEADOWS DRIVE

3020 SATURN STREET

SUITE 100

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

3337 MICHELSON DR.

STE. 100

3337 MICHELSON DR.,

STE 100

6521 MARINE WAY #1

BREA, CALIFORNIA 92821

BREA, CA 92841

BREA, CA 92821

IRVINE, CA. 92612

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-/10.1

Fed Aid

HB4N

HE13

HE13

HB4N

HB4N

HA25

TEA4

HA22

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN FULLERTON AND ANAHEIM WB DIRECTION

FROM SR-57 TO I-5 PM .9/5.4

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE WEST OF TUSTIN AVENUE OC TO 0.3

MILE E OF 91/55 SEPARATION AND AT

LAKEVIEW AVE OC

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM FROM 0.2

MILE WEST TO 0.3 MILE EAST OF COAL

CANYON ROAD UC_______________

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

Description 

HWY PLANTING INSTALL IRRIGATION SYS

CONVERT WB AUXILIARY LANES AT

WIDEN RDWY AND BRIDGE

HIGHWAY REPLACEMENT PLANTING

INSTALL VEGETATION & IRRIGATION SYS

REPLACE CONCRETE PAVEMENT

Type Of Work

GRIFFITH COMPANY

C C MYERS INC

OHL USA INC

PACIFIC RESTORATION GROUP INC

ACCU CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

SANTA FE SPRINGS CA 90670

RANCHO CORDOVA CA 957412948

IRVINE CA 92614

PERRIS CA 92572

SANTA ANA CA 92705

CORONA CA 928782229

(562)929-1128

(916)635-9370

(949)242-4432

(951)940-6069

(714)641-4730

(951)736-7600

DICKSON, ERIC

AMUTH,KAUSI

WU, ADRIAN

DICKSON,ERIC

DICKSON, ERIC

ZOKAI, FARID

Resident
Engineer

(949)279-8447

(949)279-8741

(949)279-8688

(949)279-8755

(949)724-2814

(949)279-8435

 $737,806

 $32,179,819

 $19,094,978

 $2,006,001

 $300,973

 $17,673,921

Bid + CCOs

 $643,939

 $6,476,216

 $287,232

 $3,750

 $170,004

 $15,475,308

Comp To  date

 $3,243

 $0

 $0

 $3,750

 $2,810

 $107,991

This Month

09/29/11

01/09/13

10/11/13

10/03/13

03/04/13

03/26/12

Awarded

10/25/11

02/06/13

11/01/13

11/01/13

04/18/13

04/27/12

Approved

01/07/16

10/23/15

01/31/17

11/29/17

05/15/17

06/04/14

Est Comp

 0%

 28%

 2%

 4%

 0%

 82%

%Time

 0%

 20%

 2%

 0%

 0%

 87%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

12-056224

12-0C5704

12-0C5604

12-0G3314

12-0K3304

12-0H0294

Contract 

ACST-P090-(012)E

  

  

CNHP-P091-(139)E

STPE-P091-(137)

ACNH-P091-(134)E

  P0-90 0-(2E)

  

  

--()

--()

--()

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

  

WPCP

12200 BLOOMFIELD AVENUE

P O BOX 2948

1920 MAIN STREET SUITE 310

P O BOX 429

1526 BROOKHOLLOW DR SUITE 76

P O BOX 2229

3337 MICHELSON DR.

STE. 100

200 N. HARBOR BLVD.,

#210

22800 SAVI RANCH

PKWY, STE.206

3337 MICHELSON DRIVE,

#100

3337 MICHELSON DR.

STE. 100

15700 TUSTIN VILLAGE

WAY #1

IRVINE, CA 92612

ANAHEIM, CA 92805

YORBA LINDA, CA 92887

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-133-4.1/8.1

12-ORA-261-/3.5

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

Fed Aid

HA22

HM2

HM3

HB4N

HB32

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

OC. IN IRVINE AT WALNUT AVENUE

OVERCROSSING & AT 0.7 MILE NORTH OF

PORTOLA PARKWAY OVERCROSSING.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE FROM  0.1

MILE NORTH OF JEFFREY ROAD OF JEFFREY

ROAD OC TO CULVER DRIVE OC

IN ORANGE COUNTY IN IRVINE FROM  SAN

DIEGO CREEK TO VON KARMAN AVE

OVERCROSSING.

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CULVERT JOINT SEALING, CONTACT GROU

DECK SEAL, CONCRETE OVERLAY, SEALS

WIDEN RAMP FOR DECELERATION LANE

HIGHWAY PLANTING & IRRIGATION

INSTALL FIBER OPTIC CABLE AND CCTV

Type Of Work

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

KAVEH ENGINEERING AND

CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BMC ENTERPRISES INC

YAKAR

MOORE ELECTRICAL CONTRACTING

INC

Contractor

CORONA CA  92877

ANAHEIM CA 92806

IRVINE CA 92614

BALDWIN PARK CA 91706

SAN DIMAS CA 91773

CORONA CA 92880

 

(714)793-6655

(949)252-0441

(626)813-1027

(909)599-1612

(951)371-4202

RAVANIPOUR,MOHAMMAD

MERKWAN, KRYSTAL

WANG, T H

MERKWAN, KRYSTAL

DICKSON, ERIC

CHAUDRY MONAS

Resident
Engineer

(949)279-8407

(949)278-8708

(714)558-4109

(949)279-8708

(949)724-2814

(949)936-3586

 $1,496,206

 $447,808

 $1,500,544

 $1,673,472

 $847,602

 $585,021

Bid + CCOs

 $1,364,571

 $0

 $1,382,947

 $1,686,225

 $585,813

 $0

Comp To  date

 $3,700

 $0

 $24,326

 $6,213

 $96,916

 $0

This Month

01/07/09

10/08/13

04/05/12

10/11/12

06/14/13

04/26/10

Awarded

02/04/09

12/18/13

04/25/12

11/06/12

07/15/13

05/24/10

Approved

10/29/14

03/28/14

05/23/14

09/18/17

05/09/12

Est Comp

 88%

 0%

 100%

 72%

 22%

 0%

%Time

 90%

 0%

 88%

 98%

 70%

 0%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

12-1072C4

12-0M4304

12-0L7604

12-0M1304

12-0F5504

12-0K0604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

  

WPCP

P O BOX 77038

1156 N FOUNTAIN WAY SUITE E

1792 KAISER AVENUE

14510 JOANSBRIDGE STREET

113 E ARROW HWY

463 N SMITH AVENUE

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY, #3

3337 MICHELSON DR.

STE. 100

6533 MARINE WAY

IRVINE, CA 92618

TUSTIN, CA. 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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 $8,673,546 $273,639,094 $453,495,492

12-ORA-405-17.9/0

Fed Aid

HB4N

Pgm Code

OC. CITY OF WESTMINSTER AT SB I-405

ON/OFF RAMPS AND AT GOLDEN WEST ST.

Description 

UPDGRADE TRAFFIC SIGNAL SYSTEMS

Type Of Work

RAKAN INC

Contractor

TUSTIN CA 92782

(949)698-9872

CHAUDRY, MONAS

Resident
Engineer

(949)936-3594

 $260,658

Bid + CCOs

 $245,059

Comp To  date

 $1,473

This Month

02/22/13

Awarded

04/11/13

Approved

02/24/14

Est Comp

 98%

%Time

 94%

% Work 

 

Message

12-0L3004

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

2312 PARK AVE SUITE 116 6533 MARINE WAY,

TRAILER #1

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0B1304

01-0C2604

01-0C7804

01-476904

01-479404

01-0C7904

01-0C1004

01-0C7704

01-0B7704

01-0E3104

01-0B1904

01-0C2804

01-3633U4

01-0B1004

01-296104

01-459704

01-451804

01-450904

01-0A3804

01-0B6404

01-423704

01-474414

Contract

01-DN-101-13.3/13.3

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-101-4.0/0

01-DN-199-20.5/25.7

01-HUM-36-21.9/0

01-HUM-36-40.5/45.7

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-101-15.4/0

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-101-12.9/13.1

01-HUM-169-13.6/23.4

01-HUM-255-.2/1.8

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-8.5/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-463914

01-0A4504

01-0C3004

01-0C6204

01-3986A4

01-3986U4

01-0A4304

01-310104

01-385724

01-364324

01-0A2304

01-0C3604

01-262004

01-378164

01-476604

01-0C2304

01-0A4404

01-0A4204

01-464204

01-0B7904

02-4F1304

02-3C0724

Contract

01-HUM-299-/42.9

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

01-MEN-1-33.4/33.9

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

02-LAS-139-30.0/40

02-LAS-395-56.5/61

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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02-1E0604

02-4E9904

02-3E6504

02-0H0404

02-378904

02-328044

02-1E10U4

02-2E5104

02-360704

02-4F1604

02-3E7604

02-3C9204

02-340204

02-2E2914

02-4E9604

02-4E5604

02-2E3504

02-374304

02-4E5404

02-3E6304

02-4E5304

03-2F3004

Contract

02-MOD-139-22.6/22.8

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

02-SHA-5-39.5/40.8

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SIS-3-48.3/53.1

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-TEH-172-/8.9

02-TRI-3-/0

02-TRI-299-.4/.8

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-70-9.2/17

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12

Page
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03-1E5104

03-3M64A4

03-3E6204

03-3A0424

03-3M6404

03-2F9704

03-355534

03-0F3004

03-4M1904

03-1A7314

03-1A7324

03-1A73U4

03-1A7344

03-4M5104

03-1A8444

03-2F7204

03-1F3304

03-2F6504

03-2F35U4

03-3E0604

03-1F9104

03-2A6904

Contract

03-BUT-70-28.2/0

03-BUT-70-/0

03-BUT-99-28.1/29.6

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-20-28.2/30.5

03-ED-50-16.4/18.3

03-ED-50-17.8/19.6

03-ED-50-19.1/0

03-ED-50-67.6/72.9

03-ED-50-73.7/75.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-/80.4

03-ED-89-18.0/24.9

03-ED-193-10.1/10.1

03-ED-193-18.6/18.7

03-ED-193-25.8/25.8

03-NEV-20-3.9/17.5

03-NEV-20-12.8/15.9

03-NEV-49-4.3/4.8

03-NEV-49-9.7/11.2

Cnty Rt Pm

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

15

16
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03-4M5004

03-3F4104

03-333824

03-2F2504

03-2C8604

03-3F4404

03-2A9204

03-4M3704

03-2F21U4

03-3C9004

03-4M2804

03-0F2304

03-1A1404

03-3797U4

03-4M5204

03-3M7204

03-1A4324

03-1A43A4

03-1A4644

03-1F5004

03-406604

03-4F0104

Contract

03-NEV-80-5.0/0

03-PLA-49-.9/0

03-PLA-65-15.0/23.8

03-PLA-80-34.6/34.9

03-PLA-80-56.1/66.3

03-PLA-89-8.6/12.8

03-PLA-89-/T8.5

03-SAC-5-1.5/0

03-SAC-5-23.6/0

03-SAC-12-.3/6.1

03-SAC-16-2.6/23.9

03-SAC-50-1.6/0

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-80-/18

03-SAC-160-5.9/L7

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-50-.2/21

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-3F4704

03-0G0804

03-4M4904

03-0A5804

04-1SS604

04-294914

04-4H8004

04-0J4204

04-0120M4

04-292274

04-014074

04-3A7774

04-3A7764

04-292264

04-014084

04-172414

04-297614

04-153004

04-2G3614

04-2490A4

04-151134

04-1A6734

Contract

03-VAR-51-5.5/8.1

03-YOL-50-2.5/3.1

03-YOL-80-.1/22.1

03-YUB-70-14.2/15.1

04-ALA-13-9.0/9

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

04-ALA-80-1.7/2.2

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/0

04-ALA-84-20.7/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.0/46

Cnty Rt Pm

19

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23

23
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04-4A07U4

04-2908V4

04-172434

04-2908C4

04-2908E4

04-4G7004

04-4H4104

04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

04-1A6824

04-1706U4

04-1G5604

04-0J7804

04-3E6904

04-0A7904

04-228594

04-1G9404

04-2285E4

04-4S2704

Contract

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-680-.9/1.6

04-ALA-680-1.0/9.9

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1

04-CC-4-.1/100

04-CC-4-.2/31.5

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-26.6/27.5

04-CC-24-1.4/0

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-1A3204

04-003944

04-3E4404

04-4H6704

04-2285H4

04-1E8204

04-0060C4

04-4S7704

04-4S5304

04-3S5704

04-2640L4

04-264074

04-264134

04-264144

04-4H6904

04-1E40A4

04-3E5504

04-4S0204

04-4442A4

04-2A1104

04-4S0304

04-2A4304

Contract

04-CC-580-5.5/6.1

04-CC-580-6.1/6.3

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-1.0/0

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-20.2/20.4

04-NAP-128-10.3/10.3

04-SCL-9-2.5/7

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-1G0704

04-4H6604

04-3E2904

04-0G1304

04-2E7104

04-4H4204

04-154204

04-0J0604

04-040604

04-4876A4

04-4A3304

04-3E3104

04-448834

04-2A4404

04-153204

04-298304

04-1A9024

04-0435E4

04-0120S4

04-0120F4

04-0120T4

04-4H6804

Contract

04-SCL-9-/7

04-SCL-17-1.0/99.9

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-82-/14.3

04-SCL-85-1.0/9.9

04-SCL-85-18.0/23.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-101-5.0/17.7

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-680-/9.9

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

Cnty Rt Pm
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32

32
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33

33

33

33

33

34

34

34

34
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04-4A5104

04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

04-3G0204

04-4S1204

04-4A9234

04-3E3804

04-4S5904

04-2E7504

04-042244

04-2356A4

04-2642A4

04-2A7904

04-4A9254

04-1J2704

04-2A6204

04-0T1454

04-4H7404

04-0A5354

Contract

04-SF-280-5.2/6

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-35-13.1/13.1

04-SM-35-24.8/25.2

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

04-SM-84-22.0/22.1

04-SM-84-25.8/27.6

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-13.5/17.7

04-SM-101-/26.2

04-SM-101-/6

04-SM-280-8.9/9

04-SOL-12-20.6/21.3

04-SOL-37-7.2/10.5

04-SOL-80-1.0/9.9

04-SOL-80-14.3/14.4

Cnty Rt Pm
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36
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37

37
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37

37

38

38
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04-4A0104

04-0A0904

04-153504

04-3E2804

04-4S1604

04-4H6004

04-4H6304

04-4S9604

04-3S7524

04-3A3304

04-1A6204

04-1J3004

04-2640U4

04-2640K4

04-264044

04-0A1854

04-245444

04-3A23U4

04-3E2104

04-283824

04-3E8204

04-2S9414

Contract

04-SOL-80-30.6/38.7

04-SOL-80-24.8/25.2

04-SOL-80-/28.4

04-SOL-84-.1/3

04-SON-1-21.7/0

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-33.1/33.2

04-SON-1-40.1/0

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-37-.1/.1

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-29.3/38.7

04-SON-116-41.8/44.7

04-SON-121-7.3/11.6

04-SON-128-5.4/0

Cnty Rt Pm
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39

39

39

40
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40

40

40

40

41

41

41

41

41

41
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04-4A8824

04-4A6304

05-1A9604

05-0E9604

05-0S9404

05-315924

05-1A9804

05-1C5404

05-0Q5704

05-1C6404

05-349514

05-315804

05-0161E4

05-462504

05-4625A4

05-447814

05-1C4304

05-0G0704

05-0M14V4

05-1A3004

05-463814

05-0T0004

Contract

04-SON-128-17.1/24.7

04-VAR--/0

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

05-MON-1-46.8/46.8

05-MON-1-99.9/101.5

05-MON-28-28.6/28.6

05-MON-101-39.0/39.7

05-MON-101-61.0/64.6

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-91.2/100.4

05-SB-101-.3/7.5

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-12.9/14

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-72.7/75

05-SB-101-83.2/83.8

05-SB-154-7.8/8.3

Cnty Rt Pm

42

42
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43
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43

43

44

44

44

44

44

44

45

45

45

45

45

45
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05-0T9704

05-1A9304

05-0C9014

05-0R9104

05-0K2304

05-0L7014

05-0L70U4

05-1A7104

05-0N4004

05-330744

05-330724

05-330754

05-330774

05-0G0304

05-402824

05-445904

05-0R3004

06-0Q5404

06-0C1304

06-0E9714

06-442624

06-0J9204

Contract

05-SB-246-33.2/33.5

05-SBT-101-.7/.7

05-SCR-1-8.0/14.9

05-SCR-1-9.7/17.6

05-SCR-9-8.4/8.6

05-SCR-17-6.0/12.6

05-SCR-17-6.0/12.6

05-SCR-17-11.0/0

05-SLO-1-36.7/39.6

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.0/0

05-SLO-46-40.7/46.3

05-SLO-101-35.7/46.3

05-SLO-101-45.3/45.7

05-SLO-101-/.8

05-SLO-166-39.9/40.3

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-32.8/33.4
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47
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48

48

48

48

49

49

49

49

49
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06-0Q6604

06-0Q5504

06-0H1704

06-0C1104

06-342564

06-342524

06-0Q8404

06-0M6204

06-0M2204

06-0G6804

06-0H1804

06-0N4014

06-0G2704

06-0K3904

06-0G8304

06-0E6604

06-0N6904

06-0L3904

06-0G8404

06-0L6404

06-0J9304

06-0P6104

Contract

06-FRE-168-32.5/36.2

06-FRE-168-/0

06-FRE-180-77.2/0

06-FRE-180-58.4/60.4

06-FRE-180-62.6/66.3

06-FRE-180-71.8/74.5

06-KER-0-/0

06-KER-0-/0

06-KER-5-13.5/0

06-KER-5-.5/62.6

06-KER-14-39.3/40.3

06-KER-58-67.8/0

06-KER-58-108.9/0

06-KER-58-99.3/99.7

06-KER-99-17.0/22.1

06-KER-99-17.5/29.9

06-KER-99-19.5/0

06-KER-99-24.6/0

06-KER-99-27.0/28.4

06-KER-99-28.4/43.9

06-KER-119-/0

06-KIN-43-18.2/27.2
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49

50

50
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06-325504

06-462204

06-0L0504

06-0E0404

06-0N2004

06-471004

06-0P7004

06-0A9704

06-360214

06-324504

06-324514

06-430704

06-0P7204

06-0N3904

07-3X3904

07-4T3904

07-4T5404

07-1W1404

07-4L2214

07-4Y1504

07-4X1104

07-4Y9104

Contract

06-KIN-198-8.9/10.1

06-KIN-198-14.8/17.9

06-KIN-198-21.5/28.3

06-MAD-99-9.5/13.1

06-MAD-99-20.2/22.7

06-MAD-99-6.9/8.2

06-MAD-145-20.9/25.4

06-TUL-99-22.4/0

06-TUL-99-37.3/41.3

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-216-1.9/2.9

06-TUL-245-16.0/33

06-TUL-245-20.8/0

07-LA-1-8.7/0

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

07-LA-1-51.0/52

07-LA-1-/28.6

07-LA-2-15.1/0

07-LA-2-15.3/23
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07-266904

07-3X4104

07-4Y9304

07-215914

07-2159C4

07-215934

07-215944

07-1W3904

07-2464E4

07-246404

07-272404

07-274504

07-184104

07-1W3304

07-4X1004

07-1W3604

07-2777U4

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

Contract

07-LA-2-15.9/20.4

07-LA-2-32.5/32.5

07-LA-2-23.4/82.3

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-14.9/16.8

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

07-LA-5-18.5/31.2

07-LA-5-22.5/0

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

Cnty Rt Pm
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58
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59

59

59
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60

60

60

60

60
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07-258804

07-4X0304

07-285004

07-252614

07-168004

07-252634

07-2332A4

07-278804

07-1X6504

07-252804

07-1W2504

07-279804

07-245404

07-117074

07-1170U4

07-267504

07-3X3004

07-1W2804

07-251604

07-254904

07-4Y7504

07-3X1804

Contract

07-LA-5-53.6/56.3

07-LA-5-53.7/0

07-LA-5-54.4/54.4

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-4.9/14.8

07-LA-10-.4/0

07-LA-10-/48.2

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8
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61
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62
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63

63

63
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64

64

64
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07-4Y5004

07-138204

07-286904

07-4H9004

07-259104

07-2X9204

07-265904

07-199634

07-4S8404

07-4X0204

07-4T5704

07-3X3504

07-1W5504

07-1W2904

07-2411U4

07-1W3404

07-1W6004

07-2759U4

07-4Y4604

07-2770U4

07-266104

07-273404

Contract

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-60-11.6/23.6

07-LA-60-20.6/0

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-14.1/14.6

07-LA-105-16.3/17.8

07-LA-105-.5/0

07-LA-105-2.6/0

07-LA-107-2.1/3.7

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

07-LA-110-30.5/31.9

07-LA-110-23.5/23.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/13.3

07-LA-134-/10

Cnty Rt Pm
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07-4Y7904

07-127274

07-2769U4

07-4T3704

07-4Y0104

07-2768U4

07-290904

07-288014

07-258934

07-2X8404

07-4T5804

07-267004

07-1W3104

07-278304

07-1W3204

07-3Y9404

07-241304

07-252004

07-1W4004

07-250504

07-4T3204

07-2X9604

Contract

07-LA-134-/11.4

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-.8/4.9

07-LA-210-6.8/7.2

07-LA-210-9.7/16.1

07-LA-210-15.0/36

07-LA-210-17.8/0

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-1.7/6.8

07-LA-710-5.8/12
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68

68

68

69

69

69

69

69
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70

70
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07-4T4804

07-259014

07-202114

07-002344

07-4X1304

07-179704

07-1797A4

07-4X0604

07-228204

07-1W5304

07-1W0804

07-4Y0404

07-2X8304

07-1W2704

07-1952U4

07-260704

07-3X9704

07-4L5704

08-0R5804

08-0L9304

08-1C8704

08-0E41A4

Contract

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-22.6/23

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-22.4/26.7

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-23-3.5/T11.6

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-17.8/16.3

08-RIV-10-24.0/24.3
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74
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08-0Q1104

08-0R6404

08-0E4104

08-0K2304

08-0F3604

08-0Q8504

08-0C8204

08-0N5104

08-0M3104

08-1E6404

08-0R6604

08-0Q9204

08-491804

08-0M4204

08-0J1404

08-0R1804

08-0M2104

08-1C4304

08-1E2704

08-456624

08-448404

08-449104

Contract

08-RIV-10-44.5/50.4

08-RIV-10-5.7/53.1

08-RIV-10-24.0/24.3

08-RIV-10-57.6/60.9

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-15-51.5/51.7

08-RIV-60-13.3/16.6

08-RIV-60-16.4/16.6

08-RIV-60-.1/9.5

08-RIV-62-1.2/2.2

08-RIV-62-/6.7

08-RIV-74-6.9/10.2

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9
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77
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78

78

78

78
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79
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08-334884

08-334874

08-334864

08-0M94U4

08-449314

08-0R9004

08-499804

08-384344

08-497514

08-472224

08-0K5204

08-0K7104

08-0M8804

08-0R6504

08-368504

08-0Q7404

08-0A7914

08-0J0104

08-0Q6504

08-0R8604

08-0M4504

08-1E9104

Contract

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-215-38.0/38.9

08-RIV-5701-/0

08-RIV-5728-/0

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

08-SBD-15-31.8/171.4

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-18-30.0/32.5

08-SBD-18-53.4/53.6

08-SBD-18-6.1/31.6

08-SBD-38-51.9/0

08-SBD-38-5.2/5.5

08-SBD-40-133.3/133.3
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79
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08-0Q7804

08-0K2504

08-435414

08-0N5904

08-0K2704

08-0K2604

08-0N5704

08-378704

08-0F1004

08-0K3104

08-0M6904

08-0M4004

08-0C1214

08-0M0204

09-352904

09-351604

09-354304

09-358504

09-353304

09-354404

09-354104

10-0S78A4

Contract

08-SBD-40-2.0/39

08-SBD-40-3.0/28.1

08-SBD-40-18.0/0

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

09-INY-58-/0

09-INY-395-45.5/50.3

09-MNO-6-2.4/4

09-MNO-6-26.5/32.3

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

10-010-99-2.3/20.2

Cnty Rt Pm

83

83

83

83

84

84

84

84

84

84

85

85

85

85

86

86

86

86

86

86

87

87

Page
Statement of Ongoing Contracts - Index



10-0X2104

10-264444

10-0K6304

10-0S1904

10-415704

10-0S9504

10-481004

10-414824

10-3169C4

10-415804

10-3A66U4

10-0V5904

10-0W1204

10-3A1004

10-0S1104

10-0K3304

10-0M7804

10-0G4704

10-0G8004

10-0T1604

10-0E6114

10-0E6134

Contract

10-ALP-88-/0

10-AMA-88-/5.5

10-CAL-4-32.2/0

10-MER-5-23.1/24

10-MER-99-4.6/10.5

10-MER-99-13.1/36.7

10-MER-99-13.9/14.4

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-/4.6

10-MER-140-36.5/37.6

10-SJ-4-14.1/0

10-SJ-4-8.3/T14.3

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-.1/47.8

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-12-.1/4.4

10-SJ-26-18.5/19

10-SJ-99-4.9/14.2

10-SJ-99-6.9/10.6

Cnty Rt Pm

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

90

90

91

Page
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10-0E6124

10-0L5704

10-0W7104

10-0M8004

10-0S7804

10-0A8724

10-0K1504

10-0W7004

11-275204

11-294804

11-297104

11-238604

11-408904

11-2976U4

11-401404

11-2M1504

11-404304

11-270804

11-298604

11-063814

11-056324

11-2607D4

Contract

10-SJ-99-10.6/15

10-SJ-205-1.7/12.6

10-SJ-205-/.1

10-STA-99-/24.7

10-STA-99-2.3/20.2

10-STA-219-2.9/4.9

10-TUO-49-18.0/18.3

10-VAR--/0

11-IMP-98-21.8/31.3

11-IMP-186-/.4

11-SD-5-4.6/0

11-SD-5-5.0/63.7

11-SD-5-54.4/72.2

11-SD-5-10.0/10

11-SD-5-12.6/72.2

11-SD-5-13.9/50.9

11-SD-5-23.9/25.5

11-SD-5-62.6/0

11-SD-8-10.5/12.6

11-SD-8-17.4/18.7

11-SD-11-/1.6

11-SD-15-21.9/23.9

Cnty Rt Pm

91

91

91

91

91

92

92

92

92

93

93

93

93

93

93

94

94

94

94

94

94

95
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11-2607C4

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-260724

11-260734

11-2T0864

11-2T0874

11-233204

11-2T0884

11-282404

11-402804

11-2T0704

11-2T0114

11-2T0014

11-2E0064

11-402304

11-269304

11-290304

11-409504

11-080104

Contract

11-SD-15-23.8/26.2

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-15-/4.7

11-SD-52-5.0/6.2

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-56-/8.9

11-SD-75-9.0/0

11-SD-75-21.8/0

11-SD-76-7.3/13.1

Cnty Rt Pm

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98

98

98
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11-257144

11-2T2304

11-290404

11-287904

11-264114

11-265004

11-2650A4

11-403704

11-2T1824

11-2T1814

11-2T1834

11-081654

11-2T2004

11-2T0404

11-287704

12-0L2604

12-0M2904

12-0F0604

12-0F9204

12-0G7304

12-0F96E4

12-0E5704

Contract

11-SD-76-16.7/17.7

11-SD-78-15.3/16.3

11-SD-94-14.9/30

11-SD-94-32.8/40.3

11-SD-163-1.4/0

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-5.8/8.8

11-SD-805-4.7/5.6

11-SD-805-5.5/9.4

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-23.7/27.6

11-SD-805-26.5/28.9

11-SD-5506-/0

12-ORA-1-17.6/18.1

12-ORA-1-/1.1

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.2/8.7

12-ORA-5-8.5/9.4

Cnty Rt Pm

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

102

102

102

102
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12-0N0304

12-0L8704

12-1016A4

12-071634

12-071624

12-0L6504

12-0L3804

12-0L9704

12-0L77U4

12-0L74U4

12-0M3804

12-0F0404

12-0F0314

12-0F0324

12-0H4404

12-043224

12-0E3104

12-056224

12-0C5704

12-0C5604

12-0G3314

12-0K3304

Contract

12-ORA-5-13.5/34

12-ORA-5-19.5/19.5

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-1.1/13.2

12-ORA-39-1.1/19.2

12-ORA-39-2.1/6.1

12-ORA-39-7.1/9.6

12-ORA-55-2.0/11.8

12-ORA-57-11.9/12.9

12-ORA-57-12.3/15.2

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.0/24.5

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

Cnty Rt Pm

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

106

106
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12-0H0294

12-1072C4

12-0M4304

12-0L7604

12-0M1304

12-0F5504

12-0K0604

12-0L3004

Contract

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-261-/3.5

12-ORA-405-1.5/24.1

12-ORA-405-5.0/5.6

12-ORA-405-6.4/7.4

12-ORA-405-8.7/12.6

12-ORA-405-17.9/0

Cnty Rt Pm

106

106

106

106

107

107

107

107

Page
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01

02

District

District

 $294,818,866  $154,131,752

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $96,544,940

 $10,233,961

 $141,582,696

 $3,080,817

 $43,376,451

 Bid + CCO

 $75,995,452

 $6,061,671

 $51,317,684

 $0

 $20,756,945

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



02

03

04

District

District

District

 $262,345,065

 $541,408,289

 $142,868,890

 $341,050,444

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $46,679,407

 $3,523,078

 $22,795,841

 $7,950,773

 $181,395,966

 $187,928,076

 $87,351,947

 $60,092,588

 $52,924,946

 $153,110,733

 $196,076,902

 $65,537,569

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $28,583,143

 $3,213,611

 $1,042,406

 $4,381,209

 $105,648,521

 $148,678,065

 $41,964,038

 $14,345,964

 $42,884,633

 $93,177,745

 $106,512,461

 $64,489,183

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



04

05

06

District

District

District

 $3,941,322,821

 $391,223,521

 $3,364,197,942

 $304,532,915

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $79,922,585

 $3,066,418,579

 $6,163,900

 $527,203,287

 $143,349,539

 $127,683,971

 $58,305,095

 $61,884,917

 $194,716,091

 $242,387

 $196,294,992

 $94,936,724

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $67,860,940

 $2,650,748,283

 $5,741,178

 $468,845,896

 $98,790,985

 $120,926,806

 $32,770,701

 $52,044,423

 $171,743,058

 $1,875

 $95,032,438

 $56,645,634

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-ER-

-F-

-S-

-SH-

-F-

-S-

-SH-



06

07

08

District

District

District

 $486,190,193

 $2,036,611,561

 $323,423,005

 $1,056,181,297

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $368,150,038

 $295,838,452

 $29,153,192

 $369,319,435

 $2,885,544

 $971,264,899

 $265,091,974

 $39,094,982

 $239,770,049

 $38,174,970

 $571,000

 $316,519,085

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $148,830,699

 $163,603,157

 $20,663,332

 $163,952,980

 $0

 $559,131,127

 $125,150,544

 $25,455,811

 $75,203,376

 $28,306,578

 $532,653

 $133,343,920

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



08

09

10

11

District

District

District

District

 $899,222,060

 $11,684,723

 $675,078,282

 $387,992,881

 $1,580,146

 $337,726,764

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

Category

 $5,205,372

 $3,359,932

 $3,119,419

 $131,952,392

 $170,162,456

 $8,975,014

 $344,000,189

 $19,988,231

 Bid + CCO

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $0

 $1,580,146

 $0

 $60,063,386

 $122,687,997

 $68,616

 $148,022,964

 $6,883,802

 Work Comp

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-SH-

-I-

-F-

-S-

-SH-



11

12

District

District

 $487,650,696

 $453,495,492

 $313,059,314

 $273,639,094

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $3,713,269

 $12,464,831

 $34,089,902

 $191,384,058

 $1,000,000

 $244,998,636

 $6,174,717

 $33,101,830

 $1,608,648

 $210,088,780

 $202,521,517

 Bid + CCO

 Bid + CCO

 $3,485,819

 $7,288,649

 $27,600,412

 $101,929,824

 $0

 $172,754,610

 $5,906,574

 $19,446,733

 $1,158,258

 $99,814,574

 $147,312,954

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

Statement of Ongoing Contracts -
Statewide Recap



05

10

11

02

01

08

04

District

 $38,289,913

 $1,003,847

 $3,550,656

 $626,408

 $20,584,199

 $5,626,172

 $11,679,075

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $7,000,384,443 $10,481,051,569

 $1,205,766,775

 $2,820,319,864

 $13,701,261

 $614,568,138

 $1,146,891,086

 $4,679,804,446

Bid + CCO

 $627,210,691

 $1,816,545,578

 $6,273,830

 $334,933,655

 $794,678,674

 $3,420,742,015

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



07

06

03

District

 $7,819,038

 $88,813,948

 $9,858,645

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $187,851,900


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

