
 

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 0%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$4,254,192
 $218,030

12/04/14 
07/30/17 

78%

ROADWAY AND CULVERT REPAIR (707)464-9157 

20.20 

201130 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,256,050 11/07/14 74%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

PO BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,830,680
 $0

11/24/14 
07/15/16 

80%

HA22 

01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 100%
01-0F3304 12.0-15.5 DIR'S EMERGENCY L.B. 

LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 

5211 BOYD ROAD 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$223,687
 $0

07/15/15 
05/20/16 
06/22/16 

88%

(707)498-4009 OVER RUN 

20.10 

201130 

01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM G R SUNDBERG, INC. SANDERS, KAREN $3,985,000 02/16/16 0%
01-0G1004 0.4 MILE SOUTH OF WILSON CREEK BRIDGE 

TO 1.7 MILES NORTH OF RUDISIL ROAD ARCATA, CA 95521 

5211 BOYD ROAD 207 PRICE MALL 

CRESCENT CITY, CA 95531 

$334,722
 $4,511

05/04/16 
12/31/16 

8%

DIR'S EMERGENCY F. (707)498-4009 
ROADWAY STABILIZATION AND RETAINING 

20.20 
WALL R 

201130 

01-DN-101-14.9/15.3 IN DEL NORTE COUNTY ABOUT 10 MILES STEWART ENGINEERING INC SANDERS, KAREN $3,746,737 05/11/16 0%
01-0B27U4 
STPE-R19C-(400)4 

TPER-215 -(004)E 

--() 

NORTH OF KLAMATH FROM 2.2 MILES TO 

2.6 MILES NORTH OF WILSON CREEK 

BRIDGE 

REPAIR STORM DAMAGE 

REDDING CA 96003 

4839 CATERPILLAR ROAD 

(707)498-4009

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,500
 $1,500

05/26/16 
11/17/16 

0%

HA23 

01-DN-101-17.4/0 IN DEL NORTE COUNTY ABOUT 10 MILES J.F. SHEA CONSTRUCTION, INC. $3,098,901 06/08/16 0% 
01-0B2804 
STP-ER -( )1 

SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE REDDING CA 96049 

17400 CLEAR CREEK ROAD $0 
$0 

06/23/16 
0% 

6004-E -() 
RD#8068 

RECONSTRUCT ROADWAY 
HA23 



 

 

 

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER-FRASER COMPANY SANDERS, KAREN $1,985,000 01/15/16 0%
01-0G0304 CITY AT 0.22 MILES NORTH OF CUSHING 

CREEK VIADUCT 01-0076 DIR'S EMERGENCY EUREKA, CA 95502 

P.O. BOX 1006 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$437,117
 $0

03/28/16 
07/30/16 

22%

F.A. (707)498-4009 
STABILIZE ROADWAY 

20.20 

201130 

01-DN-101-22.0/0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3,513,659 10/02/15 39%
01-0B3004 
STP-ER -( )1 

7004- E -() 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

STABILIZE ROADWAY 

REDDING CA 96049 

P.O. BOX 494519 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,103,539
 $97,491

10/14/15 
08/25/16 

31%

HA23 

01-DN-101-22.9/22.9 IN DEL NORTE COUNTY NEAR CRESCENT SHASTA SERVICES, INC. DBA $2,218,350 07/11/16 0%
01-0B2904 
STP-ER -( )1 

CITY AT 0.2 MI NORTH OF HAMILTON ROAD 

CONSTRUCT SOLDIER PILE WALL 

TIMBERWORKS 

509 S. MT SHASTA BLVD. 

$0
 $0

07/26/16 
0%

5004-E -() 
MT. SHASTA CA 96067 

HA23 

01-DN-197-5.0/0 IN DEL NORTE COUNTY AT 5.0 MILES HEMMINGSEN CONTRACTING CO.,INCMERGUPS, JURIS $2,185,000 02/02/15 100%
01-0F1004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

CULVERT REPLACEMENT AND SINKHOLE 

CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,824,110
 $0

05/15/15 
05/21/16 

83%

OVER RUN 
06/23/16 

REPAIR 
20.20 

201130 

01-DN-197-6.1/6.1 IN DEL NORTE COUNTY AT 6.15 MILES GOLDEN STATE BRIDGE, INC. MALMBERG, CLAYTON $5,235,000 05/13/16 0%
01-0G2704 NORTH OF JCT ROUTE 199 

EMERGENCY L.B. 

DIR'S 

BENICIA, CA 94510 

3701 MALLARD DRIVE 270 PRICE MALL 

CRESCENT CITY, CA 95531 

$361,767
 $361,767

06/30/16 
11/15/16 

7%

CONSTRUCT BRIDGE (707)496-5581 

20.20 

201131 

01-DN-199-8.7/0 IN DEL NORTE COUNTY NEAR GASQUET AT FLATIRON WEST INC SANDERS, KAREN $1,823,411 01/04/16 29% 
01-0B3104 
STP-ER -( )1 

9004- E -() 

1.6 MILES NORTH OF MYRTLE CREEK 

BRIDGE AND ABOUT 8 MILES NORTH OF 

GASQUET AT 0.4 MILE SOUTH O 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$609,768 
$82,234 

01/26/16 
12/21/16 

33% 

CONSTRUCT BUTTRESSES 
HA23 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

01District 

01-DN-199-24.6/0 

Fed Aid 
Pgm Code 

01-0B3204 

Contract 

STP-ER -( )1 

8004- E -() 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR PATRICK 

CREEK AT 2.6 MILES NORTH OF PATRICK 

CREEK ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

STEWART ENGINEERING INC 

Contractor 

REDDING CA 96099 

P.O. BOX 990010 

SANDERS, KAREN 

Resident 
Engineer 

(707)498-4009 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,997,517

Bid + CCOs

 $645,041

Comp To date

 $217,947

This Month 

03/18/16 

Awarded 

03/29/16 

Approved 

12/07/16 

Est Comp
Accepted 

41%

%Time

 32%

% Work 
Message 

HA23 

01-DN-999-/0 
01-0A1004 
NHP-Q101-(288)E 

--() 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE SEISMIC RETROFIT 

STEELHEAD CONSTRUCTION, INC. 

REDDING CA 96003 

2940 INNSBRUCK DRIVE 

MERGUPS, JURIS 

(707)464-4618 

204 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,071,229
 $0
 $0

04/28/16 
05/10/16 

0%

 0%

HA21 

01-HUM-36-22.8/27.7 

HA23 

01-0B3404 
STP-ER -( )1 

6004- E -() 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 1.1 MILES 

WEST TO 3.7 MILES EAST OF VAN DUZEN 

RIVER BRIDGE #04-0293 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA, CA 95540 

$1,519,626
 $145,577
 $145,577

08/20/15 
09/11/15 
12/16/16 

7%

 10%

01-HUM-36-32.2/32.3 
01-0F9404 

IN HUMBOLDT COUNTY ABOUT 9 MILES EAST 

OF BRIDGEVILLE AT 1.3 AND 1.2 MILES 

WEST OF LARABEE VALLEY RD. 

REPAIR DRAINAGE AND SLIPOUTS 

MERCER FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$585,000
 $346,536

 $0

12/22/15 
02/12/16 
06/30/16 

0%

 59%

20.20 
(707)621-0000 

201130 

01-HUM-36-35.9/35.9 

HA23 

01-0B3604 
STP-ER19-(500)4 

--() 

--() 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,096,950
 $0
 $0

10/07/15 
10/23/15 
02/16/16 

0%

 0%

SUSPENDED 

01-HUM-96-3.4/35.9 
01-0E3604 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 4.1 MILES EAST OF 

BRANNAN MOUNTAIN ROAD TO 0.9 MILES 

ROLL'N ROCK CONSTRUCTION INC. 

MOUNT SHASTA CA 96067 

5527 TRUCK VILLAGE DR. 

$271,977 
$0 
$0 

06/27/16 
07/26/16 

0% 

0% 

EAST OF CEDAR CAMP ROAD 

HM2 
REPAIR DRAINAGE SYSTEMS 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-6.2/6.6 IN HUMBOLDT COUNTY 6.2 MILES EAST OF MERCER FRASER COMPANY QUINTRELL, HEIDI $2,360,122 04/27/16 34%
01-0A9904 
HSST-P -( 

6058- E -() 

)P 
WILLOW CREEK TO 2.6 MILES WEST OF 

TISH-TANG CAMPGROUND 

CURVE IMPROVEMENT 

EUREKA CA 95501 

77 WEST SECOND STREET 5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$665,545
 $659,256

05/18/16 
09/20/16 

28%

HB1 
(707)496-4358 

01-HUM-96-7.8/8 IN HUMBOLDT COUNTY NEAR HOOPA FROM R. BROWN CONSTRUCTION CO. INC QUINTRELL, HEIDI $1,635,000 01/28/16 0%
01-0G0804 0.27 TO 0.07 MILE WEST OF TISH TANG 

CAMPGROUND DIR'S EMERGENCY F.A. WILLOW CREEK, CA 95573 

P.O. BOX 406 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$1,196,235
 $0

03/17/16 
07/30/16 

73%

SLIDE REMOVAL AND STABILIZATION (707)496-4358 

20.20 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-96-8.3/8.9 IN HUMBOLDT COUNTY FROM 8.3 MILES R. BROWN CONSTRUCTION COMPANY,QUINTRELL, HEIDI $5,548,610 10/13/15 10%

HB1 

01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

INC. 

WILLOW CREEK CA 955730406 

P.O. BOX 406 

(707)496-4358 

5065 BOYD RD., SUITE 

H 

ARCATA, CA 95521 

$1,099,786
 $0

11/02/15 
05/31/17 

20%

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $2,007,180 06/09/15 84%
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$793,195
 $82,500

06/25/15 
07/29/16 

39%

HB1 
(707)496-4358 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $767,878 06/16/15 78% 
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$535,254 
$0 

07/23/15 
07/08/16 

69% 

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

01District 

01-HUM-101-15.0/0 

Fed Aid 

HA23 

Pgm Code 

01-0B4004 

Contract 

NHP-ER -(19B)3 

4 E- -() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

Description 

RECONSTRUCT ROADWAY & DRAINAGE 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, SHERI 

Resident 
Engineer 

(707)498-5252 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$1,569,385

Bid + CCOs

 $992,804

Comp To date

 $89,670

This Month 

07/10/15 

Awarded 

08/04/15 

Approved 

09/22/16 

Est Comp
Accepted 

59%

%Time

 63%

% Work 
Message 

01-HUM-101-25.5/28.5 

HM1 

01-0E4904 
STP-Q101-(291)E 

--() 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 2.4 MILES SOUTH TO 0.6 MILE 

NORTH OF MYERS FLAT SEPARATION 

HOT MIX ASPHALT 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE. E 

FORTUNA, CA 95501 

$1,520,475
 $1,545,636

 $0

03/25/16 
04/15/16 
07/07/16 

70%

 97%

01-HUM-101-48.7/0 

HM 

01-0E2304 
STP-NH -( )Q 

1275-E -() 

IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL 

RIVER BOH NO 04-0014 

REHABILITATE BRIDGE DECK 

STEWART ENGINEERING INC 

REDDING CA 96099 

P.O. BOX 990010 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT STE E 

FORTUNA, CA 95540 

$1,402,955
 $886,416
 $252,659

11/16/15 
12/02/15 
10/28/16 

46%

 63%

01-HUM-101-72.5/0 
01-0C2804 

IN HUMBOLDT COUNTY 0.2 MILES SOUTH 

OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

R. P. RICE CONSTRUCTION 

FORTUNA, CA 95540 

P. O. BOX 817 

QUINTRELL, HEIDI 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$285,000
 $282,090

 $0

04/09/12 
06/06/12 
06/15/12 

100%

 99%

OVER RUN 

20.20 

201130 

01-HUM-101-128.3/0 

20.20 

01-0G3904 
IN HUMBOLDT COUNTY ABOUT 6 MILES 

NORTH OF ORICK AT 0.6 MILES SOUTH OF 

BOYES CREEK VIADUCT DIR'S EMERGENCY 

F.A. 

CULVERT FAILURE 

WAHLUND CONSTRUCTION, INC. 

EUREKA, CA 95503 

830 HILMA DRIVE 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$276,000
 $0
 $0

06/10/16 
06/28/16 

0%

 0%

201130 

01-HUM-254-22.1/22.1 
01-0F1504 

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 

MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. 

REPLACE CULVERT AND REPAIR SINKHOLE 

G R SUNDBERG, INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

GORONA, MARK 

(707)496-4359

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$285,000 
$176,658 

$0 

02/20/15 
04/08/15 
03/06/15 

100% 

62% 

20.20 

201130 



 

  

  

 

 
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-5.5/11 

HA22 

01-0C4604 
NHP-P299-(184)E 

--() 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

COLD PLANE AC/DIGOUTS/MGBR/STRIPING 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$4,900,700
 $1,727,934
 $984,546

12/09/14 
01/12/15 
08/02/16 

90%

 35%

01-HUM-299-10.7/26.1 

HA23 

01-0B4504 
NH-ER -( )1 

2004- E -() 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 0.5 MILE WEST TO 0.3 MILE WEST 

OF NORTH FORK MAD RIVER BRIDGE AND 

FROM 1.9 MILES WEST TO 1. 

REPAIR SLIDES & SLIPOUTS 

MCCULLOUGH CONSTRUCTION INC 

ARCATA CA 95521 

57 ALDER GROVE ROAD 

GORONA, MARK 

(707)825-4887 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$1,670,653
 $632,091
 $251,737

02/01/16 
02/25/16 
12/14/16 

24%

 38%

01-HUM-299-21.1/21.5 
01-0A5204 
HSST-P -( )P 

9191- E -() 

IN HUMBOLDT COUNTY ABOUT 16 MILES 

EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,641,734
 $1,299,174
 $819,994

07/10/15 
07/28/15 
08/30/16 

64%

 49%

HB1 
(707)498-3207 

01-HUM-299-23.0/24 
01-0A3704 
HSST-P -( )P 

9197-E -() 

IN HUMBOLDT COUNTY 15 MILES WEST OF 

WILLOW CREEK FROM 0.6 MILES EAST TO 

1.6 MILES EAST OF REDWOOD CREEK 

BRIDGE 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96001 

1939 PINE STREET STE. B 

$1,791,249
 $0
 $0

06/20/16 
07/21/16 

0%

 0%

HB1 
SHOULDER WIDENING 

01-HUM-299-24.0/24 

20.20 

01-0G2304 
IN HUMBOLDT COUNTY ABOUT 15 MILES 

WEST OF WILLOW CREEK AT 0.6 MILE WEST 

OF CHEZEM ROAD DIR'S EMERGENCY F.A. 

STABILIZE SLOPE AND RECONSTRUCT 

ROADWAY 

MCCULLOUGH CONSTRUCTION, INC. 

ARCATA, CA 95521 

ZIMMERER, JEFFREY 

(707)498-3207 

57 ALDERGROVE ROAD 700 HUGHS WAY 

MCKINLEYVILLE, CA 95519 

$1,235,000
 $968,580

 $0

03/22/16 
06/30/17 
05/11/16 

97%

 78%

201130 

01-HUM-299-25.0/25.9 
01-0A4904 
HSST-PNH -( )P 

9196- E -() 

IN HUMBOLDT COUNTY ABOUT 13 MILES 

WEST OF WILLOW CREEK FROM 0.4 MILES 

EAST TO 1.3 MILES EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96049 

P.O. BOX 491660 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$3,554,665 
$0 
$0 

03/18/16 
04/05/16 
11/17/16 

0% 

0% 

HB1 
(707)498-3207



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

01District 

01-HUM-299-26.2/26.3 

Fed Aid 

20.20 

201130 

Pgm Code 

01-0G2404 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 13 MILES 

WEST OF WILLOW CREEK AT 1.7 MILES 

EAST OF CHEZEM ROAD DIR'S EMERGENCY 

F.A. 

Description 

REPAIR DRAINAGE AND SLIPOUT 

Type Of Work 

6 RIVERS CONSTRUCTION, INC. 

Contractor 

HOOPA, CA 95546 

P.O. BOX 1431 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$735,000

Bid + CCOs

 $228,354

Comp To date

 $0

This Month 

03/22/16 

Awarded 

06/01/16 

Approved 

05/12/16 

Est Comp
Accepted 

97%

%Time

 31%

% Work 
Message 

01-HUM-299-29.2/38.6 
01-487404 
NHP-P299-(194)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

0.1 MILE EAST OF TITLOW HILL ROAD TO 

0.2 MILES WEST OF ROUTE 96 

PAVEMENT REHABILITATION 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$5,825,925
 $5,750

 $0

09/23/15 
10/14/15 
12/05/16 

1%

 0%

HA22 

01-HUM-299-30.2/30.6 

HB1 

01-0A3204 
HSNH-P299-(193)E 

--() 

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF 

WILLOW CREEK FROM 0.3 MILE WEST TO 

0.1 MILE EAST OF CEDAR CREEK ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD STREET, 

STE. H 

ARCATA, CA 95521 

$1,917,388
 $622,582
 $616,582

08/19/15 
09/02/15 
09/14/16 

35%

 32%

01-HUM-299-39.1/43 
01-0E5204 

IN HUMBOLDT COUNTY ON ROUTE 299 NEAR 

WILLOW CREEK FROM .3 MILES EAST OF 

ROUTE 96 TO SOUTH FORK TRINITY RIVER 

BRIDGE 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 W SECOND ST 

$1,240,954
 $0
 $0

03/16/16 
04/12/16 

0%

 0%

HM1 
OVERLAY 

01-HUM-999-/0 
01-0E5704 

IN HUMBOLDT COUNTY VARIOUS LOCATIONS 

BRIDGE REPAIR 

J.F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

17400 CLEAR CREEK ROAD 

$724,014
 $0
 $0

06/08/16 
06/23/16 

0%

 0%

HM3 

01-HUM-999-/0 

HM 

01-0B2404 
IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

REHAB BRIDGE DECK 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GORONA, MARK 

(707)825-4887

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$877,884 
$6,735 

$0 

06/16/15 
07/01/15 
10/26/16 

31% 

1% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC RODRIGUEZ, JOAQUIN $4,326,029 08/25/15 13%
01-463924 
HSST-PG -( 

3035- E -() 

)X 
LOCATIONS ON ROUTES 36, 96, 169, 211, 

254 & 255 

RECONSTRUCT GUARD RAILING 

ANDERSON CA 96007 

19896 ALEXANDER AVE 1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA CA 95540 

$664,544
 $93,164

10/06/15 
02/14/17 

15%

SUSPENDED 

HB1 
(707)725-1020 

01-LAK-20-13.5/31.4 IN LAKE COUNTY IN & NEAR LUCERNE FROM O.C. JONES & SONS, INC. KRAFT, DAN $21,925,525 08/20/14 89%
01-0B0004 
STP-P020-(170)E 

--() 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

BERKELEY CA 94710 

1520 FOURTH STREET 1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$17,416,531
 $689,009

09/16/14 
09/01/16 

94%

HA22 
(707)994-5074 

01-LAK-20-35.5/46.5 IN LAKE COUNTY ON ROUTE 20 FROM 0.48 MENDOCINO CONSTRUCTION KRAFT, DAN $1,685,000 10/26/15 0%
01-0F8004 MILE WEST OF GRAVEL PLANT ROAD TO THE 

COLUSA/LAKE COUNTY LINE DIR'S 

SERVICES, INC. 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$790,356
 $0

12/16/15 
08/01/16 

47%

EMERGENCY F.A. WILLITS, CA 95490 (530)713-7864 
FIRE DAMAGE REPAIR 

20.20 

201130 

01-LAK-175-16.0/28 IN LAKE COUNTY IN MIDDLETOWN ON RTE GRANITE CONSTRUCTION COMPANY GRIFFITH, GARRETT $14,885,000 09/16/15 0%
01-0F6704 29 FROM THE NAPA/LAKE COUNTY LINE TO 

MURPHY SPRINGS RD AND ON ROUTE 175 WATSONVILLE, CA 95077 

P.O. BOX 50085 7663 HIGHWAY 29 

KELSEYVILLE, CA 95451 

$13,700,214
 $0

11/06/15 
10/30/16 

92%

FROM LOCH LOMODIR'S EM (530)635-1829 
ROADWAY REPAIR 

20.20 

201130 

01-MEN-1-2.3/2.5 IN MENDOCINO COUNTY NEAR GUALALA FROM GRANITE CONSTRUCTION COMPANY KRUEGER, GRANT MICHAEL $804,990 12/14/15 61%
01-497714 
STP-P001-(604)E 

--() 

0.1 TO 0.3 MI NORTH OF BIG 

ROAD RD #543 

PERMANENT RESTORATION 

GULCH 

UKIAH CA 95482 

1324 S. STATE STREET 925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$802,725
 $23,981

12/22/15 
07/29/16 

97%

HA23 
(707)498-3067 

01-MEN-1-31.3/0 IN MENDOCINO COUNTY NEAR ELK AT ELK REGE CONSTRUCTION, INC. KRUEGER, GRANT $885,000 03/11/16 50% 
01-0G1804 CREEK BRIDGE DIR'S EMERGENCY F.A. 

REPAIR ABUTMENT AND PIER EROSION CLOVERDALE, CA 95425 

600 SANTANA DRIVE 925 B NORTH FRANKLIN 

STREET 

$116,169 
$0 

05/23/16 
05/13/16 

13% 

FORT BRAGG, CA 95437 

20.20 
(707)498-3067

201130 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-35.7/0 IN MENDOCINO COUNTY NEAR ELK AT 1.8 MENDOCINO CONSTRUCTION $188,806 12/22/15 23%
01-0B4704 
STP-ER -( )1 

MILES NORTH OF PHILO GREENWOOD RD­

132 

SERVICES, INC. 

P.O. BOX 1517 

$180,789
 $180,789

01/14/16 
07/29/16 

92%

3 00-4 E -() 
REPAIR SLIPOUT WILLITS CA 95490 

HA23 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 81%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$4,155,116
 $254,833

08/06/14 
09/26/16 

78%

SUSPENDED 

HA23 
REPAIR STORM DAMAGE (707)498-5978 

01-MEN-1-82.0/82 IN MENDOCINO COUNTY NEAR WESTPORT AT BUD GARMAN CONSTRUCTION, INC. ORTIZ, AL $985,000 03/11/16 100%
01-0G1904 THE UNION LANDING SIDEHILL VIADUCT 

DIR'S EMERGENCY F.A. WILLITS, CA 95490 

389 N MAIN STREET 925 B NORTH FRANKLIN 

STREET 

$504,949
 $40,894

05/10/16 
08/30/16 

51%

SLIDE REMOVAL, STABILIZATION AND FORT BRAGG, CA 95437 

20.20 
VIADUCT R (707)498-5978 

201130 

01-MEN-1-/55 IN MENDOCINO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, MALMBERG, CLAYTON $835,000 01/07/16 100%
01-0F9504 THE SONOMA/MENDOCINO COUNTY LINE TO 

CASPAR VISTA POINT DIR'S EMERGENCY 

INC. 

P.O. BOX 575 
6301 N. STATE 

REDWOOD VALLEY, CA 95482 

$691,847
 $0

03/15/16 
03/07/16 

83%

F.A. COVELO, CA 95428 (707)485-1841 
REMOVE AND DISPOSE OF HAZARD TREES 

20.20 

201130 

01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 & GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $1,245,213 08/20/15 62%
01-4939U4 
STP-X045-(026)E 

--() 

162 AT VARIOUS LOCATIONS 

CONSTRUCT TURNOUTS UKIAH CA 95482 

1324 S. STATE STREET 

(707)834-1151 

6301 N STATE ST. 

UKIAH, CA 95470 

$1,175,587
 $650,697

09/02/15 
08/30/16 

89%

01-MEN-20-33.6/38.5 IN MENDOCINO COUNTY NEAR UKIAH FROM DARREN TAYLOR CONSTRUCTION, PERRIN, KATHARINE $805,000 01/29/16 100% 
01-0G0704 THE RUSSIAN RIVER OH TO ROAD 260 

DIR'S EMERGENCY F.A. 

INC. 

5750 PLEASANT VIEW DRIVE 
6301 N STATE ST. 

REDWOOD VALLEY, CA 95470 

$767,569 
$0 

05/09/16 
03/17/16 

95% 

REPAIR ROADWAY ANDERSON, CA 96007 (707)496-5840

20.20 

201130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-34.0/99.2 IN HUMBOLDT & MENDOCINO COUNTIES ON CENTRAL STRIPING SERVICE, INC.RODRIGUEZ, SHERI $699,861 03/01/16 0%
01-0E2804 
HSNH-000C-(423)E 

--() 

ROUTE 101 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE & SHOULDER RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

(707)498-5252 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$0
 $0

03/29/16 
07/12/16 

0%

HB1 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $175,089,495 07/26/12 76%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$159,284,100
 $2,665,203

08/31/12 
04/18/17 

92%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & MUNES, NASH $17,964,979 04/15/15 21%
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$6,367,125
 $342,867

05/07/15 
07/14/20 

35%

WILLITS MITIGATION (707)223-0791 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,426,820 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,810,203
 $0

09/24/14 
12/17/15 

96%

OVER RUN 

20.10 

075600 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. MUNES, NASH $4,484,719 07/01/15 7%
01-262064 
NHP-Q101-(266)E 

--() 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$458,781
 $52,517

07/16/15 
09/21/20 

10%

(707)223-0791 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 0% 
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$118,390 
$0 

01/27/15 
04/30/16 

10% 

REPAIR BANK EROSION (707)223-0791

20.20 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,280,045 12/24/14 90%
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,109,469
 $0

01/16/15 
06/09/16 

95%

SUSPENDED 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 

01-MEN-101-91.3/100.1 IN MENDOCINO COUNTY NEAR LEGGETT FROM MERCER FRASER COMPANY RODRIGUEZ, SHERI $2,342,507 03/18/16 100%
01-0E9804 
STP-NH -( )Q 

1287-E -() 

0.6 MILE SOUTH OF JITNEY GULCH BRIDGE 

TO SOUTH FORK EEL RIVER BRIDGE NO 10­

0300 

EUREKA CA 95501 

77 WEST SECOND STREET 

(707)498-5252 

PO BOX 130 

GARBERVILLE, CA 95542 

$1,761,855
 $0

04/15/16 
06/29/16 

100%

COMPLETED 
07/01/16 

MAINTENANCE OVERLAY 
HM1 

01-MEN-101-93.4/93.5 IN MENDOCINO COUNTY ABOUT 10 MILE DANIELSON CONSTRUCTION, INC. RODRIGUEZ, SHERI $685,000 03/15/16 100%
01-0G2204 SOUTH OF PIERCY AT 0.4 MILE NORTH OF 

JITNEY GULCH BRIDGE DIR'S EMERGENCY 

F.A. 

EUREKA, CA 95502 

P.O. BOX 3598 

(707)923-7895 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$572,806
 $0

05/20/16 
06/12/16 

84%

COMPLETED 
06/24/16 

SLOPE STABILIZATION 
20.20 

201130 

01-MEN-101-93.4/93.5 IN MENDOCINO COUNTY ABOUT 10 MILES GHILOTTI CONSTRUCTION CO. INC.RODRIGUEZ, SHERI $5,560,000 06/03/16 0%
01-0G3404 SOUTH OF PIERCY AT 0.4 MILE NORTH OF 

JITNEY GULCH BRIDGE DIR'S EMERGENCY SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE P.O. BOX 130 

GARBERVILLE, CA 95542 

$0
 $0

06/30/16 
0%

L.B. (707)498-5252 
REPAIR SLIPOUT 

20.20 

201130 

01-MEN-101-/106.8 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY PERRIN, KATHARINE $892,947 03/10/16 43%
01-0F1804 LOCATIONS 

REPLACE AC SURFACING UKIAH CA 95482 

1324 S. STATE STREET 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$389,511
 $386,980

03/22/16 
08/22/16 

44%

(707)485-8623 

HM1 

01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,603,898 12/18/15 6% 
01-378174 
STP-P128-(056)E 

--() 

EAST OF ROUTE 1 TO WEST OF FLYNN 

CREEK BRIDGE REHAB CULVERTS 

CULVERT REHABILITATION 

INC. 

COVELO CA 95428 

PO BOX 575 
925 NORTH FRANKLIN 

ST. 

FORT BRAGG, CA 95437 

$259,691 
$259,691 

01/29/16 
10/14/16 

17% 

HA42 
(707)498-3067
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

01District 

01-MEN-128-30.1/48.4 

Fed Aid 
Pgm Code 

01-378134 

Contract 
Location 

Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM 0.5 MILE EAST OF THE ROUTE 253 

/128 JUNCTION TO MOUNTAIN HOUSE RD 

Description 

CULVERT REHABILITATION 

Type Of Work 

WYLATTI RESOURCE MANAGEMENT 

Contractor 

COVELO CA 95428 

23601 CEMETERY LN 

Resident 
Engineer 

$796,605

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/24/16 

Awarded 

07/15/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA42 

01-MEN-162-.1/9 
01-0F0204 

IN MENDOCINO COUNTY NEAR DOS RIOS 

ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

REPLACE CULVERT AND SLOPE REPAIR 

VAN METER LOGGING, INC. DBA 

VAN METER CONSTRUCTION 

GARBERVILLE CA, 95542 

649 BEAR CREEK ROAD 

FAZAL, IMRAN 

(707)485-8562 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$560,000
 $276,567

 $0

01/07/15 
03/09/15 
02/19/15 

0%

 49%

20.20 

201130 

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000
 $798,231

 $0

03/30/12 
06/24/12 
05/21/12 

62%

 54%

20.20 

201130 

01-MEN-162-29.8/34 
01-0F2604 

IN MENDOCINO COUNTY NEAR COVELO FROM 

0.5 MILE WEST OF MILL CREEK BRIDGE TO 

SHORT CREEK BRIDGE 

COVELO CIR 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

FAZAL, IMRAN 

(707)485-8562 

6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$2,738,996
 $350
 $350

05/04/16 
06/02/16 
09/06/16 

40%

 0%

01-MEN-253-6.9/0 
01-0B5704 
ER-19B4-(004)E 

--() 

IN MENDOCINO COUNTY ABOUT 7 MILES 

EAST OF BOONVILLE AT 3.4 MILES EAST 

OF SODA CREEK BRIDGE 

CONSTRUCT SOLDIER PILE WALL 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS CA 95490 

P.O. BOX 1517 

GRIFFITH, GARRETT 

(707)485-8623

7663 HWY 29 

KELSEYVILLE, CA 95451 

$2,558,828
 $1,210,712
 $549,902

08/13/15 
09/02/15 
10/18/16 

48%

 47%

HA23 

01-TRI-299-8.0/15 

HM1 

01-0F0904 
STP-NH -( )P 

9195-E -() 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 1.6 MILES EAST OF GRAY CREEK 

BRIDGE TO 0.9 MILE EAST OF TRINITY 

RIVER BRIDGE NO 05-0006 

OVERLAY 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 W SECOND ST 

$2,125,670 
$0 
$0 

03/10/16 
04/12/16 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN DEL NORTE, HUMBOLDT, MENDOCINO, WHITSON, INC, RODRIGUEZ, JOAQUIN, S. $804,230 03/30/15 0%
01-0E5404 AND LAKE COUNTIES, AT VARIOUS 

MAINTENANCE STATIONS AND REST AREAS WILLOW CREEK, CA 95573 

P.O. BOX 240 1487 SANDY PRAIRIE 

CT, STE E 

$426,828
 $0

06/19/15 
06/30/16 

53%

THROUGHOUT DIST 1 DIR'S EMERG FORTUNA, CA 95540 

20.20 
REPLACE LEAKING WATER STORAGE TANKS (707)725-1020 

201131 

01-VAR--/0 IN LAKE AND MENDOCINO COUNTY AT TRAFFIC DEVELOPMENT SERVICES, GRIFFITH, GARRETT $265,000 02/25/16 0% 
01-0G1104 VARIOUS LOCATIONS 

F.A. 

DIR'S EMERGENCY INC. 

207 W LOS ANGELES AVE, STE252 
7663 S HWY 29 

KELSEYVILLE, CA 95451 

$161,171 
$4,577 

05/13/16 
11/30/16 

61% 

INSTALLATION AND REPLACE OF DATA MOORPARK, CA 93021 (530)635-1829
COMMUNICA 

20.10 

201130 

Totals: Authorized Final Amt: $377,426,561 Completed to Date: $252,643,507 Work This Month: $11,081,451
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-70-/3.8 IN LASSEN COUNTY ABOUT 8 MILES EAST SIERRA NEVADA CONSTRUCTION INCCOLLINS, RONALD $290,000 05/05/16 20%
02-2H6104 OF CHILCOOT FROM PLUMAS COUNTY LINE 

TO ROUTE 395 DIR'S EMERGENCY L.B. SPARKS, NV 89431 

2055 E. GREG STREET 1555 E. MAIN ST. 

QUINCY, CA 95971 

$290,000
 $0

07/14/16 
05/11/16 

100%

OVERLAY AC TRAVEL-WAY (530)605-5866 

20.80 

010010 

02-LAS-139-20.0/30 IN LASSEN COUNTY ABOUT 20 MILES AMERICAN PAVEMENT SYSTEMS, YOLTON, JOHN $915,770 12/10/15 27%
02-0H9304 NORTH OF SUSANVILLE FROM 3.0 MILES 

NORTH OF WILLOW CREEK BRIDGE TO 0.8 

INC. 

1012 11TH STREET 
471-800 DIANE DRIVE 

SUSANVILLE CA 96130 

$377,247
 $377,247

12/22/15 
08/19/16 

42%

MILE SOUTH OF SPAULDING-E MODESTO CA 95354 (530)257-7382 
CHIP SEAL 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,898,179 06/11/13 97%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,539,482
 $0

07/08/13 
06/30/16 

97%

(530)949-2984 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. YOLTON, JOHN $1,344,206 02/10/16 100%
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN 

HILL ROAD. 

REDDING CA 96002 

8585 COMMERCIAL WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$1,357,754
 $0

02/26/16 
07/01/16 

100%

COMPLETED 
07/06/16 

AC OVERLAY 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING $1,110,038 03/15/16 0%
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL ALTURAS CA 96101 

886 FITCH RD $0
 $0

04/05/16 
0%

LOOKOUT ROAD. 

AC OVERLAY 

02-LAS-395-36.4/47 IN LASSEN COUNTY AT AND NEAR MILFORD Q & D CONSTRUCTION, INC. YOLTON, JOHN $3,276,000 03/04/16 9% 
02-1H0004 
STPN-H -( 

5258- E -() 

)P 
FROM 3.0 MILES SOUTH OF 

GRADE ROAD TO 1.8 MILES 

LAKECREST DRIVE. 

MILFORD 

SOUTH OF SPARKS NV 89431 

1050 S. 21ST STREET 

(530)257-7382

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$74,622 
$74,622 

04/15/16 
09/02/16 

2% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,897,029 01/08/16 23%
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$360,520
 $304,933

02/04/16 
12/07/16 

19%

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & BAILEY, JOHN $18,826,000 11/24/15 34%
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)949-2340 

1031 BUTTE STREET 

REDDING CA 96001 

$10,955,060
 $6,017,231

12/10/15 
10/19/16 

58%

SUSPENDED 
PAVEMENT REHABILATION 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & $1,146,875 02/24/16 0%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/08/16 
0%

PAVEMENT REHAB BURNEY CA 96013 

02-PLU-70-11.2/11.3 IN PLUMAS COUNTY NEAR BELDEN AT 2.3 DIG IT CONSTRUCTION, INC JOHNSON, RYAN $485,000 01/22/16 100%
02-2H4404 MILES WEST OF CHIPPS CREEK 

EMERGENCY L.B. 

DIR'S 

CHESTER, CA 96020 

P.O. BOX 494 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$297,123
 $0

04/18/16 
06/14/16 

61%

REMOVE LOOSE ROCKS FROM SLOPE (530)604-5118

20.20 

201130 

02-PLU-70-46.2/53.5 IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION $2,183,013 03/30/16 0%
02-1H0104 
STPP-070 -(131)E 

MILE WEST OF CLOUGH STREET TO 0.3 

MILE WEST OF QUINCY-LAPORTE ROAD. SPARKS NE 89431 

2055 E. GREG STREET $0
 $0

04/12/16 
0%

--() 
AC OVERLAY 

02-PLU-89-8.7/12.9 IN PLUMAS COUNTY NEAR CRESCENT MILLS DIG IT CONSTRUCTION, INC. $992,050 03/11/16 0% 
02-1H0504 FROM ROUTE 70 TO 0.7 MILE 

DIXIE CANYON ROAD. 

SOUTH OF 

CHESTER CA 96020 

803 LORRAINE DRIVE $0 
$0 

03/29/16 
0% 

REPLACE AC SURFACING 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-89-19.8/20.8 IN PLUMAS COUNTY AT GREENVILLE FROM KINFE RIVER CONSTRUCTION $4,949,400 07/11/16 0%
02-0E24U4 
STP-P089-(118)E 

0.1 MILE SOUTH OF SOUTH GREENVILLE 

OVERHEAD TO 01. SOUTH OF HILLSIDE CHICO CA 95928 

1764 SKYWAY $0
 $0

07/26/16 
0%

--() 
DRIVE 

SIDEWALKS AND PAVEMENT 

02-PLU-89-35.5/42.2 IN PLUMAS COUNTY ABOUT 6 MILES NORTH HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,666,231 02/17/16 100%
02-0H9804 OF CANYON DAM FROM 2.4 MILES SOUTH OF 

HUMBOLDT ROAD TO ROUTE 36. 

MILL AND FILL 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)895-5245 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,622,641
 $0

03/03/16 
06/24/16 

100%

COMPLETED 
06/29/16 

02-PLU-147-8.9/9.3 IN PLUMAS COUNTY ABOUT 9 MILES NORTH VIKING CONSTRUCTION COMPANY, $5,747,451 05/10/16 0%
02-4E6404 
STP-P147-(003)E 

OF CANYON DAM FROM 0.1 MILE SOUTH TO 

0.4 MILE NORTH OF HAMILTON BRANCH 

INC. 

11315 SUNRISE GOLD CIR STE A 

$0
 $0

06/02/16 
0%

--()
BRIDGE RANCHO CORDOVA CA 95742 

REPLACE BRIDGE 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. BAILEY, JOHN $25,613,340 02/03/16 10%
02-0E0904 
NHPI-005 -( 

355- E -()

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$4,111,003
 $1,253,905

02/17/16 
09/10/18 

16%

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $131,314,185 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$117,457,971
 $1,719,120

10/14/09 
01/01/17 

89%

OVER RUN 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,688,703 12/22/14 42% 
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437

1031 BUTTE STREET 

REDDING, CA 96001 

$25,671,610 
$2,063,294 

01/12/15 
12/23/16 

81% 

HIGHWAY REALIGNMENT 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,058,586 08/20/15 72%
02-4E8904 
HSST-P -( 

9192- E -() 

)P 
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,097,705
 $160,073

09/02/15 
08/18/16 

53%

02-SHA-299-88.7/89.2 IN SHASTA COUNTY NEAR FALL RIVER S.T. RHOADES CONSTRUCTION, ZDENEK, MIKE $501,470 03/01/16 53%
02-4G6504 MILLS FROM 2.1 MILES TO 1.5 MILES 

WEST OF FALL RIVER GOLF ROAD 

IMPROVE CLEAR RECOVERY ZONE. WIDEN 

INC. 

REDDING CA 96002 

8585 COMMERCIAL WAY 
1031 BUTTE ST. STE 

205 

REDDING, CA 96001 

$442,816
 $0

03/22/16 
07/11/16 

89%

COMPLETED 
07/12/16 

(530)229-0559 

02-SHA-910-/0 IN SHASTA COUNTY IN ANDERSON AND CAL ELECTRO, INC. $989,748 04/04/16 0%
02-4G8404 REDDING AT VARIOUS LOCATIONS. 

CONSTRUCT HUB REDDING CA 96002 

3710 ELECTRO WAY $0
 $0

04/25/16 
0%

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT CENTRAL STRIPING SERVICE, INC.STEPPAT, JEFF O. $571,453 08/13/15 44%
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$271,066
 $268,766

09/03/15 
08/29/16 

47%

(530)227-7336 

02-SHA-999-999.0/999 IN SHASTA COUNTY AT VARIOUS TELFER PAVEMENT TECHNOLOGIES, ZDENEK, MIKE $2,104,996 02/18/16 67%
02-0H9704 
STP-X002-(039)E 

--() 

LOCATIONS. 

ASPHALT RUBBER SEAL COAT 

LLC. 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 #350 
1031 BUTTE ST., STE. 

205 

REDDING, CA 96001 

$1,343,460
 $879,777

03/03/16 
08/03/16 

63%

(530)229-0559

02-SIS-3-.4/6.9 IN SISKIYOU COUNTY NEAR CALLAHAN FROM AMERICAN PAVEMENT SYSTEMS, $677,689 02/18/16 0% 
02-0H9604 TRINITY COUNTY LINE TO EAST FORK 

SCOTT RIVER BRIDGE. 

INC. 

1012 11TH STREET STE 1000 

$0 
$0 

03/03/16 
0% 

CHIP SEAL MODESTO CA 95354 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-7.2/0 IN SISKIYOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NICOLE $6,000,908 02/11/16 26%
02-2E8004 DUNSMUIR GRADE COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY. CHICO CA 95973 

5237 MALLARD ESTATES ROAD 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$317,971
 $153,307

02/25/16 
04/21/17 

5%

IMPROVE TRUCK INSPECTION FACILITY (530)235-9814 

02-SIS-5-10.7/19.5 IN SISKIYOU COUNTY IN AND NEAR WEED J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $26,002,735 12/18/15 19%
02-4G8204 
STPI-005 -( 

175- E -() 

)9 
FROM 0.2 MILE NORTH OF LAKE STREET 

OVERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 265. 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9814 

1625 MOTT ROAD, 

MT. SHASTA, CA 96067 

$5,109,352
 $3,236,417

01/07/16 
08/15/16 

20%

SUSPENDED 
ROADWAY REHABILITATION 

02-SIS-5-68.3/0 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,779,659 05/15/15 75%
02-3E7304 
STPI-005 -(173)E 

--() 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

REPLACE BRIDGE 

REDDING CA 96049 

P.O. BOX 494519 

(530)276-7541 

1031 BUTTE STREET 

REDDING CA 96001 

$3,404,955
 $362,721

06/09/15 
09/20/16 

71%

02-SIS-96-26.7/26.7 IN SISKIYOU COUNTY ABOUT 14 MILES HAYES & SONS INC. BAILEY, JOHN $585,000 12/31/15 100%
02-2H3004 WEST OF HAPPY CAMP AT 1.1 MILE EAST 

OF BECK RANCH ROAD DIR'S EMERGENCY HAPPY CAMP, CA 96039 

P.O. BOX 258 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$396,098
 $0

05/05/16 
01/22/16 

68%

F.A. (530)949-2340 
REMOVE AND DISPOSAL OF SLIDE 

20.20 
MATERIAL 

201130 

02-SIS-96-65.6/65.8 IN SISKIYOU COUNTY NEAR HAMBURG FROM STEELHEAD CONSTRUCTORS, INC. MALLORY, NICOLE $1,735,000 01/29/16 100%
02-2H1204 4.4 MILES EAST TO 4.7 MILES EAST OF 

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY PALO CEDRO, CA 96073 

P.O. BOX 997 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,530,504
 $0

05/10/16 
07/15/16 

97%

L.B. (530)235-9814 OVER RUN 
RE-ESTABLISH ROADWAY AND TRAFFIC 

20.20 
CONTROL 

201130 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 93% 
02-2E2914 
HSTP-P096-(051)E

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,978,832 
$0 

03/12/13 
05/30/16 

100% 

BRIDGE MAINTENANCE 
WPCP 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-161-2.7/4.5 IN SISKIYOU COUNTY ABOUT 5 MILES EAST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,199,761 02/24/16 11%
02-4E8004 OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

MATERIALS, INC. 

24339 HWY 89 N. 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$81,699
 $81,699

03/08/16 
09/20/16 

7%

PAVEMENT REHABILATION BURNEY CA 96013 (530)227-7336 

02-SIS-161-9.0/15 IN SISKIYOU COUNTY ABOUT 6 MILES WEST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,995,995 03/01/16 0%
02-1H0304 OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$0
 $0

03/17/16 
0%

COLD IN PLACE RECYCLE BURNEY CA 96013 (530)227-7336 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, LOADER, MARK $1,620,953 03/11/16 74%
02-0H9504 
STP-X093-(008)E 

--() 

0.2 MI WEST OF KLAMATH RIVER BRIDGE 

TO 1.0 MI W. OF LUMGREY CREEK AND ON 

RTE 97 FROM 0.1 MI S. 

LLC. 

MCCLELLAN CA 95652 

4522 PARKER AVE BD 700 STE 35 
1625 MOTT ROAD 

MT. SHASTA, CA 96067­

9628 

$1,335,935
 $1,335,935

03/22/16 
08/02/16 

82%

RUBBER SEAL COAT/REPLACE SURFACING (530)941-9542 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,543,917 07/08/15 40%
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417 

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$3,044,399
 $827,266

08/19/15 
03/24/17 

54%

02-TEH-5-24.8/26.7 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. GRANADOS, ANTHONY $903,750 09/29/15 97%
02-4F7104 VARIOUS LOCATIONS FROM 0.5 MILE SOUTH 

OF SOUTH MAIN STREET OVERCROSSONG TO 

0.3 MILE NORTH OF ROU 

REDDING CA 960019604 

P.O. BOX 493416 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$956,433
 $0

10/14/15 
06/21/16 

99%

COMPLETED 
07/07/16 

COLD PLANE AND PAVE RAMPS 

02-TEH-32-21.5/24.9 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $916,597 01/25/16 100% 
02-4G3304 OF FOREST RANCH FROM DEER CREEK 

BRIDGE TO ROUTE 36 

CAPM PAVEMENT PRESERVATION 

CHESTER CA 96020 

803 LORRAINE DRIVE 

(530)895-5245

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$974,791 
$0 

02/09/16 
06/21/16 

100% 

COMPLETED 
06/21/16 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-3-40.0/41.5 IN TRINITY COUNTY ABOUT 10 MILES N. TULLIS, INC. GREWAL, MANDHIR $9,985,000 03/16/16 86%
02-2H5604 OF WEAVERVILLE ON ROUTE 3 FROM 1.4 

MILES SOUTH TO 02 MILES N. OF SLATE REDDING, CA 96049 

P.O. BOX 493416 1031 BUTTE STREET 

REDDING, CA 96001 

$7,182,735
 $681,067

05/19/16 
07/27/16 

72%

CREEK RD DIR'S EMERGENC (530)604-5107 
RE-ESTABLISH HIGHWAY 

20.20 

201130 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,047,486 02/18/16 0%
02-0H9904 FROM ROUTE 36 TO 0.1 MILE NORTH OF 

DOBBINS GULCH BRIDGE. REDDING CA 96001 

16951 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

03/03/16 
05/09/16 

0%

AC OVERLAY (530)605-5862 

02-TRI-36-9.2/15.8 IN TRINITY COUNTY NEAR FOREST GLEN J.F. SHEA CONSTRUCTION, INC. ANWAR, TOFAEL $2,204,809 04/13/16 0%
02-1H0204 FROM 0.2 MILE WEST OF SOUTH FORK 

MOUNTAIN ROAD TO 0.9 MILE WEST OF REDDING CA 96049 

17400 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/02/16 
0%

GLEN CREEK ROAD. (530)605-5862 
AC OVERLAY 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $3,435,000 01/15/16 83%
02-2H4504 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 494519 13700 HWY 36E 

RED BLUFF, CA 96080 

$90,798
 $50,508

05/05/16 
11/30/16 

3%

REMOVE LOOSE SOIL FROM FAILED SLOPE (530)949-2984 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$1,049,561
 $257,698

02/16/16 
07/31/16 

82%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,405,324 09/24/14 88% 
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,781,413 
$129,863 

10/08/14 
08/24/16 

79% 

SUSPENDED 

HB1
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNING CONSTURCT, INC. ANWAR, TOFAEL $4,485,000 06/30/16 0%
02-2H7404 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. REDDING, CA 96049 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

07/14/16 
11/01/16 

0%

CREATE CATCHMENT AREA NEAR HIGHWAY (530)605-5862 
CONSTRU 

20.20 

201130 

02-TRI-299-23.3/23.3 IN TRINITY COUNTY NEAR DEL LOMA AT STIMPEL-WIEBELHAUS ANWAR, TOFAEL $2,460,000 01/28/16 100%
02-2H0904 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. 

ASSOCIATES,INC. 

P.O. BOX 492335 
1031 BUTTE STREET 

REDDING, CA 96001 

$938,966
 $0

04/18/16 
07/11/16 

38%

REMOVE ROCKS AND SOIL FROM ROADWAY REDDING, CA 96049 (530)605-5862 OVER RUN 

20.20 

201130 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,730,304 06/25/15 58%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,520,367
 $370,526

07/16/15 
09/30/16 

25%

HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-TRI-299-49.9/49.9 IN TRINITY COUNTY AT WEAVERVILLE AT MERCER FRASER COMPANY GREWAL, MANDHIR $595,000 03/04/16 48%
02-2H5304 1.3 MILES EAST OF GLENNISON GAP ROAD 

DIR'S EMERGENCY L.B. EUREKA, CA 95502 

P.O. BOX 1006 1031 BUTTE STREET 

REDDING, CA 96001 

$589,887
 $0

05/26/16 
04/04/16 

99%

CONSTRUCT ROCK BUTTRESS AND SHOULDER (530)604-5107 

20.20 

201130 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 51%
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,864,417
 $138,721

07/23/15 
09/30/16 

70%

POLYESTER CONCRETE OVERLAY 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 100% 
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$517,397 
$0 

06/08/15 
03/28/16 

93% 

BURNEY, CA 96013 (530)225-3073 OVER RUN 

20.20 

201131 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 02 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-VAR--/0
 
02-4E8124
 
ACST-P000-(396)E
 

--()
 

02-VAR--/0
 
02-0H2104
 
HSST-PG -( )0
 

C417- E -()
 

02-VAR--/0
 
02-0H5204
 

20.20
 

201130
 

02-VAR--/0
 
02-2H0804
 

20.80
 

315000
 

02-VAR--/0
 
02-1H9604
 

20.20
 

201130
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,959,196 06/30/15 88%

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$2,373,309
 $433,039

08/04/15 
08/12/16 

79%

(530)527-8417 

IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $1,959,002 02/05/16 42%

COUNTIES AT VARIOUS LOCATIONS. 

INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE OR 97070 

PO BOX 347 1031 BUTTE STREET, 

STE. 205 

$723,769
 $363,461

02/25/16 
11/09/16 

37%

REDDING, CA 96001 

(530)225-2922 

IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100%

COUNTIES AT VARIOUS LOCATIONS DIR'S 

EMERGENCY L.B. REDDING, CA 96002 

3710 ELECTRO WAY 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$471,093
 $0

11/06/14 
06/29/16 

64%

INSTALL WELLS, PUMPS, FILTERS (530)235-9806 OVER RUN 

IN SHASTA, SISKIYOU, AND TEHAMA TULLIS, INC. GRANADOS, ANTHONY $685,000 01/29/16 75%

COUNTIES AT VARIOUS LOCATIONS DIR'S 

EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$694,274
 $153,039

04/06/16 
07/29/16 

99%

GRIND BRIDGE SURFACE (530)949-1611 

SIS, SHA TEH I-5 VARIOUS DIR'S MEYERS EARTHWORK, INC. MALLORY, NICOLE $449,000 09/10/15 100% 

EMERGENCY L.B. 

UPGRADE IRRIGATION SYSTEMS REDDING, CA 96049 

P.O. BOX 493730 1031 BUTTE STREET 

REDDING, CA 96001 

$446,217 
$0 

10/30/15 
05/25/16 

99% 

(530)605-5871 OVER RUN 

Totals: Authorized Final Amt: $349,198,319 Completed to Date: $216,645,253 Work This Month: $21,694,234
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, $2,460,864 03/10/16 0%
03-0G1104 
STP-P032-(043) 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

03/22/16 
09/12/16 

0%

--() 
1764 SKYWAY SUSPENDED 
CHICO CA 95928 

03-BUT-32-30.9/31 IN BUTTE COUNTY NEAR CHICO AT 2.8 BALDWIN CONTRACTING CO. INC STEINER, BRIAN $385,000 03/21/16 0%
03-1H5104 MILES EAST OF PLATT MOUNTAIN ROAD 

DIR'S EMERGENCY F.A. 

DBA KNIFE RIVER CONSTRUCTION 

1764 SKYWAY ROAD 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$0
 $0

06/08/16 
0%

REMOVE AND REPLACE FAILED EASTBOUND CHICO, CA 95928 (530)218-3679 
LANE 

20.20 

201130 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. THURMAN, ANTHONY $1,284,575 03/25/16 17%
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$9,550
 $9,550

04/15/16 
01/26/17 

1%

(530)682-3791 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 49%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,703,516
 $209,775

06/11/15 
11/07/16 

63%

HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,407,476 09/29/15 73%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$8,379,546
 $89,900

10/14/15 
08/26/16 

88%

SUSPENDED 
CHICO CA 95928 

HA22 

03-BUT-99-30.8/30.8 IN SACRAMENTO, PLACER, YOLO, AND YUBA TIM PAXIN'S PACIFIC $5,686,095 06/17/16 0% 
03-3F8404 
STP-000C-(429) 

COUNTIES ON ROUTES 5, 50, 51, 65, 70, 

80, 99, AND 113 AT VARIOUS LOCATIONS 

EXCAVATION, INC 

9796 KENT STREET 

$0 
$0 

07/05/16 
0% 

--() 
UPDATE EXISTING TRAFFIC MONITORING ELK GROVE CA 95624 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$747,856
 $100,051

10/27/15 
11/19/16 

94%

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,135,144 05/13/15 9%
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$730,345
 $513,193

06/09/15 
06/08/17 

23%

HB1 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC $1,147,082 02/05/16 0%
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST $0
 $0

02/18/16 
0%

RUBBERIZED HOT MIX ASPHALT (GAP SUSPENDED 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-COL-45-24.6/28.8 IN COLUSA COUNTY ABOUT 4.4 MILES BALDWIN CONTRACTING COMPANY, $2,095,413 03/22/16 8%
03-0G4704 NORTH OF COLUSA FROM MAXWELL ROAD TO 

0.5 MILE NORTH OF PACKER ROAD 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$500,987
 $500,987

04/05/16 
09/12/16 

24%

COLD IN-PLACE RECYCLING & 1764 SKYWAY 

CHICO CA 95928 

03-ED-49-9.6/9.7 IN EL DORADO COUNTY ON ROUTE 49 AT DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $270,000 06/10/16 0% 
03-1H7204 PLEASANT VALLEY ROAD 

F.A. 

DIR'S EMERGENCY ENGINEERING, INC 

2585 COLD SPRINGS ROAD 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0 
$0 

07/05/16 
0% 

REPLACE 560' OF CMP CULVERT AND PLACERVILLE, CA 95667 (916)416-7548
REPAIR 

20.20 

201130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-ED-49-14.9/15.1
 
03-2F6004
 

HB71
 

03-ED-49-20.2/20.4
 
03-2F4004
 

HA42
 

03-ED-50-36.7/0
 
03-0H1304
 

20.20
 

201130
 

03-ED-89-8.6/13.8
 
03-1A8424
 
STP-P089-(109)E
 

--()
 

HA42
 

HA22
 

HB4N
 

03-ED-89-13.8/18
 
03-1A8434
 
STP-P089-(112)
 

--()
 

HA42
 

HA22
 

HB4N
 

Description

Type Of Work
 

IN PLACERVILLE, AT THE INTERSECTION
 

OF SPRING STREET AND ROUTE 50; ALSO
 

AT THE INTERSECTION OF SPRING STREET
 

AND COLOMA STREET.
 

UPGRADE CURB RAMPS, SIDEWALK AND
 

IN EL DORADO COUNTY ABOUT 4.7 MILES
 

NORTH OF PLACERVILLE AT 2.5 MILE
 

SOUTH OF JUNCTION ROUTE 153 WEST.
 

INSTALL UNDERGROUND PIPES
 

IN ED CO NEAR POLLOCK PINES ON ROUTE
 

50 AT BRIDAL VEIL FALLS DIR'S
 

EMERGENCY F.A.
 

CULVERT REPAIR
 

IN AND NEAR SOUTH LAKE TAHOE FROM
 

ROUTE 50 TO CASCADE ROAD
 

STORM WATER QUALITY IMPROVEMENTS
 

NEAR SOUTH LAKE TAHOE FROM CASCADE
 

ROAD TO UPPER EMERALD BAY ROAD
 

COLD PLAN AC/HMA CONCRETE/CULVERT
 

Contractor 

ROBERT J. FRANK CONSTRUCTION
 

2806 TARMAC ROAD
 

REDDING CA 96003
 

CCFG CONSTRUCTION
 

393 MORNING STAR DR
 

SONORA CA 95370
 

R A NEMETZ CONSTRUCTION CO.,
 

INC.
 

P.O. BOX 5306
 

GALT, CA 95632
 

QUALCON CONTRACTORS INC.
 

1645 ESMERALDA AVENUE
 

MINDEN NV 89423
 

DON GARCIA EXCAVATING &
 

PAVING, INC.
 

P O BOX 7176
 

SOUTH LAKE TAHOE CA 96158
 

Resident 
Engineer 

NANUGONDA, VEERA
 

3065 BLAIRS LANE
 

PLACERVILLE, CA 95667
 

(530)218-4803
 

WOODRUFF, JARRETT
 

11323 SANDERS DRIVE
 

RANCHO CORDOVA, CA 95742
 

(916)416-7548
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE,
 

P.O. BOX 2424
 

PLACERVILLE, CA 95667
 

(530)218-4803
 

ALTERTON, NATHAN
 

3065 BLAIRS LANE
 

PLACERVILLE, CA 95667
 

(530)957-1110
 

MONTPLAISIR, JARET
 

10960 WEST RIVER ST.
 

STE 101A
 

TRUCKEE, CA 96161
 

(530)682-5837
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$879,989 09/04/15 40%
 $356,306
 $182,276

09/23/15 
09/15/16 

40%

 $254,630 03/30/16 83%
 $179,146
 $172,193

05/02/16 
07/25/16 

70%

 $385,000 11/14/14 0%
 $195,987

 $0
01/15/15 
03/23/15 

51%

 $12,055,091 09/26/14 79%
 $9,971,174
 $450,274

10/10/14 
09/22/16 

80%

 $8,254,567 09/09/15 29%
 $2,604,474
 $850,017

10/14/15 
07/27/17 

31%

03-ED-193-10.1/10.1	 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD
03-2F7204	 $181,787 11/03/11
3065 BLAIRS LANE	 100%

STP- -( )	 $0 06/23/11


ROAD DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667

--()
 

REPAIR EB SHOULDER AND SLOPE BELOW	 (530)621-0986


20.20
 

201130
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-23.4/23.3 

20.20 

201130 

03-1H4804 
IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAL RIVER BRIDGE DIR'S EMERGENY 

F.A. 

REPLACE FAILED GABION WALL WITH 

SOLDIER PI 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$1,985,000
 $829,220

 $0

01/30/16 
05/11/16 
07/15/16 

0%

 42%

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5-24.8/28.6 

HA42 

03-0F3704 
IMNH-P -( )0 

7097- -() 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,729,076
 $4,255,821
 $1,173,721

12/02/15 
12/17/15 
10/31/16 

46%

 87%

03-GLE-32-1.3/4.3 
03-0G3804 

IN GLENN COUNTY IN AND NEAR ORLAND 

FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCT 

$900,822
 $0
 $0

03/10/16 
03/22/16 

0%

 0%

RHMA OVERLAY 1764 SKYWAY 

HM1 
CHICO CA 95928 

03-NEV-20-25.8/32 
03-4M4504 

IN NEVADA COUNTY NEAR NEVADA CITY AT 

VARIOUS LOCATIONS FROM 2.5 MILES EAST 

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 

MICHELS CORPORATION DBA 

MICHELS PIPELINE CONSTRUCTION 

PUSTOV, MICHAEL 

1715 16TH STREET SE 
138 NEW MOHAWK RD, 

STE B 

$370,165
 $51,938
 $51,938

03/14/16 
04/05/16 
09/27/16 

20%

 14%

HM2C 

OF WASHINGTON ROA 

CULVERT REHABILITATION 

SALEM OR 97302 

(916)208-9974 

NEVADA CITY, CA 95959 

03-NEV-49-15.1/21.8 
03-0G3304 
STP-P049-(168) 

--() 

IN NEVADA COUNTY IN AND NEAR NEVADA 

CITY FROM 0.1 MILE SOUTH OF COYOTE 

STREET TO OLD DOWNIEVILLE HIGHWAY AND 

FROM 0.1 MILE SOUTH O 

RUBBERIZED HOT MIX ASPHALT - GAP 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

JOHNSON, JEFF 

(530)632-6714

4522 PARKER AVE BLDG700 ST350 
138 NEW MOHAWK RD., 

STE. B 

NEVADA CITY, CA 95959 

$2,209,425 
$2,022,453 
$845,219 

03/10/16 
03/22/16 
07/26/16 

92% 

90% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-4.8/12.5 IN PLACER COUNTY FROM ROUTE 65/80 A. TEICHERT & SON, INC. DBA DELONG, ERIC $6,589,432 12/16/15 70%
03-4F0204 
NHP-PO65-(103) 

--() 

SEPARATION IN ROSEVILLE TO 0.3 MILE 

NORTH OF TWELVE BRIDGES DRIVE 

OVERCROSSING IN LINCOLN 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 
2520 WARREN DRIVE, 

STE. A 

ROCKLIN, CA 95677 

$5,077,902
 $1,959,466

01/07/16 
08/10/16 

77%

RHMA-O (OGFC) AND HMA-A OVERLAY (916)624-2932 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $23,205,946 01/28/14 84%
03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$22,406,537
 $1,477,474

02/21/14 
08/03/16 

94%

HA21 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 95077-5085 

P O BOX 50085 33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

RAVINE BRIDGE (530)346-7513 
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 

03-PLA-80-35.1/38 IN PLACER COUNTY NEAR COLFAX FROM A. TEICHERT & SON INC. DBA CLARK, MARTIN $32,402,090 03/10/16 13%
03-1F4004 
NHIM-D -( 

4194- -() 

)0 
LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 
33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$3,105,948
 $2,842,427

04/05/16 
08/07/17 

10%

HB4N 
(530)218-4832 

03-PLA-80-54.7/54.7 IN PLACER COUNTY NEAR EMIGRANT GAP LORANG BROTHERS CONSTRUCTION, ZINK, PHIL $295,000 02/11/16 88%
03-1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

INC. 

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

$152,995
 $0

04/20/16 
03/01/16 

52%

REPLACE CROSS CULVERT COLFAX, CA 95713 COLFAX, CA 95713 

20.20 
(530)628-7747 

201130 

03-PLA-80-69.3/69.8 IN PLACER COUNTY NEAR KINGVALE FROM MYERS AND SONS CONSTRUCTION, WARD, DONALD $487,902 02/17/16 100% 
03-0G3504 0.1 MILE EAST OF KINGVALE 

UNDERCROSSING TO NEVADA COUNTY LINE 

INDIVIDUAL SLAB REPLACEMENT (RAPID 

LP 

SACRAMENTO CA 95834 (916)801-3478

4600 NORTHGATE BLVD. SUITE 10 
33 DEPOT STREET 

COLFAX, CA 95713 

$524,183 
$0 

03/08/16 
06/24/16 

100% 

COMPLETED 
06/28/16 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

03District 

03-PLA-89-9.0/12.5 

Fed Aid 
Pgm Code 

03-0G4504 

Contract 

STP-P089-(117) 

--()

Location 
Storm Water 
Plan 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

Description 

COLD PLANE ASPHALT CONCRETE 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

JOHNSON, JEFF 

Resident 
Engineer 

(916)632-6714 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,300,397

Bid + CCOs

 $4,925

Comp To date

 $0

This Month 

03/25/16 

Awarded 

04/15/16 

Approved 

09/02/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$35,064,248
 $24,226,548
 $1,842,985

04/10/12 
04/27/12 
11/09/16 

80%

 70%

SUSPENDED 

03-PLA-193-4.4/5.4 

HB1 

03-4E8604 
HSST-P -(193) 

2--() 

--() 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,596,862
 $2,376,485
 $853,783

09/08/15 
09/23/15 
01/11/17 

41%

 42%

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,270,413
 $3,343,121

 $0

12/08/14 
12/31/14 
06/21/16 

100%

 100%

COMPLETED 
06/22/16 

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428) 

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,585,110
 $0
 $0

03/25/16 
04/25/16 

0%

 0%

03-SAC-5-15.8/16.9 

20.20 

201130 

03-1H4304 
IN SACRAMENTO COUNTY IN SCARAMENTO 

FROM 0.15 MILE NORTH OF THE 5/160 

SEPARATION TO0.26 MILE SOUTH OF THE 

FLORIN RD OVERCROSSDIR'S 

MEDIAN BARRIER AND TRAFFIC CONTROL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

GREYDANUS, WILLIAM 

(916)710-0286

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$535,000 
$0 
$0 

02/11/16 
05/12/16 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-18.7/18.7 IN SACRAMENTO COUNTY IN SACRAMENTO ST FRANCIS ELECTRIC $380,880 04/19/16 0%
03-2F4604 AT 43RD AVENUE UNDERCROSSING 

______________________________ SAN LEANDRO CA 94577 

1001 CARDEN STREET $0
 $0

05/05/16 
0%

MODIFY, UPGRADE SIGNALS 

03-SAC-5-20.0/25 IN SACRAMENTO COUNTY AT VARIOUS MARTIN BROTHERS CONSTRUCTION SCOTT, JEFF $2,757,024 07/16/15 72%
03-3F1704 
NH-000C-(392) 

--() 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$2,053,971
 $594,817

08/04/15 
08/25/16 

75%

HB1 
(916)263-4931 

03-SAC-5-23.3/23.3 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION BRENT BULLARD $1,640,000 05/10/16 56%
03-3F04A4 AT 1.4 MILE SOUTH OF 

BOULEVARD 

RICHARDS 

SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD #100 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$825,455
 $123,907

05/10/16 
09/15/16 

50%

REPLACE ALL PUMP HOUSE COMPONENTS (530)713-6823 

20.202011 

30 

03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,209,752 12/12/14 100%
03-3F0404 
IMNH-0056-(341) 

--() 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

CERES CA 95307 

3442 6TH STREET 

(530)713-6823 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$866,066
 $0

12/31/14 
02/16/16 

72%

OVER RUN 

HA42 

03-SAC-5-32.5/32.7 IN SACRAMENTO COUNTY NEAR SACRAMENTO DESILVA GATES CONSTRUCTION LP ELGHASSEIN, DEAN $979,186 11/16/15 100%
03-2F6304 
IMNH-P -( 

6344- -() 

)0 
FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. 

CREATE A LONGER DECELERATION LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD 3855 N. FREEWAY BLV., 

STE 120 

SACRAMENTO, CA 95834 

$746,628
 $0

12/07/15 
06/23/16 

76%

COMPLETED 
07/13/16 

(916)768-3597

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TIM PAXIN'S PACIFIC $507,688 04/05/16 0% 
03-2F5404 LOCATIONS 

ADD/RELOCATE/REPLACE FRWY LIGHTING 

EXCAVATION, INC 

9796 KENT STREET 

$0 
$0 

04/15/16 
0% 

ELK GROVE CA 95624 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF EISSA, HANI $808,808 03/25/16 20%
03-0G0404 LOCATIONS 

REHABILITATE BRIDGE DECKS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY BLVD. 

SACRAMENTO, CA 95834 

$260,567
 $260,567

04/12/16 
08/22/16 

32%

TEMPE AZ 85282 (916)416-7513 

03-SAC-12-3.6/5.6 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC TECLE, DANIEL $263,995 02/12/16 100%
03-0G4604 AT JACKSON SLOUGH ROAD AND AT 

TERMINOUS ROAD 

REPLACE AC SURFACING 

MODESTO CA 95354 

140 EMPIRE AVE 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$221,674
 $0

03/03/16 
07/18/16 

100%

COMPLETED 
07/19/16 

(916)919-4252 

03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $1,160,802 03/02/15 100%
03-4F1304 
HSNH-000 -(389) 

--() 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$964,665
 $0

03/26/15 
80%

HB1 
(916)718-8055 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,391,216 10/31/14 71%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,181,156
 $83,166

11/24/14 
09/19/16 

95%

(916)624-2932 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES PAVING & GRADING, OKPALA, MESHACK $101,721,685 07/29/11 70% 
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA INC. 

CONCORD, CA 94524 

P.O. BOX 6227 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$91,585,155 
$1,248,969 

08/24/11 
12/08/16 

91% 

HB5 SWPPP 
(916)718-8051



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

03District 

03-SAC-99-6.8/6.9 

Fed Aid 
Pgm Code 

03-3F6404 

Contract 

NHP-P099-(589) 

--() 

Location 
Storm Water 
Plan 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

SOUTH OF BADGER CREEK BRIDGE 

Description 

REPLACE AND LENGTHEN CONCRETE, 

Type Of Work 

MARTIN BROTHERS CONSTRUCTION 

Contractor 

SACRAMENTO CA 95826 

8801 FOLSOM BOULEVARD 

TECLE, DANIEL 

Resident 
Engineer 

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$1,366,940

Bid + CCOs

 $944,987

Comp To date

 $797,256

This Month 

11/10/15 

Awarded 

12/02/15 

Approved 

07/22/16 

Est Comp
Accepted 

88%

%Time

 69%

% Work 
Message 

(916)372-0172 

03-SAC-99-20.1/20.2 

20.20 

03-1H4504 
IN SACRAMENTO COUNTY ON ROUTE 99 

0.57 MILE NORTH OF FLORIN ROAD 

OVERCROSSING DIR'S EMERGENCY F.A. 

REPLACE FENCE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA, CA 95741 

P.O. BOX 1508 

SCOTT, JEFF 

(916)847-4916 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$885,000
 $0
 $0

02/02/16 
05/09/16 

0%

 0%

201130 

03-SAC-160-7.0/0 
03-3F3404 
BHNH-P160-(024)E 

--() 

NEAR ISLETON AT THREE MILE SLOUGH 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE 

FD THOMAS, INC 

CENTRAL POINT OR 97502 

217 BATEMAN DR 

TECLE, DANIEL 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$9,396,722
 $8,810,491
 $375,476

06/17/15 
07/13/15 
08/02/16 

94%

 94%

HA21 
(916)919-4252 

03-SAC-999-/0 
03-4F7104 
NHP-000C-(413) 

--() 

IN EL DORADO, PLACER, SACRAMENTO IN 

EL DORADO, PLACER, SACRAMENTO AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS AND UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

TECLE, DANIEL 

1792 KAISER AVENUE 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$2,530,412
 $289,011
 $289,011

01/12/16 
02/02/16 
09/08/16 

46%

 11%

(916)919-4252 

03-SIE-49-3.1/3.1 

20.20 

201130 

03-1H6704 
IN SIERRA COUNTY ABOUT 7 MILES NORTH 

OF CAMPTONVILLE AND 0.6 MILE SOUTH OF 

THE NORTH FORK YUBA RIVER BRIDGE 

DIR'S EMERGENCY L.B. 

CONSTRUCT A SOLDIER PILE RETAINING 

WALL 

MYERS & SONS CONSTRUCTION, L.P 

SACRAMENTO, CA 95834 

CROSBY, TIM 

(530)320-6460 

4600 NORTHGATE BLVD, SUITE100 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,585,000
 $0
 $0

05/13/16 
06/28/16 

0%

 0%

03-SIE-89-19.9/29.6 
03-0G1004 

NEAR SATTLEY FROM WEST JUNCTION 

ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

CROSBY, TIM 

(530)320-6460

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,083,125 
$1,008,101 

$49,619 

10/20/15 
11/02/15 
07/28/16 

77% 

93% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SIE-89-/2.3
 
03-1F2604
 
HSST-P -( )P
 

9113- -()
 

HB1
 

03-SUT-113-6.6/6.7
 
03-1H6604
 

20.20
 

201130
 

03-VAR-5-18.7/22.6
 
03-1H4204
 

20.20
 

201130
 

03-VAR-51-4.1/4.1
 
03-0H9504
 

20.20
 

201130
 

03-VAR-70-16.1/16.1
 
03-1H2104
 

20.20
 

201130
 

03-VAR-99-29.7/29.7
 
03-0H6204
 

20.20
 

201130
 

Description

Type Of Work
 

IN SIERRA COUNTY NEAR SIERRAVILLE
 

FROM 0.8 MILE NORTH OF NEVADA COUNTY
 

LINE TO 1.4 MILES NORTH OF NEVADA
 

COUNTY LINE
 

CONSTRUCT CONCRETE BOX CULVERT
 

IN SUTTER COUNTY NEAR ROBBINS AT
 

VARNEY ROAD. DIR'S EMERGENCY F.A.
 

REMOVE AND REPLACE CULVERT UNDER
 

SINKHOLE
 

IN SACRAMENTO COUNTY ON ROUTES 5 AND
 

99 ATVARIOUS LOCATIONS AND YOLO
 

COUNTY ON ROUTES 50 AND 80 AT VARIOUS
 

LOCATIONS DIR'S EMERGEN
 

REPLACE FAILED PCC SLABS WITH RAPID
 

STRENG
 

IN NEVADA, SACRAMENTO, AND PLACER
 

COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY L.B.
 

INSTALL IRRIGATION LINES
 

IN BUTTE AND SACRAMENTO COUNITES AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL RECLAIMED WATER SERVICE
 

HYDRANT
 

IN BUTTE, NEVADA, SUTTER AND YUBA
 

COUNTIESON STATE ROUTES 20 AND 99 AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL SMART CONTROLLERS
 

Contractor 

MEYERS EARTHWORK INC.
 

P.O. BOX 493730
 

REDDING CA 96049
 

A. TEICHERT & SON, INC. DBA
 

TEICHERT CONSTRUCTION
 

P.O. BOX 13557
 

SACRAMENTO, CA 95853
 

A. TEICHERT & SON, INC. DBA
 

TEICHERT CONSTRUCTION
 

P.O. BOX 13557
 

SACRAMENTO, CA 95853
 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95690
 

CLEARWATER CONSTRUCTION
 

SERVICES, INC. DBA CLEARWATER
 

LANDSCAPE SERVICES
 

3908 PLACITAS DRIVE
 

CAMERON PARK, CA 95682
 

WABO LANDSCAPE &
 

CONSTRUCTION,INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

Resident
 
Engineer
 

CROSBY, TIM
 

10960 WEST RIVER ST,
 

STE 101A
 

TRUCKEE, CA 96161
 

(530)320-6460
 

KNUDSON, CAMERON
 

379 COLUSA AVE.
 

YUBA CITY, CA 95991
 

(530)628-3842
 

GREYDANUS, WILLIAM
 

2777 DEL MONTE ST.
 

WEST SACRAMENTO, CA
 

95691
 

(916)710-0286
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD.
 

STE 210
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

%Time
% Work 

Message 

55%


 83%


 0%


 0%


 0%


 0%


 0%


 11%


 0%


 56%


 0%
 

12%
 

$1,647,075

 $1,372,137

 $591,155


 $485,000

 $0

 $0


 $1,185,000

 $0

 $0


 $1,601,000

 $172,544


 $0


 $271,000

 $152,254


 $0


 $1,705,000
 
$203,410
 
$10,014
 

01/12/16
 
02/11/16
 
09/02/16
 

04/29/16
 
06/29/16
 

01/19/16
 
05/11/16
 

08/17/15
 
10/26/15
 
06/30/16
 

09/01/15
 
12/10/15
 
12/18/16
 

06/05/15
 
08/07/15
 
09/30/16
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR--/0
 
03-0H5904
 

20.20
 

201130
 

03-VAR--/0
 
03-1H6504
 

20.20
 

201130
 

03-VAR--/0
 
03-0G0304
 
STP-000C-(404)
 

--()
 

03-VAR--/0
 
03-0H6004
 

20.20
 

201130
 

03-VAR--/0
 
03-1H2904
 

20.20
 

201130
 

03-VAR--/0
 
03-4F2704
 
HSNH-000C-(393)
 

--()
 

Description
Type Of Work 

IN SACRAMENTO AND PLACER COUNTIES ON
 

ROUTES 50, 80, AND 99 AT VARIOUS
 

LOCATIONS DIR'S EMERGENCY L.B.
 

INSTALL SMART CONTROLLERS
 

IN NEVADA COUNTY, PLACER COUNTY AND
 

YUBA COUNTY AT VARIOUS LOCATIONS
 

DIR'S EMERGENCY JOB AT L.B.
 

REPAIR 4 CULBERT AND PLACE OUTLET
 

RSP AT 3
 

IN EL DORADO AND PLACER COUNTIES AT
 

VARIOUS LOCATIONS (FED SPES NUMBER
 

00PE015)
 

BRIDGE DECK REHABILITATION WORK AT
 

IN BUTTE, NEVADA, AND SACRAMENTO
 

COUNTIES ON ROUTES 20,50, AND 99 AT
 

VARIOUS LOCATIONS INSTALL SMALLER
 

HORSEPOWER PUMPS
 

DIR'S EMERGENCY L.B.
 

IN YUBA AND PLACER COUNTIES ON ROUTES
 

49 AND 80 AT VARIOUS LOCATIONS
 

DIR'S EMERGENCY F.A.
 

REPAIR CULVERTS
 

IN GLENN AND SACRAMENTO COUNTIES AT
 

VARIOUS LOCATIONS
 

INSTALL AND/OR MODIFY SIGNALS AND
 

Contractor 

WABO LANDSCAPE &
 

CONSTRUCTION.INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

R.A. NEMETZ CONSTRUCTION CO.,
 

INC.
 

P.O. BOX 5306
 

GALT, CA 95632
 

VIKING CONSTRUCTION COMPANY,
 

INC.
 

P. O. BOX 1508
 

RANCHO CORDOVA CA 95741
 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95670
 

HANSEN BROS. ENTERPRISES
 

P.O. BOX 1599
 

GRASS VALLEY, CA 95945
 

Resident
 
Engineer
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

PUSTOV, MICHAEL
 

138 NEW MOHAWK ROAD,
 

STE. B
 

NEVADA CITY, CA 95959
 

(916)208-9974
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE
 

PLACERVILLE
 

(530)218-4803
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMANETO, CA 95834
 

(916)825-2272
 

PUSTOV, MICHAEL
 

138 NEW MOHAWK RD,
 

SUITE B
 

NEVADA CITY, CA 95959
 

(916)208-9974
 

STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO
 

6643 32ND STREET 3855 NORTH FREEWAY 
NORTH HIGHLANDS CA 95660 BLVD, ST120 

SACRAMENTO, CA 95834 

(530)682-5440

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$830,000

 $274,321


 $0


 $475,000

 $284,023


 $0


 $2,663,800

 $812,515

 $360,275


 $1,265,000

 $789,552


 $0


 $985,000

 $732,405


 $0


 $200,021
 
$114,960
 

$0
 

06/05/15
 
08/07/15
 
08/31/16
 

04/28/16
 
06/27/16
 
07/13/16
 

02/10/16
 
03/03/16
 
12/08/16
 

06/05/15
 
08/21/15
 
09/30/16
 

10/23/15
 
02/01/16
 
06/10/16
 
06/29/16
 

%Time
% Work 

Message 

0%


 33%


 50%


 60%


 36%


 31%


 0%


 62%


 100%


 74%


OVER RUN
 

06/02/15 60%
 
06/25/15
 

57%

06/30/16
 

SUSPENDED
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

03District

03-YOL-5-/0 

Fed Aid 
Pgm Code 

03-0G0504 

Contract 

NHP-000C-(403) 

--() 

Location 
Storm Water 
Plan 

IN YOLO COUNTY AT VARIOUS LOCATIONS 

Description 

PLACE BRIDGE DECK PREVENTATIVE 

Type Of Work 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

Contractor 

BENICIA CA 94510 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)263-5648 

2990 BAY VISTA COURT, SUITE D 
3951 PERFORMANCE DR., 

STE. C 

SACRAMENTO, CA 95838 

$2,454,662

Bid + CCOs

 $2,070,303

Comp To date

 $210,463

This Month 

09/25/15 

Awarded 

10/14/15 

Approved 

09/12/16 

Est Comp
Accepted 

65%

%Time

 90%

% Work 
Message 

03-YOL-16-23.2/23.5 
03-0C4714 
HSST-P -( )P 

6039- -() 

IN YOLO COUNTY NEAR CAPAY, FROM 0.3 

MILE WEST OF COUNTY ROAD 82B TO 

COUNTY ROAD 82B. 

SHOULDER WIDENING AND CURVE 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

$1,171,617
 $0
 $0

06/02/16 
06/23/16 

0%

 0%

HB1 

03-YUB-65-/4.8 
03-4F0404 
STP-P065-(102) 

--() 

IN AND NEAR WHEATLAND FROM THE BEAR 

RIVER BRIDGE 19-0013 TO 0.3 MILE 

NORTH OF SOUTH BEALE ROAD 

HMA OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

TRI, PRESTON 

(916)416-5572 

11555 DUBLIN BLVD 3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO, CA 95838 

$3,438,488
 $3,047,125
 $805,079

09/10/15 
10/06/15 
07/29/16 

84%

 88%

03-YUB-70-3.9/3.9 
03-0G0204 

IN BUTTE, COLUSA AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR AND RESURFACE BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

THURMAN, ANTHONY 

(530)682-3791

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$308,293 
$273,404 
$29,313 

02/12/16 
02/25/16 
08/05/16 

81% 

85% 

Totals: Authorized Final Amt: $329,521,714 Completed to Date: $218,752,836 Work This Month: $19,954,316



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 35 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-ALA-0-/0 

Fed Aid 
Pgm Code 

04-2G5014 

Contract 

HSNH-PG -( )X 

1595- E -() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY, ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

MIDSTATE BARRIER, INC. 

Contractor 

STOCKTON CA 95213 

3291 SOUTH HWY 99 

ROBERT LE 

Resident 
Engineer 

(408)595-4007 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$4,327,222

Bid + CCOs

 $3,675,111

Comp To date

 $95,048

This Month 

11/03/15 

Awarded 

11/16/15 

Approved 

08/26/16 

Est Comp
Accepted 

78%

%Time

 84%

% Work 
Message 

04-ALA-13-4.3/9.6 
04-1J1904 
NHP-P013-(027)E 

--() 

IN ALA COUNTY IN OAKLAND FROM RTE 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$4,112,578
 $3,813,604
 $728,695

09/28/15 
10/14/15 
07/31/16 

100%

 93%

04-ALA-13-4.9/4.9 
04-1SS414 
NHP-P013-(026)E 

--() 

IN ALAMEDA IN OAKLAND AT 0.1 MILE 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

JASON TRINH 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,671,153
 $1,501,412
 $177,769

10/26/15 
11/05/15 
08/09/16 

84%

 88%

04-ALA-13-5.3/13.9 
04-1J3504 

IN ALAMEDA COUNTY AT VARIOUS TREAT 

BRIDGE DECK WITH METHACRYLATE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORPORATION OF 

CALIFORNIA 

TEMPE AZ 85282 

1310 W. 23RD STREET 

$1,028,028
 $0
 $0

06/13/16 
07/05/16 

0%

 0%

HM 

04-ALA-13-8.3/8.3 
04-1SS024 
STP-P013-(033)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND NEAR 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,386,782
 $1,474,586
 $875,606

03/14/16 
04/05/16 
12/01/16 

39%

 44%

HA23 

04-ALA-13-8.8/0 
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

IN ALAMEDA COUNTY, IN OAKLAND, ON 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TRINH, JASON 

(510)774-6007

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,318,587 
$1,207,469 
$147,600 

11/20/15 
12/17/15 
08/02/16 

95% 

91% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-/0
 
04-2J1404
 
NHP-X001-(599)E
 

--()
 

04-ALA-24-5.1/6.2
 
04-294944
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Description

Type Of Work
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE OVERHEAD SIGN PANELS
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS
 

ON ROUTES 24,580,680,880, AND 980
 

BRIDGE REPAIR WORK
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

Contractor 

BC TRAFFIC SPECIALIST BC
 

TENTALS INC. DBA
 

638 W SOUTHERN AVE
 

ORANGE CA 92865
 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

TABER CONSTRUCTION, INC.
 

PO BOX 1309 .
 

MARTINEZ, CA 94553
 

Resident 
Engineer 

BEHNIWAL, NACHHATAR
 

(NEIL)
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94545
 

(510)867-6032
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

HALALI, BEHZAD
 

171 BURMA ROAD, BLDG
 

#3
 

OAKLAND, CA 94607
 

(510)867-6107


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$3,157,254

 $432,190

 $396,310


 $2,291,280

 $1,720,129


 $3,640


 $2,585,000

 $2,435,001


 $0


 $2,962,035

 $764,725

 $208,743


 $865,655

 $758,181


 $0


 $14,972,351
 
$13,671,530
 

$363,790
 

02/24/16 20%

03/16/16
 

14%

05/12/17
 

08/06/14 0%

08/21/14
 

0%

03/14/19
 

PLANT EST
 

SATIS
 

01/13/14 100%

01/13/14
 

94%

07/30/16
 

OVER RUN
 

10/15/15 54%

11/04/15
 

26%

10/27/16
 

12/19/12 0%

02/13/13
 

0%

09/09/16
 

PLANT EST
 

SATIS
 

07/29/14 49%
 
08/19/14
 

91%

07/01/16
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 37 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE GOLDGRUBER, RONALD $6,185,492 05/31/12 0%
04-292264 
ER-15A3-(004)E 

--() 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$6,188,619
 $3,410

06/27/12 
10/04/16 

0%

PLANT EST 

HA42 SWPPP 
CONSTRUCT BIKEWAY (510)385-7004 SATIS 

04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY, JESSICA $305,915 09/19/14 50%
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

$286,849
 $700

10/02/14 
02/05/18 

100%

STORM WATER MITIGATION (510)385-8163 

HA22 

04-ALA-84-10.5/10.5 IN ALAMEDA COUNTY IN FREMONT MCGUIRE AND HESTER HARPAL CHAHAL $553,850 12/23/15 93%
04-0J9404 MAINTENENCE STATION NO. 5706 AT 245 

MOWRY AVENUE OAKLAND CA 94603 

9009 RAILROAD AVENUE 25100 SANTA CLARA 

STREET 

$529,785
 $83,805

01/07/16 
08/02/16 

96%

CONSTRUCT VEHICLE RINSE STATION HAYWARD, CA 94544 

HM5 
(510)867-6091 

04-ALA-84-10.8/18 IN ALAMEDA COUNTY FROM ROUTE 238 IN AMERICAN CIVIL CONSTRUCTORS MOGHADAM SIAVOSH $1,451,215 05/11/16 40%
04-2A3314 
NHSN-HP -( 

4043-E -() 

)P 
FREMONT TO ROUTE 680 IN SUNOL 

CONSTRUCT MINOR SAFETY IMPROVEMENTS 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 
5675 - B GIBRALTAR 

DRIVE 

PLEASONTON, CA 94588 

$187,849
 $187,849

06/02/16 
08/23/16 

13%

HB4 
(510)385-8168 

04-ALA-84-18.0/22.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM BAY CITIES PAVING & GRADING, GREWAL, SATINDER $2,095,265 06/03/16 0%
04-1J2504 
NHP-P084-(045)E 

--() 

ROUTE 680/84 SEPARATION TO 0.1 MILE 

SOUTH OF RUBY HILL DRIVE 

___________________ 

INC. 

CONCORD, CA 94520 

PO BOX NO. 6227 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$0
 $0

06/23/16 
10/11/16 

0%

ASPHALT CONCRETE RESURFACING (510)224-6040 

04-ALA-84-22.9/25.7 IN ALAMEDA COUNTY IN AND NEAR LIVER DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL $35,268,817 09/30/15 10% 
04-297624 
STP-P084-(042)E 

--() 

MORE AND PLEASANTON FROM .1 MILE SO 

TH OF RUBY HILL DRIVE TO 0.6 MILE 

NORTH OF CONCANNON BLVD. 

GERHARDS 

DUBLIN CA 94568-2909 

11555 DUBLIN BLVD 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$5,082,977 
$1,653,085 

10/20/15 
08/20/18 

14% 

HB4C 
EXPRESSWAY WIDENING - SEGMENT 2 SOU (510)715-7920
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

04-ALA-92-6.3/6.8
 
04-2G3614
 

HB32
 

04-ALA-260-.8/2
 
04-4A4804
 
NHP-P260-(005)E
 

--()
 

HA21
 

04-ALA-580-.4/48
 
04-2G5224
 
HSNH-PIG -( )X
 

1601- E -()
 

HC153
 

04-ALA-580-4.7/8.2
 
04-4A07U4
 
ACIM-5801-(051)E
 

--()


HB4N SWPPP
 

04-ALA-580-4.9/5
 
04-1SS034
 
NHPI-580 -( )1
 

064- E -()
 

HA23
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

IN ALAMEDA CTY IN HAYWARD ON RTE 92
 

FROM .2 M WEST OF RTE 92/880 SEPARA
 

TION TO SATA CLARA ST. & ON RTE 880
 

FROM .1 M SOUTH OF TEN
 

REPLACEMENT PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY, ROUTE 260 IN AND
 

NEAR ALAMEDA AND OAKLAND FROM 0.1
 

MILE WEST OF POSEY AND WEBSTER ST T
 

UBES TO 0.1 MILE EAST OF
 

REPAIR HANDRAIL AND SIDEWALK ALONG
 

IN ALAMEDA COUNTY ON RTE 580 FROM
 

GREEVILLE ROAD UC TO CERRITO CREEK
 

AND ON RTE 680 FROM SCOTT RD UC TO
 

SUNOL-KOOPMAN UC
 

UPGRADE TRANSITION RAILING AT
 

IN ALAMEDA COUNTY IN AND NEAR
 

LIVERMORE FROM 1.0 MILE EAST OF
 

NORTH FLYNN ROAD TO GREENVILLE ROAD
 

UNDERCROSSING
 

CONST TRUCK CLIMBING LN & RET WALLS
 

IN ALAMEDA COUNTY, ON WESTBOUND OF
 

ROUTE 580. AT PM 5.0
 

CONSTRUCT SOLDIER PILE WALL
 

Resident 

Contractor Engineer 

BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN 

77 LARKSPUR STREET 1007 KNOX AVENUE 
SAN RAFAEL CA 94901 SAN JOSE, CA 95122 

(831)325-4872 

BORTOLUSSI AND WATKIN MACKLE, BRIAN 

77 LARKSPUR STREET 1007 KNOX AVENUE 
SAN RAFAEL, CA 94904-4886 SAN JOSE, CA 95122 

(831)325-4875 

GORDON N. BALL, INC. RUZIC, JOHN 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 
ALAMO CA 94507 RICHMOND, CA 94804 

(510)714-7056 

DIRT AND AGGREGATE MOGHADAM, SIAVOSH 

INTERCHANGE, INC. 5675-B GIBRALTAR 
20905 NE SANDY BLVD. DRIVE 
FAIRVIEW OR 97024 PLEASANTON, CA 94588 

(510)385-8168 

DESILVA GATES CONSTRUCTION GREWAL, SATINDER 

MATHEW P. MASCARO 5675 B. GIBRALTAR 
8638 PATTERSON PASS ROAD DRIVE 
LIVERMORE, CA 94550 PLEASANTON, CA 94588 

(925)460-3502 

GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE
 

246 GHILOTTI AVENUE
 5675 B. GIBRALTAR
 
SANTA ROSA CA 95407
 DRIVE
 

LIVERMORE, CA 94588
 

(925)250-5611


 $626,818 10/09/14 0%
 $581,418

 $1,674
10/22/14 
05/03/16 

0%

PLANT EST 

SATIS 

$1,300,086 05/20/13 0%
 $1,223,397

 $1,960
06/13/13 
04/14/17 

0%

PLANT EST 

SATIS 

$8,241,596 10/20/15 78%
 $6,619,329
 $1,488,657

11/02/15 
08/29/16 

80%

 $1,189,386 12/04/15 100%
 $1,171,027

 $0
12/22/15 
07/01/16 

100%

07/01/16 
COMPLETED 

$42,608,336 06/18/12 100%
 $41,604,132

 $85,334
07/16/12 
08/09/16 

96%

OVER RUN 

$6,976,811 12/18/15 49% 
$4,569,447 
$861,792 

01/14/16 
10/19/16 

65% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $71,185,969 11/20/12 100%
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)460-3504 

5675B GIBRALTAR DRIVE 

PLEASANTON, CA 94588 

$72,406,032
 $191,836

12/20/12 
08/01/16 

100%

OVER RUN 

HB5 SWPPP 

04-ALA-580-19.4/46 IN ALAMEDA COUNTY DIRT AND AGGREGATE ALEMAYEHU, WONDWOSEN $3,082,222 09/30/15 82%

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

UPGRADE TRANSITION RAILING INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,935,293
 $400,630

10/15/15 
08/09/16 

63%

04-ALA-580-30.5/30.5 NEAR SAN LEANDRO, AT RTE. 238, VALENTINE CORPORATION . . . HARPAL CHAHAL $1,183,000 10/15/15 100%
04-0K7604 SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. SAN RAFAEL, CA 94901 

111 PELICAN WAY, 25100 SANTA CLARA 

STREET, 

$1,107,530
 $0

10/15/15 
06/30/16 

94%

REPAIR JOINT SEAL ASSEMBLIES HAYWARD, CA 94544 OVER RUN 

20.20.201 
(510)867-6091 

130 

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION CO INC REZA, KAMKAR $1,294,340 10/22/14 100%
04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 
5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,254,948
 $0

11/05/14 
06/29/16 

100%

COMPLETED 
07/06/16 

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001 

04-ALA-580-32.4/32.5 IN ALAMEDA COUNTY, IN SAN LEANDRO AT GORDON N. BALL, INC. KAMKAR, REZA $1,730,611 08/31/15 39%
04-2G8604 
NHPI- 580-(059)E 

--() 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

ALAMO CA 94507 

333 CAMILLE AVENUE 5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,672,070
 $20,910

09/18/15 
08/16/16 

94%

HA23 
(510)385-8001 

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,443,062 09/19/14 100% 
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 

P O BOX 50085 

(925)460-3519

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,450,740 
$0 

10/08/14 
04/11/16 

100% 

COMPLETED 
06/30/16 

HA23 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-32.9/46.5 IN ALAMEDA COUNTY AT VARIOUS PACIFIC INFRASTRUCTURE BEHNIWAL, NCHHATAR $964,468 08/24/15 100%
04-3G7104 
NHPI-X001-(592)E 

--() 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(NEIL) 

25100 SANTA CLARA 

STREET 

$790,253
 $98,044

09/11/15 
07/30/16 

82%

OVER RUN 

HB4N 
HAYWARD, CA 94545 

(510)867-6032 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $13,372,332 02/18/15 100%
04-4H2214 
NHPI-X001-(588)E 

--()

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,918,598
 $74,269

03/10/15 
08/31/16 

94%

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY LOI, LAWRENCE $13,182,808 12/14/15 20%
04-1A6724 
NHPI-580 -( 

065- E -()

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)867-6035 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,659,615
 $440,212

12/22/15 
12/29/17 

13%

HA21 

04-ALA-580-/0 REPAIR SMART CONTROLLER REPAIR PUMP SUAREZ & MUNOZ CONSTRUCTION HOLLIS, JOHN $905,000 10/08/15 100%
04-0K3104 INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

FACILITIES DIRECTOR'S ORDE 

INC . . 

HAYWARD, CA 94545 

20975 CABOT BLVD 

(510)867-4515 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$836,916
 $0

12/10/15 
06/14/16 

100%

OVER RUN 
06/30/16 

DROUGHT MITIGATION - WATER 
20.20.201 

CONSERVATION 
130 

04-ALA-680-12.0/16 IN ALAMEDA COUNTY AT SUNOL AND IN FBD VANGUARD CONSTRUCTION ALEMAYEHU, WONDWOSEN $813,216 05/05/16 0%
04-3J4604 PLEASANTON FROM 0.1 MILE NORTH OF 

EAST JUNCTION ROUTE 84 TO LAGUNA LIVERMORE CA 94550 

651 ENTERPRISE COURT 5675 B. GIBRALTAR 

DRIVE 

$0
 $0

05/24/16 
08/26/16 

0%

CREEK LANE UNDERCROSSING PLEASANTON, CA 94588 
SLAB REPLACEMENT (510)385-5768 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $50,226,889 03/15/16 12% 
04-2J0704 
HSNH-PI -( 

1- 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$8,513,166 
$3,704,807 

03/29/16 
10/29/18 

17% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-ALA-880-8.5/8.5 

Fed Aid 
Pgm Code 

04-0J3504 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY IN FREMONT NEAR 

THORNTON AVENUE AT EAST NEWARK 

UNDERPASS 

Description 

INSTALL ROCK SLOPE PROTECTION 

Type Of Work 

AMERICA PACIFIC CONSTRUCTION 

Contractor 

BREA CA 92821 

201 LAUREL AVE # 13 

ZHANG, RUI 

Resident 
Engineer 

(510)867-6031 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$231,822

Bid + CCOs

 $224,322

Comp To date

 $224,322

This Month 

03/08/16 

Awarded 

03/16/16 

Approved 

08/01/16 

Est Comp
Accepted 

73%

%Time

 100%

% Work 
Message 

04-ALA-880-18.4/18.4 
04-172454 
IM- -( ) 

--() 

IN HAYWARD, 1.7 MILES NORTHEAST OF A 

STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

JOHN SEMSEN LANDSCAPING 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

BAILEY, JESSICA 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$476,766
 $307,096
 $88,779

12/16/15 
01/26/16 
08/22/19 

8%

 64%

04-ALA-880-28.2/28.2 
04-1J5804 

IN ALAMEDA COUNTY IN OAHLAND AT 

FRUITVALE AVENUE OVERHEAD 

SPOT BLAST CLEAN AND PAINT STEEL 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

$3,387,212
 $0
 $0

06/09/16 
06/23/16 

0%

 0%

04-ALA-880-28.4/29.2 

HB4N 

04-0A7104 
NHPA-8801-(070)E 

--() 

IN OAKLAND FROM 0.2 MILE SOUTH OF 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

MODIFY INTERCHANGE AND CONSTRUCT 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$57,232,537
 $23,455,510

 $698,153

04/30/14 
05/13/14 
09/12/18 

35%

 41%

04-ALA-880-28.9/29 

20.20.201 

130 

04-0K9104 
23RD AVENUE OVER CROSSING BRIDGES 

REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING 

ALONG RIGHT EDGE-OF-DEC 

REMOVE BRIDGE RAILING, PLACE FENCING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 

JOY CHEUNG 

(408)591-5122 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94542 

$565,000
 $574,054

 $0

10/27/15 
10/28/15 
08/30/16 

100%

 99%

04-ALA-880-32.9/33.9 
04-4A8104 
NHPI- 880-(071)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 

MILE SOUTH OF 7TH STREET TO 0.4 MILE 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

GALLAGHER & BURK INC 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

TRINH, JASON 

(510)231-7914

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,627,891 
$1,547,221 

$2,430 

09/12/14 
10/08/14 
03/13/18 

42% 

100% 

HA22 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-980-.3/1.7 IN ALAMEDA COUNTY IN OAKLAND ON RTE BAY CITIES PAVING & GRADING, $2,389,081 06/23/16 0%
04-4J6104 
NHPI-0980-(005) 

980 0.2 MILES WEST OF 11TH STREET 

OVERCROSSING TO 30TH STREET 

INC. 

1450 CIVIC CT. BLDG. B #400 

$0
 $0

07/18/16 
0%

--() 
UNDERCROSSING CONCORD CA 94520 

COLD PLANE AC PAVMT/RHMA OVERLAY 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 100%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,270,431
 $0

11/07/13 
06/29/16 

100%

REPLACE FIRE LIFE/BUILDING (510)385-6887 OVER RUN 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,803,654 08/12/14 100%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,183,014
 $48,422

09/02/14 
11/02/16 

96%

OVER RUN 
(510)943-2923 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,863,142 10/13/15 100%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,723,078
 $18,813

10/23/15 
12/30/16 

92%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $665,000 10/27/15 100%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$552,709
 $0

02/10/16 
09/30/16 

83%

PITTSBURG HAYWARD, CA 94545 (510)867-4515 OVER RUN 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH CALE SHERMAN BAY CITIES PAVINGHATIFI, AMIR $56,438,260 05/25/12 100% 
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

& GRADING, INC. 

1450 CIVIC CT., BLDG B STE400 
2727 SYSTRON DRIVE, 

STE 150 

$54,477,568 
$493,141 

07/03/12 
08/15/16 

97% 

OVERCROSSING CONCORD, CA 94520 CONCORD, CA 945189 

HB4C SWPPP 
WIDEN ROADWAY AND RECONSTRUCT (510)867-6034
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-CC-4-/0 

Fed Aid 
Pgm Code 

04-2J1504 

Contract 

NHP-X013-(029)E 

--() 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE OVERHEAD SIGN PANELS 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

WILSONVILLE OR 97070 

PO BOX 347 

REZAEI, ASGHAR 

Resident 
Engineer 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,523,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/28/16 

Awarded 

02/18/16 

Approved 

05/31/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-CC-24-5.2/5.6 

HA4 

04-3G1604 
NHP-P024-(033)E 

--() 

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,516,228
 $3,539,093

 $0

12/12/14 
01/15/15 
12/31/17 

34%

 99%

04-CC-80-.2/8.5 

20.80,315 

000 

04-2K0504 
IN CC COUNTY, IN RICHMOND AND PINOLE, 

FROM CENTRAL AVE. TO BARRETT AVE, AND

 AT PINOLE VALLEY ROAD 

RESURFACE BRIDGE DECKS 

O. C. JONES AND SONS INC. 

BERKLEY, CA 94710 

1520 FOURTH STREET, 

JOLIE SCHNEIDER 

(925)602-9402 

2727 SYSTRON DRIVE, 

SUITE 150, 

CONCORD, CA 94509 

$3,895,000
 $0
 $0

05/31/16 
05/31/16 

0%

 0%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$6,149,762
 $4,468,695
 $882,004

01/05/16 
01/29/16 
08/24/16 

76%

 70%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

329 SOUTH HWY 99 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,275,530
 $1,266,846
 $584,833

12/11/15 
01/07/16 
09/01/16 

94%

 87%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$4,251,237 
$3,464,567 
$329,943 

10/21/15 
11/16/15 
09/16/16 

67% 

81% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 69%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$26,139,646
 $1,243,748

05/05/14 
05/01/17 

91%

(510)774-4372 

04-CC-680-10.4/0 NEAR DANVILLE, AT 0.1 MILE SOUTH OF RGW CONSTRUCTION, INC. SINGH, RANJEET $2,568,813 01/05/16 100%
04-1SS474 
NHPI-680 -( 

067- E -()

)1 
STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP LIVERMORE CA 94550 

550 GREENVILLE RD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,528,835
 $625,208

01/22/16 
08/01/16 

98%

(510)385-6886 

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE $244,444 03/04/16 0%
04-2G4524 
HSNH-PIG -( )6 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

INTERCHANGE, INC. 

20905 NE SANDY BLVD. 

$0
 $0

03/22/16 
0%

 1- 07-(E) 
SOUTH OF MARIN VISTA AVENUE FAIRVIEW OR 97024 

HM3J 

--() 
CONCRETE BARRIER TRANSITIONS/MGS 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC MONICA SEGOBIA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,876,724
 $6,397

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION MIAN ARSHAD $2,394,337 11/24/15 32%
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,005,526
 $287,302

12/18/15 
03/01/17 

42%

(925)602-9021 

04-LAK-29-/25.8 IN LAKE, MARIN, NAPA, SOLONO, AND THE PROFESSIONAL TREE CARE CO JOHN HOLLIS $3,275,000 06/20/16 0% 
04-2K2504 SONOMA COUNTIES, AT VARIOUS LOCATIONS 

REMOVE AND DISPOSE OF TREES BERKELEY, CA 94710 

2828 8TH STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0 
$0 

06/20/16 
12/30/16 

0% 

(510)867-4515

20.20.201 

130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

04District 

04-MRN-1-10.9/0 

Fed Aid 
Pgm Code 

04-4S2204 

Contract 

STP-P001-(589)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

Description 

CONSTRUCT RETAINING WALL/ROAD 

Type Of Work 

GHILOTTI CONSTRUCTION CO. INC. 

Contractor 

SANTA ROSA, CA 95407 

STEVE RUSSELL 

Resident 
Engineer 

(510)774-6297 

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,315

Bid + CCOs

 $1,045,210

Comp To date

 $138,825

This Month 

08/05/15 

Awarded 

08/19/15 

Approved 

02/19/20 

Est Comp
Accepted 

6%

%Time

 60%

% Work 
Message 

HA23 

04-MRN-1-13.1/15 
04-1J8404 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2 

MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. 

AC RESURFACING 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$809,020
 $722,734

 $686

05/07/15 
06/08/15 
07/29/16 

98%

 89%

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298
 $258,318
 $258,318

05/12/15 
06/08/15 
08/12/16 

40%

 29%

04-MRN-1-22.8/28.5 
04-3J4704 

IN MARIN COUNTY OLEMA CK BRIDGE TO 

LAGUNITAS CK BRIDGE AND NEAR TOMALES 

FR 0.4 MI NORTH OF 2ND STREET TO 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

P.O. BOX 639 

$933,181
 $0
 $0

06/09/16 
06/23/16 

0%

 0%

SONOMA CO. 

COLD PLANE AC PAVEMENT & PLACE HMA 

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,839,340
 $1,330,718
 $197,678

03/17/16 
04/05/16 
08/17/16 

76%

 72%

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,608,415 
$1,986,179 
$448,588 

11/05/15 
12/02/15 
08/16/19 

75% 

77% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $44,015,869 01/21/16 4%
04-264094 
NHP-Q101-(261)N 

21L- -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G, 

PETALUMA, CA 94954 

$6,995,237
 $5,561,884

02/18/16 
04/18/18 

16%

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,382,264 01/28/16 25%
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$2,610,024
 $0

03/03/16 
10/30/16 

35%

HA21 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL VALEH, SYD $1,481,990 01/12/16 0%
04-2J1804 
NHP-000C-(415)E 

--() 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$0
 $0

02/02/16 
10/14/16 

0%

(707)576-2310 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,661,930 10/12/15 100%
04-4G4704 
HSNH-PIG -( 

--() 

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,640,322
 $0

11/02/15 
07/12/16 

100%

COMPLETED 
07/12/16 

(510)774-6297 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $595,166 07/31/15 11%
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$332,145
 $6,381

08/19/15 
03/03/20 

57%

(510)385-8163 

HB4C 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100% 
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957 
$0 

01/14/13 
09/30/16 

99% 

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-NAP-29-25.5/28.4 

Fed Aid 

HA22 

Pgm Code 

04-259404 

Contract 

STP-P029-(014)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY IN AND NEAR ST. HELENA 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

Description 

OVERLAY, WIDEN, 2-WAY TURN LANES 

Type Of Work 

MARTY MURPHY GHILOTTI 

BROTHERS, INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SANTOS, BRIAN 

Resident 
Engineer 

(510)774-4386 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$10,547,860

Bid + CCOs

 $6,758,989

Comp To date

 $169,683

This Month 

03/17/15 

Awarded 

04/02/15 

Approved 

10/26/16 

Est Comp
Accepted 

63%

%Time

 64%

% Work 
Message 

04-NAP-29-47.0/47.2 

HA21 

04-4A0904 
STP-P029-(117)E 

--() 

IN NAPA COUNTY ON ROUTE 29 AT THE 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

VALEH, SYD 

(707)576-2310 

403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,918,860
 $4,752,958

 $33,636

02/23/15 
03/04/15 
12/12/16 

74%

 96%

04-NAP-121-16.7/16.9 
04-1K8004 

IN NAPA COUNTY, NEAR NAPA, AT 0.6 

TO 0.8 MILES NORTH OF WOODEN VALLEY 

ROAD 

CONSTRUCT SOLIDER PILE WALL 

GORDON N BALL INC. 

ALAMO, CA 94507 

333 CAMILLE AVE, 

. . PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$5,409,000
 $1,122,057

 $0

03/18/16 
03/18/16 
11/15/16 

12%

 21%

SUSPENDED 

20.20.201 

130 

04-NAP-128-17.9/17.9 
04-2G9404 
STP-P128-(058)E 

--() 

IN NAPA COUNTY, AT 1.1 MILES WEST OF 

KNOXVILLE ROAD 

CONSTRUCT ROADWAY RETAINING SYSTEM 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

$813,920
 $0
 $0

06/03/16 
06/14/16 

0%

 0%

HA23 

04-NAP-128-20.2/20.2 

HA23 

04-3G7604 
STP-P128-(055)E 

--() 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

(570)386-5732 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648
 $367,086

 $0

12/18/14 
01/12/15 
09/30/16 

85%

 69%

04-NAP-128-29.7/29.7 

HA23 

04-2G9504 
NHP-P128-(057)E 

--() 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

STEELHEAD CONSTRUCTORS, INC. 

REDDING, CA 96003 

2940 INNSBRUCK DRIVE 

PANTENIA, DANILO 

(510)224-6309

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$994,932 
$875,962 
$291,268 

12/10/15 
01/07/16 
08/24/16 

50% 

87% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-NAP-128-32.9/34.2 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-0K8804 

Contract 
Location 

Storm Water 
Plan 

IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

Description 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

Type Of Work 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

Contractor 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

Resident 
Engineer 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000

Bid + CCOs

 $1,592,749

Comp To date

 $0

This Month 

10/28/15 

Awarded 

10/28/15 

Approved 

06/24/16 

Est Comp
Accepted 

6%

%Time

 100%

% Work 
Message 

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000
 $254,968

 $0

02/05/15 
02/05/15 
06/15/16 

95%

 70%

04-SCL-9-3.6/11.4 

HA21 

04-1A3404 
STP-P009-(022)E 

--() 

IN SANTA CLARA COUNTY IN SARATOGA AND 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

BRIDGE RAIL REPLACEMENT 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

CHOI, EUNMI 

(408)210-8203 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,811,008
 $346,315
 $346,315

01/19/16 
02/04/16 
10/15/16 

24%

 19%

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,475,000
 $3,454,923

 $0

01/22/13 
01/22/13 
06/30/16 

76%

 99%

04-SCL-17-5.4/5.4 
04-1J5704 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATION 

BLAST CLEAN/PAINT STEEL GIRDERS 

TECHNO COATINGS INC. 

ANAEHEIM CA 92805 

1391 S. ALLEC ST. 

$1,394,337
 $0
 $0

06/03/16 
07/05/16 

0%

 0%

HM3H 

04-SCL-17-/0 
04-2J1704 
NHP-X085-(057)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

PO BOX 347 

NIKZAD, ALI 

(408)254-5849

1007 KNOX AVE 

SAN JOSE, CA 96122 

$4,315,290 
$0 
$0 

12/01/15 
12/10/15 
04/10/17 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY MOAID LAYMOUN $1,865,000 09/17/15 100%
04-0K7004 OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$503,318
 $0

09/17/15 
06/30/16 

27%

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838 
EMBANKMENT 

20.20.201 

130 

04-SCL-82-14.8/18.1 IN SANTA CLARA COUNTY, IN SUNNYVALE O'GRADY PAVING INC. NIKZAD, ALI $4,794,299 01/06/16 69%
04-2G5404 
HSNH-P082-(025)E 

--() 

AT VARIOUS LOCATIONS. 

DRAINAGE IMPROVEMENTS, CURB RAMP MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$1,948,363
 $662,835

01/26/16 
08/30/16 

41%

04-SCL-85-4.5/4.5 SOUTHBOUND RIGHT SHOULDER 0.2 MILES RGW CONSTRUCTION INC VINAY CHAMPANERIA $457,000 10/26/15 97%
04-0K4604 NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY LIVERMORE, CA 94550 

550 GREENVILLE ROAD 1007 KNOX AVE 

SAN JOSE, CA 95122 

$133,820
 $0

01/13/16 
04/20/16 

29%

F.A. (510)714-7091 
REPAIR SINKHOLE AND DRAINAGE SYSTEM 

20.20.201 

130 

04-SCL-87-4.9/5.1 SB ROUTE 280 TO SB ROUTE 87 BAY CITIES PAVING AND GRADING,PANDYA, NILESH $825,000 10/07/15 75%
04-0K6604 CONNECTOR DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED WOOD SOUND WALL & 

INC. 

CONCORD, CA 94520 

1450 CIVIC COURT, BLDG B#400 

(408)592-3453 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$107,912
 $0

10/07/15 
07/01/16 

13%

COMPLETED 
07/18/16 

MISC. 
20.20.201 

130 

04-SCL-101-.1/0 IN SANTA CLARA COUNTY AT VARIOUS ETIC $1,255,900 06/20/16 0%
04-2J2504 LOCATIONS 

TREAT BRIDGE DECKS PLEASANT HILL CA 94523 

2285 MORELLO AVENUE $0
 $0

07/18/16 
0%

04-SCL-101-16.0/27.9 IN SANTA CLARA COUNTY IN MORGAN HILL GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $15,025,697 03/01/16 39% 
04-1J6304 
NHP-Q101-(283)E 

--() 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,430,475 
$2,766,987 

03/22/16 
10/28/16 

36% 

REPLACE PCC SLABS, REPAIR JOINTS, 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-SCL-101-52.0/52.6 

Fed Aid 
Pgm Code 

04-235624 

Contract 

CNHP-000C-(366)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

Description 

REPLACE BRIDGE STRUCTURE 

Type Of Work 

GHILOTTI BROS/RM HARRIS JV 

Contractor 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

Resident 
Engineer 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,893,666

Bid + CCOs

 $6,192,750

Comp To date

 $493,969

This Month 

04/28/15 

Awarded 

05/15/15 

Approved 

04/19/18 

Est Comp
Accepted 

37%

%Time

 39%

% Work 
Message 

HA21 

04-SCL-152-1.7/1.8 
04-1K6404 

IN SANTA CLARA COUNTY, NEAR GILROY, 

AT 1.3MILES WEST OF BLACK HAWK CANYON 

ROAD 

CONSTRUCT LAUNCHED SOIL NAIL WALL 

BAY CITIES PAVING & GRADING 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B, #400 

NILESH PANDYA 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$4,880
 $0
 $0

05/27/16 
05/27/16 

0%

 0%

20.20.201 

130 

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,447,113

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

04-SCL-152-30.4/35.2 
04-2J2004 
NHP-P152-(086)E 

--() 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

PANDYA NILESHN 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$3,483,197
 $2,751,645
 $1,941,411

05/29/15 
06/22/15 
09/30/16 

71%

 79%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$14,079,051
 $10,711,218

 $726,063

05/29/14 
06/18/14 
05/30/17 

77%

 75%

04-SCL-237-6.9/9.2 
04-3J5304 
ACHS-P029-(124)E 

P P0-29 1-(4E) 

--() 

IN SANTA CLARA COUNTY IN SAN JOSE & 

MILPITAS FR NO. FIST ST. OC TO 0.1 

MILE WEST OF ROUTE 237/880 SEPARATION 

RHMA GAP GRADED RESURFACING 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

$2,493,700 
$0 
$0 

06/24/16 
07/15/16 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $1,653,575 11/24/15 61%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$415,848
 $8,496

12/17/15 
09/13/16 

25%

HA 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. GMI BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,352,322
 $0

09/18/15 
07/31/16 

83%

REPAIR CULVERT AND SINKHOLE (650)855-7777 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. HOLLIS, JOHN $850,000 11/03/15 37%
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 95804 

$29,117
 $0

02/10/16 
08/02/16 

3%

SUPPLY (510)867-4515 
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 

04-SCL-880-8.6/10.5 IN SANTA CLARA COUNTY IN MILPITAS DESILVA GATES CONSTRUCTION $3,313,111 06/13/16 0%
04-3J5204 
NHPI- 880-(075)E

FROM ROUTE 237/880 SEPARATION TO 

ALAMEDA COUNTY LINE DUBLIN CA 94568 

11555 DUBLIN BLVD. $0
 $0

07/05/16 
0%

--() 
AC RESURFACING 

HM 

04-SF-1-/0 IN SAN FRANCISCO, SAN MATEO AND SANTA KINGSBOROUGH ATLAS TREE JOHN HOLLIS $1,365,000 06/21/16 0%
04-1K8404 CLARA COUNTIES ALONG VARIOUS ROUTES 

TRIM OR REMOVE AND DISPOSE OF TREES 

SURGERY, INC. 

1544 LUDWIG AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

06/21/16 
12/30/16 

0%

SANTA ROSA, CA 95407 (510)867-4515 

20.20.201 

130 

04-SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE GOLDEN STATE BRIDGE INC BILL SHEDD $2,945,000 12/11/15 56% 
04-0K6914 CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS BENICIA, CA 94501 

3701 MALLARD DRIVE 171 BURMA ROAD, BLDG 

#3 

$71,864 
$23,658 

05/10/16 
12/30/16 

2% 

TENDONS OAKLAND, CA 94607 

TOLL....B 
(510)385-6912

ATA 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-SF-80-8.3/8.3 

Fed Aid 
Pgm Code 

04-0K9404 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY OF SAN FRANCISCO AT THE 

SAN FRANCISCO-OAKLAND BAY BRIDGE 

SELF-ANCHOREDSUSPENSION TOWER 

Description 

CONSTRUCT AND TEST ANCHOR RODS 

Type Of Work 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

Contractor 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

DARRYL SCHRAM 

Resident 
Engineer 

(650)222-7242 

171 BURMA ROAD 

OAKLAND, CA 94607 

$735,000

Bid + CCOs

 $373,622

Comp To date

 $0

This Month 

12/09/15 

Awarded 

06/10/16 

Approved 

04/05/16 

Est Comp
Accepted 

100%

%Time

 51%

% Work 
Message 

TOLL....B 

ATA 

04-SF-80-8.5/8.9 
04-013574 

IN SAN FRANCISCO/ALAMEDA COUNTY 

DISMANTLING OF MARINE FOUNDATION OF 

KIEWIT/MASON AJV 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 

BOAL, BRIAN 

(510)714-7074 

171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$101,836,750
 $9,861,698
 $8,342,728

03/18/16 
03/30/16 
02/06/19 

10%

 10%

04-SF-80-8.6/8.9 

HA4S3 

04-013524 
IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

TO 0.8 MILE WEST OF THE TO 

REMOVE BRIDGE & SALVAGE BRDG ELEMEN 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

SCHRAM, DARRYL 

(650)222-7242 

333 BURMA ROAD 

OAKLAND, CA 94607 

$73,616,836
 $47,925,707
 $3,024,143

03/19/15 
04/08/15 
03/29/18 

40%

 65%

04-SF-80-12.6/13.9 

HA4S3 

04-0120T4 

SWPPP 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$159,200,076
 $129,562,716

 $1,802,388

11/27/12 
01/10/13 
06/02/17 

78%

 85%

04-SF-101-1.1/1.1 
04-2J2604 

IN SAN FRANCISCO & SAN MATEO 

COUNTIES ON ROUTES 101 & 280 AT 

VARIUS LOCATIONS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 

$1,573,587
 $0
 $0

06/27/16 
07/26/16 

0%

 0%

TREAT BRIDGE DECKS IRVINE CA 92606 

HM3 

04-SF-101-1.6/4.1 

HA21 

04-3G7004 
NHP-000C-(412)E 

--() 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

(707)769-5695

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$2,044,118 
$627,201 
$566,331 

12/14/15 
01/26/16 
12/30/16 

22% 

31% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-101-1.6/4.1
 
04-1J6904
 

04-SF-101-1.7/1.8
 
04-1K3304
 

20.20.201
 

130
 

04-SF-101-3.4/0
 
04-3G1704
 
NHP-Q101-(271)E
 

--()
 

HA23
 

04-SF-101-/0
 
04-0K2304
 

20.20.201
 

130
 

04-SF-280-.1/1.5
 
04-4H9004
 
HSNH-PI -( )2
 

11- 14-(E)
 

--()
 

04-SF0-80-/7.8
 
04-2J8704
 

20.20.201
 

130
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN SAN FRANCISCO COUNTY ROUTE 101 ARROW FENCING $453,900 06/24/16 0%

FROM 22ND ST POC TO 18TH POC AND ON 

ROUTE280 AT 0.1 MILE NORTH OF 20TH CALPELLA CA 95418 

P.O. BOX 385 $0
 $0

07/26/16 
0%

ST POC 

UPGRADE FENCES AND GATES 

SILVER AVE OVERCROSSING BR. NO. 34­ DISNEY CONSTRUCTION, INC. CHARLES KOOS $1,679,000 03/24/16 4%

0032 SAN FRANCISCO 

RECONSTRUCT BRIDGE RAILING BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 

(650)738-3858 

585 LINDA MAR 

PACIFICA, CA 94044 

 $20,727
 $0

05/26/16 
09/30/16 

1%

IN THE COUNTY AND CITY OF SAN PACIFIC INFRASTRUCTURE DAVID, JOSE $724,134 10/12/15 100%

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(510)754-0001 

585 LINDA MAR BLV

PACIFICA, CA 9404

D. 

4 

 $717,631
 $0

10/23/15 
06/24/16 
06/27/16 

100%

COMPLETED 

SF, SM, SCL COUNTIES AT VARIOUS NORCAL GENERAL CONSTRUCTION BRIAN MACKLE $2,265,000 09/24/15 100%

ROUTES AND LOCATIONS DIRECTOR'S 

ORDER EMERGENCY ELB FA 

INSTALL CONTROLLERS & UPGRADE IRR 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 

(408)254-5701 

1007 KNOX AVE 

SAN JOSE, CA 95122 

 $2,138,431
 $0

12/08/15 
06/30/16 

100%

OVER RUN 
06/30/16 

SYSTEMS 

IN THE CITY AND COUNTY OF SAN GRANITE ROCK COMPANY DAVID, JOSE $1,387,150 12/14/15 92%

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND SAN JOSE CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR BLV

PACIFICA, CA 9404

D 

4 

 $1,273,283
 $121,894

01/07/16 
07/22/16 

92%

AT SAN JOSE AVENUE OVERCROSSIN (510)754-0001 
CONSTRUCT CONCRETE BARRIER AND 

INSTALL BASE (BAY AREA SECURITY ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 74% 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO SAN JOSE, CA 95161-9070 

PO BOX 49070 325 BURMA ROAD 

OAKLAND, CA 94607 

$5,240,301 
$599,028 

03/16/15 
08/31/16 

58% 

INSTALL SECURITY SYSTEM (510)385-7628
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-3.3/10.6 IN SAN MATEO COUNTY FROM 1.4 MILES GRANITE CONSTRUCTION COMPANY FRED BOOSHEHR $683,740 04/18/16 0%
04-1J2204 NORTH OF GREEN OAKS WAY TO 0.1 MILE 

SOUTH OF BEAN HOLLOW ROAD WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

05/05/16 
0%

COLD PLACE AC AND PLACE HMA (650)855-7777 

04-SM-1-10.6/21.5 IN SAN MATEO COUNTY ABOUT 7.5 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $3,440,440 05/04/16 0%
04-3J5104 SOUTH OF HALFMOON BAY FROM 0.1 MILES 

SOUTH OF BEAN HOLLOW ROAD TO 0.5 WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

06/02/16 
10/31/16 

0%

MILES NORTH OF TUNITAS C (650)855-7777 

HM 
COLD PLANE RESURFACING/RMHA OVERLAY 

04-SM-1-15.8/15.8 NEAR PESCADERO AT 2.3 MILES SOUTH OF REDWOOD CONSTRUCTION AND FRED BOOSHEHRI $455,000 03/07/16 88%
04-1K6604 ROUTE 84 

CONSTRUCT ROCK SLOPE PROTECTION 

EQUIPMENT, INC. DBA 

ENGINEERING 

REDWOOD 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$142,566
 $3,833

03/07/16 
08/31/16 

31%

2336 EL CAMINO REAL, (650)222-7241 
REDWOOD CITY, CA 94063 

20.20.201 

130 

04-SM-1-32.0/32 IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDOLREZA, ABDI $635,150 10/20/15 100%
04-1J5904 
NHP-P001-(598)E 

--() 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA 

ANA STREET/WASHOUT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

SAN FRANCISCO CA 94129 

$541,557
 $0

11/04/15 
07/15/16 

86%

HA 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

04-SM-1-36.2/36.2 AT 10TH STREET, IN MONTARA, GRANITE ROCK COMPANY MARCUS WASHINGTON $907,000 02/29/16 78%
04-1K6504 PACIFICA, CA 

SHIFT TRAFFIC LANES AND CONSTRUCT SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$350,140
 $0

02/29/16 
08/31/16 

39%

RSP (650)222-7516 

20.20.201 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,840,637 07/01/13 0% 
04-1123H4 
SM-9790-(13 ) 

--() 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,296,693 
$10,014 

08/07/13 
10/16/19 

0% 

PLANT EST 

HE14 
SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
04/28/15 

100%

PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,899,250 03/10/14 60%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$8,010,738
 $112,329

03/24/14 
01/05/18 

96%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, MARCUS WASHINGTON $545,000 01/11/16 67%
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 
585 LINDA MAR, 

PACIFICA, CA 94044 

$131,802
 $0

01/11/16 
06/30/16 

24%

CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 (650)222-7516 

20.20.201 

130 

04-SM-1-/0 AT 10TH STREET IN MONTARA CA GRANITE ROCK COMPANY MARCUS WASHINGTON $3,000 02/29/16 0%
04-1K5604 SHIFT TRAFFIC LANES AND CONSTRUCT 

RSP SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$0
 $0

02/29/16 
06/30/16 

0%

(650)222-7516 

20.20.201 

130 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 88%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) 

DIRECTOR'S ORDER EMERGENCY F 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)738-3804 

585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$262,240
 $0

01/27/15 
06/30/16 

54%

COMPLETED 
07/14/16 

REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,068,527 12/18/15 94% 
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,908,870 
$0 

01/07/16 
07/15/16 

92% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 56 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $297,332 06/15/15 100%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$295,482
 $0

07/01/15 
06/22/16 

100%

COMPLETED 
06/22/16 

HB4N 

04-SM-84-17.0/21.5 IN SAN MATEO COUNTY IN WOODSIDE FROM TELFER PAVEMENT TECHNOLOGIES, FRED BOOSHEHRI $1,136,070 06/13/16 0%
04-4J1104 
NHP-P084-(046)E 

--() 

1.0 MILES NORTH FRIARS LANE TO ROUTE 

280 

AC RESURFACING 

LLC 

MCCLELAN CA 95652 (650)855-7777 

4522 PARKER AVE BLDG 700STE35 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

06/23/16 
10/15/16 

0%

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOIE, EUNMI $3,557,238 12/11/15 29%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$1,700,911
 $445,645

12/22/15 
12/30/16 

47%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$866,211
 $980

04/02/15 
09/06/18 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $938,973 07/13/15 99%
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$976,840
 $0

08/04/15 
09/30/16 

96%

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,186,915 12/18/15 10% 
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$2,384,558 
$55,369 

01/15/16 
08/20/19 

5% 

YOUNGSTOWN OH 44509 (408)592-3785
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 69%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$912,949
 $1,876

10/03/13 
10/18/17 

88%

(831)325-4872 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,763,860 06/25/14 46%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$33,851,436
 $2,017,242

07/17/14 
08/20/18 

70%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $851,593 09/16/15 78%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$780,840
 $0

10/07/15 
06/30/16 

88%

SUSPENDED 

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,113,268 07/31/15 79%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$3,994,486
 $69,354

08/19/15 
09/30/16 

98%

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 100%
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$1,063,749
 $0

07/08/15 
08/31/16 

71%

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 OVER RUN 
AND CPS 

20.20.201 

130 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY GREAT AMERICAN INSURANCE CO. TRUONG, HENRY $5,421,779 01/28/13 100% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

BOND CLAIM DIVISION 

3017 DOUGLAS BLVD. SUITE 300 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257 
$0 

02/21/13 
09/30/16 

95% 

INSTALL TRAFFIC SYSTEM ROSEVILLE, CA 95661 (510)385-7053 OVER RUN 

WPCP 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-SM-280-2.1/10.8 

Fed Aid 
Pgm Code 

04-2J0804 

Contract 

NHPI-2801-( )1

 144- E -() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN AND NEAR 

WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

Description 

RESURFACE ASPHALT CONCRETE 

Type Of Work 

SAND 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$16,740,144

Bid + CCOs

 $7,234,060

Comp To date

 $4,203,027

This Month 

11/24/15 

Awarded 

12/17/15 

Approved 

09/30/16 

Est Comp
Accepted 

65%

%Time

 43%

% Work 
Message 

04-SM-280-9.4/0 
04-4G5914 

IN SAN MATEO COUNTY, IN THE CITY OF 

BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 

REPAIR PIPE SYSTEM AND BACKFILL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$810,461
 $769,051

 $1,100

06/24/15 
07/13/15 
05/31/20 

19%

 94%

04-SM-280-10.8/10.8 
04-3J4304 

IN SAN MATEO COUNTY NEAR BELMONT AT 

ROUTE 280/92 SEPARATION 

REMOVE AND REPLACE HPS WITH LED 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

$646,645
 $0
 $0

06/20/16 
07/18/16 

0%

 0%

04-SM-280-18.6/18.3 
04-3J6904 

IN SAN MATEO COUNTY, IN THE CITY OF 

MILBRAE, WEST AND 0.1 MILES NORTH OF 

UNDERCROSSING OF LARKSPUR DRIVE ON 

HIGHWAY 280. REPLACE A 

REPLACE AND UPGRADE PUMPS AND. 

ALTA ENGINEERING GROUP, INC 

SAN FRANCISCO CA 94124 

1485 BAYSHORE BLVD #191 

$470,796
 $0
 $0

06/22/16 
07/18/16 

0%

 0%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

ALI NIKZAD 

(408)254-5849

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $662,366

 $0

09/01/15 
09/01/15 
06/30/16 

0%

 81%

20.20.201 

130 

04-SOL-12-23.5/25.5 
04-3J4404 

IN SOLANO COUNTY IN RIO VISTA FROM 

0.3 MILE WEST OF SUMMERSET ROAD TO 

0.7 MILE EAST OF CHURCH ROAD/ AMERADA 

ROAD 

COLD PLANE AC PAVEMENT/RHMA OVRLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVENUE 

$1,050,848 
$0 
$0 

06/14/16 
07/05/16 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $50,998,767 03/19/14 50%
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$41,964,807
 $1,000,829

04/09/14 
03/30/18 

83%

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-17.2/17.2 IN SOLANO COUNTY IN FAIRFIELD AT THE NORTHSTATE EARTH AND WATER $364,905 06/28/16 0%
04-4J6304 FAIRFIELD MAINTENANCE STATION 2019 

WEST TEXAS STREET 

INC. 

21413 KIRKWOOD MANOR DR 

$0
 $0

07/26/16 
0%

BUILD STORAGE BINS WITH CANOPY REDING CA 96002 

04-SOL-80-39.8/39.8 IN SOLANO COUNTY IN DIXON AT THE CE GREEN INC QUANG, TRAN $438,600 06/17/15 100%
04-1J7604 DIXON MAINTENANCE STATION 8628 

SPARLING LANE ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 324 CAMPUS LANE SUITE 

T 

$438,644
 $0

07/16/15 
06/17/16 

100%

BUILD MATERIALS STORAGE BINS FAIRFIELD, CA 94534 

(510)773-8499 

04-SOL-80-/4.5 IN SOLANO COUNTY NEAR FAIRFIELD AT DESILVA GATES CONSTRUCTION LP JYOTSNA SHARMA $695,000 10/05/15 44%
04-0K3304 GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

. . . 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$281,790
 $0

12/21/15 
02/23/16 

41%

SLOPE PAVING DIRECTOR' DUBLIN CA 94568 (510)385-5732 
REPAIR ABUT EROSION, DRAINAGE & 

20.20.201 
SLOPE PAV. 

130 

04-SOL-80-/0 IN SOLANO COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL BUTTERS, CARL $616,070 12/01/15 100%
04-2J1604 
NHP-X095-(028)E 

--() 

REPLACE OVERHEAD SIGN PANELS ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-0295 

16351 CONSTRUCTION CIRCLE WES 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$588,934
 $0

12/17/15 
06/24/16 

100%

COMPLETED 
07/05/16 

(925)260-5535 

04-SOL-113-2.0/7 IN SOLANO COUNTY NEAR DIXON FROM VINTAGE PAVING COMPANY, INC TRAN, QUANG $429,524 04/13/16 100% 
04-3J4504 FLANNERY ROAD TO HASTINGS ISLAND RD 

COLD PLANE AC PAVEMENT, HMA TYPE A WINTERS CA 95694 

119 MAIN ST 324 COMPUS LANE SUITE 

T 

$441,842 
$441,842 

04/25/16 
07/07/16 

100% 

FAIRFIELD, CA 94534 

HM 
(510)773-8499
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-113-20.4/21.2 IN SOLANO COUNTY IN DIXON AT VARIOUS MARTIN BROTHERS CONSTRUCTION $734,416 06/24/16 0%
04-3J6804 LOCATIONS FROM ATKINSON ROAD TO ROUTE 

80 SACRAMENTO CA 95826 

8801 FOLSOM BOULEVARD STE 260 $0
 $0

07/18/16 
0%

REPLACE AC PAVEMENT 

04-SOL-780-.5/7.4 IN SOLANO COUNTY IN BENICIA AND BAY CITIES PAVING & GRADING, TENOSO, PRINCIPE $3,704,792 05/29/15 96%
04-2J2804 
NHPI-780 -(366)E 

--() 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$3,644,649
 $38,898

06/22/15 
06/15/16 

95%

(510)385-6917 

04-SOL-780-1.2/1.6 IN BENICIA, 0.2 MILE EAST OF EAST 5TH VINTAGE PAVING COMPANY, INC $785,450 06/09/16 0%
04-1J7104 STREET UNDERCROSSING 

INSTALL DRAINAGE SYSTEM WINTERS CA 95694 

119 MAIN ST $0
 $0

06/23/16 
0%

HA21 

04-SON-1-15.3/15.6 IN SONOMA COUNTY, NEAR JENNER, AT 0.4 GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $459,000 05/23/16 0%
04-1K7904 MILENORTH OF CALLE DEL SOL INSTALL 

ONE WAY SIGNALIZATION DIR'S ORDER SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

SUITE A 

$0
 $0

05/19/16 
0%

EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20.201 
INSTALL ONE WAY SIGNALIZATION (707)249-4732 

130 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 75%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$295,552
 $0

07/27/15 
03/18/16 

47%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 100% 
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695

1009 CLEGG CT STE G 

PETALUMA, CA 

$2,043,362 
$93,940 

10/07/15 
10/30/16 

97% 

OVER RUN 
PERFORM MINOR ASPHALT CONCRETE
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

04District 

04-SON-12-9.6/0 

Fed Aid 

HA21 

Pgm Code 

04-1A2904 

Contract 

STP-P012-(113)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR SEBASTOPOL ON 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

Description 

REPLACE BRIDGE FOR SCOUR 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

ATTN: SAID NAJAFI 

Contractor 

SAN RAFAEL, CA 94901-5567 

VALEH, SYD 

Resident 
Engineer 

(707)576-2310 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$8,527,067

Bid + CCOs

 $5,827,811

Comp To date

 $723,377

This Month 

03/11/14 

Awarded 

03/24/14 

Approved 

05/12/17 

Est Comp
Accepted 

44%

%Time

 68%

% Work 
Message 

04-SON-101-.9/3.6 

HE11 

04-2640U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 

GHILOTTI - MYERS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$75,996,928
 $75,173,186

 $146,334

11/02/12 
01/11/13 
10/30/16 

89%

 97%

04-SON-101-3.4/4.1 

HB4C 

04-2640K4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 

GHILOTTI-MYERS JV 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$24,342,984
 $24,278,278

 $0

11/02/12 
01/10/13 
09/30/16 

99%

 100%

04-SON-101-3.6/3.7 

20.20.201 

04-4J7204 
IN SONOMA COUNTY, IN PETALUMA AT 

ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL 

ASSMBLY 

GHILOTTI-MYERS, JV . 

SAN RAFAEL, CA 94901 

525 JACOBY ST 

. . DUNCAN, RICHARD 

(707)781-2236 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$425,000
 $347,676

 $0

09/08/15 
09/08/15 
06/30/16 

79%

 82%

130 

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$22,195,895
 $21,566,244

 $0

02/12/13 
03/12/13 
08/30/16 

98%

 98%

04-SON-101-11.6/11.6 
04-1SS354 

IN SONOMA COUNTY NEAR COTATI AT 0.4 

MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. 

REGRADE SLOPE. 

REGE CONSTRUCTION, INC. 

CLOVERDALE CA 95425 

600 SANTANA DRIVE 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

UNIKT A 

SANTA ROSA, CA 95401 

$432,792 
$369,422 
$164,428 

10/12/15 
11/02/15 
07/29/16 

100% 

89% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-20.1/20.1 IN SONOMA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS $326,250 06/09/16 0%
04-1J3804 LOCATIONS 

TREAT BRIDGE DECKS 

WEST COAST LLC 

2990 BAY VISTA COURT, SUITE D 

$0
 $0

07/05/16 
0%

BENICIA CA 94510 

HM3 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 81%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,137,253
 $400

02/21/14 
12/14/16 

97%

HE13 

04-SON-101-33.5/33.5 IN SONOMA COUNTY ON ROUTE 101, IN DREAMBUILDER CONSTRUCTION VALEH, SYD $717,661 12/04/15 100%
04-1SS364 HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

REPAIR SLIPOUT. 

CORP. ANURAG SINGH 

PLACENTIA CA 92870 

1324 E LAWSON LANE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$643,442
 $0

12/22/15 
07/12/16 

100%

COMPLETED 
07/18/16 

(707)576-2310 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 100%
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND 

DRAINAGE DIR'S EMERGENCY F.A. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$695,334
 $0

04/16/15 
06/24/16 

100%

COMPLETED 
07/08/16 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482 

201130 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 100%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT 

AVENUE 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 94901 

$333,951
 $0

03/11/15 
06/17/16 

100%

COMPLETED 
06/23/16 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-13.7/0 IN SONOMA COUNTY NEAR GUERNEVILLE GORDON N. BALL, INC. HISLOP, SCOTT $1,454,578 03/08/16 4% 
04-1J3204 
STP-47C6-(004)E 

--() 

ABOUT 1.1 MILES EAST OF MAYS CANYON 

ROAD 

CONSTRUCT RETAINING WALLS, PLACE 

ALAMO CA 94507 

333 CAMILLE AVENUE 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 94507 

$293,731 
$293,731 

04/05/16 
11/14/17 

20% 

(707)576-3482
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-22.1/22.1 IN SONOMA COUNTY, NEAR THE TOWN OF PIAZZA CONSTRUCTION HISLOP, SCOTT $945,000 04/15/16 100%
04-2K0404 GRATON,AT GREEN VALLEY ROAD REPLACE 

CULVERT AND REPAIR SINKHOLE DIR'S PENNGROVE, CA 94951 

P.O. BOX 573 4030 OCCIDENTAL ROAD, 

SUITE A 

$453,854
 $0

04/15/16 
08/21/16 

48%

ORDER EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20.201 
REPLACE CULVERT AND REPAIR SINKHOLE (707)249-4732 

130 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 30%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$287,943
 $287,943

11/25/15 
09/30/16 

53%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,765,284
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $630,375 01/25/16 67%
04-1SS374 
STP-P121-(027)E 

--() 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH, CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$597,063
 $0

02/04/16 
07/29/16 

95%

(707)576-3482 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,349,214 06/09/15 99%
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,350,210
 $76,102

06/25/15 
10/07/16 

97%

(707)796-5693 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 80% 
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE SANTA ROSA, CA 94403 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

$198,147 
$840 

03/22/12 
08/02/17 

91% 

PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804 

HA21 WPCP 
(510)385-6755



State of California Department of Transportation 
Statement of Ongoing Contracts as of 07/20/16

Page 64 

08/01/16 

District 04 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $1,427,871,691 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $902,380,529

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $56,557,612

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

05District 

05-MON-1-28.0/28.4 

Fed Aid 
Pgm Code 

05-1F8904 

Contract 

STP-P001-(591)E 

--() 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR LUCIA FROM 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

Description 

CONSTRUCT VIADUCT 

Type Of Work 

RGW CONSTRUCTION, INC. 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$3,961,589

Bid + CCOs

 $2,845,029

Comp To date

 $392,746

This Month 

05/13/15 

Awarded 

06/10/15 

Approved 

10/11/16 

Est Comp
Accepted 

80%

%Time

 72%

% Work 
Message 

HA23 

05-MON-1-40.8/62.5 

HM1 

05-1G6704 
IN MONTEREY COUNTY ABOUT 10 MILES 

SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON 

BRIDGE TO 0.5 MILE SOUTH 

COLD PLANE ROADWAY AND RESURFACE 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,442,943
 $2,010

 $0

02/22/16 
03/16/16 
09/26/16 

0%

 0%

05-MON-1-77.6/85.3 

HA22 

05-1A7604 
NHP-P001-(596)E 

--() 

IN MONTEREY COUNTY, IN AND NEAR 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

PAVEMENT PRESERVATION (CAP M) 

\RANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$7,209,626
 $6,194,719

 $0

08/12/15 
09/03/15 
07/21/16 

72%

 85%

05-MON-1-/0 
05-1G3304 

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK/REPLACE JOINT SEAL 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 

$884,444
 $0
 $0

04/19/16 
05/05/16 

0%

 0%

05-MON-68-15.0/T18.5 

HB1 

05-1C0904 
NHP-X053-(029)E 

--() 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

CONTRAST SURFACE TREATMENTS 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

FARSHAD KESHAVARZI 

(831)235-3120 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$2,252,367
 $808,394
 $383,865

10/30/15 
11/13/15 
08/22/16 

73%

 36%

05-MON-68-17.4/18 

HA21 

05-0F7004 
NHP-P068-(024)E 

--() 

IN MONTEREY COUNTY ON ROUTE 68 NEAR 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

BRIDGE WIDENING 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741 

PO BOX 1508 

ROMAN, BERTHA 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$18,032,933 
$3,332,313 
$274,346 

01/22/16 
02/12/16 
05/14/19 

12% 

18% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

05District 

05-MON-68-/1.1 

Fed Aid 
Pgm Code 

05-1F5704 

Contract 
Location 

Storm Water 
Plan 

IN MONTEREY COUNTY IN PACIFIC GROVE 

FROM SINEX AVENUE TO FOREST AVENUE 

Description 

COLD PLANE AND RHMA-G OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$656,350

Bid + CCOs

 $75,267

Comp To date

 $0

This Month 

01/05/16 

Awarded 

01/29/16 

Approved 

08/04/16 

Est Comp
Accepted 

14%

%Time

 12%

% Work 
Message 

05-MON-101-47.7/53.9 

HB1 

05-1E0604 
HSNH-P -( )Q 

1282- E -() 

IN AND NEAR GREENFIELD FROM TEAGUE 

AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

NORRIS, AMY 

(805)550-1306 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$4,848,536
 $1,182,022
 $1,182,022

10/30/15 
11/20/15 
11/09/16 

29%

 24%

05-MON-101-52.4/55.2 

HB1 

05-1E0504 
HSNH-P -( )Q 

1292-E -() 

IN MONTEREY COUNTY NEAR GREENFIELD & 

SOLEDAD 0.3 MI S OF S GREENFIELD 

OC/0.4 MI N OF N GREENFIELD OC/0.1 MI 

N ARROYO SECO RD OC TO 

IMPROVE ROADSIDE CLEAR RECOVERY 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA CA 92870 

FARSHAD KESHAVARZI 

(831)235-3120 

1324 E LAWSON LANE 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$1,180,701
 $0
 $0

06/13/16 
07/05/16 

0%

 0%

05-MON-101-55.2/73.8 

HA22 

05-1F69U4 
NHP-Q101-(276)E 

--() 

IN MONTEREY COUNTY IN AND NEAR 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

PAVEMENT PRESERVATION 

GRANITE ROCK COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NORRIS, AMY 

(805)550-1306 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$23,062,985
 $9,862,037
 $1,664,568

10/12/15 
11/02/15 
01/27/17 

32%

 41%

05-MON-156-.1/1.6 

HB1 

05-1F7304 
HSNH-PG -( )P 

6019-E -() 

IN MONTEREY COUNTY IN AND NEAR 

CASTROVILLE FROM JUNCTION OF ROUTE 1 

TO CASTROVILLE OVERHEAD 

MEDIAN BARRIER AND RUMBLE STRIP 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

SANTIAGO GARCIA 

(831)455-5466 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$786,031
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

05-MON-183-/2.1 

HM 

05-1G5004 
IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 101/183 SEPARATION TO 

WEST MARKET CIRCLE, AND IN AND NEAR 

SEASIDE FROM 1/218 SEPARATIO 

SLURRY SEAL 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

KATIE BEACH 

(831)455-5707

4522 PARKER AVE BLDG700 STE35 
140 DUBOIS STREET 

SANTA CRUZ, CA 95060 

$732,296 
$841,159 
$841,159 

03/16/16 
03/28/16 
08/26/16 

40% 

98% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-0-/0 IN SANTA BARBARA, MONTEREY, SAN PETERSON-CHASE GENERAL DEVIN PORR $1,225,580 11/10/15 24%
05-1G1904 
STP-000C-(408)E 

--() 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 (813)427-4706 

16351 CONSTRUCTION CIRCLE WES 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$769,365
 $111,837

12/07/15 
01/11/17 

63%

HA22 

05-SB-1-20.6/23.3 IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT COATINGS CO. BENNETZEN, LILIAN $708,225 03/15/16 64%
05-1G5904 LOMPOC FROM OCEAN AVE TO PURISMA RD, 

AND IN AND NEAR SOLVANG FROM JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 2053 PREISKER LANE, 

SUITE E 

$635,433
 $593,152

03/28/16 
08/08/16 

93%

BUELLFLAT RD TO PINE AVE SANTA MARIA, CA 93454 

HM 
SLURRY SEAL (805)441-6935 

05-SB-1-/50.6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTION KARL MIKEL $5,810,500 01/13/16 13%
05-0J4904 
NHP-000C-(409)E 

--() 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$713,435
 $338,435

01/26/16 
02/10/17 

12%

HA22 
(805)440-7630 

05-SB-101-2.2/3.3 IN SANTA BARBARA COUNTY IN SECURITY PAVING COMPANY, INC. $52,615,740 06/20/16 0%
05-4482U4 
NHP-Q101-(290)E 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO 0.3 MILE SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

07/15/16 
0%

--() 
NORTH OF LINDEN AVENUE OVERCR 

HE11 
RECONSTRUCT INTERCHANGES (2) AND 

05-SB-101-10.8/22.5 REPAIR CONTROLLERS AND IRRIGATION PACIFIC RESTORATION GROUP INC JOHNSON, CURTIS $485,000 08/06/15 44%
05-1G7904 SYSTEMSAT VARIOUS LOCATIONS IN SANTA 

BARBARA AND GOLETA ON HWY 101 & 154 PERRIS, CA 

PO BOX 429 

92572 
35 S LA PATERA LN STE 

E 

$132,529
 $0

08/12/15 
08/23/16 

27%

REPAIR CONTROLLERS AND IRRIGATION GOLETA, CA 93117 

20.20.201 
SYSTEMS (805)692-6862 

130 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100% 
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$743,000 
$4,680 

06/27/13 
11/18/16 

93% 

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,713,711 05/12/15 76%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$2,596,655
 $252,742

06/10/15 
09/08/16 

27%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,989,386 11/21/13 67%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$16,990,208
 $49,483

12/12/13 
07/10/17 

95%

HA22 
(805)692-6759 

05-SB-101-27.0/36 IN SANTA BARBARA COUNTY NEAR GOLETA GRANITE CONSTRUCTION COMPANY $4,707,677 05/12/16 0%
05-1G6204 
NHP-Q101-(293)E 

FROM 0.1 MILE NORTH OF CATHEDRAL OAKS 

OVERCROSSING TO 0.6 MILE SOUTH OF SANTA BARBARA CA 93111 

5335 DEBBIE LAND $0
 $0

06/02/16 
0%

--() 
REFUGIO RD UC 

HM 
COLD PLANE ROADBED/RHMA OPEN GRADED 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,521,900 02/24/16 28%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$1,251,739
 $541,022

03/16/16 
03/31/17 

19%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. BENNETZEN, LILIAN $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$465,815
 $2,600

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)441-6935 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,140,782 02/27/15 33% 
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$4,107,926 
$645,306 

03/26/15 
08/31/17 

27% 

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-25-18.8/19.5 SAN BENITO COUNTY ROUTE 25 ABOUT 32 JOHN MADONNA CONSTRUCTION BEACH, KATIE $1,485,000 01/22/16 57%
05-1H1704 MILES SOUTH OF HOLLISTER. REMOVE ROCK 

AND DEBRISCONSTRUCT DETOUR, PROVIDE SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
140 DUBOIS STREET STE 

E 

$230,951
 $0

01/22/16 
05/24/16 

16%

TRAFFIC CONTROL DIR' SANTA CRUZ, CA 95060 

20.20.201 
REMOVE ROCK AND DEBRIS (831)427-4706 

130 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 100%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE

REPAIR CONCRETE SPALL, SCOUR MONITR 

PLEASANTON, CA 94588 

(831)427-4706 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$609,266
 $0

06/23/15 
06/16/16 

100%

COMPLETED 
06/27/16 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,142,624 08/26/15 100%
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$988,740
 $625

09/22/15 
08/20/16 

87%

OVER RUN 

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,997,489
 $2,704

10/21/14 
12/22/16 

0%

PLANT EST 
POLLUTION SOURCE CONTROL SATIS 

05-SCR-17-8.3/9.4 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,182,184 12/22/15 24%
05-0T9804 
HSNH-PG -( 

7110- E -() 

)P 
VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$1,633,492
 $436,377

01/13/16 
02/07/17 

32%

SUSPENDED 
SHOULDER WIDENING AND CONCRETE 

HB1 

05-SCR-101-/0 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 48% 
05-1G8004 MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 

PO BOX 3307 

93403 
8115 PRUNEDALE NORTH 

RD 

$283,535 
$0 

02/02/16 
06/30/16 

48% 

REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907 SUSPENDED 

20.20.201 
IRRIGATION SYST (831)663-8927

130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 05 

05-SCR-129-9.5/10 

Fed Aid 

HB1 

Pgm Code 

05-0T5404 

Contract 

HSST-PG -(129) 

6E--() 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

Description 

CURVE REALIGNMENT 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

Resident 
Engineer 

(831)455-5707 

SANTA CRUZ, CA 

$4,587,213

Bid + CCOs

 $1,920,282

Comp To date

 $653,407

This Month 

07/21/15 

Awarded 

08/07/15 

Approved 

01/12/17 

Est Comp
Accepted 

14%

%Time

 42%

% Work 
Message 

05-SCR-236-.1/17.7 
05-1F3404 
STP-P236-(001)E 

--() 

IN SANTA CRUZ COUNTY AT AND NEAR 

BOULDER CREEK FROM PINE STREET TO OLD 

MILL ROAD 

RESURFACE WITH HMA OVERLAY/RHMA G 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

140 DUBOIS STREET, 

STE E 

SANTA CRUZ, CA 95060 

$3,463,896
 $0
 $0

06/08/16 
07/05/16 

0%

 0%

(831)455-5707 

05-SLO-1-17.7/59 

HB1 

05-1C2404 
HSST-P -( )P 

1600- E -() 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

INSTALL RUMBLE STRIP 

SOUZA CONSTRUCTION, INC. 

SAN LUIS OBISPO CA 93403 

P.O. BOX 3810 

LEW, MIKE 

(805)226-9217 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$1,797,384
 $1,712,025
 $434,155

10/30/15 
11/20/15 
07/21/16 

100%

 96%

05-SLO-1-22.1/25.7 
05-1G6904 

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY FROM HOLLISTER ROAD TO SAN 

LUISITO CREEK 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

1625 E DONOVAN RD 

LEW, MIKE 

3230 RIVERSIDE AVENUE 

#130 

$1,058,193
 $894,204
 $867,954

03/25/16 
04/15/16 
08/22/16 

49%

 83%

COLD PLANE AND RHMA-OG OVERLAY PASO ROBLES CA 93446 

HM 
(805)226-9217 

05-SLO-1-64.0/66.9 

HA42 

05-492804 
STP-P001-(590)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

REALIGN ROADWAY PIEDRAS BLANCAS 

PAPICH CONSTRUCTION CO. INC 

PISMO BEACH CA 93448 

P O BOX 2210 

RICK SILVA, RE 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$19,908,515
 $6,043,971
 $1,834,780

05/27/15 
06/15/15 
10/11/17 

20%

 30%

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,566,642 
$8,614,393 
$567,044 

12/24/14 
01/08/15 
10/03/16 

51% 

90% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-/0 IN SAN LUIS OBISPO AND SANTA BARBARA STOUDENMIRE CORPORATION DE ANDA, ANTHONY $1,185,109 04/12/16 19%
05-1G3504 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 2053 PREISKER LANE, 

SUITE E 

$1,125
 $1,125

05/02/16 
01/10/17 

0%

SANTA MARIA, CA 93454 

HM3 
(805)748-6095 

05-SLO-41-49.6/50.4 IN SAN LUIS OBISPO COUNTY ABOUT 30 GRANITE CONSTRUCTION COMPANY KARL MIKEL $503,322 03/14/16 0%
05-1G6404 MILES EAST OF PASO ROBLES FROM 5.8 

MILES NORTH OF EAST JUNCTION ROUTE 46 SANTA BARBARA CA 93111 

5335 DEBBIE LAND 102 WHITLEY GARDENS 

DRIVE 

$0
 $0

03/29/16 
0%

TO 6.6 MILES NORTH OF PASO ROBLES, CA 93446 

HM 
REPLACE RHMA ON EXISTING ROADWAY (805)440-7630 

05-SLO-41-/0 IN MONTEREY AND SAN LUIS OBISPO STOUDENMIRE CORPORATION LEW, MIKE $295,245 03/14/16 51%
05-1G3204 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK WITH METHACRYLATE ATASCADERO, CA 93422 

7536 MORRO ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$119,061
 $28,920

04/07/16 
09/16/16 

46%

93401 

(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $947,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$803,772
 $20,521

11/14/14 
07/16/18 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY MIKEL, KARL $35,607,671 05/18/12 100%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,488,283
 $0

06/12/12 
07/30/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 OVER RUN 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)440-7630 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC KARL MIKEL $42,738,288 02/10/16 2% 
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. 102 WHITLEY GARDEN 

DRIVE 

$3,756,216 
$3,091,975 

02/25/16 
07/09/18 

9% 

CONVERT TO 4-LANE EXPRESSWAY PASO ROBLES, CA 93446 

HE13 
(805)440-7630
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $5,551,727 06/08/15 100%
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$4,769,368
 $613,017

07/16/15 
08/20/16 

94%

OVER RUN 
OVERLAY WITH RHMA GAP GRADED (805)542-4765 

05-SLO-101-24.3/24.3 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION, INC. $1,088,296 06/13/16 0%
05-1G4604 
NHP-P099-(294)E 

LUIS OBISPO AT SANTA FE 

UNDERCROSSING SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD $0
 $0

07/21/16 
0%

--() 
REPLACE BRIDGE RAILS 

HA23 

05-SLO-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,160,398 04/24/15 100%
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$2,652,036
 $0

05/08/15 
01/05/16 

100%

OVERHEAD 93401 
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765 

05-SLO-101-44.8/59.7 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION, INC. LEW, MIKE $2,315,000 04/20/16 15%
05-1C0804 
NHP-Q101-(298)E 

--() 

LOCATIONS FROM CURBARIL AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

NORTH PASO ROBLES OVERHEA 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$149,638
 $149,638

05/02/16 
12/29/16 

6%

HB1 
ROADSIDE SAFETY IMPROVEMENTS (805)542-4765 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,834,181 02/09/16 16%
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

$68,641
 $50,915

02/25/16 
10/06/16 

2%

CREEK BRIDGE TO ALISOS SANTA MARIA, CA 93454 SUSPENDED 

HM 
COLD IN PLACE RECYCLING OVERLAY (805)748-6095 

05-SLO-227-.1/10.3 IN SAN LUIS OBISPO CO ON RTE 227 FM CALPORTLAND CONSTRUCTION LEW, MIKE $1,460,395 05/12/15 100% 
05-1F9404 THE N END OF E CORRAL DE PIEDRA 

CREEK BR TO 0.4 MI N OF BUCKLEY RD 

(SOUTHERN LIMIT OF THE CIT 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES CA 93446 

$1,386,123 
$0 

06/09/15 
07/05/16 

100% 

COMPLETED 
07/05/16 

RHMA GAP GRADED & GUARDRAIL WORK (805)226-9217
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-VAR--/0 IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING BENNETZEN, LILIAN $1,137,419 11/13/15 44% 
05-1G2804 
HSST-P -( 

C414- E -() 

)0 
IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$346,290 
$182,655 

12/02/15 
11/22/16 

30% 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)441-6935

Totals: Authorized Final Amt: $331,647,407 Completed to Date: $127,017,954 Work This Month: $16,213,776
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AT THE CALTRANS DISTRICT CENTRAL VALLEY ASPHALT HAIDAR HADDADIN $666,175 04/25/16 20%
06-0S4304 OFFICE 

RECONSTRUCT PARKING LOT LINDSAY CA 93247 

23494 ROAD 196 3240 N.MILLBROOK 

FRESNO, CA 

$294,456
 $0

05/10/16 
10/05/16 

44%

(559)243-3556 

HA13 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT TRUESDELL CORPORATION OF DEALBA, FERNANDO $536,518 10/20/15 100%
06-0Q0204 VARIOUS LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
183 W. VENTURA COURT 

KINGBURG, CA 93631 

$518,107
 $0

11/04/15 
05/03/16 

100%

TEMPE AZ 85282 (559)288-8603 

HM1 

06-FRE-0-/0 IN FRESNO, KINGS, AND TULARE PETERSON-CHASE GENERAL DIN DADAWALLA $1,573,793 08/17/15 100%
06-0S7404 
NHP-000C-(401)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614 

16351 CONSTRUCTION CIRCLEWEST 
3240 N. MILLBROOK 

CONSTRUTION 

FRESNO, CA 93726 

$1,552,945
 $0

09/02/15 
06/28/16 

100%

COMPLETED 
06/28/16 

HA22 
(559)417-5927 

06-FRE-5-37.2/48.6 IN FRESNO COUNTY NEAR MENDOTA FROM TELFER PAVEMENT TECHNOLOGIES, $3,188,213 05/13/16 0%
06-0V1404 1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

LLC 

4522 PARKER AVENUE BLDG 700 S 

$0
 $0

05/24/16 
0%

PANOCHE ROAD OVERCROSSING MCCLELLAN CA 95652 

COLD PLANE PAVEMENT/RHMA RESURFACE 

06-FRE-5-48.8/53 IN FRESNO COUNTY ABOUT 38 MILES SECURITY PAVING COMPANY, INC. DEALBA, FERNANDO $14,759,692 12/11/14 100%
06-0Q2704 
NHPI-005 -(144)E 

--() 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(559)288-8603

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,661,293
 $0

12/31/14 
05/20/16 

100%

OVER RUN 
HMA AND REINFORCE CONCRETE PAVEMENT 

HA22 

06-FRE-33-11.1/14.8 FROM 0.1 MILE WEST OF JACALITOS GRANITE CONSTRUCTION COMPANY $1,854,214 03/08/16 0% 
06-0T6204 
STP-P033-( )0 

CREEK BRIDGE TO 0.1 MILE WEST OF 

MERCED AVENUE AND FROM 0.1 MILE FRESNO CA 93706 

2716 S. GRANITE COURT $0 
$0 

03/16/16 
0% 

E- -() 
NORTH OF PHELPS AVENUE TO 0.8 M 

BONDED WEARING COURSE RESURFACING 
HM1 



  

 
  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-41-20.7/32.5
 
06-0U3604
 

20.20.201
 

130
 

06-FRE-41-/0
 
06-0R2304
 
HSNH- P-( )X
 

9030-E -()
 

HB1
 

06-FRE-99-23.5/26.7
 
06-2HT114
 

06-FRE-99-26.7/31.6
 
06-442624
 

HE13 SWPPP
 

06-FRE-99-/0
 
06-0T4104
 

20.20.201
 

131
 

06-FRE-99-/30.5
 
06-0U6904
 

20.20.201
 

130
 

Description

Type Of Work
 

BOOSTER PUMP UPGRADES, VALVES, FLOW
 

SENSORS, CONTROLLER CABINETS, AND
 

SYSTEM REPAIRS
 

IRRIGATION UPGRADES
 

IN FRESNO COUNTY ROUTES 41, 99, 168
 

& 180 ON FREEWAY ONRAMPS AT VARIOUS
 

LOCATIONS
 

HIGH FRICTION SURFACE TREATMENT
 

IN FRESNO COUNTY FROM 0.2 MILES
 

NORTH OF O IVE AVENUE OC TO 0.2 MILES
 

NORTH OF ASHLAN AVE OC
 

REALIGNMENT FREEWAY
 

IN FRESNO AND MADERA COUNTIES IN AND
 

NEAR FRESNO FROM 0.2 MILE NORTH OF
 

ASHLAN AVENUE OVERCROSSING TO 0.6
 

MILE NORTH OF ASHLAN AVE
 

WIDEN FREEWAY AND REPLACE BRIDGE
 

REPAIR 110 ACRES OF EXISTING
 

IRRIGATION SYSTEMS THAT HAVE BEEN
 

DEFECTIVE, BROKEN, AND VANDALIZED
 

UPGRADE IRRIGATION SYSTEMS
 

UPDATE IRRIGATION SYSTEM AND ISOLATE
 

NEEDED REPAIRS TO REDUCE WASTE
 

IRRIGATION SYSTEM UPGRADES
 

Contractor 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOGLE DRIVE
 

HERCULES, CA 94547
 

MYERS AND SONS CONSTRUCTION,
 

LP
 

4600 NORTHGATE BLVD. SUITE 10
 

SACRAMENTO CA 95834
 

GRANITE CONSTRUCTION COMPANY
 

PO BOX 50085
 

WATSONVILLE CA 95077
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 956600620
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS, CA 93619
 

WABO LANDSCAPE CONSTRUCTION
 

INC
 

726 ALFRED NOBLE DRIVE
 

HERCULES, CA 94547
 

Resident 
Engineer 

SAMIMI, MOHAMMAD
 

3240 N MILLBROOK AVE
 

FRESNO, CA 93726
 

(559)250-6305
 

FOSTER, DALLIA
 

2750 N. PARKWAY DRIVE
 

FRESNO, CA 93722
 

(559)246-9536
 

VONG, ALAN
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3856
 

DHALIWAL, AMARJIT
 

1824 NORRIS ROAD
 

BAKERSFIELD, CA 93308
 

(661)391-4767
 

KIMURA, JUSTIN
 

183 W VENTURA CT
 

KINGSBURG, CA 93631
 

(559)897-3118


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$4,285,000

 $3,897,758


 $0


 $1,741,626

 $0

 $0


 $28,552,010

 $21,822,579

 $2,088,507


 $41,959,223

 $42,115,583


 $0


 $2,422,000

 $1,811,023


 $0


 $3,185,000
 
$2,182,412
 

$0
 

08/18/15 100%

08/18/15
 

91%

09/30/16
 

OVER RUN
 

07/11/16
 
07/26/16
 

10/16/15
 
12/04/15
 
10/24/16
 

10/10/12
 
11/06/12
 
05/19/16
 

03/04/15
 
03/04/15
 
06/30/16
 

0%


 0%


 68%


 76%


 100%


 100%


 100%


 75%


OVER RUN
 

08/04/15 100%
 
08/04/15
 

69%

08/11/16
 

OVER RUN
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-145-40.2/41.2 IN FRESNO AND MADERA COUNTIES NEAR TEICHERT CONSTRUCTION HAIDAR HADDADIN $1,028,562 03/02/16 10%
06-0T5804 MADERA FROM W. SHAW AVENUE TO AVENUE 

7 AND FROM TOZER STREET TO RIVER ROAD FRESNO CA 93725 

5771 S TOYOTA AVE 3240 N. MILLBROOK 

FRESNO, CA 93726 

$13,280
 $13,280

03/16/16 
08/26/16 

1%

HOT MIX ASPHALT/REPAIR FAILED AREAS (559)243-3856 

HM1 

06-FRE-168-.7/9.1 UPGRADE 97 BOOSTER PUMPS TO HIGH WABO LANDSCAPE CONSTRUCTION, MENGONI, MARK $4,885,000 08/03/15 99%
06-0U3304 EFFICENCYVARIABLE FREQUENCY DRIVE, 

REPLACE 87 COMMUNICATION FLOW SENSORS 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$3,898,627
 $0

08/03/15 
08/01/16 

80%

AND MASTER VALVES THAT D HERCULES, CA 94547 (559)243-3543 
IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 

06-FRE-168-7.1/9.1 RECLAIMED WATER CONVERSION INCLUDING STOCKBRIDGE GENERAL GANDRATHI, SUNIL $2,385,000 08/10/15 100%
06-0U3204 NEW PIPING, BOOSTER PUMPS, SIGNAGE, 

AND CONVERSTION VALVES AND SPRINKLER 

CONVERT EXISTING POTABLE IRRIGATION 

CONTRACTING INC 

CLOVIS, CA 93612 

2972 LARKIN AVE 

(559)897-7617 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,087,620
 $0

08/10/15 
07/01/16 

100%

OVER RUN 
07/01/16 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,311,092 09/11/15 50%
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$717,540
 $0

10/06/15 
06/27/16 

31%

HB1 

06-FRE-168-30.1/30.4 IN FRESNO CO ON STATE ROUTE 168 AT GRANITE CONSTRUCTION COMPANY $2,749,067 06/20/16 0%
06-0L3404 
HSST-P -( )P 

THE AUBERRY ROAD INTERSECTION PM 

T30.201 FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

07/15/16 
0%

8062-E -() 
INTERSECTION IMPROVEMENT 

HB1 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,491,828 05/15/15 100% 
06-0M0204 
STPE-P168-(058)E 

--() 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

ENHANCE VISTA POINT 

CLOVIS CA 93613 

P.O. BOX 629 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA, 93726-5866 

$1,521,510 
$0 

06/08/15 
06/16/16 

100% 

OVER RUN 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,893,235
 $66,101

03/30/15 
09/30/16 

57%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 OVER RUN 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,ALAN VONG $4,051,096 03/19/15 21%
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$1,513,636
 $584,487

06/22/15 
10/24/16 

37%

FREEWAY LANDSCAPING HERCULES CA 94547 (559)243-3856 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,924,447 08/23/12 0%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,564,236
 $15,237

09/27/12 
02/28/18 

0%

PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-198-/3.5 IN FRESNO COUNTY NEAR COALINGA_FROM PAPICH CONSTRUCTION COMPANY, $780,564 05/05/16 0%
06-0T5504 MONTEREY COUNTY LINE TO 0.8 MILE WEST 

OF HANS GRIEVE CANYON ROAD 

INC. 

616 PRINTZ ROAD 

$0
 $0

05/24/16 
0%

REPAIR FAILED AREAS/HMA RESURFACE ARROYO GRANDE CA 93420 

HM1 

06-FRE-245-/5.3 IN FRESNO COUNTY NEAR PINEHURST AT ROBERT J. FRANK CONSTRUCTION, BLANCAS, CARLOS $237,624 05/10/16 0%
06-0S1204 VARIOUS LOCATIONS FROM 0.2 MILE NORTH 

OF TULARE COUNTY LINE TO 0.1 MILE 

INC. 

2806 TARMAC ROAD 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$0
 $0

05/26/16 
0%

SOUTH OF HOGBACK ROAD REDDING CA 96003 (559)341-2721 
REPLACE AND ABANDON CULVERTS 

HM2 

06-KER-0-/0 IN KERN COUNTY ON ROUTES 58, 99, & STATEWIDE TRAFFIC SAFETY & HISHAM ALNATOUR $1,443,147 08/05/15 100% 
06-0S7504 
NHP-X029-(121)E 

--() 

178 AT VARIOUS LOCATIONS. 

UPGRADE SIGN PANELS 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,410,829 
$0 

09/02/15 
06/28/16 

100% 

COMPLETED 
06/28/16 

HA22 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 

06-KER-0-/0 

Fed Aid 
Pgm Code 

06-0S6004 

Contract 
Location 

06 

Storm Water 
Plan 

IN KERN AND TULARE COUNTIES AT 

VARIOUS LOCATIONS 

Description 

JOINT SEAL/REMOVE CHIP SEAL 

Type Of Work 

ETIC 

Contractor 

PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 

CLAY LOMAX 

Resident 
Engineer 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$504,784

Bid + CCOs

 $207,697

Comp To date

 $207,697

This Month 

05/04/16 

Awarded 

05/24/16 

Approved 

11/21/16 

Est Comp
Accepted 

26%

%Time

 41%

% Work 
Message 

HM1 

06-KER-5-36.1/41.2 
06-0S6504 
HSNH-PIG -(005)4 

7241-E -() 

IN KERN COUNTY FROM BUENA VISTA 

CANAL RD. OC TO RTE 43/I5 SEPARATION 

INSTALL MEDIAN BARRIER 

BRM 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

CLAY LOMAX 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,318,326
 $0
 $0

05/13/16 
06/20/16 
09/30/16 

0%

 0%

HB1 

06-KER-5-62.5/73.1 
06-0P1404 
NHPI-005 -(195)E 

--() 

ON ROUTE 5 BETWEEN LERDO OVERCROSSING 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE 

GRIFFITH/COFFMAN JOINT VENTURE 

BAKERSFIELD CA 93308 

SAM DHALIWAL 

(661)391-4742 

1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$40,618,111
 $27,694,512

 $913,052

12/03/14 
12/18/14 
01/25/17 

70%

 68%

HA22 

06-KER-5-73.0/82.5 

HM1 

06-0T6004 
STP-X029-(123)E 

--() 

IN KERN COUNTY ON ROUTE 5 FROM ROUTE 

43 TO TWISSELMAN ROAD OVERCROSSING 

AND ON ROUTE 43 FROM ROUTE 58 TO 

SANTA FE WAY 

COLD PLANE/OVERLAY/RHMA GAP GRADED 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

$4,892,476
 $0
 $0

03/01/16 
03/21/16 

0%

 0%

06-KER-5-82.9/85.7 
06-0V0404 

REPAIR SLABS WITH HMA, TRAFFIC 

CONTROL, COZEEP, AND LANE STRIPING 

SLAP REPLACEMENT WITH HMA 

PAPICH CONSTRUCTION CO INC 

GROVER BEACH, CA 93433 

800 FARROLL RD 

DHALIWAL, AMARJIT 

(661)391-4766

1824 NORRIS, RD 

BAKERSFIELD, CA 93308 

$1,985,000
 $1,647,294

 $0

01/11/16 
01/11/16 
05/06/16 

100%

 100%

OVER RUN 

20.20.201 

130 

06-KER-58-52.1/52.3 
06-0R0204 
HSNH-P -( )P 

8125- E -() 

IN BAKERSFIELD FROM REAL ROAD TO THE 

ROUTE 58/99 SEPARATION 

INSTALL TEMPORARY K-RAIL AND 

ROBERT J. FRANK CONSTRUCTION, 

INC. 

REDDING CA 96003 

2806 TARMAC ROAD 

$330,488 
$0 
$0 

06/22/16 
07/18/16 

0% 

0% 

HB1 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-88.5/99.8 IN AND NEAR TEHACHAPI FROM 0.1 MI. PAVE-TECH INC. AMARJIT DHALIWAL $14,821,209 09/30/15 17%
06-0R1504 
NHP-P058-(124)E 

--() 

WEST OF TEHACHAPI CREEK TO CACHE 

CREEK 

PAVEMENT PRESERVATION (CAPM) 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$478,754
 $478,754

10/20/15 
11/17/16 

3%

SUSPENDED 

HA22 

06-KER-58-99.2/99.8 NEAR TEHACHAPI FROM SAND CANYON GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $1,840,379 07/21/15 100%
06-0M2604 
NHP-P058-(122)E 

--() 

OVERHEAD TO CACHE CREEK 

BRIDGE REPLACEMENT BAKERSFEILD CA 93308 

3005 JAMES ROAD 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,832,668
 $0

07/31/15 
06/07/16 

100%

HA21 

06-KER-58-136.0/143.8 IN KERN COUNTY NEAR BORON FROM 0.4 PAVE-TECH INC. AMARJIT DHALIWAL $3,731,105 08/17/15 100%
06-0S2804 
NHP-P058-(123)E 

--() 

MILES WEST OF TWENTY MULE TEAM ROAD 

OC TO SAN BERNARDINO COUNTY LINE 

RAC OVERLAY 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,183,089
 $0

09/02/15 
06/21/16 

100%

SUSPENDED 

HM1 

06-KER-99-19.7/57.5 BOOSTER PUMP UPGRADES KCI ENVIRONMENTAL DHALIWAL AMARJIT $2,785,000 08/10/15 100%
06-0U6004 REDUCE WATER USE BY 50%. UPGRADE 

IRRIGATIN SAN LUIS OBISPO, CA 93403 

P.O. BOX 3307 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,996,446
 $0

08/10/15 
06/30/16 

72%

(661)391-4755 OVER RUN 

20.20.201 

130 

06-KER-99-/56.7 IN KERN COUNTY AND TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTIONAMARJIT DHALIWAL $706,050 05/13/16 23%
06-0T3304 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONTORING STATIONS 

INC. 

5933 NORTHFRONT RD 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$18,335
 $18,335

06/02/16 
11/08/16 

3%

LIVERMORE CA 94551 (661)391-4766 

HB4N 

06-KER-119-10.0/13.3 IN KERN COUNTY NEAR TAFT FROM ELK GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $5,824,225 09/01/15 47% 
06-424714 
STP-P119-(018)E 

--() 

HILLS ROAD TO TUPMAN ROAD. 

ADD TRUCK CLIMBING LANES BAKERSFEILD CA 93308 

3005 JAMES ROAD 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,348,432 
$508,140 

10/14/15 
10/27/16 

40% 

HB4N 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

06District 

06-KER-178-4.4/0 

Fed Aid 
Pgm Code 

06-0H6414 

Contract 

NHP-P178-(064)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ON ROUTE 178 AT SUNNY 

LANE PEDESTRIAN OC 

Description 

REPLACE PEDESTRIAN OVERCROSSING 

Type Of Work 

MCM CONSTRUCTION, INC. 

Contractor 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,169,275

Bid + CCOs

 $3,179,426

Comp To date

 $0

This Month 

01/22/15 

Awarded 

02/09/15 

Approved 

05/25/16 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

06-KER-204-5.4/6.7 
06-0N9604 
NHP-P204-(005)E 

--() 

ON ROUTE 204 GOLDEN STATE AVENUE 

BETWEEN SR-99 AND SR-178 IN KERN 

COUNTY AT VARIOUS LOCATIONS 

PLACE DECK OVERLAY, REPLACE JOINT 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

SAM DHALIWAL 

(661)391-4742 

2990 BAY VISTA COURT, SUITE D 
1824 NORRIS ROAD 

BAKERSFEILD, CA 93308 

$7,150,065
 $2,877,211
 $891,649

09/24/15 
10/06/15 
03/19/17 

35%

 40%

HM1 

06-KER-395-/23.4 

HA22 

06-0S2704 
NHP-P395-(253)E 

--() 

IN KERN COUNTY NEAR JOHANNESBURG FROM 

SAN BERNARDINO COUNTY LINE TO ROUTE 

178 

RAC OVERLAY 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

CARY CRUZ 

(559)341-337 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$4,948,981
 $4,941,001
 $1,462,358

08/18/15 
09/02/15 
08/15/16 

60%

 95%

06-KIN-5-16.6/26.7 
06-0T6104 
NHPI-0054-(196)3 

E- -() 

IN KINGS COUNTY NEAR AVENAL FROM 

ROUTE 41 TO FRESNO COUNTY LINE 

COLD PLANE PAVEMENT/RESURFACE RHMA 

PAPICH CONSTRUCTION COMPANY, 

INC. 

ARROYO GRANDE CA 93420 

616 PRINTZ RD 

BLANCAS, CARLOS 

(559)341-2721 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$2,425,000
 $0
 $0

06/13/16 
06/28/16 

0%

 0%

HM1 

06-KIN-137-/7.2 
06-0T5304 

IN KING AND TULARE COUNTIES NEAR 

CORCORAN FROM 0.1 MILE EAST OF ROUTE 

43 TO AVE 228 

COLD PLANE AC PAVEMENT 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

BLANCAS, CARLOS 

(559)341-2721 

4522 PARKER AVE BLDG 700 ST35 
183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$1,622,341
 $0
 $0

03/15/16 
03/25/16 

0%

 0%

HM1 

06-KIN-198-8.8/10.6 

HB1 

06-0N1804 
HSNH-PG -(198)0 

E- -( ) 

--() 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.5 MILE WEST TO 1.16 MILE EAST 

OF 19TH AVENUE 

INSTALL MEDIAN BARRIER 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

HADDADIN, HAIDAR 

(559)897-7223

13170 TELFAIR AVE 183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,065,777 
$2,039,934 

$0 

07/25/15 
08/18/15 
07/07/16 

100% 

100% 

OVER RUN 
07/07/16 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-8.9/10.1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTION,MOHAMMAD SAMIMI $692,295 01/02/15 52%
06-325514 
NHP-P198-(064)E 

--() 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

INC. 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$381,474
 $0

01/26/15 
07/15/16 

67%

HE11 
(559)250-6305 

06-KIN-198-15.7/0 NEAR HANFORD AT HANFORD-ARMONA UC MYERS AND SONS CONSTRUCTION, HADDADIN HAIDAR $3,163,881 07/28/15 100%
06-462214 
NHP-P198-(068)E 

--() 

UNDERCROSSING 

DECK REPLACEMENT 

LP 

SACRAMENTO CA 95834 (559)897-7223 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,087,275
 $0

08/13/15 
06/28/16 

100%

COMPLETED 
06/28/16 

HA21 

06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,831,703 04/22/14 100%
06-487504 
NHP-P198-(062)E 

--() 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

CLOVIS CA 93613 

PO BOX 629 

(559)897-3118 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,511,095
 $0

05/13/14 
03/18/16 

100%

HE11 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,374,301
 $4,200

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP 
(559)897-7080 SATIS 

06-MAD-41-11.7/13.4 IN MADERA COUNTY NEAR COARSEGOLD FROM A. TEICHERT & SON INC. DBA HAIDAR HADDADIN $8,893,526 10/08/15 52%
06-0G9004 
NHP-P041-(128)E 

--() 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$4,240,511
 $0

10/23/15 
08/26/16 

48%

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0% 
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,584,300 
$0 

08/18/15 
08/20/16 

66% 

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953

20.20.201 

130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-18.7/22.5 IN MADERA, FRESNO, TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTION $772,430 05/17/16 0%
06-0T0804 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 

INC. 

5933 NORTHFRONT RD 

$0
 $0

06/14/16 
0%

LIVERMORE CA 94551 

HB4N 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,715,370 10/15/15 29%
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$3,863,760
 $1,026,368

11/04/15 
12/20/16 

25%

4 LANE FREEWAY TO 6 LANE FREEWAY 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $35,605,477 12/07/12 100%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$34,829,672
 $0

12/27/12 
06/24/16 

100%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY DEALBA, FERNANDO $2,689,417 05/06/15 0%
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$0
 $0

06/08/15 
0%

AVENUE OVERCROSSING (559)288-8603 
RHMA-O BONDED WEARING COURSE 

HM1 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,149,207
 $61,530

11/06/12 
10/12/16 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-99-51.3/52.3 NEAR KINGSBURG FROM 0.5 MI SOUTH OF SECURITY PAVING COMPANY, INC. $3,350,598 06/17/16 0% 
06-0T8704 
NHP-P099-(597)E 

--() 

DODGE AVE OC TO 0.2 MI SOUTH OF 

KINGS RIVER (NORTHBOUND ONLY) 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVE $0 
$0 

07/15/16 
0% 

HA22 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-137-7.2/13.2 IN TULARE COUNTY NEAR TULARE FROM GRANITE CONSTRUCTION COMPANY SHELLEY MAGGARD $1,339,900 04/22/16 26%
06-0T6404 ROAD 36 TO ROAD 84 

COLD PLANE/RHMA GAP GRADED BWC FRESNO CA 93706 

2716 S. GRANITE COURT 8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$360,573
 $360,573

05/05/16 
08/25/16 

28%

(559)651-8319 

HM1 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,875,297 09/23/15 25%
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,175,861
 $309,265

10/07/15 
06/23/17 

41%

HB1 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 25% 
06-430714 FROM LOVERS LANE TO 0.1 

COMSTOCK STREET 

MILE EAST OF INC. 

726 ALFRED NOBEL DRIVE 
8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$211,897 
$616 

07/16/15 
11/19/18 

76% 

INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321

HB4C 

Totals: Authorized Final Amt: $326,297,783 Completed to Date: $220,691,392 Work This Month: $9,010,147
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
02/28/17 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE INC. SAYKALI,ZARIF $295,295 03/22/16 0%
07-3W1204 BETWEEN I-10 AND SR-23 ROAD 

INSTALL PAVEMENT DELINEATORS & COLTON CA 92324 

2040 E. STEEL ROAD 12975 W. CULVER BLVD 

LOS ANGELES, CA. 90066 

$0
 $0

04/12/16 
0%

(310)821-1847 

HM4 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,842,886 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $0

04/09/14 
09/25/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-40.0/40.4 LA-1 PCH IN MALIBU/L.A. COUNTY TO BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT $735,000 03/11/16 100%
07-4X7904 REPAIR/RESTORE COMPROMISED SUPPORT 

SLOPW/RSP & GEOTEXTILE FABRIC DIR'S THOUSAND OAKS, CA 91360 

505 E THOUSAND OAKS BLVD 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$661,224
 $0

04/21/16 
06/15/16 

90%

EMERGENCY FORCE ACCOUNT (310)821-1847 OVER RUN 

20.20 
REPAIR/RESTORE SLOPE & REPAIR 

DRAINAGE SYS 
201130 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,358,314 10/02/15 100%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$8,319,488
 $0

10/14/15 
06/22/16 

99%

OVER RUN 

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $841,938 06/17/15 77% 
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$765,288 
$0 

07/02/15 
07/17/17 

91% 

(310)345-6274

HM2 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

07District 

07-LA-1-46.9/62.9 

Fed Aid 

HM1 

Pgm Code 

07-4Y6704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITY OF 

MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN 

COUNTY LINE. 

Description 

PAVEMENT PRESERVATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92879 

400 E. 6TH STREET 

DIPSIA, M. 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$1,108,620

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/30/16 

Awarded 

04/12/16 

Approved 

04/30/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-1-51.0/52 
07-4L2214 
ACST-P414-(100)4 

--() 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956
 $210,295

 $0

12/04/12 
01/10/13 
09/30/17 

9%

 5%

HA23 WPCP 

07-LA-1-/1.1 

HA23 

07-3X9404 
NHP-X037-(172)E 

--() 

IN LOS ANGELES COUNTY, ON VARIOUS 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED 

SELECT ELECTRIC,INC. 

POWAY CA 92064 

13250 KIRKHAM WAY 

MANNAA, HASSAN 

(818)364-2760 

1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$4,028,646
 $3,993,377
 $106,665

12/09/14 
12/31/14 
07/22/16 

99%

 99%

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,341,602
 $2,716,452

 $23,120

01/09/15 
02/10/15 
09/30/16 

51%

 81%

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $420,828

 $0

07/22/15 
12/14/15 
12/08/16 

48%

 17%

201130 

07-LA-2-15.8/25.5 
07-3W0704 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

PLACE METHACRYLATE ON BRIDGE DECK, 

J. FRANCIS COMPANY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

EL-JAMAL, J. $964,654 
$0 
$0 

05/05/16 
05/24/16 

0% 

0% 

HM3 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

07District 

07-LA-2-15.8/18.5 

Fed Aid 
Pgm Code 

07-2W7804 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

Description 

BRIDGE PRESERVATION 

Type Of Work 

SR­

STOUDENMIRE CORPORATION 

Contractor 

ATASCADERO, CA 93423 

P.O. BOX 2827 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462

Bid + CCOs

 $447,784

Comp To date

 $0

This Month 

05/14/15 

Awarded 

06/19/15 

Approved 

04/20/16 

Est Comp
Accepted 

78%

%Time

 97%

% Work 
Message 

HM3 

07-LA-2-17.8/19.5 
07-292204 
NHP-X037-(181)E 

--() 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

MAINTENANCE SAFETY 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,784,115
 $1,061,032
 $133,153

10/02/15 
10/20/15 
12/04/17 

24%

 58%

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $1,284,690

 $0

06/18/15 
08/11/15 
06/30/17 

10%

 47%

HM1 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$91,360,837
 $83,380,413
 $1,381,694

08/19/11 
09/13/11 
10/02/17 

78%

 90%

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$78,683,480
 $59,872,480

 $523,448

08/14/12 
09/18/12 
08/31/17 

74%

 76%

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$125,394,582 
$81,594,551 

$498,628 

08/23/12 
09/18/12 
06/08/17 

64% 

65% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $81,646,469 04/24/14 29%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$24,354,182
 $1,342,386

05/13/14 
12/18/18 

30%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,419,177 07/07/14 97%
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,798,825
 $42,106

07/24/14 
08/30/16 

93%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100%
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,887,605
 $0

08/19/15 
06/30/16 

99%

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333 

201130 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $745,523 04/23/15 73%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$581,710
 $15,814

05/15/15 
10/28/16 

77%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURITY PAVING COMPANY, INC. SAMY, RAGY $14,395,952 05/31/16 0%
07-300704 
NHPI-0052-(979)E 

REHAB FROM ROUTE 5/710 SEPERATION TO 

MAIN STREET UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

06/20/16 
0%

--() 
PVMT REHAB 

HA22 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,285,431 
$0 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-18.2/26.7 TRAN, DANGLONGIN LOS ANGELES COUNTY IN LOS Y A K A R $738,476 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD $707,204
 $2,016

04/17/14 
08/20/18 

0%

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-18.4/23.2 AMADI, PATRICIAIN LOS ANGELES COUNTY, AT VARIOUS POWELL CONSTRUCTORS, INC. $3,958,070 01/20/16 14%
07-258404 
NHPI-005 -(3 )1 

13171 TELFAIR AVENUE 

STE 101 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 

8555 BANANA AVENUE $1,747,054
 $268,500

01/28/16 
10/19/18 

44%

--() 
SYLMAR, CA 91342UNDERCROSSING 

HA42 
(818)364-2760STORM WATER MITIGATION, CONSTRUCT 

07-LA-5-19.2/28.9 KWAN KIN WIN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC $26,074,483 07/31/14 100%
07-295604 
NHPI-005 -(095)E 

2090 FERN LANE 

GLENDALE CA 91226 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE $21,905,402
 $290,326

08/19/14 
12/30/16 

82%

--() 
(818)637-2506 

HA22 

07-LA-5-20.3/20.3 EL JAMAL, JAMALIN LOS ANGELES, ROUTE 005 PM 20.31 CL COATINGS, INC. DBA CL $16,691,000 06/30/15 18%
07-1W2404 
NHPI-000 -(107)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

PAINT BRIDGE INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

$4,604,747
 $950,394

07/15/15 
02/01/19 

28%

HA21 

07-LA-5-25.2/27.5 AZIMA, HASSANIN LOS ANGELES ON ROUTE 5 FROM YAKAR $2,574,723 11/07/13 0%
07-2777U4 
NHPI- 005-(086)E 

3212 ROSEMEAD BLVD, 

SUITE 100 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD $2,280,308
 $2,464

12/09/13 
12/05/17 

0%

--()
EL MONTE, CA 91731BOULEVARD/RIVERSIDE DRIVE TO S PLANT EST 

HA42 
(626)572-6732EROSION CONTROL AND SLOPE PAVING SATIS 

07-LA-5-25.2/25.9 AL JAMAL, ABDULIN THE CITIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, INC. $3,010,497 12/07/15 13% 
07-293404 
HSNH-PIG -( )0 

13171 TELFAIR AVE. 

#101 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 CHATSWORTH CA 91311 

10101 ETON AVE $24,444 
$24,444 

01/12/16 
04/05/17 

1% 

310-9E -() 
SYLMAR, CA 91342ON-RAMP TO WEST COLORADO STR 

HB1 
(805)797-1348CONSTRUCT MEDIAN BARRIER 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

Resident 
Engineer 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$62,492,607

Bid + CCOs

 $42,600,405

Comp To date

 $246,494

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

02/15/19 

Est Comp

 100%

%Time

 67%

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$191,571,004
 $91,778,154
 $4,573,032

11/29/12 
12/20/12 
01/03/20 

45%

 48%

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $670,335

 $0

05/28/15 
10/21/15 
08/20/16 

100%

 57%

OVER RUN 

201131 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,540,548
 $111,333,607

 $105

05/06/10 
05/24/10 
08/25/16 

86%

 95%

07-LA-5-39.4/88.6 
07-243204 
NHPI-005 -( )3 

112- E -()

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553
 $38,640
 $38,640

12/23/15 
01/12/16 
10/20/16 

51%

 2%

HB1 
(661)257-0273 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115- E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

AL-JAMAL, ABDUL 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$16,062,582 
$288,918 
$18,909 

01/13/16 
02/01/16 
03/19/18 

11% 

2% 

HA22 
(805)797-1348
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-/0
 
07-259024
 
NHP-X037-(168)E
 

--()
 

HA42
 

07-LA-5-/0
 
07-3X9204
 
NHP-X037-(174)E
 

--()
 

HA23
 

07-LA-5-/1.5
 
07-2159U4
 
NHPI-0052-(981)N
 

MO06-62 0-(062)N
 

--()
 

HB5
 

07-LA-5-/0
 
07-4X9504
 

20.20
 

201130
 

07-LA-5-/0
 
07-4X9104
 

20.20
 

201130
 

07-LA-10-1.0/31.2
 
07-4X6504
 

20.20
 

201130
 

Description

Type Of Work
 

IN THE CITY OF LOS ANGELES, AT LOS
 

ANGELES RIVER DRAINAGE SYSTEM
 

SAND FILTERS AND BIOFILTRATION
 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS
 

REPAIR & REPLACE STOLEN ELECTRICAL
 

IN LOS ANGELES AND ORANGE COUNTIES IN
 

BUENO PARK, LA MIRADA, CERRITOS SANTA
 

FE SPRINGS FROM ARTESIA BLVD
 

UNDERCROSSING TO NORTH FO
 

WIDEN AND REALIGN FREEWAY (SEGMENT
 

LA COUNTY VARIOUS LOCS ON
 

5,47,91,105,110,405,605,710 TO
 

FELL/CHIP&HAUL AWAY 1,010 DAMAGED
 

INFESTED TREES DIR'S EMERGENCY FORCE
 

A
 

FELL,CHIP&HAUL DAMAGED DISEASED
 

TREES
 

IN LOS ANGELES COUNTY TO FELL, CHIP,
 

AND/ OR HAUL AWAY DISEASED TREES AND
 

CATALOGUE THEM WITH GPS LOC.,
 

SPECIES, ETC. DIR'S EMERGE
 

REMOVAL OF DISEASED,HIGH RISK TREES
 

L.A. COUNTY ON RTE 10 TO REPLACE 36
 

IRRIGATION CONTROLLERS W/NEW SMART
 

CNTRLLRPER EXEC ORDER DROUGHT
 

PROCLAMATION DIR'S EMERGENCY 


REPLACE IRRIGATION CONTROLLERS
 

Contractor 

ORTIZ ENTERPRISES, INC.
 

6 CUSHING SUITE 200
 

IRVINE CA 92618
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA CA 91723
 

SECURITY PAVING COMPANY, INC.
 

13170 TELFAIR AVE
 

SYLMAR CA 91342
 

DAVEY TREE SURGERY COMPANY
 

P.O. BOX 5015
 

LIVERMORE, CA 94551
 

URBAN TREE CARE INC
 

16654 SOLEDAD CANYON ROAD
 

CANYON COUNTRY
 

SIERRA LANDSCAPE DEVELOPMENT,
 

INC.
 

2209 1/2 CHICO AVE
 

SOUTH EL MONTE, CA 91733
 

Resident
 
Engineer
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

WANG, PAUL
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3144
 

SAKER, G.
 

13230 FIRESTONE BLVD
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3125
 

OREGEL, MARTIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

EID, EMILE
 

9225 CRANFORD AVE.
 

PACOIMA, CA 91331
 

(818)768-1939
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(213)804-0498


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$16,363,527

 $15,634,949


 $351,115


 $8,166,155

 $6,268,719

 $258,795


 $139,567,930

 $0

 $0


 $2,585,000

 $0

 $0


 $2,000,000

 $36,153


 $0


 $1,285,000
 
$555,490
 

$0
 

12/31/14
 
01/29/15
 
07/31/17
 

01/23/15
 
02/27/15
 
12/23/16
 

05/27/16
 
07/15/16
 

05/26/16
 
07/12/16
 

05/10/16
 
07/05/16
 
01/20/17
 

08/11/15
 
11/02/15
 
10/28/16
 

%Time
% Work 

Message 

59%


 94%


 74%


 77%


 0%


 0%


 0%


 0%


 2%


 2%


 100%
 

43%
 

OVER RUN
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $6,089,026 12/03/14 79%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$4,383,003
 $225,988

12/24/14 
11/17/16 

72%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRICAL & DATA, ALONZO, BERNARD $2,694,946 11/30/15 26%
07-308604 
NHPI-X037-(187)E 

--() 

I-110 

UPGRADE RAMP METERING SYSTEM 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$149,000
 $0

12/17/15 
03/22/17 

6%

HB4N 
90670 

(562)345-3145 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0

03/19/14 
02/03/17 

99%

SUSPENDED 

HA42 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,857,147
 $0

04/09/14 
12/30/16 

95%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $552,190 03/22/16 32%
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$292,897
 $282,303

04/18/16 
12/26/16 

53%

EL MONTE, CA 91731 

HM3 
(626)572-6732 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,469,349 02/29/12 45% 
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$59,274,718 
$0 

04/20/12 
08/20/16 

99% 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

07District 

07-LA-10-31.1/42.5 

Fed Aid 
Pgm Code 

07-2W9504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY ON ROUTES 10, 

210, 605, 71 AND 39. 

Description 

BRIDGE PRESERVATION/PATCH SPALLS, 

Type Of Work 

ODONNELL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

AZIMA, HASSAN 

Resident 
Engineer 

3212 ROSEMEAD BLVD 

SUITE 100 

$594,774

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/27/16 

Awarded 

06/20/16 

Approved 

12/27/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

EL MONTE CA 91731 

HM3 
(626)572-6732 

07-LA-10-33.2/37.2 

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,793,370
 $39,007,152
 $1,448,629

02/10/14 
02/27/14 
06/27/19 

40%

 42%

07-LA-10-37.2/42.4 

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES 

GUY F. ATKINSON 

IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

CAO, RUDY 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$172,609,430
 $3,716,793
 $1,736,234

11/16/15 
12/08/15 
06/30/22 

4%

 2%

07-LA-10-/0 
07-2W7004 
NHP-X037-(176)E 

--() 

IN LA @ VAR LOCS 

JT SEAL,METH DECK,SPALL REPR,EPOXY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SAYKALI, ZARIF 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,010,378
 $1,007,348
 $108,441

07/10/15 
07/29/15 
09/18/16 

76%

 100%

HA21 

07-LA-14-24.9/69.9 
07-3W0804 

IN LOS ANGELES COUNTY ON ROUTES 14, 

5, 138 AND 210. 

PATCH DECK SPALLS, METHACRYLATE 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

SALMAN, RIDWAN 

523 S. BRAND BLVD. 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$588,772
 $0
 $0

05/18/16 
06/15/16 
01/30/17 

0%

 0%

HM3 
(661)257-0273

07-LA-14-28.7/30.9 
07-1W8204 
NHP-P014-(075)E 

--() 

IN LOS ANGELES COUNTY, IN SANTA 

CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 

VALLEY ROAD OVERCROSSING TO VIA 

PRINCESSA UNDERCROSSING 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH ST 

RESLER, C. $1,496,945 
$0 
$0 

05/11/16 
05/26/16 

0% 

0% 

HM1 
0.1 FT OVERLAY, RHMA - G. 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$492,630
 $6,260

05/13/14 
07/09/18 

0%

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,611,451 12/09/14 97%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$1,022,129
 $149,194

12/31/14 
12/15/16 

39%

HA21 
(661)726-0148 

07-LA-23-/8.9 IN LOS ANGELES COUNTY, BETWEEN DECKER PAVEMENT COATINGS CO. ARROYO, HECTOR $770,905 05/17/16 0%
07-1W8704 
STP-P023-(036)E 

--() 

EDISON ROAD AND SYCAMORE CANYON 

ROAD, SLURRY SEAL AND SHOULDER 

BACKING 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$0
 $0

06/02/16 
11/30/16 

0%

HM1 
SLURRY SEAL, SHOULDER BACKING (805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,646,406 11/25/14 29%
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$990,268
 $138,935

12/18/14 
01/15/17 

60%

HA23 
(626)339-1601 

07-LA-39-28.0/31 L.A. COUTNY RTE 39 ANGELES NATIONAL O'DONNELL CONSTRUCTION INC. RAMIN, SIXTO $1,985,000 02/01/16 77%
07-4X8104 FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 1041 W. BADILLO STE 

112 

$775,564
 $0

04/07/16 
08/31/16 

39%

DUE TO FIRE & EL NINO DIR' COVINA, CA 91722 SUSPENDED 

20.20 
REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 
(626)339-1601 

201130 

07-LA-47-.9/2 IN THE CITY OF LOS ANGELES AT TERM GOLDEN STATE BRIDGE, INC. AKBARIAN, MASSOD $15,204,505 04/06/16 0% 
07-290704 
NHP-P047-(011)E 

--() 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

BENICIA CA 945101195 

3701 MALLARD DRIVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$0 
$0 

04/18/16 
03/30/18 

0% 

HA21 
(562)860-3085
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $207,740,211 06/30/11 79%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$130,408,686
 $7,339,918

07/13/11 
06/01/18 

63%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-1.7/6.2 IN LA COUNTY RTE 57 & 10 TO REPLACE 6 DIVERSIFIED LANDSCAPE COMPANY AZIMA, HASSAN $2,285,000 09/28/15 100%
07-4X6104 EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

$594,671
 $0

10/26/15 
08/15/16 

26%

PROCLAMATION DIR'S EMER EL MONTE, CA 91731 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS (626)572-6732 

201130 

07-LA-60-2.6/6.3 L.A. COUNTY ON RTE 60 TO REPLACE 18 GUILLS INC PATEL, PRAVIN $1,200,000 09/25/15 100%
07-4X7004 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$479,526
 $0

12/12/15 
11/29/16 

40%

PROCLAMATION DIR'S EMER (626)572-6700 OVER RUN 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-60-4.0/8.5 IN LA FR WOODS AV UC / SAN GABRIEL OC SECURITY PAVING COMPANY, INC. SAMY, RAGY $852,581 11/30/15 100%
07-4T7604 SLAB REPLACEMENT 

SYLMAR CA 91342 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$868,256
 $0

12/22/15 
06/21/16 
07/01/16 

100%

(626)572-6700 COMPLETED 

HA22 

07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, INC. SAMY, RAGY $6,416,090 11/16/15 23%
07-3X7114 
STP-19P1-(004)E 

--() 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 

8555 BANANA AVENUE 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,525,156
 $405,130

12/01/15 
02/21/17 

39%

HA23 

07-LA-60-11.3/23.3 IN LOS ANGELES COUNTY ON ROUTES 164, WESTERN STRUCTURES BUI, KEVIN $1,028,832 03/22/16 53% 
07-2W9604 605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE RIVERSIDE CA 92503 

6005 TYLER STREET 11229 S. WOODRUFF 

AVE. 

$9,352 
$9,352 

04/12/16 
10/30/16 

1% 

DOWNEY, CA 90241 

HM3 
(562)401-3333
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-23.8/24.5 LA COUNTY, IN DIMOND BAR AND POWELL CONSTRUCTORS, INC. SANDOVAL, MARTIN $5,016,591 01/08/16 6%
07-255104 INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON RD #6 

WALNUT, CA 91789 

$540,934
 $0

01/25/16 
03/30/18 

11%

(909)594-9311 

HE11 

07-LA-66-2.9/2.9 IN LOS ANGELES COUNTY AT FOOTHILL FERREIRA CONSTRUCTION CO,, FARDOUN, MIKE $403,921 06/17/16 0%
07-4T7104 
HSST-PG -( 

6009-E -() 

)S 
BOULEVARD AND SUMNER AVENUE, IN THE 

CITY OF POMONA 

INSTALL TRAFFIC SIGNAL 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
1041 W. BADILLO ST 

SUITE 112 

COVINA, CA 91722 

$0
 $0

07/05/16 
10/28/16 

0%

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-91-6.0/13.8 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, AKBARIAN, MASSOD $879,092 05/05/16 20%
07-3W0504 LOCATIONS FR PM 6.03/R13.86 

PATCH DECK SPALLS; METHACRYLATE 

LP 

4600 NORTHGATE BLVD. SUITE 10 
17912 CRUSADER AVE 

SUITE 101 

$4,500
 $4,500

06/02/16 
12/08/16 

1%

SACRAMENTO CA 95834 CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,535,645
 $0

06/25/14 
08/31/16 

99%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURITY PAVING COMPANY, INC. FREMPONG, S. $4,689,689 05/19/16 0%
07-1W9804 
NHP-X037-(193)E 

FROM 0.1 MILE EAST OF VERMONT AVE TO 

BUTLER AVE UNDERCROSSING AND ON ROUTE SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

06/13/16 
0%

--() 
110 FROM 0.3 MILE SOU 

PCC GRIND, SLABS REPAIR, GRIND 
HM1 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. SAAD, HUSSEIN $7,888,800 12/30/15 1% 
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$11,862 
$11,862 

01/25/16 
12/30/17 

0% 

HB1 
(562)860-3085
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-11.3/20.7 
07-306204 
NHP-P091-(142)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN I-710 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

USS CAL BUILDERS 

STANTON CA 90680 

8051 MAIN STREET 

TRAN, KELVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$15,232,986
 $104,227
 $90,027

01/13/16 
02/03/16 
10/20/17 

8%

 1%

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 
07-4X6904 

L.A. COUNTY ON RTE 91 TO REPLACE 25 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

ROCK BOTTOM INC. 

BAKERSFIELD, CA 93308 

2724 LANDCO DR 

SOHEILI, ANDY 

18730 S. WILMINGTON 

AVE. SUITE 103 

$1,985,000
 $778,490

 $0

09/25/15 
11/17/15 
08/02/16 

92%

 39%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-101-1.4/6.7 
07-4X7304 

L.A. COUNTY ON RTE 101 TO REPLACE 1 

EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

PATEL, PRAVIN 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$1,185,000
 $496,680

 $0

09/25/15 
01/06/16 
11/29/16 

100%

 42%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLER (626)572-6700 

ROSEMEAD, CA 91770 OVER RUN 

201130 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$898,460
 $781,160

 $2,700

12/23/14 
01/29/15 
05/22/19 

0%

 0%

PLANT EST 

HB34 
SATIS 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$19,113,267
 $16,711,683

 $384,729

09/15/14 
09/30/14 
11/15/16 

73%

 83%

HA22 
(626)572-6734 

07-LA-101-8.5/9.5 

HB1 

07-287604 
HSNH-PG -( )Q 

1279- E -() 

LA COUNTY FROM BARHAM BOULEVARD 

OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

INSTALL SAFETY LIGHT & MBGR BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)364-2760

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,535,214 
$266,856 
$266,856 

12/30/15 
01/19/16 
05/15/17 

4% 

17% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-9.2/38.2 IN LA COUNTY RTE 101 TO REPLACE 37 LANDSCAPE SUPPORT SERVICES EID, EMILE $2,985,000 07/15/15 98%
07-4X5404 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$2,450,609
 $0

08/13/15 
08/20/16 

82%

PROCLAMATION DIR'S EMER (818)768-1939 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,278,755 09/29/15 31%
07-292104 
NHP-X037-(182)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$304,778
 $17,963

10/14/15 
12/30/17 

24%

HB34 
(818)364-2760 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,399,705 11/19/14 58%
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$26,570,663
 $3,956,520

12/10/14 
08/17/16 

50%

HA22 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF­ PETERSON-CHASE GENERAL SAYKALI, ZARIF $286,977 05/11/15 0%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$5,350
 $2,310

06/09/15 
12/14/16 

2%

IRVINE, CA 62606 (310)345-6274 SUSPENDED 

HB4N 

07-LA-101-/.1 LA COUNTY IN LA FROM SOUTHBOUND PETERSON-CHASE GENERAL PATEL, PRAVIN $2,380,064 12/22/15 18%
07-287104 
HSNH-PG -( 

1280- E -() 

)Q 
ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$422,611
 $34,374

01/12/16 
12/30/16 

18%

INSTALL CONCRETE BARRIER, FLASHING 
HB1 

07-LA-101-/17.2 IN THE CITY OF LOS ANGELES, FROM PETERSON-CHASE GENERAL CHAVEZ, EFRAIM $2,978,413 12/30/15 61% 
07-207604 
NHP-Q101-(281)E 

--() 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$896,302 
$113,798 

01/19/16 
09/08/16 

30% 

HB4N 
(818)364-2760
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-/7.3 IN L A COUNTY AT VARIOUS LOCATIONS ON VELARDE CONCRETE CONSTRUCTION,AZIMA, HASSAN $775,840 04/19/16 13%
07-3W0904 ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

INC. 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

$17,380
 $17,380

05/06/16 
11/30/16 

2%

SAN FERNANDO CA 91340 EL MONTE CA 91731 

HM3 
(626)572-6732 

07-LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL EID, EMILE $11,499,402 05/12/16 0%
07-2827U4 
NHP-X037-(192)E 

--() 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

VENTURA BLVD OC AND ON R 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 (818)768-1939 

16351 CONSTRUCTION CIRCLE WES 
9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$0
 $0

05/26/16 
0%

ROADSIDE SAFETY IMPROVMENTS 
HB1 

07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KEVIN $2,932,356 04/13/16 4%
07-4Y8504 
NHP-P103-(004)E 

--() 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 
11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$5,305
 $5,305

05/02/16 
03/30/18 

0%

HA21 
(562)401-3333 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF FAYAD, HASSAN $1,369,358 05/09/16 31%
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$423,785
 $423,785

05/26/16 
12/30/16 

31%

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 34%
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,164,522
 $0

10/07/15 
09/06/16 

56%

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1% 
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500 
$0 

12/22/15 
01/31/17 

0% 

SUSPENDED 

HB1 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$1,097,284
 $1,105,474

 $0

02/25/15 
03/10/15 
10/30/16 

91%

 97%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 
07-4X6804 

L.A. COUNTY ON RTE 105 TO REPLACE 16 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

YOHANNES, BIZEN 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$1,485,000
 $1,181,494

 $0

10/14/15 
12/18/15 
08/03/16 

14%

 80%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS (562)401-3333 

DOWNEY, CA 90241 

201130 

07-LA-110-1.2/21.4 
07-4X6604 

IN LA COUNTY RTE 110 TO REPLACE 36 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

SOHEILI, ANDY 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$2,585,000
 $1,257,012

 $0

08/05/15 
09/03/15 
10/06/16 

76%

 49%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-7.0/16.7 
07-2W7304 
NHPI- 110-(825)E 

--() 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$1,022,038
 $1,085,049

 $0

07/29/15 
08/14/15 
08/31/16 

72%

 100%

SUSPENDED 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

$2,159,566
 $839,667
 $226,681

09/08/15 
09/23/15 
10/31/16 

73%

 39%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$974,785 
$530,949 
$400,051 

08/31/15 
10/23/15 
10/06/16 

58% 

54% 

HA21
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-110-23.5/23.9
 
07-2759U4
 
NHP-X037-(164)E
 

--()
 

HA42
 

07-LA-118-4.2/11.5
 
07-3W0604
 

HM3
 

07-LA-118-4.6/13.7
 
07-4X5604
 

20.20
 

201130
 

07-LA-118-4.8/4.8
 
07-2849U4
 

HB4C
 

07-LA-118-11.5/13.7
 
07-2770U4
 
NH-P118-(063)
 

--()
 

HA42 SWPPP
 

07-LA-118-/0
 
07-3X9304
 
NHPX-037 -(175)E
 

--()
 

HA23
 

Description
Type Of Work 

LA COUNTY IN CITY OF LOS ANGELES ON
 

SOUTHBOUND AND NORTHBOUND OF ROUTE
 

110 AT THE ROUTE 101 INTERCHANGE
 

INSTALL IRRIGATION AND PLANTS
 

IN LOS COUNTY AT VARIOUS LOCATIONS ON
 

ROUTES 118, 5, 101, 170 AND 405
 

PATCH SPALLS, METH BRIDGE, J SEALS
 

L.A. COUNTY ON RTE 118 TO REPLACE 63
 

EXISTIRRIGATION CONTROLLERS W/NEW
 

SMART CONTRLLPER EXEC ORDER DROUGHT
 

PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

ON WESTBOUND ROUTE 118 AT TAMPA
 

AVENUE OFF-RAMP
 

WIDENING WESTBOUND OFF-RAMP
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210
 

INTERCHANGE EAST AND WESTBOUND
 

EROSION CONTROL
 

IN LA,ON LA-118,LA-170,LA-405 AT
 

VARIOUS LOCATIONS
 

REPAIR&REPLACE STOLEN ELECT WIRING
 

Contractor 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

J. MCLOUGHLIN ENGINEERING CO.,EID, EMILE
 

Resident 
Engineer 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

INC.
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

MARTINEZ LANDSCAPE CO INC
 

12357 SAN FERNANDO ROAD
 

SYLMAR, CA 91342
 

BEADOR CONSTRUCTION COMPANY,
 

INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

9225 CRANFORD AVE
 

PACOIMA, CA 91304
 

(818)768-1939
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760


 $1,393,291 10/29/13 0%
 $1,371,916

 $1,800
11/15/13 
02/02/18 

0%

PLANT EST 

SATIS 

$1,097,737 05/10/16 0%
 $0
 $0

05/24/16 
0%

 $2,185,000 07/22/15 57%
 $417,110

 $0
09/04/15 
10/07/16 

19%

 $1,367,300 06/27/16 0%
 $0
 $0

07/21/16 
0%

 $1,319,842 12/12/12 0%
 $1,304,150

 $4,433
01/11/13 
12/03/16 

0%

PLANT EST 

SATIS 

$8,688,113 12/29/14 46% 
$5,699,442 
$648,700 

01/21/15 
10/30/17 

66% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. SHALVIRI, ALI $976,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

--() 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$932,125
 $0

12/31/14 
11/02/18 

0%

PLANT EST 

HA42 
STORM WATER SOURCE CONTROL SATIS 

07-LA-134-5.6/9 L.A. COUNTY ON RTE 134 & 110 TO GRIFFITH COMPANY ATASSI, KEVIN $2,585,000 06/29/15 54%
07-4X5504 REPLACE 66IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER BREA, CA 92821 

3050 E BIRCH STREET 601 S GLENOAKS BLVD 

#310 

$402,628
 $0

09/04/15 
11/18/16 

16%

DROUGHT PROCLAMATION DIR'S EMER BURBANK, CA 91502 

20.20 
REPLACE IRRIGATION CONTROLLERS (310)909-4131 

201130 

07-LA-134-/0 LA COUNTY VARIOUS LOCS ON 134, 210 TO MARTINEZ LANDSCAPE CO INC DAABOUL, ABDULRAOUF $2,285,000 05/09/16 0%
07-4X9404 FELL/CHIP&HAUL AWAY 914 DAMAGED 

INFESTED TREESDUE TO DRAUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

06/28/16 
0%

CONDITIONS DIR'S EMERGENCY FOR (818)637-2506 
FELL,CHIP&HAUL DAMAGED DISEASED 

20.20 
TREES 

201130 

07-LA-138-2.1/36.7 NEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION HARTANTO, HIN $1,467,061 01/08/16 72%
07-297804 
NHP-P138-(054)E 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

1324 LAWSON LANE 
45120 13TH STREET 

WEST 

$812,021
 $305,320

01/25/16 
08/31/16 

55%

--() 
PLACENTIA CA 92870 LANCASTER, CA. 93534 

HB1 
(661)726-0148 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $9,002,297 02/25/15 47%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$5,667,005
 $5,150

03/10/15 
03/06/17 

63%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0% 
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,689,771 
$1,891 

01/10/13 
06/10/17 

0% 

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

--() 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,573,607
 $3,750

10/15/13 
08/16/17 

0%

PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $43,169,092 10/18/13 100%
07-288014 
NHPI-2101-(816)E 

--()

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$39,519,317
 $431,501

11/06/13 
09/30/16 

90%

HA22 
(626)339-1601 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 72%
07-288024 
NHPI-210 -( 

828- E -() 

)1 
MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

CONSTRUCT STORM WATER TREATMENT 

FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,162,503
 $441,330

01/14/16 
09/06/16 

61%

HA22 
(818)364-2760 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,744,731 02/06/15 32%
07-2881U4 
NHPI- 210-(823)E 

--()

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$32,749,943
 $2,634,395

02/27/15 
11/16/17 

31%

HA22 
(213)453-7555 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $4,991,321 12/30/15 14%
07-129974 
NHPI-210 -( 

831- E -() 

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$1,217,969
 $756,590

01/19/16 
09/24/18 

24%

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 60% 
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$635,718 
$0 

11/19/15 
12/14/16 

21% 

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 103 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,841,203 01/06/16 6%
07-306404 
NHPI-210 -( 

830- E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$179,286
 $179,286

02/24/16 
08/29/18 

2%

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 0%
07-287304 
NHPI-210 -(824)E 

--()

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,440,151
 $816

01/29/15 
02/01/19 

0%

PLANT EST 

HA42 
(213)712-4785 SATIS 

07-LA-405-.1/7.9 IN LA COUNTY RTE 405 TO REPLACE 28 DIVERSIFIED LANDSCAPE COMPANY ARIAS, JUAN $2,085,000 08/05/15 100%
07-4X5704 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,421,131
 $0

10/08/15 
08/31/16 

68%

PROCLAMATION DIR'S EMER (562)401-3333 OVER RUN 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT405 

201130 

07-LA-405-7.9/12.7 IN LOS ANGELES COUNTY RTE 405 SEVERAL SIERRA LANDSCAPE DEVELOPMENT, AKBARIAN, MASSOD $2,485,000 07/07/15 81%
07-4X5804 LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

INC. 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$754,869
 $0

08/13/15 
09/15/16 

30%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 
INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

201130 

07-LA-405-8.7/11.2 IN LOS ANGELES COUNTY, IN CARSON, ODONNELL CONSTRUCTION, INC. HERRERA, EDGAR $2,054,797 12/30/15 26% 

HB1 

07-287404 
HSNH-PIG -( 

2- 97-(E) 

--() 

)4
FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

SAN DIMAS CA 91773 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$840,962 
$298,946 

01/14/16 
09/29/17 

41% 

SUSPENDED 

(310)609-0264
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975- E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $26,400
 $4,200

10/12/15 
10/30/15 
07/03/17 

36%

 0%

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 

HB4N 

07-288504 
NHPI-405 -(970)E 

--()

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

REHAB COMM VEHICLE ENFCMNT FACILITY 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$4,773,552
 $4,197,583
 $233,758

11/13/14 
11/24/14 
08/31/16 

87%

 87%

07-LA-405-12.6/21.2 
07-290004 
NHPI-405 -( )2 

977- E -()

IN LOS ANGELES COUNTY, FROM I-110 TO 

I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

GALLARDO, SAM 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$13,710,851
 $229,470
 $190,570

04/06/16 
04/26/16 
05/31/18 

10%

 2%

HB1 
(310)609-0264 

90220 

07-LA-405-12.7/29.9 
07-4X5904 

L.A. COUNTY ON RTE 405 & 90 TO 

REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

DIPSIA, MICHAEL 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000
 $27,810

 $0

08/10/15 
10/28/15 
06/30/17 

15%

 1%

20.20 

DROUGHT PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

SOUTH EL MONTE, CA 91733 (310)821-1847 

201130 

07-LA-405-16.4/19.5 
07-3Y9404 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$933,189
 $945,555

 $0

06/12/12 
07/03/12 
06/30/15 

67%

 97%

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905

07-LA-405-20.5/28 
07-300604 
NHPI- 405-( )3

 025- E -() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

RAM, MAHINDA 

13170 TELFAIR AVE 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$12,133,136 
$1,625,119 
$1,625,119 

03/01/16 
03/17/16 
03/27/17 

17% 

13% 

HA22 
PAVEMENT REHABILITATION 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-29.8/39.4 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, SAYKALI, ZARIF $856,993 05/05/16 0%
07-2W9804 LOCATIONS ON ROUTES 405, 101 AND 1. 

PATCH DECK SPALLS, APPLY 

LP 

4600 NORTHGATE BLVD, SUITE 10 
12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$0
 $0

06/02/16 
06/01/17 

0%

SACRAMENTO CA 95834 (310)345-6274 

HM3 

07-LA-405-39.0/44.7 LA COUNTY ON RTE 405 TO REPLACE 15 MARTINEZ LANDSCAPE CO INC CHAVEZ, EFRAIM $1,285,000 08/10/15 0%
07-4X6204 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

#101 

$0
 $0

09/08/15 
0%

PROCLAMATION DIR'S EMER SYLMAR, CA 91342 

20.20 
REPLACE IRRIGATION CONTROLLERS (818)364-2760 

201130 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,117,177 06/28/13 100%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,469,855
 $119,406

07/30/13 
08/20/16 

99%

OVER RUN 

HA22 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $796,733 06/03/15 68%
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$814,608
 $55,422

06/22/15 
09/15/16 

95%

HB1 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,669,648 07/21/14 53%
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$6,017,259
 $516,798

08/06/14 
06/30/17 

26%

HA22 
(213)798-5970 

07-LA-605-/21.3 L.A. COUNTY ON RTE 605 TO REPLACE 52 LANDSCAPE SUPPORT SERVICES INCALI, MASHHUR $2,385,000 10/14/15 59% 
07-4X7204 EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

$350,271 
$0 

01/20/16 
08/31/16 

15% 

PROCLAMATDIR'S EME SANTA FE SPRINGS, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90670 

201130 
(562)345-3122
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-9.4/18.4 IN LA COUNTY IN LONG BEACH AND SOUTH MARTINEZ LANDSCAPE CO., INC. SAAD, HUSSEIN $1,517,160 05/29/15 0%
07-183124 
NHPI- 710-(822) 

--() 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,445,072
 $194,197

07/02/15 
12/30/19 

0%

PLANT EST 

HA22 
(562)860-3085 SATIS 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $111,814,963 04/04/12 73%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$86,094,648
 $2,444,592

04/30/12 
10/24/17 

76%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION,WANG, MIKE $848,795 03/30/16 15%
07-2W9404 LOCATIONS ON ROUTES 710, 60 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

INC. 

523 S. BRAND BLVD. STE 201 
11229 S. WOODRUFF 

AVENUE 

$349,266
 $282,148

04/18/16 
02/24/17 

40%

SAN FERNANDO CA 91340 DOWNEY, CA 90241 

HM3 
(213)798-5970 

07-LA0-710-9.8/27.5 IN L.A. COUNTY ON RTE 710 TO REPLACE LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN $2,385,000 09/25/15 100%
07-4X7104 21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

$955,745
 $0

01/22/16 
08/31/16 

40%

DROUGHT PROCLAMDIR'S EM DOWNEY, CA 90241 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,423,901
 $0

01/20/15 
08/30/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 69% 
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$733,090 
$0 

01/22/16 
07/31/16 

26% 

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928

201130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-21.2/27.2 IN VENTURA COUNTY, RTE 1, PM 21.25 TO TORO ENTERPRISES, INC. DAVIS, ALAN $1,511,117 03/15/16 68%
07-3W1504 27.15 , FROM N JCT 101 SOLIMAR UC TO 

HOBSON CO PARK RD-LT, DIGOUTS CPOL OXNARD CA 93031 

PO BOX 6285. 1525 RANCHO CONEJO 

BLVD STE102 

$642,767
 $638,317

04/06/16 
08/31/16 

68%

FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320 

HM1 
DIGOUTS CPOL FOG SEAL SHOULDERS AT (805)480-4928 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,217,624 01/05/16 32%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$663,867
 $238,353

01/28/16 
03/29/17 

31%

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $1,132,187 05/15/15 94%
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$972,202
 $65,959

06/10/15 
09/01/16 

86%

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,480,106 04/23/15 82%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$3,252,793
 $220,305

05/07/15 
08/15/16 

91%

HM1 
(805)480-4928 

07-VEN-33-40.0/42 IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY DAVIS, ALAN $1,095,124 03/25/16 56%
07-2W9304 MILE NORTH OF ADOBE CANYON BRIDGE TO 

0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1525 RANCHO CONEJO 

BLVD STE102 

$18,071
 $14,744

04/12/16 
09/30/16 

2%

ROAD THOUSAND OAKS CA 91320 

HM1 
COLD IN PLACE RECYCLING AND HMA (805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $954,737 05/15/15 82% 
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$940,728 
$102,087 

06/10/15 
08/31/16 

97% 

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

07District 

07-VEN-33-/6 

Fed Aid 

HA42 

Pgm Code 

07-2750U4 

Contract 

NHP-X037-(186)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE 

NORTH OF CASITAS VISTA ROAD AND ON 

ROUTE 101 BETWEEN NORTH OF WESTLAKE 

BOULEVARD AND NORTH O 

Description 

STORMWATER MITIGATION THROUGH 

Type Of Work 

ORTIZ ENTERPRISES, INC. 

Contractor 

IRVINE CA 92618 

6 CUSHING SUITE 200 

DAVIS, ALAN 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, 91320 

$7,904,375

Bid + CCOs

 $1,237,347

Comp To date

 $532,739

This Month 

03/14/16 

Awarded 

03/29/16 

Approved 

03/19/18 

Est Comp
Accepted 

9%

%Time

 16%

% Work 
Message 

07-VEN-101-.1/4.5 

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

IN VENTURA COUNTY NEAR THOUSAND OAKS 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$28,439,745
 $25,769,444

 $379,189

11/21/13 
12/12/13 
08/31/17 

65%

 90%

07-VEN-101-3.8/16.2 

20.20 

07-4X4904 
VENTURA COUNTY ON RTE 101 TO REPLACE 

32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER 

DROUGHT PROCLAMDIR'S 

REPLACE IRRIGATION CONTROLLERS 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 

RAM, MAHINDA 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000
 $350,966

 $0

06/25/15 
08/10/15 
09/30/16 

42%

 12%

201130 

07-VEN-101-14.0/21 

HA42 

07-276004 
NHP-Q101-(270)E 

--() 

IN VENTURA COUNTY, 15 LOCATIONS ON 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PSSR FOR BMP'S IN VEN TRASH TMDL 

GRANITE CONSTRUCTION COMPANY ­

PALMDALE OFFICE 

LANCASTER CA 93535 

ARROYO, HECTOR 

(805)480-4928 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,736,817
 $1,023,676
 $677,085

09/01/15 
09/16/15 
03/31/18 

8%

 59%

07-VEN-101-21.6/31 

20.20 

07-4X5304 
IN VENTURA COUNTY ON RTE 101 TO 

REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

DROUGHT PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARROYO, HECTOR 

(805)480-4928 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$2,985,000
 $685,466

 $0

06/29/15 
08/12/15 
10/26/16 

64%

 23%

201130 

07-VEN-101-30.9/38.9 
07-2W9704 

IN VENTURA COUNTY ON ROUTES 101, 33, 

232, 126 AND 150 

PLACE METHACRYLATE ON BRIDGE DECK, 

TRUESDELL CORPORATION OF 

CALIFORNIA 

TEMPE AZ 85282 

1310 W. 23RD STREET 

RILEY, JAMES 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$1,158,158 
$15,623 
$15,623 

05/09/16 
05/26/16 
12/16/16 

2% 

1% 

HM3 
(805)480-4928
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-32.2/34.8 VEN COUNTY ON PCH NORTH OF MAIN ST UC SUMMER CONSTRUCTION INC. DAVIS, ALAN $3,485,000 01/07/16 100%
07-4X8004 TO NORTH OF DULAH RD UC TO REPAIR 

WILDFIRE DAMAGE & PROTECT HWYS AND SANTA PAULA, CA 93060 

15245 TELEGRAPH RD. 1525 RANCHO CONEJO 

BLVD SUITE 102 

$2,295,768
 $0

03/04/16 
08/30/16 

66%

BIKE PATH DIR'S EMERGEN THOUSAND OAKS, CA 91320 OVER RUN 

20.20 
REPAIR WILDFIRE DAMAGE (805)480-4928 

201130 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,812,380 01/03/12 78%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,742,643
 $0

01/18/12 
08/05/16 

98%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-101-40.4/43.6 IN VENTURA COUNTY FROM .6 MILE NORTH C. A. RASMUSSEN, INC. RILEY, JAMES $3,644,542 03/30/16 0%
07-251904 
NHP-Q101-(285)E 

--() 

OF MOBIL PIER UNDERCROSSING TO 

VENTURA/SANTA BARBARA COUNTY LINE 

PAVEMENT REHABILITATION 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/26/16 
01/10/17 

0%

HA22 
(805)480-4926 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 83%
07-4X5004 REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,049,683
 $0

08/12/15 
09/06/16 

35%

ORDER DROUGHT PROCLMTDIR'S EM (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 16%
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$948,536
 $0

08/10/15 
10/06/16 

52%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928

201130 

07-VEN-150-27.4/29.4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, INC. TEHRANI, J. $3,257,213 06/30/16 0% 
07-3X0214 
STP-47C5-(004)E 

AT 1.1 MILES WEST OF SISAR CREEK AND 

AT 0.8 MILE SOUTH OF SANTA PAULA VALENCIA CA 91355 

28548 LIVINGSTON AVENUE $0 
$0 

07/15/16 
03/31/18 

0% 

--() 
CREEK. 

REPAIR SLOPE FAILURE 
HA23 
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08/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,364,177,669 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,232,054,659

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $43,165,991

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-6.3/7 IN BEAUMONT AT RTE 10/60 IC TO VEILE YAKAR SIMPSON, JOHN $1,280,250 01/05/16 69%
08-0R4704 
NHP-X065-(104)E 

--()

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$426,390
 $227,132

02/03/16 
09/19/16 

33%

HA28 
IMPROVE WORKER SAFETY CONDITIONS, (951)232-8950 

08-RIV-10-74.0/105.4 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, MAX $62,512,188 03/02/16 11%
08-1E8604 
NHPI-010 -( 

049- E -() 

)5 
CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

INDIO CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE DR 

#104/105 

PALM DESERT, CA 92211 

$6,553,459
 $5,867,256

03/17/16 
01/24/18 

10%

REHABILITATE PAVEMENT (951)232-7674 

08-RIV-10-134.3/144.1 IN RIVERSIDE COUNTY FROM 0.76 MILES PAVE-TECH INC. QUACH, MAX $5,707,663 04/27/16 0%
08-1G0804 
NHP-0105-(050)E 

--() 

W/O WELL ROAD TO 0.27 MILES E/O 

DRACKER DRIVE 

REHABILITATE PAVEMENT 

VISTA CA 92081 

2231 LA MIRADA DRIVE 73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$0
 $0

05/24/16 
11/28/16 

0%

(951)232-7674 

08-RIV-10-/15.9 IN RIVERSIDE COUNTY IN VARIOUS CITIES TRAFFIC DEVELOPMENT SERVICES, HARIKA, INDERJEET $282,287 07/01/15 100%
08-465514 ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INSTALL SOLAR POWERED TRAFFIC 

INC. 

MOORPARK, CA 93021 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$279,287
 $0

07/01/15 
07/11/16 

100%

COMPLETED 
07/12/16 

201315HB4 
MONITOR STA (951)232-6293 

N 

08-RIV-60-.5/16.3 IN/NEAR CORONA, RIVERSIDE, MORENO J. FRANCIS COMPANY AVILA, XAVIER $528,693 03/16/16 48%
08-1F6504 VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 119 N. MAPLE SUITE A 

& U 

$321,243
 $110,177

03/29/16 
10/03/16 

60%

METHACRYLATE DECK, REPLACE JOINT CORONA, CA 92880-1793 

(951)830-6837

08-RIV-60-12.2/22.1 IN RIVERSIDE COUNTY; IN & NEAR MORENO ALL AMERICAN ASPHALT $17,636,588 03/30/16 18% 
08-1C0914 
NHP-P060-(147)E 

--() 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

CORONA CA 92879 

400 EAST 6TH STREET $3,303,113 
$3,303,113 

04/12/16 
02/21/17 

19% 

MILL AND OVERLAY MAINLINE PAVEMENT, 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. HARIKA, INDERJEET $283,756 08/06/15 0%
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0
 $0

08/25/15 
0%

COLTON, CA 92324 

000000000 
(951)232-9010 

000 

08-RIV-74-27.5/32.3 NR PERRIS FR 74/215 JCT TO 0.03 MI VSS INTERNATIONAL, INC YANG, CHAD $826,592 04/07/16 43%
08-1C3404 E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 9225 STELLAR COURT 

SUITE B 

$653,914
 $605,092

04/26/16 
09/15/16 

78%

CORONA, CA 92883 

(951)232-7638 

08-RIV-74-34.3/45.2 IN RIVERSIDE & SAN BERNARDINO CNTY JFL ELECTRIC,INC $264,960 02/24/16 0%
08-1F4804 
HSST-PG -( )0 

INSTALL APS PUSH BUTTONS, SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

C424- E -() 

08-RIV-74-36.5/42.6 IN HEMET FROM 0.5 MILE W/O WARREN PAVEMENT COATINGS CO YANG, CHAD $1,496,889 02/25/16 100%
08-1G1004 ROAD TO DARTMOUTH STREET 

PREVENTATIVE MAINTENANCE TREATMENT JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 9225 STELLAR COURT 

SUITE B 

$1,380,382
 $430,543

03/09/16 
08/15/16 

92%

CORONA, CA 92883 

(951)232-7638 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC $242,451 03/03/16 0%
08-1C7404 
HSST-PG -( )P 

INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

4061- E -() 

HB1 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,148,556 10/10/14 0% 
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,146,353 
$5,170 

10/28/14 
08/12/16 

0% 

PLANT EST 

HA21 
(951)232-7674 SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

08District 

08-RIV-74-71.8/80.3 

Fed Aid 
Pgm Code 

08-1E3304 

Contract 
Location 

Storm Water 
Plan 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

Description 

REHAB PAVEMENT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

Resident 
Engineer 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970

Bid + CCOs

 $1,455,370

Comp To date

 $0

This Month 

02/18/15 

Awarded 

03/11/15 

Approved 

11/20/15 

Est Comp
Accepted 

84%

%Time

 97%

% Work 
Message 

HM1 

08-RIV-79-40.4/0 
08-1F6404 

ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO 

SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

COLTON, REDLANDS AND SAN 

METHACRYLATE DECK, REPLACE JOINT 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GAYED, EZZ 

(951)830-6954 

850 VIA LATA SUITE 

104/105 

COLTON, CA 92324 

$453,453
 $309,418
 $153,176

04/28/16 
05/24/16 
10/20/16 

30%

 67%

08-RIV-91-6.0/7 

20.20 

08-1H1304 
IN CITY OF CORONA REMOVAL OF 

ABANDONED UNDERGROUND FUEL TANK 

HAZARDOUS WASTE AND REMOVAL OF FUEL 

TANK 

GEOCON CONSULTANTS INC. 

SAN DIEGO, CA 92121-2974 

6960 FLANDERS DR 

BROWN, PAUL 

(951)840-7498 

2455 ANSELMO DRIVE 

#202 

CORONA, CA 92879 

$480
 $0
 $0

04/28/16 
06/30/16 

0%

 0%

201130 

08-RIV-91-10.8/12.9 
08-0R4604 
NHP-P091-(141)E 

--() 

IN RIVERSIDE FROM E/O PIERCE AVE TO 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. 

YAKAR 

COVINA CA 91723 

689 EAST SANBERNARDINO RD 

BENSON, DAVID 

(951)232-6478 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,112,429
 $489,226
 $78,082

11/17/15 
12/08/15 
09/07/16 

81%

 44%

08-RIV-91-15.6/15.6 

20.20 

08-1G6804 
IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

REPAIR PUMPS 

CWS SYSTEMS, INC. 

PASADENA, CA 91107 

DUNN, RODNEY 

(951)232-3917 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000
 $0
 $0

10/13/15 
10/13/15 
06/01/16 

0%

 0%

201130 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$116,003,796 
$113,234,426 

$433,289 

02/10/12 
03/08/12 
08/31/16 

100% 

95% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. SOSTROM, DENISE $1,285,849 02/04/16 35%
08-1C8404 
BRNH-P -( 

5100- E -() 

)X 
91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$797,504
 $423,313

02/18/16 
01/11/17 

62%

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND (951)232-7608 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,894,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

--()

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$12,675,136
 $134,690

01/29/15 
07/29/16 

91%

OVER RUN 

HA22 
(951)232-3706 

08-RIV-215-8.4/38.8 IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC $5,888,888 03/02/16 0%
08-0G7804 
NHPI-215 -( )1 

TO 0.2 MI N/O 215/60 JCT IN 

VALLEY 

MORENO 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. $0
 $0

03/30/16 
0%

 239- E -()
INSTALL CCTV, CMS, CENSUS STATIONS, 

HB4N 

08-RIV-215-22.3/43.2 NEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY ABU-GHARBIEH, IMAD $822,659 04/04/16 82%
08-1C4004 
NHPI-215 -( 

238- E -() 

)1 
CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE 

SANDBLAST/CLEAN AND APPLY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$814,541
 $126,878

04/18/16 
08/01/16 

96%

HM3 
(951)232-3610 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,277,918 04/22/14 0%
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$1,183,864
 $2,490

05/23/14 
02/23/18 

0%

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 PLANT EST 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 SATIS 

08-RIV-371-56.0/61.9 IN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT CHEN, MICHAEL $1,737,161 06/12/15 75% 
08-1C1104 
STP-P371-(006)E 

--() 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

$1,506,991 
$0 

07/02/15 
11/20/15 

86% 

(951)276-3949
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Statement of Ongoing Contracts as of 07/20/16	
08/01/16 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $6,907,249 01/28/15 0%

08-0M2004 $6,421,754 02/18/15
CARY ROAD TO 0.1 MI E/O KIRBY RD 5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 0%

HSST-P371-(004)E $5,731 06/10/16


CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 DRIVE #104
 
--()
 

PALM DESERT, CA 92211 PLANT EST
 
(951)232-7674 SATIS


HB1
 

08-RIV-371-70.6/71 IN RIVERSIDE COUNTY IN ANZA FROM ALL AMERICAN ASPHALT TRUONG, NICK	 $529,815 02/22/16 13%

08-0R9504 $66,506 03/09/16
 
HSST-P -( )P $66,506 09/15/16
 

0.2 MI W/O BAHRMAN RD TO BAILIFF RD 400 EAST SIXTH STREET 9225 STELLAR COURT	 13%

TO BAILIFF RD CORONA CA 92879 CORONA, CA 92883


1007- E -()

CONSTRUCT LEFT TURN LANE	 (951)830-6835
 

HB1
 

08-SBD-10-3.3/6.7	 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,912,000 09/25/15 100%


ROUTESAT VARIOUS POST MILES AND 21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE
08-1G5704	 $554,978 09/25/15
 
29%


$0 09/30/16

RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 100
 
VARIOUS POST MILES DIR'S COLTON, CA 92324
 
UPGRADE IRRIGATION SYSTEM (951)232-3929


20.20
 

201130
 

08-SBD-10-32.9/37.4 IN/NEAR REDLANDS FROM 0.2 MILE W/O J. MCLOUGHLIN ENGINEERING CO.,YOUSSEF, MAGED $26,003,428 10/30/15 54%

08-0K2924 $5,411,511 11/16/15
FORD STREET TO 0.4 MILE E/O LIVE OAK INC. 850 S. VIA LATA #100- 21%

NHPI- 010-( )2 $892,758 02/15/17


CANYON ROAD.	 10641 FULTON COURT
 A
 
263- 78-()
 

LANE REPLACEMENT RANCHO CUCAMONGA CA 91730 COLTON, CA 92324

--()
 

(951)538-3087

HA22
 

08-SBD-10-/.1 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $1,875,000 09/01/15 88%

08-1G5404 $533,220 09/01/15
COUNTIES ON ROUTES 10, 15, 40, 60, 1438 ARROW HIGHWAY, SUITE I 790 VIA LATA SUITE
 28%


$0 10/30/16

62, 71, 91, 111,210, 215, AND 259 IRWINDALE, CA 91706 100
 
DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324
 
UPGRADE IRRIGATION SYSTEMS NETWORK (951)538-5248


20.20
 

201130
 

08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO.,ALIPANAH, FEREYDOON $38,651,270 12/19/14 63%
 
08-0Q7604 $30,133,433 01/15/15
FROM LA CO LINE TO JCT RTE 38 INC. 4295 E. JURUPA STREET 77%

NHPI-010 -(262)4 $2,112,733 05/31/17


REPLACE PCC SLABS, MBGR, COLD PLANE 10641 FULTON COURT #207/208

--()
 

RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761
 

(909)289-2020

HA22
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-/100 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,285,000 09/25/15 100%
08-1G0304 ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

$758,430
 $0

09/25/15 
09/30/16 

59%

VARIOUS POST MILES DI COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEM (951)232-3929 

201130 

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $228,846,101 11/13/12 79%

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

IRVINE, CA 92612 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$223,994,433
 $1,287,809

11/26/12 
06/28/17 

98%

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $118,655,670 10/17/13 84%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 (951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,139,205
 $0

10/29/13 
07/06/16 

96%

HA22 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING PARVINJAH, MOHSEN $5,056,835 04/15/15 100%
08-0Q4704 
NHPI-015 -(234)1 

--() 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,675,830
 $0

04/27/15 
06/30/16 

92%

COMPLETED 
07/07/16 

HM1 
(951)232-7755 

08-SBD-15-42.5/46 IN SAN BERNARDINO COUNTY IN AMES CONSTRUCTION INC. AL-KHATEEB, TAGHREED $71,707,030 11/05/15 7%
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$6,503,166
 $808,558

11/25/15 
11/29/18 

9%

WIDEN I-15 (951)232-7793 

08-SBD-15-171.8/173.8 IN SBD CO AT MOUNTAIN PASS FROM 0.3 M.C.M. CONSTRUCTION, INC. SANTOS, JOHN $10,620,000 11/04/15 0% 
08-0M2804 
BRNH-PI -(015)3

7 2-75E -( ) 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$1,899,343 
$797,939 

11/16/15 
09/13/17 

18% 

HA21 
(951)538-5315
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,856,435 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,133,024
 $0

11/01/13 
06/26/16 

100%

HA42 

08-SBD-15-181.9/181.9 IN THE COUNTY OF SAN BERNARDINO NEAR J. MCLOUGHLIN ENGINEERING SANTOS, JOHN $155,000 01/18/16 0%
08-1G9204 BAKER 0.3 MILE NORTH OF YATES WELL 

ROAD OVERCROSSING DIR'S ORDER 

EMERGENCY F.A. 

COMPANY INC. 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$0
 $0

01/18/16 
0%

COMPLETED 
07/15/16 

20.20 
REPLACE CMS SUPPORT COLUMN, INSTALL 

MBGR 
(951)538-5315 

201130 

08-SBD-18-7.5/7.7 CONSTRUCTION ON STATE HIGHWAY IN SAN VAP CONSTRUCTION, INC. QUACH, ANDY $147,575 06/27/16 0%
08-1E0404 BERNARDINO COUNTY ON STATE ROUTE 18 

ON WATERMAN AVENUE FROM 40TH STREET LA MIRADA, CA 90638 

15705 BIRCHWOOD STREET 850 VIA LATA, SUITE 

104 

$0
 $0

07/11/16 
09/30/16 

0%

TO 43RD STREET COLTON, CA 92324 

000000000 
UPGRADE EXISTING PEDESTRIAN 

FACILITIES 
(951)232-6235 

000 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,161,835 09/24/15 70%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$2,624,326
 $760,837

10/14/15 
09/23/16 

63%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 79%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$4,227,696
 $0

06/10/15 
08/05/16 

99%

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164

08-SBD-18-31.9/38.5 IN SAN BERNARDINO COUNTY FROM HILLTOP ALL AMERICAN ASPHALT $3,161,996 04/27/16 0% 
08-1G0704 
STP-P018-(052)E 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

PLACE A PREVENTATIVE TREATMENT ON CORONA CA 92879 

400 EAST 6TH STREET $0 
$0 

05/06/16 
0% 

--() 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

08District 

08-SBD-18-35.7/35.7 

Fed Aid 

201315HB4 

Pgm Code 

08-464904 

Contract 

NH- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN VARIOUS 

CITIESROUTES AND POST MILES 

Description 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

Type Of Work 

SERVITEK SOLUTIONS, INC. 

Contractor 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

TAHA, ISSA 

Resident 
Engineer 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$242,010

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/25/15 

Awarded 

08/25/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

N 

08-SBD-18-49.1/51.6 
08-0J9904 
STP-P018-(051)E 

--() 

IN CITY OF BIG BEAR LAKE BETWEEN PINE 

KNOT AVE AND STANDFIELD CUTOFF 

REPAIR & REPLACED SIDEWALKS, CURB 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

$2,695,000
 $198,595
 $198,595

04/13/16 
05/06/16 
01/05/17 

5%

 7%

HB71 

08-SBD-18-101.9/0 

HB1 

08-0P9804 
HSNH-P018-(048)E 

--() 

IN ADELANTO AT BELLFLOWER STREET 

SIGNALIZE INTERSECTION. ADA 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA CA 92870 

RUIZ, MANUEL 

(951)377-6902 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$451,061
 $224,055
 $49,920

06/19/15 
07/08/15 
08/30/16 

48%

 50%

08-SBD-18-110.8/0 
08-0Q2304 
HSNH-PG -( )P 

8050- E -() 

IN SAN BERNARDINO COUNTY IN PHELAN AT 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$805,893
 $0
 $0

04/04/16 
04/26/16 

0%

 0%

HB1 

08-SBD-38-26.5/30.7 

20.20 

08-1G7904 
IN SAN BERNARINO COUNTY FROM BARTON 

CREEK TO SOUTH FORK DIR'S ORDER 

EMERGENCY F.A. 

REPLACE CULVERTS 

BEAR VALLEY PAVING, A 

CALIFORNIA CORPORATION 

BIG BEAR LAKE, CA 92315 

41841 GARSTIN DRIVE 

BENJAMIN, AMGAD 

(909)844-9731

850 VIA LATA, SUITE 

104 & 105 

COLTON, CA 92324 

$785,000
 $291,942

 $0

11/09/15 
11/09/15 
06/30/16 

100%

 37%

COMPLETED 
07/15/16 

201130 

08-SBD-40-93.1/94.2 
08-0Q7904 
NHPI- 040-(206)4 

--() 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT HOFF WASH (BR #54 0889 LT/RT) 

APPROX. 39 MI W/O JCT RTE 95 

BRIDGE REPLACEMENT (BR #54 0889L&R) 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

$6,697,874 
$0 
$0 

06/03/16 
06/20/16 

0% 

0% 

HA21
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

08District 

08-SBD-40-94.7/99.7 

Fed Aid 

HA21 

Pgm Code 

08-0N56U4 

Contract 

NHPI-040 -(062)9 

--() 

Location 
Storm Water 
Plan 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

OHL USA, INC. 

Contractor 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

Resident 
Engineer 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,773,283

Bid + CCOs

 $15,011,071

Comp To date

 $1,719,083

This Month 

01/22/15 

Awarded 

02/10/15 

Approved 

05/15/16 

Est Comp
Accepted 

65%

%Time

 72%

% Work 
Message 

08-SBD-40-105.8/149.9 
08-1F6304 

IN SAN BERNARDINO COUNTY IN/NEAR 

NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

REMOVE ASPHALT, PLACE CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

$838,838
 $0
 $0

03/30/16 
04/18/16 

0%

 0%

08-SBD-40-/10 
08-1F5204 
STP-I -( )0 

1081- E -() 

NEAR BARSTOW FROM E/O I-15/40 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD 

PAVEMENT PRESERVATION TREATMENT 

CALMEX ENGINEERING INC 

BLOOMINGTON CA 92316 

2764 S VISTA AVE 

$5,360,394
 $1,684,152
 $1,684,152

03/21/16 
04/12/16 
11/14/16 

16%

 31%

08-SBD-58-22.2/31.1 

HE14 

08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE JOHN MATICH SENIOR 

PROJECT MANAGER 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$116,678,878
 $71,273,005
 $5,166,388

12/30/14 
01/29/15 
03/17/17 

57%

 61%

08-SBD-58-/13 
08-1G1304 

IN SAN BERNARDINO COUNTY AT AND NEAR 

KRAMER FROM KERN COUNTY AT AND NEAR 

KRAMER FROM KERN COUNT LINE TO 8.6 

MILES E/O RTE 058/395 

REPLACE ASPHALT CONCRETE SURFACING, 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$1,969,000
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

08-SBD-60-4.4/9.7 

20.20 

08-1H2404 
IN SBD COUNTY FROM EUCLID AVENUE TO 

MILLIKEN AVENUE. SLAB REPLACEMENT, 

TRAFFICCONTROL, AND PAVEMENT 

DELINEATION DIRECTORS ORDER EM 

SLABS REPLACEMENT 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

NGUYEN, VU 

(951)232-3784

4295 E. JURUPA 

STREET, UNIT 208 

ONTARIO, CA 91761 

$2,408 
$0 
$0 

06/10/16 
06/10/16 
10/03/16 

0% 

0% 

201130 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,295,599 06/17/15 95%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$1,271,574
 $21,268

07/02/15 
08/01/16 

100%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-66-21.3/21.3 IN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING RUIZ, MANUEL $265,000 03/30/16 0%
08-1H0804 OF SAN BERNARDINO AT THE INTERSECTION 

OF ROUTE 66 AND FOURTH STREET DIR'S 

SERVICES, INC. 

5942 ACORN STREET 
790 VIA LATA SUITE 

100 

$0
 $0

03/30/16 
0%

ORDER EMERGENCY F.A RIVERSIDE, CA 92504 COLTON, CA 92324 

20.20 
REPLACE TRAFFIC SIGNAL SYSTEM (951)377-6902 

201130 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $691,589 06/17/15 43%
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$670,978
 $0

07/08/15 
06/30/16 

94%

ONTARIO, CA 91761 

HB4N 
(951)232-3523 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES JABRE CONTRACTING INC. DAVIS, DARCY $335,133 03/11/16 100%
08-1C9104 
HSNH-PG -( 

5029- E -() 

)P 
FROM I-40 TO NEVADA STATE LINE 

RUMBLE STRIPS CENTER/EDGE PAVEMENT MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$323,285
 $0

03/29/16 
05/16/16 

100%

COMPLETED 
07/11/16 

HB1 
(951)232-6000 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $47,938,953 09/10/14 71%
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$22,382,883
 $1,417,418

10/10/14 
02/22/17 

47%

HE13 
(951)232-8949 

08-SBD-138-17.1/19.2 NEAR HESPERIA FROM 1.9 MI E/O RTE 15 SKANSKA USA CIVIL WEST BENJAMIN, AMGAD $21,501,825 04/18/16 0% 
08-0Q3004 
HSNH-P -( 

8055- E -() 

)P 
TO 0.1 MI W/O SUMMIT POST OFFICE ROAD 

REALIGN AND CONSTRUCT TWO LANE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$0 
$0 

05/06/16 
05/15/18 

0% 

HB1 
(909)844-9731
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,139,831 07/01/14 87%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,596,837
 $139,234

07/21/14 
10/27/16 

91%

HA21 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 100%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$760,540
 $0

09/25/15 
08/15/16 

57%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 OVER RUN 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-215-9.7/10.8 IN SAN BERNARDINO COUNTY IN THE CITY PETERSON-CHASE GENERAL CHEN, MICHAEL $69,173 06/10/15 100%
08-1E5104 OF SAN BERNARDINO ON NORTH BOUND I­

215 JUST SOUTH OF UNIVERSITY PARKWAY 

ENGINEERING CONSTRUCTION INC. 

16351 CONSTRUCTION CIRCLE WES 
850 S. VIA LATA SUITE 

100-A 

$69,173
 $0

06/17/15 
06/15/16 

100%

REMOVE OH SIGN,INSTALL GUIDE/WARNING IRVINE, CA 92606-4414 COLTON, CA 92324 

000000000 
PANEL (951)830-6953 

000 

08-SBD-247-9.6/20.3 IN SAN BERNARDINO COUNTY IN LANDERS GRIFFITH COMPANY $9,313,082 04/14/16 0%
08-0G9004 
HSST-P -( )P 

FROM HANDLEY RD TO 0.1 MILES N/O 

BOONE AVE MONTCLAIR CA 91762 

4756 MISSION BLVD. $0
 $0

05/06/16 
0%

7012- E -() 
CONSTRUCT STANDARD PAVED SHOULDER 

HB1 

08-SBD-247-68.6/78 IN SAN BERNARDINO COUNTY, NEAR VSS INTERNATIONAL, INC PHAM, THANH $1,043,749 04/12/16 90%
08-1F4904 BARSTOW AT VARIOUS LOCATIONS FR 0.1 

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15 WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 222 E. MAIN STREET 

SUITE 208 

$1,017,388
 $675,512

04/26/16 
07/26/16 

95%

PREVENTATIVE MAINTENANCE TREATMENT BARSTOW, CA 92311-2366 

(951)232-7262

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC $4,653,137 03/03/16 0% 
08-1F4604 
NHP-P330-(009)E 

TO RTE 18 

REHABILITATE PAVEMENT BLOOMINGTON CA 92316 

2764 S VISTA AVE $0 
$0 

04/06/16 
0% 

--() 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-330-30.7/39.3
 
08-0J8104
 

HM2
 

08-SBD-330-32.4/43.8
 
08-1E9904
 
ACN-P330-(010)E
 

- -( )
 

08-SBD-395-46.0/73.5
 
08-1E8704
 
NHP-P395-(257)E
 

--()
 

ResidentDescription EngineerType Of Work Contractor 

NR SBD FR 1.8 MILES S/O CITY CREEK TO DREAMBUILDER CONSTRUCTION CORP
 

2.5 MI S/O LIVE OAK DR BRIDGE TO 205 1324 LAWSON LANE
 

MILES SOUTH OF LIVE OAK DRIVE. PLACENTIA CA 92870
 

CLEAR INLET AND OUTLET AND LINE
 

NEAR SAN BERNARDINO FR 2.7 MI N/O DANNY C. HUBBS CONSTRUCTION,
 

HIGHLAND AVE TO NEAR JCT SR 18/SR 330 INC
 

INSTALL MGS GUARDRAIL 37306 VISTA VIEW DR.
 

YUCAIPA CA 92399
 

IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING
 

JCT FROM 0.1 MI N/O RTE 58 TO KERN COMPANY
 

COUNTY LINE 135 S. STATE COLLEGE BLVD.#40
 

COLD PLANE & OVERLAY MAINLINE & BREA CA 92821
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$560,661 06/03/16 0%
 $0
 $0

07/15/16 
0%

 $383,466 05/17/16 0%
 $0
 $0

06/15/16 
0%

 $12,540,825 02/09/16 0% 
$0 
$0 

02/23/16 
0% 

Totals: Authorized Final Amt: $1,068,701,447 Completed to Date: $710,382,952 Work This Month: $29,704,842
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS PETERSON-CHASE GENERAL H. J. BLOMMER $2,036,995 01/04/16 43%
09-356904 
HSST-PG -( 

C 41-6 E -() 

)0 
LOCATIONS 

CONSTRUCT BARRIER/GUARDRAIL SYSTEM 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (760)648-7906 

16351 CONSTRUCTION CIRCLEWEST 
500 SOUTH MAIN ST 

BISHOP, CA 93514 

$901,842
 $344,252

01/25/16 
11/21/16 

44%

HB1 

09-INY-127-34.5/41.8 IN INYO AND MONO COUNTIES ON RT 127 PAVE-TECH INC. CHRIS TALBOT $4,062,365 04/20/15 95%
09-359904 FROM 7.6 MILES S OF RT 190 TO 0.3 

MILE S OF RT 190 AND ON RT 120 FROM VISTA CA 92081 

2231 LA MIRADA DRIVE 500 S MAIN ST 

BISHOP CA 93514 

$3,584,408
 $111,316

05/07/15 
09/01/16 

86%

0.8 MILE E OF RIVER SPRI (760)872-0794 
COLD IN PLACE RECYCLE PAVEMENT/HMA 

09-INY-127-/21 IN INYO COUNTY NEAR SHOSHONE FROM THE PAVE-TECH INC. CHRIS TALBOT $10,493,168 01/08/16 51%
09-355304 
STP-P127-(002)E 

--() 

INYO/SAN BERNARDINO COUNTY LINE TO 

4.6 MILES NORTH OF STATE ROUTE 178 

WEST 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(760)937-8948 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$4,100,245
 $411,282

01/25/16 
11/15/16 

39%

SUSPENDED 
COLD IN PLACE RECYCLE/HMA OVERLAY 

09-INY-168-16.8/17.5 IN INYO COUNTY IN AND NEAR BISHOP SPIESS CONSTRUCTION CO., INC. LEE SCOTESE $923,288 09/18/15 100%
09-350604 
STP-S168-(061)E 

--() 

FROM BARLOW LANE TO 0.2 MILE WEST OF 

PIONEER LANE 

CONSTRUCT SIDEWALKS 

SANTA MARIA 

PO BOX 2849 

CA 93457 
LEE.SCOTESE@DOT.CA.GO 

V 

$926,410
 $56,064

10/06/15 
06/30/16 

97%

OVER RUN 
(760)937-8955 

09-INY-178-48.6/60 IN INYO COUNTY ABOUT 6.0 MILES EAST QUALCON CONTRACTORS, INC. CHRIS TALBOT $1,883,400 03/03/16 0%
09-361104 OF SHOSHONE FROM 0.2 MILE EAST OF 

CHICAGO VALLEY ROAD TO 2.2 MILES WEST MINDEN NV 89423 

1645 ESMERALDA AVENUE 500 SOUTH MAIN STREET 

BISHOP CA 93514 

$0
 $0

03/22/16 
09/16/16 

0%

OF NEVADA STATE LINE (760)937-8948 
CONSTRUCT RUBBERIZED HMA OVERLAY 

HM1 

09-INY-190-14.0/18.5 IN INYO COUNTY NEAR OLANCHA FROM 4.2 SULLY-MILLER CONTRACTING CHRIS TALBOT $2,014,776 01/28/16 49% 
09-361604 MILES EAST TO 8.7 MILES EAST OF ROUTE 

395 

COMPANY 

135 S. STATE COLLEGE BLVD #40 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,710,879 
$1,710,879 

02/09/16 
08/22/16 

84% 

COLD IN PLACE RECYCLING/HMA OVERLAY BREA CA 92821 (760)937-8948

HM 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-190-73.3/96.8 IN INYO COUNTY AT AND NEAR STOVEPIPE QUALCON CONTRACTORS, INC. CHRIS TALBOT $3,538,292 04/30/15 100%
09-361504 WELLS FROM 3.2 MILES WEST OF WILDROSE 

ROAD TO 2.9 MILES WEST OF DAYLIGHT 

PASS CUTOFF ROAD 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(760)872-0794 

500 S. MAIN ST. 

BISHOP, CA 93514 

$3,406,224
 $0

05/15/15 
06/27/16 

100%

COMPLETED 
06/27/16 

HMA THIN BLANKET OVERLAY 
HM1 

09-INY-395-20.3/22.3 ON US 395 IN INYO COUNTY FROM FROM CUTTING EDGE CONCRETE SERVICESLEE SCOTESE $1,743,350 09/09/15 100%
09-351204 
HSNH-P -( 

5252- E -() 

)P 
ROSE VALLEY RANCH ROAD (PM 20.3) TO 

1.0 MILES NORTH OF LA AQUEDUCT BRIDGE 

#48-15L (PM 22.3) 

ORO GRANDE CA 92368 

18020 NATIONAL TRAILS HIGHWAY LEE.SCOTESE@DOT.CA.GO 

V 

$1,680,082
 $282,000

10/06/15 
07/14/16 

94%

OVER RUN 

HB1 
SHOULDER WIDENING AND CONSTRUCT (760)937-8955 

09-INY-395-75.1/0 IN INYO COUNTY AT INDEPENDENCE AT WILLIAM KANAYAN CONSTRUCTION $617,900 04/13/16 0%
09-333404 FORT INDEPENDENCE ROAD 

EARTHWORK,GRADING, EROSION CONTROL RIMFOREST CA 92378 

26385 PINE AVE $0
 $0

05/06/16 
0%

HB34 

09-INY-395-76.0/77 IN INYO COUNTY NEAR INDEPENDENCE FROM QUALCON CONTRACTORS, INC. LEE.SCOTESE@DOT.CA.GOV $397,558 06/07/16 0%
09-362104 0.3 MILE NORTH OF SHABBELL 

FORT INDEPENDENCE ROAD 

LANE TO 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 500 S. MAIN ST 

BISHOP, CA 93514 

$0
 $0

06/24/16 
0%

CONSTRUCT HOT MIX ASPHALT MEDIAN (760)937-8955 

09-INY-395-122.3/129.5 IN INYO COUNTY ABOUT 9 MILES NORTH OF GRANITE CONSTRUCTION COMPANY $5,626,837 06/22/16 0%
09-361304 
NHP-P395-(260)E 

BISHOP FROM 0.3 MILE SOUTH OF 

PLEASANT VALLEY DAM ROAD TO MONO BAKERSFIELD CA 93308 

3005 JAMES ROAD $0
 $0

07/15/16 
0%

--() 
COUNTY LINE 

CONSTRUCT HMA OVERLAY 
HM1 

09-INY-395-/8.4 IN INYO COUNTY FROM THE KERN COUNTY PAVE-TECH INC. LEE SCOTESE $2,691,000 09/16/15 69% 
09-361404 
NHP-P395-(254)E 

--() 

LINE TO 1.2 MILES SOUTH OF SOUTH 

LITTLE LAKE ROAD 

THE PROJECT WILL PLACE AN HMA 

VISTA CA 92081 

2231 LA MIRADA DRIVE LEE.SCOTESE@DOT.CA.GO 

V 

$710,707 
$555,857 

11/04/15 
08/15/16 

26% 

(760)937-8955
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

09District 

09-KER-14-11.6/0 

Fed Aid 
Pgm Code 

09-364504 

Contract 

NHP-000C-(420)E 

--() 

Location 
Storm Water 
Plan 

IN INYO AND KERN COUNTIES AT 

LOCATIONS 

Description 

INSTALL CMS SIGNS 

Type Of Work 

VARIOUS PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92606-4414 

CHRIS TALBOT 

Resident 
Engineer 

(760)937-8948 

16351 CONSTRUCTION CIRCLE WES 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$843,706

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/18/15 

Awarded 

01/12/16 

Approved 

09/28/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 

09-MNO-6-17.5/26.5 

HM1 

09-361804 
IN MONO COUNTY NEAR BENTON ON ROUTE 6 

FROM 1.8 MI S OF MATHIEU RANCH RD TO 

0.8 MI N OF ROUTE 120 AND ON RTE 120 

FROM 3.4 MI E TO 1 

CONSTRUCT SEAL COAT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

LEE SCOTESE 

(760)937-8955 

500 S MAIN ST 

BISHOP CA 93514 

$726,742
 $748,424
 $172,220

02/22/16 
03/17/16 
07/08/16 

100%

 99%

09-MNO-270-/9.8 
09-361904 
STPX-051 -(029)E 

--() 

IN MONO COUNTY AT VARIOUS LOCATIONS 

CONSTRUCT ASPHALT RUBBER SEAL COAT 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

MODESTO CA 95354 

1012 11TH STREET SUITE 1000 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,862,016
 $1,761,289
 $1,701,690

04/19/16 
05/02/16 
08/03/16 

78%

 92%

HM1 

09-MNO-395-51.5/0 
09-352404 

IN MONO COUNTY AT THE LEE VINING 

MAINTENANCE STATION L5710 

REMODEL TRUCK SHED 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

2488 DIXON LANE 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOOP, CA 93514 

$836,324
 $836,099

 $0

06/12/15 
07/23/15 
04/29/16 

100%

 100%

HA12 

09-MNO-395-52.3/53.7 
09-335004 
HSNH-P395-(249)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO 

0.7 MILES N OF PICNIC GROUNDS RD 

MITIGATE MONO LAKE ROCKFALL 

PAPICH CONSTURCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$5,806,133
 $3,295,033

 $75,146

03/09/15 
03/26/15 
07/20/21 

55%

 57%

HB34 

09-MNO-395-69.8/76 
09-360604 
NHP-P395-(255)E 

--() 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

ROUTE 270 TO 0.1 MILE NORTH OF JACK 

SAWYER ROAD 

COLD PLANE ASPHALT PAVEMENT/HMA 

HERBACK GENERAL ENGINEERING 

MINDEN NV 89423 

2531 NOWLIN ROAD 

H. J. BLOMMER 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,408,631 
$0 
$0 

10/27/15 
11/12/15 
11/02/16 

0% 

0% 

HA22 



 

  
 

 

 

  

  

  

  

State of California Department of Transportation 
07/20/16Statement of Ongoing Contracts as of 

Page 126 

08/01/16 

District 09 

09-MNO-395-72.5/86 

Fed Aid 

HA42 

Pgm Code 

09-340904 

Contract 

NHP-P395-(259)E 

--()

Location 
Storm Water 
Plan 

IN MONO COUNTY AT AND NEAR BRIDGEPORT 

FROM 0.6 MILE NORTH OF GREEN CREEK 

ROAD TO 0.1 MILE SOUTH OF DRESSLER 

CREEK BRIDGE 

Description 

REHAB/REPLACE CULVERTS 

Type Of Work 

WILLIAM KANAYAN CONSTRUCTION 

Contractor 

RIMFOREST CA 92378 

26385 PINE AVE 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,009,037

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/18/16 

Awarded 

05/09/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

09-MNO-395-106.3/118.7 
09-364304 
NHP-P395-( )2 

E- -() 

IN MONO COUNTY AT AND NEAR COLEVILLE 

FROM EAST SIDE LANE TO 1.7 MI N OF 

ROUTE 89 AND 0.9 MI S OF THE NEVADA 

STATE LINE TO THE NEVA 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89431 

96 GLEN CARREN CIRCLE #106 

$10,757,757 
$0 
$0 

07/12/16 
07/26/16 

0% 

0% 

HA22 
COLD PLANE/RECYCLING/HMA 

Totals: Authorized Final Amt: $62,279,275 Completed to Date: $23,661,643 Work This Month: $5,420,706
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 10 

10-ALP-88-7.5/25.3 

Fed Aid 
Pgm Code 

10-0Y9204 

Contract 

NHP-P088-(062)E 

--() 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY NEAR WOODFORDS FROM 

0.2 MILE EAST OF RED VISTA ROAD TO 

NEVADA STATE LINE 

Description 

REPAIR AREA WITH HMA RESUFACING 

Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA / BLUM, STANLEY 

Resident 
Engineer 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,503,110

Bid + CCOs

 $2,586,970

Comp To date

 $2,417,806

This Month 

02/18/15 

Awarded 

03/02/15 

Approved 

12/13/16 

Est Comp

 53%

%Time

 74%

% Work 

SUSPENDED 

MessageAccepted 

HM1 
(209)333-6928 

10-AMA-49-3.6/0 
10-0W3604 
HSST-PG -( )P 

9167- E -() 

IN AMADOR COUNTY IN JACKSON ON STATE 

ROUTE 49 AT FRENCH BAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$342,535
 $0
 $0

12/14/15 
01/14/16 

0%

 0%

HB1 

10-AMA-49-4.0/7 
10-0S7204 
STP-P049-(166)E 

--() 

IN AMADOR COUNTY IN AND NEAR JACKSON 

FROM SOUTH JUNCTION ROUTE 88 TO WEST 

JUNCTION ROUTE 104 

ASPHALT CONCRETE OVERLAY (CAPM) 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

IQBAL AULAKH 

1110 W. KETTLEMAN LN 

#35 

LODI, CA, 95240 

$2,687,663
 $2,402,413
 $461,478

09/11/15 
09/23/15 
07/31/16 

94%

 88%

HA22 
(209)479-3608 

10-AMA-88-15.0/32.3 

HM1 

10-0V9004 
NHP-P088-(067)E 

--() 

IN AMADOR COUNTY AT AND NEAR PINE 

GROVE FROM 0.1 MILE EAST OF COURT 

STREET TO 0.2 MILE EAST OF WAGON 

WHEEL DRIVE 

RUBBERIZED HOT MIX ASPHALT 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

PAWAN K GARG 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI CA 95240 

$3,888,888
 $4,950

 $0

06/23/15 
07/08/15 
11/30/16 

0%

 0%

10-AMA-88-46.9/54.7 

HA22 

10-0Q2204 
NHP-P088-(066)E 

--() 

IN AMADOR COUNTY ON STATE ROUTE 88 

FROM 0.9 MILES EAST OF CAT CREEK ROAD 

TO 0.1 MILES WEST OF FOSTER MEADOW 

ROAD AT LUMBER YARD 

AC OVERLAY AND DIGOUTS 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

PAWAN K GARG 

(209)333-6970 

1110 W KETTLEMAN LANE 

#35 

LODI CA 95240 

$6,653,285
 $2,740,946
 $2,740,946

07/17/15 
07/31/15 
10/31/16 

25%

 41%

10-AMA-88-54.7/60.8 

HA22 

10-0W5904 
NHP-P088-(065)E 

--() 

IN AMADOR COUNTY NEAR SILVER LAKE ON 

STATE ROUTE 88 FROM 0.3 MILE EAST OF 

PEDDLER HILL ROAD TO 2.0 MILES WEST 

OF TRAGEDY SPRINGS 

DIGOUT AND REPAIR LOCALIZED AREAS 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928

1110 WEST KETTLEMAN 

LANE #35 

LODI, CA 95240 

$5,501,350 
$66,847 
$10,650 

06/25/15 
07/15/15 
12/31/16 

0% 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

10District 

10-AMA-88-60.8/66.6 

Fed Aid 
Pgm Code 

10-1E4304 

Contract 
Location 

Storm Water 
Plan 

IN AMADOR COUNTY NEAR PLASSE FROM 

2.0 MI WEST OF TRAGEDY SPRINGS RD TO 

0.1 MI EAST OF KIT CARSON LODGE ROAD 

Description
Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95354 

140 EMPIRE AVE 

Resident 
Engineer 

$1,401,131

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/22/16 

Awarded 

07/15/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HOT MIX ASPHALT OVERLAY 

HM1 

10-AMA-88-66.6/71.7 

HA22 

10-0W6004 
NHP-P088-(063)E 

--() 

IN AMADOR COUNTY NEAR CARSON SPUR ON 

STATE ROUTE 88 FROM SILVER LAKE 

CAMPGROUND TO ALPINE COUNTY LINE 

PAVEMENT REPAIR 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,804,400
 $6,525
 $6,525

04/28/15 
05/08/15 
12/31/16 

0%

 0%

10-CAL-4-49.6/58 
10-1E4404 

IN CALAVERAS COUNTY AT AND NEAR 

COTTAGE SPRINGS FROM MEKO DRIVE TO 1 

MILE EAST OF CONNECTION OLD HIGHWAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

39 CALIFORNIA ST PMB118 

$2,179,159
 $0
 $0

03/11/16 
03/29/16 

0%

 0%

HMA RESURFACING VALLEY SPRINGS CA 95252 

HM1 

10-CAL-4-/21.1 

HA22 

10-0X3904 
STP-P004-(148)E 

--() 

IN CALAVERAS COUNTY AT AND NEAR 

COPPEROPOLIS FROM STANISLAUS COUNTY 

LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$4,162,898
 $6,750

 $0

07/17/15 
07/31/15 
10/14/16 

0%

 0%

10-CAL-12-9.9/18.2 
10-1E0104 
STP-X009-(021)E 

--() 

IN CAL CO IN & NEAR VALLEY SPRINGS ON 

RTE 12 FROM 0.1 MI EAST OF PINE 

STREET TO RTE 49 & ON RTE 26 FROM 0.6 

MI EAST OF BURSON RD T 

RHMA OVERLAY 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA. 95249 

$3,918,732
 $2,113,485
 $1,503,725

05/15/15 
06/09/15 
08/11/16 

64%

 54%

10-CAL-26-8.8/9.1 

HB1 

10-0V2904 
HSST-P -( )P 

6 03-0E -() 

IN CALAVERAS COUNTY NEAR VALLEY 

SPRINGS FROM 0.1 MILE WEST OF ST 

ANDREWS ROAD TO 0.1 MILE EAST OF 

COUNTRY VIEW DRIVE 

INSTALL A TWO-WAY LEFT-TURN LANE 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

COLIN DORAN 

(209)754-1017

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$982,811 
$786,282 
$599,113 

10/26/15 
11/12/15 
08/19/16 

63% 

80% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

10District 

10-CAL-49-/0 

Fed Aid 

HB1 

Pgm Code 

10-0Y9804 

Contract 

HSST-P -( )P 

9165-E -() 

Location 
Storm Water 
Plan 

IN CALAVERAS COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT RUMBLE STRIPS 

Type Of Work 

CHRISP 

Contractor 

STOCKTON CA 95215 

1001 STOCKES AVE 

COLIN DORAN 

Resident 
Engineer 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$687,902

Bid + CCOs

 $657,411

Comp To date

 $77,432

This Month 

09/08/15 

Awarded 

11/04/15 

Approved 

07/27/16 

Est Comp
Accepted 

88%

%Time

 95%

% Work 
Message 

10-MER-0-/0 
10-1E1304 

IN MERCED, STANISLAUS AND TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS/HMA SHOULDERS 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

JOHNNY REYES 

(209)479-0643 

4600 NORTHGATE BLVD. SUITE 10 
2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$758,062
 $133,431
 $58,862

02/22/16 
03/09/16 
12/13/16 

30%

 18%

HM3 

10-MER-5-13.9/27.4 
10-1E0904 

IN MERCED COUNTY AT AND NEAR SANTA 

NELLA AT VARIOUS LOCATIONS FROM 

VOLTA ROAD UNDERCROSSING TO ALLEN 

ROAD UNDERCROSSING 

TREAT BRIDGE DECK/REPLACE SLABS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

BRENT HAROLDSEN 

(559)675-5261 

3469 YEAGER DR SUITE 

109 

MADERA CA 93637 

$655,552
 $243,008

 $0

03/25/16 
04/12/16 
12/02/16 

23%

 35%

10-MER-5-32.1/0 
10-1E1204 

IN MERCED AND STANISLAUS COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

JOHNNY REYES 

(209)656-6803 

16351 CONSTRUCTION CIRCLE WES 
2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$236,040
 $147,333
 $150,258

02/04/16 
03/09/16 
10/05/16 

43%

 61%

HM3 

10-MER-5-32.2/32.5 

HA22 

10-0V6604 
NHPI- 005-(143)4 

--() 

IN MERCED, STANISLAUS, AND SAN 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

DIGOUT AND REPAIR FAILED AREAS AND 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

SUTTI,RENEE M. 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON CA 95366 

$40,571,870
 $28,519,721
 $1,881,741

10/08/14 
10/22/14 
09/23/16 

70%

 72%

10-MER-59-/12.6 

HB1 

10-1C4504 
HSST-P -( )X 

7012- E -() 

IN MERCED COUNTY ON STATE ROUTES 59 

AND 152 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE RUMBLE STRIPS, 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT 

ANDREW BRANDT 

(760)937-8947

3469 YEAGER DRIVE, 

SUITE #109 

MADERA, CA 93637 

$2,200,614 
$919,714 
$919,714 

02/11/16 
03/03/16 
10/13/16 

24% 

42% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 10 

10-MER-99-13.1/36.7 

Fed Aid 

HM3 

Pgm Code 

10-1E2704 

Contract 
Location 

Storm Water 
Plan 

IN MERCED COUNTY AT VARIOUS LOCATIONS 

IN AND NEAR MERCED FROM CHILDS AVENUE 

OVERCROSSING TO GRIFFITH ROAD 

OVERCROSSING 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

STOUDENMIRE CORPORATION 

Contractor 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

DEOL, SUKHI 

Resident 
Engineer 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$503,889

Bid + CCOs

 $4,250

Comp To date

 $4,250

This Month 

03/11/16 

Awarded 

04/12/16 

Approved 

11/23/16 

Est Comp
Accepted 

40%

%Time

 1%

% Work 
Message 

10-MER-99-15.1/16 
10-0X6304 
NHP-P099-( )5 

E- -() 

IN MERCED COUNTY CITY OF MERCED FROM 

0 STREET TO NORTH OF JUNCTION ROUTE 

140/59 

PLACE MVP/STAIR CASES/WEED BARRIER 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S. GRANITE COURT 

$1,462,514
 $0
 $0

06/24/16 
07/15/16 

0%

 0%

HB1 

10-MER-99-15.8/17.3 
10-0K0214 

IN MERCED COUNTY IN MERCED ON STATE 

ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

ALFRED BLUM / STAN 

OSHITA 

726 ALFRED NOBEL DRIVE 1110 WEST KETTLEMAN 

$619,421
 $607,304

 $1,560

08/20/14 
09/08/14 
12/31/16 

0%

 0%

INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST 

HA21 
(209)333-6928 

LODI, CA 95240 SATIS 

10-MER-99-23.7/30.4 
10-0Y6304 
HSNH- PG -(099) 

--() 

IN MERCED COUNTY IN AND NEAR 

LIVINGSTON FROM 0.2 MILE NORTH OF 

WEST ATWATER OVERHEAD TO WINTON 

PARKWAY OVERCROSSING 

MIDSTATE BARRIER, INC. 

STOCKTON CA 95215 

3291 SOUTH HIGHWAY 99 

$2,499,245
 $0
 $0

06/23/16 
07/15/16 

0%

 0%

HB1 
INSTALL DOUBLE THRIE BEAM MEDIAN 

10-MER-99-/0 

HB4N 

10-1C2204 
STP-000C-(410)E 

--() 

IN MERCED, SAN JOAQUIN, STANISLAUS 

AND TUOLUMNE COUNTIES ON STATE ROUTES 

99, 108, 120, 152 AND ON INTERSTATES 

5 AND 205 

TMS ELEMENT UPGRADES 

ST. FRANCIS ELECTRIC, LLC 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

QUAN H. TRINH 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$3,155,885
 $891,910
 $544,237

11/17/15 
12/08/15 
12/13/16 

46%

 32%

10-MER-152-/2.4 

HB1 

10-0W1404 
HSNH-P152-(085)E

--() 

IN SANTA CLARA AND MERCED COUNTIES 

ABOUT 16.0 MILES WEST OF LOS BANOS 

FROM 0.1 MILE EAST OF FIFIELD ROAD TO 

0.1 MILE WEST OF VISTA 

CONSTRUCT MEDIAN BARRIER 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

ANDREW BRANDT 

(760)937-8947

3469 YEAGER DRIVE 

SUITE#109 

MADERA, CA 93637 

$2,699,114 
$1,687,454 
$143,921 

06/24/15 
07/13/15 
08/17/16 

70% 

62% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

10District 

10-MPA-140-42.0/42.7 

Fed Aid 

HA23 

Pgm Code 

10-0P9224 

Contract 

STP-43M7-(004)E 

--() 

Location 
Storm Water 
Plan 

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

Description 

TALUS REMOVAL 

Type Of Work 

MYERS AND SONS/RL WADSWORTH JV 

Contractor 

SACRAMENTO CA 95834 

COREY CASEY 

Resident 
Engineer 

(209)532-2947 

4600 NORTHGATE BLVD STE 100 19596 MONO WAY 

SONORA, CA 95370 

$16,776,845

Bid + CCOs

 $11,716,652

Comp To date

 $71,248

This Month 

12/10/14 

Awarded 

01/20/15 

Approved 

08/26/15 

Est Comp
Accepted 

14%

%Time

 70%

% Work 
Message 

10-SJ-4-16.0/19.4 

HB4N 

10-0X9704 
NHP-X077-(024)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

ROUTE 4 FROM UNION STREET 

UNDERCROSSING TO ROUTE 99 AND ON 

ROUTE 99 AT ROUTE 4/99 SEPARATION 

INSTALL AUTOMATED WARNING SYSTEM 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

QUAN H. TRINH 

(209)471-4008 

2990 BAY VISTA COURT, SUITE D 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$2,505,163
 $601,401
 $601,401

01/29/16 
02/16/16 
09/08/16 

40%

 24%

10-SJ-4-16.0/18.5 
10-1E1004 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

BRDGE DECK TREATMENT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

DAVID ABLEDU 

(209)483-5812 

16351 CONSTRUCTION CIRCLE WES 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$668,605
 $185,944
 $31,568

02/25/16 
03/17/16 
10/19/16 

52%

 28%

HM3 

10-SJ-4-16.2/0 

HB1 

10-0W1104 
SNHP-P004-(149)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

STATE ROUTE 4 AT THE WESTBOUND OFF­

RAMP TO SOUTHBOUND I-5 

HIGH FRICTION SURFACE TREATMENT, 

FBD VANGUARD CONSTRUCTION 

MARCUS HANSON CELL 916­

4167660 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

WALI WAZIRI 

(209)470-8790 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,647,148
 $1,649,745

 $0

07/17/15 
08/04/15 
05/27/16 

100%

 100%

10-SJ-4-16.6/17.4 
10-1C0904 
NHP-P004-(151)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM CENTER STREET TO UNION STREET 

REPAIR HINGES AND BEARING PADS 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$5,427,117
 $2,408,364
 $356,684

10/09/15 
10/23/15 
03/21/17 

46%

 44%

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$93,353,179 
$81,453,844 
$1,922,183 

10/16/12 
12/03/12 
01/09/17 

87% 

85% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 132 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

10-SJ-4-/4.3 ARIEL I. MENDOZAIN SAN JOAQUIN COUNTY NEAR HOLT AT A. TEICHERT & SON INC. DBA $4,321,000 07/17/15 
10-3A7504 611 SAN JUAN AVE.VARIOUS LOCATIONS FROM OLD RIVER TEICHERT CONSTRUCTION $3,235,213 08/14/15 
STP-P004-(150)E 

--() 
(209)639-4686 

STOCKTON, CA 95203BRIDGE TO 0.3 MILES WEST OF WHISKEY 

SLOUGH ROAD STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 
$283,351 09/06/16 

REPAIR FAILED AREAS & RESURFACE 
HA22 

10-SJ-4-/0 TONY CIPPONERIIN MERCED, SAN JOAQUIN AND STANISLAUS HIGHWAY SPECIALTY CO. INC. $718,677 07/20/15 
10-1C0004 952 GOODWIN DRIVECOUNTIES AT VARIOUS LOCATIONS 4161 RIVERSIDE PLACE $697,250 08/19/15 
STP-000C-(395)E 

RIPON CA 95366REPLACE SIGN PANELS ANDERSON CA 96007 
$0 05/19/16 

--()
(209)599-1940 

HA22 

10-SJ-4-/0 SHIVINDER SINGHON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC $60,407,614 12/16/13 
10-0S1104 611SAN JUAN AVE 

STOCKTON, CA-95203 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT WALNUT CREEK CA 94596 

1777 OAKLAND BLVD., SUITE 110 $44,779,446
 $1,137,919

01/06/14 
04/05/17 

(209)948-3734(PM14.4) AND TILLIE L 

EXTEND FREEWAY 
HB1 

10-SJ-5-1.4/10.5 QUAN H. TRINHIN SAN JOAQUIN COUNTY NEAR BANTA ON STOUDENMIRE CORPORATION $449,329 02/22/16 
10-1E1804 611 SAN JUAN AVE 

STOCKTON, CA 95203 

RTE 5 AT SB 1-5/I-580 SEPARATION & IN 

TRACY ON RTE 205 FROM MOUNTAIN HOUSE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 $83,286
 $32,520

03/09/16 
09/28/16 

(209)471-4008PARKWAY OVERCROSSIN 

BRIDGE DECKS/REPLACE JOINT SEALS 

10-SJ-5-6.3/6.3 SUTTI, RENEEIN SAN JOAQUIN ON I-5, SOUTH OF ROUTE BAY CITIES PAVING AND GRADING $1,485,000 05/30/16 
10-1G5404 952 GOODWIN DRIVE33 OC IN DISTRICT 10 INC. $0 05/30/16 

RIPON, CA 95366EXCAVATE AND REMOVE THE ABANDONED 1450 CIVIC CT #400 
$0

(209)607-874136" CSP CONCORD, CA 94520 

20.20.201 

130 

10-SJ-5-12.4/17.5 ARIEL MENDOZAIN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, $3,649,496 05/16/16 
10-1C9904 611 SAN JUAN AVE.LATHROP FROM TOM PAINE SLOUGH BRIDGE INC. $0 06/13/16 
NHPI-005 -( )6 

345- 47-(E) 

--() 
(209)639-4686

STOCKTON, CA 95203TO LATHROP ROAD UC 

RESURFACE EXISTING ROADWAY CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 
$0 09/23/16 

HM1 

%Time
% Work 

Message 

75%


 75%


 100%


 100%


 75%


 74%


 55%


 18%


 0%


 0%


 0%
 

0%
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 10 

10-SJ-5-14.8/14.8 

Fed Aid 
Pgm Code 

10-1F9004 

Contract 
Location 

Storm Water 
Plan 

IN SAN JOAQUIN COUNTY ROUTE 5 

Description 

REPAIR DAMAGED BRIDGE RAIL 

Type Of Work 

R A NEMETZ CONSTRUCTION CO INC 

Contractor 

GALT CA 95632 

RASHID , OBAIDULLAH 

Resident 
Engineer 

PO BOX 5306 3663 ARCH RD STE 500 

STOCKTON, CA 95215 

$585,000

Bid + CCOs

 $312,889

Comp To date

 $0

This Month 

02/29/16 

Awarded 

03/07/16 

Approved 

07/22/16 

Est Comp
Accepted 

100%

%Time

 53%

% Work 
Message 

(209)470-8782 

20.20.201 

.13 

10-SJ-5-23.6/25.3 

HM1 

10-1E4504 
IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM DOWNING AVENUE 

UNDERCROSSING TO CHARTER WAY 

UNDERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT., BLDG. B #400 

WALI WAZIRI 

(209)470-8790 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,384,452
 $1,014,379

 $0

02/04/16 
02/23/16 
07/01/16 

78%

 78%

10-SJ-5-25.1/28.6 

HA22 

10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

WALI WAZIRI 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$48,610,392
 $43,992,395
 $1,029,528

12/10/12 
01/10/13 
02/01/17 

80%

 89%

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

CONCORD, CA 94520 

DEOL, HARMINDER 

(209)948-7185 

1390 WILLOW PASS ROAD, STE950 611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$94,458,813
 $89,690,580

 $351,992

06/02/11 
06/15/11 
08/08/16 

99%

 95%

10-SJ-5-/0 
10-1C2104 
NHP-000C-(419)E 

--() 

IN ALAMEDA AND SAN JOAQUIN COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL RAMP METERS, CMS, CCTV, 

ST. FRANCIS ELECTRIC 

SAN LEANDRO CA 94577 

975 CARDEN ST 

RANBIR BHULLAR 

3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215-8315 

$3,044,727
 $1,807,210
 $751,460

11/18/15 
12/08/15 
09/08/16 

62%

 59%

(209)639-4306 

10-SJ-12-.1/4.4 
10-0G8004 
NH-P012-(112)E 

--() 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

OC JONES & SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

BERRY GREG / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, #35 

$37,811,371 
$27,834,742 
$4,009,772 

08/13/13 
08/28/13 
12/31/18 

51% 

73% 

HA22 
(209)333-6928

LODI, CA 95240 



  

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 134 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-11.0/15 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED, INC. DAVID ABLEDU $2,542,088 12/14/15 82%
10-1E4204 LODI FROM 0.2 MILE EAST OF FLAG CITY 

BOULEVARD TO 0.2 MILE WEST_OF LOWER MODESTO CA 95354 

140 EMPIRE AVE 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$2,233,911
 $1,062,952

01/07/16 
07/28/16 

88%

SACRAMENTO ROAD (209)483-5812 
COLD IN PLACE RECYCLE 

10-SJ-12-19.1/27.6 IN SAN JOAQUIN, CALAVERAS AND AMADOR CENTRAL STRIPING SERVICE, INC.QUAN H. TRINH $679,054 08/26/15 68%
10-0Y6504 
HSST-P000-(407)E 

--() 

COUNTIES ON STATE ROUTE 26 

CONSTRUCT RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$429,553
 $0

09/11/15 
09/16/16 

63%

SUSPENDED 

HB1 

10-SJ-99-18.4/23 SJ 99 18.4/23.0 IN AND NEAR STOCKTON, BAY CITIES PAVING & GRADING, CHRIS HANSON $4,966,900 12/04/15 42%
10-0Y90U4 
NHP-P099-(588)E 

--() 

FROM 0.1 MILE SOUTH OF MARSH STREET 

PEDESTRIAN OVERCROSSING TO HAMMER 

LANE OVERCROSSING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3663 ARCH ROAD, SUITE 

500 

STOCKTON, CA 95215 

$1,876,544
 $1,044,361

12/22/15 
10/12/16 

38%

PLACE JPCP, COLD PLANE AC, METERING (209)479-4053 

10-SJ-99-22.9/38.8 IN SAN JOAQUIN COUNTY ON ROUTE 99 A. TEICHERT & SON, INC DBA. SCHEIBER, TROY $21,048,507 12/19/14 100%
10-0W1904 
NHP-P099-(579)E 

--() 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

DIGOUT AND REPAIR LOCALIZED AREAS 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

(209)948-3966 

3663 ARCH RD STE 500 

STOCKTON, CA 95215 

$20,612,037
 $0

01/12/15 
06/23/16 

100%

HA22 

10-SJ-120-1.3/3.9 IN SAN JOAQUIN COUNTY NEAR MANTECA AT CORAL CONSTRUCTION COMPANY $444,444 05/26/16 0%
10-1E5204 
HSNH-P -( )P 

VARIOUS LOCATIONS FROM GUTHMILLER 

ROAD UNDERCROSSING TO 0.5 MILE EAST SHERWOOD OR 97140 

10780 SW CLUTTER RD $0
 $0

06/15/16 
0%

0060-E -() 
OF AIRPORT WAY OVERCR 

INSTALL AN AUTOMATIC WARNING SYSTEM 
HB1 

10-SJ-120-6.7/16.7 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, OBAIDULLAH RASHID $2,960,300 12/18/15 100% 
10-0Y9504 
NHP-P120-(059)E 

--() 

MANTECA FROM 0.1 MILE WEST OF AUSTIN 

ROAD TO 0.1 MILE WEST OF ESCALON 

BELLOTA ROAD/MCHENRY AVEN 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

"ABDUL" 

3663 ARCH ROAD, 

SUITE-500 

$2,592,230 
$325,557 

01/12/16 
07/22/16 

87% 

HA22 
RUBBERIZED HOT MIX ASPHALT OVERLAY STOCKTON CA 95215 

(209)470-8782
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

10District 

10-SJ-132-.2/0 

Fed Aid 
Pgm Code 

10-0Q17U4 

Contract 

NHP-X077-(023)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQIN COUUNTY NEAR TRACEY 

FROM STANISLAUS COUNTY LINE TO 

ALAMEDA COUNTY LINE 

Description 

RESURFACE PAVEMENT/ITS ELEMENTS 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

DEOL,HARMINDER 

Resident 
Engineer 

(209)941-1926 

11555 DUBLIN BLVD 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$26,521,664

Bid + CCOs

 $6,797,595

Comp To date

 $2,450,087

This Month 

01/27/16 

Awarded 

02/16/16 

Approved 

06/20/17 

Est Comp
Accepted 

23%

%Time

 26%

% Work 
Message 

10-STA-5-.1/27.4 
10-0K3404 
NHP-X099-(590)E 

--()

ON ROUTES 5 AND 99 INSTALL TRAFFIC 

MONITORING STATIONS AT VARIOUS 

LOCATIONS IN STANISLAUS COUNTY (TMS) 

INSTALL TRAFFIC MONITORING STATIONS 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,362,739
 $1,683,023
 $258,677

11/18/15 
12/01/15 
12/06/16 

50%

 71%

HB4N 

10-STA-5-17.3/25.5 

HB1 

10-0Y6404 
HSNH-PIG -( )0 

5- 14-(433)E 

- -() 

IN STANISLAUS COUNTY NEAR WESTLEY ON 

I-5 FROM HANSEN ROAD TO HAMILTON ROAD 

INSTALL CABLE MEDIAN BARRIER 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

SUTTI, RENEE M 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,784,784
 $1,754,264
 $1,074,701

02/24/16 
03/17/16 
08/15/16 

72%

 98%

10-STA-33-18.0/27.1 
10-1E0004 
STP-P033-(083)E 

--()

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES AT AND NEAR WESTLEY FROM 

ROGERS ROAD TO LEHMAN ROAD 

RHMA OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,972,188
 $199,856
 $199,856

05/19/16 
06/15/16 
08/31/16 

14%

 10%

HM1 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-99-11.7/15 

HB1 

10-0Y1004 
HSNH-P -( )P 

9594- E -() 

IN STANISLAUS COUNTY IN AND NEAR 

CERES FROM NORTH STREET 

UNDERCROSSING TO TUOLUMNE RIVER 

BRIDGE 

INSTALL CONVENTIONAL HIGHWAY 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,848,873 
$266,457 
$266,457 

02/22/16 
03/04/16 
07/26/17 

14% 

14% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 136 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 10 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

10-TUO-108-7.5/32 IN TUOLUMNE CO. ROUTE 108 REMOVE AND 
10-1G3504 DSPOSE OF HAZARD TREES 

REMOVE HAZARD TREES 

20.20.201 

.13 

10-TUO-108-21.0/27 IN TUOLUMNE COUNTY ON RTE 108 AT & 
10-1E4104 NEAR LONG BARN FROM 0.6 MI W OF 

STODDARD SPRINGS RD TO 0.1 MI W OF 

MONO RD & FROM 1.2 MI E OF 

COLD PLANE AND RESURFACE WITH HMA 
HM1 

10-TUO-120-19.4/20 IN TUOLUMNE COUNTY ON STATE ROUTE 120 
10-0L9704 FROM 7.6 MILES EAST OF YOSEMITE 
NHP-P120-(058)E 

JUNCTION TO 4.8 MILES WEST OF THE 
--() 

TOWN OF MOCCASIN AT TUOLUM 

REPLACE BRIDGE DECK 
HA21 

10-TUO-120-29.0/56.5 IDENTIFY, FALL & REMOVE DEAD AND 
10-1G3704 DYING TREES 100' FROM ROAD CENTER 

LINE 

REMOVE AND DISPOSE OF HAZARDOUS 

TREES 
20.20.201 

.30 

10-TUO-5724-/0 IN TUOLUMNE COUNTY AT THE OLD SONORA 
10-0P6704 MAINTENANCE STATION AT 785 MONO WAY 

CLEANUP SOIL & GROUNDWATER 

Contractor 

SIERRA MOUNTAIN CONSTRUCTION
 

16355 YOSEMITE RD.
 

SONORA CA 95370
 

GEORGE REED INC
 

140 EMPIRE AVE
 

MODESTO CA 95354
 

GOLDEN STATE BRIDGE, INC.
 

3701 MALLARD DRIVE
 

BENICIA CA 945101195
 

Resident 
Engineer 

COREY CASEY
 

19596 MONO WAY
 

SONORA CA 95370
 

(209)532-2947
 

COLIN DORAN
 

560 MOUNTAIN RANCH
 

ROAD
 

SAN ANDREAS, CA. 95249
 

(209)754-1017
 

COREY CASEY
 

19596 MONO WAY
 

SONORA, CA 95370
 

(209)607-8789
 

WOOLERY TIMBER MANAGEMENT INC.CASEY, COREY
 

P.O. BOX 1615	 19596 MONO WAY,
 
TUOLUMNE, CA 95379	 SONORA, CA 95370
 

(209)532-2947
 

SCS FIELD SERVICES COREY CASEY
 

6601 KOLL CENTER PKWY STE 140
 19596 MONO WAY
 
PLEASANTON CA 94566 SONORA, CA 95370
 

(209)532-2947


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$6,032,500 03/30/16 
$643,164 03/30/16 

$0 12/16/16 

$1,989,120 11/20/15 
$0 12/08/15 
$0 10/14/16 

$16,771,184 02/22/16 
$340,718 03/03/16 
$159,900 11/01/17 

$3,741,000 05/04/16 
$0 05/04/16 
$0

 $236,229 12/30/15 
$214,093 02/03/16 

$0 10/13/16 

%Time
% Work 

Message 

32%


 11%


 0%


 0%


 0%


 2%


 0%


 0%


 25%
 

91%
 

Totals: Authorized Final Amt: $569,225,932 Completed to Date: $395,633,490 Work This Month: $28,944,391
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $12,381,011 07/30/14 84%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E)

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$9,930,492
 $264,852

08/15/14 
11/02/16 

79%

HE11 

11-IMP-8-38.9/38.9 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC. BALCE, ALEX $3,096,919 12/14/15 43%
11-076714 THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$256,010
 $54,087

01/07/16 
02/01/17 

8%

(858)688-2125 

11-IMP-8-45.5/55 IN IMPERIAL COUNTY NEAR EL CENTRO COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $52,341,841 11/18/15 25%
11-413604 
NHPI- 008-(2 

E- -() 

)1 
FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$26,431,799
 $3,216,174

12/01/15 
01/22/18 

50%

PAVEMENT REHABILITATION. 
HA22 

11-IMP-8-65.0/74.5 IN IMPERIAL COUNTY ABOUT 26 MILES COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $48,546,200 12/15/15 17%
11-413704 
NHPI-008 -(106)E 

--()

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$5,248,905
 $4,778,356

01/07/16 
07/06/18 

11%

PAVEMENT REHABILITATION 
HA22 

11-IMP-8-90.0/96.8 IN IMPERIAL COUNTY, NEAR WINTERHAVEN SECURITY PAVING COMPANY, INC. JUAREZ, DANIEL $34,945,345 12/22/15 24%
11-416904 
NHPI-008 -( 

107- E -() 

)2 
FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$3,458,297
 $139,983

01/14/16 
08/23/17 

10%

PAVEMENT REHABILITATION 
HA22 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0% 
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,196,747 
$5,972 

09/30/14 
03/07/18 

0% 

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-50.0/80.7 IN IMPERIAL COUNTY NEAR GLAMIS FROM AMERICAN PAVEMENT SYSTEMS, RIZZUTTO, SHAWN $3,348,444 05/03/16 0%
11-2M8604 
STP-P078-(115)E 

--() 

2.3 MILES WEST OF OGILBY ROAD TO 

RIVERSIDE COUNTY LINE. 

APPLY ASPHALT RUBBER BINDER SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET 

(760)594-2032 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$0
 $0

05/24/16 
10/12/16 

0%

SUSPENDED 

HM 

11-IMP-86-8.8/11.4 IN IMPERIAL COUNTY IN IMPERIAL FROM HAZARD CONSTRUCTION COMPANY $1,549,476 05/03/16 0%
11-2M9204 TRESHILL ROAD TO 15TH STREET. 

PLACE ASPHALT-RUBBER BINDER SEAL SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. $0
 $0

05/24/16 
0%

HM1 

11-IMP-86-43.1/67.8 IN IMPERIAL COUNTY NEAR SALTON CITY AMERICAN PAVEMENT SYSTEMS, RIZZUTTO, SHAWN $5,544,352 02/17/16 69%
11-2M6504 
STP-P086-(074)E 

--() 

FROM 0.5 MILE SOUTH OF NORTH JUNCTI 

ON ROUTE 78 TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER CHIP SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 
722 EAST BARIONI 

BOULEVARD 

IMPERIAL CA 92251 

$4,841,108
 $947,306

03/03/16 
08/29/16 

90%

HM1 
(760)594-2032 

11-IMP-111-56.0/65.4 IN IMPERIAL COUNTY NEAR BOMBAY BEACH HAZARD CONSTRUCTION COMPANY RIZZUTTO, SHAWN $3,028,884 03/15/16 54%
11-2M8404 ON ROUTE 111 FROM 9.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE TO IMPERIAL SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$777,503
 $670,104

04/06/16 
08/31/16 

26%

COUNTY LINE AND AT ANRA (760)355-0430 
ASPHALT-RUBBER SEAL COAT AND RHMA 

HM1 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,534,726 04/11/14 66%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$7,459,734
 $282,806

04/30/14 
08/15/16 

78%

CONSTRUCT MAINTENANCE FACILITY (760)355-8666 

HA12 

11-SD-5-1.2/0 IN SAN DIEGO AND IMPERIAL COUNTIES AT WESTERN RIM CONSTRUCTORS, INC.LE VINE, GARY $1,399,008 09/22/15 100% 
11-410604 
STP-000C-(402)E 

--() 

VARIOUS LOCATIONS 

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT ESCONDIDO, CA 92029 

(760)639-4430

621 SOUTH ANDREASEN DR. STE B 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,347,675 
$0 

10/07/15 
06/24/16 

100% 

COMPLETED 
06/24/16 

HB71 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-4.0/22.3 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION INC ALSHEIKH, JASON $5,142,912 01/28/15 50%
11-261604 
NHPI-005 -(629) 

--() 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$4,079,599
 $365,893

02/27/15 
08/16/17 

80%

GORE PAVING, INSTALL CRASH CUSHIONS 
HA28 

11-SD-5-20.3/21.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $798,801 10/26/15 3%
11-002714 
STPI-005 -(631)E 

--() 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,900
 $0

11/12/15 
11/21/19 

0%

LANDSCAPE MITIGATION. 
HB4N 

11-SD-5-25.5/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY $764,236 06/20/16 0%
11-419704 ROUTE 5/52 SEPARATION. 

REPLACE AC SURFACING, COLD PLANE SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. $0
 $0

07/15/16 
0%

HA22 

11-SD-5-29.1/30.5 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. POUND, DAVID M $62,181,719 12/18/14 34%

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$35,965,852
 $2,757,238

01/12/15 
02/18/18 

58%

11-SD-5-31.7/31.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY HURTZIG, JOHN $836,710 07/21/15 20%
11-282304 
STPI-005 -(630)E 

--() 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$736,772
 $2,943

08/04/15 
04/03/19 

86%

HA23 

11-SD-5-35.8/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $625,762 08/05/14 0% 
11-2T1784 SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO, CA 92029 

621 SOUTH ANDREASEN DR. STE B 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$560,088 
$0 

09/08/14 
05/04/18 

0% 

TO SAN ELIJO LAGOON BR (858)467-4086 PLANT EST 

HB32 
I-5 LOMAS HWY PLANTING STAGE 2 SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 11 

11-SD-5-58.1/72.4 

Fed Aid 
Pgm Code 

11-406704 

Contract 

NHPI-0051-(627)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MERCADO, VICTOR 

Resident 
Engineer 

(619)770-0067 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$39,010,803

Bid + CCOs

 $34,091,379

Comp To date

 $1,619,763

This Month 

06/13/14 

Awarded 

06/26/14 

Approved 

08/31/16 

Est Comp
Accepted 

79%

%Time

 84%

% Work 
Message 

HA22 

11-SD-5-/72.3 

20.20.201 

30 

11-424204 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,54,52,75,78,94,125,163,805,905 

,V 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

SAN DIEGO CA 92121 

8450 MIRAMAR PLACE 

ARINDUQUE, RAY 

(858)688-1511 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,785,000
 $985,777

 $0

09/28/15 
12/31/15 
10/30/16 

100%

 55%

OVER RUN 

11-SD-5-/54.8 
11-416004 
STP-000C-(422)E 

--() 

IN SAN DIEGO AND IMPERIAL COUNTIES, 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

SELECT ELECTRIC, INC. 

POWAY CA 92064 

13250-B KIRKHAM WAY 

$2,070,367
 $0
 $0

02/03/16 
03/03/16 

0%

 0%

HB4N 

11-SD-5-/0 
11-407604 
HSNH-PX07-(112)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

COVARRUBIAS, CARLOS 

(760)410-8119 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA CA 92084 

$2,367,585
 $2,097,411
 $142,438

09/16/15 
10/06/15 
09/16/16 

77%

 84%

HB1 

11-SD-5-/0 

20.20.201 

130 

11-422804 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,52,54,56,67,75,76,78,94,125,16 

3 805,905 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

PACIFIC RESTORATION GROUP 

PERRIS, CA 92572 

PO BOX 429 

ARINDUQUE, RAY 

(858)688-1511 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,485,000
 $428,697

 $0

09/28/15 
12/31/15 
10/30/16 

100%

 12%

OVER RUN 

11-SD-8-6.9/8.2 

HB1 

11-405504 
HSNH-008 -(316)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

UPGRADE EXISTING MEDIAN MBGR TO 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

(619)602-0333

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$5,414,037 
$2,217,528 
$317,425 

05/07/15 
06/09/15 
11/23/16 

67% 

41% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 11 

11-SD-8-15.3/21.6 

Fed Aid 
Pgm Code 

11-413504 

Contract 

NHPI- 008-(319)E 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY ON ROUTE 8 FROM 

JOHNSON AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF LAKE JENNINGS PARK ROAD 

UNDERCROSSING 

Description
Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

585 W. BEACH STREET 

Resident 
Engineer 

$11,043,799

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/23/16 

Awarded 

07/15/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 
PAVEMENT REHABILITATION 

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1- 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,564,048
 $1,095,154
 $146,699

09/30/15 
10/20/15 
08/09/16 

90%

 70%

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,269,357

 $4,684

03/19/13 
04/22/13 
03/03/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,841,972
 $8,841,036
 $183,768

11/25/14 
12/31/14 
08/11/16 

88%

 96%

11-SD-8-37.8/39.1 

HA23 

11-260414 
STPI-008 -( )1 

318- E -() 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,223,273
 $821,751
 $323,307

01/11/16 
01/28/16 
03/10/17 

35%

 37%

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

RIZZUTTO, SHAWN 

(760)594-2032

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$35,293,623 
$11,134,598 
$6,279,817 

02/04/15 
02/18/15 
12/08/16 

100% 

32% 
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Statement of Ongoing Contracts as of 07/20/16	
08/01/16 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-8-/54.6 IN SAN DIEGO COUNTY ON VARIOUS ROUTES CROSSTOWN ELECTRICAL & DATA, AMTEY, SHRIKANT $2,942,487 01/22/16 30%

11-415504 $1,273,700 02/03/16
AT VARIOUS LOCATIONS.	 INC.
 7177 OPPORTUNITY ROAD	 43%

STP-X073-(114)E	 $319,074 03/13/17


REPLACE AND UPGRADE TMS FIELD 5463 DIAZ ST.
 SAN DIEGO CA 92111
 
--()
 

IRWINDALE CA 91706 (858)688-1575
 

HB4N
 

11-SD-11-/1.6	 IN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC CORBITT, JARED $53,427,238 10/02/13 82%


DIEGO ON RTE 11 FROM RTE 11/905 SEP 9685 VIA EXCELENCIA STE 200 8863 AIRWAY RD 100%

11-056324 $52,509,343 10/22/13
 

$10,312 11/23/16

TO ENRICO FERMI AND ON RTE 905 FROM SAN DIEGO CA 92126 SAN DIEGO, CA 92154
 
0.1 M EAST OF LA MEDI	 (858)220-3986
 
CONSTRUCT FREEWAY TO FREEWAY
 

HE14
 

11-SD-15-5.6/6	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM COFFMAN SPECIALTIES, INC. HODZIC, SEID $9,604,551 12/15/15 17%


ADAMS AVE OVERCROSSING TO CAMINO DEL 9685 VIA EXCELENCIA, STE 200 4001 EL CAJON BLVD, 43%

11-2T1904 $4,112,336 01/07/16
 
ATPL-6211-(129) $404,504 04/26/17


RIO SOUTH UNDERCROSSING SAN DIEGO CA 92126
 SUITE 206
 
--()


CONSTRUCT COMMUTER BIKE FACILITY	 SAN DIEGO, CA 92105
 

(858)688-1429

HA22
 

11-SD-15-6.5/10.9	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM COFFMAN SPECIALTIES, INC. PANNU, ARASHDEEP $10,679,000 12/29/15 37%

11-413304	 $1,423,530 01/14/16
0.2 MILE SOUTH OF SAN DIEGO MISSION 9685 VIA EXCELENCIA STE 200
 817 SWEETWATER ROAD	 13%

NHPI-015 -( )4	 $148,183 03/10/17


ROAD OC TO 0.3 MILE NORTH OF ROUTE SAN DIEGO CA 92126
 SPRING VALLEY CA 91977
 
207- E -()
 

52/15 SEPARATION	 (858)688-1433
 
GRIND PCC PAVEMEMENT AND SLAB
 

HA22
 

11-SD-15-14.5/M16.4	 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY SAGGESE, CARMINE $1,698,996 07/17/12 0%

11-2T0984	 $1,583,377 08/16/12
0.2 MILE NORTH OF POMERADO ROAD 21730 BUNDY CANYON ROAD
 4001 EL CAJON BLVD	 0%


$2,289 08/29/16

OVERCROSSING TO 0.5 MILE NORTH OF WILDOMAR, CA 92595 SUITE 208
 
MIRA MESA BOULEVARD UNDER SAN DIEGO, CA 92105 PLANT EST
 
HIGHWAY PLANTING AND IRRIGATION (858)688-1542 SATIS


HB4C SWPPP
 

11-SD-15-/0	 IN SAN DIEGO COUNTY ON ROUTES 15, 94 WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO $4,775,066 12/16/14 68%
 

AND 805, AT VARIOUS LOCATIONS. 621 SOUTH ANDREASEN DR. STE B 1463 BROADWAY 96%

11-282504 $4,419,750 12/31/14
 
NHP-X073-(109)E $31,465 03/27/17


STORM WATER MITIGATION, BIOSWALES ESCONDIDO, CA 92029 EL CAJON, CA 92021

--()
 

(858)688-1091


HA23
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

11District 

11-SD-54-1.8/1.9 

Fed Aid 
Pgm Code 

11-406404 

Contract 

HSNH-PGX -( )0 

116E- -() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE BRIDGE RAIL END TREATMENTS 

Type Of Work 

LB CIVIL CONSTRUCTION, INC. 

Contractor 

SAN DIEGO CA 92121 

WILLIAMSON, JOHN 

Resident 
Engineer 

(858)688-1580 

11585 SORRENTO VALLEY RD #104 1463 BROADWAY 

EL CAJON, CA 92021 

$3,936,450

Bid + CCOs

 $103,249

Comp To date

 $103,249

This Month 

04/22/16 

Awarded 

05/06/16 

Approved 

01/04/18 

Est Comp
Accepted 

4%

%Time

 3%

% Work 
Message 

HB1 

11-SD-54-/13 
11-409604 
NHP-X073-(117)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATION. 

ROADSIDE SAFETY IMPROVEMENTS 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO CA 92029 

WILLIAMSON, JOHN 

(858)688-1580 

621 S ANDREASEN DRIVE STE B 1463 BROADWAY 

EL CAJON, CA 92021 

$1,374,815
 $127,075
 $127,075

04/22/16 
05/06/16 
05/31/17 

4%

 9%

HA28 

11-SD-56-/3.1 
11-423204 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR 56 AND I-5. 

INSTALL RECYCLED WATERLINE 

CASS CONSTRUCTION INC 

EL CAJON CA 92022 

PO BOX 309 

HURTZIG, JOHN 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,185,000
 $782,751

 $0

10/09/15 
12/31/15 
11/30/16 

100%

 36%

OVER RUN 

20.20.201 

130 

11-SD-67-9.3/11.2 

HB1 

11-414704 
HSNH-PG -( )P 

7074- E -() 

IN SAN DIEGO COUNTY NEAR POWAY FROM 

SLAUGHTERHOUSE CANYON ROAD TO 1.9 

MILES NORTH OF SLAUGHTERHOUSE CANYON 

ROAD 

DRAINAGE IMPROVEMENTS AND HIGH 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,620,690
 $341,931
 $341,931

03/03/16 
03/22/16 
11/28/16 

12%

 13%

11-SD-67-21.0/21.6 
11-414904 
STP-P067-(073)E 

--() 

IN SAN DIEGO COUNTY NEAR RAMONA FROM 

0.4 MILE SOUTH TO O.3 MILE NORTH OF 

HIGHLAND VALLEY ROAD/DYE ROAD. 

WIDEN INTERSECTION, ADD LANES AND 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON CA 92021 

$3,704,975
 $593,538
 $499,653

02/24/16 
03/17/16 
05/30/18 

10%

 16%

HB4N 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,667,786 
$8,889,670 
$1,046,369 

12/23/14 
01/12/15 
09/01/16 

82% 

80% 

HA22 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-75-21.0/21.6 TIONGCO, NIKKIIN SAN DIEGO COUNTY IN SAN DIEGO FROM ABHE & SVOBODA, INC. $17,568,710 09/01/15 23%
11-409304 
STPN-H -( )P 

5044-E -() 
(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

JORDAN MN 55352 

18100 DAIRY LANE $2,047,886
 $434,298

09/14/15 
11/15/18 

12%

HA21 

11-SD-76-4.2/7.6 LE VINE, GARYIN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY $7,739,846 08/25/14 99%
11-406604 
HSNH-P076-(029)E 

--() 
(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE $7,623,035
 $0

09/16/14 
06/22/16 

99%

COMPLETED 
07/11/16 

HB1 

11-SD-76-7.3/12 HURTZIG, JOHNIN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. $2,357,754 10/22/14 0%
11-080174 
HPLU-6211-(127) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A $1,774,567
 $9,780

11/06/14 
05/31/18 

0%

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 CORTEZ, DAVIDIN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $80,118,530 08/04/14 56%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE $51,433,911
 $4,363,952

08/19/14 
04/17/18 

64%

HA21 

11-SD-76-34.9/40.8 LEVINE, GARYIN SAN DIEGO COUNTY NEAR RINCON AND GRANITE CONSTRUCTION COMPANY $1,424,595 03/11/16 77%
11-2M8504 3485 EAST VISTA WAY 

VISTA, CA 92084 

LA JOLLA AMAGO FROM 2.0 MILES EAST OF 

VALLEY CENTER ROAD TO 0.7 MILE EAST WATSONVILLE CA 95076 

585 W. BEACH STREET $1,213,469
 $633,975

03/29/16 
08/09/16 

85%

(760)639-4430OF CHURCH ROAD. 

COLD PLANE, PAVE WITH RHMA AND 
HM1 

11-SD-78-15.3/16.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $418,471 03/08/13 0% 
11-2T2304 
PLUN-6211-(117) 

--() 
(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 $383,519 
$3,639 

04/17/13 
11/04/16 

0% 

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

11District 

11-SD-78-66.0/95.3 

Fed Aid 

HM1 

Pgm Code 

11-2M7604 

Contract 

NHP-000C-(425)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO AND IMPERIAL COUNTIES 

NEAR BANNER FROM 3.7 MILES WEST OF 

GREAT SOUTHERN OVERLAND STAGE ROUTE 

OF 1849 TO NORTH JUNCTIO 

Description 

APPLY ASPHALT-RUBBER SEAL COAT 

Type Of Work 

MANHOLE ADJUSTING INC 

Contractor 

PICO RIVERA CA 90660 

9500 BEVERLY RD STE 1000 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92250 

$4,248,393

Bid + CCOs

 $13,085

Comp To date

 $0

This Month 

04/04/16 

Awarded 

04/18/16 

Approved
Est Comp

Accepted 

4%

%Time

 0%

% Work 
Message 

11-SD-79-/29.6 

HA21 

11-408004 
STP-P079-(038)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE SOUTH OF 

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE 

NORTH OF MATAGUAL CREEK BRIDGE 

BRIDGE RAIL UPGRADES, REPLACEMENTS 

PAL GENERAL ENGINEERING INC 

SAN DIEGO CA 92121 

5374 EASTGATE MALL 

CORTEZ, ADRIAN 

(619)208-6382 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$1,341,646
 $536,242
 $184,048

11/24/15 
12/17/15 
08/03/16 

85%

 40%

11-SD-94-1.4/24.7 
11-2M7304 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS: 11-SD-5, 8, 15, 94, 125, 

805, & 905. 

CLEAN AND TREAT BRIDGE DECKS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606-4414 

ROSAL, PURISIMO 

(858)688-1384 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,722,154
 $1,366,728
 $140,609

12/22/15 
01/12/16 
11/10/16 

50%

 74%

HM3 

11-SD-94-12.7/0 
11-299204 
STP-X073-(113)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

SEISMIC RETROFIT 4 BRIDGES 

FUTURE DB INTERNATIONAL INC. 

IRVINE CA 92618 

8707 RESEARCH DR. 

MARTIN, BRIAN 

(858)688-1444 

1463 BROADWAY 

EL CAJON CA 92021 

$2,624,680
 $1,269,271
 $296,669

10/13/15 
10/30/15 
11/10/16 

27%

 48%

HA21 

11-SD-163-.5/3.2 

TEA4 

11-265014 
CNHP-0051-(626)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

HURTZIG, JOHN 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,825,033
 $3,382,072

 $13,635

03/21/14 
04/10/14 
12/05/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-4.1/6.5 
11-423004 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE 

ARRIETA CONSTRUCTION INC 

EL CAJON CA 92022 

PO BOX 1299 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,485,000 
$309,001 

$0 

10/05/15 
12/31/15 
11/30/16 

93% 

12% 

20.20.201 

130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 146 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-6.9/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $1,985,000 10/09/15 100%
11-423104 SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$315,693
 $0

12/31/15 
11/30/16 

16%

(858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY COVARRUBIAS, CARLOS $8,344,358 01/28/15 43%
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 3485 EAST VISTA WAY 

VISTA, CA 92084 

$4,785,204
 $136,043

02/17/15 
01/04/18 

59%

OVERCROSSING (760)410-8119 
RECONSTRUCT INTERCHANGE 

HA22 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,877,090 06/11/14 0%
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92111 

$1,265,498
 $8,325

06/26/14 
09/20/18 

0%

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $980,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,739,749 01/03/13 93%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$39,027,805
 $1,008,461

01/29/13 
10/05/16 

91%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,793,161 08/11/14 49% 
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,380,251 
$0 

08/27/14 
09/02/16 

92% 

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 100%
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$734,799
 $0

12/31/15 
10/30/16 

35%

SYSTEM (858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $79,251,788 03/16/12 100%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$76,660,917
 $211,202

03/30/12 
06/24/17 

98%

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,223,839 06/22/15 24%
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$520,927
 $6,112

07/13/15 
02/26/19 

43%

UNDERCROSSING HWY PLANTI (858)467-4084 
HWY PLANTING & LONG TERM PLANT 

HB32 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,055,170 07/31/15 33% 
11-288814 
CBI-X073-(111)N 

--() 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$8,204,157 
$1,635,550 

08/19/15 
11/09/16 

69% 

HE11 

Totals: Authorized Final Amt: $753,563,431 Completed to Date: $449,683,457 Work This Month: $34,624,014
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

12District 

12-ORA-0-7.8/9.9 

Fed Aid 

HB1 

Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

(949)279-8560 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,125,442

Bid + CCOs

 $2,891,523

Comp To date

 $0

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

07/29/16 

Est Comp

 100%

%Time

 91%

% Work 

OVER RUN 

MessageAccepted 

06/29/16 

12-ORA-0-/0 
12-0N0704 
HSNH-P -( 

9072-E -() 

)X 

IN LAGUNA HILLS, LAKE FOREST, IRVINE, 

COSTA MESA, TUSTIN, & ORANGE - 6 

LOCATIONS. 

OGFC, GROOVE, HFST, POLYESTER 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

$2,288,678
 $0
 $0

06/30/16 
07/26/16 

0%

 0%

HB1 

12-ORA-1-19.8/33.7 

HM 

12-0P4704 
IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100

 $0

02/22/16 
03/09/16 
06/22/16 

60%

 89%

12-ORA-1-25.8/29.9 

HA22 

12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

(949)509-5010 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,074,045
 $3,601,756

 $0

10/14/14 
11/05/14 
08/01/16 

100%

 100%

OVER RUN 
07/08/16 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,358,901
 $24,571,131
 $1,499,271

11/25/14 
12/22/14 
07/30/18 

34%

 49%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$46,011,180 
$32,354,671 
$1,736,023 

06/17/14 
07/03/14 
11/21/16 

55% 

70% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY NGUYEN, IRVIN $41,935,154 12/04/13 66%
12-0F96E4 
CMLN-6212-(014) 

--()

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$31,852,896
 $391,417

12/20/13 
03/08/17 

80%

(949)279-8590 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $532,396 06/25/15 100%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$470,666
 $44,688

08/04/15 
08/30/16 

88%

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,796,967 01/06/16 32%
12-0N3304 
NHPI-005 -( 

980- E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$5,736,404
 $1,747,350

01/25/16 
03/24/17 

68%

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,650,551
 $6,720

09/08/14 
11/09/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $946,521 04/22/16 13%
12-0N9604 (PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

$85,600
 $85,600

05/11/16 
11/23/16 

9%

(PM 2.2/2.9) IRVINE CA 92606 IRVINE, CA 92618 
METHACRYLATE TREATMENT AND JOINT (949)279-8468 

12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 0% 
12-0N2204 
NHP-X059-(068)E 

--() 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 

16751 KNOTT AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0 
$0 

05/06/16 
0% 

HB4N 
(949)297-8803



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 150 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERICAN ASPHALT $952,187 06/17/16 0%
12-0P2604 WALNUT AVENUE 

EXPAND PARK AND RIDGE FACILITY CORONA CA 92879 

400 EAST 6TH STREET $0
 $0

07/05/16 
0%

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC RAVANIPOUR, MOHAMMAD $989,427 06/22/15 69%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 6521 MARINE WAY #1 

IRVINE, CA 92618 

$907,196
 $62,485

07/13/15 
07/21/16 

88%

WIDEN THE EXISTING ON-RAMP FROM 2 (949)279-8601 

HA4S 

12-ORA-5-29.1/42.5 IN OC AT VARIOUS LOCATIONS ON I5 FR PETERSON-CHASE GENERAL WU, ADRIAN $1,705,738 04/22/16 0%
12-0N9504 RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

$0
 $0

05/24/16 
11/14/16 

0%

METHACRYLATE TREATMENT AND JOINT IRVINE CA 92606 IRVINE, CA 92612 

(949)279-8488 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,980,161 02/24/15 94%
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,665,705
 $26,782

03/11/15 
08/10/16 

84%

HB71 
(949)279-8636 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC NAJM, ELIE $9,239,614 03/08/16 14%
12-0N78U4 
NHP-X059-(067)E 

--() 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$88,136
 $51,528

03/29/16 
08/04/17 

1%

(949)279-8826 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 51% 
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$376,630 
$176,150 

01/14/16 
10/18/16 

14% 

SUSPENDED 
(949)279-8826
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH/GARDEN GRIFFITH COMPANY $2,864,000 07/12/16 0%
12-0716U4 
LM-6212-(019) 

--() 

GROVE/LOS ALAMITOS WESTMINISTER I-405 

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22 

PM R0.3/R2.9 

BREA CA 92821 

3050 E. BIRCH ST. $0
 $0

07/29/16 
0%

HIGHWAY REPLACEMENT PLANTING 
HB4 

12-ORA-39-3.6/7.2 IN HUNTINGTON BEACH AND WESTMINSTER UNITED ENGINEERING & $398,714 04/22/16 0%
12-0P4604 FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE 

CONSTRUCTION, INC 

336 NORTH CENTRAL AVE. 

$0
 $0

05/24/16 
0%

GLENDALE CA 91203 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0%
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,180,358
 $3,240

09/30/14 
12/04/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,862,536 10/14/13 73%
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,482,530
 $0

11/06/13 
01/03/17 

94%

HA22 
(949)509-5031 

12-ORA-57-10.8/21.8 ON ROUTE 57 FROM THE 57-5 HOV WESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/06/15 95%
12-0N3404 
BRNH-PX05-(063)E 

--() 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,121,763
 $0

10/30/15 
07/29/16 

91%

COMPLETED 
07/12/16 

PROJECT CONSIST OFREPAIRING 

12-ORA-57-11.0/22.5 IN ORANGE COUNTY IN ORANGE, AUTOBAHN CONSTRUCTION INC. WU, ADRIAN $3,908,270 06/03/16 0% 
12-0P4504 
NHP-P057-(063)E 

--() 

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA 

COUNTY LINE. 

ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

06/24/16 
04/03/17 

0% 

SUSPENDED 
PCC GROOVE AND SLAB REPLACEMENT. (949)279-8488
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,730,571 11/06/15 53%
12-0L0904 
NHP-P057-(060)E 

--()

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,367,593
 $856,957

12/01/15 
11/10/16 

79%

HM1 
(949)279-8560 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $1,021,542 09/08/15 48%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$935,673
 $338,731

09/22/15 
07/26/16 

90%

HB1 
(949)279-8397 

12-ORA-57-/0 IN ORANGE COUNTY CONTRA MESA,SR55 R.J. NOBLE COMPANY SHIEH, PETER $1,111,005 06/03/16 0%
12-0P4904 @SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT ORANGE CA 92865 

15505 EAST LINCOLN 3251 1/4 UNIVERSITY 

DRIVE 

$0
 $0

06/20/16 
09/27/16 

0%

EXIT. ORANGE, ANAHEIM ON 57 IRVINE, CA 92612 
RESURFACE AT VAR. RAMPS. (949)279-8636 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0

02/11/16 
03/07/17 

0%

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,897,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,720,448
 $40,896

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-16.4/16.6 IN OC. COLLECTOR ROAD BETWEEN EL TORO PETERSON-CHASE GENERAL WU, ADRIAN $2,219,115 03/29/16 0% 
12-0M3404 
HSNH-PG -( 

3114- E -() 

)P 
ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

04/18/16 
05/09/17 

0% 

SUSPENDED 

HB1 
(949)279-8488
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,369,813 08/22/12 80%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,860,337
 $1,100

09/18/12 
11/30/16 

96%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 14%
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$462,710
 $145,121

10/14/15 
07/23/19 

56%

HE12 
(949)279-8447 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION S&W INVESTMENTS INC DBA SAGE HONG, JOHN $33,779,265 01/09/13 100%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

CONTRACTOR SERVICES 

NEWPOERT BEACH, CA 92660 

1301 DOVE STREET, SUITE 820 
200 N. HARBOR BLVD., 

#210 

ANAHEIM, CA 92805 

$33,184,395
 $0

02/06/13 
06/23/16 

100%

COMPLETED 
06/23/16 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-1.0/5.4 IN ORANGE COUNTY ROUTE 91 AT VALLEY ODONNELL CONSTRUCTION, INC. $1,241,742 06/30/16 0%
12-0N3604 
HSNH-P -( 

1144-E -() 

)P 
VIEW STREET EASTBOUND ON-RAMP 

OVERLAY WITH OGAC/MBGR,LIGHTING SAN DIMAS CA 91773 

559 W COVINA BLVD $0
 $0

07/21/16 
0%

HB1 

12-ORA-91-7.5/18.9 IN ORANGE AND RIVERSIDE COUNTIES ON R.J. NOBLE COMPANY HONG, JOHN $12,193,519 05/27/16 9%
12-0N0404 RTE 55 FROM LINCOLN AVENUE 0.7 M S OF 

LINCOLN AVENUE UC IN ORANGE CO ON RTE ORANGE CA 92865 

15505 EAST LINCOLN AVE 15700 TUSTIN VILLAGE 

WAY #3 

$216,452
 $0

06/20/16 
05/21/17 

2%

91 FROM 0.3 MILE E TUSTIN,CA 92780 

HB4N 
COLD PLANE/GRIND EXIST PVMT/CMS SYS (949)279-8741 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,876,589 10/11/13 75% 
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3251-1/4 UNIVERSITY 

DRIVE 

$19,773,596 
$105,008 

11/01/13 
01/31/17 

98% 

LAKEVIEW AVE OC IRVINE, CA 92612 

HB4N 
WIDEN RDWY AND BRIDGE (949)279-8688

HB4N 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-9.2/17.2
 
12-0P4804
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-91-/2.8
 
12-0M4004
 
NHP-P091-(143)E
 

--()


HA23
 

12-ORA-91-/2.8
 
12-0H2434
 
NHP-000C-( )4
 

E- -()
 

HB4N
 

12-ORA-133-9.5/9.5
 
12-0N1104
 
NHP-X059-(064)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ANAHEIM & YORBA LINDA ON RTE 55
 

(PM 17.4/R17.9) FROM LINCOLN AVE UC
 

TO RTE 91 (PM R9.2/R17.2) FROM 55/91
 

SEP TO 0.8 MI EAST OF 


REFRESH STRIPING, REMOVE AND
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY OC. IN LA PALMA &
 

BUENA PARK ON RTE 91 FROM THE LOS
 

ANGELES CO. LINE TO TO STANTON AVE.
 

IMPROVE MAINTENANCE ACCESS & PAVING
 

FR LOS ANGELES COUNTY LINE TO STANTON
 

AVE UNDERCROSSING IN OC
 

INSTALL FIBER OPTICS & CCTV
 

IN ORANGE COUNTY IN IRVINE AT ROUTE
 

133 / 5 SEPARATION.
 

DEEP INJECTION GROUTING.
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CAL STRIPE INC.
 

2040 E. STEEL ROAD
 

COLTON CA 92324
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

HONG, JOHN
 

15700 TUSTIN VILLAGE
 

WAY #3
 

TUSTIN, CA 92780
 

(949)279-8741
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DREAMBUILDER CONSTRUCTION CORPGILCHRIST, WILLIAM
 

1324 E. LAWSON LANE
 

PLACENTIA CA 92870
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA CA 91723
 

USS CAL BUILDERS INC
 

8051 MAIN STREET
 

STANTON CA 90680
 

15700 TUSTIN VILLAGE
 

WAY #4
 

TUSTIN, CA 92780
 

(949)279-8438
 

MATINPOUR,HAMID
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8601


 $2,006,001 10/03/13 0%
 $1,898,906

 $4,050
11/01/13 
01/10/18 

0%

PLANT EST 

SATIS 

$328,000 04/22/16 84%
 $283,006
 $283,006

05/11/16 
07/29/16 

84%

 $300,973 03/04/13 0%
 $228,039

 $1,610
04/18/13 
05/16/17 

0%

PLANT EST 

SATIS 

$645,496 05/06/16 0%
 $0
 $0

05/26/16 
03/05/17 

0%

 $1,663,845 06/15/16 0%
 $0
 $0

07/15/16 
0%

 $15,147,126 01/05/16 6% 
$472,823 
$386,360 

02/03/16 
01/09/18 

3% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

12District

12-ORA-261-/6.2 

Fed Aid 
Pgm Code 

12-0J6504 

Contract 

NHP-P261-( )0 

E- -()

Location 
Storm Water 
Plan 

IN ORANGE COUNTY - FROM WALNUT AVE TO 

ROUTE 241 

Description 

REVEGETATION OF EXPOSED SLOPES FOR 

Type Of Work 

ORTIZ ENTERPRISES, INC. 

Contractor 

IRVINE CA 92618 

6 CUSHING SUITE 200 

Resident 
Engineer 

$1,568,934

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/17/16 

Awarded 

07/05/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA25 

12-ORA-405-3.7/3.9 
12-0P2504 

IN IRVINE ON SB RTE 405 AT THE 

UNIVERSITY DR. ON-RAMP. 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES INC 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

$899,228
 $0
 $0

05/17/16 
06/13/16 

0%

 0%

12-ORA-405-6.4/7.4 

HB32 

12-0F5504 
IN ORANGE COUNTY IN IRVINE FROM 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 

SAN Y A K A R 

COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$847,602
 $876,034

 $1,190

06/14/13 
07/15/13 
09/18/17 

0%

 0%

PLANT EST 

SATIS 

12-ORA-405-8.4/8.4 

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

IN ORANGE COUNTY IN COSTA MESA AT RED 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

JOUBEEN, JAY 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$9,567,048
 $3,673,458
 $812,050

10/14/15 
10/30/15 
05/29/18 

21%

 38%

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071- E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

(949)279-8803

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$821,037 
$0 
$0 

12/29/15 
01/25/16 

0% 

0% 

Totals: Authorized Final Amt: $356,484,607 Completed to Date: $229,259,084 Work This Month: $8,807,332



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-12.5/15.5 01-0G1004 

01-DN-101-14.9/15.3 01-0B27U4 

01-DN-101-17.4/0 01-0B2804 

01-DN-101-21.2/0 01-0G0304 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-22.9/22.9 01-0B2904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-197-6.1/6.1 01-0G2704 

01-DN-199-8.7/0 01-0B3104 

01-DN-199-24.6/0 01-0B3204 

01-DN-999-/0 01-0A1004 

01-HUM-36-22.8/27.7 01-0B3404 

01-HUM-36-32.2/32.3 01-0F9404 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-3.4/35.9 01-0E3604 

01-HUM-96-7.8/8 01-0G0804 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-96-6.2/6.6 01-0A9904 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-25.5/28.5 01-0E4904 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-128.3/0 01-0G3904 

01-HUM-101-15.0/0 01-0B4004 

01-HUM-101-48.7/0 01-0E2304 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-24.0/24 01-0G2304 

01-HUM-299-26.2/26.3 01-0G2404 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-39.1/43 01-0E5204 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-10.7/26.1 01-0B4504 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-23.0/24 01-0A3704 

01-HUM-299-25.0/25.9 01-0A4904 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-0E5704 

01-HUM-999-/0 01-463924 

01-HUM-999-/0 01-0B2404 

01-LAK-20-13.5/31.4 01-0B0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-20-35.5/46.5 01-0F8004 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-2.3/2.5 01-497714 

01-MEN-1-31.3/0 01-0G1804 

01-MEN-1-35.7/0 01-0B4704 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-82.0/82 01-0G1904 

01-MEN-1-/55 01-0F9504 

01-MEN-20-7.1/23 01-4939U4 

01-MEN-20-33.6/38.5 01-0G0704 

01-MEN-101-34.0/99.2 01-0E2804 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-45.0/50.8 01-262054 

01-MEN-101-45.0/50.8 01-262064 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-91.3/100.1 01-0E9804 

01-MEN-101-93.4/93.5 01-0G2204 

01-MEN-101-93.4/93.5 01-0G3404 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-/106.8 01-0F1804 

01-MEN-128-.2/11.1 01-378174 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-128-30.1/48.4 01-378134 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-162-29.8/34 01-0F2604 

01-MEN-253-6.9/0 01-0B5704 

01-TRI-299-8.0/15 01-0F0904 

01-VAR--/0 01-0E5404 

01-VAR--/0 01-0G1104 

02-LAS-70-/3.8 02-2H6104 

02-LAS-139-20.0/30 02-0H9304 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-36.4/47 02-1H0004 

02-LAS-395-49.6/0 02-4E6904 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-11.2/11.3 02-2H4404 

02-PLU-70-46.2/53.5 02-1H0104 

02-PLU-89-8.7/12.9 02-1H0504 

02-PLU-89-19.8/20.8 02-0E24U4 

02-PLU-89-35.5/42.2 02-0H9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-147-8.9/9.3 02-4E6404 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-88.7/89.2 02-4G6504 

02-SHA-910-/0 02-4G8404 

02-SHA-911-/0 02-0H2904 

02-SHA-999-999.0/999 02-0H9704 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-26.7/26.7 02-2H3004 

02-SIS-96-65.6/65.8 02-2H1204 

02-SIS-96-/77.5 02-2E2914 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-3-40.0/41.5 02-2H5604 

02-TRI-3-/4.8 02-0H9904 

02-TRI-36-9.2/15.8 02-1H0204 

02-TRI-299-12.3/12.9 02-2H4504 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-23.3/0 02-2H7404 

02-TRI-299-23.3/23.3 02-2H0904 

02-TRI-299-36.9/53.5 02-3E7714 

02-TRI-299-49.9/49.9 02-2H5304 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-0H7004 

02-VAR--/0 02-4E8124 

02-VAR--/0 02-0H2104 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-2H0804 

02-VAR--/0 02-1H9604 

03-BUT-32-30.9/31 03-1H5104 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-30.1/T37.5 03-2F3304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-99-30.8/30.8 03-3F8404 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 

03-ED-49-9.6/9.7 03-1H7204 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-20.2/20.4 03-2F4004 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/23.3 03-1H4804 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-20-25.8/32 03-4M4504 

03-NEV-49-15.1/21.8 03-0G3304 

03-PLA-65-4.8/12.5 03-4F0204 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-80-69.3/69.8 03-0G3504 

03-PLA-89-9.0/12.5 03-0G4504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-15.8/16.9 03-1H4304 

03-SAC-5-18.7/18.7 03-2F4604 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/23.3 03-3F04A4 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-5-/0 03-2F5404 

03-SAC-5-/0 03-0G0404 

03-SAC-12-3.6/5.6 03-0G4604 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-6.8/6.9 03-3F6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-99-20.1/20.2 03-1H4504 

03-SAC-160-7.0/0 03-3F3404 

03-SAC-999-/0 03-4F7104 

03-SIE-49-3.1/3.1 03-1H6704 

03-SIE-89-19.9/29.6 03-0G1004 

03-SIE-89-/2.3 03-1F2604 

03-SUT-113-6.6/6.7 03-1H6604 

03-VAR-5-18.7/22.6 03-1H4204 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-0H5904 

03-VAR--/0 03-1H6504 

03-VAR--/0 03-0G0304 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-1H2904 

03-VAR--/0 03-4F2704 

03-YOL-5-/0 03-0G0504 

03-YOL-16-23.2/23.5 03-0C4714 

03-YUB-65-/4.8 03-4F0404 

03-YUB-70-3.9/3.9 03-0G0204 

04-ALA-0-/0 04-2G5014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-5.3/13.9 04-1J3504 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-10.8/18 04-2A3314 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-84-18.0/22.9 04-1J2504 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-680-12.0/16 04-3J4604 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.2/28.2 04-1J5804 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-.3/1.7 04-4J6104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-.2/8.5 04-2K0504 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-LAK-29-/25.8 04-2K2504 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-22.8/28.5 04-3J4704 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-26.5/27.6 04-264094 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-/0 04-4G4604 

04-MRN-101-/0 04-2J1804 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-17.9/17.9 04-2G9404 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-5.4/5.4 04-1J5704 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-.1/0 04-2J2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-1.7/1.8 04-1K6404 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-237-6.9/9.2 04-3J5304 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SCL-880-8.6/10.5 04-3J5204 

04-SF-1-/0 04-1K8404 

04-SF-80-8.2/8.6 04-0K6914 

04-SF-80-8.3/8.3 04-0K9404 

04-SF-80-8.5/8.9 04-013574 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.1/1.1 04-2J2604 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.6/4.1 04-1J6904 

04-SF-101-1.7/1.8 04-1K3304 

04-SF-101-3.4/0 04-3G1704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 

04-SM-1-10.6/21.5 04-3J5104 

04-SM-1-15.8/15.8 04-1K6604 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-36.2/36.2 04-1K6504 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-1K5604 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/0 04-4A3614 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-17.0/21.5 04-4J1104 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/3 04-4J4304 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-10.8/10.8 04-3J4304 

04-SM-280-18.6/18.3 04-3J6904 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-12-23.5/25.5 04-3J4404 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-17.2/17.2 04-4J6304 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-80-/0 04-2J1604 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-113-20.4/21.2 04-3J6804 

04-SOL-780-.5/7.4 04-2J2804 

04-SOL-780-1.2/1.6 04-1J7104 

04-SON-1-15.3/15.6 04-1K7904 

04-SON-1-45.4/45.4 04-0K1704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.1/20.1 04-1J3804 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-13.7/0 04-1J3204 

04-SON-116-22.1/22.1 04-2K0404 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-10.2/0 04-1SS374 

04-SON-121-/7.3 04-1J1504 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-/0 05-1G3304 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-52.4/55.2 05-1E0504 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-156-.1/1.6 05-1F7304 

05-MON-183-/2.1 05-1G5004 

05-SB-0-/0 05-1G1904 

05-SB-1-20.6/23.3 05-1G5904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-2.2/3.3 05-4482U4 

05-SB-101-10.8/22.5 05-1G7904 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-27.0/36 05-1G6204 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-1H1704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SCR-236-.1/17.7 05-1F3404 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-22.1/25.7 05-1G6904 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-/0 05-1G3504 

05-SLO-41-49.6/50.4 05-1G6404 

05-SLO-41-/0 05-1G3204 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-44.8/59.7 05-1C0804 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-101-24.3/24.3 05-1G4604 

05-SLO-166-21.0/25.5 05-1G6304 

Page 

68 

68 

68 

68 

68 

68 

69 

69 

69 

69 

69 

69 

70 

70 

70 

70 

70 

70 

71 

71 

71 

71 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-227-.1/10.3 05-1F9404 

05-VAR--/0 05-1G2804 

06-FRE-0-/0 06-0S4304 

06-FRE-0-/0 06-0Q0204 

06-FRE-0-/0 06-0S7404 

06-FRE-5-37.2/48.6 06-0V1404 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-11.1/14.8 06-0T6204 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-41-/0 06-0R2304 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-/0 06-0T4104 

06-FRE-99-/30.5 06-0U6904 

06-FRE-145-40.2/41.2 06-0T5804 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-7.1/9.1 06-0U3204 

06-FRE-168-30.1/30.4 06-0L3404 

06-FRE-168-36.0/0 06-0M0204 

06-FRE-168-29.0/T29.4 06-0M0504 

06-FRE-168-/0 06-0T4204 

06-FRE-180-57.9/62.4 06-0Q2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-198-/3.5 06-0T5504 

06-FRE-245-/5.3 06-0S1204 

06-KER-0-/0 06-0S7504 

06-KER-0-/0 06-0S6004 

06-KER-5-36.1/41.2 06-0S6504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-73.0/82.5 06-0T6004 

06-KER-5-82.9/85.7 06-0V0404 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-99.2/99.8 06-0M2604 

06-KER-58-136.0/143.8 06-0S2804 

06-KER-58-52.1/52.3 06-0R0204 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-99-/56.7 06-0T3304 

06-KER-119-10.0/13.3 06-424714 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-5.4/6.7 06-0N9604 

06-KER-395-/23.4 06-0S2704 

06-KIN-5-16.6/26.7 06-0T6104 

06-KIN-137-/7.2 06-0T5304 

06-KIN-198-8.9/10.1 06-325514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-198-8.8/10.6 06-0N1804 

06-KIN-198-15.7/0 06-462214 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-11.7/13.4 06-0G9004 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-18.7/22.5 06-0T0804 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-51.3/52.3 06-0T8704 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-137-7.2/13.2 06-0T6404 

06-TUL-190-20.9/21.2 06-0J5304 

06-TUL-216-1.9/2.9 06-430714 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.8/19.2 07-300704 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/27.5 07-2777U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-4X9104 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-4X9504 

07-LA-5-/1.5 07-2159U4 

07-LA-5-/0 07-259024 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.2/23.6 07-2W6404 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.1/42.5 07-2W9504 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-/0 07-2W7004 

07-LA-14-24.9/69.9 07-3W0804 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-/8.9 07-1W8704 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 

07-LA-66-2.9/2.9 07-4T7104 

07-LA-91-6.0/13.8 07-3W0504 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.1/11.4 07-1W9804 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/17.2 07-207604 

07-LA-101-/7.3 07-3W0904 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-4.8/4.8 07-2849U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-134-/0 07-4X9404 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-29.8/39.4 07-2W9804 

07-LA-405-39.0/44.7 07-4X6204 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 

07-LA-605-/20.2 07-295704 

07-LA-605-/21.3 07-4X7204 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-1-21.2/27.2 07-3W1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/0 07-2W7104 

07-VEN-33-/6 07-2750U4 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-126-/13.2 07-4X5204 

07-VEN-150-27.4/29.4 07-3X0214 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-134.3/144.1 08-1G0804 

08-RIV-10-/15.9 08-465514 

08-RIV-60-.5/16.3 08-1F6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-91-6.0/7 08-1H1304 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-RIV-371-70.6/71 08-0R9504 

08-SBD-10-3.3/6.7 08-1G5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/100 08-1G0304 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-181.9/181.9 08-1G9204 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-7.5/7.7 08-1E0404 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-31.9/38.5 08-1G0704 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-49.1/51.6 08-0J9904 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-40-93.1/94.2 08-0Q7904 

08-SBD-40-94.7/99.7 08-0N56U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-/13 08-1G1304 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.4/9.7 08-1H2404 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-95-57.2/80.5 08-1C9104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-9.7/10.8 08-1E5104 

08-SBD-247-9.6/20.3 08-0G9004 

08-SBD-247-68.6/78 08-1F4904 

08-SBD-330-30.7/39.3 08-0J8104 

08-SBD-330-32.4/43.8 08-1E9904 

08-SBD-330-29.0/44.1 08-1F4604 

08-SBD-395-46.0/73.5 08-1E8704 

09-INY-6-/0 09-356904 

09-INY-127-34.5/41.8 09-359904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-127-/21 09-355304 

09-INY-168-16.8/17.5 09-350604 

09-INY-178-48.6/60 09-361104 

09-INY-190-14.0/18.5 09-361604 

09-INY-190-73.3/96.8 09-361504 

09-INY-395-75.1/0 09-333404 

09-INY-395-76.0/77 09-362104 

09-INY-395-122.3/129.5 09-361304 

09-INY-395-20.3/22.3 09-351204 

09-INY-395-/8.4 09-361404 

09-KER-14-11.6/0 09-364504 

09-MNO-6-17.5/26.5 09-361804 

09-MNO-270-/9.8 09-361904 

09-MNO-395-51.5/0 09-352404 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-69.8/76 09-360604 

09-MNO-395-72.5/86 09-340904 

09-MNO-395-106.3/118.7 09-364304 

10-ALP-88-7.5/25.3 10-0Y9204 

10-AMA-49-3.6/0 10-0W3604 

10-AMA-49-4.0/7 10-0S7204 

10-AMA-88-15.0/32.3 10-0V9004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-AMA-88-46.9/54.7 10-0Q2204 

10-AMA-88-54.7/60.8 10-0W5904 

10-AMA-88-60.8/66.6 10-1E4304 

10-AMA-88-66.6/71.7 10-0W6004 

10-CAL-4-49.6/58 10-1E4404 

10-CAL-4-/21.1 10-0X3904 

10-CAL-12-9.9/18.2 10-1E0104 

10-CAL-26-8.8/9.1 10-0V2904 

10-CAL-49-/0 10-0Y9804 

10-MER-0-/0 10-1E1304 

10-MER-5-13.9/27.4 10-1E0904 

10-MER-5-32.1/0 10-1E1204 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-59-/12.6 10-1C4504 

10-MER-99-13.1/36.7 10-1E2704 

10-MER-99-15.1/16 10-0X6304 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-23.7/30.4 10-0Y6304 

10-MER-99-/0 10-1C2204 

10-MER-152-/2.4 10-0W1404 

10-MPA-140-42.0/42.7 10-0P9224 

10-SJ-4-16.0/19.4 10-0X9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-16.0/18.5 10-1E1004 

10-SJ-4-16.2/0 10-0W1104 

10-SJ-4-16.6/17.4 10-1C0904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/4.3 10-3A7504 

10-SJ-4-/0 10-1C0004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-1.4/10.5 10-1E1804 

10-SJ-5-6.3/6.3 10-1G5404 

10-SJ-5-14.8/14.8 10-1F9004 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-12.4/17.5 10-1C9904 

10-SJ-5-23.6/25.3 10-1E4504 

10-SJ-5-/0 10-1C2104 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-11.0/15 10-1E4204 

10-SJ-12-19.1/27.6 10-0Y6504 

10-SJ-99-18.4/23 10-0Y90U4 

10-SJ-99-22.9/38.8 10-0W1904 

10-SJ-120-6.7/16.7 10-0Y9504 

10-SJ-120-1.3/3.9 10-1E5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-132-.2/0 10-0Q17U4 

10-STA-5-.1/27.4 10-0K3404 

10-STA-5-17.3/25.5 10-0Y6404 

10-STA-33-18.0/27.1 10-1E0004 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-11.7/15 10-0Y1004 

10-TUO-108-7.5/32 10-1G3504 

10-TUO-108-21.0/27 10-1E4104 

10-TUO-120-29.0/56.5 10-1G3704 

10-TUO-120-19.4/20 10-0L9704 

10-TUO-5724-/0 10-0P6704 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-78-50.0/80.7 11-2M8604 

11-IMP-86-8.8/11.4 11-2M9204 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-111-56.0/65.4 11-2M8404 

11-IMP-5708-/0 11-076704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-1.2/0 11-410604 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-25.5/26.3 11-419704 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-422804 

11-SD-5-/0 11-407604 

11-SD-5-/54.8 11-416004 

11-SD-5-/72.3 11-424204 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-15.3/21.6 11-413504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-/0 11-282504 

11-SD-54-1.8/1.9 11-406404 

11-SD-54-/13 11-409604 

11-SD-56-/3.1 11-423204 

11-SD-67-9.3/11.2 11-414704 

11-SD-67-/5.9 11-275504 

11-SD-67-21.0/21.6 11-414904 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-34.9/40.8 11-2M8504 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-66.0/95.3 11-2M7604 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 

11-SD-94-12.7/0 11-299204 

11-SD-163-.5/3.2 11-265014 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-10.6/0 11-288814 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-0-/0 12-0N0704 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-24.9/24.9 12-0P2604 

Page 

142 

143 

143 

143 

143 

143 

143 

144 

144 

144 

144 

144 

145 

145 

145 

145 

145 

145 

146 

146 

146 

146 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-22-.3/2.9 12-0716U4 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-/0 12-0P4904 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-74-/.2 12-0E3104 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-91-9.2/15.9 12-0G3314 150
 

12-ORA-91-9.2/17.2 12-0P4804 150
 

12-ORA-91-18.0/18 12-0K3304 150
 

12-ORA-91-/2.8 12-0H2434 150
 

12-ORA-91-1.0/5.4 12-0N3604 151
 

12-ORA-91-/2.8 12-0M4004 151
 

12-ORA-133-9.5/9.5 12-0N1104 151
 

12-ORA-261-/6.2 12-0J6504 151
 

12-ORA-405-3.7/3.9 12-0P2504 151
 

12-ORA-405-6.4/7.4 12-0F5504 151
 

12-ORA-405-8.4/8.4 12-0N5404 152
 

12-ORA-405-13.7/22.5 12-0N2504 152
 

12-ORA-999-/0 12-0N8214 152
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $6,097,473  $4,442,294


-S- FEDERAL AID (SECONDARY) $52,175,189  $26,534,653


-SH- STATE HIGHWAY $239,075,980  $190,663,364




District 

Federal Aid 

-ER­

01 

District 

Federal Aid 

District Total: 

-S­

-SH­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

STORM DAMAGE REPAIR $7,878,049

 $72,199,870

 $377,426,561

Category Bid + CCO

FEDERAL AID (SECONDARY) $27,112,300


STATE HIGHWAY $53,847,014


 $268,239,005


 $349,198,319


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $101,721,685


FEDERAL AID (PRIMARY) $17,544,962


FEDERAL AID (SECONDARY) $79,658,498


STATE HIGHWAY $30,110,111


 $100,486,458


 $329,521,714


 Work Comp

 $5,365,828


 $25,637,369


 $252,643,507


 Work Comp

 $7,573,071


 $22,436,553


 $186,635,629


 $216,645,253


 Work Comp 

$91,585,155


 $16,045,618


 $46,302,377


 $9,414,830


 $55,404,857


 $218,752,836
 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $114,271,072  $114,317,260

-F­ FEDERAL AID (PRIMARY) $2,962,035  $764,725

-S­ FEDERAL AID (SECONDARY) $74,847,756  $31,312,026

-SH­ STATE HIGHWAY $723,691,246  $471,265,351

-ER­ STORM DAMAGE REPAIR $6,185,492  $6,188,619

 $505,914,091  $278,532,547

District Total: $1,427,871,691  $902,380,529

District 05 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $17,989,386  $16,990,208

-S­ FEDERAL AID (SECONDARY) $41,325,288  $21,258,986

-SH­ STATE HIGHWAY $112,983,720  $51,492,580

 $159,349,012  $37,276,180

District Total: $331,647,407  $127,017,954 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $22,056,157  $9,802,297

-S­ FEDERAL AID (SECONDARY) $16,373,835  $4,587,482



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $155,374,449


 $132,493,342


 $326,297,783


 Bid + CCO

 $220,688,181


 $174,403,306


 $32,044,623


 $377,825,344


 $12,306,249


 $1,546,909,966


 $2,364,177,669


 Bid + CCO

 $118,655,670


 $12,147,859


 $311,922,689


 $26,495,003


 Work Comp

 $125,053,734


 $81,247,879


 $220,691,392


 Work Comp

 $121,248,010


 $148,363,287


 $14,920,933


 $245,504,366


 $9,396,910


 $692,621,153


 $1,232,054,659
 

Work Comp 

$114,139,205


 $2,696,847


 $270,185,380


 $15,739,398




District 

Federal Aid 

08 

District 

Federal Aid 

District Total: 

-S­

-SH­

09 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

District Total: 

District 11 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $599,480,225


 $1,068,701,447


Category Bid + CCO

FEDERAL AID (SECONDARY) $11,416,456


STATE HIGHWAY $14,077,358


 $36,785,461


 $62,279,275


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $143,069,204


FEDERAL AID (PRIMARY) $37,811,371


FEDERAL AID (SECONDARY) $38,658,249


STATE HIGHWAY $179,227,369


 $170,459,738


 $569,225,932


 Work Comp

 $307,622,121


 $710,382,952


 Work Comp

 $5,026,655


 $10,286,035


 $8,348,953


 $23,661,643


 Work Comp 

$133,682,975


 $27,834,742


 $21,263,529


 $132,056,281


 $80,795,963


 $395,633,490
 



District 11 

Federal Aid 

-I­

-S­

-SH-


District Total: 

District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

FEDERAL AID (INTERSTATE) $1,325,377

FEDERAL AID (SECONDARY) $103,094,490

STATE HIGHWAY $149,964,588

 $499,178,976

 $753,563,431

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $4,946,256

FEDERAL AID (PRIMARY) $23,756,539

FEDERAL AID (SECONDARY) $3,375,018

STATE HIGHWAY $100,231,478

 $224,175,316


 $356,484,607


Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
  $704,677,444
 

Work Comp

 $1,269,357


 $61,295,445


 $118,997,158


 $268,121,497


 $449,683,457


 Work Comp 

$4,650,551


 $16,515,668


 $3,829,795


 $80,925,381


 $123,337,689


 $229,259,084
 

Work Comp 

$580,892,513
 

Federal Aid 
-I­



Statement of Ongoing Contracts ­
Statewide Recap
 

Federal Aid Category Bid + CCO Work Comp 

$4,315,671,460  $2,145,581,838

-ER­ STORM DAMAGE REPAIR $26,369,791  $20,951,357

-S­ FEDERAL AID (SECONDARY) $792,004,390  $514,090,333

-F­ FEDERAL AID (PRIMARY) $314,769,089  $243,455,686

-SH­ STATE HIGHWAY  $2,162,903,660 $1,473,835,032 

Statewide Totals $8,316,395,834  $4,978,806,758

 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $2,184,926

12 $42,270,334

11 $9,138,854

02 $5,332,253

01 $5,467,507

08 $6,614,255

09 $3,538,292

06 $10,631,598 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $14,811,916


07 $852,581


03 $5,986,496
 

$106,829,012
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

