
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,848,126 04/16/13 2%
01-476904 
ACBH-Q101-(226)E

 Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$35,360
 $0

05/24/13 
11/15/14 

1%

HA21 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 100%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,748,305
 $0

10/26/12 
09/02/13 

57%

OVER RUN 

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,228
 $0

05/02/12 
12/31/12 

80%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 10%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$703,133
 $0

01/16/13 
07/30/13 

71%

20.20 

201130 

01-DN-197-2.1/0 IN DEL NORTE COUNTY AT 2.1 MILES DANIELSON CONSTRUCTION, INC. SANDERS, KAREN $485,000 01/07/13 32% 
01-0C8004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

REPAIR SINKHOLE 
EUREKA, CA 95502 

(707)444-2948 

P.O. BOX 3598 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$114,428 
$0 

03/18/13 
06/18/13 

24% 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

INC. 

REDDING, CA 96003 

2806 TARMAC ROAD 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

COMPLETED 
05/24/13 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,205,690 11/30/11 77%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,904,318
 $0

12/21/11 
07/15/13 

64%

SUSPENDED 

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $407,273 10/26/12 9%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$6,765
 $0

12/03/12 
08/06/13 

2%

SUSPENDED 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$189,060
 $0

02/06/13 
06/30/13 

49%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$862,697
 $0

01/16/13 
06/30/13 

97%

OVER RUN 

20.20 

201130 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0% 

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0 
$0 

05/06/13 
0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $393,052 04/03/12 77%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$325,210
 $0

04/27/12 
10/22/13 

81%

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$14,500
 $0

11/06/12 
10/15/13 

0%

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $832,725 07/31/12 100%

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$795,625
 $0

08/31/12 
05/21/13 
06/25/13 

100%

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,425,070 09/18/08 92% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$40,533,479 
$0 

09/26/08 
07/31/13 

97% 

HA21 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

01District 

01-HUM-169-22.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C1804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000

Bid + CCOs

 $2,276,040

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/22/12 

Approved 

02/28/13 

Est Comp

 100%

%Time

 63%

% Work 

OVER RUN 

MessageAccepted 

201130 

01-HUM-211-73.2/74 

HM2 

01-0B8604 
IN HUMBOLDT COUNTY IN FERNDALE FROM 

OCEAN AVENUE TO TENNYSON AVENUE 

REPAIR SIDEWALK 

RAO CONSTRUCTION CO INC 

CUTTEN CA 95534 

(707)443-2118 

P O BOX 28 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT. SUITE E 

FORTUNA, CA 95540 

$215,810
 $0
 $0

05/16/13 
06/04/13 

0%

 0%

01-HUM-211-74.4/79.2 

HM1 

01-0A1504 
STP-S211-(002)E 

--()

IN HUMBOLDT COUNTY NEAR FERNDALE FROM 

0.2 MILE SOUTH OF SALT RIVER OVERFLOW 

TO ROUTE 101 

RUBBERIZED HOT MIX ASPHALT 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$1,979,165
 $0
 $0

05/23/13 
06/13/13 

0%

 0%

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $1,061,603

 $0

01/27/12 
02/17/12 
07/31/13 

94%

 71%

01-HUM-254-11.0/11.1 

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MCKINLEYVILLE CA 95519 

(707)840-9442 

1225 CENTRAL AVE, SUITE 11 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$579,964
 $0
 $0

11/19/12 
02/13/13 

0%

 0%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386 
$11,310 

$0 

05/31/11 
06/14/11 
10/31/13 

65% 

1% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-22.3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY KUYKENDALL, NANCY $597,855 10/14/11 51%

HA23 

01-475204 
ACST-P43L-(800)4 

--() 

WPCP 

PLACE HMA OVER CL2 AB REPLACE CSP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$5,625
 $0

11/18/11 
10/15/13 

1%

SUSPENDED 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 0%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( ) 

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

SUSPENDED 

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $0

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 SUSPENDED 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,644,541 06/18/12 54%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$3,352,079
 $0

07/23/12 
09/13/13 

73%

SUSPENDED 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$799,440
 $0

09/16/11 
03/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,831,531 12/19/12 11% 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,279,906 
$0 

01/10/13 
07/01/14 

14% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,123,795 12/13/12 7%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$34,125
 $0

01/10/13 
12/31/13 

2%

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $5,085,000 04/20/12 100%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$4,942,128
 $0

06/01/12 
06/30/13 

97%

OVER RUN 

20.20 

201130 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,969,805 10/28/11 100%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$3,019,707
 $0

11/17/11 
05/10/13 

100%

COMPLETED 
05/31/13 

HB1 SWPPP 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 100%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$390,457
 $0

11/15/12 
08/01/13 

33%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 OVER RUN 

20.20 (530)406-4200 

201130 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,791,119 07/23/12 60%

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$6,196,324
 $0

07/23/12 
10/01/13 

52%

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50% 
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844 
$0 

02/15/11 
12/01/12 

24% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-999-/0 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,088,323 03/25/13 21%
01-0A4304 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

INC 

10641 FULTON CT 
6301 NORTH STATE 

STREET 

$316,523
 $0

04/18/13 
11/22/13 

28%

RANCHO CUCAMONGA CA 91730 
UKIAH, CA 95482 

HA21 (909)944-1037 
(707)834-1151 

01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $588,094 09/19/12 26%

HB34 

01-465804 
ACST-P001-(571)E 

- -( )

WPCP 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$532,600
 $0

11/06/12 
06/13/13 

100%

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YOLTON, JOHN $9,529,307 11/08/11 53%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)877-1112 

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,929,828
 $0

11/17/11 
07/10/14 

62%

01-MEN-1-37.3/0 IN MENDOCINO COUNTY NEAR ELK AT 1.5 GREEN RIGHT O'WAY LEES, CHARLES $1,485,000 01/23/13 100%
01-0C8604 MILES SOUTH OF NAVARRO BRIDGE ROAD 

517A DIR'S EMERGENCY L.B. 

CONSTRUCTORSINC. 

P.O. BOX 1119 
925 B NORTH FRANKLIN 

STREET 

$1,065,888
 $0

05/08/13 
06/10/13 

72%

20.20 

REPAIR STORM DAMAGED SHOULDER 
WILLITS, CA 95490 

(707)459-3200 
(707)961-5413 

FORT BRAGG, CA 95437 OVER RUN 

201130 

01-MEN-1-42.5/44.4 IN MENDOCINO COUNTY NEAR ALBION AT JEFFCO PAINTING AND COATING ORTIZ, AL $3,667,588 10/26/12 41%

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 
VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,469,552
 $0

12/03/12 
11/05/13 

40%

01-MEN-1-88.7/92.8 IN MENDOCINO COUNTY NEAR ROCKPORT, SHASTA CONSTRUCTORS INC KRUEGER, GRANT MICHAEL $3,899,041 12/20/12 18% 

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 
REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

(707)498-3067

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,217,014 
$0 

01/23/13 
03/10/14 

31% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,729,142 06/06/12 99%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

PO BOX 639 
925B NORTH FRANKLIN 

STREET 

$3,150,959
 $0

07/16/12 
05/20/13 

98%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA, CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $109,689,357 07/26/12 30%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$9,103,254
 $0

08/31/12 
12/02/14 

8%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-84.7/T91.3 IN MENDOCINO COUNTY NEAR LEGGETT FROM SYNERGY PROJECT MANAGEMENT INCKOSTRZEWA, LUCY $2,554,280 03/07/13 0%
01-0B8104 
NH-Q101-(225) 

--() 

CUMMINGS ROAD UNDERCROSSING TO 0.6 

MILE SOUTH OF JITNEY GULCH BRIDGE 

OPEN GRADED BONDED WEARING COURSE 
SAN FRANCISCO CA 94134 

(415)467-3000 
(707)834-1036 

150 EXECUTIVE PARK BLVD ST410 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

04/11/13 
0%

HM1 

01-MEN-162-1.7/0 IN MENDOCINO COUNTY AT 1.0 MILES WYLATTI RESOURCE MANAGEMENT, ITHANGAVELAUTHAM, RAGU $835,000 12/21/12 100%
01-0C8204 NORTH OF OUTLET CREEK BRIDGE #10-233

 DIR'S EMERGENCY F.A. 

REPAIR WASHOUT 
COVELO, CA 95428 

(707)983-8135 

P.O. BOX 575 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$756,096
 $0

02/06/13 
04/12/13 

91%

OVER RUN 
06/19/13 

20.20 

201130 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 97% 
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,436,804 
$0 

01/18/12 
09/20/13 

100% 

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151
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Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS PENHALL COMPANY KOSTRZEWA, LUCY $1,635,965 05/23/13 0%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 
ROGERS MN 55374 

P O BOX 310 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

06/13/13 
0%

(763)428-2244 
(707)834-1036 SUSPENDED 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,389,121 02/28/12 76%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,599,781
 $0

03/22/12 
09/30/13 

85%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40% 
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$500,672 
$0 

05/22/12 
06/24/13 

70% 

TEMPE AZ 85282 
FORTUNA, CA 95540 SUSPENDED 

HM3 WPCP (602)437-1711 
(707)621-0000

Totals: Authorized Final Amt: $289,694,273 Completed to Date: $111,824,304 Work This Month: $0
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07/03/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-147-.5/1.2 IN LASSEN COUNTY NEAR WESTWOOD FROM DIG IT CONSTRUCTION INC COLLINS, RON $898,852 05/17/13 0%
02-4E3404 0.3 MILE NORTH TO 0.5 MILE SOUTH OF 

SPRING CREEK DRIVE. 

ROADWAY REHABILITATION 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY , CA 95971 

$0
 $0

06/10/13 
0%

02-LAS-395-5.4/61.1 IN LASSEN COUNTY AT AND NEAR DOYLE CENTRAL STRIPING SERVICE INC COLLINS, RONALD $352,980 09/13/12 90%
02-4E8204 
ACHS-P395-(238)E 

- -( ) 

FROM 0.6 MILE NORTH OF ROUTE 70 TO 

.02 MILE NORTH OF SUNNYSIDE ROAD. 

INSTALL CENTERLINE RUMBLE STRIP 
RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(530)949-0697 

1031 BUTTE STREET 

REDDING, CA 96001 

$227,717
 $0

02/06/13 
06/21/13 

65%

HB1 WPCP 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,475,754 05/24/13 0%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

06/13/13 
0%

HA23 (530)335-5501 

02-MOD-299-35.7/36.2 IN MODOC COUNTY NEAR ALTURAS FROM 1.2 HAT CREEK CONSTRUCTION AND ESTES, RODDY $969,699 02/12/13 0%
02-3E6904 
HSNH-P299-(174)E 

--() 

MILES TO 0.9 MILES WEST OF CROWDER 

FLAT ROAD. SHOULDER WIDENING. 

SHOULDER WIDENING WITH HMA OVER AB 

MATERIAL INC 

BURNEY CA 96013 

23449 HIGHWAY 89N 
18300 ANTLER SCHOOL 

RD.,BLDG D 

LAKEHEAD, CA 96051 

$0
 $0

03/01/13 
0%

SUSPENDED 

(530)335-5501 
(530)941-4998 

02-MOD-299-40.6/46.7 IN MODOC COUNTY NEAR ALTURAS FROM EAGLE PEAK ROCK & PAVING INC ESTES, RODDY $2,828,820 03/21/13 67%
02-4F1404 ROUTE 395 TO 0.4 MILE EAST OF COUNTY 

ROAD 58 

COLD IN-PLACE RECYCLING WITH HMA 
ALTURAS CA 96101 

(530)233-4568 

P O BOX 879 

(530)941-4998 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,261,555
 $0

04/11/13 
06/27/13 

80%

02-PLU-36-6.5/9.2 IN PLUMAS COUNTY AT CHESTER FROM 0.2 HAT CREEK CONSTRUCTION & GRANADOS, ANTHONY $2,897,206 06/07/12 63% 
02-5E2104 MILE EAST OF ROUTE 89 TO 

AVENUE. 

MELISSA MATERIALS INC 

24339 HIGHWAY 89 N 
13700 HWY 36E 

RED BLUFF, CA 96080 

$2,411,273 
$0 

08/16/12 
07/05/13 

82% 

PAVEMENT OVERLAY 
BURNEY CA 96013 

(530)949-2529

WPCP (530)335-5501 
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Fed Aid 
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

02-PLU-70-.1/35.1 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,540,763 06/20/12 25%
02-3C3004 
ACHS-P070-(102)E 

P- -( ) 

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 
REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$4,187,204
 $0

07/16/12 
05/09/14 

64%

HB1 SWPPP 

02-PLU-70-90.5/96 IN LASSEN AND PLUMAS COUNTIES ON RTE HAT CREEK CONSTRUCTION & COLLINS, RONALD $845,799 04/05/13 0%
02-4E9904 36 FROM RUSSEL AVENUE TO 0.1 MILE 

WEST OF SUSAN RIVER BRIDGEAND ON 

MATERIALS INC 

24339 STATE HWY 89 N 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

04/26/13 
0%

ROUTE 70 FROM 0.7 MILE WES 

HMA THIN BLANKET WITH DIGOUTS 
BURNEY CA 96013 

(530)949-0697 

(530)335-5501 

02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF TRENT, BRANDON $3,412,569 04/11/13 9%
02-3E6504 
BHIM-000C-(357)E 

--() 

VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(530)440-9554 

1031 BUTTE STREET 

REDDING, CA 96001 

$30,750
 $0

05/06/13 
10/09/13 

1%

(602)437-1711 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,949,857 11/23/10 100%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$4,943,008
 $0

12/23/10 
06/26/13 

98%

OVER RUN 

HB4N SWPPP 

02-SHA-5-28.8/39.2 IN SHASTA COUNTY ABOUT 6 MILES NORTH J F SHEA CONSTRUCTION INC BADE, TIM $5,702,408 03/27/12 78%
02-3E8904 
ACIM- 005-(834)8 

--() 

WPCP 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$4,316,653
 $0

04/13/12 
06/30/13 

76%

02-SHA-5-30.6/0 NEAR SHASTA LAKE CITY AT TUNNEL J F SHEA CONSTRUCTION INC BAILEY, JOHN $1,773,821 09/27/11 100% 
02-2C2304 
ACBH-IM00-(583)4 

--() 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,710,893 
$0 

10/18/11 
01/18/13 

95% 

OVER RUN 

HA21 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 
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Comp To date
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Approved
Est Comp
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Message 

02-SHA-5-31.1/0 IN SHASTA COUNTY ABOUT 9 MILES NORTH MDS ENGINEERING & BAILEY, JOHN $324,660 12/17/12 100%
02-2E8704 OF SHASTA LAKE CITY AT ___ O'BRIEN 

SAFETY ROADSIDE REST AREA 

UPGRADE REST AREA 

CONSTRUCTIONINC 

REDDING CA 96003 

14771 WONDERLAND BLVD 

(530)949-2340 

1031 BUTTE STREET 

REDDING, CA 96001 

$323,363
 $0

01/10/13 
05/31/13 

100%

COMPLETED 
06/05/13 

WPCP (530)275-2779 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,752,574 09/25/09 66%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$61,879,786
 $0

10/14/09 
03/27/15 

48%

HA21 SWPPP 

02-SHA-5-44.4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY BADE, TIM $32,548,089 11/29/10 100%

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$31,951,829
 $0

01/12/11 
08/01/13 

96%

02-SHA-5-62.4/62.4 IN SHASTA COUNTY NEAR DUNSMUIR AT ROBERT J FRANK CONSTRUCTION MALLORY, NICOLE $377,555 08/30/12 93%
02-0E4004 
ACIM-E005-(834)9 

--() 

CASTELLA VISTA POINT 

UPGRADE VISTA POINT 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)605-5871 

1031 BUTTE STREET 

REDDING, CA 96001 

$382,966
 $0

11/16/12 
06/18/13 

99%

HB34 WPCP (530)222-1408 

02-SHA-44-.3/1.8 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $590,677 04/07/11 0%

HB4N 

02-328044 
STPE-PO44-(049)E

--() 

WPCP 

INSTALL LANDSCAPING AND IRRIGATION 

SACRAMENTO CA 95835 

(530)344-8169 

2701 DEL PASO ROAD SUITE 130 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$543,363
 $0

06/06/11 
10/16/15 

0%

PLANT EST 

SATIS 

02-SHA-44-21.0/21.4 IN SHASTA COUNTY ABOUT 6 MILES WEST FLAT TOP GRADING INC ALEXANDER, NATHAN $681,000 04/25/13 0% 
02-4E5204 OF SHINGLETOWN FROM 0.2 MILE WEST TO 

0.3 MILE EAST OF BLACK BUTTE ROAD. 

WIDEN ROADWAY FOR LEFT TURN LANE 
MONTAGUE CA 96064 

(530)459-3956 

P O BOX 161 

(530)604-5102

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

05/24/13 
0% 
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02-SHA-299-2.5/4.3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $11,913,439 07/12/11 30%
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$6,427,217
 $0

08/10/11 
11/27/13 

53%

SWPPP 

02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $10,597,723 11/29/12 17%
02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E

--() 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 
OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

(530)225-3193 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,142,684
 $0

01/10/13 
06/03/14 

11%

HB1 SWPPP 

02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,667,211 12/08/11 92%
02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,288,245
 $0

01/04/12 
05/06/13 

86%

SUSPENDED 

HA21 SWPPP 

02-SIS-3-47.7/48.5 IN SISKIYOU COUNTY IN YREKA FROM 0.1 CUSTOM CRUSHING INDUSTRIES INCHINTON, JOHN $743,488 11/30/12 73%
02-0E8404 MILE SOUTH OF JASPER PLACE TO 0.5 

MILE NORTH OF JUNIPER DRIVE. 

ROADWAY WIDENING, DRAINAGE,LIGHTING 
GRENADA CA 96038 

(530)436-0332 

P O BOX 357 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$695,158
 $0

01/16/13 
07/01/13 

92%

SUSPENDED 

HB4N WPCP 

02-SIS-3-48.3/53.1 IN SISKIYOU COUNTY IN AND NEAR YREKA TIMBERWORKS HINTON, JOHN $573,569 05/14/13 0%
02-4F1604 FROM 0.2 MILE NORTH OF JUNIPER DRIVE 

TO 13TH STREET. 

ASPHALT RUBBER CHIP SEAL 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

06/10/13 
0%

02-SIS-5-19.0/25.3 IN SISKIYOU COUNTY IN AND NEAR WEED J F SHEA CONSTRUCTION INC BAILEY, JOHN $18,284,041 11/22/11 75% 
02-3E7504 
IM00-5916-(9E ) 

--() 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$14,620,693 
$0 

12/13/11 
09/03/13 

79% 

SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC HINTON, JOHN $8,568,090 11/08/12 19%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$1,574,239
 $0

12/14/12 
08/04/14 

18%

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $46,193,000 12/22/11 49%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$15,981,788
 $0

01/18/12 
03/18/14 

35%

SWPPP (775)852-7283 

02-SIS-89-24.7/24.8 IN SISKIYOU COUNTY AT MCCLOUD AT ALL PHASE EXCAVATING & BAILEY, JOHN $198,990 10/31/12 100%
02-4E4804 BROADWAY AVENUE. 

INSTALL FLASHING BEACON. 

CONSTRUCTION INC 

13655 TWIN LAKES LN 
1031 BUTTE STREET 

REDDING, CA 96001 

$197,100
 $0

01/30/13 
06/07/13 
06/19/13 

100%

REDDING CA 96003 
(530)949-2340 COMPLETED 

WPCP (530)276-4679 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-68.7/69.1 IN SISKIYOU COUNTY AT HAMBURG FROM TIMBERWORKS CLEMENTS, BRENT $487,416 05/03/13 0%
02-3E0804 2.6 MILES TO 2.1 MILES WEST OF SCOTT 

RIVER BRIDGE. 

SHOULDER WIDENING 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)604-7369 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/31/13 
0%

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION COX, RUSSELL $6,622,328 02/22/13 16% 
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157

1555 E MAIN STREET 

QUINCY, CA 95971 

$258,669 
$0 

03/12/13 
06/30/14 

4% 

WPCP (805)237-1186 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-.5/11.5 IN SISKIYOU COUNTY ON ROUTE 3 FROM NORTHWEST PAVING MALLORY, NICOLE $2,889,674 04/15/13 4%
02-4F1504 
STP-X093-(007)E 

--()

0.1 MILE SOUTH OF KIDDER CREEK BRIDGE 

TO 0.2 MILE NORTH OF REIDEL RANCH RD 

AND ON RTE 97 FROM 0 

HMA OVERLAY & ASPHALT RUBBER SEAL C 

REDDING, CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$254,217
 $0

05/06/13 
08/14/13 

9%

02-SIS-97-2.5/2.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.1 DARREN TAYLOR CONSTRUCTION MALLORY, NICOLE $674,303 12/10/12 40%
02-0E4404 MILE SOUTH OF MAPLE AVENUE TO 0.1 

MILE NORTH OF FIRST AVENUE. 

WIDENING, PAVING AND STRIPING 
ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DR 

(530)605-5871 

1031 BUTTE STREET 

REDDING, CA 96001 

$600,322
 $0

01/10/13 
07/23/13 

89%

HE13 WPCP 

02-TEH-5-5.6/41.7 IN TEHAMA COUNTY AT VARIOUS LOCATIONS ROBERT J FRANK CONSTRUCTION GRANADOS, ANTHONY $917,685 12/19/12 0%
02-0E4504 
ACST-0058-(350)E 

00-58 3-(0E) 

--() 

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

BOWMAN ROAD OVERCROS 

PLACE MULCH AND CONSTRUCT PULLOUTS 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

01/11/13 
10/05/13 

0%

WPCP (530)222-1408 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $32,148,753 12/14/11 71%
02-3E8104 
ACIM-0058-(346)E 

--()

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$26,346,721
 $0

01/04/12 
09/16/13 

78%

SWPPP 

02-TEH-5-41.6/41.9 IN SHASTA AND TEHAMA COUNTIES ON TULLIS INC SHEPARD, SEAN $2,133,575 04/13/12 100%
02-2E7504 
ACHS-0058-(347)E 

00-58 3-(7E) 

--() 

ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILE 

NORTH OF FIRST STREET OVERCROSSING 

AND ON ROUTE 5 FROM BOWM 

WIDEN ONRAMPS AND PAVE MEDIAN 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)605-5865 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,098,965
 $0

06/06/12 
05/22/13 

100%

COMPLETED 
05/24/13 

HB1 SWPPP 

02-TEH-32-22.3/22.8 IN TEHAMA COUNTY ABOUT 35 MILES EAST DIG IT CONSTRUCTION INC JOHNSON, RYAN $1,830,603 05/20/13 0% 
02-2E7304 
HSST-P032-(041)E 

--() 

OF FOREST RANCH FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF DEER CREEK BRIDGE 

08-0072. 

CURVE IMPROVEMENT, SHOULDER WIDEN 

CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

(530)604-5118

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0 
$0 

06/10/13 
0% 

HB1 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-TEH-36-39.7/40.3 IN TEHAMA COUNTY ON ROUTE 5 AT HESS J F SHEA CONSTRUCTION INC GRANADOS, ANTHONY $1,793,023 05/07/13 0%

02-2E6204 $0 06/05/13
ROAD MAINTENANCE STATION AND ON ROUTE P O BOX 494519
 13700 HWY 36E	 0%

HSST-S036-(097)E	 $0


36 FROM FROM BAKER ROAD TO 0.6 MILE RED BLUFF, CA 96080

--() REDDING CA 96049


EAST OF BAKER ROAD. (530)949-1611

(530)246-4292


RECONSTRUCT AND WIDEN ROADWAY, HMA
 
HB1
 

02-TEH-36-91.5/0	 IN TEHAMA COUNTY ABOUT 8 MILES EAST STEELHEAD CONSTRUCTORS INC GRANADOS, ANTHONY $697,777 04/03/13 0%


OF MINERAL AT MILL CREEK BRIDGE P O BOX 997
02-2C2254	 $0 04/22/13
13700 HWY 36E	 0%

BHST-P036-(095)E	 $0


BRIDGE SCOUR & POLYESTER CONC OVRLY RED BLUFF, CA 96080

--() PALO CEDRO CA 96073
 

(530)949-1611

(530)226-6400
 

02-TEH-99-11.6/12.6	 IN TEHAMA COUNTY AT LOS MOLINOS AT KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $2,836,219 05/31/12 100%

02-4C58U4	 $2,796,529 06/21/12
0.1 MILE SOUTH OF PALM STREET AND 1764 SKYWAY
 2707 NOTRE DAME BLVD.	 100%

ACNH-P099-(555)E	 $0 05/15/13


FROM GRANT STREET TO LOS MOLINOS CHICO, CA 95928

P0-99 5-(5E) CHICO CA 95928
 05/31/13


CREEK BRIDGE (530)604-5118 COMPLETED

--()	 (530)891-6555


COLD PLANE AC, PLACE HMA, DRAINAGE
 
SWPPP
 

02-TRI-3-.5/6.6	 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS INC ZDENEK, MICHAEL $1,094,045 03/12/13 0%


FROM DOBBINS GULCH BRIDGE TO 0.3 MILE P O BOX 493416
02-4F1704	 $0 04/04/13
1031 BUTTE STREET	 0%

$0


NORTH OF MORGAN HILL ROAD. REDDING,CA 96001

REDDING CA 96049


HOT MIX ASPHALT OVERLAY (530)356-7818

(530)241-5105
 

02-TRI-3-7.1/8.3	 IN TRINITY COUNTY AT HAYFORK FROM TULLIS INC RINARD, WAYNE $587,750 12/06/12 0%


MAIN STREET TO 0.1 MILE NORTH OF P O BOX 493416
02-4C9604	 $0 12/27/12
1031 BUTTE STREET	 0%

STPE-P003-(032)	 $0


FOREST AVENUE.	 REDDING, CA 96001

--()	 REDDING CA 96049


CONSTRUCT BIKE LANES (530)515-4587 SUSPENDED

(530)241-5105
 

WPCP
 

02-TRI-3-68.5/0	 IN TRINITY COUNTY AT TRINITY RIVER GOLDEN STATE BRIDGE INC O'SULLIVAN, ANDY $4,875,638 02/24/11 57%
 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 2990 BAY VISTA COURT, SUITE D 1625 MOTT ROAD 99%

02-2C9904 $4,822,072 03/15/11
 
BRST-X033-(030)E $0 11/02/13


REPLACE BRIDGE WITH PS CONCRETE
 MT. SHASTA CA 96067
 
X0-33 0-(0E)	 BENICIA, CA 94510
 

(530)235-2657

--() (925)372-8000
 

HA21 SWPPP
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-36-30.4/30.7 IN TRINITY COUNTY ABOUT 12 MILES EAST STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $686,521 04/15/13 0%
02-3E7104 
HSST-S036-(096)E 

--() 

OF FOREST GLEN FROM 1.7 MILES TO 2.1 

MILES EAST OF ROUTE 3 

PLACE HMA AND HORIZONTAL CURVE 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/06/13 
0%

02-TRI-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EAST R BROWN CONSTRUCTION CO INC RINARD, WAYNE $1,281,117 09/08/11 86%
02-2E2004 
HSNH-P299-(166)E 

--() 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 
WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$793,024
 $0

09/28/11 
11/21/12 

61%

SUSPENDED 

HB1 WPCP 

02-TRI-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEWART ENGINEERING INC RINARD, WAYNE $977,199 11/02/12 7%
02-374304 
ACNH-P299-(168)E 

--() 

BIG FRENCH CREEK BRIDGE (NO. 5.8) 

RAIL UPGRADE, WIDEN 
REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$157,783
 $0

12/03/12 
11/08/13 

17%

HA21 WPCP 

02-TRI-299-64.1/72.2 IN SHASTA AND TRINITY COUNTIES AT AND MERCER-FRASER COMPANY RINARD, WAYNE $2,492,812 04/11/12 93%
02-3E9304 NEAD DOUGLAS CITY FROM 0.6 MILE EAST 

OF LEWISTON ROAD TO 0.1 MILE EAST OF 

SHASTA COUNTY LINE 

HMA THIN BLANKET OVERLAY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,270,382
 $0

04/25/12 
06/24/13 

90%

WPCP 

02-VAR--/0 IN LASSEN, PLUMAS, AND TEHAMA SANTA MARGARITA CONSTRUCTION BLINE, JEFF $1,234,568 05/03/13 0%
02-3E6304 COUNTIES AT VARIOUS LOCATION. 

BRIDGE & GUARD RAILING MAINTENANCE 

CORP 

PO BOX 357 
13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

05/24/13 
0%

TEMPLETON CA 93465 
(530)949-2984 

(805)237-1186 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES AT TRUESDELL CORPORATION OF MALLORY, NICOLE $1,848,848 05/10/13 0% 
02-4E5404 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

1310 W 23RD STREET 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0 
$0 

06/04/13 
0% 

TEMPE AZ 85282 
(530)605-5871

(602)437-1711 

Totals: Authorized Final Amt: $363,870,487 Completed to Date: $198,496,167 Work This Month: $0
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

03District 

03-BUT-70-3.3/6.1 

Fed Aid 

HB4N 

Pgm Code 

03-0E9304 

Contract 

NH-P070-(124)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

Description 

WIDEN ROADWAY AND PLACE RUBBERIZED 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

COBORN, AL 

Resident 
Engineer 

(530)534-9046 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$8,376,192

Bid + CCOs

 $7,183,839

Comp To date

 $0

This Month 

03/03/11 

Awarded 

03/24/11 

Approved 

07/03/13 

Est Comp
Accepted 

92%

%Time

 85%

% Work 
Message 

03-BUT-70-9.2/17 

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

IN AND NEAR OROVILLE FROM 0.2 MILE 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)713-7814 

P O BOX 2909 2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,810,454
 $12,250

 $0

12/05/12 
01/10/13 
08/31/13 

10%

 0%

03-BUT-70-28.2/0 

HA21 

03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

WPCP 

IN BUTTE COUNTY NEAR CHEROKEE AT WEST 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

WOOD, JUSTIN 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,357,714
 $22,812

 $0

03/20/13 
04/11/13 
10/03/14 

0%

 0%

SUSPENDED 

03-BUT-99-13.0/20.6 

HM1A 

03-4M5304 
STP-P099-(566)E 

--() 

IN BUTTE COUNTY ABOUT 10 MILES NORTH 

OF GRIDLEY FROM 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 162 TO DRY CREEK 

BRIDGE 

PAVEMENT REHABLITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

COBORN, AL 

(530)713-7863 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,695,178
 $0
 $0

04/29/13 
05/24/13 

0%

 0%

03-BUT-99-28.1/29.6 

HA21 

03-3E6204 
NHBR-P099-(536) 

--() 

NEAR CHICO FROM ESTATES DRIVE TO 0.4 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,473,137
 $0
 $0

04/03/13 
04/22/13 

0%

 0%

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

THOMAS, SHAHNA 

(530)533-4526

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$24,302,770 
$13,949,320 

$0 

07/08/11 
08/05/11 
08/05/14 

40% 

57% 

HB4N SWPPP (916)852-5530 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-44.4/46 IN BUTTE COUNTY NEAR CHICO FROM 0.1 GEORGE REED INC HARGROVE, BEN $685,685 04/23/13 0%
03-3M5804 MILE NORTH OF BROYLES ROAD TO THE 

TEHAMA COUNTY LINE 

AC OVERLAY,RUMBLE STRIPS,COLD PLANE 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

05/16/13 
0%

HM1A 

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,594,203 05/04/12 76%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,462,599
 $0

06/12/12 
06/01/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-5-/34.4 IN COLUSA AND GLENN COUNTIES AT AMERICAN CIVIL CONSTRUCTORS STEINER, BRIAN $1,072,805 03/05/13 14%
03-4M4804 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
2060 THIRD STREET, 

SUITE B 

$170,402
 $0

04/04/13 
10/09/13 

17%

BENICIA CA 94510 
OROVILLE, CA 95965 

HM3 (707)746-8028 
(530)218-3679 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,507,391 11/19/12 30%
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$2,489,075
 $0

12/20/12 
10/01/13 

41%

HA22 WPCP 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $628,520 05/21/12 0% 
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$111,311 
$0 

06/20/12 
08/31/13 

17% 

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 SUSPENDED 

HA22 WPCP (530)676-0825 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 25%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$270,542
 $0

04/02/12 
01/27/14 

24%

VALLEJO CA 94590 
(916)858-8628 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$244,938
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-18.1/19.1 IN EL DORADO COUNTY IN & NEAR SIERRA NEVADA CONSTRUCTION INCOULAD-DAOUD, BRAHIM $706,007 03/05/13 0%

HM1 

03-4M5404 PLACERVILLE ON RTE 50 FR CLAT STR UC 

TO E OF CARSON RD OC & RTE 193 NEAR 

PLACERVILLE FROM SOUTH FORK 

DIGOUTS AND HMA OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$0
 $0

03/25/13 
0%

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,357,423 03/27/12 95%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
LIVERMORE CA 94550 

2551 2ND STREET 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,185,175
 $0

04/25/12 
03/04/13 

69%

(925)605-4500 
(530)957-1110 SUSPENDED 

HM3H WPCP 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,961,522 11/29/10 100%
03-1A6804 
NH-P050-(124)E 

--() 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$10,739,443
 $0

12/16/10 
11/15/12 

90%

SUSPENDED 

HA22 WPCP 

03-ED-50-51.6/53.2 IN EL DORADO COUNTY NEAR KYBURZ AT C W FOX CONSTRUCTION INC NANUGONDA, VEERA $417,647 04/09/13 0% 
03-4M0804 VARIOUS LOCATIONS FROM 0.3 MILE WEST 

OF 36 MILE STONE ROAD TO 0.6 MILE 

WEST OF WRIGHTS LAKE RO 

REHABILITATE CULVERTS 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0 
$0 

05/06/13 
0% 

HM3H 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,498,623
 $0
 $0

03/28/13 
04/18/13 

0%

 0%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94513 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$15,911,407
 $15,016,303

 $0

02/10/11 
03/01/11 
09/05/13 

44%

 91%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$2,990,180
 $909,608

 $0

04/06/12 
04/25/12 
10/16/13 

23%

 31%

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-32-/1.3 

HM1 

03-4M5604 
IN GLENN COUNTY IN AND NEAR ORLAND 

FROM 0.1 MILE WEST OF ROUTE 32/5 

SEPARATION TO 0.3 MILE EAST OF PAPST 

AVENUE AND FROM 0.1 MILE 

REPLACE AC SURFACING 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

STEINER, BRIAN 

(530)218-3679

P O BOX 50760 2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$559,007 
$0 
$0 

04/03/13 
04/22/13 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-162-67.2/84.6 IN GLENN COUNTY NEAR WILLOWS FROM TIMBERWORKS HARGROVE, BEN $1,592,459 05/02/13 0%
03-4M5504 CENTRAL IRRIGATION CANAL BRIDGE TO TO 

NORTH JUNCTION ROUTE 162/45 AND FROM 

SOUTH JUNCTION ROUTE 

APPLIED HOT CHIP SEAL 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

05/31/13 
08/09/13 

0%

HM1 

03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,005,545 12/21/12 4%

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 
ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$2,413,220
 $0

01/23/13 
09/18/13 

31%

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

10/03/11 
0%

SUSPENDED 

03-NEV-20-12.8/15.9 174/20 AND GOLD FLAT POLYESTER WESTERN STRUCTURES JEFF D JOHNSON $923,143 04/26/13 15%
03-3E06A4 OVERLAY 

PLACE POLYESTER CONCRETE, COLD PLANE 
CA 92503 

6005 TYLER STREET, RIVERSIDE 138 NEW MOHAWK, SUITE 

A 

$452,052
 $0

04/26/13 
09/16/13 

49%

NEVADA CITY, CA 95959 

WPCP 
(530)632-6714 

03-NEV-20-36.1/44.5 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC JOHNSON, JEFF D $384,427 04/05/13 0%
03-4M0704 VARIOUS LOCATIONS 

CULVERT REHABILITATION 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

SUITE B 

$0
 $0

05/16/13 
0%

HM2C 

(707)693-0289 
(530)632-6714 

NEVADA CITY, CA 95959 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,680,886 05/08/10 46% 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)218-4832

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$8,985,598 
$0 

06/22/10 
07/26/13 

95% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-49-11.6/11.6 

20.20 

03-3F7304 
IN NEVADA COUNTY, ON ROUTE 49, AT 

POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 

STEWART ENGINEERING, INC. 

REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

JOHNSON, JEFF D. 

(916)825-7697 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$825,000
 $558,503

 $0

12/05/12 
01/16/13 
04/20/13 

93%

 68%

201130 

03-NEV-49-31.3/32.6 

HA42 

03-1F6204 
NEAR NORTH SAN JUAN FROM 1.3 MILES 

SOUTH OF MIDDLE YUBA RIVER BRIDGE 17­

09 TO MIDDLE YUBA RIVER BRIDGE 17-09 

RECONSTRUCT EMBANKMENT AND OVERLAY 

HANSEN BROS ENTERPRISES 

GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$531,032
 $4,924

 $0

04/15/13 
05/16/13 
10/15/13 

0%

 1%

03-NEV-80-2.0/61.6 

HM3 

03-3M6804 

WPCP 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

MONTPLAISIR, JARET 

(530)587-9894 

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,796,379
 $3,516,404

 $0

03/07/11 
03/28/11 
06/27/13 

95%

 95%

03-NEV-80-12.3/13.3 

HB1 

03-3F0304 
HSNH-0804-(198) 

--()

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 MILE WEST OF DONNER PASS ROAD OC 

TO 0.1 MILE EAST OF DONNER PASS OC 

INSTALL CONCRETE MEDIAN BARRIER 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

CROSBY, TIM 

(530)320-6460 

P O BOX 50760 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,276,007
 $0
 $0

04/29/13 
05/24/13 

0%

 0%

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$154,511,218
 $152,043,947

 $0

06/09/08 
07/02/08 
07/12/13 

98%

 98%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,536,922 
$9,910,734 

$0 

05/21/12 
06/19/12 
06/12/14 

43% 

53% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $25,532,731 08/10/09 0%

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,719,901
 $0

09/10/09 
06/17/13 

0%

PLANT EST 

SATIS 

03-PLA-80-4.1/19.5 IN PLACER COUNTY AT VARIOUS LOCATIONS MCGUIRE PACIFIC CONSTRUCTORS DELONG, ERIC $870,367 05/21/13 0%
03-3F2404 REPLACE AND INSTALL NEW SIGNS PO BOX 4072 2520 WARREN DRIVE, $0

 $0
06/10/13 

0%

AUBURN CA 95604 
SUITE A 

HA22 

(530)888-0527 
(916)996-0601 

ROCKLIN, CA 95677 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-34.9/0 IN PLACER COUNTY NEAR COLFAX AT 0.1 DESERT CONCEPTS CONSTRUCTION ZINK, PHIL $934,996 11/02/12 58%
03-2F2604 
ACIM-0804-(197)E 

--() 

MILE WEST OF LONG RAVINE 

UNDERCROSSING 

REPAIR CUT SLOPE 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$192,675
 $0

12/03/12 
07/17/13 

21%

HA42 WPCP (760)200-9007 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $92,989,490 02/22/10 84%

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$83,897,392
 $0

03/16/10 
09/13/13 

89%

03-PLA-89-8.6/12.4 IN PLACER COUNTY AT AND NEAR TAHOE CIMARRON INC DANIELS, AARON $762,291 05/21/13 0% 

HA42 

03-3F4204 CITY FROM JUNCTION RTE 89/28 TO 1.4 

MILES SOUTH OF ALPINE MEADOWS ROAD 

DRAINAGE IMPROVEMENTS 
COPPEROPOLIS CA 95228 

(209)522-1655 

929 O'BYRNES FERRY ROAD 

(530)682-5504

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$0 
$0 

06/10/13 
0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,120,046 07/26/11 92%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$929,335
 $0

08/16/11 
05/03/13 

85%

SUSPENDED 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,791,510 04/10/12 4%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

RENO NV 89570 

(775)852-7283 

PO BOX 70846 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$232,932
 $0

04/27/12 
11/18/14 

1%

SUSPENDED 

03-PLA-174-/2.8 IN PLACER COUNTY IN AND NEAR COLFAX GEORGE REED INC BOKOVA, MARY $694,663 05/09/13 0%
03-4M5704 174/80 SEPARATION TO BEAR RIVER 

BRIDGE____________________________ 

REPLACE AC AND HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$0
 $0

06/04/13 
0%

HM1 

03-SAC-5-22.0/0 IN PLACER, SACRAMENTO, SUTTER, AND INDEPENDENT STRUCTURES INC YEUNG, KIN $423,784 04/29/13 0%
03-4M7704 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHION ATTENUATORS 
REDDING CA 96049 

P O BOX 491655 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$0
 $0

05/31/13 
0%

(530)223-5238 
(916)416-7827 

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY OKPALA, MESHACK $61,451,628 03/24/11 97%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$58,781,922
 $0

04/08/11 
06/26/13 

93%

HA22 SWPPP 

03-SAC-12-.3/6.1 IN SACRAMENTO COUNTY NEAR RIO VISTA TEICHERT CONSTRUCTION SCOTT, JEFF $3,639,751 10/31/12 4% 

HA22 

03-3C9004 
ACNH-P012-(110) 

--() 

WPCP 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

REHABILITATE PAVEMENT OVERLAY 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(916)847-4916

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$65,356 
$0 

12/03/12 
11/06/13 

2% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

03District 

03-SAC-50-.6/17 

Fed Aid 

HB4N 

Pgm Code 

03-1C12U4 

Contract 

NH-P050-(116)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN AND NEAR SACRAMENTO COUNTY AT 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

Description 

WIDEN RAMPS WITH HMA OVER AB 

Type Of Work 

BAY CITIES PAVING & GRADING 

INC 

Contractor 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

LEE, SUSHMA 

Resident 
Engineer 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$3,758,511

Bid + CCOs

 $2,586,970

Comp To date

 $0

This Month 

07/22/11 

Awarded 

08/12/11 

Approved 

12/02/13 

Est Comp
Accepted 

63%

%Time

 68%

% Work 
Message 

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

SAGER, JANET 

(916)263-4912 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,365,464
 $1,302,985

 $0

10/15/09 
11/02/09 
03/18/15 

0%

 0%

PLANT EST 

SATIS 

03-SAC-80-8.1/11.1 

HA21 

03-0F6804 
BHIM-0803-(242) 

--() 

IN AND NEAR SACRAMENTO AT VARIOUS 

LOCATIONS FROM NORTH AVENUE 

OVERCROSSING TO ROUTE 80/244 

SEPARATION 

REHABILITATE THREE BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

GUTIERREZ, BOJANA 

(916)801-3455 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$822,221
 $0
 $0

04/10/13 
05/06/13 

0%

 0%

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$92,632,814
 $41,650,940

 $0

07/29/11 
08/24/11 
08/14/15 

22%

 45%

03-SAC-80-/18 
03-4M5204 

IN AND NEAR SACRAMENTO ON ROUTES 80 , 

99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

ELGHASSEIN, DEAN 

3855 N. FREEWAY 

BLVD.SUITE 120 

$2,208,158
 $0
 $0

05/10/13 
06/04/13 

0%

 0%

HM3H 

TEMPE AZ 85282 

(602)437-1711 
(916)768-3597 

SACRAMENTO, CA 95834 

03-SAC-160-5.9/L7 
03-3M7204 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

TECLE, DANIEL 

(916)919-4252

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,468,388 
$0 
$0 

05/10/13 
06/04/13 

0% 

0% 

HM3 (925)461-1500 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $28,053,589 09/04/12 35%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$8,654,449
 $0

09/04/12 
03/24/15 

32%

HE13 SWPPP (916)334-1221 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $12,746,959 10/16/12 19%
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$6,133,428
 $0

12/20/12 
03/06/14 

48%

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,743,277
 $0

02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $18,658,866 10/01/12 5%

HE11 

03-406604 
HP21-L620-(304)8

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$2,479,639
 $0

11/06/12 
07/18/14 

13%

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100% 

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798 
$0 

09/19/12 
02/08/13 

100% 

201130 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-YOL-80-2.5/2.9 IN YOLO COUNTY IN DAVIS FROM 0.2 VINTAGE PAVING CO INC GHASSEMI, MOHSSEN $1,230,218 10/16/12 28%

03-2F7004 $556,564 11/06/12
MILES WEST TO 0.2 MILES EAST OF MACE P O BOX 461
 3951 PERFORMANCE	 44%


$0 08/29/13

BLVD OC______________________ DRIVE, STE C


WINTERS CA 95694

RECONSTRUCT EMBANKMENT, ELECTRICAL SACRAMENTO, CA 95838


(530)795-0132
 
(916)869-6087


HA23 WPCP
 

03-YOL-505-/13.2	 IN YOLO COUNTY FROM SOLANO COUNTY VINTAGE PAVING COMPANY INC GHASSEMI, MOHSSEN $2,529,465 08/27/12 49%


LINE TO 0.2 MILE SOUTH OF COUNTY ROAD PO BOX 461 3951 PERFORMANCE DR., 96%

03-4M2904 $2,431,288 10/04/12
 

$0 07/19/13

19 OVERCROSSING
 SUITE C
 

WINTERS CA 95694

RUBBERIZED HOT MIX ASPHALT OVERLAY SACRAMENTO, CA 95838


(530)795-0132
 
(916)869-6087


HM1 WPCP
 

03-YUB-70-14.2/15.1	 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $26,457,243 01/13/12 26%
 

STREET TO BUCHANAN STREET AND ON P O BOX 1890
03-0A5804	 $7,906,098 01/31/12
379 COLUSA HWY	 30%

NHX1-1501-(0E )	 $0 09/21/15


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $765,635,618 Completed to Date: $498,292,958 Work This Month: 	 $0
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 71%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$3,071,465
 $367,124

08/21/12 
08/05/13 

47%

130 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $267,316,589 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$241,284,713
 $2,582,264

11/19/09 
05/09/14 

0%

PLANT EST 

SATIS 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $34,960,014 03/29/12 46%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 
BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$20,653,968
 $1,415,346

05/01/12 
08/08/15 

59%

HA4S3 SWPPP 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,565,776 11/14/11 24%

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,505,115
 $43,455

12/02/11 
06/15/13 

92%

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $727,319 12/19/12 29%

HA12 

04-014074 

WPCP 

PLANTING. 

PLANTING AND IRRIGATION SYSTEM 
DAVIS, CA 94617 

(530)400-3943 

PO BOX 35 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$114,515
 $550

02/13/13 
09/06/16 

16%

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 31% 
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,053,780 
$146,100 

10/25/12 
07/11/14 

18% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/06/12 
11/14/14 

0%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,117,303 05/31/12 89%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,905,644
 $571,624

06/27/12 
07/08/13 

68%

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,412,167 02/17/11 87%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$13,156,199
 $0

03/15/11 
07/08/13 

99%

HA22 WPCP 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,659,000 03/13/13 7%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$983,157
 $983,157

04/11/13 
10/27/14 

3%

HA12 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$137,206
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,762,165 03/21/12 58% 
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$13,519,377 
$1,221,607 

04/13/12 
02/13/14 

59% 

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048

LIVERMORE, CA 94551 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-92-4.1/6 LIVINGSTON, VICTORON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY $4,922,160 10/15/12 19%
04-153004 
ACNH-X001-(567)E 

25100 SANTA CLARA 

STREET 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

246 GHILOTTI AVENUE $1,257,925
 $794,455

11/06/12 
03/05/14 

26%

HB4N 

--() 

SWPPP 
(510)385-6909 

HAYWARD, CA 94544STRUCTURE IN OAKLAND. 

INSTALL RAMP METERING, WIDEN RAMPS 

SANTA ROSA CA 95407 

(707)585-1221 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI & WATKIN INC $1,211,986 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 

77 LARKSPUR STREET $0
 $0

06/13/13 
0%

FROM .1 M SOUTH OF TEN 
SAN RAFAEL CA 94901 

REPLACEMENT PLANTING AND IRRIGATION 
(415)453-4675 

HB32 

04-ALA-238-14.5/16.5 HOLLIS, JOHNIN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC $1,473,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

3401 REGATTA 

BOULEVARD 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

3172 SALEM DRIVE $1,244,247
 $3,375

02/15/11 
04/21/15 

0%

HA25 

--() 

SWPPP 
(510)774-5911 

RICHMOND, CA 94804HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)259-7982 
PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 MOGHADAM, SIAVOSHIN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION $38,423,363 06/18/12 20%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 
(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD $8,291,887
 $557,278

07/16/12 
05/29/15 

22%

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $27,823,555 11/16/12 16%
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

1520 FOURTH STREET $3,206,220
 $2,206,331

12/20/12 
08/13/14 

12%

HB5 SWPPP 
(925)606-2048 

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

04-ALA-580-8.3/0 HANSON, JIMIN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE $658,291 09/29/11 0% 
04-172434 3401 REGATTA 

BOULEVARD 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 

$380,811 
$5,920 

11/17/11 
11/25/15 

0% 

SWPPP 
(510)385-6756

RICHMOND, CA 94804UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 95828 

(916)388-0308 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

04District 

04-ALA-580-8.4/14.6 

Fed Aid 

HB5 

Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

DIKE, EDDIE 

Resident 
Engineer 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$53,386,246

Bid + CCOs

 $5,038,633

Comp To date

 $3,624,589

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

05/19/15 

Est Comp
Accepted 

9%

%Time

 9%

% Work 
Message 

04-ALA-580-9.5/31 

HB4N 

04-151134 
ACIM-X001-(568)E 

--() 

SWPPP 

IN ALAMEDA COUNTY, AT VARIOUS 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

GOODFELLOW TOP GRADE 

CONSTRUCTION, LLC JOB #32-067 

JEFF RAMIREZ, PROJECT MANAGER 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

KAMKAR, REZA 

(925)606-2035 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$5,433,768
 $1,195,088
 $761,242

10/24/12 
12/14/12 
09/08/14 

14%

 22%

04-ALA-580-10.7/10.7 

HA23 

04-4S3704 

WPCP 

IN ALAMEDA COUNTY IN LIVERMORE ABOUT 

0.4 MILE WEST OF ROUTE 580 AND FIRST 

STREET OVERCROSSING 

__________________________ _________ 

CONSTRUCT TANGENT PILE WALL 

ANVIL BUILDERS, INC. 

SAN FRANCISCO, CA 94124 

(415)285-5000 

1475 DONNER AVENUE, 2ND FLOOR 

DIKE, EDDIE 

(925)250-5611 

477 NORTH CANYONS 

PRKWY, STE A 

LIVERMORE, CA 94551-9440 

$528,375
 $462,338
 $289,178

11/05/12 
12/03/12 
08/14/13 

46%

 88%

04-ALA-580-14.6/21.6 

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

GREWAL, SATINDER 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$38,551,732
 $4,614,477
 $3,358,732

10/29/12 
12/13/12 
09/05/13 

17%

 12%

04-ALA-580-30.6/30.6 

HM3 

04-2E7404 
IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

BAY LINE CUTTING CORING, INC 

BERKELEY CA 94710 

(510)527-1000 

1635 4TH STREET 

HRISHIKESH KATTI 

(RISHI) 

(510)714-7086 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$713,110
 $0
 $0

03/19/13 
04/11/13 
08/12/13 

0%

 0%

04-ALA-680-1.0/9.9 

20.20.201 

130 

04-4H4104 
IN ALAMEDA COUNTY, ON ROUTES 580, 

680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR C. 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000 
$821,919 
$90,877 

11/26/12 
11/26/12 
06/30/13 

80% 

55% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-3.6/6.5 IN ALAMEDA COUNTY AT VARIOUS ____ R G W CONSTRUCTION, INC. HINH, MINH $4,802,526 11/16/12 100%
04-4G1004 LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 

MALL PARKWAY TO 0.1 MILE NORTH OF 

MISSION BOULEVARD (ROUTE 

WIDEN RAMPS AND CONSTRUCT RAMP 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$4,610,903
 $0

12/14/12 
06/26/13 
06/27/13 

100%

HB4 SWPPP 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,490,521
 $2,077

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,024,122
 $0

05/17/12 
06/30/13 

69%

OVER RUN 

110 

04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $335,000 08/21/12 0%
04-4H0404 ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS, REPAIR DAMAGED ELECT SYS 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$315,433
 $0

08/21/12 
12/21/12 

94%

20.20.201 

DUE TO WIRE THEFT& VANDALISM 

REPAIR DAMAGED ELECTRICAL SYSTEMS 
SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

130 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 51%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$997,494
 $0

01/22/13 
12/31/13 

26%

130 

04-ALA-880-4.5/4.9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION BASHAR, MDABUL $425,630 07/31/12 100% 

HB1 

04-1G2004 
ACHS-IM88-(010)6 

--() 

WPCP 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

AUTO MALL PARKWAY OVERCROS 

RESURFACING WITH HOT MIX ASPHALT 

SAN JOSE CA 95136 

(408)639-0524 

120 GRANITE ROCK WAY 

(510)385-5727

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94536 

$303,544 
$0 

08/31/12 
06/01/13 

100% 

COMPLETED 
06/05/13 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-18.3/20.7 IN ALAMEDA COUNTY AT SAN LORENZO AND RGW CONSTRUCTION INC $1,560,018 04/26/13 0%
04-3E6304 
ACIM-8801-(067)E 

IN SAN LEANDRO FROM A STREET 

UNDERCROSSING TO 0.10 MILE SOUTH OF 

550 GREENVILLE ROAD $0
 $0

05/24/13 
0%

--() 
WASHINGTON AVENUE OVERCROSSI 

LIVERMORE CA 94550 

HM1 
HOT MIX ASPHALT (OPEN GRADED) 

(925)606-2400 

04-ALA-880-18.3/22.8 IN ALAMEDA COUNTY AT SAN LORENZO AND GALLAGHER & BURK INC BRAR, PARAMDEEP $2,361,361 04/29/13 5%
04-3E5904 
ACIM-880 -(068)E 

--() 

IN SAN LEANDRO FROM A STREET 

UNDERCROSSING TO MARINA BOULEVARD 

OVERCROSSING 

HOT MIX ASPHALT OPEN GRADED SURFACE 

DUBLIN, CA 94568 

(925)361-1396 

11555 DUBLIN BLVD 

(925)260-6460 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,010,453
 $1,010,453

06/05/13 
10/30/13 

43%

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,700,493 09/14/12 18%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$7,791,333
 $2,898,351

10/17/12 
05/27/15 

19%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,767,667 11/08/12 16%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,369,042
 $1,799,474

12/03/12 
07/31/15 

16%

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,473,937 08/20/09 100%

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

REKER 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

(408)591-5122 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$60,971,415
 $451,383

09/15/09 
02/13/13 

97%

OVER RUN 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $14,207,363 12/02/11 66% 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--() 

WPCP 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

(510)670-4918

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$8,838,735 
$887,004 

01/04/12 
03/04/14 

62% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $97,565,075 03/25/09 100%

04-1706U4 $69,877,197 04/20/09
ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD
 3410 MANDELA PKWY 72%

ACBR-0880-(059)E $725,653 05/22/14


AVENUE OVERCROSSING TO OAK MADISON
 OAKLAND CA 94608
 
08-8010-(9EA)C OAKLAND CA 94607


STREET UNDERCROSSING (510)450-3993

0880-1059-()
 

REPLACE BRIDGE
 
HA21 SWPPP
 

HB4N
 

04-CC-4-.1/100 IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC. MOHAMMAD (MAZIAR) $865,000 08/21/12 100%

04-3E6904 $278,981 08/21/12
ON VARIOUS ROUTES AND LOCATIONS, TO 1980 DAVIS STREET RAHMANI
 32%


$0 03/22/13

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE
 3401 REGATTA
 

SAN LEANDRO, CA 94577

TO WIRE THEFT & VAN
 BOULEVARD OVER RUN


(510)430-9505

REPAIR DAMAGED ELECTRICAL SYSTEMS RICHMOND, CA 94804


20.20.201
 
(510)867-6136


130
 

04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $5,010,555 03/14/13 5%

04-0A7904 $76,065 04/11/13
AT VARIOUS LOCATIONS INTERCHANGEINC 2727 SYSTRON DRIVE, 2%

HSTP-G000-(353) $74,865 04/19/13


UPGRADE BARRIERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD SUITE 150
 
--()
 

CONCORD, CA 94518

FAIRVIEW, OR 97024
 

(925)602-9021

HA4 WPCP (503)661-5093
 

04-CC-4-16.8/20.3 IN CONTRA COSTA COUNTY IN PITTSBURG FBD VANGUARD CONSTRUCTION INC $363,000 04/30/13 0%

04-3E2004 $0 05/24/13
FROM 0.3 MILE WEST OF WILLOW PASS 651 ENTERPRISE CT
 0%


$0

ROAD UNDERCROSSING TO 0.2 MILE EAST
 

LIVERMORE CA 94550

OF BAILEY ROAD UNDERCROS
 

(925)245-1300

PCCP REPLACEMENT
 

HM1
 

04-CC-4-20.1/45.6 IN CONTRA COSTA COUNTY AT VARIOUS PACIFIC STATES ENVIRONMENTAL SEALEY, HERMAN $1,454,369 08/30/12 45%

04-2E2304 $1,001,548 10/04/12
LOCATIONS CONTRACTORS, INC. 2727 SYSTRON DRIVE, 62%

ACBR-X013-(024)N $142,344 09/17/13


REPLACE APPROACH SLABS AND JOINT 11555 DUBLIN BLVD
 SUITE 150
 
- -()


CONCORD, CA 94518

DUBLIN, CA 94568
 

(925)602-9016

WPCP (925)803-4333
 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $71,196,863 04/15/10 73%
 
04-228594 $62,672,353 05/06/10
AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT 87%

HPLU-6204-(087)N  $1,705,881 07/18/14


LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET
 ANTIOCH CA 94509
 
62-04 0-(7NN)C
 

WEST OF SOMERSVILLE ROA (510)377-4171

6204- 088-() BERKELEY CA 94710


WIDEN HIGHWAY AND BRIDGE
 
HB4C SWPPP
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $38,822,935 12/23/10 86%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$34,372,536
 $535,422

01/19/11 
09/18/13 

87%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,845,013 10/11/11 40%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$19,098,960
 $1,290,904

11/03/11 
12/31/15 

43%

SUSPENDED 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,124,044 05/25/12 29%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$15,981,529
 $1,301,749

07/03/12 
07/31/15 

30%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

1324 E LAWSON LN $0
 $0

12/14/12 
0%

PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY SEALEY, HERMAN $828,012 11/16/12 7%

HB1 

04-1G5504 
HSNH-P004-(145)N 

- -() 

WPCP 

RTE 4 FR PORT CHICAGO HWY UC TO 0.1 

MILE W. OF WILLOW PASS RD UC AND ON 

RTE 80 FR 0.3 MILE W. 

INSTALL MBGR AND HMA SURFACING 

WILSONVILLE OR 97070 

(503)682-2258 

P O BOX 347 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,623
 $3,623

02/13/13 
09/10/13 

0%

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $15,841,676 02/22/13 33% 
04-1A3204 
BHIM- 580-(052)2 

--() 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO, CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(510)224-6667

3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$3,605,765 
$1,899,678 

03/14/13 
12/11/13 

23% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,166,676 12/05/12 13%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$882,603
 $281,066

02/13/13 
07/28/15 

21%

HA14 WPCP 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 34%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$770,202
 $0

01/22/13 
12/13/13 

16%

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,434,585 12/24/12 34%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$6,020,899
 $2,281,480

01/25/13 
12/27/13 

28%

04-CC-680-12.7/17.5 IN CONTRA COSTA COUNTY IN WALNUT BAY CITIES PAVING & GRADING SEALEY, HERMAN $2,612,299 05/06/13 0%
04-3E4304 
ACIM- 680-(070)E 

--() 

CREEK AND PLEASANT HILL FROM RUDGEAR 

ROAD UNDERCROSSING TO 0.2 MILE SOUTH 

OF MONUMENT BOULEVARD 

COLD PLANE ASPHALT PAVEMENT & HMA 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

06/05/13 
11/12/13 

0%

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0% 

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$943,505 
$2,700 

01/26/10 
07/11/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-4S5304 1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 2285 MORELLO AVENUE $0
 $0

11/06/12 
0%

PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. RUSSELL, STEVE $262,345 11/02/12 18%

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$217,461
 $11,159

12/03/12 
09/27/13 

83%

04-MRN-12-15.6/15.6 IN SONAMO, NAPA AND MARIN COUNTIES AT O'DONNELL CONSTRUCTION, INC NGUYEN, NGHIA T. $555,474 02/20/13 95%

HM3 

04-2E6904 VARIOUS LOCATIONS 

TREAT BRIDGE & REPLACE JOINT SEAL 
SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(707)566-3952 

4030 OCCIDENTAL ROAD 

UNIT "A" 

SANTA ROSA, CA 95401 

$529,020
 $41,606

03/12/13 
07/05/13 

92%

04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,770,665 11/08/12 5%
04-2640G4 CREEK BRIDGE TO FRANKLIN 

OVERHEAD 

AVENUE JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BOULEVARD 

$246,975
 $246,975

12/20/12 
10/02/13 

9%

HE13 SWPPP 

WIDEN BRIDGE AND HMA ROADWAY 
SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-7079 

SAN RAFAEL, CA 94901 SUSPENDED 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,574,871 11/01/12 50%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$4,215,041
 $726,881

12/20/12 
09/11/13 

34%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,371,514 09/14/12 9% 

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$4,940,764 
$2,848,806 

10/17/12 
05/08/15 

21% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

04District 

04-MRN-101-/8.5 

Fed Aid 

HA22 

Pgm Code 

04-0C7404 

Contract 

ACNH-Q101-(211)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN MARIN COUNTY IN & NEAR SAUSALITO 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

Description 

ASPHALT CONCRETE SURFACING 

Type Of Work 

GHILOTTI BROTHERS, INC. 

Contractor 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL, STEVE 

Resident 
Engineer 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$22,588,767

Bid + CCOs

 $20,189,926

Comp To date

 $274,960

This Month 

02/03/12 

Awarded 

02/29/12 

Approved 

07/20/13 

Est Comp
Accepted 

95%

%Time

 100%

% Work 
Message 

04-NAP-12-.2/3.2 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

TROY SIMNING GHILOTTI 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

CHANGIZI, DAVE 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$21,775,720
 $13,711,997

 $515,393

01/26/12 
02/17/12 
07/20/13 

60%

 60%

04-NAP-12-2.8/3.3 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

IN NAPA AND SOLANO COUNTIES, FROM 0.5 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

GHILOTTI CONSTRUCTION, INC. 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

MOUSSA, ELIAS 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$38,353,615
 $22,529,106
 $1,870,172

01/11/12 
02/03/12 
04/25/14 

53%

 58%

04-NAP-29-1.0/9.9 

20.20.201 

04-4H6904 
IN MARIN, NAPA, SOLANO AND SONOMA 

COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

ST. FRANCIS ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

CARTY, RODOLFO 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,910,000
 $39,557

 $0

01/14/13 
01/14/13 
10/01/13 

22%

 1%

130 

04-NAP-29-6.6/16.5 
04-1E40A4 

WPCP 

CONSTRUCTION ON STATE HIGHWAY IN NAPA 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LEGG, INC. 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

TENOSO, PRINCIPE 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$900,779
 $778,985

 $0

04/30/12 
05/11/12 
11/27/12 

100%

 89%

04-NAP-29-40.9/41.4 

HA1 

04-4S0204 
STP-P029-( ) 

--() 

WPCP 

IN NAPA COUNTY NEAR CALISTOGA FROM 

1.4 MILES TO 1.9 MILES NORTH OF 

TUBBS LANE 

RECONSTRUCT SLOPE AND REPLACE 

GORDON N BALL, INC. 

ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

PATENIA, DANILO 

(707)863-5144

324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$2,418,434 
$855,892 
$457,959 

12/27/12 
01/25/13 
10/04/13 

23% 

35% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$201,528
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $995,130 02/06/13 4%

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$422,719
 $422,719

03/12/13 
10/15/13 

42%

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

BENICIA, CA 94510 

(925)372-8000 
(408)254-5847 

2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,550,769
 $0

02/13/12 
05/30/13 

92%

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 40%

20.20.201 

04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$811,792
 $513,911

01/22/13 
08/28/13 

24%

130 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $14,310,103 03/30/11 1%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,158,807
 $0

04/25/11 
06/30/13 

98%

SUSPENDED 

HB1 SWPPP 

04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $619,505 11/16/12 51% 
04-0G1304 
ACHS-P082-(022)E 

P P0-82 0-(2E) 

--() 

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 

AVENUE INTERSECTION 

INSTALL NEW SIGNALS & UPGRADE RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1324 E. LAWSON LANE 

(408)254-5860

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$531,634 
$0 

12/14/12 
06/21/13 

90% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-82-/14.3 IN SANTA CLARA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS $1,524,134 05/20/13 0%
04-2E7104 LOCATIONS 

METHACRYLATE BRIDGE DECKS,REPLACE 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

06/13/13 
0%

BENICIA CA 94510 

HM (707)746-8028 

04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,470,000 11/26/12 100%

20.20.201 

04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 

680, AND 880 AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECTSYSTEMS 

REPAIR DAMAGED ELECT SYSTEMS 

LIVERMORE, CA 94551 

(925)454-1521 

5933 NORTHFRONT ROAD 

(510)385-7053 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,104,359
 $0

11/26/12 
06/30/13 

78%

OVER RUN 

230 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $5,846,028 08/28/12 21%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,083,233
 $311,806

10/04/12 
03/23/15 

53%

HB4N SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$320,188
 $0

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,642,317 11/17/11 37%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$24,720,801
 $1,454,044

12/13/11 
01/22/15 

65%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $696,401 12/14/11 34% 
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$572,080 
$13,315 

01/18/12 
11/03/15 

82% 

SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $7,894,557 03/22/13 2%

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 
WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$142,750
 $142,750

04/18/13 
03/06/14 

2%

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $10,887,804 11/26/12 29%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,971,494
 $1,324,877

12/27/12 
12/06/13 

36%

HB4N SWPPP (925)687-6666 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,295,840 12/14/11 42%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

INC 

5029 FORNI DRIVE 
2210 O'TOOLE AVENUE, 

SUITE 150 

$29,675,157
 $1,487,696

01/05/12 
06/30/14 

91%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF ABELA, FERNANDO $487,487 03/19/13 31%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT 

VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$238,770
 $226,870

04/18/13 
09/12/13 

49%

TREAT BRIDGE DECK WITH METHACRYLATE 
TEMPE AZ 85282 

(650)573-3831 

HM3 (602)437-1711 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$2,979,151
 $540,137

05/14/12 
12/23/12 

86%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,748,335 11/29/10 0% 

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,671,894 
$9,613 

12/14/10 
02/01/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

04District 

04-SF-80-5.4/0 

Fed Aid 

HA21 

Pgm Code 

04-040824 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

Description 

REPLACE SUSTATION ELECTRICAL GEAR 

Type Of Work 

HARRIS ELECTRIC 

Contractor 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500

Bid + CCOs

 $661,000

Comp To date

 $0

This Month 

08/10/11 

Awarded 

09/14/11 

Approved 

08/14/13 

Est Comp
Accepted 

100%

%Time

 94%

% Work 
Message 

04-SF-80-6.8/0 
04-3G4474 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, AT SAN FRANCISCO-OAKLAND 

BAY BRIDGE, PIER W6, WEST SPAN. 

RECONSTRUCT DAMAGED BRIDGE FENDE 

RECONSTRUCT DAMAGED BRIDGE FENDER 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC. 

PLEASANTON, CA 94566 

(510)231-7119 

20 HAPPY VALLEY ROAD 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,985,000
 $1,597,842

 $0

01/11/13 
01/11/13 
06/30/13 

49%

 54%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$225,973,372
 $199,597,656

 $8,264,944

02/04/10 
02/23/10 
12/30/13 

86%

 88%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,928,086,947
 $1,813,352,671

 $8,339,956

04/18/06 
05/03/06 
08/24/13 

86%

 94%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 
04-0120T4 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$87,471,656
 $9,861,087
 $996,200

11/27/12 
01/10/13 
03/29/16 

10%

 11%

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 

20.20.201 

04-4H6804 
IN SAN FRANCISCO AND SAN MATEO 

COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

SIEMENS INDUSTRY, INC. 

NOVATO, CA 94949 

(415)475-6121 

DUAN, FRANK 

(510)231-7139

371 BEL MARIN KEYS BLVD, #200 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,935,000 
$308,037 
$61,411 

01/23/13 
01/23/13 
08/04/13 

61% 

10% 

130 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-4.1/4.1 
04-4G1604 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

RECONSTRUCT BRIDGE RAILING AND DECK 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

20 HAPPY VALLEY ROAD 

KOOS, CHARLES 

603 MASON STREET 

SAN FRANCISCO, CA 94129 

$275,166
 $0
 $0

11/16/12 
12/20/12 
10/31/13 

0%

 0%

PLEASANTON CA 94566 
(415)923-4242 

WPCP (925)461-1500 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,631,107
 $5,528,410
 $173,713

10/11/10 
10/26/10 
10/31/13 

86%

 96%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$112,929,594
 $112,072,192

 $0

03/23/10 
04/08/10 
06/24/13 
06/25/13 

100%

 100%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $421,291

 $1,350

06/23/11 
07/15/11 
12/31/14 

58%

 95%

04-SM-1-16.8/17.1 

20.20.201 

130 

04-4H6204 
IN SAN MATEO COUNTY, NEAR SAN 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 

REDWOOD ENGINEERING 

CONSTRUCTION, INC. 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

BOOSHEHRI, FRED 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$935,000
 $453,595

 $0

02/19/13 
02/19/13 
07/31/13 

43%

 49%

04-SM-1-28.2/0 

HB1 

04-0G1704 
HSST-P001-(572) 

--() 

WPCP 

IN SAN MATEO COUNTY IN HALF MOON BAY 

AT POPLAR STREET 

INSTALL SIGNAL AND LIGHTING 

COLUMBIA ELECTRIC INC 

SAN LEANDRO CA 94577 

(510)430-9505 

1980 DAVIS STREET 

$267,577 
$0 
$0 

11/02/12 
12/13/12 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-34.8/37.9 IN SAN MATEO COUNTY AT AND NEAR O'GRADY PAVING, INC. BOOSHEHRI, FRED $1,146,352 04/18/12 78%
04-1E2404 MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,138,980
 $7,200

07/23/12 
06/30/13 

98%

HM1 WPCP 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $420,258,160 12/13/06 65%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
OMAHA, NE 68131 

(402)346-8535 
(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$411,844,281
 $586,042

01/03/07 
06/28/13 

99%

HE14 SWPPP 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,163,087 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$848,486
 $6,608

03/20/09 
03/05/15 

0%

PLANT EST 

SATIS 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $171,662 04/20/11 96%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

REPLACE CULVERT 
HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$152,201
 $3,953

05/17/11 
06/30/13 

87%

HM2 WPCP 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $491,553 10/29/12 0%
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC. 

P O BOX 12368 
603 MASON STREET 

SAN FRANCISCO, CA 94129 

$0
 $0

12/03/12 
10/15/13 

0%

OAKLAND CA 94604 
(415)923-4242 

HA1 WPCP (510)636-2100 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,881,137 04/25/12 69% 
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$4,215,678 
$583,658 

06/01/12 
10/18/13 

75% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $2,088,627 06/28/12 100%
04-2E5404 
ACST-P082-(021)E 

P0-82 0-(1E) 

--() 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$1,907,201
 $0

07/20/12 
05/14/13 

100%

COMPLETED 
05/30/13 

WPCP 

04-SM-84-8.3/17 IN SAN MATEO COUNTY AT LA HONDA, SKY WINDSOR FUEL COMPANY $2,052,043 05/30/13 0%
04-3E3004 
STP-S084-(41E) 

LONDA AND IN AND NEAR WOODSIDE FROM 

PESCADERO ROAD TO 1.0 MILE NORTH OF 

1150 WILLOW PASS ROAD $0
 $0

06/27/13 
0%

--()
FRIARS LANE 

PITTSBURG, CA 94565 

RESURFACING 
(925)427-5266 

HM 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,380,942 04/25/12 44%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,320,107
 $2,225

06/06/12 
04/30/14 

95%

HA23 WPCP 

04-SM-84-25.8/27.6 IN SAN MATEO COUNTY_AT VARIOUS __ PETERSON-CHASE GENERAL $980,063 04/03/13 0%
04-2E7504 LOCATIONS_(11 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

04/26/13 
0%

IRVINE CA 92614 

HM3 (949)252-0441 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $62,197,641 08/06/10 100%
04-1A5224 
NH- -( 

--() 

)
MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

INC 

OAKLAND, CA 94621 

8201 EDGEWATER DRIVE #202 

$61,361,331
 $0

08/26/10 
05/15/13 

100%

OVER RUN 
05/21/13 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97% 

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623 
$0 

03/02/10 
10/18/12 

89% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,744,391 06/01/11 100%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,818,211
 $0

06/29/11 
06/25/13 
06/25/13 

100%

HB4C SWPPP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 69%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$78,266
 $2,326

12/13/11 
02/07/14 

69%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(408)254-5701 

HB4N WPCP (916)388-0308 

04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY INORI, DOUGLAS $1,072,115 03/21/13 24%
04-2E7004 MILBRAE AVENUE OVERCROSSING 

CLEAN & PAINT STL GIRDERS-SPOT PREP 
FAIRFIELD, CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$315,133
 $315,133

04/11/13 
12/16/13 

29%

04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,627,802 05/21/12 100%
04-235644 
HPLU-L620-(409)6 

--() 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,272,376
 $1,206

06/19/12 
11/09/13 

96%

HB4N SWPPP 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11 100%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,129,920
 $221,592

02/17/12 
08/30/13 

96%

OVER RUN 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC WASSEF, WAGDY $5,061,779 01/28/13 0% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(408)254-5866

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0 
$0 

02/21/13 
05/30/14 

0% 

WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

04District 

04-SM-280-9.6/10.8 

Fed Aid 
Pgm Code 

04-4G4104 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY ON ROUTE 280 NEAR 

BELMONT FROM 0.2 MILE NORTH OF RANCHO 

PULGAS UNDERCROSSING TO ROUTE 280/92 

SEPARATION 

Description 

RESURFACE ASPHALT CONCRETE PAVEMENT 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

Resident 
Engineer 

$881,484

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/17/13 

Awarded 

06/10/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-280-/0 

HB1 

04-4A3204 
HSNG-X081-(026) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 101 AND 280 

INSTALL MBGR AND VEGETATION CONTROL 

CORAL CONSTRUCTION COMPANY 

SHERWOOD, OR 97140 

(503)682-2252 

10780 SW CLUTTER ROAD 

ABELA, FERNANDO 

(650)577-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,583,350
 $713,431
 $261,461

03/12/13 
04/04/13 
09/16/13 

40%

 20%

04-SOL-12-1.8/2.8 

HM 

04-2E7204 
IN SOLANO COUNTY ON ROUTES 12,505, 

780 AND CONTRA COSTA COUNTY_ON ROUTES 

4 AND 680 AT VARIOUS LOCATIONS(12 

BRIGES) 

METHACRYLATE BRIDGE DECKS,REPLACE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

REZAEI, ASGHAR 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$458,458
 $455,768
 $411,772

02/14/13 
03/12/13 
08/08/13 

50%

 95%

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( ) 

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232
 $923,355

 $3,876

01/14/10 
02/02/10 
01/16/14 

85%

 95%

04-SOL-80-.9/45 

HB1 

04-4A2504 
IMG-080 -(363) 

--() 

WPCP 

IN SOLANO COUNTY FROM 0.2 MILE SOUTH 

OF ROUTE 80/29 SEPARATION TO 1.1 MILE 

NORTH OF SOUTH DAVIS OVERHEAD 

INSTALL METAL BEAM GUARDRAIL 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

AQUINO, NOEL 

(707)580-4429 

324 CMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$2,975,457
 $2,335,632
 $794,554

01/09/13 
01/25/13 
08/07/13 

71%

 79%

04-SOL-80-1.0/9.9 

20.20.201 

04-4H7404 
IN SOLANO, SONOMA, SAN FRANCISCO, 

MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000 
$0 
$0 

01/29/13 
01/29/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 

04-SOL-80-14.3/14.4 

Fed Aid 

HA42 

Pgm Code 

04-0A5354 

Contract 

ACNH-X095-(023)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

Description 

CONSTRUCT BR & RW, RECONSTRUCT 

Type Of Work 

OC JONES & SONS, INC. 

Contractor 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

Resident 
Engineer 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$46,837,527

Bid + CCOs

 $42,026,491

Comp To date

 $345,006

This Month 

01/25/12 

Awarded 

02/13/12 

Approved 

07/10/14 

Est Comp
Accepted 

36%

%Time

 89%

% Work 
Message 

04-SOL-80-24.8/25.2 

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

IN SOLANO COUNTY IN AND NEAR 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

GHILOTTI BROTHERS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$1,366,476
 $0
 $0

05/21/13 
06/10/13 

0%

 0%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$38,542,992
 $5,480,559
 $2,793,503

10/26/12 
12/03/12 
01/31/14 

22%

 14%

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$12,867,199
 $2,976,864
 $886,741

08/31/12 
10/04/12 
01/24/14 

17%

 23%

04-SOL-84-.1/3 

HM 

04-3E2804 
IN SOLANO COUNTY IN AND NEAR RIO 

VISTA FROM ROUTE 12 TO 0.4 MILE 

NORTH OF CACHE SLOUGH FERRY 

BONDED WEARING COURSE (GAP GRADED) 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$883,792
 $0
 $0

04/11/13 
04/26/13 

0%

 0%

04-SON-1-31.9/31.9 

20.20.201 

04-4H6004 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

TEAM GHILOTTI, INC. 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

HISLOP, SCOTT 

(707)249-4732

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$4,635,000 
$0 
$0 

01/22/13 
01/23/13 
08/28/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 40%

20.20.201 

04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$385,367
 $0

12/20/12 
06/15/13 

79%

130 

04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES E T I C INC $254,319 10/15/12 0%
04-4S9604 NORTH OF ROUTE 116 NEAR FORT ROSS 

ROAD 

2285 MORELLO AVENUE $0
 $0

12/03/12 
0%

REPLACE CULVERT AND ROCK SLOPE 
PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 9%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$83,910
 $0

01/11/13 
04/07/14 

9%

HB1 WPCP 

04-SON-12-38.9/41.2 IN SONOMA COUNTY FROM 0.2 MILE SOUTH WINDSOR FUEL CO STREATER, HAL $698,242 05/20/13 0%
04-3E6104 OF NAPA ROAD TO 0.1 MILE NORTH OF 

JUNCTION ROUTE 121 

RESURFACING 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(707)769-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$0
 $0

06/13/13 
09/16/13 

0%

HM1 

04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,696,208 10/06/11 0%

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

INSTALL TRAFFIC SIGNAL 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,467,549
 $2,440

10/25/11 
12/12/13 

0%

PLANT EST 

SATIS 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $67,019,436 11/02/12 5% 
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

MYERS,INC, JV 

525 JACOBY STREET 
1009 CLEGG COURT, STE 

G 

$6,582,987 
$5,055,325 

01/11/13 
08/03/15 

10% 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

PETALUMA, CA 94952 

HE11 SWPPP (415)454-7011 
(707)769-5695
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 

04-SON-101-3.4/4.1 

Fed Aid 

HB4C 

Pgm Code 

04-2640K4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

Description 

WIDEN ROUTE 101, RECONSTRUCT HWY 

Type Of Work 

GHILOTTI BROS, INC / CC 

MYERS,INC JV 

Contractor 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

DUNCAN, RICHARD 

Resident 
Engineer 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$21,287,704

Bid + CCOs

 $3,040,575

Comp To date

 $1,207,095

This Month 

11/02/12 

Awarded 

01/10/13 

Approved 

09/08/14 

Est Comp
Accepted 

14%

%Time

 14%

% Work 
Message 

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,415,144
 $6,456,346

 $3,076

11/01/11 
11/17/11 
09/17/14 

53%

 76%

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$19,839,978
 $546,381
 $306,758

02/12/13 
03/12/13 
02/15/15 

8%

 3%

04-SON-101-7.1/8.9 

HB5 

04-0A1844 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

MONEMZADEH, FAROKH 

(707)769-5695 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$11,666,426
 $11,496,059

 $0

05/19/11 
06/07/11 
08/30/13 

95%

 95%

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$43,196,160
 $44,040,323

 $0

03/03/09 
03/20/09 
06/30/13 

95%

 100%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/29.3 

HB1 

04-3A23U4 

SWPPP 

ON ROUTE 101, BETWEEN AIRPORT BLVD 

INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

RECONSTRUCT THE EXISTING AIRPORT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

VALEH, SYD 

(707)576-2310

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$28,938,337 
$2,554,379 
$646,415 

12/03/12 
12/27/12 
02/13/14 

8% 

9% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION INC VALEH, SYD $626,606 12/14/12 24%
04-1G2404 
HSST-P116-(045) 

--() 

MILE EAST OF STONY POINT ROAD TO 0.2 

MILE WEST OF ALDER AVENUE 

LEFT TURN CHANNELIZATION 
SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)573-2310 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$507,036
 $395,753

01/10/13 
07/24/13 

81%

HB1 WPCP 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 9%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$217,334
 $202,704

11/06/12 
11/07/18 

13%

HB1 SWPPP (707)585-1221 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE WINDSOR FUEL CO STREATER, HAL $433,607 05/03/13 0%
04-3E3204 FROM ROUTE 37 TO SONOMA CREEK BRIDGE 

COLD PLANE ASPHALT AND HMA 
PITTSBURG CA 94565 

PO BOX 1029 1009 CLEGG COURT 

PETALUMA, CA 94954 

$0
 $0

05/31/13 
08/26/13 

0%

(925)427-5266 
(707)769-5693 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 90%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$304,763
 $3,468

04/22/10 
09/05/14 

85%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 21%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$131,061
 $0

03/22/12 
08/01/17 

60%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$136,711 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,589,507,665 Completed to Date: $3,582,915,750 Work This Month: $82,653,648



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 53 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 92%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$347,936
 $507

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 90%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$310,557
 $558

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 59%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$524,337
 $0

03/30/10 
04/30/13 

35%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$984,982
 $0

02/01/12 
08/23/13 

66%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,262,831 10/01/09 91%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$30,093,053
 $765,159

10/15/09 
10/02/13 

93%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88% 
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,378,740 
$47,088 

06/15/11 
07/25/13 

99% 

SUSPENDED 

20.20 
RECONST LN 

201130 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 60%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$205,001
 $0

01/25/10 
05/31/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,977,437 07/26/12 38%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$8,832,112
 $1,358,645

08/23/12 
06/15/14 

80%

SUSPENDED 

HA23 WPCP 

05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC $623,623 04/09/13 0%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM 

0.2 MILE SOUTH OF SOUTH JUNCTION 68 

P O BOX 5697 $0
 $0

05/06/13 
0%

TO 0.6 MILE SOUTH OF NORTH J 
CONCORD CA 94524 

COLD PLANE & HMA OVERLAY RAMPS 
(925)957-9200 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,378,154 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$14,012,183
 $25,020

10/28/09 
09/23/14 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 41%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$387,008
 $0

06/20/12 
03/27/13 

53%

(559)268-9886 
(831)427-4706 

WPCP 

05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF TYLER LAVERING $465,465 02/20/13 19% 
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$12,500 
$12,500 

03/14/13 
09/24/13 

3% 

TEMPE AZ 85282 
(831)375-1621

HA21 (602)437-1711 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

05District 

05-MON-101-39.0/39.7 

Fed Aid 
Pgm Code 

05-1C5404 

Contract 
Location 

Storm Water 
Plan 

IN MONTEREY COUNTY IN AND NEAR KING 

CITY FROM 0.7 MILE SOUTH OF FIRST 

STREET O.C. TO FIRST STREET O.C. AND 

AT JOLON ROAD U.C. 

Description 

CONCRETE SLAB REPLACEMENT 

Type Of Work 

FBD VANGUARD CONSTRUCTION INC 

Contractor 

LIVERMORE, CA 94550 

(925)245-1300 

FARSHAD KESHAVARZI 

Resident 
Engineer 

(831)375-1621 

651 ENTERPRISE CT 1529 SALINAS HWY 

MONTEREY, CA 93940 

$454,429

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/23/13 

Awarded 

05/24/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-MON-101-61.0/64.6 

HB1 

05-0Q5704 
HSNH- Q10-(224) 

--() 

ON HIGHWAY 101 IN SOLEDAD AND 

GONZALES BETWEEN THE SALINAS RIVER 

BRIDGE (NO 44-02) AND SOUTH GONZALES 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$6,362,515
 $0
 $0

04/05/13 
05/06/13 

0%

 0%

05-MON-101-66.4/66.4 

20.20.201 

05-1C6404 
SOLEDAD PRISON OVERCROSSING BRIDGE 

#44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 

AMERICAN CIVIL CONSTRUCTORS 

WEST, INC 

BENICIA, CA 94510 

3701 MALLARD DR 

LAVERING, TYLER 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$585,000
 $276,154

 $0

01/31/13 
01/31/13 
04/05/13 

100%

 100%

130 

05-MON-101-85.0/85.8 
05-349514 

WPCP 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

BORTOLUSSI & WATKIN INC 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

JENNIFER WILSON 

(805)471-2103 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$501,084
 $405,560

 $1,218

02/28/12 
03/22/12 
10/14/15 

0%

 0%

PLANT EST 

SATIS 

05-MON-101-91.2/100.4 

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

IN MONTEREY COUNTY IN AND NEAR 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

GCC/MCM A JV 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MUTUTWA, PETER 

(805)471-2108 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$78,542,397
 $60,812,219
 $1,548,101

01/25/11 
02/24/11 
07/30/14 

62%

 77%

HE14 

05-MON-101-100.0/101.3 

HE11 

05-315804 
NH-P101-( ) 

--() 

SWPPP 

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

CONSTRUCT INTERCHANGE 

GCC/MCM, A JV 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

JENNIFER WILSON 

(805)471-2103

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$42,254,758 
$8,095,364 
$1,675,880 

09/27/12 
11/06/12 
01/06/16 

10% 

19% 



  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 56 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,164,241 06/16/10 0%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$1,146,694
 $3,190

07/15/10 
10/28/14 

0%

PLANT EST 

SATIS 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC $786,288 06/10/13 0%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

P O BOX 2849 $0
 $0

06/27/13 
0%

HIGHWAY PLANTING REHABILITATION 
SANTA MARIA CA 93457 

(805)937-5859 

HA25 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $726,000 08/22/11 100%

HA21 

05-0J3204 

WPCP 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

$689,556
 $0

09/07/11 
06/04/13 

100%

COMPLETED 
06/04/13 

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$708,558
 $2,349

11/08/11 
06/18/15 

0%

PLANT EST 

SATIS 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,617,331 07/26/12 100% 

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$1,638,814 
$0 

08/23/12 
05/24/13 

100% 

COMPLETED 
05/24/13 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $613,504 04/03/13 3%
05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD 

SHOULDER WIDENING AND RUMBLE STRIP 

SAN LUIS OBISPO CA 93406­

0609 

865 CAPITOLIO WAY 270 E. HWY 246, STE 

#203 MB 10 

$49,454
 $49,454

05/16/13 
09/11/13 

8%

HA22 

(805)543-8568 
(805)688-5920 

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 43%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$670,150
 $900

06/12/12 
09/04/13 

94%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,484,440 07/26/12 62%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$5,478,703
 $723,066

08/23/12 
11/20/13 

64%

05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC MORTENSEN, MICHAEL $696,058 03/28/13 26%
05-1A7904 LOCATIONS 

DECK SEAL,POLYESTER CONC,JOINT SEAL 
SAN DIMAS CA 91773 

559 W COVINA BLVD 35E S. LA PATERA LANE 

GOLETA, CA 93117 

$220,050
 $220,050

04/22/13 
10/18/13 

32%

(909)394-4510 
(805)692-6759 

HA21 

05-SB-166-.9/2.4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,604,125 03/13/13 20%

HB1 

05-0G1604 
STP-P166-(031)E 

--() 

SWPPP 

GUADALUPE FROM SIMAS STREET TO 1.5 

MILES EAST OF SIMAS STREET AND FROM 

BONITA SCHOOL ROAD TO BLACK R 

RELOCATE DRAINAGE DITCHES 

ATASCADERO CA 93422 

(805)461-0052 

6805 SYCAMORE ROAD 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$233,479
 $233,479

04/11/13 
10/31/13 

15%

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO KLINE, JASON $255,000 05/17/12 100% 
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$239,396 
$0 

05/17/12 
05/22/13 
05/24/13 

100% 

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762

GOLETA, CA 93117 COMPLETED 

201130 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 100%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,534,955
 $0

09/13/11 
05/22/13 

100%

COMPLETED 
06/05/13 

05-SB-246-31.4/34.6 IN SANTA BARBARA COUNTY, NEAR CALPORTLAND CONSTRUCTION $1,074,124 04/24/13 0%
05-1A4004 SOLVANG, FROM ENTRANCE ROAD TO ROUTE 

154 

P O BOX 1280 $0
 $0

05/16/13 
0%

RUBBERIZED HMA OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 

05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC FARSHAD KESHAVARZI $647,146 09/13/12 100%
05-0R8404 AT VARIOUS LOCATIONS 

ADA CURB RAMPS AND MINOR SIDEWALKS 
ARROYO GRANDE CA 93420 

634 PRINTZ ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$643,796
 $0

11/06/12 
06/17/13 
06/19/13 

100%

(805)489-7779 
(831)375-1242 OVER RUN 

HB71 WPCP 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$389,453
 $28,978

01/22/13 
04/28/14 

36%

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $786,400 02/11/10 0%

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$749,323
 $3,045

03/04/10 
10/29/13 

0%

PLANT EST 

SATIS 

05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY BEACH, KATIE $1,932,753 02/14/13 0% 
05-0M9704 
STPG-P001-(566)6 

--() 

BETWEEN SAN LORENZO RIVER BRIDGE PM 

17.4 AND LAGUNA ROAD PM 26.00 

RECONSTRUCT METAL BEAM GUARDRAILING 
WILSONVILLE CA 97070 

(503)682-2252 

P O BOX 347 

(831)472-4706

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0 
$0 

03/01/13 
10/01/13 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

05District 

05-SCR-1-26.8/36.3 

Fed Aid 

HB1 

Pgm Code 

05-0M9804 

Contract 

STPG-P001-(575)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.9 MILE N OF LAGUNA 

RD TO WADDELL CREEK BRIDGE 

Description 

INSTALL MBGR & UPGRADE DRAINAGE SYS 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

BEACH, KATIE 

Resident 
Engineer 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,082,805

Bid + CCOs

 $210,836

Comp To date

 $38,377

This Month 

03/27/13 

Awarded 

04/22/13 

Approved 

09/19/13 

Est Comp
Accepted 

31%

%Time

 19%

% Work 
Message 

05-SCR-1-/10.2 

HA22 

05-0M7504 
ACNH-P001-(561)E 

--() 

WPCP 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$13,939,232
 $13,951,033

 $0

01/05/12 
02/17/12 
06/13/13 

100%

 100%

COMPLETED 
06/13/13 

05-SCR-9-8.4/8.6 

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( )

WPCP 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,029,497
 $978,497
 $145,276

05/23/12 
06/19/12 
06/11/14 

34%

 94%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.0/12.6 

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E) 

--() 

WPCP 

IN SANTA CRUZ COUNTY IN AND NEAR 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

DUSSELL, PATRICK 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$8,358,857
 $0
 $0

04/05/13 
05/01/13 

0%

 0%

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,493,507 
$3,256,416 

$0 

01/11/11 
01/25/11 
06/13/13 

100% 

100% 

COMPLETED 
06/20/13 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES DUSSELL, PATRICK $2,779,987 07/24/12 11%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$1,198,148
 $723,854

08/23/12 
02/04/15 

43%

HA23 WPCP (510)636-2100 
(831)427-4706 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC TIM RICHARDS $1,283,683 10/22/12 12%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,104,715
 $22,329

12/03/12 
05/11/16 

86%

HB4N WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,804,139
 $0

03/30/11 
05/05/13 

98%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $694,851 02/27/12 83%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$482,666
 $0

03/22/12 
05/30/13 

87%

TEMPE AZ 85282 
93401 SUSPENDED 

WPCP (602)437-1711 
(805)542-4765 

05-SLO-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC CHARLES HENCH $1,041,600 01/09/13 26%
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN 

VALLEY CREEK BRIDGE 

CONST SOLDIER PILE RETAINING WALL 
SAN LUIS OBISPO 93403 

(805)546-8288 

PO BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$624,659
 $420,818

01/30/13 
11/19/13 

60%

HA42 WPCP 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0% 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$313,756 
$1,188 

02/07/11 
12/10/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $49,032,906 10/25/10 71%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$35,344,308
 $370,292

11/05/10 
04/22/14 

72%

HE13 

05-SLO-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $3,950,840 02/27/13 18%

HE13 

05-330754 
STP-P046-(047)E 

--() 

ROBLES AT ESTRELLA 

BRIDGE REPLACEMENT 

RIVER BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$1,661,738
 $826,551

03/25/13 
04/14/14 

42%

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,752,062 05/18/12 32%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$6,394,864
 $544,868

06/12/12 
10/30/14 

20%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-46-55.1/60.8 IN SAN LUIS OBISPO COUNTY NEAR DREAMBUILDER $148,061 05/10/13 0%
05-1C3204 CHOLAME FROM ROUTE 41 TO KERN COUNTY 

LINE 

1324 E LAWSON LANE $0
 $0

06/04/13 
0%

PLACE CENTERLINE AND SHOULDER 
PLACENTIA CA 92870 

(714)646-3697 

HB1 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,953,448 10/12/10 100%

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--()

WPCP 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$9,033,259
 $0

10/26/10 
05/24/13 

100%

COMPLETED 
05/28/13 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $34,028,385 12/31/09 0% 

HA22 

05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$33,097,527 
$1,382,522 

01/19/10 
11/10/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 05 

05-SLO-101-36.0/37.5 

Fed Aid 

HB1 

Pgm Code 

05-0Q6304 

Contract 

ACNH-GQ10-(222)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY NEAR SANTA 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

Description 

CONSTRUCT MEDIAN BARRIER 

Type Of Work 

CALPORTLAND CONSTRUCTION 

Contractor 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

SILVA, RICK 

Resident 
Engineer 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$1,544,502

Bid + CCOs

 $272,969

Comp To date

 $164,150

This Month 

08/02/12 

Awarded 

08/23/12 

Approved 

08/26/13 

Est Comp
Accepted 

23%

%Time

 18%

% Work 
Message 

05-SLO-101-45.3/45.7 
05-402824 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$565,825
 $380,831

 $2,040

11/09/11 
12/02/11 
07/30/15 

0%

 0%

PLANT EST 

UNSAT 

05-SLO-101-/.8 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$32,872,659
 $28,895,827

 $622,747

06/21/11 
07/15/11 
01/23/14 

51%

 87%

HE13 

05-SLO-166-35.0/44 
05-1F0104 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES EAST OF SANTA MARIA FROM CUYAMA 

RIVER BRIDGE TO 0.3 MILE WEST OF 

CARRIZO CANYON BRIDGE 

COLD IN-PLACE RECYCLING AND OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,080,952
 $0
 $0

06/05/13 
06/27/13 

0%

 0%

05-SLO-166-39.9/40.3 

HB1 

05-0R3004 
ACST-P166-(030)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

PO BOX 3810 

LEW, MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,159,290 
$715,767 
$145,456 

10/25/12 
12/03/12 
12/12/14 

22% 

33% 

Totals: Authorized Final Amt: $437,949,293 Completed to Date: $291,144,082 Work This Month: $12,109,654
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO, KERN AND TULARE COUNTIES TRAFFIC DEVELOPMENT SERVICES $271,186 04/30/13 0%
06-0Q3504 AT VARIOUS LOCATIONS 

INSTALLING COMPRESSOR AND SMART 

INC 

207 W LOS ANGELES AVE # 252 

$0
 $0

05/31/13 
0%

MOORPARK CA 93021 

HM4 (805)523-1914 

06-FRE-5-22.8/26.8 IN FRESNO COUNTY NEAR COALINGA FROM J FLETCHER CREAMER & SON INC MENGONI, MARK $2,138,010 07/12/12 100%
06-0M7304 
ACHS-0555-(140)3 

IMG-0555-(140)3 

--() 

1.8 MILES NORTH OF TUOLUMNE AVENUE 

OVERCROSSING TO 3.1 MILES SOUTH OF 

ROUTE 5/33 SEPARATION 

INSTALL MEDIAN BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$2,120,889
 $0

07/30/12 
06/04/13 

100%

OVER RUN 
06/05/13 

HB1 SWPPP 

06-FRE-33-22.7/59.5 IN FRESNO COUNTY ON ROUTE 33 & ROUTE INTERMOUNTAIN SLURRY SEAL INC $2,830,685 04/29/13 0%
06-0P7404 198 & IN TULARE COUNTY ON 

AT VARIOUS LOCATIONS 

ROUTE 198 P O BOX 1841 $0
 $0

05/24/13 
0%

PME CHIPSEAL (MEDIUM CHIP) 
SPARKS NV 89432 

(775)358-1355 

HM1 

06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE VIKING CONSTRUCTION COMPANY GANDRATHI, SUNIL $3,492,476 01/15/13 36%
06-0C1304 
BHNH-000C-(354)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT BRIDGES WITH COMPOSITE 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

(559)897-7617 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,156,697
 $725,722

02/06/13 
11/20/13 

33%

HA21 WPCP (916)852-5530 

06-FRE-41-1.0/3 IN FRESNO COUNTY NEAR FRESNO ON WINDSOR FUEL COMPANY $1,752,867 04/03/13 0%
06-0N7904 
STP-X019-(024)E 

ROUTE 41 FROM LAGUNA AVENUE TO HARLAN 

AVENUE AND ON ROUTE 43 FROM 

P O BOX 1029 $0
 $0

05/16/13 
0%

--() 
KINGS/FRESNO COUNTY LINE TO NEB 

HMA OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0% 

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$481,770 
$0 

04/16/12 
01/11/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 0%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$628,500
 $1,381

06/25/10 
12/04/13 

0%

PLANT EST 

SATIS 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $548,692 12/23/09 86%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$520,994
 $20,895

01/19/10 
08/23/13 

98%

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(559)243-3856 

HE13 SWPPP (510)741-9226 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC HATTON, CURT $41,043,338 10/10/12 9%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$10,920,839
 $2,724,187

11/06/12 
03/27/15 

27%

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC MARK MENGONI $696,556 11/30/12 6%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

FOWLER AVENUE OVERCROSSING 

RAMP METERING AND DRAINAGE SYSTEM 

MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$252,740
 $247,700

01/10/13 
07/16/13 

36%

HB4N WPCP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION MARK MENGONI $2,051,304 02/05/13 67%
06-0H1004 
CSTP-P168-(057)E

--() 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

AC OVERLAY AND RECONSTRUCT MBGR 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$1,612,834
 $456,860

03/01/13 
07/10/13 

78%

HA22 WPCP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,405,533 06/06/12 100% 
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,748,759 
$0 

07/16/12 
06/15/13 

100% 

OVER RUN 
06/27/13 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

06District 

06-FRE-180-58.4/60.4 

Fed Aid 

HE14 

Pgm Code 

06-0C1104 

Contract 

ACNH-P180-(056)N 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 180 IN FRESNO COUNTY BETWEEN 

ROUTE 41 AND ROUTE 168 

Description 

BRAIDED RAMPS 

Type Of Work 

R AND L BROSAMER INC 

Contractor 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

VONG, ALAN 

Resident 
Engineer 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$40,838,957

Bid + CCOs

 $26,157,733

Comp To date

 $4,311,724

This Month 

01/12/12 

Awarded 

01/20/12 

Approved 

12/20/13 

Est Comp
Accepted 

73%

%Time

 64%

% Work 
Message 

06-FRE-180-62.6/66.3 
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

IN FRESNO COUNTY IN FRESNO FROM 0.3 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

MOHAMMAD SAMIMI 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,654,751
 $1,756,241
 $456,710

08/23/12 
09/27/12 
05/14/14 

37%

 37%

06-FRE-180-71.8/74.5 

HE14 

06-342524 
IN FRESNO COUNTY ABOUT 6.3 MILES EAST 

OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

AMERICAN PAVING CO 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$15,327,644
 $0
 $0

04/23/13 
05/16/13 

0%

 0%

06-KER-0-/0 
06-0M6204 

IN KERN COUNTY AT VARIOUS LOCATIONS 

REMOVE DECK SURFACE,PLACE DECK SEAL 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

$1,913,321
 $0
 $0

05/21/13 
06/13/13 

0%

 0%

RANCHO CUCAMONGA CA 91730 

HM1 (909)944-1037 

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

MICHAEL ROBBINS 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,416
 $384,569

 $0

06/14/11 
07/13/11 
04/30/13 

77%

 57%

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

CARY J. CRUZ 

(559)341-3377

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,032,515 
$1,780,515 
$250,132 

04/23/12 
05/14/12 
07/05/13 

95% 

88% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 66 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-10.2/0 IN KERN COUNTY NEAR GRAPEVINE AT BEADOR CONSTRUCTION COMPANY AMARJIT DHALIWAL $876,200 03/04/13 80%
06-0M2004 GRAPEVINE UNDERCROSSING 

BRIDGE DECK REHAB 

INC 

26320 LESTER CIRCLE 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$102,881
 $102,881

04/04/13 
07/08/13 

12%

CORONA CA 92883 
(661)391-4766 

HM3 (951)674-7352 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 29%
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$148,520
 $122,770

12/27/12 
10/17/13 

8%

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,843,264 02/03/11 100%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,928,826
 $0

02/16/11 
05/20/13 

100%

COMPLETED 
05/21/13 

HA22 SWPPP 

06-KER-14-39.3/40.3 ON ROUTE 14 IN KERN COUNTY AT PM GRANITE CONSTRUCTION COMPANY $7,841,099 05/22/13 0%
06-0H1804 
BRNH-P014-(072)E 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

P O BOX 5127 $0
 $0

06/10/13 
0%

--() 
BRIDGE REPLACEMENT (SCOUR) 

BAKERFIELD CA 93388 

(661)399-3361 

HA21 SWPPP 

06-KER-33-19.6/27 IN KERN COUNTY IN AND NEAR TAFT FROM GRANITE CONSTRUCTION COMPANY $1,929,306 05/06/13 0%
06-0Q0704 0.5 MILE NORTH OF 10TH STREET TO 0.2 

MILE SOUTH OF SHALE ROAD 

P O BOX 5127 $0
 $0

05/24/13 
0%

COLD IN-PLACE RECYCLING AND OVERLAY 
BAKERSFIELD CA 93388 

(661)399-3361 

HB1 

06-KER-46-32.8/37.5 IN KERN COUNTY NEAR LOST HILLS ON RTE W JAXON BAKER INC $1,942,558 03/19/13 0% 
06-0P7104 46 FROM 0.3 MILE EAST OF ROUTE 5 TO 

0.6 MILE EAST OF CORCORAN ROAD AND 

P O BOX 994248 $0 
$0 

04/18/13 
0% 

NEAR DELANO ON ROUTE 
REDDING CA 960994248 

RHMA AC OVERLAY 
(530)241-1086 

HM1 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 06 

06-KER-58-15.4/21.4 

Fed Aid 

HM1 

Pgm Code 

06-0P7304 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY ON ROUTE 58, FROM JCT 

ROUTE 33 TO ROAD TO LOKERN PUMP 

STATION & IN KINGS COUNTY ON ROUTE 

269, FROM 0.2 MI NORTH OF 

Description 

AC OVERLAY 

Type Of Work 

W JAXON BAKER INC 

Contractor 

REDDING CA 960994248 

(530)841-1086 

P O BOX 994248 

Resident 
Engineer 

$2,410,780

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/02/13 

Awarded 

05/31/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-58-59.6/64.4 

HM 

06-0N1504 
ACNH-P058-(115)E 

--() 

IN KERN CO NEAR BAKERSFIELD FROM RTE 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94134 

(415)467-3000 

AMARJIT DHALIWAL 

(661)391-4766 

150 EXECUTIVE PARK BLVD #4100 1824 NORRIS RD. 

BAKERSFIELD, CA 93308 

$2,888,374
 $0
 $0

01/15/13 
02/14/13 
07/22/13 

0%

 0%

06-KER-58-67.8/0 

HA23 

06-0N4014 
NH-17D5-(004)E 

--() 

IN KERN COUNTY NEAR EDISON AT 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

$387,783
 $0
 $0

05/22/13 
06/13/13 

0%

 0%

06-KER-58-99.3/99.7 
06-0K3904 
NH-P058-(114) 

--() 

WPCP 

ON ROUTE 58 IN KERN COUNTY BETWEEN 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 

AMERICAN PAVING CO 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,598,379
 $444,681
 $78,180

12/20/12 
01/10/13 
12/12/13 

32%

 28%

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,533,427
 $1,518,076

 $0

08/14/12 
09/18/12 
06/14/13 

100%

 100%

OVER RUN 

06-KER-99-17.0/22.1 
06-0G8304 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$20,305,792 
$2,638,964 
$661,369 

10/24/12 
12/03/12 
02/26/14 

23% 

13% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-27.0/28.4 ON ROUTE 99 IN KERN COUNTY FROM SECURITY PAVING COMPANY INC $7,486,426 02/20/13 0%
06-0G8404 STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

P O BOX 1489 $0
 $0

03/14/13 
0%

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 913531489 

(818)767-8418 

SWPPP 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $86,170,845 01/18/12 78%
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$63,915,960
 $4,059,276

02/14/12 
09/09/13 

74%

HA22 SWPPP 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $1,207,099 01/26/12 100%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

03/09/12 
05/08/13 
05/30/13 

100%

CONCORD CA 94520 
(661)333-9357 COMPLETED 

HM WPCP (925)288-1566 

06-KER-178-93.2/103.8 IN KERN COUNTY IN AND NEAR RIDGECREST GRIFFITH COMPANY $2,870,010 05/17/13 0%
06-0N1604 
NH-P178-(062)E 

FROM RTE 178/395 SEP 

BLVD 

TO CHINA LAKE 1128 CARRIER PARKWAY AVE $0
 $0

06/10/13 
0%

--() 
COLD PLANE & OVERLAY WITH RHMA 

BAKERSFIELD CA 93308 

(661)392-6640 

HM 

06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC DALLIA FOSTER $1,065,704 10/29/12 100%
06-0J0404 
ACNH-P041-(123)E 

--() 

MILE SOUTH OF JACKSON AVENUE TO 0.3 

MILE NORTH OF JACKSON AVENUE 

CONSTRUCT LEFT-TURN CHANNELIZATION 
MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$934,950
 $635,329

12/13/12 
06/25/13 
06/27/13 

90%

HB1 SWPPP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,779,125 04/06/12 54% 
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,984,459 
$786,598 

04/27/12 
11/26/13 

44% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $853,195 06/11/12 100%
06-0M9004 
ACST-P043-(041)E 

- -( ) 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)651-8314 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$845,920
 $0

07/16/12 
05/22/13 

100%

COMPLETED 
05/22/13 

HB4N SWPPP 

06-KIN-43-18.2/27.2 IN TULARE AND KINGS COUNTIES NEAR CHESS BROSS CONSTRUCTION $3,380,653 06/06/13 0%
06-0P6104 
CSTP-P043-(043)E 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

39 CALIFORNIA ST PMB 118 $0
 $0

06/27/13 
0%

--() 
COUNTY LINE AND FROM ROUT 

VALLEY SPRINGS CA 95252 

RHMA OVERLAY TYPE "G" 
(209)747-3595 

HM1 

06-KIN-198-8.9/10.1 ON ROUTE 198 IN KINGS COUNTY IN GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $18,840,595 10/24/12 15%
06-325504 KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$3,852,545
 $1,598,732

12/03/12 
10/31/14 

20%

HE11 SWPPP 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION JUSTIN KIMURA $1,407,635 05/22/12 55%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,093,964
 $15,525

06/20/12 
02/10/14 

85%

HE14 WPCP (510)741-9226 
(559)651-8315

06-MAD-0-/0 IN MADERA AND TULARE COUNTIES AT BEADOR CONSTRUCTION COMPANY $461,700 03/20/13 0%
06-0N7704 VARIOUS LOCATIONS 

POLYESTER OVERLAY & JOINT SEAL 

INC 

26320 LESTER CIRCLE 

$0
 $0

04/11/13 
0%

CORONA CA 92883 

HM3 (951)674-7352 

06-MAD-41-9.3/15.4 IN MAD CO AT & NEAR COARSEGOLD FROM CENTRAL STRIPING SERVICE INC $320,002 03/27/13 0% 
06-0P7604 0.1 MI NORTH OF RTE 145 TO 0.2 MI 

SOUTH OF ROAD 406 & FROM 0.9 MI NORTH 

3489 LUYUNG DRIVE $0 
$0 

05/16/13 
0% 

OF YOSEMITE SPRINGS PA 
RANCHO CORDOVA CA 95742 

REPLACE PAVEMENT DELINEATION 
(916)635-5175 

HM4 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $43,861,820 12/07/12 12%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$3,249,618
 $1,419,347

01/10/13 
08/03/15 

7%

HE11 SWPPP 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $26,908,843 06/28/11 89%
06-0E0404 
NH-P099-(538)N 

--() 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,503,295
 $1,287,138

08/22/11 
09/13/13 

87%

HA22 (559)441-5715 

06-MAD-99-23.3/23.8 ON RTE 99 IN MAD CO BET 0.2 MILE N OF CORAL CONSTRUCTION COMPANY MARK MENGONI $456,008 02/06/13 100%
06-0M8004 
HSNH-000C-(356)E 

--()

CALIFA OH TO AVE 24 OC NEAR 

CHOWCHILLA & ON RTE 65 IN TUL CO BET 

0.1 MILE N OF AVE 196 TO 0. 

INSTALL MEDIAN BARRIER 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$455,669
 $0

03/19/13 
05/28/13 

100%

COMPLETED 
05/31/13 

HB1 

06-MAD-145-12.5/25.5 IN MADERA COUNTY NEAR MADERA AT CALIFORNIA TRENCHLESS INC $373,400 04/29/13 0%
06-0P6404 VARIOUS LOCATIONS FROM 0.1 MILE EAST 

OF ROAD 29 TO 0.2 MILE WEST OF ROUTE 

11875 DUBLIN BLVD STE C-240 $0
 $0

05/16/13 
0%

41 
DUBLIN CA 94568 

REPAIR CULVERTS & PIPELINER 
(925)361-7046 

HM2 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 16%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$368,810
 $0

05/16/13 
07/05/13 

50%

(559)299-3290 
(559)243-3543 

HM1 

06-TUL-63-2.9/3.2 IN TULARE COUNTY NEAR VISALIA FROM LEE'S PAVING INC SHELLEY MAGGARD $626,404 11/26/12 0% 

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 
VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

(559)651-8319

8530 WEST ROOSEVELT 

AVE 

VISALIA, CA 93291 

$66,445 
$66,445 

12/20/12 
08/30/13 

11% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-65-21.8/29.6 IN TULARE COUNTY IN AND NEAR LINDSAY PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $2,755,647 06/10/13 0%
06-0P9404 
ACNH-P065-(097)E 

--() 

FROM LINDA VISTA AVENUE TO 0.1 MILE 

NORTH OF HERMOSA STREET 

RHMA TYPE "G" OVERLAY 

INC 

PISMO BEACH, CA 93448 

P O BOX 2210 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$0
 $0

06/27/13 
0%

HM1 (805)473-3016 

06-TUL-99-19.8/25 IN TULARE COUNTY FROM 0.3 MILE NORTH GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $9,338,019 12/21/11 100%
06-0E0704 
ACNH-P099-(553)E 

--() 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$9,245,291
 $0

01/18/12 
05/31/13 

100%

SUSPENDED 
06/05/13 

HA22 SWPPP 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$9,073,654
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 IN TULARE COUNTY IN TULARE AT AVENUE PETERSON-CHASE GENERAL BLAS MARTINEZ $742,961 10/12/12 96%
06-0N8504 184 OVERCROSSING 

REPAIR BRIDGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8530 WEST ROOSEVELT 

AVE 

$644,559
 $95,879

11/06/12 
06/25/13 

87%

IRVINE CA 92614 
VISALIA, CA 93291 

HA23 WPCP (949)252-0441 
(559)651-8321 

06-TUL-99-23.5/0 IN TULARE COUNTY NEAR TULARE AT PAPICH CONSTRUCTION COMPANY BLAS MARTINEZ $250,884 12/20/12 100%
06-0N5404 AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

INC 

P O BOX 2210 
8530 W ROOSEVELET AVE 

VISALIA, CA 93291 

$254,304
 $254,304

01/11/13 
06/20/13 

94%

PISMO BEACH CA 93448 
(559)651-8321 

HA22 WPCP (805)473-3016 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $32,701,185 12/07/12 10% 
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$2,314,855 
$1,890,587 

12/27/12 
07/18/14 

7% 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 

HE13 SWPPP (805)473-3016 
(559)651-8319

HE13 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

06District

06-TUL-99-41.3/53.9 

Fed Aid 

HE13 

Pgm Code 

06-324504 

Contract 

HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

Description 

WIDEN ROAD WITH HOT MIX ASPHALT 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,527,542

Bid + CCOs

 $37,114,585

Comp To date

 $2,204,671

This Month 

01/04/11 

Awarded 

01/19/11 

Approved 

01/03/14 

Est Comp
Accepted 

75%

%Time

 53%

% Work 
Message 

06-TUL-99-48.5/53.9 
06-324514 

WPCP 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

HERCULES CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

(559)246-7655 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,194,915
 $994,723
 $163,381

10/01/12 
11/06/12 
07/03/17 

29%

 36%

06-TUL-190-21.2/26.4 

HA22 

06-337414 
ACST-P190-(016)E

 P1-90 0-(6E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$5,582,844
 $5,406,376
 $1,351,015

06/20/12 
07/16/12 
06/27/13 
06/28/13 

91%

 92%

06-TUL-216-1.9/2.9 

HB4C 

06-430704 

SWPPP 

IN TULARE COUNTY IN AND NEAR VISALIA 

FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 

GRANITE CONSTRUCTION COMPANY 

FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

BLAS MARTINEZ 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$4,261,761
 $0
 $0

04/26/13 
05/24/13 

0%

 0%

06-TUL-245-16.0/33 

HM1 

06-0P7204 
IN TULARE COUNTY NEAR BADGER FROM 0.2 

MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

BLAS MARTINEZ 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,156,065 
$0 
$0 

04/18/13 
05/16/13 

0% 

0% 

Totals: Authorized Final Amt: $520,446,981 Completed to Date: $232,625,012 Work This Month: $25,988,739
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $171,308 02/06/13 15%
07-4T3904 OF LA/WILMINTON 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN 
TUSTIN CA 92782 

2312 PARK AVE SUITE 116 17912 CRUSADER AVE 

#101 

$49,735
 $49,735

04/03/13 
10/30/13 

29%

HB4N WPCP 

(949)698-9872 
(562)860-3085 

CERRITOS CA 90707 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 94%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1321 N JEFFERSON ST 
13230 FIRESTONE BLVD. 

E2/F2 

$255,970
 $13,594

12/21/11 
06/30/13 

87%

HB71 WPCP 

INSTALL SIDEWALK AND CURB RAMPS 
ANAHEIM, CA 92807 

(714)528-2220 
(562)926-2537 

SANTA FE SPRINGS, CA 

90670 
SUSPENDED 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 97%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$195,983
 $0

07/23/12 
06/30/13 

100%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 50%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,811,194
 $0

05/09/12 
10/30/13 

88%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $144,795
 $0

01/10/13 
04/30/14 

4%

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270 

HA23 WPCP 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,727,763 07/13/12 48% 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$839,697 
$38,314 

08/16/12 
03/30/14 

30% 

HA21 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 
07-4Y9104 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

MOHSENZADEH, ALI 

(213)792-8867 

13171 TELFAIR ST. 

SYLMAR, CA 91342 

$807,667
 $608,046

 $0

03/26/12 
04/16/12 
03/20/13 

81%

 75%

SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

IN LA COUNTY IN VARIOUS CITIES AT 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 

A M CONCRETE INC 

SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$2,608,988
 $2,496,476

 $5,447

04/19/12 
05/16/12 
07/22/13 

83%

 93%

07-LA-2-23.4/82.3 

HM1 

07-4Y9304 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$6,790,660
 $1,851,706

 $0

06/20/12 
07/30/12 
03/31/13 

3%

 27%

07-LA-5-.7/.7 

HA12 

07-4T3504 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

FRAZIER SAND-SALT SHED 

CONSTRUCT SAND-SALT SHED 

KOCH & KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

HARTANTO, HINDRAWAN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93535 

$786,518
 $575,186

 $0

01/02/13 
01/24/13 
10/30/13 

0%

 71%

07-LA-5-1.0/18.4 

HM4 

07-1W2004 
IN LOS ANGELES, ROUTE 5, 105, & 405 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE STE103 

RANCHO DOMINGUEZ, CA 

90220 

$607,023
 $4,000

 $0

01/07/13 
01/29/13 
07/30/13 

0%

 1%

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$38,102,403 
$8,579,223 

$0 

11/28/11 
12/21/11 
09/04/14 

30% 

23% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $88,585,322 08/19/11 30%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$26,180,854
 $1,394,577

09/13/11 
01/09/17 

30%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,739,726 08/14/12 12%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$6,390,966
 $656,649

09/18/12 
08/31/17 

9%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $121,239,923 08/23/12 6%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$8,283,925
 $3,339,859

09/18/12 
05/30/18 

7%

(562)345-3125 

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $11,284,299 12/23/11 100%

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,732,596
 $631,763

01/24/12 
06/30/13 

94%

OVER RUN 

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $309,854 06/12/12 97%

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( ) 

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN DIEGO, CA 92111 

(619)341-9515 

7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$266,441
 $19,704

07/05/12 
06/30/13 

82%

(562)926-2537 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 46% 
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$710,832 
$0 

05/17/11 
07/27/15 

89% 

26.700 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $930,330 03/06/13 45%

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$237,048
 $0

03/21/13 
09/04/13 

27%

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 83%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,935,432
 $1,880

02/28/11 
01/15/14 

96%

HA27 SWPPP 

07-LA-5-18.5/88.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $1,621,247 04/16/12 100%
07-4Y8404 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$1,272,377
 $0

05/01/12 
06/01/13 

76%

IRVINE CA 92614 
EL MONTE, CA 91731 OVER RUN 

HM3 WPCP (949)252-0441 
(626)572-6732 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $54,170,308 12/06/10 66%
07-121844 
CMLN-6207-(055)

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$22,618,530
 $70,974

12/20/10 
08/17/15 

42%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,385,368 10/11/10 100% 
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$6,614,274 
$1,050 

11/02/10 
07/31/13 

98% 

OVER RUN 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

07District 

07-LA-5-29.4/31.6 

Fed Aid 

HB5 

Pgm Code 

07-1218W4 

Contract 

IM- 005-(078) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

Description 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$162,648,823

Bid + CCOs

 $312,363

Comp To date

 $156,200

This Month 

11/29/12 

Awarded 

12/20/12 

Approved 

01/31/18 

Est Comp
Accepted 

4%

%Time

 0%

% Work 
Message 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$56,200,278
 $44,589,924

 $689,811

10/14/10 
10/26/10 
12/30/14 

70%

 78%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$114,198,643
 $78,677,707
 $1,141,620

05/06/10 
05/24/10 
09/30/14 

54%

 69%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

CINIUM RISK MANAGEMENT, LLC 

M&T BANK LOCKBOX 

BUFFALO, NY 14267 

(845)791-6700 

PO BOX 8000 DEPT #717 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $584,934
 $234,154

07/21/11 
09/12/11 
06/21/13 

215%

 99%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,262,142
 $7,700
 $7,700

12/12/12 
01/10/13 
12/31/14 

22%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,351,810 
$133,189,105 

$8,855 

03/27/08 
05/01/08 
01/08/14 

74% 

97% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 

07-LA-5-45.4/59.7 

Fed Aid 

HA22 

Pgm Code 

07-252634 

Contract 

ACIM-0053-(080)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

Description 

ROADWAY REHABILITATION 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

Resident 
Engineer 

$9,452,652

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/03/13 

Awarded 

06/27/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,990,802
 $20,841,779
 $2,932,399

02/27/12 
03/22/12 
10/09/13 

74%

 47%

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,371,983
 $0
 $0

03/25/13 
05/01/13 
12/22/14 

0%

 0%

07-LA-5-54.4/54.4 

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$440,597
 $337,505

 $4,640

12/11/12 
01/10/13 
07/31/13 

60%

 74%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$23,043,926
 $23,266,700

 $0

01/19/11 
02/09/11 
06/26/13 

100%

 98%

OVER RUN 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,352,960 
$10,241,405 

$0 

08/28/09 
09/15/09 
05/15/14 

83% 

98% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 

07-LA-5-73.2/88.6 

Fed Aid 

HA22 

Pgm Code 

07-252804 

Contract 

ACIM-0053-(047)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

Description 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

Type Of Work 

GRIFFITH/COFFMAN JOINT VENTURE 

Contractor 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,451,458

Bid + CCOs

 $42,742,973

Comp To date

 $4,988,208

This Month 

01/12/12 

Awarded 

02/17/12 

Approved 

06/24/14 

Est Comp
Accepted 

42%

%Time

 48%

% Work 
Message 

07-LA-10-.4/0 

HA23 

07-3X3004 
ACIM-17D3-(004)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$236,470
 $228,281

 $2,170

10/31/12 
01/03/13 
07/10/14 

21%

 92%

07-LA-10-3.9/13.9 
07-1W4504 

IN LOS ANGELES COUNTY ROUTE 10 POST 

MILES 3.9 TO 13.9 

REPAIR,LINE,REPLACE CULVERTS 

HIGHLAND CONSTRUCTION INC 

ORANGE, CA 92868 

133 N PIXLEY STREET 

$301,066
 $0
 $0

03/04/13 
04/03/13 

0%

 0%

HM2 

(714)538-5156 

07-LA-10-4.9/14.8 

HB1 

07-267504 
HSIM-X037-(161) 

--() 

WPCP 

IN THE CITY OF LOS ANGELES FROM 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,140,310
 $7,500

 $0

12/21/12 
01/11/13 
10/30/14 

1%

 0%

07-LA-10-14.3/18 

HM3 

07-1W2504 
IN LA COUNTY IN LA ON ROUTE 10 FROM 

HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

$1,641,830
 $0
 $0

05/07/13 
06/04/13 

0%

 0%

07-LA-10-20.4/21.5 

HA28 

07-279804 

SWPPP 

IN LA COUNTY IN MONTEREY PARK AT CITY 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

AZIMA, HASSAN 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,086,629 
$999,035 
$21,450 

03/21/12 
05/09/12 
05/20/14 

35% 

92% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $833,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,668,222 04/24/12 68%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$482,247
 $15,795

05/16/12 
08/16/13 

18%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $49,865,820 02/29/12 31%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$15,285,002
 $1,481,090

04/20/12 
07/30/15 

31%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,207,010 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$64,906,562
 $894,120

05/18/09 
09/01/14 

84%

HB5 SWPPP 

07-LA-10-42.1/42.1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $403,608 01/31/13 55%
07-258704 LOCATIONS 

PLACE HMA TEXTURED PAVING & SLOPE 
LAKE FOREST CA 92630 

20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE 

#101 

$153,136
 $89,969

02/22/13 
10/30/13 

38%

HA42 WPCP 

(949)454-1999 
(562)860-3085 

CERRITOS CA 90703 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 47% 

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$89,065 
$400 

11/06/12 
12/18/13 

96% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-42.9/0 IN LOS ANGELES COUNTY IN POMONA AND RSB GROUP INC CHOU, MICHAEL $286,720 12/28/12 100%

HA23 

07-3X0104 
IM-47B8-(004) 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/57 SEPARATION 

REPLACE SLOPE & APPLY EROSION 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FRONT DRIVE #C13 

(626)339-1601 

1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$297,312
 $0

01/17/13 
05/24/13 

100%

COMPLETED 
06/20/13 

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO $2,560,719 06/05/13 0%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 

$0
 $0

06/27/13 
0%

RANCHO CUCAMONGA CA 91730 

HM3 (909)944-1037 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $31,324,699 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,533,735
 $0

02/14/12 
11/22/13 

93%

OVER RUN 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,178,899 02/10/12 82%

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,068,777
 $302,088

03/06/12 
08/09/13 

96%

07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,151,420 12/27/12 56%

HA23 

07-2X9804 
NH-47B9-(004) 

--()

SWPPP 

LANCASTER BETWEEN AVENUE S UNDER­

CROSSING AND AVENUE A OVERCROSSING 

REPAIR SLOPE AND EROSION CONTROL 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$619,023
 $160,932

01/10/13 
07/19/13 

54%

07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,660,625 03/26/12 67% 
07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(661)726-0148

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$1,583,255 
$0 

04/13/12 
06/30/13 

98% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF $1,128,118 12/12/12 0%
07-4Y7504 
ACBR-X037-(157)E 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

01/10/13 
0%

P- -( ) 
TREAT BRIDGE DECK, REPLACE SEALS 

TEMPE AZ 85282 

HA21 WPCP (602)437-1711 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH PACIFIC RESTORATION GROUP, INCTRAN, KELVIN $40,310 04/01/13 25%
07-4T15A4 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION WORK 
PERRIS, CA 92572 

P.O. BOX 429 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$23,360
 $23,360

04/08/13 
09/16/13 

58%

201.21 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$291,484
 $0

06/25/10 
07/26/13 

0%

PLANT EST 

SATIS 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL AKBARIAN, MASSOD $293,476 05/15/13 0%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

06/05/13 
0%

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 100%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 
BREA, CA 92821 

3050 E. BIRCH STREET 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,207,636
 $0

12/21/11 
05/21/13 

100%

COMPLETED 
05/30/13 

2020.0202 
REPAIR STRUCTURAL DAMAGE OF BRIDGE (562)860-3085 

0 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 90% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,796,453 
$0 

07/13/10 
02/28/15 

86% 

GARDENA CA 90248 
(562)860-3085

HM3 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 83 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-2.3/0 

HB1 

07-274304 
ACHS-X037-(160)E 

PGX0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE MBGR, TRTMNTS & CRSH CUSHNS 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$654,465
 $282,081
 $197,332

01/30/13 
02/20/13 
07/31/13 

54%

 43%

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$184,079,567
 $45,408,293
 $1,697,584

06/30/11 
07/13/11 
12/14/16 

25%

 25%

07-LA-57-.9/11.6 
07-4Y8304 

IN LOS ANGELES COUNTY AT VARIOUS LO 

CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$984,320
 $935,414

 $0

03/26/12 
04/13/12 
05/29/13 

96%

 91%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$69,708,809
 $21,855,757
 $2,778,306

12/22/11 
01/18/12 
07/30/14 

47%

 31%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,753,093
 $703,118
 $91,764

12/12/12 
01/10/13 
11/30/14 

23%

 40%

07-LA-90-1.7/2.6 

HB1 

07-275804 
ACHS-P090-(013)E 

PGP0-90 0-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CENTINELA AVENUE UNDERCROSSING 

TO ROUTE 405 

PLACE CONCRETE BARRIERS 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

TRUJILLO JR., GILBERT 

(310)821-1847

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$859,095 
$863,366 
$11,315 

06/27/12 
07/20/12 
09/30/13 

97% 

99% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,139,312 05/02/12 32%

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

SANTA ANA, CA 

(714)769-7025 

P O BOX 11238 

927111238 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,008,807
 $230,747

06/12/12 
07/31/14 

81%

07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $786,179 04/09/12 100%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$774,729
 $0

04/27/12 
04/09/13 

100%

COMPLETED 
06/04/13 

HM1 WPCP 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $901,919 06/13/11 0%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$852,969
 $0

08/05/11 
08/31/13 

0%

PLANT EST 

SATIS 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 77%
07-199634 
NH-Q101-(185)E

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,024,748
 $1,500

02/10/11 
12/31/13 

99%

HB4C SWPPP 

07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $491,637 05/24/12 100%
07-4Y7104 AT VARIOUS LOCATIONS 

REPLACE SIGN AND SIGN STRUCTURES 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$459,861
 $0

09/06/12 
05/30/13 

94%

IRVINE CA 92614 
THOUSAND OAKS, CA 91320 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $785,700 06/06/12 87% 
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$35,250 
$0 

07/03/12 
06/28/13 

4% 

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT $959,651 04/17/13 0%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS 

COLD PLANE AC PAVEMENT AND OVERLAY 

P O BOX 2229 $0
 $0

05/16/13 
0%

CORONA CA 928782229 

(951)736-7600 

HM1 

07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O'DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 33%

HA23 

07-2X9404 
IM-47B6-(004) 

--() 

WPCP 

AVENUE OVERCROOSING TO LA-110/405 

SEPARATION 

REPAIR SLOPE EROSIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE 

RANCHO DOMINGUEZ CA 

90220 

$281,521
 $0

12/27/12 
01/31/14 

95%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,640,420 11/12/09 0%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,500,629
 $145,161

12/07/09 
12/11/14 

0%

PLANT EST 

HB4N SWPPP 
CONSTRUCT AUXILIARY LANES SATIS 

07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT AZIMA, HASSAN $3,006,730 06/11/12 76%

HM1B 

07-3Y3004 

WPCP 

AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD,#100 

EL MONTE, CA 91731 

$483,250
 $301,029

07/03/12 
08/25/13 

16%

07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $809,543 04/23/13 0%
07-1W6004 AT VARIOUS LOCATIONS 

COLD PLANE EXISTING PAVEMENT & RHMA 
CORONA, CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

05/16/13 
11/06/13 

0%

HM1 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $603,813 06/06/12 93% 
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$559,383 
$338,422 

06/27/12 
10/25/13 

93% 

IRVINE CA 92614 
(626)572-6700

HM4 WPCP (949)252-0441 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 86 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,610,222 12/12/12 61%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$99,355
 $67,031

01/11/13 
09/18/13 

7%

07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$924,054
 $0

06/15/12 
01/31/13 

100%

COMPLETED 
06/18/13 

TO REPAIR DAMAGE FROM FUEL FIRE 
20.20 

201130 

07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,331,665 03/04/13 0%
07-266104 
HSNH-P134-(036)E 

--() 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$0
 $0

03/20/13 
04/09/14 

0%

HB1 (949)252-0441 
(626)572-6732 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,509,927 05/17/12 100%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$3,318,303
 $0

06/12/12 
07/31/13 

97%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,321,211 09/13/12 43%

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$1,022,842
 $0

10/17/12 
11/30/13 

46%

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,244,654 10/26/11 100% 
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$6,384,498 
$0 

12/02/11 
05/15/13 
06/28/13 

99% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,747,960 12/15/11 30%
07-127274 
ACNH-P138-(046)E 

--() 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(818)262-7120 

45120 13TH ST W 

LANCASTER, CA 93534 

$10,863,517
 $0

01/05/12 
01/28/14 

99%

HE13 SWPPP 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,698,120 12/11/12 46%

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 
SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$45,561
 $27,461

01/10/13 
12/20/16 

3%

07-LA-187-3.5/5.7 IN LOS ANGELES COUNTY IN MAR VISTA AUTOBAHN CONSTRUCTION INC $1,278,878 06/03/13 0%
07-1W4904 
STP-P187-(003)E 

AND LOS ANGELES FROM LINCOLN 

SAWTELL BLVD 

BLVD TO 933 N BATAVIA ST $0
 $0

06/27/13 
0%

--()
CPOL, RHMA, DIGOUTS 124 PROGRAM 

ORANGE CA 92867 

(714)769-7025 

HM1 

07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O'DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 90%

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$372,147
 $0

04/25/12 
03/20/13 

97%

SUSPENDED 

07-LA-210-9.0/48.1 IN LOS ANGELES COUNTY FROM POSTMILE J FRANCIS COMPANY SHALVIRI, ALI $1,154,099 12/04/12 55%
07-1W0504 R9.0 TO R48.1 

METH DECK,JOINT SEALS SPALL REPAIR 
RIVERSIDE CA 92504 

16197 KRAMERIA AVE P.O. BOX 9819 

GLENDALE, CA 91226 

$552,168
 $182,439

02/06/13 
09/24/13 

48%

(951)776-9100 
(818)637-2506 

HM3 WPCP 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 71% 
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$1,985,578 
$903,935 

07/20/12 
08/13/13 

94% 

HM1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 88 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
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Approved
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%Time
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Message 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,756,304 11/14/12 15%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$2,070,944
 $436,774

12/20/12 
07/03/15 

24%

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 
ACST-47B3-(004)E 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 

8555 BANANA AVE $0
 $0

10/17/12 
07/30/13 

0%

- -( ) FONTANA CA 92335 

(909)356-8880 

HA23 WPCP 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $556,939 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$523,748
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$280,426
 $8,400

05/09/12 
09/19/13 

0%

PLANT EST 

SATIS 

07-LA-405-.4/10.5 IN LOS ANGELES COUNTY IN LONG BEACH CHUMO CONSTRUCTION INC GALLARDO, SAM $792,390 11/07/12 70%

HA23 

07-2X9504 
ACIM-47B4-(004)E 

--() 

SWPPP 

SIGNAL HILL AND CARSON FROM 

STUDEBAKER ROAD UNDERCROSSING TO 

CARSON STREET UNDERCROSSING 

REPAIR SLOPE EROSIONS 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 18730 S. WILMINGTON 

AVE.STE103 

RANCHO DOMINGUEZ, CA 

90220 

$727,556
 $10,360

12/03/12 
08/30/13 

87%

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 100% 

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,241,463 
$320,688 

06/01/11 
07/31/13 

89% 

SUSPENDED 

(310)609-0264
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07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$836,085
 $133,055

07/03/12 
07/31/13 

91%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,645,016 05/31/11 66%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$15,819,516
 $609,681

06/09/11 
09/30/14 

86%

HB4N SWPPP 

07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS PETERSON-CHASE GENERAL $1,574,425 05/30/13 0%
07-1W4004 LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

06/27/13 
0%

IRVINE, CA 92614 

HM3 (949)252-0441 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,436,451 07/05/12 79%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$848,145
 $14,125

07/30/12 
07/31/13 

60%

HB1 WPCP 

07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,719,472 03/28/12 82%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,449,370
 $115,000

04/13/12 
07/19/13 

85%

SAN FERNANDO CA 91340 
(562)401-3333 

HM3 WPCP (818)898-2300 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0% 

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$406,159 
$1,392 

08/18/11 
09/17/14 

0% 

PLANT EST 

SATIS 
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07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 90%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,073,127
 $0

12/21/11 
07/31/13 

91%

HM3 WPCP (949)252-0441 

07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $482,646 02/12/13 12%

HA23 

07-2X9604 
NH-47B7-(004) 

--() 

WPCP 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(562)860-3085 

17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$377,539
 $187,528

03/12/13 
03/11/15 

78%

07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%

HA25 

07-4T4804 

WPCP 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$497,518
 $3,840

07/16/12 
04/04/14 

0%

PLANT EST 

SATIS 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $104,490,785 04/04/12 20%

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$25,599,636
 $1,136,772

04/30/12 
05/13/16 

24%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,565,826 02/15/11 88%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,471,516
 $29,603

03/01/11 
08/30/13 

94%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100% 
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578 
$0 

08/06/09 
06/24/13 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$255,339
 $2,943

09/09/11 
04/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $2,485,000 05/04/13 0%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$0
 $0

06/19/13 
0%

20.20 
REPAIR FIRE DAMAGE (805)480-4928 

07-VEN-1-10.2/15.9 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $810,387 02/28/13 43%
07-1W3804 AT VARIOUS LOCATIONS 

TREAT DECK,JOINT SEAL,SPALL REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BL. STE 102 

$5,920
 $5,470

03/19/13 
10/31/13 

1%

IRVINE CA 92614 
THOUSAND OAKS, CA 93065 

HM3 (949)252-0441 
(805)480-4928 

07-VEN-1-16.6/18.8 IN VENTURA COUNTY ON ROUTE 1,33,101 DREAMBUILDER IRA, ALFRED $201,061 02/27/13 96%
07-276704 126 AT VARIOUS LOCATIONS 

INSTALL ADA CURB RAMPS 
PLACENTIA CA 92870 

1324 E LAWSON LANE 1525 RANCHO CONEJO 

BL. STE 102 

$153,111
 $24,239

03/14/13 
06/25/13 
06/21/13 

76%

HB71 

(714)646-3697 
(805)480-4928 

THOUSAND OAKS, CA 93065 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,267,457 03/27/13 3%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)480-4928

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,375
 $3,375

04/18/13 
06/14/14 

0%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT $3,455,416 06/05/13 0% 
07-4Y0404 
NH-P023-(034)E 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

P O BOX 2229 $0 
$0 

06/27/13 
0% 

--() 
ANGELES AVENUE UNDERCROSSIN 

CORONA CA 928782229 

PCC PROFILE GRINDING 
(951)736-7600 

HM1 
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07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $794,500 05/07/13 0%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$0
 $0

06/04/13 
03/31/14 

0%

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$514,309
 $57,693

06/21/12 
07/15/13 

56%

HM1 WPCP 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,453,569
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-33-/48.7 IN VENTURA COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION $1,414,350 06/05/13 0%
07-1W2704 LOCATIONS 

TREAT BRIDGE DECKS, REPLACE SLABS 

INC 

523 S BRAND BLVD SUITE 201 

$0
 $0

06/27/13 
0%

SAN FERNANDO CA 91340 

HM3 (818)898-2300 

07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,121 12/19/12 93%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND 

PLEASANT VALLEY ROAD 

CORP 

P O BOX 357 
13171 TELFAIR AVENUE 

SUITE 101 

$513,127
 $61,188

01/10/13 
06/28/13 

92%

UPGRADE WEIGH STATION 
TEMPLETON CA 93465 

SYLMAR, CA 91342 SUSPENDED 

HA42 WPCP (805)237-1186 
(818)364-2760 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $53,252,299 02/24/11 100% 

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SYLMAR CA 91353 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$45,470,836 
$0 

03/15/11 
12/01/12 

85% 

SUSPENDED 
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07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $54,106,093 01/03/12 24%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$24,269,060
 $2,118,942

01/18/12 
11/19/15 

45%

07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROM RSB GROUP INC TEHRANI, JOSEPH $409,580 05/23/12 100%

HB1 

07-4T4304 
ACHS-P118-(062)E 

G P1-18 0-(2E)

--() 

WPCP 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

INSTALL MBGR AND MODIFY LIGHTING 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$433,496
 $0

06/20/12 
05/31/13 

99%

OVER RUN 
06/10/13 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 55%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$335,963
 $0

05/12/11 
12/30/12 

23%

COMPLETED 
06/17/13 

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 100%

HM1 

07-4Y0904 

WPCP 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$964,032
 $0

06/01/12 
05/09/13 

100%

COMPLETED 
06/20/13 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,016,827 12/06/10 55% 

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$4,027,883 
$1,800 

12/22/10 
01/08/14 

99% 

Totals: Authorized Final Amt: $1,903,166,442 Completed to Date: $860,974,199 Work This Month: $31,635,400
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 

08-RIV-10-15.2/0 

Fed Aid 

HB4N 

Pgm Code 

08-0R5804 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS LOC 

FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

Description 

INSTALL MEDIAN GATE BARRIERS 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

Resident 
Engineer 

$980,514

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/17/13 

Awarded 

06/13/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-10-15.7/0 

HA42 

08-0L9304 

WPCP 

NEAR BANNING AT DESERT HILLS TRUCK 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,216,256
 $129,189

 $0

11/09/12 
01/10/13 
03/07/14 

30%

 6%

08-RIV-10-17.8/16.3 
08-1C8704 

IN RIVERSIDE COUNTY IN CITY OF 

BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

CALIFORNIA PROFESSIONAL 

ENGINEERING 

929 OTTERBEIN AVENUE UNIT E 

RAMOS, MOISES 

790 VIA LATA SUITE 

100 

$255,000
 $53,361

 $0

11/05/12 
11/05/12 
08/15/13 

40%

 21%

20.20 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 
LA PUENTE, CA 91748 

(951)232-6293 

COLTON, CA 92324 

201130 

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

SOSTROM, DENISE P. 

(951)232-7608 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,939,509
 $103,675

 $0

01/12/12 
02/13/12 
01/11/13 

100%

 100%

08-RIV-10-24.0/24.3 

20.10 

201110 

08-0E41A4 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

PETERSON/CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

(949)252-0441 

1792 KAISER AVENUE 

SOSTROM, DENISE 

(951)232-7608

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$2,442,503
 $419,369

 $0

02/05/13 
02/05/13 
10/29/13 

37%

 17%

08-RIV-10-44.5/50.4 

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

IN RIVERSIDE COUNTY NEAR THOUSAND 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

$2,634,536 
$0 
$0 

06/03/13 
06/27/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/13	
07/03/13 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-10-44.5/52.2 IN RIVERSIDE COUNTY IN AND NEAR PALM GRANITE CONSTRUCTION COMPANY EMUH, GODWIN $5,752,520 03/21/13 0%

08-0P8604 $0 04/18/13
DESERT FROM MONTEREY AVENUE TO 0.1 P O BOX 50085
 P.O. BOX 3666	  0%

IM-010 -(107)3	 $0 08/12/13


MILE WEST OF JEFFERSON STREET PARKER, AZ 95344-6416

--() WATSONVILLE CA 950775085


PAVEMENT REHABILITATION (951)232-3706

(831)724-1011
 

HM1
 

08-RIV-10-46.7/0	 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES $285,912 05/21/13 0%


COUNTIES AT VARIOUS LOCATIONS 207 W LOS ANGELES AVE
08-1C8104	 $0 06/13/13
 
0%


$0

REPLACING CRASH CUSHIONS
 

MOORPARK CA 93021
 

(805)523-1914
 

HM4
 

08-RIV-10-135.0/0	 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION $561,780 03/01/13 0%


WEST OF BLYTHE AT WILEY'S WELL INC
08-0F3604	 $0 04/17/13
 
0%


$0

SAFETY ROADSIDE REST AREA BUILDING 4585 ALLSTATE DRIVE
 

CONSTRUCTION
 
RIVERSIDE CA 92501


RESTSIDE AREA ADA COMPLIANT
 
HA26 WPCP (951)274-9880
 

08-RIV-15-.7/1.2	 IN RIVERSIDE COUNTY NEAR TEMECULA AT PTM GENERAL ENGINEERING RAMOS, MOISES $255,000 09/20/12 100%

08-1C7904 $258,206 09/20/12
 

$0 05/21/13
 
1.0 MI N/O SAN DIEGO COUNTY LINE AT SERVICE INC. 790 VIA LATA, SUITE	 100%

THE RAINBOW TRUCK INSPECTION FACILITY 5492 ACORN STREET
 100
 05/31/13

DIR'S ORDER EMERGEN COLTON, CA 92324 COMPLETED


RIVERSIDE, CA 92504

INSTALL TEMPORARY PORTABLE CMS SIGN	 (951)232-6293


20.20
 

201130
 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $205,715 03/29/12 100%

08-0F2404 $209,127 05/24/12
RAINBOW TRUCK INSPECTION FACILITY 26323 JEFFERSON AVE #E103
 1110-A RESEARCH DRIVE	 100%


$0 05/29/13

INSTALL AUTOMATED DETECTION/WARN- ING	 REDLANDS, CA 92374-4562
 05/31/13
MURRIETA CA 92562

REPAIR EXHAUST HOODS OVE (951)232-6293 COMPLETED


(760)715-5510

IMPROVEMENTS TO INSPECTION FACILITY
 

HA42 WPCP
 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY ABUGHARBIEH, IMAD $10,564,585 11/19/12 45%
 
08-448304 $5,811,691 01/11/13
UC TO 0.6 KM S/O ONTARIO AVE UC P O BOX 620	 9225 STELLAR COURT
 55%

IM- 015-(157)	 $0 09/09/13


COLD PLANE, HMA, POLYESTER CONCRETE SUITE B
 
--() ORANGE CA 92865
 

CORONA, CA 92883

(714)637-1550
 

(951)232-3610

HA22 WPCP
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 

08-RIV-15-35.1/35.1 

Fed Aid 
Pgm Code 

08-1E2004 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY NEAR CORONA 14 

MILES WEST OF THE INTERSECTION OF 

KNABE ROAD AND BEDFORD MOUNTAIN WAY 

Description
Type Of Work 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

Contractor 

929 OTTERBEIN AVENUE UNIT E 

TAHA, ISSA 

Resident 
Engineer 

790 S. VIA LATA SUITE 

100 

$135,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/19/13 

Awarded 

04/19/13 

Approved 

07/15/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

20.20 

201130 

DIR'S ORDER EMERGENCY F.A 

REMOVE/REPLACE NON STANDARD 

GENERATOR SYS. 

LA PUENTE, CA 91748 
(951)840-8234 

COLTON, CA 92324 

08-RIV-15-40.0/41.3 

HA25 

08-0C8204 

WPCP 

IN RIVERSIDE COUNTY IN CORONA .4 MILE 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$716,473
 $684,835

 $0

06/20/11 
07/14/11 
04/02/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-62-.5/1 

HB1 

08-0N9104 
HSNH-P062-(034)E 

--() 

SWPPP 

NEAR PALM SPRINGS AT INTERSECTION OF 

SR-62 AND DILLION ROAD INSTALL 

TRAFFIC SIGNALS 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$843,520
 $0
 $0

01/23/13 
02/20/13 

0%

 0%

08-RIV-74-29.6/29.9 

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR PERRIS AT 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

(951)232-8642

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$763,784
 $703,182

 $0

08/20/12 
09/18/12 
08/07/13 

95%

 90%

08-RIV-74-40.3/0 
08-0M2104 
HSNH-P074-(057)E 

--() 

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92504 

PO BOX 7745 

$216,902
 $0
 $0

01/23/13 
02/22/13 

0%

 0%

HB1 WPCP (951)710-1000 

08-RIV-74-42.6/47.9 

HM1 

08-1C3604 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET FR DARTMOUTH STR TO 0.7 MI E OF 

WILLOWBROOK ROAD 

COLD PLANE, OVERLAY WITH RHMA-G, 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$1,848,937 
$0 
$0 

05/20/13 
06/13/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-63.0/71.8 IN RIVERSIDE COUNTY IN HEMET AND NEAR ALL AMERICAN ASPHALT CHEN MICHAEL $3,450,622 04/12/12 68%

HM1 

08-0P9504 

WPCP 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,040,587
 $0

07/30/12 
07/15/13 

88%

08-RIV-74-63.0/67.5 IN RIVERSIDE COUNTY NEAR IDYLLWILD GRANITE CONSTRUCTION COMPANY $2,429,520 05/21/13 0%
08-1C4304 AND PALM DESERT FROM HURKEY CREEK 

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD 

38000 MONROE STREET $0
 $0

06/10/13 
0%

FROM 0.2 MI W OF PINYON 
INDIO, CA 92203 

OVERLAY HMA-A & PERFORM DIGOUT 
(760)775-7500 

HM1 

08-RIV-78-10.6/10.9 IN RIVERSIDE COUNTY AT RIPLEY FROM GRANITE CONSTRUCTION COMPANY $1,185,520 05/07/13 0%
08-1C1204 RIVERSIDE COUNTY LINE TO 0.3 MILE 

SOUTH OF 28TH AVENUE AND FROM 0.3 

38000 MONROE STREET $0
 $0

05/31/13 
0%

MILE SOUTH OF 24TH AVENUE T 
INDIO CA 92203 

HM1 
COLD PLANE HMA OVERLAY W/ DIGOUTS 

(760)775-7500 

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$624,989
 $0

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $111,187,228 02/10/12 49%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$41,448,091
 $0

03/08/12 
08/12/14 

37%

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,492,337 04/07/11 100% 
08-0P6304 
ACNH-000C-(329)E

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,199,744 
$0 

05/04/11 
04/15/13 

93% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-95-/36.2
 
08-0P7904
 

HM1
 

08-RIV-111-8.0/10
 
08-1C8304
 

HM1
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BLYTHE FR
 

0.2 MI S/O RTE 10/95 SEPARATION TO
 

0.7MI S/O LYE ROAD
 

DIGOUTS, COLD PLANE, OVERLAY, SEAL
 

IN RIVERSIDE COUNTY NEAR DESRET
 

BEACH & N SHORE FR 0.3 MI N OF
 

PARKSIDE DR TO 1.6 MI S OF CLEVELAND
 

STR
 

CONDUCT PAVEMENT REHABILITATION
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

Contractor 

VSS INTERNATIONAL
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

(916)373-1500
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

Resident
 
Engineer
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,716,078

 $0

 $0


 $1,092,925

 $0

 $0


 $24,225,675

 $19,156,997


 $0


 $535,064

 $365,735


 $0


 $1,376,881

 $1,173,448


 $0


 $3,828,682
 
$3,600,043
 

$0
 

04/18/13
 
05/16/13
 

05/21/13
 
06/13/13
 

04/11/11
 
05/04/11
 
03/27/14
 

06/28/12
 
07/16/12
 
05/12/16
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 71%


 79%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%
 
04/19/11
 

0%

09/11/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 

08-RIV-215-43.2/45.3 

Fed Aid 

HE13 

Pgm Code 

08-0M94U4 

Contract 

OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE & SAN BERNARDINO CTIES 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

Description 

WIDEN ROADWAY WITH HMA 

Type Of Work 

AMES CONSTRUCTION INC 

Contractor 

CORONA CA 92880 

(951)356-1275 

391N MAIN ST STE 111 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$133,742,574

Bid + CCOs

 $13,692,832

Comp To date

 $0

This Month 

12/03/12 

Awarded 

01/10/13 

Approved 

12/16/15 

Est Comp
Accepted 

14%

%Time

 10%

% Work 
Message 

08-RIV-243-13.8/13.9 

HB71 

08-0C4004 

WPCP 

IN RIVERSIDE COUNTY ABOUT 23.2 KM 

SOUTH OF BANNING AT INDIAN VISTA 

POINT 

UPGRADE INDIAN VISTA POINT 

RSB GROUP INC. ATTN: SIMON 

SEPEHRI 

IRVINE CA 92318 

8 MCLAREN, SUITE #8 

VERLENGIA, ROMANO 

(951)538-9810 

2781 W. RAMSEY 

STREET, STE #7 

BANNING CA 92220 

$318,121
 $317,669

 $0

02/09/07 
03/07/07 
07/03/07 

100%

 100%

08-RIV-243-/1.1 
08-1C4404 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

COLD PLANE & PAVE HMA, AC SURFACE 

CALMEX ENGINEERING INC 

BLOOMINGTON CA 92316 

2764 S VISTA AVE 

$1,055,425
 $0
 $0

05/07/13 
05/31/13 

0%

 0%

HM1 

(909)546-1311 

08-RIV-5728-/0 

HM5 

08-499804 

WPCP 

IN RIVERSIDE COUNTY ADJACENT TO RTE 

10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

CONSTRUCT STORAGE BUILDING, 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

ALAM, MAHFUAL 

(951)840-8240 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$928,817
 $178,164

 $0

02/07/13 
02/27/13 
09/25/13 

42%

 19%

08-SBD-10-9.9/24.5 
08-384344 

FROM 0.1 MI E/O ROUTE 15 SEPARATION 

TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TRAN, KEN 

850 VIA LATA SUITE 

104 

$7,010,170
 $4,632,297

 $0

03/26/12 
04/13/12 
08/16/13 

85%

 65%

HB4N SWPPP 

IRVINE CA 92614 

(949)252-0441 
(909)844-3312 

COLTON, CA 92324 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210 
$46,210 

$0 

09/14/12 
09/14/12 
12/18/15 

17% 

18% 

201310HB4 
(951)232-8950

N 



 

 

 

 

 

  

  

  

  

  

08-472224 

 

District 08 

State of California Department of Transportation Page 100 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

Resident 
EngineerContractor 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-15-3.8/12.8
 

ACIM-0155-(155)E
 

0- 1-(5E)


--()
 

HA22 SWPPP
 

08-SBD-15-14.0/16.4
 
08-0K7104
 
STPL-6208-(016)N
 

620-8 01-(ACI)M
 

71 0-63-()
 

HB4C
 

08-SBD-15-14.6/0
 
08-0M8804
 
HSIM-0155-(158)E
 

IM01-55 1-(2E)
 

--()
 

HB1 WPCP
 

08-SBD-15-70.6/74.9
 
08-0K1504
 
ACIM-0151-(229)1
 

--()


HA22 WPCP
 

08-SBD-15-81.8/0
 
08-0P8804
 

HM3 WPCP
 

08-SBD-18-30.0/32.5
 
08-0A7914
 
ACST-X071-(054)E
 

X0-71 0-(4E)
 

--()
 

HE13 WPCP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

I-15 GLEN HELEN PKWY IC THRU I-215 IC
 

TO KENWOOD IC AND I-215 FROM S/O
 

DEVORE IC THRU I-15 IC REALIGN I-15
 

AND RECONFIGURE WITH I
 

REALIGN AND RECONFIGURE CONNECTORS
 

IN SAN BERNARDINO COUNTY NEAR RIALTO
 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN
 

HELEN PARKWAY
 

INSTALL TRAFFIC SIGNALS AND
 

IN SAN BERNARDINO COUNTY IN AND NEAR
 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE
 

15/58 SEPARATION TO EAST MAIN STREET
 

UNDERCROSSING.
 

COLD PLANE AND OVERLAY
 

IN SAN BERNARDINO CO. ON RTE 15 IN
 

YERMO AT GHOST TOWN ROAD UC AND ON
 

RTE 40 AT VARIOUS LOCATIONS FROM
 

PISGAH CRATER ROAD UC TO A
 

BRIDGE DECKS, PAINT STEEL BRIDGE
 

IN SAN BERNARDINO COUNTY IN RUNNING
 

SPRINGS ON ROUTE 18 AND ON ROUTE 330
 

PLANTING AND IRRIGATION
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

ATKINSON CONTRACTORS LP
 

27422 PORTOLA PARKWAY STE 250
 

FOOTHILL RANCH CA 92610
 

(949)855-9755
 

TRAFFIC DEVELOPMENT SERVICES
 

207 W LOS ANGLES AVE
 

MOORPARK CA 93021
 

(805)523-1914
 

PAVE - TECH INC
 

735 LAGUNA DRIVE
 

CARLSBAD CA 92008
 

(760)729-7592
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

ROCK BOTTOM INC
 

2724 LANDCO DRIVE
 

BAKERSFIELD CA 93308
 

(661)859-1700
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(909)289-2020
 

RAOUF, MUSTAPHA
 

464 WEST 4TH STREET,
 

MS 1164
 

SAN BERNARDINO, CA 92401
 

(909)383-6722
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7793
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7793
 

TRAN, KEN
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(909)844-3312


 $77,479,380

 $69,916,037


 $0


 $208,240,000

 $24,498,400


 $0


 $229,500

 $0

 $0


 $6,138,328

 $757,587


 $0


 $2,731,913

 $2,465,084


 $0


 $1,084,009
 
$1,116,141
 

$0
 

02/16/12 0%

03/22/12
 

0%

06/25/13
 

PLANT EST
 

SATIS
 

11/13/12
 
11/26/12
 
10/04/16
 

03/12/13
 
04/18/13
 

01/05/12
 
02/03/12
 
01/03/14
 

06/11/12
 
07/05/12
 
07/19/13
 

10/22/09
 
12/14/09
 
12/03/13
 

14%


 12%


 0%


 0%


 61%


 12%


 77%


 89%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-2.0/39 

HM3 

08-0Q7804 
IN SAN BERNARDINO COUNTY FROM 1.2 

MILE WEST OF SOUTH MONTARA AVENUE 

UNDERCROSSING TO 1.7 MILE WEST OF 

PISGAH CRATER ROAD UNDERCROS 

PLACE POLYESTER CONCRETE OVERLAY. 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

$1,075,000
 $0
 $0

05/22/13 
06/13/13 

0%

 0%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,717,262
 $666,097

 $0

12/06/12 
01/10/13 
01/21/14 

26%

 4%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

SAN BERNARDINO COUNTY FROM 0.2 MI W/O 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$25,398,184
 $19,631,762

 $0

02/10/12 
03/06/12 
10/07/13 

70%

 77%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$7,817,329
 $1,657,947

 $0

02/07/13 
02/28/13 
01/03/14 

19%

 21%

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,499,501
 $7,084,441

 $0

12/21/12 
01/11/13 
06/15/14 

31%

 30%

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,030,783 
$1,354,695 

$0 

12/19/12 
01/11/13 
06/15/14 

31% 

8% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-.6/10 IN SAN BERNARDINO AND RIVERSIDE CAL STRIPE INC QURESHI, MUJAHID $229,073 02/25/13 100%

HB4N 

08-0G4304 COUNTIES IN CHINO AND ONTARIO FROM 

0.8 MILE WEST OF RAMONA AVENUE TO 0.2 

MILE EAST OF MILLIKEN AV 

CONVERT EXISTING HOV FACILITIES TO 

COLTON CA 92324 

(909)884-7170 

2040 EAST STEEL ROAD 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$229,073
 $0

03/14/13 
05/29/13 

100%

COMPLETED 
05/30/13 

08-SBD-62-15.1/29.3 IN YUCCA VALLEY TO 29 PALMS. ON ST MATICH CORPORATION BENJAMIN, AMGAD $12,714,000 12/28/12 33%

HM1 

08-0Q7304 
NH-P062-(033) 

--() 

WPCP 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 
HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-9731 

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$8,914,791
 $0

02/14/13 
09/23/13 

68%

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $25,237,992 02/15/11 61%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$18,363,367
 $0

02/28/11 
10/15/14 

72%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$469,851
 $0

02/15/11 
09/26/14 

0%

PLANT EST 

SATIS 

08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,173,504 05/23/12 23% 
08-0P9204 LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 
CORONA CA 92878 

P O BOX 2229 850 VIA LATA ROAD 

SUITE 104 

$2,481,598 
$0 

06/20/12 
09/03/13 

48% 

HM1 WPCP 

(951)736-7600 
(909)844-3312

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $1,447,800 01/04/13 100%
08-0Q2404 
STP-17D4-(004)E 

--() 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 
MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$987,766
 $0

01/07/13 
06/20/13 

87%

20.20 
REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 
(909)821-8164 

201130 

08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $727,452 06/27/12 99%
08-0N1404 MAINTENANCE STATIONS 

REPLACE EMULSION TANKS 

CONSTRUCTION INC 

336 N CENTRAL AVE 10A 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$649,969
 $0

10/04/12 
06/21/13 

89%

GLENDALE CA 91203 
(951)232-7471 

HA12 WPCP (818)662-8055 

08-SBD-210-30.2/33.2 IN SBD CO IN CHINO, ONTARIO, ALL AMERICAN ASPHALT $3,575,365 03/21/13 0%
08-0P3804 
NH-X071-(064) 

--()

HIGHLAND AND REDLANDS ON RTE 83 FR 

71/83 SEP TO RTE 60/83 SEP AND ON RTE 

210 FROM FIFTH STREET OC TO 
CORONA CA 928782229 

P O BOX 2229 $0
 $0

04/18/13 
0%

OVERLAY AND LOCALIZED DIGOUTS 
(951)736-7600 

HM1 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 96%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$178,749
 $0

07/16/12 
04/30/13 

45%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,190,820 10/31/12 12%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$4,030,525
 $0

12/03/12 
07/01/14 

18%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-5712-/0 IN SAN BERNARDINO COUNTY IN AMTEK CONSTRUCTION $591,435 06/03/13 0% 
08-0M0204 BLOOMINGTON AT MAGANA-ORTEGA 

MAINTENANCE STATION AT 451 WEST 

12409 SLAUSON AVE SUITE I $0 
$0 

06/27/13 
0% 

SLOVER AVENUE 
WHITTIER CA 90606 

CONSTRUCT CNG FUELING STATION 
(562)696-7111 

HA12 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 06/20/13

Page 104 

07/03/13 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$794,242,735 
Contractor 

Completed to Date: $267,116,292

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp

Accepted 
$0

%Time 
% Work 

Message 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 09 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

09-INY-6-/0 
09-348104 

WPCP
 

09-INY-58-/0
 
09-352904
 

HM3
 

09-INY-127-/49.2
 
09-356504
 

HM2
 

09-INY-178-/62.1
 
09-356204
 

HM2
 

09-INY-190-40.0/57.9
 
09-354704
 

HM1
 

09-INY-190-65.9/66.5
 
09-287504
 
ACGS- STP-(017) 


P190- -(017)E
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN INYO AND MONO COUNTIES AT 


LOCATIONS
 

THIN BLANKET OVERLAY
 

IN INYO AND KERN COUNTIES AT 


LOCATIONS
 

BRDIGE DECK MAINTENANCE
 

VARIOUS
 

VARIOUS
 

IN INYO COUNTY AT AND NEAR SHOSHONE
 

AT VARIOUS LOCATIONS
 

REPLACE REHABILITATE CULVERTS
 

IN INYO COUNTY NEAR SHOSHONE AT
 

VARIOUS LOCATIONS FROM 0.7 MILE EAST
 

OF ROUTE 127 TO 0.8 MILE WEST OF
 

NEVADA STATE LINE
 

REMOVE AND REPLACE CULVERTS
 

IN INYO COUNTY NEAR PANAMINT SPRINGS
 

FROM 1.6 MILES WEST OF SALINE VALLEY
 

ROAD TO TRONA ROAD
 

CONSTRUCT THIN BLANKET OVERLAY
 

IN INYO COUNTY ABOUT 10.5 MILES EAST
 

OF PANAMINT SPRINGS FROM 8.0 MILES
 

EAST OF PANAMINT VALLEY ROAD TO 10.0
 

MILES WEST OF WILDRO
 

CONSTRUCT ROADWAY REALIGNMENT
 

Contractor 

W JAXON BAKER INC
 

P O BOX 994248
 

REDDING CA 960994248
 

(530)241-1086
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

DREAMBUILDER
 

1324 E LAWSON LANE
 

PLACENTIA CA 92870
 

(714)646-3697
 

WILLIAM KANAYAN CONSTRUCTION
 

P O BOX 643
 

RIMFOREST CA 92378
 

(909)337-5428
 

QUALCON CONTRACTORS INC
 

1645 ESMERALDA AVE
 

MINDEN NV 89423
 

(775)782-2006
 

Resident
 
Engineer
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

AMARJIT DHALIWAL
 

1824 NORRIS RD
 

BAKERSFIELD, CA 93308
 

(661)391-4766
 

STEVE MANNING CONSTRUCTION INCCHRIS TALBOT
 

P O BOX 491660
 500 S MAIN ST
 

BISHOP CA 93514
 
REDDING CA 96049
 

(760)872-0794

(530)222-0810
 

$5,347,938 10/10/12 16%
 $567,174

 $0
11/06/12 
08/07/13 

11%

SUSPENDED 

$1,020,944 05/17/13 0%
 $0
 $0

06/10/13 
10/31/13 

0%

 $606,061 05/02/13 0%
 $0
 $0

05/31/13 
0%

 $460,266 05/03/13 0%
 $0
 $0

05/31/13 
0%

 $2,510,310 04/29/13 0%
 $0
 $0

05/24/13 
0%

 $2,636,337 07/27/12 99% 
$2,526,686 

$0 
08/16/12 
07/01/13 

95% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$16,250
 $0

06/19/12 
01/23/13 

2%

TEMPE AZ 85282 
(559)341-3377 SUSPENDED 

HM3 WPCP (602)437-1711 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $509,061 04/26/12 100%
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$494,380
 $0

06/12/12 
06/06/13 

100%

OVER RUN 
06/06/13 

HB71 WPCP 

09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 0%
09-352704 
ACST-P203-(011)E 

- -( ) 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

INSTALL CMS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/03/12 
0%

HB4N WPCP 

09-MNO-395-1.0/100 IN MONO COUNTY NEAR LEE VINING ON V GRANITE CONSTRUCTION COMPANY $4,238,324 04/30/13 0%
09-357404 
CSTP-X051-(027)E 

ARIOUS ROUTES AT VARIOUS LOCATIONS 

THIN BLANKET HMA OVERLAY 

P O BOX 5127 $0
 $0

05/24/13 
0%

--() BAKERSFIELD CA 93380 

(661)399-3361 

09-MNO-395-40.0/45 IN MONO COUNTY ABOUT 6 MILES SOUTH OF INTERNATIONAL SURFACING H. J. BLOMMER $1,070,593 12/20/12 90%
09-354504 
NH-P395-(239)

LEE VINING FROM 0.2 MILE SOUTH 

JUNCTION ROUTE 158 TO OLD WEST PORTAL 

SYSTEMS 

P O BOX 980430 
500 SOUTH MAIN ST $859,413

 $859,413
01/11/13 
06/24/13 

80%

--() 
ROAD 

CONSTRUCT ASPHALT RUBBER CHIP SEAL 
WEST SACRAMENTO CA 95798 

(760)648-7906 SUSPENDED 

WPCP (916)373-2420 

09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $981,616 06/18/12 93% 
09-352304 MAINTENANCE STATION L5710 

LEE VINING MECHANIC'S FACILITY 

INC 

77-770 COUNTRY CLUB DR STE D 

$870,998 
$0 

07/16/12 
06/30/13 

86% 

PALM DESERT CA 92211 

HA12 WPCP (760)200-9007 
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06/20/13Statement of Ongoing Contracts as of 

Page 107 

07/03/13 

District 09 

09-MNO-395-65.1/69.6 

Fed Aid 

HM1 

Pgm Code 

09-343204 

Contract 

ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

Description 

PLACE HOT MIX ASPHALT OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,300,738

Bid + CCOs

 $2,381,879

Comp To date

 $0

This Month 

05/13/11 

Awarded 

06/01/11 

Approved 

05/31/13 

Est Comp

 100%

%Time

 72%

% Work 

SUSPENDED 

MessageAccepted 

09-MNO-395-118.7/119.6 

HB4N 

09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

SWPPP 

IN MONO COUNTY NEAR TOPAZ LAKE FROM 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN ROAD SUITE 3 

ANDREW BRANDT 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$11,409,286 
$10,517,397 
$1,998,432 

03/06/12 
03/28/12 
08/10/13 

100% 

91% 

Totals: Authorized Final Amt: $35,285,064 Completed to Date: $18,234,178 Work This Month: $2,857,845
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-AMA-49-6.1/0 

HB1 

10-0T1404 
HSST-P049-(152)E 

--() 

WPCP 

IN AMADOR COUNTY AT MARTELL AT 

MARTELL/JACKSON GATE ROAD 

INSTALL TRAFFIC SIGNAL 

TIM PAXIN'S PACIFIC 

EXCAVATIONINC 

ELK GROVE CA 95624 

(916)686-2800 

9796 KENT STREET 

PAWAN K GARG 

(209)333-6972 

1110 W KEKKLEMAN LANE 

LODI CA 

95240 

$469,811
 $201,155
 $194,940

01/09/13 
01/25/13 
07/31/13 

40%

 43%

10-AMA-88-/5.5 

HA22 

10-264444 
ACNH-P088-(058) 

--() 

SWPPP 

IN AMADOR COUNTY ABOUT 7 MILES EAST 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

GEORGE REED INC - MYERS AND 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$11,487,856
 $4,882,267
 $813,897

04/10/12 
05/15/12 
12/31/15 

33%

 42%

10-CAL-4-32.2/0 

HB4N 

10-0K6304 
IN CALAVERAS COUNTY NEAR MURPHYS AT 

0.9 MILE EAST OF UPPER UTICA 

POWERHOUSE ROAD 

CONSTRUCT TURNOUT/RCK SLOPE PROTECT 

K W EMERSON INC 

SAN ANDREAS CA 95249 

(209)754-3839 

P O BOX 549 

IQBAL AULAKH 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI, CA., 95240 

$252,688
 $0
 $0

04/05/13 
04/26/13 

0%

 0%

10-CAL-26-/3.1 
10-2A4204 
STP-P026-(026)E 

--() 

IN SAN JOAQUIN AND CALAVERAS 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

ALFRE BLUM 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$7,975,255
 $8,037,516

 $0

06/27/11 
07/15/11 
06/19/13 

26%

 98%

HA22 SWPPP 

10-CAL-49-/0 

HM1 

10-0V9404 
IN CALAVERAS COUNTY IN AND NEAR 

ANGELS CAMP AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF ROUTE 4 TO 0.5 MILE 

SOUTH OF CORRAL FLAT 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

VINTAGE PAVING COMPANY INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

$2,380,657
 $0
 $0

04/08/13 
04/26/13 

0%

 0%

10-MER-5-8.9/9.7 

HB1 

10-0U5004 
HSIM-0050-(141)E 

IM00-50 3-(4E) 

--() 

IN MERCED COUNTY ABOUT 12 MILES 

SOUTH OF SANTA NELLA FROM ORTIGALITA 

CREEK BRIDGE TO ARBURUA ROAD 

OVERCROSSING 

INSTALL DOUBLE THRIE BEAM BARRIER 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

SUKHI DEOL 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380-9517 

$441,190 
$0 
$0 

04/23/13 
05/16/13 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 109 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-5-23.1/24 
10-0S1904 
IM00-5513-(840)8 

--() 

WPCP 

IN MERCED COUNTY NEAR SANTA NELLA 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

DEOL, SUKHI 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$1,006,370
 $0
 $0

02/27/12 
04/13/12 
10/04/13 

0%

 0%

10-MER-33-27.1/30.3 
10-0X9004 

IN MERCED COUNTY IN AND NEAR GUSTINE 

FROM ROUTE 140 TO STANISLAUS COUNTY 

LINE 

COLD IN PLACE RECYCLE 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

$1,115,394
 $0
 $0

04/23/13 
05/24/13 

0%

 0%

HM1 

10-MER-59-.2/7.9 
10-0X8504 

IN MERCED COUNTY IN AND NEAR EL NIDO 

FROM 0.1 MILE SOUTH OF RED TOP ROAD 

TO DEADMAN'S CREEK BRIDGE 

COLD IN PLACE RECYCLE 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

$2,739,191
 $0
 $0

04/29/13 
05/24/13 

0%

 0%

HM1 

10-MER-99-4.6/10.5 
10-415704 

IN MERCED COUNTY NEAR MERCED FROM 

BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

TEICHERT/FLATIRON WEST A 

JOINTVENTURE 

P O BOX 1118 

VIRK,KEWAL 

3469 YEAGER DR SU 109 

MADERA CA 93637 

$66,146,869
 $32,082,343
 $4,970,831

04/06/12 
05/14/12 
03/29/16 

24%

 48%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5272 

HE14 SWPPP (209)983-2300 

10-MER-99-10.8/13.1 

HE14 

10-363124 

SWPPP 

IN MERCED CO IN AND NEAR MERCED FROM 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

TAKEHARA LANDSCAPE, INC. 

SACRAMENTO CA 95827 

(916)386-9487 

POST OFFICE BOX 277085 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$1,054,798
 $948,880

 $4,385

02/10/10 
03/10/10 
12/31/13 

79%

 89%

10-MER-99-13.9/14.4 

HA21 

10-481004 
ACNH-P099-(550)E 

--() 

SWPPP 

IN MERCED COUNTY IN MERCED FROM 0.3 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

DAVID ABLEDU 

(209)483-5812

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$23,918,277 
$7,620,969 
$512,914 

01/19/12 
02/03/12 
10/07/15 

21% 

32% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW BAL BAHADUR PAUL $21,799,650 10/08/09 99%
10-0K0204 
SARR-P099-(521)E 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

550 GREENVILLE RD. 2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$20,109,340
 $844,518

10/22/09 
06/29/13 

92%

 P0-99 5-(1E) 

--() 
BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

(925)606-2400 
(209)656-6783 

HA21 SWPPP 

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

STANLEY 

1110 WEST KETTLEMAN 

$655,924
 $1,102

11/22/11 
12/31/15 

0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 
PLANT EST 

SATIS 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

3573 SOUTHERN PACIFIC AVE. STANLEY 

1110 WEST KETTLEMAN 

$288,603
 $1,040

04/06/10 
12/31/13 

0%

HB4C SWPPP 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

(209)358-5548 
LANE, #35 

LODI CA 95240 
PLANT EST 

SATIS 
(209)333-6928 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC KEWAL VIRK $44,475,928 07/12/12 23%
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

P O BOX 1489 3469 YEAGER DRIVE 

SUIT 109 

$7,098,526
 $1,054,968

08/31/12 
04/06/16 

16%

CONSTRUCT FREEWAY AND INTERCHANGE 
SUN VALLEY CA 913531489 

MADERA CA 93637 

HE14 SWPPP 

(818)767-8418 
(559)675-5272 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC BRENT HAROLDSEN $22,801,667 10/11/10 48%
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(559)246-6410 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$15,173,275
 $807,947

10/26/10 
05/19/14 

66%

10-MER-152-6.0/10.1 IN MERCED COUNTY ABOUT 10 MILES WEST J FLETCHER CREAMER & SON INC DAVID ABLEDU $1,247,751 10/03/12 93% 
10-0S9404 
ACNH-P152-(081)E

 P1-52 0-(1E) 

--() 

OF LOS BANOS FROM SAN LUIS DAM 

SERVICE ROAD TO SAN LUIS FOREBAY 

BRIDGE 

INSTALL DOUBLE THREE BEAM BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(209)483-5812

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$1,148,954 
$619,946 

11/06/12 
06/25/13 

92% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MPA-49-44.7/0 IN AMADOR, MARIPOSA & TUOLUMNES TRICON CONSTRUCTION, INC ABDELFATAH, MOHSEN $2,251,996 06/20/12 83%
10-0W5404 COUNTIES AT VARIOUS LOCATIONS 

INSTALL WASHRACK 
RANCHO CORDOVA, CA 95742 

(916)638-9866 

11419 SUNRISE GOLD CIR STE 6 

(209)610-9267 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$2,132,220
 $286,997

08/16/12 
08/01/13 

95%

HB1 WPCP 

10-SJ-4-14.1/0 IN SAN JOAQUIN COUNTY NEAR STOCKTON MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $1,866,713 04/27/12 0%
10-0V5904 AT SAN JOAQUIN RIVER BRIDGE 

REPAINT BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LANE 

ST 35 

$0
 $0

06/12/12 
11/15/13 

0%

HM3 WPCP 

(562)427-7720 
(209)470-8790 

LODI, CA 95240 SUSPENDED 

10-SJ-4-19.5/20.1 IN SAN JOAQUIN COUNTY, IN AND NEAR MYERS AND SONS CONSTRUCTION LPTROY SCHEIBER $86,064,197 10/16/12 10%

HE13 

10-3A1004 

SWPPP 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)609-1295 

3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$13,624,343
 $5,252,875

12/03/12 
01/26/16 

16%

10-SJ-5-.1/47.8 IN SAN JOAQUIN COUNTY AT VARIOUS ROADWAY ENGINEERING WORKS INC TONY CIPPONERI $1,848,021 01/09/13 28%
10-0K3304 
ACNH-X077-(019)E 

--() 

LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 
CERES CA 95307 

(209)541-0920 

3442 6TH ST 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$431,965
 $0

01/30/13 
12/11/13 

23%

HB4N WPCP 

10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $40,267,529 12/10/12 5%
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(470)-87-90 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$770,689
 $0

01/10/13 
12/23/14 

2%

HA22 SWPPP 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $89,489,032 06/02/11 45% 
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$40,689,094 
$1,850,043 

06/15/11 
07/16/15 

45% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 10 

10-SJ-5-32.7/49.8 

Fed Aid 

HB1 

Pgm Code 

10-0T7904 

Contract 

ACHS-005 -(340)4 

IM-005 -(340)4 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

Description 

INSTALL SHOULDER RUMBLE STRIP 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

Resident 
Engineer 

$309,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/06/13 

Awarded 

06/27/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-SJ-12-5.0/10.2 

HB4N 

10-0A8404 
ACNH-000C-(348)E 

--() 

SWPPP 

IN SACRAMENTO, SAN JOAQUIN, AND 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

PLACE HMA W/CLASS 2 AGGREGATE BASE 

DE SILVA GATES CONTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

PO BOX 2909 

SHIVINDER SINGH 

(209)365-7150 

$11,148,200
 $9,051,240

 $0

02/08/12 
03/06/12 
11/19/13 

60%

 81%

10-SJ-26-1.1/0 
10-0W7204 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

AT ROUTE 26/99 SEPARATION 

HEAT STRAIGHTEN BRIDGE GIRDER 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

QUAN H. TRINH 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$321,878
 $0
 $0

05/22/13 
06/13/13 
10/15/13 

0%

 0%

BENICIA CA 94510 
(209)941-1995 

HM1 (707)746-8028 

10-SJ-99-2.0/4.3 

HB4N 

10-0S7604 

WPCP 

IN SAN JOAQUIN COUNTY NEAR MANTECA AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF JACK TONE ROAD TO 0.6 MILE SOUTH 

OF AUSTIN ROAD 

INSTALL CMS AND TMS AND MBGR 

AMLAND CORP 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHT BRIDGE ROAD 

MARY BUSH 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$316,203
 $294,928

 $0

06/06/12 
06/28/12 
04/04/13 

100%

 93%

10-SJ-99-4.9/14.2 

HE13 

10-0E6114 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

P O BOX 6227 3663 ARCH ROAD,SUITE 

500., 

STOCKTON, CA 95215 

$27,548,739
 $10,916,566

 $0

03/27/12 
04/19/12 
05/01/14 

44%

 40%

10-SJ-99-6.9/10.6 

HE13 

10-0E6134 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

BAY CITIES/MYERS JV 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RANBIR BHULLAR 

(209)639-4306

3663 ARCH RD,SUITE 

500 

STOCKTON, CA 95215-8315 

$24,997,592 
$4,473,125 
$1,772,547 

10/11/12 
11/06/12 
07/14/14 

20% 

18% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-10.6/15 

HE13 

10-0E6124 

SWPPP 

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 

NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

FRENCH CAMP INTERCHANGE (PHASE 2) 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215 

$25,012,647
 $4,360,337
 $793,505

06/27/12 
07/20/12 
11/14/14 

29%

 17%

10-SJ-99-32.0/32.6 

HB1 

10-0S8604 
ACNH-P099-(561)E 

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR LODI 

0.4 MILE NORTH OF TURNER ROAD 

OVERCROSSING TO WOODBRIDGE ROAD 

OVERCROSSING 

HOTMIX ASPHALT OVERLAY 

FROM GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

NHAN CAO 

(209)471-3879 

$571,476
 $470,343

 $0

08/22/12 
09/27/12 
07/17/13 

51%

 83%

10-SJ-205-1.7/12.6 

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING, INC. 

CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$739,658
 $675,831

 $0

04/05/10 
05/28/10 
12/31/14 

74%

 91%

10-SJ-205-/.1 
10-0W7104 

IN SAN JOAQUIN COUNTY NEAR TRACY AT 

AQUEDUCT SERVICE RD UC AND AT DELTA 

MENDOTA CANAL BRIDGE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

$944,902
 $0
 $0

05/20/13 
06/13/13 

0%

 0%

REPLACE APPROACH SLABS 
BENICIA CA 94510 

(707)746-8028 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-99-15.1/17 

HA22 

10-0A6714 
ACNH-PO99-(544)E 

--() 

SWPPP 

IN STANISLAUS COUNTY IN MODESTO AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

PO BOX 1118 

BAL BAHADUR PAUL 

(209)599-5264

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,230,513 
$5,015,229 

$0 

04/13/11 
05/05/11 
07/22/13 

36% 

99% 
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District 10 

10-STA-99-16.8/24.7 

Fed Aid 

HA25 

Pgm Code 

10-0L5904 

Contract 

SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN STANISLAUS CO IN AND NEAR THE CITY 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

Description 

HIGHWAY PLANTING 

Type Of Work 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

Contractor 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

BLUM, ALFRED / OSHITA, 

STANLEY 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE. #35 

LODI CA 95240 

$489,644

Bid + CCOs

 $466,329

Comp To date

 $4,398

This Month 

02/09/10 

Awarded 

02/23/10 

Approved 

12/31/13 

Est Comp
Accepted 

89%

%Time

 95%

% Work 
Message 

10-STA-99-/24.7 

HA22 

10-0M8004 
ACNH-P099-(549)E 

--()

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

RENEE SUTTI 

(209)607-8741 

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$79,416,036
 $77,584,234
 $1,634,486

02/13/12 
03/06/12 
06/30/13 

100%

 95%

10-STA-132-16.9/27.9 
10-0V9704 
ACST-P132-(049)E 

P1-32 0-(9E)

--() 

IN STANISLAUS COUNTY IN AND NEAR 

MODESTO AT VARIOUS LOCATIONS FROM 

PHOENIX AVENUE TO G STREET / 

RIVERSIDE ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,967,200
 $229,831

 $0

03/25/13 
04/22/13 
07/31/13 

30%

 12%

10-STA-219-2.9/4.9 

HB4C 

10-0A8724 
HPLU-6210-(009)E

 62-10 0-(9E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR MODESTO ON 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

SUTTI,RENEE' M. 

(209)607-8741 

PO BOX 6227 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$15,685,611
 $1,096,628
 $250,499

08/30/12 
09/18/12 
10/09/14 

14%

 7%

SUSPENDED 

10-TUO-108-4.0/6 

HE11 

10-340424 

SWPPP 

IN TUOLUMNE COUNTY NEAR SONORA 0.3 

MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 

TEICHERT/MCM A JOINT VENTURE 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

COLIN DORAN 

(209)815-1075 

19596 MONO WAY 

SONORA, CA. 95370 

$24,399,560
 $18,270,037

 $0

12/16/11 
01/24/12 
03/18/14 

59%

 75%

10-TUO-108-58.8/58.8 

HA42 

10-0S2404 

WPCP 

IN TUOLUMNE COUNTY ON ROUTE 108 ONE 

MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

COREY CASEY 

(559)341-2018

19596 MONO WAY 

SONORA, CA 95370 

$805,087 
$574,294 
$187,066 

04/04/12 
04/25/12 
09/26/13 

55% 

70% 
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District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-120-44.8/44.8 
10-0W0704 
ACBH- 120-(055) 

NHP-120 -(055)E 

--() 

IN TUOLUMNE COUNTY NEAR BUCK 

AT BIG OAK SIDEHILL VIADUCT 

REPLACE BRIDGE DECK 

MEADOWS GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

COREY CASEY 

(559)341-2018

2990 BAY VISTA COURT, SUITE D 19596 MONO WAY 

SONORA, CA 95370 

$2,760,930
 $1,790,929
 $315,073

01/24/13 
02/14/13 

28%

 65%

WPCP 

10-VAR--/0 

HM1 

10-0W7004 
IN ALPINE, AMADOR, CALAVERAS, 

MARIPOSA, MERCED, STANISLAUS, AND 

TUOLUMNE COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

$858,503 
$0 
$0 

05/21/13 
06/10/13 

0% 

0% 

Totals: Authorized Final Amt: $656,609,589 Completed to Date: $291,165,942 Work This Month: $22,173,978
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Statement of Ongoing Contracts as of 06/20/13
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District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINAH SHORE DR. STE 20 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-7-5.9/11 IMPERIAL COUNTY NEAR CALEXICO ON ACCU CONSTRUCTION CO. RAY ARINDUQUE $126,468 04/26/12 82%
11-0680A4 ROUTE 7 FNORTH OF ROUTE 7/8 

SEPARATION AND ON ROUTE7/8 SEPARATION 

HIGWAY PLANTING AND INSTALL 

IRRIGATION SYS 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. STE 76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$91,981
 $10,388

11/26/12 
06/28/13 
06/28/13 

73%

11-IMP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY REYES, JULIO $599,730 02/06/13 0%

HA22 

11-410204 FROM 0.3 MILE WEST TO 0.3 MILE EAST 

OF BROCK CENTER ROAD OVER- CROSSING 

PAVEMENT REHABILITATION 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1091 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$0
 $0

02/22/13 
0%

SUSPENDED 

11-IMP-8-73.1/73.9 IN IMPERIAL COUNTY AT GORDON'S WELL HAZARD CONSTRUCTION COMPANY $579,890 06/07/13 0%
11-410004 FROM 0.4 MILE WEST TO 0.4 MILE EAST 

OF GORDON'S WELL OVERCROSSING 

P O BOX 229000 $0
 $0

06/27/13 
0%

REMOVE AC STRUCTURAL SECTION 
SAN DIEGO CA 921929000 

(858)587-3600 

HA22 

11-IMP-8-80.5/80.9 IN IMPERIAL COUNTY ABOUT 15 MILES W HAZARD CONSTRUCTION COMPANY REYES, JULIO $682,102 03/19/13 0%
11-410704 EST OF WINTERHAVEN FROM 0.3 MILE WE 

ST OF SAND HILLS OVERCROSSING TO 0. 1 

MILE EAST OF SAND HI 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1091 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$0
 $0

04/11/13 
0%

SUSPENDED 

HA22 

11-IMP-98-21.8/31.3 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $3,273,588 03/19/13 0% 
11-275204 
STP-P098-(024) 

--() 

XICO FROM 0.2 MILE WEST OF WESTSIDE 

MAIN CANAL BRIDGE TO KLOKE ROAD 

PAVEMENT REHABILITATION 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0 
$0 

04/11/13 
10/31/13 

0% 

SUSPENDED 

HA22 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-4.6/0 IN SAN DIEGO COUNTY AT VARIOUS NEWEST CONSTRUCTION COMPANY BALCE, ALEX $934,566 02/20/13 10%
11-297104 LOCATIONS 

REHABILITATE PUMP STATIONS 
SAN DIEGO CA 92126 

7847 DUNBROOK ROAD STE C 9851 BUENA VISTA 

AVENUE 

$6,300
 $6,300

04/03/13 
02/25/14 

1%

HA22 

(858)537-0774 
(858)688-2125 

SANTEE, CA 92071 

11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,617,170 10/25/12 26%

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

LOCATIONS 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,963,322
 $1,021,170

12/03/12 
05/07/14 

29%

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,765,479 06/21/12 39%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,876,254
 $23,915

08/07/12 
06/05/14 

98%

SWPPP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,806,377 02/01/11 96%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,797,736
 $8,908

04/27/11 
07/03/13 

100%

11-SD-5-62.6/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,703,876 09/27/12 31%
11-270804 
ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

LOCATIONS 

CULVERT REHABILITATION 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,327,766
 $80,203

11/06/12 
08/08/14 

78%

HA22 WPCP 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,045,271 08/10/10 100% 
11-261704 
ACIM-0008-(305)E 

--() 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$768,922 
$0 

08/26/10 
06/06/13 

100% 

COMPLETED 
06/06/13 

HA28 SWPPP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-10.5/12.6 IN SAN DIEGO COUNTY IN LA MESA AND L B CIVIL CONSTRUCTION INC TRAN, DUNG $2,422,574 12/18/12 29%

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

SAN DIEGO CA 92121 

(858)481-5222 
(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,141,375
 $145,112

01/10/13 
05/16/14 

90%

11-SD-8-16.8/37.8 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL RAMIREZ, DANIEL $454,240 05/10/13 0%
11-2M5204 LOCATIONS 

CLEAN & TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1463 BROADWAY 

EL CAJON, CA 92021 

$0
 $0

06/04/13 
10/03/13 

0%

IRVINE CA 92614 
(760)594-2011 

HM3 (949)252-0441 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,288,610 03/19/13 0%
11-063814 
ACIM-0081-(312)E 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

P O BOX 429 $0
 $0

04/22/13 
0%

--() 
_______________ 

PERRIS CA 92572 

HB4N 
HIGHWAY PLANTING/IRRIGATION SYSTEM 

(951)940-6069 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( )

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE CALVI, CHRIS $2,428,841 11/16/11 0%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1508 

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$2,298,777
 $18,099

12/13/11 
01/28/16 

0%

PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY CALVI, CHRIS $1,689,532 07/17/12 86% 

HB4C 

11-2T0984 

SWPPP 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET 

(858)688-1508

13220 EVENING CREEK 

DR. #112 

SAN DIEGO, CA 92128 

$1,160,048 
$161,468 

08/16/12 
08/03/16 

69% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-18.8/21.9
 
11-2607A4
 

000000000
 

000
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)


--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY ON ROUTE 15 FROM
 

1.4KMSOUTH OF ROUTE 15/56 SEPARATION
 

TO CAMINO DEL NORTE UC AND ON ROUTE
 

56.05KM WEST TO DIR'
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER, CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 304 ENTERPRISE STREET
 

SUITE B
 
PERRIS, CA 92570
 

ESCONDIDO, CA 92029

(951)940-6069
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


 $21,739,498 04/04/12 28%
 $8,487,815
 $356,979

04/30/12 
09/10/14 

39%

 $2,695,876 10/11/11 0%
 $2,529,295

 $41,770
10/25/11 
02/05/16 

0%

PLANT EST 

SATIS 

$258,831 07/19/12 78%
 $219,783
 $11,630

07/19/12 
07/30/13 

87%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$261,425 08/29/12 22%
 $137,505
 $12,321

09/28/12 
06/17/14 

53%

 $1,283,194 02/19/09 0% 
$1,225,407 

$0 
03/20/09 
05/17/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $461,720 08/02/12 11%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

7964 ARJONS DRIVE, SUITE I $107,119
 $19,854

08/30/12 
12/03/15 

23%

(858)688-1542 

ESCONDIDO, CA 92029
SAN DIEGO, CA 92126 

(858)530-2202 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,363,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,263,918
 $452

07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,644 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,805,905
 $43,235

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,734,499 04/04/12 19%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,468,733
 $10,442

06/20/12 
03/24/16 

84%

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $4,970,979 06/06/12 99% 
11-2M5504 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $4,486,194 
$880,166 

06/20/12 
06/25/13 

93% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,831,456
 $2,574

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,976,724
 $1,887

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$989,528
 $1,522

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-2.5/5.3 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY MOEN, MIKE $3,295,818 05/30/12 99%
11-2M2404 LOCATIONS 

PLACE BONDED WEARING COURSE 
WATSONVILLE CA 950775085 

P O BOX 50085 9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$2,698,023
 $1,066,065

06/21/12 
06/24/13 

95%

(831)724-1011 
(619)995-7335 SUSPENDED 

HM1 WPCP 

11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,300,536 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$1,225,511
 $8,658

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $505,825 06/25/10 0% 
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$495,556 
$19,930 

07/20/10 
03/17/14 

0% 

PLANT EST 

HA25 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 

11-SD-56-/8.9 

Fed Aid 

HB4N 

Pgm Code 

11-269304 

Contract 

STP-X073-(101) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 

UTE 5/56 SEPARATION AND ON ROUTE 56 

FROM ROUTE 5/56 SEPARA 

Description 

INSTALL CCTV, RAMP METERING, SIGNAL 

Type Of Work 

DBX INC 

Contractor 

TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO SUITE 

AMTEY, SHRIKANT 

Resident 
Engineer 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$4,441,856

Bid + CCOs

 $1,716,648

Comp To date

 $445,015

This Month 

12/19/12 

Awarded 

01/11/13 

Approved 

11/13/13 

Est Comp
Accepted 

38%

%Time

 39%

% Work 
Message 

11-SD-75-21.8/0 

HA21 

11-409504 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

PAINT CORONADO BRIDGE SPANS 26-29 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

(707)639-4414 

2320 CORDELIA ROAD 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$2,315,134
 $266,565
 $232,890

12/13/12 
01/10/13 
12/26/13 

36%

 12%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$70,868,376
 $68,483,455

 $325,601

12/23/09 
01/19/10 
02/27/14 

100%

 99%

11-SD-76-16.7/17.7 

HA21 

11-257144 

SWPPP 

IN SD CNTY NEAR BONSALL & FALLBROOK 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

FITZGIBBON, EDWARD T. 

(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$21,896,318
 $15,297,551
 $2,214,721

08/01/12 
08/31/12 
08/16/13 

32%

 70%

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,291,315
 $3,158,858

 $3,872

12/28/10 
01/13/11 
08/22/13 

82%

 99%

11-SD-78-15.3/16.3 

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

$405,720 
$0 
$0 

03/08/13 
04/17/13 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( ) 

--()

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,680,244
 $9,317,312

 $33,490

01/17/12 
02/13/12 
06/28/13 

34%

 98%

11-SD-94-30.0/39 

HM1 

11-2M4104 
IN SAN DIEGO COUNTY NEAR DULZURA ON 

ROUTE 94 FROM 0.9 MILE EAST OF GRANDE 

CREEK BRIDGE TO ROUTE 188 AND ON 

ROUTE 188 FROM 0.2 MILE 

SLURRY SEAL,COLD PLANE,HMA OVERLAY 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

$918,130
 $0
 $0

06/10/13 
06/27/13 

0%

 0%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$535,189
 $196,737
 $14,556

04/26/12 
11/26/12 
10/14/15 

16%

 37%

11-SD-163-5.8/8.8 

HB1 

11-403704 
HSST-P163-(028)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,470,988
 $332,870
 $296,290

03/28/13 
04/18/13 
08/27/14 

10%

 23%

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$38,122,648 
$1,077,104 
$451,340 

01/03/13 
01/29/13 
07/07/14 

11% 

3% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-5.5/9.4 IN SAN DIEGO CNTY, IN CHULA VISTA & GRANITE CONSTRUCTION COMPANY HSU, PAUL $32,306,522 04/27/12 74%
11-2T1814 NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$17,296,320
 $2,513,003

05/22/12 
09/10/14 

53%

HB5 SWPPP 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$490,601
 $0

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY HSU, PAUL $18,099,834 03/27/12 100%
11-2T1804 NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$13,604,459
 $1,515,404

04/19/12 
08/23/13 

75%

OVER RUN 

HB5 SWPPP 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $72,040,000 03/16/12 28%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$16,919,176
 $784,900

03/30/12 
09/18/15 

23%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $14,523,943 11/29/10 100%

HE13 

11-089754 

SWPPP 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$13,980,974
 $0

12/16/10 
05/30/13 

100%

COMPLETED 
05/30/13 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $52,128,594 01/28/11 65% 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$43,055,726 
$2,170,106 

02/08/11 
08/06/14 

83% 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,410,947 05/08/09 0% 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$61,378,280 
$160,322 

05/20/09 
02/14/14 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $498,399,412 Completed to Date: $321,214,775 Work This Month: $15,114,557
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 12 

12-ORA-1-17.6/18.1 

Fed Aid 

HB4N 

Pgm Code 

12-0L2604 

Contract 

ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

Description 

MODIFY SIGNALS AND LIGHTING AND 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

Resident 
Engineer 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$225,021

Bid + CCOs

 $64,408

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

07/23/12 

Est Comp

 76%

%Time

 29%

% Work 

SUSPENDED 

MessageAccepted 

12-ORA-1-/1.1 

HM1 

12-0M2904 
IN ORANGE COUNTY IN DANA POINT AND 

SAN JUAN CAPISTRANO FROM ROUTE 5 

CAMINO LAS RAMBLAS OFF-RAMP TO SAN 

JUAN CREEK BRIDGE 

REMOVE & REPLACE RHMA TYPE G. 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$888,396
 $0
 $0

02/14/13 
03/11/13 

0%

 0%

12-ORA-5-.3/0 

HB4N 

12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATION 

INSTALL CHANGEABLE MS AND MBGR 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

CHAUDRY, MONAS 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$1,245,154
 $1,145,307

 $45,300

11/30/11 
12/21/11 
06/28/13 

100%

 92%

OVER RUN 

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,977,676
 $3,047,667

 $630

12/20/10 
01/11/11 
07/08/13 

100%

 100%

OVER RUN 

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

UPADHYAYA,NITA 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,045,032
 $3,805,982
 $174,110

02/24/12 
03/22/12 
05/14/14 

46%

 91%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,938,487 
$1,735,935 

$1,620 

06/16/10 
08/06/10 
10/27/14 

0% 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 127 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 72%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$852,461
 $2,295

05/11/10 
08/19/14 

92%

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,238,339 06/22/10 77%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,496,214
 $170,069

07/13/10 
03/31/14 

97%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,446,479 11/30/11 100%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,471,202
 $0

12/21/11 
07/20/13 

100%

OVER RUN 

HB1 WPCP 

12-ORA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY,MONAS $400,061 02/21/13 0%

HB1 

12-0L8704 
SIMG-005 -(964)E 

--() 

IRVINE AND LAGUNA HILLS FROM 

ROCKFIELD BLVD TO AVENIDA DE LA 

CARLOTA 

MODIFY TRAFFIC SIGNALS & EXTEND 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0
 $0

03/19/13 
12/12/13 

0%

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,139,348 03/08/11 100%

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,106,216
 $0

03/22/11 
05/24/13 

100%

COMPLETED 
05/24/13 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$733,750 
$1,260 

02/24/11 
04/29/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

12District 

12-ORA-22-.6/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071634 

Contract 

CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

GILCHRIST,WILLIAM 

Resident 
Engineer 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$108,701,821

Bid + CCOs

 $65,286,079

Comp To date

 $2,106,556

This Month 

10/12/10 

Awarded 

11/05/10 

Approved 

10/27/14 

Est Comp
Accepted 

50%

%Time

 60%

% Work 
Message 

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$69,684,826
 $45,201,504

 $299,312

06/11/10 
06/25/10 
08/01/14 

71%

 65%

12-ORA-22-1.1/13.2 

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

IN ORANGE COUNTY IN WEST MINISTER, 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 

ACME CONCRETE PAVING INC 

SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,590,000
 $0
 $0

04/17/13 
05/06/13 
11/08/13 

0%

 0%

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E)

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

CHAUDRY,MONAS 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$498,903
 $0
 $0

03/11/13 
04/22/13 
07/01/14 

0%

 0%

12-ORA-39-20.7/22.7 

HM2 

12-0M4504 
IN ORANGE COUNTY IN IRVINE AND LA 

HABRA AT VARIOUS LOCATIONS 

REPAIR SIDEWALK, CURB & GUTTER 

RAKAN INC 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

T H WANG 

(949)279-8405 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$202,882
 $78,195
 $78,195

04/09/13 
05/06/13 
07/24/13 

49%

 39%

12-ORA-55-1.0/1.2 

HB4N 

12-0L5504 
ACST-P055-(051)E

 P0-55 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN COSTA MESA FROM 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

CHAUDRY, MONAS 

(949)936-3588

6533 MARINE WAY 

IRVINE, CA 92618 

$431,273 
$434,610 

$0 

06/30/11 
07/22/11 
05/21/13 

91% 

100% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11 100%

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$8,508,504
 $0

08/12/11 
06/07/13 

100%

COMPLETED 
06/07/13 

12-ORA-55-12.7/12.7 IN OC. ON RTE-55 SB CONNECTOR ON­ AUTOBAHN CONSTRUCTION INC WANG,T H $148,621 11/30/12 51%
12-0M0004 RAMP FROM EB RTE-22. 

OVERLAY HMA, MBGR AND DRAINAGE 
SANTA ANA CA 927111238 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$91,251
 $91,251

12/27/12 
07/23/13 

60%

HB1 WPCP 

(714)769-7025 
(174)558-4109 

TUSTIN, CA 92780 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 82%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$177,448
 $42,343

07/03/12 
07/05/13 

86%

HB71 WPCP 

12-ORA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC $1,275,186 06/03/13 0%
12-0M3804 TREAT BRIDGE DECK W METHACRYLATE P O BOX 11238 $0

 $0
06/27/13 

0%

SANTA ANA, CA 927111238 

(714)769-7025 

HM3 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,198,678 10/26/11 58%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$6,259,065
 $268,108

11/17/11 
06/18/14 

36%

HB4N 

12-ORA-57-13.4/14.8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $333,037 06/11/12 100% 
12-0M1604 
ACNH-P057-(057)E 

--() 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$252,608 
$90,583 

07/05/12 
06/28/13 

76% 

OVER RUN 

HB71 WPCP 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

12-ORA-57-18.8/21.1
 
12-0F0324
 

HB4N SWPPP
 

HB4N
 

12-ORA-73-10.6/11
 
12-0M5504
 
ACNH-P073-(100)E
 

--()


HA23 WPCP
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

IN ORANGE COUNTY IN FULLERTON AND
 

BREA FROM 0.1 MILE NORTH OF YORBA
 

LINDA BOULEVARD OVERCROSSING TO
 

LAMBERT ROAD UNDERCROSSING
 

WIDEN LANES, RAMPS AND BRIDGES
 

OC. RTE-73 AT CROWN VALLEY PKWY.
 

BUILD SHEAR PILE WALLS WITH
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

Contractor 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

C C MYERS INC
 

1822 SOUTH LEWIS STREET
 

BREA, CA 92805
 

(916)919-1809
 

ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD
 

Resident
 
Engineer
 

LINDQUIST,KARL
 

3010 SATURN STREET,
 

SUITE 200
 

BREA, CA 92841
 

(949)279-8531
 

LINDQUIST, KARL
 

3020 SATURN STREET
 

#100
 

BREA, CA 92821
 

(949)279-8531
 

6 CUSHING STE 200
 

IRVINE CA 92618
 

(949)231-7291
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

6521 MARINE WAY T#1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$29,680,515

 $20,916,114


 $355,276


 $30,630,861

 $27,319,336


 $752,948


 $12,896,556

 $12,780,320


 $53,255


 $344,848

 $262,115


 $2,224


 $24,955,553

 $1,851,219

 $260,442


 $737,806
 
$601,813
 

$3,243
 

10/12/10
 
10/26/10
 
10/22/13
 

10/13/10
 
11/02/10
 
12/31/13
 

07/09/12
 
07/09/12
 
11/26/13
 

04/29/10
 
05/24/10
 
11/03/15
 

08/22/12
 
09/18/12
 
05/05/15
 

09/29/11
 
10/25/11
 
01/07/16
 

%Time
% Work 

Message 

87%


 70%


 82%


 89%


 56%


 99%


 55%


 76%


 10%


 7%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 12 

12-ORA-91-.9/5.4 

Fed Aid 

HE13 

Pgm Code 

12-0C5704 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN FULLERTON AND ANAHEIM WB DIRECTION 

FROM SR-57 TO I-5 PM .9/5.4 

Description 

CONVERT WB AUXILIARY LANES AT 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

AMUTH,KAUSI 

Resident 
Engineer 

(949)279-8741 

200 N. HARBOR BLVD., 

#210 

ANAHEIM, CA 92805 

$32,098,345

Bid + CCOs

 $150,846

Comp To date

 $150,846

This Month 

01/09/13 

Awarded 

02/06/13 

Approved 

12/22/15 

Est Comp
Accepted 

3%

%Time

 0%

% Work 
Message 

HE13 

12-ORA-91-2.4/2.9 

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

IN ORANGE COUNTY IN BUENA PARK FROM 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 

LATCO CONSTRUCTION INC 

SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

AMUTH, KAUSI 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$433,164
 $97,716

 $0

06/11/12 
07/05/12 
08/30/13 

52%

 22%

12-ORA-91-3.1/4.2 

HB1 

12-0K5304 
HSNH-P091-(136) 

--() 

WPCP 

IN OC, CITY OF ANAHEIM. WB 91 FROM 

EAST ST. TO EUCLID AVE. 

RHMA AND POLYESTER CONCRETE OVERLAY 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

AMUTH, KAUSI 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$2,069,106
 $1,378,310
 $655,981

01/07/13 
01/24/13 
09/05/13 

51%

 66%

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)407-0500 

320 GODDARD WAY, SUITE 150 

AMUTH, KAUSI 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$52,514,043
 $52,610,283

 $201,633

05/03/11 
05/27/11 
09/30/13 

63%

 99%

12-ORA-91-18.0/18 

TEA4 

12-0K3304 
STPE-P091-(137) 

--() 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

INSTALL VEGETATION & IRRIGATION SYS 

ACCU CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR SUITE 76 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$300,973
 $0
 $0

03/04/13 
04/18/13 
05/12/17 

0%

 0%

12-ORA-91-/10.1 

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

IN ORANGE COUNTY IN LA PALMA, BUENA 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

ZOKAI, FARID 

(949)279-8435

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$17,801,469 
$9,270,035 
$541,404 

03/26/12 
04/27/12 
01/27/14 

60% 

52% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 132 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 68%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,311,774
 $3,700

02/04/09 
04/15/15 

87%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY DICKSON, ERIC $753,300 03/19/13 43%
12-0J6704 
ACNH-P241-(003)E 

--() 

CANYON ROAD TO RTE 91 

REVEGETATION OF EXPOSED SLOPES FOR 

INC 

CORONA CA 92883 

26320 LESTER CIRCLE 
3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$10,800
 $10,800

04/11/13 
09/03/13 

1%

HA25 WPCP (951)674-7352 
(949)724-2814 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC UPDAHYAYA, NITA $323,085 06/07/12 57%

HB71 

12-0M1404 

WPCP 

LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$220,033
 $0

07/05/12 
06/19/13 

69%

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,462,963 04/05/12 80%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$1,161,764
 $206,649

04/25/12 
08/29/13 

79%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC UPADHYAYA,NITA $1,624,765 10/11/12 11%

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$523,653
 $278,191

11/06/12 
05/14/14 

32%

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

05/24/10 
05/09/12 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY,MONAS $973,466 08/18/11 100%
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$946,251
 $61,472

08/23/11 
06/28/13 

97%

OVER RUN 

WPCP 

12-ORA-405-17.9/0 OC. CITY OF WESTMINSTER AT SB I-405 RAKAN INC $260,658 02/22/13 0% 
12-0L3004 ON/OFF RAMPS AND AT GOLDEN WEST ST. 

UPDGRADE TRAFFIC SIGNAL SYSTEMS 

2312 PARK AVE SUITE 116 $0 
$0 

04/11/13 
0% 

TUSTIN CA 92782 

(949)698-9872 

HB4N 

Totals: Authorized Final Amt: $450,160,861 Completed to Date: $283,160,786 Work This Month: $6,909,696



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-197-2.1/0 01-0C8004 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-211-73.2/74 01-0B8604 

01-HUM-211-74.4/79.2 01-0A1504 

01-HUM-254-5.8/5.9 01-475014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-11.0/11.1 01-475024 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-37.3/0 01-0C8604 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-101-43.1/49 01-262004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-84.7/T91.3 01-0B8104 

01-MEN-162-1.7/0 01-0C8204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-999-/0 01-464204 

01-MEN-999-/0 01-0A4204 

01-VAR--/0 01-496604 

02-LAS-147-.5/1.2 02-4E3404 

02-LAS-395-56.5/61 02-3C0724 

02-LAS-395-5.4/61.1 02-4E8204 

02-MOD-299-35.7/36.2 02-3E6904 

02-MOD-299-40.6/46.7 02-4F1404 

02-PLU-36-6.5/9.2 02-5E2104 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-70-90.5/96 02-4E9904 

02-SHA-5-.1/0 02-3E6504 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-31.1/0 02-2E8704 

02-SHA-5-62.4/62.4 02-0E4004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-39.5/40.8 02-378904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-44-21.0/21.4 02-4E5204 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-3-47.7/48.5 02-0E8404 

02-SIS-3-48.3/53.1 02-4F1604 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-89-24.7/24.8 02-4E4804 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-68.7/69.1 02-3E0804 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-.5/11.5 02-4F1504 

02-SIS-97-2.5/2.9 02-0E4404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-41.6/41.9 02-2E7504 

02-TEH-5-5.6/41.7 02-0E4504 

02-TEH-32-22.3/22.8 02-2E7304 

02-TEH-36-39.7/40.3 02-2E6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-36-91.5/0 02-2C2254 

02-TEH-99-11.6/12.6 02-4C58U4 

02-TRI-3-.5/6.6 02-4F1704 

02-TRI-3-7.1/8.3 02-4C9604 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-30.4/30.7 02-3E7104 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-23.3/0 02-374304 

02-TRI-299-64.1/72.2 02-3E9304 

02-VAR--/0 02-3E6304 

02-VAR--/0 02-4E5404 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-99-13.0/20.6 03-4M5304 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-44.4/46 03-3M5804 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-5-/34.4 03-4M4804 

03-COL-20-/10.2 03-1F7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-18.1/19.1 03-4M5404 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-51.6/53.2 03-4M0804 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-32-/1.3 03-4M5604 

03-GLE-162-67.2/84.6 03-4M5504 

03-NEV-20-12.8/15.9 03-3E06A4 

03-NEV-20-36.1/44.5 03-4M0704 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-49-31.3/32.6 03-1F6204 

03-NEV-80-2.0/61.6 03-3M6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-12.3/13.3 03-3F0304 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-4.1/19.5 03-3F2404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-34.9/0 03-2F2604 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-8.6/12.4 03-3F4204 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-/2.8 03-4M5704 

03-SAC-5-22.0/0 03-4M7704 

03-SAC-5-/17.2 03-0F5904 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-8.1/11.1 03-0F6804 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SUT-99-11.0/14.3 03-1A43A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-80-2.5/2.9 03-2F7004 

03-YOL-505-/13.2 03-4M2904 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/0 04-014084 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-92-6.3/6.8 04-2G3614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-10.7/10.7 04-4S3704 

04-ALA-580-30.6/30.6 04-2E7404 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-3.6/6.5 04-4G1004 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-4.5/4.9 04-1G2004 

04-ALA-880-18.3/20.7 04-3E6304 

04-ALA-880-18.3/22.8 04-3E5904 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-16.8/20.3 04-3E2004 

04-CC-4-20.1/45.6 04-2E2304 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-80-7.3/7.6 04-1G5504 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-12.7/17.5 04-3E4304 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-12-15.6/15.6 04-2E6904 

04-MRN-101-20.5/20.9 04-2640G4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-40.9/41.4 04-4S0204 

04-NAP-121-.3/2 04-4442A4 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/2.8 04-264904 

04-SCL-82-20.9/0 04-0G1304 

04-SCL-82-/14.3 04-2E7104 

04-SCL-85-1.0/9.9 04-4H4204 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-.1/.1 04-2E7604 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-6.8/0 04-3G4474 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.1/4.1 04-4G1604 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-28.2/0 04-0G1704 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-82-/2.7 04-2E5404 

04-SM-84-8.3/17 04-3E3004 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-25.8/27.6 04-2E7504 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-17.9/0 04-2E7004 

04-SM-101-/.9 04-235644 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/6 04-4A9254 

04-SM-280-9.6/10.8 04-4G4104 

04-SM-280-/0 04-4A3204 

04-SOL-12-1.8/2.8 04-2E7204 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-.9/45 04-4A2504 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-84-.1/3 04-3E2804 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-33.1/33.2 04-4S9604 

04-SON-12-32.7/33 04-3A3304 

04-SON-12-38.9/41.2 04-3E6104 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-34.1/34.5 04-1G2404 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-/7.3 04-3E3204 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-74.9/77.6 05-1A4304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-/0 05-1A8004 

05-MON-101-39.0/39.7 05-1C5404 

05-MON-101-61.0/64.6 05-0Q5704 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-72.7/75 05-1A3004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-/0 05-1A7904 

05-SB-166-.9/2.4 05-0G1604 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SB-246-31.4/34.6 05-1A4004 

05-SBT-25-/0 05-0R8404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.4/26 05-0M9704 

05-SCR-1-26.8/36.3 05-0M9804 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-/0 05-0T9004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-4.1/0 05-0C3304 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.0/0 05-330754 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-55.1/60.8 05-1C3204 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-36.0/37.5 05-0Q6304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-35.0/44 05-1F0104 

05-SLO-166-39.9/40.3 05-0R3004 

06-FRE-0-/0 06-0Q3504 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-33-22.7/59.5 06-0P7404 

06-FRE-33-/0 06-0C1304 

06-FRE-41-1.0/3 06-0N7904 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0M6204 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-10.2/0 06-0M2004 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-33-19.6/27 06-0Q0704 

06-KER-46-32.8/37.5 06-0P7104 

06-KER-58-15.4/21.4 06-0P7304 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-27.0/28.4 06-0G8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-178-93.2/103.8 06-0N1604 

06-KIN-41-37.5/38.1 06-0J0404 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-0-/0 06-0N7704 

06-MAD-41-9.3/15.4 06-0P7604 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-23.3/23.8 06-0M8004 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-145-20.9/25.4 06-0P7004 

06-MAD-145-12.5/25.5 06-0P6404 

06-TUL-63-2.9/3.2 06-0K5404 

06-TUL-65-21.8/29.6 06-0P9404 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-23.5/0 06-0N8504 

06-TUL-99-23.5/0 06-0N5404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-21.2/26.4 06-337414 

06-TUL-216-1.9/2.9 06-430704 

06-TUL-245-16.0/33 06-0P7204 

07-LA-1-11.1/11.1 07-4T3904 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-.7/.7 07-4T3504 

07-LA-5-1.0/18.4 07-1W2004 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-3.9/13.9 07-1W4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.1/42.1 07-258704 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-10-42.9/0 07-3X0104 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-58.2/77 07-2X9804 

07-LA-19-/19.2 07-4Y7504 

07-LA-22-1.1/1.4 07-4T15A4 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-47-2.3/0 07-274304 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-60-11.6/23.6 07-286904 

07-LA-90-1.0/3.5 07-259104 

07-LA-90-1.7/2.6 07-275804 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.2/39.3 07-4Y7104 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-1.1/8.8 07-2X9404 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-110-30.5/31.9 07-1W6004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-/10 07-273404 

07-LA-134-/11.4 07-4Y7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-/13.3 07-266104 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-63.4/66 07-127274 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-3.5/5.7 07-1W4904 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-9.0/48.1 07-1W0504 

07-LA-210-15.0/36 07-258934 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.4/10.5 07-2X9504 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-5.8/12 07-2X9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-VEN-1-2.6/10.2 07-4X0604 

07-VEN-1-10.2/15.9 07-1W3804 

07-VEN-1-16.6/18.8 07-276704 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-6.0/6 07-1W5304 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-33-/48.7 07-1W2704 

07-VEN-101-9.1/9.1 07-278904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-25.9/26.8 07-4T4304 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-22.5/29.3 07-4Y0904 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-15.2/0 08-0R5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-44.5/52.2 08-0P8604 

08-RIV-10-46.7/0 08-1C8104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-.7/1.2 08-1C7904 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-35.1/35.1 08-1E2004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-42.6/47.9 08-1C3604 

08-RIV-74-63.0/67.5 08-1C4304 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-78-10.6/10.9 08-1C1204 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-91-/21.6 08-0P6304 

08-RIV-95-/36.2 08-0P7904 

08-RIV-111-8.0/10 08-1C8304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-243-/1.1 08-1C4404 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-40-2.0/39 08-0Q7804 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-.6/10 08-0G4304 

08-SBD-62-15.1/29.3 08-0Q7304 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-138-27.5/28.5 08-0Q2404 

08-SBD-138-/0 08-0N1404 

08-SBD-210-30.2/33.2 08-0P3804 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-5712-/0 08-0M0204 

09-INY-6-/0 09-348104 

09-INY-58-/0 09-352904 

09-INY-127-/49.2 09-356504 

09-INY-178-/62.1 09-356204 

09-INY-190-40.0/57.9 09-354704 

09-INY-190-65.9/66.5 09-287504 

09-KER-14-35.4/0 09-349104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-158-2.2/2.9 09-350104 

09-MNO-203-7.1/0 09-352704 

09-MNO-395-1.0/100 09-357404 

09-MNO-395-40.0/45 09-354504 

09-MNO-395-51.5/0 09-352304 

09-MNO-395-65.1/69.6 09-343204 

09-MNO-395-118.7/119.6 09-237704 

10-AMA-49-6.1/0 10-0T1404 

10-AMA-88-/5.5 10-264444 

10-CAL-4-32.2/0 10-0K6304 

10-CAL-26-/3.1 10-2A4204 

10-CAL-49-/0 10-0V9404 

10-MER-5-8.9/9.7 10-0U5004 

10-MER-5-23.1/24 10-0S1904 

10-MER-33-27.1/30.3 10-0X9004 

10-MER-59-.2/7.9 10-0X8504 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-6.0/10.1 10-0S9404 

10-MPA-49-44.7/0 10-0W5404 

10-SJ-4-14.1/0 10-0V5904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-5-.1/47.8 10-0K3304 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.7/49.8 10-0T7904 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-26-1.1/0 10-0W7204 

10-SJ-99-2.0/4.3 10-0S7604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-32.0/32.6 10-0S8604 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-/.1 10-0W7104 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-2.3/20.2 10-0S7804 

Page 

109 

109 

109 

110 

110 

110 

110 

110 

110 

111 

111 

111 

111 

111 

111 

112 

112 

112 

112 

112 

112 

113 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-99-15.1/17 10-0A6714 

10-STA-132-16.9/27.9 10-0V9704 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 

10-TUO-120-44.8/44.8 10-0W0704 

10-VAR--/0 10-0W7004 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-7-5.9/11 11-0680A4 

11-IMP-8-80.5/80.9 11-410704 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.1/73.9 11-410004 

11-IMP-98-21.8/31.3 11-275204 

11-SD-5-4.6/0 11-297104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-59.4/60 11-261404 

11-SD-5-62.6/0 11-270804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-16.8/37.8 11-2M5204 

11-SD-8-17.4/18.7 11-063814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-18.8/21.9 11-2607A4 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-75-21.8/0 11-409504 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-94-30.0/39 11-2M4104 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-5.8/8.8 11-403704 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-19.5/19.5 12-0L8704 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-39-20.7/22.7 12-0M4504 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-12.7/12.7 12-0M0004 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-11.9/12.9 12-0M3804 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

Page 

124 

124 

125 

125 

125 

125 

125 

125 

126 

126 

126 

126 

126 

126 

127 

127 

127 

127 

127 

127 

128 

128 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-3.1/4.2 12-0K5304 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-32.5/39 12-0J6704 

12-ORA-405-.3/7.8 12-0M1404 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-5.0/5.6 12-0M1304 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-12.6/8.7 12-0K06A4 

12-ORA-405-17.9/0 12-0L3004 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $100,253,153  $52,459,089

-S­ FEDERAL AID (SECONDARY) $22,094,591  $10,169,275

-SH­ STATE HIGHWAY $142,401,066  $30,498,921

-ER­ STORM DAMAGE REPAIR $579,964  $0

 $24,365,499  $18,697,019

District Total: $289,694,273  $111,824,304

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $116,969,806  $78,979,957

-F­ FEDERAL AID (PRIMARY) $8,062,993  $4,665,206

-S­ FEDERAL AID (SECONDARY) $4,985,786  $797,580

-SH­ STATE HIGHWAY $17,922,375  $8,759,152

 $215,929,527  $105,294,273

District Total: $363,870,487  $198,496,167 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $186,557,300  $125,741,007

-F­ FEDERAL AID (PRIMARY) $136,224,118  $100,442,923



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $45,344,398


 $70,129,586


 $327,380,216


 $765,635,618


 Bid + CCO

 $270,560,017


 $206,826,472


 $497,452,282


 $3,001,445,761


 $5,488,782


 $607,734,352


 $4,589,507,665


 Bid + CCO

 $150,646,704


 $140,621,150


 $86,306,327


 Work Comp

 $2,269,063


 $36,101,538


 $233,738,428


 $498,292,958


 Work Comp

 $116,689,160


 $189,948,702


 $457,516,393


 $2,305,756,608


 $3,210,407


 $509,794,480


 $3,582,915,750
 

Work Comp 

$96,422,183


 $108,948,477


 $45,188,608




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

05 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

06 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

07 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $60,375,112


 $437,949,293


 Bid + CCO

 $11,843,264


 $207,889,656


 $10,847,825


 $210,146,655


 $79,719,582


 $520,446,981


 Bid + CCO

 $339,866,095


 $339,894,705


 $30,303,032


 $372,133,017


 $820,969,592


 $1,903,166,442


 Work Comp

 $40,584,815


 $291,144,082


 Work Comp

 $11,928,826


 $140,266,927


 $8,099,256


 $28,879,450


 $43,450,553


 $232,625,012


 Work Comp 

$79,398,697


 $159,359,083


 $8,939,733


 $99,915,041


 $513,361,645


 $860,974,199
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

08 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

10 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $193,337,380


 $44,007,377


 $236,727,666


 $47,812,592


 $272,357,720


 $794,242,735


 Bid + CCO

 $4,371,331


 $664,613


 $11,965,173


 $18,283,947


 $35,285,064


 Bid + CCO

 $129,756,561


 $160,430,725


 $10,886,817


 Work Comp

 $106,983,932


 $31,271,532


 $45,590,663


 $22,925,684


 $60,344,481


 $267,116,292


 Work Comp

 $3,241,292


 $494,380


 $1,454,423


 $13,044,083


 $18,234,178
 

Work Comp 

$41,459,783


 $123,169,404


 $8,267,347




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

10 

District 

Federal Aid 

District Total: 

-I­

-S­

-SH­

-ER­

11 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

12 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $314,594,492


 $40,940,995


 $656,609,589


 Bid + CCO

 $4,756,454


 $32,622,890


 $174,795,839


 $1,000,000


 $285,224,230


 $498,399,412


 Bid + CCO

 $9,122,867


 $44,326,707


 $2,039,921


 $209,272,810


 $185,398,556


 Work Comp

 $95,720,125


 $22,549,283


 $291,165,942


 Work Comp

 $2,910,297


 $15,935,170


 $88,581,253


 $0


 $213,788,054


 $321,214,775
 

Work Comp 

$8,648,132


 $30,999,715


 $1,362,946


 $126,717,415


 $115,432,578




Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

District Total:  $450,160,861

Statement of Ongoing Contracts ­
Statewide Recap 

Federal Aid Category Bid + CCO
-I- FEDERAL AID (INTERSTATE)
 $1,262,769,744


 $2,938,679,328


-ER- STORM DAMAGE REPAIR
 $7,068,746


-S- FEDERAL AID (SECONDARY)
 $1,034,590,970


-F- FEDERAL AID (PRIMARY)
 $1,402,933,941


-SH- STATE HIGHWAY
  $4,658,925,693
 

Statewide Totals $11,304,968,422

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $32,198,412


11 $15,569,213
 

Work Comp 

$283,160,786
 

Work Comp 

$572,739,790


 $1,890,079,693


 $3,210,407


 $668,390,284


 $932,246,055


 $2,890,498,216
 

$6,957,164,445




District

12
 

02
 

01
 

08
 

09
 

06
 

04
 

07
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $11,884,418

 $5,493,444

 $4,201,805

 $689,788


 $509,061


 $25,835,595


 $64,711,898


 $15,629,779
 

$176,723,414
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

