
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

01District 

01-DN-101-4.0/0 

Fed Aid 

HA21 

Pgm Code 

01-476904 

Contract 

ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR KLAMATH AT 

THE KLAMATH RIVER BRIDGE 

Description 

REMOVE & RECONSTRUCT HINGES 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

SANDERS, KAREN 

Resident 
Engineer 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,876,350

Bid + CCOs

 $2,291,414

Comp To date

 $0

This Month 

04/16/13 

Awarded 

05/24/13 

Approved 

11/15/14 

Est Comp

 37%

%Time

 59%

% Work 

SUSPENDED 

MessageAccepted 

01-DN-101-13.3/13.3 

HC168 

01-0B1304 
HP21-6201-(009) 

--() 

IN DEL NORTE COUNTY NEAR KLAMATH AT 

0.6 MILE NORTH OF WILSON CREEK BRIDGE 

HMA LEVELING 

TIDEWATER CONTRACTORS INC 

BROOKINGS OR 97415 

(541)469-5341 

PO BOX 1956 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$318,755
 $0
 $0

10/08/13 
10/25/13 

0%

 0%

SUSPENDED 

01-DN-101-17.5/0 

20.20 

01-0E4504 
IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

REPAIR SINK AND DRAINAGE FACILITIES 

TIDEWATER CONTRACTORS, INC. 

BROOKINGS, OR 97415 

(541)469-5341 

P.O. BOX 1956 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,485,000
 $0
 $0

03/03/14 
04/07/14 

0%

 0%

201130 

01-DN-101-21.8/0 

20.20 

01-0C7804 
IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

R BROWN CONSTRUCTION CO., INC. 

WILLOW CREEK, CA 95573 

(530)629-3702 

MERGUPS, JURIS 

(707)464-4618 

P.O. BOX 406 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$985,000
 $964,594

 $0

12/01/12 
01/16/13 
04/30/14 

0%

 98%

201130 

01-DN-199-20.5/25.7 

HE12 

01-479404 
NHP-P199-(033)E

--() 

IN DEL NORTE COUNTY ABOUT 7 MILES 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$13,634,158
 $21,550

 $0

12/09/13 
01/03/14 
11/17/16 

0%

 0%

SUSPENDED 

01-DN-199-/4.2 
01-0B8404 

IN DEL NORTE COUNTY ON ROUTE 199 FROM 

199/101 SEPARATION TO SMITH RIVER 

BRIDGE 

BONDED WEARING COURSE 

TIDEWATER CONTRACTORS, INC 

BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

MERGUPS, JURIS 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$849,840 
$0 
$0 

04/14/14 
04/30/14 

0% 

0% 

HM1
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-40.5/45.7 IN HUMBOLDT COUNTY NEAR DINSMORE FROM NORTHWEST PAVING KUYKENDALL, NANCY $509,911 12/17/13 0%

HM1 

01-0C1004 VAN DUZEN RIVER BRIDGE NO 04- 0129 TO 

TRINITY COUNTY LINE 

PLACE RUBBERIZED SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$0
 $0

01/06/14 
0%

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $607,282 04/10/13 0%

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

05/06/13 
11/19/13 

0%

SUSPENDED 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 67%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

REPLACE UNDERDRAIN PIPES 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 

(707)441-3944 

5601 S. BROADWAY 

EUREKA, CA 95503 

$724,171
 $0

11/27/13 
05/30/14 

67%

20.20 

201130 

01-HUM-101-54.3/56.8 IN HUMBOLDT COUNTY NEAR RIO DELL FROM DIRT AND AGGREGATE RODRIGUEZ, JOAQUIN $955,555 08/15/13 0% 
01-0B1904 
HSNH-Q101-(228)E 

--() 

THE EEL RIVER BRIDGE #4-16 TO 0.3 

MILE SOUTH OF VAN DUZEN RIVER BRIDGE 

INSTALL MEDIAN BARRIER 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0 
$0 

08/28/13 
0% 

SUSPENDED 

HB1 (503)661-5093 
(707)621-0000



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

01District 

01-HUM-101-72.5/0 

Fed Aid 
Pgm Code 

01-0C2804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY 0.2 MILES SOUTH 

OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

Description 

SLIDE REPAIR 

Type Of Work 

R. P. RICE CONSTRUCTION 

Contractor 

FORTUNA, CA 95540 

P. O. BOX 817 

QUINTRELL, HEIDI 

Resident 
Engineer 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$285,000

Bid + CCOs

 $282,090

Comp To date

 $0

This Month 

04/09/12 

Awarded 

06/06/12 

Approved 

06/15/12 

Est Comp

 100%

%Time

 99%

% Work 

OVER RUN 

MessageAccepted 

20.20 

201130 

01-HUM-101-79.9/87.8 

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

QUINTRELL, HEIDI 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$12,323,022
 $9,041,323

 $0

10/18/12 
11/06/12 
06/01/14 

91%

 73%

SUSPENDED 

01-HUM-101-86.3/87.8 

HB1 

01-0B1004 
HSNH-Q101-(232)E 

--() 

IN HUMBOLDT COUNTY IN ARCATA FROM THE 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

DESERT CONCEPTS CONSTRUCTION 

INC 

PALM DESERT CA 92211 

(760)200-9007 

77-770 COUNTRY CLUB DR STE D 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$868,780
 $0
 $0

09/20/13 
10/04/13 

0%

 0%

01-HUM-101-98.1/100.7 

HA21 

01-459704 
NH-Q101-(231)E 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM WESTHAVEN DRIVE UC TO 

TRINIDAD ROAD UNDERCROSSING 

SEISMIC RETROFIT 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

QUINTRELL, HEIDI 

(707)496-4358 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$2,230,443
 $1,107,818

 $0

08/28/13 
09/17/13 
08/25/14 

48%

 50%

01-HUM-169-13.6/23.4 

HB1 

01-450904 
HSST-S169-(006)E 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

WIDENING RDWY WITH HMA OVER AB 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

OSIER, JIM 

(707)834-1152 

634 HWY 96 

WILLOW CREEK, CA 95573 

$3,920,503
 $122,655

 $0

10/15/13 
10/25/13 
08/04/15 

3%

 3%

SUSPENDED 

01-HUM-211-73.2/74.4 

HM1 

01-0C4104 
IN HUMBOLDT COUNTY IN FERNDALE FROM 

OCEAN AVENUE TO 0.1 MILE NORTH OF 

MARKET STREET 

HOT MIX ASPHALT OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

KUYKENDALL, NANCY 

(707)498-0345

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$741,612 
$0 
$0 

04/07/14 
04/30/14 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$789,885
 $0

09/16/11 
06/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $9,004,203 12/19/12 59%

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$6,107,376
 $0

01/10/13 
10/09/14 

67%

01-HUM-299-/42.9 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC ZIMMERER, JEFFREY $2,203,933 12/13/12 73%

HB1 

01-463914 
NHG-P299-(172) 

--() 

WPCP 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

RECONSTRUCT METAL GUARD RAILING 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,814,799
 $0

01/10/13 
07/31/14 

75%

01-HUM-999-/0 IN HUMBOLDT COUNTY ON VARIOUS ROUTES F D THOMAS INC OSIER, JIM $3,452,493 06/13/13 50%
01-0A4504 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 
MEDFORD OR 97501 

P O BOX 4663 5065 BOYD ROAD 

ARCATA, CA 95521 

$2,028,784
 $0

07/08/13 
01/02/15 

59%

(541)664-3010 
(707)834-1152 

HA21 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$528,147
 $0

11/15/12 
02/26/14 

45%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 

20.20 (530)406-4200 

201130 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 100% 
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,922,544 
$0 

02/15/11 
02/17/12 

100% 

HA22 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-999-/0 IN LAKE AND MENDOCINO COUNTIES AT J MC LOUGHLIN ENGINEERING CO FAZAL, IMRAN $1,122,543 03/25/13 74%
01-0A4304 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

INC 

10641 FULTON CT 
6301 NORTH STATE 

STREET 

$1,066,964
 $0

04/18/13 
05/13/14 

89%

RANCHO CUCAMONGA CA 91730 
UKIAH, CA 95482 SUSPENDED 

HA21 (909)944-1037 
(707)834-1151 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC QUINTANAR, IRA $10,084,605 11/08/11 92%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)962-9473 

2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,525,751
 $0

11/17/11 
07/07/14 

94%

01-MEN-1-40.1/40.9 IN MENDOCINO COUNTY NEAR ALBION GORDON N. BALL, INC. ORTIZ, AL $1,618,985 04/15/14 6%

HB1 

01-484704 
HSST-X045-(024) 

--() 

CONSTRUCT MBGR & CENTERLINE RUMBLE 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)962-0691 

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$10,600
 $0

04/30/14 
09/23/14 

1%

01-MEN-1-92.8/0 IN MENDOCINO COUNTY, NEAR ROCKPORT MENDOCINO CONSTRUCTION KRUEGER, GRANT $1,485,000 02/14/14 75%
01-0E4304 ON ROUTE 1 AT 0.05 MILE NORTH OF DUNN 

CREEK BRIDGE DIR'S EMERGENCY F.A. 

SERVICES, INC. 

P.O. BOX 1517 
925 B NORTH FRANKLIN 

STREET 

$655,422
 $0

03/19/14 
06/06/14 

44%

20.20 

STABILIZE SLOPE, ADDRESS DRAINAGE 
WILLITS, CA 95490 

(707)962-0376 

FORT BRAGG, CA 95437 

201130 

01-MEN-20-13.8/32 IN MENDOCINO COUNTY NEAR WHISKEY KEN'S WATER TENDER INC KRUEGER, GRANT $1,231,898 08/15/13 0%

HA42 

01-364324 
CSTP-X045-(023)E

--() 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

REHABILITATE DRAINAGE 

WILLOW CREEK CA 95573 

(530)629-4397 

PO BOX 931 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

09/10/13 
0%

SUSPENDED 

01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION ORTIZ, AL $531,592 09/05/13 8% 
01-0A2304 FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

INC 

2806 TARMAC RD 
925 N. FRANKLIN 

STREET 

$66,217 
$0 

09/24/13 
07/30/14 

12% 

REDDING CA 96003 
FORT BRAGG, CA 95437 

HB1 (530)222-1408 
(707)962-0691



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 01 

01-MEN-101-21.4/26.3 

Fed Aid 

HB1 

Pgm Code 

01-0C3604 

Contract 

HSNH-Q101-(229)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

THE SOUTH STREET OVERCROSSING TO 

NORTH STATE STREET UNDERCROSSING 

Description 

INSTALL HIGH FRICTION SURFACE TREAT 

Type Of Work 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

Contractor 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KLEIBER, KATHARINE 

Resident 
Engineer 

(707)496-5840 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$552,148

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/19/13 

Awarded 

10/04/13 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-43.1/49 
01-262004 

IN MENDOCINO COUNTY IN AND NEAR 

WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

DESILVA GATES - FLATIRON 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 

WRIGHT, GEOFFREY 

6301 NORTH STATE 

STREET 

$121,130,710
 $42,900,536

 $0

07/26/12 
08/31/12 
06/15/15 

49%

 35%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-128-14.3/40.6 

HA42 

01-378164 
STP-P128-(052)E 

--() 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

PO BOX 639 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,035,795
 $0
 $0

12/04/13 
12/20/13 

0%

 0%

SUSPENDED 

01-MEN-128-34.5/35.5 

HA23 

01-476604 
ER-43M5-(004) 

--() 

IN MENDOCINO COUNTY ABOUT 5 MILES 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT STE D 

KLEIBER, KATHARINE 

(707)496-5840 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,230,831
 $13,260

 $0

11/04/13 
11/19/13 
10/30/14 

0%

 0%

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000
 $798,231

 $0

03/30/12 
06/24/12 
05/21/12 

62%

 54%

20.20 

201130 

(707)459-2377 

01-MEN-999-/0 

HA21 

01-0A4204 
IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REHABILITATE BRIDGES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

(916)283-9950 

KOSTRZEWA, LUCY 

(707)834-1036

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,655,965 
$0 
$0 

05/23/13 
06/13/13 

0% 

0% 

SUSPENDED 



 

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

01-MEN-999-/0 IN MENDOCINO COUNTY ON VARIOUS ROUTES ABHE & SVOBODA INC FAZAL, IMRAN $5,062,461 05/17/13 63%
 
01-0A4404 $3,781,217 06/04/13
AND AT VARIOUS LOCATIONS 17066 REVERE WAY
 6301 N STATE STREET 75%


$0 10/06/14

REHABILITATE BRIDGES UKIAH, CA 95482


PRIOR LAKE MN 55372
 
(707)834-1151


(952)447-6025
 

HA21
 

Totals: Authorized Final Amt: $227,739,034 Completed to Date: $88,453,618 Work This Month: $0



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 30%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$127,293
 $0

07/08/13 
07/20/14 

9%

(530)246-4388 
(530)949-2984 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 96%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$2,674,681
 $0

06/13/13 
06/28/14 

98%

SUSPENDED 

HA23 (530)335-5501 

02-MOD-139-22.6/22.8 IN MODOC COUNTY ABOUT 23 MILES NORTH STUDEBAKER BROWN ELECTRIC INC ESTES, RODDY $209,900 12/10/13 18%

HB1 

02-1E0604 OF CANBY FROM 0.6 MILE TO 0.4 MILE 

SOUTH OF PEREZ INSPECTION STATION. 

INSTALL CCTV AND RWIS 
ROSEVILLE CA 95678 

(916)788-1626 

2008 OPPORTUNITY DR STE 140 

(530)941-4998 

18300 ANTLER SCHOOL 

RD. BLDG D 

LAKEHEAD, CA 96051 

$67,426
 $0

12/23/13 
07/08/14 

32%

02-MOD-395-23.3/40 IN MODOC COUNTY NEAR ALTURAS FROM 0.2 AMERICAN PAVEMENT SYSTEMS, ESTES, RODDY $1,203,524 04/14/14 0%
02-4G1704 MILE NORTH OF B STREET TO 0.1 MILE 

NORTH OF COUNTY ROAD 133A. 

INC. 

1012 11TH STREET SUITE 1000 
18300 ANTLER SCHOOL 

RD, BLDG D 

$0
 $0

05/05/14 
0%

AR CHIP SEAL 
MODESTO CA 95354 

LAKEHEAD, CA 96051 

(209)522-2277 
(530)941-4998 

02-PLU-70-90.5/96 IN LASSEN AND PLUMAS COUNTIES ON RTE HAT CREEK CONSTRUCTION & BLINE, JEFF $868,299 04/05/13 92%
02-4E9904 36 FROM RUSSEL AVENUE TO 0.1 MILE 

WEST OF SUSAN RIVER BRIDGEAND ON 

MATERIALS INC 

24339 STATE HWY 89 N 
471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$933,351
 $0

04/26/13 
03/28/14 

99%

ROUTE 70 FROM 0.7 MILE WES 

HMA THIN BLANKET WITH DIGOUTS 
BURNEY CA 96013 

(530)949-0697 

(530)335-5501 

02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF BAILEY, JOHN $3,879,240 04/11/13 93% 
02-3E6504 
BHIM-000C-(357)E 

--() 

VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(530)440-9554

1031 BUTTE STREET 

REDDING, CA 96001 

$3,747,581 
$0 

05/06/13 
06/02/14 

94% 

SUSPENDED 

(602)437-1711 



 

 

 

 

 

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

02District 

02-SHA-5-13.8/14.1 

Fed Aid 

20.20 

Pgm Code 

02-0H0404 

Contract 
Location 

Storm Water 
Plan 

IN SHASTA COUNTY IN REDDING FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

HARTNELL AVE OVERCROSSING DIR'S 

EMERGENCY L.B. 

Description 

REPAIR BRIDGE DAMAGE 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96002 

(530)365-3930 

4150 FIG TREE LANE 

ALEXANDER, NATHAN 

Resident 
Engineer 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$785,000

Bid + CCOs

 $269,417

Comp To date

 $0

This Month 

02/05/14 

Awarded 

02/25/14 

Approved 

04/18/14 

Est Comp
Accepted 

50%

%Time

 34%

% Work 
Message 

201130 

02-SHA-5-34.3/36.8 
02-4F4504 
HSNH-0058-(351) 

--()

IN SHASTA COUNTY NEAR LAKEHEAD, 

0.8 MILE SOUTH OF GILMAN ROAD 

UNDERCROSSING TO GILMAN ROAD 

OVERCROSSING. 

IMPROVE ROADWAY DRAINAGE 

FROM TULLIS, INC. 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

BADE, TIM 

(530)604-4845 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$1,492,741
 $0
 $0

04/14/14 
04/30/14 
08/08/14 

0%

 0%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$128,598,405
 $81,047,313

 $0

09/25/09 
10/14/09 
04/01/16 

83%

 63%

02-SHA-299-2.5/4.3 
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$12,862,569
 $12,422,135

 $0

07/12/11 
08/10/11 
11/03/14 

72%

 93%

02-SHA-299-4.3/5.5 

HB1 

02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17.3 MILES 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 

NORDIC INDUSTRIES INC 

OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

MENDOZA, SERGIO 

(530)225-3193 

1031 BUTTE STREET 

REDDING, CA 96001 

$11,687,232
 $7,100,881

 $0

11/29/12 
01/10/13 
11/06/14 

60%

 61%

02-SHA-299-30.3/40.7 

HA22 

02-360704 
STP-P299-(176)E 

--() 

IN SHASTA COUNTY AT AND NEAR BELLA 

VISTA FROM 0.3 MILE EAST OF 

INTERMOUNTAIN DRIVE TO 0.3 MILE WEST 

OF BACKBONE RIDGE ROAD 

REPAIR ROADWAY WITH HMA OVER AB 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

ZDENEK, MICHAEL 

(530)356-7818

1031 BUTTE STREET 

REDDING, CA 96001 

$22,229,361 
$2,212,547 

$0 

11/05/13 
11/15/13 
02/27/15 

20% 

10% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-3-36.0/46.9 IN SISKIYOU COUNTY IN AND NEAR YREKA TULLIS, INC. MALLORY, NICOLE $2,797,056 05/02/14 0%
02-4G2704 FROM 0.2 MILE NORTH OF REIDEL RANCH 

ROAD TO 0.6 MILE NORTH OF LAURA 

LANE. 

THIN BLANKET OVERLAY WITH DIGOUTS 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

05/16/14 
0%

02-SIS-3-48.3/53.1 IN SISKIYOU COUNTY IN AND NEAR YREKA TIMBERWORKS MCLAUGHLIN, ROBERTA $792,904 05/14/13 76%
02-4F1604 FROM 0.2 MILE NORTH OF JUNIPER DRIVE 

TO 13TH STREET. 

ASPHALT RUBBER CHIP SEAL 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$373,828
 $0

06/10/13 
07/01/14 

46%

SUSPENDED 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC BAILEY, JOHN $8,840,136 11/08/12 50%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,770,416
 $0

12/14/12 
01/23/15 

65%

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $46,574,765 12/22/11 82%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$30,171,420
 $0

01/18/12 
08/21/14 

65%

SWPPP (775)852-7283 

02-SIS-5-/0 IN SISKIYOU COUNTY IN AND NEAR YREKA TULLIS, INC. MALLORY, NICOLE $1,022,640 02/25/14 0%
02-4E2804 
IM-005 -(172)E 

--() 

FROM YREKA CREEK BRIDGE TO 0.2 MI SO 

OF MINER ST UNDERCROSSING & FRM 1.0 

MI SO TO 0.1 MI SO O 

CONSTRUCT CHAIN ON AREAS 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)605-5871

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

03/07/14 
08/04/14 

0%

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0% 
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0 
$0 

11/21/97 
0% 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

02District 

02-SIS-96-37.3/37.7 

Fed Aid 

20.20 

Pgm Code 

02-4G9404 

Contract 
Location 

Storm Water 
Plan 

IN SISKIYOU COUNTY NEAR HAPPY CAMP 

FROM 1.3 MILES EAST OF DOOLITTLE 

CREEK TO 1.0 MILES WEST OF BENJAMIN 

CREEK ROAD DIR'S EMERGENCY 

Description 

REPAIR ROCK SLIDE DAMAGED 

Type Of Work 

R. BROWN CONSTRUCTION CO., INC 

Contractor 

WILLOW CREEK, CA 95573 

(530)629-3702 

HINTON, JOHN 

Resident 
Engineer 

(530)841-0173 

P.O. BOX 406 1745 S. MAIN STREET 

YREKA, CA 96097 

$1,735,000

Bid + CCOs

 $1,104,689

Comp To date

 $582,042

This Month 

01/21/14 

Awarded 

02/28/14 

Approved 

07/06/14 

Est Comp

 100%

%Time

 64%

% Work 

OVER RUN 

MessageAccepted 

201130 

02-SIS-96-56.0/0 
02-4E6304 
SHRP-P096-(053) 

--() 

IN SISKIYOU COUNTY NEAR SEIAD VALLEY 

AT 3.5 MILES EAST OF THOMPSON CREEK 

BRIDGE 

REPLACE CULVERT WITH BRIDGE. 

STEWART ENGINEERING INC 

REDDING CA 960990010 

(530)244-8464 

PO BOX 990010 

LOADER, MARK 

(530)496-3609 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,409,390
 $0
 $0

04/08/14 
04/30/14 

0%

 0%

02-SIS-96-/77.5 
02-2E2914 
HSTP-P096-(051)E 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

SANTA MARGARITA CONSTRUCTION 

CORPORATION 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

COX, RUSSELL 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,624,092
 $2,738,385

 $0

02/22/13 
03/12/13 
12/30/14 

60%

 41%

02-TEH-32-22.3/22.7 

20.20 

201130 

02-0H1404 
IN TEHANA COUNTY ABOUT 37 MILES EAST 

OF FOREST RANCH FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF DEER CREEK BRIDGE 

DIR'S EMERGENCY L.B. 

IMPROVE CATCHMENT AREA & DRANAGE ON 

CUT SL 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY, CA 96013 

24339 STATE HWY 89N 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,065,000
 $0
 $0

04/10/14 
05/22/14 

0%

 0%

02-TEH-172-/8.9 
02-4E9604 

IN TEHAMA COUNTY AT AND NEAR MINERAL 

FROM 0.2 MILE WEST OF MARTIN CREEK 

BRIDGE TO ROUTE 36. 

ASPHALT RUBBER CHIP SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

SPARKS NV 89432 

(775)358-1355 

JOHNSON, RYAN 

(530)604-5118 

P O BOX 1841 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$499,375
 $149,423

 $0

06/04/13 
06/27/13 
05/01/14 

56%

 30%

SUSPENDED 

02-TRI-3-6.5/11 
02-4G1804 

IN TRINITY COUNTY AT AND NEAR HAYFORK 

FROM RIVERVIEW ROAD TO 0.6 MILE SOUTH 

OF WILDWOOD ROAD. 

THIN BLANKET OVERLAY WITH DIGOUTS 

TULLIS, INC. 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

GRANADOS, ANTHONY 

(530)949-1611

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,066,176 
$0 
$0 

04/25/14 
05/13/14 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-3-/0 IN TRINITY COUNTY AT VARIOUS TIMBERWORKS GREWAL, MANDHIR $720,213 06/05/13 100%
02-4E5604 LOCATIONS. 

BRIDGE MAINTENANCE 
MT SHASTA CA 96067 

P O BOX 1240 1031 BUTTE STREET 

REDDING, CA 96001 

$666,509
 $0

06/27/13 
04/30/14 

92%

(530)926-2118 
(530)515-4587 SUSPENDED 

02-TRI-36-15.8/16 IN TRINITY COUNTY NEAR FOREST GLEN TULLIS, INC. BENNER, HENRY $406,231 03/18/14 0%
02-4F4004 
STP-P036-(098)E 

--() 

FROM 1.0 MILE WEST TO 0.7 MILE WEST 

OF GLEN CREEK ROAD. 

REMOVE AND REPLACE STRUCTURAL 
REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)949-8132 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

03/27/14 
0%

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC OSIER, JIM $4,007,664 07/19/13 29%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 
PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)834-1152 

634 HWY 96 

WILLOW CREEK, CA 95573 

$112,074
 $0

08/07/13 
04/24/15 

3%

HB1 

02-TRI-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEWART ENGINEERING INC RINARD, WAYNE $997,324 11/02/12 100%
02-374304 
ACNH-P299-(168)E 

--() 

BIG FRENCH CREEK BRIDGE (NO. 5.8) 

RAIL UPGRADE, WIDEN 
REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$837,675
 $0

12/03/12 
06/12/14 

83%

OVER RUN 

HA21 WPCP 

02-TRI-299-45.9/46.2 IN TRINITY COUNTY ABOUT 6 MILES WEST R. BROWN CONSTRUCTION COMPANY,RINARD, WAYNE $1,049,364 04/14/14 0%
02-4E3104 
NHP-P299-(178)E 

--() 

OF WEAVERVILLE FROM 1.6 MILES TO 1.3 

MILES WEST OF CASTLE ROAD 

INCREASE PAVEMENT WIDTH TO MEET 

INC. 

WILLOW CREEK 

P.O. BOX 406 

CA 955730406 
(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

04/30/14 
0%

(530)629-3700 

02-TRI-299-48.3/49.5 IN TRINITY COUNTY NEAR DOUGLAS CITY R. BROWN CONSTRUCTION COMPANY,GREWAL, MANDHIR $238,298 02/25/14 0% 
02-4E6104 
ER-19A3-(004)E 

--() 

AT 0.3 MILE WEST OF GLENNISON GAP 

ROAD AND AT 0.9 MILE EAST OF 

GLENNISON GAP ROAD. 

REPAIR SLIDES. 

INC. 

WILLOW CREEK 

P.O. BOX 406 

CA 955730406 
(530)604-5107

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

03/07/14 
0% 

(530)629-3700 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-53.5/64 IN TRINITY COUNTY AT AND NEAR J. F. SHEA CONSTRUCTION, INC. RINARD, WAYNE $5,265,245 03/18/14 12%
02-4E4104 
NHP-P299-(179)E 

--() 

WEAVERVILLE FROM INDUSTRIAL PARKWAY 

TO 0.5 MILES EAST OF LEWISTON ROAD. 

RECONSTRUCT GUARDRAIL & END TREAT 
REDDING CA 96049 

(530)246-4292 

P. O. BOX 494519 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$319,633
 $0

03/26/14 
09/12/14 

6%

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES AT TRUESDELL CORPORATION OF MALLORY, NICOLE $1,975,604 05/10/13 54%
02-4E5404 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

1310 W 23RD STREET 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,151,073
 $0

06/04/13 
08/04/14 

58%

TEMPE AZ 85282 
(530)605-5871 

(602)437-1711 

02-VAR--/0 IN LASSEN, PLUMAS, AND TEHAMA SANTA MARGARITA CONSTRUCTION COLLINS, RON $1,327,590 05/03/13 100%
02-3E6304 COUNTIES AT VARIOUS LOCATION. 

BRIDGE & GUARD RAILING MAINTENANCE 

CORP 

PO BOX 357 
1031 BUTTE STREET 

REDDING, CA 96001 

$1,207,563
 $0

05/24/13 
05/02/14 
05/02/14 

100%

TEMPLETON CA 93465 
(530)949-0697 COMPLETED 

(805)237-1186 

02-VAR--/0 IN SHASTA COUNTY IN REDDING ON ROUTE MARTIN BROTHERS CONSTRUCTION ALEXANDER, NATHAN $3,126,740 04/28/14 0%
02-4G1504 44 FROM ROUTE 273 TO 0.4 MILE EAST OF 

ROUTE 273 AND ON ROUTE 273 FROM 

BUENAVENTURA TO SACRAME 

REMOVE AND REPLACE W/DIGOUTS 

SACRAMENTO CA 95826 

(916)381-0911 
(530)604-5102 

8801 FOLSOM BOULEVARD STE 260 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/13/14 
0%

02-VAR--/0 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION INC NATHAN ALEXANDER $5,990,867 10/25/13 41%
02-4E5304 
CSTP-X089-(107)E 

--() 

LOCATIONS. 

BRIDGE REHABILITATION. 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-5102

1031 BUTTE STREET 

REDDING CA 96001 

$2,218,488
 $0

11/12/13 
12/08/14 

37%

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES FROM J.F. SHEA CONSTRUCTION, INC. $6,262,844 05/13/14 0% 
02-4G1604 
NHPI-000C-(371)E 

0.6 MILE NORTH OF SIMS UNDER­

CROSSING TO SACRAMENTO RIVER BRIDGE 

P. O. BOX 494519 $0 
$0 

05/23/14 
0% 

--() 
OVERHEAD. 

REDDING CA 96049 

COLD PLANE AND REPLACE HMA/DIG-OUTS 
(530)246-4292 



 

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-VAR--/0 IN PLUMAS, SHASTA, AND SISKIYOU LINEAR OPTIONS, INC. COLLINS, RONALD $229,263 04/18/14 0% 
02-4G2004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE PAVEMENT MARKERS 
DURHAM CA 95938 

792 DURHAM DAYTON HWY. 1555 E. MAIN STREET 

QUINCY, CA 95971 

$0 
$0 

05/13/14 
0% 

(530)896-1800 
(530)605-5866

Totals: Authorized Final Amt: $293,023,178 Completed to Date: $157,423,801 Work This Month: $582,042



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-76.7/0 IN BUTTE, GLENN, PLACER, SUTTER, AND TRUESDELL CORPORATION OF CRETE, MATT $1,079,079 04/25/14 0%
03-4M6804 YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND PLACE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

05/16/14 
0%

TEMPE AZ 85282 
(530)682-3759 

HM1 (602)437-1711 

03-BUT-70-9.2/17 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPHARGROVE, BEN $6,794,197 12/05/12 98%

HA22 

03-2F3004 
NH-P070-(104) 

--() 

WPCP 

NORTH OF PALERMO ROAD TO 0.1 MILE 

NORTH OF OPHIR ROAD AND 0.4 MILE 

SOUTH OF 70/162 SEPARATATION 

PAVEMENT REHABILITATION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)713-7814 

2060 THIRD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,018,843
 $0

01/10/13 
06/01/14 

95%

SUSPENDED 

03-BUT-70-28.2/0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRIDGE INC CLARK, DAVID W $6,400,234 03/20/13 100%
03-1E5104 
ACST-P070-(103)E 

H P0-70 1-(3E) 

--() 

BRANCH FEATHER RIVER BRIDGE 

RETROFIT STEEL MEMBERS, BRIDGE DECK 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT #D 

(530)218-2739 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,026,870
 $0

04/11/13 
05/05/14 

100%

COMPLETED 
05/12/14 

HA21 WPCP 

03-BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13 100%
03-3M64A4 162,191-PM VARS DIR'S EMERGENCY F.A. 

REPAIR OF POLYESTER/METHATCRYLATE 
REDDING, CA 96049 

P.O. BOX 494519 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$280,920
 $0

01/22/14 
01/14/14 

72%

20.80 

000380 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,464,117 04/03/13 37%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,904,950
 $0

04/22/13 
06/01/15 

39%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $25,180,855 07/08/11 62% 
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$21,814,638 
$0 

08/05/11 
10/03/14 

86% 

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(530)533-4526

HB4N SWPPP (916)852-5530 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 

03-BUT-191-4.6/0 

Fed Aid 

HM3H 

Pgm Code 

03-3M6404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

Description 

REHABILITATE SIX BRIDGE DECKS 

Type Of Work 

COAST CONSTRUCTION INC 

Contractor 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

Resident 
Engineer 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491

Bid + CCOs

 $511,045

Comp To date

 $0

This Month 

04/12/11 

Awarded 

05/04/11 

Approved 

10/04/11 

Est Comp
Accepted 

64%

%Time

 83%

% Work 
Message 

03-COL-20-28.2/30.5 

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

IN AND NEAR COLUSA FROM 0.2 MILE EAST 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE 

SACRAMENTO, CA 95838 

$1,429,717
 $0
 $0

09/04/13 
09/30/13 

0%

 0%

03-ED-49-30.9/31.3 

HB1 

03-2F1504 
SSTP-P049-(154)E 

--() 

ABOUT 8.8 MILES SOUTH OF AUBURN AT 

RATTLESNAKE BAR ROAD 

LEFT TURN CHANNELIZATION 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

WOODRUFF, JARRETT 

(916)858-8628 

P O BOX 50760 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$947,007
 $6,680

 $0

02/26/14 
03/13/14 
07/15/14 

7%

 1%

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$281,033
 $271,443

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 

HA21 

03-0F3004 
BH-P050-(121)E 

--() 

IN PLACERVILLE AT COLOMA STREET 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 

PROVEN MANAGEMENT INC 

SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,223,776
 $342,829

 $0

09/05/13 
09/17/13 
08/22/14 

44%

 27%

03-ED-50-31.3/0 
03-0F2204 
BRNH-P050-(133)E 

--() 

ABOUT 11.0 MILES EAST OF PLACERVILLE 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

REPLACE BRIDGE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

WOODRUFF, JARRETT 

(916)416-7548

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$5,250,530 
$1,097,558 

$0 

02/25/14 
03/13/14 
11/12/14 

20% 

21% 

HA21 (916)852-5500 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 

03-ED-50-47.7/51.6 

Fed Aid 

HM2C 

Pgm Code 

03-4M4404 

Contract 
Location 

Storm Water 
Plan 

AT AND NEAR SILVER FORK AND KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE EAST 

OF WEBBER MILL ROAD TO 0.3 MILE EAST 

OF 35 MILESTONE T 

Description 

CULVERT REHABILITATION 

Type Of Work 

QUIMU CONTRACTING INC. 

Contractor 

DIXON CA 95620 

(707)693-0289 

P.O. BOX 1177 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$347,875

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/18/14 

Awarded 

05/07/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-ED-50-67.6/72.9 
03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,413,827
 $809,200

 $0

08/08/13 
08/27/13 
10/07/14 

24%

 15%

HA42 

HA22 

(530)577-0558 

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,610,620
 $2,415,349

 $0

03/28/13 
04/18/13 
01/21/14 

64%

 52%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,613,721
 $16,644,418

 $0

02/10/11 
03/01/11 
11/25/14 

77%

 99%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$3,413,458
 $3,165,251

 $0

04/06/12 
04/25/12 
04/24/14 

98%

 98%

03-ED-50-/80.4 

HM3H 

03-4M5104 
IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

METHACRYLATE AND POLYESTER BRIDGE 

PENHALL COMPANY 

LOS ANGELES, CA 

(510)357-8810 

P.O. BOX 842911 

90084-2911 

GUTIERREZ, BOJANA 

(916)801-3455

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,744,949 
$2,366,226 

$0 

05/31/13 
06/27/13 
05/28/14 

98% 

84% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 

03-ED-89-18.0/24.9 

Fed Aid 

HA42 

Pgm Code 

03-1A8444 

Contract 

ACST-P089-(105)P 

P08-9 10-() 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

Description 

HMA OVERLAY AND WIDEN ROADWAY 

Type Of Work 

DIABLO CONTRACTORS INC 

Contractor 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

Resident 
Engineer 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,544,717

Bid + CCOs

 $284,598

Comp To date

 $0

This Month 

06/19/13 

Awarded 

07/22/13 

Approved 

05/08/15 

Est Comp
Accepted 

4%

%Time

 2%

% Work 
Message 

HB4N 

HA22 

03-ED-89-/8.6 

HM1 

03-4M8004 
IN EL DORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO SOUTH 

JUNCTION ROUTE 50 

PLACE MICROSURFACING ON EXISTING 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

SPARKS NV 89432 

(775)355-5237 

P.O. BOX 1841 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$821,821
 $0
 $0

04/07/14 
04/17/14 

0%

 0%

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-18.6/18.7 
03-1F3304 
SSTP-S193-(010)E 

--() 

IN EL DORADO COUNTY ABOUT 6.0 MILES 

SOUTH OF GEORGETOWN AT CHICKEN FLAT 

ROAD 

PLACE HMA, ROADWAY EXCAVATION 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$441,637
 $301,927

 $0

10/14/13 
10/25/13 
06/24/14 

54%

 68%

HB1 (530)676-0825 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( )

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-162-37.7/51 
03-4M1804 

IN GLENN COUNTY ON ROUTE 162 FROM 

COUNTY ROAD 307 TO 0.1 MILE WEST OF 

COUNTY ROAD 303 

CULVERT REHABILITATION 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE # 13 

STEINER, BRIAN 

(530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$185,323 
$0 
$0 

03/18/14 
04/04/14 

0% 

0% 

SUSPENDED 

HM2C
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,496,024 12/21/12 45%

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 
ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,118,977
 $0

01/23/13 
12/12/14 

95%

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 100%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$50,000
 $0

10/03/11 
08/23/12 

100%

SUSPENDED 

03-NEV-49-4.3/4.8 9 MILES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRISES CULLEY, STEVEN $800,311 11/19/13 36%

HB4N 

03-1F9104 
STP-P049-(156)E 

--() 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$253,013
 $0

12/09/13 
07/08/14 

31%

03-NEV-49-9.1/0 NEAR GRASS VALLEY ON ROUTE 49 AT ALTA SIERRA NEVADA CONSTRUCTION, JOHNSON, JEFF D $455,007 04/17/14 0%
03-3F8604 SIERRA DRIVE 

RECONSTRUCT EMBANKMENT AND ROADWAY 

INC. 

2055 E. GREG STREET 
138 NEW MOHAWK ROAD, 

SUITE B 

$0
 $0

05/05/14 
0%

SPARKS NV 89431 
NEVADA CITY, CA 95959 

HA42 (775)355-0420 
(530)632-6714 

03-NEV-80-5.0/0 IN NEVADA AND PLACER COUNTIES AT J MCLOUGHLIN ENGINEERING CO VANDELL, SAM $1,044,498 06/12/13 0%
03-4M5004 VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

INC 

10641 FULTON COURT 
2520 WARREN DR., 

SUITE A 

$595,855
 $0

06/27/13 
07/28/14 

56%

RANCHO CUCAMONGA CA 91730 
ROCKLIN, CA 95677 SUSPENDED 

HM3H (909)944-1037 
(916)869-1867 

03-NEV-80-13.2/15 IN AND NEAR TRUCKEE ON ROUTE 80 FROM ARROW FENCING CROSBY, TIM $254,528 03/27/14 6% 
03-4M8904 DONNER PARK OVERCROSSING TO WEST 

TRUCKEE UNDERCROSSING AND ON ROUTE 89 

FROM 0.5 MILE NORTH O 

REPLACE DAMAGED FENCE 

CALPELLA CA 95418 

(707)485-1128 

P.O. BOX 385 

(530)320-6460

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$16,664 
$0 

04/17/14 
07/30/14 

7% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-29.5/0 
03-4M7104 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

DELONG, ERIC 

2520 WARREN DRIVE, 

SUITE A 

$2,558,558
 $0
 $0

04/22/14 
05/16/14 

0%

 0%

HM 

TEMPE AZ 85282 

(602)437-1711 
(916)996-0601 

ROCKLIN, CA 95677 

03-PLA-49-.9/0 
03-3F4104 
SSTP-000C-(365)E 

--()

IN PLACER COUNTY NEAR AUBURN AND 

COLFAX ON ROUTES 49, 80, AND 193 AT 

VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIER 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

BOKOVA, MARY 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$931,899
 $15,150

 $0

11/20/13 
12/12/13 
08/05/14 

18%

 2%

HB1 (714)646-3697 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

OULAD DAOUD, BRAHIM 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,815,637
 $16,771,289

 $0

05/21/12 
06/19/12 
10/09/14 

77%

 89%

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

VANDELL, SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$20,643,515
 $76,800

 $0

01/28/14 
02/21/14 
11/13/15 

5%

 0%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$96,164,485 
$93,052,936 

$0 

02/22/10 
03/16/10 
05/30/14 

99% 

99% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 21 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-PLA-89-8.6/12.8 IN PLACER COUNTY FROM ROUTE 89/28 HANSEN BROS ENTERPRISES STELHORN, RANDY $1,980,000 01/08/14 0%

03-3F4404 $13,423 01/31/14
JUNCTION IN TAHOE CITY TO 0.5 MILE P O BOX 1599
 33 DEPOT STREET	 1%

CSTP-P089-(108)E	 $0 09/10/14


NORTH OF ALPINE MEADOWS ROAD COLFAX, CA 95713

--() GRASS VALLEY CA 95945


INSTALL PIPE AND RAISE PROFILE (530)330-2725

(530)273-3381
 

HA42
 

03-PLA-89-/T8.5	 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS LLC ISKIN, ROY $34,403,814 04/10/12 16%


AND NEAR TAHOE CITY FROM 0.2 MILE PO BOX 70846 10960 WEST RIVER ST, 10%

03-2A9204 $3,500,428 04/27/12
 
ACST-P089-(102)E $0 09/14/15


SOUTH OF THE EL DORADO/PLACER COUNTY STE 101A
 
P0-89 1-(2E) RENO NV 89570


LINE TO THE TRUCKEE RIV TRUCKEE, CA 96161

--() (775)852-7283


REHAB PAVEMENT AND DRAINAGE SYSTEM (530)682-7172

HA23 SWPPP
 

03-SAC-5-23.6/0	 IN SACRAMENTO AT WEST END VIADUCT MYERS AND SONS/RL WADSWORTH GUTIERREZ, BOJANA $17,927,000 12/20/13 52%


BRIDGE 24-0069 R/L AND IN WEST JOINT VENTURE 3855 NORTH FREEWAY
03-2F21U4	 $2,711,150 12/30/13
 
15%


BHNH-000C-(362)	 $0 09/26/14

SACRAMENTO AT SACRAMENTO RIVER 4600 NORTHGATE BLVD SUITE 100
 BLVD #120
 

--()
 
VIADUCT BRIDGE 24-0004 R/L SACRAMENTO, CA 95834


SACRAMENTO CA 95833

BRIDGE DECK REHABILITATION (916)801-3455


HB1 (916)283-9950
 

03-SAC-50-1.6/0	 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LPOKPALA, MESHACK $21,772,857 08/26/13 46%


VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 2554 MILLCREEK DRIVE 2200 X STREET, SUITE 47%

03-0F2304 $9,378,047 09/17/13
 
BHNH-P050-(132)E $0 10/01/14


UC TO 26TH UC
 120A
 
--()	 SACRAMENTO CA 95833


BRIDGE WIDENING, PCC OVERLAY SACRAMENTO, CA 95818

(916)649-4504
 

(916)718-8051

HA21
 

03-SAC-51-6.0/8.3	 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%


FROM HOWE AVENUE TO 0.5 KM EAST OF INC
03-1A1404	 $1,357,985 11/02/09
3855 NORTH FREEWAY	 0%

$0 03/18/15


WATT AVENUE	 726 ALFRED NOBEL DRIVE BLVD, STE 120
 
PLANTING AND IRRIGATION SACRAMENTO CA 95834 PLANT EST


HERCULES, CA 94547
 
(916)263-4912	 SATIS


HA25 SWPPP	 (510)741-9226
 

03-SAC-80-/18	 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,364,738 05/10/13 50%
 

99, AND 160 AT VARIOUS LOCATIONS CALIFORNIA INC 3855 N. FREEWAY 66%

03-4M5204 $1,570,046 06/04/13
 

$0 11/12/14

REHABILITATE 13 BRIDGE DECKS 1310 W 23RD STREET
 BLVD.SUITE 120
 

SACRAMENTO, CA 95834 SUSPENDED

TEMPE AZ 85282
 

(916)768-3597

HM3H	 (602)437-1711
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $93,814,802 07/29/11 39%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( )

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(916)799-3376 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$58,193,069
 $0

08/24/11 
10/30/15 

62%

03-SAC-160-5.9/L7 IN SACRAMENTO COUNTY NEAR RIO VISTA CALIFORNIA ENGINEERING TECLE, DANIEL $2,631,288 05/10/13 100%
03-3M7204 AT THREE MILE SLOUGH BRIDE 

PREP AND PAINT 2 BRIDGES 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,692,606
 $24,758

06/04/13 
05/20/14 
05/21/14 

100%

PLEASANTON CA 94566 
(916)919-4252 

HM3 (925)461-1500 

03-SAC-160-44.5/47.1 IN SACRAMENTO AND YOLO COUNTIES AT MARTIN BROTHERS CONSTRUCTION GHASSEMI, MOHSSEN $1,419,834 04/15/14 0%
03-4M5804 VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 
SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 3951 PERFORMANCE DR., 

SUITE C 

$0
 $0

05/05/14 
0%

HM1 

(916)381-0911 
(916)869-6087 

SACRAMENTO, CA 95838 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$18,108,727
 $0

07/28/10 
02/05/14 

52%

HE13 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR TOLLISON, RON $29,749,259 09/04/12 50%
03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

PO BOX 620 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$25,397,787
 $0

09/04/12 
04/17/15 

87%

HE13 SWPPP (916)334-1221 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,102,986 10/16/12 80% 
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$11,352,600 
$0 

12/20/12 
07/24/14 

85% 

(916)645-4800 
(530)682-3842 SUSPENDED 

HB4C SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 

03-SUT-99-30.6/32.7 

Fed Aid 

HA25 

Pgm Code 

03-1F5004 

Contract 

STP-P099-(536)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

Description 

PERFORM HIGHWAY PLANTING AND 

Type Of Work 

ELITE LANDSCAPING INC 

Contractor 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

Resident 
Engineer 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997

Bid + CCOs

 $1,775,472

Comp To date

 $0

This Month 

12/10/10 

Awarded 

02/07/11 

Approved 

12/11/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-SUT-99-/1.6 

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$19,137,626
 $11,747,595

 $0

10/01/12 
11/06/12 
02/19/15 

23%

 61%

03-VAR-20-/17.1 
03-4F5704 

VARIES, CALTRANS MAINTENANCE 

LANDSCAPING AREAS IN DISTRICT 3 YOLO 

AND SUTTER COUNTIES DIR'S EMERGENCY 

CLEARWATER CONSTRUCTION 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVIES 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$485,000
 $0
 $0

03/19/14 
05/28/14 
08/01/14 

0%

 0%

20.20 

201130 

F.A. 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
CAMERON PARK, CA 95682 

3908 PLACITAS DR 

(916)825-2272 

SACRAMENTO, CA 95834 

03-VAR-20-/43.9 
03-4F5504 

VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

3855 N. FREEWAY BLVD, 

STE 120 

$2,485,000
 $0
 $0

03/20/14 
05/22/14 

0%

 0%

20.20 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-32-/37.7 

20.20 

201130 

03-4F5604 
VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND 

NEVADA COUNTIES DIR'S EMERGENC 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 

AERCO PACIFIC, INC. 

RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$2,485,000
 $0
 $0

03/19/14 
05/28/14 
08/01/14 

0%

 0%

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( ) 

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000 
$298,087 

$0 

08/01/13 
09/04/13 
05/30/14 

0% 

38% 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-50-/23.1 VARIES, CALTRANS MAINTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%
03-4F5404 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

INC. 

6251 SKY CREEK DR STE A 
3855 N. FREEWAY BLVD, 

STE 120 

$0
 $0

05/21/14 
0%

20.20 

COUNTIES DIR'S EMERGENCY F.A. 

UPGRADE EXISTING CALSENSE RICS 

SYSTEM 

SACRAMENTO, CA 95828 
(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-VAR-80-/69.8 CALTRANS MAINTENANCE FACILITIES AND FLETCHER'S PLUMBING & CON. INCJOHNSON, JEFF $385,000 03/20/14 0%
03-4F5204 ROAD STOP REST AREAS IN DISTRICT 3 

DIR'S EMERGENCY L.B. 

UPGRADE TOILETS, URINALS, FAUCETS & 
YUBA CITY, CA 95991 

219 BURNS DR 

(530)632-6714 

138 NEW MOHAEK RD 

NEVADA CITY, CA 95959 

$0
 $0

05/28/14 
08/22/14 

0%

SHOWER 
20.20 

201130 

03-YOL-50-2.5/3.1 NEW PIN ASSEMBLY SACRAMENTO RIVER GOLDEN STATE BRIDGE, INC. GUTIERREZ, BOJANA $335,000 09/27/13 0%

20.80 

03-0G0804 VIADUCT (BR. NO.24-0004R) TO 

STABILIZE STRUCTURE AT SPAN 12 & 16 

DIR'S EMERGENCY F.A. 

REPAIR BRIDGE JOINTS/HINGES 

BENICIA, CA 94510 

(925)372-8000 
(916)263-4927 

2990 BAY VISTA COURT, SUITE D 703 B STREET 

MARYSVILLE, CA 95901 

$339,930
 $0

11/18/13 
04/15/14 

99%

030080 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $27,996,411 01/13/12 39% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$15,406,679 
$0 

01/31/12 
03/29/16 

55% 

SUSPENDED 

HA22 SWPPP 

Totals: Authorized Final Amt: $568,219,552 Completed to Date: $348,812,094 Work This Month: $24,758
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 93%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$6,692,134
 $0

08/21/12 
05/16/14 

92%

130 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $282,950,410 11/10/09 100%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$270,519,802
 $2,417,833

11/19/09 
07/24/14 

97%

OVER RUN 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 30%
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE 

SUPPRESSION WATER SYS 
SYLMAR, CA 91342 

15901 OLDEN STREET 3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$269,824
 $0

02/21/13 
07/30/14 

7%

20.20.201 
RECONSTRUCT WATER SUPPLY SYSTEM (925)310-2070 

130 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE 

UNINTERRUPTED POWER SUPPLY (UPS) SY 
SAN JOSE, CA 95133 

880 MABURY ROAD 3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$682,474
 $0

08/19/13 
05/28/14 

82%

OVER RUN 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $65,232,020 03/29/12 89%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

INC. 

717 KEVIN COURT 
345 BURMA ROAD 

OAKLAND, CA 94607 

$57,247,179
 $1,718,995

05/01/12 
08/08/15 

90%

BRIDGES, ROADWAY AND ELECTRICAL 
OAKLAND, CA 94621 

(510)385-6915 

HA4S3 SWPPP (707)310-1798 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 49% 

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,940,937 
$186 

12/02/11 
05/18/16 

100% 
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District 04 

State of California Department of Transportation Page 26 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.7/2.2
 

HA12 WPCP
 

04-ALA-80-1.9/8
 
04-3A7764
 

SWPPP
 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-2.5/0
 
04-014084
 

HA12
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

Description

Type Of Work
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

AT VARIOUS LOCATIONS FROM POWELL
 

STREET UNDERCROSSING TO 0.1 MILE WEST
 

OF THE CARQUINEZ BRIDG
 

WIDEN RAMPS AND INSTALL RAMP
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY AT THE SAN
 

FRANSISCO-OAKLAND BAY BRIDGE
 

MAINTENANCE YARD
 

CONSTRUCT SFOBB MAINTENANCE COMPLEX
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

Contractor 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

(530)400-3943
 

TABER CONSTRUCTION
 

2278 PIKE COURT
 

CONCORD, CA 94520
 

(925)682-6133
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 

Resident 
Engineer 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

CHRENG, NICHOLAS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)224-6311
 

RAHMANI, MOHAMMAD
 

1792 KAISER AVENUE
 

IRVINE, CA 92614
 

(949)252-0441
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

(925)449-5764
 

F & H CONSTRUCTION
 

P O BOX 2329
 

LODI CA 95241
 

(209)931-3738
 

BAY CITIES PAVING AND
 

GRADING,INC
 

P.O. BOX 6227
 

CONCORD, CA 94524
 

(925)687-6666
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

ANIGOL, MAHANTESH
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)224-6529
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048


 $830,625 12/19/12 0%
 $543,192

 $1,890
02/13/13 
09/06/16 

0%

PLANT EST 

SATIS 

$6,172,824 09/10/12 89%
 $5,919,371

 $49,200
10/25/12 
08/11/14 

96%

 $13,634,490 10/12/12 73%
 $6,733,890
 $545,813

11/06/12 
11/14/14 

49%

 $5,519,578 05/31/12 0%
 $5,407,300

 $56,646
06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

$33,304,917 03/13/13 48%
 $20,240,894
 $2,467,385

04/11/13 
11/03/14 

61%

 $23,748,734 03/21/12 93% 
$22,252,026 
$1,291,278 

04/13/12 
07/03/14 

93% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,254,361 05/20/13 0%

HB32 

04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 

FROM .1 M SOUTH OF TEN 

REPLACEMENT PLANTING AND IRRIGATION 

SAN RAFAEL, CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET 

(831)325-4875 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,121,711
 $3,426

06/13/13 
04/14/17 

0%

PLANT EST 

SATIS 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC HOLLIS, JOHN $1,443,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

3172 SALEM DRIVE 3401 REGATTA 

BOULEVARD 

$1,274,497
 $0

02/15/11 
04/21/15 

0%

HA25 

--() 

SWPPP 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)259-7982 
(510)774-5911 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-1.5/2.2 IN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT KATTI, HRISHIKESH $2,395,000 01/09/14 8%
04-4A2604 
SAHG-000C-(361)E 

--() 

AT VARIOUS LOATIONS 

INSTALL METAL BEAM GUARDRAIL 

MARRIOTT 

ANDERSON CA 96007 

P O BOX 545 
477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$202,714
 $159,274

02/05/14 
10/02/14 

8%

HB1 (530)365-3316 
(510)714-7086 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $39,125,063 06/18/12 41%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$15,288,860
 $429,112

07/16/12 
07/15/15 

39%

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $29,317,062 11/16/12 58%
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$16,032,795
 $941,284

12/20/12 
01/16/15 

54%

HB5 SWPPP 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0% 
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$424,767 
$3,996 

11/17/11 
11/25/15 

0% 

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 95828 

(916)388-0308 
(510)385-6756

RICHMOND, CA 94804 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $54,337,685 11/20/12 41%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$27,153,890
 $2,184,440

12/20/12 
10/06/15 

49%

04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,532,544 10/24/12 75%
04-151134 
ACIM-X001-(568)E 

--() 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

CONSTRUCTION, LLC JOB #32-067 

JEFF RAMIREZ, PROJECT MANAGER 

50 CONTRACTORS STREET 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$5,198,268
 $22,500

12/14/12 
09/23/14 

90%

HB4N SWPPP LIVERMORE, CA 94551 
(925)606-2035 

(925)449-5764 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $40,882,342 10/29/12 60%

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$19,524,826
 $1,037,544

12/13/12 
01/20/15 

47%

04-ALA-580-46.1/46.1 IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING AHMADZADEH, ALI $3,255,000 02/27/14 15%
04-1A6714 
NHPI-580 -(058)E 

--() 

CITIIES OF OAKLAND AT DISTRIBUTION 

STRUCTURE (BR. NO. 33-0061 L/R) 

REHABILITATE BRIDGE DECK 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$244,501
 $244,501

03/19/14 
10/02/14 

8%

HA21 (510)527-1000 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,929
 $2,077

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100% 

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155 
$0 

05/17/12 
08/30/13 

97% 

OVER RUN 

110 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-1.0/9.9 

20.20.201 

130 

04-4H6504 
IN ALAMEDA COUNTY, ON ROUTES 

24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

TRUONG, HENRY 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,885,000
 $3,526,218

 $0

01/22/13 
01/22/13 
06/30/14 

100%

 91%

OVER RUN 

04-ALA-880-22.6/24 

HB4N 

04-3A9214 

SWPPP 

IN ALAMEDA COUNTY IN SAN LEANDRO FROM 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

SINGH, BAHADUR 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$41,602,690
 $22,646,537
 $2,173,283

09/14/12 
10/17/12 
07/13/15 

51%

 53%

04-ALA-880-24.0/25.5 

HB4N 

04-3A9224 

SWPPP 

IN ALAMEDA COUNTY FROM 0.2 MILE 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

MEHARENA, EPHREM 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$21,476,934
 $14,676,656

 $277,930

11/08/12 
12/03/12 
09/02/15 

49%

 68%

04-ALA-880-28.4/29.2 

HB4N 

04-0A7104 
NHPA-8801-(070)E 

--()

IN OAKLAND FROM 0.2 MILE SOUTH OF 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

MODIFY INTERCHANGE AND CONSTRUCT 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

$52,751,741
 $0
 $0

04/30/14 
05/13/14 

0%

 0%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

SENG, TA 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,256,366
 $92,337,313

 $479,688

03/25/09 
04/20/09 
01/28/15 

95%

 94%

HB4N 

04-ALA-880-31.0/31.6 
04-1G5604 
HSIM-8801-(066)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE SOUTH OF MADISON ST UC TO 0.1 

MILE SOUTH OF 880/980 SEPARATION 

REMOVE EXISTING MEDIAN DOUBLE METAL 

FLATIRON CONSTRUCTION CORP. 

OAKLAND, CA 94621 

(510)636-9307 

717 KEVIN COURT 

ZHANG, RUI 

(510)867-6031

355 BURMA ROD 

OAKLAND, CA 94607 

$3,282,824 
$2,880,707 
$538,682 

10/07/13 
10/22/13 
09/18/14 

54% 

87% 

HA27 WPCP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL BUILDING SOLUTIONS KENNEDY, KEN $6,685,000 11/07/13 37%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 
FOSTER CITY, CA 94404 

353A VINTAGE PARK DRIVE 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$1,162,836
 $0

11/07/13 
12/02/14 

17%

MANAGEMENT SYS 
SHOPP 353 

04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $5,784,365 03/14/13 35%

HA4 

04-0A7904 
HSTP-G000-(353) 

--()

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

INTERCHANGEINCORPORATED 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,487,613
 $654,587

04/11/13 
08/12/16 

60%

04-CC-4-14.6/34.9 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS RANJEET SINGH $821,189 02/12/14 100%
04-3E4604 LOCATIONS 

TREAT BRIDGE DECKS WITH 

WEST COAST INC PM CHRIS HSIEN 

3701 MALLARD DRIVE 
2727 SYSTRON DR., 

SUITE 150 

$749,419
 $0

03/07/14 
05/15/14 
05/15/14 

100%

BENICIA CA 94510 
CONCORD, CA 94518 COMPLETED 

HM (707)746-8028 
(510)943-2923 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $75,575,589 04/15/10 100%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$74,547,715
 $296,382

05/06/10 
04/18/14 

98%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,177,907 10/11/11 66%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$31,492,268
 $839,426

11/03/11 
09/30/15 

69%

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,991,734 05/25/12 51% 
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774

2625 CROW COURT 

ANTIOCH, CA 94509 

$25,969,864 
$1,235,888 

07/03/12 
09/30/15 

48% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER CONSTRUCTION REZAEI, ASGHAR $433,786 11/19/12 20%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

CORPDBA DREAMBUILDER 

1324 E LAWSON LN 
2727 SYSTRON DR SUITE 

150 

$81,426
 $81,426

12/14/12 
06/30/14 

19%

PLACENTIA CA 92870 
CONCORD, CA94518 

HA23 WPCP (714)646-3697 
(925)602-9023 

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $17,388,571 02/22/13 0%

HA21 

04-1A3204 
BHIM- 580-(052)2 

--() 

WPCP 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO, CA 95834 

(916)283-9950 
(510)224-6667 

4600 NORTHGATE BLVD., STE 100 3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$15,549,615
 $240,535

03/14/13 
12/22/14 

0%

PLANT EST 

SATIS 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,305,295 12/05/12 47%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$3,842,903
 $186,666

02/13/13 
09/28/15 

89%

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY $28,638,941 04/10/14 0%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

2320 CORDELIA ROAD $0
 $0

05/05/14 
0%

FAIRFIELD CA 94534 

(707)639-4414 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,664,766 06/05/13 58%
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OAKLAND CA 94601 

(510)261-0466 

344 HIGH STREET 

(510)231-7193 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$2,324,980
 $0

07/22/13 
07/31/14 

35%

HM 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 83% 

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,173,978 
$0 

01/22/13 
09/30/14 

65% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $23,522,528 12/24/12 96%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$20,969,589
 $736,577

01/25/13 
07/01/14 

89%

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$967,869
 $2,900

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,595,220 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

04/30/14 
09/29/16 

0%

HA21 (925)372-8000 
(925)602-9037 

04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $352,361 10/30/13 54%
04-4S7704 DRIVE 

MODIFY AND UPGRADE DRAINAGE SYSTEM 

CORPDBA DREAMBUILDER 

1324 E LAWSON LN 
756 WEST FRANCISCO 

BLVD 

$245,451
 $105,948

11/12/13 
06/23/14 

70%

PLACENTIA CA 92870 
SAN RAFAEL, CA 94901 

HA23 (714)646-3697 
(510)385-8178 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 26% 

HA23 

04-4S5304 

WPCP 

1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 

PLEASANT HILL, CA 94523 

(925)602-4720 

2285 MORELLO AVENUE 

(510)385-7079

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$264,353 
$600 

11/06/12 
09/25/14 

99% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY $747,045 03/28/14 0%
04-4S4504 
STP-P001-(580)E 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

INC 

246 GHILOTTI AVENUE 

$0
 $0

04/10/14 
0%

--()
CONSTRUCT STEEL SOLDIER PILES/MBGR 

SANTA ROSA CA 95407 

HA23 (707)585-1221 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 26%

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$251,126
 $825

12/03/12 
09/17/14 

96%

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,789,715 11/01/12 87%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$11,048,795
 $432,822

12/20/12 
07/18/14 

80%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $24,351,637 09/14/12 46%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$19,542,509
 $1,472,319

10/17/12 
09/30/14 

80%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $23,769,472 01/26/12 0%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$24,829,810
 $284,693

02/17/12 
06/21/14 

0%

PLANT EST 

SATIS 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $39,448,807 01/11/12 92% 
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$33,722,249 
$1,181,111 

02/03/12 
07/10/14 

84% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 63%

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,028,377
 $0

01/14/13 
09/30/14 

26%

130 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-11.5/11.5 IN NAPA AND SOLANO COUNTIES AT FIRST JEFFCO PAINTING & COATING, INCTENOSO, PRINCIPE $452,275 01/21/14 26%
04-3E5504 STREET OVERCROSSING AND MAGAZINE 

STREET OVERCROSSING 

BLAST CLEAN AND PAINT ALL STEEL 
VALLEJO, CA 94592 

(707)562-1900 

1260 RAILROAD AVE, BLDG 750 

(510)385-6917 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$121,635
 $121,635

02/21/14 
08/21/14 

27%

04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC $1,079,197 03/24/14 0%
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF 

TRANCAS STREET OVERCROSSING TO 

P O BOX 5697 $0
 $0

04/04/14 
0%

MADISON STRRET 
CONCORD CA 94524 

COLD PLANE ASPHALT CONCRETE 
(925)957-9200 

HM1 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$256,015
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,900,829 10/24/13 2% 
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5170

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$49,266 
$28,266 

11/12/13 
10/02/14 

3% 

HA21 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-5.1/5.1 
04-3E5204 

REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH 

BRIDGE) ABTMENT SURFACE. 

REPAIR BRIDGE ABUTMENT 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

PATENIA, DANILO 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$485,000
 $0
 $0

04/01/14 
04/01/14 

0%

 0%

20.20.201 
(510)224-6309 

130 

04-NAP-128-10.3/10.3 

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 

GORDON N BALL, INC. 

ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

SANTOS, BRIAN 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,155,356
 $1,144,132

 $7,184

02/06/13 
03/12/13 
10/21/14 

68%

 97%

04-SCL-9-2.5/7 
04-2A4304 
SSTP-S009-(019)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 

WIDEN ROADWAY FOR REALIGNMENT 

RGW CONSTRUCTION, INC MICHAEL 

BETTI 

LIVERMORE, CA 94550 

CHOI, EUNMI 

(408)232-3023 

550 GREENVILLE ROAD 
2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$4,989,174
 $533,900
 $497,750

11/19/13 
12/09/13 
06/06/16 

4%

 11%

HB1 (925)606-2400 

04-SCL-17-.1/0 
04-1J7904 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

CORP 

1950 MAJESTIC COURT 

MACKLE, BRIAN 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$42,000
 $0
 $0

04/01/14 
04/01/14 

0%

 0%

SAN JOSE, CA 95132 
(408)254-5701 

20.20.201 

130 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,132,260

 $0

01/22/13 
01/22/13 
01/30/14 

72%

 90%

04-SCL-17-1.9/5.8 

HA23 

04-3S8304 
NHP-P017-(109)E 

--() 

NEAR REDWOOD ESTATES, VARIOUS LOCA­

TIONS FROM ROUTE 35 TO SOUTH SANTA 

CRUZ AVENEUE. REPAIR SLIPOUTS AND 

DRAINAGE SYSTEMS 

CONSTRUCT HEADWALL AND SOIL WALL, 

DREAMBUILDER CONSTRUCTION CORP 

DBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

$376,061 
$0 
$0 

04/23/14 
05/13/14 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-82-14.3/19.2 

HM 

04-3E2904 
ACST-P082-(023)E 

P0-82 0-(3E) 

--() 

IN SANTA CLARA COUNTY IN AND NEAR 

SANTA CLARA, SUNNYVALE AND MOUNTAIN 

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 

MILE WEST OF ROUTE 82 

COLD PLANE AC PAVEMENT AND HMA 

M C K SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,024,181
 $1,818,493
 $123,542

06/18/13 
07/22/13 
05/28/14 
05/28/14 

96%

 90%

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$1,085,000
 $0
 $0

03/20/14 
03/20/14 

0%

 0%

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,095,974
 $5,778,101

 $24,501

08/28/12 
10/04/12 
05/12/15 

58%

 93%

04-SCL-101-5.0/17.7 

HM1 

04-3E3104 
IN SANTA CLARA COUNTY,IN GILLROY AND 

MORGAN HILL FROM 0.1 MILE_NORTH OF 

MONTERERY_ROAD_UNDERCROSSING TO 0.1 

MILE SOUTH OF COCHRANE 

INDIVIDUAL SLAB REPLACEMENT 

FBD VANGUARD CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)245-1300 

NIKZAD, ALI 

(510)867-6047 

651 ENTERPRISE COURT 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$662,200
 $712,209
 $484,972

02/12/14 
02/27/14 
05/23/14 

86%

 99%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $467,537
 $150,465

10/22/13 
10/22/13 
07/31/14 

0%

 45%

04-SCL-101-38.0/38.1 

20.20.201 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200 
$0 
$0 

10/22/13 
10/10/13 
04/30/14 

0% 

0% 

130 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$330,419
 $1,041

01/13/11 
09/11/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $38,457,252 11/17/11 55%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$32,504,384
 $2,052,118

12/13/11 
07/20/15 

82%

HB4C SWPPP 

04-SCL-101-/26.7 IN SANTA CLARA COUNTY AT VARIOUS BAY CITIES PAVING & GRADING $10,150,922 04/02/14 0%
04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

$0
 $0

04/17/14 
0%

HB4N (925)687-6666 

04-SCL-130-18.7/22.5 IN SANTA CLARA COUNTY ABOUT 10.0 MCK SERVICES INC $590,004 05/15/14 0%
04-3E3504 MILES EAST OF SAN JOSE FROM 1.5 

MILES EAST OF KINCAID ROAD TO LICK 

P O BOX 5697 $0
 $0

05/29/14 
0%

OBSERVATORY 
CONCORD CA 94524 

REPLACE ASPHALT CONCRETE SURFACING 
(925)957-9200 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $724,401 12/14/11 59%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$620,753
 $2,432

01/18/12 
11/03/15 

86%

SWPPP 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,177,184 03/22/13 42% 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 
WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

(408)232-3024

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,109,743 
$803,530 

04/18/13 
05/21/14 

76% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $11,895,360 11/26/12 95%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,253,352
 $241,746

12/27/12 
06/10/14 

97%

HB4N SWPPP (925)687-6666 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,644,398
 $0

05/14/12 
12/23/12 

91%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,731,627
 $1,430

12/14/10 
02/01/13 

0%

PLANT EST 

SATIS 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $257,958,793 02/04/10 98%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
OAKLAND, CA 94607 

450 BURMA ROAD 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$247,172,175
 $2,942,401

02/23/10 
06/15/14 

97%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,990,150,077 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,988,142,928 04/18/06 96% 
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799 
$0 

05/03/06 
08/24/14 

98% 

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798

HA4S3 SWPPP CORAOPOLIS, PA 15108 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $112,408,467 11/27/12 39%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$40,892,236
 $3,115,687

01/10/13 
03/29/16 

36%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. RAHMANI, MOHAMMAD $2,935,000 01/23/13 86%

20.20.201 

04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

WEST SACRAMENTO, CA 95691 

(415)475-6121 

1585 PARKWAY BLVD 

(510)231-7139 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$515,401
 $0

01/23/13 
03/31/14 

18%

130 

04-SF-280-5.2/6 IN SAN FRANCISCO COUNTY ON ROUTE 280 GOLDEN STATE BRIDGE INC YAN, ANDREW $3,996,977 01/14/14 22%

HA21 

04-4A5104 
NHPI-280 -(136)E 

--()

AT THE SOUTHERN FREEWAY VIADUCT 

BRIDGE NO. 34-0046 

HINGE REPLACEMENT 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

(415)720-4027 

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$521,659
 $433,409

02/05/14 
03/27/15 

13%

04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES PAVEX CONSTRUCTION DIVISION FRED, BOOSHEHRI $424,094 06/23/11 87%
04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$436,141
 $1,350

07/15/11 
12/31/14 

98%

HA23 WPCP 

04-SM-1-16.4/16.4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 0%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

CONSTRUCTION, INC. 

1340 EGBERT AVENUE 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

04/08/13 
0%

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 
SAN FRANCISCO, CA 94124 

(650)222-7241 

20.20.201 
EMBANK 

(415)822-4400 

130 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100% 
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105 
$0 

02/19/13 
09/18/13 

100% 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 
REDWOOD CITY, CA 94063 

(650)222-7241 OVER RUN 

20.20.201 (925)819-2960 

130 
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Statement of Ongoing Contracts as of 05/20/14

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC HANSON, JIM $1,792,927 07/01/13 54%

04-1123H4 $708,093 08/07/13
ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 118 HICKORY LANE
 3401 REGATTA BLVD	 54%

SM-9790-(13 )	 $69,603 11/15/19


SOUTH OF LINDA MAR BOULEVARD RICHMOND, CA 94804-4594

--() DAVIS CA 95616


INSTALL IRRIGATION SYS, HWY PLANTS (510)385-6756

(530)400-3943
 

HE14
 

04-SM-1-39.6/40.1	 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,181,734 03/09/09 0%


ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12
04-1123J4	 $1,032,961 03/20/09
585 LINDA MAR BLVD.	 0%

ACST-1187-(012)E	 $6,608 03/15/15


SOUTH OF LINDA MAR BOULEVARD
 PACIFICA CA 94044
 
11-87 0-(2E)	 LODI CA 95242


POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST

--()
 

SATIS

HE14 SWPPP
 

04-SM-1-40.6/41	 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,147,138 03/10/14 1%


BETWEEN THE OLD HWY 1/SAN PEDRO AVE 120 GRANITE ROCK WAY 585 LINDA MAR BLVD 1%

04-265604 $47,900 03/24/14
 
LCMC-6204-(111) $47,900 01/05/18


INTERSECTION AND THE HWY 1/LINDA MAR PACIFICA, CA 94044

--() SAN JOSE CA 95136


BLVD INTERSECTION. (650)738-3828

(408)574-1400


REPLACE 2-LANE BRIDGE
 
HE11
 

04-SM-35-13.1/13.1	 IN SAN MATEO COUNTY NEAR SKY LONDA PAVEX CONSTRUCTION DIVISION $546,781 12/18/13 11%

04-3G0204	 $172,598 01/14/14
2.6 MILES NORTH OF JUNCTION ROUTES 35 120 GRANITE ROCK WAY
 32%

STP-S035-(008)E	 $172,598 06/30/14


AND 84
 
--() SAN JOSE CA 95136


CONSTRUCT SOLDIER BEAM RETAIN WALL (650)850-7777

(408)574-1400
 

04-SM-35-24.8/25.2	 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $555,496 10/29/12 82%


SNEATH LANE INC.
04-4S1204	 $541,960 12/03/12
603 MASON STREET	 95%

$0 02/15/14


TANGENT WALL EMBANKMENT REPAIR P O BOX 12368	 SAN FRANCISCO, CA 94129
 

(415)923-4242	 SUSPENDED

OAKLAND CA 94604
 

HA1 WPCP (510)636-2100
 

04-SM-82-4.8/18.9	 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,410,986 04/25/12 98%
 

WHIPPLE AVENUE IN REDWOOD CITY TO RTE 561-A MERCHANTILE DRIVE
04-4A9234	 $6,177,661 06/01/12
1007 KNOX AVENUE	 98%

$0 06/30/14


380 IN SAN BRUNO AND AT VARIOUS SAN JOSE, CA 95122

COTATI CA 949313040


LOCATIONS ON AND ADJANCEN (408)254-5866

(707)792-8100


INSTALL TRAFFIC OPERATION SYSTEM
 
HB4N WPCP
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-20.8/22.4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGNEERING & $547,123 06/11/13 0%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE 

TO 0.2 MILE NORTH OF ARLINGTON DRIVE 

ASPHALT INC 

216 KENROY LANE 

$0
 $0

07/15/13 
0%

PLACE MICRO SURFACING 
ROSEVILLE CA 95678 

(916)791-1609 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,413,122 04/25/12 100%
04-4S5904 
ACST-P084-(039)E

 P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,365,781
 $0

06/06/12 
05/13/14 

100%

OVER RUN 
05/13/14 

HA23 WPCP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP BORRAYO, SALVADOR $2,713,889 01/05/10 81%

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,688,114
 $270,219

03/02/10 
06/30/14 

99%

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 14%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 
SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$417,948
 $388,925

10/03/13 
10/25/17 

41%

(415)453-4675 
(831)325-4872 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,261,779 01/28/13 97%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$3,857,039
 $63,855

02/21/13 
07/30/14 

73%

WPCP 

04-SM-280-8.9/9 REPLACE 33" DRAINAGE PIPE & 8" RGW CONSTRUCTION, INC BOOSHEHRI, FRED $1,535,000 11/19/13 100% 
04-1J2704 UNDERDRAIN PIPE IN THE SOUTHBOUND 

LEFT SHOULDER IN SAN MATEO COUNTY. 

REPLACE DRAINAGE PIPES 
LIVERMORE, CA 94550 

550 GREENVILLE RD 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$711,049 
$0 

11/19/13 
08/31/14 

46% 

OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 

04-SOL-12-20.6/21.3 

Fed Aid 

HB1 

Pgm Code 

04-2A6204 

Contract 

NHP-P012-(114)E 

--() 

Location 
Storm Water 
Plan 

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

Description 

INSTALL LEFT TURN POCKETS, FROM 

Type Of Work 

RGW CONSTRUCTION 

Contractor 

LIVERMORE, CA 94550 

(925)606-2499 

550 GREENVILLE ROAD 

AQUINO, NOEL 

Resident 
Engineer 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$6,869,759

Bid + CCOs

 $655,135

Comp To date

 $645,715

This Month 

01/23/14 

Awarded 

02/21/14 

Approved 

01/09/15 

Est Comp
Accepted 

12%

%Time

 10%

% Work 
Message 

04-SOL-80-1.0/9.9 

20.20.201 

130 

04-4H7404 
IN SOLANO, SONOMA, SAN FRANCISCO, 

MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000
 $1,469,866

 $0

01/29/13 
01/29/13 
04/30/14 

38%

 98%

04-SOL-80-1.1/43.5 
04-3E5004 

IN SOLANO_COUNTY ON ROUTE 80, 113, 

AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

MYERS AND SONS CONSTRUCTION 

SACRAMENTO, CA 95834 

(916)649-4504 

TRAN, QUANG 

(707)863-5102 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$712,661
 $149,913
 $138,243

02/25/14 
03/07/14 
07/03/14 

49%

 21%

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

MANGLO, PERPETUO 

(707)863-5122 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$45,812,551
 $0
 $0

03/19/14 
04/09/14 
06/08/17 

0%

 0%

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,357,938
 $48,413,091

 $3,200

01/25/12 
02/13/12 
08/11/14 

79%

 99%

04-SOL-80-24.8/25.2 

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

IN SOLANO COUNTY IN AND NEAR 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

GHILOTTI BROTHERS, INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

TRAN, QUANG 

(707)863-5102

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,451,316 
$1,386,202 

$1,865 

05/21/13 
06/10/13 
11/29/13 

40% 

93% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

04District 

04-SOL-80-30.6/38.7 

Fed Aid 

HA22 

Pgm Code 

04-4A0104 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

Description 

REPLACE EXIST CONC PVMT AND HMA 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

Resident 
Engineer 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,119,580

Bid + CCOs

 $35,549,464

Comp To date

 $355,294

This Month 

10/26/12 

Awarded 

12/03/12 

Approved 

08/26/14 

Est Comp
Accepted 

67%

%Time

 85%

% Work 
Message 

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$13,618,426
 $9,829,222
 $277,707

08/31/12 
10/04/12 
07/21/14 

80%

 73%

04-SON-1-21.7/0 

HA23 

04-4S1604 
CSTP-P001-(579)E 

--() 

IN SONOMA COUNTY AT JENNER AT 0.1 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$552,390
 $515,074
 $16,676

10/28/13 
11/15/13 
06/05/15 

24%

 93%

04-SON-1-29.9/29.9 
04-3G7404 
STP-P001-(581)E 

--() 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

DRILL TECH DRILLING & SHORING 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 

$1,180,771
 $0
 $0

04/14/14 
05/05/14 

0%

 0%

HA23 (925)978-2060 

04-SON-1-31.9/31.9 

20.20.201 

04-4H6004 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

TEAM GHILOTTI, INC. 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$4,635,000
 $3,056,962

 $0

01/22/13 
01/23/13 
09/30/14 

1%

 66%

130 

04-SON-1-31.9/31.8 

20.20.201 

04-4H6304 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)576-3482

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$485,000 
$413,093 

$0 

12/20/12 
12/20/12 
05/10/13 

3% 

85% 

130 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 

04-SON-1-34.5/0 

Fed Aid 

HA23 

Pgm Code 

04-4S6204 

Contract 

STP-P001-(582)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR FORT ROSS FROM 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

Description 

CONSTRUCT SOLDIER PILE TIE-BACK 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

Resident 
Engineer 

$1,388,398

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/14/14 

Awarded 

05/13/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SON-1-40.1/0 

HA23 

04-3S7524 
ER-43L4-(004)E 

--() 

IN SONOMA COUNTY ABOUT 19 MILES 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT 

KEN'S WATER TENDER INC 

WILLOW CREEK, CA 95573 

(530)629-4397 

39509 HIGHWAY 299 

NGUYEN, NGHIA T. 

(510)774-6005 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$359,555
 $254,157

 $0

07/09/13 
07/30/13 
03/25/14 

49%

 71%

04-SON-12-9.6/0 
04-1A2904 
STP-P012-(113)E 

--() 

IN SONOMA COUNTY NEAR SEBASTOPOL ON 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

$7,418,001
 $0
 $0

03/11/14 
03/24/14 

0%

 0%

HA21 (707)585-1221 

04-SON-12-32.7/33 

HB1 

04-3A3304 
HSST-P012-(111) 

--() 

WPCP 

IN SONOMA CTY IN ELDRIDGE FRM 0.2 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

VINTAGE PAVING COMPANY, INC. 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$946,701
 $214,302
 $130,392

12/14/12 
01/11/13 
11/13/15 

3%

 23%

04-SON-101-.9/3.6 

HE11 

04-2640U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 

GHILOTTI - MYERS JV 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$70,170,336
 $35,683,818
 $2,123,098

11/02/12 
01/11/13 
12/15/15 

41%

 50%

04-SON-101-3.4/4.1 

HB4C 

04-2640K4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 

GHILOTTI-MYERS JV 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$21,883,992 
$12,386,143 
$1,469,571 

11/02/12 
01/10/13 
12/30/14 

64% 

56% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,741,627 11/01/11 91%

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,771,702
 $53,001

11/17/11 
11/07/14 

98%

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,387,923 02/12/13 48%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$9,803,826
 $1,962,998

03/12/13 
04/15/15 

48%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,052,126 02/07/14 0%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$4,800
 $4,800

02/21/14 
10/30/14 

0%

HE13 (707)585-1221 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $29,750,932 12/03/12 90%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$25,079,811
 $2,041,386

12/27/12 
07/18/14 

83%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 

04-SON-101-29.3/38.7 IN SONOMA COUNTY IN AND NEAR WINDSOR ABSL CONSTRUCTION VALEH, SYD $371,913 02/07/14 13%
04-3E2104 AND HEALDSBURG FROM WINDSOR LANE 

UNDERCROSSING TO 0.2 MILE NORTH OF 

LYTTON SPRINGS ROAD UNDE 

REPLACE EXISTING CONCRETE PAVEMENT 

HAYWARD CA 94544 

(510)727-0900 

29393 PACIFIC STREET 

(707)576-2310 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$96,375
 $96,375

02/21/14 
07/14/14 

26%

HM1 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0% 

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,621,431 
$34,485 

11/06/12 
05/06/19 

0% 

PLANT EST 

SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 46 

Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-121-7.3/11.6 IN SONOMA COUNTY NEAR SONOMA CREEK TO FONSECA/MCELROY GRINDING CO STREATER, HAL J. $1,357,377 06/06/13 70%
04-3E8204 NAPA COUNTY LINE 

RUBBERIZED ASPHAL CONCRETE OVERLAY 

INC 

336 E GISH ROAD 
1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,134,834
 $0

07/15/13 
11/08/13 

86%

SAN JOSE, CA 95112 
(707)769-5693 

HM1 (408)573-9364 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$342,487
 $3,384

04/22/10 
09/05/14 

95%

OVER RUN 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 38%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$149,347
 $2,070

03/22/12 
08/31/17 

69%

04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,384,219 01/30/14 30% 
04-4A6304 
STP-000C-(363)E 

--() 

COUNTIES ON VARIOUS ROUTES AND AT 

VARIOUS LOCATIONS. 

CONSTRUCT WHEELCHAIR RAMPS 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6047

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$289,273 
$289,273 

02/21/14 
06/30/14 

21% 

HB71 

Totals: Authorized Final Amt: $6,070,446,911 Completed to Date: $5,359,242,066 Work This Month: $46,507,143
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 62%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$1,267,446
 $30,857

02/01/12 
07/21/14 

85%

SUSPENDED 
05/22/14 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-42.0/72.3 IN MONTEREY COUNTY NEAR BIG SUR FROM CAL STRIPE, INC. $300,000 05/02/14 0%
05-1F3804 1.1 MILES SOUTH OF CASTRO CANYON 

BRIDGE TO CARMEL RIVER BRIDGE 

2040 E. STEEL RD. $0
 $0

05/16/14 
0%

PLACE PAVEMENT STRIPING 
COLTON CA 92324 

(909)884-7170 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 70%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$207,129
 $0

01/25/10 
11/01/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF $993,993 05/02/14 0%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

05/23/14 
0%

REPAIR SPALLED CONCRETE 
TEMPE AZ 85282 

(602)437-1711 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO HENCH, CHARLES $335,000 12/16/13 53%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$336,950
 $201,171

12/16/13 
07/29/14 

99%

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 SUSPENDED 

20.20 

201130 
RAIL/SLOP ST 

(805)543-7751 

05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $6,884,802 04/05/13 100% 
05-0Q5704 
HSNH- Q10-(224) 

--() 

GONZALES BETWEEN THE SALINAS RIVER 

BRIDGE (NO 44-02) AND SOUTH GONZALES 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$6,526,038 
$0 

05/06/13 
04/21/14 

100% 

COMPLETED 
04/21/14 

HB1 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

77 LARKSPUR STREET 8115 PRUNEDALE NORTH 

ROAD 

$479,944
 $3,024

03/22/12 
10/14/15 

0%

WPCP 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 
(805)471-2103 

PRUNEDALE,CA 93907 PLANT EST 

SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $82,197,439 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

P O BOX 50085 8115 PRUNEDALE NORTH 

ROAD 

$76,268,927
 $974,280

02/24/11 
01/30/15 

0%

HE14 

--() 

SWPPP 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2108 

PRUNEDALE, CA 93907 PLANT EST 

SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,258,672 09/27/12 38%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

$25,158,505
 $965,087

11/06/12 
02/10/16 

57%

HE11 

--() 

SWPPP 

ROAD (NORTH) TO CANNON R 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 
(805)471-2103 

PRUNEDALE, CA 93907 

05-SB-101-.3/7.5 SB CNTY & NEAR CARPINTERIA VARIOUS SPIESS CONSTRUCTION CO., INC JOHNSON, CURTIS $120,600 05/22/13 100%
05-4625A4 LOC FROM 0.3 MILES SOUTH RTE 150/101 

SEPARTION0.3 MILES NORTH PADARO LANE 

PO BOX 2849 35 S LA PATERA LANE 

STE E 

$110,347
 $5,947

05/22/13 
05/20/14 

92%

OVERCROSSING REPLACEM 
SANTA MARIA, CA 93457 

GOLETA, CA 93117 OVER RUN 

20.20 
HW PLANTING/RESTORATION/CONST SAFETY 

FEATU 
(805)692-6862 

201210 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620 
$0 

09/15/09 
10/24/13 

0% 

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218

SANTA BARBARA CA 93103 PLANT EST 

SATIS 
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
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MessageAccepted 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,170,479 06/16/10 0%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$1,184,091
 $3,430

07/15/10 
10/28/14 

0%

PLANT EST 

SATIS 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $793,172 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$550,885
 $0

06/27/13 
11/16/16 

69%

HA25 

HIGHWAY PLANTING REHABILITATION 
SANTA MARIA CA 93457 

(805)937-5859 
(805)692-6862 

GOLETA, CA 93117 OVER RUN 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,806,147 11/21/13 9%
05-0G0704 
NH-Q101-(233)E 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

$1,993,601
 $472,464

12/12/13 
06/30/17 

12%

HA22 

--() 
UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

(760)916-9100 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

$746,226
 $2,268

11/08/11 
07/02/15 

0%

HE11 WPCP 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 
(805)748-5218 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-27.0/28.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $895,113 04/18/14 0%
05-1C3404 
HSNH-Q101-(240)E 

GOLETA FROM 0.2 MILES NORTH OF 

CATHEDRAL OAKS ROAD OC TO 2 MILES 

P.O. BOX 50085 $0
 $0

05/13/14 
0%

--() 
SOUTH OF DOS PUEBLOS CREEK UC 

WATSONVILLE CA 95077 

CONSTRUCT MEDIAN BARRIER 
(831)724-1000 

HB1 

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $927,530 03/19/14 7% 
05-1A6204 
NHP-Q101-(239)E 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

23953 SAKLAN RD 35 S. LA PATERA LN, 

STE. E 

$62,182 
$62,182 

04/09/14 
02/17/15 

7% 

HA26 

--() 
SAFETY ROADSIDE REST AREA 

HAYWARD CA 94545 

(510)782-4100 
(805)692-6862

GOLETA, CA 93117 
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Approved
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05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $638,504 04/03/13 19%
05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON 

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD 

SHOULDER WIDENING AND RUMBLE STRIP 

SAN LUIS OBISPO CA 93406­

0609 

P.O. BOX 957 270 E. HWY 246, STE 

#203 MB 10 

$627,453
 $648

05/16/13 
07/17/14 

99%

HA22 

(805)543-8568 
(805)688-5920 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$399,365
 $9,033

11/15/13 
05/08/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,500,000 05/02/14 0%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

05/23/14 
0%

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,524,305 09/12/13 34%

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,254,160
 $0

10/04/13 
10/16/14 

64%

05-SB-192-/2.8 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION KLINE, JASON $1,004,323 03/11/14 55%
05-1A3404 SANTA BARBARA FROM ROUTE 154/192 

SEPARATION TO 0.1 MILE EAST OF TYE 

ROAD 

HMA OVERLAY AND COLD PLANE AC 

SANTA MARIA CA 93454 

(805)345-3581 

1625 EAST DONOVAN ROAD 

(805)692-6820

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 93117 

$569,813
 $569,813

03/24/14 
06/20/14 

57%

05-SB-246-29.9/31.4 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $758,144 04/14/14 0% 
05-1A3504 SOLVANG FROM PINE STREET TO 0.2 

WEST OF QUAIL VALLEY ROAD 

MILE 1625 E DONOVAN RD $0 
$0 

04/30/14 
0% 

HMA-A OVERLAY 
SANTA MARIA CA 93454 

(805)345-3581 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 
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05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$429,726
 $0

01/22/13 
04/28/14 

40%

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-1.0/15.8 IN MONTEREY AND SANTA CRUZ COUNTIES AMERICAN CIVIL CONSTRUCTORS TYLER LAVERING $603,114 02/28/14 55%
05-1C9104 AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$410,910
 $267,400

03/13/14 
07/01/14 

68%

BENICIA CA 94510 
(831)375-1621 

(707)746-8028 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $366,075 12/23/13 0%

HB4N 

05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 
ALVISO CA 95002 

(408)449-5178 

P O BOX 924 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$0
 $0

01/24/14 
0%

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,669,617 11/22/13 3%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$380,496
 $380,496

12/12/13 
03/19/15 

23%

HB1 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,074,605 05/23/12 97%

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( ) 

WPCP 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,066,247
 $353

06/19/12 
06/11/14 

100%

05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION DUSSELL, PATRICK $8,331,277 04/05/13 95% 

HB1 

05-0L7014 
ACHS-P017-(107)E 

PGP0-17 1-(7E) 

--() 

WPCP 

SCOTTS VALLEY AT VARIOUS LOCATIONS 

FROM SANTAS VILLAGE ROAD TO THE 

SANTA CLARA COUNTY LINE 

UPGRADE GUARD RAIL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$7,874,289 
$629,327 

05/01/13 
05/28/14 

93% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 05 

05-SCR-17-6.0/12.6 

Fed Aid 

HB1 

Pgm Code 

05-0L70U4 

Contract 

HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

Description 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

Type Of Work 

KLM CONSTRUCTION INC. 

Contractor 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603

Bid + CCOs

 $1,717,420

Comp To date

 $0

This Month 

11/25/09 

Awarded 

12/22/09 

Approved 

02/17/11 

Est Comp
Accepted 

37%

%Time

 31%

% Work 
Message 

05-SCR-17-9.4/10.1 

HB1 

05-1C1804 
HSNH-P017-(108)E 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SHOULDER WIDENING/SOIL NAIL WALL 

GRANITEROCK COMPANY DBA PAVEX 

CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

$3,122,991
 $0
 $0

04/10/14 
04/30/14 

0%

 0%

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--()

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798
 $2,840,078

 $0

07/24/12 
08/23/12 
02/28/15 

44%

 99%

05-SCR-152-2.0/8.3 
05-1A3804 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

O'GRADY PAVING INC 

MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

FARSHAD KESHAVARZI 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,512,247
 $0
 $0

04/28/14 
05/23/14 

0%

 0%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E

 P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

RICHARDS, TIM 

(805)542-4765 

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,298,683
 $1,158,426

 $28,020

10/22/12 
12/03/12 
05/11/16 

40%

 88%

05-SLO-41-19.7/21.7 
05-1A3604 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO FROM 0.2 MILE EAST OF 

EUREKA CRESTON ROAD TO 0.1 MILE WEST 

OF VIA VISTA WAY 

HMA-A OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

SILVA, RICK 

(805)226-9217

3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$457,679 
$0 
$0 

04/03/14 
04/14/14 

0% 

0% 
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06/03/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$330,334
 $1,296

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $50,351,294 10/25/10 93%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$48,035,214
 $1,460,136

11/05/10 
08/01/14 

94%

 P0-46 0-(3EH)P 
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9860 

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $33,846,602 05/18/12 66%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$14,598,283
 $1,937,896

06/12/12 
02/17/15 

43%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 1%
05-1A0904 
STP-P058-(116)E 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

$4,235
 $4,235

04/04/14 
07/07/15 

2%

--()
REPLACE CULVERT 

BREA CA 92821 

(559)577-9999 
(805)226-8279 

PASO ROBLES, CA 93446 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $34,838,269 12/31/09 100%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$36,256,739
 $0

01/19/10 
04/28/14 
04/28/14 

100%

COMPLETED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0% 
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$403,947 
$2,040 

12/02/11 
08/11/15 

0% 

PLANT EST 

SATIS 



 

 

  

  

State of California Department of Transportation 
05/20/14Statement of Ongoing Contracts as of 

Page 54 

06/03/14 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-/.8 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,728,748
 $33,244,917

 $291,128

06/21/11 
07/15/11 
04/25/14 

70%

 97%

HE13 

05-SLO-166-39.9/40.3 

HB1 

05-0R3004 
ACST-P166-(030)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY ABOUT 25 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

PO BOX 3810 

LEW, MIKE 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,211,851 
$2,176,616 

$23,179 

10/25/12 
12/03/12 
12/18/14 

69% 

96% 

Totals: Authorized Final Amt: $353,658,044 Completed to Date: $271,581,714 Work This Month: $8,325,710
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 46%
06-0Q5404 
CSTP-000C-(367)E 

--() 

VARIOUS LOCATIONS 

REPAIR DAMAGE ELECT. & IRRIGATION 
CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$2,424,837
 $573,764

12/09/13 
10/24/14 

39%

HA23 

06-FRE-33-/0 IN FRESNO, MADERA, KERN AND TULARE VIKING CONSTRUCTION COMPANY GANDRATHI, SUNIL $3,332,377 01/15/13 100%
06-0C1304 
BHNH-000C-(354)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT BRIDGES WITH COMPOSITE 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

(559)897-7617 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,086,600
 $0

02/06/13 
05/02/14 

100%

COMPLETED 
05/07/14 

HA21 WPCP (916)852-5530 

06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,226,252 03/18/14 0%

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

04/09/14 
0%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$508,475
 $0

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,212,943 10/10/12 35%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$27,288,329
 $1,115,501

11/06/12 
08/01/16 

66%

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,198,426 01/28/14 0% 

HB1 

06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
LAKE FORREST CA 92630 

(949)454-1999 

20331 LAKE FORREST DRIVE C13 

(559)243-3852

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0 
$0 

03/03/14 
0% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 56 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $324,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE 

ROAD/AUBERRY ROAD TO TOLLHOUSE 

ROAD/AUBERRY ROAD 

CURED-IN-PLACE PIPELINER 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 $0
 $0

12/09/13 
0%

HM2 

06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,430,650 11/19/13 27%

HA23 

06-0Q5504 
CSTP-X019-(027)E 

--() 

ELECTRICAL EQUIPMENT REPLACEMENT 

MARTINEZ CA 94553 

(925)682-6133 

P O BOX 1309 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93710 

$1,424,485
 $395,903

12/09/13 
10/30/14 

26%

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,290,213 01/12/12 100%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$42,950,534
 $304,262

01/20/12 
06/20/14 

93%

OVER RUN 

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 90%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$3,639,618
 $30,380

09/27/12 
12/30/14 

72%

06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,541,753 04/23/13 68%
06-342524 OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$9,945,968
 $596,879

05/16/13 
10/15/14 

64%

HE14 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4% 

HA21 

06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)243-3856

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$46,415 
$0 

12/17/13 
04/06/15 

2% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS NORTHWEST PAVING AMARJIT DHALIWAL $2,308,123 02/10/14 20%
06-0Q8404 
CSTP-X029-(111)E 

--() 

PAE CHIP SEAL 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$522,735
 $522,735

02/27/14 
07/23/14 

23%

HM1 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO PETER MULLALY $1,898,614 05/21/13 86%
06-0M6204 REMOVE DECK SURFACE,PLACE DECK SEAL INC 

10641 FULTON COURT 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,780,254
 $0

06/13/13 
05/06/14 

86%

RANCHO CUCAMONGA CA 91730 
(661)391-4767 SUSPENDED 

HM1 (909)944-1037 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,829
 $0

07/13/11 
12/28/11 

100%

HM1 WPCP 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC $769,104 05/08/14 0%
06-0Q4504 
NHPI-005 -(193) 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

3442 6TH STREET $0
 $0

05/29/14 
0%

--() 
I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

(209)541-0920 

HB4N 

06-KER-5-10.4/15.8 NEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC HISHAM ALNATOUR $1,248,487 10/15/13 43%
06-0N3604 
IM-005 -(192)E 

--() 

UNDERCROSSING TO ROUTE 5/99 

SEPARATION 

REPLACE ASPHALT CONCRETE PAVEMENT 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,009,159
 $1,009,159

11/01/13 
06/23/14 

76%

HA23 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC PETER MULLALY $1,789,000 12/05/12 100% 
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL 

MEDFORD OR 97504 

P O BOX 4663 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,799,200 
$0 

12/27/12 
10/24/13 

100% 

(541)664-3010 
(661)391-4767 SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 

06-KER-14-39.3/40.3 

Fed Aid 

HA21 

Pgm Code 

06-0H1804 

Contract 

BRNH-P014-(072)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

ON ROUTE 14 IN KERN COUNTY AT PM 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

Description 

BRIDGE REPLACEMENT (SCOUR) 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)391-4766 

$8,103,546

Bid + CCOs

 $3,933,639

Comp To date

 $0

This Month 

05/22/13 

Awarded 

06/10/13 

Approved 

09/10/14 

Est Comp
Accepted 

63%

%Time

 48%

% Work 
Message 

06-KER-46-37.5/49 

HM1 

06-0P7504 
IN KERN COUNTY IN AND NEAR WASCO FROM 

0.7 MILE EAST OF CORCORAN RD TO 

MAGNOLIA AVE 

POLYMER MODIFIED ASPHALT CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

$1,168,796
 $0
 $0

03/18/14 
03/26/14 

0%

 0%

06-KER-58-31.8/39.7 

HM1 

06-0Q8004 
NHP-P059-(117)E 

--() 

IN KERN COUNTY NEAR BUTTONWILLOW FROM 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6600 

1128 CARRIER PARKWAY AVE 

$1,186,354
 $0
 $0

05/16/14 
05/29/14 

0%

 0%

06-KER-58-67.8/0 

HA23 

06-0N4014 
NH-17D5-(004)E 

--() 

IN KERN COUNTY NEAR EDISON AT 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$394,783
 $384,250

 $0

05/22/13 
06/13/13 
08/05/13 

100%

 100%

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,541,102
 $1,545,500

 $0

08/14/12 
09/18/12 
06/14/13 

100%

 100%

OVER RUN 

06-KER-58-/0 

20.20.201 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,185,000 
$308,773 
$308,773 

03/07/14 
03/10/14 

85% 

14% 

130 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

06District 

06-KER-99-17.0/22.1 

Fed Aid 
Pgm Code 

06-0G8304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD FROM 

0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

Description 

WIDEN FREEWAY FROM 6 TO 8 LANES 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$20,983,482

Bid + CCOs

 $19,348,887

Comp To date

 $438,538

This Month 

10/24/12 

Awarded 

12/03/12 

Approved 

06/10/14 

Est Comp
Accepted 

95%

%Time

 92%

% Work 
Message 

06-KER-99-17.5/29.9 
06-0E6604 
ACNH-P099-(569)E 

--() 

IN KER CO IN BAKERSFIELD AT VAR 

LOCATIONS FROM THE RTE 119/99 SEP TO 

THE RTE 65/99 SEP 

99 CORRIDOR-BRIDGE ENHANCEMENT 

CLEANCUT LANDSCAPE 

CLOVIS, CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$705,106
 $777,899
 $64,308

07/19/13 
08/21/13 
05/28/14 

93%

 78%

06-KER-99-19.5/0 

HB4N 

06-0N6904 
IN KERN COUNTY IN BAKERSFIELD AT 

PANAMA LANE OVERCROSSING 

WIDEN OFF-RAMP & CONSTRUCT RIGHT 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,088,865
 $1,034,873

 $0

06/19/13 
07/22/13 
04/23/14 
05/27/14 

84%

 93%

06-KER-99-24.6/0 

HB1 

06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,027,735
 $979,360
 $33,221

06/24/13 
07/22/13 
05/11/15 

32%

 94%

06-KER-99-27.0/28.4 
06-0G8404 

SWPPP 

ON ROUTE 99 IN KERN COUNTY FROM 

STATE ROUTE 99/204 OVERHEAD TO 

BEARDSLEY CANAL 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353-1489 

(818)362-9200 

POBOX 1489 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$7,500,526
 $6,289,333
 $577,134

02/20/13 
03/14/13 
05/26/14 

98%

 84%

06-KER-99-46.9/48.6 

HB1 

06-0P3004 
HSNH-P099-(574)E 

--() 

IN KERN COUNTY NEAR FAMOSO AND SOUTH 

OF MCFARLAND FROM 0.6 MILE SOUTH OF 

SHERWOOD AVENUE OVERCROSSING TO 0.4 

MILE SOUTH OF WHISLER 

CONSTRUCT RUMBLE STRIP 

BOWMAN ASPHALT,INC. 

BAKERSFIELD CA 93308 

(661)334-1356 

3351 FAIRHAVEN DRIVE 

$788,928 
$0 
$0 

04/17/14 
05/12/14 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

06District 

06-KER-119-/0 

Fed Aid 

HM1 

Pgm Code 

06-0Q8504 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.5 MILE WEST OF ELK 

HILLS ROAD 

Description 

PAE CHIP SEAL 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$676,327

Bid + CCOs

 $437,355

Comp To date

 $437,355

This Month 

12/05/13 

Awarded 

01/06/14 

Approved 

06/09/14 

Est Comp
Accepted 

48%

%Time

 64%

% Work 
Message 

06-KIN-43-18.2/27.2 

HM1 

06-0P6104 
CSTP-P043-(043)E 

--() 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

RHMA OVERLAY TYPE "G" 

CHESS BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,519,675
 $320,033

 $0

06/06/13 
06/27/13 
12/21/13 

100%

 9%

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,167,687
 $10,647,529
 $1,744,648

10/24/12 
12/03/12 
12/13/14 

46%

 56%

06-KIN-198-14.7/17.9 
06-0P1604 
NHP-P198-(061)E 

--() 

ON ROUTE 198 IN HANFORD FROM 14TH 

AVENUE UNDERCROSSING TO 11TH AVENUE 

UNDERCROSSING 

OVERLAY CAPM 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

$3,658,332
 $0
 $0

03/13/14 
04/04/14 

0%

 0%

HA22 (559)813-3025 

06-KIN-198-14.8/17.9 

HA21 

06-462204 
ACNH-P198-(060)E 

--() 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JUSTIN KIMURA 

(559)897-3118

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,112,562
 $1,938,155
 $305,309

09/24/13 
10/22/13 
07/07/14 

77%

 38%

06-KIN-198-16.5/17.2 

HE11 

06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

PO BOX 629 

$8,638,155 
$0 
$0 

04/22/14 
05/13/14 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,205,373
 $8,268

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP (510)741-9226 
(559)897-7080 SATIS 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $44,378,173 12/07/12 43%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$19,503,392
 $2,157,143

01/10/13 
09/30/15 

44%

HE11 SWPPP 

06-MAD-99-20.2/22.7 IN MADERA COUNTY NEAR FAIRMEAD AT MIDSTATE BARRIER INC GANDRATHI SUNIL $1,874,984 02/04/14 42%
06-0N2004 
NHPH-PO99-(573)E 

--() 

VARIOUS LOCATIONS FROM 0.6 MILE 

SOUTH OF AVENUE 21 1/2 OVERCROSSING 

TO ROUTE 152 

CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 95215 

(209)944-9565 

3291 SOUTH HIGHWAY 99 

(559)999-5733 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$960,401
 $960,401

02/21/14 
07/01/14 

50%

HB1 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$716,746
 $0

05/16/13 
07/02/13 

100%

(559)299-3290 
(559)243-3543 

HM1 

06-TUL-43-/9.5 IN TULARE COUNTY NEAR CORCORAN FROM TEICHERT CONSTRUCTION BLAS MARTINEZ $1,515,429 02/19/14 0%
06-0Q7704 KERN COUNTY LINE TO 1.9 MILES NORTH 

OF AVENUE 56 

REPAIR PAVEMENT, HMA OVERLAY(TYPEA) 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$0
 $0

03/07/14 
0%

HM1 

06-TUL-65-21.8/28.4 IN TULARE COUNTY IN AND NEAR LINDSAY CHESTER BROSS CONSTRUCTION BLAS MARTINEZ $1,767,477 03/21/14 0% 
06-0R1204 FROM LINDSAY VISTA AVENUE TO 0.4 

MILES NORTH OF LINDSAY BLVD 

COMPANY 

P O BOX 430 
8530 WEST ROOSEVELT 

AVENUE 

$0 
$0 

04/04/14 
0% 

AR CHIP SEAL 
HANNIBAL MO 63401 

VISALIA CA 93291 

HM1 (573)221-5958 
(559)651-8321
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-TUL-99-9.0/10.6 
06-0P3804 

HM1 

NEAR PIXLEY FROM 0.7 MI SOUTH OF 

AVENUE 76 UC TO 1.7 MILES SOUTH OF 

AVENUE 96 OC 

SLAB REPLACEMENT WITH RSC OR HMA 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

$239,999
 $0
 $0

02/24/14 
03/07/14 

0%

 0%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT 

VISALIA, CA 93291 

AVE 

 $8,892,010
 $9,104,925

 $0

04/06/11 
04/25/11 
02/27/13 

100%

 100%

PLANT EST 

SATIS 

06-TUL-99-22.4/0 

HA22 

06-0Q2904 
NHP-P099-(575)E 

--()

IN TULARE COUNTY NEAR TULARE 1.1 

MILE SOUTH OF AVENUE 184 

OVERCROSSING AT THE PHILIP S. RAINE 

SAFETY ROADSIDE REST AREA 

COLD PLANE AC OVERLAY 

W. JAXON BAKER, INC. 

REDDING CA 96099 

(559)221-9246 

P O BOX 994248 

BLAS MARTINEZ 

(559)651-8321 

8530 WEST ROOSEVE

AVENUE 

VISALIA CA 93291 

LT 

 $395,981
 $366,136
 $366,136

03/21/14 
04/07/14 
05/23/14 

67%

 96%

06-TUL-99-37.3/41.3 
06-360214 

IN TULARE COUNTY NEAR GOSHEN FROM 0.9 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

PAPICH CONSTRUCTION COMPANY 

INC 

P O BOX 2210 

SHELLEY MAGGARD 

8530 WEST ROOSEVE

AVE 

LT 

 $33,105,185
 $13,368,339

 $392,817

12/07/12 
12/27/12 
07/22/14 

87%

 40%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 

HE13 

HE13 

SWPPP (805)473-3016 
(559)651-8319 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

7 CROW CANYON COURT SUITE 100 

DEALBA, FERNANDO 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$71,884,426
 $56,974,159
 $2,114,158

01/04/11 
01/19/11 
05/22/14 

91%

 78%

06-TUL-99-48.5/53.9 
06-324514 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

183 W VENTURA COU

KINGSBURG CA 9363

RT 

1 

 $3,213,737 
$1,936,955 

$31,134 

10/01/12 
11/06/12 
07/03/17 

0% 

0% 

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

(559)246-7655 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 83%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

CONTRACTING, INC 

2972 LARKIN AVE, 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$942,958
 $942,958

03/10/14 
06/15/14 

43%

SENSORS, BOOSTER PUMPS AND MULC 

EMERGENCY IRRIGATION SYSTEM UPGRADES 
CLOVIS, CA 93726 

(559)250-6305 

20.20.201 

130 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,097,693 04/26/13 45%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,522,793
 $128,480

05/24/13 
10/29/14 

37%

HB4C SWPPP 

06-TUL-245-16.0/33 IN TULARE COUNTY NEAR BADGER FROM 0.2 GRANITE CONSTRUCTION COMPANY JAVIER HUERTA $1,168,065 04/18/13 7%
06-0P7204 MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

HMA OVERLAY 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,590
 $0

05/16/13 
11/01/13 

0%

HM1 

06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $242,387 10/28/13 0% 
06-0N3904 
STP-17D9-(004)E 

--() 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION 
CLOVIS CA 93612 

(559)472-3274 

55 SHAW AVE #105 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,875 
$0 

11/15/13 
09/29/14 

1% 

HA23 

Totals: Authorized Final Amt: $401,770,481 Completed to Date: $251,362,666 Work This Month: $15,559,364
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES $746,406 03/12/14 0%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS 

207 W LOS ANGELES AVE #252 $0
 $0

04/02/14 
0%

MOORPARK CA 93021 

(805)523-1914 

HM4 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,241,529 01/30/14 0%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

02/21/14 
10/09/14 

0%

SUSPENDED 

HA23 (949)252-0441 
(310)609-0264 

90220 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $387,878 06/20/13 45%

HB4N 

07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$213,144
 $37,915

07/15/13 
07/14/14 

55%

SUSPENDED 

(562)345-3145 

07-LA-1-21.9/23.9 IN LOS ANGELES COUNTY, ARTESIA TO AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $1,095,392 12/18/13 0%
07-1W1404 ROSECRANS 

COLD PLANE AC PAVMENT, PLACE RHMA 
SANTA ANA CA 92711 

P O BOX 11238 12975 WEST CULVER 

BLVD 

$0
 $0

01/14/14 
0%

HM1 

(714)769-7025 
(310)821-1847 

LOS ANGELES, CA 90066 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,558,061 03/26/14 0%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$142,506
 $142,506

04/09/14 
10/16/14 

9%

PLACENTIA CA 92870 
(310)345-6274 

HM4 (714)646-3697 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9% 
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295 
$0 

01/10/13 
08/30/14 

5% 

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270

HA23 WPCP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL $802,222 05/13/14 0%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/29/14 
0%

REPLACE APPROACH SLABS 
IRVINE CA 92614 

HM3 (949)252-0441 

07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5 C A RASMUSSEN INC RESLER, CAESAR $4,225,198 10/28/13 100%
07-4X1104 INTERCHANGE 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR 
VALENCIA CA 91355 

28548 LIVINGTON AVE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,189,252
 $0

10/28/13 
05/30/14 

99%

(661)367-9040 
(818)637-2509 OVER RUN 

HA23 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $0

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 8%
07-3X4104 
CSTP-17D8-(004)E 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

P O BOX 50085 $103,218
 $90,812

11/25/13 
12/31/15 

8%

--() 
REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

WATSONVILLE CA 950775085 

(661)726-4447 

HA23 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,976,934 11/28/11 57%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$26,018,063
 $1,383,852

12/21/11 
09/26/14 

65%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,498,219 08/19/11 47% 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$39,655,460 
$2,800,064 

09/13/11 
01/19/17 

44% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 31%

HB5 

07-215934 

SWPPP 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$23,510,024
 $1,369,082

09/18/12 
08/31/17 

32%

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,240,493 08/23/12 23%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$38,279,769
 $2,541,587

09/18/12 
05/16/17 

31%

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,220,576 04/24/14 0%

HB5 

07-215954 
CMLN-6207-(068)N 

--()

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$0
 $0

05/13/14 
0%

07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,456,059 05/22/13 100%
07-1W3904 AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

JOINT SEAL,POLYESTER OL,METH DECK 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,383,335
 $22,144

06/13/13 
05/30/14 

93%

OVER RUN 

HM3 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 71%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$734,232
 $1,300

05/17/11 
11/06/15 

92%

26.700 WPCP 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,213,199 12/04/13 10%

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 
IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$493,295
 $182,362

01/09/14 
11/17/17 

42%

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $1,142,315 03/06/13 100%

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,124,128
 $0

03/21/13 
06/23/14 

99%

OVER RUN 
05/20/14 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $694,493 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

04/17/14 
12/16/14 

0%

TEA10 

07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO SHALVIRI, ALI $729,188 05/24/13 100%
07-1W3304 18.5 TO 31.2 

JOINT SEAL,METH DECK,SPALL REPAIR 

INC 

10641 FULTON COURT 
2090 FERN LANE 

GLENDALE, CA 91208 

$739,228
 $0

06/13/13 
02/24/14 
04/21/14 

100%

RANCHO CUCAMONGA CA 91730 
(818)254-7383 COMPLETED 

HM3 (909)944-1037 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,336,443
 $0

08/05/13 
04/30/14 

87%

OVER RUN 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,246,736 05/28/13 78% 
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$304,960 
$0 

06/13/13 
12/23/14 

24% 

IRVINE CA 92614 
SYLMAR, CA 91342 

HM3 (949)252-0441 
(818)364-2760
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

07District 

07-LA-5-25.2/27.5 

Fed Aid 

HA42 

Pgm Code 

07-2777U4 

Contract 

NHPI- 005-(086)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

Description 

EROSION CONTROL AND SLOPE PAVING 

Type Of Work 

YAKAR 

Contractor 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,458,841

Bid + CCOs

 $353,458

Comp To date

 $99,765

This Month 

11/07/13 

Awarded 

12/09/13 

Approved 

11/02/17 

Est Comp
Accepted 

39%

%Time

 15%

% Work 
Message 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$57,288,173
 $31,808,886

 $856,856

12/06/10 
12/20/10 
08/17/15 

86%

 55%

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$169,269,123
 $8,898,229

 $0

11/29/12 
12/20/12 
06/30/19 

23%

 5%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)362-9200 

CAO, RODOLFO 

(213)712-4785 

PO BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$60,861,812
 $57,979,379

 $165,528

10/14/10 
10/26/10 
03/30/15 

96%

 95%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,570,390
 $95,988,273
 $1,158,019

05/06/10 
05/24/10 
10/26/15 

69%

 83%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,632,274 
$6,374,767 
$1,904,446 

12/12/12 
01/10/13 
10/08/14 

26% 

55% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

07District 

07-LA-5-44.2/46 

Fed Aid 

HE13 

Pgm Code 

07-168004 

Contract 

CMLN-6207-(046)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

Description 

CONSTRUCT HOV LANES AND CONNECTORS 

Type Of Work 

MCM SECURITY PAVING, JV 

Contractor 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

Resident 
Engineer 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,151,822

Bid + CCOs

 $134,898,033

Comp To date

 $54,038

This Month 

03/27/08 

Awarded 

05/01/08 

Approved 

08/11/15 

Est Comp

 78%

%Time

 98%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,571,387
 $9,083,519
 $917,230

06/03/13 
06/27/13 
10/09/14 

60%

 90%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,510,965
 $38,669,594
 $1,251,532

02/27/12 
03/22/12 
10/09/14 

100%

 87%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $1,318,453

 $0

03/25/13 
05/01/13 
04/30/15 

41%

 83%

07-LA-5-53.7/0 

20.20 

201130 

07-4X0304 
CITY OF SANTA CLARITA LA-5 AT THE 

SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

AMADI, PATRICIA 

(805)391-3555 

13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$1,185,000
 $0
 $0

09/16/13 
10/11/13 

0%

 0%

07-LA-5-54.4/54.8 

HA42 

07-278804 
IN LOS ANGELES COUNTY IN SANTA 

CLARITA BETWEEN 0.4 MILE NORTH OF RYE 

CANYON ROAD AND 1.4 MILES SOUTH OF 

ROUTE 5/126 INTERCHANGE 

UPGRADE WEIGH STATION 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC 

FONTANA CA 92331 

(909)350-3535 

P O BOX 310189 

CHAVEZ, EFRAIM 

(818)364-2760

13171 TELFAIR AVE. 

SYLMAR, CA 91342 

$1,919,634 
$1,844,973 
$296,792 

10/15/13 
11/01/13 
06/28/14 

100% 

90% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-54.4/54.4 IN LOS ANGELES COUNTY IN SANTA O'DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$454,047
 $0

01/10/13 
05/30/14 

98%

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 82%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$83,323,006
 $5,302,265

02/17/12 
09/10/14 

91%

07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 77%
07-3X3004 
ACIM-17D3-(004)E 

--() 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$247,815
 $0

01/03/13 
07/10/14 
05/29/14 

100%

HA23 WPCP 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,318,256 12/21/12 39%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,271,317
 $53,304

01/11/13 
10/30/14 

95%

HB1 WPCP (949)252-0441 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $1,965,607 03/10/14 4%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 
COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$582,473
 $582,473

03/19/14 
02/26/14 

30%

SUSPENDED 

HA42 

07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,811,830 05/07/13 100% 

HM3 

07-1W2504 HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700

902 S. SAN GABRIEL 

BLVD 

ROSEMEAD, CA 91770 

$1,450,739 
$204,727 

06/04/13 
05/29/14 

79% 

OVER RUN 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 

07-LA-10-17.1/23.3 

Fed Aid 

20.20 

Pgm Code 

07-4X1704 

Contract 
Location 

Storm Water 
Plan 

IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

Description 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

Type Of Work 

LANDSCAPE SUPPORT SERVICES INC 

Contractor 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

Resident 
Engineer 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000

Bid + CCOs

 $125,861

Comp To date

 $125,861

This Month 

02/25/14 

Awarded 

04/14/14 

Approved 

08/20/14 

Est Comp
Accepted 

27%

%Time

 11%

% Work 
Message 

201130 

07-LA-10-18.3/46.8 

HB71 

07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$640,000
 $0
 $0

04/18/14 
05/13/14 

0%

 0%

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,872,912
 $0
 $0

03/24/14 
04/09/14 

0%

 0%

IRVINE CA 92614 
(626)572-6700 

HM4 (949)252-0441 

07-LA-10-20.4/21.5 

HA28 

07-279804 

SWPPP 

IN LA COUNTY IN MONTEREY PARK AT CITY 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,086,629
 $1,082,767

 $750

03/21/12 
05/09/12 
06/05/14 

0%

 0%

PLANT EST 

SATIS 

07-LA-10-31.1/32.3 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

M C M CONSTRUCTION 

NORTH HIGHLANDS, CA 

945603001 

P.O. BOX 620 

AZIMA, HASSAN 

(626)572-6732 

11310 VALLEY BLVD 

EL MONTE, CA 91731 

$50,488,453
 $29,034,344
 $1,338,526

02/29/12 
04/20/12 
08/13/15 

54%

 57%

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

(213)453-7555

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$88,501,078 
$83,153,182 
$1,049,156 

04/30/09 
05/18/09 
09/01/14 

100% 

94% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

07-LA-10-33.2/37.2 

Fed Aid 

HB5 

Pgm Code 

07-1170U4 

Contract 

CMLN-6207-(059) 

--() 

Location 
Storm Water 
Plan 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

Description 

CONSTRUCT HOV LANES & SOUNDWALLS 

Type Of Work 

AMES CONSTRUCTION, INC. 

Contractor 

CORONA CA 92880 

(951)356-1275 

391 N MAIN STREET SUITE 111 

PUNJABI, RAJ 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$91,210,747

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/10/14 

Awarded 

02/27/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-10-/48.2 
07-1W2804 

IN LOS ANGELES COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$2,505,958
 $2,074,664
 $390,150

06/05/13 
06/27/13 
06/20/14 

90%

 82%

HM3 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-14-32.1/52.6 

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA LE 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$30,649,844
 $29,555,886

 $0

01/19/12 
02/14/12 
12/31/13 

100%

 96%

07-LA-14-52.6/59.2 

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$9,310,510
 $8,484,361

 $0

02/10/12 
03/06/12 
12/31/13 

100%

 99%

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$550,000
 $0
 $0

04/17/14 
05/13/14 

0%

 0%

07-LA-19-/19.2 

HA21 

07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,094,357 
$1,007,980 

$0 

12/12/12 
01/10/13 
03/10/14 

91% 

90% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-41.0/44 

20.20 

201130 

07-4X2304 
IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

PUNJABI, RAJ 

(626)339-1601 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$2,485,000
 $0
 $0

04/03/14 
05/13/14 

0%

 0%

07-LA-47-.8/.8 

HA23 

07-3X1804 
NH-47C0-(004) 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$302,476
 $168,571

 $0

05/15/13 
06/05/13 
11/14/14 

29%

 56%

SUSPENDED 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

$2,320,196
 $2,028,975

 $38,409

06/16/10 
07/13/10 
02/28/15 

46%

 87%

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$186,553,189
 $71,442,458
 $1,383,635

06/30/11 
07/13/11 
04/17/17 

42%

 38%

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$76,778,008
 $55,601,981
 $3,507,231

12/22/11 
01/18/12 
10/31/14 

80%

 72%

07-LA-60-20.6/0 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

IN LOS ANGELES COUNTY IN ROWLAND 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,925,942 
$1,184,467 

$79,362 

11/13/13 
12/03/13 
04/30/15 

27% 

61% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,880,442
 $1,770,465

 $35,320

12/12/12 
01/10/13 
09/11/14 

79%

 95%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340
 $1,244,461

 $4,000

05/02/12 
06/12/12 
06/15/14 

93%

 97%

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,722,362
 $195,418

 $8,476

10/01/13 
10/22/13 
09/20/14 

8%

 7%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,066,558

 $0

01/13/11 
02/10/11 
01/30/14 

94%

 99%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$831,893
 $763,930
 $281,943

11/05/13 
11/22/13 
05/28/14 

23%

 88%

07-LA-105-.5/6.3 

HM3 

07-1W5804 
IN LOS ANGELES COUNTY, INGLEWOOD AND 

HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

RAM, MAHINDA 

(310)821-1847

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$832,794 
$222,333 
$222,333 

03/06/14 
03/24/14 
10/02/14 

26% 

27% 
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Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $664,015 01/16/14 13%

07-3X3504 $478,943 02/05/14
AT INGLEWOOD AVENUE	 20331 LAKE FOREST DR #C13
 12975 W CULVER BLVD	 72%

ER-17E0-(004)E	 $166,024 11/30/15


RECONSTRUCT FAILED SLOPE/HYDRO SEED LOS ANGELES, CA 90066

--() LAKE FOREST CA 92630
 

(310)821-1847

(949)454-1999
 

HA23
 

07-LA-105-7.0/13.1	 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION GALLARDO, SAM $1,160,922 04/11/14 0%


LOCATIONS FROM HOOVER STREET CORPORATION
07-2W0804	 $0 05/13/14
18730 S. WILMINGTON	 0%

$0 01/02/15


UNDERCROSSING TO E105-S710/WRIGHT 903 HIGHLAND AVE AVE. 103
 
ROAD OVERCROSSING	 RANCHO DOMINGUEZ, CA


NATIONAL CITY CA 91950

TREAT BRIDGE DECK WITH METHACRYLATE
 90220
 

HM3	 (619)948-9163
 
(310)609-0264
 

07-LA-105-14.1/14.6	 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $808,238 06/06/12 99%

07-4S8404	 $524,703 07/03/12
0.1 MILE WEST OF FACADE AVENUE INC
 11229 SOUTH WOODRUFF	 65%


$155,032 06/30/14

OVERCROSSING	 26320 LESTER CIRCLE
 AVENUE
 
MODIFY PUMPING STATION DOWNEY, CA 90241


CORONA CA 92883
 
(562)401-3333


HA42 WPCP	 (951)674-7352
 

07-LA-105-16.3/17.8	 LA-105 CORRIDOR MULTIPLE LOCATIONS PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13 29%


REPAIR AND RESTORE SERVICE TO FAILED 5942 ACORN STREET
07-4X0204	 $76,768 02/26/14
13230 FIRESTONE BLVD	 10%

$27,189 06/20/14


PUMP STATIONS DUE TO THEFT AND
 STE E-2
 
RIVERSIDE, CA 92504


VANDALISM DIR'S EMERGENCY F SANTA FE SPRINGS, CA
 
REPAIR/REPLACE PUMP STATIONS 90670
 

20.20.201
 
(562)345-3144


130
 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT WANG, MIKE $911,080 04/17/13 100%

07-1W5504 $965,604 05/16/13
FROM FASHION WAY TO EL NIDO UNDERPASS P O BOX 2229
 11229 S WOODRUFF	 100%


$0 05/07/14

COLD PLANE AC PAVEMENT AND OVERLAY
 AVENUE
 05/08/14
CORONA CA 928782229
 

DOWNEY CA 90241	 COMPLETED

(951)736-7600
 

(562)401-3333

HM1
 

07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $1,210,417 06/10/13 86%
 
07-1W2904 $1,312,731 07/08/13
LOCATIONS	 6005 TYLER ST
 18730 S WILMINGTON	 89%


$374,916 06/30/14

TREAT BRIDGE DECK, REPL JOINT SEALS AVE STE 103
 

RIVERSIDE, CA 92503
 
RANCHO DOMINGUEZ CA
 

(951)352-4300
 
90220
 

HM3
 
(310)609-0264
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,475,860 11/12/09 97%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$24,551,026
 $253,636

12/07/09 
05/30/14 

99%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,170,754 05/22/13 100%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$2,986,360
 $0

06/13/13 
05/22/14 

94%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,368,291 10/29/13 59%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 
COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$534,269
 $189,448

11/15/13 
07/31/17 

41%

HA42 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12 100%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$613,538
 $0

06/27/12 
10/15/13 

99%

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,197,287
 $950

01/11/13 
10/03/16 

0%

PLANT EST 

SATIS 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,589,871 05/17/12 100% 
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$3,397,027 
$0 

06/12/12 
12/31/13 

98% 

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-/10 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

BRIDGE RAIL REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,723,449
 $2,099,538

 $14,404

09/13/12 
10/17/12 
06/01/14 

100%

 77%

OVER RUN 

07-LA-134-/13.3 

HB1 

07-266104 
HSNH-P134-(036)E 

--() 

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

AZIMA, HASSAN 

(626)572-6732 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$3,440,332
 $2,655,843
 $418,822

03/04/13 
03/20/13 
06/10/14 

99%

 77%

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,077,770
 $0
 $0

05/08/14 
05/23/14 

0%

 0%

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153
 $1,608,708
 $109,885

12/11/12 
01/10/13 
03/30/17 

100%

 88%

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$539,531
 $0
 $0

04/14/14 
05/29/14 

0%

 0%

07-LA-210-.8/4.9 

HA42 

07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,724,000 
$1,451,214 

$63,147 

09/23/13 
10/15/13 
08/16/17 

65% 

92% 
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Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $706,650 12/10/13 100%

07-290904 $313,966 12/27/13
ANGELES, FROM PIERCE STREET TO TERRA ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE 44%

HPIG-2101-(818)E $160,905 06/20/14


BELLA STREET	 1792 KAISER AVENUE
 SYLMAR CA 91342
 
--()
 

SALVAGE MBGR INSTALL CONCRETE BARR (818)746-0669

IRVINE CA 92614
 

HB1	 (949)252-0441
 

07-LA-210-9.7/16.1	 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,596,011 10/18/13 14%


MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 1041 W. BADILLO,
07-288014	 $5,128,869 11/06/13
 
13%


NHPI-2101-(816)E	 $1,506,616 06/10/16

TO DUNSMORE AVENUE UNDERCROSSING
 SUITE 112
 

--()	 SYLMAR CA 91342

ROADWAY REHABILITATION COVINA, CA 91722


(818)362-9200
 
(626)339-1601


HA22
 

07-LA-210-14.2/22.6	 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,065,786 06/26/12 100%


LOCATIONS FR LA TUNA CANYON RD UC TO 28548 LIVINGSTON AVENUE
07-4Y0104	 $2,171,579 07/20/12
2090 FERN LANE	 100%

$0 03/27/14


0.1 MILE EAST OF ARROY BLVD OC	 GLENDALE, CA 91208

VALENCIA CA 91355
 04/21/14


PLACE RHMA (818)637-2506 COMPLETED

(661)367-9040
 

HM1 WPCP
 

07-LA-210-15.0/36	 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,775,899 11/14/12 51%


VARIOUS LOCATIONS 8555 BANANA AVENUE
07-258934	 $6,591,997 12/20/12
1041 W. BADILLO SUITE	 74%

ACIM- 210-(812)	 $250,950 07/21/15


SAND FILTERS & INFILTRATION DEVICES
 112
 
--()	 FONTANA CA 92335
 

COVINA, CA 91722

(909)356-8880
 

(626)339-1601

HA42 SWPPP
 

07-LA-210-15.6/20.3	 IN LOS ANGELES COUNTY @ LA-210 & LA- SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 0%


134 UPGRADE LANDSCAPE IRRIGATION INC.
07-4X2104	 $0 05/10/14
2090 FERN LN	 0%

$0


CONTROLLERS TO RICS SMART CONTROLLERS 2209 1/2 CHICO AVE GLENDALE, CA 91208
 
TO ADJ WATERING DIR'S E (818)637-2509


SOUTH EL MONTE, CA 91733

UPGRADE TO RICS IRRIGATION SMART
 

20.20
 
CONTROLLR
 

201130
 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 88%
 
07-4T5804 $237,555 08/13/13
STREET OFFRAMP. INSTALL TRAFFIC	 207 W LOS ANGELES AVE
 1041 W BADILLO	 88%

NHPI-G210-(814)E	 $128,078 06/30/14


SIGNAL AND CONSTRUCT ADA CURB RAMPS. STREET, STE 112

--() MOORPARK CA 93021


INSTALL TRAFFIC SIGNAL,ADA RAMPS COVINA, CA 91722 SUSPENDED

(805)523-1914
 

(626)339-1601

HB1
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 22%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$54,394
 $54,394

04/16/14 
10/03/14 

9%

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601 

COVINA, CA 91722 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 98%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,276,832
 $83,771

07/08/13 
05/30/14 

99%

SUSPENDED 

(310)609-0264 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 21%

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$579,797
 $145,701

10/22/13 
11/19/15 

22%

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $223,086 10/15/13 51%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$124,997
 $0

10/25/13 
04/30/14 

56%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA SUSPENDED 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34% 

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258 
$0 

07/03/12 
09/30/13 

92% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,296,632 05/31/11 100%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,913,597
 $47,080

06/09/11 
01/24/15 

100%

OVER RUN 

HB4N SWPPP 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,639,686 06/28/13 22%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DR 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$4,710,504
 $409,838

07/30/13 
08/27/15 

16%

HA22 

07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,670,773 05/30/13 93%
07-1W4004 LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
17912 CRUSADER AVE 

SUITE 101 

$1,078,018
 $305,587

06/27/13 
09/30/14 

64%

HM3 

IRVINE, CA 92614 

(949)252-0441 
(562)860-3085 

CERRITOS, CA 90703 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,530,451 07/05/12 100%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,495,654
 $0

07/30/12 
03/06/14 

100%

OVER RUN 

HB1 WPCP 

07-LA-605-1.5/26 IN LA COUNTY, RTE 605 FROM POSTMILE O'DONNELL CONSTRUCTION INC ARIAS, JUAN $1,238,420 04/14/14 0%
07-1W6804 1.5 TO 26.0 

PLACE DECK METHACRYLATE 
SAN DIMAS CA 91773 

559 W COVINA BLVD 11229 SOUTH WOODRUFF 

AVENUE 

$0
 $0

04/30/14 
0%

HM3 

(909)394-4510 
(562)401-3333 

DOWNEY CA 90241 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0% 

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$414,511 
$1,392 

08/18/11 
09/17/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-5.8/12 

HA23 

07-2X9604 
NH-47B7-(004) 

--() 

WPCP 

IN LA COUNTY IN LONG BEACH FROM HAR 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$522,155
 $551,250

 $0

02/12/13 
03/12/13 
05/19/14 

50%

 99%

COMPLETED 
05/20/14 

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

(951)245-1686 

NJOYA, DAVID 

(310)609-0264 

21730 BUNDY CANYON ROAD 18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000
 $0
 $0

02/24/14 
05/07/14 

0%

 0%

07-LA-710-6.1/6.8 

HA25 

07-4T4804 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

HIGHWAY PLANTING, HARDSCAPE 

S T L LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

ARIAS, JUAN 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$548,700
 $536,358

 $0

06/20/12 
07/16/12 
04/04/14 

100%

 100%

OVER RUN 
04/21/14 

07-LA-710-6.6/15.9 

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$3,006,605
 $1,633,886
 $271,770

11/08/13 
11/22/13 
12/31/14 

40%

 54%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$107,480,815
 $42,039,548
 $1,906,994

04/04/12 
04/30/12 
07/15/16 

43%

 39%

07-LA-710-22.5/22.7 
07-002344 
NH-7101-(801)E 

--() 

HB311 SWPPP 

IN LOS ANGELES COUNTY IN THE CITY OF 

COMMERCE AT WASHINGTON BOULEVARD 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

(310)609-0264

 $2,605,826 
$2,649,018 
$103,618 

02/15/11 
03/01/11 
05/30/14 

100% 

99% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 
IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$284,208
 $37,955

12/26/13 
09/28/14 

12%

OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$286,077
 $3,706

09/09/11 
04/17/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 79%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$3,881,503
 $0

06/19/13 
04/30/14 

82%

20.20 
REPAIR FIRE DAMAGE (805)480-4928 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,929,918 03/27/13 87%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$10,610,065
 $398,375

04/18/13 
06/14/14 

82%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 69% 

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$2,264,667 
$921,488 

06/27/13 
08/30/14 

61% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $574,185 05/07/13 98%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$570,273
 $0

06/04/13 
03/31/14 

95%

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

P O BOX 2229 $0
 $0

05/23/14 
0%

COLD IN-PLACE RECYCLING & PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

HM1 

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,371,641 06/11/13 88%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$835,960
 $804,188

07/08/13 
05/30/14 

60%

SUSPENDED 

07-VEN-33-32.4/32.4 N/W VENTURA COUNTY 20 MI NORTH OF ORTIZ ENTERPRISES, INC. DAVIS, ALAN $735,000 04/01/14 0%
07-4X2404 CITY OF OJAI ADJACENT TO VEN-33 

SCALE STEEP SLOPES, REMOVE ROCK 

DEBRIS DIR'S EMERGENCY FORCE AC 
IRVINE, CA 92618 

6 CUSHING WAY STE 200 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 93065 

$0
 $0

04/24/14 
0%

20.20 
SCALE SLOPE & REMOVE ROCK DEBRIS (805)480-4928 

201130 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC $1,330,547 04/16/14 0% 
07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

13170 TELFAIR AVENUE $0 
$0 

05/05/14 
0% 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 
SYLMAR CA 91342 

(818)362-9200 

HM1 
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Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $24,778,257 11/21/13 10%

07-1952U4 $2,371,724 12/12/13
FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE
 1525 RANCHO CONEJO	 10%

CNHP-X037-(165)E	 $698,745 12/31/16


101/23 INTERCHANGE BLVD #102
 
--() SYLMAR CA 91342


WIDEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065

(818)362-9200
 

(805)480-4928

HB4C
 

07-VEN-101-5.2/5.2	 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES $182,733 04/03/14 0%


NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252
07-292504	 $0 04/22/14
 
0%


HSNH-Q101-(238)E	 $0

LYNN ROAD
 

--() MOORPARK CA 93021

MODIFY TRAFFIC SIGNAL
 

(805)523-1914
 

HB1
 

07-VEN-101-39.8/43.6	 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,410,320 01/03/12 43%


FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085
07-260704	 $41,885,230 01/18/12
1525 RANCHO CONEJO	 73%

$1,554,939 11/19/15


MILE SOUTH OF CASITAS PASS ROAD BL,STE 102

WATSONVILLE CA 950775085


WIDEN RDWY W/JPCP OVER	 THOUSAND OAKS, CA 91320

(831)724-1011
 

(805)375-9247

HB5 SWPPP
 

07-VEN-118-18.4/18.7	 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 7%


ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO 63%

07-3X9704 $616,026 09/18/13
 

$0 07/15/14

CITY OF MOORPARK.	 1792 KAISER AVENUE BLVD., SUITE 102
 
REMOVE 4 FAILED JOINT ASSEMBLY THOUSAND OAKS, CA 93065


IRVINE, CA 92614

SYSTEMS	 (805)480-4928


20 20 201 (805)450-1085
 

13
 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC $16,328,926 04/29/14 0%

07-296704 $0 05/23/14
UNDER CROSSING TO LA/VEN CNTY LINE 28548 LIVINGSTON AVENUE
 0%

NHP-118 -(064)E	 $0


PAVEMENT REPAIR & RAMP
 
--() VALENICA CA 91355
 

(661)367-9040
 

HA21
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
 
07-4L5704 $4,069,679 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO	 99%

ACST-4138-(004)E	 $0 01/31/14


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320

--() (661)367-9040
 

(805)480-4928

HA23 SWPPP
 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 05/20/14

Page 85 

06/03/14 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,134,112,471 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,125,444,415

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $41,453,292

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-5.7/53.1 IN RIVERSIDE COUNTY AT VARIOUS PETERSON-CHASE GENERAL GAYED, EZZ $1,441,926 06/18/13 97%
08-0R6404 LOCATIONS 

REPLACE JOINT SEALS & SLOPE PAVING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 S. VIA LATA SUITE 

100-A 

$974,602
 $0

07/15/13 
05/28/14 

66%

IRVINE CA 92614 
COLTON, CA 92324 SUSPENDED 

HM3 (949)252-0441 
(951)830-6954 

08-RIV-10-15.2/0 IN RIVERSIDE COUNTY AT VARIOUS LOC AUTOBAHN CONSTRUCTION INC GAYED, EZZ $972,362 05/17/13 80%

HB4N 

08-0R5804 FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$897,499
 $0

06/13/13 
06/05/14 

92%

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,310,530 11/09/12 96%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,200,964
 $0

01/10/13 
04/07/14 

96%

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675
 $0

02/13/12 
01/11/13 

100%

HA21 SWPPP (213)400-8078 
(951)232-7608 

08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC BENJAMIN, AMGAD $2,835,335 06/03/13 98%

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)844-9731 

2351 W. LUGONIA AVE., 

SUITE F 

REDLANDS, CA 92374 

$2,705,760
 $0

06/27/13 
04/23/14 

95%

SUSPENDED 
04/24/14 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,968,325 11/08/13 75% 
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,067,740 
$0 

12/03/13 
06/24/14 

51% 

HA22 (951)684-5360 
(909)289-2020
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $786,862 02/18/14 10%

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$171,213
 $0

03/07/14 
10/21/15 

22%

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $594,479 03/01/13 5%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$560,108
 $0

04/17/13 
03/07/14 

94%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,068,733 06/18/13 95%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

$1,036,860
 $0

07/15/13 
06/21/14 

88%

BRIDGE REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$693,765
 $0

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,880,664 11/19/13 22%

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 
(951)232-3784 

16810 VAN BUREN BLVD SUITE 20 4295 E. JURUPA ST. 

STE 207,208 

ONTARIO, CA 91761 

$629,039
 $0

12/09/13 
07/29/14 

33%

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $185,560 08/23/13 77% 

HB71 

08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

UPGRADE PEDESTRIAN FACILITIES 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

(951)830-6821

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$123,560 
$0 

09/19/13 
06/30/14 

66% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

   

State of California Department of Transportation Page 88 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-16.4/16.6 

20.20 

08-1E6404 
STPH- -( ) 

--() 

IN RIVERSIDE COUNTY ON STATE ROUTE 60 

WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

RESURFACE AC PAVEMENT 

J. MCLOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

MICHAEL CHEN 

(951)830-6017 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$255,000
 $204,410

 $0

11/12/13 
11/12/13 
04/17/14 

100%

 80%

201130 

08-RIV-62-/6.7 

HA22 

08-491804 
ACNH-P062-(036)E 

--() 

IN UNINCORPORATED AREA FROM ROUTE 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$10,560,000
 $5,305,678

 $0

08/15/13 
09/17/13 
09/15/14 

56%

 50%

08-RIV-74-35.9/0 

HB4N 

08-0R1804 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

(805)523-1914 

207 W LOS ANGELES AVE 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$244,810
 $31,817

 $0

06/19/13 
07/22/13 
07/10/14 

29%

 13%

08-RIV-74-40.3/0 

HB1 

08-0M2104 
HSNH-P074-(057)E 

--() 

WPCP 

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92504 

(951)710-1000 

PO BOX 7745 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$253,042
 $89,755

 $0

01/23/13 
02/22/13 
07/11/14 

56%

 35%

SUSPENDED 

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000
 $0
 $0

03/20/14 
03/20/14 
04/18/14 

0%

 0%

201130 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000 
$0 
$0 

02/11/14 
02/11/14 

0% 

0% 

201130 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-91-.6/1.2 BENSON, DAVIDIN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE $693,040 07/20/11 100%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE $669,945
 $0

08/05/11 
05/05/14 

100%

PLANT EST 

SATIS 

05/06/14 

08-RIV-91-15.6/21.6 LOPEZ, JOSEPHIN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC $114,696,965 02/10/12 66%
08-448404 
CMLN-6208-(009)E 

119 N. MAPLE, SUITE A 

& U 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

320 GODDARD WAY, SUITE 150 $71,990,866
 $0

03/08/12 
05/13/15 

62%

HB5 

--() 

WPCP 
(951)232-6052 

CORONA, CA 92880-1793CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

08-RIV-111-1.1/1.9 BENJAMIN, AMGADS/O INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO $4,103,485 12/17/13 23%
08-449104 
NH-P111-(070)E 

2351 W. LUGONIA AVE 

SUITE F 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

INC 

10641 FULTON COURT 

$472,987
 $0

01/06/14 
03/09/15 

12%

--() 
REDLANDS, CA 92374

RANCHO CUCAMONGA CA 91730 

HA21 
(909)844-9731

(909)944-1037 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC $1,136,873 04/22/14 0%
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O 

215/60 INTERCHANGE TO W/O 2 

REPLACEMENT HIGHWAY PLANTING 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $0
 $0

05/23/14 
0%

HE11 

08-RIV-215-38.0/38.9 CALIXTO, MIGUELIN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC $26,059,951 04/11/11 94%
08-449314 
ACNH-X065-(095)N

119 N. MAPLE SUITES A 

& U 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

9685 VIA EXCELENCIA SUITE 200 $24,125,723
 $0

05/04/11 
07/17/14 

91%

HE11 

LN62-08 0-(7) 

--() 

SWPPP 
(951)232-8957 

CORONA, CA 928800.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 

08-RIV-215-38.6/39.7 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $535,064 06/28/12 0% 

HE11 

08-334884 

WPCP 
(951)232-6497

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE $382,704 
$0 

07/16/12 
05/12/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-39.7/43
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-SBD-10-9.9/24.5
 
08-384344
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-/33.2
 
08-1F0604
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

Contractor 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE	 790 VIA LATA, SUITE
 

100
 
PERRIS, CA 92570
 

COLTON, CA 92324
 

(951)232-6478


 $1,376,881 03/21/12 0%
 $1,196,158

 $0
04/13/12 
05/19/16 

0%

PLANT EST 

SATIS 

$3,828,682 04/01/11 0%
 $3,623,607

 $0
04/19/11 
09/14/15 

0%

PLANT EST 

SATIS 

$134,436,197 12/03/12 57%
 $77,102,774

 $0
01/10/13 
03/29/16 

57%

 $7,510,707 03/26/12 0%
 $7,186,442

 $0
04/13/12 
06/03/14 

0%

PLANT EST 

SATIS 

$255,210 09/14/12 48%
 $121,722

 $0
09/14/12 
12/18/15 

48%

 $2,144,000 02/27/14 0% 
$0 
$0 

04/27/14 
06/30/14 

0% 

20.20 

201130 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 08 

08-SBD-15-3.8/12.8 

Fed Aid 

HA22 

Pgm Code 

08-472224 

Contract 

ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

Description 

PAVEMENT REHABILITATION, SLAB 

Type Of Work 

GRIFFITH/COFFMAN JOINT VENTURE 

Contractor 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

Resident 
Engineer 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$79,151,725

Bid + CCOs

 $76,148,639

Comp To date

 $0

This Month 

02/16/12 

Awarded 

03/22/12 

Approved 

03/31/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-15-11.0/0 
08-0K5204 

IN THE CITY OF FONTANA, ON DUNCAN 

CANYON ROAD AT I-15 

CONSTRUCT REINFORCED CONCRETE BOX C 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

$1,885,000
 $0
 $0

10/16/13 
11/01/13 

0%

 0%

HA42 

(858)536-3100 

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

(951)736-7600 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,122,643
 $0
 $0

04/18/14 
04/30/14 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$213,280,969
 $61,297,134

 $0

11/13/12 
11/26/12 
10/04/16 

38%

 29%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,757,302
 $15,413,686

 $0

10/17/13 
10/29/13 
06/08/14 

19%

 14%

HA22 (858)536-3100 

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

GEORGES, SAMAR 

(951)232-3748

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541 
$50,785 

$0 

06/12/13 
07/15/13 
10/22/14 

20% 

4% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $38,892,492 10/14/13 10%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E)

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$9,732,392
 $0

11/01/13 
05/04/15 

25%

HA42 

08-SBD-18-6.1/31.6 IN SAN BERNARDINO COUNTY ON RTE 18 AT PETERSON-CHASE GENERAL NGUYEN, NHAN $1,713,070 06/16/13 86%
08-0Q6504 VAR LOCATIONS FROM STATE RTE 18/330 

SEPARATION 

METHACRYLATE,JOINT SEAL,AC SURFACE 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
850 S. VIA LATA SUITE 

#104 

COLTON, CA 92324 

$1,594,743
 $0

07/15/13 
05/09/14 

90%

COMPLETED 
05/07/14 

HM3 (949)252-0441 
(909)821-8164 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,108,809 10/22/09 0%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,125,671
 $0

12/14/09 
12/24/13 

0%

PLANT EST 

SATIS 

05/06/14 

08-SBD-18-53.4/53.6 AT BIG BEAR CITY AT BIG TREE DRIVE DREAMBUILDER CONSTRUCTION NGUYEN, NHAN $507,451 11/20/13 31%
08-0J0104 
HSNH-P018-(044)E 

--() 

LEFT TURN IN BOTH DIRECTIONS, WIDEN CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 
850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$69,321
 $0

12/12/13 
07/22/14 

14%

HB1 (714)646-3697 
(909)821-8164 

08-SBD-38-5.2/5.5 IN MENTONE FROM 0.2 MILE EAST OF DREAMBUILDER CONSTRUCTION TRAN, KEN $486,061 10/09/13 100%
08-0M4504 
HSNH-P038-(019)E 

--() 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LANE 
850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$386,981
 $0

10/23/13 
05/27/14 

79%

HB1 (714)646-3697 
(909)844-3312

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT $10,464,281 03/14/14 0% 
08-0G6204 
STP-P038-(018)E 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

P O BOX 2229 $0 
$0 

03/26/14 
0% 

--() CORONA CA 928782229 

(951)736-7600 

HA22 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,591,384
 $1,207,787

 $0

06/20/13 
07/31/13 
08/29/14 

58%

 77%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,825,148
 $16,540,504

 $0

12/06/12 
01/10/13 
06/13/14 

99%

 90%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

$15,747,747
 $0
 $0

05/06/14 
05/23/14 

0%

 0%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,182,241
 $7,849,493

 $0

02/07/13 
02/28/13 
04/09/15 

0%

 0%

PLANT EST 

SATIS 

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501
 $20,580,157

 $0

12/21/12 
01/11/13 
07/15/14 

94%

 87%

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,085,783 
$14,230,306 

$0 

12/19/12 
01/11/13 
06/15/14 

94% 

83% 
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Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-40-140.7/0 IN SAN BERNANRDINO COUNTY IN NEEDLES O'DONNELL CONSTRUCTION INC DAVIS, DARCY $180,380 08/23/13 70%

08-0N5704 $161,770 09/10/13
AT ROADRUNNER WASH BRIDGE. 559 W COVINA BLVD
 1044 E. BROADAY	 90%

BRIM-040 -(061)1	 $0 04/01/14


BRIDGE SIESMIC RETROFIT
 STREET
 05/07/14
--()	 SAN DIMAS CA 91773
 
NEEDLES, CA 92363	 COMPLETED


(909)394-4510
 
(951)232-6000


HA21
 

08-SBD-60-/9.9	 SAN BERNARINO ROUTE 60 @ VARIOUS STL LANDSCAPE INC. ROBINSON, KERRY $1,932,530 03/05/14 0%


LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 8122 COMPTON AVENUE 790 VIA LATA, SUITE
08-1F0904	 $0 03/05/14
 
0%


$0 08/22/14

LOCATIONS RIVERSIDE ROUTE 215 @ 100
 

LOS ANGELES, CA 90001

VARIOUS LOCATIONS DIR'S ORD COLTON, CA 92324
 
DROUGHT DECLARATION UPGRADE (951)232-3929


20.20
 
IRRIGATION SYS
 

201130
 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $27,756,565 02/15/11 83%

08-378704 $25,029,486 02/28/11
AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
 790 S. VIA LATA STE	 90%

STP-BRST-(PP0)6 NORTH HIGHLANDS CA	 $0 12/29/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
 

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $558,857 01/26/11 0%

08-0F1004 $535,107 02/15/11
HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429
 1110-A RESEARCH DRIVE	 0%

SARR-STPE-(P07)E	 $0 09/26/14


RIVER BRIDGE	 REDLANDS, CA 92374-4562

STPE-P0 7-(0E)	 PERRIS CA 92572


HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST

--() (951)940-6069
 

SATIS

HB34 WPCP
 

08-SBD-95-51.2/51.6 IN SAN BERNARDINO COUNTY FROM 13.9 LAS VEGAS PAVING CORPORATION DAVIS, DARCY $2,032,122 10/03/13 10%

08-0K3104 $977,987 10/15/13
MILES NORTH OF HAVASU LAKE ROAD TO 4420 SOUTH DECATUR BLVD
 1044 E. BROADWAY ST.	 48%

STP-P095-(024)E	 $0 09/21/14


5.5 MILES SOUTH OF ROUTE 40/95 NEEDLES, CA 92363

--() LAS VEGAS NV 89103


SEPARATION.	 (951)232-6000

(702)251-5800


REALIGN RDWY W HMA OVER AGGREGATE
 
HB1
 

08-SBD-95-57.0/57.3 IN NEEDLES FROM SAFARI DR TO I-40 V A P CONSTRUCTION INC DAVIS, DARCY $373,575 08/16/13 96%
 
08-0M6904 $383,673 09/05/13
/USR95 CONSTRUCT SIDEWALK & 18 CRUB 16425 ILLUSION WAY 1044 E. BROADAY
 98%


$0 05/31/14

RAMPS
 STREET
 

LA MIRADA CA 90638

CONSTRUCT SIDEWALKS &18 CRUB RAMPS NEEDLES, CA 92363


(714)253-3270
 
(951)232-6000


HB71
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

08District 

08-SBD-210-/33.2 

Fed Aid 

20.20 

Pgm Code 

08-1F0504 

Contract 

ER- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

Description 

UPGRADE IRRIGATION SYSTEMS 

Type Of Work 

KANAAN CONSTRUCTION INC. 

Contractor 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

Resident 
Engineer 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/25/14 

Awarded 

02/25/14 

Approved 

07/02/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

RUIZ, MANUEL 

790 VIA LATA SUITE 

100 

$394,493
 $346,180

 $0

06/18/12 
07/16/12 
03/31/14 

91%

 86%

HB4N WPCP 

RIVERSIDE CA 925137745 

(951)710-1000 
(909)783-6947 

COLTON, CA 92324 

08-SBD-247-1.8/9.6 
08-0F6604 
STPH-P247-(011)E 

--() 

IN YUCCA VALLEY FROM EL CORTEZ RD TO 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$9,356,000
 $0
 $0

04/28/14 
05/16/14 

0%

 0%

HB1 (951)684-5360 

08-SBD-395-16.2/0 

HB1 

08-0P3104 
HSNH-P395-(244)E 

--()

IN ADELANTO, RTE 395 AT BARTLETT 

AVENUE 

INSTALL LEFT-TURN PHASING 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

OBADIKE, JOSEPH 

(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$326,480
 $0
 $0

02/20/14 
03/26/14 

0%

 0%

08-SBD-395-19.0/35.6 

HB1 

08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY FROM 7.9 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 400 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$22,913,142
 $13,497,380

 $0

10/31/12 
12/03/12 
07/11/14 

88%

 59%

SUSPENDED 

08-SBD-395-38.3/42.7 
08-1F0404 
ER- -( ) 

--() 

FROM 1.8 MI N/O KRAMER HILLS TO 3.3 

MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE 

CALSTRIPE INC. 

COLTON, CA 92324 

2040 EAST STEEL ROAD 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$785,000 
$0 
$0 

02/25/14 
02/25/14 
06/06/14 

0% 

0% 

20.20 

201130 
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06/03/14 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$947,432,955 
Contractor 

Completed to Date: $471,828,552

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp

Accepted 
$0

%Time 
% Work 

Message 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-INY-58-/0
 
09-352904
 

HM3
 

09-INY-178-60.0/62.2
 
09-359104
 

09-INY-190-18.5/24.6
 
09-359004
 

09-INY-395-45.5/50.3
 
09-351604
 
NH-P395-(241)E
 

--()
 

HA
 

09-MNO-6-2.4/4
 
09-354304
 
HSNH-P006-(010)E
 

--()
 

HB4N
 

09-MNO-6-26.5/32.3
 
09-358504
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 
Resident
 
Engineer
 

AMARJIT DHALIWAL
 

1824 NORRIS RD
 

BAKERSFIELD, CA 93308
 

(661)391-4766
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794


%Time
% Work 

Message 

100%


 100%


 0%


 0%


 0%


 0%


 31%


 7%


 49%


 95%


 0%
 

0%
 

Description

Type Of Work
 

IN INYO AND KERN COUNTIES AT VARIOUS
 

LOCATIONS
 

BRDIGE DECK MAINTENANCE
 

IN INYO COUNTY NEAR SHOSHONE FROM 2.1
 

MI W OF STATE LINE TO STATE LINE
 

PROFILE GRIND W/THIN BLANKET
 

IN INYO COUNTY ABOUT 9 MILES EAST OF
 

OLANCHA FROM 6.1 MILES WEST OF ROUTE
 

136 TO ROUTE 136
 

COLD IN-PLACE RECYCLE AND PLACE HMA
 

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH
 

OF COTTONWOOD ROAD AND 0.4 MILES
 

SOUTH OF LUBKIN CANYON RD
 

COLD IN-PLACE RECYCLED PAVEMENT
 

IN MONO COUNTY NEAR BISHOP FROM 0.34
 

MILE NORTH OF WHITE MOUNTAIN ESTATES
 

ROAD TO 0.37 MILE SOUTH OF HUNTER
 

AVENUE; SHOULDER WIDE
 

SHOULDER WIDENING
 

IN MONO COUNTY NEAR BENTON FROM 0.8
 

MILE NORTH OF ROUTE 120 TO THE NEVADA
 

STATE LINE
 

ASPHALT RUBBER CHIP SEAL
 

Contractor 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

QUALCON CONTRACTORS INC.
 

1645 ESMERALDA AVENUE
 

MINDEN NE 89423
 

(775)782-2006
 

GRANITE CONSTRUCTION CO.
 

P.O. BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 5127
 

BAKERSFIELD CA 93388
 

(661)399-3361
 

QUALCON CONTRACTORS INC
 

1645 ESMERALDA AVE
 

MINDEN NV 89423
 

(775)782-2006
 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 1841
 

SPARKS NV 89432
 

(775)358-1355
 

$1,095,016

 $1,071,748


 $0


 $415,150

 $0

 $0


 $2,161,874

 $0

 $0


 $5,205,372

 $363,904

 $363,904


 $863,390

 $826,291

 $826,291


 $570,186
 
$0
 
$0
 

05/17/13
 
06/10/13
 
04/17/14
 

04/03/14
 
04/14/14
 

04/25/14
 
05/13/14
 

10/25/13
 
11/15/13
 
07/09/14
 

02/04/14
 
02/21/14
 
06/16/14
 

01/29/14
 
02/21/14
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 09 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

09-MNO-395-6.9/9.9 ON ROUTE US 395 BETWEEN 2.4 MILES GRANITE CONSTRUCTION COMPANY $3,535,294 04/15/14 0%

09-353104 $0 05/05/14
SOUTH OF LOWER ROCK CREEK ROAD AND 3005 JAMES ROAD
 0%

NHP-P395-(243)E	 $0


0.6 MILES NORTH OF LOWER ROCK CREEK
 
--() BAKERSFIELD CA 93308


ROAD
 
(661)399-3361


CAP M
 

09-MNO-395-34.1/0	 IN MONO COUNTY AT CRESTVIEW AT THE HERBACK GENERAL ENGINEERING H. J. BLOMMER $971,167 11/07/13 4%


CRESTVIEW MAINTENANCE STATION 2531 NOWLIN ROAD
09-353304	 $57,437 11/22/13
500 SOUTH MAIN ST	 6%

$57,437 11/03/14


BUILDING DEMO, SITE WORK, UTILITIES BISHOP, CA 93514

MINDEN NV 89423
 

(760)648-7906

(775)267-6800
 

HA12
 

09-MNO-395-51.5/51.5	 IN MONO COUNTY IN THE TOWN OF LEE RE COM DEVELOPMENT COMPANY H. J. BLOMMER $731,014 06/10/13 82%


VINING AT THE LEE VINING MAINTENANCE 2488 DIXON LANE
09-354404	 $711,095 07/22/13
500 SOUTH MAIN ST	 97%

$0 03/21/14


STATION (L5710)	 BISHOP, CA 93514

BISHOP CA 93514


CONSTRUCT CREW ROOM BUILDING (760)648-7906

(760)446-3576
 

09-MNO-395-63.9/65.1	 IN MONO COUNTY NEAR LEE VINING FROM GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $2,288,029 08/28/13 3%
 
09-354104	 $7,250 09/17/13
0.4 MILE NORTH OF VIRGINIA LAKES ROAD P O BOX 5127
 500 SOUTH MAIN ST	 0%

CNHP-P395-(242)E	 $7,250 07/16/14


TO 1.6 MILES NORTH OF VIRGINIA LAKES BISHOP, CA 93514

--() BAKERSFIELD CA 93388


ROAD	 (760)648-7906

(661)399-3361


COLD INPLACE PAVEMENT, HMA OVERLAY
 

Totals: Authorized Final Amt: $17,836,491 Completed to Date: $3,037,725 Work This Month: $1,254,882
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-010-99-2.3/20.2 STANISLAUS COUNTY IN ANDNEAR TURLOCK, WESTERN STRUCTURES TONY CIPPONERI $1,037,567 12/27/12 35%
10-0S78A4 CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD OVE 
CA 92503 

6005 TYLER STREET RIVERSIDE 952 GOODWIN DRIVE, 

RIPON CA 95366 

$958,937
 $102,376

02/20/13 
06/04/14 

91%

WPCP 
BRIDGE ENHANCEMENT 

(951)352-4300 
(209)599-1940 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,431,351 01/23/14 14%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS 
RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$447,714
 $206,311

02/21/14 
04/20/15 

8%

(916)638-9866 
(209)754-1017 

HM2 

10-AMA-88-/5.5 IN AMADOR COUNTY ABOUT 7 MILES EAST GEORGE REED INC - MYERS AND BLUM, ALFRED / OSHITA, $11,835,714 04/10/12 100%
10-264444 
ACNH-P088-(058) 

--() 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

P O BOX 4760 

STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

$11,258,217
 $0

05/15/12 
04/30/14 

100%

COMPLETED 
04/30/14 

HA22 SWPPP (209)523-0734 
(209)333-6928 

LODI, CA 95240 

10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. $5,227,875 04/17/14 0%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 

DRIVE 

140 EMPIRE AVE $0
 $0

05/05/14 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0730 

HM1 

10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC IQBAL AULAKH $267,231 04/05/13 69%

HB4N 

10-0K6304 0.9 MILE EAST OF UPPER UTICA 

POWERHOUSE ROAD 

CONSTRUCT TURNOUT/RCK SLOPE PROTECT 
SAN ANDREAS CA 95249 

(209)754-3839 

P O BOX 549 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI, CA., 95240 

$248,805
 $7,165

04/26/13 
09/10/14 

92%

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $973,975 02/27/12 100% 
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$623,991 
$0 

04/13/12 
05/14/14 

63% 

OVER RUN 

WPCP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A HAROLDSEN, BRENT $66,715,420 04/06/12 47%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$55,808,922
 $4,516,247

05/14/12 
04/17/16 

82%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5261 

HE14 SWPPP (209)983-2300 

10-MER-99-13.1/36.7 ON STATE ROUTE 99 IN THE CITY OF FEDCO DEOL, SUKHI $651,628 09/19/13 100%
10-0S9504 
STPE-PO99-(570)E 

--() 

MERCED, ATWATER, LIVINGSTON AND 

DELHI AT VARIOUS LOCATIONS 

PAINT BRIDGE AND SLOPE PAVING 
TRACY CA 95376 

(209)839-0963 

2181 N TRACY BLVD #21 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$489,123
 $213,881

11/01/13 
06/30/14 

72%

OVER RUN 

HE14 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $24,464,785 01/19/12 47%
10-481004 
ACNH-P099-(550)E 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

550 GREENVILLE ROAD 2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$14,575,570
 $477,608

02/03/12 
11/16/15 

59%

--() 
ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 
(209)483-5812 

HA21 SWPPP 

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

STANLEY 

1110 WEST KETTLEMAN 

$682,508
 $988

11/22/11 
12/31/15 

0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 
PLANT EST 

SATIS 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

3573 SOUTHERN PACIFIC AVE. STANLEY 

1110 WEST KETTLEMAN 

$294,483
 $1,040

04/06/10 
12/31/13 

0%

HB4C SWPPP 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

(209)358-5548 
LANE, #35 

LODI CA 95240 
PLANT EST 

SATIS 
(209)333-6928 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC BRENT HAROLDSEN $44,597,913 07/12/12 55% 
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

13170 TELFAIR AVENUE 3469 YEAGER DRIVE 

SUIT 109 

$27,410,558 
$0 

08/31/12 
05/29/15 

61% 

CONSTRUCT FREEWAY AND INTERCHANGE 
SYLMAR CA 91342 

MADERA CA 93637 

HE14 SWPPP 

(818)362-9200 
(559)675-5272
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

ANDREW BRANDT 

(760)937-8947 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$22,464,448
 $19,966,356

 $408,101

10/11/10 
10/26/10 
07/21/14 

69%

 87%

10-MER-165-26.7/30 
10-381514 
STP-P165-(012)E 

--() 

IN MERCED COUNTY 

AC OVERLAY, DIGOUTS, INTERSECTION 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

$4,372,799
 $0
 $0

03/18/14 
04/04/14 

0%

 0%

HA22 (559)813-3025 

10-SCL-152-19.8/0 
10-0Q8004 
NHP-000C-(370)E 

--() 

ON ROUTES 152 AND 156 AT VARIOUS 

LOCATIONS 

INSTALL 3 CHANGEABLE MESSAGE SIGNS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESITC CT 

DAVID ABLEDU 

(209)656-6803 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$704,394
 $0
 $0

02/20/14 
03/19/14 

0%

 0%

HB4N (408)886-0335 

10-SJ-4-8.3/T14.3 

HA22 

10-0W1204 
STP-P004-(146)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

CAO, NHAN C. 

(209)471-3878 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$7,386,080
 $1,649,865
 $1,646,088

01/23/14 
02/21/14 
12/24/14 

13%

 22%

10-SJ-4-14.2/15.9 
10-0X3804 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM CORDES RANCH ROAD UNDERCROSSING 

TO ROUTE 5/4 SEPARATION 

REPAIR FAILED AREAS AND APPLY HMA 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

$834,816
 $0
 $0

04/17/14 
05/13/14 

0%

 0%

HM1 (209)983-2300 

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TROY SCHEIBER 

(209)948-3966

2554 MILLCREEK DRIVE 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$88,645,667 
$33,118,473 
$1,206,639 

10/16/12 
12/03/12 
05/24/16 

36% 

37% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 102 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $52,200,490 12/16/13 6%
10-0S1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

WALNUT CREEK CA 94596 

(925)932-7900 
(209)948-3734 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$595,744
 $393,448

01/06/14 
09/08/17 

1%

HB1 

10-SJ-5-.1/47.8 IN SAN JOAQUIN COUNTY AT VARIOUS ROADWAY ENGINEERING WORKS INC TONY CIPPONERI $1,954,927 01/09/13 100%
10-0K3304 
ACNH-X077-(019)E 

--() 

LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 
CERES CA 95307 

(209)541-0920 

3442 6TH ST 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,934,152
 $0

01/30/13 
04/30/14 

100%

COMPLETED 
04/30/14 

HB4N WPCP 

10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $41,419,580 12/10/12 31%
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(470)-87-90 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$13,071,244
 $100

01/10/13 
08/27/15 

31%

HA22 SWPPP 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $91,563,400 06/02/11 64%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$55,350,242
 $2,058,325

06/15/11 
10/16/15 

60%

HE13 SWPPP 

10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC VIRK, KEWAL / OSHITA, $29,295,924 08/13/13 3%

HA22 

10-0G8004 
NH-P012-(112)E 

--() 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET STAN 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$802,060
 $762,361

08/28/13 
12/31/18 

3%

(209)333-6928 

10-SJ-12-20.8/L23.2 IN SAN JOAQUIN & CALAVERAS COUNTIES GEORGE REED, INC. OSHITA, STANLEY $1,886,688 03/28/14 0% 
10-0X4104 
STP-P012-(116) 

--() 

AT & NEAR VICTOR FROM SUNRISE STREET 

TO WEST JCT RTE 88 & NEAR CLEMENTS 

FROM EAST JCT RTE 88 T 

PLACE RHMA SUPERPAVE (GAP GRADED) 

MODESTO CA 95354 

(209)523-0730 

140 EMPIRE AVE 

(209)333-6928

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$0 
$0 

04/09/14 
12/31/14 

0% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-26-18.5/19 ON ROUTE 26 FROM 0.3 MILE WEST OF CHESTER BROSS CONSTRUCTION QUAN H. TRINH $2,126,945 10/02/13 24%
10-0T1604 
HSST-P026-(028)E 

--() 

SANDSTONE CREEK BRIDGE TO SHELLY ROAD 

CURVE REALIGNMENT&REPLACE BRIDGE 
VALLEY SPRINGS CA 95252 

(209)920-3595 

39 CALIFORNIA ST PMB 118 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$519,303
 $519,303

10/22/13 
09/05/14 

24%

SUSPENDED 

HB1 

10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $28,705,604 03/27/12 85%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH ROAD,SUITE 

$21,997,947
 $764,579

04/19/12 
08/21/14 

78%

HE13 SWPPP 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 
CONCORD CA 94524 

(925)687-6666 
(209)470-8782 

500., 

STOCKTON, CA 95215 

10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV OBAIDULLAH RASHID $26,479,953 10/11/12 71%

HE13 

10-0E6134 

SWPPP 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 "ABDUL" 

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$13,136,203
 $604,653

11/06/12 
10/30/14 

49%

(209)470-8782 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING OBAIDULLAH RASHID $25,937,505 06/27/12 58%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH RD, SUITE 

$12,463,731
 $1,130,669

07/20/12 
05/07/15 

48%

FRENCH CAMP INTERCHANGE (PHASE 2) 
CONCORD CA 94524 

500 

HE13 SWPPP (925)687-6666 
(209)470-8782 

STOCKTON, CA 95215 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10 97%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$701,139
 $1,430

05/28/10 
12/31/14 

95%

(209)333-6928 

10-SJ-205-/.1 IN SAN JOAQUIN COUNTY NEAR TRACY AT AMERICAN CIVIL CONSTRUCTORS SUTTI RENEE M. $1,393,438 05/20/13 87% 
10-0W7104 AQUEDUCT SERVICE RD UC AND AT DELTA 

MENDOTA CANAL BRIDGE 

WEST COAST INC 

3701 MALLARD DRIVE 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,413,282 
$81,531 

06/13/13 
06/05/14 

99% 

REPLACE APPROACH SLABS 
BENICIA CA 94510 

(209)607-8741

(707)746-8028 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 10 

10-STA-4-6.3/6.6 

Fed Aid 

HB1 

Pgm Code 

10-0S8704 

Contract 

SSTP-P004-(147)E 

--()

Location 
Storm Water 
Plan 

IN STANISLAUS COUNTY ON STATE ROUTE 4 

AB0UT 10 MILES WEST OF COPPEROPOLIS 

FROM 0.4 MILE TO 0.1 MILE WEST OF 

DUNTON ROAD 

Description 

SHOULDER WIDENING WITH RUMBLE 

Type Of Work 

GEORGE REED, INC. 

Contractor 

MODESTO CA 95354 

(209)523-0700 

140 EMPIRE AVE. 

TONY CIPPONERI 

Resident 
Engineer 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$183,667

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/13/14 

Awarded 

05/29/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-STA-33-14.5/17.9 

HM1 

10-0Y2604 
IN STANISLAUS COUNTY IN AND NEAR 

PATTERSON FROM WARD AVENUE TO RODGERS 

ROAD 

COLD IN PLACE RECYCLING & HMA . 

KNIFE RIVER CONSTRUCTION 

STOCKTON CA 95206 

(209)948-0302 

655 W. CLAY STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,420,431
 $0
 $0

03/05/14 
03/24/14 
07/29/14 

0%

 0%

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-99-/24.7 

HA22 

10-0M8004 
ACNH-P099-(549)E 

--()

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

RENEE SUTTI 

(209)607-8741 

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$80,376,460
 $79,109,202

 $0

02/13/12 
03/06/12 
04/30/14 

100%

 100%

COMPLETED 
04/30/14 

10-STA-219-2.9/4.9 

HB4C 

10-0A8724 
HPLU-6210-(009)E 

62-10 0-(9E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR MODESTO ON 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

SUTTI,RENEE' M. 

(209)607-8741 

PO BOX 6227 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$16,147,652
 $6,796,585
 $226,650

08/30/12 
09/18/12 
12/05/14 

57%

 42%

10-TUO-49-18.0/18.3 

HA22 

10-0K1504 
IN TUOLUMNE COUNTY IN SONORA FROM S. 

WASHINGTON STREET TO SNELL RD./ ELKIN 

ST. (KP 29.01/29.46) 

COLD PLANE & RESURFACE ROADWAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

COREY CASEY 

(209)532-2947

19596 MONO WAY 

SONORA CA 95370 

$610,813 
$355,959 
$113,044 

06/18/13 
07/15/13 
06/04/14 

63% 

57% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-11.3/21 IN TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED INC $2,713,430 02/27/14 0% 
10-0X4304 HARTE FROM EAST AVENUE UNDERCROSSING 

TO 0.6 MILE WEST OF STODDARD SPRINGS 

140 EMPIRE AVE $0 
$0 

03/19/14 
0% 

ROAD 
MODESTO CA 95354 

RHMA SUPERPAVE OVERLAY 
(209)523-0734 

HM1 

Totals: Authorized Final Amt: $692,753,542 Completed to Date: $375,780,312 Work This Month: $15,442,536
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-98-21.8/31.3 IN IMPERIAL COUNTY IN AND NEAR CALE HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $3,481,532 03/19/13 90%
11-275204 
STP-P098-(024) 

--() 

XICO FROM 0.2 MILE WEST OF WESTSIDE 

MAIN CANAL BRIDGE TO KLOKE ROAD 

PAVEMENT REHABILITATION 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,026,163
 $1,325,417

04/11/13 
06/30/14 

87%

HA22 

11-IMP-186-/.4 IN IMPERIAL COUNTY AT ANDRADE FROM RSM2 CONTRACTORS, INC. HERNANDEZ, DANIEL $1,329,761 11/19/13 7%
11-294804 
STPE-P186-(004)E 

--() 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 
LA MESA, CA 91942 

(619)698-7777 

8191 CENTER STREET 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$176,555
 $126,424

12/12/13 
10/31/14 

13%

HE14 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $8,685,443 04/11/14 0%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 
RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

04/30/14 
05/18/16 

0%

HA12 

11-SD-5-4.6/0 IN SAN DIEGO COUNTY AT VARIOUS NEWEST CONSTRUCTION COMPANY BALCE, ALEX $952,428 02/20/13 99%
11-297104 LOCATIONS 

REHABILITATE PUMP STATIONS 
SAN DIEGO CA 92126 

7847 DUNBROOK ROAD STE C 9851 BUENA VISTA 

AVENUE 

$936,603
 $53,216

04/03/13 
05/23/14 

98%

HA22 

(858)537-0774 
(858)688-2125 

SANTEE, CA 92071 

11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,577,127 10/25/12 78%

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

LOCATIONS 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$11,595,394
 $0

12/03/12 
08/01/14 

85%

COMPLETED 
05/16/14 

11-SD-5-12.6/72.2 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY REYES, JULIO $7,864,415 10/02/13 50% 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 
WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

(858)688-1091

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,765,049 
$925,751 

10/22/13 
10/01/15 

35% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-19.9/21.2 IN SD COUNTY IN SD ON ROUTE 5 FROM LB CIVIL CONSTRUCTION INC TRAN, DUNG $6,123,482 03/17/14 0%

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

SAN DIEGO CA 92121 

(858)481-5222 
(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$2,000
 $2,000

04/09/14 
08/30/16 

0%

11-SD-5-23.9/25.5 IN SAN DIEGO COUNTY IN SAN DIEGO, HAZARD CONSTRUCTION COMPANY TRAN, DUNG $2,876,976 08/16/13 38%

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,765,998
 $176,657

08/29/13 
04/30/15 

96%

11-SD-5-54.4/72.2 IN SAN DIEGO COUNTY ON VARIOUS ROUTES TRUESDELL CORPORATION OF LEVINE, GARY $2,133,058 10/21/13 49%
11-408904 
NHP-X073-(105)E 

--()

AT VARIOUS LOCATIONS. 

CLEAN AND TREAT BRIDGE DECK WITH 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,336,468
 $458,506

11/15/13 
08/01/14 

62%

HA21 (602)437-1711 

11-SD-5-62.6/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,715,606 09/27/12 100%
11-270804 
ACST-X073-(094)E 

X0-73 0-(4E)

--() 

LOCATIONS 

CULVERT REHABILITATION 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,557,725
 $0

11/06/12 
04/25/14 

100%

COMPLETED 
04/25/14 

HA22 WPCP 

11-SD-8-6.3/9 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL TRAN, DUNG $822,311 02/07/14 0%
11-2M4304 LA MESA FROM FAIRMOUNT AVENUE 

UNDERCROSSING TO 0.6 MILE WEST OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
5825 AVENIDA ENCINAS 

STE 101 

$0
 $0

02/27/14 
09/03/14 

0%

HM1 

LAKE MURRAY BOULEVARD OVERCRO 

SLAB REPLACEMENT, HMA SHOULDER AND 
IRVINE CA 92614 

(949)252-0441 
(858)688-1549 

CARLSBAD, CA 92008 

11-SD-8-10.5/12.6 IN SAN DIEGO COUNTY IN LA MESA AND L B CIVIL CONSTRUCTION INC TRAN, DUNG $2,412,993 12/18/12 100% 

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

SAN DIEGO CA 92121 

(858)481-5222 
(858)688-1549

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,402,344 
$0 

01/10/13 
05/15/14 

100% 

COMPLETED 
05/15/14 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,310,377 03/19/13 0%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,141,524
 $24,813

04/22/13 
03/03/17 

0%

PLANT EST 

SATIS 

11-SD-8-42.5/81.8 IN IMPERIAL COUNTY AT VARIOUS PETERSON CHASE GENERAL $198,925 05/07/14 0%
11-2M6104 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS WITH 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/23/14 
0%

IRVINE CA 92614 

HM3 (949)252-0441 

11-SD-11-/1.6 JAVED, FARIDUNIN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC $49,909,771 10/02/13 13%
11-056324 

(858)518-3423 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA STE 200 $14,781,979
 $3,464,009

10/22/13 
11/06/15 

30%

HE14 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,510,927 11/16/11 0%
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $2,399,324
 $56,716

12/13/11 
01/28/16 

0%

HB32 SWPPP 
(858)688-1399 

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,667,533 07/17/12 0% 
11-2T0984 13220 EVENING CREEK 

DR. #112 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

21730 BUNDY CANYON ROAD $1,471,901 
$2,847 

08/16/12 
08/04/16 

0% 

HB4C SWPPP 
(858)688-1399

SAN DIEGO, CA 92128MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WILDOMAR, CA 92595 

(951)245-1686 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

(951)245-1686
 

Resident
 
Engineer
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

DAVIS, THOMAS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1399
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 

PERRIS, CA 92570
 

(951)940-6069
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $22,443,024 04/04/12 56%
 $15,681,471

 $496,315
04/30/12 
09/30/14 

70%

 $2,695,631 10/11/11 0%
 $2,603,744

 $2,474
10/25/11 
02/04/16 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0%
 $1,229,727

 $0
03/20/09 
06/17/14 

0%

PLANT EST 

SATIS 

$296,425 08/29/12 94%
 $299,944
 $10,722

09/28/12 
06/17/14 

97%

 $1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 

0%

PLANT EST 

SATIS 

$481,720 08/02/12 47% 
$274,910 
$15,237 

08/30/12 
12/03/15 

57% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,308,815
 $14,768

07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,913,542
 $11,244

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,745,719 04/04/12 44%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,544,655
 $16,672

06/20/12 
06/09/16 

88%

11-SD-15-36.8/40.8 IN SAN DIEGO COUNTY ABOUT 5 MILES WESTERN RIM CONSTRUCTORS INC $3,043,695 04/22/14 0%
11-406504 
HSNH-015 -(231)E 

NORTH OF ESCONDIDO FROM 0.2 MILE 

NORTH OF DEER SPRINGS ROAD OC TO 

912 S ANDREASEN DR SUITE 108 $0
 $0

05/13/14 
0%

--() 
GOPHER CANYON ROAD UC. 

ESCONDIDO CA 92029 

MEDIAN BARRIER 
(760)489-4328 

HB1 

11-SD-15-54.0/0 IN SD CNTY IN RAINBOW AT THE SB RAI SHIPLEY CONSTRUCTION & $334,800 04/07/14 0%
11-275604 NBOW TRUCK INSPECTION FACILITY. IN 

STALL STANDBY GENERATOR, REPAIR SEP 

PLUMBING 

5075 REDDING 

$0
 $0

05/23/14 
0%

TIC LINE, UPGRADE SECUR 

UPGRADE ELECTRICAL AND MODIFY 
YUCCA VALLEY CA 92284 

HA42 (760)365-7957 

11-SD-15-/4.7 ARINDUQUE, RAYIN THE CITIES OF SAN DIEGO AND LEMON WESTERN RIM CONSTRUCTORS INC $2,799,809 12/12/13 18% 
11-282404 
NHP-X073-(103)E 

4050 TAYLOR STREET 

MS-222 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

912 S ANDREASEN DR STE 108 $1,214,867 
$352,923 

01/03/14 
10/08/15 

42% 

HA23 

--() 

(858)688-1511

SAN DIEGO, CA 92110MILE EAST OF GROVE ST 

CONSTRUCT SAND FILTERS 

ESCONDIDO CA 92029 

(760)489-4328 
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Statement of Ongoing Contracts as of 05/20/14	
06/03/14 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-52-5.0/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $3,440,599 07/02/13 47%

11-402804 $3,395,841 07/24/13
0.5 MILE WEST OF CONVOY STREET P O BOX 229000
 3485 EAST VISTA WAY	 98%

STP-P052-(017)E	 $6,132 03/10/15


OVERCROSSING TO 0.4 MILE WEST OF VISTA, CA 92084

--() SAN DIEGO CA 921929000


ROUTE 163/52 SEPARATION (760)639-4430

(858)587-3600


PAVEMENT REHABILITATION
 
HA22
 

11-SD-52-14.5/15.5	 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0%


ROUTE 52 FROM .4 MILE WEST OF MISSION 3231 S MAIN STREET
11-2T0704	 $1,871,492 06/10/11
7177 OPPORTUNITY ROAD	 0%

STPL-N621-(110)2	 $2,395 09/21/15


GORGE ROAD UC TO FORESTER CREEK SAN DIEGO, CA 92111

--() SANTA ANA CA 92707


BRIDGE AND ON ROUTE 125 FRO (858)467-4086 PLANT EST

(714)751-8792


PLANTING AND EROSION WORK
 SATIS

HB32 SWPPP
 

11-SD-52-15.5/17.3	 IN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY HURTZIG, JOHN $2,076,864 05/20/11 0%


FORESTER CREEK BRIDGE TO MAGNOLIA 12200 BLOOMFIELD AVENUE
11-2T0114	 $2,002,487 06/10/11
7177 APPORTUNITY ROAD	 0%

STPL-6211-(101)N	 $2,141 08/11/15


AVENUE UNDERCROSSING SAN DIEGO, CA 92111

621-1 10-() SANTA FE SPRINGS CA 90670


PLANTING,IRRIGATION,EROSION CONTROL (858)467-4086 PLANT EST

--() (562)929-1128
 

SATIS

HB32 SWPPP
 

11-SD-52-17.3/17.5	 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,089,100 04/08/11 0%


EROSION CONTROL WORK 3231 S MAIN STREET
11-2T0014	 $1,006,609 05/12/11
7177 OPPORTUNITY ROAD	 0%

STPL-6211-(103)N	 $1,400 04/22/15


SAN DIEGO, CA 92111

621-1 10-()	 SANTA ANA CA 92707
 

(858)467-4086	 PLANT EST

--() (714)751-8792
 

SATIS

HB32 SWPPP
 

11-SD-56-3.5/3.5	 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,303,451 10/14/11 0%

11-2E0064	 $1,294,245 11/15/11
0.2 MILE SOUTHEAST OF CAMINO SANTA FE P O BOX 429
 7177 OPPORTUNITY ROAD	 0%


$0 09/17/14

OVERCROSSING _____________ SAN DIEGO, CA 92110


PERRIS CA 92572

MITIGATION PLANTING AND IRRIGATION (858)467-4086 PLANT EST


(951)940-6069
 
SATIS


HA22 SWPPP
 

11-SD-56-/8.9	 IN SAN DIEGO COUNTY IN SAN DIEGO ON DBX INC AMTEY, SHRIKANT $4,842,927 12/19/12 99%
 

ROUTE 5 FROM SORRENTO VIADUCT TO RO 42024 AVENIDA ALVARADO SUITE
11-269304	 $4,700,727 01/11/13
7177 OPPORTUNITY ROAD	 99%

STP-X073-(101)	 $71,986 05/29/14


UTE 5/56 SEPARATION AND ON ROUTE 56 SAN DIEGO, CA 92111

--() TEMECULA CA 92590


FROM ROUTE 5/56 SEPARA (858)688-1575 SUSPENDED

(951)296-9909


INSTALL CCTV, RAMP METERING, SIGNAL
 
HB4N WPCP
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-75-9.0/0 IN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL ALSHEIKH, JASON $3,000,347 08/15/13 45%
11-290304 
BRST-X073-(099)E 

--() 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$707,069
 $0

08/28/13 
06/19/14 

24%

HA21 (949)252-0441 

11-SD-76-2.9/7.5 IN SAN DIEGO COUNTY NEAR OCEANSIDE ON WINDSOR FUEL COMPANY $1,609,811 05/07/14 0%
11-2M6704 
STPN-P076-(028)E 

ROUTE 76 FROM MISSION AVENUE UC TO 

0.3 MILE EAST OF GUAJOME LAKE RD 

PO BOX 1029 $0
 $0

05/23/14 
0%

--() 
BWC OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

HM1 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $24,856,918 08/01/12 43%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$21,930,546
 $98,717

08/31/12 
09/05/14 

88%

HA21 SWPPP 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$277,700
 $5,974

04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

11-SD-78-17.0/17.4 IN SAN DIEGO COUNTY IN ESCONDIDO FROM DREAMBUILDER $709,061 05/08/14 0%
11-416404 0.3 MILE WEST TO 0.1 MILE EAST OF 

CENTRE CITY PARKWAY UNDERCROSSING 

1324 E LAWSON LN $0
 $0

05/29/14 
0%

COLD PLANE AND PLACE RHMA-G 
PLACENTIA CA 92870 

(714)646-3697 

HA22 

11-SD-79-35.1/53 IN SAN DIEGO COUNTY AT WARNER CALMEX ENGINEERING INC FITZGIBBON, EDWARD $2,253,842 04/23/14 0% 
11-2M4904 SPRINGS, SUNSHINE SUMMIT AND OAK 

GROVE FROM CAMINO SAN IGNACIO TO 

RIVERSIDE COUNTY LINE 

APPLY RAC OVERLAY 

BLOOMINGTON CA 92316 

(909)546-1311 

2764 S VISTA AVE 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0 
$0 

05/16/14 
10/01/14 

0% 

HM1 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 

11-SD-94-14.9/30 

Fed Aid 

HA22 

Pgm Code 

11-290404 

Contract 

ACNH-P094-(059)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR JAMUL FROM 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085H STREET 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$12,583,228

Bid + CCOs

 $10,506,237

Comp To date

 $2,053,310

This Month 

07/31/13 

Awarded 

08/21/13 

Approved 

07/10/14 

Est Comp
Accepted 

62%

%Time

 80%

% Work 
Message 

11-SD-163-.5/3.2 

TEA4 

11-265014 
CNHP-0051-(626)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

HURTZIG, JOHN 

(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$3,773,054
 $67,360
 $67,360

03/21/14 
04/10/14 
11/21/17 

13%

 2%

11-SD-163-1.4/0 

HA21 

11-264114 
BRLS-6211-(089) 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RD #3 

MOEN, MIKE 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$14,535,686
 $13,110,368
 $1,587,010

07/15/13 
08/07/13 
06/25/14 

88%

 86%

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$556,360
 $408,110

 $9,525

04/26/12 
11/26/12 
10/14/15 

49%

 73%

11-SD-163-1.7/3.2 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

SIERRA LANDSCAPE COMPANY, INC. 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186
 $970,868

 $0

10/08/09 
11/24/09 
12/17/13 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-5.8/8.8 

HB1 

11-403704 
HSST-P163-(028)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,546,920 
$1,419,051 

$660 

03/28/13 
04/18/13 
10/22/14 

67% 

100% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $38,754,941 01/03/13 33%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$16,342,968
 $782,649

01/29/13 
12/03/14 

42%

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 34%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

ESCONDIDO CA 92029 

(760)489-4328 
(858)688-1509 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,047,037
 $901,484

08/07/13 
06/30/15 

94%

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$502,749
 $1,181

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $73,117,984 03/16/12 56%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$32,725,520
 $820,665

03/30/12 
10/01/15 

45%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $55,262,571 01/28/11 78%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$54,623,641
 $302,289

02/08/11 
07/31/14 

99%

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,534,732 10/24/13 59% 
11-287704 THE KEARNY MESA MATERIALS LAB 

UPGRADE MATERIALS LAB FACILITY 
SAN DIEGO CA 92121 

6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD 

RM 4C 

$715,514 
$230,707 

11/15/13 
08/29/14 

47% 

HA1 

(858)875-2950 
(858)688-1526

SAN DIEGO, CA 92111 

Totals: Authorized Final Amt: $404,368,218 Completed to Date: $246,833,833 Work This Month: $14,482,297
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Statement of Ongoing Contracts as of 05/20/14
06/03/14
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $303,426 06/23/11 71%

12-0L2604 $163,266 07/14/11
FROM 0.1 MILE NORTH OF BAYSIDE DRIVE	 SERVICES INC
 6533 MARINE WAY	 53%

ACST-P001-(557)E	 $98,859 07/03/14


TO 0.1 MILE SOUTH OF PROMONTORY P O BOX 7745 IRVINE, CA 92618

P0-01 5-(7E)
 

DRIVE.	 (949)279-8801

--()	 RIVERSIDE CA 925137745


MODIFY SIGNALS AND LIGHTING AND
 
HB4N WPCP (951)710-1000
 

12-ORA-1-/1.1	 IN ORANGE COUNTY IN DANA POINT AND ALL AMERICAN ASPHALT HAMIDI,FRED $898,396 02/14/13 67%


SAN JUAN CAPISTRANO FROM ROUTE 5 P O BOX 2229 3251 1/4 UNIVERSITY 88%

12-0M2904	 $790,497 03/11/13
 

$215,788 06/11/14

CAMINO LAS RAMBLAS OFF-RAMP TO SAN
 DRIVE
 

CORONA CA 928782229

JUAN CREEK BRIDGE IRVINE, CA 92612


(951)736-7600

REMOVE & REPLACE RHMA TYPE G. (949)509-5017


HM1
 

12-ORA-5-5.0/34	 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC T H WANG $894,040 04/10/14 0%


METHACRYLATE SEAL BRIDGE DECKS P O BOX 11238
12-0M7304	 $0 04/30/14
15700 TUSTIN VILLAGE	 0%

$0 11/06/14


WAY #2
 
SANTA ANA CA 92711
 

TUSTIN, CA 92780

(714)769-7025
 

(714)558-4109

HM3
 

12-ORA-5-5.6/6.6	 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,229,268 02/24/12 100%


DANA POINT FROM 0.1 MILE SOUTH OF P O BOX 50085
12-0F0604	 $4,150,540 03/22/12
15700 TUSTIN VILLAGE	 94%

ACIM-0052-(960)7	 $0 07/10/14


CAMINO DE ESTRELLA OVERCROSSING TO
 WAY #3
 
--()	 WATSONVILLE CA 950775085


0.2 MILES SOUTH OF VIA C	 TUSTIN, CA 92780 OVER RUN

(831)724-1011


WIDEN ROAD AND BRIDGE, PLACE HMA (949)558-4402

HB4N SWPPP
 

12-ORA-5-6.0/31.2	 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%


FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 0%

12-0F9204 $1,774,306 08/06/10
 
ACIM-005 -(944)7 $1,620 10/27/14


TO FOURTH STREET OVERCROSSING
 SUITE 100
 
--()	 SAN DIMAS, CA 91773


PLANTING AND IRRIGATION	 IRVINE, CA 92612 PLANT EST
 
(949)279-8447	 SATIS


HA25 SWPPP
 

12-ORA-5-6.1/31.2	 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 94%
 

FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, 95%

12-0G7304 $879,080 05/11/10
 
SARR- 005-(943)E  $2,295 08/19/14


TO FOURTH STREET OVERCROSSING
 STE #100
 
0-0529-(3E)	 BAKERSFIELD CA 93308


REMOVE AND PRUNE TREES
 IRVINE CA 92612
 
--()
 

(949)279-8447

TEA4 SWPPP
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,658,869 12/04/13 6%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$3,523,538
 $2,545,366

12/20/13 
03/08/17 

10%

IRVINE CA 92618 
IRVINE, CA 92612 

(949)333-1500 
(949)509-5023 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,481,553 06/22/10 91%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$9,820,019
 $2,880

07/13/10 
06/25/14 

98%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY $964,355 05/05/14 0%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 

REMOVE & REPLACE RUBBERIZED HMA 

P O BOX 620 $0
 $0

05/23/14 
0%

ORANGE CA 92856 

(714)637-1550 

HM1 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY,MONAS $324,368 06/05/13 83%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$293,250
 $537

07/15/13 
06/16/14 

90%

HM4 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV 

PO BOX 8100 $0
 $0

05/16/14 
0%

BALDWIN PARK CA 91706 

(626)338-9923 

HM4 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$814,960 
$68,610 

02/24/11 
04/29/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

12District 

12-ORA-22-.6/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071634 

Contract 

CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

GILCHRIST,WILLIAM 

Resident 
Engineer 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$114,673,371

Bid + CCOs

 $98,126,792

Comp To date

 $2,370,114

This Month 

10/12/10 

Awarded 

11/05/10 

Approved 

11/24/14 

Est Comp
Accepted 

68%

%Time

 84%

% Work 
Message 

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$70,563,924
 $63,037,929
 $1,884,547

06/11/10 
06/25/10 
09/06/14 

93%

 87%

12-ORA-22-1.1/13.2 

HM1 

12-0L6504 
NH-P022-(024)E 

--() 

WPCP 

IN ORANGE COUNTY IN WEST MINISTER, 

GARDEN GROVE, SANTA ANA & ORANGE FROM 

VALLEY VIEW STREET TO RTE 55 

DIAMOND GRINDING 

ACME CONCRETE PAVING INC 

SPOKANE WA 99202 

(509)242-1234 

4124 E BROADWAY AVE 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$4,030,000
 $3,938,894

 $0

04/17/13 
05/06/13 
05/01/14 

100%

 100%

COMPLETED 
05/01/14 

12-ORA-22-1.9/12.3 

HM1 

12-0M7404 
IN ORANGE COUNTY AT VARIOUS LOCATIONS 

SEAL DECKS AND REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

T H WANG 

(174)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,216,128
 $0
 $0

04/07/14 
04/30/14 
10/21/14 

0%

 0%

12-ORA-39-.7/1.1 

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

OC. IN THE CITY OF HUNTINGTON BEACH 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DR 

$796,116
 $0
 $0

05/02/14 
05/29/14 

0%

 0%

12-ORA-39-1.1/19.2 

HB71 

12-0L3804 
CSTP-P039-(025)E

--() 

ON SR-39 FROM INDIANAPOLIS TO 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

WANG,T H 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,836,532 
$0 
$0 

10/17/13 
11/06/13 
02/18/15 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

12District 

12-ORA-39-1.6/3.2 

Fed Aid 
Pgm Code 

12-0M8804 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ADAMS AVENUE TO 0.1 MILE NORTH 

OF MAIN STREET/ELLIS AVENUE 

Description 

CULVERT CLEANING AND LINING 

Type Of Work 

SOUTHWEST PIPELINE & 

TRENCHLESS CORP 

Contractor 

TORRANCE CA 90502 

22118 S VERMONT AVE 

Resident 
Engineer 

$383,026

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/03/14 

Awarded 

04/22/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM2 (310)329-8717 

12-ORA-39-2.1/6.1 

HB1 

12-0L9704 
HSST-P039-(026)E 

--() 

OC. ON SR-39 AT YORKTOWN AVE (PM: 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$605,220
 $0
 $0

12/13/13 
01/06/14 

0%

 0%

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

CHAUDRY,MONAS 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$513,094
 $299,491
 $36,932

03/11/13 
04/22/13 
06/05/14 

76%

 58%

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,214,840
 $356,955
 $218,644

10/14/13 
11/06/13 
10/13/16 

7%

 2%

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,585,086
 $456,173
 $372,753

02/05/14 
02/21/14 
09/14/15 

13%

 18%

12-ORA-57-11.9/12.9 

HM3 

12-0M3804 
IN ORANGE COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

TH WANG 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA. 92780 

$1,422,044 
$1,373,720 

$58,827 

06/03/13 
06/27/13 
05/28/14 

100% 

92% 

OVER RUN 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. YII, JAMES $17,889,950 10/26/11 85%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$13,598,371
 $1,206,088

11/17/11 
10/09/14 

76%

HB4N 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. WU, ADRIAN $30,119,393 10/12/10 100%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 2020 SATURN STREET, 

SUITE 100 

BREA, CA 92841 

$29,103,436
 $417,524

10/26/10 
01/16/14 

95%

OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8488 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC YII, JAMES $31,330,069 10/13/10 100%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8560 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$31,261,334
 $0

11/02/10 
05/02/14 

100%

COMPLETED 
05/02/14 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,397,909 10/30/13 24%

HA42 

12-0H4404 
NH-P073-(104)E 

--()

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$2,310,297
 $800,076

11/15/13 
05/15/18 

23%

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 0%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$286,579
 $2,224

05/24/10 
11/03/15 

0%

PLANT EST 

SATIS 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,136,967 08/22/12 38% 
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8407

6521 MARINE WAY #1 

IRVINE, CA 92618 

$7,997,417 
$579,705 

09/18/12 
05/21/15 

32% 

HE12 SWPPP 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-90-11.8/12.5 DICKSON, ERICIN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY $737,806 09/29/11 0%
12-056224 
ACST-P090-(012)E 

3337 MICHELSON DR. 

STE. 100 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

12200 BLOOMFIELD AVENUE $653,667
 $3,243

10/25/11 
01/05/16 

0%

HB4N 

P0-90 0-(2E) 

--() 

SWPPP 
(949)279-8447 

IRVINE, CA 92612TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 
PLANT EST 

SATIS 

12-ORA-91-.3/.3 JAVAHERNESHAN, MAJIDIN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL $650,687 08/08/13 13%
12-0L7504 
HSNH-P091-(138)E 

3251 1/4 UNIVERSITY 

DRIVE 

ORANGETHORPE UC 

SHOULDER WIDENING, SIGNALS,PLANTING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$269,899
 $44,221

08/27/13 
06/16/15 

41%

--() 
IRVINE, CA. 92612

IRVINE CA 92614 

HB1 
(949)509-5040

(949)252-0441 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $32,268,140 01/09/13 38%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

P O BOX 2948 $9,272,243
 $455,848

02/06/13 
11/12/15 

29%

RANCHO CORDOVA CA 957412948 

HE13 SWPPP 
(949)279-8741 

ANAHEIM, CA 92805
(916)635-9370 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,122,978 10/11/13 10%

HB4N 

12-0C5604 

(949)279-8688 

22800 SAVI RANCH 

PKWY, STE.206 

YORBA LINDA, CA 92887 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT 

LAKEVIEW AVE OC 

WIDEN RDWY AND BRIDGE 

IRVINE CA 92614 

(949)242-4432 

1920 MAIN STREET SUITE 310 $3,598,656
 $1,543,428

11/01/13 
01/31/17 

19%

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 13%

HA25 

12-0G3314 
CNHP-P091-(139)E 

--() 

(949)279-8755 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $684,998
 $516,328

11/01/13 
01/10/18 

37%

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0% 
12-0K3304 
STPE-P091-(137)

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 

1526 BROOKHOLLOW DR SUITE 76 $187,543 
$2,810 

04/18/13 
05/16/17 

0% 

TEA4 

--() 

(949)724-2814

IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS 
SANTA ANA CA 92705 

(714)641-4730 
PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 121 

Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,673,921 03/26/12 90%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$16,122,176
 $180,928

04/27/12 
07/14/14 

90%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 91%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,375,671
 $3,700

02/04/09 
04/15/15 

91%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-261-/3.5 OC. IN IRVINE AT WALNUT AVENUE KAVEH ENGINEERING AND JAVAHERNESHAN, MAJID $463,308 10/08/13 98%
12-0M4304 OVERCROSSING & AT 0.7 MILE NORTH OF 

PORTOLA PARKWAY OVERCROSSING. 

CULVERT JOINT SEALING, CONTACT GROU 

CONSTRUCTION INC 

ANAHEIM CA 92806 

1156 N FOUNTAIN WAY SUITE E 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA. 92612 

$372,163
 $67,912

12/18/13 
05/21/14 
05/23/14 

80%

HM2 (714)793-6655 
(949)278-8708 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,713,848 10/11/12 95%

HB4N 

12-0M1304 

SWPPP 

MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

14510 JOANSBRIDGE STREET 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,735,452
 $4,250

11/06/12 
05/30/14 
05/30/14 

99%

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN YAKAR DICKSON, ERIC $847,602 06/14/13 33%

HB32 

12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$685,836
 $26,045

07/15/13 
09/18/17 

82%

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

05/24/10 
05/09/12 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 05/20/14
06/03/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID ALL AMERICAN ASPHALT $2,188,851 04/04/14 0% 
12-0M3004 ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. 

P O BOX 2229 $0 
$0 

04/17/14 
0% 

CORONA CA 92878 

(951)736-7600 

HM1 

Totals: Authorized Final Amt: $466,768,031 Completed to Date: $309,315,148 Work This Month: $13,732,101



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-13.3/13.3 01-0B1304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-36-40.5/45.7 01-0C1004 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-54.3/56.8 01-0B1904 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-211-73.2/74.4 01-0C4104 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-/42.9 01-463914 

01-HUM-999-/0 01-0A4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-0A4304 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-40.1/40.9 01-484704 

01-MEN-1-92.8/0 01-0E4304 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 

01-MEN-101-21.4/26.3 01-0C3604 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-999-/0 01-0A4204 

01-MEN-999-/0 01-0A4404 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-56.5/61 02-3C0724 

02-MOD-139-22.6/22.8 02-1E0604 

02-MOD-395-23.3/40 02-4G1704 

02-PLU-70-90.5/96 02-4E9904 

02-SHA-5-.1/0 02-3E6504 

02-SHA-5-13.8/14.1 02-0H0404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-34.3/36.8 02-4F4504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-30.3/40.7 02-360704 

02-SIS-3-36.0/46.9 02-4G2704 

02-SIS-3-48.3/53.1 02-4F1604 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-5-/0 02-4E2804 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-37.3/37.7 02-4G9404 

02-SIS-96-56.0/0 02-4E6304 

02-SIS-96-/77.5 02-2E2914 

02-TEH-32-22.3/22.7 02-0H1404 

02-TEH-172-/8.9 02-4E9604 

02-TRI-3-6.5/11 02-4G1804 

02-TRI-3-/0 02-4E5604 

02-TRI-36-15.8/16 02-4F4004 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-23.3/0 02-374304 

02-TRI-299-45.9/46.2 02-4E3104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-48.3/49.5 02-4E6104 

02-TRI-299-53.5/64 02-4E4104 

02-VAR--/0 02-4E5404 

02-VAR--/0 02-3E6304 

02-VAR--/0 02-4G1504 

02-VAR--/0 02-4E5304 

02-VAR--/0 02-4G1604 

02-VAR--/0 02-4G2004 

03-BUT-32-76.7/0 03-4M6804 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-70-28.2/0 03-1E5104 

03-BUT-70-/0 03-3M64A4 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-20-28.2/30.5 03-2F9704 

03-ED-49-30.9/31.3 03-2F1504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-47.7/51.6 03-4M4404 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-/8.6 03-4M8004 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-18.6/18.7 03-1F3304 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-162-37.7/51 03-4M1804 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-4.3/4.8 03-1F9104 

03-NEV-49-9.1/0 03-3F8604 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-13.2/15 03-4M8904 

03-NEV-80-29.5/0 03-4M7104 

03-PLA-49-.9/0 03-3F4104 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-8.6/12.8 03-3F4404 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-160-5.9/L7 03-3M7204 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/17.1 03-4F5704 

03-VAR-20-/43.9 03-4F5504 

03-VAR-32-/37.7 03-4F5604 

03-VAR-50-.2/21 03-4F0104 

03-VAR-50-/23.1 03-4F5404 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR-80-/69.8 03-4F5204 

03-YOL-50-2.5/3.1 03-0G0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/0 04-014084 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-46.1/46.1 04-1A6714 

04-ALA-580-1.5/2.2 04-4A2604 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.0/31.6 04-1G5604 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-14.6/34.9 04-3E4604 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-1.0/0 04-4S7704 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-11.5/11.5 04-3E5504 

04-NAP-29-13.5/19.8 04-3E2204 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-128-5.1/5.1 04-3E5204 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-17-1.9/5.8 04-3S8304 

04-SCL-82-14.3/19.2 04-3E2904 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-5.0/17.7 04-3E3104 

04-SCL-101-/26.7 04-153304 

04-SCL-130-18.7/22.5 04-3E3504 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-280-5.2/6 04-4A5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-35-13.1/13.1 04-3G0204 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/22.4 04-3E3804 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-/6 04-4A9254 

04-SM-280-8.9/9 04-1J2704 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-/28.4 04-153504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-34.5/0 04-4S6204 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-101-29.3/38.7 04-3E2104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-7.3/11.6 04-3E8204 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-VAR--/0 04-4A6304 

05-MON-1-21.0/21.2 05-1A9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-42.0/72.3 05-1F3804 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-61.0/64.6 05-0Q5704 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-27.0/28.1 05-1C3404 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-72.7/75 05-1A3004 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-192-/2.8 05-1A3404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-246-29.9/31.4 05-1A3504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-1.0/15.8 05-1C9104 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L7014 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-19.7/21.7 05-1A3604 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

06-FRE-0-/0 06-0Q5404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-33-/0 06-0C1304 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-32.5/36.2 06-0Q6604 

06-FRE-168-/0 06-0Q5504 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0M6204 

06-KER-0-/0 06-0Q8404 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-10.4/15.8 06-0N3604 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-46-37.5/49 06-0P7504 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-58-/0 06-0S0704 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-17.5/29.9 06-0E6604 

06-KER-99-19.5/0 06-0N6904 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-27.0/28.4 06-0G8404 

06-KER-99-46.9/48.6 06-0P3004 

06-KER-119-/0 06-0Q8504 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-14.7/17.9 06-0P1604 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-99-20.2/22.7 06-0N2004 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-145-20.9/25.4 06-0P7004 

06-TUL-43-/9.5 06-0Q7704 

06-TUL-65-21.8/28.4 06-0R1204 

06-TUL-99-9.0/10.6 06-0P3804 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-22.4/0 06-0Q2904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-/0 06-0S0804 

06-TUL-216-1.9/2.9 06-430704 

06-TUL-245-16.0/33 06-0P7204 

06-TUL-245-20.8/0 06-0N3904 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-15.1/0 07-4X1104 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.5/31.2 07-1W3304 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-20.6/0 07-4H9004 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-101-1.0/11 07-265904 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/13.3 07-266104 

07-LA-134-/10 07-273404 

07-LA-138-46.7/63.7 07-297004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-710-5.8/12 07-2X9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-VEN-1-2.6/10.2 07-4X0604 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-6.0/6 07-1W5304 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-33-32.4/32.4 07-4X2404 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-34-6.3/12.8 07-1W1004 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.4/18.7 07-3X9704 

07-VEN-118-18.7/32.6 07-296704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-62-/6.7 08-491804 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-11.0/0 08-0K5204 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-6.1/31.6 08-0Q6504 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-40-140.7/0 08-0N5704 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-395-16.2/0 08-0P3104 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-395-38.3/42.7 08-1F0404 

09-INY-58-/0 09-352904 

09-INY-178-60.0/62.2 09-359104 

09-INY-190-18.5/24.6 09-359004 

09-INY-395-45.5/50.3 09-351604 

09-MNO-6-2.4/4 09-354304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-6-26.5/32.3 09-358504 

09-MNO-395-34.1/0 09-353304 

09-MNO-395-51.5/51.5 09-354404 

09-MNO-395-63.9/65.1 09-354104 

09-MNO-395-6.9/9.9 09-353104 

10-010-99-2.3/20.2 10-0S78A4 

10-ALP-88-/0 10-0X2104 

10-AMA-88-/5.5 10-264444 

10-CAL-4-28.0/49.6 10-0X4004 

10-CAL-4-32.2/0 10-0K6304 

10-MER-5-23.1/24 10-0S1904 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-13.1/36.7 10-0S9504 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-26.7/30 10-381514 

10-SCL-152-19.8/0 10-0Q8004 

10-SJ-4-14.2/15.9 10-0X3804 

10-SJ-4-8.3/T14.3 10-0W1204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-.1/47.8 10-0K3304 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-20.8/L23.2 10-0X4104 

10-SJ-26-18.5/19 10-0T1604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-/.1 10-0W7104 

10-STA-4-6.3/6.6 10-0S8704 

10-STA-33-14.5/17.9 10-0Y2604 

10-STA-99-/24.7 10-0M8004 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-49-18.0/18.3 10-0K1504 

10-TUO-108-11.3/21 10-0X4304 

11-IMP-98-21.8/31.3 11-275204 

11-IMP-186-/.4 11-294804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-5708-/0 11-076704 

11-SD-5-4.6/0 11-297104 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-54.4/72.2 11-408904 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-62.6/0 11-270804 

11-SD-8-6.3/9 11-2M4304 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-42.5/81.8 11-2M6104 

11-SD-11-/1.6 11-056324 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-54.0/0 11-275604 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-36.8/40.8 11-406504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-/8.9 11-269304 

11-SD-75-9.0/0 11-290304 

11-SD-76-2.9/7.5 11-2M6704 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-17.0/17.4 11-416404 

11-SD-79-35.1/53 11-2M4904 

11-SD-94-14.9/30 11-290404 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-2650A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-5.8/8.8 11-403704 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-5506-/0 11-287704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-/1.1 12-0M2904 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-12.8/32.5 12-0N2904 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-1.9/12.3 12-0M7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-1.1/13.2 12-0L6504 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.6/3.2 12-0M8804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-11.9/12.9 12-0M3804 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 
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District 

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

District

Federal Aid 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-91-/10.1 12-0H0294 117 

12-ORA-133-4.1/8.1 12-1072C4 117 

12-ORA-261-/3.5 12-0M4304 117 

12-ORA-405-5.0/5.6 12-0M1304 117 

12-ORA-405-6.4/7.4 12-0F5504 118 

12-ORA-405-8.7/12.6 12-0K0604 118 

12-ORA-405-/12.9 12-0M3004 118 

Statement of Ongoing Contracts - Federal Aid 

01 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$227,739,034

 $41,816,906

 $4,035,795

 $145,470,117

 $3,230,831

 $33,185,385

 Bid + CCO

 $88,453,618 

$23,285,274

 $0

 $55,474,528

 $13,260

 $9,680,556

 Work Comp

02 

Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $47,597,405  $30,171,420

-F­ FEDERAL AID (PRIMARY) $3,591,928  $3,512,356

-S­ FEDERAL AID (SECONDARY) $22,635,592  $2,212,547

-SH­ STATE HIGHWAY $19,990,167  $6,050,572

-ER­ STORM DAMAGE REPAIR $238,298  $0

 $198,969,789  $115,476,907

District Total: $293,023,178  $157,423,801

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $189,979,287  $151,246,005

-F­ FEDERAL AID (PRIMARY) $93,034,865  $50,680,236

-S­ FEDERAL AID (SECONDARY) $55,649,073  $12,110,423

-SH­ STATE HIGHWAY $64,183,095  $43,383,510

 $165,373,232  $91,391,921

District Total: $568,219,552  $348,812,094 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $184,855,047  $105,374,465



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-F­

-S­

-SH­

-ER­

04 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

06 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $48,357,938


 $88,902,356


 $5,079,386,530


 $6,250,612


 $662,694,429


 $6,070,446,911


 Bid + CCO

 $143,404,740


 $90,632,544


 $49,316,650


 $70,304,110


 $353,658,044


 Bid + CCO

 $1,248,487


 $81,483,208


 $1,468,639


 Work Comp

 $48,413,091


 $71,210,293


 $4,645,776,354


 $6,003,944


 $482,463,920


 $5,359,242,066


 Work Comp

 $105,385,987


 $87,459,486


 $22,598,669


 $56,137,572


 $271,581,714
 

Work Comp 

$1,009,159


 $67,067,409


 $1,875




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

08 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $207,205,467


 $110,364,680


 $401,770,481


 Bid + CCO

 $364,389,256


 $287,083,862


 $28,174,738


 $378,887,218


 $2,905,544


 $1,072,671,853


 $2,134,112,471


 Bid + CCO

 $267,587,176


 $42,158,436


 $264,946,786


 $34,337,745


 Work Comp

 $117,766,576


 $65,517,646


 $251,362,666


 Work Comp

 $159,849,132


 $173,156,902


 $19,231,830


 $184,185,690


 $478,943


 $588,541,917


 $1,125,444,415
 

Work Comp 

$152,934,199


 $29,904,387


 $89,304,633


 $22,784,189




District 

Federal Aid 

-ER­

08 

District 

Federal Aid 

District Total: 

-F­

-SH­

09 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

STORM DAMAGE REPAIR $4,688,000

 $333,714,813

 $947,432,955

Category Bid + CCO

FEDERAL AID (PRIMARY) $5,205,372


STATE HIGHWAY $5,944,406


 $6,686,713


 $17,836,491


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $132,982,979


FEDERAL AID (PRIMARY) $170,392,259


FEDERAL AID (SECONDARY) $15,241,557


STATE HIGHWAY $353,260,455


 $20,876,291


 $692,753,542


 Work Comp

 $0


 $176,901,144


 $471,828,552


 Work Comp

 $363,904


 $1,840,280


 $833,541


 $3,037,725


 Work Comp 

$68,421,486


 $127,645,557


 $2,138,988


 $168,933,265


 $8,641,017


 $375,780,312
 



District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$404,368,218

 $3,723,370

 $12,583,228

 $34,682,636

 $168,195,525

 $1,000,000

 $184,183,459

 Bid + CCO

 $246,833,833

 $3,543,868

 $10,506,237

 $30,303,861

 $85,999,860

 $0

 $116,480,006

 Work Comp

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $466,768,031

 $6,167,755

 $35,686,915

 $2,483,168

 $215,447,482

 $206,982,710

 Bid + CCO

 $309,315,148 

$5,924,846

 $22,827,541

 $1,291,056

 $115,616,563

 $163,655,144

 Work Comp 

Statement of Ongoing Contracts ­
Statewide Recap
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $1,198,530,764


 $3,066,007,464


 $18,313,284


 $608,852,883


 $964,799,658


 $6,721,624,857
 

$12,578,128,909


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $41,723,071

12 $35,360,069

10 $94,167,101

11 $17,705,725

02 $1,327,590

08 $6,530,634

07 $5,919,223 

Work Comp 

$678,474,580


 $1,875,721,290


 $6,496,148


 $315,264,992


 $662,748,880


 $5,470,410,054
 

$9,009,115,944




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $2,234,311


06 $3,332,377


03 $6,400,234
 

$214,700,335
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

