
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 100%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,948,379
 $26,501

12/04/14 
07/30/17 

72%

ROADWAY AND CULVERT REPAIR (707)464-9157 OVER RUN 

20.20 

201130 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,501,448 11/07/14 66%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

PO BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,916,960
 $0

11/24/14 
03/18/16 

54%

SUSPENDED 

HA22 

01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 0%
01-0F3304 12.0-15.5 DIR'S EMERGENCY L.B. 

LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 

5211 BOYD ROAD 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$214,194
 $4,493

07/15/15 
05/29/16 

84%

(707)498-4009 

20.10 

201130 

01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM G R SUNDBERG, INC. SANDERS, KAREN $3,985,000 02/16/16 0%
01-0G1004 0.4 MILE SOUTH OF WILSON CREEK BRIDGE 

TO 1.7 MILES NORTH OF RUDISIL ROAD ARCATA, CA 95521 

5211 BOYD ROAD 207 PRICE MALL 

CRESCENT CITY, CA 95531 

$69,215
 $69,215

05/04/16 
12/31/16 

2%

DIR'S EMERGENCY F. (707)498-4009 
ROADWAY STABILIZATION AND RETAINING 

20.20 
WALL R 

201130 

01-DN-101-14.9/15.3 IN DEL NORTE COUNTY ABOUT 10 MILES STEWART ENGINEERING INC $3,695,715 05/11/16 0%
01-0B27U4 
STPE-R19C-(400)4 

NORTH OF KLAMATH FROM 2.2 MILES TO 

2.6 MILES NORTH OF WILSON CREEK REDDING CA 96003 

4839 CATERPILLAR ROAD $0
 $0

05/26/16 
0%

TPER-215 -(004)E 
BRIDGE 

--() 
REPAIR STORM DAMAGE 

HA23 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 100% 
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$420,761 
$0 

04/07/14 
04/18/16 

28% 

EMERGENCY F.A. (707)464-4618 OVER RUN 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-20.4/23.6 IN DEL NORTE COUNTY NEAR CRESCENT MERCER FRASER COMPANY SANDERS, KAREN $3,307,123 08/19/15 100%
01-0E2604 
HSNH-Q101-(274)E 

--() 

CITY FROM 0.1 MILE NORTH OF MILL 

CREEK PARK ENTRANCE TO 0.3 MILE 

SOUTH OF HUMBOLDT ROAD 

EUREKA CA 95502 

PO BOX 1006 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,889,478
 $0

09/11/15 
04/16/16 

100%

COMPLETED 
05/17/16 

HB1 
REPLACE OGAC W/DGAC & INSTALL HFST 

01-DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER-FRASER COMPANY SANDERS, KAREN $1,985,000 01/15/16 0%
01-0G0304 CITY AT 0.22 MILES NORTH OF CUSHING 

CREEK VIADUCT 01-0076 DIR'S EMERGENCY EUREKA, CA 95502 

P.O. BOX 1006 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$329,901
 $0

03/28/16 
07/30/16 

17%

F.A. (707)498-4009 
STABILIZE ROADWAY 

20.20 

201130 

01-DN-101-22.0/0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3,467,882 10/02/15 17%
01-0B3004 
STP-ER -( )1 

7004- E -() 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

STABILIZE ROADWAY 

REDDING CA 96049 

P.O. BOX 494519 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$622,469
 $507,808

10/14/15 
12/28/16 

18%

HA23 

01-DN-197-5.0/0 IN DEL NORTE COUNTY AT 5.0 MILES HEMMINGSEN CONTRACTING CO.,INCMERGUPS, JURIS $2,185,000 02/02/15 100%
01-0F1004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,699,710
 $0

05/15/15 
05/30/16 

78%

CULVERT REPLACEMENT AND SINKHOLE (707)464-4618 OVER RUN 
REPAIR 

20.20 

201130 

01-DN-199-8.7/0 IN DEL NORTE COUNTY NEAR GASQUET AT FLATIRON WEST INC SANDERS, KAREN $1,823,411 01/04/16 10%
01-0B3104 
STP-ER -( )1 

9004- E -() 

1.6 MILES NORTH OF MYRTLE CREEK 

BRIDGE AND ABOUT 8 MILES NORTH OF 

GASQUET AT 0.4 MILE SOUTH O 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$327,006
 $291,296

01/26/16 
03/30/17 

18%

CONSTRUCT BUTTRESSES 
HA23 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICK STEWART ENGINEERING INC SANDERS, KAREN $1,977,517 03/18/16 16% 
01-0B3204 
STP-ER -( )1 

8004- E -() 

CREEK AT 2.6 MILES NORTH OF PATRICK 

CREEK ROAD 

CONSTRUCT SOLDIER PILE WALL 

REDDING CA 96099 

P.O. BOX 990010 

(707)498-4009

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$152,394 
$152,394 

03/29/16 
12/05/16 

8% 

HA23
 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

01District 

01-DN-999-/0 

Fed Aid 
Pgm Code 

01-0A1004 

Contract 

NHP-Q101-(288)E 

--() 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

Description 

BRIDGE SEISMIC RETROFIT 

Type Of Work 

STEELHEAD CONSTRUCTION, INC. 

Contractor 

REDDING CA 96003 

2940 INNSBRUCK DRIVE 

MERGUPS, JURIS 

Resident 
Engineer 

(707)464-4618 

204 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,071,229

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/28/16 

Awarded 

05/10/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 

01-HUM-36-22.8/27.7 

HA23 

01-0B3404 
STP-ER -( )1 

6004- E -() 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 1.1 MILES 

WEST TO 3.7 MILES EAST OF VAN DUZEN 

RIVER BRIDGE #04-0293 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA, CA 95540 

$1,489,626
 $0
 $0

08/20/15 
09/11/15 
03/24/16 

0%

 0%

SUSPENDED 

01-HUM-36-32.2/32.3 
01-0F9404 

IN HUMBOLDT COUNTY ABOUT 9 MILES EAST 

OF BRIDGEVILLE AT 1.3 AND 1.2 MILES 

WEST OF LARABEE VALLEY RD. 

REPAIR DRAINAGE AND SLIPOUTS 

MERCER FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$585,000
 $77,755

 $0

12/22/15 
02/12/16 
04/30/16 

0%

 13%

20.20 
(707)621-0000 

201130 

01-HUM-36-35.9/35.9 

HA23 

01-0B3604 
STP-ER19-(500)4 

--() 

--() 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,066,950
 $0
 $0

10/07/15 
10/23/15 
02/16/16 

0%

 0%

SUSPENDED 

01-HUM-96-6.2/6.6 
01-0A9904 
HSST-P -( )P 

6058- E -() 

IN HUMBOLDT COUNTY 6.2 MILES EAST OF 

WILLOW CREEK TO 2.6 MILES WEST OF 

TISH-TANG CAMPGROUND 

CURVE IMPROVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

$2,260,122
 $0
 $0

04/27/16 
05/18/16 

0%

 0%

HB1 

01-HUM-96-7.8/0 
01-0C7704 

IN HUMBOLDT COUNTY ON ROUTE 96 

HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

NEAR 6 RIVERS CONSTRUCTION, INC. 

HOOPA, CA 95546 

P.O. BOX 1431 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$885,000 
$888,270 

$0 

11/25/12 
01/16/13 
07/25/13 

100% 

100% 

OVER RUN 

20.20 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-7.8/8 IN HUMBOLDT COUNTY NEAR HOOPA FROM R. BROWN CONSTRUCTION CO. INC QUINTRELL, HEIDI $1,635,000 01/28/16 0%
01-0G0804 0.27 TO 0.07 MILE WEST OF TISH TANG 

CAMPGROUND DIR'S EMERGENCY F.A. WILLOW CREEK, CA 95573 

P.O. BOX 406 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$1,101,036
 $0

03/17/16 
04/30/16 

67%

SLIDE REMOVAL AND STABILIZATION (707)496-4358 

20.20 

201130 

01-HUM-96-8.3/8.9 IN HUMBOLDT COUNTY FROM 8.3 MILES R. BROWN CONSTRUCTION COMPANY,QUINTRELL, HEIDI $5,273,610 10/13/15 2%
01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

INC. 

WILLOW CREEK CA 955730406 

P.O. BOX 406 

(707)825-4747 

P.O. BOX 760 

WILLOW CREEK, CA 95573 

$362,641
 $331,391

11/02/15 
09/12/17 

7%

HB1 

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $2,007,180 06/09/15 55%
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$677,239
 $177,718

06/25/15 
07/28/16 

33%

SUSPENDED 

HB1 
(707)825-4747 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0%
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. EUREKA, CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, STE E 

$1,413,152
 $0

02/27/15 
05/30/16 

95%

SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540 

20.20 
STABILIZATION (707)725-1020 

201130 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $767,878 06/16/15 77%
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$526,353
 $23,013

07/23/15 
06/10/16 

68%

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020 

01-HUM-101-15.0/0 IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 MERCER FRASER COMPANY RODRIGUEZ, SHERI $1,569,385 07/10/15 24% 
01-0B4004 
NHP-ER -(19B)3 

4 E- -() 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

EUREKA CA 95502 

PO BOX 1006 

(707)498-5252

P.O. BOX 130 

GARBERVILLE, CA 95542 

$516,624 
$497,787 

08/04/15 
09/22/16 

33% 

RECONSTRUCT ROADWAY & DRAINAGE 
HA23 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-25.5/28.5 IN HUMBOLDT COUNTY NEAR MYERS FLAT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,520,475 03/25/16 23%
01-0E4904 
STP-Q101-(291)E 

--() 

FROM 2.4 MILES SOUTH TO 0.6 MILE 

NORTH OF MYERS FLAT SEPARATION 

HOT MIX ASPHALT 

EUREKA CA 95501 

77 WEST SECOND STREET 1487 SANDY PRAIRIE 

CT, STE. E 

FORTUNA, CA 95501 

$384,965
 $384,965

04/15/16 
07/06/16 

25%

HM1 
(707)725-1020 

01-HUM-101-48.7/0 IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL STEWART ENGINEERING INC RODRIGUEZ, JOAQUIN $1,802,955 11/16/15 15%
01-0E2304 
STP-NH -( )Q 

1275-E -() 

RIVER BOH NO 04-0014 

REHABILITATE BRIDGE DECK REDDING CA 96099 

P.O. BOX 990010 1487 SANDY PRAIRIE 

COURT STE E 

FORTUNA, CA 95540 

$347,967
 $338,427

12/02/15 
10/28/16 

19%

HM 
(707)725-1020 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,571,460 10/15/13 100%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$4,500,804
 $0

10/25/13 
03/23/16 

100%

COMPLETED 
05/02/16 

WIDENING RDWY WITH HMA OVER AB 
HB1 

01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15 100%
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$176,658
 $0

04/08/15 
03/06/15 

62%

REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359 

20.20 

201130 

01-HUM-299-5.5/11 IN HUMBOLDT COUNTY NEAR BLUE LAKE MERCER-FRASER COMPANY GORONA, MARK $4,900,700 12/09/14 54% 
01-0C4604 
NHP-P299-(184)E 

--() 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$669,786 
$0 

01/12/15 
08/03/16 

14% 

SUSPENDED 

HA22 
COLD PLANE AC/DIGOUTS/MGBR/STRIPING (707)496-4359
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01District 

01-HUM-299-10.7/26.1 

Fed Aid 

HA23 

Pgm Code 

01-0B4504 

Contract 

NH-ER -( )1 

2004- E -() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 0.5 MILE WEST TO 0.3 MILE WEST 

OF NORTH FORK MAD RIVER BRIDGE AND 

FROM 1.9 MILES WEST TO 1. 

Description 

REPAIR SLIDES & SLIPOUTS 

Type Of Work 

MCCULLOUGH CONSTRUCTION INC 

Contractor 

ARCATA CA 95521 

57 ALDER GROVE ROAD 

GORONA, MARK 

Resident 
Engineer 

(707)825-4887 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$1,670,653

Bid + CCOs

 $6,859

Comp To date

 $6,859

This Month 

02/01/16 

Awarded 

02/25/16 

Approved 

12/14/16 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-299-21.1/21.5 

HB1 

01-0A5204 
HSST-P -( )P 

9191- E -() 

IN HUMBOLDT COUNTY ABOUT 16 MILES 

EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERMAN, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,573,844
 $190,907
 $187,907

07/10/15 
07/28/15 
08/30/16 

11%

 7%

01-HUM-299-25.0/25.9 
01-0A4904 
HSST-PNH -( )P 

9196- E -() 

IN HUMBOLDT COUNTY ABOUT 13 MILES 

WEST OF WILLOW CREEK FROM 0.4 MILES 

EAST TO 1.3 MILES EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96001 

1939 PINE STREET STE B 

$3,554,665
 $0
 $0

03/18/16 
04/05/16 

0%

 0%

SUSPENDED 

HB1 

01-HUM-299-29.2/38.6 
01-487404 
NHP-P299-(194)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

0.1 MILE EAST OF TITLOW HILL ROAD TO 

0.2 MILES WEST OF ROUTE 96 

PAVEMENT REHABILITATION 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$5,825,925
 $0
 $0

09/23/15 
10/14/15 
04/21/16 

0%

 0%

SUSPENDED 

HA22 

01-HUM-299-30.2/30.6 

HB1 

01-0A3204 
HSNH-P299-(193)E 

--() 

IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF 

WILLOW CREEK FROM 0.3 MILE WEST TO 

0.1 MILE EAST OF CEDAR CREEK ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207 

P.O. BOX 406 
5065 BOYD STREET, 

STE. H 

ARCATA, CA 95521 

$1,917,388
 $3,000

 $0

08/19/15 
09/02/15 
06/07/16 

0%

 0%

01-HUM-299-32.0/0 

HA23 

01-0B4604 
ER-19A7-(004)E 

--() 

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

AT 1.2 MILES WEST OF EAST FORK 

WILLOW CREEK BR#4-115 

STABILIZE ROADWAY 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK CA 955730406 

ZIMMERER, JEFFREY 

(707)498-3207

P.O. BOX 406 
5065 BOYD ROAD., STE. 

H 

ARCATA, CA 95521 

$376,972 
$360,750 

$0 

03/27/15 
04/17/15 
04/15/16 

100% 

100% 

COMPLETED 
04/27/16 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-HUM-299-39.1/43
 
01-0E5204
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HM1
 

01-HUM-999-/0
 
01-463924
 
HSST-PG -( )X
 

3035- E -()
 

HB1
 

01-HUM-999-/0
 
01-0B2404
 

HM
 

01-LAK-20-13.5/31.4
 
01-0B0004
 
STP-P020-(170)E
 

--()
 

HA22
 

01-LAK-20-35.5/46.5
 
01-0F8004
 

20.20
 

201130
 

01-LAK-175-16.0/28
 
01-0F6704
 

20.20
 

201130
 

Resident
 
Engineer
 

RODRIGUEZ, JOAQUIN
 

1487 SANDY PRAIRIE
 

CT. STE E
 

FORTUNA CA 95540
 

(707)725-1020
 

GORONA, MARK
 

5065 BOYD ROAD, STE.
 

G
 

ARCATA, CA 95521
 

(707)825-4887
 

KRAFT, DAN
 

1401A WILL S. GREEN
 

AVENUE
 

COLUSA, CA 95932
 

(707)994-5074
 

KRAFT, DAN
 

P.O. BOX 457
 

LOWERLAKE, CA 95457
 

(530)713-7864
 

GRIFFITH, GARRETT
 

7663 HIGHWAY 29
 

KELSEYVILLE, CA 95451
 

(530)635-1829


Description

Type Of Work
 

IN HUMBOLDT COUNTY ON ROUTE 299 NEAR
 

WILLOW CREEK FROM .3 MILES EAST OF
 

ROUTE 96 TO SOUTH FORK TRINITY RIVER
 

BRIDGE
 

OVERLAY
 

IN HUMBOLDT COUNTY AT VARIOUS
 

LOCATIONS ON ROUTES 36, 96, 169, 211,
 

254 & 255
 

RECONSTRUCT GUARD RAILING
 

IN HUMBOLDT COUNTY AT VARIOUS
 

LOCATIONS
 

REHAB BRIDGE DECK
 

IN LAKE COUNTY IN & NEAR LUCERNE FROM
 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI
 

WEST OF JUNCTION ROUTE 53
 

REPLACE HOT MIX ASPHALT
 

IN LAKE COUNTY ON ROUTE 20 FROM 0.48
 

MILE WEST OF GRAVEL PLANT ROAD TO THE
 

COLUSA/LAKE COUNTY LINE DIR'S
 

EMERGENCY F.A.
 

FIRE DAMAGE REPAIR
 

IN LAKE COUNTY IN MIDDLETOWN ON RTE
 

29 FROM THE NAPA/LAKE COUNTY LINE TO
 

MURPHY SPRINGS RD AND ON ROUTE 175
 

FROM LOCH LOMODIR'S EM
 

ROADWAY REPAIR
 

Contractor 

MERCER FRASER COMPANY
 

77 W SECOND ST
 

EUREKA CA 95501
 

APEX FENCE COMPANY INC
 

19896 ALEXANDER AVE
 

ANDERSON CA 96007
 

TRUESDELL CORPORATION OF
 

CALIFORNIA, INC.
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

O.C. JONES & SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

MENDOCINO CONSTRUCTION
 

SERVICES, INC.
 

P.O. BOX 1517
 

WILLITS, CA 95490
 

GRANITE CONSTRUCTION COMPANY
 

P.O. BOX 50085
 

WATSONVILLE, CA 95077
 

$1,240,954

 $0

 $0


 $4,272,372

 $400,409

 $377,734


 $877,884

 $5,785

 $5,785


 $21,730,525

 $16,429,640


 $149,115


 $1,685,000

 $790,356


 $0


 $14,885,000
 
$12,795,415
 

$0
 

03/16/16 0%

04/12/16
 

0%


08/25/15 8%

10/06/15
 

9%

12/23/16
 

SUSPENDED
 

06/16/15
 
07/01/15
 
10/26/16
 

08/20/14
 
09/16/14
 
08/01/16
 

10/26/15
 
12/16/15
 
08/01/16
 

09/16/15
 
11/06/15
 
08/30/16
 

31%


 1%


 82%


 88%


 0%


 47%


 0%
 

86%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-2.3/2.5 IN MENDOCINO COUNTY NEAR GUALALA FROM GRANITE CONSTRUCTION COMPANY KRUEGER, GRANT MICHAEL $777,990 12/14/15 46%
01-497714 
STP-P001-(604)E 

--() 

0.1 TO 0.3 MI NORTH OF BIG 

ROAD RD #543 

PERMANENT RESTORATION 

GULCH 

UKIAH CA 95482 

1324 S. STATE STREET 925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$472,933
 $254,481

12/22/15 
07/26/16 

60%

HA23 
(707)498-3067 

01-MEN-1-31.3/0 IN MENDOCINO COUNTY NEAR ELK AT ELK REGE CONSTRUCTION, INC. KRUEGER, GRANT $885,000 03/11/16 0%
01-0G1804 CREEK BRIDGE DIR'S EMERGENCY F.A. 

REPAIR ABUTMENT AND PIER EROSION CLOVERDALE, CA 95425 

600 SANTANA DRIVE 925 B NORTH FRANKLIN 

STREET 

$0
 $0

05/23/16 
0%

FORT BRAGG, CA 95437 

20.20 
(707)498-3067 

201130 

01-MEN-1-35.7/0 IN MENDOCINO COUNTY NEAR ELK AT 1.8 MENDOCINO CONSTRUCTION $168,806 12/22/15 0%
01-0B4704 
STP-ER -( )1 

MILES NORTH OF PHILO GREENWOOD RD­

132 

SERVICES, INC. 

P.O. BOX 1517 

$0
 $0

01/14/16 
0%

3 00-4 E -() 
REPAIR SLIPOUT WILLITS CA 95490 

HA23 

01-MEN-1-40.2/40.2 IN MENDOCINO COUNTY NEAR ALBION AT STEWART ENGINEERING INC ORTIZ, AL $1,535,458 06/19/15 100%
01-0C6104 NAVARRO RIVER BRIDGE 

CLEAN & PAINT BRIDGE REDDING CA 96099 

P.O. BOX 990010 9525 NORTH FRANKLIN 

STREET 

$1,507,016
 $0

07/01/15 
03/30/16 
05/18/16 

100%

FORT BRAGG, CA 95437 COMPLETED 

HM3 
(707)962-0691 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 64%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,754,683
 $0

08/06/14 
08/24/16 

70%

SUSPENDED 

HA23 
REPAIR STORM DAMAGE (707)498-5978 

01-MEN-1-82.0/82 IN MENDOCINO COUNTY NEAR WESTPORT AT BUD GARMAN CONSTRUCTION, INC. ORTIZ, AL $985,000 03/11/16 0% 
01-0G1904 THE UNION LANDING SIDEHILL VIADUCT 

DIR'S EMERGENCY F.A. WILLITS, CA 95490 

389 N MAIN STREET 925 B NORTH FRANKLIN 

STREET 

$0 
$0 

05/10/16 
0% 

SLIDE REMOVAL, STABILIZATION AND FORT BRAGG, CA 95437 

20.20 
VIADUCT R (707)498-5978

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-/55 IN MENDOCINO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, MALMBERG, CLAYTON $835,000 01/07/16 100%
01-0F9504 THE SONOMA/MENDOCINO COUNTY LINE TO 

CASPAR VISTA POINT DIR'S EMERGENCY 

INC. 

P.O. BOX 575 
6301 N. STATE 

REDWOOD VALLEY, CA 95482 

$691,847
 $0

03/15/16 
03/07/16 

83%

F.A. COVELO, CA 95428 (707)485-1841 
REMOVE AND DISPOSE OF HAZARD TREES 

20.20 

201130 

01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 & GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $1,245,213 08/20/15 22%
01-4939U4 
STP-X045-(026)E 

--() 

162 AT VARIOUS LOCATIONS 

CONSTRUCT TURNOUTS UKIAH CA 95482 

1324 S. STATE STREET 

(707)834-1151 

6301 N STATE ST. 

UKIAH, CA 95470 

$46,250
 $46,250

09/02/15 
08/30/16 

4%

01-MEN-20-33.6/38.5 IN MENDOCINO COUNTY NEAR UKIAH FROM DARREN TAYLOR CONSTRUCTION, PERRIN, KATHARINE $805,000 01/29/16 100%
01-0G0704 THE RUSSIAN RIVER OH TO ROAD 260 

DIR'S EMERGENCY F.A. 

INC. 

5750 PLEASANT VIEW DRIVE 
6301 N STATE ST. 

REDWOOD VALLEY, CA 95470 

$762,625
 $0

05/09/16 
03/17/16 

95%

REPAIR ROADWAY ANDERSON, CA 96007 (707)496-5840 

20.20 

201130 

01-MEN-101-34.0/99.2 IN HUMBOLDT & MENDOCINO COUNTIES ON CENTRAL STRIPING SERVICE, INC. $699,861 03/01/16 0%
01-0E2804 
HSNH-000C-(423)E 

ROUTE 101 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE & SHOULDER RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. $0
 $0

03/29/16 
0%

--() 

HB1 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $172,413,500 07/26/12 71%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$153,688,281
 $1,455,576

08/31/12 
03/03/17 

90%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,426,820 08/05/14 100% 
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,810,203 
$0 

09/24/14 
12/17/15 

96% 

OVER RUN 

20.10
 

075600
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

01District 

01-MEN-101-45.0/50.8 

Fed Aid 
Pgm Code 

01-262064 

Contract 

NHP-Q101-(266)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY IN AND NEAR 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

Description 

WILLITS MITIGATION 

Type Of Work 

BORTOLUSSI & WATKIN, INC. 

Contractor 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

THANGAVELAUTHAM, 

RAGUPARAN 

Resident 
Engineer 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$4,280,232

Bid + CCOs

 $55,500

Comp To date

 $0

This Month 

07/01/15 

Awarded 

07/16/15 

Approved 

09/21/20 

Est Comp
Accepted 

4%

%Time

 1%

% Work 
Message 

01-MEN-101-45.0/50.8 
01-262054 
NHP-Q101-(263)E 

--() 

IN MENDOCINO COUNTY IN AND NEAR IN 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

WILLITS MITIGATION 

HANFORD APPLIED RESTORATION & 

CONSERVATION 

SONOMA CA 95476 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

23195 MAFFEI RD. 
300 EAST HILL ROAD 

WILLITS, CA 95490 

$14,843,567
 $5,910,479
 $131,812

04/15/15 
05/07/15 
07/14/20 

18%

 40%

01-MEN-101-46.3/46.4 
01-0E9704 

IN MENDOCINO COUNTY IN WILLITS AT 

0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. 

REPAIR BANK EROSION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN, CA 94568 

MUNES, NASH 

(707)223-0791 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$1,185,000
 $118,390

 $0

12/23/14 
01/27/15 
04/30/16 

0%

 10%

20.20 

201130 

01-MEN-101-64.7/81.4 

HA22 

01-4154U4 
NHP-Q101-(259)E 

--() 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

COLD PLANE AC, RHMA OVERLY, STRIPNG 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,231,045
 $8,109,469
 $110,036

12/24/14 
01/16/15 
06/09/16 

90%

 95%

01-MEN-101-91.3/100.1 

HM1 

01-0E9804 
STP-NH -( )Q 

1287-E -() 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.6 MILE SOUTH OF JITNEY GULCH BRIDGE 

TO SOUTH FORK EEL RIVER BRIDGE NO 10­

0300 

MAINTENANCE OVERLAY 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

RODRIGUEZ, SHERI 

(707)498-5252 

PO BOX 130 

GARBERVILLE, CA 95542 

$2,228,594
 $1,361,116
 $1,361,116

03/18/16 
04/15/16 
06/23/16 

43%

 61%

01-MEN-101-93.4/93.5 

20.20 

01-0G2204 
IN MENDOCINO COUNTY ABOUT 10 MILE 

SOUTH OF PIERCY AT 0.4 MILE NORTH OF 

JITNEY GULCH BRIDGE DIR'S EMERGENCY 

F.A. 

SLOPE STABILIZATION 

DANIELSON CONSTRUCTION, INC. 

EUREKA, CA 95502 

P.O. BOX 3598 

RODRIGUEZ, SHERI 

(707)923-7895

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$685,000 
$0 
$0 

03/15/16 
05/20/16 

0% 

0% 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-/106.8 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY PERRIN, KATHARINE $892,947 03/10/16 0%
01-0F1804 LOCATIONS 

REPLACE AC SURFACING UKIAH CA 95482 

1324 S. STATE STREET 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$2,531
 $2,531

03/22/16 
08/22/16 

0%

(707)485-8623 

HM1 

01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,453,898 12/18/15 0%
01-378174 
STP-P128-(056)E 

--() 

EAST OF ROUTE 1 TO WEST OF FLYNN 

CREEK BRIDGE REHAB CULVERTS 

CULVERT REHABILITATION 

INC. 

COVELO CA 95428 

PO BOX 575 
925 NORTH FRANKLIN 

ST. 

FORT BRAGG, CA 95437 

$0
 $0

01/29/16 
10/06/16 

0%

SUSPENDED 

HA42 
(707)498-3067 

01-MEN-162-.1/9 IN MENDOCINO COUNTY NEAR DOS RIOS VAN METER LOGGING, INC. DBA FAZAL, IMRAN $560,000 01/07/15 0%
01-0F0204 ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

VAN METER CONSTRUCTION 

649 BEAR CREEK ROAD 
6301 NORTH STATE ST. 

UKIAH, CA 95482 

$276,567
 $0

03/09/15 
02/19/15 

49%

REPLACE CULVERT AND SLOPE REPAIR GARBERVILLE CA, 95542 (707)485-8562 

20.20 

201130 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT WILLITS, CA 95490 (530)713-7864 

20.20 

201130 

01-MEN-253-6.9/0 IN MENDOCINO COUNTY ABOUT 7 MILES MENDOCINO CONSTRUCTION PERRIN, KATHARINE $2,516,188 08/13/15 15%
01-0B5704 
ER-19B4-(004)E 

--() 

EAST OF BOONVILLE AT 3.4 MILES EAST 

OF SODA CREEK BRIDGE 

CONSTRUCT SOLDIER PILE WALL 

SERVICES, INC. 

WILLITS CA 95490 

P.O. BOX 1517 

(707)485-8623 

6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$409,170
 $409,170

09/02/15 
10/22/16 

16%

HA23 

01-MEN-270-18.4/20.3 IN MENDOCINO COUNTY AT MCCOY CREEK MENDOCINO CONSTRUCTION FAZAL, IMRAN $735,000 01/20/16 75% 
01-0G0204 SIDEHILL VIADUCT AND AT 2.3 MILES 

SOUTH OFSOUTH FORK EEL RIVER BRIDGE 

SERVICES, INC. 

P.O. BOX 1517 
6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$547,356 
$0 

03/11/16 
03/30/16 

74% 

DIR'S EMERGENCY F.A. WILLITS, CA 95490 (707)485-8562
REPAIR VIADUCT, SLOPE, DRAINAGE AND 

20.20 
SLIPOU 

201130 



 

 
  

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 01 
Location 
Contract Storm WaterFed Aid Description
Pgm Code Plan Type Of Work 

01-TRI-299-8.0/15 IN TRINITY COUNTY NEAR BURNT RANCH
 
01-0F0904
 FROM 1.6 MILES EAST OF GRAY CREEK
 
STP-NH -( )P
 

BRIDGE TO 0.9 MILE EAST OF TRINITY
 
9195-E -()
 

RIVER BRIDGE NO 05-0006
 

OVERLAY
 
HM1
 

01-VAR--/0 IN DEL NORTE, HUMBOLDT, MENDOCINO,
 
01-0E5404
 AND LAKE COUNTIES, AT VARIOUS
 

MAINTENANCE STATIONS AND REST AREAS
 

THROUGHOUT DIST 1 DIR'S EMERG
 

REPLACE LEAKING WATER STORAGE TANKS
 
20.20
 

201131
 

01-VAR--/0 IN LAKE AND MENDOCINO COUNTY AT
 
01-0G1104
 VARIOUS LOCATIONS DIR'S EMERGENCY
 

F.A.
 

INSTALLATION AND REPLACE OF DATA
 

COMMUNICA
 
20.10
 

201130
 

Totals: Authorized Final Amt: $359,614,083 

Awarded 
Bid + CCOs Approved %TimeResident Comp To date Est Comp % WorkEngineerContractor	 This Month Accepted Message 

MERCER FRASER COMPANY $2,125,670 03/10/16 0%

 $0 04/12/16
77 W SECOND ST
 0%

$0


EUREKA CA 95501
 

WHITSON, INC, RODRIGUEZ, JOAQUIN, S. $804,230 03/30/15 0%

WILLOW CREEK, CA 95573 

P.O. BOX 240 1487 SANDY PRAIRIE 

CT, STE E 

$411,001
 $0

06/19/15 
02/28/16 

51%

FORTUNA, CA 95540 

(707)725-1020 

TRAFFIC DEVELOPMENT SERVICES, GRIFFITH, GARRETT	 $265,000 02/25/16 0%
 
$118,763 05/13/16
INC.
 7663 S HWY 29	 45%

$118,763 09/30/16


207 W LOS ANGELES AVE, STE252 KELSEYVILLE, CA 95451
 
MOORPARK, CA 93021 (530)635-1829


Completed to Date: $238,351,341 Work This Month: $7,422,143



  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 97%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,539,482
 $0

07/08/13 
06/30/16 

97%

(530)949-2984 SUSPENDED 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. $1,319,206 02/10/16 0%
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN REDDING CA 96002 

8585 COMMERCIAL WAY $0
 $0

02/26/16 
0%

HILL ROAD. 

AC OVERLAY 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING $1,110,038 03/15/16 0%
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL ALTURAS CA 96101 

886 FITCH RD $0
 $0

04/05/16 
0%

LOOKOUT ROAD. 

AC OVERLAY 

02-LAS-395-36.4/47 IN LASSEN COUNTY AT AND NEAR MILFORD Q & D CONSTRUCTION, INC. $3,276,000 03/04/16 0%
02-1H0004 
STPN-H -( )P 

FROM 3.0 MILES SOUTH OF 

GRADE ROAD TO 1.8 MILES 

MILFORD 

SOUTH OF SPARKS NV 89431 

1050 S. 21ST STREET $0
 $0

04/15/16 
0%

5258- E -() 
LAKECREST DRIVE. 

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 100%
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$522,057
 $0

06/08/15 
01/19/16 

100%

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,890,029 01/08/16 0% 
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$0 
$0 

02/04/16 
11/16/16 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & BAILEY, JOHN $18,756,000 11/24/15 0%
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)949-2340 

1031 BUTTE STREET 

REDDING CA 96001 

$395,435
 $197,670

12/10/15 
10/05/16 

2%

SUSPENDED 
PAVEMENT REHABILATION 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & $1,146,875 02/24/16 0%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/08/16 
0%

PAVEMENT REHAB BURNEY CA 96013 

02-PLU-70-46.2/53.5 IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION $2,206,007 03/30/16 0%
02-1H0104 
STPP-070 -(131)E 

MILE WEST OF CLOUGH STREET TO 0.3 

MILE WEST OF QUINCY-LAPORTE ROAD. SPARKS NE 89431 

2055 E. GREG STREET $0
 $0

04/12/16 
0%

--()
AC OVERLAY 

02-PLU-89-8.7/12.9 IN PLUMAS COUNTY NEAR CRESCENT MILLS DIG IT CONSTRUCTION, INC. $953,650 03/11/16 0%
02-1H0504 FROM ROUTE 70 TO 0.7 MILE 

DIXIE CANYON ROAD. 

SOUTH OF 

CHESTER CA 96020 

803 LORRAINE DRIVE $0
 $0

03/29/16 
0%

REPLACE AC SURFACING 

02-PLU-89-35.5/42.2 IN PLUMAS COUNTY ABOUT 6 MILES NORTH HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,639,730 02/17/16 0%
02-0H9804 OF CANYON DAM FROM 2.4 MILES SOUTH OF 

HUMBOLDT ROAD TO ROUTE 36. 

MATERIALS, INC. 

24339 HWY 89 N. 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

03/03/16 
0%

MILL AND FILL BURNEY CA 96013 (530)895-5245 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. BAILEY, JOHN $25,606,140 02/03/16 3% 
02-0E0904 
NHPI-005 -( 

355- E -() 

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)949-2340

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,396,899 
$1,909,617 

02/17/16 
09/05/18 

9% 

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $130,926,616 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$114,373,328
 $1,745,160

10/14/09 
12/01/16 

87%

OVER RUN 

02-SHA-273-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM STIMPEL-WIEBELHAUS ASSOCIATES ZDENEK, MICHAEL $892,036 08/31/15 100%
02-3E8004 
NHP-P273-(012)E 

--() 

WYNDHAM LANE TO PARKVIEW AVENUE 

CONSTRUCT & MODIFY ADA CURB RAMPS. 

INC. 

REDDING CA 96049 

P.O. BOX 492335 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$858,439
 $0

09/14/15 
03/30/16 

100%

COMPLETED 
04/21/16 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,405,495 12/22/14 36%
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$21,400,732
 $2,756,473

01/12/15 
12/22/16 

70%

HIGHWAY REALIGNMENT 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,849,622 11/24/14 93%
02-4G4804 
NHP-P299-(186)E 

--() 

MILE WEST OF FRENCH ALLEY TO RED 

BLUFF ROAD. 

CONSTRUCT SIDEWALKS 

REDDING CA 96003 

9614 TANQUERAY COURT 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,721,625
 $0

12/19/14 
04/06/16 

94%

COMPLETED 
05/17/16 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,053,967 08/20/15 28%
02-4E8904 
HSST-P -( 

9192- E -() 

)P
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$606,127
 $541,323

09/02/15 
08/08/16 

30%

SUSPENDED 

02-SHA-299-88.7/89.2 IN SHASTA COUNTY NEAR FALL RIVER S.T. RHOADES CONSTRUCTION, ZDENEK, MIKE $496,118 03/01/16 47% 
02-4G6504 MILLS FROM 2.1 MILES TO 1.5 MILES 

WEST OF FALL RIVER GOLF ROAD 

INC. 

8585 COMMERCIAL WAY 
1031 BUTTE ST. STE 

205 

$417,168 
$417,168 

03/22/16 
06/14/16 

84% 

IMPROVE CLEAR RECOVERY ZONE. WIDEN REDDING CA 96002 REDDING, CA 96001 

(530)229-0559
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State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-SHA-910-/0
 
02-4G8404
 

02-SHA-911-/0
 
02-0H2904
 

02-SHA-999-999.0/999
 
02-0H9704
 
STP-X002-(039)E
 

--()


02-SIS-3-.4/6.9
 
02-0H9604
 

02-SIS-5-7.2/0
 
02-2E8004
 

02-SIS-5-10.7/19.5
 
02-4G8204
 
STPI-005 -( )9
 

175- E -()
 

Description

Type Of Work
 

IN SHASTA COUNTY IN ANDERSON AND
 

REDDING AT VARIOUS LOCATIONS.
 

CONSTRUCT HUB
 

IN SHASTA AND SISKIYOU COUNTIES AT
 

VARIOUS LOCATIONS.
 

INSTALL RUMBLE STRIPS
 

IN SHASTA COUNTY AT VARIOUS
 

LOCATIONS.
 

ASPHALT RUBBER SEAL COAT
 

IN SISKIYOU COUNTY NEAR CALLAHAN FROM
 

TRINITY COUNTY LINE TO EAST FORK
 

SCOTT RIVER BRIDGE.
 

CHIP SEAL
 

IN SISKIYOU COUNTY NEAR DUNSMUIR AT
 

DUNSMUIR GRADE COMMERCIAL VEHICLE
 

ENFORCEMENT FACILITY.
 

IMPROVE TRUCK INSPECTION FACILITY
 

IN SISKIYOU COUNTY IN AND NEAR WEED
 

FROM 0.2 MILE NORTH OF LAKE STREET
 

OVERCROSSING TO 0.3 MILE SOUTH OF
 

ROUTE 265.
 

ROADWAY REHABILITATION
 

Resident 
EngineerContractor 

CAL ELECTRO, INC.
 

3710 ELECTRO WAY
 

REDDING CA 96002
 

CENTRAL STRIPING SERVICE, INC.STEPPAT, JEFF O.
 

3489 LUYUNG DR.
 1625 MOTT ROAD
 
RANCHO CORDOVA CA 95742 MT. SHASTA, CA 96067
 

(530)227-7336
 

TELFER PAVEMENT TECHNOLOGIES,
 

LLC.
 

4522 PARKER AVE BLDG700 #350
 

MCCLELLAN CA 95652
 

AMERICAN PAVEMENT SYSTEMS,
 

INC.
 

1012 11TH STREET STE 1000
 

MODESTO CA 95354
 

RANDY HILL CONSTRUCTION, INC
 

5237 MALLARD ESTATES ROAD
 

CHICO CA 95973
 

J.F. SHEA CONSTRUCTION, INC.	 MALLORY, NICOLE
 

P.O. BOX 494519	 1625 MOTT ROAD,
 
REDDING 	CA 96049 MT. SHASTA, CA 96067
 

(530)235-9814


 $989,748

 $0

 $0


 $556,330

 $2,300


 $0


 $2,069,996

 $0

 $0


 $677,689

 $0

 $0


 $5,989,908

 $0

 $0


 $24,967,817
 
$651,778
 
$651,778
 

04/04/16 0%

04/25/16
 

0%


08/13/15 0%

09/03/15
 

0%

07/12/16
 

SUSPENDED
 

02/18/16
 
03/03/16
 

02/18/16
 
03/03/16
 

02/11/16
 
02/25/16
 

12/18/15
 
01/07/16
 
09/29/17
 

0%


 0%


 0%


 0%


 0%


 0%


 5%
 

3%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

02District 

02-SIS-5-68.3/0 

Fed Aid 
Pgm Code 

02-3E7304 

Contract 

STPI-005 -(173)E 

--() 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY ABOUT 19 MILES 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

Description 

REPLACE BRIDGE 

Type Of Work 

J. F. SHEA CONSTRUCTION, INC. 

Contractor 

REDDING CA 96049 

LOADER, MARK 

Resident 
Engineer 

(530)276-7541 

P.O. BOX 494519 1031 BUTTE STREET 

REDDING CA 96001 

$4,731,059

Bid + CCOs

 $2,940,799

Comp To date

 $417,826

This Month 

05/15/15 

Awarded 

06/09/15 

Approved 

09/20/16 

Est Comp
Accepted 

58%

%Time

 62%

% Work 
Message 

02-SIS-96-26.7/26.7 

20.20 

201130 

02-2H3004 
IN SISKIYOU COUNTY ABOUT 14 MILES 

WEST OF HAPPY CAMP AT 1.1 MILE EAST 

OF BECK RANCH ROAD DIR'S EMERGENCY 

F.A. 

REMOVE AND DISPOSAL OF SLIDE 

MATERIAL 

HAYES & SONS INC. 

HAPPY CAMP, CA 96039 

P.O. BOX 258 

BAILEY, JOHN 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$585,000
 $0
 $0

12/31/15 
05/05/16 

0%

 0%

02-SIS-96-65.6/65.8 

20.20 

201130 

02-2H1204 
IN SISKIYOU COUNTY NEAR HAMBURG FROM 

4.4 MILES EAST TO 4.7 MILES EAST OF 

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY 

L.B. 

RE-ESTABLISH ROADWAY AND TRAFFIC 

CONTROL 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO, CA 96073 

P.O. BOX 997 

MALLORY, NICOLE 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,585,000
 $0
 $0

01/29/16 
05/10/16 

0%

 0%

02-SIS-96-/77.5 
02-2E2914 
HSTP-P096-(051)E 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

SANTA MARGARITA CONSTRUCTION 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

BLINE, JEFF 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,624,092
 $6,978,832

 $0

02/22/13 
03/12/13 
05/30/16 

93%

 100%

02-SIS-161-2.7/4.5 
02-4E8004 

IN SISKIYOU COUNTY ABOUT 5 MILES EAST 

OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

PAVEMENT REHABILATION 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

STEPPAT, JEFF 

(530)227-7336 

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,167,761
 $0
 $0

02/24/16 
03/08/16 

0%

 0%

02-SIS-161-9.0/15 
02-1H0304 

IN SISKIYOU COUNTY ABOUT 6 MILES WEST 

OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

COLD IN PLACE RECYCLE 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N 

STEPPAT, JEFF 

(530)227-7336

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,995,995 
$0 
$0 

03/01/16 
03/17/16 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, $1,620,953 03/11/16 0%
02-0H9504 
STP-X093-(008)E 

0.2 MI WEST OF KLAMATH RIVER BRIDGE 

TO 1.0 MI W. OF LUMGREY CREEK AND ON 

LLC. 

4522 PARKER AVE BD 700 STE 35 

$0
 $0

03/22/16 
0%

--() 
RTE 97 FROM 0.1 MI S. MCCLELLAN CA 95652 

RUBBER SEAL COAT/REPLACE SURFACING 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,525,917 07/08/15 30%
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417 

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$1,720,804
 $284,273

08/19/15 
03/22/17 

31%

02-TEH-5-24.8/26.7 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. GRANADOS, ANTHONY $898,875 09/29/15 33%
02-4F7104 VARIOUS LOCATIONS FROM 0.5 MILE SOUTH 

OF SOUTH MAIN STREET OVERCROSSONG TO REDDING CA 960019604 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$834,123
 $834,123

10/14/15 
06/20/16 

88%

0.3 MILE NORTH OF ROU (530)949-1611 
COLD PLANE AND PAVE RAMPS 

02-TEH-32-21.5/24.9 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $889,228 01/25/16 37%
02-4G3304 OF FOREST RANCH FROM DEER CREEK 

BRIDGE TO ROUTE 36 CHESTER CA 96020 

803 LORRAINE DRIVE 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$214,323
 $214,323

02/09/16 
06/17/16 

23%

CAPM PAVEMENT PRESERVATION (530)895-5245 

02-TRI-3-40.0/41.5 IN TRINITY COUNTY ABOUT 10 MILES N. TULLIS, INC. GREWAL, MANDHIR $9,985,000 03/16/16 0%
02-2H5604 OF WEAVERVILLE ON ROUTE 3 FROM 1.4 

MILES SOUTH TO 02 MILES N. OF SLATE REDDING, CA 96049 

P.O. BOX 493416 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/19/16 
0%

CREEK RD DIR'S EMERGENC (530)604-5107 
RE-ESTABLISH HIGHWAY 

20.20 

201130 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,030,486 02/18/16 0% 
02-0H9904 FROM ROUTE 36 TO 0.1 MILE NORTH OF 

DOBBINS GULCH BRIDGE. REDDING CA 96001 

16951 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

03/03/16 
05/09/16 

0% 

AC OVERLAY (530)605-5862 SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-36-9.2/15.8 IN TRINITY COUNTY NEAR FOREST GLEN J.F. SHEA CONSTRUCTION, INC. ANWAR, TOFAEL $2,176,809 04/13/16 0%
02-1H0204 FROM 0.2 MILE WEST OF SOUTH FORK 

MOUNTAIN ROAD TO 0.9 MILE WEST OF REDDING CA 96049 

17400 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/02/16 
0%

GLEN CREEK ROAD. (530)605-5862 
AC OVERLAY 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC ZIMMERER, JEFFREY $4,287,023 07/19/13 96%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

PALO CEDRO CA 96073 

P O BOX 997 

(707)498-3207 

5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$4,126,278
 $22,428

08/07/13 
06/09/16 

96%

SUSPENDED 

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$571,610
 $0

02/16/16 
05/31/16 

44%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,405,324 09/24/14 92%
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135 

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,597,764
 $231,581

10/08/14 
06/17/16 

76%

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $3,435,000 01/15/16 0%
02-2H4504 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 494519 13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

05/05/16 
0%

REMOVE LOOSE SOIL FROM FAILED SLOPE (530)949-2984 

20.20 

201130 

02-TRI-299-23.3/23.3 IN TRINITY COUNTY NEAR DEL LOMA AT STIMPEL-WIEBELHAUS ANWAR, TOFAEL $2,460,000 01/28/16 0% 
02-2H0904 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. 

ASSOCIATES,INC. 

P.O. BOX 492335 
1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

04/18/16 
0% 

REMOVE ROCKS AND SOIL FROM ROADWAY REDDING, CA 96049 (530)605-5862

20.20 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,657,354 06/25/15 51%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,130,245
 $172,558

07/16/15 
08/15/16 

21%

SUSPENDED 
HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 37%
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,583,233
 $187,458

07/23/15 
09/01/16 

63%

SUSPENDED 
POLYESTER CONCRETE OVERLAY 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 100%
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$517,397
 $0

06/08/15 
03/28/16 

93%

BURNEY, CA 96013 (530)225-3073 OVER RUN 

20.20 

201131 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $3,007,896 06/30/15 58%
02-4E8124 
ACST-P000-(396)E 

--() 

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 

(530)527-8417 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,652,764
 $187,041

08/04/15 
08/11/16 

54%

02-VAR--/0 IN LASSEN, SHASTA, AND TEHAMA CAL STRIPE INC. $279,500 02/05/16 0%
02-1H1204 COUNTIES AT VARIOUS LOCATIONS. 

REPLACE PAVEMENT MARKERS. COLTON CA 92324 

2040 E. STEEL ROAD $0
 $0

02/25/16 
06/30/16 

0%

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $1,959,002 02/05/16 15% 
02-0H2104 
HSST-PG -( 

C417- E -() 

)0 
COUNTIES AT VARIOUS LOCATIONS. 

INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE 

PO BOX 347 

OR 97070 
1031 BUTTE STREET, 

STE. 205 

REDDING, CA 96001 

$162,593 
$162,593 

02/25/16 
11/03/16 

8% 

(530)225-2922
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 02 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

02-VAR--/0 SIS, SHA TEH I-5 VARIOUS DIR'S 
02-1H9604 EMERGENCY L.B. 

UPGRADE IRRIGATION SYSTEMS
 

20.20
 

201130
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA
 
02-0H5204
 COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY L.B.
 

INSTALL WELLS, PUMPS, FILTERS
 

20.20
 

201130
 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY
 
02-4E8114
 COUNTIES AT VARIOUS LOCATIONS.
 
STP-000C-(375)E
 

HMA, AGGREGATE BASE, ELECTRIC,EXCAV
 
--()
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA
 
02-2H0804
 COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY F.A.
 

GRIND BRIDGE SURFACE
 

20.80
 

315000
 

Totals: Authorized Final Amt: $338,762,994 

Contractor 

MEYERS EARTHWORK, INC.
 

P.O. BOX 493730
 

REDDING, CA 96049
 

CAL ELECTRO, INC.
 

3710 ELECTRO WAY
 

REDDING, CA 96002
 

TULLIS, INC.
 

P.O. BOX 493416
 

REDDING CA 96049
 

TULLIS, INC.
 

P.O. BOX 493416
 

REDDING, CA 96049
 

Completed to Date: 

Resident
 
Engineer
 

MALLORY, NICOLE
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)605-5871
 

BAILEY, JOHN
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)235-9806
 

GRANADOS, ANTHONY
 

13700 HWY 36E
 

RED BLUFF, CA 96080
 

(530)949-8132
 

GRANADOS, ANTHONY
 

13700 HWY 36E
 

RED BLUFF, CA 96080
 

(530)949-1611


 $177,301,271 Work This Month: 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$449,000

 $442,737


 $0


 $735,000

 $471,093


 $0


 $1,885,761

 $1,930,076


 $0


 $685,000
 
$541,235
 
$541,235
 

09/10/15 100%

10/30/15
 

99%

04/29/16
 

OVER RUN
 

09/22/14 100%

11/06/14
 

64%

06/29/16
 

OVER RUN
 

09/30/14 100%

10/16/14
 

100%

04/11/16
 
04/26/16
 

COMPLETED
 

01/29/16 93%
 
04/06/16
 

79%

06/20/16
 

$11,474,627
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, $2,460,864 03/10/16 0%
03-0G1104 
STP-P032-(043) 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

03/22/16 
0%

--() 
1764 SKYWAY 

CHICO CA 95928 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. $1,284,575 03/25/16 0%
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. $0
 $0

04/15/16 
0%

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 22%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,213,377
 $347,653

06/11/15 
11/07/16 

45%

HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,032,037 09/29/15 45%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$5,529,566
 $2,498,095

10/14/15 
07/20/16 

61%

SUSPENDED 
CHICO CA 95928 

HA22 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$401,132
 $0

10/27/15 
08/31/16 

50%

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,130,144 05/13/15 0% 
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,153 
$0 

06/09/15 
02/02/17 

7% 

SUSPENDED 

HB1 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC $1,147,082 02/05/16 0%
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST $0
 $0

02/18/16 
0%

RUBBERIZED HOT MIX ASPHALT (GAP SUSPENDED 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-COL-45-24.6/28.8 IN COLUSA COUNTY ABOUT 4.4 MILES BALDWIN CONTRACTING COMPANY, $2,030,413 03/22/16 0%
03-0G4704 NORTH OF COLUSA FROM MAXWELL ROAD TO 

0.5 MILE NORTH OF PACKER ROAD 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

04/05/16 
0%

COLD IN-PLACE RECYCLING & 1764 SKYWAY 

CHICO CA 95928 

03-ED-49-14.9/15.1 IN PLACERVILLE, AT THE INTERSECTION ROBERT J. FRANK CONSTRUCTION NANUGONDA, VEERA $857,316 09/04/15 0%
03-2F6004 OF SPRING STREET AND ROUTE 50; ALSO 

AT THE INTERSECTION OF SPRING STREET REDDING CA 96003 

2806 TARMAC ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,500
 $0

09/23/15 
08/02/16 

0%

AND COLOMA STREET. (530)218-4803 SUSPENDED 
UPGRADE CURB RAMPS, SIDEWALK AND 

HB71 

03-ED-49-20.2/20.4 IN EL DORADO COUNTY ABOUT 4.7 MILES CCFG CONSTRUCTION $224,000 03/30/16 0%
03-2F4004 NORTH OF PLACERVILLE AT 2.5 MILE 

SOUTH OF JUNCTION ROUTE 153 WEST. SONORA CA 95370 

393 MORNING STAR DR $0
 $0

05/02/16 
0%

______________ 

INSTALL UNDERGROUND PIPES 
HA42 

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0% 
03-0H1304 50 AT BRIDAL VEIL FALLS 

EMERGENCY F.A. 

DIR'S INC. 

P.O. BOX 5306 
3065 BLAIRS LANE, 

P.O. BOX 2424 

$195,987 
$0 

01/15/15 
03/23/15 

51% 

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 

20.20 
(530)218-4803

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

03District 

03-ED-89-8.6/13.8 

Fed Aid 
Pgm Code 

03-1A8424 

Contract 

STP-P089-(109)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

QUALCON CONTRACTORS INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$12,055,091

Bid + CCOs

 $8,394,856

Comp To date

 $1,003,437

This Month 

09/26/14 

Awarded 

10/10/14 

Approved 

09/22/16 

Est Comp
Accepted 

58%

%Time

 68%

% Work 
Message 

HA42 

HA22 

HB4N 

03-ED-89-13.8/18 

HA42 

03-1A8434 
STP-P089-(112) 

--() 

NEAR SOUTH LAKE TAHOE FROM CASCADE 

ROAD TO UPPER EMERALD BAY ROAD 

COLD PLAN AC/HMA CONCRETE/CULVERT 

DON GARCIA EXCAVATING & 

PAVING, INC. 

SOUTH LAKE TAHOE CA 96158 

P O BOX 7176 

MONTPLAISIR, JARET 

(530)682-5837 

10960 WEST RIVER ST. 

STE 101A 

TRUCKEE, CA 96161 

$8,197,352
 $1,068,409
 $1,053,574

09/09/15 
10/14/15 
07/27/17 

7%

 13%

HA22 

HB4N 

03-ED-89-24.9/27.2 
03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MONTPLAISIR, JARET 

10960 W. RIVER ST, 

STE 101A 

TRUCKEE CA 96161 

$4,198,816
 $3,514,747

 $7,923

01/14/15 
02/03/15 
05/27/16 

100%

 83%

OVER RUN 

HA42 
(530)682-3562 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/23.3 

20.20 

201130 

03-1H4804 
IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAL RIVER BRIDGE DIR'S EMERGENY 

F.A. 

REPLACE FAILED GABION WALL WITH 

SOLDIER PI 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$1,985,000 
$0 
$0 

01/30/16 
05/11/16 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 03 

03-ED-193-25.8/25.8 

Fed Aid 

20.20 

201130 

Pgm Code 

03-2F6504 

Contract 

STP- -( ) 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

Description 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

Contractor 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000

Bid + CCOs

 $88,255

Comp To date

 $0

This Month 

03/28/11 

Awarded 

03/28/11 

Approved 

05/13/11 

Est Comp
Accepted 

100%

%Time

 29%

% Work 
Message 

03-GLE-5-24.8/28.6 

HA42 

03-0F3704 
IMNH-P -( )0 

7097- -() 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,302,217
 $2,057,460
 $1,365,854

12/02/15 
12/17/15 
09/22/16 

25%

 48%

03-GLE-32-1.3/4.3 
03-0G3804 

IN GLENN COUNTY IN AND NEAR ORLAND 

FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCT 

$900,822
 $0
 $0

03/10/16 
03/22/16 

0%

 0%

RHMA OVERLAY 1764 SKYWAY 

HM1 
CHICO CA 95928 

03-NEV-20-25.8/32 
03-4M4504 

IN NEVADA COUNTY NEAR NEVADA CITY AT 

VARIOUS LOCATIONS FROM 2.5 MILES EAST 

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 

MICHELS CORPORATION DBA 

MICHELS PIPELINE CONSTRUCTION 

1715 16TH STREET SE 

$349,941
 $0
 $0

03/14/16 
04/05/16 

0%

 0%

OF WASHINGTON ROA SALEM OR 97302 

HM2C 
CULVERT REHABILITATION 

03-NEV-49-15.1/21.8 
03-0G3304 
STP-P049-(168) 

--() 

IN NEVADA COUNTY IN AND NEAR NEVADA 

CITY FROM 0.1 MILE SOUTH OF COYOTE 

STREET TO OLD DOWNIEVILLE HIGHWAY AND 

FROM 0.1 MILE SOUTH O 

RUBBERIZED HOT MIX ASPHALT - GAP 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

JOHNSON, JEFF 

(530)632-6714 

4522 PARKER AVE BLDG700 ST350 
138 NEW MOHAWK RD., 

STE. B 

NEVADA CITY, CA 95959 

$2,057,888
 $323,460
 $323,460

03/10/16 
03/22/16 
07/05/16 

25%

 16%

03-PLA-65-4.8/12.5 
03-4F0204 
NHP-PO65-(103) 

--() 

IN PLACER COUNTY FROM ROUTE 65/80 

SEPARATION IN ROSEVILLE TO 0.3 MILE 

NORTH OF TWELVE BRIDGES DRIVE 

OVERCROSSING IN LINCOLN 

RHMA-O (OGFC) AND HMA-A OVERLAY 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

DELONG, ERIC 

(916)624-2932

2520 WARREN DRIVE, 

STE. A 

ROCKLIN, CA 95677 

$7,143,000 
$2,799,543 
$2,764,918 

12/16/15 
01/07/16 
07/19/16 

20% 

39% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

03District 

03-PLA-80-8.1/37.8 

Fed Aid 

HA21 

Pgm Code 

03-3E1004 

Contract 

BHIM-0803-(243)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

Description 

VERTICAL CLEARANCE FOR PERMIT VEH 

Type Of Work 

RGW CONSTRUCTION INC 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CLARK, MARTIN 

Resident 
Engineer 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$21,969,921

Bid + CCOs

 $19,756,178

Comp To date

 $1,594,504

This Month 

01/28/14 

Awarded 

02/21/14 

Approved 

07/06/16 

Est Comp
Accepted 

81%

%Time

 89%

% Work 
Message 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-35.1/38 

HB4N 

03-1F4004 
NHIM-D -( )0 

4194- -() 

IN PLACER COUNTY NEAR COLFAX FROM 

LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 

CLARK, MARTIN 

(530)218-4832 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$32,226,146
 $0
 $0

03/10/16 
04/05/16 
07/18/18 

0%

 0%

03-PLA-80-54.7/54.7 

20.20 

03-1H4904 
IN PLACER COUNTY NEAR EMIGRANT GAP 

AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

REPLACE CROSS CULVERT 

LORANG BROTHERS CONSTRUCTION, 

INC. 

COLFAX, CA 95713 

ZINK, PHIL 

(530)628-7747 

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

COLFAX, CA 95713 

$295,000
 $0
 $0

02/11/16 
04/20/16 

0%

 0%

201130 

03-PLA-80-69.3/69.8 
03-0G3504 

IN PLACER COUNTY NEAR KINGVALE FROM 

0.1 MILE EAST OF KINGVALE 

UNDERCROSSING TO NEVADA COUNTY LINE 

INDIVIDUAL SLAB REPLACEMENT (RAPID 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

WARD, DONALD 

(916)801-3478

4600 NORTHGATE BLVD. SUITE 10 
33 DEPOT STREET 

COLFAX, CA 95713 

$348,170
 $2,000
 $2,000

02/17/16 
03/08/16 
06/01/16 

50%

 1%

03-PLA-89-9.0/12.5 
03-0G4504 
STP-P089-(117) 

--() 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

COLD PLANE ASPHALT CONCRETE 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

$1,280,397 
$0 
$0 

03/25/16 
04/15/16 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

03District 

03-PLA-89-/T8.5 

Fed Aid 

HA23 

Pgm Code 

03-2A9204 

Contract 

ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

Description 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

Type Of Work 

ROAD AND HIGHWAY BUILDERS LLC 

Contractor 

RENO NV 89570 

ISKIN, ROY 

Resident 
Engineer 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,753,505

Bid + CCOs

 $20,743,468

Comp To date

 $1,115,292

This Month 

04/10/12 

Awarded 

04/27/12 

Approved 

10/12/16 

Est Comp

 72%

%Time

 60%

% Work 

SUSPENDED 

MessageAccepted 

03-PLA-193-4.4/5.4 

HB1 

03-4E8604 
HSST-P -(193) 

2--() 

--() 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,494,812
 $1,011,586
 $447,582

09/08/15 
09/23/15 
01/11/17 

21%

 18%

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,242,838
 $3,213,272

 $0

12/08/14 
12/31/14 
04/27/16 

90%

 93%

SUSPENDED 

03-SAC-0-/0 

20.20 

03-1H3004 
IN SACRAMENTO COUNTY ON ROUTES 5, 

50, 51 AND 99 AT VARIOUS LOCATIONS 

DIR'S EMERGENCY F.A. 

PLACE HIGH FRICTION SURFACE 

TREATMENT 

AMERICAN CIVIL CONTRACTORS 

WEST COAST, INC. 

BENICIA, CA 94510 

LEE, SUSHMA 

(916)263-4926 

2990 BAY VISTA COURT, SUITE D 
3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $706,449

 $0

10/28/15 
03/11/16 
11/21/15 

100%

 90%

201010 

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428)

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,585,110
 $0
 $0

03/25/16 
04/25/16 

0%

 0%

03-SAC-5-15.8/16.9 

20.20 

03-1H4304 
IN SACRAMENTO COUNTY IN SCARAMENTO 

FROM 0.15 MILE NORTH OF THE 5/160 

SEPARATION TO0.26 MILE SOUTH OF THE 

FLORIN RD OVERCROSSDIR'S 

MEDIAN BARRIER AND TRAFFIC CONTROL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

GREYDANUS, WILLIAM 

(916)710-0286

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$535,000 
$0 
$0 

02/11/16 
05/12/16 

0% 

0% 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-18.7/18.7 IN SACRAMENTO COUNTY IN SACRAMENTO ST FRANCIS ELECTRIC $380,880 04/19/16 0%
03-2F4604 AT 43RD AVENUE UNDERCROSSING 

______________________________ SAN LEANDRO CA 94577 

1001 CARDEN STREET $0
 $0

05/05/16 
0%

MODIFY, UPGRADE SIGNALS 

03-SAC-5-20.0/25 IN SACRAMENTO COUNTY AT VARIOUS MARTIN BROTHERS CONSTRUCTION SCOTT, JEFF $2,704,024 07/16/15 30%
03-3F1704 
NH-000C-(392) 

--() 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$861,880
 $479,680

08/04/15 
08/23/16 

31%

HB1 
(916)263-4931 

03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,209,752 12/12/14 100%
03-3F0404 
IMNH-0056-(341) 

--() 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

CERES CA 95307 

3442 6TH STREET 

(530)713-6823 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$866,066
 $0

12/31/14 
02/16/16 

72%

OVER RUN 

HA42 

03-SAC-5-32.5/32.7 IN SACRAMENTO COUNTY NEAR SACRAMENTO DESILVA GATES CONSTRUCTION LP ELGHASSEIN, DEAN $958,858 11/16/15 46%
03-2F6304 
IMNH-P -( 

6344- -() 

)0 
FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. 

CREATE A LONGER DECELERATION LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD 3855 N. FREEWAY BLV., 

STE 120 

SACRAMENTO, CA 95834 

$367,955
 $367,955

12/07/15 
06/17/16 

38%

(916)768-3597

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TIM PAXIN'S PACIFIC $507,688 04/05/16 0%
03-2F5404 LOCATIONS 

ADD/RELOCATE/REPLACE FRWY LIGHTING 

EXCAVATION, INC 

9796 KENT STREET 

$0
 $0

04/15/16 
0%

ELK GROVE CA 95624 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF $808,808 03/25/16 0% 
03-0G0404 LOCATIONS 

REHABILITATE BRIDGE DECKS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0 
$0 

04/12/16 
0% 

TEMPE AZ 85282 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

03District 

03-SAC-12-3.6/5.6 

Fed Aid 
Pgm Code 

03-0G4604 

Contract 
Location 

Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT JACKSON SLOUGH ROAD AND AT 

TERMINOUS ROAD 

Description 

REPLACE AC SURFACING 

Type Of Work 

GEORGE REED INC 

Contractor 

MODESTO CA 95354 

140 EMPIRE AVE 

Resident 
Engineer 

$221,995

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/12/16 

Awarded 

03/03/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SAC-50-2.3/16.8 

HB1 

03-4F1304 
HSNH-000 -(389) 

--() 

IN THE CITY AND COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

LEE, SUSHMA 

(916)718-8055 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$1,158,137
 $964,665

 $0

03/02/15 
03/26/15 

100%

 80%

03-SAC-50-16.9/17.4 
03-4F0704 
NH-P050-(135) 

--() 

IN RANCHO CORDOVA AT NATOMA OVERHEAD 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

DELONG, ERIC 

(916)624-2932 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,391,216
 $4,830,593

 $49,242

10/31/14 
11/24/14 
09/16/16 

54%

 89%

03-SAC-51-.2/1.1 

HA21 

03-3F0804 
BHNH-P051-(028) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

ELGHASSEIN, D. "DEAN" 

(916)263-4929 

4600 NORTHGATE BLVD, SUITE 10 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$5,062,304
 $4,921,705
 $344,884

06/23/15 
07/13/15 
05/20/16 
05/24/16 

100%

 100%

03-SAC-51-4.0/0 

20.20 

201130 

03-0H2504 
IN SACRAMENTO COUNTY ON ROUTE 51 AT 

POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED 

CONCRETE 

PRESTON PIPELINES, INC. 

MILPITAS, CA 95035 

133 BOTHELO AVE 

LEE, SUSHMA 

(916)718-8055 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $309,478

 $0

12/05/14 
02/20/15 
01/22/15 

0%

 39%

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94524 

P.O. BOX 6227 

OKPALA, MESHACK 

(916)718-8051

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$101,413,256 
$89,208,557 
$1,827,148 

07/29/11 
08/24/11 
12/08/16 

67% 

89% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-20.1/20.2 IN SACRAMENTO COUNTY ON ROUTE 99 VIKING CONSTRUCTION COMPANY, SCOTT, JEFF $885,000 02/02/16 0%
03-1H4504 0.57 MILE NORTH OF FLORIN ROAD 

OVERCROSSING DIR'S EMERGENCY F.A. 

INC. 

P.O. BOX 1508 
3855 N. FREEWAY BLVD, 

STE 120 

$0
 $0

05/09/16 
0%

REPLACE FENCE RANCHO CORDOVA, CA 95741 SACRAMENTO, CA 95834 

20.20 
(916)847-4916 

201130 

03-SAC-160-7.0/0 NEAR ISLETON AT THREE MILE SLOUGH FD THOMAS, INC TECLE, DANIEL $9,443,422 06/17/15 76%
03-3F3404 
BHNH-P160-(024)E 

--() 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE CENTRAL POINT OR 97502 

217 BATEMAN DR 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$8,051,840
 $670,049

07/13/15 
08/03/16 

85%

HA21 
(916)919-4252 

03-SIE-49-2.7/3.5 IN SIERRA COUNTY ABOUT 6.7 MILES STEWART ENGINEERING, INC. CROSBY, TIM $1,185,000 02/12/16 100%
03-1H4704 NORTH OF CAMPTONVILLE AT 1 MILE 

SOUTH OF NORTH FOR YUBA RIVER BRIDGE REDDING, CA 96099 

P.O. BOX 990010 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$598,369
 $0

03/30/16 
05/09/16 

50%

DIR'S EMERGENCY L.B. (530)320-6460 
CONSTRUCT A SOLDIER PILE RETAINING 

20.20 
WALL 

201130 

03-SIE-89-19.9/29.6 NEAR SATTLEY FROM WEST JUNCTION VINTAGE PAVING COMPANY, INC $1,083,125 10/20/15 0%
03-0G1004 ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING WINTERS CA 95694 

119 MAIN ST $0
 $0

11/02/15 
0%

SUSPENDED 

03-SIE-89-/2.3 IN SIERRA COUNTY NEAR SIERRAVILLE MEYERS EARTHWORK INC. CROSBY, TIM $1,605,406 01/12/16 6%
03-1F2604 
HSST-P -( 

9113- -() 

)P 
FROM 0.8 MILE NORTH OF NEVADA COUNTY 

LINE TO 1.4 MILES NORTH OF NEVADA 

COUNTY LINE 

REDDING CA 96049 

P.O. BOX 493730 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$325,285
 $312,235

02/11/16 
07/30/16 

20%

HB1 
CONSTRUCT CONCRETE BOX CULVERT (530)320-6460 

03-VAR-5-18.7/22.6 IN SACRAMENTO COUNTY ON ROUTES 5 AND A. TEICHERT & SON, INC. DBA GREYDANUS, WILLIAM $1,185,000 01/19/16 0% 
03-1H4204 99 ATVARIOUS LOCATIONS AND YOLO 

COUNTY ON ROUTES 50 AND 80 AT VARIOUS 

TEICHERT CONSTRUCTION 

P.O. BOX 13557 
2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

$0 
$0 

05/11/16 
0% 

LOCATIONS DIR'S EMERGEN SACRAMENTO, CA 95853 95691 

20.20 
REPLACE FAILED PCC SLABS WITH RAPID 

STRENG 
(916)710-0286

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-51-4.1/4.1 IN NEVADA, SACRAMENTO, AND PLACER AERCO PACIFIC, INC. SAGER, JANET $1,601,000 08/17/15 0%
03-0H9504 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

RANCHO CORDOVA, CA 95690 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$172,544
 $0

10/26/15 
06/30/16 

11%

INSTALL IRRIGATION LINES SACRAMENTO, CA 95834 

20.20 
(916)825-2272 

201130 

03-VAR-70-16.1/16.1 IN BUTTE AND SACRAMENTO COUNITES AT CLEARWATER CONSTRUCTION SAGER, JANET $271,000 09/01/15 0%
03-1H2104 VARIOUS LOCATIONS 

L.B. 

DIR'S EMERGENCY SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVICES 
3855 N. FREEWAY BLVD. 

STE 210 

$46,854
 $0

12/10/15 
06/30/16 

17%

INSTALL RECLAIMED WATER SERVICE 3908 PLACITAS DRIVE SACRAMENTO, CA 95834 

20.20 
HYDRANT CAMERON PARK, CA 95682 (916)825-2272 

201130 

03-VAR-99-29.7/29.7 IN BUTTE, NEVADA, SUTTER AND YUBA WABO LANDSCAPE & SAGER, JANET $1,705,000 06/05/15 0%
03-0H6204 COUNTIESON STATE ROUTES 20 AND 99 AT 

VARIOUS LOCATIONS DIR'S EMERGENCY 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$187,863
 $0

08/07/15 
06/30/16 

11%

L.B. HERCULES, CA 94547 SACRAMENTO, CA 95834 

20.20 
INSTALL SMART CONTROLLERS (916)825-2272 

201130 

03-VAR--/0 IN YUBA AND PLACER COUNTIES ON ROUTES HANSEN BROS. ENTERPRISES PUSTOV, MICHAEL $985,000 10/23/15 100%
03-1H2904 49 AND 80 AT VARIOUS LOCATIONS 

DIR'S EMERGENCY F.A. GRASS VALLEY, CA 95945 

P.O. BOX 1599 138 NEW MOHAWK RD, 

SUITE B 

$666,803
 $0

02/01/16 
04/30/16 

68%

REPAIR CULVERTS NEVADA CITY, CA 95959 OVER RUN 

20.20 
(916)208-9974 

201130 

03-VAR--/0 IN GLENN AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO $200,021 06/02/15 60%
03-4F2704 
HSNH-000C-(393) 

--() 

VARIOUS LOCATIONS 

INSTALL AND/OR MODIFY SIGNALS AND NORTH HIGHLANDS CA 95660 

6643 32ND STREET 3855 NORTH FREEWAY 

BLVD, ST120 

SACRAMENTO, CA 95834 

$114,960
 $0

06/25/15 
06/30/16 

57%

SUSPENDED 
(530)682-5440 

03-VAR--/0 IN BUTTE, NEVADA, AND SACRAMENTO AERCO PACIFIC, INC. SAGER, JANET $1,265,000 06/05/15 0% 
03-0H6004 COUNTIES ON ROUTES 20,50, AND 99 AT 

VARIOUS LOCATIONS INSTALL SMALLER RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$541,550 
$0 

08/21/15 
08/31/16 

43% 

HORSEPOWER PUMPS SACRAMANETO, CA 95834 

20.20 
DIR'S EMERGENCY L.B. (916)825-2272

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

03-VAR--/0 SAGER, JANETIN SACRAMENTO AND PLACER COUNTIES ON WABO LANDSCAPE & $830,000 06/05/15 
03-0H5904 3855 N. FREEWAY BLVD, 

STE 120 

ROUTES 50, 80, AND 99 AT VARIOUS 

LOCATIONS DIR'S EMERGENCY L.B. 

CONSTRUCTION.INC. 

726 ALFRED NOBEL DRIVE 

$272,246
 $0

08/07/15 
06/30/16 

SACRAMENTO, CA 95834INSTALL SMART CONTROLLERS HERCULES, CA 94547 

20.20 
(916)825-2272 

201130 

03-VAR--/0 NANUGONDA, VEERAIN EL DORADO AND PLACER COUNTIES AT VIKING CONSTRUCTION COMPANY, $2,587,590 02/10/16 
03-0G0304 
STP-000C-(404) 

--() 
(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE 

VARIOUS LOCATIONS (FED SPES NUMBER 

00PE015) 

BRIDGE DECK REHABILITATION WORK AT 

INC. 

RANCHO CORDOVA CA 95741 

P. O. BOX 1508 

$238,073
 $226,198

03/03/16 
12/06/16 

03-YOL-5-/0 GHASSEMI, MOHSSENIN YOLO COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTORS $2,275,548 09/25/15 
03-0G0504 
NHP-000C-(403) 

3951 PERFORMANCE DR., 

STE. C 

PLACE BRIDGE DECK PREVENTATIVE WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 

$1,753,368
 $1,369,501

10/14/15 
09/06/16 

--() 
SACRAMENTO, CA 95838BENICIA CA 94510 

(916)263-5648 

03-YOL-50-.4/.6 TRI, PRESTONIN WEST SACRAMENTO AT 0.4 MILE WEST FBD VANGUARD CONSTRUCTION $1,451,362 11/04/15 
03-3F6904 3951 PERFORMANCE DR.OF WESTBOUND ROUTE 80 ON-RAMP ONTO 651 ENTERPRISE COURT $1,413,661 11/16/15 
NHP-P050-(137) 

STE. EEASTBOUND ROUTE 50 LIVERMORE CA 94550 
$262,937 06/01/16 

--() 
SACRAMENTO, CA 95838RELOCATE EXISTING WEIGH IN MOTION 

(916)263-5705 

03-YUB-65-/4.8 TRI, PRESTONIN AND NEAR WHEATLAND FROM THE BEAR DESILVA GATES CONSTRUCTION LP $3,438,488 09/10/15 
03-4F0404 
STP-P065-(102) 

3951 PERFORMANCE DR., 

STE. E 

RIVER BRIDGE 19-0013 TO 0.3 MILE 

NORTH OF SOUTH BEALE ROAD DUBLIN CA 94568 

11555 DUBLIN BLVD $0
 $0

10/06/15 
07/21/16 

--() 
SACRAMENTO, CA 95838HMA OVERLAY 

(916)416-5572

03-YUB-70-3.9/3.9 IN BUTTE, COLUSA AND YUBA COUNTIES AT TRUESDELL CORPORATION OF $298,293 02/12/16 
03-0G0204 VARIOUS LOCATIONS CALIFORNIA, INC. $0 02/25/16 

REPAIR AND RESURFACE BRIDGE DECKS 1310 W. 23RD STREET 
$0 

TEMPE AZ 85282 

%Time
% Work 

Message 

0%


 33%


 10%


 9%


 30%


 77%


 86%


 96%


 0%


 0%


 0%
 

0%
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06/01/16 

District 03 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$323,309,339 
Contractor 

Completed to Date: $188,493,976

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $18,434,120

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-ALA-0-/0 

Fed Aid 
Pgm Code 

04-2G5014 

Contract 

HSNH-PG -( )X 

1595- E -() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY, ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

MIDSTATE BARRIER, INC. 

Contractor 

STOCKTON CA 95213 

3291 SOUTH HWY 99 

ROBERT LE 

Resident 
Engineer 

(408)595-4007 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$4,053,867

Bid + CCOs

 $3,093,689

Comp To date

 $864,156

This Month 

11/03/15 

Awarded 

11/16/15 

Approved 

08/26/16 

Est Comp
Accepted 

43%

%Time

 74%

% Work 
Message 

04-ALA-13-4.3/9.6 
04-1J1904 
NHP-P013-(027)E 

--() 

IN ALA COUNTY IN OAKLAND FROM RTE 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$4,096,328
 $1,572,418
 $1,139,730

09/28/15 
10/14/15 
07/19/16 

43%

 38%

04-ALA-13-4.9/4.9 
04-1SS414 
NHP-P013-(026)E 

--() 

IN ALAMEDA IN OAKLAND AT 0.1 MILE 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

JASON TRINH 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,583,621
 $1,179,246
 $530,420

10/26/15 
11/05/15 
08/09/16 

35%

 71%

04-ALA-13-8.3/8.3 
04-1SS024 
STP-P013-(033)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND NEAR 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,254,282
 $137,400
 $137,400

03/14/16 
04/05/16 
10/24/16 

14%

 4%

HA23 

04-ALA-13-8.8/0 
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

IN ALAMEDA COUNTY, IN OAKLAND, ON 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,318,587
 $832,916
 $313,918

11/20/15 
12/17/15 
06/30/16 

65%

 63%

04-ALA-13-/0 
04-2J1404 
NHP-X001-(599)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

BC TRAFFIC SPECIALIST BC 

TENTALS INC. DBA 

ORANGE CA 92865 

638 W SOUTHERN AVE 

BEHNIWAL, NACHHATAR 

(NEIL) 

(510)867-6032

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94545 

$3,180,663 
$0 
$0 

02/24/16 
03/16/16 
05/12/17 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.1/6.2
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Description

Type Of Work
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS
 

ON ROUTES 24,580,680,880, AND 980
 

BRIDGE REPAIR WORK
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

Contractor 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

TABER CONSTRUCTION, INC.
 

PO BOX 1309 .
 

MARTINEZ, CA 94553
 

Resident 
Engineer 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

HALALI, BEHZAD
 

171 BURMA ROAD, BLDG
 

#3
 

OAKLAND, CA 94607
 

(510)867-6107


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,291,280

 $1,716,489


 $0


 $2,585,000

 $2,288,289


 $0


 $2,962,035

 $312,378

 $286,704


 $865,655

 $758,181


 $1,890


 $1,973,229

 $1,945,029


 $0


 $14,832,320
 
$12,819,020
 

$452,400
 

08/06/14 0%

08/21/14
 

0%

03/14/19
 

PLANT EST
 

SATIS
 

01/13/14 100%

01/13/14
 

89%

06/30/16
 

OVER RUN
 

10/15/15
 
11/04/15
 
10/26/16
 

12/19/12
 
02/13/13
 
09/09/16
 

PLANT EST
 

SATIS
 

11/14/11
 
12/02/11
 
05/18/16
 

07/29/14
 
08/19/14
 
07/01/16
 

27%


 11%


 0%


 0%


 98%


 100%


 45%
 

86%
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.5/10.5
 
04-0J9404
 

HM5
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN FREMONT
 

MAINTENENCE STATION NO. 5706 AT 245
 

MOWRY AVENUE
 

CONSTRUCT VEHICLE RINSE STATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)867-6136
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

HARPAL CHAHAL
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)867-6091
 

GERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,366,848

 $16,162,622


 $0


 $6,185,492

 $6,182,239


 $3,190


 $305,915

 $285,474


 $675


 $553,850

 $189,775

 $182,820


 $35,092,632

 $1,015,206

 $823,994


 $667,323
 
$578,129
 

$1,734
 

10/12/12 100%

11/06/12
 

100%

05/04/16
 
05/04/16
 

COMPLETED
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

09/19/14
 
10/02/14
 
02/05/18
 

12/23/15
 
01/07/16
 
08/02/16
 

09/30/15
 
10/20/15
 
04/20/18
 

10/09/14
 
10/22/14
 
05/03/18
 

45%


 100%


 60%


 34%


 4%


 3%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,219,547
 $2,030

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. LOI, LAWRENCE $7,971,398 10/20/15 46%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)231-7117 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$3,090,277
 $1,057,797

11/02/15 
08/25/16 

39%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,189,386 12/04/15 77%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,029,922
 $220,925

12/22/15 
06/21/16 

86%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $42,406,853 06/18/12 94%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$41,232,938
 $527,916

07/16/12 
07/09/16 

95%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $6,577,793 12/18/15 16%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$2,834,556
 $2,269,236

01/14/16 
10/10/16 

43%

HA23 
(925)250-5611 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,249,182 11/16/12 100% 
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

BERKELEY, CA 94710 

1520 FOURTH STREET 5675-B GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$34,603,383 
$70,000 

12/20/12 
06/01/16 

99% 

COMPLETED 
05/20/16 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (510)715-7920
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

04District 

04-ALA-580-8.4/14.6 

Fed Aid 

HB5 

Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

DIKE, EDDIE 

Resident 
Engineer 

(925)460-3504 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$70,676,070

Bid + CCOs

 $71,946,088

Comp To date

 $388,265

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

05/20/16 

Est Comp
Accepted 

95%

%Time

 100%

% Work 
Message 

04-ALA-580-19.4/46 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

IN ALAMEDA COUNTY 

UPGRADE TRANSITION RAILING 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$3,032,222
 $1,137,427
 $276,575

09/30/15 
10/15/15 
10/11/16 

48%

 38%

04-ALA-580-30.5/30.5 

20.20.201 

04-0K7604 
NEAR SAN LEANDRO, AT RTE. 238, 

SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

VALENTINE CORPORATION . 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 

. . HARPAL CHAHAL 

(510)867-6091 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,183,000
 $1,107,530

 $0

10/15/15 
10/15/15 
06/30/16 

100%

 94%

OVER RUN 

130 

04-ALA-580-31.7/31.9 

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340
 $1,244,748

 $0

10/22/14 
11/05/14 
06/29/16 

100%

 94%

04-ALA-580-32.4/32.5 

HA23 

04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

KAMKAR, REZA 

(510)385-8001 

5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,709,307
 $1,606,796

 $40,847

08/31/15 
09/18/15 
06/16/16 

28%

 91%

04-ALA-580-32.5/32.5 
04-1SS054 
NHP-5801-(060)E 

--() 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

(925)460-3519

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062 
$2,450,740 

$0 

09/19/14 
10/08/14 
04/11/16 

61% 

100% 

HA23 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 39 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-32.9/46.5 IN ALAMEDA COUNTY AT VARIOUS PACIFIC INFRASTRUCTURE BEHNIWAL, NCHHATAR $964,468 08/24/15 100%
04-3G7104 
NHPI-X001-(592)E 

--() 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(NEIL) 

25100 SANTA CLARA 

STREET 

$529,992
 $434,807

09/11/15 
05/27/16 

55%

HB4N 
HAYWARD, CA 94545 

(510)867-6032 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $13,273,646 02/18/15 100%
04-4H2214 
NHPI-X001-(588)E 

--()

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,781,413
 $94,607

03/10/15 
08/01/16 

94%

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY PANNU, ART $13,182,808 12/14/15 11%
04-1A6724 
NHPI-580 -( 

065- E -()

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)385-6801 

3401 REGATTA BLVD 

RICHMOND, CA 94804-5794 

$329,262
 $270,220

12/22/15 
12/29/17 

2%

HA21 

04-ALA-580-/0 REPAIR SMART CONTROLLER REPAIR PUMP SUAREZ & MUNOZ CONSTRUCTION HOLLIS, JOHN $905,000 10/08/15 100%
04-0K3104 INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

INC . . 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$816,329
 $0

12/10/15 
05/27/16 

90%

FACILITIES DIRECTOR'S ORDE HAYWARD, CA 94545 (510)867-4515 OVER RUN 
DROUGHT MITIGATION - WATER 

20.20.201 
CONSERVATION 

130 

04-ALA-680-12.0/16 IN ALAMEDA COUNTY AT SUNOL AND IN FBD VANGUARD CONSTRUCTION $813,216 05/05/16 0%
04-3J4604 PLEASANTON FROM 0.1 MILE NORTH OF 

EAST JUNCTION ROUTE 84 TO LAGUNA LIVERMORE CA 94550 

651 ENTERPRISE COURT $0
 $0

05/24/16 
0%

CREEK LANE UNDERCROSSING 

SLAB REPLACEMENT 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $50,116,756 03/15/16 5% 
04-2J0704 
HSNH-PI -( 

1- 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$764,135 
$663,644 

03/29/16 
10/29/18 

2% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION RUI ZHANG $224,322 03/08/16 0%
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS BREA CA 92821 

201 LAUREL AVE # 13 25100 SANTA CLARA 

STREET 

$0
 $0

03/16/16 
05/18/16 

0%

INSTALL ROCK SLOPE PROTECTION HAYWARD, CA 94544 SUSPENDED 
(510)867-6031 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING BAILEY, JESSICA $454,444 12/16/15 3%
04-172454 
IM- -( 

--() 

) 
STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$167,543
 $150,762

01/26/16 
37%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $56,816,201 04/30/14 32%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$22,259,070
 $798,980

05/13/14 
08/06/18 

39%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $565,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0

10/28/15 
08/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 37%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,542,361
 $2,700

10/08/14 
03/13/18 

99%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 39% 
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,242,150 
$0 

11/07/13 
05/09/16 

100% 

REPLACE FIRE LIFE/BUILDING (510)385-6887
MANAGEMENT SYS 

SHOPP 353 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,729,166 08/12/14 100%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,130,247
 $9,983

09/02/14 
11/02/16 

96%

OVER RUN 
(510)943-2923 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,843,142 10/13/15 100%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,704,265
 $45,600

10/23/15 
05/03/16 

92%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $665,000 10/27/15 75%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$279,141
 $0

02/10/16 
05/31/16 

42%

PITTSBURG HAYWARD, CA 94545 (510)867-4515 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH BAY CITIES PAVING & GRADING, CARNEY, VICKY $56,128,425 05/25/12 97%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

INC. 

P.O. BOX 6227 
2625 CROW COURT 

ANTIOCH, CA 94509 

$52,428,631
 $1,171,458

07/03/12 
06/30/16 

93%

OVERCROSSING CONCORD, CA 94524 (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-/4.9 IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN $2,658,305 06/09/15 100%
04-3E3904 HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING 

RESURFACING 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,348,654
 $0

06/25/15 
05/26/16 
05/26/16 

100%

HM1 
(925)602-9021 

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY REZAEI, ASGHAR $2,523,200 01/28/16 0% 
04-2J1504 
NHP-X013-(029)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0 
$0 

02/18/16 
05/31/17 

0% 

(925)602-9023
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-CC-24-5.2/5.6 

Fed Aid 

HA4 

Pgm Code 

04-3G1604 

Contract 

NHP-P024-(033)E 

--()

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

Description 

MULTI-TIERED SLOPE STRESSING SYSTEM 

Type Of Work 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

Contractor 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

Resident 
Engineer 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,516,228

Bid + CCOs

 $3,538,343

Comp To date

 $30,013

This Month 

12/12/14 

Awarded 

01/15/15 

Approved 

11/30/16 

Est Comp
Accepted 

34%

%Time

 98%

% Work 
Message 

04-CC-80-5.2/9.7 
04-2G4424 
HSNH-PIG -( )0 

1- 11-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 80 AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95215 

329 SOUTH HWY 99 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$283,391
 $207,085
 $205,185

12/11/15 
12/22/15 
07/01/16 
05/31/16 

73%

 72%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$6,114,762
 $1,239,238
 $552,761

01/05/16 
01/29/16 
08/24/16 

37%

 20%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,175,530
 $2,125

 $0

12/11/15 
01/07/16 
08/01/16 

0%

 0%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004 

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,821,937
 $2,453,521
 $828,704

10/21/15 
11/16/15 
09/06/16 

39%

 63%

04-CC-580-6.3/7.7 
04-3G4844 

IN CONTRA COSTA AND MARIN COUNTIES ON 

ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

GOLDGRUBER, RONALD 

(510)774-4372

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,877,671 
$23,983,171 
$1,387,752 

04/10/14 
05/05/14 
05/01/17 

63% 

83% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

04District 

04-CC-680-1.0/9.9 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-4H6704 

Contract 
Location 

Storm Water 
Plan 

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

Description 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

Type Of Work 

STEINY & COMPANY, INC. 

Contractor 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,885,000

Bid + CCOs

 $4,736,194

Comp To date

 $0

This Month 

01/22/13 

Awarded 

01/22/13 

Approved 

05/26/16 

Est Comp
Accepted 

05/26/16 

100%

%Time

 100%

% Work 
Message 

04-CC-680-10.4/0 
04-1SS474 
NHPI-680 -( )1 

067- E -()

NEAR DANVILLE, AT 0.1 MILE SOUTH OF 

STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

SINGH, RANJEET 

(510)385-6886 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,578,213
 $1,129,832
 $704,157

01/05/16 
01/22/16 
10/31/16 

38%

 44%

04-CC-680-22.2/23.9 

HM3J 

04-2G4524 
HSNH-PIG -( )6 

1- 07-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 680 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

SOUTH OF MARIN VISTA AVENUE 

CONCRETE BARRIER TRANSITIONS/MGS 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

$244,444
 $0
 $0

03/04/16 
03/22/16 

0%

 0%

04-CC-680-22.7/24.8 

HA21 

04-3A8704 
NHPI-6801-(071)E 

--() 

NEAR MARINA VISTA,REHABILITATE MOCOCO 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

3701 MALLARD DR. 

MONICA SEGOBIA 

(925)602-9024 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,948,950
 $13,863,816

 $5,342

04/16/14 
04/30/14 
01/01/17 

0%

 0%

PLANT EST 

SATIS 

04-CC-680-/0 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X 

IN CONTRA COSTA COUNTY ON ROUTES 160, 

242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$2,394,337
 $357,756
 $327,781

11/24/15 
12/18/15 
02/01/17 

12%

 15%

04-MRN-1-10.9/0 
04-4S2204 
STP-P001-(589)E

--() 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

CONSTRUCT RETAINING WALL/ROAD 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA, CA 95407 

STEVE RUSSELL 

(510)774-6297

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,315 
$633,260 

$0 

08/05/15 
08/19/15 
02/19/20 

1% 

37% 

HA23 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

04District 

04-MRN-1-13.1/15 

Fed Aid 
Pgm Code 

04-1J8404 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2 

MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. 

Description 

AC RESURFACING 

Type Of Work 

GHILOTTI CONSTRUCTION CO. INC. 

Contractor 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

Resident 
Engineer 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$809,020

Bid + CCOs

 $4,977

Comp To date

 $0

This Month 

05/07/15 

Awarded 

06/08/15 

Approved
Est Comp

Accepted 

35%

%Time

 1%

% Work 
Message 

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298
 $0
 $0

05/12/15 
06/08/15 

0%

 0%

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,839,340
 $809,753
 $644,783

03/17/16 
04/05/16 
08/18/16 

27%

 44%

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,516,563
 $1,278,065
 $175,022

11/05/15 
12/02/15 
07/18/17 

49%

 51%

04-MRN-101-23.3/27.6 

HB5 

04-264074 

SWPPP 

CONSTRUCT INTERCHANGE AT REDWOOD 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

GHILOTTI CONSTRUCTION COMPANY 

SAN RAFAEL, CA 94901 

CHOI, GINA 

(510)385-8178 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$26,251,623
 $26,646,696

 $0

09/14/12 
10/17/12 
05/20/16 

100%

 100%

COMPLETED 
05/20/16 

04-MRN-101-25.7/25.8 
04-4W2404 

MAINLINE 101 AT THE NEW SAN ANTONIO 

OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 

GORDON N BALL, INC 

ALAMO, CA 94507 

3333 CAMILLE WAY 

SMITH, JOHN 

(925)838-5675

1009 CLEGG COURT, ST 

G. 

PETALUMA, CA 94952 

$3,645 
$0 
$0 

10/05/15 
10/05/15 
12/16/15 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $43,059,465 01/21/16 0%
04-264094 
NHP-Q101-(261)N 

21L- -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 756 WEST FRANCISCO 

BLVD, 

SAN RAFAEL, CA 

$511,162
 $199,415

02/18/16 
02/18/18 

1%

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,382,264 01/28/16 5%
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$1,405,400
 $667,982

03/03/16 
10/30/16 

19%

HA21 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL $1,416,990 01/12/16 0%
04-2J1804 
NHP-000C-(415)E 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

02/02/16 
0%

--() 
IRVINE CA 92614 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,650,492 10/12/15 94%
04-4G4704 
HSNH-PIG -( 

--()

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,627,635
 $96,104

11/02/15 
05/27/16 

98%

(510)774-6297 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,515,093 01/11/12 100%
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$41,418,894
 $0

02/03/12 
05/10/16 

100%

COMPLETED 
05/10/16 

HB4C SWPPP 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $583,994 07/31/15 7% 
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$310,972 
$4,345 

08/19/15 
03/03/20 

54% 

(510)385-8163

HB4C 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957
 $0

01/14/13 
09/30/16 

99%

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,246,306 03/17/15 40%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$5,141,095
 $562,351

04/02/15 
10/17/16 

50%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 57%
04-4A0904 
STP-P029-(117)E 

--() 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,719,322
 $0

03/04/15 
12/12/16 

95%

HA21 
(707)576-2310 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $525,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE 

RECONSTRUCT BUCKELED PAVEMENT 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$175,087
 $0

08/25/14 
10/24/14 

33%

COMPLETED 
05/10/16 

20.20.201 
(510)774-4386 

130 

04-NAP-121-16.7/16.9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. . . DANILO PATENIA $5,409,000 03/18/16 8%
04-1K8004 TO 0.8 MILES NORTH OF 

ROAD 

WOODEN VALLEY 

ALAMO, CA 94507 

333 CAMILLE AVE, 324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$1,081,030
 $0

03/18/16 
09/07/16 

20%

CONSTRUCT SOLIDER PILE WALL (510)224-6309 

20.20.201 

130 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 85% 
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$367,086 
$0 

01/12/15 
06/02/16 

69% 

HA23 
(510)385-5732
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 

04-NAP-128-29.7/29.7 

Fed Aid 
Pgm Code 

04-2G9504 

Contract 

NHP-P128-(057)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

Description 

CONSTRUCT ROADWAY RETAINING SYSTEM 

Type Of Work 

STEELHEAD CONSTRUCTORS, INC. 

Contractor 

PALO CEDRO CA 96073 

PO BOX 997 

Resident 
Engineer 

$944,932

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/10/15 

Awarded 

01/07/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 

04-NAP-128-32.9/34.2 

20.20.201 

130 

04-0K8804 
IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000
 $1,167,107

 $0

10/28/15 
10/28/15 
06/24/16 

6%

 74%

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000
 $254,968

 $0

02/05/15 
02/05/15 
06/15/16 

95%

 70%

04-SCL-9-3.6/11.4 
04-1A3404 
STP-P009-(022)E 

--() 

IN SANTA CLARA COUNTY IN SARATOGA AND 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,828,305
 $0
 $0

01/19/16 
02/04/16 

0%

 0%

HA21 
BRIDGE RAIL REPLACEMENT 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,475,000
 $3,454,923

 $0

01/22/13 
01/22/13 
06/30/16 

76%

 99%

04-SCL-17-/0 
04-2J1704 
NHP-X085-(057)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

PO BOX 347 

NIKZAD, ALI 

(408)254-5849

1007 KNOX AVE 

SAN JOSE, CA 96122 

$4,315,290 
$0 
$0 

12/01/15 
12/10/15 
04/10/17 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY MOAID LAYMOUN $1,865,000 09/17/15 100%
04-0K7004 OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$503,318
 $0

09/17/15 
06/30/16 

27%

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838 
EMBANKMENT 

20.20.201 

130 

04-SCL-82-14.8/18.1 IN SANTA CLARA COUNTY, IN SUNNYVALE O'GRADY PAVING INC. NIKZAD, ALI $4,769,299 01/06/16 26%
04-2G5404 
HSNH-P082-(025)E 

--() 

AT VARIOUS LOCATIONS. 

DRAINAGE IMPROVEMENTS, CURB RAMP MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$479,550
 $455,650

01/26/16 
08/26/16 

10%

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100%
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059
 $0

03/20/14 
10/09/14 
05/17/16 

69%

FAIRFIELD, CA 94534 COMPLETED 

20.20.201 
(510)773-8499 

130 

04-SCL-85-4.5/4.5 SOUTHBOUND RIGHT SHOULDER 0.2 MILES RGW CONSTRUCTION INC VINAY CHAMPANERIA $457,000 10/26/15 97%
04-0K4604 NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY LIVERMORE, CA 94550 

550 GREENVILLE ROAD 1007 KNOX AVE 

SAN JOSE, CA 95122 

$133,820
 $0

01/13/16 
04/20/16 

29%

F.A. (510)714-7091 
REPAIR SINKHOLE AND DRAINAGE SYSTEM 

20.20.201 

130 

04-SCL-87-4.9/5.1 SB ROUTE 280 TO SB ROUTE 87 BAY CITIES PAVING AND GRADING,PANDYA, NILESH $825,000 10/07/15 43%
04-0K6604 CONNECTOR 

F.A. 

DIRECTOR'S ORDER EMERGENCY INC. . . 

1450 CIVIC COURT, BLDG B#400 
2210 O'TOOLE AVE, 

SUITE 150 

$40,197
 $0

10/07/15 
07/01/16 

5%

REPAIR DAMAGED WOOD SOUND WALL & CONCORD, CA 94520 SAN JOSE, CA 95131 

20.20.201 
MISC. (408)232-0224 

130 

04-SCL-101-16.0/27.9 IN SANTA CLARA COUNTY IN MORGAN HILL GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $15,110,310 03/01/16 4% 
04-1J6304 
NHP-Q101-(283)E 

--() 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$11,534 
$11,534 

03/22/16 
10/27/16 

0% 

REPLACE PCC SLABS, REPAIR JOINTS, 



 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 49 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SCL-101-38.0/38.1 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-040604 

Contract 
Location 

Storm Water 
Plan 

REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

Description 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

Type Of Work 

REDGWICK CONSTRUCTION CO. 

Contractor 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/22/13 

Awarded 

10/10/13 

Approved 

04/30/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,833,666
 $5,390,288
 $110,659

04/28/15 
05/15/15 
04/19/18 

30%

 34%

HA21 

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,447,113

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

04-SCL-152-30.4/35.2 
04-2J2004 
NHP-P152-(086)E 

--() 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$3,483,197
 $810,234

 $0

05/29/15 
06/22/15 
08/31/16 

53%

 23%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--()

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$14,079,051
 $9,152,416
 $335,526

05/29/14 
06/18/14 
05/30/17 

65%

 65%

04-SCL-280-7.5/11.5 
04-272054 
NHPI-280 -( )1 

143- -() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

NUGYEN, HUNG 

(408)254-5700

11555 DUBLIN BLVD 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,575,575 
$181,633 
$173,133 

11/24/15 
12/17/15 
09/13/16 

21% 

12% 

HA 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. GMI BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,344,447
 $0

09/18/15 
08/31/16 

82%

REPAIR CULVERT AND SINKHOLE (650)855-7777 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. HOLLIS, JOHN $850,000 11/03/15 0%
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 95804 

$0
 $0

02/10/16 
07/22/16 

0%

SUPPLY (510)867-4515 
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 

04-SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE GOLDEN STATE BRIDGE INC BILL SHEDD $2,945,000 12/11/15 0%
04-0K6914 CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS BENICIA, CA 94501 

3701 MALLARD DRIVE 171 BURMA ROAD, BLDG 

#3 

$0
 $0

05/10/16 
0%

TENDONS OAKLAND, CA 94607 

TOLL....B 
(510)385-6912 

ATA 

04-SF-80-8.5/8.9 IN SAN FRANCISCO/ALAMEDA COUNTY KIEWIT/MASON AJV BOAL, BRIAN $101,031,750 03/18/16 4%
04-013574 DISMANTLING OF MARINE FOUNDATION OF 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$690,600
 $690,600

03/30/16 
12/28/18 

1%

(510)714-7074 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $72,796,836 03/19/15 34%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$42,036,492
 $1,983,387

04/08/15 
03/28/18 

58%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $152,377,815 11/27/12 74% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$124,712,211 
$1,291,215 

01/10/13 
06/02/17 

83% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
PLEASANTON, CA 94566 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SF-101-1.6/4.1 

Fed Aid 

HA21 

Pgm Code 

04-3G7004 

Contract 

NHP-000C-(412)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

Description 

ROADSIDE SAFETY IMPROVEMENTS 

Type Of Work 

GHILOTTI BROS., INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

Resident 
Engineer 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$2,044,118

Bid + CCOs

 $27,893

Comp To date

 $0

This Month 

12/14/15 

Awarded 

01/26/16 

Approved 

08/30/16 

Est Comp
Accepted 

0%

%Time

 1%

% Work 
Message 

04-SF-101-1.7/1.8 
04-1K3304 

SILVER AVE OVERCROSSING BR. NO. 34­

0032 SAN FRANCISCO 

RECONSTRUCT BRIDGE RAILING 

DISNEY CONSTRUCTION, INC. 

BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 

CHARLES KOOS 

(510)715-6644 

585 LINDA MAR 

PACIFICA, CA 94044 

$15,000
 $0
 $0

03/24/16 
05/26/16 

0%

 0%

20.20.201 

130 

04-SF-101-3.4/0 
04-3G1704 
NHP-Q101-(271)E 

--() 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$721,086
 $717,631
 $39,624

10/12/15 
10/23/15 
04/12/16 

100%

 100%

HA23 

04-SF-101-/0 

20.20.201 

04-0K2304 
SF, SM, SCL COUNTIES AT VARIOUS 

ROUTES AND LOCATIONS DIRECTOR'S 

ORDER EMERGENCY ELB FA 

INSTALL CONTROLLERS & UPGRADE IRR 

SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 

BRIAN MACKLE 

(408)254-5701 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,265,000
 $2,041,314

 $0

09/24/15 
12/08/15 
05/30/16 

89%

 90%

130 

04-SF-280-.1/1.5 
04-4H9004 
HSNH-PI -( )2 

11- 14-(E) 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND 

AT SAN JOSE AVENUE OVERCROSSIN 

CONSTRUCT CONCRETE BARRIER AND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,372,992
 $731,089
 $275,282

12/14/15 
01/07/16 
06/22/16 

60%

 53%

04-SF0-80-/7.8 
04-2J8704 

INSTALL BASE (BAY AREA SECURITY 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO 

INSTALL SECURITY SYSTEM 

ROSENDIN ELECTRIC, INC 

SAN JOSE, CA 95161-9070 

PO BOX 49070 

WONG, DUDLEY 

(510)385-7628

325 BURMA ROAD 

OAKLAND, CA 94607 

$9,075,000 
$3,879,096 
$681,658 

03/16/15 
03/16/15 
08/15/16 

64% 

43% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-3.3/10.6 FRED BOOSHEHRIN SAN MATEO COUNTY FROM 1.4 MILES GRANITE CONSTRUCTION COMPANY $683,740 04/18/16 0%
04-1J2204 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

NORTH OF GREEN OAKS WAY TO 0.1 MILE 

SOUTH OF BEAN HOLLOW ROAD WATSONVILLE CA 95076 

580 WEST BEACH STREET $0
 $0

05/05/16 
0%

(650)855-7777COLD PLACE AC AND PLACE HMA 

04-SM-1-32.0/32 ABDI ABDOLREZAIN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY $610,150 10/20/15 88%
04-1J5904 
NHP-P001-(598)E 

603 MASON ST, PARK 

PRESIDIO 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA SAN JOSE CA 95136 

120 GRANITE ROCK WAY $534,695
 $0

11/04/15 
03/31/16 

85%

--() 
SAN FRANCISCO CA 94129ANA STREET/WASHOUT 

HA 
(510)867-6023CONSTRUCT RETAINING WAL, ROCK SLOPE 

04-SM-1-38.2/39.7 BAILEY, JESSICAIN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC $1,837,537 07/01/13 0%
04-1123H4 
SM-9790-(13 ) 

--()
(510)385-8163 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE $1,282,698
 $2,886

08/07/13 
10/09/19 

0%

PLANT EST 

HE14 
SATIS 

04-SM-1-39.6/40.1 DAVID, JOSEIN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN $1,248,070 03/09/09 100%
04-1123J4 
ACST-1187-(012)E 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 

5400 WEST HIGHWAY 12 $1,226,526
 $0

03/20/09 
04/28/15 

100%

HE14 

11-87 0-(2E) 

--() 

SWPPP 

(650)738-3827POND REPAIR AND REVEGETATION PLANT EST 

SATIS 

04-SM-1-40.6/41 KOOS, CHARLESIN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY $7,562,338 03/10/14 56%
04-265604 
LCMC-6204-(111) 

--() 
(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY $7,897,877
 $107,486

03/24/14 
01/05/18 

99%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 MARCUS WASHINGTONCLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, $545,000 01/11/16 67% 
04-1K4904 585 LINDA MAR, 

PACIFICA, CA 94044 

CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 

$131,802 
$0 

01/11/16 
06/30/16 

24% 

(650)222-7516CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 

20.20.201 

130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 88%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$262,240
 $0

01/27/15 
06/30/15 

54%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,068,527 12/18/15 90%
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X 
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,732,735
 $301,202

01/07/16 
05/26/16 

84%

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $284,232 06/15/15 90%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$283,462
 $0

07/01/15 
06/30/16 

100%

HB4N 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOIE, EUNMI $3,465,545 12/11/15 18%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$1,226,892
 $774,092

12/22/15 
12/30/16 

35%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $894,543 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$831,369
 $11,030

04/02/15 
09/06/18 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $938,973 07/13/15 99% 
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$922,360 
$28,313 

08/04/15 
05/09/16 

95% 

HB34 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,006,915 12/18/15 6%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$358,337
 $237,031

01/15/16 
08/14/19 

1%

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 65%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$909,264
 $1,943

10/03/13 
10/18/17 

87%

(831)325-4872 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,619,223 06/25/14 41%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$30,162,857
 $882,881

07/17/14 
05/10/18 

63%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $851,593 09/16/15 78%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$780,840
 $153,555

10/07/15 
06/30/16 

88%

SUSPENDED 

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,096,268 07/31/15 58%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$3,558,744
 $700,660

08/19/15 
09/30/16 

87%

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 75% 
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$937,339 
$0 

07/08/15 
07/31/16 

63% 

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241
AND CPS 

20.20.201 

130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
03/30/16 

95%

INSTALL TRAFFIC SYSTEM (510)385-7053 OVER RUN 

WPCP 

04-SM-280-.3/M27.1 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY 2210 O'TOOLE AVE., $2,770,474 07/28/15 100%
04-1G8304 
HSNH-PIG -(280)1 

-1 14-(E)

LOCATIONS 

UPGRADE TO STANDARD THE EXISTING WILSONVILLE 

PO BOX 347 

OR 97070 

SUITE 150 

SAN JOSE, CA 95131 

$2,732,207
 $177,229

08/12/15 
05/20/16 

97%

HA22 

--() 
(510)867-6119 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY FRED BOOSHEHRI $16,569,430 11/24/15 27%
04-2J0804 
NHPI-2801-( 

144- E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,512,242
 $2,512,242

12/17/15 
07/31/16 

15%

RESURFACE ASPHALT CONCRETE 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $810,461 06/24/15 15%
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$766,851
 $1,100

07/13/15 
05/30/20 

94%

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777 

04-SM-280-/12.7 DORAN BRIDGE NEAR HILLSBOROUGH YERBA BUENA ENGG & CONSTN INC.ALI NIKZAD $815,000 09/01/15 0%
04-0K0504 DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW SAN FRANCISCO, CA 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$622,597
 $0

09/01/15 
07/29/16 

76%

DRAINAGE (408)254-5849 

20.20.201 

130 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $50,745,497 03/19/14 45% 
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,332,546 
$813,819 

04/09/14 
03/30/18 

80% 

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

04District 

04-SOL-80-39.8/39.8 

Fed Aid 
Pgm Code 

04-1J7604 

Contract 
Location 

Storm Water 
Plan 

IN SOLANO COUNTY IN DIXON AT THE 

DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

Description 

BUILD MATERIALS STORAGE BINS 

Type Of Work 

CE GREEN INC 

Contractor 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

QUANG, TRAN 

Resident 
Engineer 

(510)773-8499 

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$419,600

Bid + CCOs

 $419,644

Comp To date

 $1,663

This Month 

06/17/15 

Awarded 

07/16/15 

Approved 

06/17/16 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SOL-80-/0 
04-4A3624 
HSNH-PI -( 

C411- E -() 

)0 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

PARAMDEEP BRAR 

(925)260-6460 

324 CAMPUS LN STE T 

FAIRFIELD, CA 94534 

$1,621,560
 $1,593,006

 $0

12/02/15 
12/17/15 
06/01/16 

97%

 98%

04-SOL-80-/0 
04-2J1604 
NHP-X095-(028)E 

--() 

IN SOLANO COUNTY AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-0295 

CARL BUTTERS 

(925)260-5535 

16351 CONSTRUCTION CIRCLE WES 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$616,070
 $578,018
 $46,869

12/01/15 
12/17/15 
07/15/16 

55%

 94%

04-SOL-80-/4.5 

20.20.201 

130 

04-0K3304 
IN SOLANO COUNTY NEAR FAIRFIELD AT 

GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

SLOPE PAVING DIRECTOR' 

REPAIR ABUT EROSION, DRAINAGE & 

SLOPE PAV. 

DESILVA GATES CONSTRUCTION LP 

. . . 

DUBLIN CA 94568 

JYOTSNA SHARMA 

(510)385-5732 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$695,000
 $281,790

 $0

10/05/15 
12/21/15 
02/23/16 

44%

 41%

04-SOL-113-2.0/7 
04-3J4504 

IN SOLANO COUNTY NEAR DIXON FROM 

FLANNERY ROAD TO HASTINGS ISLAND RD 

COLD PLANE AC PAVEMENT, HMA TYPE A 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

$429,524
 $0
 $0

04/13/16 
04/25/16 

0%

 0%

HM 

04-SOL-780-.5/7.4 
04-2J2804 
NHPI-780 -(366)E 

--() 

IN SOLANO COUNTY IN BENICIA AND 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

TENOSO, PRINCIPE 

(510)385-6917

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$3,699,521 
$3,522,219 
$2,452,530 

05/29/15 
06/22/15 
06/09/16 

86% 

92% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SON-1-29.9/29.9 

Fed Aid 

HA23 

Pgm Code 

04-3G7404 

Contract 

STP-P001-(581)E 

--() 

Location 
Storm Water 
Plan 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

Description 

REPLACE CULVERT 

Type Of Work 

DRILL TECH DRILLING & SHORING 

INC 

Contractor 

ANTIOCH CA 94509 

HISLOP, SCOTT 

Resident 
Engineer 

(707)249-4732 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,555,334

Bid + CCOs

 $1,510,002

Comp To date

 $17,326

This Month 

04/14/14 

Awarded 

05/05/14 

Approved 

06/13/16 

Est Comp
Accepted 

61%

%Time

 97%

% Work 
Message 

04-SON-1-45.4/45.4 
04-0K1704 

IN SON COUNTY AT 0.05 MILE NORTH OF 

TOMALES-PETALUMA ROAD. 

ARGONAUT CONSTRUCTORS 

SANTA ROSA, CA 95402 

P. O. BOX 639 

SCOTT HISLOP 

4030 OCCIDENTAL ROAD, 

UNIT A 

$631,000
 $295,552

 $0

07/27/15 
07/27/15 
03/18/16 

75%

 47%

20.20.201 
(707)249-4732 

SANTA ROSA, CA 95401 

130 

04-SON-1-/7.1 
04-1J1704 
STP-P001-(597)E 

--() 

IN SONOMA COUNTY NEAR BODEGA BAY FROM 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

PERFORM MINOR ASPHALT CONCRETE 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

STREATER, HAL 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$2,052,131
 $471,813
 $471,813

09/16/15 
10/07/15 
08/31/16 

22%

 23%

04-SON-12-9.6/0 

HA21 

04-1A2904 
STP-P012-(113)E 

--() 

IN SONOMA COUNTY NEAR SEBASTOPOL ON 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

GHILOTTI CONSTRUCTION COMPANY 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

VALEH, SYD 

(707)576-2310 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$8,527,067
 $4,763,499
 $205,753

03/11/14 
03/24/14 
04/27/17 

36%

 56%

04-SON-101-.9/3.6 

HE11 

04-2640U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 

GHILOTTI - MYERS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$75,793,456
 $74,546,770

 $216,461

11/02/12 
01/11/13 
10/30/16 

87%

 97%

04-SON-101-3.4/4.1 

HB4C 

04-2640K4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 

GHILOTTI-MYERS JV 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$24,289,634 
$24,185,999 

$441,133 

11/02/12 
01/10/13 
09/30/16 

98% 

100% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 36%
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$192,010
 $0

09/08/15 
06/30/16 

45%

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236 

130 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $22,195,895 02/12/13 100%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$21,564,508
 $783

03/12/13 
08/31/16 

98%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN 

HA21 SWPPP 
(707)769-5695 

04-SON-101-11.6/11.6 IN SONOMA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTION, INC. VALEH, SYD $387,792 10/12/15 0%
04-1SS354 MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. CLOVERDALE CA 95425 

600 SANTANA DRIVE 4030 OCCIDENTAL ROAD 

UNIKT A 

$0
 $0

11/02/15 
06/13/16 

0%

REGRADE SLOPE. SANTA ROSA, CA 95401 

(707)576-2310 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 69%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,136,453
 $42,382

02/21/14 
12/14/16 

97%

HE13 

04-SON-101-33.5/33.5 IN SONOMA COUNTY ON ROUTE 101, IN DREAMBUILDER CONSTRUCTION VALEH, SYD $717,661 12/04/15 50%
04-1SS364 HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

CORP. ANURAG SINGH 

1324 E LAWSON LANE 
4030 OCCIDENTAL ROAD 

UNIT A 

$460,699
 $460,699

12/22/15 
06/27/16 

64%

REPAIR SLIPOUT. PLACENTIA CA 92870 SANTA ROSA, CA 95401 

(707)576-2310 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 100% 
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

$694,647 
$0 

04/16/15 
04/08/16 

67% 

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$333,951
 $0

03/11/15 
10/08/15 

95%

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-13.7/0 IN SONOMA COUNTY NEAR GUERNEVILLE GORDON N. BALL, INC. HISLOP, SCOTT $1,429,690 03/08/16 0%
04-1J3204 
STP-47C6-(004)E 

--() 

ABOUT 1.1 MILES EAST OF MAYS CANYON 

ROAD 

CONSTRUCT RETAINING WALLS, PLACE 

ALAMO CA 94507 

333 CAMILLE AVENUE 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 94507 

$0
 $0

04/05/16 
11/09/16 

0%

(707)576-3482 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/25/15 
0%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,751,646
 $12,071

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $618,529 01/25/16 35%
04-1SS374 
STP-P121-(027)E 

--() 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH, CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$537,787
 $376,874

02/04/16 
07/29/16 

87%

(707)576-3482 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,307,303 06/09/15 87% 
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,110,653 
$60,678 

06/25/15 
06/30/16 

89% 

(707)796-5693
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Page 60 

06/01/16 

District 04 

04-SON-128-2.4/2.4 

Fed Aid 
Pgm Code 

04-1SS224 

Contract 

STP-47C4-(004)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR CLOVERDALE AT 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

Description 

RETAINING WALL AND SLOPE PROTECTION 

Type Of Work 

GHILOTTI CONSTRUCTION 

COMPANY,INC 

Contractor 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

HISLOP, SCOTT 

Resident 
Engineer 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,206,877

Bid + CCOs

 $1,222,537

Comp To date

 $0

This Month 

11/17/14 

Awarded 

12/08/14 

Approved 

07/01/16 

Est Comp
Accepted 

91%

%Time

 99%

% Work 
Message 

(707)576-3482 

04-SON-128-17.1/24.7 
04-4A8824 

IN SONOMA COUNTY NEAR NAPA AT MAACAMA 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 

FIELDSTONE CONSTRUCTION, INC. 

SANTA ROSA, CA 94403 

BARTEL, DAVID 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$216,669 
$196,467 

$840 

02/27/12 
03/22/12 
08/02/17 

77% 

90% 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $1,504,068,267 Completed to Date: $928,508,504 Work This Month: $37,188,687
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

05District 

05-MON-1-28.0/28.4 

Fed Aid 
Pgm Code 

05-1F8904 

Contract 

STP-P001-(591)E 

--() 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR LUCIA FROM 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

Description 

CONSTRUCT VIADUCT 

Type Of Work 

RGW CONSTRUCTION, INC. 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$3,961,589

Bid + CCOs

 $2,110,145

Comp To date

 $390,566

This Month 

05/13/15 

Awarded 

06/10/15 

Approved 

10/05/16 

Est Comp
Accepted 

63%

%Time

 53%

% Work 
Message 

HA23 

05-MON-1-40.8/62.5 
05-1G6704 

IN MONTEREY COUNTY ABOUT 10 MILES 

SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,442,943
 $0
 $0

02/22/16 
03/16/16 

0%

 0%

HM1 

BRIDGE TO 0.5 MILE SOUTH 

COLD PLANE ROADWAY AND RESURFACE 

05-MON-1-77.6/85.3 

HA22 

05-1A7604 
NHP-P001-(596)E 

--() 

IN MONTEREY COUNTY, IN AND NEAR 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

PAVEMENT PRESERVATION (CAP M) 

\RANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$7,209,626
 $4,696,406
 $1,517,861

08/12/15 
09/03/15 
07/18/16 

66%

 65%

05-MON-1-/0 
05-1G3304 

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK/REPLACE JOINT SEAL 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 

$884,444
 $0
 $0

04/19/16 
05/05/16 

0%

 0%

05-MON-68-15.0/T18.5 

HB1 

05-1C0904 
NHP-X053-(029)E 

--() 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

CONTRAST SURFACE TREATMENTS 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

FARSHAD KESHAVARZI 

(831)235-3120 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$2,269,618
 $258,341
 $37,628

10/30/15 
11/13/15 
08/01/16 

58%

 11%

05-MON-68-17.4/18 

HA21 

05-0F7004 
NHP-P068-(024)E 

--() 

IN MONTEREY COUNTY ON ROUTE 68 NEAR 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

BRIDGE WIDENING 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741 

PO BOX 1508 

ROMAN, BERTHA 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$17,990,686 
$2,265,267 
$521,966 

01/22/16 
02/12/16 
05/10/19 

6% 

12% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY TYLER LAVERING $641,350 01/05/16 0%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET 1529 HWY 68 

MONTEREY, CA 93940 

$0
 $0

01/29/16 
0%

(831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 100%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED 

TREES, REPAIR GUARD RAIL/REPLA 

SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,169,994
 $0

06/04/15 
05/06/16 

100%

OVER RUN 
05/06/16 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY PETER MUTUTWA $4,848,536 10/30/15 0%
05-1E0604 
HSNH-P -( 

1282- E -() 

)Q 
AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$0
 $0

11/20/15 
0%

HB1 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY MUTUTWA, PETER $23,052,985 10/12/15 13%
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$6,074,471
 $2,787,919

11/02/15 
01/23/17 

26%

HA22 
PAVEMENT PRESERVATION (804)471-2108 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $43,413,029 09/27/12 100%
05-315804 
NH-P101-( 

--() 

) 
NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

WATSONVILLE CA 950775085 

P O BOX 50085 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$42,100,535
 $0

11/06/12 
04/28/16 

100%

COMPLETED 
04/28/16 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103

05-MON-156-.1/1.6 IN MONTEREY COUNTY IN AND NEAR CORAL CONSTRUCTION COMPANY $786,031 04/13/16 0% 
05-1F7304 
HSNH-PG -( )P 

CASTROVILLE FROM JUNCTION OF ROUTE 1 

TO CASTROVILLE OVERHEAD SHERWOOD OR 97140 

10780 SW CLUTTER RD $0 
$0 

05/02/16 
0% 

6019-E -() 
MEDIAN BARRIER AND RUMBLE STRIP 

HB1 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-183-/2.1 IN MONTEREY COUNTY IN AND NEAR TELFER PAVEMENT TECHNOLOGIES, TYLER LAVERING $717,296 03/16/16 0%
05-1G5004 SALINAS FROM 101/183 SEPARATION TO 

WEST MARKET CIRCLE, AND IN AND NEAR 

LLC 

4522 PARKER AVE BLDG700 STE35 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

03/28/16 
0%

SEASIDE FROM 1/218 SEPARATIO MCCLELLAN CA 95652 (831)375-1621 
SLURRY SEAL 

HM 

05-SB-0-/0 IN SANTA BARBARA, MONTEREY, SAN PETERSON-CHASE GENERAL DEVIN PORR $1,195,580 11/10/15 9%
05-1G1904 
STP-000C-(408)E 

--() 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (813)427-4706 

1792 KAISER AVENUE 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$396,664
 $396,664

12/07/15 
12/20/16 

33%

HA22 

05-SB-1-20.6/23.3 IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT COATINGS CO. BENNETZEN, LILIAN $673,385 03/15/16 0%
05-1G5904 LOMPOC FROM OCEAN AVE TO PURISMA RD, 

AND IN AND NEAR SOLVANG FROM JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 2053 PREISKER LANE, 

SUITE E 

$0
 $0

03/28/16 
0%

BUELLFLAT RD TO PINE AVE SANTA MARIA, CA 93454 

HM 
SLURRY SEAL (805)441-6935 

05-SB-1-/50.6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTION KARL MIKEL $5,800,500 01/13/16 0%
05-0J4904 
NHP-000C-(409)E 

--() 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$250,000
 $250,000

01/26/16 
02/09/17 

4%

HA22 
(805)440-7630 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$733,820
 $5,040

06/27/13 
11/18/16 

92%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.2/27.1 IN AND NEAR THE CITIES OF SANTA A. M. CONCRETE, INC. CURTIS JOHNSON $2,010,884 06/17/15 100% 
05-0S2504 
NHP-Q101-(267)E 

--() 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

SYLMAR CA 91392 

PO BOX 921388 

(805)692-6862

35 S PATERA LN 

GOLETA, CA 93117 

$2,098,203 
$0 

07/08/15 
05/10/16 

100% 

COMPLETED 
05/10/16 

PLACE CONTRASTING SURFACE TREATMENT 
HA28 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-15.0/15.2 IN SANTA BARBARA ON HWY 101 BETWEEN GRANITE CONSTRUCTION COMPANY KLINE JASON $985,000 01/22/16 0%
05-1H1804 THE CARRILLO ST AND ARRELLAGA ST 

EXITS REPAIR ROADWAY/DAMAGE FROM SB SANTA BARBARA, CA 93160 

PO BOX 6744 35 S. LA PATERA LN 

STE E 

$0
 $0

01/22/16 
0%

CITY WATER DIR'S ORDER EM GOLETA CA 93117 

20.20.201 
REPAIR ROADWAY/DAMAGE FROM SB CITY 

WATER 
(805)692-6820 

130 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,713,711 05/12/15 64%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$2,013,917
 $188,337

06/10/15 
08/04/16 

21%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,822,870 11/21/13 62%
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$16,701,127
 $602,336

12/12/13 
06/30/17 

95%

HA22 
(805)692-6759 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,485,000 02/24/16 11%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$311,632
 $302,832

03/16/16 
03/17/17 

5%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. BENNETZEN, LILIAN $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$460,315
 $1,800

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)441-6935 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,112,935 02/27/15 23% 
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$2,655,210 
$1,474,261 

03/26/15 
08/30/17 

18% 

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-25-18.8/19.5 SAN BENITO COUNTY ROUTE 25 ABOUT 32 JOHN MADONNA CONSTRUCTION BEACH, KATIE $1,485,000 01/22/16 57%
05-1H1704 MILES SOUTH OF HOLLISTER. REMOVE ROCK 

AND DEBRISCONSTRUCT DETOUR, PROVIDE SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
140 DUBOIS STREET STE 

E 

$230,951
 $0

01/22/16 
05/24/16 

16%

TRAFFIC CONTROL DIR' SANTA CRUZ, CA 95060 

20.20.201 
REMOVE ROCK AND DEBRIS (831)427-4706 

130 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$764,898
 $0

01/22/13 
12/31/15 

71%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $731,272 03/27/15 100%
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$720,459
 $0

04/10/15 
04/25/16 

100%

COMPLETED 
04/25/16 

VISTA POINT REHABILITATION (805)226-9217 

05-SCR-1-16.9/17.2 IN SANTA CRUZ COUNTY ON ROUTE 1 FROM GRANITE CONSTRUCTION COMPANY BEACH KATIE $1,214,658 09/08/15 100%
05-1A8704 
HSNH-P -(087) 

0E--() 

--() 

THE NB MERGE WITH ROUTE 17 TO THE NB 

OFF-RAMP TO OCEAN STREET 

RE-STRIPING AND SHOULDER WIDENING 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(831)455-5707 

140 DUBOIS ST E 

SANTA CRUZ CA 95060 

$1,198,502
 $0

10/06/15 
05/18/16 

100%

COMPLETED 
05/18/16 

HB1 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 91%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON, CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$601,766
 $68,280

06/23/15 
06/16/16 

82%

REPAIR CONCRETE SPALL, SCOUR MONITR (831)427-4706 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,130,510 08/26/15 99% 
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$834,323 
$85,215 

09/22/15 
05/23/16 

74% 

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706
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Statement of Ongoing Contracts as of 05/20/16	
06/01/16 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%

05-0Q5904 $1,994,785 10/21/14
BOULDER CREEK AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST, STE E 0%

STP-S009-(020)E $2,413 12/22/16


FROM 0.9 MILE SOUTH OF GLENGARRY ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060

--()
 

TO 0.2 MILE NORTH OF MCG (831)455-5707 PLANT EST
 
POLLUTION SOURCE CONTROL
 SATIS
 

05-SCR-17-8.3/9.4	 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,176,184 12/22/15 4%


VALLEY FROM 0.4 MILE SOUTH OF 580 WEST BEACH STREET
05-0T9804	 $974,728 01/13/16
140 DUBOIS ST #E	 19%

HSNH-PG -( )P	 $800,123 02/01/17


SUGARLOAF ROAD TO 0.1 MILE SOUTH OF WATSONVILLE CA 95076 SANTA CRUZ, CA 95060

7110- E -()
 

LAUREL ROAD	 (831)427-4706 SUSPENDED
 
SHOULDER WIDENING AND CONCRETE
 

HB1
 

05-SCR-101-/0	 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 38%


MONTEREY AND SANTA CRUZ COUNTIES ON PO BOX 3307
05-1G8004	 $102,163 02/02/16
8115 PRUNEDALE NORTH	 17%

$0 05/25/16


ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 93403 RD
 
REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907
 
IRRIGATION SYST (831)663-8927


20.20.201
 

130
 

05-SCR-129-9.5/10 ON ROUTE 129 BETWEEN 0.4 MILE WEST OF GRANITE ROCK COMPANY BEACH, KATIE $4,590,483 07/21/15 4%

05-0T5404 $398,790 08/07/15
OLD CHITTENDON ROAD AND 0.1 MILE EAST 120 GRANITE ROCK WAY
 9%

HSST-PG -(129) 	 $254,924 01/10/17


OF CHITTENDON UNDERPASS SAN JOSE CA 95136 SANTA CRUZ, CA

6E--()
 

CURVE REALIGNMENT (831)455-5707 SUSPENDED

--()
 

HB1
 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT OCEANO SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $370,856 08/25/15 100%

05-1C1304 $372,372 10/14/15
AT OCEANO OVERHEAD P.O. BOX 3810 2053 PREISKER LANE, 100%


$0 05/16/16

CURB RAMPS AND SIDEWALK SAN LUIS OBISPO CA 93403
 SUITE E
 05/16/16
 

SANTA MARIA, CA 93454 COMPLETED
 
(805)441-0080


HB71
 

05-SLO-1-16.7/L18.2 IN SAN LUIS OBISPO COUNTY IN SAN LUIS PAVEMENT COATINGS CO LEW, MIKE $337,775 01/22/16 77%
 
05-1G6604 $311,445 02/04/16
OBISPO FROM WALNUT STREET TO 0.2 MILE 10240 SAN SEVAINE WAY
 4485 VACHELL LANE	 93%


$300,994 06/01/16

NORTH OF WESTMONT DRIVE JURUPA VALLEY CA 91752 SAN LUIS OBISPO, CA
 
REPAIR/RESURFACE WITH SLURRY SEAL 93401
 

(805)542-4765

HM1
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-17.7/59 IN SAN LUIS OBISPO COUNTY IN AND NEAR SOUZA CONSTRUCTION, INC. NORRIS, AMY $1,803,334 10/30/15 33%
05-1C2404 
HSST-P -( 

1600- E -()

)P 
SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$985,432
 $962,032

11/20/15 
07/14/16 

54%

HB1 
INSTALL RUMBLE STRIP (805)226-8279 

05-SLO-1-22.1/25.7 IN SAN LUIS OBISPO COUNTY NEAR MORRO CALPORTLAND CONSTRUCTION NORRIS, AMY C. $1,029,869 03/25/16 0%
05-1G6904 BAY FROM HOLLISTER ROAD TO SAN 

LUISITO CREEK SANTA MARIA CA 93454 

1625 E DONOVAN RD 3230 RIVERSIDE AVENUE 

#130 

$0
 $0

04/15/16 
0%

COLD PLANE AND RHMA-OG OVERLAY PASO ROBLES CA 93446 

HM 
(805)226-9317 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC NORRIS, AMY $1,316,683 10/22/12 100%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,290,087
 $0

12/03/12 
05/11/16 

100%

COMPLETED 
05/11/16 

HB4N WPCP 

05-SLO-1-64.0/66.9 IN SAN LUIS OBISPO COUNTY ABOUT 9 PAPICH CONSTRUCTION CO. INC RICK SILVA, RE $19,878,015 05/27/15 14%
05-492804 
STP-P001-(590)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

PISMO BEACH CA 93448 

P O BOX 2210 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$3,387,652
 $1,554,676

06/15/15 
10/06/17 

17%

REALIGN ROADWAY PIEDRAS BLANCAS 
HA42 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,566,642 12/24/14 44%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$7,835,109
 $691,181

01/08/15 
09/30/16 

82%

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 

05-SLO-1-/0 IN SAN LUIS OBISPO AND SANTA BARBARA STOUDENMIRE CORPORATION DE ANDA, ANTHONY $1,185,109 04/12/16 0% 
05-1G3504 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 2053 PREISKER LANE, 

SUITE E 

$0 
$0 

05/02/16 
0% 

SANTA MARIA, CA 93454 

HM3 
(805)748-6095
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-49.6/50.4 IN SAN LUIS OBISPO COUNTY ABOUT 30 GRANITE CONSTRUCTION COMPANY KARL MIKEL $503,322 03/14/16 0%
05-1G6404 MILES EAST OF PASO ROBLES FROM 5.8 

MILES NORTH OF EAST JUNCTION ROUTE 46 SANTA BARBARA CA 93111 

5335 DEBBIE LAND 102 WHITLEY GARDENS 

DRIVE 

$0
 $0

03/29/16 
0%

TO 6.6 MILES NORTH OF PASO ROBLES, CA 93446 

HM 
REPLACE RHMA ON EXISTING ROADWAY (805)440-7630 

05-SLO-41-/0 IN MONTEREY AND SAN LUIS OBISPO STOUDENMIRE CORPORATION LEW, MIKE $255,245 03/14/16 5%
05-1G3204 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK WITH METHACRYLATE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$55,382
 $55,382

04/07/16 
09/08/16 

23%

93401 

(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $947,084 10/09/14 0%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$778,466
 $9,112

11/14/14 
07/16/18 

0%

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY MIKEL, KARL $35,607,671 05/18/12 99%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,455,573
 $0

06/12/12 
04/29/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)440-7630 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC KARL MIKEL $42,688,288 02/10/16 0%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. 102 WHITLEY GARDEN 

DRIVE 

$14,868
 $14,868

02/25/16 
11/15/18 

0%

CONVERT TO 4-LANE EXPRESSWAY PASO ROBLES, CA 93446 

HE13 
(805)440-7630 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $5,588,977 06/08/15 91% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,990,320 
$1,963,945 

07/16/15 
06/01/16 

60% 

OVERLAY WITH RHMA GAP GRADED (805)542-4765
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

05District

05-SLO-101-32.3/35.6 

Fed Aid 
Pgm Code 

05-1F7804 

Contract 
Location 

Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA 

OVERHEAD 

Description 

RESURFACE PAVEMENT W WEARING COURSE 

Type Of Work 

TELFER HIGHWAY TECHNOLOGIES 

Contractor 

MCCLELLAN, CA 95652 

DE ANDA, ANTHONY 

Resident 
Engineer 

(805)542-4765 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$3,160,398

Bid + CCOs

 $2,652,036

Comp To date

 $0

This Month 

04/24/15 

Awarded 

05/08/15 

Approved 

01/05/16 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

05-SLO-101-44.8/59.7 

HB1 

05-1C0804 
NHP-Q101-(298)E 

--() 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS FROM CURBARIL AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

NORTH PASO ROBLES OVERHEA 

ROADSIDE SAFETY IMPROVEMENTS 

SOUZA CONSTRUCTION, INC. 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 

LEW, MIKE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$2,315,000
 $0
 $0

04/20/16 
05/02/16 

0%

 0%

05-SLO-101-64.8/69.3 

HA22 

05-1G5104 
IN SAN LUIS OBISPO AND MONTEREY 

COUNTIES AT AND NEAR SAN MIGUEL FROM 

0.3 MILE SOUTH OF SOUTH SAN MIGUEL 

UNDERCROSSING TO 0.2 MIL 

PAVEMENT REHABILITATION 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

NORRIS, AMY 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES CA 93446 

$901,664
 $950,670

 $0

01/22/16 
02/02/16 
04/21/16 

100%

 100%

COMPLETED 
04/21/16 

05-SLO-166-21.0/25.5 

HM 

05-1G6304 
IN SAN LUIS OBISPO AND SANTA BARARA 

COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO 

CREEK BRIDGE TO ALISOS 

COLD IN PLACE RECYCLING OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 

DE ANDA, ANTHONY 

(805)748-6095 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,799,181
 $0
 $0

02/09/16 
02/25/16 

0%

 0%

05-SLO-227-.1/10.3 
05-1F9404 

IN SAN LUIS OBISPO CO ON RTE 227 FM 

THE N END OF E CORRAL DE PIEDRA 

CREEK BR TO 0.4 MI N OF BUCKLEY RD 

(SOUTHERN LIMIT OF THE CIT 

RHMA GAP GRADED & GUARDRAIL WORK 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P.O. BOX 1280 

LEW, MIKE 

(805)226-9217 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES CA 93446 

$1,428,175
 $1,214,801
 $838,115

05/12/15 
06/09/15 
05/20/16 

100%

 84%

OVER RUN 

05-VAR--/0 
05-1G2804 
HSST-P -( 

C414- E -() 

)0 

IN MONTEREY, SAN LUIS OBISPO, SANTA 

IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL 

PTM GENERAL ENGINEERING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 

BENNETZEN, LILIAN 

(805)441-6935

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,109,896 
$0 
$0 

11/13/15 
12/02/15 
10/05/16 

0% 

0% 

Totals: Authorized Final Amt: $322,366,607 Completed to Date: $149,411,622 Work This Month: $16,078,469
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 

06-FRE-0-/0 

Fed Aid 
Pgm Code 

06-0Q0204 

Contract 
Location 

06 

Storm Water 
Plan 

IN FRESNO AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECK AND JOINT SEALS 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

Contractor 

TEMPE AZ 85282 

1310 W. 23RD STREET 

DEALBA, FERNANDO 

Resident 
Engineer 

(559)288-8603 

183 W. VENTURA COURT 

KINGBURG, CA 93631 

$536,518

Bid + CCOs

 $510,374

Comp To date

 $0

This Month 

10/20/15 

Awarded 

11/04/15 

Approved 

05/03/16 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM1 

06-FRE-0-/0 

HA22 

06-0S7404 
NHP-000C-(401)E 

--() 

IN FRESNO, KINGS, AND TULARE 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

DIN DADAWALLA 

(559)417-5927 

1792 KAISER AVENUE 
3240 N. MILLBROOK 

CONSTRUTION 

FRESNO, CA 93726 

$1,535,426
 $1,379,649
 $254,877

08/17/15 
09/02/15 
06/27/16 

76%

 90%

06-FRE-5-37.2/48.6 
06-0V1404 

IN FRESNO COUNTY NEAR MENDOTA FROM 

1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

4522 PARKER AVENUE BLDG 700 S 

$3,188,213
 $0
 $0

05/13/16 
05/24/16 

0%

 0%

PANOCHE ROAD OVERCROSSING MCCLELLAN CA 95652 

COLD PLANE PAVEMENT/RHMA RESURFACE 

06-FRE-5-48.8/53 

HA22 

06-0Q2704 
NHPI-005 -(144)E 

--() 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

HMA AND REINFORCE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

DEALBA, FERNANDO 

(559)288-8603 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,245,747
 $14,263,497

 $165,537

12/11/14 
12/31/14 
05/20/16 

100%

 100%

OVER RUN 

06-FRE-33-10.9/11.1 
06-432604 
STP-P033-(079)E 

--() 

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

DEALBA, FERNANDO 

(559)288-8603

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,955,172
 $3,528,554

 $0

02/27/15 
03/18/15 
06/17/16 

85%

 89%

HA21 

06-FRE-33-11.1/14.8 
06-0T6204 
STP-P033-( )0 

E- -() 

FROM 0.1 MILE WEST OF JACALITOS 

CREEK BRIDGE TO 0.1 MILE WEST OF 

MERCED AVENUE AND FROM 0.1 MILE 

NORTH OF PHELPS AVENUE TO 0.8 M 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S. GRANITE COURT 

$1,854,214 
$0 
$0 

03/08/16 
03/16/16 

0% 

0% 

HM1 
BONDED WEARING COURSE RESURFACING 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-20.7/32.5 BOOSTER PUMP UPGRADES, VALVES, FLOW WABO LANDSCAPE & CONSTRUCTION SAMIMI, MOHAMMAD $4,285,000 08/18/15 100%
06-0U3604 SENSORS, CONTROLLER CABINETS, AND 

SYSTEM REPAIRS 

INC 

726 ALFRED NOGLE DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$3,110,579
 $0

08/18/15 
06/30/16 

73%

IRRIGATION UPGRADES HERCULES, CA 94547 (559)250-6305 OVER RUN 

20.20.201 

130 

06-FRE-99-23.5/26.7 IN FRESNO COUNTY FROM 0.2 MILES GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $27,176,080 10/16/15 48%
06-2HT114 NORTH OF O IVE AVENUE OC TO 0.2 MILES 

NORTH OF ASHLAN AVE OC WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$16,001,755
 $2,423,809

12/04/15 
10/24/16 

59%

REALIGNMENT FREEWAY (559)246-9536 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,959,223 10/10/12 86%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$42,037,838
 $0

11/06/12 
10/04/16 

98%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-99-/0 REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE DHALIWAL, AMARJIT $2,422,000 03/04/15 100%
06-0T4104 IRRIGATION SYSTEMS THAT HAVE BEEN 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

8406 N ARMSTRONG AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,680,981
 $0

03/04/15 
06/30/16 

69%

UPGRADE IRRIGATION SYSTEMS (661)391-4767 OVER RUN 

20.20.201 

131 

06-FRE-99-/30.5 UPDATE IRRIGATION SYSTEM AND ISOLATE WABO LANDSCAPE CONSTRUCTION KIMURA, JUSTIN $3,185,000 08/04/15 100%
06-0U6904 NEEDED REPAIRS TO REDUCE WASTE 

IRRIGATION SYSTEM UPGRADES 

INC 

726 ALFRED NOBLE DRIVE 
183 W VENTURA CT 

KINGSBURG, CA 93631 

$1,680,089
 $0

08/04/15 
05/11/16 

53%

HERCULES, CA 94547 (559)897-3118 OVER RUN 

20.20.201 

130 

06-FRE-145-40.2/41.2 IN FRESNO AND MADERA COUNTIES NEAR TEICHERT CONSTRUCTION $1,028,562 03/02/16 0% 
06-0T5804 MADERA FROM W. SHAW AVENUE TO AVENUE 

7 AND FROM TOZER STREET TO RIVER ROAD FRESNO CA 93725 

5771 S TOYOTA AVE $0 
$0 

03/16/16 
0% 

HOT MIX ASPHALT/REPAIR FAILED AREAS 

HM1 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-.7/9.1 UPGRADE 97 BOOSTER PUMPS TO HIGH WABO LANDSCAPE CONSTRUCTION, MENGONI, MARK $4,885,000 08/03/15 99%
06-0U3304 EFFICENCYVARIABLE FREQUENCY DRIVE, 

REPLACE 87 COMMUNICATION FLOW SENSORS 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$3,047,135
 $0

08/03/15 
06/13/16 

62%

AND MASTER VALVES THAT D HERCULES, CA 94547 (559)243-3543 
IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 

06-FRE-168-7.1/9.1 RECLAIMED WATER CONVERSION INCLUDING STOCKBRIDGE GENERAL GANDRATHI, SUNIL $2,385,000 08/10/15 97%
06-0U3204 NEW PIPING, BOOSTER PUMPS, SIGNAGE, 

AND CONVERSTION VALVES AND SPRINKLER 

CONTRACTING INC 

2972 LARKIN AVE 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,401,395
 $0

08/10/15 
07/29/16 

59%

CONVERT EXISTING POTABLE IRRIGATION CLOVIS, CA 93612 (559)897-7617 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,311,092 09/11/15 50%
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$717,540
 $288

10/06/15 
06/27/16 

31%

HB1 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,472,965 05/15/15 97%
06-0M0204 
STPE-P168-(058)E 

--() 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

ENHANCE VISTA POINT 

CLOVIS CA 93613 

P.O. BOX 629 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA, 93726-5866 

$1,366,391
 $209,359

06/08/15 
05/26/16 

92%

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,343,702
 $0

03/30/15 
04/29/16 

41%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 OVER RUN 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,ALAN VONG $4,051,096 03/19/15 17% 
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$789,180 
$103,127 

06/22/15 
10/26/16 

19% 

FREEWAY LANDSCAPING HERCULES CA 94547 (559)243-3856
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 0%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,538,307
 $10,254

09/27/12 
02/28/18 

0%

PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-198-/3.5 IN FRESNO COUNTY NEAR COALINGA_FROM PAPICH CONSTRUCTION COMPANY, $780,564 05/05/16 0%
06-0T5504 MONTEREY COUNTY LINE TO 0.8 MILE WEST 

OF HANS GRIEVE CANYON ROAD 

INC. 

616 PRINTZ ROAD 

$0
 $0

05/24/16 
0%

REPAIR FAILED AREAS/HMA RESURFACE ARROYO GRANDE CA 93420 

HM1 

06-FRE-245-/5.3 IN FRESNO COUNTY NEAR PINEHURST AT ROBERT J. FRANK CONSTRUCTION, $237,624 05/10/16 0%
06-0S1204 VARIOUS LOCATIONS FROM 0.2 MILE NORTH 

OF TULARE COUNTY LINE TO 0.1 MILE 

INC. 

2806 TARMAC ROAD 

$0
 $0

05/26/16 
0%

SOUTH OF HOGBACK ROAD REDDING CA 96003 

REPLACE AND ABANDON CULVERTS 
HM2 

06-KER-0-/0 IN KERN AND TULARE COUNTIES AT ETIC $504,784 05/04/16 0%
06-0S6004 VARIOUS LOCATIONS 

JOINT SEAL/REMOVE CHIP SEAL PLEASANT HILL CA 94523 

2285 MORELLO AVENUE $0
 $0

05/24/16 
0%

HM1 

06-KER-0-/0 IN KERN COUNTY ON ROUTES 58, 99, & STATEWIDE TRAFFIC SAFETY & HISHAM ALNATOUR $1,443,147 08/05/15 79%
06-0S7504 
NHP-X029-(121)E 

--() 

178 AT VARIOUS LOCATIONS. 

UPGRADE SIGN PANELS 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,249,702
 $18,053

09/02/15 
06/21/16 

87%

HA22 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,690,813 12/03/14 61% 
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$24,016,669 
$2,066,711 

12/18/14 
01/17/17 

59% 

HA22 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

06District 

06-KER-5-73.0/82.5 

Fed Aid 

HM1 

Pgm Code 

06-0T6004 

Contract 

STP-X029-(123)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ON ROUTE 5 FROM ROUTE 

43 TO TWISSELMAN ROAD OVERCROSSING 

AND ON ROUTE 43 FROM ROUTE 58 TO 

SANTA FE WAY 

Description 

COLD PLANE/OVERLAY/RHMA GAP GRADED 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

Resident 
Engineer 

$4,892,476

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/01/16 

Awarded 

03/21/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-5-82.9/85.7 
06-0V0404 

REPAIR SLABS WITH HMA, TRAFFIC 

CONTROL, COZEEP, AND LANE STRIPING 

SLAP REPLACEMENT WITH HMA 

PAPICH CONSTRUCTION CO INC 

GROVER BEACH, CA 93433 

800 FARROLL RD 

DHALIWAL, AMARJIT 

(661)391-4766 

1824 NORRIS, RD 

BAKERSFIELD, CA 93308 

$1,985,000
 $1,643,358

 $0

01/11/16 
01/11/16 
05/06/16 

100%

 100%

OVER RUN 

20.20.201 

130 

06-KER-58-88.5/99.8 
06-0R1504 
NHP-P058-(124)E 

--() 

IN AND NEAR TEHACHAPI FROM 0.1 MI. 

WEST OF TEHACHAPI CREEK TO CACHE 

CREEK 

PAVEMENT PRESERVATION (CAPM) 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,525,736
 $0
 $0

09/30/15 
10/20/15 

0%

 0%

SUSPENDED 

HA22 

06-KER-58-99.2/99.8 
06-0M2604 
NHP-P058-(122)E 

--() 

NEAR TEHACHAPI FROM SAND CANYON 

OVERHEAD TO CACHE CREEK 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,844,899
 $1,773,900
 $168,263

07/21/15 
07/31/15 
06/07/16 

93%

 94%

HA21 

06-KER-58-136.0/143.8 
06-0S2804 
NHP-P058-(123)E 

--() 

IN KERN COUNTY NEAR BORON FROM 0.4 

MILES WEST OF TWENTY MULE TEAM ROAD 

OC TO SAN BERNARDINO COUNTY LINE 

RAC OVERLAY 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,855,300
 $2,853,316
 $2,347,401

08/17/15 
09/02/15 
06/15/16 

62%

 73%

SUSPENDED 

HM1 

06-KER-99-19.7/57.5 
06-0U6004 

BOOSTER PUMP UPGRADES 

REDUCE WATER USE BY 50%. UPGRADE 

IRRIGATIN 

KCI ENVIRONMENTAL 

SAN LUIS OBISPO, CA 93403 

P.O. BOX 3307 

DHALIWAL AMARJIT 

(661)391-4755

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,785,000 
$1,711,539 

$0 

08/10/15 
08/10/15 
05/30/16 

100% 

61% 

OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

06District 

06-KER-119-10.0/13.3 

Fed Aid 
Pgm Code 

06-424714 

Contract 

STP-P119-(018)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR TAFT FROM ELK 

HILLS ROAD TO TUPMAN ROAD. 

Description 

ADD TRUCK CLIMBING LANES 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,824,225

Bid + CCOs

 $1,563,514

Comp To date

 $1,341,085

This Month 

09/01/15 

Awarded 

10/14/15 

Approved 

10/27/16 

Est Comp
Accepted 

15%

%Time

 27%

% Work 
Message 

HB4N 

06-KER-178-4.4/0 
06-0H6414 
NHP-P178-(064)E 

--() 

IN KERN COUNTY ON ROUTE 178 AT SUNNY 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,140,674
 $3,173,690
 $244,368

01/22/15 
02/09/15 
05/31/16 

88%

 100%

06-KER-204-5.4/6.7 
06-0N9604 
NHP-P204-(005)E 

--() 

ON ROUTE 204 GOLDEN STATE AVENUE 

BETWEEN SR-99 AND SR-178 IN KERN 

COUNTY AT VARIOUS LOCATIONS 

PLACE DECK OVERLAY, REPLACE JOINT 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

SAM DHALIWAL 

(661)391-4742 

2990 BAY VISTA COURT, SUITE D 
1824 NORRIS ROAD 

BAKERSFEILD, CA 93308 

$7,000,065
 $1,267,480
 $429,046

09/24/15 
10/06/15 
03/19/17 

19%

 18%

HM1 

06-KER-395-/23.4 

HA22 

06-0S2704 
NHP-P395-(253)E 

--() 

IN KERN COUNTY NEAR JOHANNESBURG FROM 

SAN BERNARDINO COUNTY LINE TO ROUTE 

178 

RAC OVERLAY 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

CARY CRUZ 

(559)341-337 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$4,903,682
 $0
 $0

08/18/15 
09/02/15 
08/04/16 

0%

 0%

06-KIN-137-/7.2 
06-0T5304 

IN KING AND TULARE COUNTIES NEAR 

CORCORAN FROM 0.1 MILE EAST OF ROUTE 

43 TO AVE 228 

COLD PLANE AC PAVEMENT 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG 700 ST35 

$1,622,341
 $0
 $0

03/15/16 
03/25/16 

0%

 0%

HM1 

06-KIN-198-8.8/10.6 

HB1 

06-0N1804 
HSNH-PG -(198)0 

E- -( ) 

--() 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.5 MILE WEST TO 1.16 MILE EAST 

OF 19TH AVENUE 

INSTALL MEDIAN BARRIER 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

HADDADIN, HAIDAR 

(559)897-7223

13170 TELFAIR AVE 183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,065,777 
$1,819,128 
$352,350 

07/25/15 
08/18/15 
05/31/16 

100% 

87% 

OVER RUN 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-8.9/10.1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTION,MOHAMMAD SAMIMI $692,295 01/02/15 52%
06-325514 
NHP-P198-(064)E 

--() 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

INC. 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$381,474
 $0

01/26/15 
07/15/16 

67%

HE11 
(559)250-6305 

06-KIN-198-15.7/0 NEAR HANFORD AT HANFORD-ARMONA UC MYERS AND SONS CONSTRUCTION, HADDADIN HAIDAR $3,138,881 07/28/15 63%
06-462214 
NHP-P198-(068)E 

--() 

UNDERCROSSING 

DECK REPLACEMENT 

LP 

SACRAMENTO CA 95834 (559)897-7223 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,516,182
 $338,885

08/13/15 
09/22/16 

80%

HA21 

06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,831,703 04/22/14 100%
06-487504 
NHP-P198-(062)E 

--() 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

CLOVIS CA 93613 

PO BOX 629 

(559)897-3118 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,499,745
 $0

05/13/14 
03/18/16 

100%

HE11 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,365,901
 $2,800

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP 
(559)897-7080 SATIS 

06-MAD-41-11.7/13.4 IN MADERA COUNTY NEAR COARSEGOLD FROM A. TEICHERT & SON INC. DBA HAIDAR HADDADIN $8,863,526 10/08/15 33%
06-0G9004 
NHP-P041-(128)E 

--() 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,623,993
 $1,345,583

10/23/15 
08/25/16 

41%

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,740,132 12/07/12 100% 
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$42,922,839 
$149,392 

01/10/13 
06/21/16 

93% 

RECONSTRUCT INTERCHANGE (559)243-3812 OVER RUN 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0%
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,003,931
 $0

08/18/15 
05/08/16 

42%

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953 

20.20.201 

130 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,496,500 10/15/15 3%
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$199,528
 $97,406

11/04/15 
12/20/16 

1%

4 LANE FREEWAY TO 6 LANE FREEWAY 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $35,579,777 12/07/12 100%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$34,455,806
 $408,700

12/27/12 
05/31/16 

94%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 OVER RUN 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,689,417 05/06/15 0%
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

06/08/15 
0%

AVENUE OVERCROSSING 

RHMA-O BONDED WEARING COURSE 
HM1 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,082,872
 $5,406

11/06/12 
10/12/16 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-137-7.2/13.2 IN TULARE COUNTY NEAR TULARE FROM GRANITE CONSTRUCTION COMPANY $1,309,900 04/22/16 0% 
06-0T6404 ROAD 36 TO ROAD 84 

COLD PLANE/RHMA GAP GRADED BWC FRESNO CA 93706 

2716 S. GRANITE COURT $0 
$0 

05/05/16 
0% 

HM1
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,875,297 09/23/15 12%
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$604,256
 $413,411

10/07/15 
06/23/17 

21%

HB1 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,538,554 01/05/15 100%
06-0H6304 
NHP-P198-(066)E 

--() 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$3,529,634
 $162,246

01/26/15 
06/01/16 

98%

OVER RUN 

06-TUL-216-1.9/2.9	 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 21%
 

FROM LOVERS LANE TO 0.1 MILE EAST OF INC.
06-430714	 $210,557 07/16/15
8530 W ROOSEVELT AVE	 75%

$1,045 11/19/18


COMSTOCK STREET	 726 ALFRED NOBEL DRIVE
 VISALIA CA 93291
 
INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321


HB4C
 

Totals: Authorized Final Amt: $361,852,250 Completed to Date: $239,865,981 Work This Month: $13,059,402
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
07/30/16 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE INC. SAYKALI,ZARIF $295,295 03/22/16 0%
07-3W1204 BETWEEN I-10 AND SR-23 ROAD 

INSTALL PAVEMENT DELINEATORS & COLTON CA 92324 

2040 E. STEEL ROAD 12975 W. CULVER BLVD 

LOS ANGELES, CA. 90066 

$0
 $0

04/12/16 
0%

(310)821-1847 

HM4 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,842,886 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $0

04/09/14 
04/20/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-40.0/40.4 LA-1 PCH IN MALIBU/L.A. COUNTY TO BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT $735,000 03/11/16 85%
07-4X7904 REPAIR/RESTORE COMPROMISED SUPPORT 

SLOPW/RSP & GEOTEXTILE FABRIC DIR'S THOUSAND OAKS, CA 91360 

505 E THOUSAND OAKS BLVD 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$276,951
 $0

04/21/16 
07/30/16 

38%

EMERGENCY FORCE ACCOUNT (310)821-1847 

20.20 
REPAIR/RESTORE SLOPE & REPAIR 

DRAINAGE SYS 
201130 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,283,314 10/02/15 94%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$7,935,004
 $585,906

10/14/15 
09/29/16 

96%

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $841,938 06/17/15 83% 
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$633,688 
$16,816 

07/02/15 
07/26/16 

75% 

(310)345-6274

HM2 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

07District 

07-LA-1-46.9/62.9 

Fed Aid 

HM1 

Pgm Code 

07-4Y6704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITY OF 

MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN 

COUNTY LINE. 

Description 

PAVEMENT PRESERVATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92879 

400 E. 6TH STREET 

DIPSIA, M. 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$1,108,620

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/30/16 

Awarded 

04/12/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-1-51.0/52 
07-4L2214 
ACST-P414-(100)4 

--() 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956
 $210,295

 $0

12/04/12 
01/10/13 
06/30/17 

9%

 5%

HA23 WPCP 

07-LA-1-/1.1 

HA23 

07-3X9404 
NHP-X037-(172)E 

--() 

IN LOS ANGELES COUNTY, ON VARIOUS 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED 

SELECT ELECTRIC,INC. 

POWAY CA 92064 

13250 KIRKHAM WAY 

MANNAA, HASSAN 

(818)364-2760 

1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$3,939,095
 $3,802,003
 $334,951

12/09/14 
12/31/14 
06/21/16 

100%

 97%

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,341,602
 $2,619,315

 $10,800

01/09/15 
02/10/15 
10/28/16 

42%

 78%

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $251,242

 $0

07/22/15 
12/14/15 
12/08/16 

24%

 10%

201130 

07-LA-2-15.8/25.5 
07-3W0704 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

PLACE METHACRYLATE ON BRIDGE DECK, 

J. FRANCIS COMPANY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

$964,654 
$0 
$0 

05/05/16 
05/24/16 

0% 

0% 

HM3 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.8/18.5 IN THE CITY OF LOS ANGELES, AT STOUDENMIRE CORPORATION EID, EMILE $462,462 05/14/15 78%
07-2W7804 VARIOUS BRIDGES BETWEEN I-5 AND 

134 

SR­

ATASCADERO, CA 93423 

P.O. BOX 2827 9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$447,784
 $0

06/19/15 
04/20/16 

97%

BRIDGE PRESERVATION (818)768-1939 

HM3 

07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/134 DREAMBUILDER CONSTRUCTION SHALVIRI, ALI $1,784,115 10/02/15 15%
07-292204 
NHP-X037-(181)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$678,595
 $131,921

10/20/15 
02/28/18 

38%

HB34 

07-LA-2-26.4/82.3 IN LOS ANGELES COUNTY, BETWEEN LA INTERMOUNTAIN SLURRY SEAL, EL-JAMAL, JAMAL $2,721,721 06/18/15 10%
07-2W8304 
STP-P002-(038)E 

--() 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,284,690
 $0

08/11/15 
07/28/16 

47%

HM1 

07-LA-2-64.0/82.3 SR-2 ANGELES CREST HWY TO SAN IBARRA GENERAL ENGINEERING INCSAMY, RAGY $985,000 09/11/15 100%
07-4X6704 BERNARDINO COUNTY LINE REMOVE 

ROCKSLIDE & DEBRIS REPAIR WASHOUTS & 

DRAINAGE SYSTEMS DIR'S EMERGENCY 

CHINA, CA 91710 

12531 SAN MINA CT 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$694,559
 $0

11/03/15 
03/25/16 

100%

COMPLETED 
04/26/16 

REPAIR STORM DAMAGE ON ANGELES CREST 
20.20 

HWY 
201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $42,736,811 11/28/11 25%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$41,966,737
 $0

12/21/11 
06/14/16 

99%

COMPLETED 
05/19/16 

WIDEN AND REALIGN FREEWAY 
HB5 SWPPP 

07-LA-5-1.2/1.2 IN LA COUNTY, 07-KER - 5725 GEMS ENVIRONMENTAL MANAGEMENT CHAVEZ, EFRAIM $1,683,943 12/22/14 100% 
07-2W5404 CONSTRUCT WASH BUILDING FACILITY SERVICES, INC. 

CONCORD CA 94520 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$1,681,651 
$0 

02/03/15 
04/15/16 

100% 

COMPLETED 
04/26/16 

HM2 
(818)364-2760
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $91,265,837 08/19/11 75%
07-2159C4 
IMOO-5294-(9N ) 

--() 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$80,603,341
 $2,242,428

09/13/11 
09/27/17 

88%

HB5 SWPPP 
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $78,568,837 08/14/12 71%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

$57,410,880
 $792,143

09/18/12 
08/31/17 

73%

TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA 

HB5 SWPPP 
WIDEN AND REALIGN FREEWAY 90670 

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $125,353,797 08/23/12 60%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF SYLMAR, CA 91342 

13170 TELFAIR AVENUE 13230 FIRESTONE BLVD 

SUITE A-2 

$79,495,034
 $497,509

09/18/12 
06/08/17 

63%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 90670 

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $81,466,469 04/24/14 25%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$21,036,269
 $1,584,335

05/13/14 
12/18/18 

26%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,419,177 07/07/14 93%
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,756,718
 $43,565

07/24/14 
06/02/16 

93%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100% 
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,754,900 
$0 

08/19/15 
06/30/16 

99% 

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $745,523 04/23/15 48%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$565,896
 $22,500

05/15/15 
10/28/16 

75%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0%
07-272404 
NHPI-005 -(965)E 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

$1,283,831
 $1,600

01/09/14 
11/30/17 

0%

--() 
REPLACE PLANTING AND IRRIGATION SYS ROSEMEAD, CA 91770 PLANT EST 

HA42 
(626)572-6700 SATIS 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $738,476 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$703,172
 $2,016

04/17/14 
08/20/18 

0%

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VARIOUS POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $3,958,070 01/20/16 8%
07-258404 
NHPI-005 -(3 )1 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVENUE 

STE 101 

$1,379,994
 $609,717

01/28/16 
10/19/18 

35%

--() 
UNDERCROSSING SYLMAR, CA 91342 

HA42 
STORM WATER MITIGATION, CONSTRUCT (818)364-2760 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $25,930,421 07/31/14 100%
07-295604 
NHPI-005 -(095)E 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 2090 FERN LANE 

GLENDALE CA 91226 

$21,489,416
 $845,415

08/19/14 
12/30/16 

81%

--() 
(818)637-2506 

HA22 

07-LA-5-20.3/20.3 IN LOS ANGELES, ROUTE 005 PM 20.31 CL COATINGS, INC. DBA CL EL JAMAL, JAMAL $16,691,000 06/30/15 13% 
07-1W2404 
NHPI-000 -(107)E 

--() 

PAINT BRIDGE INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,951,148 
$525,805 

07/15/15 
12/05/18 

18% 

HA21 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

07-LA-5-25.2/27.5 

Fed Aid 

HA42 

Pgm Code 

07-2777U4 

Contract 

NHPI- 005-(086)E 

--()

Location 
Storm Water 
Plan 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

Description 

EROSION CONTROL AND SLOPE PAVING 

Type Of Work 

YAKAR 

Contractor 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,574,723

Bid + CCOs

 $2,276,084

Comp To date

 $2,552

This Month 

11/07/13 

Awarded 

12/09/13 

Approved 

12/05/17 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

07-LA-5-25.2/25.9 
07-293404 
HSNH-PIG -( )0 

310-9E -() 

IN THE CITIES OF LOS ANGELES AND 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 

ON-RAMP TO WEST COLORADO STR 

WEST COAST PUBLIC WORKS, INC. 

CHATSWORTH CA 91311 

10101 ETON AVE 

$3,010,497
 $0
 $0

12/07/15 
01/12/16 

0%

 0%

HB1 
CONSTRUCT MEDIAN BARRIER 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$62,084,412
 $41,898,581

 $286,768

12/06/10 
12/20/10 
12/31/18 

100%

 67%

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$190,616,563
 $81,938,463
 $3,373,868

11/29/12 
12/20/12 
01/03/20 

45%

 43%

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $404,561

 $0

05/28/15 
10/21/15 
06/20/16 

92%

 34%

201131 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--() 

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SALMAN, RIDWAN 

16351 CONSTRUCTION CIRCLEWEST 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$988,609 
$963,804 

$0 

08/31/15 
09/17/15 
04/29/16 

36% 

96% 

HA21 
(661)257-0273
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,540,548
 $111,302,069

 $5,916,211

05/06/10 
05/24/10 
07/25/16 

86%

 95%

07-LA-5-39.4/88.6 
07-243204 
NHPI-005 -( )3 

112- E -()

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553
 $0
 $0

12/23/15 
01/12/16 

0%

 0%

HB1 
(661)257-0273 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115- E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

AL-JAMAL, ABDUL 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$15,822,582
 $23,294

 $0

01/13/16 
02/01/16 
03/19/18 

2%

 0%

HA22 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,146,155
 $5,834,206
 $334,636

01/23/15 
02/27/15 
12/23/16 

63%

 72%

HA23 
(562)345-3144 

90670 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,233,920
 $14,932,749

 $985,186

12/31/14 
01/29/15 
07/31/17 

52%

 91%

HA42 
(310)609-0264 

90220 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000 
$311,896 

$0 

08/11/15 
11/02/15 
06/23/16 

71% 

24% 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,911,776 12/03/14 70%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$3,903,359
 $275,625

12/24/14 
11/15/16 

66%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRICAL & DATA, ALONZO, BERNARD $2,694,946 11/30/15 26%
07-308604 
NHPI-X037-(187)E 

--() 

I-110 

UPGRADE RAMP METERING SYSTEM 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$149,000
 $135,000

12/17/15 
01/23/17 

6%

HB4N 
90670 

(562)345-3145 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0

03/19/14 
10/20/16 

99%

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $658,702 04/18/14 100%
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$642,452
 $0

05/13/14 
03/22/16 

94%

OVER RUN 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,856,768
 $108,762

04/09/14 
09/30/16 

95%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $555,938 03/22/16 9% 
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$10,600 
$10,600 

04/18/16 
12/21/16 

2% 

EL MONTE, CA 91731 

HM3 
(626)572-6732
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,755,899 02/29/12 45%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$58,885,141
 $134,496

04/20/12 
08/20/16 

98%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,958,024 02/10/14 37%
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$36,251,910
 $1,049,866

02/27/14 
06/25/19 

39%

HB5 
(626)339-1601 

07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $172,609,430 11/16/15 2%

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$981,985
 $576,795

12/08/15 
06/30/22 

1%

07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,010,378 07/10/15 51%
07-2W7004 
NHP-X037-(176)E 

--() 

JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$782,798
 $12,848

07/29/15 
09/18/16 

74%

HA21 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $851,106 04/10/15 100%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

VALENCIA, CA 91355 

$841,655
 $0

05/01/15 
04/22/16 

100%

COMPLETED 
05/11/16 

HM3 
(661)257-0273

07-LA-14-28.7/30.9 IN LOS ANGELES COUNTY, IN SANTA ALL AMERICAN ASPHALT $1,496,945 05/11/16 0% 
07-1W8204 
NHP-P014-(075)E 

CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 

VALLEY ROAD OVERCROSSING TO VIA CORONA CA 92879 

400 EAST 6TH ST $0 
$0 

05/26/16 
0% 

--() 
PRINCESSA UNDERCROSSING 

0.1 FT OVERLAY, RHMA - G. 
HM1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 88 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

07-LA-14-56.5/57 

Fed Aid 

TEA10 

Pgm Code 

07-284504 

Contract 

STP-P014-(073)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

Description 

TRANSPORTATION ENHANCEMENT 

Type Of Work 

STL LANDSCAPE INC 

Contractor 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

Resident 
Engineer 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$594,400

Bid + CCOs

 $483,530

Comp To date

 $4,260

This Month 

04/17/14 

Awarded 

05/13/14 

Approved 

07/09/18 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

07-LA-18-.1/.1 
07-274804 
NHP-P018-(047)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 18 

REPLACE BRIDGE DECK AND RAIL 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

VAZIRANI, MANSUKH 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,609,851
 $830,528

 $339

12/09/14 
12/31/14 
09/30/16 

97%

 32%

HA21 
(661)726-0148 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,261,294
 $851,332

 $5,256

11/25/14 
12/18/14 
11/21/16 

21%

 67%

SUSPENDED 

HA23 
(626)339-1601 

07-LA-39-28.0/31 
07-4X8104 

L.A. COUTNY RTE 39 ANGELES NATIONAL 

FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

RAMIN, SIXTO 

1041 W. BADILLO STE 

112 

$1,985,000
 $775,564
 $22,250

02/01/16 
04/07/16 
06/10/16 

77%

 39%

20.20 

201130 

DUE TO FIRE & EL NINO DIR' 

REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-47-.9/2 
07-290704 
NHP-P047-(011)E 

--() 

IN THE CITY OF LOS ANGELES AT TERM 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

AKBARIAN, MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$15,204,505
 $0
 $0

04/06/16 
04/18/16 

0%

 0%

HA21 
(562)860-3085 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$207,580,383 
$121,003,425 

$3,379,674 

06/30/11 
07/13/11 
03/01/18 

76% 

58% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

07District 

07-LA-57-1.7/6.2 

Fed Aid 

20.20 

Pgm Code 

07-4X6104 

Contract 
Location 

Storm Water 
Plan 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6 

EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

EL MONTE, CA 91731 

$2,285,000

Bid + CCOs

 $485,328

Comp To date

 $0

This Month 

09/28/15 

Awarded 

10/26/15 

Approved 

07/29/16 

Est Comp
Accepted 

73%

%Time

 21%

% Work 
Message 

201130 

07-LA-60-2.6/6.3 

20.20 

07-4X7004 
L.A. COUNTY ON RTE 60 TO REPLACE 18 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

GUILLS INC 

PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,200,000
 $138,727

 $0

09/25/15 
12/12/15 
07/12/16 

53%

 12%

201130 

07-LA-60-4.0/8.5 
07-4T7604 

IN LA FR WOODS AV UC / SAN GABRIEL OC 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

SAMY, RAGY 

(626)572-6700 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$852,581
 $845,999
 $151,524

11/30/15 
12/22/15 
07/15/16 

58%

 97%

HA22 

07-LA-60-7.4/8.1 
07-3X7114 
STP-19P1-(004)E 

--() 

IN LA COUNTY, IN CITY OF MONTEBELLO 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SAMY, RAGY 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$6,388,590
 $1,849,092
 $627,892

11/16/15 
12/01/15 
02/21/17 

11%

 29%

HA23 

07-LA-60-11.3/23.3 
07-2W9604 

IN LOS ANGELES COUNTY ON ROUTES 

605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE 

164, WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

BUI, KEVIN 

11229 S. WOODRUFF 

AVE. 

$1,028,832
 $0
 $0

03/22/16 
04/12/16 

0%

 0%

HM3 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-60-23.8/24.5 
07-255104 

LA COUNTY, IN DIMOND BAR AND 

INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-9311

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$5,016,591 
$540,934 

$0 

01/08/16 
01/25/16 
09/30/17 

6% 

11% 

HE11 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-66-/3 IN LOS ANGELES COUNTY IN LA VERNE AND PAVEMENT COATINGS CO DOUGHLY, JOE $518,227 05/07/15 56%
07-1W7004 POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE 

SLURRY SEAL AND DIGOUTS 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 721 BREA CANYON RD., 

SUITE 6 

WALNUT, CA 91789 

$509,250
 $0

06/09/15 
05/30/16 

96%

COMPLETED 
05/11/16 

HM1 
(909)594-4270 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,423,902
 $162,503

06/25/14 
06/30/16 

98%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. SAAD, HUSSEIN $7,888,800 12/30/15 0%
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

01/25/16 
0%

SUSPENDED 

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN I-710 USS CAL BUILDERS TRAN, KELVIN $15,231,486 01/13/16 0%
07-306204 
NHP-P091-(142)E 

--() 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

STANTON CA 90680 

8051 MAIN STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

02/03/16 
12/20/17 

0%

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 L.A. COUNTY ON RTE 91 TO REPLACE 25 ROCK BOTTOM INC. SOHEILI, ANDY $1,985,000 09/25/15 82%
07-4X6904 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT BAKERSFIELD, CA 93308 

2724 LANDCO DR 18730 S. WILMINGTON 

AVE. SUITE 103 

$398,065
 $0

11/17/15 
07/29/16 

20%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-101-1.4/6.7 L.A. COUNTY ON RTE 101 TO REPLACE 1 LANDSCAPE SUPPORT SERVICES INCPATEL, PRAVIN $1,185,000 09/25/15 53% 
07-4X7304 EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$200,379 
$0 

01/06/16 
07/12/16 

17% 

PROCLAMATION DIR'S EMER ROSEMEAD, CA 91770 

20.20 
REPLACE IRRIGATION CONTROLLER (626)572-6700

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898,460 12/23/14 0%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$778,460
 $2,700

01/29/15 
05/22/19 

0%

PLANT EST 

HB34 
SATIS 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $18,852,267 09/15/14 81%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$15,813,610
 $441,882

09/30/14 
06/30/16 

79%

HA22 
(626)572-6734 

07-LA-101-8.5/9.5 LA COUNTY FROM BARHAM BOULEVARD HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $1,535,214 12/30/15 0%
07-287604 
HSNH-PG -( 

1279- E -() 

)Q 
OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

ORANGE CA 92868 

133 N. PIXLEY STREET 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

01/19/16 
02/21/17 

0%

SUSPENDED 

HB1 
INSTALL SAFETY LIGHT & MBGR BARRIER (818)746-0669 

07-LA-101-9.2/38.2 IN LA COUNTY RTE 101 TO REPLACE 37 LANDSCAPE SUPPORT SERVICES EID, EMILE $2,985,000 07/15/15 88%
07-4X5404 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$2,257,475
 $0

08/13/15 
06/20/16 

76%

PROCLAMATION DIR'S EMER (818)768-1939 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,243,755 09/29/15 22%
07-292104 
NHP-X037-(182)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$223,940
 $86,925

10/14/15 
12/30/17 

18%

HB34 
(818)364-2760 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,399,705 11/19/14 51% 
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$20,241,146 
$3,785,238 

12/10/14 
02/24/17 

38% 

HA22 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 07 

07-LA-101-16.7/16.7 

Fed Aid 
Pgm Code 

07-4T6104 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

Description 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 62606 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$286,977

Bid + CCOs

 $3,040

Comp To date

 $0

This Month 

05/11/15 

Awarded 

06/09/15 

Approved 

08/20/16 

Est Comp

 0%

%Time

 1%

% Work 

SUSPENDED 

MessageAccepted 

HB4N 

07-LA-101-/.1 

HB1 

07-287104 
HSNH-PG -( )Q 

1280- E -() 

LA COUNTY IN LA FROM SOUTHBOUND 

ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

INSTALL CONCRETE BARRIER, FLASHING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

PATEL, PRAVIN 

(626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,385,527
 $349,076
 $186,385

12/22/15 
01/12/16 
12/30/16 

12%

 15%

07-LA-101-/25.9 
07-2827U4 
NHP-X037-(192)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

VENTURA BLVD OC AND ON R 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

16351 CONSTRUCTION CIRCLE WES 

$11,499,402
 $0
 $0

05/12/16 
05/26/16 

0%

 0%

HB1 
ROADSIDE SAFETY IMPROVMENTS 

07-LA-101-/17.2 
07-207604 
NHP-Q101-(281)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

CHAVEZ, EFRAIM 

1792 KAISER AVENUE 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$2,948,413
 $86,749
 $86,749

12/30/15 
01/19/16 
09/30/16 

41%

 3%

HB4N 
(818)364-2760 

07-LA-101-/7.3 
07-3W0904 

IN L A COUNTY AT VARIOUS LOCATIONS ON 

ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

AZIMA, HASSAN 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$775,840
 $0
 $0

04/19/16 
05/06/16 

0%

 0%

HM3 
(626)572-6732 

07-LA-103-.9/1.2 

HA21 

07-4Y8504 
NHP-P103-(004)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 103 AT 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

BUI, KENVIN 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$2,932,356 
$0 
$0 

04/13/16 
05/02/16 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,291,661 11/05/14 96%
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,152,624
 $0

11/24/14 
05/02/16 
05/25/16 

97%

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF SAAD, HUSSEIN $1,358,358 05/09/16 0%
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$0
 $0

05/26/16 
0%

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 100%
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$902,396
 $0

10/07/15 
07/06/16 

43%

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1%
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500
 $0

12/22/15 
09/30/16 

0%

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $1,018,815 02/25/15 79%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,057,004
 $0

03/10/15 
10/30/16 

100%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 L.A. COUNTY ON RTE 105 TO REPLACE 16 LANDSCAPE SUPPORT SERVICES INCYOHANNES, BIZEN $1,485,000 10/14/15 100% 
07-4X6804 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$780,590 
$0 

12/18/15 
07/06/16 

53% 

PROCLAMATION DIR'S EMER DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-1.2/21.4 IN LA COUNTY RTE 110 TO REPLACE 36 DIVERSIFIED LANDSCAPE COMPANY SOHEILI, ANDY $2,585,000 08/05/15 53%
07-4X6604 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$710,781
 $0

09/03/15 
10/06/16 

27%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-110-7.0/16.7 IN LOS ANGELES, BETWEEN W. CARSON AUTOBAHN CONSTRUCTION INC. HERRERA, EDGAR $1,022,038 07/29/15 63%
07-2W7304 
NHPI- 110-(825)E 

--() 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE ORANGE CA 92867 

933 N. BATAVIA ST. 18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$987,368
 $0

08/14/15 
06/30/16 

99%

SUSPENDED 

HA21 
90220 

(310)609-0264 

07-LA-110-8.6/14 LA COUNTY ON NORTHBOUND I-405 OFF CROSSTOWN ELECTRICAL & DATA, WANG, PAUL $2,159,566 09/08/15 56%
07-293804 RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

INC. 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE. E-2 

$352,253
 $137,288

09/23/15 
10/28/16 

16%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
90670 

(562)345-3144 

07-LA-110-16.9/23.6 IN LA @ PM 16.98/23.69 J. MCLOUGHLIN ENGINEERING CO.,PATEL, PRAVIN $974,785 08/31/15 10%
07-2W7404 
NHPI- 110-(826)E 

--() 

JT SEAL,METH DECK,SPALL REPR,APP SL INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$5,100
 $0

10/23/15 
10/06/16 

1%

HA21 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,393,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,368,316
 $1,800

11/15/13 
02/02/18 

0%

PLANT EST 

HA42 
SATIS 

07-LA-118-4.2/11.5 IN LOS COUNTY AT VARIOUS LOCATIONS ON J. MCLOUGHLIN ENGINEERING CO., $1,097,737 05/10/16 0% 
07-3W0604 ROUTES 118, 5, 101, 170 AND 405 

PATCH SPALLS, METH BRIDGE, J SEALS 

INC. 

10641 FULTON COURT 

$0 
$0 

05/24/16 
0% 

RANCHO CUCAMONGA CA 91730 

HM3 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-118-4.6/13.7 CHAVEZ, EFRAIML.A. COUNTY ON RTE 118 TO REPLACE 63 MARTINEZ LANDSCAPE CO INC $2,185,000 07/22/15 43%
07-4X5604 13171 TELFAIR AVE 

SUITE 101 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD $175,353
 $0

09/04/15 
10/27/16 

8%

SYLMAR, CA 91342PROCLAMATION DIR'S EMER 

20.20 
(818)364-2760REPLACE IRRIGATION CONTROLLERS 

201130 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,295,443
 $4,591

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 MANNAA, HASSANIN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. $8,688,113 12/29/14 39%
07-3X9304 
NHPX-037 -(175)E 

13171 TELFAIR AVENUE, 

STE 101 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE $4,378,941
 $375,536

01/21/15 
10/30/17 

50%

--() 
SYLMAR,CA. 91342 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 SHALVIRI, ALIIN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. $976,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD $930,175
 $1,950

12/31/14 
11/02/18 

PLANT EST 

0%

HA42 
STORM WATER SOURCE CONTROL SATIS 

07-LA-134-5.6/9 ATASSI, KEVINL.A. COUNTY ON RTE 134 & 110 TO GRIFFITH COMPANY $2,585,000 06/29/15 31%
07-4X5504 601 S GLENOAKS BLVD 

#310 

REPLACE 66IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER BREA, CA 92821 

3050 E BIRCH STREET $230,069
 $0

09/04/15 
11/22/16 

9%

BURBANK, CA 91502DROUGHT PROCLAMATION DIR'S EMER 

20.20 
(310)909-4131REPLACE IRRIGATION CONTROLLERS 

201130 

07-LA-138-2.1/36.7 HARTANTO, HINNEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION $1,467,061 01/08/16 36% 
07-297804 
NHP-P138-(054)E 

45120 13TH STREET 

WEST 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

1324 LAWSON LANE 

$184,673 
$184,673 

01/25/16 
08/31/16 

13% 

--() 
LANCASTER, CA. 93534PLACENTIA CA 92870 

HB1 
(661)726-0148
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $9,002,297 02/25/15 47%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$5,657,255
 $833,633

03/10/15 
03/06/17 

63%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,686,396
 $3,177

01/10/13 
06/10/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,568,107
 $3,750

10/15/13 
08/16/17 

0%

--()
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 39%
07-288024 
NHPI-210 -( )1 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

$704,819
 $126,150

01/14/16 
09/06/16 

37%

 828- E -() 
CONSTRUCT STORM WATER TREATMENT SYLMAR, CA 91342 

HA22 
(818)364-2760 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $42,544,548 10/18/13 100%
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$38,330,248
 $409,645

11/06/13 
07/29/16 

90%

--() 
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $106,463,430 02/06/15 28% 
07-2881U4 
NHPI- 210-(823)E 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

$27,813,534 
$1,998,431 

02/27/15 
11/16/17 

26% 

--() 
BALDWIN PARK, CA 91706 

HA22 
(213)453-7555
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $4,991,321 12/30/15 7%
07-129974 
NHPI-210 -( 

831- E -()

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$264,478
 $166,132

01/19/16 
09/24/18 

5%

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 36%
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$516,424
 $0

11/19/15 
10/31/16 

17%

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,663,703 01/06/16 0%
07-306404 
NHPI-210 -( 

830- E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$0
 $0

02/24/16 
07/18/18 

0%

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 21%
07-287304 
NHPI-210 -(824)E

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,381,079
 $125,875

01/29/15 
02/01/19 

92%

HA42 
(213)712-4785 

07-LA-405-.1/7.9 IN LA COUNTY RTE 405 TO REPLACE 28 DIVERSIFIED LANDSCAPE COMPANY ARIAS, JUAN $2,085,000 08/05/15 100% 
07-4X5704 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,096,120 
$0 

10/08/15 
07/29/16 

53% 

PROCLAMATION DIR'S EMER (562)401-3333 OVER RUN 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT405 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-7.9/12.7 
07-4X5804 

IN LOS ANGELES COUNTY RTE 405 SEVERAL 

LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

AKBARIAN, MASSOD 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$2,485,000
 $662,340

 $0

07/07/15 
08/13/15 
09/15/16 

93%

 27%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 

201130 

INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

07-LA-405-8.7/11.2 

HB1 

07-287404 
HSNH-PIG -( )4 

2- 97-(E)

--() 

IN LOS ANGELES COUNTY, IN CARSON, 

FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$2,054,797
 $240,426
 $91,289

12/30/15 
01/14/16 
08/31/17 

19%

 12%

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975- E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $18,200
 $18,200

10/12/15 
10/30/15 
07/03/17 

24%

 0%

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 
07-288504 
NHPI-405 -(970)E 

--()

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,773,552
 $3,575,349
 $476,930

11/13/14 
11/24/14 
07/29/16 

73%

 75%

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 

(310)609-0264 

90220 

07-LA-405-12.2/12.5 
07-4X7704 

IN LA COUNTY LA-405 IN CITY OF CARSON 

ADJ TO RTE 110 CONNECTOR TO REMOVE & 

REBUILD FAILED SHOULDER AND 

EMBANKMENT DIR'S EMERGENCY 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

8555 BANANA AVE. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$885,000
 $458,762

 $0

09/21/15 
10/23/15 
05/04/16 

100%

 100%

COMPLETED 
05/11/16 

20.20 

201130 

REBUILD FAILED SHOULDER & EMBANKMENT 

(310)609-0264 

90220 

07-LA-405-12.6/21.2 
07-290004 
NHPI-405 -( )2

 977- E -() 

IN LOS ANGELES COUNTY, FROM I-110 TO 

I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

GALLARDO, SAM 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$13,210,851 
$12,900 
$12,900 

04/06/16 
04/26/16 
05/31/18 

2% 

0% 

HB1 
(310)609-0264

90220 
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06/01/16 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-12.7/29.9 L.A. COUNTY ON RTE 405 & 90 TO SIERRA LANDSCAPE DEVELOPMENT, DIPSIA, MICHAEL $2,985,000 08/10/15 15%
07-4X5904 REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

INC. 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$27,810
 $0

10/28/15 
01/30/17 

1%

DROUGHT PROCLAMATION DIR'S EMER SOUTH EL MONTE, CA 91733 (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0

07/03/12 
06/30/15 

97%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-20.5/28 IN LOS ANGELES COUNTY IN HAWTHORNE, SECURITY PAVING COMPANY, INC. RAM, MAHINDA $12,279,216 03/01/16 0%
07-300604 
NHPI- 405-( 

025- E -() 

)3 
INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SYLMAR CA 91342 

13170 TELFAIR AVE 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

03/17/16 
0%

PAVEMENT REHABILITATION 
HA22 

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0

09/25/14 
12/30/16 

0%

HA22 
(310)920-7449 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,117,177 06/28/13 100%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,350,450
 $0

07/30/13 
04/20/16 

98%

OVER RUN 

HA22 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $740,867 06/03/15 36% 
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$544,336 
$253,341 

06/22/15 
09/15/16 

73% 

HB1 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

WANG, MIKE 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,523,477
 $4,945,462
 $494,104

07/21/14 
08/06/14 
06/30/17 

64%

 22%

HA22 
(213)798-5970 

07-LA-605-/21.3 
07-4X7204 

L.A. COUNTY ON RTE 605 TO REPLACE 52 

EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ALI, MASHHUR 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

$2,385,000
 $18,178

 $0

10/14/15 
01/20/16 
08/31/16 

4%

 1%

20.20 

201130 

PROCLAMATDIR'S EME 

REPLACE IRRIGATION CONTROLLERS 

(562)345-3122 

SANTA FE SPRINGS, CA 

90670 

07-LA-710-9.4/18.4 
07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SAAD, HUSSEIN 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,517,160
 $1,091,124
 $182,120

05/29/15 
07/02/15 
12/30/16 

19%

 72%

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$110,318,066
 $81,857,898
 $1,580,156

04/04/12 
04/30/12 
07/18/17 

74%

 73%

07-LA-710-17.3/26.3 
07-2W9404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 710, 60 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

WANG, MIKE 

523 S. BRAND BLVD. STE 201 
11229 S. WOODRUFF 

AVENUE 

$848,795
 $0
 $0

03/30/16 
04/18/16 

0%

 0%

SAN FERNANDO CA 91340 DOWNEY, CA 90241 

HM3 
(213)798-5970 

07-LA0-710-9.8/27.5 

20.20 

07-4X7104 
IN L.A. COUNTY ON RTE 710 TO REPLACE 

21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER 

DROUGHT PROCLAMDIR'S EM 

REPLACE IRRIGATION CONTROLLERS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ARIAS, JUAN 

(562)401-3333

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$2,385,000 
$471,809 

$0 

09/25/15 
01/22/16 
08/07/16 

84% 

20% 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,423,901
 $6,192

01/20/15 
06/30/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 69%
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$723,457
 $0

01/22/16 
06/30/16 

26%

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928 

201130 

07-VEN-1-21.2/27.2 IN VENTURA COUNTY, RTE 1, PM 21.25 TO TORO ENTERPRISES, INC. DAVIS, ALAN $1,481,117 03/15/16 0%
07-3W1504 27.15 , FROM N JCT 101 SOLIMAR UC TO 

HOBSON CO PARK RD-LT, DIGOUTS CPOL OXNARD CA 93031 

PO BOX 6285. 1525 RANCHO CONEJO 

BLVD STE102 

$0
 $0

04/06/16 
08/26/16 

0%

FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320 

HM1 
DIGOUTS CPOL FOG SEAL SHOULDERS AT (805)480-4928 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,217,624 01/05/16 16%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$232,077
 $190,730

01/28/16 
03/29/17 

11%

SUSPENDED 

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $1,132,187 05/15/15 86%
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$861,462
 $54,969

06/10/15 
07/06/16 

76%

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,549,221 04/23/15 72% 
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,476,821 
$1,474,956 

05/07/15 
07/30/16 

41% 

HM1 
(805)480-4928
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-40.0/42 IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY DAVIS, ALAN $1,095,124 03/25/16 18%
07-2W9304 MILE NORTH OF ADOBE CANYON BRIDGE TO 

0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1525 RANCHO CONEJO 

BLVD STE102 

$1,039
 $1,039

04/12/16 
08/31/16 

0%

ROAD THOUSAND OAKS CA 91320 

HM1 
COLD IN PLACE RECYCLING AND HMA (805)480-4928 

07-VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 MILE ORTIZ ENTERPRISES, INC. DAVIS, ALAN $7,889,375 03/14/16 4%
07-2750U4 
NHP-X037-(186)E 

--() 

NORTH OF CASITAS VISTA ROAD AND ON 

ROUTE 101 BETWEEN NORTH OF WESTLAKE 

BOULEVARD AND NORTH O 

IRVINE CA 92618 

6 CUSHING SUITE 200 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, 91320 

$15,000
 $15,000

03/29/16 
03/19/18 

0%

HA42 
STORMWATER MITIGATION THROUGH (805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $939,737 05/15/15 68%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$611,715
 $601,515

06/10/15 
08/31/16 

65%

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $28,418,199 11/21/13 65%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$24,619,113
 $875,148

12/12/13 
01/18/17 

86%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 42%
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$350,966
 $0

08/10/15 
06/24/16 

12%

DROUGHT PROCLAMDIR'S (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­ARROYO, HECTOR $1,795,560 09/01/15 0% 
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$2,500 
$0 

09/16/15 
11/02/16 

0% 

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

07District 

07-VEN-101-21.6/31 

Fed Aid 

20.20 

Pgm Code 

07-4X5304 

Contract 
Location 

Storm Water 
Plan 

IN VENTURA COUNTY ON RTE 101 TO 

REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

DROUGHT PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

ARROYO, HECTOR 

Resident 
Engineer 

(805)480-4928 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$2,985,000

Bid + CCOs

 $336,482

Comp To date

 $0

This Month 

06/29/15 

Awarded 

08/12/15 

Approved 

10/25/16 

Est Comp
Accepted 

38%

%Time

 11%

% Work 
Message 

201130 

07-VEN-101-30.9/38.9 
07-2W9704 

IN VENTURA COUNTY ON ROUTES 101, 33, 

232, 126 AND 150 

PLACE METHACRYLATE ON BRIDGE DECK, 

TRUESDELL CORPORATION OF 

CALIFORNIA 

TEMPE AZ 85282 

1310 W. 23RD STREET 

$1,158,158
 $0
 $0

05/09/16 
05/26/16 

0%

 0%

HM3 

07-VEN-101-32.2/34.8 

20.20 

07-4X8004 
VEN COUNTY ON PCH NORTH OF MAIN ST UC 

TO NORTH OF DULAH RD UC TO REPAIR 

WILDFIRE DAMAGE & PROTECT HWYS AND 

BIKE PATH DIR'S EMERGEN 

REPAIR WILDFIRE DAMAGE 

SUMMER CONSTRUCTION INC. 

SANTA PAULA, CA 93060 

15245 TELEGRAPH RD. 

DAVIS, ALAN 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$2,485,000
 $1,363,700

 $0

01/07/16 
03/04/16 
08/30/16 

91%

 55%

201130 

07-VEN-101-39.8/43.6 

HB5 

07-260704 

SWPPP 

IN VENTURA & SANTA BARBARA COUNTIES 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$58,772,380
 $58,696,202

 $79,496

01/03/12 
01/18/12 
06/30/16 

79%

 98%

07-VEN-101-40.4/43.6 

HA22 

07-251904 
NHP-Q101-(285)E 

--() 

IN VENTURA COUNTY FROM .6 MILE NORTH 

OF MOBIL PIER UNDERCROSSING TO 

VENTURA/SANTA BARBARA COUNTY LINE 

PAVEMENT REHABILITATION 

C. A. RASMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

ARROYO, HECTOR 

(805)480-4926 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$3,644,542
 $0
 $0

03/30/16 
04/26/16 

0%

 0%

07-VEN-118-18.2/30.9 

20.20 

07-4X5004 
VENTURA COUNTY ON RTE 101 & 23 TO 

REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC 

ORDER DROUGHT PROCLMTDIR'S EM 

REPLACE IRRIGATION CONTROLLERS 

STL LANDSCAPE, INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVE 

RAM, MAHINDA 

(310)821-1847

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000 
$565,950 

$0 

06/29/15 
08/12/15 
09/02/16 

56% 

19% 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,177,168 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$18,189,209
 $0

05/23/14 
02/29/16 

98%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 48% 
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$510,422 
$0 

08/10/15 
10/04/16 

28% 

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928

201130 

Totals: Authorized Final Amt: $2,271,376,514 Completed to Date: $1,213,414,536 Work This Month: $41,174,938
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

08District 

08-RIV-10-1.0/0 

Fed Aid 

HM3 

Pgm Code 

08-0Q2004 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE ROCK SLOPE PROTECTION 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

CORP. 

Contractor 

PLACENTIA CA 92870 

1324 LAWSON LANE 

GAYED, EZZ 

Resident 
Engineer 

(951)830-6954 

850 S. VIA LATA SUITE 

#100A 

COLTON, CA 92326 

$924,603

Bid + CCOs

 $735,373

Comp To date

 $0

This Month 

11/04/15 

Awarded 

11/18/15 

Approved 

08/23/16 

Est Comp
Accepted 

63%

%Time

 80%

% Work 
Message 

08-RIV-10-6.3/7 

HA28 

08-0R4704 
NHP-X065-(104)E 

--()

IN BEAUMONT AT RTE 10/60 IC TO VEILE 

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

IMPROVE WORKER SAFETY CONDITIONS, 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

SIMPSON, JOHN 

(951)232-8950 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,275,250
 $94,684

 $0

01/05/16 
02/03/16 
09/19/16 

39%

 7%

08-RIV-10-74.0/105.4 
08-1E8604 
NHPI-010 -( )5 

049- E -() 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO CA 92203 

38000 MONROE STREET 

QUACH, ANDY 

(951)232-6235 

73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$62,397,188
 $285,278

 $0

03/02/16 
03/17/16 
02/02/18 

1%

 0%

08-RIV-10-130.6/130.6 

20.20 

08-1G9504 
IN RIVERSIDE COUNTY NEAR BLYTHE AT 

CALADA DIRCH BRIDGE BRIDGE #56-0020 

L/R DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT EMBANKMENT 

RIVERSIDE CONSTRUCTION 

COMPANY, INC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 

VU, KHOI 

(951)232-6263 

73800 DINAH SHORE 

DRIVE SUITE 104/105 

PALM DESERT, CA 92211 

$3,335,000
 $0
 $0

02/12/16 
02/12/16 
04/29/16 

0%

 0%

201130 

08-RIV-10-135.0/0 

HA42 

08-0L5904 
ALSO PM R144.3: IN RIVERSIDE COUNTY 

ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

REPLACE SEPTIC SYSTEM 

RED MOUNTAIN, LLC 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 

QUACH, ANDY 

(951)277-8580 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$465,744
 $465,744

 $0

04/06/15 
04/27/15 
05/06/16 
05/23/16 

100%

 100%

08-RIV-10-/15.9 

201315HB4 

08-465514 
IN RIVERSIDE COUNTY IN VARIOUS CITIES 

ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

TRAFFIC DEVELOPMENT SERVICES, 

INC. 

MOORPARK, CA 93021 

HARIKA, INDERJEET 

(951)232-6293

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$282,287 
$0 
$0 

07/01/15 
07/01/15 

0% 

0% 

N 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

08District 

08-RIV-60-.5/16.3 

Fed Aid 
Pgm Code 

08-1F6504 

Contract 
Location 

Storm Water 
Plan 

IN/NEAR CORONA, RIVERSIDE, MORENO 

VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 

Description 

METHACRYLATE DECK, REPLACE JOINT 

Type Of Work 

J. FRANCIS COMPANY 

Contractor 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

AVILA, XAVIER 

Resident 
Engineer 

(951)830-6837 

119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$528,693

Bid + CCOs

 $4,425

Comp To date

 $0

This Month 

03/16/16 

Awarded 

03/29/16 

Approved 

10/03/16 

Est Comp
Accepted 

7%

%Time

 1%

% Work 
Message 

08-RIV-60-12.2/22.1 
08-1C0914 
NHP-P060-(147)E 

--() 

IN RIVERSIDE COUNTY; IN & NEAR MORENO 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

MILL AND OVERLAY MAINLINE PAVEMENT, 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH STREET 

$17,439,088
 $0
 $0

03/30/16 
04/12/16 

0%

 0%

08-RIV-74-16.1/71.8 

000000000 

000 

08-465524 
IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS 

SERVITEK SOLUTIONS, INC. 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

HARIKA, INDERJEET 

(951)232-9010 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$283,756
 $0
 $0

08/06/15 
08/25/15 

0%

 0%

08-RIV-74-27.5/32.3 
08-1C3404 

NR PERRIS FR 74/215 JCT TO 0.03 MI 

E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

$801,005
 $0
 $0

04/07/16 
04/26/16 

0%

 0%

08-RIV-74-34.3/45.2 
08-1F4804 
HSST-PG -( )0 

C424- E -() 

IN RIVERSIDE & SAN BERNARDINO CNTY 

INSTALL APS PUSH BUTTONS, SIGNALS 

JFL ELECTRIC,INC 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 

$264,960
 $0
 $0

02/24/16 
03/29/16 

0%

 0%

08-RIV-74-36.5/42.6 
08-1G1004 

IN HEMET FROM 0.5 MILE W/O WARREN 

ROAD TO DARTMOUTH STREET 

PREVENTATIVE MAINTENANCE TREATMENT 

PAVEMENT COATINGS CO 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

YANG, CHAD 

(951)232-7638

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,453,382 
$467,151 

$0 

02/25/16 
03/09/16 
07/06/16 

29% 

32% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC $242,451 03/03/16 0%
08-1C7404 
HSST-PG -( )P 

INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

4061- E -() 

HB1 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,148,556 10/10/14 0%
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,132,591
 $0

10/28/14 
05/31/16 

0%

PLANT EST 

HA21 
(951)232-7674 SATIS 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT CHEN, MICHAEL $1,443,970 02/18/15 84%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,455,370
 $0

03/11/15 
11/20/15 

97%

(951)276-3949 

HM1 

08-RIV-79-33.9/40.3 IN RIVERSIDE COUNTY ON RTE 79 NEAR ALL AMERICAN ASPHALT QUACH, MAX $1,465,912 05/15/15 95%
08-1C0504 
NHP-P079-(037)E 

--() 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

CORONA CA 92878 

PO BOX 2229 73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,308,458
 $0

06/11/15 
12/21/15 

89%

HM1 
(951)232-7674 

08-RIV-79-40.4/0 ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO TRUESDELL CORPORATION OF $453,453 04/28/16 0%
08-1F6404 SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

05/24/16 
0%

COLTON, REDLANDS AND SAN TEMPE AZ 85282 

METHACRYLATE DECK, REPLACE JOINT 

08-RIV-91-10.8/12.9 IN RIVERSIDE FROM E/O PIERCE AVE TO YAKAR BENSON, DAVID $1,104,929 11/17/15 65% 
08-0R4604 
NHP-P091-(141)E 

--() 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. COVINA CA 91723 

689 EAST SANBERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$309,007 
$0 

12/08/15 
07/21/16 

28% 

(951)232-6478
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

08District 

08-RIV-91-15.6/15.6 

Fed Aid 

20.20 

Pgm Code 

08-1G6804 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

Description 

REPAIR PUMPS 

Type Of Work 

CWS SYSTEMS, INC. 

Contractor 

PASADENA, CA 91107 

DUNN, RODNEY 

Resident 
Engineer 

(951)232-3917 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/13/15 

Awarded 

10/13/15 

Approved 

06/01/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,855,889
 $112,613,031

 $0

02/10/12 
03/08/12 
06/30/16 

100%

 95%

08-RIV-91-17.4/0 

HM3 

08-1C8404 
BRNH-P -( )X 

5100- E -() 

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE 

91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

PRESSURE WASH, SPOT BLAST CLEAN AND 

CL COATINGS, INC. 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 

SOSTROM, DENISE 

(951)232-7608 

119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$1,123,999
 $142,492

 $0

02/04/16 
02/18/16 
01/11/17 

14%

 13%

08-RIV-95-/36.2 

HA22 

08-1C3704 
STP-P095-(027)E 

--()

HMA OVERLAY, UPGRADE CURB RAMP, AND 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

EMUH, GODWIN 

(951)232-3706 

4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$13,894,698
 $12,540,445

 $0

12/30/14 
01/29/15 
04/30/16 

100%

 90%

08-RIV-111-50.0/T56.2 

HM1 

08-1C4604 
IN RIVERSIDE COUNTY IN PALM SPRINGS 

FR 0.6 MI N/O RAMON RD TO 0.1 MI W/O 

AVENIDA CABELLERO 

SLURRY SEAL AND LOCALIZED DIG OUTS 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH STREET 

VU, KHOI 

(951)232-6263

73800 DINAH SHORE DR 

#104/105 

PALM DESERT, CA 92211 

$1,536,208
 $1,265,878

 $0

03/03/16 
03/17/16 
06/13/16 

54%

 82%

08-RIV-215-8.4/38.8 
08-0G7804 
NHPI-215 -( )1 

239- E -() 

IN MURRIETA FR 0.5 MI S/O 215/15 JCT 

TO 0.2 MI N/O 215/60 JCT IN MORENO 

VALLEY 

INSTALL CCTV, CMS, CENSUS STATIONS, 

DYNALECTRIC 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 

$5,888,888 
$0 
$0 

03/02/16 
03/30/16 

0% 

0% 

HB4N 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-215-22.3/43.2 ABU-GHARBIEH, IMADNEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY $810,659 04/04/16 29%
08-1C4004 
NHPI-215 -( )1 

9225 STELLAR COURT 

SUITE B 

CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE RIVERSIDE CA 92504 

16197 KRAMERIA AVE. $105,477
 $0

04/18/16 
07/07/16 

13%

 238- E -() 
CORONA, CA 92883SANDBLAST/CLEAN AND APPLY 

HM3 
(951)232-3610 

08-RIV-215-37.3/38.4 BENSON, DAVIDALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC $1,277,918 04/22/14 0%
08-3348V4 790 VIA LATA SUITE 

100 

215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 $1,178,959
 $0

05/23/14 
02/23/18 

0%

COLTON, CA 92324215/60 INTERCHANGE TO W/O 2 PLANT EST 

HE11 
(951)232-6478REPLACEMENT HIGHWAY PLANTING SATIS 

08-RIV-215-38.6/39.7 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $513,578 06/28/12 0%
08-334884 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

CLOVIS, CA 93619 

8406 N AMRSTRONG AVENUE $417,130
 $0

07/16/12 
05/12/16 

0%

PLANT EST 
05/20/16 

HE11 WPCP 
(951)232-6497PLANTING AND IRRIGATION SATIS 

08-RIV-215-39.7/43 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR $1,348,745 03/21/12 0%
08-334874 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. COVINA, CA 91723 

689 EAST SAN BERNARDINO RD $1,234,611
 $0

04/13/12 
05/31/16 

0%

(951)232-6497REPLACE PLANTING, IRRIGATION, PUMP PLANT EST 

HE11 WPCP 
SATIS 

08-RIV-371-56.0/61.9 CHEN, MICHAELIN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT $1,737,161 06/12/15 75%
08-1C1104 
STP-P371-(006)E 

--() 

2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 $1,506,991
 $0

07/02/15 
11/20/15 

86%

(951)276-3949 

08-RIV-371-67.7/72.9 QUACH, MAXON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY $6,907,249 01/28/15 0% 
08-0M2004 
HSST-P371-(004)E

73800 DINAH SHORE 

DRIVE #104 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 $6,384,805 
$0 

02/18/15 
04/04/17 

0% 

--() 
PALM DESERT, CA 92211 PLANT EST 

HB1 
(951)232-7674 SATIS 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 08 

08-SBD-10-3.3/6.7 

Fed Aid 

20.20 

Pgm Code 

08-1G5704 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND 

RIVERSIDE COUNTYON VARIOUS ROUTES AT 

VARIOUS POST MILES DIR'S 

Description 

UPGRADE IRRIGATION SYSTEM 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

Resident 
Engineer 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,912,000

Bid + CCOs

 $87,929

Comp To date

 $0

This Month 

09/25/15 

Awarded 

09/25/15 

Approved 

06/30/16 

Est Comp
Accepted 

100%

%Time

 5%

% Work 
Message 

201130 

08-SBD-10-32.9/37.4 

HA22 

08-0K2924 
NHPI- 010-( )2 

263- 78-() 

--() 

IN/NEAR REDLANDS FROM 0.2 MILE W/O 

FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

LANE REPLACEMENT 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

CHEN, MICHAEL 

(951)830-6953 

10641 FULTON COURT 
850 S. VIA LATA RD 

STE #100-A 

COLTON, CA 92324 

$26,003,428
 $3,869,149

 $0

10/30/15 
11/16/15 
01/18/17 

34%

 15%

08-SBD-10-/.1 

20.20 

08-1G5404 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE IRRIGATION SYSTEMS NETWORK 

KANAAN CONSTRUCTION INC. 

IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 

IBRAHIM, MAJED 

(951)538-5248 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,875,000
 $0
 $0

09/01/15 
09/01/15 
12/30/15 

0%

 0%

201130 

08-SBD-10-/100 

20.20 

08-1G0304 
IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

UPGRADE IRRIGATION SYSTEM 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000
 $690,424

 $0

09/25/15 
09/25/15 
06/30/16 

100%

 54%

201130 

08-SBD-10-/30.9 

HA22 

08-0Q7604 
NHPI-010 -(262)4 

--()

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

(951)232-3922 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$38,471,270
 $25,216,814

 $0

12/19/14 
01/15/15 
04/26/17 

55%

 65%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N

 620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$228,466,667 
$219,020,491 

$0 

11/13/12 
11/26/12 
06/28/17 

75% 

96% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

08District 

08-SBD-15-15.4/30.8 

Fed Aid 
Pgm Code 

08-0Q7404 

Contract 

IM- 015-(230)1 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

Description 

PAVEMENT REHAB & SLAB REPLACEMENT 

Type Of Work 

COFFMAN/PARSONS A JOINT 

VENTURE 

Contractor 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

Resident 
Engineer 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,867,871

Bid + CCOs

 $112,199,258

Comp To date

 $0

This Month 

10/17/13 

Awarded 

10/29/13 

Approved 

07/01/16 

Est Comp
Accepted 

82%

%Time

 94%

% Work 
Message 

HA22 

08-SBD-15-29.6/70.1 

HM1 

08-0Q4704 
NHPI-015 -(234)1 

--() 

NEAR HESPERIA AND BARSTOW FR OAK HILL 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

PARVINJAH, MOHSEN 

(951)232-7755 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,929,876
 $4,558,314

 $0

04/15/15 
04/27/15 
05/27/16 

95%

 92%

08-SBD-15-42.5/46 
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

WIDEN I-15 

AMES CONSTRUCTION INC. 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$71,521,877
 $4,785,212

 $0

11/05/15 
11/25/15 
11/26/18 

3%

 7%

08-SBD-15-87.2/91.8 

HB1 

08-0R7104 
HSNH-PIG -( )0 

2- 03-(E) 

--() 

NEAR BARSTOW FROM AGRICULTURAL 

INSPECTION STATION TO COYOTE LAKE 

ROAD OC 

INSTALL SINGLE & DOUBLE THRIE BEAM 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE #208 

BARSTOW, CA 92311-2366 

$1,148,456
 $1,084,475

 $0

02/09/16 
02/26/16 
07/21/16 

52%

 94%

08-SBD-15-171.8/173.8 

HA21 

08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

IN SBD CO AT MOUNTAIN PASS FROM 0.3 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$10,600,000
 $1,088,714

 $0

11/04/15 
11/16/15 
09/15/17 

17%

 10%

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,830,152 
$40,111,174 

$0 

10/14/13 
11/01/13 
05/22/16 

60% 

100% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,161,835 09/24/15 31%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$641,232
 $0

10/14/15 
08/22/16 

15%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 74%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$4,199,321
 $0

06/10/15 
07/15/16 

98%

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $242,010 08/25/15 0%
08-464904 
NH- -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

08/25/15 
0%

201315HB4 
(951)840-8234 

N 

08-SBD-18-101.9/0 IN ADELANTO AT BELLFLOWER STREET DREAMBUILDER CONSTRUCTION CORPRUIZ, MANUEL $451,061 06/19/15 0%
08-0P9804 
HSNH-P018-(048)E 

--() 

SIGNALIZE INTERSECTION. ADA 

PLACENTIA CA 92870 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$112,211
 $0

07/08/15 
08/03/16 

25%

HB1 
(951)377-6902 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, PARVINJAH, MOHSEN $962,236 04/29/15 87%
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

1012 11TH STREET STE 1000 
15255 BEAR VALLEY 

ROAD 

$926,183
 $0

05/08/15 
05/31/16 

94%

MODESTO CA 95354 HESPERIA, CA 92345 

(951)232-7755

08-SBD-18-110.8/0 IN SAN BERNARDINO COUNTY IN PHELAN AT HIGHLAND CONSTRUCTION, INC. $805,893 04/04/16 0% 
08-0Q2304 
HSNH-PG -( )P 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL ORANGE CA 92868 

133 N. PIXLEY STREET $0 
$0 

04/26/16 
0% 

8050- E -() 

HB1 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-26.5/30.7 IN SAN BERNARINO COUNTY FROM BARTON BEAR VALLEY PAVING, A BENJAMIN, AMGAD $785,000 11/09/15 0%
08-1G7904 CREEK TO SOUTH FORK 

EMERGENCY F.A. 

DIR'S ORDER CALIFORNIA CORPORATION 

41841 GARSTIN DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$0
 $0

11/09/15 
12/31/15 

0%

REPLACE CULVERTS BIG BEAR LAKE, CA 92315 COLTON, CA 92324 

20.20 
(909)844-9731 

201130 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,546,420 07/25/14 0%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,514,991
 $0

08/06/14 
05/05/16 

0%

PLANT EST 
05/13/16 

HA21 
(909)821-8164 SATIS 

08-SBD-40-12.8/12.8 IN SAN BERNARDINO COUNTY NEAR NEEDLES ORTIZ ENTERPRISES INCORPORATEDDAVIS, DARCY $2,035,000 01/26/16 0%
08-1G9404 AT ARBOL DITCH BRIDGE BRIDGE (54­

0204L/R) DIR'S ORDER EMERGENCY F.A. IRVINE, CA 92618 

6 CUSHING SUITE 200 1044 EAST BROADWAY 

STREET 

$0
 $0

01/26/16 
04/30/16 

0%

REPLACE AND STABILIZE DAMAGED RSP NEEDLES, CA 92363 

20.20 
(951)232-6000 

201130 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 57%
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$13,231,825
 $0

02/10/15 
04/11/17 

64%

HA21 
BRIDGE REPLACEMENT (760)326-4684 

08-SBD-40-105.8/149.9 IN SAN BERNARDINO COUNTY IN/NEAR TRUESDELL CORPORATION OF $838,838 03/30/16 0%
08-1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

04/18/16 
0%

REMOVE ASPHALT, PLACE CONCRETE TEMPE AZ 85282 

08-SBD-40-142.1/142.4 IN SAN BERNARDINO COUNTY IN THE CITY KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $285,000 10/29/15 0% 
08-1G7604 OF NEEDLES FROM "L" STREET TO "J" 

STREET DIR'S ORDER EMERGENCY F.A. 

REPAIR STREET LIGHTS 

IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0 
$0 

10/29/15 
12/16/15 

0% 

COMPLETED 
04/22/16 

(951)538-5248

20.20 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-/10 NEAR BARSTOW FROM E/O I-15/40 CALMEX ENGINEERING INC $5,345,394 03/21/16 0%
08-1F5204 
STP-I -( )0 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD BLOOMINGTON CA 92316 

2764 S VISTA AVE $0
 $0

04/12/16 
0%

1081- E -() 
PAVEMENT PRESERVATION TREATMENT 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,653,664 12/30/14 48%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$62,070,107
 $0

01/29/15 
03/07/17 

53%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,295,082 06/17/15 97%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$882,089
 $0

07/02/15 
05/25/16 

68%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,246,412 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,236,411
 $0

02/28/11 
02/29/16 

0%

PLANT EST 

SATIS 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $687,429 06/17/15 67%
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$610,668
 $0

07/08/15 
06/30/16 

85%

ONTARIO, CA 91761 

HB4N 
(951)232-3523 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES JABRE CONTRACTING INC. DAVIS, DARCY $335,133 03/11/16 29% 
08-1C9104 
HSNH-PG -( 

5029- E -() 

)P 
FROM I-40 TO NEVADA STATE LINE 

RUMBLE STRIPS CENTER/EDGE PAVEMENT MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$142,078 
$0 

03/29/16 
05/05/16 

45% 

HB1 
(951)232-6000
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

08District 

08-SBD-138-2.3/15.2 

Fed Aid 

HE13 

Pgm Code 

08-3401U4 

Contract 

STP-P138-(049)E 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

Description 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

Type Of Work 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

Resident 
Engineer 

(951)232-8949 

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$48,160,337

Bid + CCOs

 $19,429,736

Comp To date

 $0

This Month 

09/10/14 

Awarded 

10/10/14 

Approved 

02/07/17 

Est Comp
Accepted 

64%

%Time

 40%

% Work 
Message 

08-SBD-138-17.1/19.2 
08-0Q3004 
HSNH-P -( )P 

8055- E -() 

NEAR HESPERIA FROM 1.9 MI E/O RTE 15 

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD 

REALIGN AND CONSTRUCT TWO LANE 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$21,379,325
 $0
 $0

04/18/16 
05/06/16 

0%

 0%

HB1 

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$6,120,031
 $5,291,886

 $0

07/01/14 
07/21/14 
10/27/16 

79%

 86%

08-SBD-210-2.6/4.9 

20.20 

201130 

08-1G5604 
IN THE CITY OF RANCHO CUCAMONGA ON 

ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES 

DIR'S ORDER EMERGENCY F 

TIE INTO RECYCLED WATER TRANSMISSION 

LINES 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVE. 

BENSON, DAVID 

(951)232-6478 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,325,000
 $417,766

 $0

09/25/15 
09/25/15 
06/30/16 

90%

 32%

08-SBD-215-9.7/10.8 

000000000 

08-1E5104 
IN SAN BERNARDINO COUNTY IN THE CITY 

OF SAN BERNARDINO ON NORTH BOUND I­

215 JUST SOUTH OF UNIVERSITY PARKWAY 

REMOVE OH SIGN,INSTALL GUIDE/WARNING 

PANEL 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC. 

IRVINE, CA 92606-4414 

CHEN, MICHAEL 

(951)830-6953

16351 CONSTRUCTION CIRCLE WES 
850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$69,173
 $0
 $0

06/10/15 
06/17/15 

0%

 0%

000 

08-SBD-247-68.6/78 
08-1F4904 

IN SAN BERNARDINO COUNTY, NEAR 

BARSTOW AT VARIOUS LOCATIONS FR 0.1 

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15 

PREVENTATIVE MAINTENANCE TREATMENT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

$1,016,014 
$0 
$0 

04/12/16 
04/26/16 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC $4,653,137 03/03/16 0%

08-1F4604 $0 04/06/16
TO RTE 18	 2764 S VISTA AVE
 0%

NHP-P330-(009)E	 $0


REHABILITATE PAVEMENT BLOOMINGTON CA 92316
 
--()
 

08-SBD-395-46.0/73.5	 IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING $12,540,825 02/09/16 0%
 

JCT FROM 0.1 MI N/O RTE 58 TO KERN COMPANY
08-1E8704	 $0 02/23/16
 
0%


NHP-P395-(257)E	 $0

COUNTY LINE 135 S. STATE COLLEGE BLVD.#40
 

--()
 
COLD PLANE & OVERLAY MAINLINE & BREA CA 92821
 

Totals: Authorized Final Amt: $1,080,530,433 Completed to Date: $696,066,355 Work This Month: $0
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

09District 

09-INY-6-/0 

Fed Aid 
Pgm Code 

09-356904 

Contract 

HSST-PG -( )0 

C 41-6 E -() 

Location 
Storm Water 
Plan 

IN INYO AND MONO COUNTIES AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT BARRIER/GUARDRAIL SYSTEM 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 92606 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

16351 CONSTRUCTION CIRCLEWEST 
500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,036,995

Bid + CCOs

 $379,832

Comp To date

 $320,381

This Month 

01/04/16 

Awarded 

01/25/16 

Approved 

11/17/16 

Est Comp
Accepted 

17%

%Time

 19%

% Work 
Message 

HB1 

09-INY-127-34.5/41.8 
09-359904 

IN INYO AND MONO COUNTIES ON RT 127 

FROM 7.6 MILES S OF RT 190 TO 0.3 

MILE S OF RT 190 AND ON RT 120 FROM 

0.8 MILE E OF RIVER SPRI 

COLD IN PLACE RECYCLE PAVEMENT/HMA 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

CHRIS TALBOT 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$4,136,357
 $3,451,638
 $490,186

04/20/15 
05/07/15 
06/15/16 

90%

 83%

09-INY-127-/21 
09-355304 
STP-P127-(002)E 

--() 

IN INYO COUNTY NEAR SHOSHONE FROM THE 

INYO/SAN BERNARDINO COUNTY LINE TO 

4.6 MILES NORTH OF STATE ROUTE 178 

WEST 

COLD IN PLACE RECYCLE/HMA OVERLAY 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

CHRIS TALBOT 

(760)937-8948 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$10,453,168
 $1,080,600
 $1,074,589

01/08/16 
01/25/16 
08/31/16 

16%

 10%

09-INY-168-16.8/17.5 
09-350604 
STP-S168-(061)E 

--() 

IN INYO COUNTY IN AND NEAR BISHOP 

FROM BARLOW LANE TO 0.2 MILE WEST OF 

PIONEER LANE 

CONSTRUCT SIDEWALKS 

SPIESS CONSTRUCTION CO., INC. 

SANTA MARIA CA 93457 

LEE SCOTESE 

PO BOX 2849 LEE.SCOTESE@DOT.CA.GO 

V 

$912,412
 $788,743

 $0

09/18/15 
10/06/15 
03/16/16 

69%

 83%

(760)937-8955 

09-INY-178-48.6/60 

HM1 

09-361104 
IN INYO COUNTY ABOUT 6.0 MILES EAST 

OF SHOSHONE FROM 0.2 MILE EAST OF 

CHICAGO VALLEY ROAD TO 2.2 MILES WEST 

OF NEVADA STATE LINE 

CONSTRUCT RUBBERIZED HMA OVERLAY 

QUALCON CONTRACTORS, INC. 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

CHRIS TALBOT 

(760)937-8948 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,883,400
 $0
 $0

03/03/16 
03/22/16 
09/16/16 

0%

 0%

09-INY-190-14.0/18.5 
09-361604 

IN INYO COUNTY NEAR OLANCHA FROM 4.2 

MILES EAST TO 8.7 MILES EAST OF ROUTE 

395 

COLD IN PLACE RECYCLING/HMA OVERLAY 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

CHRIS TALBOT 

(760)937-8948

135 S. STATE COLLEGE BLVD #40 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$2,014,776 
$0 
$0 

01/28/16 
02/09/16 
08/22/16 

0% 

0% 

HM 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

09District 

09-INY-190-73.3/96.8 

Fed Aid 

HM1 

Pgm Code 

09-361504 

Contract 
Location 

Storm Water 
Plan 

IN INYO COUNTY AT AND NEAR STOVEPIPE 

WELLS FROM 3.2 MILES WEST OF WILDROSE 

ROAD TO 2.9 MILES WEST OF DAYLIGHT 

PASS CUTOFF ROAD 

Description 

HMA THIN BLANKET OVERLAY 

Type Of Work 

QUALCON CONTRACTORS, INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

CHRIS TALBOT 

Resident 
Engineer 

(760)872-0794 

500 S. MAIN ST. 

BISHOP, CA 93514 

$3,500,720

Bid + CCOs

 $3,329,022

Comp To date

 $793,783

This Month 

04/30/15 

Awarded 

05/15/15 

Approved 

06/30/16 

Est Comp
Accepted 

95%

%Time

 95%

% Work 
Message 

09-INY-395-20.3/22.3 

HB1 

09-351204 
HSNH-P -( )P 

5252- E -() 

ON US 395 IN INYO COUNTY FROM FROM 

ROSE VALLEY RANCH ROAD (PM 20.3) TO 

1.0 MILES NORTH OF LA AQUEDUCT BRIDGE 

#48-15L (PM 22.3) 

SHOULDER WIDENING AND CONSTRUCT 

CUTTING EDGE CONCRETE SERVICES 

ORO GRANDE CA 92368 

LEE SCOTESE 

(760)937-8955 

18020 NATIONAL TRAILS HIGHWAY LEE.SCOTESE@DOT.CA.GO 

V 

$1,715,686
 $1,012,747
 $151,050

09/09/15 
10/06/15 
06/02/16 

92%

 58%

09-INY-395-75.1/0 
09-333404 

IN INYO COUNTY AT INDEPENDENCE AT 

FORT INDEPENDENCE ROAD 

EARTHWORK,GRADING, EROSION CONTROL 

WILLIAM KANAYAN CONSTRUCTION 

RIMFOREST CA 92378 

26385 PINE AVE 

$617,900
 $0
 $0

04/13/16 
05/06/16 

0%

 0%

HB34 

09-INY-395-/8.4 
09-361404 
NHP-P395-(254)E 

--() 

IN INYO COUNTY FROM THE KERN COUNTY 

LINE TO 1.2 MILES SOUTH OF SOUTH 

LITTLE LAKE ROAD 

THE PROJECT WILL PLACE AN HMA 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

LEE SCOTESE 

LEE.SCOTESE@DOT.CA.GO 

V 

$2,691,000
 $0
 $0

09/16/15 
11/04/15 
06/29/16 

0%

 0%

(760)937-8955 

09-KER-14-11.6/0 
09-364504 
NHP-000C-(420)E 

--() 

IN INYO AND KERN COUNTIES AT 

LOCATIONS 

INSTALL CMS SIGNS 

VARIOUS PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-4414 

CHRIS TALBOT 

(760)937-8948

16351 CONSTRUCTION CIRCLE WES 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$843,706
 $0
 $0

12/18/15 
01/12/16 
09/28/16 

0%

 0%

HB4N 

09-MNO-6-17.5/26.5 
09-361804 

IN MONO COUNTY NEAR BENTON ON ROUTE 6 

FROM 1.8 MI S OF MATHIEU RANCH RD TO 

0.8 MI N OF ROUTE 120 AND ON RTE 120 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

$735,777 
$0 
$0 

02/22/16 
03/17/16 

0% 

0% 

FROM 3.4 MI E TO 1 

HM1 
CONSTRUCT SEAL COAT 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

09District

09-MNO-270-/9.8 

Fed Aid 
Pgm Code 

09-361904 

Contract 

STPX-051 -(029)E 

--() 

Location 
Storm Water 
Plan 

IN MONO COUNTY AT VARIOUS LOCATIONS 

Description 

CONSTRUCT ASPHALT RUBBER SEAL COAT 

Type Of Work 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

Contractor 

MODESTO CA 95354 

1012 11TH STREET SUITE 1000 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,761,500

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/19/16 

Awarded 

05/02/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 

09-MNO-395-51.5/0 
09-352404 

IN MONO COUNTY AT THE LEE VINING 

MAINTENANCE STATION L5710 

REMODEL TRUCK SHED 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

2488 DIXON LANE 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOOP, CA 93514 

$836,324
 $836,099

 $0

06/12/15 
07/23/15 
04/29/16 

100%

 100%

HA12 

09-MNO-395-52.3/53.7 
09-335004 
HSNH-P395-(249)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO 

0.7 MILES N OF PICNIC GROUNDS RD 

MITIGATE MONO LAKE ROCKFALL 

PAPICH CONSTURCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$5,847,552
 $3,219,887

 $0

03/09/15 
03/26/15 
11/10/20 

52%

 55%

HB34 

09-MNO-395-69.8/76 
09-360604 
NHP-P395-(255)E 

--() 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

ROUTE 270 TO 0.1 MILE NORTH OF JACK 

SAWYER ROAD 

COLD PLANE ASPHALT PAVEMENT/HMA 

HERBACK GENERAL ENGINEERING 

MINDEN NV 89423 

2531 NOWLIN ROAD 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,408,631
 $0
 $0

10/27/15 
11/12/15 
11/02/16 

0%

 0%

HA22 

09-MNO-395-72.5/86 

HA42 

09-340904 
NHP-P395-(259)E 

--() 

IN MONO COUNTY AT AND NEAR BRIDGEPORT 

FROM 0.6 MILE NORTH OF GREEN CREEK 

ROAD TO 0.1 MILE SOUTH OF DRESSLER 

CREEK BRIDGE 

REHAB/REPLACE CULVERTS 

WILLIAM KANAYAN CONSTRUCTION 

RIMFOREST CA 92378 

26385 PINE AVE 

H. J. BLOMMER 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,009,037 
$0 
$0 

04/18/16 
05/09/16 

0% 

0% 

Totals: Authorized Final Amt: $45,404,942 Completed to Date: $14,098,567 Work This Month: $2,829,988
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 10 

10-ALP-88-7.5/25.3 

Fed Aid 
Pgm Code 

10-0Y9204 

Contract 

NHP-P088-(062)E 

--() 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY NEAR WOODFORDS FROM 

0.2 MILE EAST OF RED VISTA ROAD TO 

NEVADA STATE LINE 

Description 

REPAIR AREA WITH HMA RESUFACING 

Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA / BLUM, STANLEY 

Resident 
Engineer 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,438,110

Bid + CCOs

 $80,562

Comp To date

 $0

This Month 

02/18/15 

Awarded 

03/02/15 

Approved 

12/31/16 

Est Comp

 0%

%Time

 2%

% Work 

SUSPENDED 

MessageAccepted 

HM1 
(209)333-6928 

10-AMA-49-3.6/0 
10-0W3604 
HSST-PG -( )P 

9167- E -() 

IN AMADOR COUNTY IN JACKSON ON STATE 

ROUTE 49 AT FRENCH BAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$342,535
 $0
 $0

12/14/15 
01/14/16 

0%

 0%

HB1 

10-AMA-49-4.0/7 
10-0S7204 
STP-P049-(166)E 

--() 

IN AMADOR COUNTY IN AND NEAR JACKSON 

FROM SOUTH JUNCTION ROUTE 88 TO WEST 

JUNCTION ROUTE 104 

ASPHALT CONCRETE OVERLAY (CAPM) 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

IQBAL AULAKH 

1110 W. KETTLEMAN LN 

#35 

LODI, CA, 95240 

$2,646,278
 $291,090
 $291,090

09/11/15 
09/23/15 
07/31/16 

20%

 11%

HA22 
(209)479-3608 

10-AMA-88-15.0/32.3 

HM1 

10-0V9004 
NHP-P088-(067)E 

--() 

IN AMADOR COUNTY AT AND NEAR PINE 

GROVE FROM 0.1 MILE EAST OF COURT 

STREET TO 0.2 MILE EAST OF WAGON 

WHEEL DRIVE 

RUBBERIZED HOT MIX ASPHALT 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

PAWAN K GARG 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI CA 95240 

$3,888,888
 $1,200

 $0

06/23/15 
07/08/15 
08/31/16 

0%

 0%

10-AMA-88-46.9/54.7 
10-0Q2204 
NHP-P088-(066)E 

--() 

IN AMADOR COUNTY ON STATE ROUTE 88 

FROM 0.9 MILES EAST OF CAT CREEK ROAD 

TO 0.1 MILES WEST OF FOSTER MEADOW 

ROAD AT LUMBER YARD 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

$6,577,707
 $0
 $0

07/17/15 
07/31/15 

0%

 0%

HA22 
AC OVERLAY AND DIGOUTS 

10-AMA-88-54.7/60.8 

HA22 

10-0W5904 
NHP-P088-(065)E 

--() 

IN AMADOR COUNTY NEAR SILVER LAKE ON 

STATE ROUTE 88 FROM 0.3 MILE EAST OF 

PEDDLER HILL ROAD TO 2.0 MILES WEST 

OF TRAGEDY SPRINGS 

DIGOUT AND REPAIR LOCALIZED AREAS 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928

1110 WEST KETTLEMAN 

LANE #35 

LODI, CA 95240 

$5,464,350 
$56,197 

$0 

06/25/15 
07/15/15 
12/31/16 

0% 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

10District 

10-AMA-88-66.6/71.7 

Fed Aid 

HA22 

Pgm Code 

10-0W6004 

Contract 

NHP-P088-(063)E 

--() 

Location 
Storm Water 
Plan 

IN AMADOR COUNTY NEAR CARSON SPUR ON 

STATE ROUTE 88 FROM SILVER LAKE 

CAMPGROUND TO ALPINE COUNTY LINE 

Description 

PAVEMENT REPAIR 

Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,753,400

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/28/15 

Awarded 

05/08/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-CAL-4-49.6/58 
10-1E4404 

IN CALAVERAS COUNTY AT AND NEAR 

COTTAGE SPRINGS FROM MEKO DRIVE TO 1 

MILE EAST OF CONNECTION OLD HIGHWAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

39 CALIFORNIA ST PMB118 

$2,179,159
 $0
 $0

03/11/16 
03/29/16 

0%

 0%

HMA RESURFACING VALLEY SPRINGS CA 95252 

HM1 

10-CAL-4-/21.1 

HA22 

10-0X3904 
STP-P004-(148)E 

--() 

IN CALAVERAS COUNTY AT AND NEAR 

COPPEROPOLIS FROM STANISLAUS COUNTY 

LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$4,162,898
 $6,750

 $0

07/17/15 
07/31/15 
10/14/16 

0%

 0%

10-CAL-12-9.9/18.2 
10-1E0104 
STP-X009-(021)E 

--() 

IN CAL CO IN & NEAR VALLEY SPRINGS ON 

RTE 12 FROM 0.1 MI EAST OF PINE 

STREET TO RTE 49 & ON RTE 26 FROM 0.6 

MI EAST OF BURSON RD T 

RHMA OVERLAY 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA. 95249 

$3,918,732
 $442,735

 $0

05/15/15 
06/09/15 
07/19/16 

11%

 12%

10-CAL-26-8.8/9.1 

HB1 

10-0V2904 
HSST-P -( )P 

6 03-0E -() 

IN CALAVERAS COUNTY NEAR VALLEY 

SPRINGS FROM 0.1 MILE WEST OF ST 

ANDREWS ROAD TO 0.1 MILE EAST OF 

COUNTRY VIEW DRIVE 

INSTALL A TWO-WAY LEFT-TURN LANE 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$971,211
 $81,610

 $0

10/26/15 
11/12/15 
08/05/16 

12%

 8%

10-CAL-49-/0 

HB1 

10-0Y9804 
HSST-P -( 

9165-E -() 

)P 

IN CALAVERAS COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT RUMBLE STRIPS 

CHRISP 

STOCKTON CA 95215 

1001 STOCKES AVE 

COLIN DORAN 

(209)754-1017

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$687,902 
$330,976 
$330,976 

09/08/15 
11/04/15 
07/06/16 

23% 

48% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-0-/0 IN MERCED, STANISLAUS AND TUOLUMNE MYERS AND SONS CONSTRUCTION, JOHNNY REYES $728,062 02/22/16 0%
10-1E1304 COUNTIES AT VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS/HMA SHOULDERS 

LP 

4600 NORTHGATE BLVD. SUITE 10 
2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$0
 $0

03/09/16 
12/06/16 

0%

SACRAMENTO CA 95834 (209)479-0643 

HM3 

10-MER-5-13.9/27.4 IN MERCED COUNTY AT AND NEAR SANTA TRUESDELL CORPORATION OF $693,688 03/25/16 0%
10-1E0904 NELLA AT VARIOUS LOCATIONS FROM 

VOLTA ROAD UNDERCROSSING TO ALLEN 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

04/12/16 
0%

ROAD UNDERCROSSING TEMPE AZ 85282 

TREAT BRIDGE DECK/REPLACE SLABS 

10-MER-5-21.4/0 IN MERCED COUNTY AT SANTA NELLA AT GOLDEN STATE BRIDGE, INC. SUKHI DEOL $1,931,951 07/20/15 100%
10-0X6104 
IM-005 -(145)4 

E- -( ) 

--() 

SAN LUIS WASTEWAY BRIDGE 

REHABILITATE BRIDGE DECK BENICIA CA 945101195 

3701 MALLARD DRIVE 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$1,936,621
 $0

07/31/15 
05/03/16 

100%

COMPLETED 
05/02/16 

HM3 

10-MER-5-32.1/0 IN MERCED AND STANISLAUS COUNTIES AT PETERSON-CHASE GENERAL JOHNNY REYES $287,298 02/04/16 0%
10-1E1204 VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

03/09/16 
10/05/16 

0%

IRVINE CA 92606 (209)656-6803 

HM3 

10-MER-5-32.2/32.5 IN MERCED, STANISLAUS, AND SAN BAY CITIES PAVING & GRADING, SUTTI,RENEE M. $40,571,870 10/08/14 64%
10-0V6604 
NHPI- 005-(143)4 

--() 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON CA 95366 

$26,306,341
 $257,459

10/22/14 
05/20/16 

65%

DIGOUT AND REPAIR FAILED AREAS AND 
HA22 

10-MER-59-/12.6 IN MERCED COUNTY ON STATE ROUTES 59 BAY CITIES PAVING & GRADING, ANDREW BRANDT $2,060,614 02/11/16 0% 
10-1C4504 
HSST-P -( 

7012- E -() 

)X 
AND 152 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE RUMBLE STRIPS, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT 
3469 YEAGER DRIVE, 

SUITE #109 

MADERA, CA 93637 

$0 
$0 

03/03/16 
09/27/16 

0% 

SUSPENDED 

HB1 
(760)937-8947
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-13.1/36.7 IN MERCED COUNTY AT VARIOUS LOCATIONS STOUDENMIRE CORPORATION DEOL, SUKHI $488,889 03/11/16 0%
10-1E2704 IN AND NEAR MERCED FROM CHILDS AVENUE 

OVERCROSSING TO GRIFFITH ROAD ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

04/12/16 
11/23/16 

0%

OVERCROSSING (209)656-6862 
TREAT BRIDGE DECKS 

HM3 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN MERCED ON STATE WABO LANDSCAPE & CONSTRUCTION,ALFRED BLUM / STAN $619,421 08/20/14 0%
10-0K0214 ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

INC. 

726 ALFRED NOBEL DRIVE 

OSHITA 

1110 WEST KETTLEMAN 

$604,184
 $27,552

09/08/14 
12/31/18 

0%

INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST 

HA21 
LODI, CA 95240 SATIS 
(209)333-6928 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC BRENT HAROLDSEN $44,716,251 07/12/12 100%
10-415804 CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

CONSTRUCT FREEWAY AND INTERCHANGE 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 3469 YEAGER DRIVE 

SUIT 109 

MADERA CA 93637 

$43,162,639
 $0

08/31/12 
05/09/16 

100%

COMPLETED 
05/09/16 

HE14 SWPPP 
(559)675-5272 

10-MER-99-/0 IN MERCED, SAN JOAQUIN, STANISLAUS ST. FRANCIS ELECTRIC, LLC QUAN H. TRINH $2,784,980 11/17/15 23%
10-1C2204 
STP-000C-(410)E 

--() 

AND TUOLUMNE COUNTIES ON STATE ROUTES 

99, 108, 120, 152 AND ON INTERSTATES 

5 AND 205 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$276,366
 $253,716

12/08/15 
12/13/16 

10%

TMS ELEMENT UPGRADES 
HB4N 

10-MER-152-/2.4 IN SANTA CLARA AND MERCED COUNTIES BAY CITIES PAVING & GRADING, ANDREW BRANDT $2,710,273 06/24/15 36%
10-0W1404 
HSNH-P152-(085)E 

--() 

ABOUT 16.0 MILES WEST OF LOS BANOS 

FROM 0.1 MILE EAST OF FIFIELD ROAD TO 

0.1 MILE WEST OF VISTA 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3469 YEAGER DRIVE 

SUITE#109 

MADERA, CA 93637 

$830,028
 $826,616

07/13/15 
07/26/16 

30%

HB1 
CONSTRUCT MEDIAN BARRIER (760)937-8947 

10-MER-152-/0 IN MERCED COUNTY ON STATE ROUTES 59, AMERICA PACIFIC CONSTRUCTION ANDREW BRANDT $197,325 02/01/16 100% 
10-0T8104 99, 140 AND 152 AT VARIOUS 

CONSTRUCT ADA CURB RAMPS BREA CA 92821 

201 LAUREL AVE STE 13 3469 YEAGER DRIVE, 

SUITE #109 

$201,276 
$0 

02/23/16 
04/29/16 
04/29/16 

100% 

MADERA, CA 93637 COMPLETED 

HB71 
(760)937-8947
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

10District 

10-MPA-140-42.0/42.7 

Fed Aid 

HA23 

Pgm Code 

10-0P9224 

Contract 

STP-43M7-(004)E 

--() 

Location 
Storm Water 
Plan 

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

Description 

TALUS REMOVAL 

Type Of Work 

MYERS AND SONS/RL WADSWORTH JV 

Contractor 

SACRAMENTO CA 95834 

COREY CASEY 

Resident 
Engineer 

(209)532-2947 

4600 NORTHGATE BLVD STE 100 19596 MONO WAY 

SONORA, CA 95370 

$16,648,845

Bid + CCOs

 $11,597,649

Comp To date

 $0

This Month 

12/10/14 

Awarded 

01/20/15 

Approved 

07/06/16 

Est Comp
Accepted 

52%

%Time

 70%

% Work 
Message 

10-SJ-4-16.0/19.4 

HB4N 

10-0X9704 
NHP-X077-(024)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

ROUTE 4 FROM UNION STREET 

UNDERCROSSING TO ROUTE 99 AND ON 

ROUTE 99 AT ROUTE 4/99 SEPARATION 

INSTALL AUTOMATED WARNING SYSTEM 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

QUAN H. TRINH 

(209)471-4008 

2990 BAY VISTA COURT, SUITE D 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$2,485,163
 $0
 $0

01/29/16 
02/16/16 
09/08/16 

0%

 0%

10-SJ-4-16.0/18.5 
10-1E1004 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

BRDGE DECK TREATMENT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 

$653,605
 $0
 $0

02/25/16 
03/17/16 

0%

 0%

IRVINE CA 92606 

HM3 

10-SJ-4-16.2/0 

HB1 

10-0W1104 
SNHP-P004-(149)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

STATE ROUTE 4 AT THE WESTBOUND OFF­

RAMP TO SOUTHBOUND I-5 

HIGH FRICTION SURFACE TREATMENT, 

FBD VANGUARD CONSTRUCTION 

MARCUS HANSON CELL 916­

4167660 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

WALI WAZIRI 

(209)470-8790 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,596,148
 $1,614,729

 $95,000

07/17/15 
08/04/15 
05/31/16 

100%

 96%

10-SJ-4-16.6/17.4 
10-1C0904 
NHP-P004-(151)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM CENTER STREET TO UNION STREET 

REPAIR HINGES AND BEARING PADS 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$5,357,629
 $1,050,222
 $473,972

10/09/15 
10/23/15 
05/20/17 

32%

 20%

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$93,886,660 
$75,377,579 
$2,138,198 

10/16/12 
12/03/12 
01/06/17 

83% 

80% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-SJ-4-/4.3
 
10-3A7504
 
STP-P004-(150)E
 

--()
 

HA22
 

10-SJ-4-/0
 
10-0S1104
 

HB1
 

10-SJ-4-/0
 
10-1C0004
 
STP-000C-(395)E
 

--()
 

HA22
 

10-SJ-5-1.4/10.5
 
10-1E1804
 

10-SJ-5-14.8/14.8
 
10-1F9004
 

20.20.201
 

.13
 

10-SJ-5-23.6/25.3
 
10-1E4504
 

HM1
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN SAN JOAQUIN COUNTY NEAR HOLT AT A. TEICHERT & SON INC. DBA ARIEL I. MENDOZA $4,321,000 07/17/15 26%

VARIOUS LOCATIONS FROM OLD RIVER 

BRIDGE TO 0.3 MILES WEST OF WHISKEY 

TEICHERT CONSTRUCTION 

265 VAL DERVIN PARKWAY 
611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$1,312,146
 $383,076

08/14/15 
09/06/16 

30%

SLOUGH ROAD STOCKTON CA 95206 (209)639-4686 
REPAIR FAILED AREAS & RESURFACE 

ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $57,564,534 12/16/13 69%

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT WALNUT CREEK CA 94596 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$40,959,189
 $3,083,366

01/06/14 
04/05/17 

71%

(PM14.4) AND TILLIE L (209)948-3734 
EXTEND FREEWAY 

IN MERCED, SAN JOAQUIN AND STANISLAUS HIGHWAY SPECIALTY CO. INC. TONY CIPPONERI $718,677 07/20/15 80%

COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS ANDERSON CA 96007 

4161 RIVERSIDE PLACE 952 GOODWIN DRIVE 

RIPON CA 95366 

$671,115
 $14,744

08/19/15 
06/23/16 

96%

(209)599-1940 

IN SAN JOAQUIN COUNTY NEAR BANTA ON STOUDENMIRE CORPORATION QUAN H. TRINH $438,576 02/22/16 18%

RTE 5 AT SB 1-5/I-580 SEPARATION & IN 

TRACY ON RTE 205 FROM MOUNTAIN HOUSE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$11,900
 $11,900

03/09/16 
09/28/16 

3%

PARKWAY OVERCROSSIN (209)471-4008 
BRIDGE DECKS/REPLACE JOINT SEALS 

IN SAN JOAQUIN COUNTY ROUTE 5 R A NEMETZ CONSTRUCTION CO INCRASHID , OBAIDULLAH $585,000 02/29/16 0%

REPAIR DAMAGED BRIDGE RAIL 

GALT CA 95632 

PO BOX 5306 $0
 $0

03/07/16 
0%

(209)470-8782 

IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, WALI WAZIRI $1,295,376 02/04/16 38% 

STOCKTON FROM DOWNING AVENUE 

UNDERCROSSING TO CHARTER WAY 

INC. 

1450 CIVIC CT., BLDG. B #400 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$855,222 
$701,124 

02/23/16 
06/30/16 

66% 

UNDERCROSSING CONCORD CA 94520 (209)470-8790
RUBBERIZED HOT MIX ASPHALT OVERLAY 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $48,440,329 12/10/12 74%
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DUBLIN CA 94568 

P O BOX 2909 

(470)-87-90 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$41,823,500
 $725,759

01/10/13 
02/01/17 

85%

HA22 SWPPP 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $94,322,507 06/02/11 97%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

CONCORD, CA 94520 

(209)948-7185 

1390 WILLOW PASS RD,SUITE 950 611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$88,599,206
 $454,646

06/15/11 
07/08/16 

94%

WIDEN BRIDGES AND FREEWAY LANES 
HE13 SWPPP 

10-SJ-5-/0 IN ALAMEDA AND SAN JOAQUIN COUNTIES ST. FRANCIS ELECTRIC RANBIR BHULLAR $3,044,727 11/18/15 26%
10-1C2104 
NHP-000C-(419)E 

--() 

AT VARIOUS LOCATIONS 

INSTALL RAMP METERS, CMS, CCTV, SAN LEANDRO CA 94577 

975 CARDEN ST 3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215-8315 

$674,318
 $565,231

12/08/15 
09/02/16 

22%

(209)639-4306 

10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC BERRY GREG / OSHITA, $33,271,409 08/13/13 46%
10-0G8004 
NH-P012-(112)E 

--() 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

BERKELEY CA 94710 

1520 FOURTH STREET STAN 

1110 WEST KETTLEMAN 

LANE, #35 

$22,695,331
 $607,985

08/28/13 
12/31/18 

68%

HA22 
LODI, CA 95240 

(209)333-6928 

10-SJ-12-19.1/27.6 IN SAN JOAQUIN, CALAVERAS AND AMADOR CENTRAL STRIPING SERVICE, INC.QUAN H. TRINH $679,054 08/26/15 35%
10-0Y6504 
HSST-P000-(407)E 

--() 

COUNTIES ON STATE ROUTE 26 

CONSTRUCT RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$231,343
 $109,610

09/11/15 
09/16/16 

34%

SUSPENDED 

HB1 

10-SJ-99-18.4/23 SJ 99 18.4/23.0 IN AND NEAR STOCKTON, BAY CITIES PAVING & GRADING, CHRIS HANSON $4,966,900 12/04/15 4% 
10-0Y90U4 
NHP-P099-(588)E 

--() 

FROM 0.1 MILE SOUTH OF MARSH STREET 

PEDESTRIAN OVERCROSSING TO HAMMER 

LANE OVERCROSSING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3663 ARCH ROAD, SUITE 

500 

STOCKTON, CA 95215 

$16,039 
$16,039 

12/22/15 
10/06/16 

0% 

PLACE JPCP, COLD PLANE AC, METERING (209)479-4053
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

10District 

10-SJ-99-22.9/38.8 

Fed Aid 
Pgm Code 

10-0W1904 

Contract 

NHP-P099-(579)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY ON ROUTE 99 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

Description 

DIGOUT AND REPAIR LOCALIZED AREAS 

Type Of Work 

A. TEICHERT & SON, INC DBA. 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

SCHEIBER, TROY 

Resident 
Engineer 

(209)948-3966 

$20,902,794

Bid + CCOs

 $20,372,203

Comp To date

 $382,821

This Month 

12/19/14 

Awarded 

01/12/15 

Approved 

06/01/16 

Est Comp
Accepted 

95%

%Time

 94%

% Work 
Message 

HA22 

10-SJ-120-6.7/16.7 

HA22 

10-0Y9504 
NHP-P120-(059)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.1 MILE WEST OF AUSTIN 

ROAD TO 0.1 MILE WEST OF ESCALON 

BELLOTA ROAD/MCHENRY AVEN 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH ROAD, 

SUITE-500 

STOCKTON CA 95215 

$3,010,000
 $417,702
 $417,702

12/18/15 
01/12/16 
06/28/16 

42%

 14%

10-SJ-132-.2/0 
10-0Q17U4 
NHP-X077-(023)E 

--() 

IN SAN JOAQIN COUUNTY NEAR TRACEY 

FROM STANISLAUS COUNTY LINE TO 

ALAMEDA COUNTY LINE 

RESURFACE PAVEMENT/ITS ELEMENTS 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

DEOL,HARMINDER 

(209)941-1926 

11555 DUBLIN BLVD 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$26,496,664
 $2,666,587
 $2,387,163

01/27/16 
02/16/16 
06/16/17 

10%

 10%

10-STA-5-.1/27.4 
10-0K3404 
NHP-X099-(590)E 

--()

ON ROUTES 5 AND 99 INSTALL TRAFFIC 

MONITORING STATIONS AT VARIOUS 

LOCATIONS IN STANISLAUS COUNTY (TMS) 

INSTALL TRAFFIC MONITORING STATIONS 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,332,739
 $1,091,002
 $596,010

11/18/15 
12/01/15 
11/28/16 

17%

 47%

HB4N 

10-STA-5-17.3/25.5 

HB1 

10-0Y6404 
HSNH-PIG -( )0 

5- 14-(433)E

- -() 

IN STANISLAUS COUNTY NEAR WESTLEY ON 

I-5 FROM HANSEN ROAD TO HAMILTON ROAD 

INSTALL CABLE MEDIAN BARRIER 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

SUTTI, RENEE M 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,784,784
 $190,409
 $190,409

02/24/16 
03/17/16 
08/10/16 

15%

 11%

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362 
$0 
$0 

12/27/12 
02/20/13 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

10District

10-STA-99-11.7/15 

Fed Aid 

HB1 

Pgm Code 

10-0Y1004 

Contract 

HSNH-P -( )P 

9594- E -() 

Location 
Storm Water 
Plan 

IN STANISLAUS COUNTY IN AND NEAR 

CERES FROM NORTH STREET 

UNDERCROSSING TO TUOLUMNE RIVER 

BRIDGE 

Description 

INSTALL CONVENTIONAL HIGHWAY 

Type Of Work 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

Contractor 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

Resident 
Engineer 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,848,873

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/22/16 

Awarded 

03/04/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-TUO-108-7.5/32 
10-1G3504 

IN TUOLUMNE CO. ROUTE 108 

DSPOSE OF HAZARD TREES 

REMOVE HAZARD TREES 

REMOVE AND SIERRA MOUNTAIN CONSTRUCTION 

SONORA CA 95370 

16355 YOSEMITE RD. 

COREY CASEY 

19596 MONO WAY 

SONORA CA 95370 

$32,500
 $0
 $0

03/30/16 
03/30/16 
12/30/19 

0%

 0%

(209)532-2947 

20.20.201 

.13 

10-TUO-108-21.0/27 

HM1 

10-1E4104 
IN TUOLUMNE COUNTY ON RTE 108 AT & 

NEAR LONG BARN FROM 0.6 MI W OF 

STODDARD SPRINGS RD TO 0.1 MI W OF 

MONO RD & FROM 1.2 MI E OF 

COLD PLANE AND RESURFACE WITH HMA 

GEORGE REED INC 

MODESTO CA 95354 

140 EMPIRE AVE 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$1,989,120
 $0
 $0

11/20/15 
12/08/15 
10/14/16 

0%

 0%

10-TUO-120-19.4/20 

HA21 

10-0L9704 
NHP-P120-(058)E 

--() 

IN TUOLUMNE COUNTY ON STATE ROUTE 120 

FROM 7.6 MILES EAST OF YOSEMITE 

JUNCTION TO 4.8 MILES WEST OF THE 

TOWN OF MOCCASIN AT TUOLUM 

REPLACE BRIDGE DECK 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

COREY CASEY 

(209)607-8789 

19596 MONO WAY 

SONORA, CA 95370 

$16,721,184
 $119,320
 $113,900

02/22/16 
03/03/16 
11/01/17 

0%

 1%

10-TUO-5724-/0 
10-0P6704 

IN TUOLUMNE COUNTY AT THE OLD SONORA 

MAINTENANCE STATION AT 785 MONO WAY 

CLEANUP SOIL & GROUNDWATER 

SCS FIELD SERVICES 

PLEASANTON CA 94566 

COREY CASEY 

(209)532-2947

6601 KOLL CENTER PKWY STE 140 19596 MONO WAY 

SONORA, CA 95370 

$236,229 
$72,219 
$72,219 

12/30/15 
02/03/16 

9% 

31% 

Totals: Authorized Final Amt: $582,397,177 Completed to Date: $387,027,505 Work This Month: $15,528,283
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-28.0/40.9 IN IMPERIAL COUNTY IN AND NEAR EL GRANITE CONSTRUCTION COMPANY HERNANDEZ, DANIEL $4,562,246 07/22/15 100%
11-2M7804 
STPI-008 -(104)E 

--() 

CENTRO FROM 0.5 MILES EAST OF 

WESTSIDE ROAD OC TO ROUTE 8/111 

SEPARATION 

WATSONVILLE CA 95077-5085 

PO BOX 50085 722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92251 

$4,142,133
 $0

08/04/15 
05/19/16 

100%

COMPLETED 
05/19/16 

HA22 
REMOVE AC SURFACE, PAVE WITH HMA (760)355-8666 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $12,333,010 07/30/14 80%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E)

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$9,080,519
 $613,482

08/15/14 
10/03/16 

73%

HE11 

11-IMP-8-38.9/38.9 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC. BALCE, ALEX $3,091,919 12/14/15 25%
11-076714 THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$600
 $600

01/07/16 
02/01/17 

0%

(858)688-2125 

11-IMP-8-45.5/55 IN IMPERIAL COUNTY NEAR EL CENTRO COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $51,020,444 11/18/15 17%
11-413604 
NHPI- 008-(2 

E- -() 

)1 
FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$15,040,271
 $3,795,026

12/01/15 
01/22/18 

29%

PAVEMENT REHABILITATION. 
HA22 

11-IMP-8-65.0/74.5 IN IMPERIAL COUNTY ABOUT 26 MILES COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $47,948,200 12/15/15 10%
11-413704 
NHPI-008 -(106)E 

--()

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$365,721
 $193,035

01/07/16 
07/06/18 

1%

PAVEMENT REHABILITATION 
HA22 

11-IMP-8-90.0/96.8 IN IMPERIAL COUNTY, NEAR WINTERHAVEN SECURITY PAVING COMPANY, INC. JUAREZ, DANIEL $34,881,917 12/22/15 14% 
11-416904 
NHPI-008 -( 

107- E -() 

)2 
FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(858)688-1501

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$2,647,168 
$1,813,850 

01/14/16 
08/23/17 

8% 

PAVEMENT REHABILITATION 
HA22 
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Statement of Ongoing Contracts as of 05/20/16	
06/01/16 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0%

11-404404 $1,185,034 09/30/14
BRAWLEY ON ROUTE 78 AT VARIOUS 8406 N. ARMSTRONG AVE.
 722 EAST BARIONI BLVD	 0%

DEMO-6211-(125)E	 $6,182 03/07/18


LOCATIONS FROM ROUTE 86 TO 0.1 MILE CLOVIS CA 93619 IMPERIAL, CA 92251

--()
 

EAST OF BEST ROAD AND ON OLD ROU (760)355-8666 PLANT EST
 
REQUIRED LANDSCAPE MITIGATION.
 SATIS


HE14
 

11-IMP-78-50.0/80.7	 IN IMPERIAL COUNTY NEAR GLAMIS FROM AMERICAN PAVEMENT SYSTEMS, $3,348,444 05/03/16 0%

11-2M8604	 $0 05/24/16
2.3 MILES WEST OF OGILBY ROAD TO INC.
 0%

STP-P078-(115)E	 $0


RIVERSIDE COUNTY LINE. 1012 11TH STREET
 
--()
 

APPLY ASPHALT RUBBER BINDER SEAL MODESTO CA 95354
 

HM
 

11-IMP-86-8.8/11.4	 IN IMPERIAL COUNTY IN IMPERIAL FROM HAZARD CONSTRUCTION COMPANY $1,549,476 05/03/16 0%


TRESHILL ROAD TO 15TH STREET. 6465 MARINDUSTRY DR.
11-2M9204	 $0 05/24/16
 
0%


$0

PLACE ASPHALT-RUBBER BINDER SEAL SAN DIEGO CA 92121
 

HM1
 

11-IMP-86-43.1/67.8	 IN IMPERIAL COUNTY NEAR SALTON CITY AMERICAN PAVEMENT SYSTEMS, RIZZUTTO, SHAWN $5,470,191 02/17/16 28%


FROM 0.5 MILE SOUTH OF NORTH JUNCTI INC.
11-2M6504	 $1,461,408 03/03/16
722 EAST BARIONI	 27%

STP-P086-(074)E	 $1,402,033 08/23/16


ON ROUTE 78 TO RIVERSIDE COUNTY LINE 1012 11TH STREET STE 1000
 BOULEVARD
 
--()
 

APPLY ASPHALT RUBBER CHIP SEAL MODESTO CA 95354
 IMPERIAL CA 92251
 

(760)594-2032

HM1
 

11-IMP-111-56.0/65.4	 IN IMPERIAL COUNTY NEAR BOMBAY BEACH HAZARD CONSTRUCTION COMPANY $3,028,884 03/15/16 0%


ON ROUTE 111 FROM 9.4 MILES SOUTH OF 6465 MARINDUSTRY DR.
11-2M8404	 $0 04/06/16
 
0%


$0

IMPERIAL COUNTY LINE TO IMPERIAL SAN DIEGO CA 92121
 

COUNTY LINE AND AT ANRA
 

ASPHALT-RUBBER SEAL COAT AND RHMA
 
HM1
 

11-IMP-5708-/0	 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,551,926 04/11/14 62%
 

THE EL CENTRO MAINTENANCE STATION AT 4181 LATHAM STREET
11-076704	 $6,229,575 04/30/14
722 E. BARIONI BLVD.	 65%

$544,057 07/12/16


1102 MONTENEGRO WAY RIVERSIDE CA 92501 IMPERIAL, CA 92251
 
CONSTRUCT MAINTENANCE FACILITY (760)355-8666


HA12
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

11District 

11-SD-5-1.2/0 

Fed Aid 
Pgm Code 

11-410604 

Contract 

STP-000C-(402)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO AND IMPERIAL COUNTIES AT 

VARIOUS LOCATIONS 

Description 

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT 

Type Of Work 

WESTERN RIM CONSTRUCTORS, INC. 

Contractor 

ESCONDIDO, CA 92029 

LE VINE, GARY 

Resident 
Engineer 

(760)639-4430 

621 SOUTH ANDREASEN DR. STE B 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,379,008

Bid + CCOs

 $1,243,022

Comp To date

 $73,547

This Month 

09/22/15 

Awarded 

10/07/15 

Approved 

05/24/16 

Est Comp
Accepted 

98%

%Time

 93%

% Work 
Message 

HB71 

11-SD-5-4.0/22.3 

HA28 

11-261604 
NHPI-005 -(629) 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

GORE PAVING, INSTALL CRASH CUSHIONS 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,132,912
 $3,441,334
 $267,222

01/28/15 
02/27/15 
08/15/17 

42%

 69%

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$7,259,743
 $7,241,997

 $23,860

03/17/14 
04/09/14 
05/31/16 

77%

 100%

11-SD-5-20.3/21.4 
11-002714 
STPI-005 -(631)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

$798,801
 $0
 $0

10/26/15 
11/12/15 

0%

 0%

HB4N 
LANDSCAPE MITIGATION. 

11-SD-5-29.1/30.5 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$62,087,775
 $30,654,805
 $2,054,555

12/18/14 
01/12/15 
11/16/18 

31%

 49%

11-SD-5-31.7/31.7 
11-282304 
STPI-005 -(630)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$836,710 
$696,340 
$15,000 

07/21/15 
08/04/15 
03/29/19 

16% 

83% 

HA23 
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State of California Department of Transportation Page 132 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-35.8/38.5
 
11-2T1784
 

HB32
 

11-SD-5-58.1/72.4
 
11-406704
 
NHPI-0051-(627)E
 

--()
 

HA22
 

11-SD-5-/0
 
11-407604
 
HSNH-PX07-(112)E
 

--()
 

HB1
 

11-SD-5-/0
 
11-422804
 

20.20.201
 

130
 

11-SD-5-/54.8
 
11-416004
 
STP-000C-(422)E
 

--()
 

HB4N
 

11-SD-5-/72.3
 
11-424204
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO,
 

SOLANA BEACH, AND ENCINITAS FROM 0.1
 

M NORTH OF SAN DIEGUITO RIVER BRIDGE
 

TO SAN ELIJO LAGOON BR
 

I-5 LOMAS HWY PLANTING STAGE 2
 

IN SAN DIEGO COUNTY NEAR OCEANSIDE
 

FROM COCKLEBURR OVERCROSSING TO THE
 

SAN DIEGO COUNTY LINE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

UPGRADE BRIDGE RAIL END TREATMENTS
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS SD­

5,8,15,52,54,56,67,75,76,78,94,125,16
 

3 805,905
 

INSTALL SMART IRRIGATION CONTROLLER
 

SYSTEM
 

IN SAN DIEGO AND IMPERIAL COUNTIES,
 

ON VARIOUS ROUTES AT VARIOUS
 

LOCATIONS.
 

REPLACE AND UPGRADE TMS FIELD
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS SD­

5,8,15,54,52,75,78,94,125,163,805,905
 

,V
 

INSTALL SMART IRRIGATION CONTROLLER
 

SYSTEM
 

Contractor 

WESTERN RIM CONSTRUCTORS INC
 

621 SOUTH ANDREASEN DR. STE B
 

ESCONDIDO, CA 92029
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92110
 

(858)467-4086
 

MERCADO, VICTOR
 

2863 CARMEL VALLEY RD
 

SAN DIEGO, CA 92014
 

(619)770-0067
 

COVARRUBIAS, CARLOS
 

16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

PACIFIC RESTORATION GROUP
 

PO BOX 429
 

PERRIS, CA 92572
 

SELECT ELECTRIC, INC.
 

13250-B KIRKHAM WAY
 

POWAY CA 92064
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

8450 MIRAMAR PLACE
 

SAN DIEGO CA 92121
 

VISTA CA 92084
 

(760)410-8119
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)688-1511
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)688-1511


 $625,762

 $560,088


 $2,621


 $38,855,570

 $31,313,209

 $1,364,323


 $2,359,062

 $1,672,052

 $256,221


 $3,485,000

 $0

 $0


 $2,070,367

 $0

 $0


 $1,785,000
 
$322,999
 

$0
 

08/05/14 0%

09/08/14
 

0%

05/04/18
 

PLANT EST
 

SATIS
 

06/13/14
 
06/26/14
 
07/29/16
 

09/16/15
 
10/06/15
 
09/16/16
 

09/28/15
 
12/31/15
 
06/16/16
 

02/03/16
 
03/03/16
 

09/28/15
 
12/31/15
 
06/01/16
 

72%


 78%


 54%


 70%


 0%


 0%


 0%


 0%


 86%
 

18%
 

20.20.201 

30 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-6.9/8.2 

HB1 

11-405504 
HSNH-008 -(316)E 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

UPGRADE EXISTING MEDIAN MBGR TO 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

(619)602-0333 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$5,404,037
 $1,496,849
 $339,608

05/07/15 
06/09/15 
11/23/16 

51%

 28%

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1- 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,541,003
 $769,960
 $118,981

09/30/15 
10/20/15 
08/05/16 

56%

 49%

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,259,990

 $6,686

03/19/13 
04/22/13 
03/03/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

(858)688-1438 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,808,411
 $8,637,235

 $3,697

11/25/14 
12/31/14 
06/30/16 

80%

 94%

SUSPENDED 

11-SD-8-37.8/39.1 

HA23 

11-260414 
STPI-008 -( )1 

318- E -() 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,122,073
 $4,875

 $0

01/11/16 
01/28/16 
03/10/17 

8%

 0%

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

RIZZUTTO, SHAWN 

(760)594-2032

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$35,293,623 
$4,854,781 

$0 

02/04/15 
02/18/15 
06/03/16 

69% 

14% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-/54.6
 
11-415504
 
STP-X073-(114)E
 

--()
 

HB4N
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-5.6/6
 
11-2T1904
 
ATPL-6211-(129)
 

--()


HA22
 

11-SD-15-6.5/10.9
 
11-413304
 
NHPI-015 -( )4
 

207- E -()
 

HA22
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES
 

AT VARIOUS LOCATIONS.
 

REPLACE AND UPGRADE TMS FIELD
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ADAMS AVE OVERCROSSING TO CAMINO DEL
 

RIO SOUTH UNDERCROSSING
 

CONSTRUCT COMMUTER BIKE FACILITY
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE SOUTH OF SAN DIEGO MISSION
 

ROAD OC TO 0.3 MILE NORTH OF ROUTE
 

52/15 SEPARATION
 

GRIND PCC PAVEMEMENT AND SLAB
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

Contractor 

CROSSTOWN ELECTRICAL & DATA,
 

INC.
 

5463 DIAZ ST.
 

IRWINDALE CA 91706
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

COFFMAN SPECIALTIES, INC.
 

9685 VIA EXCELENCIA, STE 200
 

SAN DIEGO CA 92126
 

COFFMAN SPECIALTIES, INC.
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

WESTERN RIM CONSTRUCTORS INC
 

621 SOUTH ANDREASEN DR STE B
 

ESCONDIDO, CA 92029
 

Resident
 
Engineer
 

AMTEY, SHRIKANT
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)688-1575
 

CORBITT, JARED
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)220-3986
 

HODZIC, SEID
 

4001 EL CAJON BLVD,
 

SUITE 206
 

SAN DIEGO, CA 92105
 

(858)688-1429
 

CORBITT, JARED
 

8863 AIRWAY ROAD
 

SAN DIEGO CA 92154
 

(858)220-3986
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,942,487

 $894,156

 $894,156


 $53,460,863

 $52,458,544


 $0


 $9,485,158

 $2,715,289

 $1,544,038


 $10,565,000

 $1,126,209

 $136,514


 $1,698,996

 $1,578,574


 $2,697


 $2,022,695
 
$2,016,594
 

$4,771
 

01/22/16
 
02/03/16
 
03/13/17
 

10/02/13
 
10/22/13
 
09/20/16
 

12/15/15
 
01/07/16
 
04/17/17
 

12/29/15
 
01/14/16
 
03/07/17
 

07/17/12
 
08/16/12
 
08/04/16
 

%Time
% Work 

Message 

19%


 30%


 71%


 100%


 10%


 29%


 21%


 11%


 0%


 0%


PLANT EST
 

SATIS
 

04/04/12 0%
 
05/22/12
 

0%

05/20/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

11District 

11-SD-15-30.1/31.5 

Fed Aid 

HB4C 

Pgm Code 

11-2T0884 

Contract 

CMLN-6211-(110) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

Description 

INSTALL PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

SAGGESE, CARMINE 

Resident 
Engineer 

(858)688-1542 

P O BOX 429 4001 EL CAJON BLVD 

SUITE 208 

SAN DIEGO, CA 92105 

$1,787,319

Bid + CCOs

 $1,732,698

Comp To date

 $5,116

This Month 

04/04/12 

Awarded 

06/20/12 

Approved 

06/09/16 

Est Comp
Accepted 

99%

%Time

 96%

% Work 
Message 

11-SD-15-/0 
11-282504 
NHP-X073-(109)E 

--() 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 

AND 805, AT VARIOUS LOCATIONS. 

STORM WATER MITIGATION, BIOSWALES 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO, CA 92029 

REYES, JULIO 

(858)688-1091 

621 SOUTH ANDREASEN DR. STE B 1463 BROADWAY 

EL CAJON, CA 92021 

$4,759,066
 $4,360,081

 $44,693

12/16/14 
12/31/14 
03/27/17 

59%

 93%

HA23 

11-SD-54-1.8/1.9 
11-406404 
HSNH-PGX -( )0 

116E- -() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

LB CIVIL CONSTRUCTION, INC. 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD #104 

$3,875,450
 $0
 $0

04/22/16 
05/06/16 

0%

 0%

HB1 

11-SD-54-/13 
11-409604 
NHP-X073-(117)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATION. 

ROADSIDE SAFETY IMPROVEMENTS 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO CA 92029 

621 S ANDREASEN DRIVE STE B 

$1,374,815
 $0
 $0

04/22/16 
05/06/16 

0%

 0%

HA28 

11-SD-56-/3.1 
11-423204 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR 56 AND I-5. 

INSTALL RECYCLED WATERLINE 

CASS CONSTRUCTION INC 

EL CAJON CA 92022 

PO BOX 309 

HURTZIG, JOHN 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,185,000
 $98,748

 $0

10/09/15 
12/31/15 
06/03/16 

82%

 5%

20.20.201 

130 

11-SD-67-9.3/11.2 

HB1 

11-414704 
HSNH-PG -( )P 

7074- E -() 

IN SAN DIEGO COUNTY NEAR POWAY FROM 

SLAUGHTERHOUSE CANYON ROAD TO 1.9 

MILES NORTH OF SLAUGHTERHOUSE CANYON 

ROAD 

DRAINAGE IMPROVEMENTS AND HIGH 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

LEVINE, GARY 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,620,690 
$0 
$0 

03/03/16 
03/22/16 
10/06/16 

0% 

0% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 136 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

11District 

11-SD-67-21.0/21.6 

Fed Aid 
Pgm Code 

11-414904 

Contract 

STP-P067-(073)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR RAMONA FROM 

0.4 MILE SOUTH TO O.3 MILE NORTH OF 

HIGHLAND VALLEY ROAD/DYE ROAD. 

Description 

WIDEN INTERSECTION, ADD LANES AND 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

Resident 
Engineer 

(858)688-1551 

1463 BROADWAY 

EL CAJON CA 92021 

$3,704,645

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/24/16 

Awarded 

03/17/16 

Approved 

05/30/18 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,671,977
 $7,732,659
 $253,502

12/23/14 
01/12/15 
08/01/16 

71%

 69%

HA22 

11-SD-75-21.0/21.6 
11-409304 
STPN-H -( )P 

5044-E -() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

ABHE & SVOBODA, INC. 

JORDAN MN 55352 

18100 DAIRY LANE 

BABICKY, ALAN 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$17,568,710
 $612,665
 $386,394

09/01/15 
09/14/15 
11/15/18 

17%

 3%

HA21 

11-SD-76-4.2/7.6 
11-406604 
HSNH-P076-(029)E 

--() 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

LE VINE, GARY 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,706,326
 $7,601,205
 $743,147

08/25/14 
09/16/14 
05/24/16 

99%

 99%

HB1 

11-SD-76-7.3/12 

HB32 

11-080174 
HPLU-6211-(127) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

ACCU CONSTRUCTION, INC. 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,357,754
 $1,752,368

 $13,907

10/22/14 
11/06/14 
05/31/18 

0%

 0%

PLANT EST 

SATIS 

11-SD-76-12.1/17.7 

HA21 

11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

IN SD CNTY NEAR BONSALL & FALLBROOK 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

AMES CONSTRUCTION INC 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

CORTEZ, DAVID 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$79,073,171 
$44,537,732 
$3,825,389 

08/04/14 
08/19/14 
04/16/18 

51% 

56% 
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Statement of Ongoing Contracts as of 05/20/16	
06/01/16 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-76-34.9/40.8 IN SAN DIEGO COUNTY NEAR RINCON AND GRANITE CONSTRUCTION COMPANY LEVINE, GARY $1,424,595 03/11/16 8%

11-2M8504 $14,780 03/29/16
LA JOLLA AMAGO FROM 2.0 MILES EAST OF 585 W. BEACH STREET
 3485 EAST VISTA WAY	 1%


$14,780 08/09/16

VALLEY CENTER ROAD TO 0.7 MILE EAST WATSONVILLE CA 95076 VISTA, CA 92084
 
OF CHURCH ROAD. (760)639-4430
 
COLD PLANE, PAVE WITH RHMA AND
 

HM1
 

11-SD-78-15.3/16.3	 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%


SAN MARCOS FROM 0.2 MILE WEST OF P O BOX 429
11-2T2304	 $376,261 04/17/13
7177 OPPORTUNITY ROAD	 0%

PLUN-6211-(117)	 $3,626 11/04/16


NORDAHL ROAD OVERCROSSING TO 0.2 MILE PERRIS CA 925720429 SAN DIEGO, CA 92111

--()
 

WEST OF ROUTE 15/78 SE (858)467-4086 PLANT EST
 
INSTALL HIGHWAY PLANTING
 SATIS


HB32
 

11-SD-78-66.0/95.3	 IN SAN DIEGO AND IMPERIAL COUNTIES MANHOLE ADJUSTING INC $4,302,353 04/04/16 0%


NEAR BANNER FROM 3.7 MILES WEST OF 9500 BEVERLY RD STE 1000
11-2M7604	 $0 04/18/16
 
0%


NHP-000C-(425)E	 $0

GREAT SOUTHERN OVERLAND STAGE ROUTE PICO RIVERA CA 90660
 

--()
 
OF 1849 TO NORTH JUNCTIO
 

APPLY ASPHALT-RUBBER SEAL COAT
 
HM1
 

11-SD-79-/29.6	 IN SAN DIEGO COUNTY AT VARIOUS PAL GENERAL ENGINEERING INC CORTEZ, ADRIAN $1,326,646 11/24/15 58%


LOCATIONS FROM 0.1 MILE SOUTH OF 5374 EASTGATE MALL
11-408004	 $169,784 12/17/15
2863 CARMEL VALLEY	 13%

STP-P079-(038)E	 $85,922 08/02/16


SAMAGATUMA CREEK BRIDGE TO 0.1 MILE SAN DIEGO CA 92121
 ROAD
 
--()
 

NORTH OF MATAGUAL CREEK BRIDGE
 DEL MAR CA 92014
 
BRIDGE RAIL UPGRADES, REPLACEMENTS (619)208-6382


HA21
 

11-SD-94-1.4/24.7	 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL ROSAL, PURISIMO $1,632,154 12/22/15 27%


LOCATIONS: 11-SD-5, 8, 15, 94, 125, ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY 14%

11-2M7304	 $227,438 01/12/16
 

$210,883 11/07/16

805, & 905. 16351 CONSTRUCTION CIRCLEWEST VISTA, CA 92084
 
CLEAN AND TREAT BRIDGE DECKS WITH IRVINE, CA 92606-4414 (858)688-1384
 

HM3
 

11-SD-94-12.7/0	 IN SAN DIEGO COUNTY AT VARIOUS FUTURE DB INTERNATIONAL INC. MARTIN, BRIAN $2,546,741 10/13/15 18%
 

LOCATIONS 8707 RESEARCH DR.
11-299204	 $816,188 10/30/15
1463 BROADWAY	 32%

STP-X073-(113)E	 $86,554 11/08/16


SEISMIC RETROFIT 4 BRIDGES IRVINE CA 92618
 EL CAJON CA 92021
 
--()
 

(858)688-1444


HA21
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-125-9.7/12.1 ALSHEIKH, JASONIN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC $1,643,346 08/04/14 95%
11-408504 
HSNH-P125-(018)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO, CA 92029 

621 SOUTH ANDREASEN DR. STE B $1,560,649
 $0

08/21/14 
05/17/16 

94%

COMPLETED 
05/04/16 

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $3,825,033 03/21/14 0%
11-265014 
CNHP-0051-(626)E 

--() 
(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE $3,355,376
 $14,140

04/10/14 
12/05/17 

0%

PLANT EST 

TEA4 
RESTORE AND ENHANCE THE HISTORICAL SATIS 

11-SD-163-4.1/6.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT ARRIETA CONSTRUCTION INC $2,485,000 10/05/15 0%
11-423004 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE EL CAJON CA 92022 

PO BOX 1299 $0
 $0

12/31/15 
0%

(858)688-1510 

20.20.201 

130 

11-SD-163-6.9/8.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC $1,985,000 10/09/15 62%
11-423104 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 $53,562
 $0

12/31/15 
06/17/16 

3%

(858)688-1510 

20.20.201 

130 

11-SD-163-8.4/9.4 COVARRUBIAS, CARLOSIN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY $8,337,176 01/28/15 37%
11-241514 3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE $4,361,966
 $304,534

02/17/15 
01/05/18 

55%

(760)410-8119OVERCROSSING 

RECONSTRUCT INTERCHANGE 
HA22 

11-SD-805-.9/1.1 ARINDUQUE, RAYIN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE $1,877,090 06/11/14 0% 
11-292304 
STPI-805 -(628)E 

--() 
(858)467-4084

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92111 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,249,143 
$10,441 

06/26/14 
09/20/18 

0% 

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $980,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,594,964 01/03/13 87%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$36,551,382
 $563,131

01/29/13 
10/05/16 

86%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,793,161 08/11/14 66%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,321,306
 $160

08/27/14 
09/02/16 

91%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 75%
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$238,263
 $0

12/31/15 
06/10/16 

11%

SYSTEM (858)688-1510 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $77,801,166 03/16/12 100%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$75,584,406
 $980,431

03/30/12 
06/30/17 

97%

OVER RUN 

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,181,005 06/22/15 19% 
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$475,390 
$29,331 

07/13/15 
02/26/19 

40% 

UNDERCROSSING HWY PLANTI (858)467-4084
HWY PLANTING & LONG TERM PLANT 

HB32 
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Statement of Ongoing Contracts as of 05/20/16

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,012,322 07/31/15 25%
 
11-288814 $6,071,449 08/19/15
DIEGO AT ROUTE 11/125/905 SEPARATION. 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD 50%

CBI-X073-(111)N $1,292,862 11/09/16


CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078
 SAN DIEGO CA 92154
 
--()
 

(858)220-3986


HE11
 

Totals: Authorized Final Amt: $753,313,418 Completed to Date: $399,966,833 Work This Month: $24,345,706
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,125,442

Bid + CCOs

 $2,598,098

Comp To date

 $54,844

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

06/30/16 

Est Comp

 100%

%Time

 83%

% Work 

OVER RUN 

MessageAccepted 

HB1 
(949)279-8560 

12-ORA-1-19.8/33.7 
12-0P4704 

IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100
 $166,616

02/22/16 
03/09/16 
06/22/16 

60%

 89%

HM 
(949)279-8433 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,074,045
 $3,583,937

 $0

10/14/14 
11/05/14 
05/31/16 

100%

 98%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,358,901
 $19,814,857
 $3,322,038

11/25/14 
12/22/14 
07/30/18 

30%

 39%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$45,915,304
 $28,319,634
 $3,524,102

06/17/14 
07/03/14 
11/18/16 

50%

 62%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$41,187,728 
$30,829,566 

$649,026 

12/04/13 
12/20/13 
03/08/17 

60% 

78% 

(949)279-8590
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

12District 

12-ORA-5-7.0/15.3 

Fed Aid 

HM4K 

Pgm Code 

12-0N3504 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN ANAHEIM, DANA 

POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT 

VARIOUS LOCATION. 

Description 

LIGHTING REPAIRS. 

Type Of Work 

PRO TECH ENGINEERING CORP 

Contractor 

ANAHEIM CA 92801 

1051 N. PATT STREET 

NAJM,ELIE 

Resident 
Engineer 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$486,845

Bid + CCOs

 $240,588

Comp To date

 $204,075

This Month 

06/25/15 

Awarded 

08/04/15 

Approved 

06/30/16 

Est Comp

 100%

%Time

 49%

% Work 

OVER RUN 

MessageAccepted 

12-ORA-5-12.8/21.6 

HA22 

12-0N3304 
NHPI-005 -( )2 

980- E -() 

NB & SB RTE 5 FROM NB AVERY PARKWAY 

GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

REPLACE CONC. SLABS, OVERLAY RAMPS 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

EMAM, KAMRAN 

(949)279-8487 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$7,796,967
 $3,018,790
 $1,733,448

01/06/16 
01/25/16 
03/24/17 

16%

 39%

12-ORA-5-19.2/22.2 

HA25 

12-0J61U4 
IM-X059-(055)E 

--() 

IN ORANGE COUNTY - ON RTE 5 FROM LAKE 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

HIGHWAY PLANTING & EROSION CONTROL 

ACCU CONSTRUCTION INC 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 

YACOUB, MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,946,256
 $4,637,111

 $6,720

08/12/14 
09/08/14 
11/09/18 

0%

 0%

PLANT EST 

SATIS 

12-ORA-5-22.8/27.6 
12-0N9604 

IN OC AT VARIOUS LOCATIONS ON RTE 90 

(PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

(PM 2.2/2.9) 

METHACRYLATE TREATMENT AND JOINT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

ZIAEIAN, GHASSEM 

(949)279-8468 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$926,521
 $0
 $0

04/22/16 
05/11/16 

0%

 0%

12-ORA-5-23.8/23.8 

HB4N 

12-0N2204 
NHP-X059-(068)E

--() 

IN ORANGE COUNTY I-5 AT SAND CANYON, 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL 

SPINITAR 

LA MIRADA CA 90638 

16751 KNOTT AVENUE 

THAI, DANH 

(949)297-8803 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$1,917,715
 $0
 $0

04/14/16 
05/06/16 

0%

 0%

12-ORA-5-28.3/28.6 
12-0M1204 

IN TUSTIN, NB RTE 5 AT TUSTIN RANCH 

RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES,INC 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

RAVANIPOUR, MOHAMMAD 

(949)279-8601

6521 MARINE WAY #1 

IRVINE, CA 92618 

$989,427 
$589,018 
$74,700 

06/22/15 
07/13/15 

23% 

59% 

HA4S 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

12District 

12-ORA-5-29.1/42.5 

Fed Aid 
Pgm Code 

12-0N9504 

Contract 
Location 

Storm Water 
Plan 

IN OC AT VARIOUS LOCATIONS ON I5 FR 

RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

Description 

METHACRYLATE TREATMENT AND JOINT 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92606 

Resident 
Engineer 

16351 CONSTRUCTION CIRCLE WES 

$1,705,738

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/22/16 

Awarded 

05/24/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

12-ORA-5-/29.6 

HB71 

12-0L92U4 
NHPI-005 -(973)7 

--() 

IN ORA CO AT VARIOUS LOCATIONS FROM 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

SHIEH,PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,980,161
 $1,638,922

 $99,680

02/24/15 
03/11/15 
08/04/16 

79%

 83%

12-ORA-5-/.1 
12-0N78U4 
NHP-X059-(067)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC 

KDC INC., DBA DYNALECTRIC 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 

NAJM, ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$9,229,614
 $0
 $0

03/08/16 
03/29/16 
08/07/17 

0%

 0%

12-ORA-5-/.1 
12-0N7904 
NHP-X059-(066)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD 

AEGIS ITS, INC. 

ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 

NAJM,ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$2,697,538
 $989

 $0

12/18/15 
01/14/16 
10/18/16 

15%

 0%

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,862,536
 $14,482,530

 $0

10/14/13 
11/06/13 
01/03/17 

73%

 94%

12-ORA-55-2.0/5.9 

HA25 

12-0H20U4 
NHP-X059-(056)E 

--() 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

HIGHWAY PLANTING/IRRIGATION 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

(949)724-2814

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910 
$3,173,878 
$142,693 

09/04/14 
09/30/14 
12/04/18 

100% 

91% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-10.8/21.8 ON ROUTE 57 FROM THE 57-5 HOV WESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/06/15 86%
12-0N3404 
BRNH-PX05-(063)E 

--() 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$1,963,898
 $531,253

10/30/15 
07/29/16 

85%

PROJECT CONSIST OFREPAIRING 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,725,571 11/06/15 23%
12-0L0904 
NHP-P057-(060)E 

--()

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$909,625
 $854,950

12/01/15 
11/10/16 

33%

HM1 
(949)279-8560 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $996,542 09/08/15 25%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$398,874
 $203,651

09/22/15 
07/26/16 

40%

HB1 
(949)279-8397 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0

02/11/16 
03/07/17 

0%

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,897,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,638,656
 $61,883

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-16.4/16.6 IN OC. COLLECTOR ROAD BETWEEN EL TORO PETERSON-CHASE GENERAL WU, ADRIAN $2,219,115 03/29/16 0% 
12-0M3404 
HSNH-PG -( 

3114- E -() 

)P 
ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
3251 1/2 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

04/18/16 
05/09/17 

0% 

HB1 
(949)279-8488
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,671,784 02/10/15 98%
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$1,642,676
 $311,180

02/27/15 
05/27/16 

94%

WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 9%
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$304,009
 $78,364

10/14/15 
07/23/19 

37%

HE12 
(949)279-8447 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,475,010 08/22/12 80%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,792,061
 $1,100

09/18/12 
11/30/16 

95%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION S&W INVESTMENTS INC DBA SAGE HONG, JOHN $33,714,265 01/09/13 100%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

CONTRACTOR SERVICES 

1301 DOVE STREET, SUITE 820 
200 N. HARBOR BLVD., 

#210 

$32,562,607
 $326,022

02/06/13 
05/31/16 

95%

NEWPOERT BEACH, CA 92660 ANAHEIM, CA 92805 OVER RUN 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,756,939 10/11/13 69%
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3251-1/4 UNIVERSITY 

DRIVE 

$19,282,484
 $268,911

11/01/13 
01/31/17 

96%

LAKEVIEW AVE OC IRVINE, CA 92612 

HB4N 
WIDEN RDWY AND BRIDGE (949)279-8688 

HB4N 

12-ORA-91-9.2/17.2 IN ANAHEIM & YORBA LINDA ON RTE 55 CAL STRIPE INC. HONG, JOHN $328,000 04/22/16 0% 
12-0P4804 (PM 17.4/R17.9) FROM LINCOLN AVE UC 

TO RTE 91 (PM R9.2/R17.2) FROM 55/91 COLTON CA 92324 

2040 E. STEEL ROAD 15700 TUSTIN VILLAGE 

WAY #3 

$0 
$0 

05/11/16 
0% 

SEP TO 0.8 MI EAST OF TUSTIN, CA 92780 
REFRESH STRIPING, REMOVE AND (949)279-8741
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-91-/2.8
 
12-0M4004
 
NHP-P091-(143)E
 

--()
 

HA23
 

12-ORA-133-9.5/9.5
 
12-0N1104
 
NHP-X059-(064)E
 

--()


HA23
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

12-ORA-405-8.4/8.4
 
12-0N5404
 
BRNH-PI -( )4
 

297-8 10-(E)
 

--()
 

HB1
 

Description

Type Of Work
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY OC. IN LA PALMA &
 

BUENA PARK ON RTE 91 FROM THE LOS
 

ANGELES CO. LINE TO TO STANTON AVE.
 

IMPROVE MAINTENANCE ACCESS & PAVING
 

IN ORANGE COUNTY IN IRVINE AT ROUTE
 

133 / 5 SEPARATION.
 

DEEP INJECTION GROUTING.
 

IN ORANGE COUNTY IN IRVINE FROM SAN
 

DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA AT RED
 

HILL AVE. OC
 

STABILIZE EMBANKMENT IN RED HILL
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

DREAMBUILDER CONSTRUCTION CORP
 

1324 E. LAWSON LANE
 

PLACENTIA CA 92870
 

USS CAL BUILDERS INC
 

8051 MAIN STREET
 

STANTON CA 90680
 

Y A K A R
 

689 E SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

ORTIZ ENTERPRISES, INC.
 

6 CUSHING SUITE 200
 

IRVINE CA 92618
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

MATINPOUR,HAMID
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8601
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

JOUBEEN, JAY
 

3251-1/4 UNIVERSITY
 

DR.TRLR#3
 

IRVINE, CA 92612
 

(949)279-8638


 $2,006,001 10/03/13 0%
 $1,890,806

 $4,050
11/01/13 
01/10/18 

0%

PLANT EST 

SATIS 

$300,973 03/04/13 0%
 $225,619

 $1,610
04/18/13 
05/16/17 

0%

PLANT EST 

SATIS 

$645,496 05/06/16 0%
 $0
 $0

05/26/16 
0%

 $15,014,626 01/05/16 0%
 $0
 $0

02/03/16 
01/10/18 

0%

SUSPENDED 

$847,602 06/14/13 0%
 $873,654

 $1,190
07/15/13 
09/18/17 

0%

PLANT EST 

SATIS 

$9,567,048 10/14/15 14% 
$1,823,213 
$527,840 

10/30/15 
05/29/18 

19% 
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06/01/16 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071- E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E 

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$821,037 
$0 
$0 

12/29/15 
01/25/16 

0% 

0% 

(949)279-8803

Totals: Authorized Final Amt: $327,905,464 Completed to Date: $210,504,199 Work This Month: $13,149,947



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-12.5/15.5 01-0G1004 

01-DN-101-14.9/15.3 01-0B27U4 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-20.4/23.6 01-0E2604 

01-DN-101-21.2/0 01-0G0304 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-199-8.7/0 01-0B3104 

01-DN-199-24.6/0 01-0B3204 

01-DN-999-/0 01-0A1004 

01-HUM-36-22.8/27.7 01-0B3404 

01-HUM-36-32.2/32.3 01-0F9404 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-7.8/8 01-0G0804 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-96-6.2/6.6 01-0A9904 

01-HUM-101-6.5/0 01-0F0704 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-25.5/28.5 01-0E4904 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-15.0/0 01-0B4004 

01-HUM-101-48.7/0 01-0E2304 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-32.0/0 01-0B4604 

01-HUM-299-39.1/43 01-0E5204 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-10.7/26.1 01-0B4504 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-25.0/25.9 01-0A4904 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-463924 

01-HUM-999-/0 01-0B2404 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-20-35.5/46.5 01-0F8004 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-2.3/2.5 01-497714 

01-MEN-1-31.3/0 01-0G1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-1-35.7/0 01-0B4704 

01-MEN-1-40.2/40.2 01-0C6104 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-82.0/82 01-0G1904 

01-MEN-1-/55 01-0F9504 

01-MEN-20-7.1/23 01-4939U4 

01-MEN-20-33.6/38.5 01-0G0704 

01-MEN-101-34.0/99.2 01-0E2804 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-45.0/50.8 01-262064 

01-MEN-101-45.0/50.8 01-262054 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-91.3/100.1 01-0E9804 

01-MEN-101-93.4/93.5 01-0G2204 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-/106.8 01-0F1804 

01-MEN-128-.2/11.1 01-378174 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-6.9/0 01-0B5704 

01-MEN-270-18.4/20.3 01-0G0204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-TRI-299-8.0/15 01-0F0904 

01-VAR--/0 01-0G1104 

01-VAR--/0 01-0E5404 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-36.4/47 02-1H0004 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-49.6/0 02-4E6904 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-46.2/53.5 02-1H0104 

02-PLU-89-8.7/12.9 02-1H0504 

02-PLU-89-35.5/42.2 02-0H9804 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-273-15.0/15.8 02-3E8004 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-88.7/89.2 02-4G6504 

02-SHA-910-/0 02-4G8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-911-/0 02-0H2904 

02-SHA-999-999.0/999 02-0H9704 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-26.7/26.7 02-2H3004 

02-SIS-96-65.6/65.8 02-2H1204 

02-SIS-96-/77.5 02-2E2914 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 

02-TRI-3-40.0/41.5 02-2H5604 

02-TRI-3-/4.8 02-0H9904 

02-TRI-36-9.2/15.8 02-1H0204 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-12.3/12.9 02-2H4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-23.3/23.3 02-2H0904 

02-TRI-299-36.9/53.5 02-3E7714 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-0H7004 

02-VAR--/0 02-4E8124 

02-VAR--/0 02-1H1204 

02-VAR--/0 02-0H2104 

02-VAR--/0 02-1H9604 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-4E8114 

02-VAR--/0 02-2H0804 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-20.2/20.4 03-2F4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/23.3 03-1H4804 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-20-25.8/32 03-4M4504 

03-NEV-49-15.1/21.8 03-0G3304 

03-PLA-65-4.8/12.5 03-4F0204 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-80-69.3/69.8 03-0G3504 

03-PLA-89-9.0/12.5 03-0G4504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-0-/0 03-1H3004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-15.8/16.9 03-1H4304 

03-SAC-5-18.7/18.7 03-2F4604 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-5-/0 03-2F5404 

03-SAC-5-/0 03-0G0404 

03-SAC-12-3.6/5.6 03-0G4604 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-20.1/20.2 03-1H4504 

03-SAC-160-7.0/0 03-3F3404 

03-SIE-49-2.7/3.5 03-1H4704 

03-SIE-89-19.9/29.6 03-0G1004 

03-SIE-89-/2.3 03-1F2604 

03-VAR-5-18.7/22.6 03-1H4204 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-1H2904 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-0H5904 

03-VAR--/0 03-0G0304 

03-YOL-5-/0 03-0G0504 

03-YOL-50-.4/.6 03-3F6904 

03-YUB-65-/4.8 03-4F0404 

03-YUB-70-3.9/3.9 03-0G0204 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

Page 

34 

34 

35 

35 

35 

35 

35 

35 

36 

36 

36 

36 

36 

36 

37 

37 

37 

37 

37 

37 

38 

38 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-12.0/16 04-3J4604 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-25.7/25.8 04-4W2404 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-4G4604 

04-MRN-101-/0 04-2J1804 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-20.2/20.2 04-3G7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-8.2/8.6 04-0K6914 

04-SF-80-8.5/8.9 04-013574 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.7/1.8 04-1K3304 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/0 04-4A3614 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/3 04-4J4304 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-13.7/0 04-1J3204 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-10.2/0 04-1SS374 

04-SON-121-/7.3 04-1J1504 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-1-/0 05-1G3304 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-45.8/49.8 05-1G1104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-101-100.0/101.3 05-315804 

05-MON-156-.1/1.6 05-1F7304 

05-MON-183-/2.1 05-1G5004 

05-SB-0-/0 05-1G1904 

05-SB-1-20.6/23.3 05-1G5904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-15.0/15.2 05-1H1804 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-1H1704 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-1-16.9/17.2 05-1A8704 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-/0 05-0R5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-22.1/25.7 05-1G6904 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-16.7/L18.2 05-1G6604 

05-SLO-1-12.6/0 05-1C1304 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-1G3504 

05-SLO-41-49.6/50.4 05-1G6404 

05-SLO-41-/0 05-1G3204 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-44.8/59.7 05-1C0804 

05-SLO-101-64.8/69.3 05-1G5104 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-166-21.0/25.5 05-1G6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-227-.1/10.3 05-1F9404 

05-VAR--/0 05-1G2804 

06-FRE-0-/0 06-0Q0204 

06-FRE-0-/0 06-0S7404 

06-FRE-5-37.2/48.6 06-0V1404 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-33-11.1/14.8 06-0T6204 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-/0 06-0T4104 

06-FRE-99-/30.5 06-0U6904 

06-FRE-145-40.2/41.2 06-0T5804 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-7.1/9.1 06-0U3204 

06-FRE-168-36.0/0 06-0M0204 

06-FRE-168-29.0/T29.4 06-0M0504 

06-FRE-168-/0 06-0T4204 

06-FRE-180-57.9/62.4 06-0Q2104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-198-/3.5 06-0T5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-245-/5.3 06-0S1204 

06-KER-0-/0 06-0S6004 

06-KER-0-/0 06-0S7504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-73.0/82.5 06-0T6004 

06-KER-5-82.9/85.7 06-0V0404 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-99.2/99.8 06-0M2604 

06-KER-58-136.0/143.8 06-0S2804 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-119-10.0/13.3 06-424714 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-5.4/6.7 06-0N9604 

06-KER-395-/23.4 06-0S2704 

06-KIN-137-/7.2 06-0T5304 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.8/10.6 06-0N1804 

06-KIN-198-15.7/0 06-462214 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-11.7/13.4 06-0G9004 

06-MAD-99-6.9/8.2 06-471004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-137-7.2/13.2 06-0T6404 

06-TUL-190-20.9/21.2 06-0J5304 

06-TUL-198-12.0/0 06-0H6304 

06-TUL-216-1.9/2.9 06-430714 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-15.8/18.5 07-2W7804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-64.0/82.3 07-4X6704 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.2/23.6 07-2W6404 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-39-21.6/21.9 07-3X8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 

07-LA-66-/3 07-1W7004 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/17.2 07-207604 

07-LA-101-/7.3 07-3W0904 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.2/12.5 07-4X7704 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-28.0/39 07-296804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 

07-LA-605-/20.2 07-295704 

07-LA-605-/21.3 07-4X7204 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-1-21.2/27.2 07-3W1504 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/0 07-2W7104 

07-VEN-33-/6 07-2750U4 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-126-/13.2 07-4X5204 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-130.6/130.6 08-1G9504 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-/15.9 08-465514 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-50.0/T56.2 08-1C4604 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/100 08-1G0304 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-87.2/91.8 08-0R7104 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-12.8/12.8 08-1G9404 

08-SBD-40-142.1/142.4 08-1G7604 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-1.6/0 08-0N6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-95-57.2/80.5 08-1C9104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-9.7/10.8 08-1E5104 

08-SBD-247-68.6/78 08-1F4904 

08-SBD-330-29.0/44.1 08-1F4604 

08-SBD-395-46.0/73.5 08-1E8704 

09-INY-6-/0 09-356904 

09-INY-127-34.5/41.8 09-359904 

09-INY-127-/21 09-355304 

09-INY-168-16.8/17.5 09-350604 

09-INY-178-48.6/60 09-361104 

09-INY-190-14.0/18.5 09-361604 

09-INY-190-73.3/96.8 09-361504 

09-INY-395-75.1/0 09-333404 

09-INY-395-20.3/22.3 09-351204 

09-INY-395-/8.4 09-361404 

09-KER-14-11.6/0 09-364504 

09-MNO-6-17.5/26.5 09-361804 

09-MNO-270-/9.8 09-361904 

Page 

112 

112 

113 

113 

113 

113 

113 

113 

114 

114 

114 

114 

115 

115 

115 

115 

115 

115 

116 

116 

116 

116 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-395-51.5/0 09-352404 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-69.8/76 09-360604 

09-MNO-395-72.5/86 09-340904 

10-ALP-88-7.5/25.3 10-0Y9204 

10-AMA-49-3.6/0 10-0W3604 

10-AMA-49-4.0/7 10-0S7204 

10-AMA-88-15.0/32.3 10-0V9004 

10-AMA-88-46.9/54.7 10-0Q2204 

10-AMA-88-54.7/60.8 10-0W5904 

10-AMA-88-66.6/71.7 10-0W6004 

10-CAL-4-49.6/58 10-1E4404 

10-CAL-4-/21.1 10-0X3904 

10-CAL-12-9.9/18.2 10-1E0104 

10-CAL-26-8.8/9.1 10-0V2904 

10-CAL-49-/0 10-0Y9804 

10-MER-0-/0 10-1E1304 

10-MER-5-13.9/27.4 10-1E0904 

10-MER-5-21.4/0 10-0X6104 

10-MER-5-32.1/0 10-1E1204 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-59-/12.6 10-1C4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-13.1/36.7 10-1E2704 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-/4.6 10-415804 

10-MER-99-/0 10-1C2204 

10-MER-152-/2.4 10-0W1404 

10-MER-152-/0 10-0T8104 

10-MPA-140-42.0/42.7 10-0P9224 

10-SJ-4-16.0/19.4 10-0X9704 

10-SJ-4-16.0/18.5 10-1E1004 

10-SJ-4-16.2/0 10-0W1104 

10-SJ-4-16.6/17.4 10-1C0904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-4-/4.3 10-3A7504 

10-SJ-4-/0 10-1C0004 

10-SJ-5-1.4/10.5 10-1E1804 

10-SJ-5-14.8/14.8 10-1F9004 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-23.6/25.3 10-1E4504 

10-SJ-5-/0 10-1C2104 

10-SJ-12-.1/4.4 10-0G8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-12-19.1/27.6 10-0Y6504 

10-SJ-99-18.4/23 10-0Y90U4 

10-SJ-99-22.9/38.8 10-0W1904 

10-SJ-120-6.7/16.7 10-0Y9504 

10-SJ-132-.2/0 10-0Q17U4 

10-STA-5-.1/27.4 10-0K3404 

10-STA-5-17.3/25.5 10-0Y6404 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-11.7/15 10-0Y1004 

10-TUO-108-7.5/32 10-1G3504 

10-TUO-108-21.0/27 10-1E4104 

10-TUO-120-19.4/20 10-0L9704 

10-TUO-5724-/0 10-0P6704 

11-IMP-8-28.0/40.9 11-2M7804 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-78-50.0/80.7 11-2M8604 

11-IMP-86-8.8/11.4 11-2M9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-111-56.0/65.4 11-2M8404 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-1.2/0 11-410604 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-422804 

11-SD-5-/54.8 11-416004 

11-SD-5-/72.3 11-424204 

11-SD-5-/0 11-407604 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-/54.6 11-415504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-54-1.8/1.9 11-406404 

11-SD-54-/13 11-409604 

11-SD-56-/3.1 11-423204 

11-SD-67-9.3/11.2 11-414704 

11-SD-67-/5.9 11-275504 

11-SD-67-21.0/21.6 11-414904 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-34.9/40.8 11-2M8504 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-66.0/95.3 11-2M7604 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-94-12.7/0 11-299204 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-10.6/0 11-288814 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 
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12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-74-/.2 12-0E3104 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/17.2 12-0P4804 
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12-ORA-91-9.2/15.9 12-0G3314 143
 

12-ORA-91-18.0/18 12-0K3304 143
 

12-ORA-91-/2.8 12-0M4004 143
 

12-ORA-133-9.5/9.5 12-0N1104 143
 

12-ORA-405-6.4/7.4 12-0F5504 143
 

12-ORA-405-8.4/8.4 12-0N5404 143
 

12-ORA-405-13.7/22.5 12-0N2504 144
 

12-ORA-999-/0 12-0N8214 144
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $6,097,473  $3,817,062


-S- FEDERAL AID (SECONDARY) $46,575,224  $20,144,740


-SH- STATE HIGHWAY $224,067,851  $183,661,639


-ER- STORM DAMAGE REPAIR $8,212,381  $4,524,604


 $74,661,154  $26,203,296


District Total:  $359,614,083  $238,351,341 

District 02 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

02 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

04 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $18,241,960


 $47,091,469


 $273,429,564


 $338,762,994


 Bid + CCO

 $101,413,256


 $22,600,967


 $77,527,938


 $26,909,853


 $94,857,326


 $323,309,339


 Bid + CCO

 $113,537,367


 $2,962,035


 $117,681,462


 $768,120,729


 Work Comp

 $5,713,084


 $6,073,523


 $165,514,665


 $177,301,271


 Work Comp

 $89,208,557


 $18,666,018


 $37,766,327


 $4,462,252


 $38,390,822


 $188,493,976
 

Work Comp 

$113,346,570


 $312,378


 $63,997,342


 $516,922,473




District 

Federal Aid 

-ER­

04 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

06 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

STORM DAMAGE REPAIR $6,185,492

 $495,581,182

 $1,504,068,267

Category Bid + CCO

FEDERAL AID (PRIMARY) $61,235,899


FEDERAL AID (SECONDARY) $39,836,734


STATE HIGHWAY $118,380,783


 $102,913,192


 $322,366,607


Category  Bid + CCO

FEDERAL AID (PRIMARY) $21,812,287


FEDERAL AID (SECONDARY) $20,310,144


STATE HIGHWAY $197,538,296


 $122,191,522


 $361,852,250


 Work Comp

 $6,182,239


 $227,747,502


 $928,508,504


 Work Comp

 $58,801,662


 $18,569,223


 $47,746,263


 $24,294,474


 $149,411,622


 Work Comp 

$6,103,737


 $7,175,999


 $155,633,931


 $70,952,315


 $239,865,981
 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $219,733,740  $111,288,913

-F­ FEDERAL AID (PRIMARY) $173,192,959  $143,724,878

-S­ FEDERAL AID (SECONDARY) $32,008,484  $16,238,390

-SH­ STATE HIGHWAY $411,717,350  $276,286,625

-ER­ STORM DAMAGE REPAIR $11,846,137  $8,873,490

 $1,422,877,843  $657,002,241

District Total: $2,271,376,514  $1,213,414,536

District 08 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $118,867,871  $112,199,258

-F­ FEDERAL AID (PRIMARY) $11,966,009  $1,231,206

-S­ FEDERAL AID (SECONDARY) $336,665,676  $290,673,542

-SH­ STATE HIGHWAY $34,699,485  $15,039,021

 $578,331,392  $276,923,328

District Total: $1,080,530,433  $696,066,355 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

-S­ FEDERAL AID (SECONDARY) $11,365,580  $1,869,343



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

09 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

10 

District Total: 

District

Federal Aid 

-I­

-S­

-SH­

11 

District Total: 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $13,725,255


 $20,314,108


 $45,404,942


 Bid + CCO

 $144,694,787


 $33,271,409


 $36,145,771


 $206,591,693


 $161,693,518


 $582,397,177


 Bid + CCO

 $1,325,377


 $101,861,701


 $148,961,379


 $501,164,961


 $753,313,418


 Work Comp

 $7,616,758


 $4,612,466


 $14,098,567


 Work Comp

 $132,359,327


 $22,695,331


 $14,597,850


 $161,244,208


 $56,130,789


 $387,027,505


 Work Comp 

$1,259,990


 $49,122,291


 $108,493,216


 $241,091,336


 $399,966,833
 



District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $4,946,256

FEDERAL AID (PRIMARY) $23,756,539

FEDERAL AID (SECONDARY) $3,375,018

STATE HIGHWAY $84,531,822

 $211,295,830

 $327,905,464

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $704,518,653


 $4,059,311,592


STORM DAMAGE REPAIR
 $26,244,011


FEDERAL AID (SECONDARY)
 $841,595,692


FEDERAL AID (PRIMARY)
 $356,895,577


STATE HIGHWAY
  $2,282,335,965
 

$8,270,901,489


 Work Comp 

$4,637,111


 $14,425,767


 $3,809,556


 $78,608,511


 $109,023,254


 $210,504,199
 

Work Comp 

$564,299,725


 $1,897,886,488


 $19,580,332


 $529,677,687


 $269,778,037


 $1,561,788,420
 

$4,843,010,691




District

05
 

10
 

11
 

02
 

01
 

08
 

04
 

07
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $52,444,047

 $46,845,528

 $6,205,592

 $4,627,419

 $9,791,013

 $2,344,998

 $119,992,746

 $47,660,087 

$289,911,430Work completed this Period:
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