
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12 29%
01-465304 
ACHN-EQ10-(121)8 

--() 

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$125,231
 $0

07/30/12 
11/30/12 

44%

SUSPENDED 

HE13 WPCP 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 60%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$599,007
 $597,507

05/31/11 
12/12/12 

40%

HM1 WPCP 

01-DN-101-12.7/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS INC SANDERS, KAREN $1,218,477 05/02/12 76%
01-0A7404 
ACNH-Q101-(217)E 

--() 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,056,043
 $237,867

05/22/12 
12/06/12 

96%

HM1 WPCP 

01-DN-101-15.0/0 IN DEL NORTE COUNTY 1.2 MILES NORTH DANIELSON CONSTRUCTION, INC. MERGUPS, JURIS $905,000 04/04/12 85%
01-0C2404 OF RUDISILL ROAD 

F.A. 

REPAIR SLIPOUT 

DIR'S EMERGENCY 

EUREKA, CA 95502 

P.O. BOX 3598 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$884,361
 $0

04/04/12 
10/16/12 

98%

COMPLETED 
10/30/12 

20.20 

201130 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 0% 
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0 
$0 

10/26/12 
0% 

20.20 

201130 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 27%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$218,203
 $0

05/02/12 
12/31/12 

72%

RETREAT 
20.20 

201130 

01-DN-197-5.7/0 IN DEL NORTE COUNTY 0.4 MILES SOUTH TIDEWATER CONTRACTORS, INC. SANDERS, KAREN $535,000 03/31/12 73%
01-0C2504 OF LITTLE MILL CREEK 

F.A. 

SLIDE REPAIR 

DIR'S EMERGENCY 

BROOKINGS, OR 97415 

(541)469-5341 

PO BOX 1956 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$440,105
 $0

06/01/12 
09/28/12 

82%

COMPLETED 
10/30/12 

20.20 

201130 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,912,781 11/30/11 73%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,672,763
 $76,074

12/21/11 
12/13/12 

61%

01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,207,217 12/07/11 99%

HA23 

01-475504 
STP4-3L00-(4E ) 

--() 

SWPPP 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,029,535
 $157,361

01/24/12 
11/30/12 

93%

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $374,552 04/03/12 77% 
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$268,877 
$41,599 

04/27/12 
11/29/12 

71% 

(707)834-1036 SUSPENDED

(530)629-4397
 

HA22 WPCP
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-5358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $812,725 07/31/12 85%

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$601,256
 $34,992

08/31/12 
01/15/13 

74%

SUSPENDED 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,045,364 09/18/08 85%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$39,394,384
 $638,265

09/26/08 
04/12/13 

95%

HA21 SWPPP 

01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTORS INC SANDERS, KAREN $1,485,000 01/20/12 100% 
01-0B8504 SOUTH OF DEL NORTE COUNTY 

EMERGENCY F.A. 

REPAIR SLIDE 

DIR'S 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,132,900 
$0 

02/14/12 
08/30/12 

76% 

OVER RUN 
10/30/12 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

01District 

01-HUM-169-22.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C1804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000

Bid + CCOs

 $1,734,614

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/22/12 

Approved 

11/30/12 

Est Comp

 100%

%Time

 48%

% Work 

OVER RUN 

MessageAccepted 

201130 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,752,978
 $8,463,934

 $0

03/04/09 
03/27/09 
09/21/12 

98%

 97%

SUSPENDED 

01-HUM-200-.1/0 

20.20 

01-0C3204 
IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE, 0.07 MILES EAST OF THE 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

G R SUNDBERG, INC 

ARCATA, CA 95521 

(707)825-6565 

5211 BOYD ROAD 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$385,000
 $0
 $0

04/11/12 
06/07/12 

0%

 0%

201130 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $886,959
 $122,465

01/27/12 
02/17/12 
02/11/13 

72%

 60%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$597,855 
$5,625 

$0 

10/14/11 
11/18/11 
10/15/13 

51% 

1% 

SUSPENDED 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 0%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( )

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-255-.5/8.3 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $1,649,161 06/28/12 80%

HM1 

01-0A7804 
ACST-P255-(008) 

P-255 -(08 ) 

--() 

WPCP 

AND ARCATA FROM EUREKA CHANNEL BRIDGE 

TO 0.1 MILE SOUTH OF K STREET 

BONDED WEARING COURSE 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,531,653
 $172,069

07/30/12 
11/21/12 

90%

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $43,174

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$588,422
 $0

09/16/11 
12/31/12 

74%

OVER RUN 

20.20 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $3,924,469 06/18/12 51%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$2,079,277
 $694,838

07/23/12 
03/01/13 

56%

01-HUM-299-36.3/0 IN HUMBOLDT COUNTY NEAR WILLOW VAN METER LOGGING, INC. DBA: ZIMMERER, JEFFREY $385,000 04/11/12 100% 
01-0C3304 CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

VAN METER CONSTRUCTION, INC. 

P.O. BOX 609 
5065 BOYD ROAD SUITE 

B 

$300,077 
$0 

06/28/12 
06/18/12 

78% 

20.20 

F.A. 

SLIDE REPAIR 
REDWAY, CA 95560 

(707)223-0311 
(707)498-3207

ARCATA, CA 95521 OVER RUN 

201130 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-/5.9 IN HUMBOLDT COUNTY IN TRINIDAD ON RTE KERNEN CONSTRUCTION ZIMMERER, JEFFREY $989,389 05/30/12 88%

HM1 

01-0A2004 

WPCP 

101 @ TRINIDAD RD UNDERCROSSING & 

NEAR ARCATA ON RTE 299 FROM RTE 

299/101 SEPARATION TO 0.5 

REPLACE AC SURFACING 

BLUE LAKE, CA 95525 

(707)826-8686 

PO BOX 1340 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$911,809
 $52,556

06/28/12 
12/31/12 

92%

01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ZIMMERER, JEFFREY $1,640,365 05/08/12 100%
01-0A4004 LOCATIONS 

BRIDGE DECK REPAIR 

WEST COAST INC 

3701 MALLARD DRIVE 
5065 BOYD ROAD, SUITE 

B 

$1,427,128
 $0

06/01/12 
10/19/12 
10/30/12 

100%

BENICIA CA 94510 
ARCATA, CA 95521 COMPLETED 

HA21 WPCP (707)746-8028 
(707)498-3207 

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $4,185,000 04/20/12 83%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,004,450
 $0

06/01/12 
12/01/12 

96%

20.20 

201130 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,940,805 10/28/11 100%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,855,843
 $135,530

11/17/11 
11/30/12 

92%

SUSPENDED 

HB1 SWPPP 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$0
 $0

11/15/12 
0%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 

20.20 (530)406-4200 

201130 

01-LAK-29-20.1/20.4 IN LAKE COUNTY ON ROUTE 29 FROM 0.2 TEICHERT CONSTRUCTION KRAFT, DAN $4,719,851 12/08/11 73% 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)713-7864

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,168,271 
$306,325 

01/04/12 
12/24/12 

91% 
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12/03/12 
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Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
% Work 

Message 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,033,719 07/23/12 31%

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$2,842,766
 $264,933

07/23/12 
12/01/13 

24%

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844
 $0

02/15/11 
12/01/12 

24%

HA22 SWPPP 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE A. TEICHERT & SON, INC. DBA KRAFT, DAN $460,000 04/10/12 85%
01-0C2004 FROM 0.1 MILES SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION DIR'S EMERGENCY F 

PERFORM STORM WATER MITIGATION WORK 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617 

P.O. BOX 1890 

(707)994-5074 

15513 40TH AVENUE 

CLEARLAKE, CA 95422 

$146,094
 $0

06/25/12 
08/13/12 

32%

COMPLETED 
10/26/12 

20.20 (530)406-4200 

201130 

01-MEN-1-8.0/0 IN MENDOCINO COUNTY NEAR POINT ARENA, REGE CONSTRUCTION, INC. ORTIZ, AL $585,000 04/16/12 100%

20.20 

01-0C3404 1.2 MILES NORTH OF SIGNAL PORT CREEK 

RD DIR'S EMERGENCY F.A. 

DRAINAGE REPAIR 
CLOVERDALE, CA 95424 

(707)894-5143 

600 SANTANA DRIVE 

(707)962-0691 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$279,179
 $0

06/15/12 
08/15/12 

48%

COMPLETED 
10/26/12 

201130 

01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $565,814 09/19/12 0%

HB34 

01-465804 
ACST-P001-(571)E 

- -( )

WPCP 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

11/06/12 
12/31/12 

0%

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YATES, RICHARD $9,493,946 11/08/11 29% 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)877-1112

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,168,736 
$274,643 

11/17/11 
07/02/14 

33% 
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12/03/12 
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Contract Storm Water 
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Comp To date

This Month 

Approved
Est Comp
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%Time
% Work 

Message 

01-MEN-1-38.5/38.8 IN MENDOCINO COUNTY NEAR ELK FROM 1.7 MENDOCINO CONSTRUCTION ORTIZ, AL $1,337,313 10/25/11 100%
01-474804 
ACST-P43L-(700)4 

--() 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,335,734
 $0

11/17/11 
09/28/12 

100%

COMPLETED 
10/26/12 

HA23 SWPPP (707)459-2377 
(707)962-0691 

01-MEN-1-86.5/0 IN MENDOCINO COUNTY 2.6 MILES NORTH BUD GARMAN CONSTRUCTION KRUEGER, GRANT $525,000 03/31/12 89%
01-0C2704 OF HARDY CREEK BRIDGE #10-141 

EMERGENCY F.A. 

DIR'S SERVICES, INC. 

389 NORTH MAIN STREET 
925B NORTH FRANKLIN 

STREET 

$395,189
 $0

03/31/12 
10/31/12 

75%

20.20 

SLIDE REPAIR 
WILLITS, CA 95490 

(707)962-0376 

FORT BRAGG, CA 95437 

201130 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,334,731 06/06/12 100%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

PO BOX 639 
925B NORTH FRANKLIN 

STREET 

$2,595,244
 $116,926

07/16/12 
12/11/12 

78%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA, CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 

01-MEN-20-19.9/26.3 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY KRUEGER, GRANT $2,643,952 04/19/12 100%

HB1 

01-490704 
ACHS-P020-(165)E 

P P0-20 1-(5E) 

--() 

WPCP 

WEST OF WILLITS FROM 0.1 MILE WEST TO 

6.0 MILES EAST OF JAMES CREEK BRIDGE 

HMA-O OVERLAY, RUMBLESTRIPS & MBGR 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,615,998
 $0

05/14/12 
10/10/12 

100%

COMPLETED 
11/07/12 

01-MEN-101-29.2/0 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY THANGAVELAUTHAM, RAGU $385,000 03/27/12 100%
01-0C2104 0.7 MI NORTH OF POMO UC #10-105 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 
UKIAH, CA 95482 

1324 S. STATE STREET 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$241,241
 $0

06/19/12 
05/11/12 

63%

OVER RUN 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $107,968,215 07/26/12 3% 
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$133,750 
$127,700 

08/31/12 
12/02/14 

0% 

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355

UKIAH, CA 95482 
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Contract Storm Water 
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Approved
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01-MEN-101-51.9/55.1 IN MENDOCINO COUNTY NEAR WILLITS FROM LEGG INC THANGAVELAUTHAM, RAGU $265,980 09/08/11 100%
01-490804 
HSNH-Q101-(210)E 

--() 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,168
 $0

10/03/11 
09/28/12 

100%

COMPLETED 
10/22/12 

HB1 WPCP 

01-MEN-101-82.0/84 IN MENDOCINO COUNTY NEAR LEGGETT AT J F SHEA CONSTRUCTION INC KOSTRZEWA, LUCY $3,026,765 05/10/11 100%

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$3,078,456
 $0

05/27/11 
10/09/12 

100%

COMPLETED 
10/24/12 

01-MEN-101-98.9/100.8 IN MENDOCINO COUNTY NEAR LEGGETT FROM WAHLUND CONSTRUCTION INC KOSTRZEWA LUCY $1,719,000 08/22/11 91%
01-397544 
NH-Q101-(208)E 

--() 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,776,074
 $21,788

09/07/11 
12/06/12 

99%

HA23 SWPPP 

01-MEN-128-31.0/50.9 IN MENDOCINO COUNTY NEAR YORKVILLE O C JONES & SONS FAZAL, IMRAN $7,846,679 10/06/11 93%
01-3637U4 
STPP-1280-(49E) 

--() 

FROM 0.3 MILE EAST OF ROBINSON CREEK 

BRIDGE TO THE SONOMA COUNTY LINE 

RUBBERIZED HMA OVERLAY 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)834-1151 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$7,158,680
 $802,465

10/25/11 
12/04/12 

90%

WPCP 

01-MEN-128-40.9/50 IN MENDOCINO COUNTY AT VARIOUS TEAM GHILOTTI INC FAZAL, IMRAN $2,280,318 03/04/11 100%
01-378154 
STP-X045-(021)E 

--() 

LOCATIONS 

REPLACE CULVERTS 
PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,996,249
 $0

03/17/11 
10/19/12 

100%

COMPLETED 
10/26/12 

HA42 SWPPP 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62% 
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231 
$0 

06/24/12 
05/21/12 

54% 

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864

20.20 (707)459-2377 

201130 
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12/03/12 
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 100%
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,425,139
 $139,704

01/18/12 
12/09/12 

99%

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,229,245 02/28/12 41%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,483,681
 $547,393

03/22/12 
08/06/13 

39%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $299,340 06/06/12 40%
01-0A6804 VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 
COTATI CA 949313040 

561 A MERCANTILE DRIVE 2617 E HWY 20 

NICE, CA 95464 

$129,787
 $7,678

06/27/12 
12/31/12 

43%

(707)792-8100 
(707)272-5831 SUSPENDED 

HM4 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $708,243 04/30/12 33%
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$448,621
 $45,624

05/22/12 
03/12/13 

63%

TEMPE AZ 85282 
FORTUNA, CA 95540 

HM3 WPCP (602)437-1711 
(707)621-0000 

01-VAR--/0 IN DEL NORTE & HUMBOLDT COUNTIES AT MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS $1,337,895 05/18/12 68% 
01-0A3904 VARIOUS LOCATIONS 

REHABILITATE BRIDGE 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$651,564 
$124,920 

06/07/12 
01/04/13 

48% 

(916)649-4504 
(707)464-4618

HA21 WPCP 

Totals: Authorized Final Amt: $296,123,152 Completed to Date: $116,431,707 Work This Month: $5,784,396
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12/03/12 
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Fed Aid 
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

02-MOD-299-3.2/3.5 IN MODOC COUNTY NEAR ADIN AT NORTH Q & D CONSTRUCTION INC CHAFFEE, ERIC $1,490,619 08/10/11 84%

HA21 

02-2C2214 
BHST-PP29-(916)4 

--() 

SWPPP 

FORK ASH CREEK BRIDGE 

REPLACE BRIDGE WITH CONCRETE SLAB 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2266 

1095 HILLTOP DRIVE, 

SUTIE 388 

REDDING, CA 96003 

$1,411,811
 $0

08/30/11 
11/19/12 

93%

02-MOD-299-6.3/0 IN MODOE COUNTY AT VARIOUS J. F. SHEA CONSTRUCTION, INC. BADE, TIM $1,485,000 10/28/11 93%
02-4E9304 LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 
REDDING, CA 96001 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,222,529
 $0

12/28/11 
01/12/12 

82%

20.80 
(530)238-2964 

030088 

02-MOD-299-33.5/37.5 IN MODOC COUNTY NEAR ALTURAS FROM 1.8 EAGLE PEAK ROCK & PAVING INC COLLINS, RON $1,554,012 05/07/12 100%
02-3E9604 MILES WEST OF COUNTY ROAD 75 TO 0.3 

MILE WEST OF RATTLESNAKE CREEK 

BRIDGE. 

"COLD IN-PLACE RECYCLE". 

ALTURAS CA 96101 

(530)233-4568 

P O BOX 879 

(530)949-0697 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,391,949
 $0

06/07/12 
10/11/12 

100%

COMPLETED 
10/24/12 

WPCP 

02-PLU-36-6.5/9.2 IN PLUMAS COUNTY AT CHESTER FROM 0.2 HAT CREEK CONSTRUCTION & GRANADOS, ANTHONY $2,867,164 06/07/12 0%
02-5E2104 MILE EAST OF ROUTE 89 TO 

AVENUE. 

MELISSA MATERIALS INC 

24339 HIGHWAY 89 N 
13700 HWY 36E 

RED BLUFF, CA 96080 

$150,868
 $150,868

08/16/12 
01/28/13 

5%

PAVEMENT OVERLAY 
BURNEY CA 96013 

(530)949-2529 SUSPENDED 

WPCP (530)335-5501 

02-PLU-70-.1/35.1 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,387,710 06/20/12 9%
02-3C3004 
ACHS-P070-(102)E 

P- -( ) 

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 
REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$26,435
 $0

07/16/12 
11/22/13 

0%

SUSPENDED 

HB1 SWPPP 

02-PLU-70-9.0/0 IN LASSEN AND PLUMAS COUNTIES AT J F SHEA CONSTRUCTION INC HOLLRIGEL, MICHAEL $2,022,552 05/02/12 96% 
02-3E6104 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 
REDDING CA 96001 

P O BOX 494519 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$2,005,125 
$0 

05/22/12 
10/30/12 

95% 

(530)246-4292 
(530)440-5157

WPCP 
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Contract Storm Water 
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Approved
Est Comp
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%Time
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02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,817,766 05/03/10 80%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$15,100,507
 $0

05/18/10 
04/03/13 

96%

HA21 SWPPP 

02-PLU-70-/33 IN PLUMAS COUNTY FROM BUTTE COUNTY INTERMOUNTAIN SLURRY SEAL INC HOLLRIGEL, MICHAEL $2,212,472 01/11/12 100%
02-3E9404 LINE TO ROUTE 89. 

SLURRY SEAL 
WATSONVILLE CA 950775085 

P O BOX 50085 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$2,056,049
 $0

01/31/12 
09/28/12 

92%

(831)724-1011 
(530)440-5157 

WPCP 

02-PLU-89-7.8/8.6 IN PLUMAS COUNTY NEAR GRAEAGLE FROM Q & D CONSTRUCTION INC CLARK DAVID $1,075,494 08/10/11 100%
02-2C2244 
ACBH- STP-(100)E 

89- 1-(0E) 

--() 

0.4 MILE SOUTH TO 0.4 MILE NORTH OF 

MIDDLE FORK RIVER BRIDGE. 

BRIDGE REHABILITATION 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,134,003
 $0

08/30/11 
10/08/12 

100%

SUSPENDED 
10/22/12 

WPCP 

02-PLU-910-/0 IN PLUMAS COUNTY AT VARIOUS LOCATIONS NORCAL GENERAL CONSTRUCTION COLLINS, RONALD $452,450 05/03/12 73%
02-1E2404 INSTALL FLASHING BEACON, HAR & CCTV CORPORATION 

1950 MAJESTIC COURT 
1031 BUTTE STREET 

REDDING, CA 96001 

$332,895
 $58,516

06/20/12 
12/07/12 

74%

SAN JOSE CA 95132 
(530)257-7380 SUSPENDED 

WPCP (408)886-0335 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,837,987 11/23/10 100%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$4,740,126
 $233,985

12/23/10 
12/20/12 

96%

OVER RUN 

HB4N SWPPP 

02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,567,584 10/03/11 87% 
02-2E3204 
IM00-0C34-(4E )

--() 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)604-5102

1031 BUTTE STREET 

REDDING, CA 96001 

$2,365,094 
$543,446 

11/08/11 
12/10/12 

90% 

WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-8.5/12.1 
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,390,988
 $1,377,019

 $0

04/25/11 
05/27/11 
12/07/12 

60%

 94%

02-SHA-5-11.0/17.5 

HB4C 

02-4C4014 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$18,266,548
 $17,594,038

 $96,134

05/09/11 
05/20/11 
12/11/12 

92%

 95%

02-SHA-5-15.0/15.8 

HB4N 

02-3C0004 
IM-BRIM-(005)8 

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

(530)225-3160 

1031 BUTTE STREET 

REDDING CA 96001 

$7,850,269
 $7,448,104

 $0

12/21/10 
01/03/11 
10/31/12 

53%

 94%

02-SHA-5-28.8/39.2 
02-3E8904 
ACIM- 005-(834)8 

--() 

WPCP 

IN SHASTA COUNTY ABOUT 6 MILES NORTH 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BADE, TIM 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$5,552,463
 $3,845,843
 $230,143

03/27/12 
04/13/12 
12/15/12 

100%

 69%

02-SHA-5-30.6/0 

HA21 

02-2C2304 
ACBH-IM00-(583)4 

--() 

SWPPP 

NEAR SHASTA LAKE CITY AT TUNNEL 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,715,731
 $1,706,513
 $111,071

09/27/11 
10/18/11 
11/30/12 

94%

 96%

02-SHA-5-33.8/36.5 

20.20 

02-4F7504 
IN SHASTA COUNTY ABOUT 11 MILES N. OF 

SHASTA LAKE CITY FROM 1.6 MILES N. OF 

O'BRIEN UNDERCROSSING TO 0.3 MILES S. 

OF GILMAN RDDIR' 

REPLACE OR REPAIR DRAINAGE CULVERTS 

MEYERS EARTHWORK, INC. 

REDDING, CA 96049 

(530)365-8858 

P.O. BOX 493730 

ZDENEK, MIKE 

(530)638-6133

1031 BUTTE ST, SUITE 

205 

REDDING, CA 96001 

$975,000 
$353,095 

$0 

09/17/12 
10/25/12 
12/21/12 

69% 

36% 

201130 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,702,574 09/25/09 56%

02-378904 $53,230,635 10/14/09
0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET
 4300 CATERPILLAR ROAD	 42%

ACBR-0058-(337)N	 $1,595,611 03/12/15


OVERCROSSING TO 0.5 KM NORTH OF
 REDDING CA 96003
 
00-58 3-(7N)	 SYLMAR CA 91342


ANTLER UNDERPASS (530)225-3083

--() (818)362-8391


BRIDGE REPLACEMENT
 
HA21 SWPPP
 

02-SHA-5-44.4/58	 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY BADE, TIM $31,004,712 11/29/10 69%

02-2C4504	 $27,924,252 01/12/11
1.5 MILES SOUTH OF DOG CREEK BRIDGE P O BOX 1006
 18300 ANTLERS SCHOOL	 89%

ACIM-0058-(341)E	 $3,050,344 08/01/13


TO 0.6 MILE NORTH OF SIMS ROAD
 RD
 
IM00-58 3-(1E)	 EUREKA CA 955021006


UNDERCROSSING	 LAKEHEAD, CA 96051

--()	 (707)443-6371


ASPHALT CONCRETE RESURFACING (530)225-3888

HA22 WPCP
 

02-SHA-44-.3/1.8	 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $547,102 04/07/11 0%


INSTALL LANDSCAPING AND IRRIGATION 2701 DEL PASO ROAD SUITE 130
02-328044	 $491,879 06/06/11
1031 BUTTE STREET	 0%

STPE-PO44-(049)E	 $53,561 02/02/15


REDDING CA 96001
 
--()	 SACRAMENTO CA 95835
 

(530)225-2922	 PLANT EST

(530)344-8169
 

SATIS

HB4N WPCP
 

02-SHA-299-2.5/4.3	 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $11,668,439 07/12/11 25%


OF REDDING FROM 2.5 TO 4.3 MILES P O BOX 1006
02-1E10U4	 $5,058,252 08/10/11
1031 BUTTE STREET	 43%

ACHS-NH -(929)9	 $285,391 06/20/13


EAST OF TRINITY COUNTY LINE. REDDING, CA 96001

HSNH- 1-(2E) EUREKA CA 955021006


INCREASE CURVE RADII, WIDEN (530)945-2437

--() (707)443-6371
 

SWPPP
 

02-SHA-299-24.0/24.8	 IN SHASTA COUNTY AT VARIOUS S T RHOADES CONSTRUCTION INC DITZLER, BRETT $974,458 05/22/12 74%


LOCATIONS. P O BOX 494520
02-3E6004	 $494,167 06/19/12
1031 BUTTE STREET	 50%

ACST-X089-(104) 	 $282,246 12/10/12


WIDEN ROADWAY, OVERHEAD SIGNS REDDING, CA 96001
 
- -( ) REDDING CA 96049
 

(530)515-0639

(530)223-9322
 

WPCP
 

02-SHA-299-40.7/60	 IN SHASTA COUNTY AT OR NEAR W JAXON BAKER INC ZDENEK, MICHAEL $10,014,245 02/13/12 93%
 

MONTGOMERY CREEK FROM 0.3 MILE WEST P O BOX 994248
02-2C8104	 $9,910,217 03/06/12
1031 BUTTE STREET	 99%

ACST-P299-(167)E	  $623,970 12/03/12


OF BACKBONE RIDGE TO BIG BEND ROAD REDDING, CA 96001

P2-99 1-(7E) REDDING CA 960994248


REPLACE AC SURFACING AND PLACE HMA (530)229-0559

--() (530)241-1086
 

WPCP
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,667,211 12/08/11 95%
02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,215,833
 $400,618

01/04/12 
12/05/12 

83%

HA21 SWPPP 

02-SIS-5-19.0/25.3 IN SISKIYOU COUNTY IN AND NEAR WEED J F SHEA CONSTRUCTION INC BAILEY, JOHN $18,189,041 11/22/11 64%
02-3E7504 
IM00-5916-(9E ) 

--() 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$12,203,048
 $1,485,468

12/13/11 
03/21/13 

67%

SWPPP 

02-SIS-5-44.3/0 IN SISKIYOU COUNTY NEAR YREKA AT ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $1,030,865 05/22/12 100%
02-4F4904 WALTERS ROAD OVER-CROSSING 

EMERGENCY F.A. 

BRIDGE SPAN OVER NB LANES 

DIR'S CA, INC. 

SACRAMENTO, CA 95833 

2030 W. EL CAMINO AVE., #265 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$308,045
 $0

06/25/12 
07/22/12 

30%

OVER RUN 
11/05/12 

20.20 (916)649-4530 

201130 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $45,619,668 12/22/11 42%
02-3E7604 
ACIM-0059-(170)E

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$9,330,863
 $336,804

01/18/12 
09/25/13 

20%

SUSPENDED 

SWPPP (775)852-7283 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-27.7/27.7 IN SISKIYOU COUNTY ABOUT 13 MILES SHASTA SERVICES, INC., DBA MALLORY, NICOLE $585,000 04/10/12 73% 
02-4F4304 WEST OF HAPPY CAMP AT 0.8 MILE WEST 

OF INDEPENDANCE DIR'S EMERGENCY F.A. 

REMOVE THE SOFT AND UNSTABLE 

MATERIAL 

TIMBERWORKS 

MT. SHASTA, CA 96067 

P.O. BOX 1240 

(530)605-5871

1031 BUTTE STREET 

REDDING, CA 96001 

$580,526 
$0 

05/08/12 
06/13/12 

99% 

COMPLETED 
10/30/12 

20.20 (530)926-4093 

201130 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-27.7/0 IN SISKIYOU COUNTY ABOUT 13 MILES HAYES & SONS INC WILSON, JENNIFER $770,850 09/05/12 100%
02-4F6404 WEST OF HAPPY CAMP AT 0.8 MILE WEST 

OF INDEPENDENCE BRIDGE. 

SLIDE REMOVAL 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(805)471-2103 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$762,216
 $0

09/07/12 
11/07/12 

100%

COMPLETED 
11/13/12 

SWPPP 

02-SIS-96-/12 IN SISKIYOU COUNTY R BROWN CONSTRUCTION COMPANY OSIER, JIM $1,650,199 10/25/11 89%
02-2C9504 
STPP-0960-(50E) 

--() 

REPLACE CULVERTS CONSTRUCT HEADWALL INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$1,468,196
 $0

11/08/11 
10/30/12 

88%

HA42 SWPPP (530)629-3702 

02-SIS-97-24.0/34.4 IN SISKIYOU COUNTY ON STATE ROUTE 97 STEWARD ENGINEERING, INC. MALLORY, NICOLE $236,000 09/20/12 0%
02-4F8304 BETWEEN POSTMILES 24.0 AND 34.4 

DIR'S EMERGENCY F.A. 

REPAIR STORM DAMAGED SLOPES 
REDDING, CA 96099 

P.O. BOX 990010 

(530)235-9814 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

11/07/12 
0%

20.80 

010010 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $15,604,820 01/20/11 100%
02-4C0104 
NH-P097-(040)E 

--() 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$14,219,147
 $178,550

02/16/11 
12/01/12 

90%

HA22 SWPPP 

02-TEH-5-19.2/0 IN SHASTA AND TEHAMA COUNTIES AT PETERSON-CHASE GENERAL GRANADOS, ANTHONY $1,054,424 04/26/12 95%
02-3E6404 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13700 HWY 36E 

RED BLUFF, CA 96080 

$1,034,906
 $0

05/14/12 
10/23/12 

95%

IRVINE CA 92614 
(530)949-1611 

WPCP (949)252-0441 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $31,480,661 12/14/11 66% 
02-3E8104 
ACIM-0058-(346)E 

--() 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412

13700 HWY 36E 

RED BLUFF, CA 96080 

$19,315,558 
$1,033,261 

01/04/12 
09/30/13 

59% 

SWPPP 



 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

02District 

02-TEH-5-41.6/41.9 

Fed Aid 

HB1 

Pgm Code 

02-2E7504 

Contract 

ACHS-0058-(347)E 

00-58 3-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA AND TEHAMA COUNTIES ON 

ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILE 

NORTH OF FIRST STREET OVERCROSSING 

AND ON ROUTE 5 FROM BOWM 

Description 

WIDEN ONRAMPS AND PAVE MEDIAN 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

Resident 
Engineer 

(530)605-5865 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,159,130

Bid + CCOs

 $1,828,043

Comp To date

 $148,227

This Month 

04/13/12 

Awarded 

06/06/12 

Approved 

12/27/12 

Est Comp
Accepted 

63%

%Time

 83%

% Work 
Message 

02-TEH-99-11.6/12.6 
02-4C58U4 
ACNH-P099-(555)E 

P0-99 5-(5E)

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS AT 

0.1 MILE SOUTH OF PALM STREET AND 

FROM GRANT STREET TO LOS MOLINOS 

CREEK BRIDGE 

COLD PLANE AC, PLACE HMA, DRAINAGE 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,685,094
 $1,836,146
 $807,277

05/31/12 
06/21/12 
12/20/12 

40%

 67%

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,804,685
 $4,704,247

 $0

02/24/11 
03/15/11 
10/27/12 

42%

 98%

02-TRI-36-4.5/0 
02-4E7304 

IN TRINITY COUNTY ABOUT 14 MILES EAST 

OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

STEVE MANNING CONSTRUCTION,INC 

REDDING, CA 96049 

RINARD, WAYNE 

(530)229-0531 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$555,925
 $548,674

 $0

09/23/11 
11/15/11 
11/14/11 

100%

 99%

OVER RUN 

20.20 

201130 

02-TRI-299-19.2/19.6 

HB1 

02-2E2004 
HSNH-P299-(166)E 

--() 

WPCP 

IN TRINITY COUNTY ABOUT 8 MILES EAST 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 

R BROWN CONSTRUCTION CO INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,281,117
 $793,024
 $83,470

09/08/11 
09/28/11 
11/21/12 

86%

 61%

SUSPENDED 

02-TRI-299-36.6/36.8 
02-3E8204 
ACNH-P299-(169)E

--() 

IN TRINITY COUNTY NEAR HELENA FROM 

0.3 MILE TO 0.1 MILE WEST OF NORTH 

FORK TRINITY RIVER BRIDGE 

ROADWAY WIDENING, GUARDRAIL REHAB 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$882,173 
$676,927 

$0 

05/16/12 
06/19/12 
11/20/12 

88% 

77% 

SUSPENDED 

WPCP (530)629-3702 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-64.1/72.2 IN SHASTA AND TRINITY COUNTIES AT AND MERCER-FRASER COMPANY RINARD, WAYNE $2,366,350 04/11/12 30% 
02-3E9304 NEAD DOUGLAS CITY FROM 0.6 MILE EAST 

OF LEWISTON ROAD TO 0.1 MILE EAST OF 

SHASTA COUNTY LINE 

HMA THIN BLANKET OVERLAY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$269,769 
$269,769 

04/25/12 
12/19/12 

11% 

SUSPENDED 

WPCP 

Totals: Authorized Final Amt: $394,154,551 Completed to Date: $233,466,570 Work This Month: $12,058,730
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND FRANKLIN CONSTRUCTION INC STEINER, BRIAN $442,359 05/22/12 52%

03-3E9104 $156,878 06/21/12
MAIN STREET, AT 9TH AND OROVILLE P O BOX 3100 2060 THIRD STREET 36%


$52,840 01/22/13

STREET AND AT PARK AVENUE AND OROVILLE, CA 95965


CHICO CA 95927

HUMBOLDT	 (530)218-3679


(530)343-9600

COMPLETE SIGNAL MODIFICATION
 

HB4N WPCP
 

03-BUT-70-3.3/6.1	 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,176,526 03/03/11 83%


EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909
03-0E9304	 $4,899,873 03/24/11
2060 3RD STREET	 59%

NH-P070-(124)E	 $773,437 01/03/13


OF COX LANE	 OROVILLE, CA 95965

--()	 DUBLIN CA 94568


WIDEN ROADWAY AND PLACE RUBBERIZED (530)534-9046

(925)829-9220
 

HB4N SWPPP
 

03-BUT-99-26.0/0	 IN BUTTE COUNTY NEAR CHICO FROM 0.1 KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $652,893 07/18/12 45%


MILES SOUTH OF NEAL ROAD TO 0.2 MILE 1764 SKYWAY 2060 THIRD ST., SUITE 82%

03-4E9904 $537,409 08/16/12
 
ACHS-NHGP-(560)E $229,166 12/07/12


NORTH OF NEAL ROAD
 B
 
9- 5-(0E)	 CHICO CA 95928


INSTALL TRAFFIC SIGNAL OROVILLE, CA 95965

--() (530)891-6555
 

(530)713-7814

HB4N WPCP
 

03-BUT-99-32.4/33.3	 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $23,952,831 07/08/11 28%


32 UNDERCROSSING TO EAST FIRST AVENUE INC
03-3A0424	 $9,574,928 08/05/11
2707 NOTRE DAME BLVD	 40%

$976,872 05/29/14


UNDERCROSSING P O BOX 1508 CHICO, CA 95928
 
WIDEN ROADWAY AND BRIDGES (530)533-4526


RANCHO CORDOVA CA 95741
 

HB4N SWPPP (916)852-5530
 

03-BUT-191-4.6/0	 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%


REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16
03-3M6404	 $511,045 05/04/11
2060 3RD STREET	 83%

$0 10/04/11


OROVILLE CA 95965
 
SAN RAFAEL CA 94903
 

(530)682-3831

(415)444-0716
 

HM3H WPCP
 

03-COL-5-7.1/29.2	 IN COLUSA,GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTION LPWOOD, JUSTIN $2,080,596 06/25/12 87%
 

COUNTIES AT VARIOUS LOCATIONS 2554 MILLCREEK DRIVE
03-4M2104	 $1,857,270 07/16/12
2707 NOTRE DAME BLVD.	 88%

$315,367 12/19/12


BRIDGE DECK PRESERVATION CHICO, CA 95928

SACRAMENTO, CA 95833
 

(530)682-3831

(916)649-4504
 

HM3H WPCP
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,542,203 05/04/12 76%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,441,609
 $285,732

06/12/12 
12/04/12 

94%

HM1B WPCP 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $609,339 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$89,599
 $0

06/20/12 
08/31/13 

14%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 

HA22 WPCP (530)676-0825 

03-ED-49-15.6/23.9 IN EL DORADO COUNTY NEAR PLACERVILLE INTERMOUNTAIN SLURRY SEAL INC ALTERTON, NATHAN $776,650 05/15/12 100%
03-4M3404 FROM RTE 49 TO 193 SEPARATION TO 

SOUTH FORK AMERICAN RIVER BRIDGE AND 

FROM RTE 49 TO 159 SEPA 

MICROSURFACING 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$761,374
 $0

06/20/12 
09/25/12 

96%

HM1 WPCP 

03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,583,377 12/16/11 64%
03-2F0204 
NGP0-5012-(7E ) 

--() 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

PLACE RHMA OVERLAY ON ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-7548 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$5,694,205
 $34,845

01/18/12 
02/14/13 

86%

SUSPENDED 

HA22 WPCP 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

04/02/12 
0%

VALLEJO CA 94590 
(530)919-7946 SUSPENDED 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0% 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$226,983 
$2,565 

12/01/10 
09/11/14 

0% 

PLANT EST 

SATIS 

HB4N 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 

03-ED-50-19.1/0 

Fed Aid 

HM3H 

Pgm Code 

03-4M1904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO, PLACER, NEVADA, AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

Description 

BRIDGE DECK PRESERVATION 

Type Of Work 

LEGG INC 

Contractor 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,676,375

Bid + CCOs

 $1,064,328

Comp To date

 $225,192

This Month 

03/27/12 

Awarded 

04/25/12 

Approved 

12/11/12 

Est Comp
Accepted 

88%

%Time

 63%

% Work 
Message 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,963,045
 $10,739,443

 $0

11/29/10 
12/16/10 
11/15/12 

100%

 90%

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$15,186,605
 $13,611,688

 $163,761

02/10/11 
03/01/11 
10/15/13 

42%

 87%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$2,793,530
 $24,178

 $0

04/06/12 
04/25/12 
10/15/13 

0%

 1%

SUSPENDED 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/0 

HA42 

03-1F6004 
STP-S193-(009)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAN RIVER BRIDGE 

CONSTRUCT GABION, DRAINAGE, PAVE 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

WESTOVER, MARK 

(530)682-6348

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$650,432 
$432,882 
$135,476 

06/21/12 
07/16/12 
12/09/12 

98% 

66% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11 100%

03-2F6504 $88,255 03/28/11
PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. 29%

STP- -( ) $0 05/13/11


THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD
 BOX 2424
 
--()
 

DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667

PLACERVILLE, CA 95667


PLACE ROCK SLOPE PROTECTION IN THE (530)621-0986

20.20
 

FAILED
 
201130
 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

03-3E0604 $0 10/03/11
ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, 0%

BHNH-SP02-(016)2 $0


FLAT ROAD OVERCROSSING
 SUITE B
 
--() STOCKTON CA 95231


POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959

(209)462-5100
 

(530)218-1752

HA21 WPCP
 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,229,430 05/08/10 41%

03-2A6904 $7,506,080 06/22/10
FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, 82%

SARR-P049-(148)E $310,075 02/07/13


DRIVE TO 0.9 KM SOUTH OF WELLSWOOD
 STE. B
 
P0-49 1-(8E) DUBLIN CA 94568


WAY
 NEVADA CITY CA 95959
 
--() (925)829-9220


WIDEN ROADWAY (530)218-4832

HE13 SWPPP
 

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,484,734 03/07/11 83%

03-3M6804 $3,130,446 03/28/11
VARIOUS LOCATIONS 1635 4TH STREET
 11323 SANDERS DRIVE 93%


$299,233 01/07/13

REPLACE JOINT SEALS
 RANCHO CORDOVA CA 95742
 

BERKELEY, CA 94710
 
(530)587-9894


(510)527-1000
 

HM3 WPCP
 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,537,634 07/28/08 100%

03-0A6334 $61,068,380 08/15/08
1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300
 138 NEW MOHAWK ROAD 100%


$0 10/19/12

UNDERCROSSING TO 2.1 MILES EAST OF
 SUITE B
 11/05/12
WALNUT CREEK CA 94596

DONNER LAKE UNDERCROS
 NEVADA CITY CA 95959 COMPLETED


(925)627-1700

PORTLAND CEMENT CONCRETE OVERLAY (530)587-9827


HA22 SWPPP
 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC CLARK, MARTIN $5,188,865 07/27/09 93%
 
03-4A2404 $5,004,733 08/12/09
WEST OF TRUCKEE AT DONNER SUMMIT 401 DEREK PLACE
 12047 DONNER PASS 97%

ACIM-0804-(189)E $100,288 01/08/13


SAFETY ROADSIDE REST AREA
 ROAD
 
08-0441-(9E) ROSEVILLE, CA 95678


REPLACE BUILDING
 TRUCKEE CA 96060
 
--() (916)757-1000
 

(916)624-2852

HA26 SWPPP
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $61,366,033 10/05/07 100%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$58,673,906
 $0

11/13/07 
10/23/12 

100%

COMPLETED 
11/05/12 

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,631,556 06/08/11 100%

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,295,909
 $0

06/24/11 
10/19/12 

100%

COMPLETED 
10/30/12 

03-NEV-80-/2.6 IN PLACER COUNTY FROM TROY INTERSTATE IMPROVEMENT INC ZINK, PHIL $2,461,266 05/30/12 98%
03-4M3004 UNDERCROSIING TO NEVADA COUNTY LINE 

AND IN NEVADA COUNTY FROM PLACER 

COUNTY LINE TO 0.1 MILE EAST OF SO 

GRIND PCC PAVEMENT 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,110,829
 $0

07/03/12 
10/19/12 

84%

HM1 WPCP 

03-NEV-174-/10.2 IN NEVADA COUNTY IN AND NEAR GRASS GEORGE REED INC CLARK, MARTIN $2,618,091 06/05/12 100%

HM1 

03-4M3104 

WPCP 

VALLEY FROM PLACER COUNTY LINE TO 

AUBURN STREET 

PAVEMENT REHABILITATION 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, CA 95959 

$2,576,435
 $0

06/28/12 
10/15/12 

100%

COMPLETED 
10/22/12 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $154,029,005 06/09/08 92%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$148,767,159
 $1,093,878

07/02/08 
03/05/13 

96%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $12,173,438 05/21/12 35% 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-3011

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$6,668,222 
$518,220 

06/19/12 
07/09/13 

52% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$6,108,798
 $6,048,959
 $274,853

05/20/11 
06/07/11 
12/03/12 

96%

 96%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,339,465
 $23,477,729

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,730,581
 $5,683,241

 $40,206

11/14/11 
12/02/11 
11/26/12 

98%

 94%

SUSPENDED 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-44.8/49.2 

HM1 

03-4M6004 

WPCP 

IN PLACER COUNTY AT AND NEAR BAXTER 

FROM ALTA ROAD UNDERCROSSING TO 0.2 

MILE EAST OF DRUM FOREBAY 

OVERCROSSING 

GRIND PCC PAVEMENT 

INTERSTATE IMPROVEMENT INC 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,266,166
 $1,633,932

 $0

05/31/12 
07/03/12 
11/02/12 

100%

 73%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,211,416 
$78,599,029 

$764,494 

02/22/10 
03/16/10 
02/26/13 

84% 

84% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

03District 

03-PLA-89-13.7/21.7 

Fed Aid 

HA22 

Pgm Code 

03-1E0004 

Contract 

ACST-P089-(103)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY NEAR TRUCKEE FROM 

SQUAW VALLEY ROAD TO THE NEVADA 

COUNTY LINE 

Description 

HMA OVERLAY 

Type Of Work 

SIERRA NEVADA CONSTRUCTION INC 

Contractor 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

Resident 
Engineer 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE, CA 96160 

$6,969,229

Bid + CCOs

 $6,994,230

Comp To date

 $336,249

This Month 

06/07/12 

Awarded 

06/27/12 

Approved 

12/06/12 

Est Comp
Accepted 

88%

%Time

 96%

% Work 
Message 

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--()

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,077,336
 $856,544
 $196,919

07/26/11 
08/16/11 
11/30/12 

100%

 80%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,786,960
 $225,680

 $0

04/10/12 
04/27/12 
10/15/16 

5%

 1%

SUSPENDED 

03-PLA-267-.4/1.2 

HB4N 

03-0F0104 
ACST-P267-(021)E 

- -( )

SWPPP 

IN PLACER COUNTY NEAR TRUCKEE AT 

MARTIS CREEK ROAD 

CONSTRUCT LEFT TURN POCKET 

WESTERN ENGINEERING 

CONTRACTORS, INC 

LOOMIS, CA 95650 

(916)652-3990 

P O BOX 1387 

DANIELS, AARON 

(530)682-5504 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$742,328
 $714,466

 $0

05/15/12 
06/12/12 
10/25/12 

100%

 100%

COMPLETED 
11/05/12 

03-PLA-5727-/0 

HA12 

03-2F2804 

WPCP 

IN PLACER COUNTY AT THE TAHOE CITY 

MAINTENANCE STATION 

REPLACE SAND HOUSE 

KOCH AND KOCH INC 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

ROSS, JIMMER 

(530)701-4595 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$606,742
 $541,068

 $0

06/08/12 
06/28/12 
11/20/12 

76%

 91%

03-SAC-5-28.8/29.5 

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

ELGHASSEIN, DEAN 

(916)768-3597

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,588,196 
$1,542,907 

$0 

09/23/11 
10/12/11 
10/29/12 

100% 

100% 

COMPLETED 
11/13/12 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY OKPALA, MESHACK $60,452,123 03/24/11 84%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$53,079,836
 $1,985,000

04/08/11 
01/30/13 

85%

HA22 SWPPP 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,735,892 07/22/11 50%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$2,163,387
 $143,681

08/12/11 
06/21/12 

57%

03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST DESILVA GATES CONSTRUCTION LP ERICKSEN, BOB $8,955,807 07/20/11 100%

HA22 

03-0A8004 
NH-P050-(119)E 

--() 

WPCP 

UNDERCROSSING TO 0.1 MILE EAST OF 

WATT AVE OVERCROSSING AND 0.2 MILES 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)847-4916 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$8,188,132
 $0

08/12/11 
11/30/12 

91%

OVER RUN 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $67,333,068 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$65,331,172
 $120,490

11/18/09 
11/30/12 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS TECLE, DAN $5,324,764 03/19/12 58%
03-4M2204 BRIDGE 24-188L 

POLYESTER CONC. OVERLAY 

WEST COAST INC 

3701 MALLARD DRIVE 
11460 SUNRISE GOLD 

CIRCLE #A 

$4,501,301
 $1,551,236

04/13/12 
04/03/13 

84%

BENICIA CA 94510 
RANCHO CORDOVA, CA 95742 

HM3H WPCP (707)746-8028 
(916)919-4252 

03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL $2,294,693 06/28/12 59% 
03-4M2404 LOCATIONS 

REHABILITATE EIGHT BRIDGE DECKS 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 11460 SUNRISE GOLD 

CIR, STE A 

$490,838 
$135,198 

07/16/12 
02/04/13 

21% 

HM3 WPCP 

(916)649-4504 
(916)919-4252

RANCHO CORDOVA, CA 95742 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,247,985
 $5,000

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $92,075,385 07/29/11 17%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$32,973,250
 $2,264,373

08/24/11 
04/08/15 

36%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $13,258,313 12/08/10 86%

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$13,292,307
 $291,529

01/11/11 
01/03/13 

95%

03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12 100%
03-3F2704 
NHS- -( 

--()

) 
OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 
RANCHO CORDOVA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$254,218
 $0

03/08/12 
04/06/12 

26%

20.20 
(916)263-4927 

201130 

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,446,839 06/23/10 91%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$4,945,781
 $110,091

07/13/10 
12/12/12 

98%

03-SIE-49-.6/2.3 IN SIERRA AND YUBA COUNTIES ABOUT 15 DREAMBUILDER JOHNSON, JEFF $527,061 03/27/12 100% 

HM4 

03-4M0104 

WPCP 

MILES SOUTH OF DOWNIEVILLE AT VARIOUS 

LOCATIONS FROM 3.5 MILES SOUTH OF 

MARYSVILLE ROAD TO 8. 

REPLACE METAL BEAM GUARD RAILING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(916)825-7694

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$515,958 
$0 

04/19/12 
10/19/12 

100% 

COMPLETED 
10/24/12 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-SIE-49-16.9/41.4 JOHNSON, JEFFNEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION $17,906,871 12/08/11 100%

HA22 

03-0A6904 
ACST-PP04-(915)0 

--()

WPCP 
(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY $17,301,478
 $0

01/05/12 
11/07/12 

100%

OVER RUN 
11/13/12 

03-SIE-49-31.0/0 CROSBY, TIMIN SIERRA COUNTY NEAR SIERRA CITY AT AIS CONSTRUCTION COMPANY $267,418 05/30/12 83%
03-4M4204 12047 CONNER PASS RD, 

SUITE B6 

2.5 MILES WEST OF OLD GOLD LAKE 

ROAD______________ 

1110 EUGENIA PLACE, SUITE 200 $170,770
 $0

07/20/12 
10/29/12 

64%

HA42 WPCP 
(530)320-6460 

TRUCKEE, CA 96160REPLACE WIRE MESH DRAPERY SYSTEM 
CARPINTERIA CA 93013 

(805)684-4344 

03-SUT-99-11.0/14.3 TOLLISON, RONIN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC $35,257,348 07/14/10 37%
03-1A4324 
SARR-P099-(529)E 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

12150 TRIBUTARY PT DR. STE120 $18,108,727
 $0

07/28/10 
02/05/14 

52%

 P0-99 5-(9E)

--() 
(530)822-4313WIDEN TO FOUR LANES 

GOLD RIVER, CA 95670 

(916)608-1500 

HE13 SWPPP 

03-SUT-99-11.0/14.3 TOLLISON, RONIN SUTTER COUNTY NEAR NICOLAUS FROM DE SILVA GATES MCM A JNT VNTR $27,657,772 09/04/12 0%
03-1A43A4 
SARR-P099-(529)E 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

OF DE SILVA GATES 

PO BOX 2909 

$0
 $0

09/04/12 
0%

 P0-99 5-(9E) 

--() 
(530)822-4313WIDEN TO FOUR LANES 

DUBLIN CA 94568 

HE13 SWPPP (925)829-9220 

03-SUT-99-27.0/0 CHAMBERLIN, AARONNEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC $518,454 11/01/11 0%

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

EXPAND PARK AND RIDE FACILITY 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE $524,573
 $0

11/22/11 
12/21/12 

0%

PLANT EST 

SATIS 

03-SUT-99-30.6/32.7 SAGER, JANETIN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC $1,829,997 12/10/10 0% 
03-1F5004 
STP-P099-(536)E 

3855 N FREEWAY BLVD, 

STE 120 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

2972 LARKIN AVENUE $1,722,789 
$2,927 

02/07/11 
12/11/14 

0% 

HA25 

--() 

WPCP 
(916)263-4912

SACRAMENTO CA 95834PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 03 

03-SUT-99-/1.6 

Fed Aid 

HE11 

Pgm Code 

03-406604 

Contract 

HP21-L620-(304)8 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

Description 

CONSTRUCT INTERCHANGE WITH HMA 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

TOLLISON, RON 

Resident 
Engineer 

(530)682-3995 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$18,321,383

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/01/12 

Awarded 

11/06/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-VAR-50-1.0/0 

20.20 

03-3F1104 
IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

(530)333-3423 

CHOHAN, MOHAN 

(916)263-4922 

3835 BLUE HERON WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$335,000
 $319,919

 $0

09/09/11 
09/09/11 
06/01/12 

100%

 95%

201130 

03-VAR-51-5.5/8.1 

20.20 

03-3F4704 
IN EL DORADO, NEVADA AND SACRAMENTO 

COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

(530)333-3423 

CHOHAN, MOHAN 

(916)801-6092 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$335,000
 $0
 $0

08/15/12 
09/19/12 

0%

 0%

201130 

03-YOL-80-2.5/2.9 

HA23 

03-2F7004 

WPCP 

IN YOLO COUNTY IN DAVIS FROM 0.2 

MILES WEST TO 0.2 MILES EAST OF MACE 

BLVD OC______________________ 

RECONSTRUCT EMBANKMENT, ELECTRICAL 

VINTAGE PAVING CO INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

GHASSEMI, MOHSSEN 

(916)869-6087 

3951 PERFORMANCE 

DRIVE, STE C 

SACRAMENTO, CA 95838 

$1,243,999
 $0
 $0

10/16/12 
11/06/12 

0%

 0%

03-YOL-80-/4.4 

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,174,951
 $1,810,772

 $0

03/11/11 
04/13/11 
11/09/12 

82%

 84%

03-YOL-113-.3/10.3 

HB71 

03-2F6704 

WPCP 

AT VARIOUS LOCATIONS IN AND NEAR 

DAVIS AND IN WOODLAND AT VARIOUS 

LOCATIONS FROM 0.3 MILE NORTH OF 

SOLANO COUNTY LINE TO EAST WOOD 

ADA CURB RAMP UPGRADES 

QUIMU CONTRACTING INC 

DIXON, CA 95620 

(707)693-0289 

PO BOX 1177 

RANDHAWA, AMARJIT 

(916)825-7628

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$305,960 
$266,909 
$98,032 

05/16/12 
06/12/12 
11/28/12 

90% 

87% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-YOL-113-/11.2
 
03-2F0504
 
STPP-1130-(32E)
 

--()
 

HA22 WPCP
 

03-YUB-70-14.2/15.1
 
03-0A5804
 
NHX1-1501-(0E )
 

--()
 

HA22 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., 
OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 
(916)416-5572 

SUITE E 

SACRAMENTO, CA 95838 

IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON 

STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 
ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 
(530)682-3842

YUBA CITY, CA 95991 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$5,911,217 12/12/11 67%
 $3,669,401
 $1,478,057

01/04/12 
01/18/13 

62%

 $25,986,967 01/13/12 14% 
$4,574,415 
$1,202,296 

01/31/12 
07/13/15 

18% 

Totals: Authorized Final Amt: $981,125,213 Completed to Date: $719,605,732 Work This Month: $16,517,577
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.2/10 IN ALAMEDA COUNTY IN OAKLAND AT MCK SERVICES, INC. AHMADZADEH, ALI $337,777 04/11/12 45%

HM1 

04-2E6204 

WPCP 

VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
CONCORD, CA 94524 

(925)957-9200 

PO BOX 5697 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$336,596
 $0

04/27/12 
11/26/12 

94%

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 33%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$203,790
 $203,790

08/21/12 
03/21/12 

3%

130 

04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,491,855 05/04/12 92%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 
SAN FRANCISCO, CA 94108 

(415)467-3000 

30 GRANT AVENUE, SUITE 300 

(510)231-7111 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,239,526
 $558,155

05/22/12 
11/29/12 

83%

HM1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $248,754,119 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$205,947,192
 $2,052,850

11/19/09 
04/22/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 IN ALAMEDA, CONTRA COSTA AND SAN GEMS ENVIRONMENTAL MANAGEMENT BAHADUR, SINGH $2,012,645 07/08/11 100%
04-3A0904 MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

SERVICES, INC. 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$1,903,600
 $0

07/28/11 
11/21/12 
11/21/12 

100%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $31,722,701 03/29/12 35% 
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 
BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

(510)385-6915

345 BURMA ROAD 

OAKLAND, CA 94607 

$9,064,642 
$2,156,098 

05/01/12 
08/09/15 

28% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,449,819 11/14/11 20%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$926,612
 $98,749

12/02/11 
02/11/13 

63%

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION INC $5,916,964 09/10/12 0%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

P O BOX 1309 $0
 $0

10/25/12 
0%

OF THE CARQUINEZ BRIDG 
MARTINEZ CA 94553 

WIDEN RAMPS AND INSTALL RAMP 
(925)682-6133 

SWPPP 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

11/06/12 
0%

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE CA 92614 

SWPPP (949)252-0441 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,251,167 02/17/11 65%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$12,843,967
 $0

03/15/11 
05/24/13 

97%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $4,934,741 05/31/12 45%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$509,841
 $33,256

06/27/12 
02/11/13 

11%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0% 

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$130,024 
$1,197 

02/24/11 
09/13/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 93%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,577,182
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $21,312,643 03/21/12 34%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$5,935,140
 $767,719

04/13/12 
11/22/13 

28%

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,617,932 10/15/12 0%
04-153004 
ACNH-X001-(567)E 

--() 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

STRUCTURE IN OAKLAND. 
SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 25100 SANTA CLARA 

STREET 

$0
 $0

11/06/12 
0%

HB4N SWPPP 
INSTALL RAMP METERING, WIDEN RAMPS 

(707)585-1221 
(510)385-6909 

04-ALA-185-5.3/5.7 IN ALAMEDA COUNTY IN SAN LEANDRO FROM CF ARCHIBALD PAVING, INC. DIKE, EDDIE $356,718 05/16/12 23%

HM1 

04-3E1004 

WPCP 

THORNTON STREET TO DAVIS STREET 

COLD PLANE PAVEMENT AND PLACE HMA 
REDWOOD, CITY CA 94064 

(650)364-3045 

3624 HAVEN AVENUE 

(925)250-5611 

477 NORTH PARKWAYS, 

SUITE A 

LIVERMORE, CA 94551 

$340,887
 $0

06/12/12 
10/20/12 
11/21/12 

96%

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,224,266
 $3,375

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $37,625,539 06/18/12 6% 

HB4N 

04-4A07U4 
ACIM-5801-(051)E

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$4,804,079 
$3,322,590 

07/16/12 
02/11/15 

13% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 88%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$348,132
 $113,924

11/17/11 
11/04/15 

68%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-9.2/9.2 IN ALAMEDA COUNTY ON EASTBOUND RTE BAY CITIES PAVING & GRADING KATTI, HRISHIKESH $512,735 07/26/12 43%

HA42 

04-3A9604 
ACIM-5801-(053)E 

--() 

WPCP 

580 IN LIVERMORE WEIGHT STATION 

REPAIR AND EXTEND PAVEMENT 
CONCORD CA 94524 

(925)687-6666 

PO BOX 6227 

(510)714-7086 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$103,098
 $103,098

08/23/12 
03/13/13 

20%

04-ALA-580-18.4/44 IN ALAMEDA, MARIN, SAN FRANCISCO, SAN TRAFFIC DEVELOPMENT SERVICES $626,613 06/18/12 0%
04-2E7704 MATEO, SANTA CLARA, SOLANO, SONOMA 

COUNTIES, AT VARIOUS LOCATIONS 

INC 

207 W LOS ANGELES AVE 

$0
 $0

07/16/12 
0%

UPGRADE XENON CMS TO LED MODULES 
MOORPARK CA 93021 

HM4 WPCP (805)523-1914 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 100%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$810,000
 $0

01/26/11 
10/22/12 

100%

OVER RUN 
10/22/12 

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,476,984
 $2,149

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100% 

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$154,080 
$0 

05/17/12 
12/21/12 

10% 

OVER RUN 

110 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $335,000 08/21/12 0%
04-4H0404 ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS, REPAIR DAMAGED ELECT SYS 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$315,433
 $315,433

08/21/12 
12/21/12 

94%

20.20.201 

DUE TO WIRE THEFT& VANDALISM 

REPAIR DAMAGED ELECTRICAL SYSTEMS 
SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

130 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS, INCTRUONG, HENRY $738,384 06/23/11 100%
04-3A5504 FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$749,300
 $0

07/28/11 
10/30/12 

100%

COMPLETED 
10/31/12 

HA42 WPCP 

04-ALA-880-4.5/4.9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION BASHAR, MDABUL $330,678 07/31/12 44%

HB1 

04-1G2004 
ACHS-IM88-(010)6 

--() 

WPCP 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

AUTO MALL PARKWAY OVERCROS 

RESURFACING WITH HOT MIX ASPHALT 

SAN JOSE CA 95136 

(408)639-0524 

120 GRANITE ROCK WAY 

(510)385-5727 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94536 

$57,988
 $49,348

08/31/12 
02/06/13 

18%

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION $39,340,493 09/14/12 0%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

550 GREENVILLE ROAD $0
 $0

10/17/12 
0%

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE CA 94550 

(925)606-2400 

HB4N SWPPP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,281,737 08/20/09 91%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

REKER 

OAKLAND, CA 94621 

717 KEVIN COURT 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$49,544,036
 $1,303,349

09/15/09 
01/30/13 

79%

HA4S2 SWPPP (707)310-1798 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $13,138,935 12/02/11 36% 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--() 

WPCP 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

(510)670-4918

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$5,089,157 
$576,519 

01/04/12 
12/19/12 

39% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,877,296
 $62,931,723
 $2,417,703

03/25/09 
04/20/09 
05/14/14 

100%

 66%

HB4N 

04-CC-4-.1/100 

20.20.201 

04-3E6904 
IN CONTRA COSTA AND SOLANO COUNTIES, 

ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

COLUMBIA ELECTRIC, INC. 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET 

CARTY, RODOLFO 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$965,000
 $0
 $0

08/21/12 
08/21/12 

0%

 0%

130 

04-CC-4-20.1/45.6 
04-2E2304 
ACBR-X013-(024)N 

- -()

WPCP 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE APPROACH SLABS AND JOINT 

PACIFIC STATES ENVIRONMENTAL 

CONTRACTORS, INC. 

DUBLIN, CA 94568 

(925)803-4333 

11555 DUBLIN BLVD 

SEALEY, HERMAN 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,792,335
 $11,750
 $11,750

08/30/12 
10/04/12 
06/02/13 

1%

 1%

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$70,232,763
 $52,048,400
 $1,284,612

04/15/10 
05/06/10 
05/19/14 

60%

 74%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$38,319,892
 $26,691,842
 $1,066,131

12/23/10 
01/19/11 
05/31/13 

70%

 69%

04-CC-4-26.6/27.5 
04-2285E4 

HB4C SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

C.C. MYERS, INC. 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

GONZALEZ, ALFONSO 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$43,210,583 
$11,912,956 
$1,717,617 

10/11/11 
11/03/11 
06/30/15 

23% 

27% 

SUSPENDED 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $52,933,787 05/25/12 8%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$5,903,320
 $1,758,658

07/03/12 
07/31/15 

11%

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $11,515,697 06/29/11 90%

HB1 

04-0A8404 
ACHS-P004-(144)E 

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)753-4806 

1771 VINEYARD DRIVE, 

SUITE 2 

ANTIOCH, CA 94509 

$9,455,696
 $1,406,977

07/22/11 
12/07/12 

80%

04-CC-80-13.9/14.2 CONTRA COSTA AT CARQUINEZ BRIDGES GOLDEN STATE BRIDGE, INC. REZAEI, ASGHAR $17,159,623 02/16/12 70%

HA21 

04-049074 

WPCP 

REPLACE TIMBER FENDERS PIERS 2 & 3 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,474,828
 $2,007,095

03/06/12 
05/01/13 

79%

04-CC-580-4.8/5.8 IN CONTRA COSTA COUNTY, IN RICHMOND VALENTINE CORPORATION KHANUM, TASLIMA $1,220,000 04/17/12 100%

20.80.030 

04-4G3704 AT SCOFIELD AVE U/C AND AT RAILROAD 

AVE OHREPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT DIR'S ORDER 

REPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT 

SAN RAFAEL, CA 94912 

(415)453-3732 

PO BOX 9337 

(510)224-6667 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$911,456
 $0

04/17/12 
09/07/12 

75%

115 

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0% 

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$929,840 
$2,700 

01/26/10 
05/07/14 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 100%
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 

CIDH PILERETAINING WALL, RECONST 

ROADWAY, REPAIR DRAINA 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$1,560,253
 $0

12/19/11 
11/16/12 

100%

COMPLETED 
11/16/12 

20.20.201 
CONST CIDH PILE RET WALL, RECONST 

ROADWAY 
(510)774-6297 

130 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-4S5304 1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 2285 MORELLO AVENUE $0
 $0

11/06/12 
0%

PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 

04-MRN-1-/13 IN MARIN COUNTY FROM ROUTE 101 TO 0.2 WINDSOR FUEL COMPANY CHOI, GINA $3,846,723 05/30/12 97%
04-2E5104 

WPCP 

MILE NORTH OF CALLE DEL ARROYO 

BONDED WEARING COURSE OVERLAY 
PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(510)385-8178 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$3,372,772
 $259,940

06/19/12 
11/27/12 

89%

04-MRN-37-11.7/12.2 IN MARIN COUNTY NEAR NOVATO AT NOVATO VALENTINE CORPORATION STREATER, HAL $333,369 12/21/11 258%
04-3S5804 CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
SAN RAFAEL CA 94901 

111 PELICAN WAY 1009 CLEGG COURT 

PETALUMA, CA 94954 

$354,304
 $0

01/05/12 
10/29/12 

95%

(415)453-3732 
(707)796-5693 

HA23 WPCP 

04-MRN-101-5.8/6 IN MARIN COUNTY, IN MILL VALLEY, FROM GHILOTTI BROS., INC. RUSSELL STEVE $560,000 06/12/12 100%

20.80.020 

04-4G3604 0.2 MILE NORTH OF 0.3 MILE NORTH OF 

ROUTE 131 RECONSTRUCT PAVEMENT W 

PERMEABLE BLANKET AND S 

RECONST PAVEMNT W PERM BLANKET & 

SUBDRAINS 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD., 

SAN RAFAEL, CA 94901 

$567,576
 $0

06/12/12 
08/16/12 

99%

151 

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $26,739,348 06/02/11 85% 
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$25,554,416 
$186,975 

07/07/11 
11/23/12 

98% 

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886

SAN RAFAEL, CA 94901 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 39 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY $22,924,295 09/14/12 0%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

INC 

246 GHILOTTI AVENUE 

$0
 $0

10/17/12 
0%

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 
SANTA ROSA CA 95407 

HB5 SWPPP (707)585-1221 

04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $21,380,886 02/03/12 71%

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$17,737,424
 $1,303,181

02/29/12 
12/20/12 

94%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,087,827 01/26/12 29%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$9,592,390
 $548,627

02/17/12 
03/29/13 

44%

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $37,067,575 01/11/12 70%
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$13,742,538
 $1,552,452

02/03/12 
02/07/14 

37%

HB4C SWPPP 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 98%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$656,803
 $50,029

05/11/12 
11/26/12 

74%

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0% 
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$165,525 
$4,779 

10/18/11 
08/10/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-9.4/22.1 IN NAPA COUNTY IN NAPA FROM TRANCAS GHILOTTI CONSTRUCTION COMPANY PATENIA, DANILO $2,701,420 06/27/12 33%
04-2E6504 
ACST-P121-(024)E 

- -( ) 

STREET TO ROUTE 128 

RUBBERIZED HOT MIX ASPHALT (RHMA) 
SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)429-6208 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$2,655,410
 $236,538

07/20/12 
12/06/12 

98%

WPCP 

04-SCL-9-1.1/6.3 IN SANTA CLARA COUNTY AT VARIOUS LEGG, INC. TAROKH, CASEY $699,378 10/06/11 100%
04-3S6204 LOCATIONS FROM 1.6 MILES NORTH OF 

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE 

ROAD 

PLACE ANCHORED WIRE MESH 

LIVERMORE, CA 95550 

(925)605-4517 

2551 2ND STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$551,543
 $0

10/25/11 
11/02/12 

100%

COMPLETED 
11/02/12 

HA23 WPCP 

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,485,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,472,438
 $193,656

02/13/12 
02/28/13 

99%

20.20.201 

130 

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INCNIKZAD, ALI $1,112,500 05/24/11 100%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 
SIGNAL HILL, CA 90755 

(562)824-1606 

2704 GUNDY AVENUE 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,108,467
 $0

06/24/11 
10/19/12 

100%

COMPLETED 
10/22/12 

HM3 WPCP 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $14,169,672 03/30/11 68%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,937,302
 $71,727

04/25/11 
06/30/13 

98%

SUSPENDED 

HB1 SWPPP 

04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN SANTA CLARA, GOODFELLOW TOP GRADE TAROKH, CASEY $1,676,359 06/06/12 78% 
04-2E0704 
ACST-P082-(020)E 

- -( ) 

SUNNYVALE AND MOUNTAIN VIEW FROM 

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST 

OF ROUTE 82/85 SEPARAT 

COLD PLANE, PLACE HOT MIX ASPHALT 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(408)254-5826

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,611,314 
$32,104 

07/03/12 
12/20/12 

96% 

WPCP (925)449-5764 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-85-9.0/9.5 IN SANTA CLARA COUNTY IN SAN JOSE PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V $359,006 04/13/12 100%
04-0G1404 
ACHS-P085-(052)E 

P P0-85 0-(2E) 

--() 

FROM 0.2 MILE NORTH OF LEIGH AVENUE 

OVERCROSSING TO UNION AVENUE 

OVERCROSSING 

INSTALL DRAINAGE IMPROVEMENTS 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$352,586
 $0

05/01/12 
11/01/12 

100%

COMPLETED 
11/02/12 

HB1 WPCP 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $5,982,484 08/28/12 0%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

10/04/12 
12/30/14 

0%

HB4N SWPPP 

04-SCL-85-18.0/24.1 IN SANTA CLARA COUNTY IN PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V. $8,071,106 01/05/12 100%
04-0C8804 
ACST-PP08-(505)1 

--() 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$8,048,207
 $18,211

02/03/12 
11/21/12 

100%

HA22 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON BORTOLUSSI & WATKIN INC MACKLE, BRIAN $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$545,221
 $4,350

02/23/09 
12/14/12 

0%

PLANT EST 

SATIS 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,899,284 11/09/10 100%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$24,095,613
 $0

11/16/10 
10/31/12 

100%

OVER RUN 
10/31/12 

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0% 
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$314,408 
$1,005 

01/13/11 
08/26/14 

0% 

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-44.0/44 IN SANTA CLARA COUNTY AND ALAMEDA CORAL CONSTRUCTION COMPANY LE, ROBERT T. $668,715 06/01/12 40%
04-2G5904 COUNTY AT VARIOUS LOCATIONS 

REPLACE DAMAGED OVERHEAD SIGNS 
WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

(408)595-4007 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$37,875
 $0

06/27/12 
01/16/13 

6%

WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $35,984,707 11/17/11 23%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$15,019,917
 $1,126,966

12/13/11 
11/10/14 

41%

HB4C SWPPP 

04-SCL-130-15.0/18.7 IN SANTA CLARA COUNTY NEAR SAN JOSE SYNERGY PROJECT MANAGEMENT INCNGUYEN, VERNON $620,198 04/27/12 88%

HM1 

04-2E6004 

WPCP 

FROM 0.8 MILE WEST OF SMITH CREEK TO 

1.5 MILES EAST OF KINCAID ROAD 

COLD PLANE AC PAVEMENT AND OVERLAY 
SAN FRANCISCO, CA 94108 

(925)963-5031 

30 GRANT AVE., SUITE 300 

(510)867-6119 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$536,940
 $0

05/14/12 
10/26/12 

87%

COMPLETED 
11/08/12 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $686,853 12/14/11 17%
04-448834 
STP-S152-(077)E 

--()

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$503,631
 $34,012

01/18/12 
10/29/15 

73%

SWPPP 

04-SCL-152-12.8/0 IN SANTA CLARA COUNTY NEAR GILROY GOODFELLOW TOP GRADE NGUYEN, VERNON $2,085,435 03/14/12 79%

HB1 

04-2A2604 
ACHS-P152-(078)N 

P15-2E07-() 

--() 

SWPPP 

FROM 0.2 MILES EAST OF FURLONG AVENUE 

TO 0.2 MILES WEST OF CANADA ROAD 

REALIGN ROADWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)525-0121 

50 CONTRACTORS STREET 

(510)867-6119 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$1,888,609
 $134,739

04/03/12 
12/19/12 

90%

04-SCL-880-1.8/1.8 ON ROUTE 880 IN SANTA CLARA, IN SAN DE SILVA GATES CONSTRUCTION LPNGUYEN, VERNON $1,185,000 10/10/11 100% 
04-4G1504 JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

RECONST UNDERDRAIN TRENCH, DI & 
DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$958,334 
$0 

10/12/11 
01/16/12 

81% 

20.20.201 
PAVEMENT (408)232-3024

130 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12 92%

20.20.201 

04-4G4404 AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)867-6119 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$509,018
 $0

04/20/12 
12/21/12 

32%

130 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $31,866,172 12/14/11 30%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

INC 

5029 FORNI DRIVE 
2210 O'TOOLE AVENUE, 

SUITE 150 

$17,764,316
 $2,825,852

01/05/12 
03/30/13 

56%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12 86%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$540,829
 $345,286

05/14/12 
12/23/12 

16%

20.10.201 

335 

04-SF-1-6.9/0 IN THE CITY AND COUNTY OF SAN MAGGIORA & GHILOTTI, INC. ABDI, ABDOLREZA $482,747 06/21/11 100%
04-1637K4 
NH-X075-(035)N 

--() 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$466,993
 $0

07/07/11 
11/14/12 

100%

COMPLETED 
11/14/12 

HA21 WPCP 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,632,487 11/29/10 100%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,482,414
 $23,313

12/14/10 
11/20/12 

94%

HA4S3 SWPPP 

04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $699,500 08/10/11 57% 

HA21 

04-040824 

WPCP 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 
DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

(510)231-7149

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$527,670 
$104,170 

09/14/11 
04/17/13 

75% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

04District 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$203,184,902

Bid + CCOs

 $170,431,072

Comp To date

 $8,397,540

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/30/13 

Est Comp
Accepted 

71%

%Time

 84%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,905,408,580
 $1,729,048,144

 $18,047,137

04/18/06 
05/03/06 
08/24/14 

79%

 91%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-1.1/4.3 

HM3 

04-1E3104 

WPCP 

IN SAN FRANCISCO COUNTY ON ROUTE 101 

AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, APPLY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

KOOS, CHARLES 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,235,897
 $907,136
 $454,060

03/21/12 
04/02/12 
12/31/12 

83%

 73%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,523,107
 $2,566,495
 $365,684

10/11/10 
10/26/10 
09/15/13 

67%

 46%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$109,254,986
 $107,917,065

 $2,663,174

03/23/10 
04/08/10 
02/08/13 

89%

 98%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094 
$411,841 

$1,350 

06/23/11 
07/15/11 
12/31/14 

39% 

93% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-34.8/37.9 IN SAN MATEO COUNTY AT AND NEAR O'GRADY PAVING, INC. BOOSHEHRI, FRED $1,146,352 04/18/12 11%
04-1E2404 MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$15,100
 $15,100

07/23/12 
01/31/13 

1%

HM1 WPCP 

04-SM-1-35.9/0 IN SAN MATEO COUNTY IN MONTARA FROM HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $368,062 05/31/12 65%
04-3A7204 
ACHS-P001-(565)E 

P P0-01 5-(5E)

--() 

0.1 MILE SOUTH OF CARLOS STREET TO 

14TH STREET______________________ 

INSTALL LEFT TURN CHANNELIZATION LN 
HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$313,086
 $20,196

06/21/12 
12/30/12 

85%

HB1 WPCP 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $415,826,037 12/13/06 94%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
OMAHA, NE 68131 

(402)346-8535 
(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$402,120,007
 $1,222,022

01/03/07 
03/30/13 

97%

HE14 SWPPP 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,132,277 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$797,937
 $6,608

03/20/09 
03/05/15 

0%

PLANT EST 

SATIS 

04-SM-1-/3.3 IN SAN MATEO COUNTY, FROM THE SANTA MCK SERVICES, INC. BOOSHEHRI, FRED $1,147,415 04/25/12 70%

HM1 

04-2E4904 

WPCP 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,077,471
 $36,315

06/01/12 
12/31/12 

96%

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $140,271 04/20/11 22% 
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

REPLACE CULVERT 
HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(415)703-2427

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$19,393 
$19,393 

05/17/11 
01/15/13 

14% 

HM2 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 90%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$440,475
 $0

09/23/11 
04/15/12 

91%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426 

20.20.201 (925)819-2960 

130 

04-SM-35-/21 IN SAN MATEO AND SANTA CLARA INTERMOUNTAIN SLURRY SEAL, INCBOOSHEHRI, FRED $2,993,879 06/06/12 73%
04-2E5504 COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

WATSONVILLE, CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,639,405
 $1,014,131

06/21/12 
12/31/12 

92%

HM WPCP 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,447,373 04/25/12 17%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$742,284
 $684,577

06/01/12 
09/12/13 

14%

HB4N WPCP 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $5,021,891 07/20/10 100%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E)

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,868,717
 $0

08/17/10 
10/31/12 

100%

COMPLETED 
10/31/12 

HB4N WPCP 

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $2,119,091 06/28/12 46%
04-2E5404 
ACST-P082-(021)E 

P0-82 0-(1E)

--() 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$1,592,421
 $1,173,748

07/20/12 
12/31/12 

75%

WPCP 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,375,541 04/25/12 13% 
04-4S5904 
ACST-P084-(039)E

 P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$768,718 
$145,437 

06/06/12 
03/31/15 

56% 

HA23 WPCP 



   

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 47 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 04 

04-SM-84-29.0/30.2 

Fed Aid 

HA14 

Pgm Code 

04-1A5224 

Contract 

NH- -( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

Description 

DUMBARTON BRIDGE SEISMIC RETROFIT 

Type Of Work 

SHIMMICK CONSTRUCTION COMPANY 

INC 

Contractor 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

Resident 
Engineer 

8201 EDGEWATER DRIVE #202 

$61,302,712

Bid + CCOs

 $56,560,204

Comp To date

 $2,373,346

This Month 

08/06/10 

Awarded 

08/26/10 

Approved 

04/15/13 

Est Comp
Accepted 

85%

%Time

 92%

% Work 
Message 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $2,177,623

 $0

01/05/10 
03/02/10 
10/18/12 

97%

 89%

04-SM-92-16.3/0 
04-2G6704 

WPCP 

IN SAN MATEO COUNTY IN THE CITY OF 

FOSTER CITY AT SAN MATEO HAYWARD 

BRIDGE BETWEEN OIER 38 AND BENT 286 

REPLACE TWO BRIDGE SPANS 

SHIMMICK CONSTRUCTION COMPANY 

OAKLAND, CA 94621 

(510)777-5000 

BALALLO, RAYMUNDO 

(510)670-7825 

8201 EDGEWATER DRIVE, STE 202 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,579,014
 $3,381,355
 $1,070,426

03/12/12 
04/04/12 
12/07/12 

100%

 94%

04-SM-101-.9/3.6 

HB4C 

04-235634 

SWPPP 

IN SAN MATEO COUNT IN MENLO PARK AND 

EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

ABELA, FERNANDO 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$16,271,180
 $15,272,847

 $0

06/01/11 
06/29/11 
07/03/13 

41%

 99%

04-SM-101-12.0/13.5 
04-2E5604 

WPCP 

IN SAN MATEO COUNTY, IN SAN MATEO 

FROM 0.10 MILE NORTH OF FASHION 

ISLAND BOULEVARD TO 0.10 MILE NORTH 

OF THIRD AVENUE OVERCROSSIN 

HOT MIX ASPHALT OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

INORI, DOUGLAS 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,744,500
 $2,722,227
 $905,304

06/25/12 
07/16/12 
12/24/12 

77%

 71%

04-SM-101-13.5/17.7 

HB4N 

04-2642A4 

WPCP 

ESTABLISH EXISTING PLANTING IN SAN 

MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO, CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

(408)254-5701

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$113,980 
$61,113 
$2,612 

10/14/11 
12/13/11 
02/07/14 

40% 

54% 
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Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11 81%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$5,961,880
 $1,582,800

02/17/12 
06/11/13 

57%

04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,326,452 05/21/12 100%
04-235644 
HPLU-L620-(409)6 

--() 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$5,638,610
 $808,549

06/19/12 
11/09/13 

88%

HB4N SWPPP 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 100%
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$857,401
 $0

09/21/11 
10/25/12 

100%

COMPLETED 
10/25/12 

20.20.201 

130 

04-SM-280-9.6/11 IN SAN METEO COUNTY NEAR BELMONT FROM GRANITE CONSTRUCTION COMPANY HINH, MINH $694,556 06/21/12 100%
04-2G6304 
ACIM-2801-(135)E 

--() 

0.2 MILE NORTH OF RANCHO PULGAS 

UNDERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 280/92 SEPARATION 

COLD PLANE PAVEMENT AND PLACE HMA 

WATSONVILLE, CA 95077 

(408)327-7000 

PO BOX 50085 

(408)592-3785 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$666,418
 $0

07/16/12 
11/06/12 

100%

COMPLETED 
11/06/12 

WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $8,017,886 05/11/11 100%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$7,549,637
 $0

06/01/11 
10/19/12 

100%

COMPLETED 
10/23/12 

HA21 SWPPP 

04-SOL-12-14.1/19.1 IN SOLANO, SONOMA AND MARIN COUNTIES CALIFORNIA ENGINEERING YEO, JONATHAN $2,759,576 03/20/12 81% 
04-1E9704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS, PLACE CONCRETE 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
4030 OCCIDENTAL ROAD, 

UNIT A 

$2,740,752 
$185,651 

04/13/12 
01/02/13 

98% 

WPCP 

PLEASANTON, CA 

(925)461-1500 

94566 
(510)385-6903

SANTA ROSA, CA 95401 
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Comp To date
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Approved
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%Time
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Message 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 69%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$881,594
 $0

02/02/10 
01/16/14 

91%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

INC 

726 ALFRED NOBEL DRIVE 
3401 REGATTA 

BOULEVARD 

$121,032
 $0

06/12/09 
12/03/12 

0%

HB34 WPCP 

HERCULES, CA 94547 

(510)741-9226 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-SOL-80-12.9/43.5 IN SOLANO COUNTY AT VARIOUS LOCATIONS LEGG, INC. AQUINO, NOEL $961,485 04/26/12 100%
04-2E2604 METHACRYLATE DECK & REPLACE SEAL 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)580-4429 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$910,697
 $43,784

05/16/12 
11/15/12 

94%

OVER RUN 

HM1 WPCP 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $44,986,324 01/25/12 31%

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$24,373,289
 $2,395,174

02/13/12 
01/26/14 

54%

04-SOL-80-30.6/38.7 IN SOLANO COUNTY, NEAR VACAVILLE AND CALIFORNIA ENGINEERING BUTTERS, CARL $685,000 05/15/12 37%

20.80.010 

04-4G5204 DIXONFROM 0.6 EAST OF LEISURE TOWN RD 

TO 1.0 WEST OF PEDRICK RD TO REPLACE 

FAILED PCC SLABS. 

REPLACE FAILED PCC SLABS EAST AND 

WEST DIR 

CONTRACTORS, INC. 

PLEASANTON, CA 94566 

(925)250-1302 

20 HAPPY VALLEY ROAD 

(925)260-5535 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$464,156
 $0

05/15/12 
09/28/12 

68%

COMPLETED 
11/08/12 

020 

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $12,797,199 08/31/12 0% 

HB4N 

04-153504 

SWPPP 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 
CONCORD, CA 94524 

(925)687-6666 

PO BOX 6227 

(707)863-5119

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$0 
$0 

10/04/12 
08/16/13 

0% 
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Approved
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04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20%

HM3 

04-1E4004 

WPCP 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$361,567
 $0

06/22/11 
12/13/11 

44%

04-SOL-220-/3.1 IN SOLANO COUNTY ABOUT 7 MILE NORTH TOM MAYO CONSTRUCTION, INC. BUTTERS, CARLS $559,835 04/06/12 37%

HM1 

04-2E5204 

WPCP 

OF RIO VISTA FROM ROUTE 84 TO 

STEAMBOAT SLOUGH FERRY 

COLD PLANE AC AND PLACE HMA 
STOCKTON, CA 95215 

(209)943-6248 

4735 E. FREMONT ST. 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$596,343
 $596,343

04/25/12 
12/20/12 

96%

04-SON-1-30.5/50.6 IN SONOMA COUNTY FROM 2.5 MILES WINDSOR FUEL COMPANY YEO, JONATHAN $2,910,741 06/08/12 83%
04-2E5304 

WPCP 

SOUTH OF FORT ROSS ROAD TO SEA WALK 

DRIVE 

BONDED WEARING COURSE OVERLAY 
PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(510)385-6903 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$2,391,051
 $1,159,938

07/23/12 
12/06/12 

83%

04-SON-12-38.7/41.3 IN SONOMA COUNTY FROM 0.1 MILE SOUTH SYNERGY PROJECT MANAGEMENT INCVALEH, SYD $699,200 05/03/12 100%

HM1 

04-2E5904 

WPCP 

OF NAPA ROAD TO JUNCTION ROUTE 121 

COLD PLANE PAVEMENT AND OVERLAY 
SAN FRANCISCO, CA 94108 

(415)467-3000 

30 GRANT ST #300 

(707)576-3481 

4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$678,761
 $0

05/22/12 
10/25/12 

100%

COMPLETED 
10/29/12 

04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,591,208 10/06/11 37%

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

INSTALL TRAFFIC SIGNAL 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,312,331
 $0

10/25/11 
12/07/12 

92%

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,679,925 11/01/11 37% 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$5,297,378 
$118,255 

11/17/11 
06/23/14 

63% 
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04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,363,731 05/19/11 98%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,215,228
 $58,808

06/07/11 
12/20/12 

95%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $53,104,066 12/23/09 98%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$53,451,549
 $112,362

01/06/10 
12/30/12 

100%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-11.6/11.8 IN SONOMA COUNTY NEAR COTATI AT 1.0 GHILOTTI CONSTRUCTION, INC. MONEMZADEH, FAROKH $288,580 11/18/11 100%
04-4S6404 MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)769-5685 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$230,835
 $0

12/13/11 
10/05/12 

100%

COMPLETED 
11/14/12 

HA23 WPCP 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $41,609,122 03/03/09 99%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$42,347,060
 $274,351

03/20/09 
01/15/13 

99%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/0 IN SONOMA COUNTY AT AND NEAR WINDSOR GHILOTTI CONSTRUCTION CO, INC VALEH, SYD $829,974 11/18/11 100%

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)576-2310 

4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$860,196
 $0

12/13/11 
11/05/12 

100%

COMPLETED 
11/06/12 

04-SON-101-52.1/52.5 IN SONOMA COUNTY IN CLOVERDALE FROM GHILOTTI CONSTRUCTION YEO, JONATHAN $1,497,889 11/16/11 84% 

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--() 

WPCP 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

(707)566-3956

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,486,335 
$40,009 

12/13/11 
01/02/13 

99% 
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04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,907,763 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BLVD. 

RICHMOND, CA 94804 

$0
 $0

11/06/12 
0%

HB1 SWPPP (707)585-1221 

04-SON-121-3.4/6.5 IN SONOMA COUNTY FROM 1.8 MILES VINTAGE PAVING CO, INC. STREATER, HAL $272,629 07/10/12 100%
04-0G3104 
ACHS-P121-(023) 

TPPP-121 -(23E) 

--() 

NORTH OF TOLAY CREEK BRIDGE TO YELLOW 

CREEK BRIDGE. 

INSTALL RUMBLE STRIPS 
WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)769-5685 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$267,672
 $0

07/30/12 
10/19/12 

98%

HB1 WPCP 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 73%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$280,490
 $3,468

04/22/10 
10/23/13 

87%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 10%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$116,880
 $1,620

03/22/12 
08/01/17 

54%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$127,961 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,125,548,737 Completed to Date: $3,359,179,661 Work This Month: $78,403,145
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05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 46%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$343,837
 $450

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 42%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$307,023
 $496

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

COMPLETED 
11/01/12 

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$964,277
 $0

02/01/12 
01/22/13 

65%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,855,187 10/01/09 85% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$25,125,924 
$586,629 

10/15/09 
05/24/13 

79% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 12%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$4,976,039
 $12,628

06/15/11 
12/27/12 

92%

SUSPENDED 
CONST SOLDIER PILE TIEBK WALL & 

20.20 
RECONST LN 

201130 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,196,635
 $0

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

11/27/12 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$201,453
 $0

01/25/10 
01/01/13 

22%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,912,540 07/26/12 8%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$2,358,002
 $1,984,645

08/23/12 
05/12/14 

22%

SUSPENDED 

HA23 WPCP 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

(831)375-5920 

1529 HWY 68 

MONTEREY, CA 93940 

$2,155,622
 $0

03/17/11 
10/01/12 
11/28/12 

87%

20.20.201 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $13,372,065 10/07/09 76% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$12,935,641 
$436,236 

10/28/09 
08/06/14 

95% 

HE11 SWPPP 
(831)761-7618
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-1-/0
 
05-1A4804
 

WPCP
 

05-MON-68-3.9/10.8
 
05-0P9704
 
STPP-0680-(22E)
 

--()
 

HA22 WPCP
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-86.6/87.7
 
05-0R2004
 
ACNH-Q101-(191)E
 

--()
 

HA25 SWPPP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY AT VARIOUS
 

LOCATIONSS
 

POLYESTER CONCRETE OVERLAY,
 

IN MONTEREY COUNTY IN AND NEAR
 

MONTEREY FROM ROUTE 1/68 SEPARATION
 

TO SPCA ROAD
 

HMA ON EXISTING PAVEMENT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN SALINAS ON
 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT
 

ROUTE 68/101 SEPARATION TO 0.2 MILES
 

NORTH OF SHERWOOD DRIV
 

HWY PLANTING IRRIGATION GATES GORE
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

Contractor 

AMERICAN PAVING COMPANY
 

P O BOX 4348
 

FRESNO CA 93744
 

(559)268-9886
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1400
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4691
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident
 
Engineer
 

MEYER, ANN
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

(831)375-1621
 

ABDALLA NAAS
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(831)663-8922
 

ABDALLA NAAS
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)663-8902
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$713,257

 $384,808

 $129,180


 $2,808,789

 $2,514,264

 $224,487


 $501,084

 $397,538


 $2,100


 $673,789

 $643,577


 $0


 $75,691,763

 $44,337,082

 $2,579,382


 $42,051,412
 
$0
 
$0
 

05/16/12
 
06/20/12
 
12/26/12
 

12/06/11
 
01/04/12
 
05/15/14
 

02/28/12
 
03/22/12
 
10/14/15
 

%Time
% Work 

Message 

47%


 52%


 100%


 88%


 0%


 0%


PLANT EST
 

SATIS
 

01/18/11 0%

02/04/11
 

0%

10/31/12
 

PLANT EST
 

SATIS
 

01/25/11
 
02/24/11
 
06/20/14
 

09/27/12
 
11/06/12
 

46%


 58%


 0%
 

0%
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218 

SANTA BARBARA CA 93103 PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,160,191 06/16/10 0%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$1,123,421
 $3,080

07/15/10 
10/28/14 

0%

PLANT EST 

SATIS 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $699,000 08/22/11 59%
05-0J3204 BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

$608,492
 $0

09/07/11 
12/28/12 

89%

HA21 WPCP 

(925)605-4500 
GOLETA, CA 94550 

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14V4 FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

PO BOX 2849 22 N. MILPAS ST., STE 

G 

$701,713
 $0

11/08/11 
06/18/15 

0%

HE11 WPCP 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 
(805)748-5218 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-47.3/0 NORTH BOUND LANES OF 101,JUST NORTH GRANITE CONSTRUCTION COMPANY MOUSSAVIAN, RUSSELL $1,485,000 05/08/12 78%
05-1C5604 OF GAVIOTA TUNNEL. REMOVE & REPLACE 

96" SSPPWITH CROSS CULVERT ACROSS 

PO BOX 50085 35 S LA PATERA LN, 

STE E 

$898,681
 $0

05/09/12 
03/20/13 

61%

20.20 

NORTHBOUND 101. DIR'S OR 

REMOVE & REPLACE 96"SSPP 

WATSONVILLE, CA 95077 

(831)724-1011 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,567,552 07/26/12 36% 

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$310,673 
$132,610 

08/23/12 
04/29/13 

20% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 19%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$667,250
 $44,734

06/12/12 
09/03/13 

94%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,226,497 07/26/12 12%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$728,786
 $599,414

08/23/12 
10/24/13 

9%

05-SB-154-/5.5 IN SANTA BARBARA COUNTY AT AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $2,140,803 06/06/12 98%
05-1A3104 

WPCP 

LOS OLIVOS FROM ROUTE 101/154 

SEPARATION TO 0.4 MILE WEST OF 

BASELINE AVE 

RAC OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93117 

$382,662
 $98,402

06/28/12 
12/15/12 

18%

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO MOUSSAVIAN, RUSSELL $255,000 05/17/12 36%
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$166,520
 $0

05/17/12 
01/20/13 

65%

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,522,371
 $1,107

09/13/11 
05/22/13 

0%

PLANT EST 

SATIS 

05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC $589,615 09/13/12 0% 
05-0R8404 AT VARIOUS LOCATIONS 

ADA CURB RAMPS AND MINOR SIDEWALKS 

634 PRINTZ ROAD $0 
$0 

11/06/12 
0% 

ARROYO GRANDE CA 93420 

(805)489-7779 

HB71 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0%

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$716,878
 $2,520

03/04/10 
02/13/14 

0%

PLANT EST 

SATIS 

05-SCR-1-17.5/18.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ ON TOMS SEPTIC CONSTRUCTION FARSHAD KESHAVARZI $1,315,350 02/03/12 100%
05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$1,205,644
 $207,308

02/29/12 
11/30/12 

91%

HB1 SWPPP 

05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION ROMAN, BERTHA $12,795,237 01/05/12 100%

HA22 

05-0M7504 
ACNH-P001-(561)E 

--() 

WPCP 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$12,546,066
 $489,681

02/17/12 
12/29/12 

96%

OVER RUN 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,024,717 05/23/12 13%

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( )

WPCP 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$427,303
 $170,697

06/19/12 
03/12/14 

42%

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION TYLER LAVERING $237,163 05/12/11 80%
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)761-7615 

1529 HWY 68 

MONTEREY, CA 93940 

$186,085
 $100,010

06/07/11 
11/30/12 

63%

WPCP 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,117,007 01/11/11 78%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,030,799
 $0

01/25/11 
11/30/12 

96%

HB1 SWPPP 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES $2,761,487 07/24/12 0%
05-1A7104 
ACST-P19A-(100)4 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

INC 

P O BOX 12368 

$0
 $0

08/23/12 
0%

--()
CONSTRUCT RETAINING WALL 

OAKLAND CA 94621 

HA23 WPCP (510)636-2100 

05-SCR-129-3.5/0 IN SANTA CRUZ COUNTY NEAR SPECAILTY CONSTRUCTION INC ABDALLA NAAS $568,145 03/29/12 100%

HA42 

05-0H4304 
ACST-P129-(015)E 

P1-29 0-(5E) 

--() 

WPCP 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

CULVERT REPLACEMENT 

COWARD 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

(831)663-8922 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$533,992
 $68,827

05/22/12 
12/30/12 

94%

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,968,326 04/11/12 68%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$1,586,954
 $911,451

04/27/12 
12/13/12 

80%

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,886,956
 $0

03/30/11 
12/07/12 

80%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $537,528 02/27/12 84% 
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$472,136 
$31,307 

03/22/12 
12/17/12 

86% 

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 
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Statement of Ongoing Contracts as of 11/20/12	
12/03/12 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

05-330744 $305,170 02/07/11
PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE
 4485 VACHELL LANE	 0%

NH-P046-(046)E	 $1,080 12/10/14


MILE WEST OF GENESEO ROAD SAN LUIS OBISPO, CA

--() CLOVIS CA 93612


PERFORM HIGHWAY PLANTING AND
 93401	 PLANT EST

(559)292-7760
 

(805)542-4765	 SATIS

HE13 WPCP
 

05-SLO-46-36.6/41.2	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,591,864 10/25/10 56%


PASO ROBLES FROM 0.5 MILE WEST OF INC
05-330724	 $31,855,114 11/05/10
102 WHITLEY GARDENS	 65%

ACST-P046-(043)E	 $463,363 03/07/14


GENESEO ROAD TO 0.6 MILE EAST OF P O BOX 2210
 DRIVE
 
P0-46 0-(3EH)P
 

ALMOND DRIVE
 PASO ROBLES CA 93446
 
6205- 015-()	 PISMO BEACH CA 93448


WIDEN HIGHWAY TO FOUR LANES (805)226-9983

HE13 SWPPP (805)473-3016
 

HE13
 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,538,578 05/18/12 14%

05-330774 $3,119,487 06/12/12
ROBLES FROM 0.1 MILE EAST OF ALMOND INC
 102 WHITLEY GARDENS	 10%


$800,653 08/15/14

DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210
 DRIVE
 
CANYON ROAD PASO ROBLES, CA 93446


PISMO BEACH, CA 93448

CONVERT TO 4-LANE EXPRESSWAY (805)748-5513


HE13 SWPPP (805)473-3016
 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,815,396 10/12/10 95%

05-0N0604 $7,430,896 10/26/10
ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280 2053 PREISKER LANE, 87%

ACNH-Q101-(177)E $0 10/31/12


LOS BERROS UNDERCROSSING TO PISMO
 SUITE E
 
--()	 SANTA MARIA CA 93456


CREEK BRIDGE
 SANTA MARIA CA 93454	 SUSPENDED

(805)345-3581


PLACE HOT MIX ASPHALT (805)347-1965

HA22 WPCP
 

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION MURDOCK, KEVIN $2,794,993 07/25/12 48%

05-0Q6204 $1,588,800 08/23/12
ARROYO GRANDE FROM LOS BERROS ROAD PO BOX 1280 2053 PREISKER LANE, 55%

ACNH-GQ10-(122)1 $839,043 02/25/13


UNDERCROSSING TO BRIDGE STREET
 SUITE E
 
--()	 SANTA MARIA CA 93456


UNDERCROSSING	 SANTA MARIA, CA 93454

(805)345-3581


CONSTRUCT MEDIAN BARRIER (805)444-8439

HB1 SWPPP
 

05-SLO-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN CONDON JOHNSON AND ASSOCIATES DE ANDA, ANTHONY $3,488,151 08/24/11 93%
 
05-0N8904 $3,268,453 09/13/11
LUIS OBISPO FROM 1.8 MI NORTH OF HAWK INC
 1559 EL CAMINO REAL	 94%

NHQ1-0120-(6E )	 $0 11/30/12


HILL LANE TO 0.7 MI SOUTH OF CUESTA P O BOX 12368
 SAN LUIS OBISPO CA 93401
 11/14/12
--()
 
SPRINGS ROAD (805)549-3733 COMPLETED


OAKLAND CA 94604

CONSTRUCT RETAINING WALL
 

HA42 SWPPP (510)636-2100
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $33,080,149 12/31/09 100%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$29,188,082
 $663,542

01/19/10 
12/07/13 

84%

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,491,935 08/02/12 0%

HB1 

05-0Q6304 
ACNH-GQ10-(222)E 

--() 

SWPPP 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$59,764
 $0

08/23/12 
12/19/12 

4%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$364,079
 $1,870

12/02/11 
08/15/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,952,902 06/21/11 36% 

HE13 

05-445904 
ACST-PEQ1-(011)7

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$21,171,913 
$834,286 

07/15/11 
01/06/14 

66% 

HE13 

Totals: Authorized Final Amt: $422,369,282 Completed to Date: $241,643,810 Work This Month: $12,421,216
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-22.8/26.8 IN FRESNO COUNTY NEAR COALINGA FROM J FLETCHER CREAMER & SON INC MENGONI, MARK $2,120,010 07/12/12 68%
06-0M7304 
ACHS-0555-(140)3 

IMG-0555-(140)3

--() 

1.8 MILES NORTH OF TUOLUMNE AVENUE 

OVERCROSSING TO 3.1 MILES SOUTH OF 

ROUTE 5/33 SEPARATION 

INSTALL MEDIAN BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$711,676
 $677,086

07/30/12 
12/20/12 

34%

HB1 SWPPP 

06-FRE-41-24.2/24.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION ABOUZEDAN, RAAID $570,998 05/18/12 79%
06-0M2304 REPAIR BRIDGE DECKS, JOINT SEALS 

SAN DIMAS CA 91773 

559 W COVINA BLVD 3240 N. MILLBROOK 

AVENUE 

$447,323
 $0

06/20/12 
11/20/12 

78%

HM3 WPCP 

(909)394-4510 
(559)243-3598 

FRESNO, CA 93726 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $596,001 03/19/12 93%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$315,836
 $0

04/16/12 
12/31/12 

65%

HB4N WPCP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 0%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$619,523
 $1,330

06/25/10 
12/04/13 

0%

PLANT EST 

SATIS 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $495,692 12/23/09 73%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$414,724
 $3,815

01/19/10 
08/09/13 

83%

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(559)243-3856 

HE13 SWPPP (510)741-9226 

06-FRE-99-10.5/16.5 ON ROUTE 99, IN FRESNO AND MADERA CO LEE WILSON ELECTRIC COMPANY MENGONI, MARK $592,381 03/27/12 22% 

HB4N 

06-0M7604 
ACHN-P099-(554)E 

--() 

WPCP 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

(243)-35-43

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$140,664 
$0 

04/13/12 
10/30/12 

24% 

SUSPENDED 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC ABOUZEDAN, RAAID $40,465,982 10/10/12 0%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

11/06/12 
0%

06-FRE-168-14.4/15 IN FRESNO COUNTY NEAR CLOVIS, FROM EMMETT'S EXCAVATION INC HAIDAR HADDADIN $1,147,306 08/14/12 67%
06-0H9404 
ACST-P168-(056)E 

- -( ) 

0.4 MILE WEST OF SHEPHERD AVENUE TO 

0.3 MILE EAST OF SHEPHERD AVENUE 

REALIGN THE HORIZONTAL CURVE 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)917-2487 

183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$932,627
 $659,957

08/31/12 
12/20/12 

80%

HB1 SWPPP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,412,562 06/06/12 100%
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,685,267
 $1,598,507

07/16/12 
06/01/13 

98%

OVER RUN 

HM1 WPCP 

06-FRE-168-52.0/60 IN FRESNO COUNTY NEAR SHAVER LAKE GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $1,319,942 04/30/12 100%
06-0N2104 FROM 2.3 MILES EAST OF HUNTINGTON 

LAKE ROAD TO 1.0 MILE EAST OF 

FLINTRIDGE ROAD 

COLD PLANE AND OVERLAY WITH HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,373,235
 $0

05/16/12 
10/23/12 

100%

COMPLETED 
10/29/12 

WPCP 

06-FRE-180-24.5/53.6 IN FRESNO COUNTY IN AND NEAR KERMAN GRANITE CONSTRUCTION COMPANY MENGONI, MARK $4,113,860 06/06/12 100%
06-0M7204 FROM BELMONT AVENUE TO BRAWLEY AVENUE 

RHMA TYPE "G" OVERLAY 
WATSONVILLE CA 95077 

P O BOX 50085 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$4,085,647
 $0

06/28/12 
10/31/12 
11/02/12 

100%

(831)724-1011 
(559)243-3543 COMPLETED 

HM1 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,740,824 01/12/12 44% 
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$10,966,613 
$813,533 

01/20/12 
12/20/13 

27% 

HE14 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,569
 $0

07/13/11 
04/30/13 

57%

HM1 WPCP 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,689,549 10/11/10 93%
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,673,268
 $14,998

10/27/10 
01/11/13 

98%

HA26 SWPPP 

06-KER-5-4.1/0 NEAR WHEELER RIDGE, AT BRIDGE NO. 50­ ABHE & SVOBODA INC CARY J. CRUZ $2,032,515 04/23/12 50%
06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

(559)341-3377 

183 W. VENTURA 

KINGSBURG, CA 93631 

$364,455
 $130,382

05/14/12 
05/03/13 

18%

HM3 WPCP 

06-KER-5-4.5/10.2 IN KERN COUNTY NEAR GRAPEVINE FROM GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $3,980,053 06/06/12 100%
06-0P7804 GRAPEVINE CREEK BRIDGE TO GRAPEVINE 

UNDERCROSSING 

BWC HMA OVERLAY TYPE GAP GRADED 
WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,749,359
 $77,896

06/21/12 
11/26/12 

93%

OVER RUN 

HM1 WPCP 

06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,292,999 10/26/11 66%
06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,306,124
 $1,440

11/17/11 
05/14/13 

98%

HB1 SWPPP 

06-KER-5-30.0/L36.4 IN KER CO ON RTE 5 FROM 0.7 MI S/OF GRANITE CONSTRUCTION COMPANY PETER MULLALY $3,814,651 06/05/12 100% 
06-0N8104 MILLUX RD TO 0.4 MI N/OF BUENA VISTA 

CANAL RD & FROM STAION RD OC TO THE 

5/58 SEP & ON RTE 33 

PLACE RUBBERIZED HMA OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0970

 $3,681,908 
$0 

06/21/12 
11/07/12 

100% 

OVER RUN 
11/14/12 

WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,302,145 12/13/10 100%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$31,584,585
 $149,620

12/30/10 
12/04/12 

97%

OVER RUN 

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,843,264 02/03/11 99%
06-460604 
IM-0005-(186)2 

--()

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$10,843,349
 $436,358

02/16/11 
11/26/12 

91%

HA22 SWPPP 

06-KER-14-15.3/0 IN KERN CO IN MOJAVE AT SOUTH MOJAVE AUTOBAHN CONSTRUCTION INC HISHAM ALNATOUR $535,912 04/05/12 100%
06-0K4504 OVERHEAD 

PLACE CONCRETE OVERLAY 
SANTA ANA CA 927111238 

P O BOX 11238 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$509,644
 $0

05/01/12 
11/08/12 
11/13/12 

100%

(714)769-7025 
(661)391-4747 COMPLETED 

HM1 WPCP 

06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC AMARJIT DHALIWAL $47,234,602 01/26/11 96%
06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$42,970,917
 $3,214,711

02/10/11 
12/12/12 

91%

HE13 SWPPP 

HE13 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,520,834 08/14/12 36%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$527,451
 $515,009

09/18/12 
02/11/13 

35%

HB1 WPCP 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,771,852 01/18/12 56% 
06-0L6404 
ACNH-P099-(551)E 

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$44,151,937 
$5,552,727 

02/14/12 
05/03/13 

51% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $944,141 01/26/12 0%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

03/09/12 
12/31/12 

0%

CONCORD CA 94520 
(661)333-9357 SUSPENDED 

HM WPCP (925)288-1566 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,124,558 01/26/12 81%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$738,404
 $225,063

02/14/12 
12/13/12 

24%

HB1 SWPPP 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC HISHAM ALNATOUR $816,819 03/01/12 100%
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

0.1 MILE WEST OF SOUTH H STREE 

COLD IN PLACE RECYCLE, HMA OVERLAY 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$664,629
 $405,530

03/22/12 
11/26/12 

75%

HM1 WPCP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,600,557 04/06/12 29%
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$1,355,687
 $31,065

04/27/12 
06/05/13 

21%

HA22 SWPPP 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $816,797 06/11/12 42%
06-0M9004 
ACST-P043-(041)E 

- -( ) 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)651-8314 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$189,110
 $170,430

07/16/12 
01/14/13 

23%

HB4N SWPPP 

06-KIN-43-24.2/24.7 IN KINGS COUNTY ON ROUTE 43 NEAR GRIFFITH COMPANY FOSTER, DALLIA $940,715 05/17/12 89% 
06-0J0504 
ACHS-P043-(040)E 

P- -( ) 

HANFORD BETWEEN 0.78 MILE NORTH OF 

ELDER AVE AND 0.77 MILE SOUTH OF 

DOVER AVE 

CHANNELIZE WITH SIGNALS 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

(559)651-8315

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$222,417 
$216,715 

06/12/12 
11/29/12 

24% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $49,860,886 09/01/09 95%
06-3568U4 
HPLU-6206-(015)E 

--() 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 
BENICIA CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$49,947,292
 $1,991,699

09/22/09 
01/04/13 

98%

HE14 SWPPP 
(559)651-8314 

HE14 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION JUSTIN KIMURA $1,407,635 05/22/12 15%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$705,327
 $152,014

06/20/12 
02/03/14 

55%

HE14 WPCP (510)741-9226 
(559)651-8315 

06-MAD-41-40.8/45.7 IN MADERA & MARIPOSA COUNTIES NEAR TEICHERT CONSTRUCTION DEALBA, FERNANDO $1,568,327 06/21/12 100%
06-0N1404 OAKHURST FROM 0.1 MILE SOUTH OF 

CEDAR VALLEY DRIVE TO YOSEMITE PARK 

BOUNDARY LINE 

OVERLAY WITH HMA 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)897-5631 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$1,521,859
 $0

07/20/12 
11/13/12 

100%

COMPLETED 
11/14/12 

HM WPCP 

06-MAD-99-9.5/13.1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $23,768,718 06/28/11 65%
06-0E0404 
NH-P099-(538)N 

--() 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

P O BOX 50085 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$15,281,879
 $474,209

08/22/11 
09/13/13 

64%

HA22 (559)441-5715 

06-TUL-99-19.8/25 IN TULARE COUNTY FROM 0.3 MILE NORTH GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $8,863,298 12/21/11 84%
06-0E0704 
ACNH-P099-(553)E 

--() 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$7,830,041
 $500,857

01/18/12 
01/09/13 

88%

HA22 SWPPP 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,803,575 04/06/11 81% 
06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,579,937 
$129,787 

04/25/11 
02/27/13 

95% 

HA26 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

06District

06-TUL-99-23.5/0 

Fed Aid 
Pgm Code 

06-0N8504 

Contract 
Location 

Storm Water 
Plan 

IN TULARE COUNTY IN TULARE AT AVENUE 

184 OVERCROSSING 

Description 

REPAIR BRIDGE 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

Resident 
Engineer 

$735,961

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/12/12 

Awarded 

11/06/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

IRVINE CA 92614 

HA23 WPCP (949)252-0441 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,950,500
 $24,784,052
 $1,374,143

01/04/11 
01/19/11 
01/03/14 

52%

 36%

06-TUL-99-48.5/53.9 
06-324514 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 

$3,172,665
 $0
 $0

10/01/12 
11/06/12 

0%

 0%

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

06-TUL-190-21.2/26.4 

HA22 

06-337414 
ACST-P190-(016)E 

P1-90 0-(6E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$5,633,528
 $1,252,375
 $219,686

06/20/12 
07/16/12 
01/29/13 

47%

 22%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MARTINEZ, BLAS 

(559)651-8321

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,264,444 
$1,280,080 

$23,647 

05/25/11 
06/14/11 
01/14/13 

90% 

99% 

Totals: Authorized Final Amt: $477,164,109 Completed to Date: $280,793,787 Work This Month: $19,762,212
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $735,260 03/28/12 23%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 

CIRCLE 

COLD PLANE AC PAVEMENT AND WMA 
CORONA CA 928782229 

(951)736-7600 

400 E. 6TH STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$675
 $0

04/16/12 
08/30/12 

0%

HM1 WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 81%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1321 N JEFFERSON ST 
13230 FIRESTONE BLVD. 

E2/F2 

$128,778
 $9,301

12/21/11 
12/20/12 

56%

HB71 WPCP 

INSTALL SIDEWALK AND CURB RAMPS 
ANAHEIM, CA 92807 

(714)528-2220 
(562)926-2537 

SANTA FE SPRINGS, CA 

90670 
SUSPENDED 

07-LA-1-27.4/28 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN INC NJOYA, DAVID $1,072,011 06/07/12 100%

HA22 

07-4T4504 

WPCP 

FROM SEPULVEDA BOULEVARD TO 0.3 MILE 

SOUTH OF WESTCHESTER PARKWAY 

OVERCROSSING 

COLD PLANE/AC OVERLAY 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,043,584
 $465,332

07/03/12 
12/30/12 

93%

OVER RUN 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $172,295 04/12/12 0%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

07/23/12 
01/09/13 

0%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 20%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$859,679
 $427,004

05/09/12 
04/30/13 

43%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,662,763 07/13/12 0% 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$0 
$0 

08/16/12 
10/24/13 

0% 

HA21 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 63%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$593,142
 $22,682

04/16/12 
12/20/12 

73%

(951)352-4300 
(213)792-8867 SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC TEHRANI, JOE $2,608,988 04/19/12 61%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$1,916,733
 $287,872

05/16/12 
03/21/13 

73%

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,790,660 06/20/12 17%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,416,032
 $60,000

07/30/12 
03/31/13 

21%

HM1 WPCP 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,302,761
 $0

06/17/11 
04/30/12 

100%

OVER RUN 

20.20 

201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,665,380 11/28/11 18%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$6,311,275
 $289,430

12/21/11 
06/30/14 

17%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,432,322 08/19/11 19% 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$16,306,213 
$6,868,750 

09/13/11 
12/21/16 

19% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,580,829 08/14/12 0%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

09/18/12 
0%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $120,778,977 08/23/12 0%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

09/18/12 
05/30/18 

0%

SUSPENDED 

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,835,236 12/23/11 100%

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$8,537,292
 $742,058

01/24/12 
12/31/12 

78%

OVER RUN 

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $268,854 06/12/12 0%

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( )

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN CLEMENTE, CA 92673 

(619)341-9515 

940 CALLE NEGOCIO, SUITE 200 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$0
 $0

07/05/12 
0%

(562)926-2537 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $770,570 04/28/11 34%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$681,546
 $88,229

05/17/11 
07/27/15 

87%

26.700 WPCP 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

07District 

07-LA-5-15.8/16.9 

Fed Aid 

HA27 

Pgm Code 

07-184104 

Contract 

ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

Description 

UPGRADE MEDIAN CONCRETE BARRIER 

Type Of Work 

PETERSON CHASE GEN ENG, INC. 

Contractor 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

Resident 
Engineer 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$5,031,830

Bid + CCOs

 $4,889,363

Comp To date

 $37,195

This Month 

02/08/11 

Awarded 

02/28/11 

Approved 

01/15/14 

Est Comp
Accepted 

65%

%Time

 96%

% Work 
Message 

07-LA-5-18.5/88.5 
07-4Y8404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

$1,589,668
 $760,882
 $475,638

04/16/12 
05/01/12 
11/25/12 

99%

 49%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)572-6732 

EL MONTE, CA 91731 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$53,023,572
 $13,573,819
 $1,444,143

12/06/10 
12/20/10 
03/17/14 

49%

 26%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,375,869
 $6,571,708

 $8,048

10/11/10 
11/02/10 
03/31/13 

90%

 97%

HE11 SWPPP 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$55,595,730
 $39,206,020

 $700,475

10/14/10 
10/26/10 
06/18/14 

55%

 70%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$113,390,539 
$67,396,092 
$1,793,681 

05/06/10 
05/24/10 
09/11/14 

43% 

59% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP AL-JAMAL, ABDUL $582,200 07/21/11 193%

HA21 

07-4Y2304 

WPCP 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$232,659
 $138,144

09/12/11 
12/11/12 

40%

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $129,146,567 03/27/08 77%

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$124,820,661
 $1,291,097

05/01/08 
01/25/13 

95%

07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,953,802 02/27/12 37%
07-2332A4 
ACIM-0053-(044)E 

--() 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$7,951,623
 $991,969

03/22/12 
10/09/13 

18%

HB4N SWPPP 

07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $21,355,541 01/19/11 100%

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$21,938,405
 $0

02/09/11 
09/12/12 

99%

OVER RUN 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $10,290,960 08/28/09 76%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,199,174
 $50,705

09/15/09 
05/15/14 

98%

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREHUSSAIN, MUSTAFA $88,217,031 01/12/12 29% 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,975,660 
$2,162,227 

02/17/12 
04/28/14 

34% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $139,945,695 10/06/08 84%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$137,878,832
 $268,836

10/23/08 
02/21/13 

99%

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,089,418 03/21/12 19%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$124,912
 $115,041

05/09/12 
01/15/14 

11%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,633,318 04/24/12 79%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$241,217
 $0

05/16/12 
11/29/12 

9%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $48,009,778 02/29/12 16%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$8,069,842
 $1,607,700

04/20/12 
07/23/15 

17%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $75,306,643 04/30/09 95% 
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$57,878,606 
$1,825,065 

05/18/09 
01/27/14 

76% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 0%

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$0
 $0

11/06/12 
0%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,594,700 05/02/11 99%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,412,910
 $0

05/20/11 
11/20/12 

89%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148 

HM3 WPCP (602)437-1711 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $33,255,872 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,083,721
 $0

02/14/12 
11/30/12 

92%

OVER RUN 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $8,774,303 02/10/12 55%

HA22 

07-254904 
NHP0-1406-(8E ) 

--()

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$6,320,813
 $199,558

03/06/12 
03/15/13 

70%

07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,617,025 03/26/12 57%
07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$1,448,866
 $183,822

04/13/12 
03/18/13 

88%

HB1 WPCP 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0% 

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$291,484 
$0 

06/25/10 
07/26/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $453,507 06/16/09 100%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$468,954
 $0

07/09/09 
11/30/12 

100%

OVER RUN 

HB4N WPCP 

07-LA-39-32.2/38.4 IN LOS ANGELES COUNTY FROM 0.3 MILE SULLY-MILLER CONTRACTING KAROUT, REDA $1,217,700 05/23/12 77%
07-3Y3204 SOUTH OF NORTH FORK SAN GABRIEL 

RIVER BRIDGE - PM 32.5 TO 0.1 MILE 

COMPANY 

135 S STATE COLLEGE BLVD #400 
1041 W. BADILLO SUITE 

112 

$796,791
 $0

06/20/12 
11/13/12 

65%

HM1B WPCP 

NORTH OF CRYSTAL LAKE ROAD 

COLD PLANE AC AND RUBBERIZED HMA 
BREA CA 92821 

(714)578-9600 
(626)339-1601 

COVINA, CA 91722 

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 74%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 
BREA, CA 92821 

3050 E. BIRCH STREET 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$6,350,249
 $834,985

12/21/11 
02/25/13 

59%

2020.0202 
REPAIR STRUCTURAL DAMAGE OF BRIDGE (562)860-3085 

0 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,796,453
 $0

07/13/10 
12/17/13 

86%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $183,578,403 06/30/11 16%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$36,929,321
 $0

07/13/11 
08/17/16 

20%

07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $1,045,590 03/26/12 91% 
07-4Y8304 CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$429,544 
$43,275 

04/13/12 
12/12/12 

41% 

IRVINE CA 92614 
COVINA, CA 91722 

HM3 WPCP (949)252-0441 
(626)339-1601
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $543,713 06/15/12 49%

HM2 

07-4Y7604 

WPCP 

LOCATIONS 

REPLACE PIPE & INLET, REPAIR SLOPE 
SANTA ANA, CA 927111238 

(714)769-7025 

PO BOX 11238 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$59,590
 $55,065

07/16/12 
01/24/13 

11%

07-LA-60-.6/30.3 IN LOS ANGELES FROM POST MILE R0.63 J MCLOUGHLIN ENGINEERING CO IZADPANAH, MOE $1,457,781 03/14/12 100%
07-4Y3604 R30.33 

BRIDGE PRESERVATION 

INC 

10641 FULTON CT 
3212 ROSEMEAD 

BOULEVARD #100 

$1,180,655
 $139,294

04/09/12 
12/15/12 

78%

RANCHO CUCUMONGA CA 91730 
EL MONTE, CA 91731 OVER RUN 

HM3 WPCP (909)944-1037 
(626)572-6732 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. TRUJILLO, GILBERT $1,194,116 11/25/09 100%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,188,279
 $0

12/14/09 
09/28/12 

98%

OVER RUN 

HA42 SWPPP 

07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,480,701 02/29/12 96%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53­

1910) 

BRIDGE REPLACEMENT 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$5,529,793
 $0

02/29/12 
10/31/12 

98%

HA21 WPCP 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,644,085 12/22/11 27%

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$7,026,688
 $715,268

01/18/12 
07/30/14 

10%

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,113,578 10/14/10 100% 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$20,973,614 
$0 

11/03/10 
10/22/12 

100% 

COMPLETED 
11/14/12 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

07District 

07-LA-60-/6.9 

Fed Aid 

HA22 

Pgm Code 

07-251304 

Contract 

NHP0-6013-( 9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

Description 

GRIND AND REPLACE CONCRETE PAVEMENT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,580,142

Bid + CCOs

 $8,415,174

Comp To date

 $0

This Month 

05/02/11 

Awarded 

05/18/11 

Approved 

10/01/12 

Est Comp

 100%

%Time

 94%

% Work 

OVER RUN 

MessageAccepted 

07-LA-90-1.7/2.6 

HB1 

07-275804 
ACHS-P090-(013)E 

PGP0-90 0-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CENTINELA AVENUE UNDERCROSSING 

TO ROUTE 405 

PLACE CONCRETE BARRIERS 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

TRUJILLO JR., GILBERT 

(310)821-1847 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$829,095
 $296,880
 $169,725

06/27/12 
07/20/12 
08/21/13 

20%

 35%

07-LA-91-6.4/12 

HA21 

07-260504 
ACNH-X037-(153)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$2,125,417
 $1,959,218
 $104,154

02/02/12 
02/22/12 
01/31/13 

81%

 92%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,164,565
 $0
 $0

05/02/12 
06/12/12 

0%

 0%

07-LA-91-10.1/14.6 

HM1 

07-3Y9504 

WPCP 

IN LOS ANGELES COUNTY IN COMPTON, 

LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

R J NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

WANG, MIKE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$784,159
 $668,310
 $84,724

04/09/12 
04/27/12 
02/24/13 

51%

 85%

07-LA-91-11.7/12 

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,995,503 
$1,917,388 

$46,887 

11/14/11 
12/21/11 
12/30/12 
11/27/12 

100% 

95% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $901,919 06/13/11 100%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$831,950
 $29,574

08/05/11 
08/31/13 

93%

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 57%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,731,256
 $294,737

02/10/11 
12/31/13 

93%

HB4C SWPPP 

07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $436,637 05/24/12 0%
07-4Y7104 AT VARIOUS LOCATIONS 

REPLACE SIGN AND SIGN STRUCTURES 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$0
 $0

09/06/12 
0%

IRVINE CA 92614 
THOUSAND OAKS, CA 91320 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12 84%
07-1W0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD 

OC 

CORPORATION 

3035 EAST 8TH ST 
11229 S. WOODRUFF 

AVE. 

$658,882
 $105,896

04/25/12 
12/04/12 

97%

TREAT BRIDGE DECK, REPLACE SEALS 
NATIONAL CITY CA 91950 

DOWNEY, CA 90241 

HM3 WPCP (619)474-4200 
(562)401-3333 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,000,868 06/28/11 100%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$560,578
 $0

07/14/11 
08/11/12 

56%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $228,386 06/10/11 68% 
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$189,865 
$866 

06/24/11 
12/31/12 

82% 

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA SUSPENDED 

HA42 WPCP (949)252-0441 
(310)609-0264

90220 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-13.2/14.1 

HA23 

07-2X9304 
ACIM- 47B-(004)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LYNWOOD & 

PARAMOUNT AT VARIOUS LOCATIONS FROM 

0.1 MILE EAST OF WRIGHT ROAD 

UNDERCROSSING TO GARFIELD AVE 

SLOPE PROTECTION & EROSION CONTROL 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE STE103 

RANCHO DOMINGUEZ, CA 

90220 

$220,526
 $0
 $0

09/20/12 
11/06/12 
03/07/13 

0%

 0%

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$785,700
 $1,500

 $375

06/06/12 
07/03/12 
05/15/13 

41%

 0%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-110-.8/21.4 

HB1 

07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

JAROMI, REZA 

(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,238,802
 $1,870,504

 $2,907

11/05/10 
12/02/10 
12/10/12 

96%

 83%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST, INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,379,820
 $20,565,807

 $10,684

11/12/09 
12/07/09 
10/25/13 

80%

 91%

07-LA-110-24.1/30.5 

HM1B 

07-3Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

KOURY, PETER 

(909)322-6107 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$2,987,730
 $0
 $0

06/11/12 
07/03/12 

0%

 0%

07-LA-118-7.8/7.8 
07-4Y4604 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

SAMY, RAGY 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$579,133 
$0 
$0 

06/06/12 
06/27/12 
11/19/12 

0% 

0% 

IRVINE CA 92614 
(626)572-6700

HM4 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$907,116
 $0

06/15/12 
10/31/12 

92%

OVER RUN 
TO REPAIR DAMAGE FROM FUEL FIRE 

20.20 

201130 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,509,927 05/17/12 63%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$1,981,402
 $641,043

06/12/12 
03/31/13 

73%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 

HM3 WPCP (909)944-1037 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,200,211 09/13/12 0%

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$0
 $0

10/17/12 
0%

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,166,134 10/26/11 82%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$5,599,027
 $976,575

12/02/11 
01/15/13 

90%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,499,419 12/15/11 24% 
07-127274 
ACNH-P138-(046)E 

--() 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(818)262-7120

45120 13TH ST W 

LANCASTER, CA 93534 

$8,857,213 
$3,293,328 

01/05/12 
07/30/14 

84% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O'DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 70%

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$294,493
 $0

04/25/12 
10/03/12 

77%

SUSPENDED 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 18%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$16,525
 $0

07/20/12 
01/14/13 

1%

HM1 WPCP 

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 
ACST-47B3-(004)E 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 

8555 BANANA AVE $0
 $0

10/17/12 
0%

- -( ) FONTANA CA 92335 

(909)356-8880 

HA23 WPCP 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $536,842 03/27/12 0%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$0
 $0

04/13/12 
03/05/13 

0%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%

HA25 

07-4T4604 
ACST-P210-(013)E

 P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$258,166
 $12,440

05/09/12 
09/19/13 

0%

PLANT EST 

SATIS 

07-LA-213-.3/3.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,322,343 04/05/12 86% 

HM1 

07-4Y5104 

WPCP 

AND RANCHO PALOS VERDES FROM 19TH 

STREET TO AVENIDA APPRENDA 

COLD PLANE & OVERLAY 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

90220 

$994,742 
$354,301 

05/09/12 
12/31/12 

75% 

(310)609-0264
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12/03/12 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-213-.8/8.4 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC GALLARDO, SAM $379,995 05/14/12 75%

HM2 

07-1W4304 

WPCP 

LOCATIONS FROM 0.2 MILE SOUTH OF 

NINTH STREET TO TORRANCE BOULEVARD 

CLEAN PIPE & INSTALL ALT PIPELINER 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$380,248
 $296,153

06/12/12 
12/31/12 

99%

SUSPENDED 

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 86%

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,350,918
 $291,627

06/01/11 
01/31/13 

52%

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT NJOYA, DAVID $918,189 06/12/12 0%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

07/03/12 
11/27/12 

0%

(310)609-0264 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,045,110 05/31/11 49%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$10,238,831
 $731,179

06/09/11 
07/30/14 

57%

HB4N SWPPP 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,270,277 07/05/12 33%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$471,620
 $182,405

07/30/12 
06/10/13 

38%

HB1 WPCP 

07-LA-605-.1/11.8 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION SAAD, HUSSEIN $2,055,323 06/21/12 51% 

HM1A 

07-2Y4404 

WPCP 

LOCATIONS FROM WILLOW STREET 

UNDERCROSSING TO WADDELL STREET 

UNDERCROSSING 

COLD PLANE AC AND PLACE HMA 

SANTA ANA, CA 

(714)769-7025 

P O BOX 11238 

927111238 

(562)860-3085

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,779,058 
$0 

07/16/12 
12/30/12 
11/27/12 

87% 
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Statement of Ongoing Contracts as of 11/20/12	
12/03/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,305,824 03/28/12 61%

07-4Y9004 $805,781 04/13/12
TREAT BRIDGE DECK & REPLACE JOINT INC
 11229 S WOODRUFF AVE	 61%


$59,546 01/25/13

523 S BRAND BLVD SUITE 201 DOWNEY, CA 90241
 

(562)401-3333

SAN FERNANDO CA 91340
 

HM3 WPCP (818)898-2300
 

07-LA-605-1.7/6.8	 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%


STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE
07-4T3204	 $396,415 08/18/11
17912 CRUSADER AVE.	 0%

$1,392 09/17/14


AVENUE UNDERCROSSING
 STE 101
 
CLOVIS CA 93619


HIGHWAY PLANTING AND IRRIGATION CERRITOS, CA 90703 PLANT EST

(559)322-2041
 

(562)860-3085	 SATIS

HA25 WPCP
 

07-LA-605-3.4/25.8	 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,145,989 12/06/11 66%


LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC
07-4Y1804	 $1,530,008 12/21/11
11229 S. WOODRUFF AVE	 70%

IT60-5295-(5E )	 $135,598 01/30/13


OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241

--()
 

SEPARATION	 (562)572-6016

IRVINE CA 92614


TREAT BRIDGE DECKS AND REPLACE SLAB
 
HM3 WPCP (949)252-0441
 

07-LA-710-6.1/6.8	 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 13%


FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF 70%

07-4T4804	 $380,948 07/16/12
 

$116,639 05/01/13

SEPARATION
 AVENUE
 

LOS ANGELES CA 90001

HIGHWAY PLANTING, HARDSCAPE DOWNEY, CA 90241


(323)581-8200
 
(562)401-3333


HA25 WPCP
 

07-LA-710-17.2/26.4	 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $103,840,785 04/04/12 8%


LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY
07-202114	 $8,217,054 04/30/12
11229 S. WOODRUFF	 8%

ACNH-7101-(809)N	 $2,167,095 04/01/16


BRIDGE TO RAMONA BOULEVARD
 AVENUE
 
--()	 IRVINE CA 92618


UNDERCROSSING.	 DOWNEY, CA 90241

(949)333-1500


LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333

HA22 SWPPP
 

07-LA-710-18.1/20.8	 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $44,137,478 08/06/09 96%
 

GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD, SUITE 150 11229 S. WOODRUFF 98%

07-269004 $41,694,823 09/22/09
 
SARR-P710-(014)E $1,639,067 12/21/12


FROM 0.3 MILES SOUTH OF FIRESTONE
 AVE.
 
P7-10 0-(4E)	 LAKE FOREST CA 92630


BOULEVARD OVERCROSSING TO 0.2
 DOWNEY CA 90241
 
--()
 

LONG LIFE PAVEMENT REHABILITATION (562)401-3333

HA22 SWPPP
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12/03/12 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,550,826 02/15/11 81%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,346,104
 $107,542

03/01/11 
01/31/13 

90%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$236,918
 $2,725

09/09/11 
03/25/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$238,900
 $0

07/15/11 
06/27/12 

100%

COMPLETED 
11/14/12 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$186,608
 $0

04/20/10 
07/18/12 

90%

OVER RUN 

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75% 
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$445,690 
$8,019 

06/21/12 
01/31/13 

51% 

HM1 WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 86 
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Pgm Code 

Contract Storm Water 
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Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 96%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,931,011
 $300,351

04/11/11 
11/30/12 

60%

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,120,064 02/23/11 100%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,145,029
 $0

03/09/11 
09/27/12 

100%

COMPLETED 
11/14/12 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,792,098 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$45,470,836
 $0

03/15/11 
12/01/12 

85%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,314,540 01/03/12 13%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$11,752,564
 $1,205,003

01/18/12 
12/28/15 

22%

07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DORRI, MIKE $975,784 03/28/12 97%
07-4Y7704 R12.33 & VARIOUS LOCATION 

TREAT BRIDGE DECK AND REPLACE SEALS 

INC 

523 S BRAND BLVD SUITE 201 

$984,631
 $20,895

04/13/12 
12/04/12 

96%

SAN FERNANDO CA 91340 
(805)480-4928

HM3 WPCP (818)898-2300 

07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROM RSB GROUP INC DORRI, MIKE $403,580 05/23/12 100% 
07-4T4304 
ACHS-P118-(062)E 

G P1-18 0-(2E) 

--() 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

INSTALL MBGR AND MODIFY LIGHTING 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$429,787 
$6,610 

06/20/12 
03/31/13 

98% 

OVER RUN 

HB1 WPCP 
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07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 35%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$281,611
 $196,183

05/12/11 
11/30/12 

19%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-20.3/22.5 IN VENTURA COUNTY IN FILLMORE, FROM NYE AND NELSON INC IRA, ALFRED $1,550,101 03/26/12 100%
07-4Y0804 "D" STREET TO SESPE LAND AND WATER 

AC OVERLAY 
VENTURA CA 93003 

1860 EASTMAN AVE #108 1525 RANCHO CONEJO 

BL. STE 102 

$1,496,742
 $0

04/13/12 
09/21/12 
11/14/12 

100%

HM1 WPCP 

(805)654-1682 
(805)480-4928 

THOUSAND OAKS, CA 91320 COMPLETED 

07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 75%

HM1 

07-4Y0904 

WPCP 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$967,007
 $0

06/01/12 
11/08/12 

94%

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,814,026 12/06/10 34% 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$3,437,153 
$58,257 

12/22/10 
12/30/13 

90% 

Totals: Authorized Final Amt: $1,879,516,682 Completed to Date: $897,181,593 Work This Month: $37,996,395
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $2,229,509 01/12/12 5%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$248,675
 $0

02/13/12 
04/22/13 

11%

HA21 SWPPP (213)400-8078 
(951)232-7582 

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC BENJAMIN, AMGAD $3,412,655 06/24/11 100%

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,203,579
 $0

07/15/11 
10/22/12 

100%

COMPLETED 
10/23/12 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,132,005 04/07/11 69%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,816,990
 $38,345

05/04/11 
05/08/13 

94%

HB4N WPCP 

08-RIV-10-104.5/104.5 RIV10 PM 104.5, DESERT CENTER MGP CONSTRUCTION JOHN SANTOS $205,500 06/11/12 100%
08-0R1104 

WPCP 

MAINTENANCE STATION L5755 

CONSTRUCT NEW WASH RACKS. 
UPLAND, CA 91785 

(909)982-2364 

PO BOX 355 

(951)538-5315 

73-800 DINAH SHORE 

DRIVE, SUITE 101 

PALM DESERT, CA 92211 

$207,500
 $0

06/19/12 
10/25/12 

100%

COMPLETED 
10/25/12 

08-RIV-10-135.0/154.2 IN RIVERSIDE COUNTY NEAR BLYTHE AT AUTOBAHN CONSTRUCTION INC ALI BENJAMIN, AMGAD $419,911 03/28/12 38%
08-0P6904 VARIOUS LOCATIONS 

CLEAN AND TREAT EXISTING BRIDGE 

SOLEHJOU 

P O BOX 11238 
73-800 DINAH SHORE DR 

STE 101 

$74,582
 $74,582

04/19/12 
01/09/13 

18%

SANTA ANA CA 927111238 
PALM DESERT, CA 92211 

HM3 WPCP (714)769-7025 
(909)844-9731 

08-RIV-10-144.2/156.5 IN RIVERSIDE CO IN DESERT CENTER & MODERN ALLOYS, INC DUNN, RODNEY $424,424 06/08/12 72% 

HB4N 

08-0N9804 

WPCP 

BLYTHE FROM 0.3 MILE TO 1.9 MILES 

EAST OF NORTH JUNCT RTE 177 & FROM 

0.7 MILE EAST OF NORTH JUN 

INSTALL CMS WITH GUARDRAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-3917

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$177,852 
$177,852 

06/27/12 
12/03/12 

42% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $193,130 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/24/12 
11/21/12 

0%

HA42 WPCP 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL RAMOS, MOISES $1,595,039 04/21/11 76%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,488,828
 $0

05/27/11 
02/27/13 

95%

HB4N WPCP (626)810-1338 

08-RIV-15-9.0/31 IN RIVERSIDE COUNTY NEAR MURRIETA ON BEADOR CONSTRUCTION COMPANY YOUSSEF, MAGED $754,895 06/07/12 100%

HM3 

08-0Q2104 

WPCP 

RTE 15 AT VAR LOCATIONS FROM 0.3 MILE 

NORTH OF RTE 15/215 SEPARATION TO 

10.5 MILES SOUTH OF R 

BRIDGE REHAB & SLOPE PAVING 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$684,163
 $0

07/03/12 
11/07/12 

100%

COMPLETED 
11/08/12 

08-RIV-15-34.9/35.5 IN & NEAR CORONA FR 1.4 MI N/O GLEN MODERN ALLOYS INC YANG, CHAD $439,935 07/16/12 100%

HB1 

08-0N2604 
ACHS-IMG0-(156)E 

5 51-56 8-(E) 

--() 

WPCP 

IVY UC TO 0.1 MI S/O WEIRICK RD UC 

INSTALL OUTER SEPARATION BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$417,733
 $0

08/16/12 
11/01/12 

100%

COMPLETED 
11/02/12 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$678,035
 $840

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,790,687 01/25/12 100% 
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-8614

9225 STELLAR COURT #B 

CORONA, CA 92883 

$1,845,024 
$0 

02/13/12 
11/08/12 

100% 

COMPLETED 
11/08/12 

HM1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-27.4/27.7 

HB1 

08-0M8704 
ACHS-P074-(056)E 

PG- -( ) 

WPCP 

IN RIVERSIDE COUNTY IN PERRIS AT SR 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 

FLATIRON ELECTRIC GROUP INC 

CHINO CA 91708 

(714)228-9631 

7911-A PINE AVENUE 

DUNN, RODNEY 

(951)232-3917 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$332,747
 $35,953
 $35,953

06/19/12 
07/16/12 
02/11/13 

10%

 11%

08-RIV-74-29.6/29.9 

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( )

WPCP 

IN RIVERSIDE COUNTY NEAR PERRIS AT 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$713,144
 $0
 $0

08/20/12 
09/18/12 

0%

 0%

08-RIV-74-63.0/71.8 

HM1 

08-0P9504 

WPCP 

IN RIVERSIDE COUNTY IN HEMET AND NEAR 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$3,450,622
 $0
 $0

04/12/12 
07/30/12 

0%

 0%

08-RIV-86-/22.1 
08-0P6804 

IN RIVERSIDE COUNTY IN & NEAR 

COACHELLA FROM IMPERIAL CO LINE TO 

DILLION ROAD UNDERCROSSING AT VARIOUS 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$623,300
 $0
 $0

05/17/12 
06/20/12 

0%

 0%

HM3 WPCP 

LOCATIONS 

BRIDGE DECK REHABILATION 
CORONA CA 92883 

(951)674-7352 

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$717,865
 $604,285

 $2,681

07/20/11 
08/05/11 
05/18/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$110,846,716 
$17,769,530 
$1,951,008 

02/10/12 
03/08/12 
07/16/14 

28% 

16% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,430,025 04/07/11 86%
08-0P6304 
ACNH-000C-(329)E 

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,906,997
 $4,400

05/04/11 
02/07/13 

56%

HB4N WPCP 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,042,741 04/11/11 50%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$14,184,601
 $1,109,614

05/04/11 
04/11/14 

59%

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $509,939 06/28/12 41%

HE11 

08-334884 

WPCP 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE 

(951)232-6497 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$78,873
 $61,438

07/16/12 
03/17/16 

17%

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,340,184 03/21/12 54%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$300,539
 $90,930

04/13/12 
04/20/16 

23%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,807,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,582,643
 $8,893

04/19/11 
09/11/15 

0%

PLANT EST 

SATIS 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810



  

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 92 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 100%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,464,661
 $0

10/18/10 
10/29/12 

100%

COMPLETED 
10/30/12 

HB1 SWPPP (949)252-0441 

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,793,764 03/26/12 44%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$2,095,293
 $226,260

04/13/12 
06/24/13 

31%

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,311,626 10/12/10 0%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$10,849,476
 $50,740

11/02/10 
12/11/12 

0%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 PLANT EST 

SATIS 

08-SBD-10-37.4/38.3 IN SAN BERNARDINO COUNTY IN YUCAIPA MODERN ALLOYS INC EMUH, GODWIN $509,755 08/20/12 47%
08-0N2404 
ACHS-010 -(226)8 

IMG- -(1 ) 

--() 

FROM 0.40 MILE EAST OF LIVE OAK 

CANYON ROAD OC TO 0.8 MILE WEST OF 

COUNTY LINE ROAD UC 

INSTALL CONCRETE BARRIER 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-3706 

P.O. BOX 3666 

PARKER, AZ 85344-6416 

$88,413
 $88,413

09/27/12 
01/03/13 

17%

HB1 WPCP 

08-SBD-10-/9.2 IN SAN BERNARDINO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTION INC NGUYEN, VU $2,497,444 02/08/12 100%

HM1 

08-0P8404 

WPCP 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(951)232-3784 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$2,422,497
 $225,960

03/06/12 
12/14/12 

94%

SUSPENDED 

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,791,930 02/16/12 54% 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$38,812,490 
$2,275,999 

03/22/12 
05/06/13 

50% 
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12/03/12 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,663,093 01/05/12 73%
08-0K1504 
ACIM-0151-(229)1 

--()

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$169,745
 $24,265

02/03/12 
12/31/12 

3%

SUSPENDED 

HA22 WPCP 

08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLIN ENGINEERING CO $2,625,229 06/11/12 0%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

INC 

10641 FULTON COURT 

$0
 $0

07/05/12 
0%

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

HM3 WPCP (909)944-1037 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $4,228,426 03/07/11 80%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$3,730,559
 $897,065

03/24/11 
02/05/13 

100%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,105,935
 $4,487

12/14/09 
12/03/13 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $37,238,081 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$36,192,786
 $0

12/19/08 
11/13/12 

0%

HA21 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY ON ROUTE 18 MATICH CORPORATION TRAN, KEN $3,443,877 06/11/12 100% 

HM1 

08-0Q4804 

WPCP 

FROM 0.8 MILE EAST OF LAKEVIEW POINT 

MAINTENANCE STATION TO ROUTE 18/30 

SEPARATION AND ON ROU 

COLD PLANE AND PAVE, DETECTORS 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-3312

850 VIA LATA RD. 

SUITE 104 

COLTON, CA 92324 

$3,361,119 
$0 

06/27/12 
10/30/12 

100% 

COMPLETED 
10/30/12 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $25,041,009 02/10/12 61%
08-0K2404 
ACIM-0401-(078)2 

--() 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

P O BOX 1489 
222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,960,197
 $5,691,763

03/06/12 
03/28/13 

36%

HA22 WPCP (818)612-0450 
(951)232-7839 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$475,902
 $0

07/28/11 
04/04/13 

89%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-60-/10 IN SAN BERNARDINO AND RIVERSIDE PETERSON-CHASE GENERAL $188,414 04/25/12 0%
08-0C7434 
ACNH-000C-(350)E 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

07/23/12 
0%

--() 

IRVINE CA 92614 

HB4N WPCP (949)252-0441 

08-SBD-60-/9.9 IN SAN BERNARDINO & RIVERSIDE CO ON SECURITY PAVING COMPANY INC QURESHI, MUJAHID $1,627,264 05/10/12 100%

HM1 

08-0P8504 

WPCP 

RTE 60 FROM LOSANGELES COLINE TO RTE 

60/90/215 SEPARATION & ON RTE 215 

FROM MARTIN LUTHER KING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)276-1588 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,608,625
 $0

06/07/12 
10/30/12 

100%

COMPLETED 
10/30/12 

08-SBD-62-54.5/58.4 IN SAN BERNARDINO COUNTY NEAR BLANCO CONSTRUCTION EMUH, GODWIN $638,717 09/24/12 100%
08-1C8204 
ER- -( 

--() 

) 
TWENTYNINE PALMS BETWEEN 0.5 MI W/O 

IRONAGE ROAD AND 26.6 MI W/O JUNCTION 

ROUTE 177 DIR'S ORDER EMER 
RIVERSIDE, CA 92503 

4435 CARLSON PLACE P.O. BOX 3666 1500 S. 

CALIFORNIA AVE. 

PARKER, AZ 85344-6416 

$638,717
 $0

09/25/12 
09/27/12 

100%

20.20 
REPAIR STORM DAMAGE (951)232-3706 

201130 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100% 
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973 
$0 

06/14/07 
10/05/07 

100% 

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 11/20/12	
12/03/12 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,643,745 02/15/11 45%

08-378704 $14,219,254 02/28/11
AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
 790 S. VIA LATA STE	 58%

STP-BRST-(PP0)6	 NORTH HIGHLANDS CA $448,087 10/06/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
 

08-SBD-71-4.8/8.5	 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%


HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429
08-0F1004	 $436,426 02/15/11
1110-A RESEARCH DRIVE	 0%

SARR-STPE-(P07)E	 $5,469 09/26/14


RIVER BRIDGE	 REDLANDS, CA 92374-4562

STPE-P0 7-(0E)	 PERRIS CA 92572


HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST

--() (951)940-6069
 

SATIS

HB34 WPCP
 

08-SBD-138-24.1/37.8	 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%


LOCATIONS P O BOX 2229
08-0P9204	 $0 06/20/12
850 VIA LATA ROAD	 0%

$0 10/16/12


COLD PLANE & PAVE, REPLACE DETECTOR SUITE 104
 
CORONA CA 92878
 

COLTON, CA 92324	 SUSPENDED

(951)736-7600
 

(909)844-3312

HM1 WPCP
 

08-SBD-138-/0	 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND $697,450 06/27/12 0%


MAINTENANCE STATIONS CONSTRUCTION INC
08-0N1404	 $0 10/04/12
 
0%


$0

REPLACE EMULSION TANKS	 336 N CENTRAL AVE 10A
 

GLENDALE CA 91203
 

HA12 WPCP (818)662-8055
 

08-SBD-178-5.0/14.3	 IN SAN BERNARDINO COUNTY EAST OF S L S CONSTRUCTION INC ADODO, EFE $374,124 06/04/12 53%


RIDGECREST FROM 5.0 MILES EAST TO 10769 WOODSIDE AVE SUITE 201
08-438904	 $231,984 07/20/12
15367 TAMARACK ROAD	 62%

ACST-S178-(061)E	 $0 11/08/12


14.3 MILES EAST OF KERN COUNTY LINE VICTORVILLE, CA 92392
 
- -( ) SANTEE CA 92071


DRAINAGE IMPROVEMENTS (951)232-7471

(619)448-8928
 

HA42 WPCP
 

08-SBD-215-8.8/11.6	 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $69,867,435 10/23/09 89%
 

BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE 95%

08-4440U4 $67,446,367 11/17/09
 

$435,508 03/25/13

215
 100A
 

NORTH HIGHLANDS CA 95660

CONSTRUCT BRIDGES
 COLTON CA 92324
 

(951)830-6864

HB5 SWPPP
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12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING $394,493 06/18/12 0%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/16/12 
0%

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

08-SBD-247-8.5/22.1 IN SAN BERNARDINO COUNTY NEAR LANDERS SULLY-MILLER CONTRACTING MINA, EHAB $4,865,508 06/11/12 91%
08-0P9304 FROM TRACY BLVD TO MANNING ROAD AND 

FROM CHUCKWAGON ROAD TO THE CITY 

COMPANY 

135 S STATE COLLEGE BLVD #400 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$4,875,603
 $361,593

06/28/12 
12/04/12 

99%

HM1 WPCP 

LIMIT OF BARSTOW. 

PLACE HMA (TYPE A) OVERLAY 
BREA CA 92821 

(714)578-9600 

(951)232-6415 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 84% 
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,266,397 
$0 

02/29/12 
11/05/12 

89% 

HM1 WPCP 

Totals: Authorized Final Amt: $462,631,709 Completed to Date: $256,889,469 Work This Month: $14,292,145
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS W JAXON BAKER INC CHRIS TALBOT $5,315,960 10/10/12 0%
09-348104 LOCATIONS 

THIN BLANKET OVERLAY 
REDDING CA 960994248 

P O BOX 994248 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/06/12 
08/21/12 

0%

(530)241-1086 
(760)872-0794 SUSPENDED 

WPCP 

09-INY-190-65.9/66.5 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INCCHRIS TALBOT $2,538,107 07/27/12 0%
09-287504 
ACGS- STP-(017) 

P190- -(017)E 

--() 

OF PANAMINT SPRINGS FROM 8.0 MILES 

EAST OF PANAMINT VALLEY ROAD TO 10.0 

MILES WEST OF WILDRO 

CONSTRUCT ROADWAY REALIGNMENT 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

08/16/12 
04/29/13 

0%

HB1 SWPPP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 82%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$1,687,423
 $164,715

01/04/12 
01/01/13 

98%

SUSPENDED 

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $880,237 12/08/11 100%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $866,955
 $0

02/03/12 
11/05/12 

100%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$16,250
 $0

06/19/12 
01/23/13 

2%

TEMPE AZ 85282 
(559)341-3377 SUSPENDED 

HM3 WPCP (602)437-1711 

09-MNO-6-4.0/5 IN MONO COUNTY AT AND NEAR CHALFANT GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $753,874 05/30/12 98% 
09-352604 
ACNH-P006-(009)E 

--() 

FROM 0.4 MILE SOUTH OF HUNTER AVENUE 

TO 0.7 MILE SOUTH OF PETROGLYPH ROAD 

SHOULDER WIDENING WITH HMA 
WATSONVILLE, CA 95077-5085 

(831)724-1011 

PO BOX 50085 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$245,412 
$0 

06/21/12 
12/01/12 

33% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-3.7/0 IN MONO COUNTY ABOUT 9 MILES WEST OF AMERICAN CIVIL CONSTRUCTORS MODIRI FUAD $829,627 06/25/12 100%
09-344204 LEE VINING AT DODGE POINT 

VIADUCT BRIDGE 

SIDEHILL WEST COAST INC 

3701 MALLARD DRIVE 

$862,829
 $103,802

07/16/12 
12/20/12 

100%

BRIDGE DECK REHAB 
BENECIA CA 94510 

HM3 WPCP (707)746-8028 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $501,061 04/26/12 96%
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$413,680
 $101,245

06/12/12 
11/26/12 

82%

HB71 WPCP 

09-MNO-167-/10 IN MONO COUNTY NEAR LEE VINING FROM HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,985,311 03/27/12 100%
09-347804 ROUTE 395 TO 10.0 MILES EAST OF 

ROUTE 395 

HOT MIX ASPHALT OVERLAY 
MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,849,408
 $0

05/22/12 
11/15/12 

93%

OVER RUN 

WPCP 

09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 0%
09-352704 
ACST-P203-(011)E 

- -( ) 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

INSTALL CMS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/03/12 
0%

HB4N WPCP 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,233,571 04/28/11 100%
09-347404 
ACNH-P395-(233)E

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,989,447
 $20,621

05/18/11 
11/30/12 

88%

OVER RUN 

HM1 WPCP 

09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $925,692 06/18/12 43% 
09-352304 MAINTENANCE STATION L5710 

LEE VINING MECHANIC'S FACILITY 

INC 

77-770 COUNTRY CLUB DR STE D 

$419,482 
$162,725 

07/16/12 
03/13/13 

45% 

PALM DESERT CA 92211 

HA12 WPCP (760)200-9007 
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12/03/12 

District 09 

09-MNO-395-65.1/69.6 

Fed Aid 

HM1 

Pgm Code 

09-343204 

Contract 

ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

Description 

PLACE HOT MIX ASPHALT OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,277,951

Bid + CCOs

 $2,318,630

Comp To date

 $133,598

This Month 

05/13/11 

Awarded 

06/01/11 

Approved 

11/30/12 

Est Comp

 100%

%Time

 70%

% Work 

SUSPENDED 

MessageAccepted 

09-MNO-395-118.7/119.6 

HB4N 

09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

SWPPP 

IN MONO COUNTY NEAR TOPAZ LAKE FROM 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

ANDREW BRANDT 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$11,279,399 
$8,267,793 
$371,817 

03/06/12 
03/28/12 
01/25/13 

100% 

72% 

OVER RUN 

Totals: Authorized Final Amt: $33,437,734 Completed to Date: $18,937,308 Work This Month: $1,058,521
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-7.5/21 IN ALPINE COUNTY NEAR WOODFORDS FROM VINTAGE PAVING CO INC PARMINDER SINGH $3,102,560 03/19/12 100%
10-0V9104 0.1 MILE EAST OF RED LAKE ROAD TO 0.2 

MILE EAST OF EMIGRANT TRAIL 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WINTERS, CA 95694 

(530)795-0132 

P O BOX 461 

(209)333-6958 

1110 W KETTLEMAN LANE 

LODI, CA 95240 

$2,851,866
 $0

04/02/12 
10/31/12 

100%

COMPLETED 
10/31/12 

WPCP 

10-AMA-88-22.1/0 IN AMADOR COUNTY NEAR PINE GROVE AT C W FOX CONSTRUCTION INC PARMINDER SINGH $857,010 06/12/12 97%
10-0U6804 
ACNH-P088-(059)E 

--() 

0.1 MILE WEST OF CLIMAX ROAD 

CONSTRUCT RETAINING WALL 
COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

(209)333-6958 

1110 W KETTLEMAN LANE 

LODI, CA 95240 

$767,818
 $209,170

07/05/12 
11/26/12 
11/27/12 

97%

HA42 WPCP 

10-AMA-88-/5.5 IN AMADOR COUNTY ABOUT 7 MILES EAST GEORGE REED INC - MYERS AND BLUM, ALFRED / OSHITA, $10,910,443 04/10/12 22%
10-264444 
ACNH-P088-(058) 

--() 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

P O BOX 4760 

STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

$3,111,220
 $1,017,033

05/15/12 
12/31/15 

28%

HA22 SWPPP (209)523-0734 
(209)333-6928 

LODI, CA 95240 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,650,578 12/21/10 100%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

PO BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$1,619,134
 $0

01/06/11 
11/02/12 

100%

COMPLETED 
11/02/12 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $7,545,672 06/27/11 10%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$7,558,362
 $595,975

07/15/11 
06/19/13 

97%

HA22 SWPPP 

10-MER-5-1.6/26.7 IN MERCED, STANISLAUS, AND TUOLUMNE O'DONNELL CONSTRUCTION INC DEOL, SUKHI $549,341 05/16/12 86% 
10-0W0904 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS & REPLACE SEALS 
SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$547,222 
$102,785 

06/07/12 
11/27/12 
11/21/12 

96% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-5-16.7/0 IN MERCED COUNTY NEAR SANTA NELLA AT BUGLER CONSTRUCTION COREY CASEY $313,178 05/09/12 100%
10-0U6204 BILLY WRIGHT ROAD UNDERCROSSING 

BRIDGE COLUMN TO BE REPAIRED 
PLEASANTON CA 94588 

4847 HOPYARD RD. SUITE 4 #395 2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$289,113
 $0

06/01/12 
10/31/12 
10/31/12 

100%

(925)416-0700 
(209)656-6783 COMPLETED 

WPCP 

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $1,006,370 02/27/12 0%
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

04/13/12 
0%

SUSPENDED 

WPCP 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A VIRK,KEWAL $66,041,523 04/06/12 10%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$16,068,276
 $2,911,095

05/14/12 
03/02/16 

24%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5272 

HE14 SWPPP (209)983-2300 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. BLUM, ALFRED / OSHITA, $1,015,798 02/10/10 65%

HE14 

10-363124 

SWPPP 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

(916)386-9487 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$900,911
 $3,931

03/10/10 
12/31/13 

88%

(209)333-6928 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $22,162,236 01/19/12 17%
10-481004 
ACNH-P099-(550)E 

--()

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$5,523,419
 $1,140,926

02/03/12 
03/19/15 

25%

HA21 SWPPP 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,547,956 10/08/09 92% 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$15,963,621 
$382,817 

10/22/09 
01/22/13 

74% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-MER-99-24.4/25.8
 

HE14 SWPPP
 

10-MER-99-26.8/27.6
 
10-3169C4
 

HB4C SWPPP
 

10-MER-99-/4.6
 
10-415804
 

HE14 SWPPP
 

10-MER-140-36.5/37.6
 
10-3A66U4
 
ACNH-P140-(031)E
 

--()


SWPPP
 

10-MER-140-39.0/50.3
 
10-0W0204
 

WPCP
 

10-MER-152-6.0/10.1
 
10-0S9404
 
ACNH-P152-(081)E
 

P1-52 0-(1E)
 

--()
 

HB1 WPCP
 

Description

Type Of Work
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.7 MILE NORTH OF ATWATER
 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA
 

WAY
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR LIVINGSTON FROM
 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF
 

SULTANA DRIVE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR CHOWCHILLA FROM
 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN
 

HOLLOW ROAD
 

CONSTRUCT FREEWAY AND INTERCHANGE
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM MARTHELLA AVENUE TO 0.3 KM EAST
 

OF SANTA FE AVENUE
 

REPLACE BRIDGE AND WIDEN ROADWAY
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM 0.2 MILE WEST OF TOWER DRIVE TO
 

MARIPOSA COUNTY LINE
 

RUBBERIZED HMA OVERLAY
 

IN MERCED COUNTY ABOUT 10 MILES WEST
 

OF LOS BANOS FROM SAN LUIS DAM
 

SERVICE ROAD TO SAN LUIS FOREBAY
 

BRIDGE
 

INSTALL DOUBLE THREE BEAM BARRIER
 

Contractor 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

(916)388-0308
 

ROLFE CONSTRUCTION
 

3573 SOUTHERN PACIFIC AVE.
 

ATWATER CA 95301
 

(209)358-5548
 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913531489
 

(818)767-8418
 

R G W CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE CA 94550
 

(925)606-2400
 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

J FLETCHER CREAMER & SON INC
 

12874 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)367-9748
 

Resident 
Engineer 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI CA 95240
 

(209)333-6928
 

KEWAL VIRK
 

3469 YEAGER DRIVE
 

SUIT 109
 

MADERA CA 93637
 

(559)675-5272
 

BRENT HAROLDSEN
 

3469 YEAGER
 

DRIVE,SUITE 109
 

MADERA,CA.93637
 

(559)246-6410
 

COREY CASEY
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380
 

(209)656-6783


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$697,198

 $625,375


 $1,488


 $322,753

 $281,323


 $1,040


 $44,434,757

 $0

 $0


 $22,355,528

 $11,773,036


 $275,609


 $1,918,705

 $1,742,755


 $0


 $1,238,269
 
$0
 
$0
 

11/09/11 0%

11/22/11
 

0%

12/31/15
 

PLANT EST
 

SATIS
 

02/11/10 0%

04/06/10
 

0%

12/31/13
 

PLANT EST
 

SATIS
 

07/12/12 0%

08/31/12
 

0%

03/17/15
 

10/11/10 38%

10/26/10
 

53%

04/18/14
 

05/30/12 100%

08/31/12
 

100%

10/31/12
 
10/31/12
 

COMPLETED
 

10/03/12 0%
 
11/06/12
 

0%
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MPA-49-44.7/0 IN AMADOR, MARIPOSA & TUOLUMNES TRICON CONSTRUCTION, INC LARRY LOW $2,089,264 06/20/12 25%
10-0W5404 COUNTIES AT VARIOUS LOCATIONS 

INSTALL WASHRACK 
RANCHO CORDOVA, CA 95742 

(916)638-9866 

11419 SUNRISE GOLD CIR STE 6 

(559)675-5271 

3469 YEAGER DR. 

MADERA,CA.93637 

$429,743
 $207,056

08/16/12 
06/07/13 

21%

HB1 WPCP 

10-MPA-140-/12 IN MARIPOSA CO AT AND NEAR CATHEYS TEICHERT CONSTRUCTION JAKHAR, HASSAN $3,763,352 06/28/12 100%
10-0V8904 VALLEY FROM MERCED CO LINE TO 1.7 

MILES EAST OF CATHEYS VALLEY PARK AND 

AT AND NEAR MIDPINES FR 

REPAIR AND APPLY RUBBERIZED HMA 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)483-2582 

$3,274,717
 $0

07/30/12 
11/14/12 

100%

COMPLETED 
11/15/12 

HM1 WPCP 

10-SJ-4-4.4/0 IN SAN JOAQUIN COUNTY NEAR HOLT AT MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $2,649,010 05/25/11 100%
10-0U6004 MIDDLE RIVER BRIDGE 

PAINT BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

$2,559,976
 $213,799

06/24/11 
12/20/12 

96%

WPCP 

(562)427-7720 
(209)470-8790 

LODI, CA 95240 OVER RUN 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,948,691 09/03/09 100%

HB1 

10-0H04U4 
SARR-P004-(133)E

 P0-04 1-(3E) 

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,772,567
 $0

09/21/09 
11/08/12 

100%

COMPLETED 
11/09/12 

10-SJ-4-14.1/0 IN SAN JOAQUIN COUNTY NEAR STOCKTON MURPHY INDUSTRIAL COATINGS INC $1,806,713 04/27/12 0%
10-0V5904 AT SAN JOAQUIN RIVER BRIDGE 

REPAINT BRIDGE 

2704 GUNDRY AVENUE $0
 $0

06/12/12 
0%

SIGNAL HILL CA 90755 

(562)427-7720 

HM3 WPCP 

10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $4,294,619 05/17/11 35% 
10-0U5804 LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)941-1995

 $3,194,789 
$38,003 

06/03/11 
11/30/12 

88% 

WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $88,675,931 06/02/11 31%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$33,927,470
 $2,045,968

06/15/11 
07/02/15 

38%

HE13 SWPPP 

10-SJ-12-5.0/10.2 IN SACRAMENTO, SAN JOAQUIN, AND DE SILVA GATES CONTRUCTION MARIO D CASTILLO $10,326,487 02/08/12 49%
10-0A8404 
ACNH-000C-(348)E 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

PO BOX 2909 $6,186,978
 $351,808

03/06/12 
05/07/13 

60%

--() 
PLACE HMA W/CLASS 2 AGGREGATE BASE 

DUBLIN CA 94568 

(925)829-9220 
(209)365-7150 

HB4N SWPPP 

10-SJ-88-5.0/12.2 IN SAN JOAQUIN COUNTY NEAR WATERLOO GEORGE REED INC RANBIR BHULLAR $2,816,724 11/22/11 100%
10-0P6004 
ACST-PP08-(805)7 

--() 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

REPAIR AREAS AND APPLY HMA, SIGNALS 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,430,764
 $0

12/21/11 
10/30/12 

100%

OVER RUN 
10/30/12 

HA22 WPCP 

10-SJ-99-2.0/4.3 IN SAN JOAQUIN COUNTY NEAR MANTECA AT AMLAND CORP MARY BUSH $316,203 06/06/12 33%
10-0S7604 VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF JACK TONE ROAD TO 0.6 MILE SOUTH 

OF AUSTIN ROAD 

INSTALL CMS AND TMS AND MBGR 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHT BRIDGE ROAD 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$13,580
 $13,580

06/28/12 
12/18/12 

4%

HB4N WPCP 

10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $26,178,619 03/27/12 30%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH ROAD,SUITE 

$2,593,618
 $491,876

04/19/12 
11/12/13 

10%

HE13 SWPPP 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 
CONCORD CA 94524 

(925)687-6666 
(209)470-8782

500., 

STOCKTON, CA 95215 

10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV $24,390,000 10/11/12 0% 
10-0E6134 MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

P O BOX 2948 $0 
$0 

11/06/12 
0% 

FRENCH CAMP ROAD UC 
RANCHO CORDOVA CA 957412948 

HE13 SWPPP 
LATHROP INTERCHANGE (PHASE 3) 

(916)635-9370 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING QUAN TRINH $24,426,114 06/27/12 3%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 
3663 ARCH RD, SUITE 

500 

$210,129
 $210,129

07/20/12 
10/18/14 

1%

FRENCH CAMP INTERCHANGE (PHASE 2) 
CONCORD CA 94524 

STOCKTON, CA 95215 

HE13 SWPPP (925)687-6666 
(209)471-4008 

10-SJ-99-29.0/30.7 IN SAN JOAQUIN COUNTY IN LODI FROM MCK SERVICES INC RANBIR BHULLAR $2,134,655 11/17/11 98%
10-0V8704 
NHPO-9955-(2E ) 

--() 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

OVERCROSSING 

PANEL REPLACEMENT, GRIND, OVERLAY 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,885,239
 $0

01/05/12 
11/15/12 

87%

HA22 WPCP 

10-SJ-132-1.0/3 IN SAN JOAQUIN COUNTY ABOUT 10.5 VIKING CONSTRUCTION COMPANY COREY CASEY $545,220 05/08/12 0%
10-0V2104 MILES WEST OF MODESTO AT SERVICE ROAD 

OVERCROSSING AND AT DELTA-MENDOTA 

INC 

P O BOX 1508 
2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$0
 $0

06/12/12 
0%

CANAL BRIDGE 

REPLACE BRIDGE GIRDER 
RANCHO CORDOVA CA 95741 

(209)656-6783 

HM3 WPCP (916)852-5530 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10 59%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$666,316
 $1,430

05/28/10 
12/31/14 

90%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING MOHAMMAD WALI WAZIRI $10,922,066 10/12/10 51%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
1110 W KETTLEMAN LN, 

ST 35 

$10,347,419
 $462,915

11/02/10 
11/26/12 

94%

CONCORD CA 94524 
LODI,CA 95240 

SWPPP (925)687-6666 
(209)470-8790

10-STA-0-/0 IN STANISLAUS COUNTY AT VARIOUS TAYLOR BACKHOE SERVICE INC BAL BAHADUR PAUL $146,904 05/08/12 100% 
10-0U4804 
ACST-X099-(559)E 

X0-99 5-(9E) 

--() 

LOCATIONS 

PEDESTRIAN ACCESS IMPROVEMENTS 
MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 952 GOODWIN DRIVE 

RIPON CA 95366 

$152,968 
$0 

07/16/12 
11/05/12 

100% 

COMPLETED 
11/05/12 

HB71 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-15.1/17 

HA22 

10-0A6714 
ACNH-PO99-(544)E 

--()

SWPPP 

IN STANISLAUS COUNTY IN MODESTO AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

PO BOX 1118 

BAL BAHADUR PAUL 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$4,720,405
 $3,863,474
 $497,556

04/13/11 
05/05/11 
12/22/12 

36%

 82%

10-STA-99-16.8/24.7 

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

IN STANISLAUS CO IN AND NEAR THE CITY 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE. #35 

LODI CA 95240 

$489,644
 $438,274

 $3,943

02/09/10 
02/23/10 
12/31/13 

73%

 87%

10-STA-99-/24.7 

HA22 

10-0M8004 
ACNH-P099-(549)E 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

RENEE SUTTI 

(209)607-8741 

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$79,113,358
 $64,760,028
 $3,934,877

02/13/12 
03/06/12 
01/20/13 

74%

 81%

10-TUO-49-12.2/12 

HB4N 

10-0P2604 

SWPPP 

IN TUOLUMNE COUNTY NEAR JAMESTOWN 

FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

MACKEY RANCH ROAD. 

CONSTRUCT ACCELERATION LANE 

MCI ENGINEERING 

STOCKTON CA 95210 

(209)472-1607 

7207 MURRAY DRIVE 

PAWAN GARG 

(209)941-1995 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$570,119
 $531,378

 $0

06/10/11 
07/01/11 
10/31/12 

94%

 93%

10-TUO-108-4.0/6 
10-340424 

IN TUOLUMNE COUNTY NEAR SONORA 0.3 

MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 

TEICHERT/MCM A JOINT VENTURE 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

COLIN DORAN 

(209)815-1075 

19596 MONO WAY 

SONORA, CA. 95370 

$23,702,852
 $12,773,540
 $1,879,319

12/16/11 
01/24/12 
11/06/13 

43%

 54%

HE11 SWPPP 

10-TUO-108-58.8/58.8 
10-0S2404 

IN TUOLUMNE COUNTY ON ROUTE 108 ONE 

MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

SCHEIBER, TROY 

(559)341-2018

 $807,357 
$368,121 

$9,132 

04/04/12 
04/25/12 
03/27/13 

43% 

46% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-TUO-120-8.1/8.5 IN TUOLUMNE COUNTY NEAR YOSEMITE GEORGE REED, INC. TROY SCHEIBER $741,741 06/27/12 48%

10-0P1604 $657,163 07/30/12
JUNCTION FROM 0.1 WEST OF LA GRANGE PO BOX 4760
 89%

ACNH-P120-(054)E	 $541,608 12/27/12


ROAD TO 0.3 EAST OF LA GRANGE ROAD
 
--() MODESTO, CA 95354


CONSTRUCT ACCELERATION LANE (559)341-2018

(209)523-0734
 

HB4N SWPPP
 

10-TUO-132-/18.7	 IN MARIPOSA AND TUOLUMNE COUNTIES AT GEORGE REED, INC LOWE, LARRY $2,971,971 05/31/12 100%
 

AND NEAR GRANITE SPRINGS FROM PO BOX 4760
10-0W0104	 $2,792,849 06/27/12
 
92%


$5,710 12/01/12

STANISLAUS COUNTY LINE TO ROUTE 49
 

MODESTO, CA 95352

RUBBERIZED HOT MIX ASPHALT (209)610-4470


(209)523-0734
 

HM1 WPCP
 

Totals: Authorized Final Amt: $533,957,551 Completed to Date: $230,454,550 Work This Month: $17,550,580
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINAH SHORE DR. STE 20 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 77%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$743,553
 $840

08/12/11 
02/21/13 

99%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL $1,344,160 05/30/12 0%
11-2M2304 LOCATIONS FROM ROUTE 8/111 SEPARATION 

TO 0.6 MILE WEST OF 4TH AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

07/03/12 
0%

OVERCROSSING 

REPLACE SLAB WITH CONCRETE 
IRVINE CA 92614 

HM1 WPCP (949)252-0441 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $222,157 05/09/12 0%
11-2M3104 LOCATIONS 

CLEAN AND TREAT BRDIGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$0
 $0

06/01/12 
12/31/12 

0%

IRVINE CA 92614 
(760)355-8666 SUSPENDED 

HM3 WPCP (949)252-0441 

11-IMP-8-76.6/83.3 IN IMPERIAL COUNTY ABOUT 35 MILES AGGREGATE PRODUCTS INC REYES, JULIO $4,155,351 04/17/12 76%
11-2M2604 EAST OF EL CENTRO FROM 1 MILE EAST OF 

GORDONS WELL OVERCROSSING TO 0.5 

MILE WEST OF OGILBY ROAD 

ASPHALT RUBBER SEAL COAT AND HMA 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(858)688-1091 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,618,030
 $2,282,339

05/09/12 
11/30/12 

87%

HM1 WPCP 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS REYES, JULIO $313,104 05/17/12 83% 
11-2M2504 LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 
SOLANA BEACH CA 92075 

P O BOX 630 722 EAST BARIONI 

BLVD. 

$243,971 
$51,802 

06/20/12 
12/07/12 

78% 

HM3 WPCP 

(760)471-0090 
(858)688-1566

IMOERIAL, CA 92251 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,147,263 12/14/11 100%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$13,508,815
 $255,618

01/05/12 
12/01/12 

96%

OVER RUN 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $31,243,384 11/30/10 100%
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$30,108,442
 $194,408

12/24/10 
11/30/12 

95%

HE14 SWPPP 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $9,015,327 05/23/11 98%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,580,832
 $0

06/10/11 
10/31/12 

99%

SUSPENDED 

HM1 WPCP 

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,750,602 06/21/12 6%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$424,583
 $404,348

08/07/12 
05/13/14 

24%

SWPPP 

11-SD-5-11.7/18.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAWAGED, HASSAN $1,016,400 05/08/12 100%
11-2M3204 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$963,845
 $322,996

06/01/12 
11/23/12 

93%

IRVINE CA 92614 
(858)688-1480 OVER RUN 

HM3 WPCP (949)252-0441 

11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 69% 
11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1575

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$107,651 
$107,651 

04/02/12 
12/31/12 

29% 

HA22 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $735,991 12/22/11 100%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$718,973
 $0

01/05/12 
11/02/12 
11/13/12 

98%

IRVINE CA 92614 
DEL MAR, CA 92014 COMPLETED 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-26.8/52.9 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING BAGUBE, JUN $654,533 06/25/12 51%
11-406004 
ACST-X073-(095)E 

- -( ) 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 
LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$376,477
 $137,456

07/16/12 
02/05/13 

59%

HB71 WPCP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,668,762 02/01/11 70%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,642,313
 $0

04/27/11 
06/04/13 

99%

11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $773,474 08/05/11 77%

HB4 

11-401804 
ACIM-0051-(620)E 

--()

SWPPP 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$770,999
 $2,199

08/30/11 
03/27/13 

98%

11-SD-5-62.6/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,664,290 09/27/12 0%
11-270804 
ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

LOCATIONS 

CULVERT REHABILITATION 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

11/06/12 
07/18/14 

0%

HA22 WPCP 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 0% 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$768,127 
$0 

08/26/10 
10/09/12 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-6.2/8.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY TRAN, DUNG $629,137 06/06/12 88%

HA22 

11-407304 
ACIM-0081-(310)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$616,303
 $16,939

06/21/12 
12/14/12 

98%

11-SD-8-11.2/0 IN SAN DIEGO COUNTY IN LA MESA AND EL HAZARD CONSTRUCTION COMPANY TRAN, DUNG $239,066 05/17/12 100%

HA22 

11-405004 

WPCP 

CAJON AT 0.1 MILE EAST OF EL CAJON 

BOULEVARD OFF-RAMP OVERCROSSING AND 

AT 0.1 MILE EAST OF 

COLD PLANE, AC PAVEMENT AND HMA 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$227,335
 $0

06/07/12 
11/02/12 

100%

COMPLETED 
11/02/12 

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON HAZARD CONSTRUCTION BAGUBE, JUN $3,422,741 12/07/10 33%
11-236404 
IM-008 -(130)8 

--() 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$2,667,965
 $43,505

01/19/11 
03/21/13 

77%

SUSPENDED 

HA22 WPCP 

11-SD-8-37.8/0 IN SAN DIEGO COUNTY ABOUT 8 MILES BERT W SALAS INC BAGUBE, JUN $358,888 06/27/12 78%
11-260424 EAST OF ALPINE AT ROUTE 8/79 SEPARA 

TION. 

CONSTRUCT GABION RETAINING SYSTEM 
SANTEE CA 92071 

(619)562-7711 

10769 WOODSIDE AVE SUITE 201 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$339,892
 $152,567

07/20/12 
12/30/12 

90%

HA23 WPCP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY TRAN, DUNG $10,548,245 05/17/11 98%
11-2M1604 
ACIM-0081-(309)E 

--() 

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

P O BOX 50085 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$10,073,590
 $27,664

06/10/11 
12/07/12 

96%

HM1 WPCP 
PCC PAVEMENT GRINDING 

WATSONVILLE CA 950775085 
(858)688-1549 

(831)724-1011 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY ALSHEIKH, JASON $5,644,528 02/03/12 100% 
11-265304 
NH01-5017-(E 

--() 

) 
0.1 MILE NORTH OF MAIN ST 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 

VISTA, CA 92081 

(760)806-7970 
(858)688-1473

440 S. MELROSE DRIVE, STE. 20 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,233,967 
$102,867 

02/29/12 
12/04/12 

97% 

OVER RUN 
11/26/12 

HA22 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE MERCADO, VICTOR $2,428,841 11/16/11 91%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1544 

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$1,584,881
 $401,160

12/13/11 
12/19/12 

68%

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,636,496 07/17/12 0%
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

33801 WASHINGTON STREET $0
 $0

08/16/12 
0%

MIRA MESA BOULEVARD UNDER 
WINCHESTER CA 92596 

HIGHWAY PLANTING AND IRRIGATION 
(951)926-7444 

HB4C SWPPP 

11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY BOBOTIS, MARK $20,918,541 04/04/12 12%

HB4C 

11-2T0954 

SWPPP 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1439 

13220 EVENING CREEK 

DR.STE 112 

SAN DIEGO, CA 92128 

$3,803,666
 $1,923,640

04/30/12 
07/16/14 

18%

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. MERCADO, VICTOR $2,515,060 10/11/11 94%

HB32 

11-2T0994 

SWPPP 

MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 

WINCHESTER CA 92596 

(951)926-7444 

33801 WASHINGTON STREET 

(858)688-1544 

304 ENTERPRISE SUITE 

B 

ESCONDIDO, CA 92029 

$1,698,503
 $181,052

10/25/11 
12/11/12 

69%

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO CA 92128 

$2,350,207 
$0 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1542
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N
 

LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

41120 ELM STREET SUITE G
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

3D ENTERPRISES, INC.
 

11300 SORRENTO VALLEY #255
 

SAN DIEGO, CA 92121
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

WESTERN RIM CONSTRUCTION INC
 

912 S ANDREASEN DR STE 108
 

ESCONDIDO CA 92029
 

(760)489-4328
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

CARMINE SAGGESE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(760)735-5073
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $1,283,194

 $1,225,407


 $0


 $1,025,574

 $776,992


 $0


 $461,720

 $0

 $0


 $50,266,001

 $49,722,483


 $9,756


 $1,330,144

 $819,977

 $60,658


 $2,009,644
 
$460,595
 
$249,753
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10 0%

01/11/11
 

0%


PLANT EST
 

SATIS
 

08/02/12 0%

08/30/12
 

0%


11/20/08 0%

12/10/08
 

0%

01/17/13
 

PLANT EST
 

SATIS
 

06/27/11 100%

07/28/11
 

65%

11/12/15
 

04/04/12 55%
 
05/22/12
 

25%

03/18/16
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,719,499 04/04/12 5%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $306,471
 $263,594

06/20/12 
05/23/16 

18%

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $5,010,979 06/06/12 68%
11-2M5504 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $2,002,799
 $1,163,189

06/20/12 
01/04/13 

40%

HM1 WPCP 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,709,577
 $10,701

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,961,920
 $77,736

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $972,887
 $52,703

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-54-2.5/5.3 MOEN, MIKEIN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $3,218,881 05/30/12 60% 
11-2M2404 9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

LOCATIONS 

PLACE BONDED WEARING COURSE 
WATSONVILLE CA 950775085 

P O BOX 50085 $557,677 
$159,299 

06/21/12 
01/07/13 

17% 

(619)995-7335
(831)724-1011 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-54-5.3/6.4 ALSHEIKH, JASONIN SD CNTY NEAR SD ON RTE 54 FROM HAZARD CONSTRUCTION COMPANY $1,055,844 03/12/12 100%
11-298404 
HSST-P054-(008)E 

P0-54 0-(8E) 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E 

OF SWEETWATER RD UC AND ON RTE 125 

FROM 0.5M W OF ELKELTON 

INSTALL CONCRETE MEDIAN BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 $1,013,716
 $0

03/28/12 
11/01/12 

100%

COMPLETED 
11/01/12 

HB1 SWPPP 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,300,536 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,162,852
 $178,867

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $505,825 06/25/10 0%
11-402304 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $469,345
 $1,091

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-11.0/17.4 BAGUBE, JUNIN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY $2,398,639 01/05/12 55%
11-262004 
STPP-0750-(39E) 

--()
(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 $2,303,417
 $50,652

02/13/12 
01/25/13 

99%

HA22 WPCP 

11-SD-76-7.3/13.1 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. $68,497,249 12/23/09 97%
11-080104 
ARRA-P076-(024)E

3485 E. VISTA WAY 

VISTA CA 92084 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

1770 LA COSTA MEADOWS DRIVE $65,032,549
 $2,480,083

01/19/10 
12/30/13 

93%

 P0-76 0-(4E) 

--() 
(760)639-4430MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92078 

HE14 SWPPP 

11-SD-76-16.7/17.7 FITZGIBBON, EDWARD T.IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC $20,583,515 08/01/12 4% 
11-257144 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MESA MEADOWS DR $2,957,122 
$2,957,122 

08/31/12 
07/12/13 

14% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,196,542 12/28/10 61%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,924,831
 $117,737

01/13/11 
08/22/13 

92%

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $497,240 10/27/11 62%

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$482,775
 $8,977

11/17/11 
12/06/12 

85%

11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,840,200 09/28/11 100%
11-294504 
NH-P078-(112)E 

--() 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,781,540
 $0

10/18/11 
11/05/12 

100%

COMPLETED 
11/05/12 

HB1 SWPPP 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,489,443 01/17/12 36%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$8,269,365
 $1,458,947

02/13/12 
12/09/12 

87%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 80%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,448,593
 $1,964

05/20/11 
03/22/13 

99%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-79-.3/10 IN SAN DIEGO COUNTY NEAR DESCANSO HAZARD CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $1,997,453 05/03/12 100% 

HM1 

11-2M2004 

WPCP 

FROM 0.3 MILES NORTH OF ROUTE 8/79 

SEPARATION TO 0.7 MILES NORTH OF PASO 

PICACHO CAMPGROUND 

COLD PLANE AND RHMA-G OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$1,905,857 
$186,264 

06/01/12 
12/28/12 

93% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-3.1/3.1
 
11-407204
 
ACNH-X073-(097)E
 

--()
 

HA22 WPCP
 

11-SD-94-13.8/14.4
 
11-298004
 
ACNH-P094-(058)E
 

--()


HB1 WPCP
 

11-SD-125-10.6/10.9
 
11-294604
 

HB4 WPCP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-805-5.5/9.4
 
11-2T1814
 

HB5 SWPPP
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

RAMP REHABILITATION
 

IN SAN DIEGO COUNTY NEAR LEMON GROVE
 

FROM VIA MERCADO TO 0.1 MILE EAST OF
 

JAMACHA BOULEVARD
 

INSTALL CONCRETE BARRIER AND SEAL
 

IN SAN DIEGO COUNTY NEAR LEMON GROVE
 

FROM JAMACHA ROAD UNDERCROSSING TO
 

0.3 MILE NORTH OF JAMACHA ROAD
 

UNDERCROSSING.
 

WIDEN JAMACHA SOUTHBOUND OFF RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO CNTY, IN CHULA VISTA &
 

NATIONAL CITY ON RTE 54 AT RTE 805/
 

54 SEP & ON RTE 805 FR 0.4 MI N OF
 

PALOMAR ST OC TO 0.6 MI
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

L B CIVIL CONSTRUCTION
 

INCORPORATED
 

11585 SORRENTO VALLEY RD #104
 

SAN DIEGO CA 92121
 

(858)481-5222
 

Resident 
Engineer 

SAWAGED, HASSAN
 

8863 AIRWAY ROAD
 

SAN DIEGO, CA 92154
 

(858)688-1480
 

BAGUBE, JUN
 

9851 BUENA VISTA AVE
 

SANTEE, CA 92071
 

(858)688-1438
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91917
 

(858)688-1473
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771 DINAH SHORE DR STE 200
 7177 OPPORTUNITY ROAD
 

PALM DESERT CA 92211
 

(760)328-8900
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

SAN DIEGO CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$489,049

 $376,927

 $375,040


 $832,780

 $590,221

 $140,957


 $1,082,459

 $1,072,125


 $1,176


 $1,139,186

 $970,868


 $0


 $29,448,245

 $8,564,838

 $2,116,282


 $573,084
 
$469,549
 

$2,815
 

06/20/12
 
07/16/12
 
01/04/12
 

06/27/12
 
07/16/12
 
01/03/13
 

06/27/11
 
07/14/11
 
05/29/13
 

10/08/09
 
11/24/09
 
12/17/13
 

%Time
% Work 

Message 

44%


 77%


 69%


 70%


 68%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

04/27/12 16%

05/22/12
 

29%

08/06/14
 

06/24/11 0%
 
07/14/11
 

0%

10/09/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

11District

11-SD-805-9.4/13.8 

Fed Aid 

HB5 

Pgm Code 

11-2T1804 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HSU, PAUL 

Resident 
Engineer 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$15,223,942

Bid + CCOs

 $5,569,207

Comp To date

 $601,540

This Month 

03/27/12 

Awarded 

04/19/12 

Approved 

05/09/13 

Est Comp
Accepted 

64%

%Time

 37%

% Work 
Message 

11-SD-805-23.7/27.6 

HB5 

11-2T2004 
CMLN-6211-(106) 

--()

IN SAN DIEGO COUNTY ON I-805 FROM 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

NICKERSON, NANCY 

(858)688-1391 

7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$71,990,000
 $9,607,955
 $2,341,580

03/16/12 
03/30/12 
09/18/15 

10%

 13%

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $444,123

 $1,143

01/25/11 
02/10/11 
12/14/12 

88%

 98%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$13,686,305
 $13,261,072

 $32,551

11/29/10 
12/16/10 
05/30/13 

73%

 98%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$50,253,761
 $35,315,398
 $1,018,803

01/28/11 
02/08/11 
02/03/14 

56%

 70%

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,760,350 
$58,764,999 

$611,514 

05/08/09 
05/20/09 
11/04/13 

100% 

92% 

Totals: Authorized Final Amt: $562,171,089 Completed to Date: $382,612,064 Work This Month: $23,341,546
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,154,057 03/14/12 67%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$894,862
 $893,522

04/13/12 
12/24/12 

78%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,228,329 11/30/11 100%
12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$469,890
 $157,361

12/21/11 
11/25/12 

38%

OVER RUN 

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,977,676 12/20/10 75%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,042,537
 $1,593

01/11/11 
05/24/13 

100%

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,997,204 02/24/12 25%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$1,709,454
 $422,816

03/22/12 
03/18/14 

43%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0% 
12-0F9204 
ACIM-005 -(944)7

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,724,595 
$1,620 

08/06/10 
10/27/14 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 120 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 58%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$827,463
 $2,295

05/11/10 
08/19/14 

90%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $11,864,247 10/18/11 100%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$11,509,867
 $157,540

11/03/11 
12/30/12 

97%

OVER RUN 

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,100,589 06/22/10 64%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$7,984,497
 $250,325

07/13/10 
02/22/13 

86%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,434,479 11/30/11 100%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,430,910
 $38,266

12/21/11 
12/15/12 

97%

OVER RUN 

HB1 WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $614,425 06/16/10 97%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 91618 

$609,397
 $0

07/27/10 
12/21/12 

99%

COMPLETED 
11/16/12 

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,124,348 03/08/11 77% 

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,067,912 
$3,272 

03/22/11 
05/23/13 

97% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$724,930
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $107,796,816 10/12/10 40%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$52,194,577
 $2,194,981

11/05/10 
09/09/14 

48%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $68,966,352 06/11/10 63%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$36,796,155
 $1,039,546

06/25/10 
03/28/14 

53%

12-ORA-39-8.8/12.4 IN ORANGE COUNTY IN ANAHEIM AND ALL AMERICAN ASPHALT T. H. WANG $3,349,067 05/17/12 89%

HM1 

12-0L6004 

WPCP 

STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

COLD PLANE, RUBBERIZED HMA 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,478,651
 $417,830

06/20/12 
12/04/12 

83%

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $388,283 06/30/11 100%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$382,690
 $0

07/22/11 
12/30/12 

99%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11 67% 

HB4N 

12-0G9604 
ACNH-P055-(052)E

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$8,431,473 
$915,030 

08/12/11 
05/17/13 

95% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,661,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,812,456
 $0

05/05/11 
01/31/13 

98%

SUSPENDED 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 0%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/03/12 
01/30/13 

0%

HB71 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,160,566 10/26/11 36%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$3,651,945
 $233,170

11/17/11 
06/25/14 

21%

HB4N 

12-ORA-57-13.4/14.8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $252,695 06/11/12 0%
12-0M1604 
ACNH-P057-(057)E 

--() 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/05/12 
12/21/12 

0%

HB71 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$178,397
 $0

05/27/11 
12/21/12 

98%

SUSPENDED 
11/20/12 

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,619,446 10/12/10 68% 
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$16,619,427 
$294,571 

10/26/10 
09/30/13 

56% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531

HB4N 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 12 

12-ORA-57-18.8/21.1 

Fed Aid 

HB4N 

Pgm Code 

12-0F0324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

Description 

WIDEN LANES, RAMPS AND BRIDGES 

Type Of Work 

C C MYERS INC 

Contractor 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$30,029,706

Bid + CCOs

 $21,366,852

Comp To date

 $906,789

This Month 

10/13/10 

Awarded 

11/02/10 

Approved 

12/06/13 

Est Comp
Accepted 

64%

%Time

 71%

% Work 
Message 

HB4N 

12-ORA-73-10.6/11 

HA23 

12-0M5504 
ACNH-P073-(100)E 

--()

WPCP 

OC. RTE-73 AT CROWN VALLEY PKWY. 

BUILD SHEAR PILE WALLS WITH 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)231-7291 

RAVANIPOUR,MOHAMMAD 

(949)279-8407 

6 CUSHING STE 200 6521 MARINE WAY T#1 

IRVINE, CA 92618 

$12,452,324
 $11,483,074
 $1,822,048

07/09/12 
07/09/12 
09/20/13 

24%

 92%

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $245,120

 $2,224

04/29/10 
05/24/10 
11/03/15 

44%

 71%

12-ORA-74-/1.1 

HA22 

12-0J4304 
STP-P074-(054)E 

--()

WPCP 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA CA 92878-2229 

(951)757-8028 

P O BOX 2229 

HAMIDI, FRED 

(949)279-8486 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,190,174
 $3,210,615
 $213,075

12/14/11 
01/05/12 
12/24/12 

99%

 97%

12-ORA-74-/.2 

HE12 

12-0E3104 

SWPPP 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,850,553
 $0
 $0

08/22/12 
09/18/12 
05/05/15 

0%

 0%

SUSPENDED 

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806 
$526,444 
$103,106 

09/29/11 
10/25/11 
01/07/16 

90% 

85% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $433,164 06/11/12 51%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$79,873
 $37,555

07/05/12 
01/02/13 

18%

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $50,780,079 05/03/11 48%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$47,556,371
 $2,027,803

05/27/11 
09/30/13 

92%

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,221,080 03/26/12 27%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$4,814,538
 $1,009,440

04/27/12 
12/24/13 

28%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 61%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,285,874
 $3,700

02/04/09 
04/15/15 

85%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT AMUTH, KAUSI $1,650,246 12/14/11 100%

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)279-8688 

22800 SAVI RANCH 

PKWY, STE.206 

YORBA LINDA, CA 92887 

$1,480,248
 $4,046

01/05/12 
12/31/12 

90%

OVER RUN 

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $854,178 06/14/11 100% 
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$709,218 
$0 

07/01/11 
10/26/12 
11/06/12 

83% 

IRVINE CA 92614 
TUSTIN, CA 92705 OVER RUN 

HM1 WPCP (949)252-0441 
(714)558-4109
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC $297,685 06/07/12 0%
12-0M1404 LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

16425 ILLUSION WAY $0
 $0

07/05/12 
0%

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

HB71 WPCP 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,447,065 04/05/12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

04/25/12 
05/13/13 

0%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC $1,619,765 10/11/12 0%
12-0M1304 MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

14510 JOANSBRIDGE STREET $0
 $0

11/06/12 
0%

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

HB4N SWPPP 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $610,586 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $898,779 08/18/11 100% 
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$884,779 
$0 

08/23/11 
11/30/12 

98% 

OVER RUN 

WPCP 

Totals: Authorized Final Amt: $426,526,033 Completed to Date: $251,249,500 Work This Month: $13,154,785



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.0/0 01-0C2404 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.4/12.6 01-499404 

01-DN-197-5.7/0 01-0C2504 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-200-.1/0 01-0C3204 

01-HUM-254-5.8/5.9 01-475014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-255-.5/8.3 01-0A7804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/5.9 01-0A2004 

01-HUM-999-/0 01-0A4004 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-0C2004 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-8.0/0 01-0C3404 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-86.5/0 01-0C2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-20-19.9/26.3 01-490704 

01-MEN-101-29.2/0 01-0C2104 

01-MEN-101-51.9/55.1 01-490804 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-31.0/50.9 01-3637U4 

01-MEN-128-40.9/50 01-378154 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-999-/0 01-464204 

01-VAR--/0 01-0A6804 

01-VAR--/0 01-0A3904 

01-VAR--/0 01-496604 

02-MOD-299-3.2/3.5 02-2C2214 

02-MOD-299-6.3/0 02-4E9304 

02-MOD-299-33.5/37.5 02-3E9604 

02-PLU-36-6.5/9.2 02-5E2104 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-70-9.0/0 02-3E6104 

02-PLU-70-35.1/35.5 02-373104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-70-/33 02-3E9404 

02-PLU-89-7.8/8.6 02-2C2244 

02-PLU-910-/0 02-1E2404 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-33.8/36.5 02-4F7504 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-24.0/24.8 02-3E6004 

02-SHA-299-40.7/60 02-2C8104 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-44.3/0 02-4F4904 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-96-20.0/20.1 02-340204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-96-27.7/27.7 02-4F4304 

02-SIS-96-27.7/0 02-4F6404 

02-SIS-96-/12 02-2C9504 

02-SIS-97-24.0/34.4 02-4F8304 

02-SIS-97-40.1/54.1 02-4C0104 

02-TEH-5-19.2/0 02-3E6404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-41.6/41.9 02-2E7504 

02-TEH-99-11.6/12.6 02-4C58U4 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-36.6/36.8 02-3E8204 

02-TRI-299-64.1/72.2 02-3E9304 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-99-26.0/0 03-4E9904 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-7.1/29.2 03-4M2104 

03-COL-5-21.0/34.4 03-4M1204 

03-ED-49-9.6/10.1 03-3E6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-49-15.6/23.9 03-4M3404 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/0 03-1F6004 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-80-/2.6 03-4M3004 

03-NEV-174-/10.2 03-4M3104 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-44.8/49.2 03-4M6004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/21.7 03-1E0004 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-.4/1.2 03-0F0104 

03-PLA-5727-/0 03-2F2804 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-1.4/0 03-4M2404 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-99-16.8/18.1 03-3E3904 

03-SIE-49-.6/2.3 03-4M0104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-49-31.0/0 03-4M4204 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-50-1.0/0 03-3F1104 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-80-2.5/2.9 03-2F7004 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 

03-YOL-113-.3/10.3 03-2F6704 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-4.2/10 04-2E6204 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.0/1.7 04-0120M4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-185-5.3/5.7 04-3E1004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-18.4/44 04-2E7704 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-9.2/9.2 04-3A9604 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.5/4.9 04-1G2004 

04-ALA-880-22.6/24 04-3A9214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-20.1/45.6 04-2E2304 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-80-13.9/14.2 04-049074 

04-CC-580-4.8/5.8 04-4G3704 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-2.6/2.6 04-1SS074 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-/13 04-2E5104 

04-MRN-37-11.7/12.2 04-3S5804 

04-MRN-101-5.8/6 04-4G3604 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-9.4/22.1 04-2E6504 

04-SCL-9-1.1/6.3 04-3S6204 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-/2.8 04-264904 

04-SCL-82-14.3/19.2 04-2E0704 

04-SCL-85-9.0/9.5 04-0G1404 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-44.0/44 04-2G5904 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-130-15.0/18.7 04-2E6004 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-12.8/0 04-2A2604 

04-SCL-880-1.8/1.8 04-4G1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-1-6.9/0 04-1637K4 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-1.1/4.3 04-1E3104 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-35.9/0 04-3A7204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-/15.9 04-249924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-82-/2.7 04-2E5404 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-16.3/0 04-2G6704 

04-SM-101-.9/3.6 04-235634 

04-SM-101-12.0/13.5 04-2E5604 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/.9 04-235644 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-9.6/11 04-2G6304 

04-SM-280-10.8/10.9 04-1A7704 

04-SOL-12-14.1/19.1 04-1E9704 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4G5204 

04-SOL-80-12.9/43.5 04-2E2604 

04-SOL-80-/28.4 04-153504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-220-/3.1 04-2E5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-1-30.5/50.6 04-2E5304 

04-SON-12-38.7/41.3 04-2E5904 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-3.4/6.5 04-0G3104 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-47.3/0 05-1C5604 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-154-/5.5 05-1A3104 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SBT-25-/0 05-0R8404 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-7.8/12.5 05-0Q6204 

05-SLO-101-34.2/34.5 05-0N8904 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-36.0/37.5 05-0Q6304 

05-SLO-101-45.3/45.7 05-402824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-101-/.8 05-445904 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-41-24.2/24.7 06-0M2304 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-52.0/60 06-0N2104 

06-FRE-168-14.4/15 06-0H9404 

06-FRE-180-24.5/53.6 06-0M7204 

06-FRE-180-58.4/60.4 06-0C1104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-4.5/10.2 06-0P7804 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-30.0/L36.4 06-0N8104 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-14-15.3/0 06-0K4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-108.9/0 06-0G2704 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-223-1.8/4 06-0N2204 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-43-24.2/24.7 06-0J0504 

06-KIN-198-21.5/28.3 06-3568U4 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-40.8/45.7 06-0N1404 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-23.5/0 06-0N8504 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-21.2/26.4 06-337414 

06-TUL-198-9.5/9.7 06-0F0004 

07-LA-1-2.1/3.4 07-1W0304 

07-LA-1-17.8/39.8 07-277804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-27.4/28 07-4T4504 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-32.2/38.4 07-3Y3204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-57-10.0/10 07-4Y7604 

07-LA-60-7.7/0 07-293904 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-.6/30.3 07-4Y3604 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-90-1.7/2.6 07-275804 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/12 07-260504 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.2/39.3 07-4Y7104 

07-LA-105-6.0/8 07-264704 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-.4/14.6 07-1W0204 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-13.2/14.1 07-2X9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/10 07-273404 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-30.7/41.4 07-267004 

07-LA-213-.3/3.4 07-4Y5104 

07-LA-213-.8/8.4 07-1W4304 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.1/11.8 07-2Y4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-25.9/26.8 07-4T4304 

07-VEN-118-5.8/21.8 07-4Y7704 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-20.3/22.5 07-4Y0804 

07-VEN-126-22.5/29.3 07-4Y0904 

07-VEN-150-28.6/28.7 07-4L5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-104.5/104.5 08-0R1104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/154.2 08-0P6904 

08-RIV-10-144.2/156.5 08-0N9804 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-9.0/31 08-0Q2104 

08-RIV-15-34.9/35.5 08-0N2604 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-15-/50 08-0P8004 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-86-/22.1 08-0P6804 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-37.4/38.3 08-0N2404 

08-SBD-10-/9.2 08-0P8404 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-38-49.5/59.4 08-0Q4804 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-60-/10 08-0C7434 

08-SBD-60-/9.9 08-0P8504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-54.5/58.4 08-1C8204 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-138-/0 08-0N1404 

08-SBD-178-5.0/14.3 08-438904 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-8.5/22.1 08-0P9304 

08-SBD-395-3.9/65.5 08-0P7304 

09-INY-6-/0 09-348104 

09-INY-190-65.9/66.5 09-287504 

09-INY-190-96.8/111.6 09-348004 

09-INY-395-73.8/0 09-342404 

09-KER-14-35.4/0 09-349104 

09-MNO-6-4.0/5 09-352604 

09-MNO-120-3.7/0 09-344204 

09-MNO-158-2.2/2.9 09-350104 

09-MNO-167-/10 09-347804 

09-MNO-203-7.1/0 09-352704 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-51.5/0 09-352304 

09-MNO-395-65.1/69.6 09-343204 

09-MNO-395-118.7/119.6 09-237704 

10-ALP-88-7.5/21 10-0V9104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-AMA-88-22.1/0 10-0U6804 

10-AMA-88-/5.5 10-264444 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-26-/3.1 10-2A4204 

10-MER-5-16.7/0 10-0U6204 

10-MER-5-23.1/24 10-0S1904 

10-MER-5-1.6/26.7 10-0W0904 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-140-39.0/50.3 10-0W0204 

10-MER-152-6.0/10.1 10-0S9404 

10-MPA-49-44.7/0 10-0W5404 

10-MPA-140-/12 10-0V8904 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-14.1/0 10-0V5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-88-5.0/12.2 10-0P6004 

10-SJ-99-2.0/4.3 10-0S7604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-29.0/30.7 10-0V8704 

10-SJ-132-1.0/3 10-0V2104 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-0-/0 10-0U4804 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-15.1/17 10-0A6714 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 

10-TUO-120-8.1/8.5 10-0P1604 

10-TUO-132-/18.7 10-0W0104 

11-IMP-7-3.7/6.9 11-068024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-11.7/18.3 11-2M3204 

11-SD-5-22.3/0 11-403304 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-5-62.6/0 11-270804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-11.2/0 11-405004 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-37.8/0 11-260424 

11-SD-8-39.7/61.5 11-2M1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-.5/M4 11-265304 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-54-5.3/6.4 11-298404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-75-11.0/17.4 11-262004 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-79-.3/10 11-2M2004 

11-SD-94-3.1/3.1 11-407204 

11-SD-94-13.8/14.4 11-298004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 

12-ORA-1-17.6/18.1 12-0L2604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-15.6/0 12-0K6904 
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Cnty Rt Pm 

12-ORA-57-16.2/18.8 

12-ORA-57-18.8/21.1 

12-ORA-73-10.6/11 

12-ORA-74-13.3/16.6 

12-ORA-74-/.2 

12-ORA-74-/1.1 

12-ORA-90-11.8/12.5 

12-ORA-91-9.1/15.6 

12-ORA-91-2.4/2.9 

12-ORA-91-/10.1 

12-ORA-133-4.1/8.1 

12-ORA-142-2.5/6.3 

12-ORA-241-21.0/33.7 

12-ORA-405-.3/7.8 

12-ORA-405-1.5/24.1 

12-ORA-405-5.0/5.6 

12-ORA-405-8.7/12.6 

12-ORA-405-12.6/8.7 

Statement of Ongoing Contracts - Index 
Contract 

12-0F0314
 

12-0F0324
 

12-0M5504
 

12-043224
 

12-0E3104
 

12-0J4304
 

12-056224
 

12-0G3304
 

12-0K5204
 

12-0H0294
 

12-1072C4
 

12-0H0304
 

12-0L1204
 

12-0M1404
 

12-0L7604
 

12-0M1304
 

12-0K0604
 

12-0K06A4
 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-F­

-S­

-SH­

01 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

03 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $84,054,969


 $29,920,968


 $141,776,273


 $40,370,942


 $296,123,152


 Bid + CCO

 $121,507,772


 $21,963,312


 $11,535,805


 $36,532,612


 $202,615,051


 $394,154,551


 Bid + CCO

 $260,648,206


 $131,943,554


 $70,590,852


 Work Comp

 $51,043,567


 $21,318,204


 $17,533,259


 $26,536,676


 $116,431,707


 Work Comp

 $67,864,620


 $19,572,735


 $10,896,263


 $28,610,683


 $106,522,268


 $233,466,570
 

Work Comp 

$184,357,599


 $112,274,785


 $34,150,256




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $122,155,866


 $395,786,735


 $981,125,213


 Bid + CCO

 $128,938,112


 $210,317,392


 $525,885,822


 $2,667,113,323


 $5,268,770


 $588,025,319


 $4,125,548,737


 Bid + CCO

 $149,677,115


 $135,529,758


 $85,225,894


 $51,936,515


 Work Comp

 $97,169,997


 $291,653,094


 $719,605,732


 Work Comp

 $74,275,022


 $156,726,660


 $468,835,535


 $2,176,743,272


 $790,331


 $481,808,841


 $3,359,179,661
 

Work Comp 

$69,523,898


 $89,892,439


 $39,353,137


 $42,874,335




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

05 

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $422,369,282


 Bid + CCO

 $44,145,409


 $175,956,458


 $9,630,146


 $65,207,981


 $182,224,116


 $477,164,109


 Bid + CCO

 $145,428,273


 $352,221,852


 $9,278,755


 $377,969,982


 $139,945,695


 $854,672,125


 $1,879,516,682


 Work Comp

 $241,643,810


 Work Comp

 $42,427,933


 $88,871,420


 $2,738,567


 $18,833,999


 $127,921,868


 $280,793,787


 Work Comp 

$49,453,147


 $138,755,775


 $5,620,465


 $73,669,672


 $137,878,832


 $491,803,702


 $897,181,593
 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $111,725,540  $48,191,106

-F­ FEDERAL AID (PRIMARY) $32,793,185  $20,908,589

-S­ FEDERAL AID (SECONDARY) $65,652,862  $53,843,071

-SH­ STATE HIGHWAY $133,603,517  $109,891,691

-ER­ STORM DAMAGE REPAIR $638,717  $638,717

 $118,217,888  $23,416,295

District Total: $462,631,709  $256,889,469

District 09 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $6,265,396  $4,553,489

-S­ FEDERAL AID (SECONDARY) $656,613  $413,680

-SH­ STATE HIGHWAY $12,698,219  $5,702,346

 $13,817,506  $8,267,793

District Total: $33,437,734  $18,937,308 

District 10 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $88,675,931  $33,927,470

-F­ FEDERAL AID (PRIMARY) $152,425,477  $96,643,137



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

10 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

11 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

12 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

Bid + CCO

 $10,509,300


 $247,829,290


 $34,517,553


 $533,957,551


 Bid + CCO

 $80,817,132


 $13,177,356


 $11,810,448


 $135,130,650


 $1,000,000


 $320,235,503


 $562,171,089


 Bid + CCO

 $20,924,286


 $38,878,444


 $6,536,378


 Work Comp

 $10,142,094


 $62,396,698


 $27,345,151


 $230,454,550


 Work Comp

 $78,128,282


 $12,329,521


 $8,916,560


 $56,810,900


 $0


 $226,426,801


 $382,612,064
 

Work Comp 

$18,011,828


 $24,729,084


 $5,909,525




District 12 

Federal Aid 

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

STATE HIGHWAY $179,428,744

 $180,758,182

 $426,526,033

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $1,002,810,662


 $2,983,177,434


STORM DAMAGE REPAIR
 $146,853,182


FEDERAL AID (SECONDARY)
 $887,537,706


FEDERAL AID (PRIMARY)
 $1,369,674,509


STATE HIGHWAY
  $4,204,672,350
 

$10,594,725,844


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$110,800,195


 $91,798,869


 $251,249,500
 

Work Comp 

$596,637,008


 $1,946,375,693


 $139,307,881


 $712,676,659


 $795,932,659


 $2,797,515,851
 

$6,988,445,751




District
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