
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $283,033 06/20/12 6%
01-465304 
ACHN-EQ10-(121)8 

--() 

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$13,483
 $0

07/30/12 
10/29/12 

5%

HE13 WPCP 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,500
 $0

05/31/11 
11/29/11 

0%

SUSPENDED 

HM1 WPCP 

01-DN-101-12.7/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS INC SANDERS, KAREN $1,192,227 05/02/12 9%
01-0A7404 
ACNH-Q101-(217)E 

--() 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$14,566
 $0

05/22/12 
11/15/12 

1%

HM1 WPCP 

01-DN-101-15.0/0 IN DEL NORTE COUNTY 1.2 MILES NORTH DANIELSON CONSTRUCTION, INC. MERGUPS, JURIS $905,000 04/04/12 82%
01-0C2404 OF RUDISILL ROAD 

F.A. 

REPAIR SLIPOUT 

DIR'S EMERGENCY 

EUREKA, CA 95502 

P.O. BOX 3598 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$869,179
 $0

04/04/12 
08/24/12 

96%

20.20 

201130 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$314,822
 $0

06/15/12 
11/30/12 

82%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.4/20.5 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS INC SANDERS, KAREN $1,923,917 01/31/12 69% 
01-498704 
HSNH-Q101-(213)E 

--() 

CITY FROM 2.8 MI NORTH OF WILSON 

CREEK ROAD TO 0.2 MI NORTH OF MILL 

CREEK PARK ENTRANCE ROAD 

BONDED WEARING COURSE, REPLACE 

BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,602,901 
$0 

02/17/12 
09/11/12 

83% 

SUSPENDED 

HB1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

01District 

01-DN-101-17.5/0 

Fed Aid 

20.20 

Pgm Code 

01-0C2604 

Contract 
Location 

Storm Water 
Plan 

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 

Description 

RETREAT 

Type Of Work 

HEMMINGSEN CONTRACTING, INC. 

Contractor 

CRESCENT CITY, CA 95531 

P.O. BOX 215 

MERGUPS, JURIS 

Resident 
Engineer 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$305,000

Bid + CCOs

 $103,623

Comp To date

 $0

This Month 

04/04/12 

Awarded 

05/02/12 

Approved 

12/31/12 

Est Comp
Accepted 

18%

%Time

 34%

% Work 
Message 

201130 

01-DN-197-5.7/0 
01-0C2504 

IN DEL NORTE COUNTY 0.4 MILES SOUTH 

OF LITTLE MILL CREEK DIR'S EMERGENCY 

F.A. 

SLIDE REPAIR 

TIDEWATER CONTRACTORS, INC. 

BROOKINGS, OR 97415 

16156 HIGHWAY 101 SOUTH 

SANDERS, KAREN 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$535,000
 $287,179

 $0

03/31/12 
06/01/12 
10/15/12 

43%

 54%

20.20 

201130 

01-DN-199-24.6/0 

20.20 

201130 

01-0C1904 
IN DEL NORTE COUNTY NEAR PATRICKS 

CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

ROBERT J. FRANK CONSTRUCTION, 

INC. 

REDDING, CA 96003 

(530)222-1408 

SANDERS, KAREN 

(707)464-9157 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$397,000
 $154,489

 $0

03/27/12 
06/24/12 
09/30/12 

33%

 39%

01-HUM-36-1.7/13.5 

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

NEAR ALTON FROM RIVER BAR ROAD TO 0.2 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$8,812,781
 $4,384,808

 $0

11/30/11 
12/21/11 
11/13/12 

57%

 47%

01-HUM-36-23.3/28.2 

HA23 

01-475504 
STP4-3L00-(4E ) 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

TIMMONS, KELLY 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,123,169
 $507,613

 $0

12/07/11 
01/24/12 
09/19/12 

97%

 45%

01-HUM-101-2.3/66.3 

HA22 

01-431704 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

KEN'S WATER TENDER INC 

WILLOW CREEK CA 95573 

(530)629-4397 

P O BOX 931 

KOSTRZEWA, LUCY 

(707)834-1036

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$306,602 
$188,418 

$0 

04/03/12 
04/27/12 
10/15/12 

53% 

62% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-45.9/47.6 IN HUMBOLDT COUNTY NEAR STAFFORD FROM MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN $848,982 03/06/12 100%

HB1 

01-498804 
ACHS-NHQ1-(012)1 

--() 

WPCP 

JORDAN ROAD UNDERCROSSING TO 0.3 MILE 

SOUTH OF STAFFORD ROAD UNDERCROSSING 

HMA OVERLAY AND RUMBLE STRIP 
EUREKA CA 950021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$830,734
 $0

03/22/12 
08/27/12 

100%

COMPLETED 
09/19/12 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-69.9/74.8 IN HUMBOLDT COUNTY NEAR EUREKA FROM MERCER-FRASER COMPANY TIMMONS, KELLY $1,364,880 04/09/12 80%

HM1 

01-0A2104 

WPCP 

0.7 MILE SOUTH OF FIELDS LANDING 

OVERHEAD TO HERRICK AVENUE 

OVERCROSSING 

REPLACE AC SURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,550,619
 $0

04/25/12 
08/28/12 

95%

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $816,555 07/31/12 15% 

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$15,610 
$0 

08/31/12 
10/31/12 

2% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

01District 

01-HUM-101-89.3/90.2 

Fed Aid 

HA21 

Pgm Code 

01-296104 

Contract 

ACNH-X023-(033)E 

BHX0-23 0-(3EN)H

X023- 033-() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

Description 

REPLACE BRIDGES 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

Resident 
Engineer 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,925,364

Bid + CCOs

 $37,951,579

Comp To date

 $0

This Month 

09/18/08 

Awarded 

09/26/08 

Approved 

04/12/13 

Est Comp
Accepted 

82%

%Time

 92%

% Work 
Message 

01-HUM-101-111.3/0 

20.20 

01-0C5604 
IN HUMBOLDT COUNTY SOUTH OF ORICK, 

1.27 MILES SOUTH OF KANE ROAD DIR'S 

EMERGENCY F.A. 

CULVERT AND ROAD REPAIR 

S.T. RHOADES CONSTRUCTION, INC 

REDDING, CA 96049 

(530)223-9322 

BROWN, TIM 

(707)496-6469 

P.O. BOX 494520 5065 BOYD ROAD 

ARCATA, CA 95521 

$335,000
 $100,111

 $0

07/03/12 
08/10/12 
09/04/12 

100%

 30%

201130 

01-HUM-101-136.5/0 

20.20 

01-0B8504 
IN HUMBOLDT COUNTY AT 0.6 MILES 

SOUTH OF DEL NORTE COUNTY DIR'S 

EMERGENCY F.A. 

REPAIR SLIDE 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

SANDERS, KAREN 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,485,000
 $1,037,973

 $0

01/20/12 
02/14/12 
08/30/12 

100%

 70%

OVER RUN 

201130 

01-HUM-169-22.1/0 

20.20 

01-0C1804 
IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

SHASTA CONSTRUCTORS, INC. 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000
 $609,045

 $0

04/25/12 
06/22/12 
11/21/12 

63%

 17%

201130 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,701,617
 $8,463,934

 $0

03/04/09 
03/27/09 
09/21/12 

98%

 97%

SUSPENDED 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881 
$644,609 

$0 

01/27/12 
02/17/12 
02/11/13 

48% 

43% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-12.7/20.6 IN HUMBOLDT COUNTY NEAR MYERS FLAT MERCER-FRASER COMPANY KAMPAS, NANCY $1,232,386 05/31/11 40%

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$150
 $0

06/14/11 
10/29/12 

0%

SUSPENDED 

01-HUM-254-22.3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY KUYKENDALL, NANCY $597,855 10/14/11 0%

HA23 

01-475204 
ACST-P43L-(800)4 

--()

WPCP 

PLACE HMA OVER CL2 AB REPLACE CSP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-7197 

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$0
 $0

11/18/11 
0%

SUSPENDED 

01-HUM-255-.5/8.3 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $1,609,698 06/28/12 43%

HM1 

01-0A7804 
ACST-P255-(008) 

P-255 -(08 ) 

--() 

WPCP 

AND ARCATA FROM EUREKA CHANNEL BRIDGE 

TO 0.1 MILE SOUTH OF K STREET 

BONDED WEARING COURSE 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$97,820
 $0

07/30/12 
10/23/12 

6%

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 17%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$154,935
 $0

09/18/12 
11/30/12 

35%

PALM DESERT CA 92211 
(707)496-5563 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$575,207
 $0

09/16/11 
12/31/12 

72%

OVER RUN 

20.20 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,458,003 06/18/12 19% 

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$836,992 
$0 

07/23/12 
03/01/13 

18% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-36.3/0 IN HUMBOLDT COUNTY NEAR WILLOW VAN METER LOGGING, INC. DBA: ZIMMERER, JEFFREY $385,000 04/11/12 100%
01-0C3304 CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

VAN METER CONSTRUCTION, INC. 

P.O. BOX 609 
5065 BOYD ROAD SUITE 

B 

$300,077
 $0

06/28/12 
06/18/12 

78%

20.20 

F.A. 

SLIDE REPAIR 
REDWAY, CA 95560 

(707)223-0311 
(707)498-3207 

ARCATA, CA 95521 OVER RUN 

201130 

01-HUM-299-/5.9 IN HUMBOLDT COUNTY IN TRINIDAD ON RTE KERNEN CONSTRUCTION ZIMMERER, JEFFREY $990,672 05/30/12 45%

HM1 

01-0A2004 

WPCP 

101 @ TRINIDAD RD UNDERCROSSING & 

NEAR ARCATA ON RTE 299 FROM RTE 

299/101 SEPARATION TO 0.5 

REPLACE AC SURFACING 

BLUE LAKE, CA 95525 

(707)826-8686 

PO BOX 1340 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$338,012
 $0

06/28/12 
10/31/12 

34%

01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ZIMMERER, JEFFREY $1,626,898 05/08/12 39%
01-0A4004 LOCATIONS 

BRIDGE DECK REPAIR 

WEST COAST INC 

3701 MALLARD DRIVE 
5065 BOYD ROAD, SUITE 

B 

$1,166,110
 $0

06/01/12 
10/31/12 

72%

BENICIA CA 94510 
ARCATA, CA 95521 

HA21 WPCP (707)746-8028 
(707)498-3207 

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $2,085,000 04/20/12 46%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,157,866
 $0

06/01/12 
10/26/12 

56%

20.20 

201130 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,897,745 10/28/11 82%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,320,388
 $0

11/17/11 
10/15/12 

78%

HB1 SWPPP 

01-LAK-29-20.1/20.4 IN LAKE COUNTY ON ROUTE 29 FROM 0.2 TEICHERT CONSTRUCTION KRAFT, DAN $4,721,661 12/08/11 37% 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)713-7864

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$1,626,317 
$0 

01/04/12 
12/11/12 

34% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 

01-LAK-53-2.8/7.5 

Fed Aid 

20.20 

201130 

Pgm Code 

01-0C2004 

Contract 
Location 

Storm Water 
Plan 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILES SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION DIR'S EMERGENCY F 

Description 

PERFORM STORM WATER MITIGATION WORK 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS, CA 95617 

(530)406-4200 

P.O. BOX 1890 

KRAFT, DAN 

Resident 
Engineer 

(707)994-5074 

15513 40TH AVENUE 

CLEARLAKE, CA 95422 

$460,000

Bid + CCOs

 $81,520

Comp To date

 $0

This Month 

04/10/12 

Awarded 

06/25/12 

Approved 

08/13/12 

Est Comp
Accepted 

85%

%Time

 18%

% Work 
Message 

01-LAK-53-2.8/7.5 

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

KRAFT, DAN 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$12,748,328
 $1,214,002

 $0

07/23/12 
07/23/12 
12/01/13 

15%

 10%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957
 $2,895,844

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 24%

01-MEN-1-8.0/0 

20.20 

01-0C3404 
IN MENDOCINO COUNTY NEAR POINT ARENA, 

1.2 MILES NORTH OF SIGNAL PORT CREEK 

RD DIR'S EMERGENCY F.A. 

DRAINAGE REPAIR 

REGE CONSTRUCTION, INC. 

CLOVERDALE, CA 95424 

(707)894-5143 

600 SANTANA DRIVE 

ORTIZ, AL 

(707)962-0691 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$585,000
 $216,860

 $0

04/16/12 
06/15/12 
08/13/12 

100%

 37%

201130 

01-MEN-1-33.4/33.9 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

YATES, RICHARD 

(707)877-1112 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,463,626
 $2,628,922

 $0

11/08/11 
11/17/11 
07/02/14 

21%

 28%

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)962-0691

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,281,713 
$1,261,536 

$0 

10/25/11 
11/17/11 
09/26/12 

93% 

97% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-86.5/0 IN MENDOCINO COUNTY 2.6 MILES NORTH BUD GARMAN CONSTRUCTION KRUEGER, GRANT $525,000 03/31/12 89%
01-0C2704 OF HARDY CREEK BRIDGE #10-141 

EMERGENCY F.A. 

DIR'S SERVICES, INC. 

389 NORTH MAIN STREET 
925B NORTH FRANKLIN 

STREET 

$395,189
 $62,777

03/31/12 
10/31/12 

75%

20.20 

SLIDE REPAIR 
WILLITS, CA 95490 

(707)962-0376 

FORT BRAGG, CA 95437 

201130 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,256,034 06/06/12 48%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

P O BOX 639 
925B NORTH FRANKLIN 

STREET 

$949,776
 $0

07/16/12 
10/31/12 

29%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 

01-MEN-20-19.9/26.3 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY KRUEGER, GRANT $2,623,952 04/19/12 83%

HB1 

01-490704 
ACHS-P020-(165)E 

P P0-20 1-(5E) 

--() 

WPCP 

WEST OF WILLITS FROM 0.1 MILE WEST TO 

6.0 MILES EAST OF JAMES CREEK BRIDGE 

HMA-O OVERLAY, RUMBLESTRIPS & MBGR 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,587,617
 $0

05/14/12 
10/09/12 

99%

01-MEN-101-29.2/0 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY THANGAVELAUTHAM, RAGU $385,000 03/27/12 100%
01-0C2104 0.7 MI NORTH OF POMO UC #10-105 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 
UKIAH, CA 95482 

1324 S. STATE STREET 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$241,241
 $0

06/19/12 
05/11/12 

63%

OVER RUN 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $107,968,215 07/26/12 0%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$0
 $0

08/31/12 
0%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-51.9/55.1 IN MENDOCINO COUNTY NEAR WILLITS FROM LEGG INC THANGAVELAUTHAM, RAGU $265,980 09/08/11 64% 
01-490804 
HSNH-Q101-(210)E 

--() 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$98,204 
$0 

10/03/11 
09/28/12 

39% 

HB1 WPCP 



  

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-81.4/84.7 IN MENDOCINO COUNTY NEAR LEGGETT FROM GRANITE CONSTRUCTION COMPANY KOSTRZEWA, LUCY $1,145,331 04/24/12 97%
01-0A7004 
ACNH-Q101-(215)E 

--() 

0.1 MI SOUTH OF RATTLESNAKE CREEK 

BRIDGE #10-0027 TO CUMMINGS ROAD 

UNDERCROSSING 

OPEN GRADED BONDED WEARING COURSE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,182,056
 $0

05/14/12 
09/19/12 

98%

HM1 WPCP 

01-MEN-101-82.0/84 IN MENDOCINO COUNTY NEAR LEGGETT AT J F SHEA CONSTRUCTION INC KOSTRZEWA, LUCY $3,026,765 05/10/11 99%

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$3,020,914
 $0

05/27/11 
09/21/12 

100%

01-MEN-101-98.9/100.8 IN MENDOCINO COUNTY NEAR LEGGETT FROM WAHLUND CONSTRUCTION INC KOSTRZEWA LUCY $1,666,858 08/22/11 69%
01-397544 
NH-Q101-(208)E 

--() 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,601,532
 $0

09/07/11 
11/08/12 

90%

HA23 SWPPP 

01-MEN-128-26.8/30.7 IN MENDOCINO COUNTY AT BOONVILLE FROM ARGONAUT CONSTRUCTORS THANGAVELAUTHAM, RAGU $1,576,050 06/18/12 60%

HM1 

01-0A8004 
ACST-P128-(050)E 

- -( ) 

WPCP 

0.2 MILE EAST OF PEACHLAND 

ROBINSON CREEK BRIDGE 

RUBBERIZED GAP GRADED 

ROAD TO 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(707)496-0437 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$908,865
 $0

07/05/12 
08/31/12 

58%

01-MEN-128-31.0/50.9 IN MENDOCINO COUNTY NEAR YORKVILLE O C JONES & SONS FAZAL, IMRAN $7,652,679 10/06/11 49%
01-3637U4 
STPP-1280-(49E) 

--() 

FROM 0.3 MILE EAST OF ROBINSON CREEK 

BRIDGE TO THE SONOMA COUNTY LINE 

RUBBERIZED HMA OVERLAY 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)834-1151 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,822,118
 $0

10/25/11 
12/03/12 

37%

SUSPENDED 

WPCP 

01-MEN-128-40.9/50 IN MENDOCINO COUNTY AT VARIOUS TEAM GHILOTTI INC FAZAL, IMRAN $2,217,105 03/04/11 95% 
01-378154 
STP-X045-(021)E 

--() 

LOCATIONS 

REPLACE CULVERTS 
PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)485-5495

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,792,541 
$0 

03/17/11 
09/24/12 

80% 

SUSPENDED 

HA42 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864 

20.20 (707)459-2377 

201130 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 95%
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,100,168
 $0

01/18/12 
09/24/12 

76%

HA23 WPCP (707)459-2377 
(707)834-1151 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,233,777 02/28/12 27%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,335,831
 $0

03/22/12 
08/06/13 

22%

HB1 WPCP 

01-VAR--/0 IN DEL NORTE COUNTY ON ROUTE 101 & IN WAHLUND CONSTRUCTION INC MERGUPS, JURIS $1,076,976 06/14/11 86%
01-493604 
ACBR-STP -(000)C 

BRST-P 3-(5E) 

--() 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,033,740
 $0

07/14/11 
10/02/12 

96%

SUSPENDED 

HA21 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT MENDOCINO CONSTRUCTION KOSTRZEWA, LUCY $294,802 04/25/12 20%
01-0A8504 GARBERVILLE MAINTENANCE PARK AND 

RIDE AND AT EMPIRE CAMP SAFETY 

SERVICES INC 

P O BOX 1517 
1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$261,703
 $0

05/14/12 
10/22/12 

90%

ROADSIDE REST AREA 

HMA OVERLAY 
WILLITS CA 95490 

(707)834-1036 

HM2 WPCP (707)459-2377 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $775,769 04/30/12 16% 
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$379,607 
$0 

05/22/12 
02/01/13 

49% 

TEMPE AZ 85282 
FORTUNA, CA 95540 

HM3 WPCP (602)437-1711 
(707)621-0000
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $299,340 06/06/12 0%
01-0A6804 VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 
COTATI CA 949313040 

561 A MERCANTILE DRIVE 2617 E HWY 20 

NICE, CA 95464 

$0
 $0

06/27/12 
0%

(707)792-8100 
(707)272-5831 SUSPENDED 

HM4 WPCP 

01-VAR--/0 IN DEL NORTE & HUMBOLDT COUNTIES AT MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS $1,337,895 05/18/12 37% 
01-0A3904 VARIOUS LOCATIONS 

REHABILITATE BRIDGE 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$258,365 
$0 

06/07/12 
12/12/12 

19% 

(916)649-4504 
(707)464-4618

HA21 WPCP 

Totals: Authorized Final Amt: $296,728,910 Completed to Date: $113,299,935 Work This Month: $62,777



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

02District 

02-MOD-299-3.2/3.5 

Fed Aid 

HA21 

Pgm Code 

02-2C2214 

Contract 

BHST-PP29-(916)4 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MODOC COUNTY NEAR ADIN AT NORTH 

FORK ASH CREEK BRIDGE 

Description 

REPLACE BRIDGE WITH CONCRETE SLAB 

Type Of Work 

Q & D CONSTRUCTION INC 

Contractor 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CHAFFEE, ERIC 

Resident 
Engineer 

(530)218-2266 

1095 HILLTOP DRIVE, 

SUTIE 388 

REDDING, CA 96003 

$1,490,619

Bid + CCOs

 $1,187,361

Comp To date

 $0

This Month 

08/10/11 

Awarded 

08/30/11 

Approved 

11/19/12 

Est Comp
Accepted 

68%

%Time

 80%

% Work 
Message 

02-MOD-299-6.3/0 

20.80 

02-4E9304 
IN MODOE COUNTY AT VARIOUS 

LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 

J. F. SHEA CONSTRUCTION, INC. 

REDDING, CA 96001 

BADE, TIM 

(530)238-2964 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,485,000
 $1,222,529

 $0

10/28/11 
12/28/11 
01/12/12 

93%

 82%

030088 

02-MOD-299-33.5/37.5 
02-3E9604 

WPCP 

IN MODOC COUNTY NEAR ALTURAS FROM 1.8 

MILES WEST OF COUNTY ROAD 75 TO 0.3 

MILE WEST OF RATTLESNAKE CREEK 

BRIDGE. 

"COLD IN-PLACE RECYCLE". 

EAGLE PEAK ROCK & PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

P O BOX 879 

COLLINS, RON 

(530)949-0697 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,530,012
 $427,169

 $0

05/07/12 
06/07/12 
10/15/12 

24%

 28%

02-PLU-36-6.5/9.2 
02-5E2104 

IN PLUMAS COUNTY AT CHESTER FROM 0.2 

MILE EAST OF ROUTE 89 TO MELISSA 

AVENUE. 

PAVEMENT OVERLAY 

HAT CREEK CONSTRUCTION & 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

GRANADOS, ANTHONY 

(530)949-2529 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,698,989
 $0
 $0

06/07/12 
08/16/12 

0%

 0%

WPCP (530)335-5501 

02-PLU-70-.1/35.1 

HB1 

02-3C3004 
ACHS-P070-(102)E 

P- -( ) 

SWPPP 

IN PLUMAS COUNTY AT VARIOUS LOCATIONS 

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 

STEWART ENGINEER INC 

REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,373,566
 $19,600

 $0

06/20/12 
07/16/12 
11/22/13 

2%

 0%

02-PLU-70-9.0/0 
02-3E6104 

WPCP 

IN LASSEN AND PLUMAS COUNTIES AT 

VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

HOLLRIGEL, MICHAEL 

(530)440-5157

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$2,009,440 
$1,569,366 

$0 

05/02/12 
05/22/12 
10/15/12 

73% 

75% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,549,137 05/03/10 76%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$14,687,086
 $0

05/18/10 
04/03/13 

94%

HA21 SWPPP 

02-PLU-70-71.5/78.4 IN PLUMAS COUNTY ON ROUTE 70 FROM 2.5 SIERRA NEVADA CONSTRUCTION INCHOLLRIGEL, MICHAEL $2,721,841 02/13/12 100%
02-3E9204 MILES W OF HUMBUG CREEK BRIDGE TO 0.3 

MILE W OF BIG GRIZZLY CREEK BRIDGE & 

ON RTE 89 FRM 1.5 

THIN BLANKET HMA OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)283-2492 

1555 E MAIN STREET 

QUINCY, CA 95971 

$2,933,457
 $0

02/29/12 
08/31/12 
09/24/12 

100%

WPCP 

02-PLU-70-/33 IN PLUMAS COUNTY FROM BUTTE COUNTY INTERMOUNTAIN SLURRY SEAL INC HOLLRIGEL, MICHAEL $2,199,902 01/11/12 100%
02-3E9404 LINE TO ROUTE 89. 

SLURRY SEAL 
WATSONVILLE CA 950775085 

P O BOX 50085 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$2,056,049
 $0

01/31/12 
09/28/12 

92%

(831)724-1011 
(530)440-5157 

WPCP 

02-PLU-89-7.8/8.6 IN PLUMAS COUNTY NEAR GRAEAGLE FROM Q & D CONSTRUCTION INC CLARK DAVID $1,110,244 08/10/11 41%
02-2C2244 
ACBH- STP-(100)E 

89- 1-(0E) 

--() 

0.4 MILE SOUTH TO 0.4 MILE NORTH OF 

MIDDLE FORK RIVER BRIDGE. 

BRIDGE REHABILITATION 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$978,203
 $0

08/30/11 
10/31/12 

84%

SUSPENDED 

WPCP 

02-PLU-910-/0 IN PLUMAS COUNTY AT VARIOUS LOCATIONS NORCAL GENERAL CONSTRUCTION COLLINS, RONALD $452,450 05/03/12 73%
02-1E2404 INSTALL FLASHING BEACON, HAR & CCTV CORPORATION 

1950 MAJESTIC COURT 
1031 BUTTE STREET 

REDDING, CA 96001 

$220,182
 $0

06/20/12 
10/10/12 

50%

SAN JOSE CA 95132 
(530)257-7380 SUSPENDED 

WPCP (408)886-0335 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,837,987 11/23/10 100% 
02-0C5904 
NHS- -( 

--() 

)
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225

1031 BUTTE STREET 

REDDING CA 96001 

$4,328,537 
$0 

12/23/10 
10/20/12 

88% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 02 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-4.5/0 
02-2E3204 
IM00-0C34-(4E ) 

--() 

WPCP 

IN SHASTA AND SISKIYOU COUNTIES AT 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

ALEXANDER, NATHAN 

(530)604-5102 

2554 MILLCREEK DRIVE 1031 BUTTE STREET 

REDDING, CA 96001 

$2,547,584
 $1,396,871

 $0

10/03/11 
11/08/11 
11/05/12 

64%

 54%

02-SHA-5-8.5/12.1 
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,390,988
 $1,377,019

 $0

04/25/11 
05/27/11 
12/07/12 

60%

 94%

02-SHA-5-11.0/17.5 

HB4C 

02-4C4014 

SWPPP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$18,086,349
 $17,263,020

 $0

05/09/11 
05/20/11 
10/17/12 

88%

 94%

02-SHA-5-15.0/15.8 

HB4N 

02-3C0004 
IM-BRIM-(005)8 

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

(530)225-3160 

1031 BUTTE STREET 

REDDING CA 96001 

$7,847,569
 $7,367,796

 $0

12/21/10 
01/03/11 
09/28/12 

48%

 94%

02-SHA-5-28.8/39.2 
02-3E8904 
ACIM- 005-(834)8 

--() 

WPCP 

IN SHASTA COUNTY ABOUT 6 MILES NORTH 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BADE, TIM 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$5,508,305
 $286,547

 $0

03/27/12 
04/13/12 
12/15/12 

2%

 5%

02-SHA-5-30.6/0 

HA21 

02-2C2304 
ACBH-IM00-(583)4 

--() 

SWPPP 

NEAR SHASTA LAKE CITY AT TUNNEL 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,715,731 
$1,595,443 

$0 

09/27/11 
10/18/11 
12/05/12 

65% 

93% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,702,574 09/25/09 53%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$50,215,940
 $0

10/14/09 
03/12/15 

39%

HA21 SWPPP 

02-SHA-5-44.4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY BADE, TIM $30,022,962 11/29/10 58%

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$18,397,866
 $0

01/12/11 
08/01/13 

60%

02-SHA-44-.3/1.8 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $497,751 04/07/11 97%
02-328044 
STPE-PO44-(049)E 

--()

INSTALL LANDSCAPING AND IRRIGATION 

SACRAMENTO CA 95835 

(530)344-8169 

2701 DEL PASO ROAD SUITE 130 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$432,261
 $0

06/06/11 
09/21/12 

99%

HB4N WPCP 

02-SHA-44-1.7/4.3 IN SHASTA COUNTY NEAR REDDING FROM J F SHEA CONSTRUCTION INC ALEXANDER, NATHAN $3,309,972 06/07/12 88%
02-3E9904 0.1 MILE WEST OF ROUTE 5 SEPARATION 

TO STILLWATER CREEK BRIDGE. 

RHMA OVERLAY WITH DIGOUTS 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$3,130,257
 $0

06/21/12 
09/25/12 

94%

WPCP 

02-SHA-151-5.8/6.9 IN SHASTA COUNTY IN SHASTA LAKE CITY DARREN TAYLOR CONSTRUCTION VIVIT, APOLINARIO $903,609 04/12/12 100%
02-4E3804 
ACST-P151-(003)E 

P1-51 0-(3E) 

--() 

FROM LOCUST AVENUE TO ROUTE 5 

HMA AC OVERLAY 
ANDERSON, CA 960078333 

(530)378-2211 

5750 PLEASANT VIEW DRIVE 

(530)941-9542 

1031 BUTTE STREET 

REDDING, CA 96001 

$861,009
 $0

05/01/12 
08/13/12 

100%

COMPLETED 
08/24/12 

WPCP 

02-SHA-299-2.5/4.3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $11,371,023 07/12/11 18% 
02-1E10U4 
ACHS-NH -(929)9

HSNH- 1-(2E) 

--() 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)945-2437

1031 BUTTE STREET 

REDDING, CA 96001 

$3,877,287 
$0 

08/10/11 
06/07/13 

34% 

SWPPP 



  

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

02District 

02-SHA-299-18.3/20.2 

Fed Aid 
Pgm Code 

02-3E8704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY AT SHASTA FROM 0.1 

MILE WEST OF TRINITY ALLEY TO 0.1 

MILE WEST OF IRON MOUNTAIN ROAD 

Description 

THIN BLANKET OVERLAY WITH DIGOUTS 

Type Of Work 

DARREN TAYLOR CONSTRUCTION 

Contractor 

ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DRIVE 

RINARD, WAYNE 

Resident 
Engineer 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$651,603

Bid + CCOs

 $603,656

Comp To date

 $0

This Month 

04/20/12 

Awarded 

05/14/12 

Approved 

08/27/12 

Est Comp
Accepted 

43%

%Time

 93%

% Work 
Message 

02-SHA-299-24.0/24.8 
02-3E6004 
ACST-X089-(104) 

- -( )

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

WIDEN ROADWAY, OVERHEAD SIGNS 

S T RHOADES CONSTRUCTION INC 

REDDING CA 96049 

(530)223-9322 

P O BOX 494520 

DITZLER, BRETT 

(530)515-0639 

1031 BUTTE STREET 

REDDING, CA 96001 

$974,736
 $0
 $0

05/22/12 
06/19/12 

0%

 0%

02-SHA-299-40.7/60 
02-2C8104 
ACST-P299-(167)E 

P2-99 1-(7E)

--() 

WPCP 

IN SHASTA COUNTY AT OR NEAR 

MONTGOMERY CREEK FROM 0.3 MILE WEST 

OF BACKBONE RIDGE TO BIG BEND ROAD 

REPLACE AC SURFACING AND PLACE HMA 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

ZDENEK, MICHAEL 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$9,303,613
 $9,149,309

 $0

02/13/12 
03/06/12 
10/22/12 

78%

 95%

02-SHA-299-74.8/0 

HA21 

02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,667,211
 $1,530,694

 $0

12/08/11 
01/04/12 
12/04/12 

65%

 57%

02-SIS-5-19.0/25.3 
02-3E7504 
IM00-5916-(9E ) 

--() 

SWPPP 

IN SISKIYOU COUNTY IN AND NEAR WEED 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$17,572,071
 $6,526,480

 $0

11/22/11 
12/13/11 
03/21/13 

35%

 37%

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

BLINE, JEFF 

(530)949-2984

P O BOX 879 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$6,104,065 
$5,464,610 

$0 

05/03/11 
05/17/11 
09/30/12 

100% 

91% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-44.3/0 IN SISKIYOU COUNTY NEAR YREKA AT ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $1,035,000 05/22/12 100%
02-4F4904 WALTERS ROAD OVER-CROSSING 

EMERGENCY F.A. 

DIR'S CA, INC. 

2030 W. EL CAMINO AVE., #265 
1745 S. MAIN STREET 

YREKA, CA 96097 

$308,045
 $0

06/25/12 
07/22/12 

30%

BRIDGE SPAN OVER NB LANES 
SACRAMENTO, CA 95833 

(530)841-0173 OVER RUN 

20.20 (916)649-4530 

201130 

02-SIS-5-44.3/0 IN SISKIYOU COUNTY NEAR YREKA AT J.F. SHEA CONSTRUCTION, INC. HINTON, JOHN $2,485,000 06/06/12 28%
02-4F5004 WALTERS ROAD OVER-CROSSING 

EMERGENCY F.A. 

RECONSTRUCT SPAN 2 

DIR'S 

REDDING, CA 96049 

(530)246-4292 

P.O. BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$430,578
 $0

06/27/12 
08/10/12 

17%

20.20 

201130 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $45,493,694 12/22/11 30%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$4,547,550
 $0

01/18/12 
09/20/13 

10%

SWPPP (775)852-7283 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-27.7/27.7 IN SISKIYOU COUNTY ABOUT 13 MILES SHASTA SERVICES, INC., DBA MALLORY, NICOLE $585,000 04/10/12 73%
02-4F4304 WEST OF HAPPY CAMP AT 0.8 MILE WEST 

OF INDEPENDANCE DIR'S EMERGENCY F.A. 

TIMBERWORKS 

P.O. BOX 1240 
1031 BUTTE STREET 

REDDING, CA 96001 

$580,526
 $0

05/08/12 
06/13/12 

99%

REMOVE THE SOFT AND UNSTABLE 

MATERIAL
MT. SHASTA, CA 96067 

(530)605-5871 

20.20 (530)926-4093 

201130 

02-SIS-96-27.7/0 IN SISKIYOU COUNTY ABOUT 13 MILES HAYES & SONS INC WILSON, JENNIFER $651,150 09/05/12 15% 
02-4F6404 WEST OF HAPPY CAMP AT 0.8 MILE WEST 

OF INDEPENDENCE BRIDGE. 

SLIDE REMOVAL 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(805)471-2103

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$109,820 
$0 

09/07/12 
10/19/12 

17% 

SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

02District 

02-SIS-96-/12 

Fed Aid 
Pgm Code 

02-2C9504 

Contract 

STPP-0960-(50E) 

--() 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY 

Description 

REPLACE CULVERTS CONSTRUCT HEADWALL 

Type Of Work 

R BROWN CONSTRUCTION COMPANY 

INC 

Contractor 

WILLOW CREEK CA 95573 

P O BOX 406 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$1,614,447

Bid + CCOs

 $1,246,982

Comp To date

 $0

This Month 

10/25/11 

Awarded 

11/08/11 

Approved 

10/02/12 

Est Comp
Accepted 

85%

%Time

 74%

% Work 
Message 

HA42 SWPPP (530)629-3702 

02-SIS-97-40.1/54.1 

HA22 

02-4C0104 
NH-P097-(040)E 

--() 

SWPPP 

IN SISKIYOU COUNTY AT AND NEAR 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH PACIFIC 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$15,578,140
 $13,130,464

 $0

01/20/11 
02/16/11 
10/22/12 

86%

 84%

02-TEH-0-/0 

HM3 

02-2E3004 

WPCP 

IN TEHAMA COUNTY AT VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

GRANADOS, ANTHONY 

(530)527-8417 

1635 4TH STREET 122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,386,589
 $1,299,925

 $0

04/11/11 
05/24/11 
08/30/12 

96%

 91%

02-TEH-5-19.2/0 
02-3E6404 

IN SHASTA AND TEHAMA COUNTIES AT 

VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

GRANADOS, ANTHONY 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,031,733
 $856,788

 $0

04/26/12 
05/14/12 
10/23/12 

62%

 80%

WPCP (949)252-0441 

02-TEH-5-27.1/42.1 
02-3E8104 
ACIM-0058-(346)E 

--()

SWPPP 

IN TEHAMA AND SHASTA COUNTIES IN AND 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$31,630,861
 $14,887,875

 $0

12/14/11 
01/04/12 
09/30/13 

46%

 47%

02-TEH-5-41.6/41.9 

HB1 

02-2E7504 
ACHS-0058-(347)E 

00-58 3-(7E) 

--() 

SWPPP 

IN SHASTA AND TEHAMA COUNTIES ON 

ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILE 

NORTH OF FIRST STREET OVERCROSSING 

AND ON ROUTE 5 FROM BOWM 

WIDEN ONRAMPS AND PAVE MEDIAN 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)605-5865

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,061,175 
$1,548,757 

$0 

04/13/12 
06/06/12 
10/19/12 

65% 

74% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-99-11.6/12.6 IN TEHAMA COUNTY AT LOS MOLINOS AT KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $2,459,130 05/31/12 21%
02-4C58U4 
ACNH-P099-(555)E 

P0-99 5-(5E)

--() 

0.1 MILE SOUTH OF PALM STREET AND 

FROM GRANT STREET TO LOS MOLINOS 

CREEK BRIDGE 

COLD PLANE AC, PLACE HMA, DRAINAGE 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$792,057
 $0

06/21/12 
02/15/13 

32%

SWPPP 

02-TRI-3-68.5/0 IN TRINITY COUNTY AT TRINITY RIVER GOLDEN STATE BRIDGE INC O'SULLIVAN, ANDY $4,804,685 02/24/11 38%
02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,525,978
 $0

03/15/11 
10/27/12 

94%

HA21 SWPPP 

02-TRI-36-4.5/0 IN TRINITY COUNTY ABOUT 14 MILES EAST STEVE MANNING CONSTRUCTION,INCRINARD, WAYNE $555,925 09/23/11 100%
02-4E7304 OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
REDDING, CA 96049 

P.O. BOX 491660 

(530)229-0531 

1031 BUTTE STREET 

REDDING, CA 96001 

$548,674
 $0

11/15/11 
11/14/11 

99%

OVER RUN 

20.20 

201130 

02-TRI-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EAST R BROWN CONSTRUCTION CO INC RINARD, WAYNE $1,211,111 09/08/11 86%
02-2E2004 
HSNH-P299-(166)E 

--() 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 
WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$623,973
 $0

09/28/11 
10/04/12 

51%

SUSPENDED 

HB1 WPCP 

02-TRI-299-36.6/36.8 IN TRINITY COUNTY NEAR HELENA FROM R BROWN CONSTRUCTION COMPANY RINARD, WAYNE $840,101 05/16/12 88%
02-3E8204 
ACNH-P299-(169)E

--() 

0.3 MILE TO 0.1 MILE WEST OF NORTH 

FORK TRINITY RIVER BRIDGE 

ROADWAY WIDENING, GUARDRAIL REHAB 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$428,839
 $0

06/19/12 
09/24/12 

51%

SUSPENDED 

WPCP (530)629-3702 

02-VAR--/0 IN LASSEN & MODOC CO FROM ROUTE 36 TO DIG IT CONSTRUCTION INC COLLINS, RONALD $1,107,962 03/21/12 60% 
02-3E8804 1.4 MILES NORTH OF HALL STREET & FROM 

1.1 MILES SOUTH OF HORSE CAMP ROAD TO 

TIOMESTA ROAD. 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)257-7390

1031 BUTTE STREET 

REDDING, CA 96001 

$991,470 
$0 

04/10/12 
10/03/12 

86% 

WPCP 



  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-VAR--/0 IN TRI & SIS CO. ON RTE 3 FRM 0.4 MI NORTHWEST PAVING RINARD, WAYNE $1,859,790 03/19/12 100% 
02-3E9104 SO OF AIRPORT RD TO 0.1 MI NO OF RUSH 

CREEK RD & ON RTE 89 FRM 0.5 MI SO OF 

BROADWAY AVE TO 0 

THIN BLANKET OVERLAY CHIP SEAL 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$1,764,467 
$0 

04/27/12 
08/24/12 

100% 

COMPLETED 
09/07/12 

WPCP 

Totals: Authorized Final Amt: $407,126,395 Completed to Date: $207,728,372 Work This Month: $0
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 

03-BUT-32-9.5/0 

Fed Aid 

HB4N 

Pgm Code 

03-3E9104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY IN CHICO AT 9TH AND 

MAIN STREET, AT 9TH AND OROVILLE 

STREET AND AT PARK AVENUE AND 

HUMBOLDT 

Description 

COMPLETE SIGNAL MODIFICATION 

Type Of Work 

FRANKLIN CONSTRUCTION INC 

Contractor 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

STEINER, BRIAN 

Resident 
Engineer 

(530)218-3679 

2060 THIRD STREET 

OROVILLE, CA 95965 

$387,729

Bid + CCOs

 $34,036

Comp To date

 $0

This Month 

05/22/12 

Awarded 

06/21/12 

Approved 

01/03/13 

Est Comp
Accepted 

4%

%Time

 9%

% Work 
Message 

03-BUT-70-3.3/6.1 

HB4N 

03-0E9304 
NH-P070-(124)E 

--() 

SWPPP 

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

COBORN, AL 

(530)534-9046 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$8,176,526
 $3,098,867

 $0

03/03/11 
03/24/11 
12/20/12 

60%

 38%

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,676,553
 $6,380,765

 $0

08/12/09 
09/02/09 
10/02/12 

98%

 96%

03-BUT-99-26.0/0 

HB4N 

03-4E9904 
ACHS-NHGP-(560)E 

9- 5-(0E) 

--() 

WPCP 

IN BUTTE COUNTY NEAR CHICO FROM 0.1 

MILES SOUTH OF NEAL ROAD TO 0.2 MILE 

NORTH OF NEAL ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)713-7814 

2060 THIRD ST., SUITE 

B 

OROVILLE, CA 95965 

$647,167
 $6,698

 $0

07/18/12 
08/16/12 
12/20/12 

0%

 1%

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

VIKING CONSTRUCTION COMPANY 

INC 

P O BOX 1508 

HARGROVE, BEN 

2060 3RD STREET, 

SUITE B 

$23,952,831
 $7,893,255

 $0

07/08/11 
08/05/11 
05/21/14 

24%

 33%

HB4N SWPPP 

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(916)852-5530 
(530)533-4526 

OROVILLE, CA 95965 

03-BUT-191-4.6/0 

HM3H 

03-3M6404 

WPCP 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831

2060 3RD STREET 

OROVILLE CA 95965 

$639,491 
$511,045 

$0 

04/12/11 
05/04/11 
10/04/11 

64% 

83% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

03District 

03-COL-5-7.1/29.2 

Fed Aid 

HM3H 

Pgm Code 

03-4M2104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA,GLENN, SUTTER, AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

Description 

BRIDGE DECK PRESERVATION 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO, CA 95833 

(916)649-4504 

WOOD, JUSTIN 

Resident 
Engineer 

(530)682-3831 

2554 MILLCREEK DRIVE 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,080,596

Bid + CCOs

 $731,536

Comp To date

 $0

This Month 

06/25/12 

Awarded 

07/16/12 

Approved 

01/01/13 

Est Comp
Accepted 

38%

%Time

 35%

% Work 
Message 

03-COL-5-21.0/34.4 

HM1B 

03-4M1204 

WPCP 

IN COLUSA COUNTY NEAR WILLIAMS FROM 

1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

TOLLISON, RON 

(530)682-3995 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,446,414
 $2,385,883

 $0

05/04/12 
06/12/12 
12/04/12 

42%

 54%

03-COL-20-10.2/23.8 

HA22 

03-1F7504 
NHP0-2016-(3E ) 

--() 

WPCP 

IN COLUSA COUNTY IN AND NEAR 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

GRANDY, DWAYNE 

(530)533-4043 

P O BOX 2909 2060 3RD STREET 

OROVILLE, CA 95965 

$5,573,169
 $5,452,225

 $0

12/09/11 
01/05/12 
09/20/12 

82%

 94%

03-ED-49-9.6/10.1 
03-3E6304 

IN EL DORADO COUNTY FROM MISSOURI 

STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

PLACE HMA, REPLACE ASPHALT CONCRETE 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$609,339
 $1,560

 $0

05/21/12 
06/20/12 
11/06/12 

31%

 0%

HA22 WPCP (530)676-0825 

03-ED-49-15.6/23.9 

HM1 

03-4M3404 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM RTE 49 TO 193 SEPARATION TO 

SOUTH FORK AMERICAN RIVER BRIDGE AND 

FROM RTE 49 TO 159 SEPA 

MICROSURFACING 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

ALTERTON, NATHAN 

(530)957-1110 

P O BOX 50085 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$780,650
 $432,505

 $0

05/15/12 
06/20/12 
09/25/12 

80%

 56%

03-ED-50-2.0/0 

HA22 

03-0AA044 
IN SACRAMENTO COUNTY IN SACRAMENTO AT 

THE HEADQUARTERS OFFICE OF EQUIPMENT 

AT 34TH STREET AND STOCKTON 

BOULEVARD. 

INSTALLATION OF PHOTOVOLTAIC PANELS 

SOLEX ENERGIES 

LOS ANGELES, CA 90025 

(310)856-3698 

YOST, RICHARD 

(916)227-1186

11150 SANTA MONICA BL STE1280 1801 30TH STREET 

SACRAMENTO, CA 95816 

$414,000 
$393,300 

$0 

12/15/11 
01/18/12 
07/02/12 

80% 

95% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,559,377 12/16/11 41%
03-2F0204 
NGP0-5012-(7E ) 

--() 

HILLS FROM 0.3 MILE EAST OF BASS LAKE 

ROAD UNDERCROSSING TO MISSOURI FLAT 

ROAD OVERCROSSING 

PLACE RHMA OVERLAY ON ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-7548 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$5,202,355
 $0

01/18/12 
02/05/13 

79%

SUSPENDED 

HA22 WPCP 

03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $906,178 05/16/11 100%

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

0.3 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$798,987
 $0

06/14/11 
07/12/12 

100%

COMPLETED 
08/31/12 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

04/02/12 
0%

VALLEJO CA 94590 
(530)919-7946 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$221,853
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,591,852 03/27/12 68%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
LIVERMORE CA 94550 

2551 2ND STREET 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$177,221
 $0

04/25/12 
11/14/12 

11%

(925)605-4500 
(530)957-1110 

HM3H WPCP 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,963,045 11/29/10 100% 
03-1A6804 
NH-P050-(124)E 

--() 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(916)858-8628

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$10,739,443 
$0 

12/16/10 
11/15/12 

90% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 

03-ED-50-53.0/56.4 

Fed Aid 

HM1 

Pgm Code 

03-3M8204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

NEAR KYBURZ FROM 0.8 MILE WEST OF 

WRIGHTS LAKE ROAD TO FORNI TRACT ROAD 

Description 

REHABILITATE CULVERTS 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

WOODRUFF, JARRETT 

Resident 
Engineer 

(916)416-7548 

3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$468,111

Bid + CCOs

 $322,093

Comp To date

 $0

This Month 

02/17/12 

Awarded 

03/22/12 

Approved 

09/06/12 

Est Comp
Accepted 

54%

%Time

 68%

% Work 
Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$15,126,964
 $11,492,074

 $0

02/10/11 
03/01/11 
10/15/12 

35%

 75%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$2,793,530
 $22,678

 $0

04/06/12 
04/25/12 
12/27/12 

5%

 1%

SUSPENDED 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/0 

HA42 

03-1F6004 
STP-S193-(009)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAN RIVER BRIDGE 

CONSTRUCT GABION, DRAINAGE, PAVE 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

WESTOVER, MARK 

(530)682-6348 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$635,432
 $186,048

 $0

06/21/12 
07/16/12 
11/01/12 

51%

 29%

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000 
$88,255 

$0 

03/28/11 
03/28/11 
05/13/11 

100% 

29% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-6.6/0 IN NEVADA COUNTY 5 MILES WEST OF KNIFE RIVER COMPANY CULLEY, STEVEN $1,080,538 06/15/11 100%

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$963,526
 $0

07/07/11 
09/06/12 

100%

COMPLETED 
09/12/12 

03-NEV-20-12.3/17.4 IN NEVADA, SACRAMENTO, AND YOLO DIRT AND AGGREGATE CULLEY, STEVEN $1,931,777 12/07/11 96%
03-1F9204 
HSNH-G000-(C34)6 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,772,130
 $0

12/21/11 
09/24/12 

93%

HB1 WPCP (503)661-5093 
(916)952-7196 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

10/03/11 
0%

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,015,975 05/08/10 35%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$5,649,950
 $0

06/22/10 
01/23/13 

62%

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,401,647 03/07/11 71%
03-3M6804 VARIOUS LOCATIONS 

REPLACE JOINT SEALS 
BERKELEY, CA 94710 

(510)527-1000 

1635 4TH STREET 

(530)587-9894 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$1,850,511
 $0

03/28/11 
12/10/12 

54%

HM3 WPCP 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,537,634 07/28/08 0% 

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$61,049,380 
$0 

08/15/08 
10/19/12 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO PACIFIC INC 

ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$5,023,995
 $4,760,576

 $0

07/27/09 
08/12/09 
10/02/12 

97%

 98%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$61,222,033
 $58,241,390

 $0

10/05/07 
11/13/07 
03/11/13 

77%

 96%

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,631,556
 $7,055,945

 $0

06/08/11 
06/24/11 
10/09/12 

86%

 93%

03-NEV-80-/2.6 

HM1 

03-4M3004 

WPCP 

IN PLACER COUNTY FROM TROY 

UNDERCROSIING TO NEVADA COUNTY LINE 

AND IN NEVADA COUNTY FROM PLACER 

COUNTY LINE TO 0.1 MILE EAST OF SO 

GRIND PCC PAVEMENT 

INTERSTATE IMPROVEMENT INC 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,461,266
 $1,608,824

 $0

05/30/12 
07/03/12 
10/19/12 

80%

 64%

03-NEV-174-/10.2 

HM1 

03-4M3104 

WPCP 

IN NEVADA COUNTY IN AND NEAR GRASS 

VALLEY FROM PLACER COUNTY LINE TO 

AUBURN STREET 

PAVEMENT REHABILITATION 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY, CA 95959 

$2,620,971
 $1,312,418

 $0

06/05/12 
06/28/12 
10/15/12 

58%

 50%

03-PLA-49-3.1/7.5 

HM1A 

03-3M9304 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 80/49 

SEPARATION TO WISE CANAL BRIDGE AND 

FROM 0.1 MILE NORTH OF 

REPLACE AC SURFACING 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVE 

OULAD-DAOUD, BRAHIM 

(530)682-7746

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$782,123 
$752,998 

$0 

04/25/12 
05/14/12 
10/09/12 

63% 

91% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 

03-PLA-65-4.9/9 

Fed Aid 

HM1A 

Pgm Code 

03-4M3504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY IN AND NEAR 

ROSEVILLE FROM RTE 65 TO 80 

SEPARATION TO PLEASANT GROVE BRIDGE 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DELONG, ERIC 

Resident 
Engineer 

(916)996-0601 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$408,829

Bid + CCOs

 $380,069

Comp To date

 $0

This Month 

05/10/12 

Awarded 

06/01/12 

Approved 

09/24/12 

Est Comp
Accepted 

47%

%Time

 91%

% Work 
Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$153,596,106
 $145,745,764

 $0

06/09/08 
07/02/08 
02/19/13 

88%

 94%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-()

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$12,134,184
 $3,760,189

 $0

05/21/12 
06/19/12 
07/08/13 

18%

 31%

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,900,036
 $5,617,252

 $0

05/20/11 
06/07/11 
11/06/12 

80%

 92%

SUSPENDED 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,339,465
 $23,477,729

 $0

08/10/09 
09/10/09 
12/10/12 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E )

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,730,581 
$5,183,824 

$0 

11/14/11 
12/02/11 
10/31/12 

69% 

86% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-44.8/49.2 

HM1 

03-4M6004 

WPCP 

IN PLACER COUNTY AT AND NEAR BAXTER 

FROM ALTA ROAD UNDERCROSSING TO 0.2 

MILE EAST OF DRUM FOREBAY 

OVERCROSSING 

GRIND PCC PAVEMENT 

INTERSTATE IMPROVEMENT INC 

FARIBAULT MN 55021 

(507)333-2677 

P O BOX 8 

ZINK, PHIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,224,366
 $395,192

 $0

05/31/12 
07/03/12 
10/12/12 

70%

 18%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,839,416
 $71,043,178

 $0

02/22/10 
03/16/10 
02/26/13 

72%

 77%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,334,522
 $28,518,997

 $0

05/01/08 
05/22/08 
11/20/12 

92%

 97%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,080,227
 $472,509

 $0

07/26/11 
08/16/11 
10/15/12 

81%

 44%

03-PLA-89-13.7/21.7 

HA22 

03-1E0004 
ACST-P089-(103)E 

- -( ) 

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

SQUAW VALLEY ROAD TO THE NEVADA 

COUNTY LINE 

HMA OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE, CA 96160 

$6,723,649 
$5,383,578 

$0 

06/07/12 
06/27/12 
11/05/12 

56% 

80% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS OF ISKIN, ROY $34,786,960 04/10/12 5%

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$225,680
 $0

04/27/12 
10/15/16 

1%

SUSPENDED 

03-PLA-174-1.7/2.4 IN PLACER COUNTY NEAR COLFAX AT CW FOX CONSTRUCTION INC ZINK, PHIL $267,205 05/09/12 100%
03-3M9504 VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF OLD GRASS VALLEY ROAD TO 0.4 

MILE SOUTH OF BEAR RIVER B 

REHABILITATE CULVERTS 

COOL, CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

(530)682-7747 

33 DEPOT STREET 

COLFAX, CA 95713 

$142,832
 $0

06/01/12 
09/17/12 

100%

COMPLETED 
09/19/12 

HM2C WPCP 

03-PLA-267-.4/1.2 IN PLACER COUNTY NEAR TRUCKEE AT WESTERN ENGINEERING DANIELS, AARON $733,646 05/15/12 51%

HB4N 

03-0F0104 
ACST-P267-(021)E 

- -( )

SWPPP 

MARTIS CREEK ROAD 

CONSTRUCT LEFT TURN POCKET 

CONTRACTORS, INC 

LOOMIS, CA 95650 

(916)652-3990 

P O BOX 1387 

(530)682-5504 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$601,796
 $0

06/12/12 
10/16/12 

83%

03-PLA-5727-/0 IN PLACER COUNTY AT THE TAHOE CITY KOCH AND KOCH INC ROSS, JIMMER $590,577 06/08/12 51%
03-2F2804 MAINTENANCE STATION 

REPLACE SAND HOUSE 
PENN VALLEY CA 95946 

P O BOX 909 10960 WEST RIVER 

STREET 

$304,072
 $0

06/28/12 
11/20/12 

51%

HA12 WPCP 

(530)432-4000 
(530)701-4595 

TRUCKEE, CA 96161 

03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,568,261 09/23/11 100%

HB4N 

03-1F1804 
STPL-6203-(049)N 

620-3 04-() 

--() 

WPCP 

FROM 0.8 MILE NORTH OF ARENA 

BOULEVARD OVERCROSSING TO 0.5 MILE 

NORTH OF DEL PASO ROAD OVERCRO 

ADD AUXILIARY LANE 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)768-3597 

3855 NORTH FWY BLVD 

SUITE 120 

SACRAMENTO, CA 95834 

$1,284,388
 $0

10/12/11 
09/29/12 

82%

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY SERRANO, MAURICIO $59,812,384 03/24/11 71% 
03-0F5904 
NH-0056-(331)E

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)416-7547

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$47,351,059 
$0 

04/08/11 
01/15/13 

79% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT 
03-1C12U4 VARIOUS LOCATIONS FROM STOCKTON 
NH-P050-(116)E 

BOULEVARD UNDERCROSSING TO NATOMA 
--() 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 
HB4N SWPPP 

03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST 
03-0A8004 UNDERCROSSING TO 0.1 MILE EAST OF 
NH-P050-(119)E 

WATT AVE OVERCROSSING AND 0.2 MILES 
--() 

WEST OF SUNRISE BOULEVARD 

GRIND PAVEMENT AND REPLACE SLAB 
HA22 WPCP 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR 
03-441614 RANCHO CORDOVA FROM WATT AVENUE 
CMLN-6203-(033) 

OVERCROSSING TO SUNRISE BOULEVARD 
--() 

WIDEN FREEWAY 

HB5 HB5 SWPPP 

03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT 
03-4M2204 BRIDGE 24-188L 

POLYESTER CONC. OVERLAY 

HM3H WPCP 

03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS 
03-4M2404 LOCATIONS 

REHABILITATE EIGHT BRIDGE DECKS 

HM3 WPCP 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO 
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

HA25 SWPPP 

Contractor 

BAY CITIES PAVING & GRADING
 

INC
 

P O BOX 6227
 

CONCORD CA 94524
 

(925)687-6666
 

DESILVA GATES CONSTRUCTION LP
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

DE SILVA GATES MCM A JOINT
 

VENTURE OF DE SILVA GATES
 

CONSTRUCTION AND MCM
 

CONSTRUCTION
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

Resident 
Engineer 

LEE, SUSHMA
 

3855 NORTH FWY BLVD,
 

SUITE 120
 

SACRAMENTO, CA 95834
 

(916)718-8055
 

ERICKSEN, BOB
 

11460 SUNRISE GOLD
 

CIRCLE
 

RANCHO CORDOVA, CA 95742
 

(916)847-4916
 

OKPALA, MESHACK
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO CA 95691
 

(916)372-0158
 

TECLE, DAN
 

11460 SUNRISE GOLD
 

CIRCLE #A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

11460 SUNRISE GOLD
 

CIR, STE A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

SAGER, JANET
 

3855 NORTH FREEWAY
 

BLVD, STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,735,892

 $1,825,574


 $0


 $8,955,807

 $8,022,677


 $0


 $67,223,068

 $65,128,718


 $0


 $5,324,764

 $600,931


 $0


 $2,294,693

 $277,049


 $0


 $1,345,464
 
$1,234,720
 

$0
 

07/22/11
 
08/12/11
 
06/11/13
 

07/20/11
 
08/12/11
 
10/30/12
 

10/26/09
 
11/18/09
 
09/30/12
 

%Time
% Work 

Message 

38%


 49%


 93%


 89%


 0%


 0%


PLANT EST
 

SATIS
 

03/19/12 40%

04/13/12
 

11%

03/25/13
 

06/28/12 28%

07/16/12
 

12%

01/25/13
 

10/15/09 0%
 
11/02/09
 

0%

03/18/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY ELGHASSEIN, DEAN $2,480,027 01/30/12 96%

HB1 

03-3E0304 
ACHS-STPG-(343)E 

0C- 3-(3E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE MBGR END TREATMENTS 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(916)768-3597 

3855 NORTH FWY BLVD. 

SUITE 120 

SACRAMENTO, CA 95834 

$2,283,935
 $0

02/17/12 
08/24/12 

91%

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $702,187 09/23/11 100%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$685,129
 $0

10/12/11 
09/07/12 
09/10/12 

100%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 COMPLETED 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,622,549 12/21/11 100%

HM1B 

03-2F0404 
IM08-0324-(1E ) 

--() 

WPCP 

80 BETWEEN MADISON AVENUE 

OVERCROSSING AND 0.3 MILES WEST OF 

SOUTH ROSEVILLE OVERCROSSING AND 

GRIND PAVEMENT, REPLACE PCC SLABS 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)801-3455 

3855 NORTH FWY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$6,369,890
 $0

01/18/12 
08/21/12 

100%

COMPLETED 
08/24/12 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $90,471,328 07/29/11 13%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$28,399,678
 $0

08/24/11 
04/08/15 

31%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $12,778,837 12/08/10 65%

HA22 

03-1E6704 
NH-P099-(531)E 

--() 

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$12,640,602
 $0

01/11/11 
12/17/12 

94%

03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12 100% 
03-3F2704 
NHS- -( 

--() 

) 
OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 
RANCHO CORDOVA 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$254,218 
$0 

03/08/12 
04/06/12 

26% 

20.20 
(916)263-4927

201130 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,411,839 06/23/10 46%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$4,835,690
 $0

07/13/10 
05/01/13 

97%

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,975,086 06/28/11 96%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,403,432
 $0

07/14/11 
09/05/12 

92%

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630 

HM3 WPCP (805)237-1186 

03-SIE-49-.6/2.3 IN SIERRA AND YUBA COUNTIES ABOUT 15 DREAMBUILDER JOHNSON, JEFF $527,061 03/27/12 56%

HM4 

03-4M0104 

WPCP 

MILES SOUTH OF DOWNIEVILLE AT VARIOUS 

LOCATIONS FROM 3.5 MILES SOUTH OF 

MARYSVILLE ROAD TO 8. 

REPLACE METAL BEAM GUARD RAILING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$222,454
 $0

04/19/12 
10/18/12 

42%

03-SIE-49-16.9/41.4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $17,397,309 12/08/11 100%

HA22 

03-0A6904 
ACST-PP04-(915)0 

--() 

WPCP 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(916)825-7694 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,174,322
 $0

01/05/12 
10/17/12 

93%

OVER RUN 

03-SIE-49-31.0/0 IN SIERRA COUNTY NEAR SIERRA CITY AT AIS CONSTRUCTION COMPANY CROSBY, TIM $245,005 05/30/12 37%

HA42 

03-4M4204 

WPCP 

2.5 MILES WEST OF OLD GOLD LAKE 

ROAD______________ 

REPLACE WIRE MESH DRAPERY SYSTEM 
CARPINTERIA CA 93013 

(805)684-4344 
(530)320-6460 

1110 EUGENIA PLACE, SUITE 200 12047 CONNER PASS RD, 

SUITE B6 

TRUCKEE, CA 96160 

$40,280
 $0

07/20/12 
10/19/12 

16%

03-SIE-89-/15 IN SIERRA COUNTY AT SIERRAVILLE FROM TEICHERT CONSTRUCTION CROSBY,TIM $5,754,477 11/30/11 100% 

HA22 

03-2F5804 
STP-P089-(101)E

--() 

WPCP 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

COLD IN PLACE RECYCLE, HMA OVERLAY 
ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)320-6460

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,615,432 
$0 

12/21/11 
09/13/12 

100% 

COMPLETED 
09/19/12 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SUT-99-11.0/14.3
 
03-1A4324
 
SARR-P099-(529)E
 

P0-99 5-(9E)
 

--()
 

HE13 SWPPP
 

03-SUT-99-27.0/0
 
03-0F1104
 
CML6-2030-(43 )
 

--()
 

HB6 WPCP
 

03-SUT-99-30.6/32.7
 
03-1F5004
 
STP-P099-(536)E
 

--()
 

HA25 WPCP
 

03-SUT-113-/10.8
 
03-1F8104
 
STP-P113-(031)E


--()
 

HA22 WPCP
 

03-VAR-50-1.0/0
 
03-3F1104
 

20.20
 

201130
 

03-VAR-51-5.5/8.1
 
03-3F4704
 

20.20
 

201130
 

Description

Type Of Work
 

IN SUTTER COUNTY NEAR NICOLAUS FROM
 

POWER LINE ROAD TO 0.1 MILE SOUTH OF
 

LAUREL AVENUE
 

WIDEN TO FOUR LANES
 

NEAR YUBA CITY AT A PARK AND RIDE
 

EXPAND PARK AND RIDE FACILITY
 

IN SUTTER COUNTY IN AND NEAR YUBA
 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF
 

QUEENS AVENUE OVERCROSSING
 

PERFORM HIGHWAY PLANTING AND
 

IN SUTTER COUNTY NEAR KNIGHTS LANDING
 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE
 

NORTH OF RIGGINS ROAD TO SACRAMENTO
 

VALLEY BLVD
 

PAVEMENT REHABILITATION AND OVERLAY
 

IN NEVADA AND SACREMANTO COUNTIES, ON
 

VARIOUS ROUTES AND AT VARIOUS POST
 

MILES DIR'S EMERGENCY F.A.
 

REPLACE ELECTRICAL SYSTEMS
 

IN EL DORADO, NEVADA AND SACRAMENTO
 

COUNTIES, ON VARIOUS AND VARIOUS POST
 

MILES DIR'S EMERGENCY L.B.
 

REPLACE ELECTRICAL SYSTEMS
 

Contractor 

NEHEMIAH CONSTRUCTION INC
 

12150 TRIBUTARY PT DR. STE120
 

GOLD RIVER, CA 95670
 

(916)608-1500
 

BIONDI PAVING INC
 

8150 37TH AVENUE
 

SACRAMENTO CA 95824
 

(916)383-5982
 

ELITE LANDSCAPING INC
 

2972 LARKIN AVENUE
 

CLOVIS CA 93612
 

(559)292-7760
 

TEICHERT CONSTRUCTION
 

P O BOX 1890
 

DAVIS CA 956181890
 

(530)406-4200
 

Resident 
Engineer 

TOLLISON, RON
 

379 COLUSA AVENUE
 

YUBA CITY CA 95991
 

(530)822-4313
 

CHAMBERLIN, AARON
 

379 COLUSA HWY
 

YUBA CITY, CA 95991
 

(530)682-2711
 

SAGER, JANET
 

3855 N FREEWAY BLVD,
 

STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

KNUDSON CAMERON
 

379 COLUSA HWY
 

YUBA CITY, CA 95991
 

(530)682-3842
 

STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN
 

3835 BLUE HERON WAY
 3855 NORTH FREEWAY
 

BLVD, STE 120

GREENWOOD, CA 95635
 

SACRAEMNTO, CA 95834

(530)333-3423
 

(916)263-4922
 

STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN
 

2008 OPPORTUNITY DR., #140	 3855 N. FRRRWAY BLVD,
 

STE 120
 
ROSEVILLE, CA 95678
 

SACRAMENTO, CA 95834

(530)333-3423
 

(916)801-6092


 $35,257,348 07/14/10 37%
 $18,108,727

 $0
07/28/10 
02/05/14 

52%

 $518,454 11/01/11 0%
 $524,573

 $0
11/22/11 
12/21/12 

0%

PLANT EST 

SATIS 

$1,829,997 12/10/10 0%
 $1,716,936

 $0
02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

$7,876,310 08/19/11 100%
 $7,916,511

 $0
09/15/11 
08/31/12 

100%

09/20/12 
COMPLETED 

$335,000 09/09/11 100%
 $318,169

 $0
09/09/11 
05/20/12 

95%

 $335,000 08/15/12 0% 
$0 
$0 

09/19/12 
0% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-80-8.9/11.3 IN YOLO COUTY ON ROUTE 50 FROM THE CENTRAL STRIPING SERVICE INC YEUNG, KIN $255,500 05/22/12 73%

HM4 

03-4M3804 

WPCP 

50/80 CONNECTOR SEPARATION TO THE 

SACRAMENTO RIVER VIADUCT AND ON 

ROUTE 80 FROM 0.3 MILE WEST 

REPLACE PAVEMENT DELINIATION 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(916)416-7827 

11460 SUNRISE GOLD 

CIR, STE A 

RANCHO CORDOVA, CA 95742 

$243,320
 $0

06/19/12 
09/27/12 

95%

03-YOL-80-/4.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,150,703 03/11/11 58%

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,513,710
 $0

04/13/11 
09/28/12 

70%

03-YOL-113-.3/10.3 AT VARIOUS LOCATIONS IN AND NEAR QUIMU CONTRACTING INC RANDHAWA, AMARJIT $301,160 05/16/12 0%

HB71 

03-2F6704 

WPCP 

DAVIS AND IN WOODLAND AT VARIOUS 

LOCATIONS FROM 0.3 MILE NORTH OF 

SOLANO COUNTY LINE TO EAST WOOD 

ADA CURB RAMP UPGRADES 

DIXON, CA 95620 

(707)693-0289 

PO BOX 1177 

(916)825-7628 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$0
 $0

06/12/12 
11/13/12 

0%

03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $5,613,204 12/12/11 22%

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$430,610
 $0

01/04/12 
01/03/13 

8%

03-YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVILLE FROM DESILVA GATES CONSTRUCTION LP KNUDSON CAMERON $2,585,500 08/18/11 83%
03-1F8204 
NH-P020-(161)E 

--() 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,354,302
 $0

09/13/11 
08/27/12 

89%

HA22 WPCP 

03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM STUDEBAKER BROWN ELECTRICAL KNUDSON, CAMERON $413,086 06/30/11 100% 
03-3E8904 
NH-P070-(101) 

--() 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

CONTRACTING 

GREENWOOD CA 95635 

3835 BLUE HERON WAY 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$416,286 
$0 

08/15/11 
07/19/12 

100% 

COMPLETED 
09/07/12 

HB4N WPCP (530)333-3423 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,981,967 01/13/12 9%
 
03-0A5804 $2,382,826 01/31/12
STREET TO BUCHANAN STREET AND ON P O BOX 1890
 379 COLUSA HWY 9%

NHX1-1501-(0E ) $0 06/29/15


ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991

--() DAVIS CA 956171890


MILES SOUTH OF BINNEY JUNCTION (530)682-3842

(530)406-4200


COLD PLANE AC, EXCAVATE ROADWAY AND
 
HA22 SWPPP
 

Totals: Authorized Final Amt: $1,009,357,449 Completed to Date: $738,739,118 Work This Month: $0
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

04District 

04-ALA-13-4.2/10 

Fed Aid 
Pgm Code 

04-2E6204 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND AT 

VARIOUS LOCATIONS 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

M C K SERVICES INC 

Contractor 

CONCORD CA 94524 

P O BOX 5697 

Resident 
Engineer 

$337,777

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/11/12 

Awarded 

04/27/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

(925)957-9200 

04-ALA-13-10.0/13.2 

HM1 

04-2R9904 

WPCP 

IN ALAMEDA COUNTY IN BERKELEY FROM 

HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

COOPER, CHEE 

(510)231-7111 

30 GRANT AVENUE, SUITE 300 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,298,003
 $669,892
 $215,327

05/04/12 
05/22/12 
11/02/12 

85%

 50%

SUSPENDED 

04-ALA-24-5.1/6.2 

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

TUTOR-SALIBA CORPORATION 

SYLMAR, CA 91342 

15901 OLDEN STREET 

TSIGELMAN, IGOR 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$245,156,436
 $193,971,211
 $12,236,898

11/10/09 
11/19/09 
04/16/14 

0%

 0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 
04-3A0904 

IN ALAMEDA, CONTRA COSTA AND SAN 

MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

BAHADUR, SINGH 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$1,924,338
 $1,650,505
 $167,774

07/08/11 
07/28/11 
11/26/12 

86%

 85%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.0/1.7 

HA4S3 

04-0120M4 

SWPPP 

IN ALAMEDA COUNTY, IN OAKLAND, FROM 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 

FLATIRON WEST, INC. 

BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

BALDERRAMOS, JEANNIE 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$31,722,701
 $6,309,627
 $1,672,854

03/29/12 
05/01/12 
08/09/15 

21%

 20%

04-ALA-80-1.7/2.5 

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

IN OAKLAND, FROM T0.3 MILE WEST 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

TO BAY CITIES PAVING AND 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

LOI, LAWRENCE 

(510)231-7117

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,499,224 
$652,799 
$152,819 

11/14/11 
12/02/11 
02/07/13 

16% 

43% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,126,167 02/17/11 60%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$12,811,452
 $1,702,032

03/15/11 
05/23/13 

96%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND TOP GRADE CONSTRUCTION COOPER, CHEE $4,908,885 05/31/12 22%

HA42 

04-292264 
ER-15A3-(004)E 

--()

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$150,373
 $150,373

06/27/12 
01/16/13 

3%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$127,630
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 91%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,557,433
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $21,277,643 03/21/12 88%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$2,350,890
 $440,558

04/13/12 
11/13/13 

11%

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-185-5.3/5.7 IN ALAMEDA COUNTY IN SAN LEANDRO FROM CF ARCHIBALD PAVING, INC. DIKE, EDDIE $356,718 05/16/12 23% 

HM1 

04-3E1004 

WPCP 

THORNTON STREET TO DAVIS STREET 

COLD PLANE PAVEMENT AND PLACE HMA 
REDWOOD, CITY CA 94064 

(650)364-3045 

3624 HAVEN AVENUE 

(925)250-5611

477 NORTH PARKWAYS, 

SUITE A 

LIVERMORE, CA 94551 

$340,887 
$41,094 

06/12/12 
10/20/12 

96% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,217,516
 $3,375

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-.9/4.5 IN ALAMEDA COUNTY NEAR TRACY FROM ANOZIRA INCORPORATED DIKE, EDDIE $288,290 05/10/12 100%

HM1 

04-2E6104 

WPCP 

0.15 MILE WEST OF MIDWAY ROAD 

UNDERCROSSING TO 1.5 MILE EAST OF 

NORTH FLYNN ROAD 

SLAB AND HMA REPLACEMENT 

SAN RAMON, CA 94583 

(925)771-8400 

2415 SAN RAMON VALLEY BLVD 

(925)250-5611 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-7671 

$296,190
 $0

06/12/12 
09/12/12 

100%

COMPLETED 
09/12/12 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP MOGHADAM, SIAVOSH $37,473,039 06/18/12 2%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

DUBLIN, CA 94568 

(925)829-9220 

PO BOX 2909 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$42,500
 $42,500

07/16/12 
02/11/15 

0%

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 66%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$207,036
 $79,397

11/17/11 
11/04/15 

41%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-9.2/9.2 IN ALAMEDA COUNTY ON EASTBOUND RTE BAY CITIES PAVING & GRADING KATTI, HRISHIKESH $512,735 07/26/12 0%
04-3A9604 
ACIM-5801-(053)E 

--() 

580 IN LIVERMORE WEIGHT STATION 

REPAIR AND EXTEND PAVEMENT 

INC 

CONCORD CA 94524 

PO BOX 6227 
477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$0
 $0

08/23/12 
03/14/12 

0%

HA42 WPCP (925)687-6666 
(510)714-7086

04-ALA-580-18.4/44 IN ALAMEDA, MARIN, SAN FRANCISCO, SAN TRAFFIC DEVELOPMENT SERVICES $626,613 06/18/12 0% 
04-2E7704 MATEO, SANTA CLARA, SOLANO, SONOMA 

COUNTIES, AT VARIOUS LOCATIONS 

INC 

207 W LOS ANGELES AVE 

$0 
$0 

07/16/12 
0% 

UPGRADE XENON CMS TO LED MODULES 
MOORPARK CA 93021 

HM4 WPCP (805)523-1914 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 90%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$810,000
 $0

01/26/11 
01/13/12 

100%

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,472,973
 $2,149

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-12.7/15.4 IN ALAMEDA COUNTY AT SUNOL AND IN ANOZIRA, INC. GREWAL, SATINDER $321,185 04/30/12 100%

HM1 

04-2E4404 

WPCP 

PLEASANTON FROM 0.3 MILE NORTH OF 

SUNOL/KOOPMAN UNDERCROSSING TO 0.1 

MILE NORTH OF PLEASANTON-SU 

REPLACE EXISTING CONCRETE PAVEMENT 

SAN RAMON, CA 94583 

(925)771-8400 

2415 SAN RAMON VALLEY BLVD 

(510)224-6040 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-7671 

$344,944
 $0

06/12/12 
08/20/12 

100%

COMPLETED 
08/21/12 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 0%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$0
 $0

05/17/12 
0%

110 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS, INCTRUONG, HENRY $738,384 06/23/11 98%
04-3A5504 FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$682,661
 $78,660

07/28/11 
09/26/12 

92%

HA42 WPCP 

04-ALA-880-4.5/4.9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION $325,178 07/31/12 0% 
04-1G2004 
ACHS-IM88-(010)6 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

120 GRANITE ROCK WAY $0 
$0 

08/31/12 
0% 

--() 
AUTO MALL PARKWAY OVERCROS 

SAN JOSE CA 95136 

RESURFACING WITH HOT MIX ASPHALT 
(408)574-1400 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 

04-ALA-880-27.4/28 

Fed Aid 

HA4S2 

Pgm Code 

04-165424 

Contract 

ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

Type Of Work 

FLATIRON WEST, INC. 

REKER 

Contractor 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

NICK CHEUNG, JOY 

Resident 
Engineer 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$61,766,416

Bid + CCOs

 $46,939,244

Comp To date

 $1,371,682

This Month 

08/20/09 

Awarded 

09/15/09 

Approved 

01/23/13 

Est Comp
Accepted 

84%

%Time

 75%

% Work 
Message 

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK, INC. 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

CHAHAL, HARPAL 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$13,134,103
 $3,530,888
 $1,158,275

12/02/11 
01/04/12 
11/26/13 

27%

 27%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,877,296
 $58,131,326
 $1,252,550

03/25/09 
04/20/09 
05/09/14 

99%

 61%

HB4N 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$70,197,763
 $49,069,076
 $1,217,634

04/15/10 
05/06/10 
04/30/14 

56%

 70%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$38,279,892
 $24,254,172

 $679,063

12/23/10 
01/19/11 
05/31/13 

63%

 63%

04-CC-4-26.6/27.5 

HB4C 

04-2285E4 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

C.C. MYERS, INC. 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

GONZALEZ, ALFONSO 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$43,103,041 
$9,443,280 
$1,616,767 

10/11/11 
11/03/11 
06/30/15 

18% 

22% 

SUSPENDED 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-27.5/29 

HB4C 

04-1G9404 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

DAN BAKER BAY CITIES/MYERS JV 

ANTIOCH, CA 94509 

(916)919-1750 

CARNEY, VICKY 

(510)385-6774 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$52,613,322
 $554,096
 $554,096

05/25/12 
07/03/12 
07/31/15 

3%

 1%

04-CC-4-43.9/48.1 

HB1 

04-0A8404 
ACHS-P004-(144)E 

P P0-04 1-(4E) 

--() 

SWPPP 

IN CONTRA COSTA COUNTY @ DISCOVERY 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

ARSHAD, MIAN 

(925)753-4806 

1771 VINEYARD DRIVE, 

SUITE 2 

ANTIOCH, CA 94509 

$11,473,381
 $5,248,417
 $2,121,398

06/29/11 
07/22/11 
11/06/12 

64%

 46%

04-CC-80-4.0/4 

20.20.201 

130 

04-5G0904 
REPAIR DAMAGED BRIDGE IN CONTRAC 

COSTA CO,IN SAN PABLO, AT THE 

RIVERSIDE AVENUE, PEDESTRIAN 

OVERCROSSING (POC) STRUCTURE. 

DIRECTOR 

REPAIR DAMAGED BRIDGE 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

SEALEY, HERMAN 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,065
 $0
 $0

08/21/12 
08/21/12 
09/10/12 

0%

 0%

04-CC-80-13.9/14.2 

HA21 

04-049074 

WPCP 

CONTRA COSTA AT CARQUINEZ BRIDGES 

REPLACE TIMBER FENDERS PIERS 2 & 3 

GOLDEN STATE BRIDGE, INC. 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

REZAEI, ASGHAR 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$16,979,302
 $10,016,900
 $1,388,573

02/16/12 
03/06/12 
05/01/13 

51%

 59%

04-CC-580-4.8/5.8 

20.80.030 

115 

04-4G3704 
IN CONTRA COSTA COUNTY, IN RICHMOND 

AT SCOFIELD AVE U/C AND AT RAILROAD 

AVE OHREPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT DIR'S ORDER 

REPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94912 

(415)453-3732 

PO BOX 9337 

KHANUM, TASLIMA 

(510)224-6667

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$1,220,000
 $641,449

 $0

04/17/12 
04/17/12 
09/07/12 

87%

 53%

04-CC-680-17.5/18.8 
04-1E8204 

IN CONTRA COSTA COUNTY IN PLEASANT 

HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

PROFESSIONAL CONSTRUCTION 

SERVICES INC 

4070 NELSON AVE SUITE A 

$1,183,720 
$0 
$0 

06/19/12 
07/20/12 

0% 

0% 

HM1 WPCP 

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

(925)288-1566 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$924,440
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $56,645,586 11/18/10 93%
04-4470U4 
ACIM-0680-(067)E 

--()

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$53,870,576
 $667,728

12/14/10 
10/01/12 

96%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 83%
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 

CIDH PILERETAINING WALL, RECONST 

ROADWAY, REPAIR DRAINA 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$1,503,816
 $69,257

12/19/11 
09/30/12 

38%

20.20.201 
CONST CIDH PILE RET WALL, RECONST 

ROADWAY 
(510)774-6297 

130 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $1,144,126 06/20/11 100%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,108,002
 $0

07/13/11 
08/29/12 

100%

OVER RUN 
08/30/12 

04-MRN-1-/13 IN MARIN COUNTY FROM ROUTE 101 TO 0.2 WINDSOR FUEL COMPANY CHOI, GINA $3,889,673 05/30/12 61%
04-2E5104 

WPCP 

MILE NORTH OF CALLE DEL ARROYO 

BONDED WEARING COURSE OVERLAY 
PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(510)385-8178 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$2,346,626
 $2,194,205

06/19/12 
10/30/12 

61%

04-MRN-37-11.7/12.2 IN MARIN COUNTY NEAR NOVATO AT NOVATO VALENTINE CORPORATION STREATER, HAL $333,369 12/21/11 331% 
04-3S5804 CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
SAN RAFAEL CA 94901 

111 PELICAN WAY 1009 CLEGG COURT 

PETALUMA, CA 94954 

$78,763 
$78,763 

01/05/12 
10/29/12 

22% 

(415)453-3732 
(707)796-5693

HA23 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-5.8/6 IN MARIN COUNTY, IN MILL VALLEY, FROM GHILOTTI BROS., INC. RUSSELL STEVE $560,000 06/12/12 100%

20.80.020 

04-4G3604 0.2 MILE NORTH OF 0.3 MILE NORTH OF 

ROUTE 131 RECONSTRUCT PAVEMENT W 

PERMEABLE BLANKET AND S 

RECONST PAVEMNT W PERM BLANKET & 

SUBDRAINS 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD., 

SAN RAFAEL, CA 94901 

$548,184
 $125

06/12/12 
08/16/12 

98%

151 

04-MRN-101-7.4/0 IN MARIN COUNTY ON ROUTE 101 NEAR GHILOTTI CONSTRUCTION CHOI, GINA $1,318,646 03/27/12 100%

HA23 

04-4S5504 
ACNH-Q101-(203)E 

--() 

WPCP 

CORTE MADERA AT TAMALPAIS DRIVE 

OVERCROSSING___ 

REPLACE EXISTING FILL WITH 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1524 

2301 KERNER BLVD. 

(510)385-8178 

756 FRANCISCO BLVD. 

WEST 

SAN RAFAEL, CA 94901 

$1,313,652
 $0

04/19/12 
09/09/12 

100%

COMPLETED 
09/12/12 

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $26,435,993 06/02/11 88%
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$25,050,638
 $294,579

07/07/11 
10/12/12 

98%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $20,977,791 02/03/12 58%

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$13,838,113
 $3,262,280

02/29/12 
11/05/12 

68%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $20,739,431 01/26/12 22%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$7,328,458
 $2,199,143

02/17/12 
03/15/13 

35%

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $36,360,507 01/11/12 15% 
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$9,831,378 
$220,695 

02/03/12 
02/07/14 

27% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

04District 

04-NAP-29-6.6/16.5 

Fed Aid 
Pgm Code 

04-1E40A4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

CONSTRUCTION ON STATE HIGHWAY IN NAPA 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

Description 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

Type Of Work 

LEGG, INC. 

Contractor 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

TENOSO, PRINCIPE 

Resident 
Engineer 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$895,779

Bid + CCOs

 $421,994

Comp To date

 $62,205

This Month 

04/30/12 

Awarded 

05/11/12 

Approved 

11/07/12 

Est Comp
Accepted 

68%

%Time

 46%

% Work 
Message 

04-NAP-29-24.6/35.6 

HM1 

04-2E4304 

WPCP 

IN NAPA COUNTY, IN AND NEAR SAINT 

HELENA AND CALISTOGA FROM JUNCTION 

ROUTE 128 EAST RUTHERFORD TO 0.2 MILE 

SOUTH OF DIAMOND MOUNTA 

COLD PLANE AC AND OVERLAY WITH HMA 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

PATENIA, DANILO 

(510)224-6309 

30 GRANT AVENUE, #300 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$804,798
 $767,662
 $19,441

04/27/12 
05/16/12 
09/21/12 
09/25/12 

100%

 93%

04-NAP-29-36.9/38.1 
04-0G5304 

WPCP 

PAVEMENT REPAIR IN DOWNTOWN CALISTOGA 

FROM JUNCTION ROUTE 128 TO 0.2 MILE 

NORTH OF SILVERADO TRAIL. 

COLD PLANE AND RESURFACE PAVEMENT 

MCK SERVICES, INC. 

MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD, SUITE B 

PATENIA, DANILO 

(707)429-6208 

320 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$380,503
 $389,200

 $0

03/19/12 
04/10/12 
10/01/12 

0%

 93%

04-NAP-121-.3/2 
04-4442A4 

WPCP 

IN NAPA COUNTY ON ROUTE 121 FROM 0.3 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 

PARKER LANDSCAPE DEVELOPMENT 

SACRAMENTO, CA 95828 

(916)383-4071 

HANSON, JIM 

(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$409,143
 $155,967

 $4,779

09/23/11 
10/18/11 
08/10/15 

0%

 0%

PLANT EST 

SATIS 

04-NAP-121-9.4/22.1 
04-2E6504 
ACST-P121-(024)E 

- -( ) 

WPCP 

IN NAPA COUNTY IN NAPA FROM TRANCAS 

STREET TO ROUTE 128 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

(707)585-1221 

PATENIA, DANILO 

(707)429-6208 

246 GHILOTTI AVENUE 370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$2,671,420
 $624,192
 $624,192

06/27/12 
07/20/12 
11/05/12 

8%

 23%

04-NAP-128-4.0/4.6 
04-4C3514 

WPCP 

IN NAPA COUNTY IN CALISTOGA FROM HIGH 

STREET TO KORTUM CANYON RD 

PLACE RUBBERIZED HMA 

MCK SERVICES, INC. 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD, SUITE B 

PATENIA, DANILO 

(707)429-6208

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$403,331 
$339,673 

$0 

03/15/12 
04/10/12 
08/24/12 

78% 

88% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-1.1/6.3 IN SANTA CLARA COUNTY AT VARIOUS LEGG, INC. TAROKH, CASEY $618,378 10/06/11 64%
04-3S6204 LOCATIONS FROM 1.6 MILES NORTH OF 

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE 

ROAD 

PLACE ANCHORED WIRE MESH 

LIVERMORE, CA 95550 

(925)605-4517 

2551 2ND STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$470,543
 $0

10/25/11 
10/05/12 

76%

HA23 WPCP 

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,485,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,128,028
 $210,839

02/13/12 
09/28/12 

76%

20.20.201 

130 

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INCNIKZAD, ALI $1,112,500 05/24/11 96%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 
SIGNAL HILL, CA 90755 

(562)824-1606 

2704 GUNDY AVENUE 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$970,264
 $58,812

06/24/11 
09/26/12 

87%

HM3 WPCP 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $13,629,368 03/30/11 100%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,535,222
 $310,056

04/25/11 
12/08/12 

98%

OVER RUN 

HB1 SWPPP 

04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN SANTA CLARA, TOP GRADE CONSTRUCTION, INC. TAROKH, CASEY $1,642,885 06/06/12 45%
04-2E0704 
ACST-P082-(020)E 

- -( ) 

SUNNYVALE AND MOUNTAIN VIEW FROM 

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST 

OF ROUTE 82/85 SEPARAT 

COLD PLANE, PLACE HOT MIX ASPHALT 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,462,657
 $1,441,357

07/03/12 
12/06/12 

89%

WPCP 

04-SCL-85-9.0/9.5 IN SANTA CLARA COUNTY IN SAN JOSE PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V $301,000 04/13/12 96% 
04-0G1404 
ACHS-P085-(052)E 

P P0-85 0-(2E) 

--() 

FROM 0.2 MILE NORTH OF LEIGH AVENUE 

OVERCROSSING TO UNION AVENUE 

OVERCROSSING 

INSTALL DRAINAGE IMPROVEMENTS 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$282,112 
$0 

05/01/12 
08/31/12 

94% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-85-18.0/24.1 IN SANTA CLARA COUNTY IN PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V. $7,796,527 01/05/12 92%
04-0C8804 
ACST-PP08-(505)1 

--() 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,188,513
 $670,091

02/03/12 
09/28/12 

87%

HA22 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON BORTOLUSSI & WATKIN INC MACKLE, BRIAN $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$536,521
 $4,350

02/23/09 
12/14/12 

0%

PLANT EST 

SATIS 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,784,284 11/09/10 100%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$24,038,984
 $282,423

11/16/10 
09/30/12 

97%

OVER RUN 

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$312,397
 $1,041

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-44.0/44 IN SANTA CLARA COUNTY AND ALAMEDA CORAL CONSTRUCTION COMPANY $668,715 06/01/12 0%
04-2G5904 COUNTY AT VARIOUS LOCATIONS 

REPLACE DAMAGED OVERHEAD SIGNS 

P O BOX 347 $0
 $0

06/27/12 
0%

WILSONVILLE OR 97070 

(503)682-2252 

WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $35,886,835 11/17/11 17% 
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$11,122,309 
$2,434,277 

12/13/11 
10/28/14 

31% 

HB4C SWPPP 
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District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-130-9.0/15 IN SANTA CLARA COUNTY ABOUT 7.0 INTERMOUNTAIN SLURRY SEAL, INCNGUYEN, HUNG V. $761,751 04/16/12 100%
04-2E4604 MILES WEST OF SAN JOSE FROM 1.0 MILE 

EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

PLACE ASPHALT-RUBBER SEAL COAT 

FRENCH CAMP, CA 95231 

(209)234-3576 

10500 S HARLAN ROAD 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$665,279
 $19,576

05/09/12 
09/20/12 

100%

COMPLETED 
09/20/12 

HM1 WPCP 

04-SCL-130-15.0/18.7 IN SANTA CLARA COUNTY NEAR SAN JOSE SYNERGY PROJECT MANAGEMENT INCNGUYEN, VERNON $614,198 04/27/12 38%

HM1 

04-2E6004 

WPCP 

FROM 0.8 MILE WEST OF SMITH CREEK TO 

1.5 MILES EAST OF KINCAID ROAD 

COLD PLANE AC PAVEMENT AND OVERLAY 
SAN FRANCISCO, CA 94108 

(925)963-5031 

30 GRANT AVE., SUITE 300 

(510)867-6119 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$515,465
 $515,465

05/14/12 
10/26/12 

84%

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $673,379 12/14/11 13%
04-448834 
STP-S152-(077)E 

--()

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$415,772
 $88,562

01/18/12 
10/14/15 

62%

SWPPP 

04-SCL-152-12.8/0 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION INC NGUYEN, VERNON $2,061,435 03/14/12 40%

HB1 

04-2A2604 
ACHS-P152-(078)N 

P15-2E07-() 

--() 

SWPPP 

FROM 0.2 MILES EAST OF FURLONG AVENUE 

TO 0.2 MILES WEST OF CANADA ROAD 

REALIGN ROADWAY 
LIVERMORE, CA 94551 

(925)525-0121 

50 CONTRACTORS STREET 

(510)867-6119 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$1,340,567
 $524,065

04/03/12 
12/11/12 

65%

04-SCL-880-1.8/1.8 ON ROUTE 880 IN SANTA CLARA, IN SAN DE SILVA GATES CONSTRUCTION LPNGUYEN, VERNON $1,185,000 10/10/11 100%
04-4G1504 JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

RECONST UNDERDRAIN TRENCH, DI & 
DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$958,334
 $0

10/12/11 
01/16/12 

81%

20.20.201 
PAVEMENT (408)232-3024 

130 

04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12 75% 

20.20.201 

04-4G4404 AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)867-6119

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$174,700 
$0 

04/20/12 
10/31/12 

11% 

130 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

04District 

04-SCL-880-4.4/8.7 

Fed Aid 

HB5 

Pgm Code 

04-298304 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

237._______ 

Description 

WIDEN I-880 ONE LANE EACH DIRECTION 

Type Of Work 

BAY CITIES PAVING & GRADING, 

INC 

Contractor 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

PANDYA, NILESH 

Resident 
Engineer 

(405)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$31,821,172

Bid + CCOs

 $11,770,298

Comp To date

 $2,667,194

This Month 

12/14/11 

Awarded 

01/05/12 

Approved 

03/30/13 

Est Comp
Accepted 

24%

%Time

 37%

% Work 
Message 

04-SF-1-5.9/6.3 

20.10.201 

04-1A9024 
ON RTE 1 AT MOUNTAIN LAKE, IN 

PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

KENNEDY, KEN 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,465,000
 $0
 $0

05/14/12 
05/14/12 

0%

 0%

335 

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI, INC. 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$413,553
 $397,799

 $0

06/21/11 
07/07/11 
06/28/12 

73%

 99%

04-SF-35-/2 

HM1 

04-2E2204 

WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

KOOS, CHARLES 

(415)703-2427 

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,048,013
 $1,050,523
 $100,436

11/28/11 
12/21/11 
10/15/12 

74%

 93%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,663,184
 $3,428,604

 $52,184

11/29/10 
12/14/10 
10/17/14 

95%

 90%

04-SF-80-5.4/0 

HA21 

04-040824 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

(510)231-7149

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500 
$286,250 

$0 

08/10/11 
09/14/11 
01/11/13 

43% 

41% 



 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 49 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

04District 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$193,010,872

Bid + CCOs

 $156,670,620

Comp To date

 $9,309,517

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/30/13 

Est Comp
Accepted 

66%

%Time

 81%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,898,536,414
 $1,700,454,069

 $8,388,647

04/18/06 
05/03/06 
08/14/14 

77%

 90%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-1.1/4.3 

HM3 

04-1E3104 

WPCP 

IN SAN FRANCISCO COUNTY ON ROUTE 101 

AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, APPLY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

KOOS, CHARLES 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,119,897
 $158,643
 $135,125

03/21/12 
04/02/12 
12/15/12 

52%

 14%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,332,013
 $2,004,686

 $96,107

10/11/10 
10/26/10 
09/15/13 

61%

 37%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$104,638,148
 $101,270,131

 $1,959,519

03/23/10 
04/08/10 
02/08/13 

81%

 96%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094 
$409,141 

$1,350 

06/23/11 
07/15/11 
12/31/14 

34% 

92% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

04District 

04-SM-1-34.8/37.9 

Fed Aid 

HM1 

Pgm Code 

04-1E2404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT AND NEAR 

MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

Description 

BONDED WEARING COURSE 

Type Of Work 

O'GRADY PAVING, INC. 

Contractor 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,146,352

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/18/12 

Awarded 

07/23/12 

Approved 

11/30/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-1-35.9/0 

HB1 

04-3A7204 
ACHS-P001-(565)E 

P P0-01 5-(5E)

--() 

WPCP 

IN SAN MATEO COUNTY IN MONTARA FROM 

0.1 MILE SOUTH OF CARLOS STREET TO 

14TH STREET______________________ 

INSTALL LEFT TURN CHANNELIZATION LN 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

BOOSHEHRI, FRED 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$368,062
 $38,129
 $38,129

05/31/12 
06/21/12 
11/15/12 

30%

 10%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$415,550,638
 $399,547,362

 $3,207,164

12/13/06 
01/03/07 
03/30/13 

91%

 96%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $784,722

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/3.3 

HM1 

04-2E4904 

WPCP 

IN SAN MATEO COUNTY, FROM THE SANTA 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MCK SERVICES, INC. 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,147,415
 $36,647
 $36,647

04/25/12 
06/01/12 
11/30/12 

24%

 3%

04-SM-35-10.6/25.8 
04-1E5704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

HALF MOON BAY GRADING & 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$140,271 
$0 
$0 

04/20/11 
05/17/11 

0% 

0% 

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 90%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$440,475
 $0

09/23/11 
04/15/12 

91%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426 

20.20.201 (925)819-2960 

130 

04-SM-35-/21 IN SAN MATEO AND SANTA CLARA INTERMOUNTAIN SLURRY SEAL, INCBOOSHEHRI, FRED $2,993,879 06/06/12 23%
04-2E5504 COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

WATSONVILLE, CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,078,258
 $1,078,258

06/21/12 
11/30/12 

35%

HM WPCP 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,447,373 04/25/12 0%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

06/01/12 
09/05/13 

0%

HB4N WPCP 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND KOOS, CHARLES $458,790 06/09/11 100%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PAVING,INC. 

SO SAN FRANCISCO, CA 94080 

128 SO MAPLE AVENUE 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$468,067
 $0

07/01/11 
08/29/12 

100%

COMPLETED 
08/30/12 

HM1 WPCP (650)952-7333 

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION FRED BOOSHEHRI $2,119,091 06/28/12 0%
04-2E5404 
ACST-P082-(021)E 

P0-82 0-(1E)

--() 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$0
 $0

07/20/12 
11/30/12 

0%

WPCP 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $5,021,891 07/20/10 100% 
04-249924 
ACST-S082-(017)E

 S0-82 0-(7E) 

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,751,977 
$0 

08/17/10 
09/15/12 

95% 

OVER RUN 

HB4N WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-8.3/19.4 IN SAN MATEO COUNTY NEAR LA HONDA, PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $417,355 04/12/12 91%
04-2L1404 
ACHS-P084-(040)E 

P P0-84 0-(0E)

--() 

SKYLONDA AND IN WOODSIDE FROM 

PESCADERO ROAD TO TRIPP ROAD 

INSTALL CENTERLINE RUMBLE STRIP 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$320,896
 $23,420

05/09/12 
10/31/12 
09/26/12 

77%

HB1 WPCP 

04-SM-84-8.3/17 IN SAN MATEO COUNTY, IN LA HONDA AND PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $245,157 05/09/12 98%
04-2E6304 SKY LONDA ON ROUTE 84 FROM PESCADERO 

ROAD TO ONE MILE NORTH OF FRIARS LANE 

REPLACE HOT MIX ASPHALT 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$247,095
 $11,878

05/22/12 
09/30/12 
09/26/12 

96%

HM1 WPCP 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,375,541 04/25/12 7%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$597,968
 $422,112

06/06/12 
02/28/14 

43%

HA23 WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $60,571,204 08/06/10 86%
04-1A5224 
NH- -( ) 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$52,380,819
 $2,527,437

08/26/10 
01/23/13 

86%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-.7/3.2 IN SAN MATEO COUNTY, IN AND NEAR HALF G BORTOLOTTO & CO, INC. INORI, DOUGLAS $646,490 05/03/12 100%
04-2E4804 MOON BAY, FROM 0.7 MILE EAST OF ROUTE 

1 TO PILARCITOS CREEK ROAD 

OVERLAY RHMA (GAP GRADED) 
SAN CARLOS, CA 94070 

(650)595-2591 

582 BRAGATO ROAD 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$635,069
 $0

05/22/12 
09/19/12 

100%

COMPLETED 
09/19/12 

HM1 WPCP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97% 

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623 
$0 

03/02/10 
10/18/12 

89% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 

04-SM-92-16.3/0 

Fed Aid 
Pgm Code 

04-2G6704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN THE CITY OF 

FOSTER CITY AT SAN MATEO HAYWARD 

BRIDGE BETWEEN OIER 38 AND BENT 286 

Description 

REPLACE TWO BRIDGE SPANS 

Type Of Work 

SHIMMICK CONSTRUCTION COMPANY 

Contractor 

OAKLAND, CA 94621 

(510)777-5000 

BALALLO, RAYMUNDO 

Resident 
Engineer 

(510)670-7825 

8201 EDGEWATER DRIVE, STE 202 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,122,532

Bid + CCOs

 $1,145,331

Comp To date

 $335,052

This Month 

03/12/12 

Awarded 

04/04/12 

Approved 

11/14/12 

Est Comp
Accepted 

68%

%Time

 37%

% Work 
Message 

04-SM-101-.9/3.6 

HB4C 

04-235634 

SWPPP 

IN SAN MATEO COUNT IN MENLO PARK AND 

EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

ABELA, FERNANDO 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$16,123,888
 $15,244,841

 $166,984

06/01/11 
06/29/11 
07/03/13 

41%

 100%

04-SM-101-12.0/13.5 
04-2E5604 

WPCP 

IN SAN MATEO COUNTY, IN SAN MATEO 

FROM 0.10 MILE NORTH OF FASHION 

ISLAND BOULEVARD TO 0.10 MILE NORTH 

OF THIRD AVENUE OVERCROSSIN 

HOT MIX ASPHALT OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

INORI, DOUGLAS 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,729,500
 $297,125
 $297,125

06/25/12 
07/16/12 
11/30/12 

40%

 8%

04-SM-101-13.5/17.7 

HB4N 

04-2642A4 

WPCP 

ESTABLISH EXISTING PLANTING IN SAN 

MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO, CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$113,980
 $55,414
 $3,189

10/14/11 
12/13/11 
02/07/14 

32%

 49%

04-SM-101-/.9 

HB4N 

04-235644 
HPLU-L620-(409)6 

--() 

SWPPP 

IN SAN MATEO AND SANTA CLARA 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,220,452
 $3,153,067
 $1,121,758

05/21/12 
06/19/12 
10/16/13 

58%

 51%

04-SM-101-/26.2 

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 PM 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

REPUBLIC INTELLIGENT 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 

CIARDELLO, RICARDO 

(510)231-7140

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,552,000 
$2,479,720 
$422,080 

12/22/11 
02/17/12 
05/30/13 

65% 

24% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 100%
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$857,401
 $0

09/21/11 
08/02/12 

97%

20.20.201 

130 

04-SM-280-9.6/11 IN SAN METEO COUNTY NEAR BELMONT FROM GRANITE CONSTRUCTION COMPANY HINH, MINH $694,556 06/21/12 33%
04-2G6304 
ACIM-2801-(135)E 

--() 

0.2 MILE NORTH OF RANCHO PULGAS 

UNDERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 280/92 SEPARATION 

COLD PLANE PAVEMENT AND PLACE HMA 

WATSONVILLE, CA 95077 

(408)327-7000 

PO BOX 50085 

(408)592-3785 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,375
 $12,375

07/16/12 
10/30/12 

2%

WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $7,059,141 05/11/11 100%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,425,042
 $86,170

06/01/11 
08/15/12 

91%

OVER RUN 

HA21 SWPPP 

04-SOL-12-14.1/19.1 IN SOLANO, SONOMA AND MARIN COUNTIES CALIFORNIA ENGINEERING YEO, JONATHAN $2,642,271 03/20/12 64%
04-1E9704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS, PLACE CONCRETE 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
4030 OCCIDENTAL ROAD, 

UNIT A 

$2,128,919
 $1,073,549

04/13/12 
12/13/12 

76%

WPCP 

PLEASANTON, CA 

(925)461-1500 

94566 
(510)385-6903 

SANTA ROSA, CA 95401 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

INC 

726 ALFRED NOBEL DRIVE 
3401 REGATTA 

BOULEVARD 

$118,764
 $1,134

06/12/09 
02/18/13 

0%

HB34 WPCP 

HERCULES, CA 94547 

(510)741-9226 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 65% 
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$833,034 
$3,876 

02/02/10 
01/16/14 

86% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 

04-SOL-80-12.9/43.5 

Fed Aid 

HM1 

Pgm Code 

04-2E2604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY AT VARIOUS LOCATIONS 

Description 

METHACRYLATE DECK & REPLACE SEAL 

Type Of Work 

LEGG, INC. 

Contractor 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

AQUINO, NOEL 

Resident 
Engineer 

(707)580-4429 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$931,225

Bid + CCOs

 $492,599

Comp To date

 $258,301

This Month 

04/26/12 

Awarded 

05/16/12 

Approved 

09/28/12 

Est Comp
Accepted 

90%

%Time

 53%

% Work 
Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$44,800,579
 $16,012,342
 $5,600,110

01/25/12 
02/13/12 
01/24/14 

21%

 36%

04-SOL-80-30.6/38.7 
04-4G5204 

IN SOLANO COUNTY, NEAR VACAVILLE AND 

DIXONFROM 0.6 EAST OF LEISURE TOWN RD 

TO 1.0 WEST OF PEDRICK RD TO REPLACE 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 

BUTTERS, CARL 

2320 COURAGE DRIVE, 

SUITE 106 

$685,000
 $464,156
 $56,808

05/15/12 
05/15/12 
09/28/12 

37%

 68%

20.80.010 

020 

FAILED PCC SLABS. 

REPLACE FAILED PCC SLABS EAST AND 

WEST DIR 

PLEASANTON, CA 94566 

(925)250-1302 
(925)260-5535 

FAIRFIELD, CA 94533 

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION, INC. 

SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

CHANGIZI, DAVE 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388
 $361,567

 $0

06/03/11 
06/22/11 
12/13/11 

20%

 44%

04-SOL-220-/3.1 

HM1 

04-2E5204 

WPCP 

IN SOLANO COUNTY ABOUT 7 MILE NORTH 

OF RIO VISTA FROM ROUTE 84 TO 

STEAMBOAT SLOUGH FERRY 

COLD PLANE AC AND PLACE HMA 

TOM MAYO CONSTRUCTION INC 

STOCKTON CA 95215 

(209)943-6248 

4735 E. FREMONT ST. 

$559,835
 $0
 $0

04/06/12 
04/25/12 

0%

 0%

04-SON-1-30.5/50.6 
04-2E5304 

WPCP 

IN SONOMA COUNTY FROM 2.5 MILES 

SOUTH OF FORT ROSS ROAD TO SEA WALK 

DRIVE 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

YEO, JONATHAN 

(510)385-6903

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$2,898,741 
$1,090,063 
$1,090,063 

06/08/12 
07/23/12 
10/11/12 

53% 

38% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-18.5/18.8 

HM1 

04-2E2704 

WPCP 

IN SONOMA COUNTY IN SANTA ROSA FROM 

SANTA ROSA CREEK BRIDGE TO MISSION 

BOULEVARD 

COLD PLANE ASPHALT AND OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG, CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

VALEH, SYD 

(510)385-6903 

4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$659,442
 $672,643
 $166,208

05/23/12 
06/20/12 
09/28/12 
09/21/12 

87%

 91%

04-SON-12-38.7/41.3 

HM1 

04-2E5904 

WPCP 

IN SONOMA COUNTY FROM 0.1 MILE SOUTH 

OF NAPA ROAD TO JUNCTION ROUTE 121 

COLD PLANE PAVEMENT AND OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

VALEH, SYD 

(707)576-3481 

30 GRANT ST #300 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$699,200
 $608,754
 $608,754

05/03/12 
05/22/12 
10/11/12 

72%

 87%

04-SON-12-41.2/41.3 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

IN SONOMA COUNTY AT SCHELLVILLE 

INSTALL TRAFFIC SIGNAL 

O.C. JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,481,311
 $2,093,496
 $326,309

10/06/11 
10/25/11 
10/29/12 

8%

 85%

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,669,925
 $4,291,558
 $315,621

11/01/11 
11/17/11 
06/12/14 

30%

 49%

04-SON-101-7.1/8.9 
04-0A1844 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,363,731
 $11,079,311
 $1,737,621

05/19/11 
06/07/11 
09/30/12 

97%

 94%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 
04-0A18U4 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$53,022,066 
$53,198,174 

$644 

12/23/09 
01/06/10 
09/30/12 

98% 

99% 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

04District 

04-SON-101-11.6/11.8 

Fed Aid 

HA23 

Pgm Code 

04-4S6404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR COTATI AT 1.0 

MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

OF SIERRA AVENUE UNDERCROSSI 

Description 

INSTALL SLOPE PROTECTION 

Type Of Work 

GHILOTTI CONSTRUCTION, INC. 

Contractor 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

MONEMZADEH, FAROKH 

Resident 
Engineer 

(707)769-5685 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$288,580

Bid + CCOs

 $22,430

Comp To date

 $22,430

This Month 

11/18/11 

Awarded 

12/13/11 

Approved 

10/10/12 

Est Comp
Accepted 

332%

%Time

 8%

% Work 
Message 

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$41,598,543
 $40,561,682
 $1,498,754

03/03/09 
03/20/09 
12/07/12 

96%

 95%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/0 

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

IN SONOMA COUNTY AT AND NEAR WINDSOR 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

(707)585-1221 

VALEH, SYD 

(707)576-2310 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$806,974
 $690,205
 $112,424

11/18/11 
12/13/11 
10/11/12 

83%

 83%

04-SON-101-52.1/52.5 

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--() 

WPCP 

IN SONOMA COUNTY IN CLOVERDALE FROM 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

YEO, JONATHAN 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,492,889
 $1,375,548
 $331,784

11/16/11 
12/13/11 
12/18/12 

64%

 92%

04-SON-121-3.4/6.5 

HB1 

04-0G3104 
ACHS-P121-(023) 

TPPP-121 -(23E) 

--() 

WPCP 

IN SONOMA COUNTY FROM 1.8 MILES 

NORTH OF TOLAY CREEK BRIDGE TO YELLOW 

CREEK BRIDGE. 

INSTALL RUMBLE STRIPS 

VINTAGE PAVING CO, INC. 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

STREATER, HAL 

(707)769-5685 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$267,629
 $213,397
 $213,397

07/10/12 
07/30/12 
10/11/12 

45%

 78%

04-SON-121-7.3/11.6 

HM1 

04-2E6404 

WPCP 

IN SONOMA COUNTY FROM SONOMA CREEK TO 

NAPA COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

STREATER, HAL 

(707)796-5693

246 GHILOTTI AVENUE 
1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,226,860 
$0 
$0 

05/07/12 
06/01/12 
08/27/12 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 68%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$273,555
 $3,468

04/22/10 
10/23/13 

85%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 7%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$113,640
 $1,620

03/22/12 
08/01/17 

52%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$125,461 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,041,645,162 Completed to Date: $3,246,951,859 Work This Month: $90,548,511



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 32%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$342,936
 $1,908

03/28/12 
07/22/13 

95%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 28%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$302,336
 $3,227

03/28/12 
07/22/13 

93%

HA42 WPCP 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$963,908
 $1,566

02/01/12 
12/20/12 

65%

SUSPENDED 
CLEAR ROCK SLIDE, RECONST 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,626,606 10/01/09 81% 
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$23,740,352 
$287,670 

10/15/09 
05/21/13 

75% 

HA23 SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$4,767,084
 $90,486

06/15/11 
10/25/12 

88%

SUSPENDED 
CONST SOLDIER PILE TIEBK WALL & 

20.20 
RECONST LN 

201130 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,205,799 09/16/10 0%

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,196,088
 $616

09/23/10 
11/16/12 

0%

PLANT EST 

SATIS 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$201,453
 $0

01/25/10 
01/01/13 

22%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,907,540 07/26/12 3%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$149,434
 $149,434

08/23/12 
08/08/13 

1%

SUSPENDED 

HA23 WPCP 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

(831)375-5920 

1529 HWY 68 

MONTEREY, CA 93940 

$2,155,622
 $0

03/17/11 
10/01/12 

87%

20.20.201 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $13,222,480 10/07/09 71% 
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$11,719,515 
$730,472 

10/28/09 
03/08/13 

85% 

HE11 SWPPP 
(831)761-7618
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 42%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 150 WESTRIDGE DR, STE 

140 

$168,702
 $149,086

06/20/12 
10/29/12 

24%

WPCP 

(559)268-9886 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $2,788,789 12/06/11 40%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY 1529 HWY 68 $1,178,437
 $1,089,864

01/04/12 
11/09/12 

43%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 
(831)375-1621 

HA22 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$93,691
 $0

12/14/09 
12/03/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC ABDALLA NAAS $501,084 02/28/12 90%
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$391,538
 $105,811

03/22/12 
10/14/15 

85%

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON BORTOLUSSI & WATKIN INC ABDALLA NAAS $673,789 01/18/11 100%
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$616,377
 $0

02/04/11 
10/10/12 

94%

HA25 SWPPP 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $75,009,098 01/25/11 42% 

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$39,183,874 
$3,084,427 

02/24/11 
06/04/14 

52% 

HE14 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-198-7.0/25.7
 
05-1A4204
 

HM1 WPCP
 

05-MON-5723-/0
 
05-0T8404
 

05-SB-1-22.1/23.2
 
05-0T2904
 

WPCP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-15.8/0
 
05-0J3204
 

HA21 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR SAN LUCAS
 

FROM 3 MILES WEST OF PINE VALLEY ROAD
 

TO MONTEREY/FRESNO COUNTY LINE
 

APPLY SEAL COAT ON PAVEMENT
 

IN MON CO/SLO CO @ MONTEREY &
 

TEMPLETON MAINTENANCE STATIONS IN
 

DIST 05
 

INSTALL PREWASH FACILITIES
 

IN SANTA BARBARA COUNTY NEAR LOMPOC
 

COLD PLANE AND OVERLAY WITH HMA
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT MISSIONS STREET
 

UNDERCROSSING
 

UPGRADE PUMPING PLANT
 

Contractor 

WINDSOR FUEL COMPANY
 

P O BOX 1029
 

PITTSBURG CA 94565
 

(925)427-5266
 

R BURKE CORP
 

865 CAPITOLIO WAY
 

SAN LUIS OBISPO, CA 93401
 

ROCKWOOD GENERAL CONTRACTORS
 

INC
 

P O BOX 1529
 

NIPOMO CA 93444
 

(805)343-7738
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

LEGG INC
 

2551 2ND STREET
 

LIVERMORE CA 94550
 

(925)605-4500
 

Resident
 
Engineer
 

SILVA, RICK
 

3230 RIVERSIDE AVE.
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)226-8279
 

MIKE LEW (PASO ROBLES)
 

3230 RIVERSIDE AVE
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)550-4689
 

BEECH, BARRY
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)347-1965
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

MICHAEL MORTENSEN,
 

R.E.
 

35 S. LA PATERA LN.,
 

STE E
 

GOLETA, CA 94550
 

(805)692-6759


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,070,820

 $1,083,906

 $965,697


 $235,000

 $0

 $0


 $1,209,473

 $1,102,034


 $0


 $1,753,944

 $1,634,620


 $5,091


 $1,160,191

 $1,115,046


 $27,337


 $693,000
 
$522,956
 
$136,193
 

04/02/12 63%

04/25/12
 

99%

10/12/12
 

01/31/11 0%

01/31/11
 

0%

05/25/11
 

04/20/11 100%

05/18/11
 

100%

08/23/12
 
08/23/12
 

COMPLETED
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

06/16/10 0%

07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 

08/22/11 59%
 
09/07/11
 

77%

12/28/12
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$701,713
 $0

11/08/11 
06/18/15 

0%

PLANT EST 

SATIS 

05-SB-101-47.3/0 NORTH BOUND LANES OF 101,JUST NORTH GRANITE CONSTRUCTION COMPANY MOUSSAVIAN, RUSSELL $1,485,000 05/08/12 65%

20.20 

05-1C5604 OF GAVIOTA TUNNEL. REMOVE & REPLACE 

96" SSPPWITH CROSS CULVERT ACROSS 

NORTHBOUND 101. DIR'S OR 

REMOVE & REPLACE 96"SSPP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)692-6762 

35 S LA PATERA LN, 

STE E 

GOLETA, CA 93117 

$761,236
 $228,046

05/09/12 
09/21/12 

51%

201130 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,568,092 07/26/12 11%

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759 

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$6,323
 $6,323

08/23/12 
04/29/13 

0%

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $645,990 05/16/12 20%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$609,717
 $80,780

06/12/12 
09/28/12 

92%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,210,497 07/26/12 0%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$0
 $0

08/23/12 
0%

05-SB-135-9.1/11.7 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $2,059,512 04/06/12 89% 
05-0T3304 

WPCP 

SANTA MARIA FROM NORTH ROUTE 135/1 

SEPARATION TO LAKEVIEW ROAD 

COLD PLANE AC PAVEMENT AND RHMA 
SANTA MARIA CA 93456 

(808)345-3581 

P O BOX 1280 

(805)347-1965

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,391,784 
$450,615 

04/25/12 
09/26/12 

63% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-154-/5.5
 
05-1A3104
 

WPCP
 

05-SB-192-/0
 
05-1C5704
 

20.20
 

201130
 

05-SB-246-12.2/0
 
05-0R7504
 
ACHS- STP-(016)E
 

46- 0-(6E)
 

--()
 

HB1 SWPPP
 

05-SCR-1-15.3/17.1
 
05-129114
 

HE11 SWPPP
 

05-SCR-1-17.5/18.2
 
05-0S3104
 
ACHS-STPG-(562)E
 

01- 5-(2E)
 

--()
 

HB1 SWPPP
 

05-SCR-1-/10.2
 
05-0M7504
 
ACNH-P001-(561)E
 

--()
 

HA22 WPCP
 

Description

Type Of Work
 

IN SANTA BARBARA COUNTY AT AND NEAR
 

LOS OLIVOS FROM ROUTE 101/154
 

SEPARATION TO 0.4 MILE WEST OF
 

BASELINE AVE
 

RAC OVERLAY
 

REMOVE/REPLACE CULVERTS & DI'S AT
 

VARIOUS LOCATIONS
 

REMOVE/REPLACE CULVERTS & DI'S
 

IN SANTA BARBARA COUNTY NEAR LOMPOC
 

AT PURISIMA ROAD
 

INTERSECTION IMPROVEMENTS
 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE
 

1 FROM LA FONDA AVE OC TO RTE 1/17
 

SEPARATION AND ON RTE 17 FROM ROUTE
 

1/17 SEPARATION TO PA
 

HIGHWAY PLANTING
 

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON
 

ROUTE 1 FROM 0.1 MILE NORTH OF
 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF
 

HIGH STREET PEDESTRIAN 


CONSTRUCT CONCRETE BARRIER
 

IN SANTA CRUZ COUNTY IN WATSONVILLE
 

AND APTOS FROM PAJARO RIVER BRIDGE TO
 

NORTH APTOS UNDERPASS
 

HMA ON EXISTING PAVEMENT
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JOHN MADONNA CONSTRUCTION CO
 

INC
 

PO BOX 5310
 

SAN LUIS OBISPO, CA 93403
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

BORTOLUSSI & WATKIN, INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

TOMS SEPTIC CONSTRUCTION
 

560 CRAZY HORSE ROAD
 

SALINAS CA 93907
 

(831)449-4273
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1400
 

Resident 
Engineer 

BALLENTINE, DAVID
 

270 E HWY 246, SUITE
 

203
 

BUELLTON, CA 93117
 

(805)688-5920
 

MOUSSAVIAN, RUSSELL
 

35 S LA PATERA LN STE
 

E
 

GOLETA, CA 93117
 

(805)692-6762
 

BALLENTINE, DAVID
 

270 E. HIGHWAY 246,
 

SUITE 203
 

BUELLTON, CA 93427
 

(805)688-5920
 

BERTHA ROMAN
 

140 DUBOIS ST SUITE E
 

SANTA CRUZ CA 95060
 

(831)427-4706
 

FARSHAD KESHAVARZI
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1242
 

ROMAN, BERTHA
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)427-4706


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,140,803

 $207,782

 $207,782


 $255,000

 $116,742

 $49,556


 $1,566,749

 $1,519,855


 $2,442


 $777,200

 $713,518


 $3,045


 $1,315,350

 $846,336

 $152,190


 $12,942,593
 
$11,257,215
 
$2,478,888
 

06/06/12
 
06/28/12
 
11/13/12
 

05/17/12
 
05/17/12
 
11/02/12
 

08/26/11
 
09/13/11
 
05/23/13
 

%Time
% Work 

Message 

20%


 10%


 37%


 46%


 0%


 0%


PLANT EST
 

SATIS
 

02/11/10 0%

03/04/10
 

0%

02/13/14
 

PLANT EST
 

SATIS
 

02/03/12
 
02/29/12
 
10/03/12
 

01/05/12
 
02/17/12
 
10/10/12
 

84%


 64%


 88%
 

86%
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 

05-SCR-9-8.4/8.6 

Fed Aid 

HB1 

Pgm Code 

05-0K2304 

Contract 

ACHS-P009-(016)E 

P- -( )

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

Description 

CONSTRUCT CONCRETE VIADUCT 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

Resident 
Engineer 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$994,717

Bid + CCOs

 $61,175

Comp To date

 $61,175

This Month 

05/23/12 

Awarded 

06/19/12 

Approved 

03/12/14 

Est Comp
Accepted 

3%

%Time

 6%

% Work 
Message 

05-SCR-9-/.6 
05-0S0804 

WPCP 

IN SANTA CRUZ COUNTY IN SANTA CRUZ 

FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

COLD PLANE AND PLACE HMA 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

TYLER LAVERING 

(831)761-7615 

1529 HWY 68 

MONTEREY, CA 93940 

$294,689
 $86,075

 $0

05/12/11 
06/07/11 
08/24/12 

80%

 29%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-6.1/6.6 

HB1 

05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,117,007
 $3,030,799

 $53,790

01/11/11 
01/25/11 
11/30/12 

78%

 96%

05-SCR-17-11.0/0 
05-1A7104 
ACST-P19A-(100)4 

--()

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

P O BOX 12368 

$2,761,487
 $0
 $0

07/24/12 
08/23/12 

0%

 0%

HA23 WPCP (510)636-2100 

05-SCR-129-3.5/0 

HA42 

05-0H4304 
ACST-P129-(015)E 

P1-29 0-(5E) 

--() 

WPCP 

IN SANTA CRUZ COUNTY NEAR 

WATSONVILLE 0.9 MILE EAST OF 

CREEK BRIDGE 

CULVERT REPLACEMENT 

COWARD 

SPECAILTY CONSTRUCTION INC 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION CT 

ABDALLA NAAS 

(831)663-8922

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$568,145 
$298,408 
$76,636 

03/29/12 
05/22/12 
11/13/12 

59% 

52% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,943,326 04/11/12 9%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$34,031
 $34,031

04/27/12 
11/01/12 

2%

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,886,956
 $0

03/30/11 
10/01/12 

80%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANTHONY DE ANDA $537,528 02/27/12 85%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$416,940
 $210,820

03/22/12 
10/12/12 

77%

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$303,118
 $1,134

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,586,864 10/25/10 50%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$30,964,747
 $747,014

11/05/10 
03/06/14 

64%

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,505,022 05/18/12 7% 
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$815,536 
$714,842 

06/12/12 
08/11/14 

3% 

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513

PASO ROBLES, CA 93446 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $8,327,473 10/12/10 95%

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$7,430,896
 $0

10/26/10 
07/25/12 

87%

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION STIMSON, PATRICK $2,861,523 07/25/12 14%

HB1 

05-0Q6204 
ACNH-GQ10-(122)1 

--() 

SWPPP 

ARROYO GRANDE FROM LOS BERROS ROAD 

UNDERCROSSING TO BRIDGE STREET 

UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

PO BOX 1280 

(805)348-3533 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$225,479
 $225,479

08/23/12 
02/25/13 

8%

05-SLO-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN CONDON JOHNSON AND ASSOCIATES ALAN HAAG $3,430,440 08/24/11 84%
05-0N8904 
NHQ1-0120-(6E ) 

--()

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

SPRINGS ROAD 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)549-3733 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$3,155,519
 $211,170

09/13/11 
10/30/12 

92%

HA42 SWPPP (510)636-2100 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $32,966,938 12/31/09 99%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$27,867,840
 $694,818

01/19/10 
09/27/12 

81%

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,491,935 08/02/12 0%

HB1 

05-0Q6304 
ACNH-GQ10-(222)E 

--() 

SWPPP 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$59,764
 $59,764

08/23/12 
12/19/12 

4%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0% 
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$360,339 
$2,635 

12/02/11 
07/30/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/12

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 100%

05-0Q6404 $2,321,460 01/24/11
ROBLES FROM SOUTH PASO ROBLES P O BOX 1280 3230 RIVERSIDE AVE., 100%

HSNH-Q101-(190)E $0 09/13/12


OVERHEAD TO NORTH JUNCTION ROUTE
 SUITE 130
 09/13/12
Q1-01 1-(0E)	 SANTA MARIA CA 93456

101/46 SEPARATION	 PASO ROBLES, CA 93446 COMPLETED


--()	 (805)345-3420

CONSTRUCT MEDIAN BARRIER (805)226-7450


HB1 SWPPP
 

05-SLO-101-/.8	 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,574,457 06/21/11 31%
 

COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE,
05-445904	 $19,568,786 07/15/11
 
62%


ACST-PEQ1-(011)7	  $1,085,157 01/02/14

0.5 MILE NORTH OF SANTA MARIA
 SUITE E
 

--()	 SAN MARCOS CA 92078

CONNECTOR TO ROUTE 101/16 SANTA MARIA, CA 93454


(760)916-9100

REPLACE SUTRUCTURE, ADD LAND AND (805)748-6733


HE13 SWPPP
 

HE13
 

Totals: Authorized Final Amt: $383,803,175 Completed to Date: $222,762,323 Work This Month: $14,667,015
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-7.9/65.7 IN FRESNO, KINGS & TULARE COUNTIES AT TRUESDELL CORPORATION OF SHERRILL, OSCAR $728,688 05/14/12 100%
06-0M2104 VARIOUS LOCATIONS 

PLACE METHACRYLATE & REPLACE BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
3240 N. MILLBROOK 

AVENUE 

$686,516
 $0

06/12/12 
08/22/12 
09/04/12 

100%

TEMPE AZ 85282 
FRESNO, CA 93726-5866 COMPLETED 

HM1 WPCP (602)437-1711 
(243)-38-12 

06-FRE-5-22.8/26.8 IN FRESNO COUNTY NEAR COALINGA FROM J FLETCHER CREAMER & SON INC MENGONI, MARK $2,128,017 07/12/12 0%
06-0M7304 
ACHS-0555-(140)3 

IMG-0555-(140)3 

--() 

1.8 MILES NORTH OF TUOLUMNE AVENUE 

OVERCROSSING TO 3.1 MILES SOUTH OF 

ROUTE 5/33 SEPARATION 

INSTALL MEDIAN BARRIER 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$0
 $0

07/30/12 
0%

HB1 SWPPP 

06-FRE-5-44.9/0 IN FRESNO COUNTY NEAR MENDOTA AT GRANITE CONSTRUCTION COMPANY $647,243 06/06/12 0%
06-0N0104 
ACIM-0555-(139)3 

TUMEY GULCH BRIDGE 

GRADE CORRECTION WITH HMA 

P O BOX 50085 $0
 $0

06/28/12 
0%

ACIM-0555-(E ) WATSONVILLE CA 950765085 

--() (831)724-1011 

HA22 WPCP 

06-FRE-41-24.2/24.7 IN FRESNO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION ABOUZEDAN, RAAID $570,998 05/18/12 57%
06-0M2304 REPAIR BRIDGE DECKS, JOINT SEALS 

SAN DIMAS CA 91773 

559 W COVINA BLVD 3240 N. MILLBROOK 

AVENUE 

$271,608
 $271,608

06/20/12 
11/20/12 

48%

HM3 WPCP 

(909)394-4510 
(559)243-3598 

FRESNO, CA 93726 

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $596,001 03/19/12 93%
06-0E9714 OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$315,836
 $56,014

04/16/12 
09/25/12 

65%

HB4N WPCP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 0% 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

SWPPP 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$616,910 
$1,378 

06/25/10 
12/04/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-.4/30.9 IN FRESNO AND MADERA COUNTIES AT TRUESDELL CORPORATION OF MENGONI, MARK $497,482 05/17/12 100%
06-0K4204 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS AND JOINT SEALS 

CALIFORNIA INC 

1310 W 23RD STREET 
3240 N. MILLBROOK 

AVENUE 

$484,856
 $0

06/21/12 
08/20/12 
08/22/12 

100%

TEMPE AZ 85282 
FRESNO, CA 93726-5866 COMPLETED 

HM3 WPCP (602)437-1711 
(243)-35-43 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION VONG, ALAN $495,692 12/23/09 69%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK 

FRESNO CA 93726 

$407,230
 $3,815

01/19/10 
08/09/13 

82%

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 
HERCULES, CA 94547 

(559)243-3856 

HE13 SWPPP (510)741-9226 

06-FRE-99-10.5/16.5 ON ROUTE 99, IN FRESNO AND MADERA CO LEE WILSON ELECTRIC COMPANY MENGONI, MARK $592,381 03/27/12 22%

HB4N 

06-0M7604 
ACHN-P099-(554)E 

--() 

WPCP 

FROM SOUTH OF THE MERCED STREET 

UNDERCROSSING IN FOWLER TO ROAD 24 IN 

MADERA CO (FRE-99-10.5/ 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

(243)-35-43 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$140,664
 $55,216

04/13/12 
10/30/12 

24%

SUSPENDED 

06-FRE-99-20.7/28.1 IN FRESNO COUNTY IN FRESNO FROM WINDSOR FUEL COMPANY SHERRILL, OSCAR $1,242,788 05/30/12 100%

HM1 

06-0P5404 

WPCP 

FRESNO STREET OVERCROSSING TO SHAW 

AVENUE OVERCROSSING 

COLD PLANE AND OVERLAY WITH HMA 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(243)-38-12 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$1,056,502
 $0

06/19/12 
08/28/12 

100%

COMPLETED 
09/04/12 

06-FRE-168-14.4/15 IN FRESNO COUNTY NEAR CLOVIS, FROM EMMETT'S EXCAVATION INC HAIDAR HADDADIN $1,127,306 08/14/12 0%
06-0H9404 
ACST-P168-(056)E 

- -( ) 

0.4 MILE WEST OF SHEPHERD AVENUE TO 

0.3 MILE EAST OF SHEPHERD AVENUE 

REALIGN THE HORIZONTAL CURVE 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)917-2487

183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$0
 $0

08/31/12 
0%

HB1 SWPPP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION $1,312,562 06/06/12 0% 
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

P O BOX 629 $0 
$0 

07/16/12 
0% 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

HM1 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

06District 

06-FRE-168-52.0/60 

Fed Aid 
Pgm Code 

06-0N2104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY NEAR SHAVER LAKE 

FROM 2.3 MILES EAST OF HUNTINGTON 

LAKE ROAD TO 1.0 MILE EAST OF 

FLINTRIDGE ROAD 

Description 

COLD PLANE AND OVERLAY WITH HMA 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

3240 N. MILLBROOK 

AVENUE 

Resident 
Engineer 

(243)-35-43 

FRESNO, CA 93726-5866 

$1,349,942

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/30/12 

Awarded 

05/16/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-180-24.5/53.6 

HM1 

06-0M7204 

WPCP 

IN FRESNO COUNTY IN AND NEAR KERMAN 

FROM BELMONT AVENUE TO BRAWLEY AVENUE 

RHMA TYPE "G" OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MENGONI, MARK 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$4,081,860
 $3,615,446
 $2,530,564

06/06/12 
06/28/12 
10/25/12 

62%

 88%

06-FRE-180-58.4/60.4 

HE14 

06-0C1104 
ACNH-P180-(056)N 

--() 

ON ROUTE 180 IN FRESNO COUNTY BETWEEN 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$40,740,824
 $9,664,961
 $1,830,449

01/12/12 
01/20/12 
12/20/13 

35%

 24%

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

MICHAEL ROBBINS 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,416
 $384,569

 $0

06/14/11 
07/13/11 
04/30/13 

77%

 57%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,689,549
 $4,627,105

 $62,278

10/11/10 
10/27/10 
12/17/12 

87%

 97%

06-KER-5-4.1/0 

HM3 

06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

WPCP 

NEAR WHEELER RIDGE, AT BRIDGE NO. 50­

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

ABHE & SVOBODA INC 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

CARY J. CRUZ 

(559)341-3377

183 W. VENTURA 

KINGSBURG, CA 93631 

$2,032,515 
$32,586 
$32,586 

04/23/12 
05/14/12 
05/03/13 

34% 

2% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-4.5/10.2 IN KERN COUNTY NEAR GRAPEVINE FROM GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $3,879,915 06/06/12 74%
06-0P7804 GRAPEVINE CREEK BRIDGE TO GRAPEVINE 

UNDERCROSSING 

BWC HMA OVERLAY TYPE GAP GRADED 
WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,624,303
 $1,702,122

06/21/12 
10/10/12 

67%

HM1 WPCP 

06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,292,999 10/26/11 54%
06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

(661)391-4747 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,303,244
 $1,440

11/17/11 
05/14/13 

98%

HB1 SWPPP 

06-KER-5-30.0/L36.4 IN KER CO ON RTE 5 FROM 0.7 MI S/OF GRANITE CONSTRUCTION COMPANY PETER MULLALY $3,809,651 06/05/12 33%
06-0N8104 MILLUX RD TO 0.4 MI N/OF BUENA VISTA 

CANAL RD & FROM STAION RD OC TO THE 

P O BOX 50085 $348,360
 $348,360

06/21/12 
10/30/12 

9%

5/58 SEP & ON RTE 33 

PLACE RUBBERIZED HMA OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 
(661)720-0970 

WPCP 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,302,145 12/13/10 100%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$31,147,122
 $524,671

12/30/10 
09/21/12 

96%

OVER RUN 

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,762,787 02/03/11 93%
06-460604 
IM-0005-(186)2 

--() 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$9,499,103
 $511,611

02/16/11 
10/18/12 

81%

HA22 SWPPP 

06-KER-14-15.3/0 IN KERN CO IN MOJAVE AT SOUTH MOJAVE AUTOBAHN CONSTRUCTION INC $522,412 04/05/12 0% 
06-0K4504 OVERHEAD 

PLACE CONCRETE OVERLAY 

P O BOX 11238 $0 
$0 

05/01/12 
0% 

SANTA ANA CA 927111238 

(714)769-7025 

HM1 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-33-34.3/40.3 IN KERN COUNTY NEAR MCKITTRICK FROM GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $1,557,874 05/04/12 100%
06-0M4404 ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC 

ROAD NORTH 

COLD IN-PLACE RECYCLING AND HMA 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,349,779
 $0

05/22/12 
09/28/12 

100%

COMPLETED 
08/30/12 

HM1 WPCP 

06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC AMARJIT DHALIWAL $46,434,602 01/26/11 85%
06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$38,160,234
 $2,407,919

02/10/11 
12/05/12 

82%

HE13 SWPPP 

HE13 

06-KER-58-26.3/53.5 IN KERN COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL MICHAEL ROBBINS $1,303,912 05/02/12 52%
06-0M2704 PLACE BRIDGE DECK AND SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$725,003
 $449,826

05/24/12 
09/21/12 
09/24/12 

52%

IRVINE CA 92614 
(559)259-4817 

HM1 WPCP (949)252-0441 

06-KER-58-106.7/107.6 IN KERN COUNTY NEAR MOJAVE FROM .08 MODERN ALLOYS, INC. CARY J. CRUZ $1,055,044 04/10/12 100%
06-0L7204 
ACHS-P058-(111)E 

G P0-58 1-(1E) 

--() 

MILE WEST OF RANDSBURG CUTOFF ROAD TO 

CACHE CREEK BRIDGE 

CONSTRUCT CONCRETE MEDIAN BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(559)341-3377 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$977,233
 $0

05/09/12 
09/04/12 

100%

COMPLETED 
09/05/12 

HB1 WPCP 

06-KER-58-108.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO CARY CRUZ $276,700 05/30/12 26%
06-0M2904 PLACE METHACRYLATE DECK SEAL INC 

10641 FULTON CT 
183 W. VENTURA CT 

KINGSBURG, CA 93631 

$276,254
 $276,254

06/21/12 
12/10/12 

99%

RANCHO CUCAMONGA CA 91730 
(559)341-3377 

HM1 WPCP (909)944-1037 

06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $85,771,852 01/18/12 40% 
06-0L6404 
ACNH-P099-(551)E

--() 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$33,703,947 
$5,405,697 

02/14/12 
05/03/13 

39% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $944,141 01/26/12 0%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

03/09/12 
12/31/12 

0%

CONCORD CA 94520 
(661)333-9357 SUSPENDED 

HM WPCP (925)288-1566 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,099,558 01/26/12 38%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$79,300
 $79,300

02/14/12 
11/14/12 

3%

HB1 SWPPP 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $703,782 10/26/11 100%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

27285 LAS RAMBLAS SUITE 110 

(661)391-4764 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$694,427
 $0

11/29/11 
08/24/12 

100%

COMPLETED 
08/28/12 

HA12 WPCP 

06-KER-202-1.4/11.9 IN KERN COUNTY IN AND NEAR TEHACHAPI GRIFFITH COMPANY PETER MULLALY $1,893,988 04/24/12 73%
06-0N2904 FROM 0.2 MILE WEST OF BEAR VALLEY 

ROAD TO JUNCTION STATE ROUTE 202/58 

PLACE HMA ON PAVEMENT 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST 

DELANO, CA 93215 

$1,405,184
 $1,405,184

05/14/12 
10/12/12 

72%

HM1 WPCP 

06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC $816,819 03/01/12 0%
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 

MILE WEST OF OLD RIVER ROAD AND AT 

2551 2ND STREET $0
 $0

03/22/12 
0%

0.1 MILE WEST OF SOUTH H STREE 
LIVERMORE CA 94550 

COLD IN PLACE RECYCLE, HMA OVERLAY 
(925)605-4500 

HM1 WPCP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,571,442 04/06/12 24% 
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487

183 W. VENTURA 

KINGSBURG, CA 93631 

$1,324,621 
$767,988 

04/27/12 
05/28/13 

20% 

HA22 SWPPP 



  

  

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO $816,797 06/11/12 0%
06-0M9004 
ACST-P043-(041)E 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

P O BOX 4348 $0
 $0

07/16/12 
0%

- -( ) 
INSTALL TRAFFIC SIGNALS 

FRESNO CA 93744 

(559)268-9886 

HB4N SWPPP 

06-KIN-43-24.2/24.7 IN KINGS COUNTY ON ROUTE 43 NEAR GRIFFITH COMPANY FOSTER, DALLIA $924,950 05/17/12 43%
06-0J0504 
ACHS-P043-(040)E 

P- -( ) 

HANFORD BETWEEN 0.78 MILE NORTH OF 

ELDER AVE AND 0.77 MILE SOUTH OF 

DOVER AVE 

CHANNELIZE WITH SIGNALS 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

(559)651-8315 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$3,100
 $3,100

06/12/12 
11/26/12 

0%

HB1 SWPPP 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $49,615,196 09/01/09 87%
06-3568U4 
HPLU-6206-(015)E 

--() 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 
BENICIA CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$44,753,257
 $1,763,194

09/22/09 
01/03/13 

93%

HE14 SWPPP 
(559)651-8314 

HE14 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION JUSTIN KIMURA $1,407,635 05/22/12 4%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$110,307
 $110,307

06/20/12 
02/03/14 

9%

HE14 WPCP (510)741-9226 
(559)651-8315 

06-MAD-41-2.4/6.9 IN MADERA COUNTY NEAR FRESNO FROM 0.8 TEICHERT CONSTRUCTION VONG, ALAN $2,267,893 03/27/12 88%
06-0M7004 MILE SOUTH OF AVE 12 TO FRIANT­

MADERA CANAL BRIDGE AND FROM 0.1 MILE 

SOUTH OF ROAD 406 TO 0 

RHMA TYPE "O" OVERLAY 

STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 

(559)243-3856 

3240 N MILLBROOK 

FRESNO, CA 93726 

$2,305,760
 $144,540

04/13/12 
09/24/12 

96%

COMPLETED 
09/20/12 

HM1 WPCP 

06-MAD-41-40.8/45.7 IN MADERA & MARIPOSA COUNTIES NEAR TEICHERT CONSTRUCTION DEALBA, FERNANDO $1,507,340 06/21/12 33% 
06-0N1404 OAKHURST FROM 0.1 MILE SOUTH OF 

CEDAR VALLEY DRIVE TO YOSEMITE PARK 

BOUNDARY LINE 

OVERLAY WITH HMA 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)897-5631

183 W VENTURA COURT 

KINGSBURG CA 93631 

$55,452 
$55,452 

07/20/12 
10/18/12 

4% 

HM WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

06District 

06-MAD-99-9.5/13.1 

Fed Aid 

HA22 

Pgm Code 

06-0E0404 

Contract 

NH-P099-(538)N 

--() 

Location 
Storm Water 
Plan 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

Contractor 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$23,768,718

Bid + CCOs

 $10,759,347

Comp To date

 $634,879

This Month 

06/28/11 

Awarded 

08/22/11 

Approved 

10/01/12 

Est Comp
Accepted 

54%

%Time

 46%

% Work 
Message 

06-TUL-99-19.8/25 

HA22 

06-0E0704 
ACNH-P099-(553)E 

--() 

SWPPP 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$8,423,211
 $6,123,779
 $1,009,939

12/21/11 
01/18/12 
12/28/12 

59%

 72%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,738,364
 $7,975,257
 $907,821

04/06/11 
04/25/11 
09/21/12 

80%

 89%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,035,528
 $22,026,416

 $0

01/04/11 
01/19/11 
01/03/14 

45%

 32%

06-TUL-190-21.2/26.4 

HA22 

06-337414 
ACST-P190-(016)E 

P1-90 0-(6E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

MARTINEZ, BLAS 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$5,583,528
 $180,540
 $180,540

06/20/12 
07/16/12 
12/31/12 

19%

 3%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MARTINEZ, BLAS 

(559)651-8321

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,246,462 
$1,254,913 

$8,549 

05/25/11 
06/14/11 
01/14/13 

78% 

99% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-23.5/43 IN TULARE COUNTY IN AND NEAR LEMON CONDOR INC BLAS MARTINEZ $467,120 05/02/12 100% 

HM2 

06-0N6604 

WPCP 

COVE AT VARIOUS LOCATIONS FROM 0.3 

MILE WEST OF MEHRTEN AVENUE TO 0.5 

MILE EAST OF MINERAL KING 

CULVERTS, LINER, PAVE INVERTS 

EL MONTE CA 91732 

(626)455-0050 

3000 DURFEE AVENUE 

(559)651-8321

8530 WEST ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$415,882 
$203,486 

06/12/12 
09/21/12 

89% 

Totals: Authorized Final Amt: $441,933,266 Completed to Date: $241,886,914 Work This Month: $23,746,086
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $735,260 03/28/12 23%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 

CIRCLE 

COLD PLANE AC PAVEMENT AND WMA 
CORONA CA 928782229 

(951)736-7600 

400 E. 6TH STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$675
 $0

04/16/12 
08/30/12 

0%

HM1 WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $207,764 11/10/11 74%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1321 N JEFFERSON ST 
13230 FIRESTONE BLVD. 

E2/F2 

$113,097
 $0

12/21/11 
12/20/12 

51%

HB71 WPCP 

INSTALL SIDEWALK AND CURB RAMPS 
ANAHEIM, CA 92807 

(714)528-2220 
(562)926-2537 

SANTA FE SPRINGS, CA 

90670 
SUSPENDED 

07-LA-1-27.4/28 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN INC NJOYA, DAVID $1,134,261 06/07/12 77%

HA22 

07-4T4504 

WPCP 

FROM SEPULVEDA BOULEVARD TO 0.3 MILE 

SOUTH OF WESTCHESTER PARKWAY 

OVERCROSSING 

COLD PLANE/AC OVERLAY 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$555,184
 $0

07/03/12 
10/30/12 

49%

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $172,295 04/12/12 0%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

07/23/12 
01/09/13 

0%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 0%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$9,688
 $9,688

05/09/12 
03/31/13 

0%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,642,763 07/13/12 0% 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$0 
$0 

08/16/12 
10/24/13 

0% 

HA21 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 60%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$570,460
 $29,203

04/16/12 
11/20/12 

71%

(951)352-4300 
(213)792-8867 

HM3 WPCP 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC TEHRANI, JOE $2,603,988 04/19/12 38%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$1,100,128
 $232,431

05/16/12 
03/21/13 

42%

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,780,660 06/20/12 10%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$23,500
 $23,500

07/30/12 
03/31/13 

0%

HM1 WPCP 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,302,761
 $0

06/17/11 
04/30/12 

100%

OVER RUN 

20.20 

201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,635,380 11/28/11 15%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$5,599,619
 $666,348

12/21/11 
05/20/14 

15%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,679,398 08/19/11 16% 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$9,437,463 
$1,552,639 

09/13/11 
12/21/16 

11% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 

07-LA-5-2.7/4 

Fed Aid 

HB5 

Pgm Code 

07-215934 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

Description 

WIDEN AND REALIGN FREEWAY 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

OBEID, AMJAD 

Resident 
Engineer 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$74,580,829

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/14/12 

Awarded 

09/18/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 

SAKER, GEORGE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$120,778,977
 $0
 $0

08/23/12 
09/18/12 

0%

 0%

07-LA-5-6.8/11.6 

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

LOS ANGELES COUNTY IN DOWNEY FROM 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 

FBD VANGUARD CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)245-1300 

FAYAD, HASSAN 

(562)860-3085 

651 ENTERPRISE CT 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,520,022
 $6,882,214
 $1,496,526

12/23/11 
01/24/12 
12/31/12 

85%

 65%

07-LA-5-9.0/11.5 

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( )

WPCP 

IN LA COUNTY AT VARIOUS ROUTE:LA 5, 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

LATCO CONSTRUCTION INC 

SAN CLEMENTE, CA 92673 

(619)341-9515 

940 CALLE NEGOCIO, SUITE 200 

WANG, PAUL 

(562)926-2537 

13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$268,854
 $0
 $0

06/12/12 
07/05/12 

0%

 0%

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$770,570 
$513,979 
$48,974 

04/28/11 
05/17/11 
07/22/15 

30% 

67% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

07District 

07-LA-5-15.8/16.9 

Fed Aid 

HA27 

Pgm Code 

07-184104 

Contract 

ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

Description 

UPGRADE MEDIAN CONCRETE BARRIER 

Type Of Work 

PETERSON CHASE GEN ENG, INC. 

Contractor 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

Resident 
Engineer 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,950,653

Bid + CCOs

 $4,675,793

Comp To date

 $277,302

This Month 

02/08/11 

Awarded 

02/28/11 

Approved 

10/15/12 

Est Comp
Accepted 

59%

%Time

 93%

% Work 
Message 

07-LA-5-18.5/88.5 
07-4Y8404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

$1,489,668
 $50,760
 $48,060

04/16/12 
05/01/12 
11/20/12 

72%

 3%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)572-6732 

EL MONTE, CA 91731 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,561,973
 $11,316,625

 $904,908

12/06/10 
12/20/10 
03/17/14 

45%

 21%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,280,869
 $6,555,672
 $108,392

10/11/10 
11/02/10 
03/31/13 

77%

 99%

HE11 SWPPP 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$55,297,646
 $36,756,163

 $0

10/14/10 
10/26/10 
06/18/14 

50%

 66%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$113,074,524 
$63,673,810 
$1,894,286 

05/06/10 
05/24/10 
09/08/14 

40% 

56% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP AL-JAMAL, ABDUL $582,200 07/21/11 0%

HA21 

07-4Y2304 

WPCP 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$0
 $0

09/12/11 
0%

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $129,149,247 03/27/08 74%

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$121,868,511
 $736,936

05/01/08 
01/25/13 

93%

07-LA-5-45.2/45.5 IN LOS ANGELES COUNTY IN LOS ANGELES VELARDE CONCRETE CONSTRUCTION CHAVEZ, EFRAIM $308,462 06/14/11 100%
07-4H2404 FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

REPLACE DRAINAGE PIPES 

INC 

SAN FERNANDO CA 91340 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$346,456
 $0

07/07/11 
08/10/12 

100%

COMPLETED 
08/27/12 

HA42 WPCP (818)898-2300 
(818)364-2760 

07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,883,802 02/27/12 25%
07-2332A4 
ACIM-0053-(044)E 

--() 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$4,327,316
 $1,181,781

03/22/12 
10/09/13 

10%

HB4N SWPPP 

07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $21,355,541 01/19/11 100%

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$21,938,405
 $0

02/09/11 
09/12/12 

99%

OVER RUN 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $10,290,960 08/28/09 71% 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,148,469 
$16,560 

09/15/09 
05/15/14 

98% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREHUSSAIN, MUSTAFA $88,067,031 01/12/12 21%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$20,638,114
 $3,652,273

02/17/12 
04/28/14 

23%

07-LA-5-87.8/88.6 IN LOS ANGELES COUNTY 0.4 MILES SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $2,274,492 09/14/11 96%

HA27 

07-266404 
IM00-5304-(6E ) 

--() 

SWPPP 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,275,368
 $0

10/12/11 
06/29/12 

97%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $139,935,095 10/06/08 84%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$137,091,881
 $550,843

10/23/08 
02/21/13 

99%

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,089,418 03/21/12 0%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$0
 $0

05/09/12 
10/03/13 

0%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,633,318 04/24/12 46% 
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$185,217 
$0 

05/16/12 
11/29/12 

7% 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

COVINA, CA 91722 

HM3 WPCP (909)944-1037 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

07District 

07-LA-10-31.1/32.3 

Fed Aid 

HB4N 

Pgm Code 

07-245404 

Contract 

NHI-X037-(154)N 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

Description 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

Type Of Work 

M C M CONSTRUCTION 

Contractor 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

BOTROS, SHERIF 

Resident 
Engineer 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$48,009,778

Bid + CCOs

 $5,893,548

Comp To date

 $734,602

This Month 

02/29/12 

Awarded 

04/20/12 

Approved 

01/12/16 

Est Comp
Accepted 

11%

%Time

 12%

% Work 
Message 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$75,231,643
 $54,359,815

 $657,918

04/30/09 
05/18/09 
01/24/14 

90%

 72%

07-LA-14-24.8/70.9 
07-3Y6704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

TREAT BRIDGE AND REPLACE JOINT SEAL 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,584,923
 $1,412,910

 $78,196

05/02/11 
05/20/11 
11/20/12 

99%

 89%

HM3 WPCP (602)437-1711 

07-LA-14-32.1/52.6 

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA LE 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

HUSSAIN, MUSTAFA 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$31,226,390
 $28,822,808
 $1,289,977

01/19/12 
02/14/12 
09/17/12 

100%

 91%

OVER RUN 

07-LA-14-52.6/59.2 

HA22 

07-254904 
NHP0-1406-(8E ) 

--()

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,774,303
 $5,634,937
 $2,483,680

02/10/12 
03/06/12 
03/15/13 

31%

 63%

07-LA-14-60.0/69.3 

HB1 

07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

WPCP 

IN LOS ANGELES COUNTY IN PALMDALE AND 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

J FLETCHER CREAMER & SON INC 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

VAZIRANI, MANSUKH R 

(661)726-0148

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$1,593,025 
$863,381 
$219,992 

03/26/12 
04/13/12 
03/15/13 

35% 

54% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$291,484
 $0

06/25/10 
07/26/13 

0%

PLANT EST 

SATIS 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $453,507 06/16/09 100%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$460,252
 $0

07/09/09 
09/07/12 

100%

OVER RUN 

HB4N WPCP 

07-LA-39-32.2/38.4 IN LOS ANGELES COUNTY FROM 0.3 MILE SULLY-MILLER CONTRACTING KAROUT, REDA $1,217,700 05/23/12 59%
07-3Y3204 SOUTH OF NORTH FORK SAN GABRIEL 

RIVER BRIDGE - PM 32.5 TO 0.1 MILE 

COMPANY 

135 S STATE COLLEGE BLVD #400 
1041 W. BADILLO SUITE 

112 

$10,025
 $6,275

06/20/12 
10/26/12 

1%

HM1B WPCP 

NORTH OF CRYSTAL LAKE ROAD 

COLD PLANE AC AND RUBBERIZED HMA 
BREA CA 92821 

(714)578-9600 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 58%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 
BREA, CA 92821 

3050 E. BIRCH STREET 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$4,406,077
 $1,141,869

12/21/11 
02/25/13 

41%

2020.0202 
REPAIR STRUCTURAL DAMAGE OF BRIDGE (562)860-3085 

0 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,796,453
 $82,390

07/13/10 
12/17/13 

86%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $183,578,403 06/30/11 15% 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$27,543,698 
$1,847,280 

07/13/11 
06/21/17 

15% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $1,045,590 03/26/12 0%
07-4Y8304 CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$0
 $0

04/13/12 
12/04/12 

0%

IRVINE CA 92614 
COVINA, CA 91722 

HM3 WPCP (949)252-0441 
(626)339-1601 

07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $543,713 06/15/12 6%

HM2 

07-4Y7604 

WPCP 

LOCATIONS 

REPLACE PIPE & INLET, REPAIR SLOPE 
SANTA ANA, CA 927111238 

(714)769-7025 

PO BOX 11238 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$775
 $775

07/16/12 
01/14/13 

0%

07-LA-60-.6/30.3 IN LOS ANGELES FROM POST MILE R0.63 J MCLOUGHLIN ENGINEERING CO IZADPANAH, MOE $1,373,495 03/14/12 66%
07-4Y3604 R30.33 

BRIDGE PRESERVATION 

INC 

10641 FULTON CT 
3212 ROSEMEAD 

BOULEVARD #100 

$807,759
 $0

04/09/12 
10/15/12 

64%

RANCHO CUCUMONGA CA 91730 
EL MONTE, CA 91731 

HM3 WPCP (909)944-1037 
(626)572-6732 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. TRUJILLO, GILBERT $1,217,119 11/25/09 100%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,188,279
 $0

12/14/09 
09/28/12 

98%

OVER RUN 

HA42 SWPPP 

07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,463,982 02/29/12 96%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53­

1910) 

BRIDGE REPLACEMENT 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$5,529,793
 $37,482

02/29/12 
10/31/12 

98%

HA21 WPCP 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,644,085 12/22/11 21% 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$2,692,890 
$796,600 

01/18/12 
04/30/14 

4% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,147,612 10/14/10 46%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$20,525,115
 $212,816

11/03/10 
12/30/12 

96%

07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11 100%

20.20 

07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 

CONSTRUCTION INC. 

FONTANA, CA 92337 

14801 SOLVER AVENUE 

(909)594-4270 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$385,506
 $0

11/14/11 
08/21/12 

100%

COMPLETED 
09/06/12 

201130 

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,550,142 05/02/11 100%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,415,174
 $317,193

05/18/11 
10/01/12 

94%

OVER RUN 

07-LA-90-1.7/2.6 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS INC TRUJILLO JR., GILBERT $819,095 06/27/12 0%
07-275804 
ACHS-P090-(013)E 

PGP0-90 0-(3E) 

--() 

FROM CENTINELA AVENUE UNDERCROSSING 

TO ROUTE 405 

PLACE CONCRETE BARRIERS 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(310)821-1847 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$4,500
 $4,500

07/20/12 
08/21/13 

1%

HB1 WPCP 

07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,092,087 02/02/12 58%

HA21 

07-260504 
ACNH-X037-(153)E 

--() 

WPCP 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$1,676,445
 $215,912

02/22/12 
01/31/13 

80%

07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,235,923 04/18/11 100% 
07-4Y1404 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,321,945 
$0 

05/05/11 
07/31/12 

100% 

COMPLETED 
08/30/12 

HM3 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

07District 

07-LA-91-9.7/11.7 

Fed Aid 

HA23 

Pgm Code 

07-2X9204 

Contract 

ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

Resident 
Engineer 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,164,565

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/02/12 

Awarded 

06/12/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-91-10.1/14.6 

HM1 

07-3Y9504 

WPCP 

IN LOS ANGELES COUNTY IN COMPTON, 

LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

R J NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

WANG, MIKE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$784,159
 $3,000

 $0

04/09/12 
04/27/12 
02/24/12 

12%

 0%

07-LA-91-11.7/12 

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,911,963
 $1,747,010
 $183,118

11/14/11 
12/21/11 
10/30/12 

100%

 90%

OVER RUN 

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$875,919
 $791,631

 $9,750

06/13/11 
08/05/11 
01/31/13 

100%

 91%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $3,835,108

 $57,450

01/13/11 
02/10/11 
12/31/13 

51%

 75%

07-LA-101-31.2/39.3 
07-4Y7104 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

REPLACE SIGN AND SIGN STRUCTURES 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

IRA, ALFRED 

1525 RANCHO CONEJO 

BLVD STE102 

$436,637 
$0 
$0 

05/24/12 
09/06/12 

0% 

0% 

HM4 WPCP 

IRVINE CA 92614 

(949)252-0441 
(805)480-4928

THOUSAND OAKS, CA 91320 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12 74%
07-1W0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD 

OC 

CORPORATION 

3035 EAST 8TH ST 
11229 S. WOODRUFF 

AVE. 

$340,734
 $340,734

04/25/12 
11/09/12 

54%

TREAT BRIDGE DECK, REPLACE SEALS 
NATIONAL CITY CA 91950 

DOWNEY, CA 90241 

HM3 WPCP (619)474-4200 
(562)401-3333 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,000,868 06/28/11 100%
07-264704 
ACIM-X037-(151)E 

--()

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$560,578
 $0

07/14/11 
08/11/12 

56%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $228,386 06/10/11 68%
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$188,577
 $0

06/24/11 
08/30/12 

82%

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA SUSPENDED 

HA42 WPCP (949)252-0441 
(310)609-0264 

90220 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $785,700 06/06/12 0%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$0
 $0

07/03/12 
0%

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,238,802 11/05/10 95%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,864,149
 $2,660

12/02/10 
10/17/12 

83%

HB1 WPCP (949)252-0441 

07-LA-110-1.2/31 IN LA COUNTY IN LOS ANGELES, CARSON , TRUESDELL CORPORATION OF ARIAS, JUAN $1,049,750 12/23/11 100% 

HA21 

07-4Y2404 
BRIM-1101-(806)E 

--() 

WPCP 

SOUTH PASADENA AND PASADENA AT 

VARIOUS LOCATIONS FROM CHANNEL STREET 

OVERHEAD TO FREMONT AVE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA INC 

TEMPE AZ 95282 

(602)437-1711 

1310 W 23RD STREET 

(562)572-6016

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,066,595 
$0 

01/18/12 
09/13/12 

100% 

COMPLETED 
09/19/12 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,270,820 11/12/09 78%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$20,280,708
 $212,945

12/07/09 
10/25/13 

90%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-24.1/30.5 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT KOURY, PETER $2,987,730 06/11/12 0%
07-3Y3004 AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(909)322-6107 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$0
 $0

07/03/12 
0%

HM1B WPCP 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $579,133 06/06/12 0%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$0
 $0

06/27/12 
11/19/12 

0%

IRVINE CA 92614 
(626)572-6700 

HM4 WPCP (949)252-0441 

07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 92%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$764,849
 $183,676

06/15/12 
10/31/12 

78%

TO REPAIR DAMAGE FROM FUEL FIRE 
20.20 

201130 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 100% 
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$276,141 
$0 

09/09/11 
08/01/12 

100% 

COMPLETED 
08/27/12 

IRRIGA 
SHOPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,509,927 05/17/12 28%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$905,436
 $316,410

06/12/12 
03/31/13 

35%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 

HM3 WPCP (909)944-1037 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,166,134 10/26/11 63%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$4,118,285
 $402,685

12/02/11 
01/11/13 

67%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,905,419 12/15/11 17%
07-127274 
ACNH-P138-(046)E 

--() 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(818)262-7120 

45120 13TH ST W 

LANCASTER, CA 93534 

$4,688,236
 $1,876,780

01/05/12 
07/30/14 

48%

HE13 SWPPP 

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $277,531 08/24/11 98%
07-4T2804 
ACST-PP18-(700)2 

--()

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$275,767
 $0

09/13/11 
09/07/12 

97%

HB4N WPCP 

07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O'DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 70% 

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(818)364-2760

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$294,493 
$25,923 

04/25/12 
10/03/12 

77% 

SUSPENDED 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 0%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

07/20/12 
01/31/13 

0%

HM1 WPCP 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,358,060 11/18/10 100%

HA22 

07-253804 
ACIM-210 -(798) 

--()

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$44,056,718
 $0

12/23/10 
07/23/12 

100%

COMPLETED 
09/06/12 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $536,842 03/27/12 0%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$0
 $0

04/13/12 
03/05/13 

0%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 100%

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$226,136
 $21,250

05/09/12 
09/19/13 

91%

07-LA-210-/11.1 IN LA COUNTY IN LA ON RTE 210 FROM PAVE TECH INC CHAVEZ, EFRAIM $7,767,267 06/01/11 100%

HM1 

07-3Y5404 

WPCP 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$7,674,773
 $0

06/24/11 
08/28/12 

100%

COMPLETED 
08/30/12 

07-LA-213-.3/3.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,322,343 04/05/12 0% 

HM1 

07-4Y5104 

WPCP 

AND RANCHO PALOS VERDES FROM 19TH 

STREET TO AVENIDA APPRENDA 

COLD PLANE & OVERLAY 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

90220 

$0 
$0 

05/09/12 
10/09/12 

0% 

(310)609-0264
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District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-213-.8/8.4 

HM2 

07-1W4304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

NINTH STREET TO TORRANCE BOULEVARD 

CLEAN PIPE & INSTALL ALT PIPELINER 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$379,995
 $8,380
 $8,380

05/14/12 
06/12/12 
12/31/12 

50%

 2%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,510,230
 $1,959,045
 $580,411

05/09/11 
06/01/11 
11/30/12 

85%

 43%

07-LA-405-16.4/19.5 

HM1 

07-3Y9404 

WPCP 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$884,189
 $0
 $0

06/12/12 
07/03/12 
11/27/12 

0%

 0%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,987,797
 $8,676,688
 $607,545

05/31/11 
06/09/11 
05/30/14 

43%

 48%

07-LA-605-.1/16.6 
07-250504 
ACIM-G605-(296)2 

--() 

IN LA COUNTY IN LOS ANGELES AT ROUTE 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,228,677
 $3,583
 $3,583

07/05/12 
07/30/12 
06/05/13 

14%

 0%

HB1 WPCP 

07-LA-605-.1/11.8 

HM1A 

07-2Y4404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WILLOW STREET 

UNDERCROSSING TO WADDELL STREET 

UNDERCROSSING 

COLD PLANE AC AND PLACE HMA 

AUTOBAHN CONSTRUCTION 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$2,009,145 
$1,524,653 
$992,077 

06/21/12 
07/16/12 
12/30/12 

39% 

76% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

07District 

07-LA-605-.8/25.9 

Fed Aid 
Pgm Code 

07-4Y9004 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES AT VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECK & REPLACE JOINT 

Type Of Work 

VELARDE CONCRETE CONSTRUCTION 

INC 

Contractor 

SAN FERNANDO CA 91340 

WANG, MIKE 

Resident 
Engineer 

(562)401-3333 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,290,824

Bid + CCOs

 $354,554

Comp To date

 $0

This Month 

03/28/12 

Awarded 

04/13/12 

Approved 

01/03/13 

Est Comp
Accepted 

45%

%Time

 27%

% Work 
Message 

HM3 WPCP (818)898-2300 

07-LA-605-1.7/6.8 

HA25 

07-4T3204 

WPCP 

IN LOS ANGELES COUNTY FROM CARSON 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$449,017
 $393,631
 $40,463

08/05/11 
08/18/11 
03/01/14 

100%

 91%

07-LA-605-3.4/25.8 

HM3 

07-4Y1804 
IT60-5295-(5E ) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

ARIAS, JUAN 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,140,245
 $1,190,537
 $343,407

12/06/11 
12/21/11 
12/31/12 

52%

 55%

07-LA-710-6.1/6.8 

HA25 

07-4T4804 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

HIGHWAY PLANTING, HARDSCAPE 

S T L LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

ARIAS, JUAN 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$553,500
 $88,118
 $88,118

06/20/12 
07/16/12 
04/29/13 

5%

 16%

07-LA-710-6.8/9.5 

HM1 

07-4Y7204 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,607,000
 $1,602,971

 $6,050

05/18/11 
09/22/11 
11/28/12 

92%

 96%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$103,341,684 
$1,263,597 
$897,424 

04/04/12 
04/30/12 
03/25/16 

3% 

1% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $43,044,241 08/06/09 98%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$39,852,588
 $82,476

09/22/09 
10/09/12 

91%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,570,826 02/15/11 81%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,047,285
 $168,558

03/01/11 
11/30/12 

79%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$231,468
 $2,289

09/09/11 
03/20/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928
 $0

07/15/11 
05/31/12 

98%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100% 
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$186,608 
$0 

04/20/10 
07/18/12 

90% 

OVER RUN 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,514,171 06/04/12 22%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$8,625
 $8,625

06/21/12 
11/30/12 

1%

HM1 WPCP 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,485,374
 $0

04/11/11 
10/31/12 

46%

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,120,064 02/23/11 73%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,108,072
 $57,725

03/09/11 
10/26/12 

96%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,792,098 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$45,318,916
 $172,478

03/15/11 
12/01/12 

84%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,039,540 01/03/12 10%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$9,309,164
 $955,716

01/18/12 
11/19/15 

18%

07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DORRI, MIKE $975,784 03/28/12 69% 
07-4Y7704 R12.33 & VARIOUS LOCATION 

TREAT BRIDGE DECK AND REPLACE SEALS 

INC 

523 S BRAND BLVD SUITE 201 

$963,736 
$10,227 

04/13/12 
12/04/02 

93% 

SAN FERNANDO CA 91340 
(805)480-4928

HM3 WPCP (818)898-2300 
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10/01/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-25.9/26.8 
07-4T4304 
ACHS-P118-(062)E 

G P1-18 0-(2E)

--() 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

INSTALL MBGR AND MODIFY LIGHTING 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

DORRI, MIKE 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$403,580
 $371,525
 $138,750

05/23/12 
06/20/12 
03/31/13 

91%

 88%

HB1 WPCP 

07-VEN-126-13.4/26.6 

20.20 

07-3X3604 
VEN-126 AT HAUN CREEK AND HOPPER 

CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 

CLEAR CREEK/FLOOD CONTROL CHANNEL 

NYE & NELSON, INC. 

VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 

TOUTOUNCHIAN, MOHAMMAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$1,485,000
 $85,428

 $0

03/30/11 
05/12/11 
08/31/12 

11%

 6%

201130 

07-VEN-126-20.3/22.5 

HM1 

07-4Y0804 

WPCP 

IN VENTURA COUNTY IN FILLMORE, FROM 

"D" STREET TO SESPE LAND AND WATER 

AC OVERLAY 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVE #108 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BL. STE 102 

THOUSAND OAKS, CA 91320 

$1,541,101
 $1,475,750

 $6,527

03/26/12 
04/13/12 
10/31/12 

90%

 89%

07-VEN-126-22.5/29.3 

HM1 

07-4Y0904 

WPCP 

IN VENTURA COUNTY AT BUCKHORN AND 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

DAVIS, ALAN 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$915,260
 $965,291
 $255,448

05/09/12 
06/01/12 
10/31/12 

69%

 94%

07-VEN-150-28.6/28.7 

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

IN VENTURA COUNTY ON ROUTE 33 ABOUT 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 

C A RASMUSSEN INC 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

DAVIS, ALAN 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$3,528,670 
$2,461,951 
$516,472 

12/06/10 
12/22/10 
07/13/14 

34% 

69% 

Totals: Authorized Final Amt: $1,933,054,308 Completed to Date: $865,226,779 Work This Month: $33,134,234
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $611,122 10/28/11 100%

HA11 

08-0N7104 

WPCP 

AT THE DESERT CENTER MAINTENANCE 

STATION 

UPGRADE WATER TREATMENT SYSTEM 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$550,100
 $0

11/17/11 
09/17/12 

90%

08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION CHEN, MICHAEL $3,629,813 06/17/11 100%

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,601,347
 $0

07/14/11 
09/15/12 

94%

SUSPENDED 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $2,229,509 01/12/12 5%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$248,675
 $0

02/13/12 
04/22/13 

11%

HA21 SWPPP (213)400-8078 
(951)232-7582 

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC BENJAMIN, AMGAD $3,412,655 06/24/11 86%

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,022,208
 $0

07/15/11 
11/14/12 

87%

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,057,860 04/07/11 56%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,764,576
 $0

05/04/11 
04/08/13 

94%

HB4N WPCP 

08-RIV-10-104.5/104.5 RIV10 PM 104.5, DESERT CENTER MGP CONSTRUCTION JOHN SANTOS $199,500 06/11/12 0% 
08-0R1104 MAINTENANCE STATION L5755 

CONSTRUCT NEW WASH RACKS. 
UPLAND, CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DRIVE, SUITE 101 

PALM DESERT, CA 92211 

$0 
$0 

06/19/12 
0% 

WPCP 
(951)538-5315
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-135.0/154.2 IN RIVERSIDE COUNTY NEAR BLYTHE AT AUTOBAHN CONSTRUCTION INC ALI BENJAMIN, AMGAD $419,911 03/28/12 0%
08-0P6904 VARIOUS LOCATIONS 

CLEAN AND TREAT EXISTING BRIDGE 

SOLEHJOU 

P O BOX 11238 
73-800 DINAH SHORE DR 

STE 101 

$0
 $0

04/19/12 
07/16/12 

0%

SANTA ANA CA 927111238 
PALM DESERT, CA 92211 SUSPENDED 

HM3 WPCP (714)769-7025 
(909)844-9731 

08-RIV-10-144.2/156.5 IN RIVERSIDE CO IN DESERT CENTER & MODERN ALLOYS, INC $424,424 06/08/12 0%
08-0N9804 BLYTHE FROM 0.3 MILE TO 1.9 MILES 

EAST OF NORTH JUNCT RTE 177 & FROM 

11172 WESTERN AVENUE $0
 $0

06/27/12 
0%

0.7 MILE EAST OF NORTH JUN 
STANTON CA 90680 

INSTALL CMS WITH GUARDRAIL 
(714)893-0551 

HB4N WPCP 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $193,130 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/24/12 
11/21/12 

0%

HA42 WPCP 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL RAMOS, MOISES $1,565,039 04/21/11 69%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,236,443
 $0

05/27/11 
02/27/13 

79%

HB4N WPCP (626)810-1338 

08-RIV-15-9.0/31 IN RIVERSIDE COUNTY NEAR MURRIETA ON BEADOR CONSTRUCTION COMPANY YOUSSEF, MAGED $714,523 06/07/12 62%
08-0Q2104 RTE 15 AT VAR LOCATIONS FROM 0.3 MILE 

NORTH OF RTE 15/215 SEPARATION TO 

INC 

26320 LESTER CIRCLE 
9225 STELLAR COURT 

SUITE B 

$338,201
 $0

07/03/12 
10/24/12 

47%

HM3 WPCP 

10.5 MILES SOUTH OF R 

BRIDGE REHAB & SLOPE PAVING 
CORONA CA 92883 

(951)674-7352 
(951)538-3087 

CORONA, CA 92883 

08-RIV-15-34.9/35.5 IN & NEAR CORONA FR 1.4 MI N/O GLEN MODERN ALLOYS INC YANG, CHAD $447,892 07/16/12 29% 

HB1 

08-0N2604 
ACHS-IMG0-(156)E 

5 51-56 8-(E) 

--() 

WPCP 

IVY UC TO 0.1 MI S/O WEIRICK RD UC 

INSTALL OUTER SEPARATION BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-7638

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$132,430 
$0 

08/16/12 
10/23/12 

30% 



  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 100 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$676,355
 $0

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,789,624 01/25/12 82%
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT #B 

CORONA, CA 92883 

$1,677,892
 $0

02/13/12 
10/22/12 

94%

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

(951)232-8614 

HM1 WPCP (949)252-0441 

08-RIV-74-27.4/27.7 IN RIVERSIDE COUNTY IN PERRIS AT SR FLATIRON ELECTRIC GROUP INC $332,747 06/19/12 0%
08-0M8704 
ACHS-P074-(056)E 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 

7911-A PINE AVENUE $0
 $0

07/16/12 
0%

PG- -( ) CHINO CA 91708 

(714)228-9631 

HB1 WPCP 

08-RIV-74-29.6/29.9 IN RIVERSIDE COUNTY NEAR PERRIS AT AUTOBAHN CONSTRUCTION INC $713,144 08/20/12 0%
08-0J1404 
ACHS-P074-(055)E 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 

P O BOX 11238 $0
 $0

09/18/12 
0%

- -( ) SANTA ANA CA 927111238 

(714)769-7025 

HB1 WPCP 

08-RIV-74-63.0/71.8 IN RIVERSIDE COUNTY IN HEMET AND NEAR ALL AMERICAN ASPHALT $3,450,622 04/12/12 0%
08-0P9504 ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

P O BOX 2229 $0
 $0

07/30/12 
0%

OF MORRIS RANCH ROAD 
CORONA CA 92878 

COLD PLANE, REPLACE AC AND OVERLAY 
(951)736-7600 

HM1 WPCP 

08-RIV-79-12.2/19.1 FR SAN DIEGO CO LINE TO 0.7 MI N/O ANGUS ASPHALT INC ALAM, MAHFUAL $1,800,800 03/15/12 100% 

HM1 

08-0P7804 

WPCP 

RTE 79/371 SEP NEAR AGUANGA & FR 0.1 

MI S/O DOMENIGONI PKWY TO RTE 79/74 

SEP NEAR HOMELAND 

REPLACE AC SURFACING, COLD PLANE & 

SANTEE CA 92072 

(619)562-8201 

P O BOX 711539 

(951)840-8240

2023 CHICAGO AVE 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,792,585 
$0 

04/16/12 
08/29/12 

100% 

COMPLETED 
08/30/12 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-86-/22.1 IN RIVERSIDE COUNTY IN & NEAR BEADOR CONSTRUCTION COMPANY $623,300 05/17/12 0%
08-0P6804 COACHELLA FROM IMPERIAL CO LINE TO 

DILLION ROAD UNDERCROSSING AT VARIOUS 

INC 

26320 LESTER CIRCLE 

$0
 $0

06/20/12 
0%

LOCATIONS 

BRIDGE DECK REHABILATION 
CORONA CA 92883 

HM3 WPCP (951)674-7352 

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$598,922
 $0

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $110,674,769 02/10/12 21%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$13,703,018
 $0

03/08/12 
07/14/14 

12%

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,430,025 04/07/11 69%
08-0P6304 
ACNH-000C-(329)E

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,331,325
 $0

05/04/11 
02/07/13 

39%

HB4N WPCP 

08-RIV-111-/6 IN RIVERSIDE COUNTY AT SALTON AND IN MATICH CORPORATION SANTOS, JOHN $3,424,000 05/25/12 100%

HM1 

08-0P9404 

WPCP 

PALM SPRINGS FROM RIVERSIDE IMPERIAL 

COUNTY LINE TO MECCA BEACH CAMP ROAD 

AND FROM CHINO CREE 

COLD PLANE AND OVERLAY WITH RHMA-G 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,374,672
 $0

06/20/12 
09/14/12 

100%

COMPLETED 
09/14/12 

08-RIV-215-37.9/39.5 REPAIR AND RESTORE THE ASPHALT COFFMAN SPECIALTIES, INC LENART, ELVIRA $3,500,000 03/13/12 100% 
08-1C0004 CONCRETE PAVEMENT THAT HAS 

EXPERIENCED ACCELERATED PAVEMENT 

FAILURE DIR'S ORDER EMERGENCY F.A. 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA STE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880-1793 

$1,585,904 
$0 

03/14/12 
09/17/12 

45% 

20.80 
REPAIR PAVEMENT (951)232-8949

010010 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,916,901 04/11/11 44%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$12,365,663
 $0

05/04/11 
04/09/14 

52%

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $509,939 06/28/12 0%
08-334884 0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 
CLOVIS, CA 93619 

8406 N AMRSTRONG AVENUE $0
 $0

07/16/12 
0%

PLANTING AND IRRIGATION 
(559)322-2041 

HE11 WPCP 

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,318,773 03/21/12 37%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$98,963
 $0

04/13/12 
03/24/16 

8%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,807,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,566,687
 $0

04/19/11 
09/11/15 

0%

PLANT EST 

SATIS 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $685,000 02/01/12 100% 
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO 

THEFT DIR'S ORDER EMERGENCY F.A. 

REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 

INC. 

MOORPARK, CA 93021 

207 N. LOS ANGELES AVE. #252 

(951)840-8234

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$386,397 
$0 

02/01/12 
08/28/12 

100% 

COMPLETED 
08/28/12 

20.20 

201130 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-2-.9/2.4
 
08-0C0204
 
ACHS-P002-(036)E
 

PHP0-02 0-(6E)
 

--()
 

HB1 SWPPP
 

08-SBD-10-9.9/24.5
 
08-384344
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497504
 

HB4N SWPPP
 

08-SBD-10-/9.2
 
08-0P8404
 

HM1 WPCP
 

08-SBD-10-/.1
 
08-0P7504
 

HM3 WPCP
 

08-SBD-15-3.8/12.8
 
08-472224
 
ACIM-0155-(155)E
 

0- 1-(5E)
 

--()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN
 

WRIGHTWOOD FROM 0.2 MILE EAST OF
 

RIVERA DRIVE TO 0.1 MILE WEST OF
 

SHEEP CREEK DRIVE
 

CONSTRUCT LEFT TURN POCKET
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AND RIALTO FROM 0.4 MILE EAST OF
 

ETIWANDA AVENUE OVERCROSSING TO 0.2
 

MILE WEST OF RIVERSIDE AV
 

CONSTRUCT LANES
 

IN SAN BERNARDINO COUNTY ON ROUTE 10
 

IN MONTCLAIR AND ONTARIO FROM LOS
 

ANGELES COUNTY LINE TO MILLIKEN
 

AVENUE AND ON ROUTE 15 IN D
 

REPLACE PCC SLABS & MODIFY RWIS
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS, JOINT SEAL
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

Contractor 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

C C MYERS INC WAHED ABRAHIM,
 

PROJ. MANAGER
 

195-1/2 WEST VALLEY BLVD.
 

BLOOMINGTON, CA 92376
 

(714)471-1694
 

FBD VANGUARD CONSTRUCTION INC
 

651 ENTERPRISE CT
 

LIVERMORE CA 94550
 

(925)245-1300
 

CAROLINO CONSTRUCTION
 

CORPORATION
 

3035 EAST 8TH ST
 

NATIONAL CITY CA 91950
 

(619)948-9163
 

Resident
 
Engineer
 

PARVINJAH, MOHSEN
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7755
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

YANG, CHAD
 

9225 STELLAR COURT
 

SUITE B
 

CORONA, CA 92883
 

(951)232-7638
 

NGUYEN, VU
 

850 S. VIA LATA SUITE
 

100-A
 

COLTON, CA 92324
 

(951)232-3784
 

SAOUD, NAHRO
 

4295 E. JURUPA ST.,
 

SUITE 207
 

ONTARIO, CA 91761
 

(951)232-3778
 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

9685 VIA EXCELENCIA SUITE 200
 790 S. VIA LATA SUITE
 

100
 
SAN DIEGO CA 92126
 

COLTON, CA 92324

(858)536-3100
 

(909)289-2020


 $1,414,080 09/29/10 0%
 $1,463,557

 $0
10/18/10 
10/26/12 

0%

PLANT EST 

SATIS 

$6,737,831 03/26/12 27%
 $1,227,577

 $0
04/13/12 
06/19/13 

18%

 $11,276,626 10/12/10 0%
 $10,690,377

 $0
11/02/10 
12/11/12 

0%

PLANT EST 

SATIS 

$2,554,009 02/08/12 59%
 $2,018,977

 $0
03/06/12 
10/12/12 

83%

SUSPENDED 

$669,683 04/05/12 100%
 $674,676

 $0
04/25/12 
08/21/12 

100%

08/27/12 
COMPLETED 

$77,651,930 02/16/12 36% 
$28,281,099 

$0 
03/22/12 
05/03/13 

36% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,420,433 01/05/12 25%
08-0K1504 
ACIM-0151-(229)1 

--() 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$145,480
 $0

02/03/12 
12/07/12 

2%

SUSPENDED 

HA22 WPCP 

08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLIN ENGINEERING CO $2,625,229 06/11/12 0%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

INC 

10641 FULTON COURT 

$0
 $0

07/05/12 
0%

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

HM3 WPCP (909)944-1037 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $4,120,758 03/07/11 64%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$1,614,988
 $0

03/24/11 
01/28/13 

49%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-18-7.8/T8.1 IN SAN BERNARDINO COUNTY IN SAN VAP CONSTRUCTION INC NGUYEN, NHAN $181,285 06/12/12 94%
08-0M8304 
ACST-P018-(043)E 

BERNARDINO FROM 43RD ST TO 48TH ST 

UPGRADE SIDEWALK, REMOVE MBGR 

16425 ILLUSION WAY 850 VIA LATA SUITE 

104 

$187,088
 $0

07/03/12 
09/19/12 

99%

HB71 

- -( )

WPCP 

LA MIRADA CA 90638 

(714)253-3270 
(909)821-8164 

COLTON, CA 92324 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,099,990
 $0

12/14/09 
12/03/13 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $37,038,081 12/03/08 0% 
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$35,831,935 
$0 

12/19/08 
11/05/12 

0% 

HA21 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY ON ROUTE 18 MATICH CORPORATION TRAN, KEN $2,967,445 06/11/12 34%

HM1 

08-0Q4804 

WPCP 

FROM 0.8 MILE EAST OF LAKEVIEW POINT 

MAINTENANCE STATION TO ROUTE 18/30 

SEPARATION AND ON ROU 

COLD PLANE AND PAVE, DETECTORS 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-3312 

850 VIA LATA RD. 

SUITE 104 

$807,307
 $0

06/27/12 
11/02/12 

27%

SUSPENDED 

08-SBD-40-.1/0 IN RIVERSUDE & SAN BERNARDINO TRUESDELL CORPORATION OF EMUH, GODWIN $157,157 06/11/12 67%
08-0Q1504 COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK CORING 

CALIFORNIA INC 

1310 W 23RD STREET 
4295 EAST YURUPA 

SUITE 205 

$125,387
 $0

07/05/12 
10/16/12 

80%

TEMPE AZ 85282 
ONTARIO, CA 91261 

HM3 WPCP (602)437-1711 
(951)232-3706 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $24,956,199 02/10/12 43%
08-0K2404 
ACIM-0401-(078)2 

--() 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

P O BOX 1489 
222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$514,575
 $0

03/06/12 
03/25/13 

2%

HA22 WPCP (818)612-0450 
(951)232-7839 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$475,902
 $0

07/28/11 
04/04/13 

89%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-60-/10 IN SAN BERNARDINO AND RIVERSIDE PETERSON-CHASE GENERAL $188,414 04/25/12 0%
08-0C7434 
ACNH-000C-(350)E 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

07/23/12 
0%

--() 

IRVINE CA 92614 

HB4N WPCP (949)252-0441 

08-SBD-60-/9.9 IN SAN BERNARDINO & RIVERSIDE CO ON SECURITY PAVING COMPANY INC QURESHI, MUJAHID $1,652,540 05/10/12 61% 

HM1 

08-0P8504 

WPCP 

RTE 60 FROM LOSANGELES COLINE TO RTE 

60/90/215 SEPARATION & ON RTE 215 

FROM MARTIN LUTHER KING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)276-1588

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,083,456 
$0 

06/07/12 
10/25/12 

66% 
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Statement of Ongoing Contracts as of 09/20/12	
10/01/12 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%

08-0H6504 $1,812,973 06/14/07
ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC
 6690 LA CONTENTA ROAD	 100%


$0 10/05/07

JUNCTION	 1995 AGUA MANSA ROAD
 YUCCA VALLEY CA 92284
 
RESURFACE EXISTING PAVEMENT (951)538-5218


RIVERSIDE CA 925092405
 

HM1 WPCP (951)684-5360
 

08-SBD-62-142.2/142.9	 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,487,876 02/15/11 40%


AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
08-378704	 $13,545,510 02/28/11
790 S. VIA LATA STE	 55%

STP-BRST-(PP0)6 NORTH HIGHLANDS CA	 $0 10/03/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
 

08-SBD-71-4.8/8.5	 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%


HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429
08-0F1004	 $426,232 02/15/11
1110-A RESEARCH DRIVE	 0%

SARR-STPE-(P07)E	 $0 09/25/14


RIVER BRIDGE	 REDLANDS, CA 92374-4562

STPE-P0 7-(0E)	 PERRIS CA 92572


HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST

--() (951)940-6069
 

SATIS

HB34 WPCP
 

08-SBD-138-24.1/37.8	 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%


LOCATIONS P O BOX 2229
08-0P9204	 $0 06/20/12
850 VIA LATA ROAD	 0%

$0 10/16/12


COLD PLANE & PAVE, REPLACE DETECTOR SUITE 104
 
CORONA CA 92878
 

COLTON, CA 92324	 SUSPENDED

(951)736-7600
 

(909)844-3312

HM1 WPCP
 

08-SBD-178-5.0/14.3	 IN SAN BERNARDINO COUNTY EAST OF S L S CONSTRUCTION INC ADODO, EFE $365,624 06/04/12 8%


RIDGECREST FROM 5.0 MILES EAST TO 10769 WOODSIDE AVE SUITE 201
08-438904	 $54,835 07/20/12
15367 TAMARACK ROAD	 15%

ACST-S178-(061)E	 $0 11/08/12


14.3 MILES EAST OF KERN COUNTY LINE VICTORVILLE, CA 92392
 
- -( ) SANTEE CA 92071


DRAINAGE IMPROVEMENTS (951)232-7471

(619)448-8928
 

HA42 WPCP
 

08-SBD-215-8.8/11.6	 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $69,607,435 10/23/09 83%
 

BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE 94%

08-4440U4 $66,426,503 11/17/09
 

$0 03/25/13

215
 100A
 

NORTH HIGHLANDS CA 95660

CONSTRUCT BRIDGES
 COLTON CA 92324
 

(951)830-6864

HB5 SWPPP
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING $394,493 06/18/12 0%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/16/12 
0%

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

08-SBD-247-8.5/22.1 IN SAN BERNARDINO COUNTY NEAR LANDERS SULLY-MILLER CONTRACTING MINA, EHAB $4,865,508 06/11/12 22%
08-0P9304 FROM TRACY BLVD TO MANNING ROAD AND 

FROM CHUCKWAGON ROAD TO THE CITY 

COMPANY 

135 S STATE COLLEGE BLVD #400 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,489,820
 $0

06/28/12 
11/16/12 

51%

HM1 WPCP 

LIMIT OF BARSTOW. 

PLACE HMA (TYPE A) OVERLAY 
BREA CA 92821 

(714)578-9600 

(951)232-6415 

08-SBD-330-40.3/40.6 IN SAN BERNARDINO COUNTY NEAR BEADOR CONSTRUCTION COMPANY TRAN, KEN $358,500 05/23/12 100%
08-0J8004 FREDALBA AT VARIOUS LOCATIONS 

REHABILITATE SEVERAL CULVERTS 

INC 

26320 LESTER CIRCLE 
850 VIA LATA STE 104 

COLTON, CA 92324 

$342,609
 $0

06/20/12 
09/07/12 
09/10/12 

100%

CORONA CA 92883 
(909)844-3312 COMPLETED 

HM2 WPCP (951)674-7352 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 76% 
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,457,279 
$0 

02/29/12 
10/03/12 

43% 

HM1 WPCP 

Totals: Authorized Final Amt: $473,649,295 Completed to Date: $228,168,164 Work This Month: $0
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-127-.1/16.2 IN INYO COUNTY AT AND NEAR SHOSHONE NYE & NELSON INC CHRIS TALBOT $338,355 04/24/12 100%
09-348304 FROM 0.1 MILE NORTH OF SAN BERNARDINO 

COUNTY LINE TO 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 17 

REMOVE AND PLACE CULVERTS 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVE #108 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$328,054
 $0

05/14/12 
08/22/12 

100%

COMPLETED 
08/22/12 

HM1 WPCP 

09-INY-190-65.9/66.5 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INC $2,538,107 07/27/12 0%
09-287504 
ACGS- STP-(017) 

OF PANAMINT SPRINGS FROM 8.0 MILES 

EAST OF PANAMINT VALLEY ROAD TO 10.0 

P O BOX 491660 $0
 $0

08/16/12 
0%

P190- -(017)E 
MILES WEST OF WILDRO 

REDDING CA 96049 

--() 
CONSTRUCT ROADWAY REALIGNMENT 

(530)222-0810 

HB1 SWPPP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 50%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$30,929
 $0

01/04/12 
10/28/12 

2%

SUSPENDED 

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $858,737 12/08/11 100%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $866,955
 $50,439

02/03/12 
11/05/12 

100%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 0%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$0
 $0

06/19/12 
0%

TEMPE AZ 85282 
(559)341-3377 

HM3 WPCP (602)437-1711 

09-MNO-6-4.0/5 IN MONO COUNTY AT AND NEAR CHALFANT GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $753,874 05/30/12 98% 
09-352604 
ACNH-P006-(009)E 

--() 

FROM 0.4 MILE SOUTH OF HUNTER AVENUE 

TO 0.7 MILE SOUTH OF PETROGLYPH ROAD 

SHOULDER WIDENING WITH HMA 
WATSONVILLE, CA 95077-5085 

(831)724-1011 

PO BOX 50085 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$245,412 
$239,936 

06/21/12 
10/27/12 

33% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-108-15.1/0 IN MONO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION INC CHING CHUANG $357,858 05/02/12 100%
09-349204 BRIDGE DECK CONCRETE OVERLAY 

SAN DIMAS CA 91773 

559 W. COVINA BLVD. 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$300,257
 $0

05/22/12 
08/27/12 
08/27/12 

100%

(909)394-4510 
(951)232-6126 COMPLETED 

HM3 WPCP 

09-MNO-120-3.7/0 IN MONO COUNTY ABOUT 9 MILES WEST OF AMERICAN CIVIL CONSTRUCTORS MODIRI FUAD $773,375 06/25/12 100%
09-344204 LEE VINING AT DODGE POINT 

VIADUCT BRIDGE 

SIDEHILL WEST COAST INC 

3701 MALLARD DRIVE 

$759,028
 $0

07/16/12 
11/04/12 

95%

BRIDGE DECK REHAB 
BENECIA CA 94510 

HM3 WPCP (707)746-8028 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC H. J. BLOMMER $4,494,983 09/28/11 96%
09-341304 
ACST-PP12-(005)3 

--()

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,513,218
 $0

10/18/11 
08/31/12 

99%

HA22 WPCP 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $496,061 04/26/12 20%
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$105,468
 $105,468

06/12/12 
11/13/12 

21%

HB71 WPCP 

09-MNO-167-/10 IN MONO COUNTY NEAR LEE VINING FROM HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,991,988 03/27/12 100%
09-347804 ROUTE 395 TO 10.0 MILES EAST OF 

ROUTE 395 

HOT MIX ASPHALT OVERLAY 
MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,849,408
 $690,235

05/22/12 
09/28/12 

93%

OVER RUN 

WPCP 

09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 0% 
09-352704 
ACST-P203-(011)E 

- -( ) 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

INSTALL CMS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0 
$0 

07/03/12 
0% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,223,571 04/28/11 71%
09-347404 
ACNH-P395-(233)E 

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,187,850
 $1,157,805

05/18/11 
10/11/12 

53%

HM1 WPCP 

09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $925,692 06/18/12 36%
09-352304 MAINTENANCE STATION L5710 

LEE VINING MECHANIC'S FACILITY 

INC 

77-770 COUNTRY CLUB DR STE D 

$137,531
 $0

07/16/12 
03/13/13 

15%

PALM DESERT CA 92211 

HA12 WPCP (760)200-9007 

09-MNO-395-65.1/69.6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TIM SHULTZ $3,277,951 05/13/11 48%
09-343204 
ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)872-5211 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$73,472
 $0

06/01/11 
08/21/12 

2%

SUSPENDED 

HM1 WPCP 

09-MNO-395-118.7/119.6 IN MONO COUNTY NEAR TOPAZ LAKE FROM DISNEY CONSTRUCTION INC ANDREW BRANDT $11,279,399 03/06/12 80% 
09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 
BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$6,848,408 
$0 

03/28/12 
10/25/12 

61% 

HB4N SWPPP 

Totals: Authorized Final Amt: $33,226,896 Completed to Date: $17,245,990 Work This Month: $2,243,883
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

10District 

10-ALP-88-7.5/21 

Fed Aid 
Pgm Code 

10-0V9104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY NEAR WOODFORDS FROM 

0.1 MILE EAST OF RED LAKE ROAD TO 0.2 

MILE EAST OF EMIGRANT TRAIL 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

VINTAGE PAVING CO INC 

Contractor 

WINTERS, CA 95694 

(530)795-0132 

P O BOX 461 

PARMINDER SINGH 

Resident 
Engineer 

(209)333-6958 

1110 W KETTLEMAN LANE 

LODI, CA 95240 

$3,102,560

Bid + CCOs

 $2,757,770

Comp To date

 $2,158,414

This Month 

03/19/12 

Awarded 

04/02/12 

Approved 

10/31/12 

Est Comp
Accepted 

87%

%Time

 88%

% Work 
Message 

10-AMA-88-22.1/0 

HA42 

10-0U6804 
ACNH-P088-(059)E 

--() 

WPCP 

IN AMADOR COUNTY NEAR PINE GROVE AT 

0.1 MILE WEST OF CLIMAX ROAD 

CONSTRUCT RETAINING WALL 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

PARMINDER SINGH 

(209)333-6958 

1110 W KETTLEMAN LANE 

LODI, CA 95240 

$803,257
 $486,502
 $275,534

06/12/12 
07/05/12 
10/09/12 

49%

 58%

10-AMA-88-60.8/66.7 

HM1 

10-0V9904 

WPCP 

IN AMADOR COUNTY AT AND NEAR PLASSE 

FROM 2.0 MILES WEST OF TRADGEDY 

SPRINGS ROAD TO 0.3 MILE EAST OF KIT 

CARSON LODGE ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

VINTAGE PAVING COMPANY INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

PARMINDER SINGH 

(209)333-6958 

1110 W KETTLEMAN LANE 

LODI, CA 95240 

$1,370,035
 $1,168,073
 $132,842

03/07/12 
03/28/12 
10/31/12 

50%

 83%

10-AMA-88-/5.5 

HA22 

10-264444 
ACNH-P088-(058) 

--() 

SWPPP 

IN AMADOR COUNTY ABOUT 7 MILES EAST 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

GEORGE REED INC - MYERS AND 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$10,910,443
 $1,431,775

 $0

04/10/12 
05/15/12 
12/31/15 

13%

 13%

10-CAL-4-14.5/14.9 

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

IN CALAVERAS COUNTY ABOUT 5.9 MILES 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

PO BOX 4760 

SHIVINDER SINGH 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$1,442,578
 $1,229,446

 $0

12/21/10 
01/06/11 
08/30/12 

90%

 84%

10-CAL-26-/3.1 

HA22 

10-2A4204 
STP-P026-(026)E 

--() 

SWPPP 

IN SAN JOAQUIN AND CALAVERAS 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

SHIVINDER/ALFRED 

(209)333-6972

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$7,457,672 
$6,873,189 
$1,812,273 

06/27/11 
07/15/11 
07/17/13 

42% 

90% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-5-1.6/26.7 IN MERCED, STANISLAUS, AND TUOLUMNE O'DONNELL CONSTRUCTION INC DEOL, SUKHI $549,341 05/16/12 33%
10-0W0904 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS & REPLACE SEALS 
SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$223,836
 $217,336

06/07/12 
11/27/12 

40%

HM3 WPCP 

10-MER-5-16.7/0 IN MERCED COUNTY NEAR SANTA NELLA AT BUGLER CONSTRUCTION COREY CASEY $313,178 05/09/12 35%
10-0U6204 BILLY WRIGHT ROAD UNDERCROSSING 

BRIDGE COLUMN TO BE REPAIRED 
PLEASANTON CA 94588 

4847 HOPYARD RD. SUITE 4 #395 2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$236,749
 $112,604

06/01/12 
12/24/12 

76%

(925)416-0700 
(209)656-6783 

WPCP 

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $1,006,370 02/27/12 0%
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

04/13/12 
0%

SUSPENDED 

WPCP 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A VIRK,KEWAL $65,812,122 04/06/12 6%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$10,621,841
 $4,048,006

05/14/12 
03/02/16 

16%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5272 

HE14 SWPPP (209)983-2300 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. BLUM, ALFRED / OSHITA, $1,015,798 02/10/10 61%

HE14 

10-363124 

SWPPP 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

(916)386-9487 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$893,048
 $3,931

03/10/10 
12/31/13 

88%

(209)333-6928 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $22,027,506 01/19/12 11% 
10-481004 
ACNH-P099-(550)E 

--() 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)483-5812

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$3,628,103 
$891,890 

02/03/12 
02/26/15 

17% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,450,484 10/08/09 87%

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$14,612,440
 $702,354

10/22/09 
01/18/13 

68%

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $683,198 11/09/11 61%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

STANLEY 

1110 WEST KETTLEMAN 

$508,516
 $58,543

11/22/11 
12/31/15 

79%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0%

HB4C 

10-3169C4 

SWPPP 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

(209)358-5548 

3573 SOUTHERN PACIFIC AVE. STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$279,243
 $200

04/06/10 
12/31/13 

0%

PLANT EST 

SATIS 
(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. BLUM, ALFRED / OSHITA, $622,471 08/19/08 100%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

(209)369-6197 

5400 WEST HIGHWAY 12 STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$597,536
 $0

09/10/08 
08/23/12 

100%

COMPLETED 
08/23/12 

(209)724-9096 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC $44,282,257 07/12/12 0%
10-415804 CHOWCHILLA RIVER BRIDGE TO 

HOLLOW ROAD 

BUCHANAN P O BOX 1489 $0
 $0

08/31/12 
0%

CONSTRUCT FREEWAY AND INTERCHANGE 
SUN VALLEY CA 913531489 

(818)767-8418 

HE14 SWPPP 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC BRENT HAROLDSEN $22,524,954 10/11/10 34% 
10-3A66U4 
ACNH-P140-(031)E

--() 

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(559)246-6410

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$10,476,816 
$269,318 

10/26/10 
04/09/14 

50% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-MER-140-39.0/50.3 IN MERCED COUNTY IN AND NEAR MERCED GEORGE REED INC COREY CASEY $1,856,596 05/30/12 0%

10-0W0204 $0 08/31/12
FROM 0.2 MILE WEST OF TOWER DRIVE TO P O BOX 4760
 2374 INDUSTRIAL ROWE	 0%


$0

MARIPOSA COUNTY LINE
 TURLOCK CA 95380
 

MODESTO CA 95352

RUBBERIZED HMA OVERLAY (209)656-6783


(209)523-0734
 

WPCP
 

10-MPA-49-34.6/48.8	 IN MARIPOSA COUNTY AT AND NEAR GEORGE REED INC LOWE,LARRY $2,433,342 04/30/12 79%


COULTERVILLE FROM MERCED RIVER BRIDGE P O BOX 4760
10-0V9804	 $2,192,261 05/16/12
 
87%


$757,660 09/20/12

TO TUOLUMNE COUNTY LINE
 

MODESTO CA 95352

REPAIR AND APPLY RUBBERIZED HMA (209)610-4470


(209)523-0734
 

HM1 WPCP
 

10-MPA-49-44.7/0	 IN AMADOR, MARIPOSA & TUOLUMNES TRICON CONSTRUCTION, INC LARRY LOW $2,089,264 06/20/12 8%


COUNTIES AT VARIOUS LOCATIONS 11419 SUNRISE GOLD CREEK STE
10-0W5404	 $135,721 08/16/12
3469 YEAGER DR.	 6%

$135,721 06/30/13


INSTALL WASHRACK MADERA,CA.93637

RANCHO CORDOVA, CA 95742
 

(559)675-5271

(916)638-9866
 

HB1 WPCP
 

10-MPA-140-/12	 IN MARIPOSA CO AT AND NEAR CATHEYS TEICHERT CONSTRUCTION JAKHAR, HASSAN $3,631,144 06/28/12 30%


VALLEY FROM MERCED CO LINE TO 1.7 P O BOX 1118
10-0V8904	 $596,962 07/30/12
 
16%


$596,962 10/22/12

MILES EAST OF CATHEYS VALLEY PARK AND
 

STOCKTON CA 95201

AT AND NEAR MIDPINES FR (209)483-2582


(209)983-2300

REPAIR AND APPLY RUBBERIZED HMA
 

HM1 WPCP
 

10-SJ-4-4.4/0	 IN SAN JOAQUIN COUNTY NEAR HOLT AT MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $2,641,010 05/25/11 100%


MIDDLE RIVER BRIDGE 2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 79%

10-0U6004 $2,091,991 06/24/11
 

$134,557 10/03/12

PAINT BRIDGE
 SUITE 35
 

SIGNAL HILL CA 90755
 
LODI, CA 95240	 OVER RUN


(562)427-7720
 
(209)470-8790


WPCP
 

10-SJ-4-5.4/6.9	 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,974,691 09/03/09 93%
 
10-0H04U4	 $6,580,810 09/21/09
0.8 KM WEST OF TRACY BOULEVARD P O BOX 2909
 1110 W KETTLEMAN	 95%

SARR-P004-(133)E	  $248,255 11/05/12


BOULEVARD TO 1.6 KM EAST OF TRACY LANE, SUITE 35

P0-04 1-(3E) DUBLIN CA 94568


BOULEVARD
 LODI CA 95240
 
--()	 (925)294-5669


CURVE IMPROVEMENT (209)470-8790

HB1 SWPPP
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 10 

10-SJ-4-14.1/0 

Fed Aid 
Pgm Code 

10-0V5904 

Contract 
Location 

Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

AT SAN JOAQUIN RIVER BRIDGE 

Description 

REPAINT BRIDGE 

Type Of Work 

MURPHY INDUSTRIAL COATINGS INC 

Contractor 

SIGNAL HILL CA 90755 

Resident 
Engineer 

2704 GUNDRY AVENUE 

$1,806,713

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/27/12 

Awarded 

06/12/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 WPCP 

(562)427-7720 

10-SJ-4-15.3/18.9 

HM1 

10-0V9604 

WPCP 

IN SAN JOAQUIN COUNTY IN STOCKTON AT 

VARIOUS LOCATIONS FROM FRESNO AVENUE 

TO 0.1 MILE EAST OF FILBERT STREET 

OVERCROSSING 

COLD PLANE AND PLACE HMA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

COREY CASEY 

(209)656-6783 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$1,198,647
 $551,598
 $551,598

06/14/12 
08/07/12 
10/22/12 

20%

 47%

10-SJ-5-12.4/39.6 
10-0U5804 

WPCP 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

PAWAN GARG 

(209)941-1995 

2554 MILLCREEK DRIVE 

$4,288,254
 $3,143,427

 $62,920

05/17/11 
06/03/11 
10/15/12 

22%

 87%

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$87,699,931
 $30,056,933
 $2,532,062

06/02/11 
06/15/11 
06/29/15 

27%

 34%

10-SJ-5-32.6/49.8 

HA22 

10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

RGW VANGUARD A JOINT VENTURE 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

HARMINDER DEOL 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$21,653,944
 $21,791,654

 $89,439

12/03/10 
12/20/10 
09/24/12 
09/25/12 

98%

 98%

10-SJ-12-5.0/10.2 

HB4N 

10-0A8404 
ACNH-000C-(348)E 

--() 

SWPPP 

IN SACRAMENTO, SAN JOAQUIN, AND 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

PLACE HMA W/CLASS 2 AGGREGATE BASE 

DE SILVA GATES CONTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

PO BOX 2909 

MARIO D CASTILLO 

(209)365-7150

 $9,954,069 
$5,132,348 
$2,606,268 

02/08/12 
03/06/12 
04/29/13 

33% 

52% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-88-5.0/12.2 IN SAN JOAQUIN COUNTY NEAR WATERLOO GEORGE REED INC RANBIR BHULLAR $2,900,460 11/22/11 100%
10-0P6004 
ACST-PP08-(805)7 

--() 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

REPAIR AREAS AND APPLY HMA, SIGNALS 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,367,821
 $519,322

12/21/11 
09/21/12 

81%

OVER RUN 

HA22 WPCP 

10-SJ-99-2.0/4.3 IN SAN JOAQUIN COUNTY NEAR MANTECA AT AMLAND CORP SHEIKH ALAM $316,203 06/06/12 0%
10-0S7604 VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF JACK TONE ROAD TO 0.6 MILE SOUTH 

3168 KNIGHT BRIDGE ROAD $0
 $0

06/28/12 
0%

OF AUSTIN ROAD 

INSTALL CMS AND TMS AND MBGR 

SAN JOSE CA 95132 

(408)929-3949 
(209)948-7216 

HB4N WPCP 

10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $25,738,619 03/27/12 18%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" $1,422,761
 $903,595

04/19/12 
11/12/13 

6%

UNDERCROSSING 

HE13 SWPPP 
WIDEN EXISTING FREEWAY WITH HMA 

CONCORD CA 94524 

(925)687-6666 
(209)470-8782 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING $24,326,114 06/27/12 0%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 

$0
 $0

07/20/12 
0%

FRENCH CAMP INTERCHANGE (PHASE 2) 
CONCORD CA 94524 

HE13 SWPPP (925)687-6666 

10-SJ-99-20.1/0 IN SAN JOAQUIN COUNTY NEAR STOCKTON JEFFCO PAINTING AND COATING TRINH, QUAN $617,442 05/15/12 69%
10-0W1504 AT STOCKTON DIVERTING CANAL 

REPAINT BRIDGE 

P O BOX 1888 $629,679
 $321,407

06/20/12 
09/20/12 

100%

VALLEJO CA 94590 

(707)562-1900 
(209)471-4008 

HM3 WPCP 

10-SJ-99-29.0/30.7 IN SAN JOAQUIN COUNTY IN LODI FROM MCK SERVICES INC RANBIR BHULLAR $2,142,462 11/17/11 98% 
10-0V8704 
NHPO-9955-(2E ) 

--() 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

OVERCROSSING 

PANEL REPLACEMENT, GRIND, OVERLAY 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(209)639-4306

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,885,239 
$32,027 

01/05/12 
09/30/12 

87% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-32.6/0 IN SAN JOAQUIN COUNTY NEAR LODI AT AMERICAN CIVIL CONSTRUCTORS TRINH, QUAN $315,940 04/05/12 100%
10-0V5604 WOODBRIDGE ROAD OVERCROSSING 

HEAT STRAIGHTEN GIRDER 

WEST COAST INC CACC 

3701 MALLARD DRIVE 

$287,147
 $74,750

04/27/12 
09/20/12 

91%

BENICIA CA 94510 
(209)471-4008 OVER RUN 

WPCP (707)746-8025 

10-SJ-132-.3/4 IN SAN JOAQUIN COUNTY ABOUT 9 MILES M C K SERVICES INC DEOL, SUKHI $2,055,777 06/06/12 49%
10-0V9504 WEST OF MODESTO FROM 0.4 MILE WEST OF 

ROUTE 132/580 SEPARATION TO 0.3 MILE 

WEST OF KOSTER ROAD 

PCC SLAB REPLACEMENT 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$1,187,009
 $1,187,009

06/28/12 
10/17/12 

58%

WPCP 

10-SJ-132-1.0/3 IN SAN JOAQUIN COUNTY ABOUT 10.5 VIKING CONSTRUCTION COMPANY COREY CASEY $545,220 05/08/12 0%
10-0V2104 MILES WEST OF MODESTO AT SERVICE ROAD 

OVERCROSSING AND AT DELTA-MENDOTA 

INC 

P O BOX 1508 
2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$0
 $0

06/12/12 
0%

CANAL BRIDGE 

REPLACE BRIDGE GIRDER 
RANCHO CORDOVA CA 95741 

(209)656-6783 

HM3 WPCP (916)852-5530 

10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION BAL BAHADUR PAUL $675,090 11/30/11 100%
10-0S7904 
HSNH-P132-(048)E 

--() 

WEST OF MODESTO FROM 0.7 MILE EAST OF 

ROUTE 5/132 SEPARATION TO 0.2 MILE 

EAST OF KOSTER ROAD 

CONSTRUCT LEFT TURN CHANNELIZATION 

STOCKTON CA 95206 

(209)948-0302 

P O BOX 6099 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$765,365
 $79,186

12/21/11 
09/28/12 

100%

HB1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10 54%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$663,456
 $0

05/28/10 
12/31/14 

90%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING MOHAMMAD WALI WAZIRI $10,922,066 10/12/10 6% 
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
1110 W KETTLEMAN LN, 

ST 35 

$8,786,850 
$861,375 

11/02/10 
10/31/12 

80% 

CONCORD CA 94524 
LODI,CA 95240 

SWPPP (925)687-6666 
(209)470-8790
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-0-/0 IN STANISLAUS COUNTY AT VARIOUS TAYLOR BACKHOE SERVICE INC BAL BAHADUR PAUL $142,627 05/08/12 100%
10-0U4804 
ACST-X099-(559)E 

X0-99 5-(9E) 

LOCATIONS 

PEDESTRIAN ACCESS IMPROVEMENTS 
MERCED CA 95341 

1600 FALCON WAY 952 GOODWIN DRIVE 

RIPON CA 95366 

$51,132
 $51,132

07/16/12 
10/28/12 

36%

--() (209)384-8424 

HB71 WPCP 

10-STA-33-1.6/12.6 IN STANISLAUS COUNTY AT AND NEAR TEICHERT CONSTRUCTION CIPPONERI TONY $1,783,571 04/03/12 100%
10-0V8804 CROWS LANDING FROM 0.1 MILE SOUTH OF 

JENSEN ROAD TO SPERRY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON CA 95206 

(209)983-2300 

P O BOX 1118 $1,714,804
 $0

04/25/12 
09/06/12 

100%

COMPLETED 
09/06/12 

WPCP 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,300,054 04/13/11 100%
10-0A6714 
ACNH-PO99-(544)E 

--()

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

PO BOX 1118 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$3,364,964
 $28,013

05/05/11 
11/01/12 

78%

OVER RUN 

HA22 SWPPP 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WABO LANDSCAPE & BLUM, ALFRED / OSHITA, $489,644 02/09/10 68%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE. #35 

LODI CA 95240 

$430,388
 $3,943

02/23/10 
12/31/13 

85%

10-STA-99-/24.7 IN STANISLAUS COUNTY IN AND NEAR MYERS AND SONS CONSTRUCTION LPRENEE SUTTI $78,396,809 02/13/12 51%
10-0M8004 
ACNH-P099-(549)E

--() 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$50,862,311
 $12,391,802

03/06/12 
01/20/13 

65%

HA22 WPCP 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING PAWAN GARG $497,249 06/10/11 100% 
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

MACKEY RANCH ROAD. 

CONSTRUCT ACCELERATION LANE 

STOCKTON CA 95210 

(209)472-1607 

7207 MURRAY DRIVE 

(209)941-1995

611 SAN JUAN AVE 

STOCKTON CA 95203 

$474,241 
$51,009 

07/01/11 
09/30/12 

93% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-16.3/18 

HM1 

10-0V9304 

WPCP 

IN TUO CO IN & NEAR SONORA ON RTE 49 

FROM 0.2 MI NORTH OF MILL VILLA RD TO 

WASHINGTON ST & AT & NEAR MONO VISTA 

ON RTE 108 0.2 MI 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

TROY SCHEIBER 

(559)341-2018 

19596 MONO WAY 

SONORA CA 95370 

$3,105,715
 $2,554,068

 $0

04/20/12 
05/14/12 
08/22/12 

100%

 100%

COMPLETED 
08/22/12 

10-TUO-108-4.0/6 

HE11 

10-340424 

SWPPP 

IN TUOLUMNE COUNTY NEAR SONORA 0.3 

MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 

TEICHERT/MCM A JOINT VENTURE 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

COLIN DORAN 

(209)815-1075 

19596 MONO WAY 

SONORA, CA. 95370 

$23,400,408
 $9,257,214
 $1,483,863

12/16/11 
01/24/12 
10/28/13 

33%

 40%

10-TUO-108-58.8/58.8 

HA42 

10-0S2404 

WPCP 

IN TUOLUMNE COUNTY ON ROUTE 108 ONE 

MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

SCHEIBER, TROY 

(559)341-2018 

$800,766
 $312,531
 $229,943

04/04/12 
04/25/12 
02/22/13 

29%

 39%

10-TUO-120-8.1/8.5 

HB4N 

10-0P1604 
ACNH-P120-(054)E 

--() 

SWPPP 

IN TUOLUMNE COUNTY NEAR YOSEMITE 

JUNCTION FROM 0.1 WEST OF LA GRANGE 

ROAD TO 0.3 EAST OF LA GRANGE ROAD 

CONSTRUCT ACCELERATION LANE 

GEORGE REED, INC. 

MODESTO, CA 95354 

(209)523-0734 

PO BOX 4760 

$741,741
 $0
 $0

06/27/12 
07/30/12 

0%

 0%

10-TUO-132-/18.7 

HM1 

10-0W0104 

WPCP 

IN MARIPOSA AND TUOLUMNE COUNTIES AT 

AND NEAR GRANITE SPRINGS FROM 

STANISLAUS COUNTY LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT 

GEORGE REED, INC 

MODESTO, CA 95352 

(209)523-0734 

PO BOX 4760 

LOWE, LARRY 

(209)610-4470

 $2,971,971 
$2,550,672 
$2,550,672 

05/31/12 
06/27/12 
09/20/12 

100% 

84% 

Totals: Authorized Final Amt: $539,850,188 Completed to Date: $217,866,244 Work This Month: $39,167,734
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 

11-IMP-7-3.7/6.9 

Fed Aid 

HE14 

Pgm Code 

11-068024 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY NEAR CALEXICO ON 

ROUTE 7 AND ON ROUTE 8 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

SIERRA LANDSCAPE COMPANY 

Contractor 

PALM DESERT CA 92211 

(760)328-8900 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,156,018

Bid + CCOs

 $1,163,117

Comp To date

 $0

This Month 

11/16/07 

Awarded 

12/21/07 

Approved 

10/27/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

HE14 

11-IMP-8-31.3/0 
11-261524 

IN IMPERIAL COUNTY NEAR EL CENTRO AT 

SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

UPGRADE RECREATIONAL VEHICLE DUMP 

D J MILLER INC 32257 DUNLAP 

BOULEVARD YUCAIPA, CA 92399­

1722 

P O BOX 427 

BABICKY, ALAN 

(858)688-1526 

7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$746,242
 $741,913

 $880

06/24/11 
08/12/11 
02/26/13 

71%

 99%

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-41.0/96 
11-2M2304 

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 8/111 SEPARATION 

TO 0.6 MILE WEST OF 4TH AVENUE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$1,345,360
 $0
 $0

05/30/12 
07/03/12 

0%

 0%

HM1 WPCP 

OVERCROSSING 

REPLACE SLAB WITH CONCRETE 
IRVINE CA 92614 

(949)252-0441 

11-IMP-8-73.9/96.6 
11-2M3104 

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRDIGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

HERNANDEZ, DANIEL 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$222,157
 $0
 $0

05/09/12 
06/01/12 
12/31/12 

0%

 0%

IRVINE CA 92614 
(760)355-8666 SUSPENDED 

HM3 WPCP (949)252-0441 

11-IMP-8-76.6/83.3 

HM1 

11-2M2604 

WPCP 

IN IMPERIAL COUNTY ABOUT 35 MILES 

EAST OF EL CENTRO FROM 1 MILE EAST OF 

GORDONS WELL OVERCROSSING TO 0.5 

MILE WEST OF OGILBY ROAD 

ASPHALT RUBBER SEAL COAT AND HMA 

AGGREGATE PRODUCTS INC 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

$4,207,752
 $0
 $0

04/17/12 
05/09/12 

0%

 0%

11-IMP-8-96.8/96.8 
11-2M2504 

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 

DIAMOND LANE CONTRACTORS 

SOLANA BEACH CA 92075 

P O BOX 630 

$313,104 
$0 
$0 

05/17/12 
06/20/12 

0% 

0% 

HM3 WPCP 

(760)471-0090 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,147,263 12/14/11 100%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$12,109,108
 $2,108,257

01/05/12 
09/28/12 

85%

OVER RUN 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $31,058,835 11/30/10 95%
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666 

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$28,493,693
 $636,516

12/24/10 
10/23/12 

91%

HE14 SWPPP 

11-IMP-78-62.9/80.7 IN IMPERIAL COUNTY AT AND NEAR PALO MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $2,444,187 06/08/12 66%

HM1 

11-2M2104 

WPCP 

VERDE FROM 0.4 MILE NORTH OF MIDWAY 

WELL ROAD TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER SEAL COAT 
PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(760)355-8666 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$2,313,555
 $1,876,154

06/28/12 
09/28/12 
09/21/12 

88%

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $9,015,327 05/23/11 98%
11-2M1804 
ACNH-P086-(073)E 

--() 

WESTMORLAND FROM BRANDT ROAD TO 

TREE WASH BRIDGE 

COLD PLANE AND APPLY SEAL COAT 

LONE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVE 

(760)355-8666 

711 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,580,832
 $331,882

06/10/11 
10/31/12 

99%

SUSPENDED 

HM1 WPCP 

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,719,582 06/21/12 0%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

08/07/12 
05/16/13 

0%

SWPPP 

11-SD-5-11.7/18.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAWAGED, HASSAN $1,004,729 05/08/12 79% 
11-2M3204 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$500,973 
$385,616 

06/01/12 
10/10/12 

49% 

IRVINE CA 92614 
(858)688-1480

HM3 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 0%
11-291704 
ACHS-STPG-(093)E 

73- 0-(3E) 

--() 

LOCATIONS 

REPLACE OVERHEAD AND ROADSIDE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

04/02/12 
0%

HA22 WPCP (949)252-0441 

11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $735,991 12/22/11 100%
11-403304 CLAIREMONT DRIVE OVERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2863 CARMEL VALLEY 

ROAD 

$717,055
 $3,721

01/05/12 
10/05/12 

96%

IRVINE CA 92614 
DEL MAR, CA 92014 

HM3 WPCP (949)252-0441 
(858)688-1425 

11-SD-5-26.8/52.9 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING BAGUBE, JUN $545,254 06/25/12 9%
11-406004 
ACST-X073-(095)E 

- -( ) 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 
LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$8,723
 $8,723

07/16/12 
02/05/13 

2%

HB71 WPCP 

11-SD-5-36.3/37.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND PENHALL COMPANY AKHONDZADEH, RAHIM $931,155 03/01/12 100%

HA22 

11-077604 

WPCP 

SOLANA BEACH FROM VIA DE LA VALLE 

UNDERCROSSING TO LOMAS SANTA FE DR. 

UNDERCROSSING 

SPECIAL GRIND FOR NOISE REDUCTION 

ROGERS MN 55374 

(763)428-2244 

P O BOX 310 

(858)688-1318 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$837,236
 $0

03/22/12 
09/17/12 

100%

COMPLETED 
09/17/12 

HA22 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,668,762 02/01/11 66%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,638,343
 $30,807

04/27/11 
06/04/13 

99%

11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $773,474 08/05/11 64% 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$766,944 
$14,718 

08/30/11 
03/27/13 

97% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 0%

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$768,127
 $60

08/26/10 
10/09/12 

0%

PLANT EST 

SATIS 

11-SD-8-6.2/8.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION COMPANY TRAN, DUNG $594,304 06/06/12 90%

HA22 

11-407304 
ACIM-0081-(310)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$105,417
 $86,128

06/21/12 
09/28/12 

18%

11-SD-8-11.2/0 IN SAN DIEGO COUNTY IN LA MESA AND EL HAZARD CONSTRUCTION COMPANY TRAN, DUNG $183,066 05/17/12 93%

HA22 

11-405004 

WPCP 

CAJON AT 0.1 MILE EAST OF EL CAJON 

BOULEVARD OFF-RAMP OVERCROSSING AND 

AT 0.1 MILE EAST OF 

COLD PLANE, AC PAVEMENT AND HMA 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$172,441
 $30,894

06/07/12 
10/05/12 

93%

11-SD-8-21.6/25.9 IN SAN DIEGO COUNTY NEAR EL CAJON HAZARD CONSTRUCTION BAGUBE, JUN $3,415,441 12/07/10 33%
11-236404 
IM-008 -(130)8 

--() 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$2,163,984
 $0

01/19/11 
12/14/12 

63%

SUSPENDED 

HA22 WPCP 

11-SD-8-37.8/0 IN SAN DIEGO COUNTY ABOUT 8 MILES BERT W SALAS INC BAGUBE, JUN $391,106 06/27/12 52%
11-260424 EAST OF ALPINE AT ROUTE 8/79 SEPARA 

TION. 

CONSTRUCT GABION RETAINING SYSTEM 
SANTEE CA 92071 

(619)562-7711 

10769 WOODSIDE AVE SUITE 201 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$87,050
 $75,783

07/20/12 
10/16/12 

22%

HA23 WPCP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY TRAN, DUNG $10,528,245 05/17/11 100% 
11-2M1604 
ACIM-0081-(309)E 

--() 

FROM HORSETHIEF CREEK UNDERCROSSING 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 

UNDERCROSSING 

BRIAN CARIS 440 S MELROSE DR, 

STE 200 

P O BOX 50085 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$8,512,604 
$3,596,247 

06/10/11 
10/12/12 

81% 

HM1 WPCP 
PCC PAVEMENT GRINDING 

WATSONVILLE CA 950775085 
(858)688-1549

(831)724-1011 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY ALSHEIKH, JASON $5,487,161 02/03/12 100%
11-265304 
NH01-5017-(E 

--()

) 
0.1 MILE NORTH OF MAIN ST 

UNDERCROSSING TO 0.4 MILE SOUTH OF 

LANDIS STREET PEDESTRIAN OVERCR 

PLACE RHMA & INSTALL MBGR 

VISTA, CA 92081 

(760)806-7970 
(858)688-1473 

440 S. MELROSE DRIVE, STE. 20 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$4,876,301
 $176,316

02/29/12 
09/28/12 

90%

HA22 WPCP 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,676,810 11/23/10 0%

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,746,874
 $0

12/14/10 
09/13/12 

0%

PLANT EST 

SATIS 

09/11/12 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE MERCADO, VICTOR $2,428,841 11/16/11 72%

HB32 

11-2T0974 

SWPPP 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)688-1544 

13220 EVENING CREEK 

RD STE 112 

SAN DIEGO, CA 92128 

$861,891
 $41,408

12/13/11 
12/14/12 

37%

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,636,496 07/17/12 0%
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

33801 WASHINGTON STREET $0
 $0

08/16/12 
0%

MIRA MESA BOULEVARD UNDER 
WINCHESTER CA 92596 

HIGHWAY PLANTING AND IRRIGATION 
(951)926-7444 

HB4C SWPPP 

11-SD-15-15.0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY BOBOTIS, MARK $20,693,386 04/04/12 7% 

HB4C 

11-2T0954 

SWPPP 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1439

13220 EVENING CREEK 

DR.STE 112 

SAN DIEGO, CA 92128 

$491,810 
$259,798 

04/30/12 
07/15/14 

2% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 
HB32 SWPPP 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

HB32 SWPPP 

Contractor 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident
 
Engineer
 

MERCADO, VICTOR
 

304 ENTERPRISE SUITE
 

B
 

ESCONDIDO, CA 92029
 

(858)688-1544
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $2,475,060 10/11/11 75%
 $1,268,485
 $191,056

10/25/11 
12/06/12 

53%

 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 
10/30/14 

0%

PLANT EST 

SATIS 

$50,306,095 11/20/08 0%
 $49,647,441

 $24,664
12/10/08 
01/17/13 

0%

PLANT EST 

SATIS 

$1,213,050 06/27/11 88% 
$663,980 
$110,411 

07/28/11 
11/15/15 

58% 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 126 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $1,955,249 04/04/12 30%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $191,255
 $141,154

05/22/12 
03/16/16 

11%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,648,499 04/04/12 0%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $0
 $0

06/20/12 
01/06/15 

0%

SUSPENDED 

11-SD-15-31.5/43 GARY LE VINEIN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT $5,010,979 06/06/12 27%
11-2M5504 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 $285,282
 $285,282

06/20/12 
01/03/13 

6%

HM1 WPCP 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 100%
11-2T0704 
STPL-N621-(110)2 

--()
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,683,741
 $183,063

06/10/11 
09/21/15 

88%

HB32 SWPPP 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,025,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $1,875,325
 $19,866

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,037,867 04/08/11 0% 

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $918,705 
$1,520 

05/12/11 
04/22/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-54-2.5/5.3
 
11-2M2404
 

HM1 WPCP
 

11-SD-54-5.3/6.4
 
11-298404
 
HSST-P054-(008)E
 

P0-54 0-(8E)
 

--()
 

HB1 SWPPP
 

11-SD-56-3.5/3.5
 
11-2E0064
 

HA22 SWPPP
 

11-SD-56-6.8/8.7
 
11-402304
 

HA25 WPCP
 

11-SD-75-9.3/10.1
 
11-296714
 
STPP-0750-(37E)
 

--()
 

HB71 WPCP
 

11-SD-75-11.0/17.4
 
11-262004
 
STPP-0750-(39E)


--()
 

HA22 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

PLACE BONDED WEARING COURSE
 

IN SD CNTY NEAR SD ON RTE 54 FROM
 

0.3M E OF BRIARWOOD RD OC TO 0.4 M E
 

OF SWEETWATER RD UC AND ON RTE 125
 

FROM 0.5M W OF ELKELTON 


INSTALL CONCRETE MEDIAN BARRIER
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE
 

OVERCROSSING _____________
 

MITIGATION PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE
 

WEST OF ROUTE 56/15 SEPARATION
 

RECYCLED WATER CONVERSION
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

IMPERIAL BEACH FROM SATURN BOULEVARD
 

TO 13TH STREET
 

REPAIR/UPGRADE SIDEWALKS
 

IN SAN DIEGO COUNTY IN IMPERIAL
 

BEACH AND CORONADO FROM RAINBOW
 

DRIVE TO THE NAVAL AMPHIBIOUS BASE
 

GATE 4
 

PAVEMENT REHABILITATION WITH RHMA
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

HAZARD CONSTRUCTION COMPANY
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERIS CA 92572
 

DESERT CONCEPTS CONSTRUCTION
 

INC
 

77-770 COUNTRY CLUB DR STE D
 

PALM DESERT CA 92211
 

(760)200-9007
 

GRANITE CONSTRUCTION COMPANY
 

440 S. MELROSE DR, STE. 200
 

VISTA, CA 92081
 

(760)732-0925
 

Resident 
Engineer 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE, CA 92071
 

(619)995-7335
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92110
 

(858)467-4086
 

HURTZIG JOHN
 

7177 OPPORTUNITY RD
 

SAN DIEGO CA 92111
 

(858)467-4086
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,042,881

 $16,002

 $13,977


 $1,053,614

 $996,808


 $9,093


 $1,340,720

 $973,973

 $15,033


 $470,825

 $413,034


 $0


 $821,915

 $797,095

 $64,371


 $2,342,805
 
$2,248,007
 

$61,431
 

05/30/12
 
06/21/12
 
12/04/12
 

03/12/12
 
03/28/12
 
11/01/12
 

10/14/11
 
11/15/11
 
09/17/14
 

%Time
% Work 

Message 

35%


 1%


 76%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

06/25/10 0%

07/20/10
 

0%

03/17/14
 

PLANT EST
 

SATIS
 

01/25/12 99%

02/29/12
 

95%

09/21/12
 
09/21/12
 

01/05/12 55%
 
02/13/12
 

99%

11/20/12
 

SUSPENDED
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 

11-SD-76-7.3/13.1 

Fed Aid 

HE14 

Pgm Code 

11-080104 

Contract 

ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

Description 

CONSTRUCT FOUR LANE HIGHWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$66,628,416

Bid + CCOs

 $59,815,499

Comp To date

 $2,116,943

This Month 

12/23/09 

Awarded 

01/19/10 

Approved 

12/23/13 

Est Comp
Accepted 

91%

%Time

 88%

% Work 
Message 

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,026,267
 $2,699,315
 $187,496

12/28/10 
01/13/11 
10/24/12 

55%

 90%

11-SD-76-28.8/29.1 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 

GRANITE CONSTRUCTION COMPANY 

VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$497,240
 $292,050

 $0

10/27/11 
11/17/11 
12/06/12 

19%

 57%

SUSPENDED 

11-SD-76-/M2.9 

HM1 

11-2M3904 

WPCP 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

0.1 MILE WEST OF ROUTE 5/76 

SEPARATION TO MISSION AVENUE 

UNDERCROSSING 

PLACE BONDED WEARING COURSE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

CORBITT, JARED 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,254,783
 $1,896,537
 $1,507,295

05/14/12 
06/07/12 
10/03/12 

83%

 85%

11-SD-78-3.5/5.8 

HB1 

11-294504 
NH-P078-(112)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE AND 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,809,437
 $2,277,927
 $186,844

09/28/11 
10/18/11 
10/10/12 

92%

 81%

11-SD-78-15.3/15.7 

HE13 

11-259804 
6211-107E-( )

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO AND 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

JAVED, FARIDUN 

(760)735-5089

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,472,066 
$6,232,829 
$905,492 

01/17/12 
02/13/12 
09/24/12 

35% 

66% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 70%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,445,308
 $880

05/20/11 
03/22/13 

98%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-79-.3/10 IN SAN DIEGO COUNTY NEAR DESCANSO HAZARD CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $1,923,446 05/03/12 100%

HM1 

11-2M2004 

WPCP 

FROM 0.3 MILES NORTH OF ROUTE 8/79 

SEPARATION TO 0.7 MILES NORTH OF PASO 

PICACHO CAMPGROUND 

COLD PLANE AND RHMA-G OVERLAY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318 

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$1,683,844
 $86,772

06/01/12 
09/25/12 

85%

11-SD-94-3.1/3.1 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $479,050 06/20/12 0%
11-407204 
ACNH-X073-(097)E 

LOCATIONS 

RAMP REHABILITATION 

P O BOX 50085 $0
 $0

07/16/12 
0%

--() WATSONVILLE CA 950775085 

(831)724-1011 

HA22 WPCP 

11-SD-94-13.8/14.4 IN SAN DIEGO COUNTY NEAR LEMON GROVE HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $824,320 06/27/12 41%
11-298004 
ACNH-P094-(058)E 

--()

FROM VIA MERCADO TO 0.1 MILE EAST OF 

JAMACHA BOULEVARD 

INSTALL CONCRETE BARRIER AND SEAL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$277,232
 $252,616

07/16/12 
12/10/12 

34%

HB1 WPCP 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,082,459 06/27/11 57%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,069,717
 $1,120

07/14/11 
05/29/13 

99%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0% 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868 
$0 

11/24/09 
12/17/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

11District 

11-SD-805-5.5/9.4 

Fed Aid 

HB5 

Pgm Code 

11-2T1814 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO CNTY, IN CHULA VISTA & 

NATIONAL CITY ON RTE 54 AT RTE 805/ 

54 SEP & ON RTE 805 FR 0.4 MI N OF 

PALOMAR ST OC TO 0.6 MI 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HSU, PAUL 

Resident 
Engineer 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$29,384,995

Bid + CCOs

 $3,848,200

Comp To date

 $2,777,319

This Month 

04/27/12 

Awarded 

05/22/12 

Approved 

06/30/14 

Est Comp
Accepted 

1%

%Time

 13%

% Work 
Message 

11-SD-805-7.7/9.1 

HB4N 

11-081654 

WPCP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

MARINA LANDSCAPE INC 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$573,084
 $453,511
 $32,219

06/24/11 
07/14/11 
10/09/15 

97%

 81%

11-SD-805-9.4/13.8 

HB5 

11-2T1804 

SWPPP 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND 

NATIONAL CITY, FROM 0.6 MILE NORTH OF 

ROUTE 805/54 SEPARATION TO 0.2 MILE 

NORTH OF FEDERAL BL 

CONSTRUCT HOV LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HSU, PAUL 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$15,241,416
 $4,326,066
 $1,425,974

03/27/12 
04/19/12 
05/02/13 

39%

 28%

11-SD-805-23.7/27.6 

HB5 

11-2T2004 
CMLN-6211-(106) 

--() 

IN SAN DIEGO COUNTY ON I-805 FROM 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

NICKERSON, NANCY 

(858)688-1391 

7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$71,945,000
 $2,835,745
 $2,835,745

03/16/12 
03/30/12 
09/17/15 

5%

 4%

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LN 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $442,047

 $935

01/25/11 
02/10/11 
01/17/13 

75%

 98%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$13,636,765 
$13,020,570 

$204,988 

11/29/10 
12/16/10 
05/30/13 

65% 

97% 
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SOLEDAD CANYON BRIDGE AND OVERHEAD TO
 ROAD
 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $49,829,630 01/28/11 51%
11-2T0404 
ARRA-805 -(610)N 

ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY $33,214,508
 $1,422,352

02/08/11 
02/03/14 

66%

 80-5 6-(0N) SAN RAMON CA 94583

0.6 KM NORTH OF ROUTE 5/8 DEL MAR, CA 92014


--() (925)552-8250

CONSTRUCT HOV LANES (858)720-2112


HB5 SWPPP
 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $62,537,347 05/08/09 97%
 
11-288804 $56,972,573 05/20/09
 
SARR-A905-(019) $706,163 10/30/13
 

1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD 90%
 
SEPARATION TO 0.8 KM EAST OF SAN DIEGO,CA 92154


A-A905-(019)N SAN MARCOS CA 92078

BRITANNIA OVERCROSSING (619)688-1477


--()
 
CONSTRUCT NEW FREEWAY - PHASE 1B
 

HE14 SWPPP
 

Totals: Authorized Final Amt: $542,298,388 Completed to Date: $341,764,074 Work This Month: $25,435,981
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,154,057 03/14/12 0%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$0
 $0

04/13/12 
12/28/12 

0%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,228,329 11/30/11 79%
12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$158,151
 $33,059

12/21/11 
11/25/12 

13%

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,972,676 12/20/10 63%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,040,044
 $0

01/11/11 
05/24/13 

100%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $926,988 11/23/10 100%

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$946,172
 $0

12/16/10 
08/28/12 

100%

COMPLETED 
08/28/12 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,997,204 02/24/12 17% 

HB4N 

12-0F0604 
ACIM-0052-(960)7

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$965,236 
$222,746 

03/22/12 
03/11/14 

24% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%

12-0F9204 $1,719,291 08/06/10
FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 0%

ACIM-005 -(944)7 $4,565 10/27/14


TO FOURTH STREET OVERCROSSING
 SUITE 100
 
--()	 SAN DIMAS, CA 91773


PLANTING AND IRRIGATION	 IRVINE, CA 92612 PLANT EST
 
(949)279-8447	 UNSAT


HA25 SWPPP
 

12-ORA-5-6.1/31.2	 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 54%


FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, 90%

12-0G7304 $813,728 05/11/10
 
SARR- 005-(943)E $2,295 08/19/14


TO FOURTH STREET OVERCROSSING
 STE #100
 
0-0529-(3E)	 BAKERSFIELD CA 93308


REMOVE AND PRUNE TREES
 IRVINE CA 92612
 
--()
 

(949)279-8447

TEA4 SWPPP
 

12-ORA-5-6.8/14.5	 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $10,144,199 10/18/11 100%


0.30MILE SOUTH OF OSO CREEK BRIDGE P O BOX 50085 6521 MARINE WAY, #1 83%

12-0E0304 $9,779,774 11/03/11
 
ACIM-0052-(956)7 $2,262,291 10/30/12


RESTORE AND REHABILITATE PAVEMENT IRVINE, CA 92618

--() WATSONVILLE CA 950775085
 

(949)279-8404	 OVER RUN

(831)724-1011
 

HA22 WPCP
 

12-ORA-5-8.5/9.4	 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,100,589 06/22/10 60%


CAPISTRANO FROM 0.5 MI S OF SAN JUAN 26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 82%

12-0E5704 $7,604,079 07/13/10
 

$459,463 02/14/13

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 DRIVE
 

CORONA CA 92883

OF SAN JUAN CREEK BRIDGE
 IRVINE CA 92612
 
WIDEN ROADWAY AND BRIDGES (949)509-5031


HB4N SWPPP
 

12-ORA-5-17.1/17.8	 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,434,479 11/30/11 71%


LAGUNA HILLS AND MISSION VIEJO FROM P O BOX 50085 6521 MARINE WAY, #1 73%

12-0K6204 $1,036,231 12/21/11
 
IM00-5295-(989)E $92,222 10/25/12


0.4 MILE SOUTH OF ALICIA PARKWAY IRVINE, CA 92618

--() WATSONVILLE CA 95077


OVERCROSSING TO 0.3 MILE NOR (949)279-8407

(831)724-1011


GROOVE PAVEMENT, OVERLAY RAMPS AND
 
HB1 WPCP
 

12-ORA-5-24.9/30.3	 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $616,925 06/16/10 97%
 

ANA FROM SAND CANYON AVENUE 155 N EUCLA AVENUE
12-0K1504	 $609,397 07/27/10
6533 MARINE WAY	 99%

$0 12/21/12


UNDERCROSSING TO ROUTE 5/55 IRVINE, CA 91618

SAN DIMAS CA 91773


SEPARATION	 (949)936-3594

(909)599-2201


INSTALL FIBER OPTIC CABLES
 
HB4N WPCP
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,128,643 03/08/11 64%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,054,459
 $0

03/22/11 
05/20/13 

97%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$721,650
 $1,260

02/24/11 
09/20/12 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $107,505,442 10/12/10 38%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$47,661,372
 $3,026,238

11/05/10 
07/18/15 

44%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $68,983,699 06/11/10 56%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$34,294,680
 $1,119,465

06/25/10 
03/28/14 

50%

12-ORA-39-8.8/12.4 IN ORANGE COUNTY IN ANAHEIM AND ALL AMERICAN ASPHALT T. H. WANG $3,349,067 05/17/12 47%

HM1 

12-0L6004 

WPCP 

STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

COLD PLANE, RUBBERIZED HMA 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$1,380,536
 $1,369,499

06/20/12 
11/14/12 

41%

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $383,283 06/30/11 100% 
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588

6533 MARINE WAY 

IRVINE, CA 92618 

$252,002 
$0 

07/22/11 
09/04/12 

70% 

SUSPENDED 

HB4N WPCP (951)710-1000 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 135 

Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,934,831 08/02/11 58%

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$7,279,559
 $180,651

08/12/11 
05/16/13 

90%

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,661,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,812,456
 $33,000

05/05/11 
10/26/12 

98%

SUSPENDED 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 0%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/03/12 
01/30/13 

0%

HB71 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,149,641 10/26/11 28%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$3,023,093
 $306,443

11/17/11 
02/14/14 

18%

HB4N 

12-ORA-57-13.4/14.8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $252,695 06/11/12 0%
12-0M1604 
ACNH-P057-(057)E 

--() 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/05/12 
12/21/12 

0%

HB71 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100% 
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826

6533 MARINE WAY 

IRVINE, CA 92618 

$178,397 
$57,650 

05/27/11 
09/28/12 

98% 

OVER RUN 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,439,168 10/12/10 62%

12-0F0314 $15,716,783 10/26/10
FULLERTON FROM 0.2 MILES SOUTH OF 26320 LESTER CIRCLE 3010 SATURN STREET, 53%


$550,020 09/30/13

ORANGETHORPE AVENUE TO 0.2 MILES
 SUITE 200
 

CORONA, CA 92883

NORTH OF YORBA LINDA BOULEVAR BREA, CA 92841
 
WIDEN FREEWAY AND BRIDGES (949)279-8531


HB4N SWPPP
 

HB4N
 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,884,837 10/13/10 59%

12-0F0324 $19,773,213 11/02/10
BREA FROM 0.1 MILE NORTH OF YORBA 1822 SOUTH LEWIS STREET 3020 SATURN STREET 66%


$704,792 12/06/13

LINDA BOULEVARD OVERCROSSING TO
 #100
 

BREA, CA 92805

LAMBERT ROAD UNDERCROSSING BREA, CA 92821


(916)919-1809

WIDEN LANES, RAMPS AND BRIDGES (949)279-8531


HB4N SWPPP
 

HB4N
 

12-ORA-73-10.6/11 OC. RTE-73 AT CROWN VALLEY PKWY. ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD $12,192,324 07/09/12 13%

12-0M5504 $5,717,242 07/09/12
BUILD SHEAR PILE WALLS WITH 6 CUSHING STE 200
 6521 MARINE WAY T#1 47%

ACNH-P073-(100)E $2,629,218 09/20/13


IRVINE, CA 92618

--() IRVINE CA 92618
 

(949)279-8407

(949)231-7291
 

HA23 WPCP
 

12-ORA-74-1.1/2 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $238,921 05/14/12 100%

12-0M2404 $273,416 06/07/12
CAPISTRANO FROM CALLE ENTRADERO RD TO PO BOX 2229 3251 1/4 UNIVERSITY 100%


$0 09/13/12

SAN JUAN CAPISTRANO CITY LIMITS
 DR.
 09/13/12
CORONA, CA 928782229

REMOVE/REPLACE AC IRVINE, CA 92612 COMPLETED


(951)736-7600
 
(949)509-5017


HM1 WPCP
 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 41%

12-043224 $240,672 05/24/10
SPRING FROM SAN JUAN CANYON BRIDGE TO P.O. BOX 429 3337 MICHELSON DR.,
 70%

ACST-P074-(051)E $2,224 11/03/15


RIVERSIDE COUNTY LINE
 STE 100
 
P0-74 0-(1E) PERRIS, CA 92752


ESTABLISH PLANTING AND INSTALL IRVINE, CA 92612

--()
 

(949)279-8755

HB1 SWPPP
 

12-ORA-74-/1.1 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $3,120,900 12/14/11 72%
 
12-0J4304 $2,851,177 01/05/12
CAPISTRANO AND COUNTY OF ORANGE ON P O BOX 2229 3251 1/4 UNIVERSITY 87%

STP-P074-(054)E $1,198,589 10/26/12


ROUTE 74 FROM ROUTE 5 TO CALLE
 DRIVE
 
--() CORONA CA 92878-2229


ENTRADERO AND 0.37 MILE EAST OF LA IRVINE, CA 92612

(951)757-8028


PAVEMENT REHABILITATION (949)279-8486

HA22 WPCP
 



  

  

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 137 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC $24,850,553 08/22/12 0%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $0
 $0

09/18/12 
0%

(760)916-9100 

HE12 SWPPP 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 74%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$264,161
 $115,955

10/25/11 
01/05/16 

43%

12-ORA-91-1.7/2 IN ORANGE COUNTY IN BUENA PARK AT SOCAL ENGINEERS INC CHAUDRY, MONAS $318,965 08/24/11 100%

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

(949)936-3594 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$312,965
 $0

09/28/11 
08/23/12 

100%

COMPLETED 
08/23/12 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $420,264 06/11/12 0%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$0
 $0

07/05/12 
12/03/12 

0%

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $50,248,001 05/03/11 42%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$43,627,016
 $3,694,768

05/27/11 
09/30/13 

86%

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $15,642,930 03/26/12 20% 

HA22 

12-0H0294 
ACNH-P091-(134)E

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$3,035,539 
$1,306,517 

04/27/12 
10/02/13 

19% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 58%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,276,254
 $5,920

02/04/09 
04/15/15 

85%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT ZOKAI, FARID $1,626,596 12/14/11 100%

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$1,399,360
 $24,653

01/05/12 
10/31/12 

86%

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $846,178 06/14/11 100%
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$648,074
 $13,718

07/01/11 
09/26/12 

76%

IRVINE CA 92614 
TUSTIN, CA 92705 OVER RUN 

HM1 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC $297,685 06/07/12 0%
12-0M1404 LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

16425 ILLUSION WAY $0
 $0

07/05/12 
0%

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

HB71 WPCP 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,447,065 04/05/12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

04/25/12 
05/13/13 

0%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

05/24/10 
05/09/12 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $845,469 08/18/11 100% 
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$831,469 
$0 

08/23/11 
09/30/12 

98% 

OVER RUN 

WPCP 

Totals: Authorized Final Amt: $420,684,623 Completed to Date: $222,362,057 Work This Month: $19,417,220



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.0/0 01-0C2404 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.4/20.5 01-498704 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.4/12.6 01-499404 

01-DN-197-5.7/0 01-0C2504 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-69.9/74.8 01-0A2104 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-111.3/0 01-0C5604 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-45.9/47.6 01-498804 

01-HUM-169-22.1/0 01-0C1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.5/8.3 01-0A7804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/5.9 01-0A2004 

01-HUM-999-/0 01-0A4004 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-0C2004 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-8.0/0 01-0C3404 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-86.5/0 01-0C2704 

01-MEN-20-7.0/17.3 01-0A7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-20-19.9/26.3 01-490704 

01-MEN-101-29.2/0 01-0C2104 

01-MEN-101-51.9/55.1 01-490804 

01-MEN-101-81.4/84.7 01-0A7004 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-26.8/30.7 01-0A8004 

01-MEN-128-31.0/50.9 01-3637U4 

01-MEN-128-40.9/50 01-378154 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-999-/0 01-464204 

01-VAR--/0 01-0A6804 

01-VAR--/0 01-496604 

01-VAR--/0 01-0A8504 

01-VAR--/0 01-493604 

01-VAR--/0 01-0A3904 

02-MOD-299-3.2/3.5 02-2C2214 

02-MOD-299-6.3/0 02-4E9304 

02-MOD-299-33.5/37.5 02-3E9604 

02-PLU-36-6.5/9.2 02-5E2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-70-9.0/0 02-3E6104 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-71.5/78.4 02-3E9204 

02-PLU-70-/33 02-3E9404 

02-PLU-89-7.8/8.6 02-2C2244 

02-PLU-910-/0 02-1E2404 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-1.7/4.3 02-3E9904 

02-SHA-44-.3/1.8 02-328044 

02-SHA-151-5.8/6.9 02-4E3804 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-18.3/20.2 02-3E8704 

02-SHA-299-24.0/24.8 02-3E6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-299-40.7/60 02-2C8104 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-44.3/0 02-4F4904 

02-SIS-5-44.3/0 02-4F5004 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-27.7/27.7 02-4F4304 

02-SIS-96-27.7/0 02-4F6404 

02-SIS-96-/12 02-2C9504 

02-SIS-97-40.1/54.1 02-4C0104 

02-TEH-0-/0 02-2E3004 

02-TEH-5-19.2/0 02-3E6404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-41.6/41.9 02-2E7504 

02-TEH-99-11.6/12.6 02-4C58U4 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-36.6/36.8 02-3E8204 

02-VAR--/0 02-3E9104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-VAR--/0 02-3E8804 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-99-26.0/0 03-4E9904 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-7.1/29.2 03-4M2104 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-49-15.6/23.9 03-4M3404 

03-ED-50-2.0/0 03-0AA044 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-53.0/56.4 03-3M8204 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-3.5/17 03-2F0204 

03-ED-50-28.8/39.6 03-1A6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/0 03-1F6004 

03-ED-193-25.8/25.8 03-2F6504 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-80-/2.6 03-4M3004 

03-NEV-174-/10.2 03-4M3104 

03-PLA-49-3.1/7.5 03-3M9304 

03-PLA-65-4.9/9 03-4M3504 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-34.6/34.9 03-2F2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-44.8/49.2 03-4M6004 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-13.7/21.7 03-1E0004 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-174-1.7/2.4 03-3M9504 

03-PLA-267-.4/1.2 03-0F0104 

03-PLA-5727-/0 03-2F2804 

03-SAC-5-28.8/29.5 03-1F1804 

03-SAC-5-/17.2 03-0F5904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-2.6/14.2 03-0A8004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-1.4/0 03-4M2404 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-2.6/10.5 03-3E0304 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-12.5/18 03-2F0404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-.6/2.3 03-4M0104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-49-31.0/0 03-4M4204 

03-SIE-89-/15 03-2F5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-80-8.9/11.3 03-4M3804 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 

03-YOL-113-.3/10.3 03-2F6704 

03-YUB-20-3.5/8 03-1F8204 

03-YUB-70-7.0/7.6 03-3E8904 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-4.2/10 04-2E6204 

04-ALA-13-10.0/13.2 04-2R9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-185-5.3/5.7 04-3E1004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-.9/4.5 04-2E6104 

04-ALA-580-18.4/44 04-2E7704 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-9.2/9.2 04-3A9604 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-680-12.7/15.4 04-2E4404 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.5/4.9 04-1G2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-80-4.0/4 04-5G0904 

04-CC-80-13.9/14.2 04-049074 

04-CC-580-4.8/5.8 04-4G3704 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-2.6/2.6 04-1SS074 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-1-/13 04-2E5104 

04-MRN-37-11.7/12.2 04-3S5804 

04-MRN-101-5.8/6 04-4G3604 

04-MRN-101-7.4/0 04-4S5504 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-101-/8.5 04-0C7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-24.6/35.6 04-2E4304 

04-NAP-29-36.9/38.1 04-0G5304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-9.4/22.1 04-2E6504 

04-NAP-128-4.0/4.6 04-4C3514 

04-SCL-9-1.1/6.3 04-3S6204 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-/2.8 04-264904 

04-SCL-82-14.3/19.2 04-2E0704 

04-SCL-85-9.0/9.5 04-0G1404 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-44.0/44 04-2G5904 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-130-9.0/15 04-2E4604 

04-SCL-130-15.0/18.7 04-2E6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-12.8/0 04-2A2604 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-1.1/4.3 04-1E3104 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-35.9/0 04-3A7204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-35-10.6/25.8 04-1E5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-82-/2.7 04-2E5404 

04-SM-84-8.3/19.4 04-2L1404 

04-SM-84-8.3/17 04-2E6304 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-.7/3.2 04-2E4804 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-16.3/0 04-2G6704 

04-SM-101-.9/3.6 04-235634 

04-SM-101-12.0/13.5 04-2E5604 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-/.9 04-235644 

04-SM-101-/26.2 04-2A7904 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-9.6/11 04-2G6304 

04-SM-280-10.8/10.9 04-1A7704 

04-SOL-12-14.1/19.1 04-1E9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4G5204 

04-SOL-80-12.9/43.5 04-2E2604 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-220-/3.1 04-2E5204 

04-SON-1-30.5/50.6 04-2E5304 

04-SON-12-38.7/41.3 04-2E5904 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-12-18.5/18.8 04-2E2704 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-121-3.4/6.5 04-0G3104 

04-SON-121-7.3/11.6 04-2E6404 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-198-7.0/25.7 05-1A4204 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-47.3/0 05-1C5604 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-135-9.1/11.7 05-0T3304 

05-SB-154-/5.5 05-1A3104 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-129-3.5/0 05-0H4304 

05-SLO-1-51.3/74.3 05-0T4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-/0 05-0T9004 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-7.8/12.5 05-0Q6204 

05-SLO-101-34.2/34.5 05-0N8904 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-36.0/37.5 05-0Q6304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-/.8 05-445904 

06-FRE-5-7.9/65.7 06-0M2104 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-5-44.9/0 06-0N0104 

06-FRE-41-24.2/24.7 06-0M2304 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-.4/30.9 06-0K4204 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-20.7/28.1 06-0P5404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 

06-FRE-168-52.0/60 06-0N2104 

06-FRE-168-14.4/15 06-0H9404 

06-FRE-180-24.5/53.6 06-0M7204 

06-FRE-180-58.4/60.4 06-0C1104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-4.5/10.2 06-0P7804 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-30.0/L36.4 06-0N8104 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-14-15.3/0 06-0K4504 

06-KER-33-34.3/40.3 06-0M4404 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-26.3/53.5 06-0M2704 

06-KER-58-108.4/0 06-0M2904 

06-KER-58-106.7/107.6 06-0L7204 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-119-4.7/8.5 06-0J5204 

06-KER-178-41.6/0 06-0M4004 

06-KER-202-1.4/11.9 06-0N2904 

06-KER-223-1.8/4 06-0N2204 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-43-24.2/24.7 06-0J0504 

06-KIN-198-21.5/28.3 06-3568U4 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-2.4/6.9 06-0M7004 

06-MAD-41-40.8/45.7 06-0N1404 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-190-21.2/26.4 06-337414 

06-TUL-198-23.5/43 06-0N6604 

06-TUL-198-9.5/9.7 06-0F0004 

07-LA-1-2.1/3.4 07-1W0304 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-27.4/28 07-4T4504 

07-LA-1-32.6/32.6 07-4T4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-87.8/88.6 07-266404 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-32.2/38.4 07-3Y3204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-57-10.0/10 07-4Y7604 

07-LA-60-7.7/0 07-293904 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-.6/30.3 07-4Y3604 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-90-1.7/2.6 07-275804 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/12 07-260504 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.2/39.3 07-4Y7104 

07-LA-105-6.0/8 07-264704 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-.4/14.6 07-1W0204 

07-LA-105-7.4/7.5 07-4T2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-110-1.2/31 07-4Y2404 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-134-/11.4 07-4Y7904 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-25.8/47 07-253804 

07-LA-210-30.7/41.4 07-267004 

07-LA-210-/11.1 07-3Y5404 

07-LA-213-.3/3.4 07-4Y5104 

07-LA-213-.8/8.4 07-1W4304 

07-LA-405-16.1/20.7 07-4Y5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.1/11.8 07-2Y4404 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-25.9/26.8 07-4T4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-118-5.8/21.8 07-4Y7704 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-20.3/22.5 07-4Y0804 

07-VEN-126-22.5/29.3 07-4Y0904 

07-VEN-150-28.6/28.7 07-4L5704 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-104.5/104.5 08-0R1104 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/154.2 08-0P6904 

08-RIV-10-144.2/156.5 08-0N9804 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-9.0/31 08-0Q2104 

08-RIV-15-34.9/35.5 08-0N2604 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-15-/50 08-0P8004 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-63.0/71.8 08-0P9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-79-12.2/19.1 08-0P7804 

08-RIV-86-/22.1 08-0P6804 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-111-/6 08-0P9404 

08-RIV-215-37.9/39.5 08-1C0004 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/50.9 08-0R9204 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-/9.2 08-0P8404 

08-SBD-10-/.1 08-0P7504 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-15-107.7/154.6 08-0M2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-7.8/T8.1 08-0M8304 

08-SBD-38-49.5/59.4 08-0Q4804 

08-SBD-40-.1/0 08-0Q1504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-60-/9.9 08-0P8504 

08-SBD-60-/10 08-0C7434 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-178-5.0/14.3 08-438904 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-8.5/22.1 08-0P9304 

08-SBD-330-40.3/40.6 08-0J8004 

08-SBD-395-3.9/65.5 08-0P7304 

09-INY-127-.1/16.2 09-348304 

09-INY-190-65.9/66.5 09-287504 

09-INY-190-96.8/111.6 09-348004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-395-73.8/0 09-342404 

09-KER-14-35.4/0 09-349104 

09-MNO-6-4.0/5 09-352604 

09-MNO-108-15.1/0 09-349204 

09-MNO-120-35.0/43 09-341304 

09-MNO-120-3.7/0 09-344204 

09-MNO-158-2.2/2.9 09-350104 

09-MNO-167-/10 09-347804 

09-MNO-203-7.1/0 09-352704 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-51.5/0 09-352304 

09-MNO-395-65.1/69.6 09-343204 

09-MNO-395-118.7/119.6 09-237704 

10-ALP-88-7.5/21 10-0V9104 

10-AMA-88-22.1/0 10-0U6804 

10-AMA-88-60.8/66.7 10-0V9904 

10-AMA-88-/5.5 10-264444 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-26-/3.1 10-2A4204 

10-MER-5-16.7/0 10-0U6204 

10-MER-5-23.1/24 10-0S1904 

10-MER-5-1.6/26.7 10-0W0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-140-39.0/50.3 10-0W0204 

10-MPA-49-44.7/0 10-0W5404 

10-MPA-49-34.6/48.8 10-0V9804 

10-MPA-140-/12 10-0V8904 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-14.1/0 10-0V5904 

10-SJ-4-15.3/18.9 10-0V9604 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-88-5.0/12.2 10-0P6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-2.0/4.3 10-0S7604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-20.1/0 10-0W1504 

10-SJ-99-29.0/30.7 10-0V8704 

10-SJ-99-32.6/0 10-0V5604 

10-SJ-132-1.0/3 10-0V2104 

10-SJ-132-3.9/4.5 10-0S7904 

10-SJ-132-.3/4 10-0V9504 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-0-/0 10-0U4804 

10-STA-33-1.6/12.6 10-0V8804 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-15.1/17 10-0A6714 

10-TUO-49-16.3/18 10-0V9304 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 

10-TUO-120-8.1/8.5 10-0P1604 

10-TUO-132-/18.7 10-0W0104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-76.6/83.3 11-2M2604 

11-IMP-8-/10 11-266104 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

11-IMP-78-62.9/80.7 11-2M2104 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-SD-5-20.1/23.5 11-291704 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-36.3/37.4 11-077604 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-11.7/18.3 11-2M3204 

11-SD-5-22.3/0 11-403304 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-11.2/0 11-405004 

11-SD-8-21.6/25.9 11-236404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-37.8/0 11-260424 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-15-.5/M4 11-265304 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-54-5.3/6.4 11-298404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.1 11-296714 

11-SD-75-11.0/17.4 11-262004 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-/M2.9 11-2M3904 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-79-.3/10 11-2M2004 

11-SD-94-3.1/3.1 11-407204 

11-SD-94-13.8/14.4 11-298004 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 
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District 

Federal Aid 

-F­

-S­
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District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-12.6/8.7 12-0K06A4 135 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category Bid + CCO

FEDERAL AID (PRIMARY) $72,883,830


FEDERAL AID (SECONDARY) $28,943,244


STATE HIGHWAY $150,511,782


 $44,390,054


 $296,728,910


02
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $120,503,391


FEDERAL AID (PRIMARY) $21,703,345


FEDERAL AID (SECONDARY) $11,679,710


STATE HIGHWAY $45,941,707


 $207,298,242


 $407,126,395


 Work Comp

 $47,880,493


 $18,654,431


 $28,504,542


 $18,260,469


 $113,299,935


 Work Comp 

$45,487,634


 $16,925,005


 $10,442,579


 $36,315,976


 $98,557,177


 $207,728,372
 



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $258,339,031  $171,014,477

-F­ FEDERAL AID (PRIMARY) $134,460,699  $104,601,653

-S­ FEDERAL AID (SECONDARY) $84,468,418  $45,173,948

-SH­ STATE HIGHWAY $137,465,134  $97,223,175

 $394,624,168  $320,725,866

District Total: $1,009,357,449  $738,739,118

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $184,786,045  $118,424,552

-F­ FEDERAL AID (PRIMARY) $203,898,419  $133,474,604

-S­ FEDERAL AID (SECONDARY) $519,362,832  $456,144,096

-SH­ STATE HIGHWAY $2,552,316,210  $2,092,303,759

-ER­ STORM DAMAGE REPAIR $5,242,915  $423,928

 $576,038,742  $446,180,920

District Total: $4,041,645,162  $3,246,951,859 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $105,662,975  $61,327,382



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

05 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

07 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $134,912,731


 $89,138,118


 $54,089,350


 $383,803,175


 Bid + CCO

 $44,712,175


 $175,422,046


 $9,560,146


 $31,491,976


 $180,746,924


 $441,933,266


 Bid + CCO

 $190,211,712


 $346,916,764


 $8,783,356


 $391,941,180


 Work Comp

 $83,563,085


 $36,173,016


 $41,698,840


 $222,762,323


 Work Comp

 $40,646,225


 $69,662,220


 $213,126


 $17,422,966


 $113,942,377


 $241,886,914
 

Work Comp 

$80,029,271


 $118,743,856


 $4,072,396


 $70,475,436




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-ER­

07 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

08 

District Total: 

District

Federal Aid 

-F­

-S­

-SH­

09 

District Total: 

Category 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $139,935,095


 $855,266,202


 $1,933,054,308


 Bid + CCO

 $114,887,883


 $32,593,200


 $65,439,779


 $143,190,290


 $117,538,143


 $473,649,295


 Bid + CCO

 $6,255,396


 $5,146,596


 $8,007,398


 $13,817,506


 $33,226,896


 Work Comp

 $137,091,881


 $454,813,939


 $865,226,779


 Work Comp

 $32,791,176


 $18,461,564


 $52,554,724


 $105,613,256


 $18,747,445


 $228,168,164


 Work Comp 

$1,506,734


 $4,618,686


 $4,272,161


 $6,848,408


 $17,245,990
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $109,353,875  $51,848,587

-F­ FEDERAL AID (PRIMARY) $149,658,833  $75,382,819

-S­ FEDERAL AID (SECONDARY) $11,123,230  $9,889,678

-SH­ STATE HIGHWAY $234,793,272  $54,578,015

 $34,920,977  $26,167,145

District Total: $539,850,188  $217,866,244

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $80,795,093  $74,073,624

-F­ FEDERAL AID (PRIMARY) $13,128,135  $11,135,991

-S­ FEDERAL AID (SECONDARY) $11,441,183  $9,903,550

-SH­ STATE HIGHWAY $119,011,299  $40,693,597

-ER­ STORM DAMAGE REPAIR $1,000,000  $0

 $316,922,678  $205,957,312

District Total: $542,298,388  $341,764,074 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $19,208,533  $15,518,760



District 12 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $36,549,020

FEDERAL AID (SECONDARY) $6,438,454

STATE HIGHWAY $178,017,363

 $180,471,254

 $420,684,623

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $1,122,797,737


 $2,976,124,240


STORM DAMAGE REPAIR
 $146,178,009


FEDERAL AID (SECONDARY)
 $897,299,676


FEDERAL AID (PRIMARY)
 $1,299,132,662


STATE HIGHWAY
  $4,081,825,729
 

$10,523,358,055


 Work Comp 

$16,345,305


 $5,071,781


 $101,462,050


 $83,964,163


 $222,362,057
 

Work Comp 

$629,834,306


 $1,835,864,062


 $137,515,809


 $700,302,079


 $675,447,624


 $2,685,037,948
 

$6,664,001,828




District

05
 

10
 

11
 

12
 

02
 

01
 

08
 

09
 

04
 

07
 

06
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $3,583,230

 $5,511,757

 $2,607,965

 $1,484,874

 $2,763,399

 $848,982

 $6,937,983

 $696,213

 $4,939,278

 $57,234,939

 $8,053,552

 $23,622,530 

$118,284,702Work completed this Period:
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