
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-.9/23.9 IN DEL NORTE COUNTY FROM .9 MILE ROBERT J. FRANK CONSTRUCTION, MERGUPS, JURIS $483,080 05/22/14 43%
01-499104 NORTH OF THE HUM/DEL NORTE COUNTY 

LINE TO ENDERTS BEACH ROAD 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$177,577
 $177,577

06/25/14 
09/19/14 

37%

REPAIR DRAINAGE FACILITIES 
REDDING CA 96003 

(707)464-4618 

HA42 (530)222-1408 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,876,350 04/16/13 54%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,993,828
 $268,412

05/24/13 
02/08/16 

77%

HA21 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

REPAIR SINK AND DRAINAGE FACILITIES 

BROOKINGS, OR 97415 

(541)469-5341 

P.O. BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$130,036
 $0

04/07/14 
05/01/15 

9%

20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 0%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$964,594
 $0

01/16/13 
04/30/14 

98%

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$21,550
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 

HE12 

01-DN-199-/4.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $849,840 04/14/14 0% 
01-0B8404 199/101 SEPARATION TO SMITH RIVER 

BRIDGE 

BONDED WEARING COURSE 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0 
$0 

04/30/14 
0% 

HM1 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-40.5/45.7 IN HUMBOLDT COUNTY NEAR DINSMORE FROM NORTHWEST PAVING KUYKENDALL, NANCY $541,411 12/17/13 100%

HM1 

01-0C1004 VAN DUZEN RIVER BRIDGE NO 04- 0129 TO 

TRINITY COUNTY LINE 

PLACE RUBBERIZED SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$503,228
 $0

01/06/14 
07/18/14 

100%

COMPLETED 
07/24/14 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-96-16.8/23 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL, OSIER, JIM $597,561 05/20/14 0%
01-0C8804 FROM ROCK CHUTE VIADUCT TO KLAMATH 

RIVER BRIDGE #4-144 

INC. 

P.O. BOX 1841 
5065 BOYD ROAD, SUITE 

B 

$0
 $0

06/02/14 
09/14/14 

0%

SEAL COAT 
SPARKS NV 89432 

ARCATA, CA 95521 

HM1 (775)355-5237 
(707)834-1152 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $643,282 04/10/13 20%

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$288,373
 $0

05/06/13 
08/26/14 

47%

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 92% 
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

REPLACE UNDERDRAIN PIPES 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 

(707)441-3944

5601 S. BROADWAY 

EUREKA, CA 95503 

$840,477 
$0 

11/27/13 
07/30/14 

77% 

20.20 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-54.3/56.8 IN HUMBOLDT COUNTY NEAR RIO DELL FROM DIRT AND AGGREGATE RODRIGUEZ, JOAQUIN $1,003,555 08/15/13 100%
01-0B1904 
HSNH-Q101-(228)E 

--() 

THE EEL RIVER BRIDGE #4-16 TO 0.3 

MILE SOUTH OF VAN DUZEN RIVER BRIDGE 

INSTALL MEDIAN BARRIER 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$914,966
 $0

08/28/13 
08/15/14 

100%

COMPLETED 
08/20/14 

HB1 (503)661-5093 
(707)621-0000 

01-HUM-101-59.0/68.2 IN HUMBOLDT COUNTY NEAR FORTUNA FROM DARREN TAYLOR CONSTRUCTION, RODRIGUEZ, JOAQUIN $1,126,945 05/30/14 68%
01-0C4204 0.5 MILE SOUTH OF KENMAR ROAD 

UNDERCROSSING TO HOOKTON ROAD 

INC. 

5750 PLEASANT VIEW DR. 
1487 SANDY PRAIRIE 

CT, SUITE E 

$972,010
 $811,685

06/25/14 
09/09/14 

86%

HM1 

OVERCROSSING 

REPLACE AC SURFACING 
ANDERSON CA 96007 

(530)378-2211 
(707)621-0000 

FORTUNA, CA 95540 

01-HUM-101-60.3/0 IN HUMBOLDT COUNTY IN FORTUNA AT THE MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $919,737 07/14/14 0%
01-496504 FORTUNA MAINTENANCE STATION 

EXCAVATE CONTAMINATE MATERIAL 
EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE E 

$0
 $0

07/31/14 
0%

(707)443-6371 
(707)621-0000 

FORTUNA, CA 95540 

01-HUM-101-69.9/75.1 IN HUMBOLDT COUNTY IN & NEAR EUREKA MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $3,989,170 05/28/14 0%

HM1 

01-0C4804 
NHP-Q101-(246)E 

--() 

FROM 0.7 MILE SOUTH OF TOMPKINS HILL 

ROAD OH TO 0.4 MILE NORTH OF HERRICK 

AVE OC 

RHMA OVERLAY 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

06/18/14 
0%

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $12,221,211 10/18/12 92% 

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-4358

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$11,543,091 
$0 

11/06/12 
08/01/14 

91% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13 100%
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$439,579
 $383,644

10/04/13 
09/29/14 

51%

OVER RUN 

HB1 (760)200-9007 
(707)496-4359 

01-HUM-101-98.1/100.7 IN HUMBOLDT COUNTY AT VARIOUS GOLDEN STATE BRIDGE INC QUINTRELL, HEIDI $2,268,176 08/28/13 86%

HA21 

01-459704 
NH-Q101-(231)E 

--() 

LOCATIONS FROM WESTHAVEN DRIVE UC TO 

TRINIDAD ROAD UNDERCROSSING 

SEISMIC RETROFIT 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

(707)496-4358 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$1,764,682
 $237,598

09/17/13 
09/18/14 

77%

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC OSIER, JIM $3,901,933 10/15/13 21%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

WIDENING RDWY WITH HMA OVER AB 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)834-1152 

634 HWY 96 

WILLOW CREEK, CA 95573 

$1,105,263
 $526,488

10/25/13 
08/17/15 

28%

SUSPENDED 

HB1 

01-HUM-211-73.2/74.4 IN HUMBOLDT COUNTY IN FERNDALE FROM MERCER-FRASER COMPANY KUYKENDALL, NANCY $741,612 04/07/14 0%

HM1 

01-0C4104 OCEAN AVENUE TO 0.1 MILE NORTH OF 

MARKET STREET 

HOT MIX ASPHALT OVERLAY 
EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$0
 $0

04/30/14 
0%

SUSPENDED 

01-HUM-299-5.6/0 LARGE SINKHOLE IN THE MEDIAN ON HUM KERNEN CONSTRUCTION ZIMMERER, JEFFREY $250,000 05/20/14 65%
01-0E6104 299 AT PM 5.69 DIR'S EMERGENCY F.A. 

REPAIR SINKHOLE 
BLUE LAKE, CA 95525 

(707)826-8686 

P.O. BOX 1340 

(707)498-3207 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$123,386
 $0

06/24/14 
09/30/14 

49%

20.10 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100% 
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$789,885 
$0 

09/16/11 
06/15/13 

100% 

OVER RUN 

20.20 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

01District 

01-HUM-299-19.3/19.8 

Fed Aid 

HB1 

Pgm Code 

01-0A3604 

Contract 

HSNH-P299-(180)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.3 MILE EAST 

TO 0.8 MILE EAST OF BAIR ROAD 

Description 

CURVE IMPROVEMENT 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$2,678,628

Bid + CCOs

 $590,457

Comp To date

 $590,457

This Month 

06/02/14 

Awarded 

06/18/14 

Approved 

11/12/14 

Est Comp
Accepted 

15%

%Time

 22%

% Work 
Message 

01-HUM-299-20.2/20.5 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$9,013,114
 $7,645,241
 $323,012

12/19/12 
01/10/13 
10/09/14 

86%

 84%

01-HUM-999-/0 

HA21 

01-0A4504 
IN HUMBOLDT COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

F D THOMAS INC 

MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$3,418,870
 $2,811,329
 $409,725

06/13/13 
07/08/13 
01/02/15 

70%

 82%

01-LAK-20-31.6/46.5 

20.20 

201130 

01-0C6204 
IN LAKE COUNTY ON ROUTE 20, FROM 

JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

TEICHERT CONSTRUCTION DBA A. 

TEICHERT & SON, INC 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

KRAFT, DAN 

(707)994-5074 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,185,000
 $528,147

 $0

08/16/12 
11/15/12 
02/26/14 

0%

 45%

01-LAK-29-48.4/52.4 

HM1 

01-0C8304 
IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.5 MILE NORTH OF LUCERNE UC TO 0.2 

MILE NORTH OF SCOTTS CREEK BRIDGE 

COLD IN-PLACE RECYCLING 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

BAKER, SCOTT 

(707)272-5831 

2617 E HWY 20 

NICE, CA 95464 

$2,007,162
 $1,457,313
 $1,003,229

05/20/14 
06/18/14 
10/06/14 

47%

 88%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--() 

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957 
$2,922,544 

$0 

01/05/11 
02/15/11 
02/17/12 

100% 

100% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC QUINTANAR, IRA $10,084,605 11/08/11 92%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)962-9473 

2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,525,751
 $0

11/17/11 
07/07/14 

94%

01-MEN-1-40.1/40.9 IN MENDOCINO COUNTY NEAR ALBION GORDON N. BALL, INC. ORTIZ, AL $1,800,185 04/15/14 73%

HB1 

01-484704 
HSST-X045-(024) 

--() 

CONSTRUCT MBGR & CENTERLINE RUMBLE 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)962-0691 

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,381,128
 $839,494

04/30/14 
09/25/14 

74%

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY LEES, CHUCK $5,145,300 07/24/14 0%

HA23 

01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

REPAIR STORM DAMAGE 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

08/06/14 
0%

01-MEN-20-13.8/32 IN MENDOCINO COUNTY NEAR WHISKEY KEN'S WATER TENDER INC KRUEGER, GRANT $1,329,784 08/15/13 39%

HA42 

01-364324 
CSTP-X045-(023)E 

--() 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

REHABILITATE DRAINAGE 

WILLOW CREEK CA 95573 

(530)629-4397 

PO BOX 931 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,064,447
 $479,069

09/10/13 
12/01/14 

80%

01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION ORTIZ, AL $531,592 09/05/13 50%
01-0A2304 FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

INC 

2806 TARMAC RD 
925 N. FRANKLIN 

STREET 

$533,811
 $3,900

09/24/13 
12/11/14 

98%

REDDING CA 96003 
FORT BRAGG, CA 95437 

HB1 (530)222-1408 
(707)962-0691 

01-MEN-101-21.4/26.3 IN MENDOCINO COUNTY NEAR UKIAH FROM AMERICAN CIVIL CONSTRUCTORS KLEIBER, KATHARINE $580,807 09/19/13 100% 
01-0C3604 
HSNH-Q101-(229)E

--() 

THE SOUTH STREET OVERCROSSING TO 

NORTH STATE STREET UNDERCROSSING 

INSTALL HIGH FRICTION SURFACE TREAT 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$582,900 
$0 

10/04/13 
07/07/14 

100% 

COMPLETED 
07/24/14 

HB1 (707)746-8028 
(707)496-5840



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $133,685,561 07/26/12 41%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$59,985,130
 $5,539,219

08/31/12 
06/10/16 

45%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-100.1/103.8 IN MENDOCINO COUNTY FROM 1.8 MILES GRANITE CONSTRUCTION COMPANY KOSTRZEWA, LUCY $1,418,981 06/10/14 0%
01-0C9504 
NHP-Q101-(249)E 

--() 

SOUTH OF REYNOLDS SEPARATION TO 

PEIRCY SEPARATION 

BONDED WEARING COURSE 
UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

06/26/14 
0%

SUSPENDED 

HM1 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,039,795 12/04/13 22%

HA42 

01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION 
SANTA ROSA CA 95402 

(707)542-4862 

PO BOX 639 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$671,891
 $435,235

12/20/13 
05/05/15 

17%

01-MEN-128-23.3/26.8 IN MENDOCINO COUNTY NEAR BOONVILLE GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $1,508,662 08/11/14 0%

HM1 

01-0E4804 INDIAN CREEK BRIDGE TO 1.5 MILES WEST 

OF ANDERSON CREEK BRIDGE 

OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$0
 $0

08/19/14 
0%

01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC FAZAL, IMRAN $3,381,218 11/04/13 44%

HA23 

01-476604 
ER-43M5-(004) 

--() 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT STE D 

(707)485-8623 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$1,139,386
 $480,990

11/19/13 
12/08/14 

34%

01-MEN-128-48.6/50.3 IN MENDOCINO COUNTY AT VARIOUS KEN'S WATER TENDER, INC. FAZAL, IMRAN $610,130 06/19/14 0% 

HA42 

01-378124 
STP-X045-(025)E 

--() 

LOCATIONS 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(530)629-4397 

P.O. BOX 931 

(707)485-8562

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$0 
$0 

07/21/14 
10/01/14 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF 
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

20.20 

201130 

01-MEN-271-7.2/0 IN MENDOCINO COUNTY IN LEGGETT AT THE 
01-497104 LEGGETT MAINTENANCE STATION 

HAZARDOUS WASTE DECONTAMINATION 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTES 1 AND 
01-0A8104 128 AT VARIOUS LOCATIONS 

BRIDGE DECK REHAB 

HM3 

01-MEN-999-/0 IN MENDOCINO COUNTY ON VARIOUS ROUTES 
01-0A4404 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS 
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 

HA21 

Contractor 

MENDOCINO CONSTRUCTION
 

SERVICES, INC
 

P.O. BOX 1517
 

WILLITS, CA 95490
 

(707)459-2377
 

INNOVATIVE CONSTRUCTION
 

SOLUTIONS
 

4721 TIDEWATER AVENUE
 

OAKLAND CA 94601
 

(510)782-5400
 

BUGLER CONSTRUCTION
 

4847 HOPYARD RD.SUITE 4 NO.39
 

PLEASANTON CA 94588
 

(925)416-0700
 

ABHE & SVOBODA INC
 

17066 REVERE WAY
 

PRIOR LAKE MN 55372
 

(952)447-6025
 

Resident 
Engineer 

KRAFT, DAN
 

P.O. BOX 457
 

LOWERLAKE, CA 95457
 

(530)713-7864
 

KOSTRZEWA, LUCY
 

1500 REDWOOD DRIVE
 

GARBERVILLE, CA 95542
 

(707)834-1036
 

LEES, CHUCK
 

925B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)496-4351
 

FAZAL, IMRAN
 

6301 N STATE STREET
 

UKIAH, CA 95482
 

(707)834-1151
 

MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY
 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE
 

GARBERVILLE, CA 95542

SACRAMENTO, CA 95834
 

(707)834-1036

(916)283-9950
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,485,000 03/30/12 
$798,231 06/24/12 

$0 05/21/12 

$317,082 05/21/14 
$37,834 06/24/14 
$37,834 01/27/15 

$391,775 05/20/14 
$0 06/03/14 
$0

 $5,121,471 05/17/13 
$5,078,226 06/04/13 
$432,678 10/06/14 

$1,655,965 05/23/13 
$0 06/13/13 
$0 

%Time
% Work 

Message 

62%


 54%


 15%


 12%


 0%


 0%


 81%


 98%


 0%
 

0%
 

Totals: Authorized Final Amt: $257,135,435 Completed to Date: $121,496,649 Work This Month: $12,980,246



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-.9/23.9 01-499104 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-36-40.5/45.7 01-0C1004 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-16.8/23 01-0C8804 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-54.3/56.8 01-0B1904 

01-HUM-101-59.0/68.2 01-0C4204 

01-HUM-101-60.3/0 01-496504 

01-HUM-101-69.9/75.1 01-0C4804 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-211-73.2/74.4 01-0C4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-5.6/0 01-0E6104 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-19.3/19.8 01-0A3604 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-999-/0 01-0A4504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-48.4/52.4 01-0C8304 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-40.1/40.9 01-484704 

01-MEN-1-70.5/0 01-474904 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 

01-MEN-101-21.4/26.3 01-0C3604 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-100.1/103.8 01-0C9504 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-23.3/26.8 01-0E4804 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-128-48.6/50.3 01-378124 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-271-7.2/0 01-497104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

01-MEN-999-/0 01-0A8104 8
 

01-MEN-999-/0 01-0A4404 8
 

01-MEN-999-/0 01-0A4204 8
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F FEDERAL AID (PRIMARY) $39,557,808  $26,869,385

-S FEDERAL AID (SECONDARY) $4,649,924  $671,891

-SH STATE HIGHWAY $163,112,316  $77,189,946

-ER STORM DAMAGE REPAIR $8,526,517  $1,139,386

 $41,288,871  $15,626,041

District Total: $257,135,435  $121,496,649 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $2,125,773 

Work completed this Period:  $2,125,773 
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