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Statement of Ongoing Contractsasof 022012 03/02/12
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO P O BOX 1956 700 PARK PLACE $1-5gg gijgéjii o%
WILSON CREEK BRIDGE BROOKINGS. OR 97415 CRESCENT CITY CA 95531
HOT MIX ASPHALT OPEN GRADED ’ (707)464-4618 SUSPENDED
(541)469-5341
HM1 WPCP
01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,717,020 11/30/11 1%
01-399104 MILE EAST OF VAN DUZEN BRIDGE NO 04- P O BOX 1006 1487 SANDY PRAIRIE $78,992 12/21/11 1%
ACST-PP03-(609)3 0094 AND NEAR BRIDGEVILLE FROM VAN EUREKA CA 955021006 CT., STE E $0 06726712
-0 DUZEN BRIDGE NO 04-0 (707)443-6371 FORTUNA, CA 95540 SUSPENDED
HMA OVERLAY AND RUMBLE STRIP - -
HA22 WPCP (707)489-6885
01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,123,169 12/07/11 0%
01-475504 AT VARIOUS LOCATIONS FROM 0.6 MILE 2415 SUTTER ROAD 1487 SANDY PRAIRIE $0 01/24/12 0%
STP4-3L00-(4E ) WEST OF ALDERPOINT ROAD TO 2.9 MILES CT. SUITE E $0
-0 EAST OF LITTLE LARABE ggoi;gzng;:;E CA 95519 FORTUNA, CA 95540
REPAIR STORM DAMAGE - -
HAZ3 SwPPP (707)489-6885
01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES  MERCER FRASER COMPANY TIMMONS, KELLY $885,083 12/08/10 98%
01-475604 EAST OF BRIDGEVILLE AT 0.1 MILE WESTP O BOX 1006 1487 SANDY PRAIRIE $710,314  12/22/10 80%
ACST-43K3-(004)E OF DEERFIELD RANCH ROAD oT. STE E $0 06/30/12
43-K3 0-(4E) COLD PLANE AC PAVEMENT PLACE HMA EUREKA CA 95502 FORTUNA CA 95540 SUSPENDED
-0 (707)443-6371 (707)725-1081
HA23 WPCP
01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE 28 ég;g;jgg 0%
UNDERCROSSING AND AT 1.2 MILES SOUTH CT., STE. E
BELLA VISTA CA 96008
OF DEAN CREEK BRIDGE (53015495190 FORTUNA CA 95540 SUSPENDED
REPAIR DRAINAGE SYSTEMS - -
2 PP (707)725-1023
01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11  100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE $180,223 28;1;;1; 61%
MI S OF D
BYRON, CA 94514 CT., STE. E
FORTUNA CA 95540 SUSPENDED

(707)725-1023
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Statement of Ongoing Contractsasof 022012 03/02/12
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08  100%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAIRIE $15,730,797 10/23/08 ..
CONSTRUCT INTERCHANGE COURT. STE. E $0 01/28/11
WATSONVILLE CA 95077 FORTU&A CA 95540
(831)724-1011 (707)725-1022
HE11 SWPPP
01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,805,016 09/18/08 69%
01-296104 MCKINLEYVILLE ON ROUTE 101 AND ON 901 HOWE ROAD 5601 S. BROADWAY $35,615,694 09/26/08 87%
ACNH-X023-(033)E ROUTE 200 EUREKA CA 95503 $0 04/13/13
BHX0-23 0-(3EN)H MARTINEZ CA 94553
REPLACE BRIDGES (707)441-3989
X023- 033-() (925)372-8000
HA21 SWPPP
01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTIONS, . SANDERS, KAREN $1,485,000 01/20/12 0%
01-0B8504 SOUTH OF DEL NORTE COUNTY DIR"S P.O. BOX 997 700 PARK PLACE 28 02/14/12 0%
EMERGENCY F.A. PALO CEDRO. CA 96073 CRESCENT CITY, CA 95531
REPAIR SLIDE ’ (707)464-9157
20.20
201130
01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY MULLEN, RICHARD $8,657,867 03/04/09 94%
2é;$6g$gg 005)E LOCATIONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD RD., STE. B $7,702-2;g 83;%;;22 89%
- -(005) TO MARTINS FERRY SCHOOL CREEK BRIDGE ARCATA CA 95521
S1-69 0-(56) REPLACE BRIDGES(#4-304,305,306,307) CUREKA CA 955021006 (707)498-3516
-0 (707)443-6371
HA21 SWPPP
01-HUM-254-12.7/20.6 IN HUMBOLDT COUNTY NEAR MYERS FLAT  MERCER-FRASER COMPANY KAMPAS, NANCY $1,182,386 05/31/11 40%
01-498404 FROM 0.2 MILE NORTH OF MYERS FLAT P O BOX 1006 1487 SANDY PRAIRIE $150 06714711 0%
Aci;‘PSZS‘(4OO)7 ROAD TO SOUTH FORK EEL RIVER BRIDGE EUREKA CA 955021006 CT, STE E $0 10/29/12
o HOT MIX ASPHAL OVERLAY FORTUNA CA 95540 SUSPENDED
(707)443-6371 (707)725-7197
HM1 wPCP
01-HUM-254-22_3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY $567,855 10/14/11 0%
01-475204 PLACE HMA OVER CL2 AB REPLACE CSP P O BOX 1006 $0  11/18/11 o%
ACST-P43L-(800)4 $0

wpcp

State of California Department of Transportation

EUREKA CA 955021006
(707)443-6371
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Statement of Ongoing Contractsasof 02/20/12

03/02/12
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $340,647 01/26/11 74%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF SOLUTIONS 5065 BOYD ROAD, STE. $310-7;g gijéijii 97%
GIUNTOLI LANE OVERCROSSING 8380 ROVANA CIRCLE G
INSTALL IRRIGATION SYSTEM
SACRAVENTO CA 95520 ARCHTA Ch 95521
HA23 SWPPP (916)388-0308
01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. WRIGHT T. GEOFFREY $800,000 09/16/11  100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD DIR"S 5211 BOYD ROAD 1487 SANDY PRAIRIE $383,7ég gg;%g;i; 48%
EMERGENCY F.A. CT, STE E
ARCATA, CA 95521 ’
REPAIR SLIPOUT FORTUNA, CA 95540 OVER RUN
20.20 (707)496-4355
201130
01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $730,769 05/31/11  100%
01-496804 VARIOUS LOCATIONS 2554 MILLCREEK DR 1487 SANDY PRAIRIE $629-9gg gg;%g;ii 84%
POLYESTER CONCRETE OVERLAY WITH CT.. STE R
SACRAMENTO CA 95833 FORTUNA CA 95540
(916)649-4504 707)725-1081
HM3 WPCP (707y725-
01-LAK-20-11.9/12_4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,708,355 10/28/11 0%
01-480504 CONSTRUCT ROUNDABOUT P O BOX 50085 $0 11/17/11
HSST-PP02-(016)4 ﬁ?g; ECQW;5§Z4 $0 0%
-0 WATSONVILLE CA 950775085 707’274 0451
(831)724-1011 (707)274- SUSPENDED
HB1 SWPPP
01-LAK-29-20.1/20.4 IN LAKE COUNTY ON ROUTE 29 FROM 0.2 TEICHERT CONSTRUCTION KRAFT, DAN $4,269,806 12/08/11 0%
g%;ifgégé_(77E) MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 P O BOX 1890 1401A WILL S. GREEN ig 01704712 0%
MI NORTH OF ROUTE 53 ON ROUTE 53 FROM DAVIS CA 956171890 AVE.
-0 ROUTE 29 TO 0.1 M S COLUSA, CA 95932 SUSPENDED
REPLACE OGAC (530)406-4200 (530)713-7864
HA22 wPCP
01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC  KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 FROM 0.1 MILE SOUTH OF 40TH 8176 ROAD 44 $2,895,844  02/15/11 g
NH-P053-(024)3 P. 0. BOX 457 $0 12/01/12 4%

HA22 SWPPP

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53
GLENN CA 95943

(877)503-6300

JUNCTION
WIDEN ROADWAY WITH HMA OVER AB

LOWERLAKE CA 95457
(707)994-5074
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Statement of Ongoing Contractsasof 022012 03/02/12
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-LAK-175-4.9/28 IN LAKE & MENDOCINO COUNTIES ON GRANITE CONSTRUCTION COMPANY NARINE, OUNGKAR $16,908,788 06/15/11 44%
01-3994U4 ROUTES 175 AND 29 AT 4 LOCATIONS P O BOX 50085 7663 S HWY 99 $11,676,683 07/07/11 69%
ACST-000C-(339)E HMA OVERLAY RECONSTRUCT MBGR KELSEYVILLE CA 95451 $0 08715712
00-0C 3-(9E) WATSONVILLE CA 95077 20732792492
-0 (831)724-1011 (707279~ SUSPENDED
HA22 WPCP
01-LAK-999-/0 IN LAKE COUNTY AT VARIOUS LOCATIONS DIRT AND AGGREGATE NARINE, OUNGKAR $2,690,089 12/10/10 74%
01-464404 METAL BEAM GUARD RAIL INTERCHANGE INC 0663 S. HWY 29 $2,573,189 12/23/10 95%
HSST-X033-(073)E 20905 NE SANDY BLVD $0 03/15/12
X0-33 0-(3E) KELSEYVILLE CA 95451
-0 FAIRVIEW OR 97024 (707)279-2492
HB1 WPCP (503)661-5093
01-MEN-1-38.5/38.8 IN MENDOCINO COUNTY NEAR ELK FROM 1.7 MENDOCINO CONSTRUCTION ORTIZ, AL $1,184,985 10/25/11 0%
2é5$7§igﬁ 0004 MILES TO 1.4 MILES SOUTH OF NAVARRO SERVICES INC 925B NORTH FRANKLIN $5,ogg ééjé;ji; 0%
()‘ -(700) RIVER BRIDGE. P 0 BOX 1517 STREET
o REALIGN ROADWAY, PLACE HMA OVER AB
WILLITS CA 95490 Fgg; gggGgégiA 95437 SUSPENDED
HA23 SWPPP (707)459-2377 (707)962-
01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,665,778 10/07/10 95%
g$—325304004 c FROM 1.4 MILES NORTH OF HOWARD CREEK P O BOX 9337 925 B NORTH FRANKLIN $1,640,6§8 éi;gg;ig 99%
- -(004) BRIDGE TO 0.6 MILE SOUTH OF JUAN ROAD
-0 SAN RAFAEL CA 94912
CREEK BRIDGE (4154533732 FORT BRAGG CA 95437 SUSPENDED
CONSTRUCT TIEBACK RETAINING WALL - -
HA23 WPCP (707)961-5413
01-MEN-101-19.7/30.8 IN MENDOCINO COUNTY IN AND NEAR GHILOTTI BROS INC KLEIBER, KATHARINE $2,603,030 12/09/10  100%
01-499904 UKIAH FROM EL ROBLE ROAD OVERCROSSING 625 JACOBY STREET 20 WEST SCHOOL ROAD $2,314,411 01/05/11 88%
HSNH-Q101-(181)E TO ROUTE 101/20 SEPARATION $0 01/26/12
1-01 1-(1E) SAN RAFAEL CA 94901 REDWOOD VALLEY CA 95470
Q INSTALL MEDIAN CABLE BARRIER (707)485-5913
-0 (415)454-7011
HB1 SWPPP
01-MEN-101-21.1/33.7 IN MENDOCINO COUNTY NEAR UKIAH FROM GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $12,483,271 07/23/10  100%
g$—4igiO4168 c 0.2 MILE NORTH OF ROBINSON CREEK P O BOX 50085 20 WEST SCHOOL WAY, $11,450,ogg 8?;28;12 a9%
-Q101-(168) BRIDGE TO 0.2 MILE SOUTH OF UVA P_O. BOX 9595
RRQ1-01 1-(OEA) DRIVE WATSONVILLE CA 95077 REDNOOD VALLEY CA 95470
Q101- 170-Q) REPLACE PAVEMENT (831)724-1011 (7074851006

HA22 WPCP
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Statement of Ongoing Contractsasof 022012 03/02/12

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-101-51.9/55.1 IN MENDOCINO COUNTY NEAR WILLITS FROM LEGG INC THANGAVELAUTHAM, RAGU $250,980 09/08/11 0%
01-490804 .9 MILE NORTH OF OUTLET CREEK BRIDGE 2551 2ND STREET 20 WEST SCHOOL ROAD $0 10/03/11 0%
HSNH-Q101-(210)E $0

TO 1.7 MILES SOUTH OF ARNOLD BRIDGE REDWOOD VALLEY, CA 95470
-0 LIVERMORE CA 94550

OVERHEAD 92596054500 (707)496-0437

WIDEN SHOULDER INSTALL RUMBLE STRIp (925)605-
HB1 WPCP
01-MEN-101-82.0/84 IN MENDOCINO COUNTY NEAR LEGGETT AT J F SHEA CONSTRUCTION INC KOSTRZEWA, LUCY $2,874,222 05/10/11 96%
ﬁé&ﬁziéfi-(004)5 VARIOUS LOCATIONS FROM 0.5 MI SO OF P O BOX 494519 1500 REDWOOD DR., $2,753,5gg ggjgzji; 97%

EMPIRE CAMP REST AREA TO RATTLESNAKE P.O. BOX 130
-0 REDDING CA 96001

BRIDGE #10-29. (530)246-4292 GARBERVILLE, CA 95542

CONSTRUCT SOLDIER PILE RET WALL - -
HA23 SwPPP (707)834-1036
01-MEN-101-98.9/100.8  IN MENDOCINO COUNTY NEAR LEGGETT FROM WAHLUND CONSTRUCTION INC KOSTRZEWA LUCY $1,442,687 08/22/11 0%
01-397544 0.7 MILES SOUTH OF RED MOUNTAIN CREEK 830 HILMA DRIVE 1500 REDWOOD DRIVE $0 09/07/11 0%
NH-Q101-(208)E TO RED MOUNTAIN CREEK $0
N EUREKA CA 95503 GARBERVILLE, CA 95542

REMOVE RETAINING WALL AND PLACE RSP -

(707)268-0150 (707)834-1036 SUSPENDED
HA23 SWPPP
01-MEN-128-40.9/50 IN MENDOCINO COUNTY AT VARIOUS TEAM GHILOTTI INC FAZAL, IMRAN $2,215,732 03/04/11 66Y%
01-378154 LOCATIONS 2531 PETALUMA BLVD SOUTH 20 WEST SCHOOL ROAD $1,473,547 03/17/11 66%
STP-X045-(021)E REPLACE CULVERTS REDIOOD VALLEY CA 95470 $0 02/24/12
-0 PETALUMA CA 94952 0774855495
(707)763-8700 (707)485- SUSPENDED

HA42 SWPPP
01-VAR--/0 IN DEL NORTE COUNTY ON ROUTE 101 & INWAHLUND CONSTRUCTION INC MERGUPS, JURIS $1,076,976 06/14/11 39%
01-493604 HUMBOLDT COUNTY ON ROUTE 169 AT 830 HILMA DRIVE $810,060 07/14/11
ACBR-STP -(000)C 700 PARK PLACE $0 05/20/13 /6%

BRST-P 3-(5E)

HA21 WPCP

Totals:

Authorized Final Amt:

VARIOUS LOCATIONS

BRIDGE DECK REPAIR EUREKA CA 95503

(707)268-0150

$147,064,547 Completed to Date:

$98,937,334

CRESCENT CITY CA 95531
(707)464-4618

Work This Month:



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-4.4/12.6 01-499404
01-HUM-36-1.7/13.5 01-399104
01-HUM-36-23.3/28.2 01-475504
01-HUM-36-29.0/29.5 01-475604
01-HUM-101-12.9/13.1 01-4518A4
01-HUM-101-57.0/59.1 01-290304
01-HUM-101-89.3/90.2 01-296104
01-HUM-101-136.5/0 01-0B8504
01-HUM-101-12.9/13.1 01-451804
01-HUM-169-22.2/30.2 01-364604
01-HUM-254-12.7/20.6 01-498404
01-HUM-254-22.3/40 01-475204
01-HUM-299-.7/0 01-482404
01-HUM-299-8.5/0 01-0B6404
01-HUM-999-/0 01-496804
01-LAK-20-11.9/12.4 01-480504
01-LAK-29-20.1/20.4 01-479204
01-LAK-53-2.8/7.5 01-3986U4
01-LAK-175-4.9/28 01-3994U4
01-LAK-999-/0 01-464404
01-MEN-1-38.5/38.8 01-474804

01-MEN-1-82.1/82.3 01-472604
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-MEN-101-19.7/30.8 01-499904 4
01-MEN-101-51.9/55.1 01-490804 4
01-MEN-101-82.0/84 01-477704 5
01-MEN-101-98.9/100.8 01-397544 5
01-MEN-101-21.1/33.7 01-449404 5
01-MEN-128-40.9/50 01-378154 5
01-VAR--/0 01-493604 5

Statement of Ongoing Contracts - Federal Aid

District 01

Federal Aid Category Bid + CCO Work Comp
-F- FEDERAL AID (PRIMARY) $69,784,153 $52,715,043
-S- FEDERAL AID (SECONDARY) $40,319,716 $21,647,058
-SH- STATE HIGHWAY $20,572,496 $17,236,892
-ER- STORM DAMAGE REPAIR $1,665,778 $1,640,680
$14,722,404 $5,697,661

District Total: $147,064,547 $98,937,334

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio



Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period:
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