
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,500
 $0

05/31/11 
11/29/11 

0%

SUSPENDED 

HM1 WPCP 

01-DN-101-12.7/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS INC SANDERS, KAREN $1,050,845 05/02/12 0%
01-0A7404 
ACNH-Q101-(217)E 

--() 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/22/12 
0%

HM1 WPCP 

01-DN-101-15.0/0 IN DEL NORTE COUNTY 1.2 MILES NORTH DANIELSON CONSTRUCTION, INC. MERGUPS, JURIS $905,000 04/04/12 80%
01-0C2404 OF RUDISILL ROAD 

F.A. 

REPAIR SLIPOUT 

DIR'S EMERGENCY 

EUREKA, CA 95502 

P.O. BOX 3598 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$708,476
 $0

04/04/12 
07/27/12 

78%

20.20 

201130 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 33%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$24,048
 $0

06/15/12 
08/30/12 

6%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 

201120 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

05/02/12 
05/02/12 

0%

RETREAT 
20.20 

201130 

01-DN-197-5.7/0 IN DEL NORTE COUNTY 0.4 MILES SOUTH TIDEWATER CONTRACTORS, INC. SANDERS, KAREN $535,000 03/31/12 40% 
01-0C2504 OF LITTLE MILL CREEK 

F.A. 

SLIDE REPAIR 

DIR'S EMERGENCY 

BROOKINGS, OR 97415 

16156 HIGHWAY 101 SOUTH 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$108,924 
$0 

06/01/12 
07/30/12 

20% 

20.20
 

201130
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 23%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$29,168
 $0

06/24/12 
08/30/12 

7%

EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,802,378 11/30/11 13%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$1,191,627
 $0

12/21/11 
10/11/12 

13%

SUSPENDED 

01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,123,169 12/07/11 40%

HA23 

01-475504 
STP4-3L00-(4E ) 

--()

SWPPP 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$98,518
 $0

01/24/12 
09/18/12 

9%

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $921,456 12/08/10 99%

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$714,248
 $0

12/22/10 
10/01/12 

81%

SUSPENDED 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $293,486 04/03/12 16%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$8,600
 $0

04/27/12 
09/26/12 

3%

(530)629-4397 
(707)834-1036 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0% 

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0 
$0 

12/07/09 
02/11/10 

0% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11 100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$230,075
 $0

05/17/11 
10/15/12 

97%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-45.9/47.6 IN HUMBOLDT COUNTY NEAR STAFFORD FROM MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN $848,982 03/06/12 45%

HB1 

01-498804 
ACHS-NHQ1-(012)1 

--() 

WPCP 

JORDAN ROAD UNDERCROSSING TO 0.3 MILE 

SOUTH OF STAFFORD ROAD UNDERCROSSING 

HMA OVERLAY AND RUMBLE STRIP 
EUREKA CA 950021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$279,180
 $0

03/22/12 
08/20/12 

33%

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-69.9/74.8 IN HUMBOLDT COUNTY NEAR EUREKA FROM MERCER-FRASER COMPANY TIMMONS, KELLY $1,364,880 04/09/12 0%

HM1 

01-0A2104 

WPCP 

0.7 MILE SOUTH OF FIELDS LANDING 

OVERHEAD TO HERRICK AVENUE 

OVERCROSSING 

REPLACE AC SURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

04/25/12 
08/03/12 

0%

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,925,364 09/18/08 78% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$36,221,533 
$0 

09/26/08 
04/12/13 

88% 

HA21 SWPPP 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

01District 

01-HUM-101-136.5/0 

Fed Aid 

20.20 

Pgm Code 

01-0B8504 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY AT 0.6 MILES 

SOUTH OF DEL NORTE COUNTY DIR'S 

EMERGENCY F.A. 

Description 

REPAIR SLIDE 

Type Of Work 

STEELHEAD CONSTRUCTORS INC 

Contractor 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,485,000

Bid + CCOs

 $1,037,973

Comp To date

 $0

This Month 

01/20/12 

Awarded 

02/14/12 

Approved 

08/30/12 

Est Comp

 100%

%Time

 70%

% Work 

OVER RUN 

MessageAccepted 

201130 

01-HUM-169-22.1/0 

20.20 

01-0C1804 
IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

SHASTA CONSTRUCTORS, INC. 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000
 $402,605

 $0

04/25/12 
06/22/12 
10/10/12 

29%

 11%

201130 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,701,617
 $8,435,285

 $0

03/04/09 
03/27/09 
07/20/12 

99%

 97%

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $409,294

 $0

01/27/12 
02/17/12 
02/08/13 

27%

 28%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$567,855 
$0 
$0 

10/14/11 
11/18/11 

0% 

0% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$565,204
 $0

09/16/11 
10/10/12 

71%

OVER RUN 

20.20 

201130 

01-HUM-299-36.3/0 IN HUMBOLDT COUNTY NEAR WILLOW VAN METER LOGGING, INC. DBA: ZIMMERER, JEFFREY $385,000 04/11/12 0%
01-0C3304 CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

VAN METER CONSTRUCTION, INC. 

P.O. BOX 609 
5065 BOYD ROAD SUITE 

B 

$0
 $0

06/28/12 
0%

20.20 

F.A. 

SLIDE REPAIR 
REDWAY, CA 95560 

(707)223-0311 
(707)498-3207 

ARCATA, CA 95521 

201130 

01-HUM-299-/5.9 IN HUMBOLDT COUNTY IN TRINIDAD ON RTE KERNEN CONSTRUCTION ZIMMERER, JEFFREY $990,672 05/30/12 0%

HM1 

01-0A2004 

WPCP 

101 @ TRINIDAD RD UNDERCROSSING & 

NEAR ARCATA ON RTE 299 FROM RTE 

299/101 SEPARATION TO 0.5 

REPLACE AC SURFACING 

BLUE LAKE, CA 95525 

(707)826-8686 

PO BOX 1340 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

06/28/12 
0%

01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $730,769 05/31/11 96%
01-496804 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY WITH 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

$712,331
 $0

06/15/11 
04/06/12 

93%

HM3 WPCP 

(916)649-4504 
(707)725-1081 

FORTUNA CA 95540 

01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ZIMMERER, JEFFREY $1,009,802 05/08/12 0%
01-0A4004 LOCATIONS 

BRIDGE DECK REPAIR 

WEST COAST INC 

3701 MALLARD DRIVE 
5065 BOYD ROAD, SUITE 

B 

$0
 $0

06/01/12 
10/31/12 

0%

BENICIA CA 94510 
ARCATA, CA 95521 

HA21 WPCP (707)746-8028 
(707)498-3207 

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $2,085,000 04/20/12 3% 
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$47,192 
$0 

06/01/12 
09/26/12 

2% 

20.20 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 01 

01-LAK-20-11.9/12.4 

Fed Aid 

HB1 

Pgm Code 

01-480504 

Contract 

HSST-PP02-(016)4 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LAKE COUNTY NEAR NICE 

Description 

CONSTRUCT ROUNDABOUT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

Resident 
Engineer 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,842,745

Bid + CCOs

 $1,224,000

Comp To date

 $0

This Month 

10/28/11 

Awarded 

11/17/11 

Approved 

08/01/12 

Est Comp
Accepted 

49%

%Time

 49%

% Work 
Message 

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,686,661
 $4,763

 $0

12/08/11 
01/04/12 
12/31/12 

0%

 0%

01-LAK-53-2.8/7.5 

20.20 

201130 

01-0C2004 
IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILES SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION DIR'S EMERGENCY F 

PERFORM STORM WATER MITIGATION WORK 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617 

(530)406-4200 

P.O. BOX 1890 

KRAFT, DAN 

(707)994-5074 

15513 40TH AVENUE 

CLEARLAKE, CA 95422 

$460,000
 $0
 $0

04/10/12 
06/25/12 
08/30/12 

0%

 0%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957
 $2,895,844

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 24%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E)

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492 

7663 S HWY 99 

KELSEYVILLE CA 95451 

$17,675,352
 $16,238,402

 $0

06/15/11 
07/07/11 
08/27/12 

79%

 98%

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,780,778 
$2,806,004 

$0 

12/10/10 
12/23/10 
08/03/12 

82% 

96% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 01 

01-MEN-1-8.0/0 

Fed Aid 

20.20 

Pgm Code 

01-0C3404 

Contract 
Location 

Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR POINT ARENA, 

1.2 MILES NORTH OF SIGNAL PORT CREEK 

RD DIR'S EMERGENCY F.A. 

Description 

DRAINAGE REPAIR 

Type Of Work 

REGE CONSTRUCTION, INC. 

Contractor 

CLOVERDALE, CA 95424 

(707)894-5143 

600 SANTANA DRIVE 

ORTIZ, AL 

Resident 
Engineer 

(707)962-0691 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$585,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/16/12 

Awarded 

06/15/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

01-MEN-1-33.4/33.9 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

LEES, CHUCK 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,456,626
 $1,622,679

 $0

11/08/11 
11/17/11 
07/02/14 

14%

 17%

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)962-0691 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,209,485
 $234,673

 $0

10/25/11 
11/17/11 
09/07/12 

64%

 19%

01-MEN-1-86.5/0 

20.20 

01-0C2704 
IN MENDOCINO COUNTY 2.6 MILES NORTH 

OF HARDY CREEK BRIDGE #10-141 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

BUD GARMAN CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

389 NORTH MAIN STREET 

KRUEGER, GRANT 

(707)962-0376 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$525,000
 $332,411

 $0

03/31/12 
03/31/12 
07/31/12 

67%

 63%

201130 

01-MEN-20-7.0/17.3 

HM1 

01-0A7304 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

BRIDGE 

HMA OVERLAY 

MASCON INC / ARGONAUT 

CONSTRUCTORS JOINT VENTURE 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

KRUEGER, GRANT 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,806,529
 $0
 $0

06/06/12 
07/16/12 

0%

 0%

01-MEN-20-19.9/26.3 

HB1 

01-490704 
ACHS-P020-(165)E

P P0-20 1-(5E) 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 7 MILES 

WEST OF WILLITS FROM 0.1 MILE WEST TO 

6.0 MILES EAST OF JAMES CREEK BRIDGE 

HMA-O OVERLAY, RUMBLESTRIPS & MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KRUEGER, GRANT 

(707)498-3067

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,656,298 
$904,405 

$0 

04/19/12 
05/14/12 
10/05/12 

39% 

34% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

01District 

01-MEN-101-29.2/0 

Fed Aid 
Pgm Code 

01-0C2104 

Contract 
Location 

Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

0.7 MI NORTH OF POMO UC #10-105 DIR'S 

EMERGENCY F.A. 

Description 

SLIDE REPAIR 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

UKIAH, CA 95482 

1324 S. STATE STREET 

THANGAVELAUTHAM, RAGU 

Resident 
Engineer 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$385,000

Bid + CCOs

 $241,241

Comp To date

 $0

This Month 

03/27/12 

Awarded 

06/19/12 

Approved 

05/11/12 

Est Comp

 100%

%Time

 63%

% Work 

OVER RUN 

MessageAccepted 

20.20 

201130 

01-MEN-101-51.9/55.1 

HB1 

01-490804 
HSNH-Q101-(210)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980
 $0
 $0

09/08/11 
10/03/11 

0%

 0%

SUSPENDED 

01-MEN-101-81.4/84.7 

HM1 

01-0A7004 
ACNH-Q101-(215)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.1 MI SOUTH OF RATTLESNAKE CREEK 

BRIDGE #10-0027 TO CUMMINGS ROAD 

UNDERCROSSING 

OPEN GRADED BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,150,630
 $0
 $0

04/24/12 
05/14/12 

0%

 0%

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,964,765
 $2,960,749

 $0

05/10/11 
05/27/11 
08/01/12 

94%

 98%

SUSPENDED 

01-MEN-101-98.9/100.8 

HA23 

01-397544 
NH-Q101-(208)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

KOSTRZEWA LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,641,858
 $1,076,297

 $0

08/22/11 
09/07/11 
11/07/12 

36%

 62%

01-MEN-128-26.8/30.7 

HM1 

01-0A8004 
ACST-P128-(050)E 

- -( ) 

WPCP 

IN MENDOCINO COUNTY AT BOONVILLE FROM 

0.2 MILE EAST OF PEACHLAND ROAD TO 

ROBINSON CREEK BRIDGE 

RUBBERIZED GAP GRADED 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

THANGAVELAUTHAM, RAGU 

(707)496-0437

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$1,472,415 
$0 
$0 

06/18/12 
07/05/12 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 01 

01-MEN-128-31.0/50.9 

Fed Aid 
Pgm Code 

01-3637U4 

Contract 

STPP-1280-(49E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR YORKVILLE 

FROM 0.3 MILE EAST OF ROBINSON CREEK 

BRIDGE TO THE SONOMA COUNTY LINE 

Description 

RUBBERIZED HMA OVERLAY 

Type Of Work 

O C JONES & SONS 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FAZAL, IMRAN 

Resident 
Engineer 

(707)834-1151 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$7,392,679

Bid + CCOs

 $10,575

Comp To date

 $0

This Month 

10/06/11 

Awarded 

10/25/11 

Approved 

10/15/12 

Est Comp

 10%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,217,105
 $1,485,547

 $0

03/04/11 
03/17/11 
10/15/12 

70%

 67%

SUSPENDED 

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE #10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

500 CROPLEY STREET 

FAZAL, IMRAN 

(707)485-8562 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$1,485,000
 $0
 $0

03/30/12 
06/24/12 
05/21/12 

0%

 0%

20.20 

201130 

01-MEN-253-7.2/8.3 

HA23 

01-476204 
ACST-P43L-(900)4 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 8 MILES 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,388,436
 $890,654

 $0

12/21/11 
01/18/12 
08/20/12 

56%

 64%

01-MEN-999-/0 

HB1 

01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

KLEIBER, KATHARINE 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$6,152,777
 $18,900

 $0

02/28/12 
03/22/12 
08/05/13 

14%

 0%

01-VAR--/0 

HA21 

01-493604 
ACBR-STP -(000)C 

BRST-P 3-(5E) 

--() 

WPCP 

IN DEL NORTE COUNTY ON ROUTE 101 & IN 

HUMBOLDT COUNTY ON ROUTE 169 AT 

VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

MERGUPS, JURIS 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,076,976 
$810,060 

$0 

06/14/11 
07/14/11 
05/20/13 

39% 

76% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 01 
Location 
Contract 
Fed Aid 
Pgm Code 

01-VAR--/0
 
01-0A3904
 

HA21
 

01-VAR--/0
 
01-496604
 

HM3
 

01-VAR--/0
 
01-0A6804
 

HM4
 

01-VAR--/0
 
01-0A8504
 

HM2
 

Totals: 

Storm Water 
Plan 

WPCP
 

WPCP
 

WPCP
 

WPCP
 

Description

Type Of Work
 

IN DEL NORTE & HUMBOLDT COUNTIES AT
 

VARIOUS LOCATIONS
 

REHABILITATE BRIDGE
 

IN HUMBOLDT AND MENDOCINO COUNTIES AT
 

VARIOUS LOCATIONS
 

BRIDGE DECK REPAIR
 

IN HUMBOLDT AND LAKE COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE TRAFFIC SIGNAL HEADS
 

IN HUMBOLDT AND MENDOCINO COUNTIES AT
 

GARBERVILLE MAINTENANCE PARK AND
 

RIDE AND AT EMPIRE CAMP SAFETY
 

ROADSIDE REST AREA
 

HMA OVERLAY
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

MIKE BROWN ELECTRIC COMPANY
 

561 A MERCANTILE DRIVE
 

COTATI CA 949313040
 

(707)792-8100
 

MENDOCINO CONSTRUCTION
 

SERVICES INC
 

P O BOX 1517
 

WILLITS CA 95490
 

(707)459-2377
 

Resident 
EngineerContractor 

MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS
 

700 PARK PLACE
 

CRESCENT CITY, CA 95531
 

(707)464-4618
 

RODRIGUEZ, JOAQUIN
 

1487 SANDY PRAIRIE
 

CT., STE E
 

FORTUNA, CA 95540
 

(707)621-0000
 

BAKER, SCOTT
 

2617 E HWY 20
 

NICE, CA 95464
 

(707)272-5831
 

KOSTRZEWA, LUCY
 

1500 REDWOOD DRIVE
 

GARBERVILLE, CA 95542
 

(707)834-1036


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,291,895 05/18/12
 
$0 06/07/12
 
$0


%Time
% Work 

Message 

0%


 0%


 0%


 0%


 0%


 0%


 0%
 

0%
 

$769,769

 $0

 $0


 $299,340

 $0

 $0


 $259,938
 
$0
 
$0
 

04/30/12
 
05/22/12
 

06/06/12
 
06/27/12
 

04/25/12
 
05/14/12
 

SUSPENDED
 

Authorized Final Amt: $186,424,614 Completed to Date: $100,996,020 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.0/0 01-0C2404 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-4.4/12.6 01-499404 

01-DN-197-5.7/0 01-0C2504 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-69.9/74.8 01-0A2104 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-45.9/47.6 01-498804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.8/5.9 01-475014 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-/5.9 01-0A2004 

01-HUM-999-/0 01-0A4004 

01-HUM-999-/0 01-496804 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-53-2.8/7.5 01-0C2004 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 

01-MEN-1-8.0/0 01-0C3404 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-86.5/0 01-0C2704 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-20-19.9/26.3 01-490704 

01-MEN-101-29.2/0 01-0C2104 

01-MEN-101-51.9/55.1 01-490804 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

01-MEN-101-81.4/84.7 

01-MEN-101-82.0/84 

01-MEN-101-98.9/100.8 

01-MEN-128-26.8/30.7 

01-MEN-128-31.0/50.9 

01-MEN-128-40.9/50 

01-MEN-162-11.6/0 

01-MEN-253-7.2/8.3 

01-MEN-999-/0 

01-VAR--/0
 

01-VAR--/0
 

01-VAR--/0
 

01-VAR--/0
 

01-VAR--/0
 

District 01 

Federal Aid 

-F

-S-


Statement of Ongoing Contracts - Index 
Contract 

01-0A7004 

01-477704 

01-397544 

01-0A8004 

01-3637U4 

01-378154 

01-0C2304 

01-476204 

01-464204 

01-493604 

01-0A3904 

01-0A6804 

01-496604 

01-0A8504 

Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

Bid + CCO  Work Comp 

$59,912,418  $43,154,423

 $45,618,365  $29,599,878



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-SH- STATE HIGHWAY $41,625,160  $20,462,635

 $39,268,671  $7,779,084

District Total: $186,424,614  $100,996,020 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 


	01

