
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12 29%
01-465304 
ACHN-EQ10-(121)8 

--() 

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$125,231
 $0

07/30/12 
11/30/12 

44%

SUSPENDED 

HE13 WPCP 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 60%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$599,007
 $597,507

05/31/11 
12/12/12 

40%

HM1 WPCP 

01-DN-101-12.7/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS INC SANDERS, KAREN $1,218,477 05/02/12 76%
01-0A7404 
ACNH-Q101-(217)E 

--() 

WILSON CREEK BRIDGE TO 2.8 MILES 

NORTH OF WILSON CREEK BRIDGE 

HMA OVERLAY AND RUMBLE STRIPS 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,056,043
 $237,867

05/22/12 
12/06/12 

96%

HM1 WPCP 

01-DN-101-15.0/0 IN DEL NORTE COUNTY 1.2 MILES NORTH DANIELSON CONSTRUCTION, INC. MERGUPS, JURIS $905,000 04/04/12 85%
01-0C2404 OF RUDISILL ROAD 

F.A. 

REPAIR SLIPOUT 

DIR'S EMERGENCY 

EUREKA, CA 95502 

P.O. BOX 3598 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$884,361
 $0

04/04/12 
10/16/12 

98%

COMPLETED 
10/30/12 

20.20 

201130 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 0% 
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0 
$0 

10/26/12 
0% 

20.20 

201130 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 27%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$218,203
 $0

05/02/12 
12/31/12 

72%

RETREAT 
20.20 

201130 

01-DN-197-5.7/0 IN DEL NORTE COUNTY 0.4 MILES SOUTH TIDEWATER CONTRACTORS, INC. SANDERS, KAREN $535,000 03/31/12 73%
01-0C2504 OF LITTLE MILL CREEK 

F.A. 

SLIDE REPAIR 

DIR'S EMERGENCY 

BROOKINGS, OR 97415 

(541)469-5341 

PO BOX 1956 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$440,105
 $0

06/01/12 
09/28/12 

82%

COMPLETED 
10/30/12 

20.20 

201130 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,912,781 11/30/11 73%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,672,763
 $76,074

12/21/11 
12/13/12 

61%

01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,207,217 12/07/11 99%

HA23 

01-475504 
STP4-3L00-(4E ) 

--() 

SWPPP 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,029,535
 $157,361

01/24/12 
11/30/12 

93%

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $374,552 04/03/12 77% 
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$268,877 
$41,599 

04/27/12 
11/29/12 

71% 

(707)834-1036 SUSPENDED

(530)629-4397
 

HA22 WPCP
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-5358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $812,725 07/31/12 85%

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$601,256
 $34,992

08/31/12 
01/15/13 

74%

SUSPENDED 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,045,364 09/18/08 85%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$39,394,384
 $638,265

09/26/08 
04/12/13 

95%

HA21 SWPPP 

01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTORS INC SANDERS, KAREN $1,485,000 01/20/12 100% 
01-0B8504 SOUTH OF DEL NORTE COUNTY 

EMERGENCY F.A. 

REPAIR SLIDE 

DIR'S 

PALO CEDRO, CA 96073 

(530)226-6400 

P.O. BOX 997 

(707)464-9157

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,132,900 
$0 

02/14/12 
08/30/12 

76% 

OVER RUN 
10/30/12 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

01District 

01-HUM-169-22.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C1804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000

Bid + CCOs

 $1,734,614

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/22/12 

Approved 

11/30/12 

Est Comp

 100%

%Time

 48%

% Work 

OVER RUN 

MessageAccepted 

201130 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E)

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,752,978
 $8,463,934

 $0

03/04/09 
03/27/09 
09/21/12 

98%

 97%

SUSPENDED 

01-HUM-200-.1/0 

20.20 

01-0C3204 
IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE, 0.07 MILES EAST OF THE 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

G R SUNDBERG, INC 

ARCATA, CA 95521 

(707)825-6565 

5211 BOYD ROAD 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$385,000
 $0
 $0

04/11/12 
06/07/12 

0%

 0%

201130 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $886,959
 $122,465

01/27/12 
02/17/12 
02/11/13 

72%

 60%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$597,855 
$5,625 

$0 

10/14/11 
11/18/11 
10/15/13 

51% 

1% 

SUSPENDED 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 0%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( )

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-255-.5/8.3 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $1,649,161 06/28/12 80%

HM1 

01-0A7804 
ACST-P255-(008) 

P-255 -(08 ) 

--() 

WPCP 

AND ARCATA FROM EUREKA CHANNEL BRIDGE 

TO 0.1 MILE SOUTH OF K STREET 

BONDED WEARING COURSE 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$1,531,653
 $172,069

07/30/12 
11/21/12 

90%

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $43,174

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$588,422
 $0

09/16/11 
12/31/12 

74%

OVER RUN 

20.20 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $3,924,469 06/18/12 51%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$2,079,277
 $694,838

07/23/12 
03/01/13 

56%

01-HUM-299-36.3/0 IN HUMBOLDT COUNTY NEAR WILLOW VAN METER LOGGING, INC. DBA: ZIMMERER, JEFFREY $385,000 04/11/12 100% 
01-0C3304 CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

VAN METER CONSTRUCTION, INC. 

P.O. BOX 609 
5065 BOYD ROAD SUITE 

B 

$300,077 
$0 

06/28/12 
06/18/12 

78% 

20.20 

F.A. 

SLIDE REPAIR 
REDWAY, CA 95560 

(707)223-0311 
(707)498-3207

ARCATA, CA 95521 OVER RUN 

201130 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-/5.9 IN HUMBOLDT COUNTY IN TRINIDAD ON RTE KERNEN CONSTRUCTION ZIMMERER, JEFFREY $989,389 05/30/12 88%

HM1 

01-0A2004 

WPCP 

101 @ TRINIDAD RD UNDERCROSSING & 

NEAR ARCATA ON RTE 299 FROM RTE 

299/101 SEPARATION TO 0.5 

REPLACE AC SURFACING 

BLUE LAKE, CA 95525 

(707)826-8686 

PO BOX 1340 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$911,809
 $52,556

06/28/12 
12/31/12 

92%

01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ZIMMERER, JEFFREY $1,640,365 05/08/12 100%
01-0A4004 LOCATIONS 

BRIDGE DECK REPAIR 

WEST COAST INC 

3701 MALLARD DRIVE 
5065 BOYD ROAD, SUITE 

B 

$1,427,128
 $0

06/01/12 
10/19/12 
10/30/12 

100%

BENICIA CA 94510 
ARCATA, CA 95521 COMPLETED 

HA21 WPCP (707)746-8028 
(707)498-3207 

01-HUN-96-27.0/0 IN HUMBOLDT COUNTY, 1.1 MILES WEST ENGINEERED SOIL REPAIRS, INC. OSIER, JIM $4,185,000 04/20/12 83%
01-0C3004 OF AIKEN CREEK BRIDGE #4-59 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

WALNUT CREEK, CA 94597 

1267 SPRINGBROOK ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,004,450
 $0

06/01/12 
12/01/12 

96%

20.20 

201130 

01-LAK-20-11.9/12.4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,940,805 10/28/11 100%
01-480504 
HSST-PP02-(016)4 

--() 

CONSTRUCT ROUNDABOUT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,855,843
 $135,530

11/17/11 
11/30/12 

92%

SUSPENDED 

HB1 SWPPP 

01-LAK-20-31.6/46.5 IN LAKE COUNTY ON ROUTE 20, FROM TEICHERT CONSTRUCTION DBA A. KRAFT, DAN $1,185,000 08/16/12 0%
01-0C6204 JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

TEICHERT & SON, INC 

P.O. BOX 1890 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$0
 $0

11/15/12 
0%

FIRE DAMAGE REPAIR 
DAVIS, CA 95617-1890 

(707)994-5074 

20.20 (530)406-4200 

201130 

01-LAK-29-20.1/20.4 IN LAKE COUNTY ON ROUTE 29 FROM 0.2 TEICHERT CONSTRUCTION KRAFT, DAN $4,719,851 12/08/11 73% 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)713-7864

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,168,271 
$306,325 

01/04/12 
12/24/12 

91% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE TEICHERT CONSTRUCTION KRAFT, DAN $13,033,719 07/23/12 31%

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)713-7864 

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$2,842,766
 $264,933

07/23/12 
12/01/13 

24%

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$2,895,844
 $0

02/15/11 
12/01/12 

24%

HA22 SWPPP 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE A. TEICHERT & SON, INC. DBA KRAFT, DAN $460,000 04/10/12 85%
01-0C2004 FROM 0.1 MILES SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION DIR'S EMERGENCY F 

PERFORM STORM WATER MITIGATION WORK 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617 

P.O. BOX 1890 

(707)994-5074 

15513 40TH AVENUE 

CLEARLAKE, CA 95422 

$146,094
 $0

06/25/12 
08/13/12 

32%

COMPLETED 
10/26/12 

20.20 (530)406-4200 

201130 

01-MEN-1-8.0/0 IN MENDOCINO COUNTY NEAR POINT ARENA, REGE CONSTRUCTION, INC. ORTIZ, AL $585,000 04/16/12 100%

20.20 

01-0C3404 1.2 MILES NORTH OF SIGNAL PORT CREEK 

RD DIR'S EMERGENCY F.A. 

DRAINAGE REPAIR 
CLOVERDALE, CA 95424 

(707)894-5143 

600 SANTANA DRIVE 

(707)962-0691 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$279,179
 $0

06/15/12 
08/15/12 

48%

COMPLETED 
10/26/12 

201130 

01-MEN-1-14.9/21.7 IN MENDOCINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY LEES, CHUCK $565,814 09/19/12 0%

HB34 

01-465804 
ACST-P001-(571)E 

- -( )

WPCP 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

11/06/12 
12/31/12 

0%

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC YATES, RICHARD $9,493,946 11/08/11 29% 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)877-1112

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,168,736 
$274,643 

11/17/11 
07/02/14 

33% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-38.5/38.8 IN MENDOCINO COUNTY NEAR ELK FROM 1.7 MENDOCINO CONSTRUCTION ORTIZ, AL $1,337,313 10/25/11 100%
01-474804 
ACST-P43L-(700)4 

--() 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,335,734
 $0

11/17/11 
09/28/12 

100%

COMPLETED 
10/26/12 

HA23 SWPPP (707)459-2377 
(707)962-0691 

01-MEN-1-86.5/0 IN MENDOCINO COUNTY 2.6 MILES NORTH BUD GARMAN CONSTRUCTION KRUEGER, GRANT $525,000 03/31/12 89%
01-0C2704 OF HARDY CREEK BRIDGE #10-141 

EMERGENCY F.A. 

DIR'S SERVICES, INC. 

389 NORTH MAIN STREET 
925B NORTH FRANKLIN 

STREET 

$395,189
 $0

03/31/12 
10/31/12 

75%

20.20 

SLIDE REPAIR 
WILLITS, CA 95490 

(707)962-0376 

FORT BRAGG, CA 95437 

201130 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,334,731 06/06/12 100%
01-0A7304 FROM 10.3 MILES WEST OF CHAMBERLAIN 

CREEK BRIDGE TO CHAMBERLAIN CREEK 

CONSTRUCTORS JOINT VENTURE 

PO BOX 639 
925B NORTH FRANKLIN 

STREET 

$2,595,244
 $116,926

07/16/12 
12/11/12 

78%

HM1 WPCP 

BRIDGE 

HMA OVERLAY 
SANTA ROSA, CA 95402 

(707)542-4862 
(707)498-3067 

FORT BRAGG, CA 95437 

01-MEN-20-19.9/26.3 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY KRUEGER, GRANT $2,643,952 04/19/12 100%

HB1 

01-490704 
ACHS-P020-(165)E 

P P0-20 1-(5E) 

--() 

WPCP 

WEST OF WILLITS FROM 0.1 MILE WEST TO 

6.0 MILES EAST OF JAMES CREEK BRIDGE 

HMA-O OVERLAY, RUMBLESTRIPS & MBGR 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$2,615,998
 $0

05/14/12 
10/10/12 

100%

COMPLETED 
11/07/12 

01-MEN-101-29.2/0 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY THANGAVELAUTHAM, RAGU $385,000 03/27/12 100%
01-0C2104 0.7 MI NORTH OF POMO UC #10-105 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 
UKIAH, CA 95482 

1324 S. STATE STREET 

(707)496-0437 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$241,241
 $0

06/19/12 
05/11/12 

63%

OVER RUN 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $107,968,215 07/26/12 3% 
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$133,750 
$127,700 

08/31/12 
12/02/14 

0% 

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355

UKIAH, CA 95482 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-51.9/55.1 IN MENDOCINO COUNTY NEAR WILLITS FROM LEGG INC THANGAVELAUTHAM, RAGU $265,980 09/08/11 100%
01-490804 
HSNH-Q101-(210)E 

--() 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,168
 $0

10/03/11 
09/28/12 

100%

COMPLETED 
10/22/12 

HB1 WPCP 

01-MEN-101-82.0/84 IN MENDOCINO COUNTY NEAR LEGGETT AT J F SHEA CONSTRUCTION INC KOSTRZEWA, LUCY $3,026,765 05/10/11 100%

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$3,078,456
 $0

05/27/11 
10/09/12 

100%

COMPLETED 
10/24/12 

01-MEN-101-98.9/100.8 IN MENDOCINO COUNTY NEAR LEGGETT FROM WAHLUND CONSTRUCTION INC KOSTRZEWA LUCY $1,719,000 08/22/11 91%
01-397544 
NH-Q101-(208)E 

--() 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 
EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,776,074
 $21,788

09/07/11 
12/06/12 

99%

HA23 SWPPP 

01-MEN-128-31.0/50.9 IN MENDOCINO COUNTY NEAR YORKVILLE O C JONES & SONS FAZAL, IMRAN $7,846,679 10/06/11 93%
01-3637U4 
STPP-1280-(49E) 

--() 

FROM 0.3 MILE EAST OF ROBINSON CREEK 

BRIDGE TO THE SONOMA COUNTY LINE 

RUBBERIZED HMA OVERLAY 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)834-1151 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$7,158,680
 $802,465

10/25/11 
12/04/12 

90%

WPCP 

01-MEN-128-40.9/50 IN MENDOCINO COUNTY AT VARIOUS TEAM GHILOTTI INC FAZAL, IMRAN $2,280,318 03/04/11 100%
01-378154 
STP-X045-(021)E 

--() 

LOCATIONS 

REPLACE CULVERTS 
PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,996,249
 $0

03/17/11 
10/19/12 

100%

COMPLETED 
10/26/12 

HA42 SWPPP 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62% 
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231 
$0 

06/24/12 
05/21/12 

54% 

REPAIR SLIPOUT 
WILLITS, CA 95490 

(530)713-7864

20.20 (707)459-2377 

201130 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 100%
01-476204 
ACST-P43L-(900)4 

--() 

EAST OF BOONVILLE FROM 4.1 TO 4.3 

MILES EAST OF SODA CREEK BRIDGE 

CONSTRUCT TIE BACK WALL, MBGR, HMA 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 
6301 NORTH STATE 

STREET 

REDWOOD VALLEY, CA 95470 

$1,425,139
 $139,704

01/18/12 
12/09/12 

99%

SUSPENDED 

HA23 WPCP (707)459-2377 
(707)834-1151 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,229,245 02/28/12 41%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,483,681
 $547,393

03/22/12 
08/06/13 

39%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $299,340 06/06/12 40%
01-0A6804 VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 
COTATI CA 949313040 

561 A MERCANTILE DRIVE 2617 E HWY 20 

NICE, CA 95464 

$129,787
 $7,678

06/27/12 
12/31/12 

43%

(707)792-8100 
(707)272-5831 SUSPENDED 

HM4 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $708,243 04/30/12 33%
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$448,621
 $45,624

05/22/12 
03/12/13 

63%

TEMPE AZ 85282 
FORTUNA, CA 95540 

HM3 WPCP (602)437-1711 
(707)621-0000 

01-VAR--/0 IN DEL NORTE & HUMBOLDT COUNTIES AT MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS $1,337,895 05/18/12 68% 
01-0A3904 VARIOUS LOCATIONS 

REHABILITATE BRIDGE 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$651,564 
$124,920 

06/07/12 
01/04/13 

48% 

(916)649-4504 
(707)464-4618

HA21 WPCP 

Totals: Authorized Final Amt: $296,123,152 Completed to Date: $116,431,707 Work This Month: $5,784,396



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-12.7/15.5 01-0A7404 

01-DN-101-15.0/0 01-0C2404 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.4/12.6 01-499404 

01-DN-197-5.7/0 01-0C2504 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-136.5/0 01-0B8504 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-200-.1/0 01-0C3204 

01-HUM-254-5.8/5.9 01-475014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-255-.5/8.3 01-0A7804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/5.9 01-0A2004 

01-HUM-999-/0 01-0A4004 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-0C2004 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-8.0/0 01-0C3404 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-86.5/0 01-0C2704 
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District 

Federal Aid 

-F-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-20-7.0/17.3 01-0A7304
 

01-MEN-20-19.9/26.3 01-490704
 

01-MEN-101-29.2/0 01-0C2104
 

01-MEN-101-51.9/55.1 01-490804
 

01-MEN-101-82.0/84 01-477704
 

01-MEN-101-98.9/100.8 01-397544
 

01-MEN-101-43.1/49 01-262004
 

01-MEN-128-31.0/50.9 01-3637U4
 

01-MEN-128-40.9/50 01-378154
 

01-MEN-162-11.6/0 01-0C2304
 

01-MEN-253-7.2/8.3 01-476204
 

01-MEN-999-/0 01-464204
 

01-VAR--/0 01-0A6804
 

01-VAR--/0 01-0A3904
 

01-VAR--/0 01-496604
 

Statement of Ongoing Contracts - Federal Aid 

01
 

Category

FEDERAL AID (PRIMARY)
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Bid + CCO

 $84,054,969


 Work Comp 

$51,043,567




District 01 

Federal Aid 

-S

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $29,920,968  $21,318,204

STATE HIGHWAY $141,776,273  $17,533,259

 $40,370,942  $26,536,676

 $296,123,152  $116,431,707 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

01 $15,164,693 

Work completed this Period:  $15,164,693 


	01

