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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-DN-101-4.0/0

01-DN-101-13.3/13.3

01-DN-101-15.2/0

01-DN-101-15.2/0

01-DN-101-17.5/0

01-DN-101-21.8/0

Fed Aid

HA21

HC168

20.20

201130

20.20

201120

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH AT

0.6 MILE NORTH OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.9 MILES SOUTH OF HAMILTON

ROAD  DIR'S EMERGENCY F.A.

Description 

REMOVE & RECONSTRUCT HINGES

HMA LEVELING

REPAIR SLIPOUT

REPAIR SLIPOUT

RETREAT

SLIDE REPAIR

Type Of Work

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS INC

CALEX ENGINEERING CO.

ROBERT J. FRANK CONSTRUCTION

INC.

HEMMINGSEN CONTRACTING, INC.

R BROWN CONSTRUCTION CO., INC.

Contractor

PLEASANTON CA 94588

BROOKINGS OR 97415

NEWHALL, CA 91321

REDDING, CA 96003

CRESCENT CITY, CA 95531

WILLOW CREEK, CA 95573

(925)416-0700

(541)469-5341

(661)254-1866

 

 

(530)629-3702

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

Resident
Engineer

(707)498-4009

(707)464-4618

(707)464-9157

(707)464-9157

(707)464-4618

(707)464-4618

 $3,876,350

 $294,755

 $4,785,000

 $385,000

 $305,000

 $985,000

Bid + CCOs

 $2,252,712

 $0

 $4,617,550

 $399,273

 $265,197

 $735,048

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/16/13

10/08/13

05/04/12

04/23/12

04/04/12

12/01/12

Awarded

05/24/13

10/25/13

10/26/12

06/15/12

05/02/12

01/16/13

Approved

11/15/14

11/04/13

11/12/13

12/30/13

03/30/14

Est Comp

 35%

 0%

 100%

 100%

 0%

 100%

%Time

 58%

 0%

 97%

 100%

 87%

 75%

% Work 

SUSPENDED

 

OVER RUN

OVER RUN

 

 

Message

01-476904

01-0B1304

01-0C3904

01-0C3804

01-0C2604

01-0C7804

Contract 

ACBH-Q101-(226)E

HP21-6201-(009)

  

  

  

  

  Q1-01 2-(6E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD, STE 4 #395

PO BOX 1956

23651 PINE STREET

2806 TARMAC ROAD

P.O. BOX 215

P.O. BOX 406

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-DN-197-2.1/0

01-HUM-36-21.9/0

01-HUM-96-7.8/0

01-HUM-96-13.3/16.8

01-HUM-96-23.1/29.9

01-HUM-101-2.3/66.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HM1

HM1

HA22

Pgm Code

IN DEL NORTE COUNTY AT  2.1 MILES

NORTH OF THE  INTERSECTION OF HIGHWAY

199 AND 197 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT 2.0 MILES WEST OF VAN DUZEN RIVER

BRIDGE #04-293  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR HOOPA FROM

HOSTLER CREEK BRIDGE TO ROCK CHUTE

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM KLAMATH RIVER BRIDGE 04-144 TO

SLATE CREEK BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR SINKHOLE

CULVERT REPAIR

SLIDE REPAIR

COLD IN PLACE RECYCLE W/HMA OVERLAY

PLACE SEAL COAT

CULVERT REHABILITATION

Type Of Work

DANIELSON CONSTRUCTION, INC.

WAHLUND CONSTRUCTION, INC.

6 RIVERS CONSTRUCTION, INC.

TIDEWATER CONTRACTORS INC

INTERMOUNTAIN SLURRY SEAL INC

KEN'S WATER TENDER INC

Contractor

EUREKA, CA 95502

EUREKA, CA 95503

HOOPA, CA 95546

BROOKINGS OR 97415

WATSONVILLE CA 950775085

WILLOW CREEK CA 95573

(707)444-2948

 

(530)625-4716

(541)469-5341

(831)724-1011

(530)629-4397

SANDERS, KAREN

KUYKENDALL, NANCY

OSIER, JIM

OSIER, JIM

OSIER, JIM

KOSTRZEWA, LUCY

Resident
Engineer

(707)464-9157

(707)725-7197

(707)834-1152

(707)834-1152

(707)834-1152

(707)834-1036

 $485,000

 $385,000

 $885,000

 $1,777,235

 $607,282

 $409,952

Bid + CCOs

 $446,788

 $189,060

 $888,270

 $71,279

 $0

 $351,775

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/07/13

12/10/12

11/25/12

06/05/13

04/10/13

04/03/12

Awarded

03/18/13

02/06/13

01/16/13

06/27/13

05/06/13

04/27/12

Approved

11/13/13

06/30/13

07/25/13

11/18/13

11/19/13

10/31/13

Est Comp

 100%

 100%

 100%

 24%

 0%

 100%

%Time

 92%

 49%

 100%

 4%

 0%

 100%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

 

COMPLETED

Message

01-0C8004

01-0C7904

01-0C7704

01-0C7304

01-0B7704

01-431704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

P.O. BOX 3598

830 HILMA DRIVE

P.O. BOX 1431

P O BOX 1956

P O BOX 50085

P O BOX 931

700 PARK PLACE

1487 SANDY PRAIRIE

CT, STE E

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

1500 REDWOOD DRIVE

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

GARBERVILLE, CA 95542

Accepted

11/07/13

Location
Storm Water
Plan
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01District

01-HUM-101-12.9/13.1

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

Fed Aid

HM2

HB1

20.20

201130

HA22

HB1

HA21

Pgm Code

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR RIO DELL FROM

THE EEL RIVER BRIDGE #4-16 TO 0.3

MILE SOUTH OF VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA SLOUGH BRIDGE

TO ARCATA OVERHEAD

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

Description 

REPAIR DRAINAGE SYSTEMS

INSTALL MEDIAN BARRIER

SLIDE REPAIR

HMA OVERLAY & RECONSTRUCT MBGR

INSTALL CABLE MEDIAN BARRIER

REPLACE BRIDGES

Type Of Work

KICKIN ENTERPRISES

DIRT AND AGGREGATE

INTERCHANGEINC

R. P. RICE CONSTRUCTION

MERCER FRASER COMPANY

DESERT CONCEPTS CONSTRUCTION

INC

GOLDEN STATE BRIDGE INC

Contractor

BELLA VISTA CA 96008

FAIRVIEW OR 97024

FORTUNA, CA 95540

EUREKA CA 955021006

PALM DESERT CA 92211

BENICIA, CA 94510

(530)549-5190

(503)661-5093

 

(707)443-6371

(760)200-9007

(925)372-8000

KAMPAS, NANCY

RODRIGUEZ, JOAQUIN

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

FITZGERALD, TOM

Resident
Engineer

(707)725-1023

(707)621-0000

(707)496-4358

(707)496-4358

(707)496-4359

(707)441-3989

 $141,778

 $955,555

 $285,000

 $11,884,687

 $868,780

 $41,541,408

Bid + CCOs

 $0

 $0

 $282,090

 $8,216,366

 $0

 $41,033,981

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/04/09

08/15/13

04/09/12

10/18/12

09/20/13

09/18/08

Awarded

12/07/09

08/28/13

06/06/12

11/06/12

10/04/13

09/26/08

Approved

05/20/11

06/15/12

12/13/13

11/05/13

Est Comp

 100%

 0%

 100%

 96%

 0%

 97%

%Time

 100%

 0%

 99%

 69%

 0%

 98%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

01-451804

01-0B1904

01-0C2804

01-3633U4

01-0B1004

01-296104

Contract 

  

HSNH-Q101-(228)E

  

ACNH-Q101-(223)E

HSNH-Q101-(232)E

ACNH-X023-(033)E

  

--()

  

--()

--()

BHX0-23 0-(3EN)H

  

  

  

  

  

X023- 033-()

WPCP

  

  

WPCP

  

SWPPP

12777 INDIAN OAKS DRIVE

20905 NE SANDY BLVD

P. O. BOX 817

P O BOX 1006

77-770 COUNTRY CLUB DR STE D

2990 BAY VISTA COURT,SUITE D

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRAIRIE

CT, SUITE E

2355 BONGIO CT

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

G

5601 S. BROADWAY

FORTUNA CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

EUREKA CA 95503

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-HUM-101-98.1/100.7

01-HUM-169-13.6/23.4

01-HUM-211-74.4/79.2

01-HUM-254-11.0/11.1

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

Fed Aid

HA21

HB1

HM1

HA23

HM1

HA23

Pgm Code

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM WESTHAVEN DRIVE UC TO

TRINIDAD ROAD UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

0.2 MILE SOUTH OF SALT RIVER OVERFLOW

TO ROUTE 101

IN HUMBOLDT COUNTY NEAR MIRANDA AT

0.2 MILE NORTH OF BRIDGE CREEK

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.2 MILE NORTH OF MYERS FLAT

ROAD TO SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST

Description 

SEISMIC RETROFIT

WIDENING RDWY WITH HMA OVER AB

RUBBERIZED HOT MIX ASPHALT

REPAIR STORM DAMAGE

HOT MIX ASPHAL OVERLAY

PLACE HMA OVER CL2 AB REPLACE CSP

Type Of Work

GOLDEN STATE BRIDGE INC

STEELHEAD CONSTRUCTORS INC

MERCER FRASER COMPANY

PACIFIC EARTHSCAPE

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

Contractor

BENICIA CA 94510

PALO CEDRO CA 96073

EUREKA CA 95502

MCKINLEYVILLE CA 95519

EUREKA CA 955021006

EUREKA CA 955021006

(925)372-8000

(530)226-6400

(707)443-6371

(707)840-9442

(707)443-6371

(707)443-6371

QUINTRELL, HEIDI

OSIER, JIM

RODRIGUEZ, JOAQUIN

KUYKENDALL, NANCY

KAMPAS, NANCY

KUYKENDALL, NANCY

Resident
Engineer

(707)496-4358

(707)834-1152

(707)498-0345

(707)498-0345

(707)725-7197

(707)725-7197

 $2,114,143

 $3,755,503

 $2,009,165

 $671,964

 $1,245,436

 $600,355

Bid + CCOs

 $5,400

 $0

 $1,920,800

 $487,048

 $1,012,428

 $517,076

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/28/13

10/15/13

05/23/13

11/19/12

05/31/11

10/14/11

Awarded

09/17/13

10/25/13

06/13/13

02/13/13

06/14/11

11/18/11

Approved

05/22/14

11/25/13

10/30/13

10/15/13

11/11/13

Est Comp

 0%

 0%

 87%

 100%

 100%

 100%

%Time

 0%

 0%

 96%

 100%

 100%

 100%

% Work 

 

 

 

COMPLETED

COMPLETED

SUSPENDED

Message

01-459704

01-450904

01-0A1504

01-475024

01-498404

01-475204

Contract 

NH-Q101-(231)E

HSST-S169-(006)E

STP-S211-(002)E

ER-43M4-(004)

ACST-PS25-(400)7

ACST-P43L-(800)4

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

2990 BAY VISTA COURT SUITE D

P O BOX 997

P O BOX 1006

1225 CENTRAL AVE, SUITE 11

P O BOX 1006

P O BOX 1006

5065 BOYD ROAD, SUITE

G

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

CT., STE E

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

CT,SUITE E

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

Accepted

11/15/13

10/28/13

11/21/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-HUM-255-.2/1.8

01-HUM-299-8.5/0

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-30.7/0

01-HUM-299-/42.9

Fed Aid

HA21

HA23

20.20

201130

HA23

HA42

HB1

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AT VARIOUS LOCATIONS FROM EUREKA

CHANNEL BRIDGE TO SAMOA CHANNEL

BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI

WEST OF CHEZEM ROAD #6L200

IN HUMBOLDT COUNTY ABOUT 8 MI WEST OF

WILLOW CREEK AT 2.5 MI WEST OF E FORK

WILLOW CREEK BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 299/101

SEPARATION TO TRINITY COUNTY  LINE

Description 

REHABILITATE BRIDGE

REPAIR SLIDE & REPLACE DRAINAGE

REPAIR SLIPOUT

RECONSTRUCT ROADWAY WITH HMA

BUTTRESS SLOPE & RECONSTRUCT RDWY

RECONSTRUCT METAL GUARD RAILING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

G R SUNDBERG INC

GR SUNDBERG INC.

MERCER FRASER COMPANY

G R SUNDBERG INC

APEX FENCE COMPANY INC

Contractor

BENICIA CA 94510

ARCATA CA 95521

ARCATA, CA 95521

EUREKA CA 955021006

ARCATA CA 95521

ANDERSON CA 96007

(707)746-8028

(707)825-6565

 

(707)443-6371

(707)825-6565

(530)365-3316

QUINTRELL, HEIDI

OSIER, JIM

OSIER, JIM

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)496-4358

(707)834-1152

(707)834-1152

(707)498-3207

(707)498-3207

(707)498-3207

 $1,768,323

 $4,822,070

 $783,931

 $8,845,338

 $294,170

 $2,224,095

Bid + CCOs

 $1,645,532

 $5,002,516

 $783,371

 $5,009,846

 $267,527

 $1,379,773

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/13/12

06/18/12

09/16/11

12/19/12

06/13/13

12/13/12

Awarded

11/06/12

07/23/12

09/16/11

01/10/13

07/22/13

01/10/13

Approved

02/20/14

01/24/14

06/15/13

05/28/13

10/01/13

03/13/14

Est Comp

 54%

 98%

 100%

 49%

 100%

 57%

%Time

 92%

 98%

 100%

 56%

 100%

 56%

% Work 

 

 

OVER RUN

 

COMPLETED

 

Message

01-0A3804

01-474414

01-0B6404

01-423704

01-437404

01-463914

Contract 

ACST-P255-(007)E

ER43-M300-(4E )

  

NH-P299-(173)

  

NHG-P299-(172)

-    -( )

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

  

WPCP

3701 MALLARD DRIVE

5211 BOYD ROAD

5211 BOYD ROAD

P O BOX 1006

5211 BOYD ROAD

P O BOX 545

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

11/07/13

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

01District

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

Fed Aid

HA21

20.20

201130

20.20

201130

HA22

HA22

HA21

Pgm Code

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY,  1.1 MILES WEST

OF AIKEN CREEK BRIDGE #4-59  DIR'S

EMERGENCY F.A.

IN LAKE COUNTY ON ROUTE 20, FROM

JUNCTION 20/53 TO  LAKE/COLUSA COUNTY

LINE  DIR'S EMERGENCY F.A.

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGES

REPAIR SLIPOUT

FIRE DAMAGE REPAIR

WIDEN ROADWAY WITH HMA OVER AB

WIDEN ROADWAY WITH HMA OVER AB

REPAIR BRIDGE DECKS

Type Of Work

F D THOMAS INC

ENGINEERED SOIL REPAIRS, INC.

TEICHERT CONSTRUCTION DBA A.

TEICHERT & SON, INC

SIERRA EQUIPMENT RENTAL INC

TEICHERT CONSTRUCTION

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

MEDFORD OR 97501

WALNUT CREEK, CA 94597

DAVIS, CA 95617-1890

GLENN CA 95943

ROSEVILLE, CA  95678

RANCHO CUCAMONGA CA 91730

(541)664-3010

 

(530)406-4200

(877)503-6300

(916)645-4800

(909)944-1037

OSIER, JIM

OSIER, JIM

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

FAZAL, IMRAN

Resident
Engineer

(707)834-1152

(707)834-1152

(707)994-5074

(707)994-5074

(530)713-7864

(707)834-1151

 $3,289,893

 $5,085,000

 $1,185,000

 $12,178,957

 $13,226,613

 $1,122,543

Bid + CCOs

 $364,455

 $5,099,226

 $415,011

 $2,895,844

 $12,972,641

 $959,764

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/13/13

04/20/12

08/16/12

01/05/11

07/23/12

03/25/13

Awarded

07/08/13

06/01/12

11/15/12

02/15/11

07/23/12

04/18/13

Approved

11/13/14

06/30/13

11/01/13

12/01/12

12/15/13

11/22/13

Est Comp

 10%

 100%

 0%

 50%

 100%

 44%

%Time

 11%

 100%

 35%

 24%

 96%

 82%

% Work 

SUSPENDED

OVER RUN

 

 

 

SUSPENDED

Message

01-0A4504

01-0C3004

01-0C6204

01-3986U4

01-3986A4

01-0A4304

Contract 

  

  

  

NH-P053-(024)3

NH-P053-(024)3

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

P O BOX 4663

1267 SPRINGBROOK ROAD

P.O. BOX 1890

8176 ROAD 44

4401 DULUTH AVENUE

10641 FULTON CT

5065 BOYD ROAD

5065 BOYD ROAD, STE B

P.O. BOX 457

P. O. BOX 457

1401 WILL S GREEN

AVENUE

6301 NORTH STATE

STREET

ARCATA, CA 95521

ARCATA, CA 95521

LOWERLAKE, CA 95457

LOWERLAKE CA 95457

COLUSA CA 95932

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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01District

01-MEN-1-33.4/33.9

01-MEN-1-40.9/43.7

01-MEN-1-42.5/44.4

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

Fed Aid

HA21

HM1

HA21

HA23

HA42

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ALBION  FROM

0.6 MILE NORTH OF NAVARRO RIVER

BRIDGE TO ALBION RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ALBION AT

SALMON CREEK BRIDGE AND AT ALBION

RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT,

2.0 MILES NORTH OF USAL ROAD

IN MENDOCINO COUNTY NEAR WHISKEY

SPRINGS AND WILLITS FROM SOUTH OF

SOUTH FORK NOYO RIVER TO WEST OF

CROPLEY LANE; ALSO ON ROUTE 1 

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM ROUTE 1 TO BOATYARD DRIVE

Description 

REPLACE BRIDGE (SCOUR)

RHMA OVERLAY

CLEAN AND PAINT BRIDGES

CONSTRUCT BRIDGE, ROCK FISH WEIR

REHABILITATE DRAINAGE

CONSTRUCT SIDEWALK, CURB-RAMPS &

Type Of Work

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION COMPANY

JEFFCO PAINTING AND COATING

SHASTA CONSTRUCTORS INC

KEN'S WATER TENDER INC

ROBERT J FRANK CONSTRUCTION

INC

Contractor

BENICIA, CA 94510

WATSONVILLE CA 95077

VALLEJO CA 94590

REDDING CA 960491539

WILLOW CREEK CA 95573

REDDING CA 96003

(925)372-8000

(831)724-1011

(707)562-1900

(530)365-3930

(530)629-4397

(530)222-1408

YOLTON, JOHN

ORTIZ, AL

ORTIZ, AL

KRUEGER, GRANT MICHAEL

KRUEGER, GRANT

ORTIZ, AL

Resident
Engineer

(707)877-1112

(707)498-5978

(707)498-5978

(707)498-3067

(707)498-3067

(707)962-0691

 $9,687,850

 $888,820

 $3,688,518

 $4,355,061

 $1,231,898

 $484,157

Bid + CCOs

 $7,732,412

 $881,671

 $3,581,688

 $4,075,592

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/08/11

05/29/13

10/26/12

12/20/12

08/15/13

09/05/13

Awarded

11/17/11

06/27/13

12/03/12

01/23/13

09/10/13

09/24/13

Approved

07/14/14

11/20/13

11/08/13

03/13/14

Est Comp

 71%

 98%

 91%

 64%

 0%

 0%

%Time

 79%

 95%

 98%

 92%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-310104

01-0B8004

01-0A5904

01-385724

01-364324

01-0A2304

Contract 

BRST-POO1-(559)E

STP-P001-(577)E

ACBH-P001-(569)E

STP-P001-(573)

CSTP-X045-(023)E

  

  P0-01 5-(9E)

--()

P-    -( )

--()

--()

  

--()

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

  

  

2990 BAY VISTA COURT, SUITE D

P O BOX 50085

P O BOX 1888

P O BOX 491539

PO BOX 931

2806 TARMAC RD

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

01-MEN-101-84.0/0

01-MEN-101-84.7/T91.3

01-MEN-162-11.6/0

01-MEN-999-/0

Fed Aid

HB1

HE14

HA21

HM1

20.20

201130

HA21

Pgm Code

IN MENDOCINO COUNTY NEAR UKIAH FROM

THE SOUTH STREET OVERCROSSING TO

NORTH STATE STREET UNDERCROSSING

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY ABOUT 7.1 MILES

SOUTH OF LEGGETT AT RATTLESNAKE

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM

CUMMINGS ROAD UNDERCROSSING TO 0.6

MILE SOUTH OF JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

Description 

INSTALL HIGH FRICTION SURFACE TREAT

CONSTRUCT 2 LANE HIGHWAY

REPAIR CULVERT & PLACE SCOUR

OPEN GRADED BONDED WEARING COURSE

REPAIR SLIPOUT

REHABILITATE BRIDGES

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

GRANITE CONSTRUCTION COMPANY

SYNERGY PROJECT MANAGEMENT INC

MENDOCINO CONSTRUCTION

SERVICES, INC

ABHE & SVOBODA INC

Contractor

BENICIA CA 94510

BENICIA CA 94510

WATSONVILLE CA 95077

SAN FRANCISCO CA 94134

WILLITS, CA 95490

PRIOR LAKE MN 55372

(707)746-8028

(707)742-6000

(831)724-1011

(415)467-3000

(707)459-2377

(952)447-6025

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

KOSTRZEWA, LUCY

KOSTRZEWA, LUCY

KRAFT, DAN

FAZAL, IMRAN

Resident
Engineer

(707)496-5840

(707)496-4355

(707)834-1036

(707)834-1036

(530)713-7864

(707)834-1151

 $552,148

 $114,730,367

 $681,925

 $2,553,330

 $1,485,000

 $5,556,797

Bid + CCOs

 $0

 $36,682,325

 $687,539

 $2,913,679

 $798,231

 $115,430

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/13

07/26/12

05/29/13

03/07/13

03/30/12

05/17/13

Awarded

10/04/13

08/31/12

06/27/13

04/11/13

06/24/12

06/04/13

Approved

12/08/14

12/30/13

10/04/13

05/21/12

11/05/14

Est Comp

 0%

 50%

 45%

 100%

 62%

 34%

%Time

 0%

 32%

 100%

 100%

 54%

 2%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0C3604

01-262004

01-412214

01-0B8104

01-0C2304

01-0A4404

Contract 

HSNH-Q101-(229)E

  

  

NH-Q101-(225)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

3701 MALLARD DRIVE

2100 GOODYEAR RD

PO BOX 50085

150 EXECUTIVE PARK BLVD ST410

P.O. BOX 1517

17066 REVERE WAY

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

1500 REDWOOD DRIVE

1500 REDWOOD DRIVE

P.O. BOX 457

6301 N STATE STREET

UKIAH, CA 95482

UKIAH, CA 95482

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

LOWERLAKE, CA 95457

UKIAH, CA 95482

Accepted

10/31/13

Location
Storm Water
Plan
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01District

 $0 $164,846,722 $290,614,555

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

Fed Aid

HB1

HA21

HM4

HB1

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE &

MENDOCINO COUNTIES AT VARIOUS

LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

RECONSTRUCT GUARD RAILING

REHABILITATE BRIDGES

REPAIR CHANGEABLE MESSAGE SIGNS

INSTALL HIGH FRICTION SURFACE

Type Of Work

CORAL CONSTRUCTION COMPANY

PENHALL COMPANY

TRAFFIC DEVELOPMENT SERVICES

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

WILSONVILLE OR 97070

ROGERS MN 55374

MOORPARK, CA 93021

BENICIA CA 94510

(503)682-2252

(763)428-2244

(805)523-1914

(707)746-8028

KLEIBER, KATHARINE

KOSTRZEWA, LUCY

LEES, CHUCK

MERGUPS, JURIS

Resident
Engineer

(707)496-5840

(707)834-1036

(707)496-4351

(707)464-4618

 $6,504,178

 $1,655,965

 $248,411

 $229,850

Bid + CCOs

 $6,705,312

 $0

 $0

 $185,198

Comp To  date

 $0

 $0

 $0

 $0

This Month

02/28/12

05/23/13

05/30/13

09/19/13

Awarded

03/22/12

06/13/13

06/27/13

10/04/13

Approved

05/15/14

11/21/13

Est Comp

 100%

 0%

 0%

 85%

%Time

 96%

 0%

 0%

 81%

% Work 

SUSPENDED

SUSPENDED

 

 

Message

01-464204

01-0A4204

01-0B7904

01-0C5104

Contract 

ACHS-X045-(022)E

  

  

SSTP-000C-(359)E

PGX0-45 0-(2E)

  

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

  

  

  

P O BOX 347

P O BOX 310

207 W LOS ANGELES AVE

3701 MALLARD DRIVE

20 WEST SCHOOL ROAD

1500 REDWOOD DRIVE

925B NORTH FRANKLIN

STREET

700 PARK PLACE

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan



01-0B1304

01-0C3904

01-0C3804

01-0C2604

01-0C7804

01-476904

01-0C8004

01-0C7904

01-0C7704

01-0B7704

01-0C7304

01-431704

01-0B1904

01-0C2804

01-3633U4

01-0B1004

01-296104

01-459704

01-451804

01-450904

01-0A1504

01-475024

Contract

01-DN-101-13.3/13.3

01-DN-101-15.2/0

01-DN-101-15.2/0

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-101-4.0/0

01-DN-197-2.1/0

01-HUM-36-21.9/0

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-96-13.3/16.8

01-HUM-101-2.3/66.3

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-101-12.9/13.1

01-HUM-169-13.6/23.4

01-HUM-211-74.4/79.2

01-HUM-254-11.0/11.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-498404

01-475204

01-0A3804

01-0B6404

01-423704

01-437404

01-474414

01-463914

01-0A4504

01-0C3004

01-0C6204

01-3986A4

01-3986U4

01-0A4304

01-310104

01-0B8004

01-0A5904

01-385724

01-364324

01-0A2304

01-0C3604

01-262004

Contract

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

01-HUM-255-.2/1.8

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-30.7/0

01-HUM-299-8.5/0

01-HUM-299-/42.9

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

01-MEN-1-33.4/33.9

01-MEN-1-40.9/43.7

01-MEN-1-42.5/44.4

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-412214

01-0B8104

01-0C2304

01-0A4404

01-0A4204

01-464204

01-0B7904

01-0C5104

Contract

01-MEN-101-84.0/0

01-MEN-101-84.7/T91.3

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

Page
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01District

 $290,614,555  $164,846,722

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $102,133,439

 $10,867,160

 $148,039,406

 $671,964

 $28,902,586

 Bid + CCO

 $80,261,930

 $10,053,099

 $54,419,208

 $487,048

 $19,625,437

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



01

District

 $5,174,852

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $5,174,852


	01

