
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-LAS-70-3.5/0

02-LAS-395-128.7/131

02-MOD-299-3.2/3.5

02-MOD-299-6.3/0

02-MOD-299-33.5/37.5

02-PLU-36-6.5/9.2

Fed Aid

HB4N

HA21

20.80

030088

Pgm Code

IN LASSEN COUNTY AT VARIOUS LOCATION

IN LASSEN COUNTY AT AND NEAR

MADELINE FROM 0.5 MILE SOUTH TO  1.8

MILE NORTH OF ASH VALLEY ROAD

IN MODOC COUNTY NEAR ADIN AT NORTH

FORK ASH CREEK BRIDGE

IN MODOE COUNTY  AT VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN MODOC COUNTY NEAR ALTURAS FROM 1.8

MILES WEST OF COUNTY ROAD 75 TO 0.3

MILE WEST OF RATTLESNAKE CREEK

BRIDGE.

IN PLUMAS COUNTY AT CHESTER FROM 0.2

MILE EAST OF ROUTE 89 TO  MELISSA

AVENUE.

Description 

INSTALL CM AND HAR SYSTEMS

HMA THIN BLANKET OVERLAY W/ DIGOUTS

REPLACE BRIDGE WITH CONCRETE SLAB

REMOVE UNSOUND CONCRETE, PLACE

POLYESTER

"COLD IN-PLACE RECYCLE".

PAVEMENT OVERLAY

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORP

HAT CREEK CONSTRUCTION &

MATERIALS INC

Q & D CONSTRUCTION INC

J. F. SHEA CONSTRUCTION, INC.

EAGLE PEAK ROCK & PAVING INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

Contractor

SAN JOSE CA 95132

BURNEY CA 96013

RENO NV 89510

REDDING, CA 96001

ALTURAS CA 96101

BURNEY CA 96013

(408)886-0335

(530)335-5501

(775)786-2677

 

(530)233-4568

(530)335-5501

TUHOLSKI, JEROME

COLLINGS, RON

CHAFFEE, ERIC

BADE, TIM

BADE, TIM

GRANADOS, ANTHONY

Resident
Engineer

(530)225-3419

(530)257-7380

(530)218-2266

(530)238-2964

(530)604-4845

(530)949-2529

 $644,440

 $489,370

 $1,490,619

 $1,485,000

 $1,530,012

 $2,698,989

Bid + CCOs

 $673,042

 $448,502

 $949,336

 $1,222,529

 $0

 $0

Comp To  date

 $0

 $0

 $286,758

 $0

 $0

 $0

This Month

05/24/11

04/02/12

08/10/11

10/28/11

05/07/12

06/07/12

Awarded

06/15/11

05/14/12

08/30/11

12/28/11

06/07/12

08/16/12

Approved

07/25/12

07/23/12

11/19/12

01/12/12

Est Comp

 100%

 100%

 54%

 93%

 0%

 0%

%Time

 100%

 100%

 64%

 82%

 0%

 0%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

02-1E4704

02-3E9504

02-2C2214

02-4E9304

02-3E9604

02-5E2104

Contract 

  

  

BHST-PP29-(916)4

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

WPCP

1950 MAJESTIC CT

24339 HWY 89 NORTH

P O BOX 10865

17400 CLEAR CREEK ROAD

P O BOX 879

24339 HIGHWAY 89 N

1031 BUTTE STREET

1031 BUTTE STREET

1095 HILLTOP DRIVE,

SUTIE 388

18300 ANTLER SCHOOL

ROAD

18300 ANTLER SCHOOL

ROAD

13700 HWY 36E

REDDING CA 95001

REDDING, CA 96001

REDDING, CA 96003

LAKEHEAD, CA 96051

LAKEHEAD, CA 96051

RED BLUFF, CA 96080

Accepted

08/20/12

08/20/12

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-PLU-70-.1/35.1

02-PLU-70-9.0/0

02-PLU-70-35.1/35.5

02-PLU-70-71.5/78.4

02-PLU-70-/33

02-PLU-89-7.8/8.6

Fed Aid

HB1

HA21

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE

WEST OF SPANISH CREEK BRIDGE.

IN LASSEN AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3

KM WEST TO 0.3 KM EAST OF THE SPANISH

CREEK BRIDGE

IN PLUMAS COUNTY ON ROUTE 70 FROM 2.5

MILES W OF HUMBUG CREEK BRIDGE TO 0.3

MILE W OF BIG GRIZZLY CREEK BRIDGE &

ON RTE 89 FRM 1.5

IN PLUMAS COUNTY FROM BUTTE COUNTY

LINE TO ROUTE 89.

IN PLUMAS COUNTY NEAR GRAEAGLE FROM

0.4 MILE SOUTH TO 0.4 MILE NORTH OF

MIDDLE FORK RIVER BRIDGE.

Description 

INSTALL MBGR, CONCRETE BARRIER

BRIDGE MAINTENANCE

CONSTRUCT BRIDGE

THIN BLANKET HMA OVERLAY

SLURRY SEAL

BRIDGE REHABILITATION

Type Of Work

STEWART ENGINEER INC

J F SHEA CONSTRUCTION INC

C C MYERS INC

SIERRA NEVADA CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

Q & D CONSTRUCTION INC

Contractor

REDDING, CA 96099

REDDING CA 96001

RANCHO CORDOVA CA 957412948

SPARKS NV 89435

WATSONVILLE CA 950775085

RENO NV 89510

(530)244-8464

(530)246-4292

(916)635-9370

(775)355-0420

(831)724-1011

(775)786-2677

JOHNSON, RYAN

HOLLRIGEL, MICHAEL

CLARK, DAVID W.

HOLLRIGEL, MICHAEL

HOLLRIGEL, MICHAEL

CLARK DAVID

Resident
Engineer

(530)604-5118

(530)440-5157

(530)218-2739

(530)283-2492

(530)440-5157

(530)218-2739

 $6,373,566

 $2,009,440

 $15,499,086

 $2,706,895

 $2,199,902

 $1,110,244

Bid + CCOs

 $0

 $967,442

 $14,377,118

 $2,712,020

 $1,617,997

 $592,384

Comp To  date

 $0

 $699,778

 $330,466

 $1,893,833

 $447,373

 $79,834

This Month

06/20/12

05/02/12

05/03/10

02/13/12

01/11/12

08/10/11

Awarded

07/16/12

05/22/12

05/18/10

02/29/12

01/31/12

08/30/11

Approved

10/24/12

04/03/12

08/31/12

08/22/12

10/31/12

Est Comp

 0%

 53%

 72%

 78%

 95%

 18%

%Time

 0%

 47%

 92%

 91%

 72%

 52%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-3C3004

02-3E6104

02-373104

02-3E9204

02-3E9404

02-2C2244

Contract 

ACHS-P070-(102)E

  

SARR-P070-(099)E

  

  

ACBH- STP-(100)E

P-    -( )

  

  P0-70 0-(9E)

  

  

89-   1-(0E)

  

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 990010

P O BOX 494519

P O BOX 2948

P O BOX 50760

P O BOX 50085

P O BOX 10865

2707 NOTRE DAME BLVD.

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 E MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

CHICO, CA 95928

QUINCY, CA 95971

QUINCY CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-PLU-910-/0

02-SHA-5-3.0/19

02-SHA-5-4.5/0

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-15.0/15.8

Fed Aid

HB4N

HB4C

HB4N

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN AND NEAR ANDERSON & REDDING ON I-5

FR 0.6MILE S OF ANDERSON SEP.TO 0.3

MILE N OF TWINVIEW BLVD UC & ON RT 44

FR EAST ST. TO EAS

IN SHASTA AND SISKIYOU COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 1.3 MILES SOUTH OF  KINGHTON

ROAD OVERCROSSING TO 0.5 MILE NORTH

OF SMITH ROAD OVERCROS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.3 MILE SOUTH OF SMITH ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

ROUTH 5/299 SEPARATION

IN SHASTA COUNTY IN REDDING FROM 1.3

MILES SOUTH TO 0.1 MILE NORTH OF

HILLTOP DRIVE OVERCROSSING

Description 

INSTALL FLASHING BEACON, HAR & CCTV

INSTALL ITS

WIDEN BRIDGE, REPLACE SLAB AND SEAL

INSTALL MEDIAN BARRIER

WIDEN BRIDGES WITH PCPS GIRDERS

WIDEN RAMP

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORPORATION

ROADWAY ENGINEERING WORKS INC

MYERS AND SONS CONSTRUCTION LP

STEELHEAD CONSTRUCTORS, INC.

TULLIS INC

TULLIS INC

Contractor

SAN JOSE CA 95132

CERES CA 95307

SACRAMENTO CA 95833

PALO CEDRO CA 96073

REDDING CA 96049

REDDING CA 96049

(408)886-0335

(209)541-0920

(916)649-4504

(530)226-6400

(530)241-5105

(530)241-5105

COLLINS, RONALD

WILSON, ZACHARY

ALEXANDER, NATHAN

GRANADOS, ANTHONY

ALEXANDER, NATHAN

WOOD, JAMES

Resident
Engineer

(530)257-7380

(530)225-3225

(530)604-5102

(530)527-8417

(530)225-2922

(530)225-3160

 $440,420

 $4,837,987

 $2,547,584

 $1,390,988

 $18,086,349

 $7,597,280

Bid + CCOs

 $82,841

 $4,128,531

 $933,816

 $1,377,019

 $17,199,471

 $7,135,527

Comp To  date

 $82,841

 $38,329

 $428,193

 $0

 $539,699

 $171,634

This Month

05/03/12

11/23/10

10/03/11

04/25/11

05/09/11

12/21/10

Awarded

06/20/12

12/23/10

11/08/11

05/27/11

05/20/11

01/03/11

Approved

09/27/12

09/20/12

11/05/12

12/07/12

10/15/12

08/28/12

Est Comp

 55%

 95%

 44%

 60%

 78%

 44%

%Time

 19%

 85%

 36%

 94%

 94%

 94%

% Work 

 

 

 

 

 

 

Message

02-1E2404

02-0C5904

02-2E3204

02-2E2404

02-4C4014

02-3C0004

Contract 

  

NHS-    -(   )

IM00-0C34-(4E )

ACHS-IMG0-(343)E

  

IM-BRIM-(005)8

  

--()

--()

8-   3-(3E)

  

--()

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1950 MAJESTIC COURT

3442 6TH STREET

2554 MILLCREEK DRIVE

P O BOX 997

P O BOX 493416

P O BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

122 BELLE MILL ROAD

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

RED BLUFF CA 96080

REDDING CA 96001

REDDING CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-44-.3/1.8

02-SHA-44-1.7/4.3

Fed Aid

HA21

HA21

HA22

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE CITY FROM PIT RIVER

BRIDGE TO 0.2 MILE NORTH OF ANTLERS

SUMMIT OVERCROSSING

NEAR SHASTA LAKE CITY AT TUNNEL

GULCH VIADUCT BR #06-0131R AND BR

#06-0115 CASTELLA AT SWEETBRIER

OVERCROSSING.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY NEAR LAKEHEAD FROM

1.5 MILES SOUTH OF DOG CREEK BRIDGE

TO 0.6 MILE NORTH OF SIMS ROAD

UNDERCROSSING

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY NEAR REDDING FROM

0.1 MILE WEST OF ROUTE 5 SEPARATION

TO STILLWATER CREEK BRIDGE.

Description 

BRIDGE REHABILITATION

BRIDGE REPLACEMENT

ASPHALT CONCRETE RESURFACING

INSTALL LANDSCAPING AND IRRIGATION

RHMA OVERLAY WITH DIGOUTS

Type Of Work

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

TUTOR SALIBA CORPORATION

MERCER FRASER COMPANY

AUBURN GARDENING AND LANDSCAPE

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96049

REDDING CA 96049

SYLMAR CA 91342

EUREKA CA 955021006

SACRAMENTO CA 95835

REDDING CA 96049

(530)246-4292

(530)246-4292

(818)362-8391

(707)443-6371

(530)344-8169

(530)246-4292

BADE, TIM

BAILEY, JOHN

DARNALL, MARK

BADE, TIM

ALEXANDER, NATHAN

ALEXANDER, NATHAN

Resident
Engineer

(530)604-4845

(530)604-4864

(530)225-3083

(530)225-3888

(530)225-2922

(530)604-5102

 $5,493,305

 $1,715,731

 $127,702,574

 $30,003,014

 $483,961

 $3,309,972

Bid + CCOs

 $0

 $1,218,704

 $49,922,653

 $12,853,284

 $352,589

 $1,462,738

Comp To  date

 $0

 $70,638

 $950,692

 $6,115,113

 $16,050

 $1,462,738

This Month

03/27/12

09/27/11

09/25/09

11/29/10

04/07/11

06/07/12

Awarded

04/13/12

10/18/11

10/14/09

01/12/11

06/06/11

06/21/12

Approved

12/05/12

03/12/15

08/01/13

09/17/12

09/14/12

Est Comp

 0%

 52%

 51%

 52%

 100%

 55%

%Time

 0%

 71%

 39%

 42%

 81%

 44%

% Work 

 

 

 

 

 

 

Message

02-3E8904

02-2C2304

02-378904

02-2C4504

02-328044

02-3E9904

Contract 

ACIM- 005-(834)8

ACBH-IM00-(583)4

ACBR-0058-(337)N

ACIM-0058-(341)E

STPE-PO44-(049)E

  

--()

--()

  00-58 3-(7N)

IM00-58 3-(1E)

--()

  

  

  

--()

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 494519

P O BOX 494519

15901 OLDEN STREET

P O BOX 1006

2701 DEL PASO ROAD SUITE 130

P O BOX 494519

18300 ANTLER SCHOOL

ROAD

1625 MOTT ROAD

4300 CATERPILLAR ROAD

18300 ANTLERS SCHOOL

RD

1031 BUTTE STREET

1031 BUTTE STREET

LAKEHEAD, CA 96051

MT. SHASTA, CA 96067

REDDING CA 96003

LAKEHEAD, CA 96051

REDDING CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SHA-151-5.8/6.9

02-SHA-299-2.5/4.3

02-SHA-299-18.3/20.2

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

Fed Aid

HA21

Pgm Code

IN SHASTA COUNTY IN SHASTA LAKE  CITY

FROM LOCUST AVENUE TO ROUTE 5

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

IN SHASTA COUNTY AT SHASTA FROM  0.1

MILE WEST OF TRINITY ALLEY TO 0.1

MILE WEST OF IRON MOUNTAIN ROAD

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY AT OR NEAR

MONTGOMERY CREEK FROM 0.3 MILE WEST

OF BACKBONE RIDGE TO BIG BEND ROAD

IN SHASTA COUNTY AT BURNEY AT BURNEY

CREEK BRIDGE

Description 

HMA AC OVERLAY

INCREASE CURVE RADII, WIDEN

THIN BLANKET OVERLAY WITH DIGOUTS

WIDEN ROADWAY, OVERHEAD SIGNS

REPLACE AC SURFACING AND PLACE HMA

REPLACE CONCRETE BRIDGE PC PS SLAB

Type Of Work

DARREN TAYLOR CONSTRUCTION

MERCER FRASER COMPANY

DARREN TAYLOR CONSTRUCTION

S T RHOADES CONSTRUCTION INC

W JAXON BAKER INC

TIMBERWORKS

Contractor

ANDERSON, CA 960078333

EUREKA CA 955021006

ANDERSON CA 96007

REDDING CA 96049

REDDING CA 960994248

MT SHASTA CA 96067

(530)378-2211

(707)443-6371

(530)378-2211

(530)223-9322

(530)241-1086

(530)926-4093

VIVIT, APOLINARIO

MENDOZA, SERGIO

RINARD, WAYNE

DITZLER, BRETT

ZDENEK, MICHAEL

CHAFFEE, ERIC

Resident
Engineer

(530)941-9542

(530)945-2437

(530)515-4587

(530)515-0639

(530)229-0559

(530)218-2266

 $903,609

 $11,341,023

 $651,603

 $964,736

 $8,751,495

 $2,663,211

Bid + CCOs

 $857,241

 $2,665,179

 $603,656

 $0

 $8,064,428

 $1,319,431

Comp To  date

 $0

 $1,207,634

 $603,656

 $0

 $328,525

 $116,833

This Month

04/12/12

07/12/11

04/20/12

05/22/12

02/13/12

12/08/11

Awarded

05/01/12

08/10/11

05/14/12

06/19/12

03/06/12

01/04/12

Approved

08/13/12

06/07/13

08/27/12

10/22/12

12/04/12

Est Comp

 100%

 14%

 43%

 0%

 55%

 53%

%Time

 100%

 23%

 93%

 0%

 90%

 50%

% Work 

 

 

 

 

 

 

Message

02-4E3804

02-1E10U4

02-3E8704

02-3E6004

02-2C8104

02-2C2224

Contract 

ACST-P151-(003)E

ACHS-NH  -(929)9

  

ACST-X089-(104) 

ACST-P299-(167)E

BRST-P299-(165)E

  P1-51 0-(3E)

HSNH-   1-(2E)

  

-    -(  )

  P2-99 1-(7E)

  P2-99 1-(5E)

--()

--()

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

5750 PLEASANT VIEW DRIVE

P O BOX 1006

5750 PLEASANT VIEW DRIVE

P O BOX 494520

P O BOX 994248

P O BOX 1240

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

122 BELLE MILL ROAD

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

08/24/12

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SHA-911-/.1

02-SIS-5-19.0/25.3

02-SIS-5-25.3/37.5

02-SIS-5-44.3/0

02-SIS-5-44.3/0

02-SIS-5-51.2/58.1

Fed Aid

HM1

20.20

201130

20.20

201130

Pgm Code

IN PLUMAS, SHASTA, AND SISKIYOU

COUNTIES AT VARIOUS LOCATIONS.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM ROUTE 97 TO 0.3 MILE SOUTH OF

WEED ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM

0.3 MILE SOUTH OF WEED  ROADSIDE REST

AREA TO 0.7 MILE SOUTH OF GRENADA

OVERCROSSING

IN SISKIYOU COUNTY NEAR YREKA AT

WALTERS ROAD OVER-CROSSING  DIR'S

EMERGENCY F.A.

IN SISKIYOU COUNTY NEAR  YREKA AT

WALTERS ROAD OVER-CROSSING  DIR'S

EMERGENCY F.A.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

Description 

REPLACE PAVEMENT MARKERS

RECONSTRUCT ROADWAY WITH HMA

THIN BLANKET OVERLAY WITH DIGOUTS

BRIDGE SPAN OVER NB LANES

RECONSTRUCT SPAN 2

RECONSTRUCT ROAD WITH CONCRETE PAV

Type Of Work

LINEAR OPTIONS INC

J F SHEA CONSTRUCTION INC

EAGLE PEAK ROCK AND PAVING INC

ROAD AND HIGHWAY BUILDERS OF

CA, INC.

J.F. SHEA CONSTRUCTION, INC.

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

Contractor

DURHAM, CA 95938

REDDING CA 96049

ALTURAS CA 96101

SACRAMENTO, CA 95833

REDDING, CA 96049

RENO NV 89570

(530)896-1800

(530)246-4292

(530)233-4568

(916)649-4530

(530)246-4292

(775)852-7283

ZDENEK, MICHAEL

BAILEY, JOHN

BLINE, JEFF

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)356-7818

(530)604-4864

(530)949-2984

(530)841-0173

(530)841-0173

(530)604-4847

 $279,600

 $17,572,071

 $6,015,135

 $1,035,000

 $2,485,000

 $45,448,694

Bid + CCOs

 $249,243

 $6,526,480

 $3,391,734

 $0

 $0

 $1,617,983

Comp To  date

 $0

 $2,133,122

 $2,454,719

 $0

 $0

 $489,095

This Month

04/24/12

11/22/11

05/03/11

05/22/12

06/06/12

12/22/11

Awarded

05/16/12

12/13/11

05/17/11

06/25/12

06/27/12

01/18/12

Approved

07/06/12

03/21/13

09/07/12

09/20/13

Est Comp

 100%

 35%

 100%

 0%

 0%

 25%

%Time

 100%

 37%

 56%

 0%

 0%

 4%

% Work 

COMPLETED

 

 

 

 

 

Message

02-4E8404

02-3E7504

02-2E6904

02-4F4904

02-4F5004

02-3E7604

Contract 

  

IM00-5916-(9E )

IM00-5161-(6E )

  

  

ACIM-0059-(170)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

  

SWPPP

792 DURHAM DAYTON HIGHWAY

P O BOX 494519

P O BOX 879

2030 W. EL CAMINO AVE., #265

P.O. BOX 494519

P O BOX 70846

13700 HWY 36E

1625 MOTT ROAD

122 BELLE MILL ROAD

1745 S. MAIN STREET

1745 S. MAIN STREET

1745 S. MAIN STREET

RED BLUFF, CA 96080

MT. SHASTA, CA 96067

RED BLUFF, CA 96080

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

Accepted

07/25/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SIS-96-20.0/20.1

02-SIS-96-23.2/105

02-SIS-96-27.7/27.7

02-SIS-96-/12

02-SIS-97-34.5/40

02-SIS-97-40.1/54.1

Fed Aid

HA23

20.20

201130

HA42

HA22

Pgm Code

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE EAST OF

THOMPSON CREEK BRIDGE TO 1.6 MILES

EAST OF ROUTE 263

IN SISKIYOU COUNTY ABOUT 13 MILES

WEST OF HAPPY CAMP AT 0.8 MILE WEST

OF INDEPENDANCE DIR'S EMERGENCY F.A.

IN SISKIYOU COUNTY

IN SISKIYOU COUNTY NEAR MACDOEL  FROM

1.6 MILES SOUTH OF BALL  MOUNTAIN

ROAD TO 0.1 MILE SOUTH OF JUNIPER

KNOLL ROAD.

IN SISKIYOU COUNTY AT AND NEAR

MACDOEL FROM JUNIPER KNOLL ROAD  TO

OREGON STATE LINE

Description 

DRAINAGE AND SLOPE PROTECTION WORK

REPLACE AND REHABILITATE CULVERTS

REMOVE THE SOFT AND UNSTABLE

MATERIAL

REPLACE CULVERTS CONSTRUCT HEADWALL

AR CHIP SEAL

COLD PLANE AC APPLY RUBBER SEAL

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

KENS WATER TENDER INC

SHASTA SERVICES, INC., DBA

TIMBERWORKS

R BROWN CONSTRUCTION COMPANY

INC

INTERMOUNTAIN SLURRY SEAL INC

KLAMATH PACIFIC

Contractor

REDDING CA 96003

WILLOW CREEK CA 95573

MT. SHASTA, CA 96067

WILLOW CREEK CA 95573

WATSONVILLE CA 950775085

KLAMATH FALLS OR 97603

 

(530)629-4397

(530)926-4093

(530)629-3702

(831)724-1011

(541)884-6184

GREWAL, MANDHIR

MALLORY, NICOLE

OSIER, JIM

STEPPAT, JEFF

HINTON, JOHN

Resident
Engineer

 

(530)604-5107

(530)605-5871

(707)834-1152

(530)949-2984

(530)841-0173

 $98,000

 $418,329

 $585,000

 $1,584,447

 $767,231

 $15,578,140

Bid + CCOs

 $0

 $405,830

 $580,526

 $956,222

 $722,813

 $12,456,332

Comp To  date

 $0

 $0

 $0

 $147,116

 $0

 $744,395

This Month

11/21/97

04/13/12

04/10/12

10/25/11

01/06/12

01/20/11

Awarded

11/21/97

05/09/12

05/08/12

11/08/11

01/31/12

02/16/11

Approved

08/13/12

06/13/12

08/22/12

07/24/12

10/18/12

Est Comp

 0%

 100%

 73%

 92%

 100%

 76%

%Time

 0%

 100%

 99%

 60%

 100%

 80%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

02-340204

02-3E0704

02-4F4304

02-2C9504

02-3E9004

02-4C0104

Contract 

  

  

  

STPP-0960-(50E)

  

NH-P097-(040)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

SWPPP

2806 TARMAC ROAD

P O BOX 931

P.O. BOX 1240

P O BOX 406

P O BOX 50085

2918 EDISON AVENUE

1031 BUTTE STREET

1031 BUTTE STREET

5065 BOYD ROAD

13700 HWY 36E

1745 S. MAIN STREET

REDDING, CA 96001

REDDING, CA 96001

ARCATA, CA 95521

RED BLUFF, CA 96080

YREKA CA 96097

Accepted

08/16/12

08/01/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-TEH-0-/0

02-TEH-5-19.2/0

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-99-11.6/12.6

02-TEH-99-12.5/24.9

Fed Aid

HM3

HB1

HA22

Pgm Code

IN TEHAMA COUNTY AT VARIOUS LOCATIONS

IN SHASTA AND TEHAMA COUNTIES AT

VARIOUS LOCATIONS.

IN TEHAMA AND SHASTA COUNTIES IN AND

NEAR RED BLUFF FROM 0.4 MILES SOUTH

OF ADOBE ROAD OVER-  CROSSING TO

FOURTH STREET OVERCROSSI

IN SHASTA AND TEHAMA COUNTIES ON

ROUTE 5 FROM 0.4 MILE S. TO 0.3  MILE

NORTH OF FIRST STREET OVERCROSSING

AND ON ROUTE 5 FROM BOWM

IN TEHAMA COUNTY AT LOS MOLINOS AT

0.1 MILE SOUTH OF PALM STREET AND

FROM GRANT STREET TO LOS MOLINOS

CREEK BRIDGE

IN TEHAMA COUNTY AT AND NEAR LOS

MOLINOS FROM LOS MOLINOS CREEK BRIDGE

TO SALT CREEK BRIDGE

Description 

BRIDGE MAINTENANCE

BRIDGE MAINTENANCE

ROADWAY REHABILITATION

WIDEN ONRAMPS AND PAVE MEDIAN

COLD PLANE AC, PLACE HMA, DRAINAGE

PAVEMENT REHABILITATION

Type Of Work

BAY LINE CUTTING & CORING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TULLIS INC

TULLIS INC

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

OAKLAND CA 94608

IRVINE CA 92614

REDDING CA 96049

REDDING CA 96049

CHICO CA 95928

CHICO CA 95928

(510)420-8992

(949)252-0441

(530)241-5105

(530)241-5105

(530)891-6555

(530)891-6555

GRANADOS, ANTHONY

GRANADOS, ANTHONY

SHEPARD, SEAN

SHEPARD, SEAN

JOHNSON, RYAN

JOHNSON, RYAN

Resident
Engineer

(530)527-8417

(530)949-1611

(530)527-8412

(530)605-5865

(530)604-5118

(530)895-5245

 $1,386,589

 $1,031,733

 $31,597,661

 $2,061,175

 $2,459,130

 $9,197,087

Bid + CCOs

 $1,299,925

 $534,550

 $14,019,452

 $804,965

 $399,420

 $8,670,809

Comp To  date

 $56,668

 $534,550

 $4,562,836

 $736,738

 $20,298

 $0

This Month

04/11/11

04/26/12

12/14/11

04/13/12

05/31/12

01/13/11

Awarded

05/24/11

05/14/12

01/04/12

06/06/12

06/21/12

02/04/11

Approved

08/30/12

10/23/12

09/30/13

09/30/12

02/15/13

07/27/12

Est Comp

 96%

 32%

 38%

 35%

 13%

 100%

%Time

 91%

 52%

 44%

 39%

 16%

 100%

% Work 

SUSPENDED

 

 

 

 

COMPLETED

Message

02-2E3004

02-3E6404

02-3E8104

02-2E7504

02-4C58U4

02-0E5304

Contract 

  

  

ACIM-0058-(346)E

ACHS-0058-(347)E

ACNH-P099-(555)E

NH-P099-(537)E

  

  

--()

  00-58 3-(7E)

  P0-99 5-(5E)

--()

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1033 YERBA BUENA AVE

1792 KAISER AVENUE

P O BOX 493416

P O BOX 493416

1764 SKYWAY

1764 SKYWAY

122 BELLE MILL ROAD

13700 HWY 36E

13700 HWY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

RED BLUFF CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

CHICO CA 93728

Accepted

08/09/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-TRI-3-68.5/0

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

02-TRI-299-36.6/36.8

02-VAR--/0

02-VAR--/0

Fed Aid

HA21

20.20

201130

HB1

Pgm Code

IN TRINITY COUNTY AT TRINITY RIVER

BRIDGE AND AT MINNEHAHA CREEK BRIDGE

IN TRINITY COUNTY ABOUT 14 MILES EAST

OF FOREST GLEN AT 0.6 MILES EAST OF

LAUREL ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY ABOUT 8 MILES  EAST

OF BURNT RANCH FROM 0.3 MILE WEST TO

0.2 MILE EAST OF SWEDE CREEK ROAD

IN TRINITY COUNTY NEAR HELENA FROM

0.3 MILE TO 0.1 MILE WEST OF NORTH

FORK TRINITY RIVER BRIDGE

IN TRI & SIS CO. ON RTE 3 FRM 0.4 MI

SO OF AIRPORT RD TO 0.1 MI NO OF RUSH

CREEK RD & ON RTE 89 FRM 0.5 MI SO OF

BROADWAY AVE TO 0

IN LASSEN & MODOC CO FROM ROUTE 36 TO

1.4 MILES NORTH OF HALL STREET & FROM

1.1 MILES SOUTH OF HORSE CAMP ROAD TO

TIOMESTA ROAD.

Description 

REPLACE BRIDGE WITH PS CONCRETE

SLIDE REPAIR

CONSTRUCT RETAINING WALL PLACE HMA

ROADWAY WIDENING, GUARDRAIL REHAB

THIN BLANKET OVERLAY CHIP SEAL

Type Of Work

GOLDEN STATE BRIDGE INC

STEVE MANNING CONSTRUCTION,INC

R BROWN CONSTRUCTION CO INC

R BROWN CONSTRUCTION COMPANY

INC

NORTHWEST PAVING

DIG IT CONSTRUCTION INC

Contractor

MARTINEZ CA 94553

REDDING, CA 96049

WILLOW CREEK CA 95573

WILLOW CREEK CA 95573

REDDING CA 96001

CHESTER CA 96020

(925)372-8000

 

(530)629-3702

(530)629-3702

(530)246-4388

(530)258-3306

O'SULLIVAN, ANDY

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

COLLINS, RONALD

Resident
Engineer

(530)235-2657

(530)229-0531

(530)515-4587

(530)515-4587

(530)515-4587

(530)257-7390

 $4,804,685

 $555,925

 $1,211,111

 $840,101

 $1,859,790

 $1,107,962

Bid + CCOs

 $3,780,155

 $548,674

 $509,702

 $196,065

 $1,476,336

 $0

Comp To  date

 $592,569

 $0

 $256,717

 $196,065

 $1,252,725

 $0

This Month

02/24/11

09/23/11

09/08/11

05/16/12

03/19/12

03/21/12

Awarded

03/15/11

11/15/11

09/28/11

06/19/12

04/27/12

04/10/12

Approved

07/27/13

11/14/11

10/03/12

09/24/12

08/23/12

10/03/12

Est Comp

 34%

 100%

 67%

 40%

 83%

 0%

%Time

 79%

 99%

 42%

 23%

 79%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

02-2C9904

02-4E7304

02-2E2004

02-3E8204

02-3E9104

02-3E8804

Contract 

BRST-X033-(030)E

  

HSNH-P299-(166)E

ACNH-P299-(169)E

  

  

  X0-33 0-(0E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

901 HOWE ROAD

P.O. BOX 491660

P O BOX 406

P O BOX 406

8115 SECLUDED VALLEY DRIVE

P O BOX 494

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

MT. SHASTA CA 96067

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

 $30,048,227 $192,884,690 $417,102,002

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



02-1E4704

02-3E9504

02-2C2214

02-4E9304

02-3E9604

02-5E2104

02-3C3004

02-3E6104

02-373104

02-3E9204

02-3E9404

02-2C2244

02-1E2404

02-2E3204

02-3E8904

02-2C2304

02-0C5904

02-2E2404

02-4C4014

02-3C0004

02-378904

02-2C4504

Contract

02-LAS-70-3.5/0

02-LAS-395-128.7/131

02-MOD-299-3.2/3.5

02-MOD-299-6.3/0

02-MOD-299-33.5/37.5

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-9.0/0

02-PLU-70-35.1/35.5

02-PLU-70-71.5/78.4

02-PLU-70-/33

02-PLU-89-7.8/8.6

02-PLU-910-/0

02-SHA-5-4.5/0

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-3.0/19

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-15.0/15.8

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-3E9904

02-328044

02-4E3804

02-1E10U4

02-3E8704

02-3E6004

02-2C8104

02-2C2224

02-4E8404

02-3E7504

02-4F4904

02-4F5004

02-3E7604

02-2E6904

02-340204

02-3E0704

02-4F4304

02-2C9504

02-3E9004

02-4C0104

02-2E3004

02-3E6404

Contract

02-SHA-44-1.7/4.3

02-SHA-44-.3/1.8

02-SHA-151-5.8/6.9

02-SHA-299-2.5/4.3

02-SHA-299-18.3/20.2

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

02-SHA-911-/.1

02-SIS-5-19.0/25.3

02-SIS-5-44.3/0

02-SIS-5-44.3/0

02-SIS-5-51.2/58.1

02-SIS-5-25.3/37.5

02-SIS-96-20.0/20.1

02-SIS-96-23.2/105

02-SIS-96-27.7/27.7

02-SIS-96-/12

02-SIS-97-34.5/40

02-SIS-97-40.1/54.1

02-TEH-0-/0

02-TEH-5-19.2/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



02-3E8104

02-2E7504

02-4C58U4

02-0E5304

02-2C9904

02-4E7304

02-2E2004

02-3E8204

02-3E9104

02-3E8804

Contract

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-99-11.6/12.6

02-TEH-99-12.5/24.9

02-TRI-3-68.5/0

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

02-TRI-299-36.6/36.8

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
Statement of Ongoing Contracts - Index

02District

 $417,102,002  $192,884,690

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $120,139,954

 $30,900,433

 $11,103,802

 $47,862,551

 $207,095,262

 Bid + CCO

 $35,626,246

 $23,533,714

 $9,274,257

 $32,808,133

 $91,642,340

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



02

District

 $11,796,058

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $11,796,058


	02

