
  

 
 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-299-3.2/3.5 IN MODOC COUNTY NEAR ADIN AT NORTH Q & D CONSTRUCTION INC CHAFFEE, ERIC $1,484,419 08/10/11 100%

HA21 

02-2C2214 
BHST-PP29-(916)4 

--() 

SWPPP 

FORK ASH CREEK BRIDGE 

REPLACE BRIDGE WITH CONCRETE SLAB 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2266 

1095 HILLTOP DRIVE, 

SUTIE 388 

REDDING, CA 96003 

$1,431,011
 $0

08/30/11 
11/14/12 

100%

COMPLETED 
12/20/12 

02-MOD-299-6.3/0 IN MODOE COUNTY AT VARIOUS J. F. SHEA CONSTRUCTION, INC. BADE, TIM $1,485,000 10/28/11 93%
02-4E9304 LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 
REDDING, CA 96001 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,222,529
 $0

12/28/11 
01/12/12 

82%

20.80 
(530)238-2964 

030088 

02-PLU-36-6.5/9.2 IN PLUMAS COUNTY AT CHESTER FROM 0.2 HAT CREEK CONSTRUCTION & GRANADOS, ANTHONY $2,867,164 06/07/12 0%
02-5E2104 MILE EAST OF ROUTE 89 TO 

AVENUE. 

MELISSA MATERIALS INC 

24339 HIGHWAY 89 N 
13700 HWY 36E 

RED BLUFF, CA 96080 

$150,868
 $0

08/16/12 
01/28/13 

5%

PAVEMENT OVERLAY 
BURNEY CA 96013 

(530)949-2529 SUSPENDED 

WPCP (530)335-5501 

02-PLU-70-.1/35.1 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,404,528 06/20/12 10%
02-3C3004 
ACHS-P070-(102)E 

P- -( )

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 
REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$99,035
 $0

07/16/12 
01/28/14 

2%

SUSPENDED 

HB1 SWPPP 

02-PLU-70-9.0/0 IN LASSEN AND PLUMAS COUNTIES AT J F SHEA CONSTRUCTION INC HOLLRIGEL, MICHAEL $2,022,552 05/02/12 100%
02-3E6104 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 
REDDING CA 96001 

P O BOX 494519 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$2,022,244
 $0

05/22/12 
11/16/12 
12/03/12 

100%

(530)246-4292 
(530)440-5157 COMPLETED 

WPCP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,843,766 05/03/10 80% 
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)218-2739

1555 EAST MAIN STREET 

QUINCY CA 95971 

$15,100,507 
$0 

05/18/10 
04/03/13 

96% 

HA21 SWPPP 



   

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-910-/0 IN PLUMAS COUNTY AT VARIOUS LOCATIONS NORCAL GENERAL CONSTRUCTION COLLINS, RONALD $452,450 05/03/12 73%
02-1E2404 INSTALL FLASHING BEACON, HAR & CCTV CORPORATION 

1950 MAJESTIC COURT 
1031 BUTTE STREET 

REDDING, CA 96001 

$332,895
 $0

06/20/12 
12/07/12 

74%

SAN JOSE CA 95132 
(530)257-7380 SUSPENDED 

WPCP (408)886-0335 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,882,823 11/23/10 100%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$4,802,359
 $0

12/23/10 
12/20/12 

96%

OVER RUN 

HB4N SWPPP 

02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,567,584 10/03/11 87%
02-2E3204 
IM00-0C34-(4E ) 

--() 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,365,094
 $0

11/08/11 
12/10/12 

90%

WPCP 

02-SHA-5-8.5/12.1 IN SHASTA COUNTY IN AND NEAR REDDING STEELHEAD CONSTRUCTORS, INC. GRANADOS, ANTHONY $1,390,988 04/25/11 60%
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,377,019
 $0

05/27/11 
12/07/12 

94%

SWPPP 

02-SHA-5-11.0/17.5 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS INC ALEXANDER, NATHAN $18,651,248 05/09/11 92%
02-4C4014 FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$17,920,254
 $0

05/20/11 
12/18/12 

95%

HB4C SWPPP 

02-SHA-5-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM 1.3 TULLIS INC WOOD, JAMES $7,875,647 12/21/10 100% 
02-3C0004 
IM-BRIM-(005)8 

--() 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-3160

1031 BUTTE STREET 

REDDING CA 96001 

$7,508,954 
$0 

01/03/11 
11/01/12 

100% 

COMPLETED 
11/21/12 

HB4N SWPPP 



 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 02 

02-SHA-5-28.8/39.2 

Fed Aid 
Pgm Code 

02-3E8904 

Contract 

ACIM- 005-(834)8 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY ABOUT 6 MILES NORTH 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 

Description
Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BADE, TIM 

Resident 
Engineer 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$5,627,277

Bid + CCOs

 $4,277,727

Comp To date

 $0

This Month 

03/27/12 

Awarded 

04/13/12 

Approved 

06/30/13 

Est Comp
Accepted 

76%

%Time

 76%

% Work 
Message 

02-SHA-5-30.6/0 

HA21 

02-2C2304 
ACBH-IM00-(583)4 

--()

SWPPP 

NEAR SHASTA LAKE CITY AT TUNNEL 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,735,731
 $1,710,893

 $0

09/27/11 
10/18/11 
01/18/13 

100%

 95%

OVER RUN 

02-SHA-5-33.8/36.5 

20.20 

02-4F7504 
IN SHASTA COUNTY ABOUT 11 MILES N. OF 

SHASTA LAKE CITY FROM 1.6 MILES N. OF 

O'BRIEN UNDERCROSSING TO 0.3 MILES S. 

OF GILMAN RDDIR' 

REPLACE OR REPAIR DRAINAGE CULVERTS 

MEYERS EARTHWORK, INC. 

REDDING, CA 96049 

(530)365-8858 

P.O. BOX 493730 

ZDENEK, MIKE 

(530)638-6133 

1031 BUTTE ST, SUITE 

205 

REDDING, CA 96001 

$975,000
 $473,510

 $0

09/17/12 
10/25/12 
01/02/13 

85%

 49%

201130 

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$127,702,574
 $54,149,874

 $0

09/25/09 
10/14/09 
03/19/15 

57%

 42%

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

BADE, TIM 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$31,773,427
 $29,705,306

 $0

11/29/10 
01/12/11 
08/01/13 

73%

 92%

02-SHA-5-62.4/62.4 
02-0E4004 
ACIM-E005-(834)9 

--() 

IN SHASTA COUNTY NEAR DUNSMUIR AT 

CASTELLA VISTA POINT 

UPGRADE VISTA POINT 

ROBERT J FRANK CONSTRUCTION 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

MALLORY, NICOLE 

(530)605-5871

1031 BUTTE STREET 

REDDING, CA 96001 

$371,897 
$0 
$0 

08/30/12 
11/16/12 

0% 

0% 

HB34 WPCP (530)222-1408 



 

  

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/12
12/31/12
 

02District 

02-SHA-44-.3/1.8 

Fed Aid 

HB4N 

Pgm Code 

02-328044 

Contract 

STPE-PO44-(049)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY IN REDDING 

Description 

INSTALL LANDSCAPING AND IRRIGATION 

Type Of Work 

AUBURN GARDENING AND LANDSCAPE 

Contractor 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

Resident 
Engineer 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$547,102

Bid + CCOs

 $491,879

Comp To date

 $0

This Month 

04/07/11 

Awarded 

06/06/11 

Approved 

02/02/15 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

02-SHA-299-2.5/4.3 
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$11,743,439
 $5,103,902

 $0

07/12/11 
08/10/11 
07/08/13 

26%

 43%

02-SHA-299-24.0/24.8 
02-3E6004 
ACST-X089-(104) 

- -( )

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

WIDEN ROADWAY, OVERHEAD SIGNS 

S T RHOADES CONSTRUCTION INC 

REDDING CA 96049 

(530)223-9322 

P O BOX 494520 

DITZLER, BRETT 

(530)515-0639 

1031 BUTTE STREET 

REDDING, CA 96001 

$976,946
 $635,719

 $0

05/22/12 
06/19/12 
01/04/13 

78%

 65%

02-SHA-299-40.7/60 
02-2C8104 
ACST-P299-(167)E 

P2-99 1-(7E)

--() 

WPCP 

IN SHASTA COUNTY AT OR NEAR 

MONTGOMERY CREEK FROM 0.3 MILE WEST 

OF BACKBONE RIDGE TO BIG BEND ROAD 

REPLACE AC SURFACING AND PLACE HMA 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

ZDENEK, MICHAEL 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$10,014,245
 $9,982,272

 $0

02/13/12 
03/06/12 
12/27/12 

96%

 99%

02-SHA-299-74.8/0 

HA21 

02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,667,211
 $2,260,008

 $0

12/08/11 
01/04/12 
01/11/13 

91%

 84%

02-SIS-5-19.0/25.3 
02-3E7504 
IM00-5916-(9E ) 

--() 

SWPPP 

IN SISKIYOU COUNTY IN AND NEAR WEED 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$18,204,041 
$12,255,502 

$0 

11/22/11 
12/13/11 
05/15/13 

62% 

67% 



 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $45,619,668 12/22/11 42%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$9,330,863
 $0

01/18/12 
09/25/13 

20%

SUSPENDED 

SWPPP (775)852-7283 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-97-24.0/34.4 IN SISKIYOU COUNTY ON STATE ROUTE 97 STEWARD ENGINEERING, INC. MALLORY, NICOLE $236,000 09/20/12 0%
02-4F8304 BETWEEN POSTMILES 24.0 AND 34.4 

DIR'S EMERGENCY F.A. 

REPAIR STORM DAMAGED SLOPES 
REDDING, CA 96099 

P.O. BOX 990010 

(530)235-9814 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

11/07/12 
0%

20.80 

010010 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $15,628,480 01/20/11 100%
02-4C0104 
NH-P097-(040)E 

--() 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$14,219,147
 $0

02/16/11 
12/01/12 

90%

HA22 SWPPP 

02-TEH-5-19.2/0 IN SHASTA AND TEHAMA COUNTIES AT PETERSON-CHASE GENERAL GRANADOS, ANTHONY $1,054,424 04/26/12 100%
02-3E6404 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13700 HWY 36E 

RED BLUFF, CA 96080 

$1,085,333
 $0

05/14/12 
11/06/12 
12/03/12 

100%

IRVINE CA 92614 
(530)949-1611 COMPLETED 

WPCP (949)252-0441 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $31,518,202 12/14/11 65% 
02-3E8104 
ACIM-0058-(346)E 

--() 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412

13700 HWY 36E 

RED BLUFF, CA 96080 

$19,383,925 
$0 

01/04/12 
09/30/13 

59% 

SUSPENDED 

SWPPP 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

02District 

02-TEH-5-41.6/41.9 

Fed Aid 

HB1 

Pgm Code 

02-2E7504 

Contract 

ACHS-0058-(347)E 

00-58 3-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA AND TEHAMA COUNTIES ON 

ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILE 

NORTH OF FIRST STREET OVERCROSSING 

AND ON ROUTE 5 FROM BOWM 

Description 

WIDEN ONRAMPS AND PAVE MEDIAN 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

Resident 
Engineer 

(530)605-5865 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,159,130

Bid + CCOs

 $1,842,344

Comp To date

 $0

This Month 

04/13/12 

Awarded 

06/06/12 

Approved 

12/27/12 

Est Comp

 62%

%Time

 84%

% Work 

SUSPENDED 

MessageAccepted 

02-TEH-99-11.6/12.6 
02-4C58U4 
ACNH-P099-(555)E 

P0-99 5-(5E)

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS AT 

0.1 MILE SOUTH OF PALM STREET AND 

FROM GRANT STREET TO LOS MOLINOS 

CREEK BRIDGE 

COLD PLANE AC, PLACE HMA, DRAINAGE 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,785,094
 $2,451,198

 $0

05/31/12 
06/21/12 
12/31/12 

45%

 85%

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,804,685
 $4,747,247

 $0

02/24/11 
03/15/11 
10/27/13 

50%

 99%

02-TRI-36-4.5/0 
02-4E7304 

IN TRINITY COUNTY ABOUT 14 MILES EAST 

OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

STEVE MANNING CONSTRUCTION,INC 

REDDING, CA 96049 

RINARD, WAYNE 

(530)229-0531 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$555,925
 $548,674

 $0

09/23/11 
11/15/11 
11/14/11 

100%

 99%

OVER RUN 

20.20 

201130 

02-TRI-299-19.2/19.6 

HB1 

02-2E2004 
HSNH-P299-(166)E 

--() 

WPCP 

IN TRINITY COUNTY ABOUT 8 MILES EAST 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 

R BROWN CONSTRUCTION CO INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,281,117
 $793,024

 $0

09/08/11 
09/28/11 
11/21/12 

86%

 61%

SUSPENDED 

02-TRI-299-23.3/0 

HA21 

02-374304 
ACNH-P299-(168)E

--() 

WPCP 

IN TRINITY COUNTY NEAR DEL LOMA AT 

BIG FRENCH CREEK BRIDGE (NO. 5.8) 

RAIL UPGRADE, WIDEN 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

RINARD, WAYNE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$947,359 
$0 
$0 

11/02/12 
12/03/12 

0% 

0% 

SUSPENDED 



  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/12
12/31/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-64.1/72.2 IN SHASTA AND TRINITY COUNTIES AT AND MERCER-FRASER COMPANY RINARD, WAYNE $2,366,350 04/11/12 30% 
02-3E9304 NEAD DOUGLAS CITY FROM 0.6 MILE EAST 

OF LEWISTON ROAD TO 0.1 MILE EAST OF 

SHASTA COUNTY LINE 

HMA THIN BLANKET OVERLAY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$269,769 
$0 

04/25/12 
12/19/12 

11% 

SUSPENDED 

WPCP 

Totals: Authorized Final Amt: $387,321,492 Completed to Date: $230,050,885 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-MOD-299-3.2/3.5 02-2C2214 

02-MOD-299-6.3/0 02-4E9304 

02-PLU-36-6.5/9.2 02-5E2104 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-70-9.0/0 02-3E6104 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-910-/0 02-1E2404 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-33.8/36.5 02-4F7504 

02-SHA-5-62.4/62.4 02-0E4004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-24.0/24.8 02-3E6004 

02-SHA-299-40.7/60 02-2C8104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-24.0/34.4 02-4F8304 

02-SIS-97-40.1/54.1 02-4C0104 

02-TEH-5-19.2/0 02-3E6404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-41.6/41.9 02-2E7504 

02-TEH-99-11.6/12.6 02-4C58U4 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-23.3/0 02-374304 

02-TRI-299-64.1/72.2 02-3E9304 

Statement of Ongoing Contracts - Federal Aid 

02 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $122,786,117  $70,206,775




Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $21,096,664

-S­ FEDERAL AID (SECONDARY) $11,538,293

-SH­ STATE HIGHWAY $30,764,113

 $201,136,306

District Total: $387,321,492

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $12,437,042 

Work completed this Period:  $12,437,042 

Work Comp 

$18,381,238


 $11,109,870


 $24,026,076


 $106,326,927


 $230,050,885
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