
State of California Department of Transportation Page 1
01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

02-MOD-299-6.3/0

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-35.1/35.5

02-PLU-910-/0

02-SHA-5-3.0/19

Fed Aid

20.80

030088

HB1

HA21

HB4N

Pgm Code

IN MODOE COUNTY  AT VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN PLUMAS COUNTY AT CHESTER FROM 0.2

MILE EAST OF ROUTE 89 TO  MELISSA

AVENUE.

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE

WEST OF SPANISH CREEK BRIDGE.

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3

KM WEST TO 0.3 KM EAST OF THE SPANISH

CREEK BRIDGE

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN AND NEAR ANDERSON & REDDING ON I-5

FR 0.6MILE S OF ANDERSON SEP.TO 0.3

MILE N OF TWINVIEW BLVD UC & ON RT 44

FR EAST ST. TO EAS

Description 

REMOVE UNSOUND CONCRETE, PLACE

POLYESTER

PAVEMENT OVERLAY

INSTALL MBGR, CONCRETE BARRIER

CONSTRUCT BRIDGE

INSTALL FLASHING BEACON, HAR & CCTV

INSTALL ITS

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS INC

STEWART ENGINEER INC

C C MYERS INC

NORCAL GENERAL CONSTRUCTION

CORPORATION

ROADWAY ENGINEERING WORKS INC

Contractor

REDDING, CA 96001

BURNEY CA 96013

REDDING, CA 96099

RANCHO CORDOVA CA 957412948

SAN JOSE CA 95132

CERES CA 95307

 

(530)335-5501

(530)244-8464

(916)635-9370

(408)886-0335

(209)541-0920

BADE, TIM

GRANADOS, ANTHONY

JOHNSON, RYAN

CLARK, DAVID W.

COLLINS, RONALD

WILSON, ZACHARY

Resident
Engineer

(530)238-2964

(530)949-2529

(530)604-5118

(530)218-2739

(530)257-7380

(530)225-3225

 $1,485,000

 $2,867,164

 $6,414,461

 $15,964,766

 $452,450

 $4,882,823

Bid + CCOs

 $1,222,529

 $150,868

 $1,219,458

 $15,898,736

 $332,895

 $4,802,359

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/28/11

06/07/12

06/20/12

05/03/10

05/03/12

11/23/10

Awarded

12/28/11

08/16/12

07/16/12

05/18/10

06/20/12

12/23/10

Approved

01/12/12

01/28/13

02/25/14

12/14/12

12/07/12

12/20/12

Est Comp

 93%

 0%

 10%

 100%

 73%

 100%

%Time

 82%

 5%

 19%

 100%

 74%

 96%

% Work 

 

SUSPENDED

SUSPENDED

COMPLETED

SUSPENDED

OVER RUN

Message

02-4E9304

02-5E2104

02-3C3004

02-373104

02-1E2404

02-0C5904

Contract 

  

  

ACHS-P070-(102)E

SARR-P070-(099)E

  

NHS-    -(   )

  

  

P-    -( )

  P0-70 0-(9E)

  

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

17400 CLEAR CREEK ROAD

24339 HIGHWAY 89 N

PO BOX 990010

P O BOX 2948

1950 MAJESTIC COURT

3442 6TH STREET

18300 ANTLER SCHOOL

ROAD

13700 HWY 36E

2707 NOTRE DAME BLVD.

1555 EAST MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

LAKEHEAD, CA 96051

RED BLUFF, CA 96080

CHICO, CA 95928

QUINCY CA 95971

REDDING, CA 96001

REDDING CA 96001

Accepted

01/10/13

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

02-SHA-5-4.5/0

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-31.1/0

Fed Aid

HB4C

HA21

Pgm Code

IN SHASTA AND SISKIYOU COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 1.3 MILES SOUTH OF  KINGHTON

ROAD OVERCROSSING TO 0.5 MILE NORTH

OF SMITH ROAD OVERCROS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.3 MILE SOUTH OF SMITH ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

ROUTH 5/299 SEPARATION

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE CITY FROM PIT RIVER

BRIDGE TO 0.2 MILE NORTH OF ANTLERS

SUMMIT OVERCROSSING

NEAR SHASTA LAKE CITY AT TUNNEL

GULCH VIADUCT BR #06-0131R AND BR

#06-0115 CASTELLA AT SWEETBRIER

OVERCROSSING.

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT ___ O'BRIEN

SAFETY ROADSIDE REST AREA

Description 

WIDEN BRIDGE, REPLACE SLAB AND SEAL

INSTALL MEDIAN BARRIER

WIDEN BRIDGES WITH PCPS GIRDERS

BRIDGE REHABILITATION

UPGRADE REST AREA

Type Of Work

MYERS AND SONS CONSTRUCTION LP

STEELHEAD CONSTRUCTORS, INC.

TULLIS INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

MDS ENGINEERING &

CONSTRUCTIONINC

Contractor

SACRAMENTO CA 95833

PALO CEDRO CA 96073

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

REDDING CA 96003

(916)649-4504

(530)226-6400

(530)241-5105

(530)246-4292

(530)246-4292

(530)275-2779

ALEXANDER, NATHAN

GRANADOS, ANTHONY

ALEXANDER, NATHAN

BADE, TIM

BAILEY, JOHN

BAILEY, JOHN

Resident
Engineer

(530)604-5102

(530)527-8417

(530)225-2922

(530)604-4845

(530)604-4864

(530)949-2340

 $2,567,584

 $1,390,988

 $18,648,748

 $5,627,277

 $1,735,731

 $298,660

Bid + CCOs

 $2,425,526

 $1,377,019

 $18,033,325

 $4,284,629

 $1,710,893

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/03/11

04/25/11

05/09/11

03/27/12

09/27/11

12/17/12

Awarded

11/08/11

05/27/11

05/20/11

04/13/12

10/18/11

01/10/13

Approved

01/20/13

12/07/12

01/15/13

06/30/13

01/18/13

04/22/13

Est Comp

 93%

 60%

 98%

 78%

 100%

 0%

%Time

 92%

 94%

 95%

 76%

 95%

 0%

% Work 

 

 

 

SUSPENDED

OVER RUN

 

Message

02-2E3204

02-2E2404

02-4C4014

02-3E8904

02-2C2304

02-2E8704

Contract 

IM00-0C34-(4E )

ACHS-IMG0-(343)E

  

ACIM- 005-(834)8

ACBH-IM00-(583)4

  

--()

8-   3-(3E)

  

--()

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

2554 MILLCREEK DRIVE

P O BOX 997

P O BOX 493416

P O BOX 494519

P O BOX 494519

14771 WONDERLAND BLVD

1031 BUTTE STREET

122 BELLE MILL ROAD

1031 BUTTE STREET

18300 ANTLER SCHOOL

ROAD

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

RED BLUFF CA 96080

REDDING CA 96001

LAKEHEAD, CA 96051

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

02-SHA-5-33.8/36.5

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-5-62.4/62.4

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

Fed Aid

20.20

201130

HA21

HA22

HB34

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 11 MILES N. OF

SHASTA LAKE CITY FROM 1.6 MILES N. OF

O'BRIEN UNDERCROSSING TO 0.3 MILES S.

OF GILMAN RDDIR'

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY NEAR LAKEHEAD FROM

1.5 MILES SOUTH OF DOG CREEK BRIDGE

TO 0.6 MILE NORTH OF SIMS ROAD

UNDERCROSSING

IN SHASTA COUNTY NEAR DUNSMUIR AT

CASTELLA VISTA POINT

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

Description 

REPLACE OR REPAIR DRAINAGE CULVERTS

BRIDGE REPLACEMENT

ASPHALT CONCRETE RESURFACING

UPGRADE VISTA POINT

INSTALL LANDSCAPING AND IRRIGATION

INCREASE CURVE RADII, WIDEN

Type Of Work

MEYERS EARTHWORK, INC.

TUTOR SALIBA CORPORATION

MERCER FRASER COMPANY

ROBERT J FRANK CONSTRUCTION

INC

AUBURN GARDENING AND LANDSCAPE

MERCER FRASER COMPANY

Contractor

REDDING, CA 96049

SYLMAR CA 91342

EUREKA CA 955021006

REDDING CA 96003

SACRAMENTO CA 95835

EUREKA CA 955021006

(530)365-8858

(818)362-8391

(707)443-6371

(530)222-1408

(530)344-8169

(707)443-6371

ZDENEK, MIKE

DARNALL, MARK

BADE, TIM

MALLORY, NICOLE

ALEXANDER, NATHAN

MENDOZA, SERGIO

Resident
Engineer

(530)638-6133

(530)225-3083

(530)225-3888

(530)605-5871

(530)225-2922

(530)945-2437

 $1,462,000

 $127,702,574

 $31,773,427

 $371,897

 $547,102

 $11,743,439

Bid + CCOs

 $919,130

 $54,393,284

 $29,879,901

 $0

 $493,544

 $5,245,554

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/17/12

09/25/09

11/29/10

08/30/12

04/07/11

07/12/11

Awarded

10/25/12

10/14/09

01/12/11

11/16/12

06/06/11

08/10/11

Approved

01/28/13

03/27/15

08/01/13

02/02/15

08/04/13

Est Comp

 100%

 58%

 76%

 0%

 0%

 27%

%Time

 94%

 43%

 92%

 0%

 0%

 44%

% Work 

OVER RUN

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

02-4F7504

02-378904

02-2C4504

02-0E4004

02-328044

02-1E10U4

Contract 

  

ACBR-0058-(337)N

ACIM-0058-(341)E

ACIM-E005-(834)9

STPE-PO44-(049)E

ACHS-NH  -(929)9

  

  00-58 3-(7N)

IM00-58 3-(1E)

--()

--()

HSNH-   1-(2E)

  

--()

--()

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 493730

15901 OLDEN STREET

P O BOX 1006

2806 TARMAC ROAD

2701 DEL PASO ROAD SUITE 130

P O BOX 1006

1031 BUTTE ST, SUITE

205

4300 CATERPILLAR ROAD

18300 ANTLERS SCHOOL

RD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING CA 96003

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

02-SHA-299-4.3/5.5

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

02-SIS-3-47.7/48.5

02-SIS-5-19.0/25.3

Fed Aid

HB1

HA21

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY AT OR NEAR

MONTGOMERY CREEK FROM 0.3 MILE WEST

OF BACKBONE RIDGE TO BIG BEND ROAD

IN SHASTA COUNTY AT BURNEY AT BURNEY

CREEK BRIDGE

IN SISKIYOU COUNTY IN YREKA FROM 0.1

MILE SOUTH OF JASPER PLACE TO 0.5

MILE NORTH OF JUNIPER DRIVE.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM ROUTE 97 TO 0.3 MILE SOUTH OF

WEED ROADSIDE REST AREA.

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

WIDEN ROADWAY, OVERHEAD SIGNS

REPLACE AC SURFACING AND PLACE HMA

REPLACE CONCRETE BRIDGE PC PS SLAB

ROADWAY WIDENING, DRAINAGE,LIGHTING

RECONSTRUCT ROADWAY WITH HMA

Type Of Work

NORDIC INDUSTRIES INC

S T RHOADES CONSTRUCTION INC

W JAXON BAKER INC

TIMBERWORKS

CUSTOM CRUSHING INDUSTRIES INC

J F SHEA CONSTRUCTION INC

Contractor

OLIVEHURST CA 95961

REDDING CA 96049

REDDING CA 960994248

MT SHASTA CA 96067

GRENADA CA 96038

REDDING CA 96049

(530)742-7124

(530)223-9322

(530)241-1086

(530)926-4093

(530)436-0332

(530)246-4292

MENDOZA, SERGIO

DITZLER, BRETT

ZDENEK, MICHAEL

CHAFFEE, ERIC

HINTON, JOHN

BAILEY, JOHN

Resident
Engineer

(530)225-3193

(530)515-0639

(530)229-0559

(530)218-2266

(530)604-4847

(530)604-4864

 $10,476,523

 $976,946

 $10,215,245

 $2,667,211

 $723,488

 $18,234,041

Bid + CCOs

 $0

 $865,111

 $10,073,505

 $2,260,008

 $0

 $12,272,106

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/29/12

05/22/12

02/13/12

12/08/11

11/30/12

11/22/11

Awarded

01/10/13

06/19/12

03/06/12

01/04/12

01/16/13

12/13/11

Approved

02/01/13

02/15/13

01/11/13

06/11/13

Est Comp

 0%

 80%

 97%

 91%

 0%

 63%

%Time

 0%

 84%

 100%

 84%

 0%

 67%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-2E5104

02-3E6004

02-2C8104

02-2C2224

02-0E8404

02-3E7504

Contract 

ACHS- 299-(171) 

ACST-X089-(104) 

ACST-P299-(167)E

BRST-P299-(165)E

  

IM00-5916-(9E )

NHP-299 -(171)E

-    -(  )

  P2-99 1-(7E)

  P2-99 1-(5E)

  

--()

--()

  

--()

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1437 FURNEAUX ROAD

P O BOX 494520

P O BOX 994248

P O BOX 1240

P O BOX 357

P O BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

122 BELLE MILL ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

02-SIS-5-50.6/52.1

02-SIS-5-51.2/58.1

02-SIS-96-20.0/20.1

02-SIS-97-2.5/2.9

02-SIS-97-24.0/34.4

02-SIS-97-40.1/54.1

Fed Aid

HA21

HA23

HE13

20.80

010010

HA22

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF MAPLE AVENUE TO 0.1

MILE NORTH OF FIRST AVENUE.

IN SISKIYOU COUNTY ON STATE ROUTE 97

BETWEEN  POSTMILES 24.0 AND 34.4

DIR'S EMERGENCY F.A.

IN SISKIYOU COUNTY AT AND NEAR

MACDOEL FROM JUNIPER KNOLL ROAD  TO

OREGON STATE LINE

Description 

DECK REPLACEMENT, SEISMIC RETROFIT

RECONSTRUCT ROAD WITH CONCRETE PAV

DRAINAGE AND SLOPE PROTECTION WORK

WIDENING, PAVING AND STRIPING

REPAIR STORM DAMAGED SLOPES

COLD PLANE AC APPLY RUBBER SEAL

Type Of Work

J F SHEA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

ROBERT J FRANK CONSTRUCTION

INC

DARREN TAYLOR CONSTRUCTION

STEWARD ENGINEERING, INC.

KLAMATH PACIFIC

Contractor

REDDING CA 96049

RENO NV 89570

REDDING CA 96003

ANDERSON CA 96007

REDDING, CA 96099

KLAMATH FALLS OR 97603

(530)246-4292

(775)852-7283

 

(530)378-2211

 

(541)884-6184

HINTON, JOHN

HINTON, JOHN

MALLORY, NICOLE

MALLORY, NICOLE

HINTON, JOHN

Resident
Engineer

(530)604-4847

(530)604-4847

 

(530)605-5871

(530)235-9814

(530)841-0173

 $8,568,090

 $45,818,956

 $98,000

 $625,303

 $236,000

 $15,736,976

Bid + CCOs

 $0

 $9,330,863

 $0

 $0

 $0

 $14,691,632

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/08/12

12/22/11

11/21/97

12/10/12

09/20/12

01/20/11

Awarded

12/14/12

01/18/12

11/21/97

01/10/13

11/07/12

02/16/11

Approved

09/25/13

12/21/12

Est Comp

 0%

 42%

 0%

 0%

 0%

 100%

%Time

 0%

 20%

 0%

 0%

 0%

 100%

% Work 

 

SUSPENDED

 

 

COMPLETED

COMPLETED

Message

02-3C9204

02-3E7604

02-340204

02-0E4404

02-4F8304

02-4C0104

Contract 

ACBR-IM00-(591)7

ACIM-0059-(170)E

  

  

  

NH-P097-(040)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

  

SWPPP

P O BOX 494519

P O BOX 70846

2806 TARMAC ROAD

5750 PLEASANT VIEW DR

P.O. BOX 990010

2918 EDISON AVENUE

1745 S. MAIN STREET

1745 S. MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

1745 S. MAIN STREET

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96001

REDDING, CA 96001

YREKA CA 96097

Accepted

12/28/12

01/04/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

02-TEH-5-5.6/41.7

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-99-11.6/12.6

02-TRI-3-7.1/8.3

02-TRI-3-68.5/0

Fed Aid

HB1

HA21

Pgm Code

IN TEHAMA COUNTY AT VARIOUS LOCATIONS

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

BOWMAN ROAD OVERCROS

IN TEHAMA AND SHASTA COUNTIES IN AND

NEAR RED BLUFF FROM 0.4 MILES SOUTH

OF ADOBE ROAD OVER-  CROSSING TO

FOURTH STREET OVERCROSSI

IN SHASTA AND TEHAMA COUNTIES ON

ROUTE 5 FROM 0.4 MILE S. TO 0.3  MILE

NORTH OF FIRST STREET OVERCROSSING

AND ON ROUTE 5 FROM BOWM

IN TEHAMA COUNTY AT LOS MOLINOS AT

0.1 MILE SOUTH OF PALM STREET AND

FROM GRANT STREET TO LOS MOLINOS

CREEK BRIDGE

IN TRINITY COUNTY AT HAYFORK FROM

MAIN STREET TO 0.1 MILE NORTH OF

FOREST AVENUE.

IN TRINITY COUNTY AT TRINITY RIVER

BRIDGE AND AT MINNEHAHA CREEK BRIDGE

Description 

PLACE MULCH AND CONSTRUCT PULLOUTS

ROADWAY REHABILITATION

WIDEN ONRAMPS AND PAVE MEDIAN

COLD PLANE AC, PLACE HMA, DRAINAGE

CONSTRUCT BIKE LANES

REPLACE BRIDGE WITH PS CONCRETE

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

TULLIS INC

TULLIS INC

KNIFE RIVER CONSTRUCTION

TULLIS INC

GOLDEN STATE BRIDGE INC

Contractor

REDDING CA 96003

REDDING CA 96049

REDDING CA 96049

CHICO CA 95928

REDDING CA 96049

MARTINEZ CA 94553

(530)222-1408

(530)241-5105

(530)241-5105

(530)891-6555

(530)241-5105

(925)372-8000

GRANADOS, ANTHONY

SHEPARD, SEAN

SHEPARD, SEAN

JOHNSON, RYAN

RINARD, WAYNE

O'SULLIVAN, ANDY

Resident
Engineer

(530)949-1611

(530)527-8412

(530)605-5865

(530)604-5118

(530)515-4587

(530)235-2657

 $917,685

 $31,518,202

 $2,159,130

 $2,786,219

 $587,750

 $4,850,668

Bid + CCOs

 $0

 $19,404,675

 $1,842,344

 $2,564,694

 $0

 $4,797,103

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/19/12

12/14/11

04/13/12

05/31/12

12/06/12

02/24/11

Awarded

01/11/13

01/04/12

06/06/12

06/21/12

12/27/12

03/15/11

Approved

09/30/13

12/27/12

01/25/13

11/02/13

Est Comp

 0%

 66%

 62%

 50%

 0%

 53%

%Time

 0%

 59%

 84%

 89%

 0%

 99%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

02-0E4504

02-3E8104

02-2E7504

02-4C58U4

02-4C9604

02-2C9904

Contract 

ACST-0058-(350)E

ACIM-0058-(346)E

ACHS-0058-(347)E

ACNH-P099-(555)E

STPE-P003-(032)

BRST-X033-(030)E

  00-58 3-(0E)

--()

  00-58 3-(7E)

  P0-99 5-(5E)

--()

  X0-33 0-(0E)

--()

  

--()

--()

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

2806 TARMAC ROAD

P O BOX 493416

P O BOX 493416

1764 SKYWAY

P O BOX 493416

901 HOWE ROAD

13700 HWY 36E

13700 HWY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1625 MOTT ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

REDDING, CA 96001

MT. SHASTA CA 96067

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/13 Statement of Ongoing Contracts as of 02/04/13

02District

 $0 $222,103,159 $398,283,274

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

02-TRI-299-23.3/0

02-TRI-299-64.1/72.2

Fed Aid

20.20

201130

HB1

HA21

Pgm Code

IN TRINITY COUNTY ABOUT 14 MILES EAST

OF FOREST GLEN AT 0.6 MILES EAST OF

LAUREL ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY ABOUT 8 MILES  EAST

OF BURNT RANCH FROM 0.3 MILE WEST TO

0.2 MILE EAST OF SWEDE CREEK ROAD

IN TRINITY COUNTY NEAR DEL LOMA  AT

BIG FRENCH CREEK BRIDGE (NO. 5.8)

IN SHASTA AND TRINITY COUNTIES AT AND

NEAD DOUGLAS CITY FROM 0.6 MILE EAST

OF LEWISTON ROAD TO 0.1 MILE EAST OF

SHASTA COUNTY LINE

Description 

SLIDE REPAIR

CONSTRUCT RETAINING WALL PLACE HMA

RAIL UPGRADE, WIDEN

HMA THIN BLANKET OVERLAY

Type Of Work

STEVE MANNING CONSTRUCTION,INC

R BROWN CONSTRUCTION CO INC

STEWART ENGINEERING INC

MERCER-FRASER COMPANY

Contractor

REDDING, CA 96049

WILLOW CREEK CA 95573

REDDING CA 96099

EUREKA CA 955021006

 

(530)629-3702

(530)244-8464

(707)443-6371

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

Resident
Engineer

(530)229-0531

(530)515-4587

(530)515-4587

(530)515-4587

 $555,925

 $1,281,117

 $947,359

 $2,366,350

Bid + CCOs

 $548,674

 $793,024

 $0

 $269,769

Comp To  date

 $0

 $0

 $0

 $0

This Month

09/23/11

09/08/11

11/02/12

04/11/12

Awarded

11/15/11

09/28/11

12/03/12

04/25/12

Approved

11/14/11

11/21/12

12/19/12

Est Comp

 100%

 86%

 0%

 30%

%Time

 99%

 61%

 0%

 11%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-4E7304

02-2E2004

02-374304

02-3E9304

Contract 

  

HSNH-P299-(166)E

ACNH-P299-(168)E

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

WPCP

WPCP

P.O. BOX 491660

P O BOX 406

P O BOX 990010

P O BOX 1006

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



02-4E9304

02-5E2104

02-3C3004

02-373104

02-1E2404

02-2E3204

02-3E8904

02-2C2304

02-2E8704

02-4F7504

02-0E4004

02-0C5904

02-2E2404

02-4C4014

02-378904

02-2C4504

02-328044

02-1E10U4

02-2E5104

02-3E6004

02-2C8104

02-2C2224

Contract

02-MOD-299-6.3/0

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-35.1/35.5

02-PLU-910-/0

02-SHA-5-4.5/0

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-31.1/0

02-SHA-5-33.8/36.5

02-SHA-5-62.4/62.4

02-SHA-5-3.0/19

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-0E8404

02-3E7504

02-3E7604

02-3C9204

02-340204

02-0E4404

02-4F8304

02-4C0104

02-3E8104

02-2E7504

02-0E4504

02-4C58U4

02-4C9604

02-2C9904

02-4E7304

02-2E2004

02-374304

02-3E9304

Contract

02-SIS-3-47.7/48.5

02-SIS-5-19.0/25.3

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-96-20.0/20.1

02-SIS-97-2.5/2.9

02-SIS-97-24.0/34.4

02-SIS-97-40.1/54.1

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-5-5.6/41.7

02-TEH-99-11.6/12.6

02-TRI-3-7.1/8.3

02-TRI-3-68.5/0

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

02-TRI-299-23.3/0

02-TRI-299-64.1/72.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



02

District

 $31,937,742

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $398,283,274  $222,103,159

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $115,109,758

 $21,206,285

 $13,244,728

 $29,819,087

 $218,903,415

 Bid + CCO

 $62,900,069

 $18,967,219

 $11,432,161

 $21,477,189

 $107,326,521

 Work Comp

District Total:

Work completed this Period:  $31,937,742

-I-

-F-

-S-

-SH-
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