
  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-70-/3.8 IN LASSEN COUNTY ABOUT 8 MILES EAST SIERRA NEVADA CONSTRUCTION INCCOLLINS, RONALD $290,000 05/05/16 20%
02-2H6104 OF CHILCOOT FROM PLUMAS COUNTY LINE 

TO ROUTE 395 DIR'S EMERGENCY L.B. SPARKS, NV 89431 

2055 E. GREG STREET 1555 E. MAIN ST. 

QUINCY, CA 95971 

$290,000
 $0

07/14/16 
05/11/16 

100%

OVERLAY AC TRAVEL-WAY (530)605-5866 

20.80 

010010 

02-LAS-139-20.0/30 IN LASSEN COUNTY ABOUT 20 MILES AMERICAN PAVEMENT SYSTEMS, YOLTON, JOHN $915,770 12/10/15 27%
02-0H9304 NORTH OF SUSANVILLE FROM 3.0 MILES 

NORTH OF WILLOW CREEK BRIDGE TO 0.8 

INC. 

1012 11TH STREET 
471-800 DIANE DRIVE 

SUSANVILLE CA 96130 

$377,247
 $377,247

12/22/15 
08/19/16 

42%

MILE SOUTH OF SPAULDING-E MODESTO CA 95354 (530)257-7382 
CHIP SEAL 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,898,179 06/11/13 97%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,539,482
 $0

07/08/13 
06/30/16 

97%

(530)949-2984 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. YOLTON, JOHN $1,344,206 02/10/16 100%
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN 

HILL ROAD. 

REDDING CA 96002 

8585 COMMERCIAL WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$1,357,754
 $0

02/26/16 
07/01/16 

100%

COMPLETED 
07/06/16 

AC OVERLAY 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING $1,110,038 03/15/16 0%
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL ALTURAS CA 96101 

886 FITCH RD $0
 $0

04/05/16 
0%

LOOKOUT ROAD. 

AC OVERLAY 

02-LAS-395-36.4/47 IN LASSEN COUNTY AT AND NEAR MILFORD Q & D CONSTRUCTION, INC. YOLTON, JOHN $3,276,000 03/04/16 9% 
02-1H0004 
STPN-H -( 

5258- E -() 

)P 
FROM 3.0 MILES SOUTH OF 

GRADE ROAD TO 1.8 MILES 

LAKECREST DRIVE. 

MILFORD 

SOUTH OF SPARKS NV 89431 

1050 S. 21ST STREET 

(530)257-7382

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$74,622 
$74,622 

04/15/16 
09/02/16 

2% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,897,029 01/08/16 23%
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$360,520
 $304,933

02/04/16 
12/07/16 

19%

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & BAILEY, JOHN $18,826,000 11/24/15 34%
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)949-2340 

1031 BUTTE STREET 

REDDING CA 96001 

$10,955,060
 $6,017,231

12/10/15 
10/19/16 

58%

SUSPENDED 
PAVEMENT REHABILATION 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & $1,146,875 02/24/16 0%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/08/16 
0%

PAVEMENT REHAB BURNEY CA 96013 

02-PLU-70-11.2/11.3 IN PLUMAS COUNTY NEAR BELDEN AT 2.3 DIG IT CONSTRUCTION, INC JOHNSON, RYAN $485,000 01/22/16 100%
02-2H4404 MILES WEST OF CHIPPS CREEK 

EMERGENCY L.B. 

DIR'S 

CHESTER, CA 96020 

P.O. BOX 494 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$297,123
 $0

04/18/16 
06/14/16 

61%

REMOVE LOOSE ROCKS FROM SLOPE (530)604-5118

20.20 

201130 

02-PLU-70-46.2/53.5 IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION $2,183,013 03/30/16 0%
02-1H0104 
STPP-070 -(131)E 

MILE WEST OF CLOUGH STREET TO 0.3 

MILE WEST OF QUINCY-LAPORTE ROAD. SPARKS NE 89431 

2055 E. GREG STREET $0
 $0

04/12/16 
0%

--() 
AC OVERLAY 

02-PLU-89-8.7/12.9 IN PLUMAS COUNTY NEAR CRESCENT MILLS DIG IT CONSTRUCTION, INC. $992,050 03/11/16 0% 
02-1H0504 FROM ROUTE 70 TO 0.7 MILE 

DIXIE CANYON ROAD. 

SOUTH OF 

CHESTER CA 96020 

803 LORRAINE DRIVE $0 
$0 

03/29/16 
0% 

REPLACE AC SURFACING 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-89-19.8/20.8 IN PLUMAS COUNTY AT GREENVILLE FROM KINFE RIVER CONSTRUCTION $4,949,400 07/11/16 0%
02-0E24U4 
STP-P089-(118)E 

0.1 MILE SOUTH OF SOUTH GREENVILLE 

OVERHEAD TO 01. SOUTH OF HILLSIDE CHICO CA 95928 

1764 SKYWAY $0
 $0

07/26/16 
0%

--() 
DRIVE 

SIDEWALKS AND PAVEMENT 

02-PLU-89-35.5/42.2 IN PLUMAS COUNTY ABOUT 6 MILES NORTH HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,666,231 02/17/16 100%
02-0H9804 OF CANYON DAM FROM 2.4 MILES SOUTH OF 

HUMBOLDT ROAD TO ROUTE 36. 

MILL AND FILL 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)895-5245 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,622,641
 $0

03/03/16 
06/24/16 

100%

COMPLETED 
06/29/16 

02-PLU-147-8.9/9.3 IN PLUMAS COUNTY ABOUT 9 MILES NORTH VIKING CONSTRUCTION COMPANY, $5,747,451 05/10/16 0%
02-4E6404 
STP-P147-(003)E 

OF CANYON DAM FROM 0.1 MILE SOUTH TO 

0.4 MILE NORTH OF HAMILTON BRANCH 

INC. 

11315 SUNRISE GOLD CIR STE A 

$0
 $0

06/02/16 
0%

--()
BRIDGE RANCHO CORDOVA CA 95742 

REPLACE BRIDGE 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. BAILEY, JOHN $25,613,340 02/03/16 10%
02-0E0904 
NHPI-005 -( 

355- E -()

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$4,111,003
 $1,253,905

02/17/16 
09/10/18 

16%

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $131,314,185 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$117,457,971
 $1,719,120

10/14/09 
01/01/17 

89%

OVER RUN 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,688,703 12/22/14 42% 
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437

1031 BUTTE STREET 

REDDING, CA 96001 

$25,671,610 
$2,063,294 

01/12/15 
12/23/16 

81% 

HIGHWAY REALIGNMENT 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,058,586 08/20/15 72%
02-4E8904 
HSST-P -( 

9192- E -() 

)P 
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,097,705
 $160,073

09/02/15 
08/18/16 

53%

02-SHA-299-88.7/89.2 IN SHASTA COUNTY NEAR FALL RIVER S.T. RHOADES CONSTRUCTION, ZDENEK, MIKE $501,470 03/01/16 53%
02-4G6504 MILLS FROM 2.1 MILES TO 1.5 MILES 

WEST OF FALL RIVER GOLF ROAD 

IMPROVE CLEAR RECOVERY ZONE. WIDEN 

INC. 

REDDING CA 96002 

8585 COMMERCIAL WAY 
1031 BUTTE ST. STE 

205 

REDDING, CA 96001 

$442,816
 $0

03/22/16 
07/11/16 

89%

COMPLETED 
07/12/16 

(530)229-0559 

02-SHA-910-/0 IN SHASTA COUNTY IN ANDERSON AND CAL ELECTRO, INC. $989,748 04/04/16 0%
02-4G8404 REDDING AT VARIOUS LOCATIONS. 

CONSTRUCT HUB REDDING CA 96002 

3710 ELECTRO WAY $0
 $0

04/25/16 
0%

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT CENTRAL STRIPING SERVICE, INC.STEPPAT, JEFF O. $571,453 08/13/15 44%
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$271,066
 $268,766

09/03/15 
08/29/16 

47%

(530)227-7336 

02-SHA-999-999.0/999 IN SHASTA COUNTY AT VARIOUS TELFER PAVEMENT TECHNOLOGIES, ZDENEK, MIKE $2,104,996 02/18/16 67%
02-0H9704 
STP-X002-(039)E 

--() 

LOCATIONS. 

ASPHALT RUBBER SEAL COAT 

LLC. 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 #350 
1031 BUTTE ST., STE. 

205 

REDDING, CA 96001 

$1,343,460
 $879,777

03/03/16 
08/03/16 

63%

(530)229-0559

02-SIS-3-.4/6.9 IN SISKIYOU COUNTY NEAR CALLAHAN FROM AMERICAN PAVEMENT SYSTEMS, $677,689 02/18/16 0% 
02-0H9604 TRINITY COUNTY LINE TO EAST FORK 

SCOTT RIVER BRIDGE. 

INC. 

1012 11TH STREET STE 1000 

$0 
$0 

03/03/16 
0% 

CHIP SEAL MODESTO CA 95354 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-7.2/0 IN SISKIYOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NICOLE $6,000,908 02/11/16 26%
02-2E8004 DUNSMUIR GRADE COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY. CHICO CA 95973 

5237 MALLARD ESTATES ROAD 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$317,971
 $153,307

02/25/16 
04/21/17 

5%

IMPROVE TRUCK INSPECTION FACILITY (530)235-9814 

02-SIS-5-10.7/19.5 IN SISKIYOU COUNTY IN AND NEAR WEED J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $26,002,735 12/18/15 19%
02-4G8204 
STPI-005 -( 

175- E -() 

)9 
FROM 0.2 MILE NORTH OF LAKE STREET 

OVERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 265. 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9814 

1625 MOTT ROAD, 

MT. SHASTA, CA 96067 

$5,109,352
 $3,236,417

01/07/16 
08/15/16 

20%

SUSPENDED 
ROADWAY REHABILITATION 

02-SIS-5-68.3/0 IN SISKIYOU COUNTY ABOUT 19 MILES J. F. SHEA CONSTRUCTION, INC. LOADER, MARK $4,779,659 05/15/15 75%
02-3E7304 
STPI-005 -(173)E 

--() 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

REPLACE BRIDGE 

REDDING CA 96049 

P.O. BOX 494519 

(530)276-7541 

1031 BUTTE STREET 

REDDING CA 96001 

$3,404,955
 $362,721

06/09/15 
09/20/16 

71%

02-SIS-96-26.7/26.7 IN SISKIYOU COUNTY ABOUT 14 MILES HAYES & SONS INC. BAILEY, JOHN $585,000 12/31/15 100%
02-2H3004 WEST OF HAPPY CAMP AT 1.1 MILE EAST 

OF BECK RANCH ROAD DIR'S EMERGENCY HAPPY CAMP, CA 96039 

P.O. BOX 258 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$396,098
 $0

05/05/16 
01/22/16 

68%

F.A. (530)949-2340 
REMOVE AND DISPOSAL OF SLIDE 

20.20 
MATERIAL 

201130 

02-SIS-96-65.6/65.8 IN SISKIYOU COUNTY NEAR HAMBURG FROM STEELHEAD CONSTRUCTORS, INC. MALLORY, NICOLE $1,735,000 01/29/16 100%
02-2H1204 4.4 MILES EAST TO 4.7 MILES EAST OF 

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY PALO CEDRO, CA 96073 

P.O. BOX 997 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,530,504
 $0

05/10/16 
07/15/16 

97%

L.B. (530)235-9814 OVER RUN 
RE-ESTABLISH ROADWAY AND TRAFFIC 

20.20 
CONTROL 

201130 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 93% 
02-2E2914 
HSTP-P096-(051)E

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,978,832 
$0 

03/12/13 
05/30/16 

100% 

BRIDGE MAINTENANCE 
WPCP 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-161-2.7/4.5 IN SISKIYOU COUNTY ABOUT 5 MILES EAST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,199,761 02/24/16 11%
02-4E8004 OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

MATERIALS, INC. 

24339 HWY 89 N. 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$81,699
 $81,699

03/08/16 
09/20/16 

7%

PAVEMENT REHABILATION BURNEY CA 96013 (530)227-7336 

02-SIS-161-9.0/15 IN SISKIYOU COUNTY ABOUT 6 MILES WEST HAT CREEK CONSTRUCTION & STEPPAT, JEFF $1,995,995 03/01/16 0%
02-1H0304 OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1625 MOTT RD. 

MT. SHASTA, CA 96067 

$0
 $0

03/17/16 
0%

COLD IN PLACE RECYCLE BURNEY CA 96013 (530)227-7336 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, LOADER, MARK $1,620,953 03/11/16 74%
02-0H9504 
STP-X093-(008)E 

--() 

0.2 MI WEST OF KLAMATH RIVER BRIDGE 

TO 1.0 MI W. OF LUMGREY CREEK AND ON 

RTE 97 FROM 0.1 MI S. 

LLC. 

MCCLELLAN CA 95652 

4522 PARKER AVE BD 700 STE 35 
1625 MOTT ROAD 

MT. SHASTA, CA 96067­

9628 

$1,335,935
 $1,335,935

03/22/16 
08/02/16 

82%

RUBBER SEAL COAT/REPLACE SURFACING (530)941-9542 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,543,917 07/08/15 40%
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417 

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$3,044,399
 $827,266

08/19/15 
03/24/17 

54%

02-TEH-5-24.8/26.7 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. GRANADOS, ANTHONY $903,750 09/29/15 97%
02-4F7104 VARIOUS LOCATIONS FROM 0.5 MILE SOUTH 

OF SOUTH MAIN STREET OVERCROSSONG TO 

0.3 MILE NORTH OF ROU 

REDDING CA 960019604 

P.O. BOX 493416 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$956,433
 $0

10/14/15 
06/21/16 

99%

COMPLETED 
07/07/16 

COLD PLANE AND PAVE RAMPS 

02-TEH-32-21.5/24.9 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $916,597 01/25/16 100% 
02-4G3304 OF FOREST RANCH FROM DEER CREEK 

BRIDGE TO ROUTE 36 

CAPM PAVEMENT PRESERVATION 

CHESTER CA 96020 

803 LORRAINE DRIVE 

(530)895-5245

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$974,791 
$0 

02/09/16 
06/21/16 

100% 

COMPLETED 
06/21/16 
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08/01/16 
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Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-3-40.0/41.5 IN TRINITY COUNTY ABOUT 10 MILES N. TULLIS, INC. GREWAL, MANDHIR $9,985,000 03/16/16 86%
02-2H5604 OF WEAVERVILLE ON ROUTE 3 FROM 1.4 

MILES SOUTH TO 02 MILES N. OF SLATE REDDING, CA 96049 

P.O. BOX 493416 1031 BUTTE STREET 

REDDING, CA 96001 

$7,182,735
 $681,067

05/19/16 
07/27/16 

72%

CREEK RD DIR'S EMERGENC (530)604-5107 
RE-ESTABLISH HIGHWAY 

20.20 

201130 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,047,486 02/18/16 0%
02-0H9904 FROM ROUTE 36 TO 0.1 MILE NORTH OF 

DOBBINS GULCH BRIDGE. REDDING CA 96001 

16951 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

03/03/16 
05/09/16 

0%

AC OVERLAY (530)605-5862 

02-TRI-36-9.2/15.8 IN TRINITY COUNTY NEAR FOREST GLEN J.F. SHEA CONSTRUCTION, INC. ANWAR, TOFAEL $2,204,809 04/13/16 0%
02-1H0204 FROM 0.2 MILE WEST OF SOUTH FORK 

MOUNTAIN ROAD TO 0.9 MILE WEST OF REDDING CA 96049 

17400 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/02/16 
0%

GLEN CREEK ROAD. (530)605-5862 
AC OVERLAY 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $3,435,000 01/15/16 83%
02-2H4504 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 494519 13700 HWY 36E 

RED BLUFF, CA 96080 

$90,798
 $50,508

05/05/16 
11/30/16 

3%

REMOVE LOOSE SOIL FROM FAILED SLOPE (530)949-2984 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$1,049,561
 $257,698

02/16/16 
07/31/16 

82%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,405,324 09/24/14 88% 
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,781,413 
$129,863 

10/08/14 
08/24/16 

79% 

SUSPENDED 

HB1
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNING CONSTURCT, INC. ANWAR, TOFAEL $4,485,000 06/30/16 0%
02-2H7404 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. REDDING, CA 96049 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

07/14/16 
11/01/16 

0%

CREATE CATCHMENT AREA NEAR HIGHWAY (530)605-5862 
CONSTRU 

20.20 

201130 

02-TRI-299-23.3/23.3 IN TRINITY COUNTY NEAR DEL LOMA AT STIMPEL-WIEBELHAUS ANWAR, TOFAEL $2,460,000 01/28/16 100%
02-2H0904 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. 

ASSOCIATES,INC. 

P.O. BOX 492335 
1031 BUTTE STREET 

REDDING, CA 96001 

$938,966
 $0

04/18/16 
07/11/16 

38%

REMOVE ROCKS AND SOIL FROM ROADWAY REDDING, CA 96049 (530)605-5862 OVER RUN 

20.20 

201130 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,730,304 06/25/15 58%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,520,367
 $370,526

07/16/15 
09/30/16 

25%

HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-TRI-299-49.9/49.9 IN TRINITY COUNTY AT WEAVERVILLE AT MERCER FRASER COMPANY GREWAL, MANDHIR $595,000 03/04/16 48%
02-2H5304 1.3 MILES EAST OF GLENNISON GAP ROAD 

DIR'S EMERGENCY L.B. EUREKA, CA 95502 

P.O. BOX 1006 1031 BUTTE STREET 

REDDING, CA 96001 

$589,887
 $0

05/26/16 
04/04/16 

99%

CONSTRUCT ROCK BUTTRESS AND SHOULDER (530)604-5107 

20.20 

201130 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 51%
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,864,417
 $138,721

07/23/15 
09/30/16 

70%

POLYESTER CONCRETE OVERLAY 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 100% 
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$517,397 
$0 

06/08/15 
03/28/16 

93% 

BURNEY, CA 96013 (530)225-3073 OVER RUN 

20.20 

201131 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 02 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-VAR--/0
 
02-4E8124
 
ACST-P000-(396)E
 

--()
 

02-VAR--/0
 
02-0H2104
 
HSST-PG -( )0
 

C417- E -()
 

02-VAR--/0
 
02-0H5204
 

20.20
 

201130
 

02-VAR--/0
 
02-2H0804
 

20.80
 

315000
 

02-VAR--/0
 
02-1H9604
 

20.20
 

201130
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,959,196 06/30/15 88%

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$2,373,309
 $433,039

08/04/15 
08/12/16 

79%

(530)527-8417 

IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $1,959,002 02/05/16 42%

COUNTIES AT VARIOUS LOCATIONS. 

INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE OR 97070 

PO BOX 347 1031 BUTTE STREET, 

STE. 205 

$723,769
 $363,461

02/25/16 
11/09/16 

37%

REDDING, CA 96001 

(530)225-2922 

IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100%

COUNTIES AT VARIOUS LOCATIONS DIR'S 

EMERGENCY L.B. REDDING, CA 96002 

3710 ELECTRO WAY 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$471,093
 $0

11/06/14 
06/29/16 

64%

INSTALL WELLS, PUMPS, FILTERS (530)235-9806 OVER RUN 

IN SHASTA, SISKIYOU, AND TEHAMA TULLIS, INC. GRANADOS, ANTHONY $685,000 01/29/16 75%

COUNTIES AT VARIOUS LOCATIONS DIR'S 

EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$694,274
 $153,039

04/06/16 
07/29/16 

99%

GRIND BRIDGE SURFACE (530)949-1611 

SIS, SHA TEH I-5 VARIOUS DIR'S MEYERS EARTHWORK, INC. MALLORY, NICOLE $449,000 09/10/15 100% 

EMERGENCY L.B. 

UPGRADE IRRIGATION SYSTEMS REDDING, CA 96049 

P.O. BOX 493730 1031 BUTTE STREET 

REDDING, CA 96001 

$446,217 
$0 

10/30/15 
05/25/16 

99% 

(530)605-5871 OVER RUN 

Totals: Authorized Final Amt: $349,198,319 Completed to Date: $216,645,253 Work This Month: $21,694,234



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-70-/3.8 02-2H6104 

02-LAS-139-20.0/30 02-0H9304 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-36.4/47 02-1H0004 

02-LAS-395-49.6/0 02-4E6904 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-11.2/11.3 02-2H4404 

02-PLU-70-46.2/53.5 02-1H0104 

02-PLU-89-8.7/12.9 02-1H0504 

02-PLU-89-19.8/20.8 02-0E24U4 

02-PLU-89-35.5/42.2 02-0H9804 

02-PLU-147-8.9/9.3 02-4E6404 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-88.7/89.2 02-4G6504 

02-SHA-910-/0 02-4G8404 

02-SHA-911-/0 02-0H2904 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-999-999.0/999 02-0H9704 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-26.7/26.7 02-2H3004 

02-SIS-96-65.6/65.8 02-2H1204 

02-SIS-96-/77.5 02-2E2914 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 

02-TRI-3-40.0/41.5 02-2H5604 

02-TRI-3-/4.8 02-0H9904 

02-TRI-36-9.2/15.8 02-1H0204 

02-TRI-299-12.3/12.9 02-2H4504 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-23.3/0 02-2H7404 

02-TRI-299-23.3/23.3 02-2H0904 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

02-TRI-299-36.9/53.5 02-3E7714 8
 

02-TRI-299-49.9/49.9 02-2H5304 8
 

02-VAR--/0 02-4F6104 8
 

02-VAR--/0 02-0H7004 8
 

02-VAR--/0 02-4E8124 9
 

02-VAR--/0 02-0H2104 9
 

02-VAR--/0 02-0H5204 9
 

02-VAR--/0 02-2H0804 9
 

02-VAR--/0 02-1H9604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO  Work Comp 

-S- FEDERAL AID (SECONDARY) $27,112,300  $7,573,071


-SH- STATE HIGHWAY $53,847,014  $22,436,553


 $268,239,005  $186,635,629


District Total:  $349,198,319  $216,645,253 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $5,332,253
 

$5,332,253
Work completed this Period:


	02

