
  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 97%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,539,482
 $0

07/08/13 
06/30/16 

97%

(530)949-2984 SUSPENDED 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. $1,319,206 02/10/16 0%
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN REDDING CA 96002 

8585 COMMERCIAL WAY $0
 $0

02/26/16 
0%

HILL ROAD. 

AC OVERLAY 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING $1,110,038 03/15/16 0%
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL ALTURAS CA 96101 

886 FITCH RD $0
 $0

04/05/16 
0%

LOOKOUT ROAD. 

AC OVERLAY 

02-LAS-395-36.4/47 IN LASSEN COUNTY AT AND NEAR MILFORD Q & D CONSTRUCTION, INC. $3,276,000 03/04/16 0%
02-1H0004 
STPN-H -( )P 

FROM 3.0 MILES SOUTH OF 

GRADE ROAD TO 1.8 MILES 

MILFORD 

SOUTH OF SPARKS NV 89431 

1050 S. 21ST STREET $0
 $0

04/15/16 
0%

5258- E -() 
LAKECREST DRIVE. 

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 100%
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$522,057
 $0

06/08/15 
01/19/16 

100%

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,890,029 01/08/16 0% 
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$0 
$0 

02/04/16 
11/16/16 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & BAILEY, JOHN $18,756,000 11/24/15 0%
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)949-2340 

1031 BUTTE STREET 

REDDING CA 96001 

$395,435
 $197,670

12/10/15 
10/05/16 

2%

SUSPENDED 
PAVEMENT REHABILATION 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & $1,146,875 02/24/16 0%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/08/16 
0%

PAVEMENT REHAB BURNEY CA 96013 

02-PLU-70-46.2/53.5 IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION $2,206,007 03/30/16 0%
02-1H0104 
STPP-070 -(131)E 

MILE WEST OF CLOUGH STREET TO 0.3 

MILE WEST OF QUINCY-LAPORTE ROAD. SPARKS NE 89431 

2055 E. GREG STREET $0
 $0

04/12/16 
0%

--()
AC OVERLAY 

02-PLU-89-8.7/12.9 IN PLUMAS COUNTY NEAR CRESCENT MILLS DIG IT CONSTRUCTION, INC. $953,650 03/11/16 0%
02-1H0504 FROM ROUTE 70 TO 0.7 MILE 

DIXIE CANYON ROAD. 

SOUTH OF 

CHESTER CA 96020 

803 LORRAINE DRIVE $0
 $0

03/29/16 
0%

REPLACE AC SURFACING 

02-PLU-89-35.5/42.2 IN PLUMAS COUNTY ABOUT 6 MILES NORTH HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,639,730 02/17/16 0%
02-0H9804 OF CANYON DAM FROM 2.4 MILES SOUTH OF 

HUMBOLDT ROAD TO ROUTE 36. 

MATERIALS, INC. 

24339 HWY 89 N. 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

03/03/16 
0%

MILL AND FILL BURNEY CA 96013 (530)895-5245 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. BAILEY, JOHN $25,606,140 02/03/16 3% 
02-0E0904 
NHPI-005 -( 

355- E -() 

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)949-2340

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,396,899 
$1,909,617 

02/17/16 
09/05/18 

9% 

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 



  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $130,926,616 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$114,373,328
 $1,745,160

10/14/09 
12/01/16 

87%

OVER RUN 

02-SHA-273-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM STIMPEL-WIEBELHAUS ASSOCIATES ZDENEK, MICHAEL $892,036 08/31/15 100%
02-3E8004 
NHP-P273-(012)E 

--() 

WYNDHAM LANE TO PARKVIEW AVENUE 

CONSTRUCT & MODIFY ADA CURB RAMPS. 

INC. 

REDDING CA 96049 

P.O. BOX 492335 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$858,439
 $0

09/14/15 
03/30/16 

100%

COMPLETED 
04/21/16 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,405,495 12/22/14 36%
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$21,400,732
 $2,756,473

01/12/15 
12/22/16 

70%

HIGHWAY REALIGNMENT 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,849,622 11/24/14 93%
02-4G4804 
NHP-P299-(186)E 

--() 

MILE WEST OF FRENCH ALLEY TO RED 

BLUFF ROAD. 

CONSTRUCT SIDEWALKS 

REDDING CA 96003 

9614 TANQUERAY COURT 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,721,625
 $0

12/19/14 
04/06/16 

94%

COMPLETED 
05/17/16 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,053,967 08/20/15 28%
02-4E8904 
HSST-P -( 

9192- E -() 

)P
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$606,127
 $541,323

09/02/15 
08/08/16 

30%

SUSPENDED 

02-SHA-299-88.7/89.2 IN SHASTA COUNTY NEAR FALL RIVER S.T. RHOADES CONSTRUCTION, ZDENEK, MIKE $496,118 03/01/16 47% 
02-4G6504 MILLS FROM 2.1 MILES TO 1.5 MILES 

WEST OF FALL RIVER GOLF ROAD 

INC. 

8585 COMMERCIAL WAY 
1031 BUTTE ST. STE 

205 

$417,168 
$417,168 

03/22/16 
06/14/16 

84% 

IMPROVE CLEAR RECOVERY ZONE. WIDEN REDDING CA 96002 REDDING, CA 96001 

(530)229-0559



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 02 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-SHA-910-/0
 
02-4G8404
 

02-SHA-911-/0
 
02-0H2904
 

02-SHA-999-999.0/999
 
02-0H9704
 
STP-X002-(039)E
 

--()


02-SIS-3-.4/6.9
 
02-0H9604
 

02-SIS-5-7.2/0
 
02-2E8004
 

02-SIS-5-10.7/19.5
 
02-4G8204
 
STPI-005 -( )9
 

175- E -()
 

Description

Type Of Work
 

IN SHASTA COUNTY IN ANDERSON AND
 

REDDING AT VARIOUS LOCATIONS.
 

CONSTRUCT HUB
 

IN SHASTA AND SISKIYOU COUNTIES AT
 

VARIOUS LOCATIONS.
 

INSTALL RUMBLE STRIPS
 

IN SHASTA COUNTY AT VARIOUS
 

LOCATIONS.
 

ASPHALT RUBBER SEAL COAT
 

IN SISKIYOU COUNTY NEAR CALLAHAN FROM
 

TRINITY COUNTY LINE TO EAST FORK
 

SCOTT RIVER BRIDGE.
 

CHIP SEAL
 

IN SISKIYOU COUNTY NEAR DUNSMUIR AT
 

DUNSMUIR GRADE COMMERCIAL VEHICLE
 

ENFORCEMENT FACILITY.
 

IMPROVE TRUCK INSPECTION FACILITY
 

IN SISKIYOU COUNTY IN AND NEAR WEED
 

FROM 0.2 MILE NORTH OF LAKE STREET
 

OVERCROSSING TO 0.3 MILE SOUTH OF
 

ROUTE 265.
 

ROADWAY REHABILITATION
 

Resident 
EngineerContractor 

CAL ELECTRO, INC.
 

3710 ELECTRO WAY
 

REDDING CA 96002
 

CENTRAL STRIPING SERVICE, INC.STEPPAT, JEFF O.
 

3489 LUYUNG DR.
 1625 MOTT ROAD
 
RANCHO CORDOVA CA 95742 MT. SHASTA, CA 96067
 

(530)227-7336
 

TELFER PAVEMENT TECHNOLOGIES,
 

LLC.
 

4522 PARKER AVE BLDG700 #350
 

MCCLELLAN CA 95652
 

AMERICAN PAVEMENT SYSTEMS,
 

INC.
 

1012 11TH STREET STE 1000
 

MODESTO CA 95354
 

RANDY HILL CONSTRUCTION, INC
 

5237 MALLARD ESTATES ROAD
 

CHICO CA 95973
 

J.F. SHEA CONSTRUCTION, INC.	 MALLORY, NICOLE
 

P.O. BOX 494519	 1625 MOTT ROAD,
 
REDDING 	CA 96049 MT. SHASTA, CA 96067
 

(530)235-9814


 $989,748

 $0

 $0


 $556,330

 $2,300


 $0


 $2,069,996

 $0

 $0


 $677,689

 $0

 $0


 $5,989,908

 $0

 $0


 $24,967,817
 
$651,778
 
$651,778
 

04/04/16 0%

04/25/16
 

0%


08/13/15 0%

09/03/15
 

0%

07/12/16
 

SUSPENDED
 

02/18/16
 
03/03/16
 

02/18/16
 
03/03/16
 

02/11/16
 
02/25/16
 

12/18/15
 
01/07/16
 
09/29/17
 

0%


 0%


 0%


 0%


 0%


 0%


 5%
 

3%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

02District 

02-SIS-5-68.3/0 

Fed Aid 
Pgm Code 

02-3E7304 

Contract 

STPI-005 -(173)E 

--() 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY ABOUT 19 MILES 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

Description 

REPLACE BRIDGE 

Type Of Work 

J. F. SHEA CONSTRUCTION, INC. 

Contractor 

REDDING CA 96049 

LOADER, MARK 

Resident 
Engineer 

(530)276-7541 

P.O. BOX 494519 1031 BUTTE STREET 

REDDING CA 96001 

$4,731,059

Bid + CCOs

 $2,940,799

Comp To date

 $417,826

This Month 

05/15/15 

Awarded 

06/09/15 

Approved 

09/20/16 

Est Comp
Accepted 

58%

%Time

 62%

% Work 
Message 

02-SIS-96-26.7/26.7 

20.20 

201130 

02-2H3004 
IN SISKIYOU COUNTY ABOUT 14 MILES 

WEST OF HAPPY CAMP AT 1.1 MILE EAST 

OF BECK RANCH ROAD DIR'S EMERGENCY 

F.A. 

REMOVE AND DISPOSAL OF SLIDE 

MATERIAL 

HAYES & SONS INC. 

HAPPY CAMP, CA 96039 

P.O. BOX 258 

BAILEY, JOHN 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$585,000
 $0
 $0

12/31/15 
05/05/16 

0%

 0%

02-SIS-96-65.6/65.8 

20.20 

201130 

02-2H1204 
IN SISKIYOU COUNTY NEAR HAMBURG FROM 

4.4 MILES EAST TO 4.7 MILES EAST OF 

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY 

L.B. 

RE-ESTABLISH ROADWAY AND TRAFFIC 

CONTROL 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO, CA 96073 

P.O. BOX 997 

MALLORY, NICOLE 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,585,000
 $0
 $0

01/29/16 
05/10/16 

0%

 0%

02-SIS-96-/77.5 
02-2E2914 
HSTP-P096-(051)E 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

SANTA MARGARITA CONSTRUCTION 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

BLINE, JEFF 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,624,092
 $6,978,832

 $0

02/22/13 
03/12/13 
05/30/16 

93%

 100%

02-SIS-161-2.7/4.5 
02-4E8004 

IN SISKIYOU COUNTY ABOUT 5 MILES EAST 

OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

PAVEMENT REHABILATION 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

STEPPAT, JEFF 

(530)227-7336 

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,167,761
 $0
 $0

02/24/16 
03/08/16 

0%

 0%

02-SIS-161-9.0/15 
02-1H0304 

IN SISKIYOU COUNTY ABOUT 6 MILES WEST 

OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

COLD IN PLACE RECYCLE 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N 

STEPPAT, JEFF 

(530)227-7336

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,995,995 
$0 
$0 

03/01/16 
03/17/16 

0% 

0% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, $1,620,953 03/11/16 0%
02-0H9504 
STP-X093-(008)E 

0.2 MI WEST OF KLAMATH RIVER BRIDGE 

TO 1.0 MI W. OF LUMGREY CREEK AND ON 

LLC. 

4522 PARKER AVE BD 700 STE 35 

$0
 $0

03/22/16 
0%

--() 
RTE 97 FROM 0.1 MI S. MCCLELLAN CA 95652 

RUBBER SEAL COAT/REPLACE SURFACING 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,525,917 07/08/15 30%
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417 

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$1,720,804
 $284,273

08/19/15 
03/22/17 

31%

02-TEH-5-24.8/26.7 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. GRANADOS, ANTHONY $898,875 09/29/15 33%
02-4F7104 VARIOUS LOCATIONS FROM 0.5 MILE SOUTH 

OF SOUTH MAIN STREET OVERCROSSONG TO REDDING CA 960019604 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$834,123
 $834,123

10/14/15 
06/20/16 

88%

0.3 MILE NORTH OF ROU (530)949-1611 
COLD PLANE AND PAVE RAMPS 

02-TEH-32-21.5/24.9 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $889,228 01/25/16 37%
02-4G3304 OF FOREST RANCH FROM DEER CREEK 

BRIDGE TO ROUTE 36 CHESTER CA 96020 

803 LORRAINE DRIVE 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$214,323
 $214,323

02/09/16 
06/17/16 

23%

CAPM PAVEMENT PRESERVATION (530)895-5245 

02-TRI-3-40.0/41.5 IN TRINITY COUNTY ABOUT 10 MILES N. TULLIS, INC. GREWAL, MANDHIR $9,985,000 03/16/16 0%
02-2H5604 OF WEAVERVILLE ON ROUTE 3 FROM 1.4 

MILES SOUTH TO 02 MILES N. OF SLATE REDDING, CA 96049 

P.O. BOX 493416 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/19/16 
0%

CREEK RD DIR'S EMERGENC (530)604-5107 
RE-ESTABLISH HIGHWAY 

20.20 

201130 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,030,486 02/18/16 0% 
02-0H9904 FROM ROUTE 36 TO 0.1 MILE NORTH OF 

DOBBINS GULCH BRIDGE. REDDING CA 96001 

16951 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

03/03/16 
05/09/16 

0% 

AC OVERLAY (530)605-5862 SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-36-9.2/15.8 IN TRINITY COUNTY NEAR FOREST GLEN J.F. SHEA CONSTRUCTION, INC. ANWAR, TOFAEL $2,176,809 04/13/16 0%
02-1H0204 FROM 0.2 MILE WEST OF SOUTH FORK 

MOUNTAIN ROAD TO 0.9 MILE WEST OF REDDING CA 96049 

17400 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

05/02/16 
0%

GLEN CREEK ROAD. (530)605-5862 
AC OVERLAY 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC ZIMMERER, JEFFREY $4,287,023 07/19/13 96%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

PALO CEDRO CA 96073 

P O BOX 997 

(707)498-3207 

5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$4,126,278
 $22,428

08/07/13 
06/09/16 

96%

SUSPENDED 

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$571,610
 $0

02/16/16 
05/31/16 

44%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,405,324 09/24/14 92%
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135 

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,597,764
 $231,581

10/08/14 
06/17/16 

76%

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $3,435,000 01/15/16 0%
02-2H4504 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 494519 13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

05/05/16 
0%

REMOVE LOOSE SOIL FROM FAILED SLOPE (530)949-2984 

20.20 

201130 

02-TRI-299-23.3/23.3 IN TRINITY COUNTY NEAR DEL LOMA AT STIMPEL-WIEBELHAUS ANWAR, TOFAEL $2,460,000 01/28/16 0% 
02-2H0904 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. 

ASSOCIATES,INC. 

P.O. BOX 492335 
1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

04/18/16 
0% 

REMOVE ROCKS AND SOIL FROM ROADWAY REDDING, CA 96049 (530)605-5862

20.20 

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,657,354 06/25/15 51%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,130,245
 $172,558

07/16/15 
08/15/16 

21%

SUSPENDED 
HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 37%
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,583,233
 $187,458

07/23/15 
09/01/16 

63%

SUSPENDED 
POLYESTER CONCRETE OVERLAY 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 100%
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$517,397
 $0

06/08/15 
03/28/16 

93%

BURNEY, CA 96013 (530)225-3073 OVER RUN 

20.20 

201131 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $3,007,896 06/30/15 58%
02-4E8124 
ACST-P000-(396)E 

--() 

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 

(530)527-8417 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,652,764
 $187,041

08/04/15 
08/11/16 

54%

02-VAR--/0 IN LASSEN, SHASTA, AND TEHAMA CAL STRIPE INC. $279,500 02/05/16 0%
02-1H1204 COUNTIES AT VARIOUS LOCATIONS. 

REPLACE PAVEMENT MARKERS. COLTON CA 92324 

2040 E. STEEL ROAD $0
 $0

02/25/16 
06/30/16 

0%

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $1,959,002 02/05/16 15% 
02-0H2104 
HSST-PG -( 

C417- E -() 

)0 
COUNTIES AT VARIOUS LOCATIONS. 

INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE 

PO BOX 347 

OR 97070 
1031 BUTTE STREET, 

STE. 205 

REDDING, CA 96001 

$162,593 
$162,593 

02/25/16 
11/03/16 

8% 

(530)225-2922
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 02 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

02-VAR--/0 SIS, SHA TEH I-5 VARIOUS DIR'S 
02-1H9604 EMERGENCY L.B. 

UPGRADE IRRIGATION SYSTEMS
 

20.20
 

201130
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA
 
02-0H5204
 COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY L.B.
 

INSTALL WELLS, PUMPS, FILTERS
 

20.20
 

201130
 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY
 
02-4E8114
 COUNTIES AT VARIOUS LOCATIONS.
 
STP-000C-(375)E
 

HMA, AGGREGATE BASE, ELECTRIC,EXCAV
 
--()
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA
 
02-2H0804
 COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY F.A.
 

GRIND BRIDGE SURFACE
 

20.80
 

315000
 

Totals: Authorized Final Amt: $338,762,994 

Contractor 

MEYERS EARTHWORK, INC.
 

P.O. BOX 493730
 

REDDING, CA 96049
 

CAL ELECTRO, INC.
 

3710 ELECTRO WAY
 

REDDING, CA 96002
 

TULLIS, INC.
 

P.O. BOX 493416
 

REDDING CA 96049
 

TULLIS, INC.
 

P.O. BOX 493416
 

REDDING, CA 96049
 

Completed to Date: 

Resident
 
Engineer
 

MALLORY, NICOLE
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)605-5871
 

BAILEY, JOHN
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)235-9806
 

GRANADOS, ANTHONY
 

13700 HWY 36E
 

RED BLUFF, CA 96080
 

(530)949-8132
 

GRANADOS, ANTHONY
 

13700 HWY 36E
 

RED BLUFF, CA 96080
 

(530)949-1611


 $177,301,271 Work This Month: 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$449,000

 $442,737


 $0


 $735,000

 $471,093


 $0


 $1,885,761

 $1,930,076


 $0


 $685,000
 
$541,235
 
$541,235
 

09/10/15 100%

10/30/15
 

99%

04/29/16
 

OVER RUN
 

09/22/14 100%

11/06/14
 

64%

06/29/16
 

OVER RUN
 

09/30/14 100%

10/16/14
 

100%

04/11/16
 
04/26/16
 

COMPLETED
 

01/29/16 93%
 
04/06/16
 

79%

06/20/16
 

$11,474,627




Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-36.4/47 02-1H0004 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-49.6/0 02-4E6904 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-46.2/53.5 02-1H0104 

02-PLU-89-8.7/12.9 02-1H0504 

02-PLU-89-35.5/42.2 02-0H9804 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-273-15.0/15.8 02-3E8004 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-88.7/89.2 02-4G6504 

02-SHA-910-/0 02-4G8404 

02-SHA-911-/0 02-0H2904 

02-SHA-999-999.0/999 02-0H9704 

02-SIS-3-.4/6.9 02-0H9604 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-26.7/26.7 02-2H3004 

02-SIS-96-65.6/65.8 02-2H1204 

02-SIS-96-/77.5 02-2E2914 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 

02-TRI-3-40.0/41.5 02-2H5604 

02-TRI-3-/4.8 02-0H9904 

02-TRI-36-9.2/15.8 02-1H0204 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-12.3/12.9 02-2H4504 

02-TRI-299-23.3/23.3 02-2H0904 

02-TRI-299-36.9/53.5 02-3E7714 

02-VAR--/0 02-4F6104 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

02-VAR--/0 02-0H7004 8
 

02-VAR--/0 02-4E8124 8
 

02-VAR--/0 02-1H1204 8
 

02-VAR--/0 02-0H2104 8
 

02-VAR--/0 02-1H9604 9
 

02-VAR--/0 02-0H5204 9
 

02-VAR--/0 02-4E8114 9
 

02-VAR--/0 02-2H0804 9
 

Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category  Bid + CCO  Work Comp 

-S- FEDERAL AID (SECONDARY) $18,241,960  $5,713,084


-SH- STATE HIGHWAY $47,091,469  $6,073,523


 $273,429,564  $165,514,665


District Total:  $338,762,994  $177,301,271 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $4,627,419
 

$4,627,419
Work completed this Period:


	02

