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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROMO.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,764,776 03/03/11 3%
03-0E9304 EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909 2060 3RD STREET $17,786 03/24/11 o%
NH-PO70-(124)E $0 12/04/12
o OF COX LANE DUBLIN CA 94568 OROVILLE, CA 95965
o WIDEN ROADWAY AND PLACE RUBBERIZED -
(925)829-9220 (530)534-9046
HB4N SWPPP
03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROMDE SILVA GATES CONSTRUCTION  HARGROVE, BEN $6,334,408 08/12/09 93%
03-3A6314 01. MI NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $6,066,1§g gzjggjgg 96%
SOUTH OF ROUTE 162 DUBLIN CA 94568 SUITE B
WIDEN TO 4 LANES/EXTEND FREEWAY
(925)829-9220 Ozgg‘;;g 22225965
HE13 SWPPP (530)533-
03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $619,007 01/05/12 0%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12- P O BOX 50760 3881 BENATAR, SUITE C 28 01/31/12 0%
0038 TO PLUMAS COUNTY LINE CHICO, CA 95928-7171
MICROSURFACING SPARKS NV 89435 (530)604-5118 SUSPENDED
(775)355-0420
HM1A WPCP
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  HARGROVE, BEN $23,900,829 07/08/11 12%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2060 3RD STREET, $4,829,4gg 82;23;11 0%
UNDERCROSSING P O BOX 1508 SUITE B
WIDEN ROADWAY AND BRIDGES
RANCHO CORDOVA CA 95741 0223'225’422695965
HBAN SWPPP (916)852-5530 (530)533-
03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $912,066 09/28/11 62%
03-0F2104 BUTTE, COLUSA, YUBA, PLACER AND EL  INTERCHANGEINC 138 NEW MOHAWK RD, $778,360 10/12/11 4%
Hsi;‘PGOO‘(OC3)4 DORADO COUNTIES 20905 NE SANDY BLVD SUITE B $0 05/22/12
o UPGRADE MBGR END TREATMENTS AND
FAIRVIEW OR 97024 ﬁg!@ggSE';Ié6CA 95959
HB1 WPCP (503)661-5093
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511,045 05/04/11 83%

$0 10/04/11
OROVILLE CA 95965

(530)682-3831

SAN RAFAEL CA 94903
(415)444-0716
HM3H WPCP
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03-COL-5-/21 IN YOLO AND COLUSA COUNTIES FROM 1.1 GEORGE REED INC GHASSEMI, MOHSSEN $21,950,508 01/13/11  100%
?3-382304094 c MILES SOUTH OF ROUTE 505/5 SEPARATIONP O BOX 4760 3951 PERFORMANCE $20’229’628 82;32;1; 100%
3 -(09%) TO COUNTY ROAD 8 AND FROM 0.8 MILE DRIVE SUITE E
04/11/12

-0 MODESTO CA 95352

SOUTH OF COUNTY ROA (209)523-0734 SACRAMENTO CA 95838 COMPLETED

RUBBERIZED WARM MIX ASPHALT - -
HA22 WPCP (916)263-5648
03-COL-20-10.2/23.8 IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP GRANDY, DWAYNE $5,473,558 12/09/11 1%
ﬁﬁEéFgggé ae WILLIAMS FROM 3.1 MILES WEST OF P O BOX 2909 2060 3RD STREET $6,4§g 8%;g?;i§ 0%

- - ) LEESVILLE ROAD TO 0.2 MILE EAST OF DUBLIN CA 94568 OROVILLE, CA 95965

-0 HUSTED ROAD (530)533-4043

AC OVERLAY, MBGR, ELECTRICAL (925)829-9220

HA22 WPCP
03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO  DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,454,558 12/16/11 0%
gg;gfggg;_ - HILLS FROM 0.3 MILE EAST OF BASS LAKEP O BOX 2909 3065 BLAIR AVE 28 01/18/12 0%
( ) ROAD UNDERCROSSING TO MISSOURI FLAT PLACERVILLE, CA 95667
-0 ROAD OVERCROSSING DUBLIN CA 94568 916)416-7548
(925)829-9220 (916)
PLACE RHMA OVERLAY ON ROADWAY
HA22 WPCP
03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $818,724 05/16/11 9%
gg&ﬁfgggi-(lze)E SPRINGS FROM 1.1 MILES EAST OF ENGINEERING INC 3065 BLAIR AVE, P.O. $74-823 gg;ig;i; 10%
GREENSTONE ROAD UNDERCROSSIN TO 0.3 2585 COLD SPRINGS ROAD BOX 2424
Poig‘ 1-(6E) MILE WEST OF EL DORADO ROAD O SLACERVILLE CA 95667 PLACERVILLE CA 95667
- CONSTRUCT WILDLIFE CROSSING _
TEAL0 WPCP (916)933-7077 (530)621-0986
03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING  MILLER, BRANDON $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE INC 11323 SANDERS DRIVE 28 04/02/12 0%
PREP AND PAINT TWO BRIDGES P O BOX 1888 RANCHO CORDOVA, CA 95742
VALLEJO CA 94590 (530)919-7946
HM3 WPCP (707)562-1900
03-ED-50-16.4/18_3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%
ga:gggg?ﬁlzz)E FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $206,2;g égjgi;ig 0%
PLACERVILLE UNDERCROSSING TO CLAY SLACERVILLE CA 95667 STE. 120
-0 STREET UNDERCROSSING (530)621-4815 SACRAMENTO CA 95834 PLANT EST
HIGHWAY PLANTING (916)263-4912 SATIS

HB4N WPCP
HB4N
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03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,576,852 03/27/12 0%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET 3065 BLAIR AVENUE 28 04/25/12 o%
BRIDGE DECK PRESERVATION
LIVERMORE CA 94550 i;ggigg;LiiioCA 95667
(925)605-4500
HM3H WPCP
03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION MILLER, BRANDON $11,877,045 11/29/10 78%
03-1A6804 UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890 11323 SANDERS DRIVE $8,810,675 12/16/10 245
NH-PO50-(124)E RIVER BRIDGE s oA ser 1890 RANCHO CORDOVA. CA 95742 $0 06/30/12
-0 APPLY HOT MIX ASPHALT ’ h (916)858-8628 SUSPENDED
(530)406-4200
HA22 WPCP
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC NANUGONDA, VEERA $14,553,107 02/10/11 22%
gﬁ-1A73Ué N TO SKI RUN BOULEVARD 875 MAHLER ROAD STE 188 2489 LAKE TAHOE BLVD $8,505,9§g gi;géji; 58%
- - STORM WATER QUALITY IMPROVEMENTS
-0 Q BURLINGAME CA 94010 ggg;g LAKE TAHOE, CA SUSPENDED
(650)259-9545 (530)218-4803
HA42 SWPPP
HA22
HB4N
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,787 11/03/11 ..,
STP- -C D ROAD DIR"S EMERGENCY F_.A. PLACERVILLE, CA 95667 $0 06/23/11
-0 REPAIR EB SHOULDER AND SLOPE BELOW I -ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
03-2F6504 PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,255 03/28/11 20%
ST?; -C D THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424 $0 05/13/11
a DIR™S EMERGENCY F.A. PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE PLACERVILLE, CA 95667 (530)621-0986
20.20 FAILED
201130
03-NEV-20-6.6/0 IN NEVADA COUNTY 5 MILES WEST OF KNIFE RIVER COMPANY CULLEY, STEVEN $999,951 06/15/11 0%
03-0F0004 GRASS VALLEY 0.3 MILES WEST OF PENN 1764 SKYWAY 138 NEW MOHAWK ROAD, $0 07/07/11 0k
STP-P020-(156)E VALLEY DRIVE TO 0.2 EAST OF PENN STE. B $0 12712711
-0 VALLEY DRIVE C:;goggi 222?8 NEVADA CITY, CA 95959 SUSPENDED
WIDEN ROADWAY AND REPLACE SIGNALS ( D - (916)952-7196

HB4N SWPPP
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03-NEV-20-6.7/10.2 IN NEVADA COUNTY NEAR GRASS VALLEY  KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $1,168,318 05/25/11 97%
gg;gfgégg—(157)l FROM 0.1 MILE EAST OF PENN VALLEY 1764 SKYWAY 138 NEW MOHAWK ROAD, $931-9gg 82;22;1; 78%
DRIVE TO 0.1 MILE EAST OF DEADMANS STE. B 04726712
HG-P020-(157) FLAT OVERCROSSING c:;gosgﬁ 222?8 NEVADA CITY CA 95959
--0O INSTALL RUMBLE STRIPS,OVERLAY,SIGNS (530)891- (916)825-7695
HB1 wPCP
03-NEV-20-12.3/17.4 IN NEVADA, SACRAMENTO, AND YOLO DIRT AND AGGREGATE CULLEY, STEVEN $1,838,770 12/07/11 11%
Sg&ﬁfgggg_(c34)e COUNTIES AT VARIOUS LOCATIONS INTERCHANGE INC 138 NEW MOHAWK ROAD, $543,2§g éé;iiﬁi; 30%
o INSTALL CRASH CUSHIONS/GUARD RAILS 20905 NE SANDY BLVD STE. B
FAIRVIEW OR 97024 NEZQDQSE';IQGCA 95959
HB1 WPCP (503)661-5093 (916)952-

- - - - - ” k] ’ 0
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION CATANIA, DAVID $1,031,882 08/24/11 oY
gﬁ&ﬁfgggg_ 016v2 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, 28 10/03/11 0%

(016) FLAT ROAD OVERCROSSING STOCKTON CA 95231 SUITE B

O POLYESTER CONCRETE AND HMA OVERLAY (209)462-5100 NEVADA CITY, CA 95959 SUSPENDED
HA21 WPCP (530)218-1752
03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $8,953,304 05/08/10 18%
giﬁgégggg-(148)5 FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, $4,113,1Z§ 2?;22;12 45%

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD STE. B
PO-49 1-(8E) WAY DUBLIN CA 94568
-0 (925)829-9220 NEVADA CITY CA 95959 SUSPENDED
WIDEN ROADWAY -
HE13 SwPPP (530)218-4832
03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC SALAH, RABAH $3,329,324 03/07/11 46%
03-3M6804 VARIOUS LOCATIONS 1635 4TH STREET 11323 SANDERS DRIVE $419,6g% 82;%8;1; 13%
REPLACE JOINT SEALS RANCHO CORDOVA CA 95742
BERKELEY, CA 94710 (530)587-9894
(510)527-1000
HM3 WPCP
03-NEV-80-2.5/5_6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $68,464,726 03/16/07 0%
23;368234_(180)N 0.4 KM WEST OF SODA SPRINGS 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD, $68,693,7gg 83;22;2; 0%
OVERCROSSING TO THE DONNER SUMMIT ROSEVILLE. CA 95678 SUITE B
-0 SAFETY REST AREA (916)645—ASOO NEVADA CITY CA 95959 PLANT EST
REHABILATE BRIDGES AND ROADWAY (530)265-9864 SATIS

SWPPP
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03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,380,167 07/28/08 0%
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300 138 NEW MOHAWK ROAD $60,870,685 08/15/08 0%
UNDERCROSSING TO 2.1 MILES EAST OF /o oo o SUITE B $0 09714714
DONNER LAKE UNDERCROS (92556271700 NEVADA CITY CA 95959 PLANT EST
PORTLAND CEMENT CONCRETE OVERLAY _
HAZD SupPP (530)587-9827 SATIS
03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC CLARK, MARTIN $4,622,336 07/27/09 81%
03-4A2404 WEST OF TRUCKEE AT DONNER SUMMIT 401 DEREK PLACE 12047 DONNER PASS $4,514,531 08/12/09 97%
Acég_giZi_gégi)E SAFETY ROADSIDE REST AREA ROSEVILLE, CA 95678 ROAD %0 s
- - REPLACE BUILDING > TRUCKEE CA 96060
-0 (916)757-1000 (916)624-2852
HA26 SWPPP
03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $60,647,533 10/05/07 71%
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD, $57,859,633 11/13/07 97%
Aczg—oso -(184)E CREEK UNDERCROSSING eeiLLe. on osers . $0 12/31/12
- REHABILITATE ROADWAY ’ NEVADA CITY CA 95959
(916)645-4800 (530)265-9864
HA22 SWPPP
03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM  SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,129,152 06/08/11 62%
03-3v8304 0.3 MILES EAST OF DONNER PARK P 0 BOX 50760 12047 DONNER PASS RD, $4,063,161 06/24/11 56%
ACIM-0804-(196)E OVERCROSSING TO TRUCKEE RIVER BRIDGE SPARKS NV 86435 STE B-6 $0 06719712
-0 NUMBER 17-0012 (775)355-0420 TRUCKEE CA 96160 SUSPENDED
BONDED WEARING COURSE OVERLAY - -
L PP (530)587-9893
03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCI A JOINT FREDRICKSON, SCOTT $152,287,932 06/09/08 76%
03-3338U4 0.6 KM NORTH OF TWELVE BRIDGES VENTURE OF DE SILVA GATES 2520 WARREN DRIVE, $136,536,510 07/02/08 89%
HPLU-6208-(030)L OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C I STE. B $0 02/11/13
6203 03-(DEM)O RIVER CONSTRUCTORS INC ROCKLIN CA 95677
- - CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 _
HE14 SwPPp (916)624-2791
HE14 DUBLIN CA 94568
(925)829-9220
03-PLA-80-.3/29.3 IN PLACER COUNTY AT VARIOUS LOCATIONS MYERS AND SONS CONSTRUCTION LPVANDELL, SAM $5,827,880 05/20/11 79%
03-3E0904 FROM SOUTH ROSEVILLE OVERCROSSING TO 2554 MILLCREEK DRIVE 2520 WARREN DRIVE, $3,279,140 06507511 56%
Acgg‘ggoz‘ggzi)E WEIMAR CROSS ROAD OVERCROSSING SACRANENTO CA 95833 SUITE B $0 05724712
- - PLACE POLYESTER OVERLAY ROCKLIN CA 77
-0 (916)649-4504 OCKLIN CA 956

HA21 WPCP (916)624-2852
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03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $24,246,870 08/10/09 0%
03-367834 ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD $22,828,303 09/10/09

2520 WARREN DRIVE 0%

HPLU-6203-(044)L
620-3 04-(HPL)U

03 0-25-Q)

HB5 SWPPP

03-PLA-80-5.1/14.5
03-2F0304
IMO8-0324-(0E )

-0

HA22 WPCP

03-PLA-80-16.8/18.9
03-1F3604
IM-0803- (236)E

-0

HA22 WPCP

03-PLA-80-34.6/34.9
03-2F2504

20.10
201130

03-PLA-80-56.1/66.3
03-2C8604
ACIM-000C-(309)N

-0

HA22 SWPPP

03-PLA-80-/5.1
03-367824
NC11-6203-(024)P

620-3 02-(HPL)U
03 0-25-Q)
HBS SWPPP

1.6 KM EAST OF ROUTE 65/80 SEPARATION

CONSTRUCT HOV LANES BENICIA CA 94510
(707)742-6000

IN PLACER COUNTY 1.0 MILE EAST OF
ROUTE 65/80 SEPARATION TO 0.2 MILE
EAST OF ROUTE 193/80 SEPARATION
PAVEMENT REHAB AND OVERLAY

GRANITE CONSTRUCTION COMPANY
P O BOX 50085

WATSONVILLE CA 95077
(831)724-1011

IN PLACER COUNTY IN AND NEAR AUBURN KNIFE RIVER CONSTRUCTION
FROM OPHIR ROAD UNDERCROSSING TO 0.1 1764 SKYWAY

MILE EAST OF RUSSELL ROAD
OVERCROSSILNG

PLACE HOT MIX ASPHALT

CHICO CA 95928
(530)891-6555

IN PLACER COUNTY NEAR COLFAX, FROM
1.8 MILES EAST OF ROUTE 174/80
SEPARATION TO 0.2 MILES WEST OF LONG
RAVINE BRIDGE

REMOVE MAT®L, PLACE K-RAIL,
SIDESLOPE RPR

GRANITE CONSTRUCTION COMPANY
P.0. BOX 50085

WATSONVILLE, CA 95077-5085

IN PLACER AND NEVADA COUNTIES FROM
CARPENTER FLAT UNDERCROSSING TO
HAMPSHIRE ROCKS UNDERCROSSING
RECONSTRUCT ROADWAY

TEICHERT CONSTRUCTION
4401 DULUTH AVENUE

ROSEVILLE, CA 95678
(916)645-4800

IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION
AND NEAR ROSEVILLE FROM 0.7 KM WEST 4401 DULUTH AVE

OF SACRAMENTO/PLACER COUNTY LINE TO
1.6 KM EAST OF ROUTE

CONSTRUCT AUXILIARY AND HOV LANES

ROSEVILLE, CA 95678
(916)645-4800

ROCKLIN CA 95677
(916)416-7547

VANDELL , SAM
2520 WARREN DRIVE,
SUITE B

ROCKLIN, CA 95677
(916)869-1867

VANDELL, SAM
2520 WARREN DRIVE,
SUITE B

ROCKLIN CA 95677
(916)624-2852

SCHEIBER, TROY
33 DEPOT STREET
COLFAX, CA 95713
(530)346-7513

ZINK, PHIL
33 DEPOT STREET, P 0
BOX 1807

COLFAX CA 95713
(530)346-7996

SERRANO, MAURICIO
2520 WARREN DRIVE
ROCKLIN CA 95677
(916)416-7547

$0 12/10/12

PLANT EST
SATIS

$5,474,747 11/14/11 4%
$5,550 12/02/11 0%
$0 06/06/12 0

$4,324,851 02/03/11 76%
$4,102,990 02/24/11 93%
$0 05/21/12 ’

$355,000 12/20/10  100%
$138,197 06/16/11 39%
$0 01/25/11 0

$91,597,127 02/22/10 55%
$42,870,602 03/16/10

$0 12711712 6%

$29,214,711 05/01/08 76%
$28,202,547 05/22/08

$0 11720712 9%
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER ECONOLITE TRAFFIC ENGINEERING RABAH, SALAH $1,082,736 07/26/11 0%
2?;393333_(342)E COUNTIES AT VARIOUS LOCATIONS ON & MAINTENANCE 2520 WARREN DRIVE, 28 82;32;1; o%

o ROUTES 50, 80,89, AND 267 (OUTSIDE 3390 DE LA CRUZ SUITE R SUITE A
- TAHOE BASIN) ROCKLIN, CA 95677

SANTA CLARA CA 95054 ’
INSTALL ITS AND TOS MICROWAVE -

HB4N wPCP (408)496-6280 (530)682-6111

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EASTQ AND D CONSTRUCTION CO MATYE, BENJAMIN $2,801,097 11/17/10 63%
03-0E9904 OF NORTH STAR DRIVE TO 0.5 MILE P 0 BOX 10865 10960 W. RIVER $1,571,536 12/08/10 56%
STP-P267-(020)E SOUTH OF MARTIS PEAK ROAD $0 05/10/12
RENO NV 89510 STREET, STE. 101A
-0 PLACE HOT MIX ASPHALT TRUCKEE CA 96161 SUSPENDED
(775)786-2677 530)582-5072
HA42 SWPPP (530)582-
03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,552,156 09/23/11 11%
03-1F1804 FROM 0.8 MILE NORTH OF ARENA 1520 FOURTH STREET 3855 NORTH FWY BLVD $46,556 10/12/11 3%
STPL-6203-(049)N BOULEVARD OVERCROSSING TO 0.5 MILE SUITE 120 $0 08/01/12
6?2‘3 04-O NORTH OF DEL PASO ROAD OVERCRO ?Eigi;gz 22224710 SACRAMENTO, CA 95834
- ADD AUXILIARY LANE - -
HBAN PP (916)768-3597
03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY SERRANO, MAURICIO $57,783,119 03/24/11 32%
83:85229?331)E GROVE FROM THE SAN JOAQUIN COUNTY P O BOX 50085 2366 MARITIME ROAD $29,031,528 8?;82;1% 50%
o LINE TO FLORIN ROAD OVERCROSSING WATSONVILLE CA 950775085 ELK GROVE CA 95758
o PAVEMENT REHABILATION WITH PCC SLAB -
(831)724-1011 (916)416-7547
HA22 SWPPP
03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING  LEE, SUSHMA $3,668,858 07/22/11 6%
gﬁ:;géggéllG)E VARIOUS LOCATIONS FROM STOCKTON INC 3855 NORTH FWY BLVD, $718,0§g 82;;2;1% 20%
o BOULEVARD UNDERCROSSING TO NATOMA P O BOX 6227 SUITE 120
- OVERHEAD
WIDEN RAMPS WITH HMA OVER AB CONCORD CA 94524 igigﬁgfgt§55§A 20834
HB4N SWPPP (925)687-6666
03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST DESILVA GATES CONSTRUCTION LP ERICKSEN, BOB $8,812,508 07/20/11 8%
03-0A8004 UNDERCROSSING TO 0.1 MILE EAST OF P O BOX 2909 $1,195,510 08/12/11 g
NH-PO50- (119)E 11460 SUNRISE GOLD $0 09/25/12 1A%

WPCP

WATT AVE OVERCROSSING AND 0.2 MILES

WEST OF SUNRISE BOULEVARD

GRIND PAVEMENT AND REPLACE SLAB

DUBLIN CA 94568
(925)829-9220

CIRCLE
RANCHO CORDOVA, CA 95742
(916)847-4916
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $66,764,173 10/26/09 0%
03-441614 RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $64,302,490 11;18;09 0%
f@t§'6203‘(033) OVERCROSSING TO SUNRISE BOULEVARD ~ CONSTRUCTION AND MCM WEST SACRAMENTO CA 95691 $0 05/17/12
WIDEN FREEWAY CONSTRUCTION (916)372-0158 PLANT EST
P O BOX 2909
HB5 HB5 SWPPP SATIS
DUBLIN CA 94568
(925)829-9220
03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS  TECLE, DAN $5,309,764 03/19/12 0%
03-4M2204 BRIDGE 24-188L WEST COAST INC 11460 SUNRISE GOLD gg 04/13/12 o%
POLYESTER CONC. OVERLAY 3701 MALLARD DRIVE CIRCLE #A
BENICIA CA 94510 RngHglgozngA, CA 95742
HM3H WPCP (707)746-8028 (916)919-
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 26%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,209,7§8 ééjggjgg 6%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120
PLANTING AND IRRIGATION
HERCULES, CA 94547 SSEEAZEETZQEQ 95834
HA25 SWPPP (510)741-9226 (©16)
03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY 3LGHASSEIN, DEAN $2,377,777 01/30/12 14%
gg;gfgggé_(343)E COUNTIES AT VARIOUS LOCATIONS P O BOX 347 3855 NORTH FWY BLVD. $540,8§g 8;5;1513 23%
UPGRADE MBGR END TREATMENTS SUITE 120
0C-  3-(3E) WILSONVILLE OR 97070 SACRAVENTO. CA 95834
-0 (503)682-2252 916)768-3597
HB1 WPCP (916)768-
03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT  CALIFORNIA ENGINEERING LEE, SUSHMA $644,904 09/23/11 30%
03-3M7504 VARIOUS LOCATIONS CONTRACTORS INC 3855 NORTH FWY BLVD. $441-3gg ég;;g;i; 68%
REPLACE TOWER BRIDGE OPERATING ROPE 20 HAPPY VALLEY ROAD SUITE 120
PLEASANTON CA 94566 SQEEAZEQT265EA 95834
HM3H WPCP (925)461-1500 (©16)
03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTOP N P CONSTRUCTION INC PHAM, THU $1,073,468 06/06/11 79%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 13620 LINCOLN WAY #325 3951 PERFORMANCE $1,004,3§8 8255251% 94%
CONSTRUCT NEW CREW OFFICE BUILDING DRIVE SUITE E

AUBURN CA 95603

(530)885-9360 SACRAMENTO CA 95838

HALD WPCP (916)799-5518



Page 9
Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,414,740 12/21/11 320
?aagfgggi_ 1 80 BETWEEN MADISON AVENUE P O BOX 2909 3855 NORTH FWY BLVD, $3-076-5§g 8%;12;1% 48%
QAE > OVERCROSSING AND 0.3 MILES WEST OF STE. 120
-0 SOUTH ROSEVILLE OVERCROSSING AND 2322;223A923268 SACRAMENTO, CA 95834
GRIND PAVEMENT, REPLACE PCC SLABS - -
V1B PP (916)801-3455
03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION  GUTIERREZ, BOJANA $222,169 12/28/10 57%
ggggfgggg-(szo)E OF CAMINO TRUCK WEIGH STATION AND IN CORPORATION 3855 N FREEWAY BLVD, $197,1gg 82;82;%; 89%
00-0C 3 COF SACRAMENTO COUNTY AT ANTELOPE WIEGH 1950 MAJESTIC CT STE 120
()_ (05 STATIONS WEIGH STAT SAN JOSE CA 95132 SACRAMENTO CA 95834 SUSPENDED
- UPGRADE WEIGH STATION AND CCTV _
HA42 wPCP (408)886-0335 (916)263-4924
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $90,143,703 07/29/11 3%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD $12,848,059 08/24/11
ACIN-0803-(237)E RANCHO CORDOVA, CA 95742- 277 DEL NONTE STREET $0 11/27/14 ¥
WEST SACRAMENTO, CA
HR- -() 6811 95601
(916)635-9370 530)045_8921
HB5 SWPPP (530)945-
03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,074,069 12/08/10 61%
ga:;ggggﬁssl)E 0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 4401 DULUTH AVE 3855 NORTH FREEWAY $10,128,1;8 gé;éé;i; 85%
MILE NORTH OF GRANT LINE ROAD BLVD, STE 120
-0 RAC OVERLAY ROSEVILLE, CA 95678 SACRAMENTO CA 95834
(916)645-4800 916)263-4931
HA22 WPCP (916)263-
03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12  100%
03-3F2704 0C, BR. NO 20-0151 NEAR ELK GROVE P.0. BOX 1508 3855 NORTH FREEWAY $223,389 03/08/12 23%
NHS-— -C ) DIR"S EMERGENCY F.A $0 04706712
-0 o RANCHO CORDOVA BLVD, STE 120
REPLACE GIRDER SACRAMENTO, CA 95834
20.20 (916)263-4927
201130
03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,085,131 06/23/10 47%
g?;ﬁﬁgggg—(038)N SACRAMENTO FROM 0.9 MILE NORTH OF 4401 DULUTH AVENUE 3855 NORTH FREEWAY $4,359,3gg 8;;12;12 98%
CALVINE ROAD TO 0.4 MILE NORTH OF BLVD, STE 120
620-3 03-() MACK ROAD ROSEVILLE, CA 95678 SACRAUENTO CA 95834
-0 (916)645-4800

SWPPP

State of California Department of Transportation

REALIGN RAMP

(916)263-4931
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Statement of Ongoing Contractsasof 04/20/12

05/02/12

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,916,365 06/28/11 62%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER CORP 11323 SANDERS DRIVE $5,973-1§8 8;;32;1; 86%

(ISLETON) BRIDGE TO SACRAMENTO RIVERP O BOX 357 RANCHO CORDOVA CA 95742

(PAINTERSVILLE) BRIDGE (916)858-8630

PAINT THREE BRIDGES TEMPLETON CA 93465
HM3 wPCP (805)237-1186

03-SIE-49-16.9/41.4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION
03-0A6904 OF DOWNIE RIVER BRIDGE TO YUBA PASS 1764 SKYWAY

ACST-PP04-(915)0 RESURFACE HIGHWAY WITH ASPHALT
-0 CHICO CA 95928

JOHNSON, JEFF

138 NEW MOHAWK ROAD,
SUITE B

$16,254,289 12/08/11 0%
$1,550 01/05/12 0%
$0 05/17/12 0

o 50 e e e 959 s
HA22 WPCP (916)825-
03-SIE-89-/15 IN SIERRA COUNTY AT SIERRAVILLE FROM TEICHERT CONSTRUCTION CROSBY, TIM $5,449,866 11/30/11 0%
g?;fggggf LOD)E NEVADA COUNTY LINE TO THE SOUTH 4401 DULUTH AVENUE 12047 DONNER PASS 28 12/21/11 0%
(101) JUNCTION OF ROUTE 49 RD..STE B-6
-0 COLD IN PLACE RECYCLE, HMA OVERLAY igiggéi;E422095678 TRUCKEE, CA 96160 SUSPENDED
HAD2 PP (530)320-6460
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 35%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,088,215 07/28/10 520
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991

P0O-99 5-(9E) WIDEN TO FOUR LANES GOLD RIVER, CA 95670 53076224313
-0 (916)608-1500 (530)822-
HE13 SWPPP
03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $518,454 11/01/11 98%
03-0F1104 EXPAND PARK AND RIDE FACILITY 8150 37TH AVENUE $516,507 11/22/11
CML6-2030-(43 ) ingcgrﬁsA gﬁY95991 $0 12721712 O
--0 SACRAMENTO CA 95824 (5307682 711

(916)383-5982

HB6 WPCP
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,766,662 12/10/10 93%
03-1F5004 CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE N FREEWAY BLVD $1,614,850 02/07/11 9
STP-P099-(536)E 3855 g $0 12711714 6%

HA25 WPCP

QUEENS AVENUE OVERCROSSING
PERFORM HIGHWAY PLANTING AND

CLOVIS CA 93612
(559)292-7760

STE 120
SACRAMENTO CA 95834
(916)263-4912
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,562,606 08/19/11 7%
g?;lgﬁig4 031)E FROM CRANMORE/KNIGHTS ROAD 0.1 MILE P O BOX 1890 379 COLUSA HWY $883,5gg ggjég;i; 12%
(; -(031) NORTH OF RIGGINS ROAD TO SACRAMENTO DAVIS CA 956181890 YUBA CITY, CA 95991
VALLEY BLVD (530)682-3842 SUSPENDED

PAVEMENT REHABILITATION AND OVERLAY (530)406-4200

HA22 wPCP
03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11  100%
03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 3835 BLUE HERON WAY 3855 NORTH FREEWAY $318,169 09/09/11 95%
. $0 05/20/12
MILES DIR"S EMERGENCY F_A. GREENWOOD. CA 95635 BLVD, STE 120
REPLACE ELECTRICAL SYSTEMS ’ SACRAEMNTO, CA 95834
(530)333-3423 (016)263-4922
20.20
201130
03-YOL-5-.3/14 IN YOLO COUNTY IN AND NEAR WOODLAND DESILVA GATES CONSTRUCTION LP GHASSEMI, MOHSSEN $12,358,960 01/27/12 0%
03-2F0104 FROM 0.3 MILE WEST OF SACRAMENTO P O BOX 2909 3951 PERFORMANCE DR, $254,862 02/22/12 2%
ACIM-0056-(337)E RIVER BRIDGE TO 0.2 MILE NORTH OF SUITE E $0 07/16/12
-0 ADAMS CREEK BRIDGE. DUBLIN CA 94568 SACRAMENTO, CA 95838
(925)829-9220 , SUSPENDED
RUBBERIZED WARM MIX ASPHALT OVERLAY - -
HA2 PP (916)869-6087
03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8  DE SILVA GATES CONSTRUCTION  TRI, PRESTON $2,640,604 11/24/10  100%
03-3E0704 MILE WEST OF SACRAMENTO YOLO COUNTY P O BOX 2909 3951 PERFORMANCE DR. $2,346,204  12/16/10 94%
NHBH-0056-(333)E ’ $0 04/25/12
LINE TO 5.8 MILES EAST OF ROUTE _ STE. E
-0 DUBLIN CA 94568 04/24/12
5/113 (925)829-220 SACRAMENTO CA 95838 OVER RUN
AC OVERLAY, WITH JOINT HEADER - _
HA2L WPCP (916)416-5572
03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROMDE SILVA GATES CONSTRUCTION  HAMM, JEFF $5,306,009 12/22/10 73%
03-0F7004 RICHARDS BOULEVARD OVERCROSSING TO P O BOX 2909 3951 PERFORMANCE $3,319,563 01/24/11 62%
ACHS-0802-(358)E 0.1 MILE WEST OF YOLO CAUSEWAY WEST DRIVE SUITE E $0 06/12/12
08-02 3-(8E) SHOULDERS TO BE WIDENED DUBLIN CA 94568 SACRAMENTO CA 95838
-0 (925)829-9220 (916)263-5653
HB1 SWPPP
03-YOL-80-/4.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,009,676 03/11/11 6%
03-3M8404 OF DAVIS FROM THE SOLANO COUNTY P O BOX 1890 3951 PERFORMANCE $1,850 04;13;11 0%
AC;¥‘0802'(360)E LINNE TO 1.4 MILES WEST OF THE YOLO . DRIVE,SUITE E $0 01712712
CAUSEWAY (530)406-4200 SACRAMENTO CA 95838 SUSPENDED
RAC OVERLAY (TYPE 0) (916)416-5572

HA22 WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $5,596,704 12/12/11 0%
giggfgigg—(szE) SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., 28 01/04/12 o%
OF ROUTE 5/113 SEPARATION/ OVERHEAD SUITE E
-0 GRIND PCC PAVEMENT, ASPHALT SURFACE ?Eigi;g; 22224710 SACRAMENTO, CA 95838 SUSPENDED
HA22 WPCP (916)416-5572
03-YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVILLE FROM DESILVA GATES CONSTRUCTION LP KNUDSON CAMERON $2,585,500 08/18/11 0%
03-1F8204 0.1 MILE EAST OF LEVEE ROAD TO 0.1 P O BOX 2909 379 COLUSA HWY $0 09/13/11 0%
NH-P020-(161)E $0
o MILE EAST OF LOMA RICA ROAD DUBLIN CA 94568 YUBA CITY, CA 95991
o PAVEMENT REHABILITATION AND OVERLAY -
(925)829-9220 (530)682-3842 SUSPENDED
HA22 wPCP
03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 25%
03-3M2304 DRY CREEK BRIDGE TO 0.7 MILE NORTH P O BOX 4760 379 COLUSA HWY $479,5gg 8%;8%;11 100%
OF SOUTH BEALE ROAD YUBA CITY CA 95991
PLACE HOT MIX ASPHALT MODESTO CA 95352 (530)822-4431
(209)523-0734
HM1A wPCP
03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM  STUDEBAKER BROWN ELECTRICAL  KNUDSON, CAMERON $413,086 06/30/11 18%
ga:gggggﬁlol) 0.2 MILE SOUTH OF MCGOWAN PARKWAY CONTRACTING 379 COLUSA HWY $159,52€ ggjigji; 39%
o OVERCROSSING TO 0.3 MILE NORTH OF 3835 BLUE HERON WAY YUBA CITY, CA 95991
- MCGOWAN PARKWAY OVERCROSSIN (530)682-3842
FREEWAY AND INTERSECTION LIGHTING GREENWOOD CA 95635
HBAN wPCP (530)333-3423
03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $533,607 01/11/11 93%
03-4E4304 0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG 379 COLUSA HWY $521,824 01/25/11 97%
NSNH-PO70-(120)E $0 05/09/12
o TO YUBA RIVE BRIDGE AND OVERHEAD CLOVIS CA 93619 YUBA CITY CA 95991
- MBGR REMOVE STREES ADD PLANTS AND -
(559)322-2041 (530)822-4431
HB1 SWPPP
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,579,467 01/13/12 0%
ﬁﬁigffggi-(OE N STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 28 01/31/12 0%
ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION DAVIS CA 956171890 (530)682-3842

COLD PLANE AC, EXCAVATE ROADWAY AND (530)406-4200

HA22 SWPPP

Totals: Authorized Final Amt: $1,037,587,208 Completed to Date: $655,654,291  Work ThisMonth: $0
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03-BUT-70-3.3/6.1
03-BUT-70-11.6/13.6
03-BUT-70-41.1/48.1
03-BUT-99-32.4/33.3
03-BUT-99-7/46
03-BUT-191-4.6/0
03-COL-5-/21
03-COL-20-10.2/23.8
03-ED-50-13.3/13.7
03-ED-50-15.4/0
03-ED-50-16.4/18.3
03-ED-50-19.1/0
03-ED-50-77.3/79.3
03-ED-50-3.5/17
03-ED-50-28.8/39.6
03-ED-193-10.1/10.1
03-ED-193-25.8/25.8
03-NEV-20-6.6/0
03-NEV-20-6.7/10.2
03-NEV-20-12.3/17.4
03-NEV-20-12.8/15.9
03-NEV-49-9.7/11.2

Statement of Ongoing Contracts - Index

Contract
03-0E9304
03-3A6314
03-4M3204
03-3A0424
03-0F2104
03-3M6404
03-3C8904
03-1F7504
03-2E0404
03-4M2304
03-355534
03-4M1904
03-1A73U4
03-2F0204
03-1A6804
03-2F7204
03-2F6504
03-0F0004
03-0F8104
03-1F9204
03-3E0604
03-2A6904

Page
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03-NEV-80-2.0/61.6
03-NEV-80-13.5/21.2
03-NEV-80-2.5/5.6
03-NEV-80-5.2/13.3
03-NEV-80-5.6/0
03-NEV-80-9.2/13.6
03-PLA-65-12.2/23.8
03-PLA-80-.3/29.3
03-PLA-80-2.9/5.1
03-PLA-80-5.1/14.5
03-PLA-80-16.8/18.9
03-PLA-80-34.6/34.9
03-PLA-80-56.1/66-3
03-PLA-80-/5.1
03-PLA-89-13.7/19
03-PLA-267-4.9/6.7
03-SAC-5-28.8/29.5
03-SAC-5-/17.2
03-SAC-50-.6/17
03-SAC-50-2.6/14.2
03-SAC-50-5.3/12.8
03-SAC-51-.2/0

Statement of Ongoing Contracts - Index

Contract
03-3M6804
03-3M8304
03-0A6324
03-0A6334
03-4A2404
03-0A6314
03-3338U4
03-3E0904
03-367834
03-2F0304
03-1F3604
03-2F2504
03-2C8604
03-367824
03-1C1124
03-0E9904
03-1F1804
03-0F5904
03-1C12u4
03-0A8004
03-441614
03-4M2204

Page
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03-SAC-51-6.0/8.3
03-SAC-80-2.6/10.5
03-SAC-80-3.6/16.7
03-SAC-80-5.2/0
03-SAC-80-12.5/18
03-SAC-80-16.0/0
03-SAC-80-/M10.4
03-SAC-99-.1/12
03-SAC-99-6.0/6
03-SAC-99-16.8/18.1
03-SAC-160-5.9/21.1
03-S1E-49-16.9/41.4
03-SIE-89-/15
03-SUT-99-11.0/14.3
03-SUT-99-27.0/0
03-SUT-99-30.6/32.7
03-SUT-113-/710.8
03-VAR-50-1.0/0
03-YOL-5-.3/14
03-YOL-5-.8/2.5
03-YOL-80-.2/5.7
03-YOL-80-/4_.4

Statement of Ongoing Contracts - Index

Contract
03-1A1404
03-3E0304
03-3M7504
03-1F4304
03-2F0404
03-0F5804
03-3797U4
03-1E6704
03-3F2704
03-3E3904
03-3M7104
03-0A6904
03-2F5804
03-1A4324
03-0F1104
03-1F5004
03-1F8104
03-3F1104
03-2F0104
03-3E0704
03-0F7004
03-3M8404
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District
Federal Aid

District Total:
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03-YOL-113-/11.2
03-YUB-20-3.5/8
03-YUB-65-2.9/4.7
03-YUB-70-7.0/7.6
03-YUB-70-14.2/15.1
03-YUB-70-8.4/13.6

03

Statement of Ongoing Contracts - Index
Contract

03-2F0504
03-1F8204
03-3M2304
03-3E8904
03-0A5804
03-4E4304

Page
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12
12
12
12
12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$363,248,571
$126,491,586

$42,363,927
$116,401,671
$389,081,452

$1,037,587,208

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

Work Comp
$215,438,995
$62,127,551
$8,944,568
$82,261,561
$286,881,616
$655,654,291




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $21,950,508
$21,950,508

Work completed this Period:
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