
 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 84%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$5,784,001
 $0

09/02/09 
03/14/12 

91%

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,680,180 12/08/10 93%
03-0A6504 
STP-P070-(122)E 

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,869,157
 $0

12/22/10 
12/29/11 

99%

HA22 WPCP 

03-BUT-70-/9.2 IN BUTTE COUNTY ABOUT 10 MILES SOUTH GRANITE CONSTRUCTION COMPANY THOMAS, SHAHNA $1,331,951 05/16/11 100%
03-3M8604 
NHPO-7012-(6E ) 

--()

OF OROVILLE FROM SOUTH HONCUT CREEK 

BRIDGE TO 0.2 MILE NORTH OF CENTRAL 

HOUSE RD AND FROM 0.7 

REPLACE ASPHALT CONCRETE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)682-6517 

2060 3RD STREET 

OROVILLE CA 95965 

$1,298,582
 $0

06/07/11 
11/22/11 

100%

COMPLETED 
11/30/11 

HM1 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $8,439,684 06/26/09 98%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,793,313
 $0

07/07/09 
12/29/11 

92%

SUSPENDED 

03-BUT-99-30.2/T37.5 IN BUTTE COUNTY IN AND NEAR CHICO GRANITE CONSTRUCTION COMPANY ROGERS, JIM $3,268,208 06/23/11 100% 
03-3M8504 
ACNH-P099-(547)E 

--() 

FROM 0.4 MILE SOUTH OF SKYWAY 

OVERCROSSING 12-0167 TO 0.3 MILE 

NORTH MUD CREEK BRIDGE 12-0156 

REPLACE PCC SLABS RANDOM LENGTH 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO CA 95928 

$2,902,934 
$0 

07/13/11 
12/07/11 
12/28/11 

100% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,900,829 07/08/11 3%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$2,400,656
 $0

08/05/11 
04/01/14 

10%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526 

03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $877,778 09/28/11 17%
03-0F2104 
HSST-PG00-(0C3)4 

--()

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$690
 $0

10/12/11 
03/05/12 

0%

SUSPENDED 

HB1 WPCP (503)661-5093 
(916)952-7196 

03-BUT-162-22.9/0 IN BUTTE COUNTY NEAR OROVILLE FROM KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $1,047,592 11/16/10 100%

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$928,628
 $0

12/08/10 
11/22/11 
12/28/11 

100%

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-COL-5-/21 IN YOLO AND COLUSA COUNTIES FROM 1.1 GEORGE REED INC GHASSEMI, MOHSSEN $21,889,184 01/13/11 84%

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$19,744,342
 $0

03/16/11 
02/06/12 

89%

03-COL-20-10.2/23.8 IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP GRANDY, DWAYNE $5,058,558 12/09/11 0% 
03-1F7504 
NHP0-2016-(3E ) 

--() 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4043

2060 3RD STREET 

OROVILLE, CA 95965 

$0 
$0 

01/05/12 
0% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 

03-ED-50-13.3/13.7 

Fed Aid 

TEA10 

Pgm Code 

03-2E0404 

Contract 

ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

Description 

CONSTRUCT WILDLIFE CROSSING 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

Contractor 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$779,724

Bid + CCOs

 $14,283

Comp To date

 $0

This Month 

05/16/11 

Awarded 

06/14/11 

Approved 

08/01/12 

Est Comp

 0%

%Time

 2%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$277,328
 $189,536

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

NANUGONDA, VEERA 

(530)621-0986 

701 FORNI ROAD 

PLACERVILLE, CA 95667 

$11,877,045
 $8,799,689

 $0

11/29/10 
12/16/10 
01/05/12 

78%

 74%

SUSPENDED 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(916)416-7548 

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE CA 

96150 

$13,641,608
 $7,492,286

 $0

02/10/11 
03/01/11 
05/21/12 

24%

 55%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,950,378
 $12,285,460

 $0

05/29/09 
07/01/09 
01/20/12 

100%

 98%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000 
$181,787 

$0 

05/13/11 
11/03/11 
06/23/11 

67% 

100% 

20.20
 

201130
 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5734-/0 
03-3E4404 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

UNITED BUILDING CONTRACTORS 

INC 

P O BOX 6039 

LAWSON, GLEN 

1550 HUMBOLDT ROAD, 

STE #3 

$490,334
 $344,436

 $0

06/06/11 
07/07/11 
01/27/11 

80%

 71%

HA12 WPCP 

CONSTRUCT NEW OFFICE AND CREW 
CHICO CA 95927 

(530)345-8455 
(530)534-4425 

CHICO CA 95927 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$995,001
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

SUSPENDED 

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7695 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,167,237
 $876,523

 $0

05/25/11 
06/09/11 
01/15/12 

82%

 74%

03-NEV-20-12.3/17.4 
03-1F9204 
HSNH-G000-(C34)6 

--() 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

20905 NE SANDY BLVD 

$1,817,878
 $0
 $0

12/07/11 
12/21/11 

0%

 0%

FAIRVIEW OR 97024 

HB1 WPCP (503)661-5093 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882 
$0 
$0 

08/24/11 
10/03/11 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-NEV-49-9.7/11.2 CLARK, MARTININ NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION $8,872,284 05/08/10 18%
03-2A6904 
SARR-P049-(148)E 

138 NEW MOHAWK ROAD, 

STE. B 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

P O BOX 2909 $3,811,297
 $0

06/22/10 
08/29/12 

43%

 P0-49 1-(8E) 
NEVADA CITY CA 95959WAY 

DUBLIN CA 94568 

HE13 

--() 

SWPPP 
(530)218-4832WIDEN ROADWAY 

(925)829-9220 

03-NEV-80-2.0/61.6 SALAH, RABAHIN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC $3,329,324 03/07/11 46%
03-3M6804 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

1635 4TH STREET $419,662
 $0

03/28/11 
03/30/12 

13%

(530)587-9894
BERKELEY, CA 94710 

(510)527-1000 

HM3 WPCP 

03-NEV-80-2.5/5.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $68,464,726 03/16/07 0%
03-0A6324 
ACIM-080 -(180)N 

138 NEW MOHAWK ROAD, 

SUITE B 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

4401 DULUTH AVENUE $68,504,064
 $0

04/06/07 
01/01/12 

0%

HA22 

--()

SWPPP 
(530)265-9864 

NEVADA CITY CA 95959SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 
PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 CLARK, MARTININ NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC $62,360,167 07/28/08 0%
03-0A6334 138 NEW MOHAWK ROAD 

SUITE B 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

1777 OAKLAND BLVD SUITE 300 $58,730,460
 $0

08/15/08 
03/22/12 

0%

HA22 SWPPP 
(530)587-9827 

NEVADA CITY CA 95959DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 
PLANT EST 

SATIS 

03-NEV-80-5.6/0 CLARK, MARTININ NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC $4,622,336 07/27/09 81%
03-4A2404 
ACIM-0804-(189)E 

12047 DONNER PASS 

ROAD 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

401 DEREK PLACE $4,514,531
 $0

08/12/09 
04/13/12 

97%

 08-0441-(9E) 
TRUCKEE CA 96060REPLACE BUILDING 

ROSEVILLE, CA 95678 

HA26 

--() 

SWPPP 
(916)624-2852

(916)757-1000 

03-NEV-80-9.2/13.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $60,647,533 10/05/07 69% 
03-0A6314 
ACIM-080 -(184)E

138 NEW MOHAWK ROAD, 

STE. B 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

4401 DULUTH AVENUE $57,626,728 
$0 

11/13/07 
12/31/12 

96% 

--() 
NEVADA CITY CA 95959REHABILITATE ROADWAY 

ROSEVILLE, CA 95678 

HA22 SWPPP 
(530)265-9864

(916)645-4800 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,173,056 06/08/11 62%

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$4,051,516
 $0

06/24/11 
06/19/12 

56%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,438,830 04/21/10 96%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,379,376
 $0

05/06/10 
08/30/11 

96%

03-NEV-5917-/0 IN NEVADA COUNTY ABOUT 6 MILES WEST KOCH AND KOCH INC CROSBY, TIM $664,286 06/13/11 100%
03-4E8804 OF TRUCKEE AT CASTLE PEAK SAND HOUSE 

REBUILD SAND HOUSE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 12047 DONNER PASS RD, 

STE B-6 

$663,606
 $0

07/07/11 
11/28/11 
12/02/11 

100%

HA12 WPCP 

(530)432-4000 
(530)587-5698 

TRUCKEE CA 96160 COMPLETED 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,593,689 05/21/08 100%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$30,080,354
 $0

06/05/08 
11/16/11 

100%

PLANT EST 

SATIS 

11/23/11 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $151,576,738 06/09/08 76%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$134,304,279
 $0

07/02/08 
10/17/12 

88%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 IN PLACER COUNTY AT VARIOUS LOCATIONS MYERS AND SONS CONSTRUCTION LPVANDELL, SAM $5,938,852 05/20/11 73% 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E) 

--() 

WPCP 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(916)624-2852

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$1,921,973 
$0 

06/07/11 
02/03/12 

32% 

SUSPENDED 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

03-PLA-80-2.9/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367834 

Contract 

HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST INC 

Contractor 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

Resident 
Engineer 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,012,317

Bid + CCOs

 $22,088,038

Comp To date

 $0

This Month 

08/10/09 

Awarded 

09/10/09 

Approved 

12/10/12 

Est Comp
Accepted 

100%

%Time

 91%

% Work 
Message 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,474,747
 $0
 $0

11/14/11 
12/02/11 

0%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,299,045
 $4,048,882

 $0

02/03/11 
02/24/11 
01/20/12 

74%

 93%

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX CA 95713 

$5,099,532
 $3,864,730

 $0

03/07/11 
03/24/11 
11/23/11 

100%

 100%

COMPLETED 
11/30/11 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,781,941 
$41,736,839 

$0 

02/22/10 
03/16/10 
07/26/12 

59% 

45% 



 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $29,183,038 05/01/08 66%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$27,972,327
 $0

05/22/08 
09/04/12 

95%

HB5 SWPPP 

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER ECONOLITE TRAFFIC ENGINEERING RABAH, SALAH $1,071,358 07/26/11 0%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

3390 DE LA CRUZ SUITE R 

(530)682-6111 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$0
 $0

08/16/11 
03/08/12 

0%

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EAST Q AND D CONSTRUCTION CO MATYE, BENJAMIN $2,795,364 11/17/10 63%

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

OF NORTH STAR DRIVE TO 0.5 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

MILE 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$1,557,150
 $0

12/08/10 
01/13/12 

56%

03-PLA-267-/3.7 IN PLACER COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMATYE, BENJAMIN $974,810 05/16/11 90%

HM1A 

03-3M9404 

WPCP 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$1,024,120
 $0

06/07/11 
02/28/12 

97%

03-SAC-5-17.2/24.8 IN SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $11,936,217 10/21/10 100%

HA22 

03-1F4504 
IM-0056-(334)E 

--() 

WPCP 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$10,258,443
 $0

01/13/11 
12/02/11 

100%

COMPLETED 
12/09/11 

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY TANVIR, RIZWAN $57,768,018 03/24/11 40% 
03-0F5904 
NH-0056-(331)E

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)945-8921

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$24,289,205 
$0 

04/08/11 
09/06/12 

42% 

HA22 SWPPP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-16-1.6/24.3 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $562,555 06/06/11 100%
03-3M6904 LOCATIONS 

REPAIR BRIDGE DECKS CLEAN PLACE 

CALIFORNIA INC 

1310 WEST 23RD STREET 
3855 N FREEWAY BLVD, 

STE 120 

$577,432
 $0

06/24/11 
11/14/11 
11/23/11 

100%

TEMPE AZ 85282 
SACRAMENTO CA 95834 COMPLETED 

HM3H WPCP (602)437-1711 
(916)263-4928 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,619,868 07/22/11 4%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$378,581
 $0

08/12/11 
01/29/13 

10%

SUSPENDED 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $64,663,336 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$60,887,506
 $0

11/18/09 
01/30/12 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,345,464 10/15/09 17%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$985,084
 $0

11/02/09 
03/18/15 

70%

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $669,004 09/23/11 32%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$231,264
 $0

10/12/11 
03/29/12 

35%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 SUSPENDED 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 44% 
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$439,150 
$0 

06/29/11 
12/19/11 

41% 

HA12 WPCP 

(530)885-9360 
(916)799-5518

SACRAMENTO CA 95838 



  
 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

03-SAC-80-16.0/0 

Fed Aid 

HA42 

Pgm Code 

03-0F5804 

Contract 

ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY AT 0.4 MILE EAST 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

Description 

UPGRADE WEIGH STATION AND CCTV 

Type Of Work 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

Contractor 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$222,169

Bid + CCOs

 $152,628

Comp To date

 $0

This Month 

12/28/10 

Awarded 

02/08/11 

Approved 

11/02/11 

Est Comp

 70%

%Time

 69%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$88,746,792
 $6,618,794

 $0

07/29/11 
08/24/11 
09/17/14 

4%

 7%

03-SAC-99-.1/12 

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,330,679
 $9,334,502

 $0

12/08/10 
01/11/11 
03/13/12 

60%

 77%

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,010,131
 $4,336,268

 $0

06/23/10 
07/13/10 
07/12/12 

47%

 98%

03-SAC-160-5.9/21.1 

HM3 

03-3M7104 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

BROOK, BILL 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,879,486
 $5,632,740

 $0

06/28/11 
07/14/11 
09/05/12 

28%

 82%

03-SIE-49-16.9/41.4 

HA22 

03-0A6904 
ACST-PP04-(915)0

--() 

WPCP 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,077,632 
$0 
$0 

12/08/11 
01/05/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

03-SIE-89-/15 

Fed Aid 

HA22 

Pgm Code 

03-2F5804 

Contract 

STP-P089-(101)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

Description 

COLD IN PLACE RECYCLE, HMA OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

Resident 
Engineer 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,492,466

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/30/11 

Awarded 

12/21/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SUT-20-9.2/0 

HB1 

03-1F0204 
HSNH-GP02-(016)0 

--() 

SWPPP 

ABOUT 6.5 MILES WEST OF YUBA CITY AT 

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CHAMBERLIN AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,052,607
 $984,412

 $0

08/17/11 
08/30/11 
12/27/11 

87%

 92%

03-SUT-20-11.2/17 

HA22 

03-1F4704 
NH-P020-(153)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$7,146,091
 $6,369,526

 $0

12/13/10 
01/11/11 
01/04/12 

93%

 89%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,000,070
 $14,174,082

 $0

07/14/10 
07/28/10 
01/17/14 

27%

 41%

03-SUT-99-27.0/0 

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

NEAR YUBA CITY AT A PARK AND RIDE 

EXPAND PARK AND RIDE FACILITY 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$501,900
 $69,209

 $0

11/01/11 
11/22/11 
12/21/12 

0%

 14%

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,766,662 
$968,838 

$0 

12/10/10 
02/07/11 
12/11/14 

100% 

62% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,537,106 08/19/11 0%
03-1F8104 
STP-P113-(031)E 

--() 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,500
 $0

09/15/11 
08/13/12 

0%

SUSPENDED 

HA22 WPCP 

03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11 100%
03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 
GREENWOOD, CA 95635 

3835 BLUE HEAN WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$145,593
 $0

09/09/11 
01/12/12 

43%

20.20 
(916)263-4922 

201130 

03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8 DE SILVA GATES CONSTRUCTION TRI, PRESTON $2,497,503 11/24/10 92%

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,087,572
 $0

12/16/10 
12/28/11 

83%

03-YOL-5-24.6/26.4 IN YOLO COUNTY NEAR DUNNIGAN AT 1.0 COX & COX CONSTRUCTION INC GUDUGUNTLA, ARUN $485,775 06/13/11 100%

HA26 

03-0F6204 

WPCP 

MILE SOUTH OF COUNTY ROAD 6 

OVERCROSSING AND AT DUNNIGAN SAFETY 

ROADSIDE REST AREA 

PLASTIC LINING IN SEWER PONDS 

REDDING CA 96009 

(530)243-6016 

P O BOX 992588 

(916)263-5372 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$483,016
 $0

07/01/11 
11/28/11 

100%

COMPLETED 
12/02/11 

03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROM DE SILVA GATES CONSTRUCTION HAMM, JEFF $5,173,418 12/22/10 91%

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$2,347,377
 $0

01/24/11 
01/12/12 

46%

03-YOL-80-.9/11.3 IN YOLO COUNTY AND PLACER COUNTY AMERICAN CIVIL CONSTRUCTORS RANDHAWA, AMARJIT $1,369,549 03/29/11 86% 
03-3M7404 VAFIOUS LOCATIONS 

PLACE OVERLAYS ON BRIDGE DECKS 

WEST COAST INC 

3701 MALLARD DRIVE 
3951 PERFORMANCE 

DRIVE SUITE E 

$913,667 
$0 

04/19/11 
01/11/12 

65% 

BENICIA CA 94510 
SACRAMENTO CA 95838 

HM3 WPCP (707)746-8028 
(916)825-7628
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

03District 

03-YOL-80-/4.4 

Fed Aid 

HA22 

Pgm Code 

03-3M8404 

Contract 

ACIM-0802-(360)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

Description 

RAC OVERLAY (TYPE O) 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

Resident 
Engineer 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676

Bid + CCOs

 $1,850

Comp To date

 $0

This Month 

03/11/11 

Awarded 

04/13/11 

Approved 

01/12/12 

Est Comp

 6%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,596,704
 $0
 $0

12/12/11 
01/04/12 

0%

 0%

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500
 $0
 $0

08/18/11 
09/13/11 

0%

 0%

03-YUB-65-2.9/4.7 

HM1A 

03-3M2304 

WPCP 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$8,927,785
 $7,740,009

 $0

01/27/11 
02/15/11 
12/27/11 

94%

 85%

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086 
$0 
$0 

06/30/11 
08/15/11 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $516,949 01/11/11 59%
 
03-4E4304 $497,054 01/25/11
0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG
 379 COLUSA HWY 96%

NSNH-P070-(120)E $0 05/08/12


TO YUBA RIVE BRIDGE AND OVERHEAD
 YUBA CITY CA 95991
 
--() CLOVIS CA 93619


MBGR REMOVE STREES ADD PLANTS AND (530)822-4431

(559)322-2041
 

HB1 SWPPP
 

Totals: Authorized Final Amt: $1,061,467,729 Completed to Date: $707,331,599 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-/9.2 03-3M8604 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-30.2/T37.5 03-3M8504 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-NEV-5917-/0 03-4E8804 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-/17.2 03-0F5904 

03-SAC-16-1.6/24.3 03-3M6904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-20-9.2/0 03-1F0204 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 
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Cnty Rt Pm 

03-SUT-113-/10.8
 

03-VAR-50-1.0/0
 

03-YOL-5-.8/2.5
 

03-YOL-5-24.6/26.4
 

03-YOL-80-.2/5.7
 

03-YOL-80-.9/11.3
 

03-YOL-80-/4.4
 

03-YOL-113-/11.2
 

03-YUB-20-3.5/8
 

03-YUB-65-2.9/4.7
 

03-YUB-70-7.0/7.6
 

03-YUB-70-7.0/13.6
 

03-YUB-70-8.4/13.6
 

District 03 

Statement of Ongoing Contracts - Index 
Contract 

03-1F8104 

03-3F1104 

03-3E0704 

03-0F6204 

03-0F7004 

03-3M7404 

03-3M8404 

03-2F0504 

03-1F8204 

03-3M2304 

03-3E8904 

03-1F4604 

03-4E4304 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 

Page 
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13 
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13 

13 

14 

Bid + CCO  Work Comp 

$366,670,038  $220,970,718


 $136,362,949  $69,432,523


 $77,840,400  $43,238,937




Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-SH- STATE HIGHWAY $113,710,318

 $366,884,024

District Total: $1,061,467,729

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $51,674,005 

Work completed this Period:  $51,674,005 

Work Comp 

$81,283,071


 $292,406,350


 $707,331,599
 


	03

