
State of California Department of Transportation Page 1
01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-9.2/17

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

Fed Aid

HB4N

HB4N

HA22

HB4N

HM3H

HM3H

Pgm Code

IN BUTTE COUNTY IN CHICO AT 9TH AND

MAIN STREET, AT 9TH AND OROVILLE

STREET AND AT PARK AVENUE AND

HUMBOLDT

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF

EAST GRIDLEY ROAD TO 0.6 MILE NORTH

OF COX LANE

IN AND NEAR OROVILLE FROM 0.2 MILE

NORTH OF PALERMO ROAD TO 0.1 MILE

NORTH OF OPHIR ROAD AND 0.4 MILE

SOUTH OF 70/162 SEPARATATION

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

IN COLUSA,GLENN, SUTTER, AND YUBA

COUNTIES AT VARIOUS LOCATIONS

Description 

COMPLETE SIGNAL MODIFICATION

WIDEN ROADWAY AND PLACE RUBBERIZED

PAVEMENT REHABILITATION

WIDEN ROADWAY AND BRIDGES

REHABILITATE SIX BRIDGE DECKS

BRIDGE DECK PRESERVATION

Type Of Work

FRANKLIN CONSTRUCTION INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES CONSTRUCTION LP

VIKING CONSTRUCTION COMPANY

INC

COAST CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION LP

Contractor

CHICO CA 95927

DUBLIN CA 94568

DUBLIN CA 94568

RANCHO CORDOVA CA 95741

SAN RAFAEL CA 94903

SACRAMENTO, CA 95833

(530)343-9600

(925)829-9220

(925)829-9220

(916)852-5530

(415)444-0716

(916)649-4504

STEINER, BRIAN

COBORN, AL

COBORN, AL

THOMAS, SHAHNA

WOOD, JUSTIN

WOOD, JUSTIN

Resident
Engineer

(530)218-3679

(530)534-9046

(530)713-7863

(530)533-4526

(530)682-3831

(530)682-3831

 $463,974

 $8,176,526

 $6,455,454

 $24,002,831

 $639,491

 $2,087,596

Bid + CCOs

 $338,081

 $5,257,459

 $0

 $10,133,127

 $511,045

 $1,911,222

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/22/12

03/03/11

12/05/12

07/08/11

04/12/11

06/25/12

Awarded

06/21/12

03/24/11

01/10/13

08/05/11

05/04/11

07/16/12

Approved

03/06/13

02/28/13

06/16/14

10/04/11

02/04/13

Est Comp

 64%

 84%

 0%

 31%

 64%

 84%

%Time

 75%

 63%

 0%

 42%

 83%

 90%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

03-3E9104

03-0E9304

03-2F3004

03-3A0424

03-3M6404

03-4M2104

Contract 

  

NH-P070-(124)E

NH-P070-(104)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 3100

P O BOX 2909

P O BOX 2909

P O BOX 1508

4460 REDWOOD HWY STE 16

2554 MILLCREEK DRIVE

2060 THIRD STREET

2060 3RD STREET

2060 THIRD STREET,

SUITE B

2707 NOTRE DAME BLVD

2060 3RD STREET

2707 NOTRE DAME BLVD.

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

CHICO, CA 95928

OROVILLE CA 95965

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-COL-5-21.0/34.4

03-COL-20-/10.2

03-ED-49-9.6/10.1

03-ED-50-3.5/17

03-ED-50-15.4/0

03-ED-50-16.4/18.3

Fed Aid

HM1B

HA22

HA22

HA22

HM3

HB4N

HB4N

Pgm Code

IN COLUSA COUNTY NEAR WILLIAMS FROM

1.7 MILES NORTH OF FRESHWATER ROAD

OVERCROSSING TO THE GLENN COUNTY LINE

IN COLUSA COUNTY 20 MILES WEST OF

WILLIAMS FROM THE LAKE COUNTY LINE TO

0.5 MILE WEST OF ROUTE 16 & FROM 0.1

MILE EAST OF ROUTE 16

IN EL DORADO COUNTY FROM MISSOURI

STREET NORTH TO 4.8 MILES SOUTH OF

JUNCTION ROUTE 49/50 SEPARATION

IN EL DORADO COUNTY NEAR EL DORADO

HILLS FROM 0.3 MILE EAST OF BASS LAKE

ROAD  UNDERCROSSING TO MISSOURI FLAT

ROAD OVERCROSSING

IN EL DORADO COUNTY NEAR PLACERVILLE

AT WEBER CREEK BRIDGE

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

Description 

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

PLACE HMA, REPLACE ASPHALT CONCRETE

PLACE RHMA OVERLAY ON ROADWAY

PREP AND PAINT TWO BRIDGES

HIGHWAY PLANTING

Type Of Work

DESILVA GATES CONSTRUCTION LP

GEORGE REED INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

DESILVA GATES CONSTRUCTION LP

JEFFCO PAINTING AND COATING

INC

J M SLOVER INC

Contractor

DUBLIN CA 94568

MODESTO CA 95352

PLACERVILLE CA 95667

DUBLIN CA 94568

VALLEJO CA 94590

PLACERVILLE CA 95667

(925)829-9220

(209)523-0734

(530)676-0825

(925)829-9220

(707)562-1900

(530)621-4815

TOLLISON, RON

KRAFT, DAN

ALTERTON, NATHAN

WOODRUFF, JARRETT

WOODRUFF, JARRETT

SAGER, JANET

Resident
Engineer

(530)682-3995

(530)713-7864

(530)957-1110

(916)416-7548

(530)919-7946

(916)263-4912

 $4,552,203

 $6,899,060

 $628,520

 $6,731,720

 $1,127,031

 $281,033

Bid + CCOs

 $4,441,609

 $0

 $111,311

 $5,758,051

 $0

 $232,113

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/04/12

11/19/12

05/21/12

12/16/11

02/16/12

11/03/10

Awarded

06/12/12

12/20/12

06/20/12

01/18/12

04/02/12

12/01/10

Approved

12/04/12

08/31/13

12/07/12

09/11/14

Est Comp

 76%

 0%

 0%

 100%

 0%

 0%

%Time

 94%

 0%

 17%

 100%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

COMPLETED

SUSPENDED

PLANT EST

SATIS

Message

03-4M1204

03-1F7404

03-3E6304

03-2F0204

03-4M2304

03-355534

Contract 

  

ACNH-P020-(166)

  

NGP0-5012-(7E )

  

NH-P050-(122)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2909

P O BOX 4760

2585 COLD SPRINGS ROAD

P O BOX 2909

P O BOX 1888

1630 LOTUS ROAD

379 COLUSA HWY

15533 40TH AVENUE

3065 BLAIR AVE.

3065 BLAIR AVE

3065 BLAIRS LANE

3855 N. FREEWAY BLVD,

STE. 120

YUBA CITY, CA 95991

CLEARLAKE, CA 95422

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

SACRAMENTO CA 95834

Accepted

01/04/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-ED-50-19.1/0

03-ED-50-28.8/39.6

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-193-10.1/10.1

03-ED-193-23.4/0

Fed Aid

HM3H

HA22

HA42

HA22

HB4N

HA42

20.20

201130

HA42

Pgm Code

IN EL DORADO, PLACER, NEVADA, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY FROM SAWMILL

UNDERCROSSING TO SOUTH FORK AMERICAN

RIVER BRIDGE

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY NEAR PLACERVILLE

2.0 MILES NORTH OF THE SOUTH FORK

AMERICAN RIVER BRIDGE

Description 

BRIDGE DECK PRESERVATION

APPLY HOT MIX ASPHALT

STORM WATER QUALITY IMPROVEMENTS

COLD PLANE & HMA OVERLAY, DRAINAGE

REPAIR EB SHOULDER AND SLOPE BELOW

CONSTRUCT GABION, DRAINAGE, PAVE

Type Of Work

LEGG INC

TEICHERT CONSTRUCTION

DISNEY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

DOUG VEERKAMP GENERAL ENG. INC

C W FOX CONSTRUCTION INC

Contractor

LIVERMORE CA 94550

DAVIS, CA 95617-1890

BURLINGAME CA 94010

WATSONVILLE CA 950775085

PLACERVILLE, CA 95667

COOL CA 95614

(925)605-4500

(530)406-4200

(650)259-9545

(831)724-1011

 

(530)823-0591

ALTERTON, NATHAN

WESTOVER, MARK

NANUGONDA, VEERA

MONTPLAISIR, JARET

NANUGONDA, VEERA

WESTOVER, MARK

Resident
Engineer

(530)957-1110

(916)858-8628

(530)218-4803

(530)218-4803

(530)621-0986

(530)682-6348

 $1,703,375

 $11,967,747

 $15,425,733

 $2,800,530

 $370,000

 $698,097

Bid + CCOs

 $1,068,777

 $10,739,443

 $14,130,825

 $186,380

 $181,787

 $586,112

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/27/12

11/29/10

02/10/11

04/06/12

05/13/11

06/21/12

Awarded

04/25/12

12/16/10

03/01/11

04/25/12

11/03/11

07/16/12

Approved

01/10/13

11/15/12

10/15/13

10/15/13

06/23/11

02/15/13

Est Comp

 93%

 100%

 40%

 5%

 67%

 100%

%Time

 63%

 90%

 89%

 7%

 100%

 89%

% Work 

SUSPENDED

 

 

SUSPENDED

 

OVER RUN

Message

03-4M1904

03-1A6804

03-1A73U4

03-1A7344

03-2F7204

03-1F6004

Contract 

  

NH-P050-(124)E

NH-    -(   )

ACNH-P050-(128)E

STP-    -(   )

STP-S193-(009)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

2551 2ND STREET

P.O. BOX 1890

875 MAHLER ROAD STE 188

P O BOX 50085

2585 COLD SPRINGS ROAD

2701 SECRET LAKE TRAIL

3065 BLAIR AVENUE

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD

2489 LAKE TAHOE BLVD,

SUITE 6

3065 BLAIRS LANE

11323 SANDERS DRIVE

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

03District

03-ED-193-25.8/25.8

03-NEV-20-12.8/15.9

03-NEV-49-9.7/11.2

03-NEV-49-11.6/11.6

03-NEV-80-2.0/61.6

03-NEV-80-5.6/0

Fed Aid

20.20

201130

HA21

HE13

20.20

201130

HM3

HA26

Pgm Code

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

IN NEVADA COUNTY,  ON ROUTE 49,  AT

POST MILE 11.64 DIR'S EMERGENCY F.A

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY ABOUT 12.4 MILES

WEST OF TRUCKEE AT DONNER SUMMIT

SAFETY ROADSIDE REST AREA

Description 

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

POLYESTER CONCRETE AND HMA OVERLAY

WIDEN ROADWAY

REPAIR EMBANKMENT AND LINE EXISTING

48-INC

REPLACE JOINT SEALS

REPLACE BUILDING

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DEBRUIN CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION

STEWART ENGINEERING, INC.

BAY LINE CUTTING & CORING INC

FLINTCO PACIFIC INC

Contractor

PLACERVILLE, CA 95667

STOCKTON CA 95231

DUBLIN CA 94568

REDDING, CA 96099

BERKELEY, CA  94710

ROSEVILLE, CA 95678

 

(209)462-5100

(925)829-9220

(530)244-8464

(510)527-1000

(916)757-1000

NANUGONDA, VEERA

CATANIA, DAVID

CLARK, MARTIN

JOHNSON, JEFF D.

MONTPLAISIR, JARET

CLARK, MARTIN

Resident
Engineer

(530)621-0986

(530)218-1752

(530)218-4832

(916)825-7697

(530)587-9894

(916)624-2852

 $300,000

 $1,031,882

 $9,310,517

 $825,000

 $3,538,402

 $5,254,851

Bid + CCOs

 $88,255

 $0

 $8,469,088

 $0

 $3,232,980

 $5,205,795

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/28/11

08/24/11

05/08/10

12/05/12

03/07/11

07/27/09

Awarded

03/28/11

10/03/11

06/22/10

01/16/13

03/28/11

08/12/09

Approved

05/13/11

02/27/13

02/04/13

01/22/13

Est Comp

 100%

 0%

 47%

 0%

 85%

 100%

%Time

 29%

 0%

 94%

 0%

 94%

 100%

% Work 

 

 

 

 

 

 

Message

03-2F6504

03-3E0604

03-2A6904

03-3F7304

03-3M6804

03-4A2404

Contract 

STP-    -(   )

BHNH-SP02-(016)2

SARR-P049-(148)E

  

  

ACIM-0804-(189)E

--()

--()

  P0-49 1-(8E)

  

  

  08-0441-(9E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

2585 COLD SPRINGS ROAD

P O BOX 1355

P O BOX 2909

P.O. BOX 990010

1635 4TH STREET

401 DEREK PLACE

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

11323 SANDERS DRIVE

12047 DONNER PASS

ROAD

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

NEVADA CITY, CA 95959

RANCHO CORDOVA CA 95742

TRUCKEE CA 96060

Accepted

Location
Storm Water
Plan
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03District

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

03-PLA-80-34.6/34.9

Fed Aid

HE14

HE14

HB4C

HA21

HB5

HA22

20.10

201130

Pgm Code

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM SOUTH ROSEVILLE OVERCROSSING TO

WEIMAR CROSS ROAD OVERCROSSING

IN PLACER COUNTY IN ROSEVILLE AND

ROCKLIN FROM MINERS RAVINE BRIDGE TO

1.6 KM EAST OF ROUTE 65/80 SEPARATION

IN PLACER COUNTY 1.0 MILE EAST OF

ROUTE 65/80 SEPARATION TO 0.2 MILE

EAST OF ROUTE 193/80 SEPARATION

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

Description 

CONSTRUCT NEW FREEWAY AND BRIDGES

CONSTRUCT SOUTHBOUND LANES

PLACE POLYESTER OVERLAY

CONSTRUCT HOV LANES

PAVEMENT REHAB AND OVERLAY

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

Type Of Work

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

DE SILVA GATES CONSTRUCTION LP

MYERS AND SONS CONSTRUCTION LP

FLATIRON WEST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

DUBLIN CA 94568

DUBLIN CA 94568

SACRAMENTO CA 95833

BENICIA CA 94510

WATSONVILLE CA 95077

WATSONVILLE, CA  95077-5085

(925)829-9220

(925)829-9220

(916)649-4504

(707)742-6000

(831)724-1011

 

BEREXA, CARL

FREDRICKSON, SCOTT

VANDELL, SAM

SERRANO, MAURICIO

VANDELL,SAM

SCHEIBER, TROY

Resident
Engineer

(916)624-2769

(916)416-3011

(916)624-2852

(916)416-7547

(916)869-1867

(530)346-7513

 $154,165,964

 $12,225,938

 $6,130,240

 $25,039,465

 $5,812,330

 $355,000

Bid + CCOs

 $150,212,674

 $7,112,152

 $6,222,685

 $24,204,702

 $5,691,391

 $138,197

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/09/08

05/21/12

05/20/11

08/10/09

11/14/11

12/20/10

Awarded

07/02/08

06/19/12

06/07/11

09/10/09

12/02/11

06/16/11

Approved

04/30/13

07/23/13

02/01/13

02/17/13

12/03/12

01/25/11

Est Comp

 92%

 26%

 96%

 0%

 100%

 100%

%Time

 97%

 56%

 98%

 0%

 100%

 39%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

SUSPENDED

 

Message

03-3338U4

03-333824

03-3E0904

03-367834

03-2F0304

03-2F2504

Contract 

HPLU-6208-(030)L

HPLU-6203-(031)L

ACBH-0803-(238)E

HPLU-6203-(044)L

IM08-0324-(0E )

  

 620-8 03-(DEM)O

 620-3 03-()

  08-03 2-(8E)

 620-3 04-(HPL)U

--()

  

-  -()

--()

--()

03 0-25-()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

P O BOX 2909

P O BOX 2909

2554 MILLCREEK DRIVE

2100 GOODYEAR ROAD

P O BOX 50085

P O BOX 50085

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE B

2520 WARREN DRIVE

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET

ROCKLIN CA 95677

ROCKLIN, CA 95677

ROCKLIN CA 95677

ROCKLIN CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

12/31/12

Location
Storm Water
Plan
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03District

03-PLA-80-34.9/0

03-PLA-80-56.1/66.3

03-PLA-89-13.7/19

03-PLA-89-13.7/21.7

03-PLA-89-/T8.5

03-PLA-5727-/0

Fed Aid

HA42

HA22

HB4N

HA22

HA23

HA12

Pgm Code

IN PLACER COUNTY NEAR COLFAX AT  0.1

MILE WEST OF LONG RAVINE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN EL DORADO, NEVADA AND PLACER

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 80,89, AND 267  (OUTSIDE

TAHOE BASIN)

IN PLACER COUNTY NEAR TRUCKEE FROM

SQUAW VALLEY ROAD TO THE NEVADA

COUNTY LINE

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

IN PLACER COUNTY AT THE TAHOE CITY

MAINTENANCE STATION

Description 

REPAIR CUT SLOPE

RECONSTRUCT ROADWAY

INSTALL ITS AND TOS MICROWAVE

HMA OVERLAY

REHAB PAVEMENT AND DRAINAGE SYSTEM

REPLACE SAND HOUSE

Type Of Work

DESERT CONCEPTS CONSTRUCTION

INC

TEICHERT CONSTRUCTION

AEGIS ITS INC

SIERRA NEVADA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

KOCH AND KOCH INC

Contractor

PALM DESERT CA 92211

ROCKLIN, CA 95765

ANAHEIM, CA 92806

SPARKS NV 89435

SACRAMENTO CA 95833

PENN VALLEY CA 95946

(760)200-9007

(916)645-4800

(714)630-3700

(775)355-0420

(916)649-4530

(530)432-4000

ZINK, PHIL

ZINK, PHIL

MATYE, BENJAMIN

MONTPLAISIR, JARET

ISKIN, ROY

ROSS, JIMMER

Resident
Engineer

(530)682-7747

(530)346-7996

(530)682-3562

(530)587-9893

(530)682-7172

(530)701-4595

 $934,996

 $92,545,416

 $1,094,379

 $7,004,034

 $34,789,510

 $606,742

Bid + CCOs

 $0

 $79,743,102

 $899,445

 $7,219,602

 $225,680

 $610,121

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/02/12

02/22/10

07/26/11

06/07/12

04/10/12

06/08/12

Awarded

12/03/12

03/16/10

08/16/11

06/27/12

04/27/12

06/28/12

Approved

02/26/13

05/15/13

01/24/13

10/15/16

12/17/12

Est Comp

 0%

 80%

 92%

 97%

 5%

 100%

%Time

 0%

 85%

 82%

 99%

 1%

 100%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

COMPLETED

Message

03-2F2604

03-2C8604

03-1C1124

03-1E0004

03-2A9204

03-2F2804

Contract 

ACIM-0804-(197)E

ACIM-000C-(309)N

STP0-000C-(342)E

ACST-P089-(103)E

ACST-P089-(102)E

  

--()

--()

--()

-    -( )

  P0-89 1-(2E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77-770 COUNTRY CLUB DR STE D

4401 DULUTH AVENUE

3360 E. LA PALMA AVENUE

P O BOX 50760

2030 WEST EL CAMINO AVE

P O BOX 909

33 DEPOT STREET

33 DEPOT STREET, P O

BOX 1807

10960 WEST RIVER

ST,SUITE 101A

12047 DONNER PASS RD,

STE B-6

10960 WEST RIVER ST,

STE 101A

10960 WEST RIVER

STREET

COLFAX, CA 95713

COLFAX CA 95713

TRUCKEE, CA 96161

TRUCKEE, CA 96160

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

12/28/12

Location
Storm Water
Plan
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03District

03-SAC-5-/17.2

03-SAC-12-.3/6.1

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

03-SAC-50-5.3/12.8

03-SAC-51-.2/0

Fed Aid

HA22

HA22

HB4N

HA22

HB5   HB5

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE FROM THE SAN JOAQUIN COUNTY

LINE TO FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR RIO VISTA

AT VARIOUS LOCATIONS FROM EAST OF THE

SACRAMENTO RIVER BRIDGE TO THE

MOKELUMNE RIVER BRIDGE

IN AND NEAR SACRAMENTO COUNTY AT

VARIOUS LOCATIONS FROM STOCKTON

BOULEVARD UNDERCROSSING TO NATOMA

OVERHEAD

IN SACRAMENTO COUNTY FROM 65TH ST

UNDERCROSSING TO 0.1 MILE EAST OF

WATT AVE OVERCROSSING AND 0.2 MILES

WEST OF SUNRISE BOULEVARD

IN SACRAMENTO COUNTY IN AND NEAR

RANCHO CORDOVA FROM WATT AVENUE

OVERCROSSING TO SUNRISE BOULEVARD

IN SACRAMENTO AT FORT SUTTER  VIADUCT

BRIDGE 24-188L

Description 

PAVEMENT REHABILATION WITH PCC SLAB

REHABILITATE PAVEMENT OVERLAY

WIDEN RAMPS WITH HMA OVER AB

GRIND PAVEMENT AND REPLACE SLAB

WIDEN FREEWAY

POLYESTER CONC. OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING

INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES MCM A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND MCM

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

WATSONVILLE CA 950775085

STOCKTON CA 95201

CONCORD CA 94524

DUBLIN CA 94568

DUBLIN CA 94568

BENICIA CA 94510

(831)724-1011

(209)983-2300

(925)687-6666

(925)829-9220

(925)829-9220

(707)746-8028

OKPALA, MESHACK

SCOTT, JEFF

LEE, SUSHMA

ERICKSEN, BOB

OKPALA, MESHACK

TECLE, DAN

Resident
Engineer

(916)416-7547

(916)847-4916

(916)718-8055

(916)847-4916

(916)372-0158

(916)919-4252

 $61,350,275

 $3,597,246

 $3,735,892

 $8,839,797

 $67,343,068

 $5,354,764

Bid + CCOs

 $54,807,541

 $0

 $2,270,562

 $8,220,144

 $65,496,975

 $4,757,662

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/24/11

10/31/12

07/22/11

07/20/11

10/26/09

03/19/12

Awarded

04/08/11

12/03/12

08/12/11

08/12/11

11/18/09

04/13/12

Approved

02/20/13

06/21/13

11/29/12

03/30/13

05/09/13

Est Comp

 93%

 0%

 49%

 100%

 0%

 64%

%Time

 87%

 0%

 60%

 100%

 0%

 89%

% Work 

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

 

Message

03-0F5904

03-3C9004

03-1C12U4

03-0A8004

03-441614

03-4M2204

Contract 

NH-0056-(331)E

ACNH-P012-(110)

NH-P050-(116)E

NH-P050-(119)E

CMLN-6203-(033)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 50085

P O BOX 1118

P O BOX 6227

P O BOX 2909

P O BOX 2909

3701 MALLARD DRIVE

2366 MARITIME ROAD

3855 N. FREEWAY

BLVD., STE 120

3855 NORTH FWY BLVD,

SUITE 120

11460 SUNRISE GOLD

CIRCLE

2777 DEL MONTE STREET

11460 SUNRISE GOLD

CIRCLE #A

ELK GROVE CA 95758

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

WEST SACRAMENTO CA 95691

RANCHO CORDOVA, CA 95742

Accepted

12/27/12

Location
Storm Water
Plan
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03District

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

Fed Aid

HM3

HA25

HB5

HA22

20.20

201130

HE13

Pgm Code

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

IN YOLO AND SACRAMENTO COUNTIES

IN SACRAMENTO COUNTY NEAR GALT FROM

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9

MILE NORTH OF GRANT LINE ROAD

IN SACRAMENTO COUNTY  NEAR ARNO ROAD

OC, BR. NO 20-0151 NEAR ELK GROVE

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM 0.9 MILE NORTH OF

CALVINE ROAD TO 0.4 MILE NORTH OF

MACK ROAD

Description 

REHABILITATE EIGHT BRIDGE DECKS

PLANTING AND IRRIGATION

REPLACE PCCP AND PLACE HMA

RAC OVERLAY

REPLACE GIRDER

REALIGN RAMP

Type Of Work

MYERS AND SONS CONSTRUCTION LP

WABO LANDSCAPE & CONSTRUCTION

INC

BAY CITIES / MYERS JV

TEICHERT CONSTRUCTION

VIKING CONSTRUCTION CO., INC.

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO CA 95833

HERCULES, CA 94547

RANCHO CORDOVA, CA 95742-

6811

ROCKLIN, CA 95765

RANCHO CORDOVA

ROCKLIN, CA 95765

(916)649-4504

(510)741-9226

(916)635-9370

(916)645-4800

 

(916)645-4800

TECLE, DANIEL

SAGER, JANET

TANVIR, RIZWAN

SCOTT, JEFF

GUTIERREZ, BOJANA

SCOTT, JEFF

Resident
Engineer

(916)919-4252

(916)263-4912

(530)945-8921

(916)263-4931

(916)263-4927

(916)263-4931

 $2,304,693

 $1,345,464

 $92,196,885

 $13,277,128

 $985,000

 $5,466,839

Bid + CCOs

 $915,448

 $1,257,985

 $33,673,765

 $13,672,531

 $254,218

 $4,965,094

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/28/12

10/15/09

07/29/11

12/08/10

01/10/12

06/23/10

Awarded

07/16/12

11/02/09

08/24/11

01/11/11

03/08/12

07/13/10

Approved

03/13/13

03/18/15

06/08/15

01/22/13

04/06/12

11/21/12

Est Comp

 71%

 0%

 17%

 89%

 100%

 100%

%Time

 40%

 0%

 36%

 98%

 26%

 100%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

03-4M2404

03-1A1404

03-3797U4

03-1E6704

03-3F2704

03-3E3904

Contract 

  

  

ACIM-0803-(237)E

NH-P099-(531)E

NHS-    -(   )

STPL-6203-(038)N

  

  

HR-    -( )

--()

--()

 620-3 03-()

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

  

SWPPP

2554 MILLCREEK DRIVE

726 ALFRED NOBEL DRIVE

3286 FITZGERALD ROAD

4401 DULUTH AVE

P.O. BOX 1508

4401 DULUTH AVENUE

11460 SUNRISE GOLD

CIR, STE A

3855 NORTH FREEWAY

BLVD, STE 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

Accepted

02/01/13

Location
Storm Water
Plan
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03District

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-19.5/20.5

03-SUT-99-27.0/0

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

Fed Aid

HE13

HE13

HB4C

HB6

HA25

HE11

Pgm Code

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY IN TUDOR AT ROUTE

99/113 SEPARATION

NEAR YUBA CITY AT A PARK AND RIDE

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

Description 

WIDEN TO FOUR LANES

WIDEN TO FOUR LANES

CONSTRUCT 99/113 INTERCHANGE

EXPAND PARK AND RIDE FACILITY

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

Type Of Work

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES MCM A JNT VNTR

OF DE SILVA GATES

TEICHERT CONSTRUCTION

BIONDI PAVING INC

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

Contractor

GOLD RIVER, CA 95670

DUBLIN CA 94568

ROCKLIN CA 95765

SACRAMENTO CA 95824

CLOVIS CA 93612

ROCKLIN CA 95765

(916)608-1500

(925)829-9220

(916)645-4800

(916)383-5982

(559)292-7760

(916)645-4800

TOLLISON, RON

TOLLISON, RON

KNUDSON, CAMERON

CHAMBERLIN, AARON

SAGER, JANET

TOLLISON, RON

Resident
Engineer

(530)822-4313

(530)822-4313

(530)682-3842

(530)682-2711

(916)263-4912

(530)682-3995

 $35,257,348

 $27,707,772

 $12,731,959

 $518,454

 $1,829,997

 $18,321,383

Bid + CCOs

 $18,108,727

 $2,685,304

 $0

 $526,173

 $1,728,643

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/14/10

09/04/12

10/16/12

11/01/11

12/10/10

10/01/12

Awarded

07/28/10

09/04/12

12/20/12

11/22/11

02/07/11

11/06/12

Approved

02/05/14

08/15/14

02/21/13

12/11/14

Est Comp

 37%

 12%

 0%

 0%

 0%

 0%

%Time

 52%

 10%

 0%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

03-1A4324

03-1A43A4

03-1A4644

03-0F1104

03-1F5004

03-406604

Contract 

SARR-P099-(529)E

SARR-P099-(529)E

  

CML6-2030-(43 )

STP-P099-(536)E

HP21-L620-(304)8

  P0-99 5-(9E)

  P0-99 5-(9E)

  

--()

--()

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

12150 TRIBUTARY PT DR. STE120

PO BOX 2909

4401 DULUTH AVE

8150 37TH AVENUE

2972 LARKIN AVENUE

4401 DULUTH AVE

379 COLUSA AVENUE

379 COLUSA AVENUE

379 COLUSA AVENUE

379 COLUSA HWY

3855 N FREEWAY BLVD,

STE 120

379 COLUSA AVENUE

YUBA CITY CA 95991

YUBA CITY CA 95991

YUBA CITY, CA 95991

YUBA CITY, CA 95991

SACRAMENTO CA 95834

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-VAR-50-1.0/0

03-VAR-51-5.5/8.1

03-YOL-80-2.5/2.9

03-YOL-113-.3/10.3

03-YOL-113-/11.2

03-YUB-70-14.2/15.1

Fed Aid

20.20

201130

20.20

201130

HA23

HB71

HA22

HA22

Pgm Code

IN NEVADA AND SACREMANTO COUNTIES, ON

VARIOUS ROUTES AND AT VARIOUS POST

MILES DIR'S EMERGENCY F.A.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

IN YOLO COUNTY IN DAVIS FROM 0.2

MILES WEST TO 0.2 MILES EAST OF  MACE

BLVD OC______________________

AT VARIOUS LOCATIONS IN AND NEAR

DAVIS AND IN WOODLAND AT VARIOUS

LOCATIONS FROM 0.3 MILE NORTH OF

SOLANO COUNTY LINE TO EAST WOOD

IN YOLO COUNTY AND NEAR DAVIS FROM

SOLANO COUNTY LINE TO 0.4 MILE NORTH

OF ROUTE 5/113 SEPARATION/ OVERHEAD

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

REPLACE ELECTRICAL SYSTEMS

REPLACE ELECTRICAL SYSTEMS

RECONSTRUCT EMBANKMENT, ELECTRICAL

ADA CURB RAMP UPGRADES

GRIND PCC PAVEMENT, ASPHALT SURFACE

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

STUDEBAKER BROWN ELECTRIC INC.

STUDEBAKER BROWN ELECTRIC, INC

VINTAGE PAVING CO INC

QUIMU CONTRACTING INC

O C JONES AND SONS INC

TEICHERT CONSTRUCTION

Contractor

GREENWOOD, CA 95635

ROSEVILLE, CA 95678

WINTERS CA 95694

DIXON, CA 95620

BERKELEY CA 94710

DAVIS CA 956171890

(530)333-3423

(530)333-3423

(530)795-0132

(707)693-0289

(510)526-3424

(530)406-4200

CHOHAN, MOHAN

CHOHAN, MOHAN

GHASSEMI, MOHSSEN

RANDHAWA, AMARJIT

TRI, PRESTON

KNUDSON, CAMERON

Resident
Engineer

(916)263-4922

(916)801-6092

(916)869-6087

(916)825-7628

(916)416-5572

(530)682-3842

 $335,000

 $335,000

 $1,243,999

 $307,360

 $5,931,244

 $26,066,967

Bid + CCOs

 $319,919

 $306,325

 $0

 $317,191

 $4,261,706

 $4,866,098

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/09/11

08/15/12

10/16/12

05/16/12

12/12/11

01/13/12

Awarded

09/09/11

09/19/12

11/06/12

06/12/12

01/04/12

01/31/12

Approved

06/01/12

01/31/13

12/13/12

02/21/13

07/21/15

Est Comp

 100%

 100%

 0%

 100%

 86%

 16%

%Time

 95%

 91%

 0%

 100%

 71%

 19%

% Work 

 

 

 

COMPLETED

 

 

Message

03-3F1104

03-3F4704

03-2F7004

03-2F6704

03-2F0504

03-0A5804

Contract 

  

  

  

  

STPP-1130-(32E)

NHX1-1501-(0E )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

3835 BLUE HERON WAY

2008 OPPORTUNITY DR., #140

P O BOX 461

PO BOX 1177

1520 FOURTH STREET

P O BOX 1890

3855 NORTH FREEWAY

BLVD, STE 120

3855 N. FRRRWAY BLVD,

STE 120

3951 PERFORMANCE

DRIVE, STE C

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE DR.,

SUITE E

379 COLUSA HWY

SACRAEMNTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

Accepted

12/31/12

Location
Storm Water
Plan
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 $0 $578,275,221 $852,359,120

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



03-3E9104

03-0E9304

03-2F3004

03-3A0424

03-3M6404

03-4M2104

03-4M1204

03-1F7404

03-3E6304

03-4M2304

03-355534

03-4M1904

03-1A73U4

03-1A7344

03-2F0204

03-1A6804

03-2F7204

03-1F6004

03-2F6504

03-3E0604

03-2A6904

03-3F7304

Contract

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-9.2/17

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

03-COL-5-21.0/34.4

03-COL-20-/10.2

03-ED-49-9.6/10.1

03-ED-50-15.4/0

03-ED-50-16.4/18.3

03-ED-50-19.1/0

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-3.5/17

03-ED-50-28.8/39.6

03-ED-193-10.1/10.1

03-ED-193-23.4/0

03-ED-193-25.8/25.8

03-NEV-20-12.8/15.9

03-NEV-49-9.7/11.2

03-NEV-49-11.6/11.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-3M6804

03-4A2404

03-3338U4

03-333824

03-3E0904

03-367834

03-2F0304

03-2F2504

03-2F2604

03-2C8604

03-1C1124

03-1E0004

03-2A9204

03-2F2804

03-0F5904

03-3C9004

03-1C12U4

03-0A8004

03-441614

03-4M2204

03-4M2404

03-1A1404

Contract

03-NEV-80-2.0/61.6

03-NEV-80-5.6/0

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

03-PLA-80-34.6/34.9

03-PLA-80-34.9/0

03-PLA-80-56.1/66.3

03-PLA-89-13.7/19

03-PLA-89-13.7/21.7

03-PLA-89-/T8.5

03-PLA-5727-/0

03-SAC-5-/17.2

03-SAC-12-.3/6.1

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

03-SAC-50-5.3/12.8

03-SAC-51-.2/0

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-3797U4

03-1E6704

03-3F2704

03-3E3904

03-1A4324

03-1A43A4

03-0F1104

03-1A4644

03-1F5004

03-406604

03-3F1104

03-3F4704

03-2F7004

03-2F0504

03-2F6704

03-0A5804

Contract

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

03-SUT-99-11.0/14.3

03-SUT-99-11.0/14.3

03-SUT-99-27.0/0

03-SUT-99-19.5/20.5

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-50-1.0/0

03-VAR-51-5.5/8.1

03-YOL-80-2.5/2.9

03-YOL-113-/11.2

03-YOL-113-.3/10.3

03-YUB-70-14.2/15.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

Page
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03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



03

District

 $22,297,949

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $852,359,120  $578,275,221

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $190,932,147

 $149,968,542

 $50,458,477

 $64,488,403

 $396,511,550

 Bid + CCO

 $118,622,662

 $115,739,683

 $14,995,173

 $30,371,000

 $298,546,702

 Work Comp

District Total:

Work completed this Period:  $22,297,949

-I-

-F-

-S-

-SH-
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