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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND  FRANKLIN CONSTRUCTION INC STEINER, BRIAN $387,729 05/22/12 0%
03-3E9104 MAIN STREET, AT 9TH AND OROVILLE P O BOX 3100 2707 NOTRE DAME BLVD. 28 06/21/12 o%
STREET AND AT PARK AVENUE AND
CHICO CA 95927 CHICO, CA 95928
HUMBOLDT 5307343-9600 (530)218-3679
COMPLETE SIGNAL MODIFICATION (530)343-
HB4N WPCP
03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROMO.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,126,526 03/03/11 34%
03-0E9304 EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909 2060 3RD STREET $1,006,959 03/24/11 12%
NH-PO70-(124)E $0 12/20/12
o OF COX LANE DUBLIN CA 94568 OROVILLE, CA 95965
o WIDEN ROADWAY AND PLACE RUBBERIZED -
(925)829-9220 (530)534-9046
HBAN SWPPP
03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROMDE SILVA GATES CONSTRUCTION  HARGROVE, BEN $6,350,408 08/12/09 93%
03-3A6314 01. MI NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $6,066,1§g 82;23;22 96%
SOUTH OF ROUTE 162 SUITE B
WIDEN TO 4 LANES/EXTEND FREEWAY DUBLIN CA 94568 OROVILLE CA 95965
(925)829-9220 530)533-4526
HE13 SWPPP (530)533-
03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $603,438 01/05/12  100%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12- P O BOX 50760 3881 BENATAR, SUITE C $597,6§g 8%;2%;12 100%
0038 TO PLUMAS COUNTY LINE CHICO, CA 95928-7171 07/23/12
MICROSURFACING SPARKS NV 89435 (530)604-5118
(775)355-0420
HM1A WPCP
- - - - - ” k] ’ 0
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  HARGROVE, BEN $23,952,831 07/08/11 19%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2060 3RD STREET, $6’997’4é§ 82;2?;11 20%
UNDERCROSSING P O BOX 1508 SUITE B
WIDEN ROADWAY AND BRIDGES
RANCHO CORDOVA CA 95741 2§2g;;;§’4§2695965
HBAN SWPPP (916)852-5530
03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $956,481 09/28/11  100%
Sgégfgégg-(oc3)4 BUTTE, COLUSA, YUBA, PLACER AND EL  INTERCHANGEINC 138 NEW MOHAWK RD, $929,2;g ég;igji; 100%
DORADO COUNTIES 20905 NE SANDY BLVD SUITE B 06722712
-0 UPGRADE MBGR END TREATMENTS AND NEVADA CITY, CA 95959 COMPLETED

FAIRVIEW OR 97024

HB1 WPCP (503)661-5093 (916)952-7196
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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511-0;g ggjgjjii 83%
SAN RAFAEL CA 94903 Oggg'zgg 22325965
(415)444-0716 (530)682-
HM3H WPCP
03-COL-5-7.1/29_2 IN COLUSA,GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTION LPWOOD, JUSTIN $2,049,596 06/25/12 0%
03-4M2104 COUNTIES AT VARIOUS LOCATIONS 2554 MILLCREEK DRIVE 2707 NOTRE DAME BLVD. 28 07/16/12 0%
BRIDGE DECK PRESERVATION
SACRAMENTO, CA 95833 C:;goéSZAszgizg
(916)649-4504 (530)682-
HM3H WPCP
03-COL-5-21.0/34_4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $5,150,130 05/04/12 0%
03-4mM1204 1.7 MILES NORTH OF FRESHWATER ROAD P O BOX 2909 379 COLUSA HWY 28 06/12/12 0%
OVERCROSSING TO THE GLENN COUNTY LINE YUBA CITY, CA 95991
PAVEMENT REHABILITATION DUBLIN CA 94568 (530)682-3995
(925)829-9220
HM1B WPCP
03-COL-20-10.2/23.8 IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP GRANDY, DWAYNE $5,510,558 12/09/11 50%
ga;éf;ggg-(sE N WILLIAMS FROM 3.1 MILES WEST OF P O BOX 2909 2060 3RD STREET $4,965,5Zg 8;;2?;12 87%
LEESVILLE ROAD TO 0.2 MILE EAST OF DUBLIN CA 94568 OROVILLE, CA 95965
-0 HUSTED ROAD (530)533-4043

AC OVERLAY, MBGR, ELECTRICAL (925)829-9220

HA22 WPCP
03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $584,339 05/21/12 31%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF  ENGINEERING INC 3065 BLAIR AVE. $1,5gg gijgg;ig 0%
JUNCTION ROUTE 49/50 SEPARATION 2585 COLD SPRINGS ROAD PLACERVILLE, CA 95667
PLACE HMA, REPLACE ASPHALT CONCRETE _
PLACERVILLE CA 95667 (530)957-1110
HA22 WPCP (530)676-0825
03-ED-49-15.6/23.9 IN EL DORADO COUNTY NEAR PLACERVILLE INTERMOUNTAIN SLURRY SEAL INC ALTERTON, NATHAN $770,650 05/15/12 0%
03-4M3404 FROM RTE 49 TO 193 SEPARATION TO P 0 BOX 50085 3065 BLAIR AVENUE 28 06/20/12 0%
SOUTH FORK AMERICAN RIVER BRIDGE AND PLACERVILLE, CA 95667
FROM RTE 49 TO 159 SEPA WATSONVILLE CA 950775085 (530)957-1110

MICROSURFACING (831)724-1011

HM1 WPCP



HM3H wpcP

BRIDGE DECK PRESERVATION

LIVERMORE CA 94550
(925)605-4500

PLACERVILLE, CA 95667
(530)957-1110
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District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-2.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT SOLEX ENERGIES YOST, RICHARD $414,000 12/15/11 80%
03-0AA044 THE HEADQUARTERS OFFICE OF EQUIPMENT 11150 SANTA MONICA BL STE1280 1801 30TH STREET $393,300 01/18/12 95%
AT 34TH STREET AND STOCKTON $0 07702712
SACRAMENTO, CA 95816
INSTALLATION OF PHOTOVOLTAIC PANELs (310)856-
HA22
03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO  DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,454,558 12/16/11 15%
03-2F0204 HILLS FROM 0.3 MILE EAST OF BASS LAKEP O BOX 2909 3065 BLAIR AVE $131,658 01/18/12 2%
NGPO-5012-(7E ) ROAD UNDERCROSSING TO MISSOURI FLAT PLACERVILLE, CA 95667 $0 02/06/13
-0 ROAD OVERCROSSING Dgg;l:ZgAgggges (916)416-7548 SUSPENDED
PLACE RHMA OVERLAY ON ROADWAY (925)829-
HA22 WPCP
03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $838,764 05/16/11 89%
03-2E0404 SPRINGS FROM 1.1 MILES EAST OF ENGINEERING INC 3065 BLAIR AVE, P.O. $676,777 06/14/11 81%
ACNH-ACST-(126)E GREENSTONE ROAD UNDERCROSSIN TO 0.3 2585 COLD SPRINGS ROAD BOX 2424 $0 06/21/12
Poig‘ 1-(6E) MILE WEST OF EL DORADO ROAD O CLACERVILLE CA 95667 PLACERVILLE CA 95667
- CONSTRUCT WILDLIFE CROSSING -
TEA1O WPCP (916)933-7077 (530)621-0986
03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING  WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE INC 3065 BLAIRS LANE 28 04/02/12 0%
PREP AND PAINT TWO BRIDGES P O BOX 1888 PLACERVILLE, CA 95667
VALLEJO CA 94590 (530)919-7946
HM3 WPCP (707)562-1900
- - - - - ” ’ 0
03-ED-50-16.4/18_3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 oY%
03-355534 FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $216,723 12/01/10 0%
NH-PO50-(122)E PLACERVILLE UNDERCROSSING TO CLAY o STE. 120 $0 09711714
-0 STREET UNDERCROSSING R SACRAVENTO CA 95834 PLANT EST
HIGHWAY PLANTING (530)621- (916)263-4912 SATIS
HB4N WPCP
HB4N
03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,591,852 03/27/12 39%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET 3065 BLAIR AVENUE $16-2§g gijggjig 1%
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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,957,045 11/29/10  100%
03-1A6804 UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890 11323 SANDERS DRIVE $10,488,490 12/16/10 8%
NH-PO50-(124)E $0 07/25/12
RIVER BRIDGE DAVIS. CA 95617-1890 RANCHO CORDOVA, CA 95742
-0 APPLY HOT MIX ASPHALT . B (916)858-8628
(530)406-4200
HA22 WPCP
03-ED-50-53.0/56.4 NEAR KYBURZ FROM 0.8 MILE WEST OF DREAMBUILDER WOODRUFF, JARRETT $451,761 02/17/12 24%
03-3M8204 WRIGHTS LAKE ROAD TO FORNI TRACT ROAD 1361 E GARTEN DRIVE 3065 BLAIR AVENUE $89-lgg gg;igjig 20%
REHABILITATE CULVERTS PLACERVILLE, CA 95667
PLACENTIA CA 92870 91674167548
(714)646-3697 (916)416-
HM1 wPCP
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC NANUGONDA, VEERA $15,000,044 02/10/11 26%
gﬁ-1A73Ué ) TO SKI RUN BOULEVARD 875 MAHLER ROAD STE 188 2489 LAKE TAHOE BLVD $9,400,7§§ 82;23;1% 63%
- - STORM WATER QUALITY IMPROVEMENTS
-0 Q BURLINGAME CA 94010 zgg;g LAKE TAHOE, CA
(650)259-9545 530)218-4803
HA42 SWPPP (530)218-
HA22
HB4N
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
g$;2F7204 ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,72€ éé;gg;ii 100%
R -C D ROAD DIR"S EMERGENCY F_.A. PLACERVILLE, CA 95667
-0 REPAIR EB SHOULDER AND SLOPE BELOW I -ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-23.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE C W FOX CONSTRUCTION INC WESTOVER, MARK $635,432 06/21/12 0%
03-1F6004 2.0 MILES NORTH OF THE SOUTH FORK 2701 SECRET LAKE TRAIL 11323 SANDERS DRIVE $0 07/16/12 0%
STP-5193-(009)E $0
o AMERICAN RIVER BRIDGE COOL CA 95614 RANCHO CORDOVA, CA 95742
- CONSTRUCT GABION, DRAINAGE, PAVE _
(530)823-0591 (530)682-6348
HA42 WPCP
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
g?;2F65O4 PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,2§g ggjig;ii 20%
N -C D THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424
O DIR™S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE g (530)621-0986
20.20 FAILED

201130
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-20-6.6/0 IN NEVADA COUNTY 5 MILES WEST OF KNIFE RIVER COMPANY CULLEY, STEVEN $1,067,258 06/15/11 73%
giggggggf(156)E GRASS VALLEY 0.3 MILES WEST OF PENN 1764 SKYWAY 138 NEW MOHAWK ROAD, $747,6;g 8;;82;1; 69%

VALLEY DRIVE TO 0.2 EAST OF PENN CHICO CA 95928 STE. B
-0 VALLEY DRIVE (530)891-6555 NEVADA CITY, CA 95959

WIDEN ROADWAY AND REPLACE SIGNALS - _
HBAN SWPPP (916)952-7196

03-NEV-20-12.3/17.4
03-1F9204
HSNH-G000-(C34)6

-0

HB1 WPCP

03-NEV-20-12.8/15.9
03-3E0604
BHNH-SP02-(016)2

-0

HA21 WPCP

03-NEV-20-36.0/38.2
03-3M8104

WPCP

03-NEV-49-9.7/11.2
03-2A6904
SARR-P049-(148)E

P0-49 1-(8E)
-0
HE13 SWPPP

03-NEV-80-2.0/61.6
03-3M6804

HM3 WPCP

State of California Department of Transportation

IN NEVADA, SACRAMENTO, AND YOLO
COUNTIES AT VARIOUS LOCATIONS
INSTALL CRASH CUSHIONS/GUARD RAILS

DIRT AND AGGREGATE
INTERCHANGEINC
20905 NE SANDY BLVD

FAIRVIEW OR 97024
(503)661-5093

IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC

ROUTE 20/174 SEPARATION AND AT GOLD
FLAT ROAD OVERCROSSING
POLYESTER CONCRETE AND HMA OVERLAY

IN NEVADA AND PLACER COUNTIES AT
VARIOUS LOCATIONS
REHABILITATE CULVERTS

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.6 KM NORTH OF ALTA SIERRA
DRIVE TO 0.9 KM SOUTH OF WELLSWOOD
WAY

WIDEN ROADWAY

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS
REPLACE JOINT SEALS

P O BOX 1355

STOCKTON CA 95231
(209)462-5100

QUIMU CONTRACTING INC
P O BOX 1177

DIXON CA 95620
(707)693-0289

DE SILVA GATES CONSTRUCTION

P O BOX 2909

DUBLIN CA 94568
(925)829-9220

BAY LINE CUTTING & CORING
1635 4TH STREET

BERKELEY, CA 94710
(510)527-1000

CULLEY, STEVEN
138 NEW MOHAWK ROAD,
STE. B

NEVADA CITY, CA 95959
(916)952-7196

CATANIA, DAVID
138 NEW MOHAWK ROAD,
SUITE B

NEVADA CITY, CA 95959
(530)218-1752

CULLEY, STEVEN
138 NEW MOHAWK ROAD,
SUITE B

NEVADA CITY, CA 95959
(916)952-7196

CLARK, MARTIN
138 NEW MOHAWK ROAD,
STE. B

NEVADA CITY CA 95959
(530)218-4832

SALAH, RABAH
11323 SANDERS DRIVE
RANCHO CORDOVA CA 95742
(530)587-9894

$1,893,777 12/07/11
$1,385,601 12/21/11
$0 09710712

$1,031,882 08/24/11
$0 10/03/11
$0

$321,772 04/17/12
$130,945 05/14/12

$0 09704712

$9,000,560 05/08/10
$5,038,378 06/22/10
$0 01/23/13

$3,359,324 03/07/11
$707,415 03/28/11
$0 10/30/12

64%
73%

0%
0%

36%
44%

27%
55%

63%
21%
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $68,464,726 03/16/07  100%
22;353234_(180)N 0.4 KM WEST OF SODA SPRINGS 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD, $68,895,2gg 82;28;2; 100%
OVERCROSSING TO THE DONNER SUMMIT SUITE B
-0 ROSEVILLE, CA 95678 06/28/12
SAFETY REST AREA (916)645-4800 NEVADA CITY CA 95959 OVER RUN
REHABILATE BRIDGES AND ROADWAY - _
HAD2 SWPPP (530)265-9864
03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,537,634 07/28/08  100%
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300 138 NEW MOHAWK ROAD $61,044,3§8 28;13;22 98%
UNDERCROSSING TO 2.1 MILES EAST OF SUITE B
DONNER LAKE UNDERCROS gg;gg;zgRiggOCA 94596 NEVADA CITY CA 95959
PORTLAND CEMENT CONCRETE OVERLAY - -
HA22 SwPPP (530)587-9827

03-NEV-80-5.6/0

03-4A2404

ACIM-0804-(189)E
08-0441-(9E)

SWPPP

03-NEV-80-9.2/13.6

03-0A6314

ACIM-080 -(184)E

-0

HA22

SWPPP

03-NEV-80-13.5/21.2

03-3M8304

ACIM-0804-(196)E

-0

HM1

WPCP

03-NEV-80-/2.6

03-4M3004

HM1

WPCP

IN NEVADA COUNTY ABOUT 12.4 MILES
WEST OF TRUCKEE AT DONNER SUMMIT
SAFETY ROADSIDE REST AREA

REPLACE BUILDING

IN NEVADA COUNTY NEAR TRUCKEE FROM
DONNER LAKE UNDERCROSSING TO TROUT
CREEK UNDERCROSSING

REHABILITATE ROADWAY

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.3 MILES EAST OF DONNER PARK
OVERCROSSING TO TRUCKEE RIVER BRIDGE
NUMBER 17-0012

BONDED WEARING COURSE OVERLAY

IN PLACER COUNTY FROM TROY
UNDERCROSITING TO NEVADA COUNTY LINE
AND IN NEVADA COUNTY FROM PLACER
COUNTY LINE TO 0.1 MILE EAST OF SO
GRIND PCC PAVEMENT

FLINTCO PACIFIC INC
401 DEREK PLACE

ROSEVILLE, CA 95678
(916)757-1000

TEICHERT CONSTRUCTION
4401 DULUTH AVENUE

ROSEVILLE, CA 95678
(916)645-4800

SIERRA NEVADA CONSTRUCTION
P O BOX 50760

SPARKS NV 89435
(775)355-0420

INTERSTATE IMPROVEMENT INC
P O BOX 8

FARIBAULT MN 55021
(507)333-2677

CLARK, MARTIN
12047 DONNER PASS
ROAD

TRUCKEE CA 96060
(916)624-2852

CATANIA, DAVE
138 NEW MOHAWK ROAD,
STE. B

NEVADA CITY CA 95959
(530)265-9864

INCMONTPLAISIR, JARET

12047 DONNER PASS RD,
STE B-6

TRUCKEE CA 96160
(530)587-9893

ZINK, PHIL
33 DEPOT STREET
COLFAX, CA 95713
(530)682-7747

$4,711,757 07/27/09
$4,603,953 08/12/09
$0 10/02/12

$60,997,533 10/05/07
$57,876,069 11/13/07
$0 12/31/712

$7,631,556 06/08/11
$6,752,505 06/24/11
$0 08/16/12

$2,311,266 05/30/12
$0 07703712
$0

87%
98%

85%
97%

98%
89%

0%
0%
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08/01/12
District 03
M
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/l- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - -— - » k] ’ 0
03-NEV-174-7/10.2 IN NEVADA COUNTY IN AND NEAR GRASS  GEORGE REED INC CLARK, MARTIN $2,571,831 06/05/12 oY%
03-4M3104 VALLEY FROM PLACER COUNTY LINE TO P O BOX 4760 138 NEW MOMAWK ROAD, $0 06/28/12 0%
AUBURN STREET MODESTO CA 95352 STE B %0 e
PAVEMENT REHABILITATION NEVADA CITY, CA 95959
(209)523-0734 (530)218-4832
HM1 WPCP
03-PLA-49-3.1/7.5 IN PLACER COUNTY IN AND NEAR AUBURN BIONDI PAVING INC OULAD-DAOUD, BRAHIM $744,988 04/25/12 0%
03-3M9304 FROM 0.1 MILE SOUTH OF ROUTE 80/49 8150 37TH AVE 2520 WARREN DRIVE, $0 05/14/12 0%
SEPARATION TO WISE CANAL BRIDGE AND SUITE A $0
FROM 0.1 MILE NORTH OF igizggnggggg 95824 ROCKLIN, CA 95677
REPLACE AC SURFACING - -
HMLA PP (530)682-7746
03-PLA-65-4.9/9 IN PLACER COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY DELONG, ERIC $410,410 05/10/12 0%
03-4M3504 ROSEVILLE FROM RTE 65 TO 80 P O BOX 50085 2520 WARREN DRIVE, $0 06/01/12 0%
SEPARATION TO PLEASANT GROVE BRIDGE SUITE A $0
REPLACE ASPHALT CONCRETE SURFACING  "WATSONVILLE CA 950775085 ROCKLIN, CA 95677
(831)724-1011 (9169960601
HM1A WPCP
03-PLA-65-12.2/23_8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCI A JOINT BEREXA, CARL $153,196,312 06/09/08 83%
03-3338U4 0.6 KM NORTH OF TWELVE BRIDGES VENTURE OF DE SILVA GATES 2520 WARREN DRIVE, $140,339,619 07/02/08 91%
HPLU-6208-(030)L OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C 1 STE. B $0  02/15/13
6202? 03-(DEM)O RIVER CONSTRUCTORS INC ROCKLIN CA 95677
- - CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 -
HEL4 SupPp (916)624-2769
HE14 DUBLIN CA 94568
(925)829-9220
03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $12,293,486 05/21/12 0%
03-333824 2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE, $0 06/19/12 0%
HPLU-6203-(031)L OVERCROSSING TO 5.1 MILES SOUTH OF SUITE A $0
6?2‘3 03-0O BEAR RIVER BRIDGE zgzg;gng922268 ROCKLIN, CA 95677
- CONSTRUCT SOUTHBOUND LANES - _
HBAC SwPPP (916)416-3011
03-PLA-80-.3/29.3 IN PLACER COUNTY AT VARIOUS LOCATIONS MYERS AND SONS CONSTRUCTION LPVANDELL, SAM $5,877,536 05/20/11 920
03-3E0904 FROM SOUTH ROSEVILLE OVERCROSSING TO 2554 MILLCREEK DRIVE 2520 WARREN DRIVE, $5,547,451 06507511 92%
Acgg‘ggoz‘ggzi)E WEIMAR CROSS ROAD OVERCROSSING SACRANENTO CA 95833 SUITE B $0 08/08/12
- - PLACE POLYESTER OVERLAY ROCKLIN CA 77
-0 (916)649-4504 OCKLIN CA 956

HA21 WPCP

(916)624-2852
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Statement of Ongoing Contracts as of 07/20/12

08/01/12
District 03

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $24,276,393 08/10/09 0%
03-367834 ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD 2520 WARREN DRIVE $23,367,669 09/10/09 o%

HPLU-6203-(044)L
620-3 04-(HPL)U

03 0-25-Q)

HB5 SWPPP

03-PLA-80-5.1/14.5
03-2F0304
IMO8-0324-(0E )

-0

HA22 WPCP

03-PLA-80-34.6/34.9
03-2F2504

20.10
201130

03-PLA-80-44.8/49.2
03-4M6004

HM1 WPCP

03-PLA-80-56.1/66.3
03-2C8604
ACIM-000C-(309)N

-0

HA22 SWPPP

03-PLA-80-/5.1
03-367824
NC11-6203-(024)P

620-3 02-(HPL)U
03 0-25-Q)
HBS SWPPP

1.6 KM EAST OF ROUTE 65/80 SEPARATION

CONSTRUCT HOV LANES BENICIA CA 94510
(707)742-6000

IN PLACER COUNTY 1.0 MILE EAST OF
ROUTE 65/80 SEPARATION TO 0.2 MILE
EAST OF ROUTE 193/80 SEPARATION
PAVEMENT REHAB AND OVERLAY

GRANITE CONSTRUCTION COMPANY
P O BOX 50085

WATSONVILLE CA 95077
(831)724-1011

GRANITE CONSTRUCTION COMPANY
P.0. BOX 50085

IN PLACER COUNTY NEAR COLFAX, FROM
1.8 MILES EAST OF ROUTE 174/80
SEPARATION TO 0.2 MILES WEST OF LONG
RAVINE BRIDGE

REMOVE MAT"L, PLACE K-RAIL,
SIDESLOPE RPR

WATSONVILLE, CA 95077-5085

INTERSTATE IMPROVEMENT INC
P O BOX 8

IN PLACER COUNTY AT AND NEAR BAXTER
FROM ALTA ROAD UNDERCROSSING TO 0.2
MILE EAST OF DRUM FOREBAY
OVERCROSSING

GRIND PCC PAVEMENT

FARIBAULT MN 55021
(507)333-2677

IN PLACER AND NEVADA COUNTIES FROM
CARPENTER FLAT UNDERCROSSING TO
HAMPSHIRE ROCKS UNDERCROSSING
RECONSTRUCT ROADWAY

TEICHERT CONSTRUCTION
4401 DULUTH AVENUE

ROSEVILLE, CA 95678
(916)645-4800

IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION
AND NEAR ROSEVILLE FROM 0.7 KM WEST 4401 DULUTH AVE

OF SACRAMENTO/PLACER COUNTY LINE TO
1.6 KM EAST OF ROUTE

CONSTRUCT AUXILIARY AND HOV LANES

ROSEVILLE, CA 95678
(916)645-4800

ROCKLIN CA 95677
(916)416-7547

VANDELL , SAM
2520 WARREN DRIVE,
SUITE B

ROCKLIN, CA 95677
(916)869-1867

SCHEIBER, TROY
33 DEPOT STREET
COLFAX, CA 95713
(530)346-7513

ZINK, PHIL
33 DEPOT STREET
COLFAX, CA 95713
(530)682-7747

ZINK, PHIL
33 DEPOT STREET, P 0
BOX 1807

COLFAX CA 95713
(530)346-7996

SERRANO, MAURICIO
2520 WARREN DRIVE
ROCKLIN CA 95677
(916)416-7547

$0 12/10/12

PLANT EST
SATIS

$5,499,001 11/14/11 32%
$2,401,973 12/02/11 445
$0 10/25/12 0

$355,000 12/20/10  100%
$138,197 06/16/11 29%
$0 01/25/11 ?

$2,224,366 05/31/12 0%
$0 07/03/12 o
$0 ’

$91,766,416 02/22/10 64%
$59,109,291 03/16/10

$0 02714713  ©4%

$29,299,132 05/01/08 85%
$28,248,827 05/22/08

$0 11720712 9%
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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC RABAH, SALAH $1,075,405 07/26/11 44%
03-1C1124 COUNTIES AT VARIOUS LOCATIONS ON 3360 E. LA PALMA AVENUE 2520 WARREN DRIVE, $299,878 08/16/11 28%
STP0-000C-(342)E ROUTES 50, 80,89, AND 267 (OUTSIDE SUITE A $0 10710712
Y TAHOE BASIN) ANAHEIM, CA 92806 ROCKLIN, CA 95677
(714)630-3700 ’
INSTALL ITS AND TOS MICROWAVE - -
HBAN PP (530)682-6111
03-PLA-89-13.7/21.7 IN PLACER COUNTY NEAR TRUCKEE FROM  SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $6,915,789 06/07/12 12%
03-1E0004 SQUAW VALLEY ROAD TO THE NEVADA P 0 BOX 50760 12047 DONNER PASS RD $25,011  06/27/12 o%
ACST-P089-(103)E ’ $0 10/24/12
N COUNTY LINE SPARKS NV 89435 STE B-6
- - HMA OVERLAY TRUCKEE, CA 96160
(775)355-0420 (530)587-9893
HA22 WPCP
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS OF ISKIN, ROY $34,787,642 04/10/12 0%
03-2A9204 AND NEAR TAHOE CITY FROM 0.2 MILE CALIFORNIA INC 553 S. RIVER ROAD $8,500 04/27/12 0%
ACST-P089-(102)E SOUTH OF THE EL DORADO/PLACER COUNTY 2030 WEST EL CAMINO AVE TAHOE CITY, CA 96145 $0 02/19/14
PO-89 1-(2E) LINE TO THE TRUCKEE RIV (530)682-7172
-0 REHAB PAVEMENT AND DRAINAGE SYSTEM  SACRAMENTO CA 95833
HA23 SWPPP (916)649-4530
03-PLA-174-1.7/2_4 IN PLACER COUNTY NEAR COLFAX AT CW FOX CONSTRUCTION INC ZINK, PHIL $174,425 05/09/12 0%
03-3M9504 VARIOUS LOCATIONS FROM 0.1 MILE 2701 SECRET LAKE TRAIL 33 DEPOT STREET 28 06/01/12 o%
NORTH OF OLD GRASS VALLEY ROAD TO 0.4 COLFAX, CA 95713
MILE SOUTH OF BEAR RIVER B COOL, CA 95614 (530)682-7747
REHABILITATE CULVERTS (530)823-0591
HM2C WPCP
03-PLA-267-.4/1.2 IN PLACER COUNTY NEAR TRUCKEE AT WESTERN ENGINEERING DANIELS, AARON $713,776 05/15/12 0%
03-0F0104 MARTIS CREEK ROAD CONTRACTORS, INC 10960 WEST RIVER ST, $2,530 06/12/12 0%
ACST‘P§6;‘(021)E CONSTRUCT LEFT TURN POCKET P O BOX 1387 STE 101A $0 10/06/12
LOOMIS, CA 95650 Igggiggé 22026161
HB4N SWPPP (916)652-3990
03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EASTQ AND D CONSTRUCTION CO MATYE, BENJAMIN $3,139,931 11/17/10 99%
03-0E9904 OF NORTH STAR DRIVE TO 0.5 MILE P O BOX 10865 10960 W. RIVER $2,766,822 12/08/10 88%
STP-P267-(020)E $0 07/20/12
SOUTH OF MARTIS PEAK ROAD RENO NV 89510 STREET, STE. 101A
-0 PLACE HOT MIX ASPHALT TRUCKEE CA 96161

(775)786-2677
HA42 SwPPP (530)582-5072
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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-5727-/0 IN PLACER COUNTY AT THE TAHOE CITY  KOCH AND KOCH INC ROSS, JIMMER $581,441 06/08/12 0%
03-2F2804 MAINTENANCE STATION P O BOX 909 10960 WEST RIVER 28 gijggjig o%
REPLACE SAND HOUSE STREET
PENN VALLEY CA 95946 TRUCKEE. CA 96161
(530)432-4000 530)701-4595
HA12 WPCP (530)701-
03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,564,727 09/23/11 81%
g?;&Féggg 0499 FROM 0.8 MILE NORTH OF ARENA 1520 FOURTH STREET 3855 NORTH FWY BLVD $551,4;g ég;égji; 35%
- -(049) BOULEVARD OVERCROSSING TO 0.5 MILE SUITE 120
620-3 04-O NORTH OF DEL PASO ROAD OVERCRO BERKELEY CA 94710 SACRAMENTO, CA 95834
--O ADD AUXILIARY LANE (510)526-3424 (916)768-3597
HBAN wPCP
03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY SERRANO, MAURICIO $57,839,220 03/24/11 58%
gﬁ-ggggO4331 c GROVE FROM THE SAN JOAQUIN COUNTY P O BOX 50085 2366 MARITIME ROAD $43,569,3ég 81;2%;1% 750
E) -(331) LINE TO FLORIN ROAD OVERCROSSING UATSONVILLE CA 950775085 ELK GROVE CA 95758
o PAVEMENT REHABILATION WITH PCC SLAB -
(831)724-1011 (916)416-7547
HA22 SWPPP
03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING  LEE, SUSHMA $3,684,174 07/22/11 24%
ga—;gégU4lle c VARIOUS LOCATIONS FROM STOCKTON INC 3855 NORTH FWY BLVD, $1,251,2§é ggjii;ié 34%
E) -(116) BOULEVARD UNDERCROSSING TO NATOMA P O BOX 6227 SUITE 120
- OVERHEAD
WIDEN RAMPS WITH HVMA OVER AB CONCORD CA 94524 igizggigigé5gA o083
HBAN SWPPP (925)687-6666
03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST DESILVA GATES CONSTRUCTION LP ERICKSEN, BOB $8,955,807 07/20/11 60%
gﬁ-832804119 c UNDERCROSSING TO 0.1 MILE EAST OF P O BOX 2909 11460 SUNRISE GOLD $7,168=9§8 83;;%;1; 80%
- -(119) WATT AVE OVERCROSSING AND 0.2 MILES CIRCLE
-0 WEST OF SUNRISE BOULEVARD 232;;223A923268 RANCHO CORDOVA, CA 95742
GRIND PAVEMENT AND REPLACE SLAB - -
HAD2 WPCP (916)847-4916
03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $66,907,788 10/26/09 0%
8a[ﬁ4égég 033 RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $64,645,82§ é%;%gjgg 0%
- -( ) OVERCROSSING TO SUNRISE BOULEVARD CONSTRUCTION AND MCM WEST SACRAMENTO CA 95691
-0 WIDEN FREEWAY CONSTRUCTION (916)372-0158 PLANT EST
P O BOX 2909 SATIS

HB5 HB5  SWPPP

DUBLIN CA 94568
(925)829-9220
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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS  TECLE, DAN $5,309,764 03/19/12 23%
03-4M2204 BRIDGE 24-188L WEST COAST INC 11460 SUNRISE GOLD $26,200 04/13/12 0%
POLYESTER CONC. OVERLAY 3701 MALLARD DRIVE CIRCLE #A $0 03/15/13
SENICIA G 94510 RANCHO CORDOVA,  CA 95742
HM3H WPCP (707)746-8028 (16y919-
03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL $2,294,693 06/28/12 0%
03-4mM2404 LOCATIONS 2554 MILLCREEK DRIVE 11460 SUNRISE GOLD $0 07/16/12 0%
REHABILITATE EIGHT BRIDGE DECKS CIR, STE A $0
SACRAMENTO CA 95833 RANCHO CORDOVA, CA 95742
(916)649-4504 01679104252
HM3 WPCP (916)919-
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,224,720 11/02/09 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120 $0 03/18/15
PLANTING AND IRRIGATION
HERCULES. CA 94547 SQEEAZEETZQEQ 95834 PLANT EST
HA25 SWPPP (510)741-9226 (916263~ SATIS
03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY ELGHASSEIN, DEAN $2,410,777 01/30/12 74%
03-3E0304 COUNTIES AT VARIOUS LOCATIONS P O BOX 347 3855 NORTH FWY BLVD. $2,238,545 02/17/12 91%
ACHS-STPG-(343)E UPGRADE MBGR END TREATMENTS SUITE 120 $0 08724712
0C- 3-(3E) WILSONVILLE OR 97070 CACRAVENTO. CA 95834
-0 (503)682-2252 916)768-3597
HB1 WPCP (916)768-
03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT  CALIFORNIA ENGINEERING LEE, SUSHMA $672,586 09/23/11 74%
03-3M7504 VARIOUS LOCATIONS CONTRACTORS INC 3855 NORTH FWY BLVD. $654,028 10/12/11 97%
REPLACE TOWER BRIDGE OPERATING ROPE 20 HAPPY VALLEY ROAD SUITE 120 $0 08/21/12
PLEASANTON CA 94566 SgigAgingésgA 95834
HM3H WPCP (925)461-1500 Grey7ie-
03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTOP N P CONSTRUCTION INC PHAM, THU $1,100,343 06/06/11 94%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 13620 LINCOLN WAY #325 3951 PERFORMANCE $1,092,572  06/29/11 99%
CONSTRUCT NEW CREW OFFICE BUILDING DRIVE SUITE E $0 07704712

AUBURN CA 95603

(530)885-9360 SACRAMENTO CA 95838

HAL? PP (916)799-5518



620-3 03-()

SWPPP

CALVINE ROAD TO 0.4 MILE NORTH OF
MACK ROAD
REALIGN RAMP

ROSEVILLE, CA 95678
(916)645-4800

BLVD, STE 120
SACRAMENTO CA 95834
(916)263-4931
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,607,549 12/21/11 81%
?aagfgggj_(lE N 80 BETWEEN MADISON AVENUE P O BOX 2909 3855 NORTH FWY BLVD, $6,201,1§g 8%?%?;12 o3t
OVERCROSSING AND 0.3 MILES WEST OF STE. 120
-0 SOUTH ROSEVILLE OVERCROSSING AND ?EEE;EZSA“;‘Z‘SBS SACRAMENTO, CA 95834
GRIND PAVEMENT, REPLACE PCC SLABS - -
V1B PP (916)801-3455
03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION  GUTIERREZ, BOJANA $265,265 12/28/10  100%
ggggfgggg-(szo)E OF CAMINO TRUCK WEIGH STATION AND IN CORPORATION 3855 N FREEWAY BLVD, $259,823 ggjggji; 100%
SACRAMENTO COUNTY AT ANTELOPE WIEGH 1950 MAJESTIC CT STE 120
00-0C 3-(OE) 06/29/12
o STATIONS WEIGH STAT SAN JOSE CA 95132 SACRAMENTO CA 95834 COMPLETED
- UPGRADE WEIGH STATION AND CCTV _
HA42 wPCP (408)886-0335 (916)263-4924
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $90,267,588 07/29/11 9%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD $20,955,429 08/24/11
ACIM-0803-(237)E RANCHO CORDOVA, CA 95742- 2777 DEL MONTE STREET $0 03/27/15 23
WEST SACRAMENTO, CA
HR- -() 6811 95601
(916)635-9370 (530)945-8921
HB5 SWPPP
03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,385,788 12/08/10 65%
03-1E6704 0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 4401 DULUTH AVE 3855 NORTH FREEWAY $10,218,803 01/11/11 87%
NH-P099-(531)E MILE NORTH OF GRANT LINE ROAD BLVD, STE 120 $0 10/01/12
-0 RAC OVERLAY ROSEVILLE, CA 95678 SACRAMENTO CA 95834
(916)645-4800 (016)263-4931
HA22 wPCP
03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12  100%
03-3F2704 0C, BR. NO 20-0151 NEAR ELK GROVE P.0. BOX 1508 3855 NORTH FREEWAY $254,218 03/08/12 26%
NHS=— -C ) DIR"S EMERGENCY F.A. ANCHO CORDOVA BLVD. STE 120 $0 04/06/12
O REPLACE GIRDER SACRAVENTO, CA 95834
20.20 (916)263-4927
201130
03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,474,040 06/23/10 46%
03-3E3904 SACRAMENTO FROM 0.9 MILE NORTH OF 4401 DULUTH AVENUE $4,835,684 07/13/10
STPL-6203-(038)N 3855 NORTH FREEWAY $0 02728713 8%
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,975,086 06/28/11 87%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER CORP 11323 SANDERS DRIVE $6,240,724 07/14/11 89%
(ISLETON) BRIDGE TO SACRAMENTO RIVERP O BOX 357 RANCHO CORDOVA CA 95742 $0  09/05/12
(PAINTERSVILLE) BRIDGE (916)858-8630
PAINT THREE BRIDGES TEMPLETON CA 93465
HM3 WPCP (805)237-1186
03-SIE-49-.6/2.3 IN SIERRA AND YUBA COUNTIES ABOUT 15 DREAMBUILDER JOHNSON, JEFF $506,061 03/27/12 0%
03-4M0104 MILES SOUTH OF DOWNIEVILLE AT VARIOUS 1361 E GARTEN DRIVE 138 NEW MOHAWK ROAD, $0 04/19/12 0%
LOCATIONS FROM 3.5 MILES SOUTH OF SUITE B $0
MARYSVILLE ROAD TO 8. E;ﬁjigléAsgg79287o NEVADA CITY, CA 95959
REPLACE METAL BEAM GUARD RAILING - -
4 WPCP (916)825-7694
03-SIE-49-16.9/41_4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $17,147,309 12/08/11 63%
03-0A6904 OF DOWNIE RIVER BRIDGE TO YUBA PASS 1764 SKYWAY 138 NEW MOHAWK ROAD, $12,303,339 01/05/12 720
ACST-PP04-(915)0 RESURFACE HIGHWAY WITH ASPHALT SUITE B $0 10715712
Y CHICO CA 95928 NEVADA CITY, CA 95959
(530)891-6555 916)825-7694 SUSPEIDED
HA22 WPCP (916)825-
03-SIE-89-/15 IN SIERRA COUNTY AT SIERRAVILLE FROM TEICHERT CONSTRUCTION CROSBY, TIM $5,676,677 11/30/11 30%
03-2F5804 NEVADA COUNTY LINE TO THE SOUTH 4401 DULUTH AVENUE 12047 DONNER PASS $2,111,599 12/21/11 37%
STP-P089-(101)E $0 11/24/12
o JUNCTION OF ROUTE 49 ROSEVILLE CA 95678 RD.,STE B-6
- COLD IN PLACE RECYCLE, HMA OVERLAY
i e, o o
HA22 WPCP (530)320-
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,727 07/28/10 520
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991
P0-99 5-(9E) GOLD RIVER, CA 95670
WIDEN TO FOUR LANES (530)822-4313
-0 (916)608-1500
HE13 SWPPP
03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $518,454 11/01/11 0%
03-0F1104 EXPAND PARK AND RIDE FACILITY 8150 37TH AVENUE 7 LUSA HWY $524,573  11/22/11 0
CML6-2030-(43 ) 3U§AC2|$$ on 65001 $0 12/21/12 0%
-0 SACRAMENTO CA 95824 5301682 é711
(916)383-5982 (530)682- PLANT EST
SATIS

HB6 WPCP
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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
03-1F5004 CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1,711,082 02/07/11 o%
STi;POQQ‘(536)E QUEENS AVENUE OVERCROSSING CLOVIS CA 93612 STE 120 $0 12711714
PERFORM HIGHWAY PLANTING AND (559)292-7760 SACRAMENTO CA 95834 PLANT EST
HAZS PP (916)263-4912 SATIS
03-SUT-113-7/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,841,500 08/19/11 51%
03-1F8104 FROM CRANMORE/KNIGHTS ROAD 0.1 MILE P O BOX 1890 379 COLUSA HWY $7,213,912 09/15/11 92%
STP-P113-(031)E NORTH OF RIGGINS ROAD TO SACRAMENTO YUBA CITY, CA 95991 $0 10/09/12
—0 VALLEY BLVD cororaconen (530)682-3842 SUSPENDED
PAVEMENT REHABILITATION AND OVERLAY (530)406-
HA22 wPCP
03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11  100%
03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 3835 BLUE HERON WAY 3855 NORTH FREEWAY $318,169 09/09/11 95%
. $0 05/20/12
MILES DIR"S EMERGENCY F.A. BLVD, STE 120
REPLACE ELECTRICAL SYSTEMS GREENWOOD, CA 95635 SACRAEMNTO, CA 95834
(530)333-3423 (916)263-4922
20.20
201130
03-YOL-5-.3/14 IN YOLO COUNTY IN AND NEAR WOODLAND DESILVA GATES CONSTRUCTION LP GHASSEMI, MOHSSEN $13,396,468 01/27/12 85%
03-2F0104 FROM 0.3 MILE WEST OF SACRAMENTO P 0 BOX 2909 3951 PERFORMANCE DR, $11,510,293  02/22/12 84%
ACIN-0056-(337)E RIVER BRIDGE TO 0.2 MILE NORTH OF SUITE E $0 08/01/12
Y ADAMS CREEK BRIDGE. 232;;223A922268 SACRAMENTO, CA 95838
RUBBERIZED WARM MIX ASPHALT OVERLAY - _
HA22 WPCP (916)869-6087
- - - . s ’ ’ 0
03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROMDE SILVA GATES CONSTRUCTION  HAMM, JEFF $5,276,947 12/22/10 97Y%
03-0F7004 RICHARDS BOULEVARD OVERCROSSING TO P O BOX 2909 3951 PERFORMANCE $4,814,658 01/24/11 89%
ACHS-0802-(358)E 0.1 MILE WEST OF YOLO CAUSEWAY WEST DRIVE SUITE E $0 06/20/12
08-02 3-(8E) SHOULDERS TO BE WIDENED DUBLIN CA 94568 SACRAMENTO CA 95838
-0 (925)829-9220 (916)263-5653
HB1 SWPPP
- - — - - L} ’ 0
03-YOL-80-8.9/11.3 IN YOLO COUTY ON ROUTE 50 FROM THE  CENTRAL STRIPING SERVICE INC YEUNG, KIN $255,500 05/22/12 oY%
03-4M3804 50/80 CONNECTOR SEPARATION TO THE 3489 LUYUNG DRIVE 11460 SUNRISE GOLD 28 06/19/12 o%
SACRAMENTO RIVER VIADUCT AND ON CIR, STE A
ROUTE 80 FROM 0.3 MILE WEST RANCHO CORDOVA CA 95742 RANCHO CORDOVA, CA 95742
REPLACE PAVEMENT DELINIATION (916)635-5175 (916)416-7827

HM4 WPCP
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Statement of Ongoing Contracts as of 07/20/12 08/01/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-80-/4_4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,009,676 03/11/11 14%
2§I§M3§8§_(360)E OF DAVIS FROM THE SOLANO COUNTY P 0 BOX 1890 3951 PERFORMANCE $196,22% 23;;2;1; 10%
LINNE TO 1.4 MILES WEST OF THE YOLO DRIVE,SUITE E
-0 CAUSEWAY DAVIS CA 95616
(530)406-4200 SACRAMENTO CA 95838
RAC OVERLAY (TYPE O - -
HA2D WpCP ( )] (916)416-5572
03-YOL-113-.3/10.3 AT VARIOUS LOCATIONS IN AND NEAR QUIMU CONTRACTING INC RANDHAWA, AMARJIT $301,160 05/16/12 0%
03-2F6704 DAVIS AND IN WOODLAND AT VARIOUS PO BOX 1177 3951 PERFORMANCE DR., $0 06/12/12 0%
LOCATIONS FROM 0.3 MILE NORTH OF SUITE E $0
DIXON, CA 95620
SOLANO COUNTY LINE TO EAST WOOD (707)683-0288 SACRAMENTO, CA 95838
ADA CURB RAMP UPGRADES - -
HB71 WPCP (916)825-7628
03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $5,613,204 12/12/11 220
03-2F0504 SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., $430,610 01/04/12 8%
STPP-1130-(32E) OF ROUTE 5/113 SEPARATION/ OVERHEAD SUITE E $0 01/03/13
-0 GRIND PCC PAVEMENT, ASPHALT SURFACE DCRKELEY CA 94710 SACRAMENTO, CA 95838
(510)526-3424 916)416-5572
HA22 WPCP (916)416-
03-YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVILLE FROM DESILVA GATES CONSTRUCTION LP KNUDSON CAMERON $2,585,500 08/18/11 10%
03-1F8204 0.1 MILE EAST OF LEVEE ROAD TO 0.1 P O BOX 2909 379 COLUSA HWY $385,450 09/13/11 15%
NH-P020-(161)E $0 08/27/12
o MILE EAST OF LOMA RICA ROAD DUBLIN CA 94568 YUBA CITY, CA 95991
o PAVEMENT REHABILITATION AND OVERLAY -
(925)829-9220 (530)682-3842
HA22 wPCP
03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM  STUDEBAKER BROWN ELECTRICAL  KNUDSON, CAMERON $413,086 06/30/11 84%
gﬁ:gggg?élOl) 0.2 MILE SOUTH OF MCGOWAN PARKWAY CONTRACTING 379 COLUSA HWY $403,8§g 82;;2;1; 97%
OVERCROSSING TO 0.3 MILE NORTH OF 3835 BLUE HERON WAY YUBA CITY. CA 95991
O ;
- MCGOWAN PARKWAY OVERCROSSIN (530)682-3842
FREEWAY AND INTERSECTION LIGHTING GREENWOOD CA 95635
HB4N WPCP (530)333-3423
- - -8. . ’ 4 0
03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $533,607 01/11/11 93y
03-4E4304 0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG 379 COLUSA HWY $521,824 01/25/11 97

NSNH-P070-(120)E
-0

HB1 SWPPP

TO YUBA RIVE BRIDGE AND OVERHEAD
MBGR REMOVE STREES ADD PLANTS AND

CLOVIS CA 93619
(559)322-2041

YUBA CITY CA 95991
(530)822-4431

$0 05709712
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Statement of Ongoing Contracts as of 07/20/12 08/01/12

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,981,967 01/13/12 4%
03-0A5804 STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $273,658 01/31/12 1%
NHX1-1501-(OE ) $0 06/26/15

ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION DAVIS CA 956171890 (530)682-3842

COLD PLANE AC, EXCAVATE ROADWAY ANp —(530)406-4200
HA22 SWPPP

Totals: Authorized Final Amt: $1,093,261,139 Completed to Date: $744,413,411  Work This Month: $0




Cnty Rt Pm
03-BUT-32-9.5/0
03-BUT-70-3.3/6.1
03-BUT-70-11.6/13.6
03-BUT-70-41.1/48.1
03-BUT-99-32.4/33.3
03-BUT-99-7/46
03-BUT-191-4.6/0
03-COL-5-7.1/29.2
03-COL-5-21.0/34.4
03-COL-20-10.2/23.8
03-ED-49-9.6/10.1
03-ED-49-15.6/23.9
03-ED-50-2.0/0
03-ED-50-13.3/13.7
03-ED-50-15.4/0
03-ED-50-16.4/18.3
03-ED-50-19.1/0
03-ED-50-53.0/56.4
03-ED-50-77.3/79.3
03-ED-50-3.5/17
03-ED-50-28.8/39.6
03-ED-193-10.1/10.1

Statement of Ongoing Contracts - Index

Contract
03-3E9104
03-0E9304
03-3A6314
03-4M3204
03-3A0424
03-0F2104
03-3M6404
03-4M2104
03-4M1204
03-1F7504
03-3E6304
03-4M3404
03-0AA044
03-2E0404
03-4M2304
03-355534
03-4M1904
03-3M8204
03-1A73U4
03-2F0204
03-1A6804
03-2F7204

Page
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Cnty Rt Pm
03-ED-193-23.4/0
03-ED-193-25.8/25.8
03-NEV-20-36.0/38.2
03-NEV-20-6.6/0
03-NEV-20-12.3/17.4
03-NEV-20-12.8/15.9
03-NEV-49-9.7/11.2
03-NEV-80-2.0/61.6
03-NEV-80-13.5/21.2
03-NEV-80-2.5/5.6
03-NEV-80-5.2/13.3
03-NEV-80-5.6/0
03-NEV-80-9.2/13.6
03-NEV-80-/2.6
03-NEV-174-/10.2
03-PLA-49-3.1/7.5
03-PLA-65-4.9/9
03-PLA-65-12.2/23.8
03-PLA-65-15.0/23.8
03-PLA-80-.3/29.3
03-PLA-80-2.9/5.1
03-PLA-80-5.1/14.5

Statement of Ongoing Contracts - Index

Contract
03-1F6004
03-2F6504
03-3M8104
03-0F0004
03-1F9204
03-3E0604
03-2A6904
03-3M6804
03-3M8304
03-0A6324
03-0A6334
03-4A2404
03-0A6314
03-4M3004
03-4M3104
03-3M9304
03-4M3504
03-3338U4
03-333824
03-3E0904
03-367834
03-2F0304

Page
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Cnty Rt Pm
03-PLA-80-34.6/34.9
03-PLA-80-44.8/49.2
03-PLA-80-56.1/66-3
03-PLA-80-/5.1
03-PLA-89-13.7/19
03-PLA-89-13.7/21.7
03-PLA-89-/T8.5
03-PLA-174-1.7/2.4
03-PLA-267-.4/1.2
03-PLA-267-4.9/6.7
03-PLA-5727-/0
03-SAC-5-28.8/29.5
03-SAC-5-/17.2
03-SAC-50-.6/17
03-SAC-50-2.6/14.2
03-SAC-50-5.3/12.8
03-SAC-51-.2/0
03-SAC-51-1.4/0
03-SAC-51-6.0/8.3
03-SAC-80-2.6/10.5
03-SAC-80-3.6/16.7
03-SAC-80-5.2/0

Statement of Ongoing Contracts - Index

Contract
03-2F2504
03-4M6004
03-2C8604
03-367824
03-1C1124
03-1E0004
03-2A9204
03-3M9504
03-0F0104
03-0E9904
03-2F2804
03-1F1804
03-0F5904
03-1C12u4
03-0A8004
03-441614
03-4M2204
03-4M2404
03-1A1404
03-3E0304
03-3M7504
03-1F4304

Page
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Cnty Rt Pm
03-SAC-80-12.5/18
03-SAC-80-16.0/0
03-SAC-80-/M10.4
03-SAC-99-.1/12
03-SAC-99-6.0/6
03-SAC-99-16.8/18.
03-SAC-160-5.9/21.
03-SIE-49-.6/2.3
03-SIE-49-16.9/41.
03-SIE-89-/15
03-SUT-99-11.0/14.
03-SUT-99-27.0/0
03-SUT-99-30.6/32.
03-SUT-113-/710.8
03-VAR-50-1.0/0
03-YOL-5-.3/14
03-YOL-80-.2/5.7
03-YOL-80-8.9/11.3
03-YOL-80-/4_.4
03-YOL-113-/11.2
03-YOL-113-.3/10.3
03-YUB-20-3.5/8

Statement of Ongoing Contracts - Index

Contract
03-2F0404
03-0F5804
03-3797U4
03-1E6704
03-3F2704
03-3E3904
03-3M7104
03-4M0104
03-0A6904
03-2F5804
03-1A4324
03-0F1104
03-1F5004
03-1F8104
03-3F1104
03-2F0104
03-0F7004
03-4M3804
03-3M8404
03-2F0504
03-2F6704
03-1F8204
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District
Federal Aid

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract
03-YUB-70-7.0/7.6 03-3E8904
03-YUB-70-14.2/15.1 03-0A5804
03-YUB-70-8.4/13.6 03-4E4304

03

Page
15
15
16

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$339,245,720
$127,976,404

$87,729,342
$138,761,368
$399,548,305

$1,093,261,139

Statement of Ongoing Contracts -Summary

District

Work completed this Period:

Work Completed This Perio
03 $69,686,472

$69,686,472

Work Comp
$229,899,064
$90,334,781
$32,807,465
$86,249,802
$305,122,299
$744,413,411
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