
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, $2,460,864 03/10/16 0%
03-0G1104 
STP-P032-(043) 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

03/22/16 
09/12/16 

0%

--() 
1764 SKYWAY SUSPENDED 
CHICO CA 95928 

03-BUT-32-30.9/31 IN BUTTE COUNTY NEAR CHICO AT 2.8 BALDWIN CONTRACTING CO. INC STEINER, BRIAN $385,000 03/21/16 0%
03-1H5104 MILES EAST OF PLATT MOUNTAIN ROAD 

DIR'S EMERGENCY F.A. 

DBA KNIFE RIVER CONSTRUCTION 

1764 SKYWAY ROAD 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$0
 $0

06/08/16 
0%

REMOVE AND REPLACE FAILED EASTBOUND CHICO, CA 95928 (530)218-3679 
LANE 

20.20 

201130 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. THURMAN, ANTHONY $1,284,575 03/25/16 17%
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$9,550
 $9,550

04/15/16 
01/26/17 

1%

(530)682-3791 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 49%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,703,516
 $209,775

06/11/15 
11/07/16 

63%

HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,407,476 09/29/15 73%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$8,379,546
 $89,900

10/14/15 
08/26/16 

88%

SUSPENDED 
CHICO CA 95928 

HA22 

03-BUT-99-30.8/30.8 IN SACRAMENTO, PLACER, YOLO, AND YUBA TIM PAXIN'S PACIFIC $5,686,095 06/17/16 0% 
03-3F8404 
STP-000C-(429) 

COUNTIES ON ROUTES 5, 50, 51, 65, 70, 

80, 99, AND 113 AT VARIOUS LOCATIONS 

EXCAVATION, INC 

9796 KENT STREET 

$0 
$0 

07/05/16 
0% 

--() 
UPDATE EXISTING TRAFFIC MONITORING ELK GROVE CA 95624 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$747,856
 $100,051

10/27/15 
11/19/16 

94%

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,135,144 05/13/15 9%
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$730,345
 $513,193

06/09/15 
06/08/17 

23%

HB1 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC $1,147,082 02/05/16 0%
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST $0
 $0

02/18/16 
0%

RUBBERIZED HOT MIX ASPHALT (GAP SUSPENDED 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-COL-45-24.6/28.8 IN COLUSA COUNTY ABOUT 4.4 MILES BALDWIN CONTRACTING COMPANY, $2,095,413 03/22/16 8%
03-0G4704 NORTH OF COLUSA FROM MAXWELL ROAD TO 

0.5 MILE NORTH OF PACKER ROAD 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$500,987
 $500,987

04/05/16 
09/12/16 

24%

COLD IN-PLACE RECYCLING & 1764 SKYWAY 

CHICO CA 95928 

03-ED-49-9.6/9.7 IN EL DORADO COUNTY ON ROUTE 49 AT DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $270,000 06/10/16 0% 
03-1H7204 PLEASANT VALLEY ROAD 

F.A. 

DIR'S EMERGENCY ENGINEERING, INC 

2585 COLD SPRINGS ROAD 
11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0 
$0 

07/05/16 
0% 

REPLACE 560' OF CMP CULVERT AND PLACERVILLE, CA 95667 (916)416-7548
REPAIR 

20.20 

201130 
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State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-ED-49-14.9/15.1
 
03-2F6004
 

HB71
 

03-ED-49-20.2/20.4
 
03-2F4004
 

HA42
 

03-ED-50-36.7/0
 
03-0H1304
 

20.20
 

201130
 

03-ED-89-8.6/13.8
 
03-1A8424
 
STP-P089-(109)E
 

--()
 

HA42
 

HA22
 

HB4N
 

03-ED-89-13.8/18
 
03-1A8434
 
STP-P089-(112)
 

--()
 

HA42
 

HA22
 

HB4N
 

Description

Type Of Work
 

IN PLACERVILLE, AT THE INTERSECTION
 

OF SPRING STREET AND ROUTE 50; ALSO
 

AT THE INTERSECTION OF SPRING STREET
 

AND COLOMA STREET.
 

UPGRADE CURB RAMPS, SIDEWALK AND
 

IN EL DORADO COUNTY ABOUT 4.7 MILES
 

NORTH OF PLACERVILLE AT 2.5 MILE
 

SOUTH OF JUNCTION ROUTE 153 WEST.
 

INSTALL UNDERGROUND PIPES
 

IN ED CO NEAR POLLOCK PINES ON ROUTE
 

50 AT BRIDAL VEIL FALLS DIR'S
 

EMERGENCY F.A.
 

CULVERT REPAIR
 

IN AND NEAR SOUTH LAKE TAHOE FROM
 

ROUTE 50 TO CASCADE ROAD
 

STORM WATER QUALITY IMPROVEMENTS
 

NEAR SOUTH LAKE TAHOE FROM CASCADE
 

ROAD TO UPPER EMERALD BAY ROAD
 

COLD PLAN AC/HMA CONCRETE/CULVERT
 

Contractor 

ROBERT J. FRANK CONSTRUCTION
 

2806 TARMAC ROAD
 

REDDING CA 96003
 

CCFG CONSTRUCTION
 

393 MORNING STAR DR
 

SONORA CA 95370
 

R A NEMETZ CONSTRUCTION CO.,
 

INC.
 

P.O. BOX 5306
 

GALT, CA 95632
 

QUALCON CONTRACTORS INC.
 

1645 ESMERALDA AVENUE
 

MINDEN NV 89423
 

DON GARCIA EXCAVATING &
 

PAVING, INC.
 

P O BOX 7176
 

SOUTH LAKE TAHOE CA 96158
 

Resident 
Engineer 

NANUGONDA, VEERA
 

3065 BLAIRS LANE
 

PLACERVILLE, CA 95667
 

(530)218-4803
 

WOODRUFF, JARRETT
 

11323 SANDERS DRIVE
 

RANCHO CORDOVA, CA 95742
 

(916)416-7548
 

NANUGONDA, VEERA
 

3065 BLAIRS LANE,
 

P.O. BOX 2424
 

PLACERVILLE, CA 95667
 

(530)218-4803
 

ALTERTON, NATHAN
 

3065 BLAIRS LANE
 

PLACERVILLE, CA 95667
 

(530)957-1110
 

MONTPLAISIR, JARET
 

10960 WEST RIVER ST.
 

STE 101A
 

TRUCKEE, CA 96161
 

(530)682-5837
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$879,989 09/04/15 40%
 $356,306
 $182,276

09/23/15 
09/15/16 

40%

 $254,630 03/30/16 83%
 $179,146
 $172,193

05/02/16 
07/25/16 

70%

 $385,000 11/14/14 0%
 $195,987

 $0
01/15/15 
03/23/15 

51%

 $12,055,091 09/26/14 79%
 $9,971,174
 $450,274

10/10/14 
09/22/16 

80%

 $8,254,567 09/09/15 29%
 $2,604,474
 $850,017

10/14/15 
07/27/17 

31%

03-ED-193-10.1/10.1	 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD
03-2F7204	 $181,787 11/03/11
3065 BLAIRS LANE	 100%

STP- -( )	 $0 06/23/11


ROAD DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667

--()
 

REPAIR EB SHOULDER AND SLOPE BELOW	 (530)621-0986


20.20
 

201130
 



   

  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-23.4/23.3 

20.20 

201130 

03-1H4804 
IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAL RIVER BRIDGE DIR'S EMERGENY 

F.A. 

REPLACE FAILED GABION WALL WITH 

SOLDIER PI 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$1,985,000
 $829,220

 $0

01/30/16 
05/11/16 
07/15/16 

0%

 42%

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5-24.8/28.6 

HA42 

03-0F3704 
IMNH-P -( )0 

7097- -() 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,729,076
 $4,255,821
 $1,173,721

12/02/15 
12/17/15 
10/31/16 

46%

 87%

03-GLE-32-1.3/4.3 
03-0G3804 

IN GLENN COUNTY IN AND NEAR ORLAND 

FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCT 

$900,822
 $0
 $0

03/10/16 
03/22/16 

0%

 0%

RHMA OVERLAY 1764 SKYWAY 

HM1 
CHICO CA 95928 

03-NEV-20-25.8/32 
03-4M4504 

IN NEVADA COUNTY NEAR NEVADA CITY AT 

VARIOUS LOCATIONS FROM 2.5 MILES EAST 

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 

MICHELS CORPORATION DBA 

MICHELS PIPELINE CONSTRUCTION 

PUSTOV, MICHAEL 

1715 16TH STREET SE 
138 NEW MOHAWK RD, 

STE B 

$370,165
 $51,938
 $51,938

03/14/16 
04/05/16 
09/27/16 

20%

 14%

HM2C 

OF WASHINGTON ROA 

CULVERT REHABILITATION 

SALEM OR 97302 

(916)208-9974 

NEVADA CITY, CA 95959 

03-NEV-49-15.1/21.8 
03-0G3304 
STP-P049-(168) 

--() 

IN NEVADA COUNTY IN AND NEAR NEVADA 

CITY FROM 0.1 MILE SOUTH OF COYOTE 

STREET TO OLD DOWNIEVILLE HIGHWAY AND 

FROM 0.1 MILE SOUTH O 

RUBBERIZED HOT MIX ASPHALT - GAP 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

JOHNSON, JEFF 

(530)632-6714

4522 PARKER AVE BLDG700 ST350 
138 NEW MOHAWK RD., 

STE. B 

NEVADA CITY, CA 95959 

$2,209,425 
$2,022,453 
$845,219 

03/10/16 
03/22/16 
07/26/16 

92% 

90% 



  

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-4.8/12.5 IN PLACER COUNTY FROM ROUTE 65/80 A. TEICHERT & SON, INC. DBA DELONG, ERIC $6,589,432 12/16/15 70%
03-4F0204 
NHP-PO65-(103) 

--() 

SEPARATION IN ROSEVILLE TO 0.3 MILE 

NORTH OF TWELVE BRIDGES DRIVE 

OVERCROSSING IN LINCOLN 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 
2520 WARREN DRIVE, 

STE. A 

ROCKLIN, CA 95677 

$5,077,902
 $1,959,466

01/07/16 
08/10/16 

77%

RHMA-O (OGFC) AND HMA-A OVERLAY (916)624-2932 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $23,205,946 01/28/14 84%
03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$22,406,537
 $1,477,474

02/21/14 
08/03/16 

94%

HA21 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 95077-5085 

P O BOX 50085 33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

RAVINE BRIDGE (530)346-7513 
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 

03-PLA-80-35.1/38 IN PLACER COUNTY NEAR COLFAX FROM A. TEICHERT & SON INC. DBA CLARK, MARTIN $32,402,090 03/10/16 13%
03-1F4004 
NHIM-D -( 

4194- -() 

)0 
LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 
33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$3,105,948
 $2,842,427

04/05/16 
08/07/17 

10%

HB4N 
(530)218-4832 

03-PLA-80-54.7/54.7 IN PLACER COUNTY NEAR EMIGRANT GAP LORANG BROTHERS CONSTRUCTION, ZINK, PHIL $295,000 02/11/16 88%
03-1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

INC. 

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

$152,995
 $0

04/20/16 
03/01/16 

52%

REPLACE CROSS CULVERT COLFAX, CA 95713 COLFAX, CA 95713 

20.20 
(530)628-7747 

201130 

03-PLA-80-69.3/69.8 IN PLACER COUNTY NEAR KINGVALE FROM MYERS AND SONS CONSTRUCTION, WARD, DONALD $487,902 02/17/16 100% 
03-0G3504 0.1 MILE EAST OF KINGVALE 

UNDERCROSSING TO NEVADA COUNTY LINE 

INDIVIDUAL SLAB REPLACEMENT (RAPID 

LP 

SACRAMENTO CA 95834 (916)801-3478

4600 NORTHGATE BLVD. SUITE 10 
33 DEPOT STREET 

COLFAX, CA 95713 

$524,183 
$0 

03/08/16 
06/24/16 

100% 

COMPLETED 
06/28/16 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

03District 

03-PLA-89-9.0/12.5 

Fed Aid 
Pgm Code 

03-0G4504 

Contract 

STP-P089-(117) 

--()

Location 
Storm Water 
Plan 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

Description 

COLD PLANE ASPHALT CONCRETE 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

JOHNSON, JEFF 

Resident 
Engineer 

(916)632-6714 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,300,397

Bid + CCOs

 $4,925

Comp To date

 $0

This Month 

03/25/16 

Awarded 

04/15/16 

Approved 

09/02/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$35,064,248
 $24,226,548
 $1,842,985

04/10/12 
04/27/12 
11/09/16 

80%

 70%

SUSPENDED 

03-PLA-193-4.4/5.4 

HB1 

03-4E8604 
HSST-P -(193) 

2--() 

--() 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,596,862
 $2,376,485
 $853,783

09/08/15 
09/23/15 
01/11/17 

41%

 42%

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,270,413
 $3,343,121

 $0

12/08/14 
12/31/14 
06/21/16 

100%

 100%

COMPLETED 
06/22/16 

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428) 

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,585,110
 $0
 $0

03/25/16 
04/25/16 

0%

 0%

03-SAC-5-15.8/16.9 

20.20 

201130 

03-1H4304 
IN SACRAMENTO COUNTY IN SCARAMENTO 

FROM 0.15 MILE NORTH OF THE 5/160 

SEPARATION TO0.26 MILE SOUTH OF THE 

FLORIN RD OVERCROSSDIR'S 

MEDIAN BARRIER AND TRAFFIC CONTROL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

GREYDANUS, WILLIAM 

(916)710-0286

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$535,000 
$0 
$0 

02/11/16 
05/12/16 

0% 

0% 



  

  

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-18.7/18.7 IN SACRAMENTO COUNTY IN SACRAMENTO ST FRANCIS ELECTRIC $380,880 04/19/16 0%
03-2F4604 AT 43RD AVENUE UNDERCROSSING 

______________________________ SAN LEANDRO CA 94577 

1001 CARDEN STREET $0
 $0

05/05/16 
0%

MODIFY, UPGRADE SIGNALS 

03-SAC-5-20.0/25 IN SACRAMENTO COUNTY AT VARIOUS MARTIN BROTHERS CONSTRUCTION SCOTT, JEFF $2,757,024 07/16/15 72%
03-3F1704 
NH-000C-(392) 

--() 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$2,053,971
 $594,817

08/04/15 
08/25/16 

75%

HB1 
(916)263-4931 

03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,209,752 12/12/14 100%
03-3F0404 
IMNH-0056-(341) 

--() 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

CERES CA 95307 

3442 6TH STREET 

(530)713-6823 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$866,066
 $0

12/31/14 
02/16/16 

72%

OVER RUN 

HA42 

03-SAC-5-23.3/23.3 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION BRENT BULLARD $1,640,000 05/10/16 56%
03-3F04A4 AT 1.4 MILE SOUTH OF 

BOULEVARD 

RICHARDS 

SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD #100 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$825,455
 $123,907

05/10/16 
09/15/16 

50%

REPLACE ALL PUMP HOUSE COMPONENTS (530)713-6823 

20.202011 

30 

03-SAC-5-32.5/32.7 IN SACRAMENTO COUNTY NEAR SACRAMENTO DESILVA GATES CONSTRUCTION LP ELGHASSEIN, DEAN $979,186 11/16/15 100%
03-2F6304 
IMNH-P -( 

6344- -() 

)0 
FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. 

CREATE A LONGER DECELERATION LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD 3855 N. FREEWAY BLV., 

STE 120 

SACRAMENTO, CA 95834 

$746,628
 $0

12/07/15 
06/23/16 

76%

COMPLETED 
07/13/16 

(916)768-3597 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF EISSA, HANI $808,808 03/25/16 20% 
03-0G0404 LOCATIONS 

REHABILITATE BRIDGE DECKS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY BLVD. 

SACRAMENTO, CA 95834 

$260,567 
$260,567 

04/12/16 
08/22/16 

32% 

TEMPE AZ 85282 (916)416-7513



  

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TIM PAXIN'S PACIFIC $507,688 04/05/16 0%
03-2F5404 LOCATIONS 

ADD/RELOCATE/REPLACE FRWY LIGHTING 

EXCAVATION, INC 

9796 KENT STREET 

$0
 $0

04/15/16 
0%

ELK GROVE CA 95624 

03-SAC-12-3.6/5.6 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC TECLE, DANIEL $263,995 02/12/16 100%
03-0G4604 AT JACKSON SLOUGH ROAD AND AT 

TERMINOUS ROAD 

REPLACE AC SURFACING 

MODESTO CA 95354 

140 EMPIRE AVE 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$221,674
 $0

03/03/16 
07/18/16 

100%

COMPLETED 
07/19/16 

(916)919-4252 

03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $1,160,802 03/02/15 100%
03-4F1304 
HSNH-000 -(389) 

--() 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$964,665
 $0

03/26/15 
80%

HB1 
(916)718-8055 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,391,216 10/31/14 71%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,181,156
 $83,166

11/24/14 
09/19/16 

95%

(916)624-2932 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES PAVING & GRADING, OKPALA, MESHACK $101,721,685 07/29/11 70% 
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA INC. 

CONCORD, CA 94524 

P.O. BOX 6227 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$91,585,155 
$1,248,969 

08/24/11 
12/08/16 

91% 

HB5 SWPPP 
(916)718-8051



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

03District 

03-SAC-99-6.8/6.9 

Fed Aid 
Pgm Code 

03-3F6404 

Contract 

NHP-P099-(589) 

--() 

Location 
Storm Water 
Plan 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

SOUTH OF BADGER CREEK BRIDGE 

Description 

REPLACE AND LENGTHEN CONCRETE, 

Type Of Work 

MARTIN BROTHERS CONSTRUCTION 

Contractor 

SACRAMENTO CA 95826 

8801 FOLSOM BOULEVARD 

TECLE, DANIEL 

Resident 
Engineer 

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$1,366,940

Bid + CCOs

 $944,987

Comp To date

 $797,256

This Month 

11/10/15 

Awarded 

12/02/15 

Approved 

07/22/16 

Est Comp
Accepted 

88%

%Time

 69%

% Work 
Message 

(916)372-0172 

03-SAC-99-20.1/20.2 

20.20 

03-1H4504 
IN SACRAMENTO COUNTY ON ROUTE 99 

0.57 MILE NORTH OF FLORIN ROAD 

OVERCROSSING DIR'S EMERGENCY F.A. 

REPLACE FENCE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA, CA 95741 

P.O. BOX 1508 

SCOTT, JEFF 

(916)847-4916 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$885,000
 $0
 $0

02/02/16 
05/09/16 

0%

 0%

201130 

03-SAC-160-7.0/0 
03-3F3404 
BHNH-P160-(024)E 

--() 

NEAR ISLETON AT THREE MILE SLOUGH 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE 

FD THOMAS, INC 

CENTRAL POINT OR 97502 

217 BATEMAN DR 

TECLE, DANIEL 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$9,396,722
 $8,810,491
 $375,476

06/17/15 
07/13/15 
08/02/16 

94%

 94%

HA21 
(916)919-4252 

03-SAC-999-/0 
03-4F7104 
NHP-000C-(413) 

--() 

IN EL DORADO, PLACER, SACRAMENTO IN 

EL DORADO, PLACER, SACRAMENTO AND 

YOLO COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS AND UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

TECLE, DANIEL 

1792 KAISER AVENUE 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$2,530,412
 $289,011
 $289,011

01/12/16 
02/02/16 
09/08/16 

46%

 11%

(916)919-4252 

03-SIE-49-3.1/3.1 

20.20 

201130 

03-1H6704 
IN SIERRA COUNTY ABOUT 7 MILES NORTH 

OF CAMPTONVILLE AND 0.6 MILE SOUTH OF 

THE NORTH FORK YUBA RIVER BRIDGE 

DIR'S EMERGENCY L.B. 

CONSTRUCT A SOLDIER PILE RETAINING 

WALL 

MYERS & SONS CONSTRUCTION, L.P 

SACRAMENTO, CA 95834 

CROSBY, TIM 

(530)320-6460 

4600 NORTHGATE BLVD, SUITE100 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,585,000
 $0
 $0

05/13/16 
06/28/16 

0%

 0%

03-SIE-89-19.9/29.6 
03-0G1004 

NEAR SATTLEY FROM WEST JUNCTION 

ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

CROSBY, TIM 

(530)320-6460

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,083,125 
$1,008,101 

$49,619 

10/20/15 
11/02/15 
07/28/16 

77% 

93% 



  

  
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SIE-89-/2.3
 
03-1F2604
 
HSST-P -( )P
 

9113- -()
 

HB1
 

03-SUT-113-6.6/6.7
 
03-1H6604
 

20.20
 

201130
 

03-VAR-5-18.7/22.6
 
03-1H4204
 

20.20
 

201130
 

03-VAR-51-4.1/4.1
 
03-0H9504
 

20.20
 

201130
 

03-VAR-70-16.1/16.1
 
03-1H2104
 

20.20
 

201130
 

03-VAR-99-29.7/29.7
 
03-0H6204
 

20.20
 

201130
 

Description

Type Of Work
 

IN SIERRA COUNTY NEAR SIERRAVILLE
 

FROM 0.8 MILE NORTH OF NEVADA COUNTY
 

LINE TO 1.4 MILES NORTH OF NEVADA
 

COUNTY LINE
 

CONSTRUCT CONCRETE BOX CULVERT
 

IN SUTTER COUNTY NEAR ROBBINS AT
 

VARNEY ROAD. DIR'S EMERGENCY F.A.
 

REMOVE AND REPLACE CULVERT UNDER
 

SINKHOLE
 

IN SACRAMENTO COUNTY ON ROUTES 5 AND
 

99 ATVARIOUS LOCATIONS AND YOLO
 

COUNTY ON ROUTES 50 AND 80 AT VARIOUS
 

LOCATIONS DIR'S EMERGEN
 

REPLACE FAILED PCC SLABS WITH RAPID
 

STRENG
 

IN NEVADA, SACRAMENTO, AND PLACER
 

COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY L.B.
 

INSTALL IRRIGATION LINES
 

IN BUTTE AND SACRAMENTO COUNITES AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL RECLAIMED WATER SERVICE
 

HYDRANT
 

IN BUTTE, NEVADA, SUTTER AND YUBA
 

COUNTIESON STATE ROUTES 20 AND 99 AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL SMART CONTROLLERS
 

Contractor 

MEYERS EARTHWORK INC.
 

P.O. BOX 493730
 

REDDING CA 96049
 

A. TEICHERT & SON, INC. DBA
 

TEICHERT CONSTRUCTION
 

P.O. BOX 13557
 

SACRAMENTO, CA 95853
 

A. TEICHERT & SON, INC. DBA
 

TEICHERT CONSTRUCTION
 

P.O. BOX 13557
 

SACRAMENTO, CA 95853
 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95690
 

CLEARWATER CONSTRUCTION
 

SERVICES, INC. DBA CLEARWATER
 

LANDSCAPE SERVICES
 

3908 PLACITAS DRIVE
 

CAMERON PARK, CA 95682
 

WABO LANDSCAPE &
 

CONSTRUCTION,INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

Resident
 
Engineer
 

CROSBY, TIM
 

10960 WEST RIVER ST,
 

STE 101A
 

TRUCKEE, CA 96161
 

(530)320-6460
 

KNUDSON, CAMERON
 

379 COLUSA AVE.
 

YUBA CITY, CA 95991
 

(530)628-3842
 

GREYDANUS, WILLIAM
 

2777 DEL MONTE ST.
 

WEST SACRAMENTO, CA
 

95691
 

(916)710-0286
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD.
 

STE 210
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

%Time
% Work 

Message 

55%


 83%


 0%


 0%


 0%


 0%


 0%


 11%


 0%


 56%


 0%
 

12%
 

$1,647,075

 $1,372,137

 $591,155


 $485,000

 $0

 $0


 $1,185,000

 $0

 $0


 $1,601,000

 $172,544


 $0


 $271,000

 $152,254


 $0


 $1,705,000
 
$203,410
 
$10,014
 

01/12/16
 
02/11/16
 
09/02/16
 

04/29/16
 
06/29/16
 

01/19/16
 
05/11/16
 

08/17/15
 
10/26/15
 
06/30/16
 

09/01/15
 
12/10/15
 
12/18/16
 

06/05/15
 
08/07/15
 
09/30/16
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR--/0
 
03-0H6004
 

20.20
 

201130
 

03-VAR--/0
 
03-1H2904
 

20.20
 

201130
 

03-VAR--/0
 
03-1H6504
 

20.20
 

201130
 

03-VAR--/0
 
03-4F2704
 
HSNH-000C-(393)
 

--()
 

03-VAR--/0
 
03-0G0304
 
STP-000C-(404)
 

--()
 

03-VAR--/0
 
03-0H5904
 

20.20
 

201130
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN BUTTE, NEVADA, AND SACRAMENTO AERCO PACIFIC, INC. SAGER, JANET 

COUNTIES ON ROUTES 20,50, AND 99 AT 11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 
VARIOUS LOCATIONS INSTALL SMALLER RANCHO CORDOVA, CA 95670 STE 120 
HORSEPOWER PUMPS SACRAMANETO, CA 95834 
DIR'S EMERGENCY L.B. (916)825-2272 

IN YUBA AND PLACER COUNTIES ON ROUTES HANSEN BROS. ENTERPRISES PUSTOV, MICHAEL
 

49 AND 80 AT VARIOUS LOCATIONS P.O. BOX 1599 138 NEW MOHAWK RD,
 
DIR'S EMERGENCY F.A. GRASS VALLEY, CA 95945 SUITE B
 
REPAIR CULVERTS	 NEVADA CITY, CA 95959
 

(916)208-9974
 

IN NEVADA COUNTY, PLACER COUNTY AND R.A. NEMETZ CONSTRUCTION CO., PUSTOV, MICHAEL
 

YUBA COUNTY AT VARIOUS LOCATIONS INC. 138 NEW MOHAWK ROAD,
 
DIR'S EMERGENCY JOB AT L.B. P.O. BOX 5306
 STE. B
 
REPAIR 4 CULBERT AND PLACE OUTLET GALT, CA 95632 NEVADA CITY, CA 95959
 
RSP AT 3 (916)208-9974
 

IN GLENN AND SACRAMENTO COUNTIES AT STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO
 

VARIOUS LOCATIONS 6643 32ND STREET
 3855 NORTH FREEWAY
 
INSTALL AND/OR MODIFY SIGNALS AND NORTH HIGHLANDS CA 95660 BLVD, ST120
 

SACRAMENTO, CA 95834
 

(530)682-5440
 

IN EL DORADO AND PLACER COUNTIES AT VIKING CONSTRUCTION COMPANY, NANUGONDA, VEERA
 

VARIOUS LOCATIONS (FED SPES NUMBER INC. 3065 BLAIRS LANE
 
00PE015) P. O. BOX 1508 PLACERVILLE
 
BRIDGE DECK REHABILITATION WORK AT RANCHO CORDOVA CA 95741 (530)218-4803
 

IN SACRAMENTO AND PLACER COUNTIES ON WABO LANDSCAPE & SAGER, JANET
 

ROUTES 50, 80, AND 99 AT VARIOUS CONSTRUCTION.INC. 3855 N. FREEWAY BLVD,
 
LOCATIONS DIR'S EMERGENCY L.B. 726 ALFRED NOBEL DRIVE
 STE 120
 
INSTALL SMART CONTROLLERS HERCULES, CA 94547 SACRAMENTO, CA 95834
 

(916)825-2272


 $1,265,000

 $789,552


 $0


 $985,000

 $732,405


 $0


 $475,000

 $284,023


 $0


 $200,021

 $114,960


 $0


 $2,663,800

 $812,515

 $360,275


 $830,000
 
$274,321
 

$0
 

06/05/15 0%

08/21/15
 

62%

09/30/16
 

10/23/15 100%

02/01/16
 

74%

06/10/16
 
06/29/16
 

OVER RUN
 

04/28/16 50%

06/27/16
 

60%

07/13/16
 

06/02/15 60%

06/25/15
 

57%

06/30/16
 

SUSPENDED
 

02/10/16
 
03/03/16
 
12/08/16
 

06/05/15
 
08/07/15
 
08/31/16
 

36%


 31%


 0%
 

33%
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

03District

03-YOL-5-/0 

Fed Aid 
Pgm Code 

03-0G0504 

Contract 

NHP-000C-(403) 

--() 

Location 
Storm Water 
Plan 

IN YOLO COUNTY AT VARIOUS LOCATIONS 

Description 

PLACE BRIDGE DECK PREVENTATIVE 

Type Of Work 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

Contractor 

BENICIA CA 94510 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)263-5648 

2990 BAY VISTA COURT, SUITE D 
3951 PERFORMANCE DR., 

STE. C 

SACRAMENTO, CA 95838 

$2,454,662

Bid + CCOs

 $2,070,303

Comp To date

 $210,463

This Month 

09/25/15 

Awarded 

10/14/15 

Approved 

09/12/16 

Est Comp
Accepted 

65%

%Time

 90%

% Work 
Message 

03-YOL-16-23.2/23.5 
03-0C4714 
HSST-P -( )P 

6039- -() 

IN YOLO COUNTY NEAR CAPAY, FROM 0.3 

MILE WEST OF COUNTY ROAD 82B TO 

COUNTY ROAD 82B. 

SHOULDER WIDENING AND CURVE 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

$1,171,617
 $0
 $0

06/02/16 
06/23/16 

0%

 0%

HB1 

03-YUB-65-/4.8 
03-4F0404 
STP-P065-(102) 

--() 

IN AND NEAR WHEATLAND FROM THE BEAR 

RIVER BRIDGE 19-0013 TO 0.3 MILE 

NORTH OF SOUTH BEALE ROAD 

HMA OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

TRI, PRESTON 

(916)416-5572 

11555 DUBLIN BLVD 3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO, CA 95838 

$3,438,488
 $3,047,125
 $805,079

09/10/15 
10/06/15 
07/29/16 

84%

 88%

03-YUB-70-3.9/3.9 
03-0G0204 

IN BUTTE, COLUSA AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR AND RESURFACE BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

THURMAN, ANTHONY 

(530)682-3791

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$308,293 
$273,404 
$29,313 

02/12/16 
02/25/16 
08/05/16 

81% 

85% 

Totals: Authorized Final Amt: $329,521,714 Completed to Date: $218,752,836 Work This Month: $19,954,316



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-32-30.9/31 03-1H5104 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-99-30.8/30.8 03-3F8404 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 

03-ED-49-9.6/9.7 03-1H7204 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-20.2/20.4 03-2F4004 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/23.3 03-1H4804 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-32-1.3/4.3 03-0G3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-25.8/32 03-4M4504 

03-NEV-49-15.1/21.8 03-0G3304 

03-PLA-65-4.8/12.5 03-4F0204 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-80-69.3/69.8 03-0G3504 

03-PLA-89-9.0/12.5 03-0G4504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-15.8/16.9 03-1H4304 

03-SAC-5-18.7/18.7 03-2F4604 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-23.3/23.3 03-3F04A4 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-5-/0 03-0G0404 

03-SAC-5-/0 03-2F5404 

03-SAC-12-3.6/5.6 03-0G4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-6.8/6.9 03-3F6404 

03-SAC-99-20.1/20.2 03-1H4504 

03-SAC-160-7.0/0 03-3F3404 

03-SAC-999-/0 03-4F7104 

03-SIE-49-3.1/3.1 03-1H6704 

03-SIE-89-19.9/29.6 03-0G1004 

03-SIE-89-/2.3 03-1F2604 

03-SUT-113-6.6/6.7 03-1H6604 

03-VAR-5-18.7/22.6 03-1H4204 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-1H2904 

03-VAR--/0 03-1H6504 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-0G0304 

03-VAR--/0 03-0H5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YOL-5-/0 03-0G0504 12
 

03-YOL-16-23.2/23.5 03-0C4714 12
 

03-YUB-65-/4.8 03-4F0404 12
 

03-YUB-70-3.9/3.9 03-0G0204 12
 

Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $101,721,685  $91,585,155


-F- FEDERAL AID (PRIMARY) $17,544,962  $16,045,618


-S- FEDERAL AID (SECONDARY) $79,658,498  $46,302,377


-SH- STATE HIGHWAY $30,110,111  $9,414,830


 $100,486,458  $55,404,857


District Total: $329,521,714  $218,752,836 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $5,986,496
 

$5,986,496
Work completed this Period:


	03

