
 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 79%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$5,687,042
 $0

09/02/09 
03/14/12 

89%

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,680,180 12/08/10 97%
03-0A6504 
STP-P070-(122)E 

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,839,065
 $0

12/22/10 
10/26/11 

98%

HA22 WPCP 

03-BUT-70-/9.2 IN BUTTE COUNTY ABOUT 10 MILES SOUTH GRANITE CONSTRUCTION COMPANY THOMAS, SHAHNA $1,331,951 05/16/11 98%
03-3M8604 
NHPO-7012-(6E ) 

--()

OF OROVILLE FROM SOUTH HONCUT CREEK 

BRIDGE TO 0.2 MILE NORTH OF CENTRAL 

HOUSE RD AND FROM 0.7 

REPLACE ASPHALT CONCRETE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)682-6517 

2060 3RD STREET 

OROVILLE CA 95965 

$1,300,517
 $0

06/07/11 
11/22/11 
11/30/11 

88%

HM1 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $8,346,202 06/26/09 98%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,744,015
 $0

07/07/09 
12/02/11 

92%

SUSPENDED 

03-BUT-99-30.2/T37.5 IN BUTTE COUNTY IN AND NEAR CHICO GRANITE CONSTRUCTION COMPANY ROGERS, JIM $3,245,208 06/23/11 100% 
03-3M8504 
ACNH-P099-(547)E 

--() 

FROM 0.4 MILE SOUTH OF SKYWAY 

OVERCROSSING 12-0167 TO 0.3 MILE 

NORTH MUD CREEK BRIDGE 12-0156 

REPLACE PCC SLABS RANDOM LENGTH 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO CA 95928 

$2,745,599 
$0 

07/13/11 
11/30/11 

92% 

HA22 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

VIKING CONSTRUCTION COMPANY 

INC 

P O BOX 1508 

HARGROVE, BEN 

2060 3RD STREET, 

SUITE B 

$23,850,829
 $696,824

 $0

07/08/11 
08/05/11 
04/01/14 

1%

 3%

HB4N SWPPP 

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(916)852-5530 
(530)533-4526 

OROVILLE, CA 95965 

03-BUT-99-/46 

HB1 

03-0F2104 
HSST-PG00-(0C3)4 

--()

WPCP 

AT VARIOUS LOCATIONS IN SUTTER, 

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$877,778
 $0
 $0

09/28/11 
10/12/11 

0%

 0%

03-BUT-162-22.9/0 

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

IN BUTTE COUNTY NEAR OROVILLE FROM 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$1,025,592
 $839,909

 $0

11/16/10 
12/08/10 
10/11/11 

93%

 82%

03-BUT-191-4.6/0 
03-3M6404 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $511,045

 $0

04/12/11 
05/04/11 
10/04/11 

64%

 83%

HM3H WPCP 

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$21,879,184
 $19,278,332

 $0

01/13/11 
03/16/11 
01/30/11 

74%

 87%

03-ED-50-13.3/13.7 

TEA10 

03-2E0404 
ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

CONSTRUCT WILDLIFE CROSSING 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(707)496-4347

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$779,724 
$14,283 

$0 

05/16/11 
06/14/11 
08/01/12 

0% 

2% 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-50-15.8/28.8 IN EL DORADO COUNTY NEAR VICTORY ENGINEERS INC NANUGONDA, VEERA $373,362 02/18/11 100%
03-3M6504 PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$356,651
 $0

03/17/11 
11/11/11 

100%

HM3H WPCP 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $277,328 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$186,971
 $0

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION NANUGONDA, VEERA $11,877,045 11/29/10 75%
03-1A6804 
NH-P050-(124)E 

--() 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

(530)621-0986 

701 FORNI ROAD 

PLACERVILLE, CA 95667 

$8,635,865
 $0

12/16/10 
12/20/11 

73%

HA22 WPCP 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY MILLER, BRANDON $3,314,210 04/23/10 90%
03-3M5504 
ACNH-P050-(114)E 

--() 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95827 

$3,188,278
 $0

05/11/10 
11/01/11 

99%

COMPLETED 
11/03/11 

HM1 WPCP 

03-ED-50-55.0/58.6 IN EL DORADO COUNTY AT VARIOUS MICHELS PIPELINE CONSTRUCTION MILLER, BRANDON $360,937 04/20/11 100%

HM2 

03-3M7704 

WPCP 

LOCATIONS FROM 3.6 MILES WEST OF TWIN 

BRIDGES ROAD TO 2.0 MILES WEST OF 

TWIN BRIDGES ROAD 

CLEAN AND LINE CULVERTS 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 

(916)858-8628 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$359,250
 $0

05/05/11 
10/21/11 

100%

COMPLETED 
10/27/11 

03-ED-50-66.6/67.8 IN EL DORADO COUNTY NEAR MEYERS FROM C C MYERS INC RIVAS, LUIS $2,798,809 02/08/11 100% 
03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)858-8627

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$2,662,701 
$0 

02/24/11 
10/27/11 

100% 

SUSPENDED 
11/03/11 

HB1 WPCP 

HA42 



   

   

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 03 

03-ED-50-77.3/79.3 

Fed Aid 

HA42 

Pgm Code 

03-1A73U4 

Contract 

NH- -( ) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

DISNEY CONSTRUCTION INC 

Contractor 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

Resident 
Engineer 

(916)416-7548 

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE CA 

96150 

$13,947,808

Bid + CCOs

 $7,452,866

Comp To date

 $0

This Month 

02/10/11 

Awarded 

03/01/11 

Approved 

05/21/12 

Est Comp
Accepted 

23%

%Time

 53%

% Work 
Message 

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,917,371
 $12,257,625

 $0

05/29/09 
07/01/09 
12/08/11 

95%

 98%

HA22 

HB4N 

03-ED-193-.2/6 

HM1A 

03-4M0504 

WPCP 

IN EL DORADO COUNTY FROM 0.2 MILE 

EAST OF COOL TO 1.0 MILE WEST OF 

GREENWOOD 

COLD IN PLACE RECYCLE WITH OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NANUGANDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$1,285,206
 $1,392,970

 $0

05/16/11 
06/07/11 
10/17/11 

100%

 100%

COMPLETED 
10/25/11 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$2,475
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5734-/0 

HA12 

03-3E4404 

WPCP 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

CONSTRUCT NEW OFFICE AND CREW 

UNITED BUILDING CONTRACTORS 

INC 

CHICO CA 95927 

(530)345-8455 

P O BOX 6039 

LAWSON, GLEN 

(530)534-4425

1550 HUMBOLDT ROAD, 

STE #3 

CHICO CA 95927 

$480,499 
$242,405 

$0 

06/06/11 
07/07/11 
01/27/12 

65% 

51% 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$995,001
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7695 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,167,237
 $876,523

 $0

05/25/11 
06/09/11 
01/15/12 

82%

 74%

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $0
 $0

08/24/11 
10/03/11 

0%

 0%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

CLARK, MARTIN 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$8,814,557
 $3,765,558

 $0

05/08/10 
06/22/10 
07/05/12 

22%

 43%

03-NEV-80-2.0/61.6 
03-3M6804 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

BERKELEY, CA 94710 

(510)527-1000 

SALAH, RABAH 

(530)587-9894 

1635 4TH STREET 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,326,582
 $402,630

 $0

03/07/11 
03/28/11 
03/30/12 

46%

 12%

HM3 WPCP 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$68,464,726 
$68,504,064 

$0 

03/16/07 
04/06/07 
01/01/12 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,379,566 07/28/08 0%

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$56,964,514
 $0

08/15/08 
03/22/12 

0%

PLANT EST 

SATIS 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC CLARK, MARTIN $4,622,336 07/27/09 75%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$4,492,931
 $0

08/12/09 
04/10/12 

97%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,647,533 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$57,626,728
 $0

11/13/07 
12/31/12 

96%

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,173,056 06/08/11 63%

HM1 

03-3M8304 
ACIM-0804-(196)E

--() 

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$4,043,236
 $0

06/24/11 
06/19/12 

56%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,438,830 04/21/10 96%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,379,376
 $0

05/06/10 
08/30/11 

96%

03-NEV-5917-/0 IN NEVADA COUNTY ABOUT 6 MILES WEST KOCH AND KOCH INC CROSBY, TIM $664,286 06/13/11 100% 
03-4E8804 OF TRUCKEE AT CASTLE PEAK SAND HOUSE 

REBUILD SAND HOUSE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 12047 DONNER PASS RD, 

STE B-6 

$663,606 
$0 

07/07/11 
11/28/11 
12/02/11 

100% 

HA12 WPCP 

(530)432-4000 
(530)587-5698

TRUCKEE CA 96160 
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Storm Water 
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Type Of Work Contractor 
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Approved
Est Comp
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%Time
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Message 

03-PLA-28-.8/11 

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

IN PLACER COUNTY FROM 0.1 KM WEST OF 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

ISKIN, ROY 

(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$31,593,689
 $29,902,662

 $0

05/21/08 
06/05/08 
11/16/11 

100%

 100%

PLANT EST 

SATIS 

11/23/11 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$151,422,438
 $132,488,312

 $0

06/09/08 
07/02/08 
10/05/12 

74%

 87%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$5,938,852
 $1,913,073

 $0

05/20/11 
06/07/11 
01/06/12 

73%

 32%

SUSPENDED 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,986,942
 $21,131,918

 $0

08/10/09 
09/10/09 
12/08/11 

96%

 88%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,288,535
 $3,760,820

 $0

02/03/11 
02/24/11 
12/28/11 

72%

 88%

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET P.O. 

1807 

COLFAX CA 95713 

$5,085,739 
$3,684,623 

$0 

03/07/11 
03/24/11 
11/28/11 

100% 

72% 



 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 
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12/09/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P.O. BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $91,712,206 02/22/10 54%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$40,771,674
 $0

03/16/10 
07/26/12 

44%

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $29,083,940 05/01/08 63%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$27,757,410
 $0

05/22/08 
10/05/12 

95%

HB5 SWPPP 

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER ECONOLITE TRAFFIC ENGINEERING RABAH, SALAH $1,071,358 07/26/11 0%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

3390 DE LA CRUZ SUITE R 

(530)682-6111 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$0
 $0

08/16/11 
03/08/12 

0%

03-PLA-89-14.4/15.4 ABOUT 6 MILES NORTH OF TAHOE CITY AT G B A ENGINEERING MATYE, BENJAMINE $126,324 01/27/11 100%

HA42 

03-4E5304 

WPCP 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN CA 95677 

$118,980
 $0

03/01/11 
11/15/11 

100%

COMPLETED 
11/17/11 

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EAST Q AND D CONSTRUCTION CO MATYE, BENJAMIN $2,795,364 11/17/10 63% 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

OF NORTH STAR DRIVE TO 0.5 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

MILE 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)582-5072

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$1,557,150 
$0 

12/08/10 
01/13/12 

56% 
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District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-/3.7 IN PLACER COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMATYE, BENJAMIN $974,810 05/16/11 90%

HM1A 

03-3M9404 

WPCP 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$1,024,120
 $0

06/07/11 
02/28/12 

97%

03-SAC-5-17.2/24.8 IN SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $11,936,217 10/21/10 96%

HA22 

03-1F4504 
IM-0056-(334)E 

--() 

WPCP 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$10,408,607
 $0

01/13/11 
11/29/11 

91%

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY TANVIR, RIZWAN $57,768,018 03/24/11 34%
03-0F5904 
NH-0056-(331)E 

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$22,953,959
 $0

04/08/11 
08/28/12 

40%

HA22 SWPPP 

03-SAC-16-1.6/24.3 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $560,528 06/06/11 100%
03-3M6904 LOCATIONS 

REPAIR BRIDGE DECKS CLEAN PLACE 

CALIFORNIA INC 

1310 WEST 23RD STREET 
3855 N FREEWAY BLVD, 

STE 120 

$576,532
 $0

06/24/11 
11/14/11 
11/23/11 

100%

TEMPE AZ 85282 
SACRAMENTO CA 95834 

HM3H WPCP (602)437-1711 
(916)263-4928 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,609,868 07/22/11 4%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$124,193
 $0

08/12/11 
08/15/13 

3%

SUSPENDED 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $63,840,336 10/26/09 0% 
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$59,654,671 
$0 

11/18/09 
11/30/11 

0% 

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 
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03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,345,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $669,004 09/23/11 14%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$221,601
 $0

10/12/11 
03/22/12 

33%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 36%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$346,190
 $0

06/29/11 
06/21/12 

33%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $222,169 12/28/10 70%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$152,628
 $0

02/08/11 
11/02/11 

69%

SUSPENDED 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR RIZWAN $88,422,860 07/29/11 2%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$927,953
 $0

08/24/11 
09/17/14 

1%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,330,679 12/08/10 62% 

HA22 

03-1E6704 
NH-P099-(531)E

--() 

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$9,289,543 
$0 

01/11/11 
02/10/12 

77% 
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03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,010,131 06/23/10 45%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$3,953,149
 $0

07/13/10 
06/20/12 

95%

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 100%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

INC 

SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO CA 95834 

$1,424,669
 $0

01/16/08 
10/13/11 

100%

PLANT EST 
10/25/11 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 100%

HA21 

03-3E8804 

WPCP 

SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

UNDERCROSSING 

SEAL BRIDGE DECKS 

SERVICES 

PLEASANT HILL CA 94523 

(925)945-1052 

3309 VINCENT ROAD 

(916)847-4916 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$823,935
 $0

02/27/09 
10/30/11 

100%

COMPLETED 
11/16/11 

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,879,486 06/28/11 21%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$5,598,445
 $0

07/14/11 
09/05/12 

81%

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630 

HM3 WPCP (805)237-1186 

03-SIE-89-15.0/20.1 IN SIERRA COUNTY AT SIERRAVILLE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $1,610,550 05/16/11 100%

HM1A 

03-4M1504 

WPCP 

THE SOUTH JUNCTION ROUTE 49 TO 0.1 

MILE NORTH OF NORTH JUNCTION ROUTE 49 

COLD IN PLACE RECYCLING 
SPARKS NV 89431 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS 

ROAD, STE. B 

TRUCKEE, CA 96161 

$1,478,532
 $0

06/07/11 
11/10/11 

100%

COMPLETED 
11/17/11 

03-SUT-20-9.2/0 ABOUT 6.5 MILES WEST OF YUBA CITY AT KNIFE RIVER CONSTRUCTION CHAMBERLIN AARON $1,048,352 08/17/11 51% 
03-1F0204 
HSNH-GP02-(016)0

--() 

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)682-2711

379 COLUSA HWY 

YUBA CITY, CA 95991 

$717,139 
$0 

08/30/11 
12/19/11 

69% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 03 

03-SUT-20-11.2/17 

Fed Aid 

HA22 

Pgm Code 

03-1F4704 

Contract 

NH-P020-(153)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

CHAMBERLIN, AARON 

Resident 
Engineer 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$7,096,091

Bid + CCOs

 $6,302,151

Comp To date

 $0

This Month 

12/13/10 

Awarded 

01/11/11 

Approved 

12/14/11 

Est Comp
Accepted 

86%

%Time

 88%

% Work 
Message 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$32,942,326
 $13,872,827

 $0

07/14/10 
07/28/10 
01/17/14 

25%

 43%

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,635,528
 $827,035

 $0

12/10/10 
02/07/11 
12/11/14 

93%

 53%

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$7,890,654
 $7,621,861

 $0

11/24/10 
12/16/10 
10/12/11 

100%

 100%

COMPLETED 
10/25/11 

03-SUT-113-/10.8 

HA22 

03-1F8104 
STP-P113-(031)E 

--() 

WPCP 

IN SUTTER COUNTY NEAR KNIGHTS LANDING 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

TEICHERT CONSTRUCTION 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

KNUDSON CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,537,106
 $4,500

 $0

08/19/11 
09/15/11 
08/13/12 

0%

 0%

SUSPENDED 

03-VAR-50-1.0/0 
03-3F1104 

IN NEVADA AND SACREMANTO COUNTIES, ON 

VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC INC. 

GREENWOOD, CA 95635 

CHOHAN, MOHAN 

3835 BLUE HEAN WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$3,850 
$0 
$0 

09/09/11 
09/09/11 

0% 

0% 

20.20 
(916)263-4922

201130 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8 DE SILVA GATES CONSTRUCTION TRI, PRESTON $2,499,448 11/24/10 88%

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,035,194
 $0

12/16/10 
12/07/11 

82%

03-YOL-5-24.6/26.4 IN YOLO COUNTY NEAR DUNNIGAN AT 1.0 COX & COX CONSTRUCTION INC GUDUGUNTLA, ARUN $485,775 06/13/11 100%

HA26 

03-0F6204 

WPCP 

MILE SOUTH OF COUNTY ROAD 6 

OVERCROSSING AND AT DUNNIGAN SAFETY 

ROADSIDE REST AREA 

PLASTIC LINING IN SEWER PONDS 

REDDING CA 96009 

(530)243-6016 

P O BOX 992588 

(916)263-5372 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$483,016
 $0

07/01/11 
11/28/11 
12/02/11 

100%

03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROM DE SILVA GATES CONSTRUCTION HAMM, JEFF $5,087,418 12/22/10 72%

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$1,969,542
 $0

01/24/11 
12/30/11 

39%

03-YOL-80-.9/11.3 IN YOLO COUNTY AND PLACER COUNTY AMERICAN CIVIL CONSTRUCTORS RANDHAWA, AMARJIT $1,369,549 03/29/11 74%
03-3M7404 VAFIOUS LOCATIONS 

PLACE OVERLAYS ON BRIDGE DECKS 

WEST COAST INC 

3701 MALLARD DRIVE 
3951 PERFORMANCE 

DRIVE SUITE E 

$890,375
 $0

04/19/11 
01/04/12 

64%

BENICIA CA 94510 
SACRAMENTO CA 95838 

HM3 WPCP (707)746-8028 
(916)825-7628 

03-YOL-80-/4.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,009,676 03/11/11 6%

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,850
 $0

04/13/11 
01/12/12 

0%

SUSPENDED 

03-YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVILLE FROM DESILVA GATES CONSTRUCTION LP KNUDSON CAMERON $2,585,500 08/18/11 0% 
03-1F8204 
NH-P020-(161)E 

--() 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0 
$0 

09/13/11 
0% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 25%

03-3M2304 $479,565 01/31/11
DRY CREEK BRIDGE TO 0.7 MILE NORTH P O BOX 4760
 379 COLUSA HWY	 100%


$0 06/07/11

OF SOUTH BEALE ROAD
 YUBA CITY CA 95991
 

MODESTO CA 95352

PLACE HOT MIX ASPHALT (530)822-4431


(209)523-0734
 

HM1A WPCP
 

03-YUB-70-7.0/13.6	 IN YUBA COUNTY AT OLIVERHURST AND TEICHERT CONSTRUCTION KNUDSON, CAMERON $8,923,785 01/27/11 96%


LINDA FROM 0.3 MILE WEST OF MCGOWAN P O BOX 700
03-1F4604	 $7,564,106 02/15/11
379 COLUSA HWY	 83%

NH-P070-(123)E	 $0 11/28/11


PARKWAY OVERCROSSING TO THE YUBA
 YUBA CITY CA 95991
 
--()	 LINCOLN CA 95648


RIVER BRIDGE AND OVERHEAD (530)822-4431

(916)645-4800


REHABILITATE ROADWAY
 
HA22 WPCP
 

03-YUB-70-7.0/7.6	 IN YUBA COUNTY AT OLIVERHURST FROM STUDEBAKER BROWN ELECTRICAL KNUDSON, CAMERON $413,086 06/30/11 0%

03-3E8904	 $0 08/15/11
0.2 MILE SOUTH OF MCGOWAN PARKWAY CONTRACTING
 379 COLUSA HWY	 0%

NH-P070-(101)	 $0


OVERCROSSING TO 0.3 MILE NORTH OF 3835 BLUE HERON WAY YUBA CITY, CA 95991

--()
 

MCGOWAN PARKWAY OVERCROSSIN (530)682-3842

GREENWOOD CA 95635


FREEWAY AND INTERSECTION LIGHTING
 
HB4N WPCP (530)333-3423
 

03-YUB-70-8.4/13.6	 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $516,949 01/11/11 59%
 
03-4E4304	 $497,054 01/25/11
0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG
 379 COLUSA HWY	 96%

NSNH-P070-(120)E	 $0 05/08/12


TO YUBA RIVE BRIDGE AND OVERHEAD
 YUBA CITY CA 95991
 
--()	 CLOVIS CA 93619


MBGR REMOVE STREES ADD PLANTS AND (530)822-4431

(559)322-2041
 

HB1 SWPPP
 

Totals: Authorized Final Amt: $1,036,952,605 Completed to Date: $706,966,454 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-/9.2 03-3M8604 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-30.2/T37.5 03-3M8504 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-55.0/58.6 03-3M7704 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-.2/6 03-4M0504 

03-ED-193-10.1/10.1 03-2F7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-NEV-5917-/0 03-4E8804 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-14.4/15.4 03-4E5304 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-/17.2 03-0F5904 

03-SAC-16-1.6/24.3 03-3M6904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-89-15.0/20.1 03-4M1504 

03-SUT-20-9.2/0 03-1F0204 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

03-SUT-20-11.2/17 03-1F4704 12 

03-SUT-99-11.0/14.3 03-1A4324 12 

03-SUT-99-30.6/32.7 03-1F5004 12 

03-SUT-99-35.6/42.4 03-1F3704 12 

03-SUT-113-/10.8 03-1F8104 12 

03-VAR-50-1.0/0 03-3F1104 12 

03-YOL-5-.8/2.5 03-3E0704 13 

03-YOL-5-24.6/26.4 03-0F6204 13 

03-YOL-80-.2/5.7 03-0F7004 13 

03-YOL-80-.9/11.3 03-3M7404 13 

03-YOL-80-/4.4 03-3M8404 13 

03-YUB-20-3.5/8 03-1F8204 13 

03-YUB-65-2.9/4.7 03-3M2304 14 

03-YUB-70-7.0/7.6 03-3E8904 14 

03-YUB-70-7.0/13.6 03-1F4604 14 

03-YUB-70-8.4/13.6 03-4E4304 14 

Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $366,242,067

-F- FEDERAL AID (PRIMARY) $139,896,359

-S- FEDERAL AID (SECONDARY) $63,732,298

-SH- STATE HIGHWAY $119,302,878

 $347,779,003

District Total: $1,036,952,605

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $19,599,225 

Work completed this Period:  $19,599,225 

Work Comp 

$213,500,818


 $70,370,886


 $50,128,092


 $83,395,743


 $289,570,915


 $706,966,454
 


	03

