
 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 

HB4N 

03-0E9304 
NH-P070-(124)E 

--() 

SWPPP 

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

THOMAS, SHAHNA 

(530)682-6517 

P O BOX 2909 703 B STREET 

MARYSVILLE CA 95901 

$7,757,276
 $0
 $0

03/03/11 
03/24/11 
07/30/12 

0%

 0%

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$6,333,452
 $4,737,106
 $696,821

08/12/09 
09/02/09 
03/14/12 

69%

 75%

03-BUT-70-14.8/0 

HA21 

03-1E1104 
NHBH-X007-(009)E 

--() 

WPCP 

IN AND NEAR OROVILLE ON ROUTE 70 AT 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

GRANDY, DWAYNE 

(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE CA 95965 

$819,460
 $806,170

 $0

12/08/10 
01/10/11 
09/09/11 
09/28/11 

100%

 100%

03-BUT-70-28.8/41 

HA22 

03-0A6504 
STP-P070-(122)E 

--() 

WPCP 

IN BUTTE COUNTY AT AND NEAR JARBO GAP 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,545,149
 $5,722,998
 $115,211

12/08/10 
12/22/10 
09/27/11 

94%

 97%

03-BUT-70-/9.2 

HM1 

03-3M8604 
NHPO-7012-(6E ) 

--()

WPCP 

IN BUTTE COUNTY ABOUT 10 MILES SOUTH 

OF OROVILLE FROM SOUTH HONCUT CREEK 

BRIDGE TO 0.2 MILE NORTH OF CENTRAL 

HOUSE RD AND FROM 0.7 

REPLACE ASPHALT CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

THOMAS, SHAHNA 

(530)682-6517 

2060 3RD STREET 

OROVILLE CA 95965 

$1,594,490
 $415,433
 $358,544

05/16/11 
06/07/11 
10/18/11 

68%

 24%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$8,346,202 
$6,394,893 
$678,871 

06/26/09 
07/07/09 
10/06/11 

94% 

76% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-30.2/T37.5 

HA22 

03-3M8504 
ACNH-P099-(547)E 

--() 

WPCP 

IN BUTTE COUNTY IN AND NEAR CHICO 

FROM 0.4 MILE SOUTH OF SKYWAY 

OVERCROSSING 12-0167 TO 0.3 MILE 

NORTH MUD CREEK BRIDGE 12-0156 

REPLACE PCC SLABS RANDOM LENGTH 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$3,157,090
 $1,022,962
 $1,022,962

06/23/11 
07/13/11 
11/04/11 

45%

 32%

03-BUT-99-32.4/33.3 
03-3A0424 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

VIKING CONSTRUCTION COMPANY 

INC 

P O BOX 1508 

HARGROVE, BEN 

2060 3RD STREET, 

SUITE B 

$23,853,753
 $51,650
 $51,650

07/08/11 
08/05/11 
04/01/14 

0%

 0%

HB4N SWPPP 

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

(916)852-5530 
(530)533-4526 

OROVILLE, CA 95965 

03-BUT-99-36.3/45.9 
03-1F0304 
HSIN-G000-(C34)0 

--()

IN BUTTE, COLUSA, AND SUTTER COUNTY 

ON ROUTES 99 AND 20 AT VARIOUS 

LOCATIONS 

INSTALL RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYAER LANE 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$255,862
 $193,604
 $183,760

06/30/11 
07/20/11 
10/07/11 

63%

 79%

HB1 WPCP 

03-BUT-162-22.9/0 

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

IN BUTTE COUNTY NEAR OROVILLE FROM 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$1,020,993
 $702,380

 $0

11/16/10 
12/08/10 
09/09/11 

90%

 71%

03-BUT-191-4.6/0 
03-3M6404 

IN BUTTE COUNTY AT VARIOUS LOCATIONS 

REHABILITATE SIX BRIDGE DECKS 

COAST CONSTRUCTION INC 

SAN RAFAEL CA 94903 

(415)444-0716 

4460 REDWOOD HWY STE 16 

WOOD, JUSTIN 

(530)682-3831 

2060 3RD STREET 

OROVILLE CA 95965 

$639,491
 $511,045

 $0

04/12/11 
05/04/11 
10/04/11 

64%

 83%

HM3H WPCP 

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$21,675,977 
$14,966,175 
$2,548,121 

01/13/11 
03/16/11 
01/24/12 

53% 

70% 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-COL-20-10.7/0 IN COLUSA COUNTY ABOUT 10.0 MILES MENDOCINO CONSTRUCTION GRANDY, DWAYNE $252,910 06/27/11 100%
03-0F0504 
NH-P020-(158)E 

--()

WEST OF WILLIAMS AND 2.7 MILES EAST 

OF SALT CREEK BRIDGE 

REPAIR EMBANKMENT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(530)533-4043 

2060 THIRD STREET 

OROVILLE CA 95965 

$232,262
 $0

07/20/11 
09/12/11 

100%

09/26/11 

HA42 WPCP (707)459-2377 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,674,147 07/31/09 0%
03-1E0304 
SARR-P020-(150)E 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

P O BOX 6004 P. O. BOX 457 

CLEARLAKE CA 95457 

$5,764,917
 $3,019

08/12/09 
12/21/11 

0%

HA42 

P0-20 1-(0E) 

--() 

SWPPP 

PETALUMA CA 949556004 

(707)763-2891 
(707)994-5074 PLANT EST 

SATIS 

03-COL-45-20.1/34.2 IN COLUSA AND GLENN COUNTIES NEAR FRANKLIN CONSTRUCTION INC THOMAS, SHAHNA $1,496,484 03/11/11 100%
03-3M1804 COLUSA FROM MAIN STREET TO ROAD 29 

REPLACE AC PAVING 
CHICO CA 95927 

P O BOX 3100 2060 3RD STREET, 

SUITE B 

$1,263,770
 $0

04/05/11 
08/31/11 

100%

09/06/11 

HM1A WPCP 

(530)343-9600 
(530)682-6517 

OROVILLE CA 95965 COMPLETED 

03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL NANUGONDA, VEERA $779,724 05/16/11 0%
03-2E0404 
ACNH-ACST-(126)E 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE, P.O. 

BOX 2424 

$14,283
 $0

06/14/11 
08/01/12 

2%

P050- 1-(6E) 
MILE WEST OF EL DORADO ROAD O PLACERVILLE CA 95667 

TEA10 

--() 

WPCP 
CONSTRUCT WILDLIFE CROSSING 

PLACERVILLE CA 95667 

(916)933-7077 
(707)496-4347 

03-ED-50-15.8/28.8 IN EL DORADO COUNTY NEAR VICTORY ENGINEERS INC NANUGONDA, VEERA $373,362 02/18/11 100%
03-3M6504 PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

10266 HIGHWAY 41 20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$293,833
 $104,842

03/17/11 
09/28/11 

79%

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

MADERFA CA 93636 

(559)439-7700 
(707)496-4347 

HM3H WPCP 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $277,328 11/03/10 0% 
03-355534 
NH-P050-(122)E 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

1630 LOTUS ROAD 3855 N. FREEWAY BLVD, 

STE. 120 

$179,026 
$12,858 

12/01/10 
09/11/14 

0% 

HB4N 

--() 

WPCP 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 
(916)263-4912

SACRAMENTO CA 95834 PLANT EST 

SATIS 

HB4N 



   

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 

03-ED-50-28.8/39.6 

Fed Aid 

HA22 

Pgm Code 

03-1A6804 

Contract 

NH-P050-(124)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

Description 

APPLY HOT MIX ASPHALT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)621-0986 

701 FORNI ROAD 

PLACERVILLE, CA 95667 

$11,427,965

Bid + CCOs

 $2,897,045

Comp To date

 $2,799,473

This Month 

11/29/10 

Awarded 

12/16/10 

Approved 

11/22/11 

Est Comp
Accepted 

45%

%Time

 27%

% Work 
Message 

03-ED-50-32.0/40 
03-3C7604 
NH-P050-(123)E 

--() 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS 

INSTALL PIPELINERS 

LORANG BROTHERS CONSTRUCTION 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE CA 95667 

$1,558,347
 $1,547,507

 $0

01/06/11 
02/10/11 
07/22/11 

100%

 100%

COMPLETED 
09/08/11 

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

MILLER, BRANDON 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95827 

$3,245,336
 $3,069,137
 $273,037

04/23/10 
05/11/10 
10/26/11 

72%

 97%

03-ED-50-55.0/58.6 

HM2 

03-3M7704 

WPCP 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS FROM 3.6 MILES WEST OF TWIN 

BRIDGES ROAD TO 2.0 MILES WEST OF 

TWIN BRIDGES ROAD 

CLEAN AND LINE CULVERTS 

MICHELS PIPELINE CONSTRUCTION 

SALEM OR 97309 

(503)364-1199 

MILLER, BRANDON 

(916)858-8628 

P O BOX 12905 3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$360,937
 $312,336

 $0

04/20/11 
05/05/11 
10/05/11 

36%

 86%

03-ED-50-66.6/67.8 

HB1 

03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$2,736,785
 $2,626,297

 $77,691

02/08/11 
02/24/11 
09/30/11 

82%

 95%

HA42 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(916)416-7548

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE CA 

96150 

$13,835,288 
$4,033,757 
$1,313,883 

02/10/11 
03/01/11 
05/21/12 

17% 

29% 

HA22 

HB4N 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-89-/8.6 IN ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS INC MILLER, BRANDON $11,503,954 05/29/09 85%
03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 
MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$10,343,770
 $1,593,993

07/01/09 
11/15/11 

85%

HA42 SWPPP 

HA22 

HB4N 

03-ED-193-.2/6 IN EL DORADO COUNTY FROM 0.2 MILE GRANITE CONSTRUCTION COMPANY NANUGANDA, VEERA $1,340,464 05/16/11 25%

HM1A 

03-4M0504 

WPCP 

EAST OF COOL TO 1.0 MILE WEST OF 

GREENWOOD 

COLD IN PLACE RECYCLE WITH OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$856,400
 $856,400

06/07/11 
11/02/11 

63%

03-ED-193-12.7/21.7 IN EL DORADO COUNTY NEAR GEORGETOWN WINDSOR FUEL CO NANUGONDA, VEERE $801,623 03/14/11 100%
03-3M8804 FROM MAIN STREET TO 0.2 MILE SOUTH OF 

SHOO FLY ROAD 

REPLACE AC SURFACING 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(707)496-3475 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$796,748
 $0

03/28/11 
09/17/11 
09/22/11 

100%

HM1A WPCP 

03-GLE-5-7.6/28.5 IN BUTTE, COLUSA, EL DORADO, GLENN, APEX FENCE CO INC BEYENE, GIRMAY $1,561,060 10/11/10 77%

HB1 

03-4A5304 
ACHS-0057-(093)E

 00-57 0-(3E) 

--() 

WPCP 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$1,520,594
 $82,677

11/04/10 
10/21/11 

97%

03-GLE-162-65.6/0 IN GLENN COUNTY IN WILLOWS AT NORTH QUIMU CONSTRUCTING INC THOMAS, SHAHNA $114,086 03/03/11 100%
03-4E6504 HUMBOLDT AVENUE 

INSTALL ADA RAMP IMPROVE CURVE 
DIXON CA 95620 

P O BOX 1177 2060 THRID STREET 

OROVILLE CA 95965 

$106,556
 $0

03/21/11 
08/18/11 
08/22/11 

100%

(707)693-0289 
(530)934-3520 COMPLETED 

HB71 WPCP 

03-GLE-5734-/0 IN GLENN COUNTY IN WILLOWS AT THE UNITED BUILDING CONTRACTORS LAWSON, GLEN $480,499 06/06/11 34% 
03-3E4404 WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

INC 

P O BOX 6039 
1550 HUMBOLDT ROAD, 

STE #3 

$97,065 
$60,849 

07/07/11 
01/26/12 

20% 

CONSTRUCT NEW OFFICE AND CREW 
CHICO CA 95927 

CHICO CA 95927 

HA12 WPCP (530)345-8455 
(530)534-4425



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-6.6/0 IN NEVADA COUNTY 5 MILES WEST OF KNIFE RIVER COMPANY PETERSON, DALE $995,001 06/15/11 0%

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)265-9868 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$0
 $0

07/07/11 
12/12/11 

0%

03-NEV-20-6.7/10.2 IN NEVADA COUNTY NEAR GRASS VALLEY KNIFE RIVER CONSTRUCTION PETERSON, DALE $1,119,624 05/25/11 49%

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157)

--() 

WPCP 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)265-9868 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$750,838
 $750,838

06/09/11 
10/15/11 

66%

03-NEV-20-37.0/42 IN NEVADA AND PLACER COUNTIES AT QUIMU CONTRACTING INC PETERSON, DALE $312,208 03/29/11 100%
03-3M7604 VARIOUS LOCATIONS 

INSTALL PIPELINES 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE B 

$277,380
 $80,020

04/18/11 
09/20/11 
09/22/11 

100%

HM2 WPCP 

(707)693-0289 
(530)265-9868 

NEVADA CITY CA 95959 

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION PETERSON, DALE $8,786,877 05/08/10 14%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)265-6968 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$2,709,631
 $862,648

06/22/10 
06/28/12 

31%

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC SALAH, RABAH $3,322,782 03/07/11 29%
03-3M6804 VARIOUS LOCATIONS 

REPLACE JOINT SEALS 
BERKELEY, CA 94710 

(510)527-1000 

1635 4TH STREET 

(530)587-9894 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$18,648
 $0

03/28/11 
03/08/12 

1%

HM3 WPCP 

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $68,464,726 03/16/07 0% 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$68,485,728 
$0 

04/06/07 
09/26/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

CLARK, MARTIN 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY CA 95959 

$61,465,457
 $48,521,235
 $6,852,125

07/28/08 
08/15/08 
02/28/12 

66%

 79%

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO PACIFIC INC 

ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

CLARK, MARTIN 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$4,622,336
 $4,061,354
 $515,808

07/27/09 
08/12/09 
04/10/12 

65%

 88%

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$60,647,533
 $57,573,295

 $23,740

10/05/07 
11/13/07 
10/31/12 

73%

 96%

03-NEV-80-13.5/21.2 

HM1 

03-3M8304 
ACIM-0804-(196)E

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$7,209,857
 $1,970,677
 $1,407,023

06/08/11 
06/24/11 
11/29/11 

49%

 27%

03-NEV-89-.4/4.9 

HM3H 

03-3M6704 

WPCP 

IN NEVADA AND SIERRA COUNTIES AT 

VARIOUS LOCATIONS 

REHAB BRIDGE DECKS, REPLACE JOINT 

Q AND D CONSTRUCTION CO 

SPARKS NV 89431 

(775)786-2677 

1050 SOUTH 21ST STREET 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

STE B 

NEVADA CITY CA 95959 

$398,003
 $347,118
 $203,155

06/06/11 
06/16/11 
09/26/11 

93%

 86%

03-NEV-5717-/0 

HA11 

03-318004 

WPCP 

IN NEVADA COUNTY IN NEVADA CITY AT 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 

HILBERS INC 

YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

CLARK, MARTIN 

(530)265-0744

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,438,830 
$1,379,376 

$0 

04/21/10 
05/06/10 
08/30/11 

96% 

96% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-5917-/0 IN NEVADA COUNTY ABOUT 6 MILES WEST KOCH AND KOCH INC CROSBY, TIM $634,154 06/13/11 53%
03-4E8804 OF TRUCKEE AT CASTLE PEAK SAND HOUSE 

REBUILD SAND HOUSE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 12047 DONNER PASS RD, 

STE B-6 

$378,294
 $141,104

07/07/11 
11/16/11 

60%

HA12 WPCP 

(530)432-4000 
(530)587-5698 

TRUCKEE CA 96160 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,262,367 05/21/08 0%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$28,030,481
 $1,311,191

06/05/08 
11/22/11 

0%

PLANT EST 

SATIS 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $755,828 02/08/10 100%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$600,368
 $0

03/10/10 
08/31/11 
09/29/11 

92%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $151,380,056 06/09/08 70%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$130,049,066
 $1,769,705

07/02/08 
10/03/12 

85%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 IN PLACER COUNTY AT VARIOUS LOCATIONS MYERS AND SONS CONSTRUCTION LPVANDELL, SAM $5,929,950 05/20/11 53%

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$1,338,763
 $547,617

06/07/11 
12/14/11 

23%

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,654,648 08/10/09 94% 
03-367834 
HPLU-6203-(044)L

 620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$18,955,939 
$1,662,769 

09/10/09 
10/11/11 

80% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,285,327
 $2,394,367
 $2,314,163

02/03/11 
02/24/11 
12/12/11 

39%

 56%

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX CA 95713 

$5,085,739
 $2,602,376
 $1,019,313

03/07/11 
03/24/11 
10/30/11 

63%

 51%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,595,639
 $32,577,998
 $3,700,540

02/22/10 
03/16/10 
07/11/12 

44%

 35%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$29,053,940
 $27,386,672
 $1,094,481

05/01/08 
05/22/08 
10/24/11 

59%

 94%

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

ECONOLITE TRAFFIC ENGINEERING 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

RABAH, SALAH 

(530)682-6111 

3390 DE LA CRUZ SUITE R 
2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,071,358
 $0
 $0

07/26/11 
08/16/11 
03/08/12 

0%

 0%

03-PLA-89-14.4/15.4 

HA42 

03-4E5304 

WPCP 

ABOUT 6 MILES NORTH OF TAHOE CITY AT 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

MATYE, BENJAMINE 

(530)587-5698

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN CA 95677 

$110,824 
$0 
$0 

01/27/11 
03/01/11 

0% 

0% 
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District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EAST Q AND D CONSTRUCTION CO MATYE, BENJAMIN $2,785,364 11/17/10 44%

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

OF NORTH STAR DRIVE TO 0.5 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

MILE 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$1,164,982
 $322,158

12/08/10 
12/09/11 

42%

03-PLA-267-/3.7 IN PLACER COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMATYE, BENJAMIN $966,010 05/16/11 46%

HM1A 

03-3M9404 

WPCP 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$776,173
 $776,173

06/07/11 
10/12/11 

77%

03-SAC-5-17.2/24.8 IN SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $11,142,649 10/21/10 85%

HA22 

03-1F4504 
IM-0056-(334)E 

--() 

WPCP 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$8,724,481
 $1,333,121

01/13/11 
10/12/11 

77%

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY TANVIR, RIZWAN $56,719,058 03/24/11 19%
03-0F5904 
NH-0056-(331)E 

--()

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)945-8921 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$12,870,934
 $6,851,616

04/08/11 
08/17/12 

23%

HA22 SWPPP 

03-SAC-16-1.6/24.3 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $531,528 06/06/11 41%
03-3M6904 LOCATIONS 

REPAIR BRIDGE DECKS CLEAN PLACE 

CALIFORNIA INC 

1310 WEST 23RD STREET 
3855 N FREEWAY BLVD, 

STE 120 

$5,450
 $5,450

06/24/11 
01/18/12 

1%

TEMPE AZ 85282 
SACRAMENTO CA 95834 

HM3H WPCP (602)437-1711 
(916)263-4928 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $320,780 05/19/10 100% 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$291,778 
$0 

06/14/10 
08/23/11 

100% 

COMPLETED 
08/25/11 
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10/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-.2/16 IN EL DORADO AND SACRAMENTO COUNTIES GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $642,642 01/24/11 96%

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$606,652
 $409,093

02/08/11 
09/22/11 
09/26/11 

91%

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,609,868 07/22/11 0%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$0
 $0

08/12/11 
12/06/12 

0%

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $63,944,455 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$54,212,180
 $1,591,331

11/18/09 
09/30/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 19%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$179,224
 $77,672

06/29/11 
06/14/12 

17%

HA12 WPCP 

(530)885-9360 
(916)799-5518 

SACRAMENTO CA 95838 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $222,169 12/28/10 33% 

HA42 

03-0F5804 
ACST-000C-(320)E

 00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$115,456 
$115,456 

02/08/11 
10/19/11 

56% 



  
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR RIZWAN $88,422,860 07/29/11 0%

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

P O BOX 2948 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$0
 $0

08/24/11 
0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,188,306 12/08/10 49%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$6,424,716
 $1,536,520

01/11/11 
01/05/12 

55%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,010,131 06/23/10 41%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$3,279,788
 $367,176

07/13/10 
05/09/12 

72%

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,489,022
 $2,439

01/16/08 
10/13/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 85%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$435,701
 $270,124

02/27/09 
10/06/11 

51%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,854,696 06/28/11 4% 
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

CORP 

P O BOX 357 
11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$1,469,399 
$1,469,399 

07/14/11 
09/05/12 

21% 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 
TEMPLETON CA 93465 

(916)858-8630

HM3 WPCP (805)237-1186 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SIE-89-15.0/20.1 IN SIERRA COUNTY AT SIERRAVILLE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $1,628,418 05/16/11 48%

HM1A 

03-4M1504 

WPCP 

THE SOUTH JUNCTION ROUTE 49 TO 0.1 

MILE NORTH OF NORTH JUNCTION ROUTE 49 

COLD IN PLACE RECYCLING 
SPARKS NV 89431 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS 

ROAD, STE. B 

TRUCKEE, CA 96161 

$394,493
 $394,493

06/07/11 
10/20/11 

24%

03-SUT-20-9.2/0 ABOUT 6.5 MILES WEST OF YUBA CITY AT KNIFE RIVER CONSTRUCTION CHAMBERLIN AARON $1,026,772 08/17/11 0%
03-1F0204 
HSNH-GP02-(016)0 

--() 

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$21,950
 $21,950

08/30/11 
12/19/11 

2%

HB1 SWPPP 

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION CHAMBERLIN, AARON $7,081,091 12/13/10 73%
03-1F4704 
NH-P020-(153)E 

--()

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$4,330,466
 $661,776

01/11/11 
10/20/11 

61%

HA22 WPCP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $32,285,603 07/14/10 21%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$10,072,557
 $910,637

07/28/10 
01/06/14 

31%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $24,906,649 07/24/08 100%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,253,937
 $0

08/28/08 
07/21/11 

100%

COMPLETED 
08/31/11 

HE13 SWPPP 

HE13 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,635,528 12/10/10 67% 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$460,238 
$92,605 

02/07/11 
12/11/14 

30% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$7,800,654
 $7,480,647
 $1,172,519

11/24/10 
12/16/10 
09/29/11 

93%

 95%

03-SUT-113-/10.8 

HA22 

03-1F8104 
STP-P113-(031)E 

--() 

WPCP 

IN SUTTER COUNTY NEAR KNIGHTS LANDING 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

TEICHERT CONSTRUCTION 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

KNUDSON CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,537,106
 $0
 $0

08/19/11 
09/15/11 

0%

 0%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,479,448
 $1,188,363
 $402,940

11/24/10 
12/16/10 
11/02/11 

68%

 48%

03-YOL-5-24.6/26.4 

HA26 

03-0F6204 

WPCP 

IN YOLO COUNTY NEAR DUNNIGAN AT 1.0 

MILE SOUTH OF COUNTY ROAD 6 

OVERCROSSING AND AT DUNNIGAN SAFETY 

ROADSIDE REST AREA 

PLASTIC LINING IN SEWER PONDS 

COX & COX CONSTRUCTION INC 

REDDING CA 96009 

(530)243-6016 

P O BOX 992588 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$483,615
 $243,658
 $85,884

06/13/11 
07/01/11 
01/18/12 

37%

 50%

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$5,847,718
 $1,036,440

 $58,083

12/22/10 
01/24/11 
11/10/11 

64%

 18%

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,038,240 
$1,014,237 

$0 

02/02/11 
03/07/11 
07/27/11 

100% 

95% 

SUSPENDED 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-80-.9/11.3 IN YOLO COUNTY AND PLACER COUNTY AMERICAN CIVIL CONSTRUCTORS RANDHAWA, AMARJIT $1,369,549 03/29/11 46%
03-3M7404 VAFIOUS LOCATIONS 

PLACE OVERLAYS ON BRIDGE DECKS 

WEST COAST INC 

3701 MALLARD DRIVE 
3951 PERFORMANCE 

DRIVE SUITE E 

$440,356
 $440,356

04/19/11 
12/16/11 

32%

BENICIA CA 94510 
SACRAMENTO CA 95838 

HM3 WPCP (707)746-8028 
(916)825-7628 

03-YOL-80-/4.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,009,676 03/11/11 6%

HA22 

03-3M8404 
ACIM-0802-(360)E 

--() 

WPCP 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

RAC OVERLAY (TYPE O) 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$1,850
 $1,850

04/13/11 
01/12/12 

0%

SUSPENDED 

03-YOL-505-.7/22.4 IN YOLO COUNTY NEAR WINTERS FROM 0.3 DE SILVA GATES CONSTRUCTION GUDUGUNTLA, ARUN $11,051,814 11/18/10 100%

HA22 

03-1A9504 
ACNH-5056-(330)E 

--() 

WPCP 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO CA 95838 

$10,632,186
 $0

12/16/10 
08/12/11 

100%

COMPLETED 
08/25/11 

03-YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVILLE FROM DESILVA GATES CONSTRUCTION LP KNUDSON CAMERON $2,585,500 08/18/11 0%
03-1F8204 
NH-P020-(161)E 

--() 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

09/13/11 
0%

HA22 WPCP 

03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 25%
03-3M2304 DRY CREEK BRIDGE TO 0.7 MILE 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

NORTH 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$479,565
 $0

01/31/11 
06/07/11 

100%

HM1A WPCP 

03-YUB-70-7.0/13.6 IN YUBA COUNTY AT OLIVERHURST AND TEICHERT CONSTRUCTION KNUDSON, CAMERON $8,883,785 01/27/11 68% 
03-1F4604 
NH-P070-(123)E 

--() 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)822-4431

379 COLUSA HWY 

YUBA CITY CA 95991 

$5,876,799 
$1,416,247 

02/15/11 
11/01/11 

65% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 03 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM 
03-3E8904 0.2 MILE SOUTH OF MCGOWAN PARKWAY 
NH-P070-(101) 

OVERCROSSING TO 0.3 MILE NORTH OF 
--() 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 
HB4N WPCP 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM 
03-4E4304 0.1 MILE NORTH OF ROUTE 65 SEPARATION 
NSNH-P070-(120)E 

TO YUBA RIVE BRIDGE AND OVERHEAD 
--() 

MBGR REMOVE STREES ADD PLANTS AND 

HB1 SWPPP 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE 
03-0E0804 FROM 0.4 MILE NORTH OF SOUTH 
BH-P070-(121)E 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 
--() 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 
HA21 WPCP 

Contractor 

STUDEBAKER BROWN ELECTRICAL
 

CONTRACTING
 

3835 BLUE HERON WAY
 

GREENWOOD CA 95635
 

(530)333-3423
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

Resident 
Engineer 

KNUDSON, CAMERON
 

379 COLUSA HWY
 

YUBA CITY, CA 95991
 

(530)682-3842
 

KNUDSON, CAMERON
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-4431
 

BULLARD, BRENT
 

379 COLUSA HWY
 

YUBA CITY CA 95991
 

(530)822-5345


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$413,086 06/30/11 0%
 $0
 $0

08/15/11 
0%

 $516,949
 $483,196

 $0

01/11/11 
01/25/11 
12/29/11 

31%

 93%

 $1,338,573 
$1,486,509 

$0 

11/24/10 
12/16/10 
09/07/11 

100% 

100% 

COMPLETED 
09/08/11 

Totals: Authorized Final Amt: $1,081,772,811 Completed to Date: $664,967,978 Work This Month: $57,877,969



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-/9.2 03-3M8604 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-30.2/T37.5 03-3M8504 

03-BUT-99-36.3/45.9 03-1F0304 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-/21 03-3C8904 

03-COL-20-10.7/0 03-0F0504 

03-COL-20-21.5/22.4 03-1E0304 

03-COL-45-20.1/34.2 03-3M1804 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-55.0/58.6 03-3M7704 

03-ED-50-66.6/67.8 03-1E14U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-.2/6 03-4M0504 

03-ED-193-12.7/21.7 03-3M8804 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-37.0/42 03-3M7604 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-89-.4/4.9 03-3M6704 

03-NEV-5717-/0 03-318004 

03-NEV-5917-/0 03-4E8804 

03-PLA-28-.8/11 03-2A9404 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-14.4/15.4 03-4E5304 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-/17.2 03-0F5904 

03-SAC-16-1.6/24.3 03-3M6904 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-5.2/0 03-1F4304 

03-SAC-80-16.0/0 03-0F5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-89-15.0/20.1 03-4M1504 

03-SUT-20-9.2/0 03-1F0204 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-SUT-113-/10.8 03-1F8104 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-24.6/26.4 03-0F6204 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.8/0 03-1E1004 

03-YOL-80-.9/11.3 03-3M7404 

03-YOL-80-/4.4 03-3M8404 

03-YOL-505-.7/22.4 03-1A9504 

03-YUB-20-3.5/8 03-1F8204 
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Federal Aid 
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District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

03-YUB-65-2.9/4.7 03-3M2304 15
 

03-YUB-70-7.0/7.6 03-3E8904 15
 

03-YUB-70-13.6/14.1 03-0E0804 16
 

03-YUB-70-7.0/13.6 03-1F4604 16
 

03-YUB-70-8.4/13.6 03-4E4304 16
 

Statement of Ongoing Contracts - Federal Aid 

03
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $366,200,558


FEDERAL AID (PRIMARY) $149,753,722


FEDERAL AID (SECONDARY) $62,793,470


STATE HIGHWAY $146,042,664


 $356,982,397


 $1,081,772,811


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $40,786,734
 

Work Comp 

$194,372,538


 $54,469,842


 $46,254,589


 $91,851,180


 $278,019,829


 $664,967,978
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $40,786,734 
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