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Statement of Ongoing Contractsasof 09/20/12 10/01/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND FRANKLIN CONSTRUCTION INC STEINER, BRIAN $387,729 05/22/12 4%
03-3E9104 MAIN STREET, AT 9TH AND OROVILLE P O BOX 3100 2060 THIRD STREET $34,ogg 8?;5%;15 9%
STREET AND AT PARK AVENUE AND OROVILLE. CA 95965
CHICO CA 95927 ’
HUMBOLDT 5307343-9600 (530)218-3679
COMPLETE SIGNAL MODIFICATION (530)343-
HB4N WPCP
03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROMO.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION COBORN, AL $8,176,526 03/03/11 60%
03-0E9304 EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909 2060 3RD STREET $3,098,867 03/24/11 38%
NH-PO70-(124)E $0 12/20/12
o OF COX LANE DUBLIN CA 94568 OROVILLE, CA 95965
o WIDEN ROADWAY AND PLACE RUBBERIZED -
(925)829-9220 (530)534-9046
HBAN SWPPP
03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROMDE SILVA GATES CONSTRUCTION  HARGROVE, BEN $6,676,553 08/12/09 98%
03-3A6314 01. MI NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $6,380,7gg 28;82;22 96%
SOUTH OF ROUTE 162 SUITE B
WIDEN TO 4 LANES/EXTEND FREEWAY DUBLIN CA 94568 OROVILLE CA 95965
(925)829-9220 530)533-4526
HE13 SWPPP (530)533-
03-BUT-99-26.0/0 IN BUTTE COUNTY NEAR CHICO FROM 0.1 KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $647,167 07/18/12 0%
03-4E9904 MILES SOUTH OF NEAL ROAD TO 0.2 MILE 1764 SKYWAY 2060 THIRD ST., SUITE $6,698 08/16/12 1%
QCHS_gHiZEgseo)E NORTH OF NEAL ROAD 1o o ocen 5 $0 12/20/12
- - INSTALL TRAFFIC SIGNAL OROVILLE, CA 95965
-0 (530)891-6555 (530)713-7814
HBAN WPCP
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  HARGROVE, BEN $23,952,831 07/08/11 24%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2060 3RD STREET, $7,893,2§g 82;2?;11 33%
UNDERCROSSING P O BOX 1508 SUITE B
WIDEN ROADWAY AND BRIDGES
RANCHO CORDOVA CA 95741 2?2%;;;5’422695965
HB4N SWPPP (916)852-5530
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511,0;g 28;83;11 83%
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Statement of Ongoing Contractsasof 09/20/12 10/01/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-5-7.1/29.2 IN COLUSA,GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTION LPWOOD, JUSTIN $2,080,596 06/25/12 38%
03-4M2104 COUNTIES AT VARIOUS LOCATIONS 2554 MILLCREEK DRIVE 2707 NOTRE DAME BLVD. $731,5;g 81;3?;15 35%
BRIDGE DECK PRESERVATION CHICO. CA 95928
SACRAMENTO, CA 95833 (530)&82 2831
(916)649-4504
HM3H WPCP
03-COL-5-21.0/34_4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,446,414 05/04/12 42%
03-4mM1204 1.7 MILES NORTH OF FRESHWATER ROAD P O BOX 2909 379 COLUSA HWY $2,385,8§8 gg;éi;ig 54%
OVERCROSSING TO THE GLENN COUNTY LINE YUBA CITY, CA 95991
PAVEMENT REHABILITATION DUBLIN CA 94568 (530)682-3995
(925)829-9220
HM1B WPCP
03-COL-20-10.2/23.8 IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP GRANDY, DWAYNE $5,573,169 12/09/11 82%
ﬂﬁﬁéfzgfé_(sg ) WILLIAMS FROM 3.1 MILES WEST OF P O BOX 2909 2060 3RD STREET $5,452,2§g 83;28;1% 94%
LEESVILLE ROAD TO 0.2 MILE EAST OF OROVILLE, CA 95965
-0 HUSTED ROAD DUBLIN CA 94568 (530)533. 4043
AC OVERLAY, MBGR, ELECTRICAL (925)829-9220
HA22 WPCP
03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $609,339 05/21/12 31%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF  ENGINEERING INC 3065 BLAIR AVE. $1,528 2?;32;12 0%
JUNCTION ROUTE 49/50 SEPARATION 2585 COLD SPRINGS ROAD PLACERVILLE, CA 95667
PLACE HMA, REPLACE ASPHALT CONCRETE -
PLACERVILLE CA 95667 (530)957-1110
HA22 wPCP (530)676-0825
03-ED-49-15.6/23.9 IN EL DORADO COUNTY NEAR PLACERVILLE INTERMOUNTAIN SLURRY SEAL INC ALTERTON, NATHAN $780,650 05/15/12 80%
03-4M3404 FROM RTE 49 TO 193 SEPARATION TO P O BOX 50085 3065 BLAIR AVENUE $432,5gg 88;%2;1% 56%
SOUTH FORK AMERICAN RIVER BRIDGE AND PLACERVILLE, CA 95667
WATSONVILLE CA 950775085
FROM RTE 49 TO 159 SEPA (530)957-1110
M1CROSURFAC ING (831)724-1011
HM1 WPCP
03-ED-50-2.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT SOLEX ENERGIES YOST, RICHARD $414,000 12/15/11 80%
03-0AA044 THE HEADQUARTERS OFFICE OF EQUIPMENT 11150 SANTA MONICA BL STE1280 1801 30TH STREET $393,300 01/18/12 95%

AT 34TH STREET AND STOCKTON SACRAMENTO, CA 95816 $0 07702712

LOS ANGELES, CA 90025
BOULEVARD. (916)227-1186

HA22 INSTALLATION OF PHOTOVOLTAIC PANELS (310)856-3698
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO  DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,559,377 12/16/11 41%
03-2F0204 HILLS FROM 0.3 MILE EAST OF BASS LAKEP O BOX 2909 3065 BLAIR AVE $5,202,355 01/18/12 79%
NGPO-5012-(7E ) ROAD UNDERCROSSING TO MISSOURI FLAT PLACERVILLE, CA 95667 $0  02/05/13
-0 ROAD OVERCROSSING DUBLIN CA 94568 (916)416-7548 SUSPENDED
(925)829-9220
PLACE RHMA OVERLAY ON ROADWAY
HA22 WPCP
03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $906,178 05/16/11  100%
03-2E0404 SPRINGS FROM 1.1 MILES EAST OF ENGINEERING INC 3065 BLAIR AVE, P.O. $798,987 06/14/11 ..,
Qggg‘ACSI‘(éEG)E GREENSTONE ROAD UNDERCROSSIN TO 0.3 2585 COLD SPRINGS ROAD BOX 2424 $0 8;;%?;12
o - -(65) MILE WEST OF EL DORADO ROAD O PLACERVILLE CA 95667 PLACERVILLE CA 95667 COMPLETED
O CONSTRUCT WILDLIFE CROSSING (530)621-0986
TEA1O wPCP (916)933-7077
03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING  WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE INC 3065 BLAIRS LANE 28 04/02/12 0%
PREP AND PAINT TWO BRIDGES P O BOX 1888 PLACERVILLE, CA 95667
VALLEJO CA 94590 (530)919-7946
HM3 WPCP (707)562-1900
03-ED-50-16.4/18_3 IN EL DORADO COUNTY IN PLACERVILLE  J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%
03-355534 FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $221,853 12/01/10 0%
NH-P050-(122)E PLACERVILLE UNDERCROSSING TO CLAY DLACERVILLE CA 95667 STE. 120 $0 09711714
-0 STREET UNDERCROSSING 53096214815 SACRAMENTO CA 95834 PLANT EST
HIGHWAY PLANTING (530) - (916)263-4912 SATIS
HBAN wPCP
HBAN
- - - - ’ ’ ’ ’ d ? 0
03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,591,852 03/27/12 68%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET 3065 BLAIR AVENUE $177,221  04/25/12 11%
BRIDGE DECK PRESERVATION PLACERVILLE. CA 95667 $0 11/14/12
LIVERMORE CA 94550 5307057 1110
(925)605-4500 (530)957-
HM3H WPCP
- — -— - - v k] ’ 0
03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION WESTOVER, MARK $11,963,045 11/29/10  100%
03-1A6804 UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890 11323 SANDERS DRIVE $10,739,443  12/16/10 90%
NH-PO50-(124)E $0 11/15/12
RIVER BRIDGE DAVIS. CA 95617-1890 RANCHO CORDOVA, CA 95742
-0 APPLY HOT MIX ASPHALT . B (916)858-8628

(530)406-4200
HA22 WPCP
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Statement of Ongoing Contractsasof 09/20/12 10/01/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-53.0/56_4 NEAR KYBURZ FROM 0.8 MILE WEST OF DREAMBUILDER WOODRUFF, JARRETT $468,111 02/17/12 54%
03-3vM8204 WRIGHTS LAKE ROAD TO FORNI TRACT ROAD 1361 E GARTEN DRIVE 3065 BLAIR AVENUE $322,093 03/22/12 68%
REHABILITATE CULVERTS PLACERVILLE, CA 95667 $0 09/06/12
PLACENTIA CA 92870 (016416 7548
(714)646-3697
HM1 WPCP
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC NANUGONDA, VEERA $15,126,964 02/10/11 35%
ga—1A73U? ) TO SKI RUN BOULEVARD 875 MAHLER ROAD STE 188 2489 LAKE TAHOE BLVD $11,492,0;g 28;2%;1% _—
- - STORM WATER QUALITY IMPROVEMENTS
-0 Q BURLINGAME CA 94010 Zgi;g LAKE TAHOE, CA
(650)259-9545 (530)218-4803
HA42 SWPPP
HA22
HBAN
03-ED-50-78.9/79.5 IN EL DORADO COUNTY IN SOUTH LAKE GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $2,793,530 04/06/12 5%
03-1A7344 TAHOE FROM 0.2 MILE WEST OF SKI RUN P O BOX 50085 2489 LAKE TAHOE BLVD, $22,678 04/25/12 %
ACNH-PO50-(128)E BOULEVARD TO WILDWOOD AVENUE SUITE 6 $0 12727712
-0 COLD PLANE & HMA OVERLAY, DRAINAGE  "WATSONVILLE CA 950775085 SOUTH LAKE TAHOE, CA SUSPENDED
(831)724-1011
HA42 SWPPP 96150
(530)218-4803
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,787 11/03/11 .,
STP- -C ) . $0 06/23/11
ROAD DIR"S EMERGENCY F.A. PLACERVILLE, CA 95667
-0 REPAIR EB SHOULDER AND SLOPE BELOW  -ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-23.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE C W FOX CONSTRUCTION INC WESTOVER, MARK $635,432 06/21/12 51%
03-1F6004 2.0 MILES NORTH OF THE SOUTH FORK 2701 SECRET LAKE TRAIL 11323 SANDERS DRIVE $186,048 07/16/12 20%
STP-S193-(009)E $0 11/01/12
O AMERICAN RIVER BRIDGE COOL CA 95614 RANCHO CORDOVA, CA 95742
o CONSTRUCT GABION, DRAINAGE, PAVE -
(530)823-0591 (530)682-6348
HA42 WPCP
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
03-2F6504 PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,255 03/28/11 20%
ST?; -C D THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424 $0 05/13/11
a DIR™S EMERGENCY F.A. PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE PLACERVILLE, CA 95667 (530)621-0986
20.20 FAILED

201130
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-20-6.6/0 IN NEVADA COUNTY 5 MILES WEST OF KNIFE RIVER COMPANY CULLEY, STEVEN $1,080,538 06/15/11  100%
03-0F0004 GRASS VALLEY 0.3 MILES WEST OF PENN 1764 SKYWAY 138 NEW MOHAWK ROAD, $963,526  07/07/11 ..,
STP-P020-(156)E VALLEY DRIVE TO 0.2 EAST OF PENN CHICO A 85928 STE. B $0 ggjgg;ig
-0 VALLEY DRIVE (530)891-6555 NEVADA CITY, CA 95959 COMPLETED
WIDEN ROADWAY AND REPLACE SIGNALS - _
HBAN SupPP (916)952-7196
03-NEV-20-12.3/17.4 IN NEVADA, SACRAMENTO, AND YOLO DIRT AND AGGREGATE CULLEY, STEVEN $1,931,777 12/07/11 96%
03-1F9204 COUNTIES AT VARIOUS LOCATIONS INTERCHANGE INC 138 NEW MOHAWK ROAD, $1,772,130 12/21/11 93%
HS??‘GOOO‘(C34)6 INSTALL CRASH CUSHIONS/GUARD RAILS 20905 NE SANDY BLVD STE. B $0 09/24/12
FAIRVIEW OR 97024 N§X2D252I;IQ6CA 95959
HB1 WPCP (503)661-5093 (916)952-
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%
03-3E0604 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $0 10/03/11 0%
BHNH-SP02-(016)2 FLAT ROAD OVERCROSSING SUITE B $0
-0 POLYESTER CONCRETE AND HMA OVERLAY i;ggglgg gi025231 NEVADA CITY, CA 95959
HA21 PP (530)218-1752
03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9,015,975 05/08/10 35%
03-2A6904 FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, $5,649,950 06/22/10 62%
SARR-P049-(148)E DRIVE TO 0.9 KM SOUTH OF WELLSWOOD STE. B $0 01/23/13
P0-49 1-(8E) WAY DUBLIN CA 94568 NEVADA CITY CA 95050
--0 (925)829-9220
WIDEN ROADWAY -
HEL3 SuPPP (530)218-4832
03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,401,647 03/07/11 71%
03-3M6804 VARIOUS LOCATIONS 1635 4TH STREET 11323 SANDERS DRIVE $1,850,511 03/28/11 54%
REPLACE JOINT SEALS RANCHO CORDOVA CA 95742 $0 12/10/12
BERKELEY, CA 94710 (5305879894
(510)527-1000
HM3 WPCP
03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,537,634 07/28/08 0%
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300 138 NEW MOHAWK ROAD $61,049,380 08/15/08 0%
UNDERCROSSING TO 2.1 MILES EAST OF = o o . SUITE B $0 10719712
DONNER LAKE UNDERCROS 9251627-1700 NEVADA CITY CA 95959 PLANT EST
PORTLAND CEMENT CONCRETE OVERLAY (925)627- (530)587-9827 SATIS

HA22 SWPPP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC CLARK, MARTIN $5,023,995 07/27/09 97%
03-4A2404 WEST OF TRUCKEE AT DONNER SUMMIT 401 DEREK PLACE 12047 DONNER PASS $4,760,576  08/12/09 98%
ACIN-0804-(189)E SAFETY ROADSIDE REST AREA ROAD $0 10/02/12
08-0441-(9E) REPLACE BUILDING ROSEVILLE, CA 95678 TRUCKEE CA 96060
-0 (916)757-1000 (916)624-2852
HA26 SWPPP
03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $61,222,033 10/05/07 77%
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD, $58,241,390 11/13/07 96%
Ac:g-oso -(184)E CREEK UNDERCROSSING i o oere STE. B $0 03/11/13
- REHABILITATE ROADWAY ’ NEVADA CITY CA 95959
(916)645-4800 (530)265-9864
HA22 SWPPP
03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM  SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,631,556 06/08/11 86%
03-3v8304 0.3 MILES EAST OF DONNER PARK P 0 BOX 50760 12047 DONNER PASS RD, $7,055,945 06/24/11 93%
ACIM-0804-(196)E OVERCROSSING TO TRUCKEE RIVER BRIDGE STE B-6 $0 10/09/12
-0 NUMBER 17-0012 i§¢§§:5§V022335 TRUCKEE CA 96160
BONDED WEARING COURSE OVERLAY - -
L WPCP (530)587-9893
03-NEV-80-/2.6 IN PLACER COUNTY FROM TROY INTERSTATE IMPROVEMENT ZINK, PHIL $2,461,266 05/30/12 80%
03-4M3004 UNDERCROSIING TO NEVADA COUNTY LINE P O BOX 8 33 DEPOT STREET $1,608,824 07/03/12 64%
AND IN NEVADA COUNTY FROM PLACER COLFAX, CA 95713 $0 10/19/12
COUNTY LINE TO 0.1 MILE EAST OF SO FARIBAULT MN 55021 (530)682-7747
GRIND PCC PAVEMENT (507)333-2677
HM1 WPCP
03-NEV-174-/10.2 IN NEVADA COUNTY IN AND NEAR GRASS  GEORGE REED INC CLARK, MARTIN $2,620,971 06/05/12 58%
03-4M3104 VALLEY FROM PLACER COUNTY LINE TO P O BOX 4760 138 NEW MOHAWK ROAD $1,312,418 06/28/12 50%
’ $0 10/15/12
AUBURN STREET MODESTO CA 95352 STE B
PAVEMENT REHABILITATION NEVADA CITY, CA 95959
(209)523-0734 (530)218-4832
HM1 WPCP
03-PLA-49-3.1/7.5 IN PLACER COUNTY IN AND NEAR AUBURN BIONDI PAVING INC OULAD-DAOUD, BRAHIM $782,123 04/25/12 63%
03-3M9304 FROM 0.1 MILE SOUTH OF ROUTE 80/49 8150 37TH AVE 2520 WARREN DRIVE, $752,92§ 28;33;12 91%

HM1A WPCP

State of California Department of Transportation

SEPARATION TO WISE CANAL BRIDGE AND
FROM 0.1 MILE NORTH OF
REPLACE AC SURFACING

SACRAMENTO CA 95824
(916)383-5982

SUITE A
ROCKLIN, CA 95677
(530)682-7746
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-65-4.9/9 IN PLACER COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY DELONG, ERIC $408,829 05/10/12 47%
03-4M3504 ROSEVILLE FROM RTE 65 TO 80 P O BOX 50085 2520 WARREN DRIVE, $380-Ogg 88;21;12 91%
SEPARATION TO PLEASANT GROVE BRIDGE SUITE A
REPLACE ASPHALT CONCRETE SURFACING WATSONVILLE CA 950775085 ROCKLIN, CA 95677
(831)724-1011 916 ggé 0601
HM1A WPCP (916)996-
03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCI A JOINT BEREXA, CARL $153,596,106 06/09/08 88%
33[3?2233_(030)L 0.6 KM NORTH OF TWELVE BRIDGES VENTURE OF DE SILVA GATES 2520 WARREN DRIVE, $l45,745,7gg 8;;25;22 94%
OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C 1 STE. B
6202? 03-(DEM)O RIVER CONSTRUCTORS INC ROCKLIN CA 95677
T CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 -
HE14 SwPPP (916)624-2769
HE14 DUBLIN CA 94568
(925)829-9220
03-PLA-65-15.0/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES CONSTRUCTION LPFREDRICKSON, SCOTT $12,134,184 05/21/12 18%
gglﬁfgggg_ 0319L 2.6 MILES NORTH OF TWELVE BRIDGES P O BOX 2909 2520 WARREN DRIVE, $3,760,1gg 83;33;1% 31%
(031) OVERCROSSING TO 5.1 MILES SOUTH OF SUITE A
6?2‘3 03-0O BEAR RIVER BRIDGE 232;;223A922268 ROCKLIN, CA 95677
- CONSTRUCT SOUTHBOUND LANES - -
HBAC SWPPP (916)416-3011
03-PLA-80-.3/29.3 IN PLACER COUNTY AT VARIOUS LOCATIONS MYERS AND SONS CONSTRUCTION LPVANDELL, SAM $5,900,036 05/20/11 80%
23&3€838§_(238)E FROM SOUTH ROSEVILLE OVERCROSSING TO 2554 MILLCREEK DRIVE 2520 WARREN DRIVE, $5,617,2§§ 2?58251% 92%
08-03 2-(35) WEIMAR CROSS ROAD OVERCROSSING SACRAVENTO CA 95833 SUITE B
- - PLACE POLYESTER OVERLAY
--0 (916)649-4504 RSEEL;24C2823677 SUSPENDED
HA21 WPCP (916)624-
03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $24,339,465 08/10/09 0%
ﬂﬁ[ﬁ?éggé_ 0amOL ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD 2520 WARREN DRIVE $23,477,7§g gg;ig;gg 0%
( ) 1.6 KM EAST OF ROUTE 65/80 SEPARATION ROCKLIN CA 95677
620-3 04-(HPL)U CONSTRUCT HOV LANES BENICIA CA 94510 9167416. 7547
03 0-25-Q) (707)742-6000 (916)416- PLANT EST
HBS SWPPP SATIS
03-PLA-80-5.1/14.5 IN PLACER COUNTY 1.0 MILE EAST OF GRANITE CONSTRUCTION COMPANY VANDELL,SAM $5,730,581 11/14/11 69%
?aagfgggj_(OE N ROUTE 65/80 SEPARATION TO 0.2 MILE P O BOX 50085 2520 WARREN DRIVE, $5,183,8§g ig;gi;i; 86%
EAST OF ROUTE 193/80 SEPARATION SUITE B
-0 PAVEMENT REHAB AND OVERLAY WATSONVILLE CA 95077

ROCKLIN, CA 95677

831)724-1011
(831 (916)869-1867

HA22 WPCP
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Statement of Ongoing Contractsasof 09/20/12 10/01/12

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 P O BOX 50085 33 DEPOT STREET $138,1%g 8?;;2;11 30%

SEPARATION TO 0.2 MILES WEST OF LONG COLFAX. CA 95713

WATSONVILLE, CA 95077-5085 ’

RAVINE BRIDGE (530)346-7513

REMOVE MAT"L, PLACE K-RAIL,
20.10 SIDESLOPE RPR
201130
03-PLA-80-44.8/49.2 IN PLACER COUNTY AT AND NEAR BAXTER INTERSTATE IMPROVEMENT INC ZINK, PHIL $2,224,366 05/31/12 70%
03-4M6004 FROM ALTA ROAD UNDERCROSSING TO 0.2 P O BOX 8 33 DEPOT STREET $395,1%§ ggjggjig 18%

MILE EAST OF DRUM FOREBAY COLFAX, CA 95713

FARIBAULT MN 55021 ’

OVERCROSSING (530)682-7747

GRIND PCC PAVEMENT (507)333-2677
HM1 WPCP
03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM  TEICHERT CONSTRUCTION ZINK, PHIL $91,839,416 02/22/10 72%
ﬁgiﬁcgggé 309N CARPENTER FLAT UNDERCROSSING TO 4401 DULUTH AVENUE 33 DEPOT STREET, P O $71,043,1;g gg;;g;ig 7%

-000C-(309) HAMPSHIRE ROCKS UNDERCROSSING BOX 1807

-0 RECONSTRUCT ROADWAY ROSEVILLE, CA 95678 COLFAX CA 95713

(916)645-4800
(530)346-7996

HA22 SWPPP
03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $29,334,522 05/01/08 92%
03-367824 AND NEAR ROSEVILLE FROM 0.7 KM WEST 4401 DULUTH AVE 2520 WARREN DRIVE $28,518,997  05/22/08 97%

NCI1-6203-(024)P
620-3 02-(HPL)U

OF SACRAMENTO/PLACER COUNTY LINE TO ROCKLIN CA 95677 $0 11720712

1.6 KM EAST OF ROUTE ROSEVILLE, CA 95678 (916)416-7547

03 0-25-O CONSTRUCT AUXILIARY AND HOV LANES (916)645-4800
HB5 SWPPP
03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER AEGIS ITS INC MATYE, BENJAMIN $1,080,227 07/26/11 81%
g?;éféééé_(342)E COUNTIES AT VARIOUS LOCATIONS ON 3360 E. LA PALMA AVENUE 10960 WEST RIVER $472-5gg gg;ig;i; 44%
ROUTES 50, 80,89, AND 267 (OUTSIDE ST,SUITE 101A
-0 ANAHEIM, CA 92806
TAHOE BASIN) (714)630-3700 TRUCKEE, CA 96161
INSTALL ITS AND TOS MICROWAVE - -
HBAN WPCP (530)682-3562
03-PLA-89-13.7/21.7 IN PLACER COUNTY NEAR TRUCKEE FROM  SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $6,723,649 06/07/12 56%
03-1E0004 SQUAW VALLEY ROAD TO THE NEVADA P 0 BOX 50760 12047 DONNER PASS RD, $5,383,578 06/27/12 80%
ACST-P089-(103)E $0 11/05/12
) COUNTY L INE SPARKS NV 89435 STE B-6
HMA OVERLAY TRUCKEE, CA 96160

(775)355-0420
HA22 WPCP (530)587-9893
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Statement of Ongoing Contractsasof 09/20/12 10/01/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTIES AT ROAD AND HIGHWAY BUILDERS OF ISKIN, ROY $34,786,960 04/10/12 5%
03-2A9204 AND NEAR TAHOE CITY FROM 0.2 MILE CALIFORNIA INC 10960 WEST RIVER ST, $225,680 04/27/12 1%
ACE;‘238Z‘(222)E SOUTH OF THE EL DORADO/PLACER COUNTY 2030 WEST EL CAMINO AVE STE 101A $0 10/15/16
- -(28) LINE TO THE TRUCKEE RIV SACRAVENTO CA 95833 TRUCKEE, CA 96161 SUSPENDED
--O REHAB PAVEMENT AND DRAINAGE SYSTEM (530)682-7172
HA23 SWPPP (916)649-4530
03-PLA-174-1.7/2_4 IN PLACER COUNTY NEAR COLFAX AT CW FOX CONSTRUCTION INC ZINK, PHIL $267,205 05/09/12  100%
03-3M9504 VARIOUS LOCATIONS FROM 0.1 MILE 2701 SECRET LAKE TRAIL 33 DEPOT STREET $142,8§€ 88;2%;%2 100%
NORTH OF OLD GRASS VALLEY ROAD TO 0.4 COLFAX, CA 95713
COOL, CA 95614 09719712
MILE SOUTH OF BEAR RIVER B (530823-0591 (530)682-7747 COMPLETED
REHABILITATE CULVERTS
HM2C wPCP
03-PLA-267-.4/1.2 IN PLACER COUNTY NEAR TRUCKEE AT WESTERN ENGINEERING DANIELS, AARON $733,646 05/15/12 51%
ggggfgégé—(021)E MARTIS CREEK ROAD CONTRACTORS, INC 10960 WEST RIVER ST, $601,7§g gg;igjig 3%
O CONSTRUCT LEFT TURN POCKET P O BOX 1387 STE 101A
LOOMIS, CA 95650 Iggg;g:é 22026161
HB4N SWPPP (916)652-3990
03-PLA-5727-/0 IN PLACER COUNTY AT THE TAHOE CITY  KOCH AND KOCH INC ROSS, JIMMER $590,577 06/08/12 51%
03-2F2804 MAINTENANCE STATION P O BOX 909 10960 WEST RIVER $304,0;€ 2?;28;12 51%
REPLACE SAND HOUSE STREET
PENN VALLEY CA 95946 TRUCKEE. CA 96161
(530)432-4000 530)701-4595
HA12 WPCP (530)701-
03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,568,261 09/23/11  100%
g?;iFéggg 0490 FROM 0.8 MILE NORTH OF ARENA 1520 FOURTH STREET 3855 NORTH FWY BLVD $1,284=3§g ég;;g;i; 82%
- -(049) BOULEVARD OVERCROSSING TO 0.5 MILE SUITE 120
6?2‘3 04-O NORTH OF DEL PASO ROAD OVERCRO ?Eigi;gz 22224710 SACRAMENTO, CA 95834
- ADD AUXILIARY LANE - -
HBAN PP (916)768-3597
03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY SERRANO, MAURICIO $59,812,384 03/24/11 71%
03-0F5904 GROVE FROM THE SAN JOAQUIN COUNTY P O BOX 50085 $47,351,059 04/08/11 0
NH-0056-(331)E Q 2366 MARITIME ROAD $0 01/15/13 /9%

SWPPP

State of California Department of Transportation

LINE TO FLORIN ROAD OVERCROSSING

PAVEMENT REHABILATION WITH PCC SLAB WATSONVILLE CA 950775085

(831)724-1011

ELK GROVE CA 95758
(916)416-7547
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Statement of Ongoing Contractsasof 09/20/12 10/01/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING  LEE, SUSHMA $3,735,892 07/22/11 38%
ﬁazggéggélle)E VARIOUS LOCATIONS FROM STOCKTON INC 3855 NORTH FWY BLVD, $1,825,5;g 82;;?;;; 49%
o BOULEVARD UNDERCROSSING TO NATOMA P O BOX 6227 SUITE 120
- OVERHEAD
WIDEN RAMPS WITH HMA OVER AB CONCORD CA 94524 igig?ﬁfgt§55§A 20834
HB4N SWPPP (925)687-6666
03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST DESILVA GATES CONSTRUCTION ERICKSEN, BOB $8,955,807 07/20/11 93%
83:23239?119)E UNDERCROSSING TO 0.1 MILE EAST OF P O BOX 2909 11460 SUNRISE GOLD $8,022,6;(7) 28;;3;1; 89%
WATT AVE OVERCROSSING AND 0.2 MILES CIRCLE
-0 WEST OF SUNRISE BOULEVARD 2;2;;22?922368 RANCHO CORDOVA, CA 95742
GRIND PAVEMENT AND REPLACE SLAB - -
HA22 WPCP (916)847-4916
03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $67,223,068 10/26/09 0%
gﬁ[ﬁfégéé_ 033 RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $65,128,7ég ég;ég;gg o%
(033) OVERCROSSING TO SUNRISE BOULEVARD CONSTRUCTION AND MCM WEST SACRAMENTO CA 95691
-0 WIDEN FREEWAY CONSTRUCTION (916)372-0158 PLANT EST
P O BOX 2909
HBS HB5 SWPPP SATIS
DUBLIN CA 94568
(925)829-9220
03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS  TECLE, DAN $5,324,764 03/19/12 40%
03-4M2204 BRIDGE 24-188L WEST COAST INC 11460 SUNRISE GOLD $600,9$é 835;3515 11%
POLYESTER CONC. OVERLAY 3701 MALLARD DRIVE CIRCLE #A
BENICIA CA 94510 RngHglgozngA, CA 95742
HM3H WPCP (707)746-8028 (916)919-
03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL $2,294,693 06/28/12 28%
03-4M2404 LOCATIONS 2554 MILLCREEK DRIVE 11460 SUNRISE GOLD $277,0§g 81;;2;1% 12%
REHABILITATE EIGHT BRIDGE DECKS CIR, STE A
SACRANENTO CA 95833 RANCHO CORDOVA, CA 95742
(916)649-4504 91679194252 ’
HM3 WPCP (916)919-
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,234,7§8 éé;gg;gg 0%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120
PLANTING AND IRRIGATION
HERCULES, CA 94547 sgigAggnggig 95834 PLANT EST
HA25 SWPPP (510)741-9226 (916)263- SATIS

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/12 10/01/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY ELGHASSEIN, DEAN $2,480,027 01/30/12 96%
2g;gfgigé_ B4 E COUNTIES AT VARIOUS LOCATIONS P O BOX 347 3855 NORTH EWY BLVD. $2,283-9§g 85;;1;1% 91%
(343) UPGRADE MBGR END TREATMENTS SUITE 120
0C- 3-(3E) WILSONVILLE OR 97070 SACRAVENTO. CA 95834
-0 (503)682-2252 916)768-3597
HB1 WPCP (916)768-
03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT  CALIFORNIA ENGINEERING LEE, SUSHMA $702,187 09/23/11  100%
03-3M7504 VARIOUS LOCATIONS CONTRACTORS INC 3855 NORTH FWY BLVD. $685,1§g ég;égji; 100%
REPLACE TOWER BRIDGE OPERATING ROPE 20 HAPPY VALLEY ROAD SUITE 120 09710712
PLEASANTON CA 94566 SgizAgEngésgA 95834 COMPLETED
HM3H WPCP (925)461-1500 (916)718-
03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,622,549 12/21/11  100%
?ﬁagfgggi_ 1 80 BETWEEN MADISON AVENUE P O BOX 2909 3855 NORTH FWY BLVD, $6,369=8§8 8;;;?;12 100%
GE ) OVERCROSSING AND 0.3 MILES WEST OF STE. 120
--0 DUBLIN CA 94568 08/24/12
SOUTH ROSEVILLE OVERCROSSING AND (925)829-9220 SACRAMENTO, CA 95834 COMPLETED
GRIND PAVEMENT, REPLACE PCC SLABS - _
V1B PP (916)801-3455
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $90,471,328 07/29/11 13%
03-3797V4 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD 2777 DEL MONTE STREET $28,399,678 08/24/11 g
ACIM-0803-(237)E RANCHO CORDOVA, CA 95742- ONTE S $0 04/08/15 S
WEST SACRAMENTO, CA
HR- -) 6811 95601
(916)635-9370 530)945-8921
HB5 SWPPP (530)945-
03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $12,778,837 12/08/10 65%
gﬁ:;ggg?4531 c 0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 4401 DULUTH AVE 3855 NORTH FREEWAY $12,640,Ggg 2;;1%;1; 9a%
(531) MILE NORTH OF GRANT LINE ROAD BLVD, STE 120
Y RAC OVERLAY ROCKLIN, CA 95765 SACRAMENTO CA 95834
(916)645-4800 916)263-4931
HA22 WPCP (916)263-
03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12  100%
03-3F2704 0C, BR. NO 20-0151 NEAR ELK GROVE P.0. BOX 1508 3855 NORTH FREEWAY $254,218 03/08/12 26%
NHS=— -C ) DIR"S EMERGENCY F.A $0 04706712
-0 o RANCHO CORDOVA BLVD, STE 120
REPLACE GIRDER SACRAMENTO, CA 95834
20.20 (916)263-4927
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Statement of Ongoing Contractsasof 09/20/12 10/01/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,411,839 06/23/10 46%
03-3E3904 SACRAMENTO FROM 0.9 MILE NORTH OF 4401 DULUTH AVENUE 3855 NORTH FREEWAY $4,835,690 07/13/10 97%
STPL-6203-(038)N CALVINE ROAD TO 0.4 MILE NORTH OF BLVD, STE 120 $0 05/01/13
620-3 03-() ROCKLIN, CA 95765
MACK ROAD 91676454800 SACRAMENTO CA 95834
--O REALIGN RAMP (916)645- (916)263-4931
HE13 SWPPP
03-SAC-160-5.9/21_1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,975,086 06/28/11 96%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER CORP 11323 SANDERS DRIVE $6,403,4gg 8;;%3;1% 92%
(ISLETON) BRIDGE TO SACRAMENTO RIVERP O BOX 357 RANCHO CORDOVA CA 95742
(PAINTERSVILLE) BRIDGE (916)858-8630
PAINT THREE BRIDGES TEMPLETON CA 93465
HM3 wPCP (805)237-1186
03-SIE-49-.6/2.3 IN SIERRA AND YUBA COUNTIES ABOUT 15 DREAMBUILDER JOHNSON, JEFF $527,061 03/27/12 56%
03-4M0104 MILES SOUTH OF DOWNIEVILLE AT VARIOUS 1361 E GARTEN DRIVE 138 NEW MOHAWK ROAD, $222,4§g gg;ig;ig 9%
LOCATIONS FROM 3.5 MILES SOUTH OF SUITE B
MARYSVILLE ROAD TO 8. E;‘l‘%glé“sggfzwo NEVADA CITY, CA 95959
REPLACE METAL BEAM GUARD RAILING - _
4 PP (916)825-7694
03-SIE-49-16.9/41._4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $17,397,309 12/08/11  100%
23;353383_(915)0 OF DOWNIE RIVER BRIDGE TO YUBA PASS 1764 SKYWAY 138 NEW MOHAWK ROAD, $16,174,3§S 23;2?;12 93%
RESURFACE HIGHWAY WITH ASPHALT SUITE B
-0 CHICO CA 95928 NEVADA CITY, CA 95959
(530)891-6555 916)825-7694 OVER RO
HA22 WPCP (916)825-
03-SI1E-49-31.0/0 IN SIERRA COUNTY NEAR SIERRA CITY AT AIS CONSTRUCTION COMPANY CROSBY, TIM $245,005 05/30/12 37%
03-4M4204 2.5 MILES WEST OF OLD GOLD LAKE 1110 EUGENIA PLACE, SUITE 200 12047 CONNER PASS RD, $40,2§8 gg;ig;ig 16%
ROAD SUITE B6
REPLACE WIRE MESH DRAPERY SYSTEM CARPINTERIA CA 93013 TRUCKEE, CA 96160
(805)684-4344 530 326 6460
HA42 WPCP (530)320-
03-SIE-89-/15 IN SIERRA COUNTY AT SIERRAVILLE FROM TEICHERT CONSTRUCTION CROSBY, TIM $5,754,477 11/30/11  100%
03-2F5804 NEVADA COUNTY LINE TO THE SOUTH 4401 DULUTH AVENUE 12047 DONNER PASS $5,615,432  12/21/11 0,
STP-P089-(101)E $0 09/13/12
JUNCTION OF ROUTE 49 RD.,STE B-6 09/19/12
-0 COLD IN PLACE RECYCLE, HMA OVERLAY ROSEVILLE CA 95678 TRUCKEE, CA 96160 COMPLETED

WPCP

State of California Department of Transportation

(916)645-4800

(530)320-6460
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Statement of Ongoing Contractsasof 0920112

10/01/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION TOLLISON, RON $35,257,348 07/14/10 37%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,108,727 07/28/10 500
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991
PO-99 5-(9E) GOLD RIVER, CA 95670
WIDEN TO FOUR LANES (530)822-4313
-0 (916)608-1500
HE13 SWPPP
03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $518,454 11/01/11 0%
03-0F1104 EXPAND PARK AND RIDE FACILITY 8150 37TH AVENUE $524,573  11/22/11 0
CML6-2030-(43 ) 3Z§Acg:$$A EXY95991 $0 12/21/12 0%
-0 SACRAMENTO CA 95824 5307682 é711
(916)383-5982 (530)682- PLANT EST
HB6 wpcP SATIS
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%
g?;}ggggf S360E CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE 3855 N FREEWAY BLVD, $1,716,9§8 ggjgzjii 0%
(536) QUEENS AVENUE OVERCROSSING STE 120
-0 PERFORM HIGHWAY PLANTING AND i;gg;2926732312 SACRAMENTO CA 95834 PLANT EST
HA25 WPCP (916)263-4912 SATIS
03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,876,310 08/19/11  100%
03-1F8104 FROM CRANMORE/KNIGHTS ROAD 0.1 MILE P O BOX 1890 379 COLUSA HWY $7,916,511 09/15/11 .,
STP-P113-(031)E $0 08/31/12
NORTH OF RIGGINS ROAD TO SACRAMENTO YUBA CITY, CA 95991
-0 VALLEY BLVD DAVIS CA 956181890 09720712
(530)682-3842 COMPLETED

PAVEMENT REHABILITATION AND OVERLAY (530)406-4200

HA22 WPCP

03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09709711 100%

03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 3835 BLUE HERON WAY 3855 NORTH FREEWAY $318’1gg 82;28;1; 95%
MILES DIR"S EMERGENCY F.A. BLVD, STE 120
REPLACE ELECTRICAL SYSTEMS GREENWOOD, CA 95635 SACRAEMNTO, CA 95834
(530)333-3423 916)263-4922
20.20 (916)263~
201130
03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $335,000 08/15/12 0%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 38 09719712 0%
MILES DIR"S EMERGENCY L.B. STE 120
REPLACE ELECTRICAL SYSTEMS ROSEVILLE, CA 95678 SACRAMENTO, CA 95834
(530)333-3423
20,20 (916)801-6092

201130
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Statement of Ongoing Contractsasof 09/20/12 10/01/12

District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-80-8.9/11.3 IN YOLO COUTY ON ROUTE 50 FROM THE  CENTRAL STRIPING SERVICE INC YEUNG, KIN $255,500 05/22/12 73%
03-4M3804 50/80 CONNECTOR SEPARATION TO THE 3489 LUYUNG DRIVE 11460 SUNRISE GOLD $243’3§8 88;;3;1% 95%

SACRAMENTO RIVER VIADUCT AND ON CIR, STE A

ROUTE 80 FROM 0.3 MILE WEST iggg§23go§23\5m CA 95742 RANCHO CORDOVA, CA 95742

REPLACE PAVEMENT DELINIATION - -
4 PP (916)416-7827
03-YOL-80-/4_.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,150,703 03/11/11 58%
03-3M8404 OF DAVIS FROM THE SOLANO COUNTY P 0 BOX 1890 3951 PERFORMANCE $1,513,710 04/13/11 70%
ACIM-0802-(360)E LINNE TO 1.4 MILES WEST OF THE YOLO DRIVE,SUITE E $0 09/28/12
-0 CAUSEWAY 22!8?482 22836 SACRAMENTO CA 95838

RAC OVERLAY (TYPE O - -
HA22 WPCP ( )} (916)416-5572
03-YOL-113-.3/10.3 AT VARIOUS LOCATIONS IN AND NEAR QUIMU CONTRACTING INC RANDHAWA, AMARJIT $301,160 05/16/12 0%
03-2F6704 DAVIS AND IN WOODLAND AT VARIOUS PO BOX 1177 3951 PERFORMANCE DR., $0  06/12/12 0%

LOCATIONS FROM 0.3 MILE NORTH OF SUITE E $0 11/13/12

SOLANO COUNTY LINE TO EAST WOOD 2;§$§g9§A022§20 SACRAMENTO, CA 95838

ADA CURB RAMP UPGRADES - -
HB71 PP (916)825-7628
03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $5,613,204 12/12/11 22%
03-2F0504 SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., $430,610 01/04/12 8%
STiS‘llso‘(32E) OF ROUTE 5/113 SEPARATION/ OVERHEAD BERKELEY CA 94710 SUITE E $0 01/03/13
- GRIND PCC PAVEMENT, ASPHALT SURFACE SACRAMENTO, CA 95838

(510)526-3424 (916)416-5572

HA22 wPCP
03-YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVILLE FROM DESILVA GATES CONSTRUCTION KNUDSON CAMERON $2,585,500 08/18/11 83%
03-1F8204 0.1 MILE EAST OF LEVEE ROAD TO 0.1 P O BOX 2909 379 COLUSA HWY $2,354,302 09/13/11 89%
NH-P0O20-(161)E $0 08/27/12
0 MILE EAST OF LOMA RICA ROAD DUBLIN CA 94568 YUBA CITY, CA 95991

PAVEMENT REHABILITATION AND OVERLAY -

(925)829-9220 (530)682-3842

HA22 WPCP
03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM  STUDEBAKER BROWN ELECTRICAL  KNUDSON, CAMERON $413,086 06/30/11  100%
03-3E8904 0.2 MILE SOUTH OF MCGOWAN PARKWAY CONTRACTING 379 COLUSA HWY $416,286 08/15/11 ..,
NHE§°7°‘(1°1) OVERCROSSING TO 0.3 MILE NORTH OF 3835 BLUE HERON WAY YUBA CITY, CA 95991 $0 8;;33;1%
- MCGOWAN PARKWAY OVERCROSSIN (530)682-3842 COMPLETED

FREEWAY AND INTERSECTION LIGHTING GREENWOOD CA 95635
HBAN WPCP (530)333-3423
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Statement of Ongoing Contractsasof 09/20/12 10/01/12

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,981,967 01/13/12 9%
03-0A5804 STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $2,382,826 01/31/12 %
NHX1-1501-(OE ) $0 06/29/15

ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION DAVIS CA 956171890 (530)682-3842

COLD PLANE AC, EXCAVATE ROADWAY ANp —(530)406-4200
HA22 SWPPP

Totals: Authorized Final Amt: $1,009,357,449 Completed to Date: $738,739,118  Work ThisMonth: _$0
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03-BUT-32-9.5/0
03-BUT-70-3.3/6.1
03-BUT-70-11.6/13.6
03-BUT-99-26.0/0
03-BUT-99-32.4/33.3
03-BUT-191-4.6/0
03-COL-5-7.1/29.2
03-COL-5-21.0/34.4
03-COL-20-10.2/23.8
03-ED-49-9.6/10.1
03-ED-49-15.6/23.9
03-ED-50-2.0/0
03-ED-50-13.3/13.7
03-ED-50-15.4/0
03-ED-50-16.4/18.3
03-ED-50-19.1/0
03-ED-50-53.0/56.4
03-ED-50-77.3/79.3
03-ED-50-78.9/79.5
03-ED-50-3.5/17
03-ED-50-28.8/39.6
03-ED-193-10.1/10.1

Statement of Ongoing Contracts - Index

Contract
03-3E9104
03-0E9304
03-3A6314
03-4E9904
03-3A0424
03-3M6404
03-4M2104
03-4M1204
03-1F7504
03-3E6304
03-4M3404
03-0AA044
03-2E0404
03-4M2304
03-355534
03-4M1904
03-3M8204
03-1A73U4
03-1A7344
03-2F0204
03-1A6804
03-2F7204
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03-ED-193-23.4/0
03-ED-193-25.8/25.8
03-NEV-20-6.6/0
03-NEV-20-12.3/17.4
03-NEV-20-12.8/15.9
03-NEV-49-9.7/11.2
03-NEV-80-2.0/61.6
03-NEV-80-13.5/21.2
03-NEV-80-5.2/13.3
03-NEV-80-5.6/0
03-NEV-80-9.2/13.6
03-NEV-80-/2.6
03-NEV-174-/10.2
03-PLA-49-3.1/7.5
03-PLA-65-4.9/9
03-PLA-65-12.2/23.8
03-PLA-65-15.0/23.8
03-PLA-80-.3/29.3
03-PLA-80-2.9/5.1
03-PLA-80-5.1/14.5
03-PLA-80-34.6/34.9
03-PLA-80-44.8/49.2

Statement of Ongoing Contracts - Index

Contract
03-1F6004
03-2F6504
03-0F0004
03-1F9204
03-3E0604
03-2A6904
03-3M6804
03-3M8304
03-0A6334
03-4A2404
03-0A6314
03-4M3004
03-4M3104
03-3M9304
03-4M3504
03-3338U4
03-333824
03-3E0904
03-367834
03-2F0304
03-2F2504
03-4M6004
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03-PLA-80-56.1/66-3
03-PLA-80-/5.1
03-PLA-89-13.7/19
03-PLA-89-13.7/21.7
03-PLA-89-/T8.5
03-PLA-174-1.7/2.4
03-PLA-267-.4/1.2
03-PLA-5727-/0
03-SAC-5-28.8/29.5
03-SAC-5-/17.2
03-SAC-50-.6/17
03-SAC-50-2.6/14.2
03-SAC-50-5.3/12.8
03-SAC-51-.2/0
03-SAC-51-1.4/0
03-SAC-51-6.0/8.3
03-SAC-80-2.6/10.5
03-SAC-80-3.6/16.7
03-SAC-80-12.5/18
03-SAC-80-/M10.4
03-SAC-99-.1/12
03-SAC-99-6.0/6

Statement of Ongoing Contracts - Index

Contract
03-2C8604
03-367824
03-1C1124
03-1E0004
03-2A9204
03-3M9504
03-0F0104
03-2F2804
03-1F1804
03-0F5904
03-1C12u4
03-0A8004
03-441614
03-4M2204
03-4M2404
03-1A1404
03-3E0304
03-3M7504
03-2F0404
03-3797U4
03-1E6704
03-3F2704
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03-SAC-99-16.8/18.1
03-SAC-160-5.9/21.1
03-S1E-49-.6/2.3
03-S1E-49-16.9/41.4
03-S1E-49-31.0/0
03-S1E-89-/15
03-SUT-99-11.0/14.3
03-SUT-99-27.0/0
03-SUT-99-30.6/32.7
03-SUT-113-/10.8
03-VAR-50-1.0/0
03-VAR-51-5.5/8.1
03-YOL-80-8.9/11.3
03-YOL-80-/4.4
03-YOL-113-/11.2
03-YOL-113-.3/10.3
03-YUB-20-3.5/8
03-YUB-70-7.0/7.6
03-YUB-70-14.2/15.1

Statement of Ongoing Contracts - Index

Contract
03-3E3904
03-3M7104
03-4M0104
03-0A6904
03-4M4204
03-2F5804
03-1A4324
03-0F1104
03-1F5004
03-1F8104
03-3F1104
03-3F4704
03-4M3804
03-3M8404
03-2F0504
03-2F6704
03-1F8204
03-3E8904
03-0A5804

Statement of Ongoing Contracts - Federal Aid

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15



District
Federal Aid

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category

Bid + CCO

FEDERAL AID (INTERSTATE) $258,339,031

FEDERAL AID (PRIMARY)

$134,460,699

FEDERAL AID (SECONDARY) $84,468,418

STATE HIGHWAY

$137,465,134
$394,624,168
$1,009,357,449

Statement of Ongoing Contracts-Summary

District
03

Work completed this Period:

Work Completed ThisPerio
$23,622,530

$23,622,530

Work Comp
$171,014,477
$104,601,653

$45,173,948
$97,223,175
$320,725,866
$738,739,118
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