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Statement of Ongoing Contractsasof 04/20/13

04/30/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT O.1DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 67%
04-155604 MILESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $2-361-9gg 82;%;;15 36%
CONSTRUCT MICROPILE WALL AND SLOPE BOULEVARD
STRESSING SYSTEM. DIR"S OR ANTIOCH, CA 94509 RICHMOND, CA 94704-4594
CONST MICROPILE WALL & SLOPE (925)978-2060 (510)867-6035
20.20.201 STRESSING SYS
130
04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM  SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,456,855 05/04/12  100%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 150 EXECUTIVE PARK BOULEVARD 3401 REGATTA BLVD $1,426-Ogg 82;?;;15 100%
COLD PLANE AND PLACE BONDED WEARING -
SAN FRANCISCO, CA 94134 ?éigggzi'7iﬁlg4804 4594 04/22/13
(415)467-3000
HM1 WPCP
04-ALA-24-5_1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, 1GOR $259,746,425 11/10/09 0%
04-294914 231,445,008 11/19/09
AR PO24- (030N FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $ e ey 0%
£0-24. 0-CONHYP KM EAST OF GATEWAY BOULEVARD SYLMAR. CA 91342 BLVD STE 200 ’ ’
6204: 083:2) ) CONSTRUCT TUNNEL AND BUILDING ’ LAFAYETTE, CA 94549 PLANT EST
HE14 SwPPP (925)602-9004 SATIS
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $33,280,460 03/29/12 38%
04-0120Mm4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 2100 GOODYEAR ROAD 345 BURMA ROAD $é1,§gg-312 82;83;15 530
KM WEST OF THE TOLL PLAZA BENICIA. CA 94510 OAKLAND, CA 94607 ? ?
BRIDGES, ROADWAY AND ELECTRICAL ’ -
(707)310-1798 (510)385-6915
HA4S3 SWPPP
04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN EMPIRE LANDSCAPING, INC. HANSON, JIM $697,971 12/19/12 23%
04-014074 PLANTING. PO BOX 35 3401 REGATTA $igg-g§g ggjég;ig 15%
PLANTING AND IRRIGATION SYSTEM ’
DAVIS, CA 94617 E?EEEZQSD CA 94804
(530)400-3943 510 385’6756
HA12 WPCP (510)385-
04-ALA-80-1.7/2.5 IN OAKLAND, FROM TO.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,504,633 11/14/11 25%
04-292274 _ 1,412,621 12/02/11
OR1ooA200-C4E ) 0.5 EAST OF THE SAN FRANCISCO GRADING, INC. 3401 REGATTA $ il 91%
o OAKLAND PAY BRIDGE TOLL PLAZA 5029 FORNI DRIVE BOULEVARD ’
o CONSTRUCT BIKEWAY
CONCORD, CA 94520 E;igggzi’7iﬁ794804
HA23 wPCP (925)687-6666
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04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 19%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 2278 PIKE COURT $216,100 10/25/12

3401 REGATTA 4%

04-ALA-80-1.9/8

STREET UNDERCROSSING TO 0.1 MILE WEST
OF THE CARQUINEZ BRIDG
WIDEN RAMPS AND INSTALL RAMP

CONCORD, CA 94520
(925)682-6133

TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL
ALAMEDA AND CONTRA COSTA COUNTY ON I- ENGINEERING CONSTRUCTION,
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAISER AVENUE

BOULEVARD
RICHMOND, CA 94804
(510)224-6311

DUAN, FRANK

-3401 REGATTA

BOULEVARD

$88,600 07/10/14

$13,490,449 10/12/12
$0 11/06/12
$0 11714714

0%
0%

CARQUINEZ BRIDGE
INSTALL OVERHEAD SIGN AND TOS

RICHMOND, CA 94804

IRVINE, CA 92614
(510)231-7139

SWPPP (949)252-0441
04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,639,000 03/13/13 0%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE P O BOX 2329 345 BURMA ROAD $0 04/11/13 0%

$0 09/27/14
MAINTENANCE YARD LODI CA 95241 OAKLAND, CA 94607
CONSTRUCT SFOBB MAINTENANCE COMPLEX -
(209)931-3738 (510)224-6529
HA12

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE
04-292264 EMERYVILLE FROM MARITIME STREET / CONSTRUCTION, LLC
ER-15A3-(004)E BURMA ROAD INTERSECTION TO 0.4 MILE 50 CONTRACTORS STREET
-0 NORTH OF 40TH STREET / HUBB

CONSTRUCT BIKEWAY

COOPER, CHEE
3401 REGATTA
BOULEVARD
RICHMOND, CA 94804
(510)231-7111

$4,985,991 05/31/12 71%
$1,745,943 06/27/12 36
$309,864 07/08/13 ?

LIVERMORE, CA 94551

HA42 SWPPP (925)449-5764

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND 0.C. JONES AND SONS, INC.
04-1G3104 ALBANY FROM PORT OF OAKLAND 1520 FOURTH STREET
ACIM-0801-(112)E OVERCROSSING TO THE ALAMEDA CONTRA
-0 COSTA COUNTY LINE

REHABILITATE PAVEMENT

AHMADZADEH, ALI
355 BURMA ROAD
OAKLAND, CA 94607
(510)622-1930

$13,412,167 02/17/11 87%
$13,156,199 03/15/11 99%
$8,653 07/08/13 0

BERKELEY, CA 94710
(510)526-3424

HA22 wPCP
04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 3650 CINCINNATI AVENUE 3049 INDEPENDENCE $136,009 02/24/11 0%
$1,197 09/13/13
680 DRIVE STE #1

ROCKLIN CA 95765
(916)652-1780

INSTALL EROSION CONTROL LIVERMORE, CA 94551 PLANT EST

HB1 WPCP (925)606-4447 SATIS
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04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL , SAT INDER $22,137,942 12/21/06 99%
04-172404 LIVERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3049 INDEPENDENCE $21,616,682 01/10/07 96%
ACST-P084-(034)E EAST OF ROUTE 84 AND 680 SEPARATION DRIVE STE I $0 04/15/13
PO-84 0-(4E) SANTA CLARA CA 95054
o TO RUBY HILLS DRIVE (408)327-7019 LIVERMORE CA 94551-7673
- REALIGN CURVES AND SHOULDERS - -
LBl SupPP (510)224-6040
04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,662,165 03/21/12 47%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING, INC 3049 INDEPENDENCE $é2,iig,ggg gi;%i;ii 48%
BLVD. TO JACK LONDON BLVD. P.O. BOX 6227 DRIVE S
WIDEN EXISTING HWY AND BRIDGE
CONCORD, CA 94524 L;ZERgngéoig 94551
HB4C SWPPP (925)687-6666 (925)606-
04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,651,932 10/15/12 10%
gé&ﬁfiggi_ S67YE LOCATIONS IN ALAMEDA COUNTY BETWEEN 246 GHILOTTI AVENUE 25100 SANTA CLARA $g§g,§gg é;;gg;ii 8%
(567) ROUTE 84 AND THE DISTRIB- UTION STREET .
-0 STRUCTURE IN OAKLAND. i?g;gsggsﬁzgﬁ 95407 HAYWARD, CA 94544
INSTALL RAMP METERING, WIDEN RAMPS - -
HB4N SwpPP (510)385-6909
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 3401 REGATTA $1,234,391 02/15/11 0%
IM-X001-(551)E ON ROUTE 238 $0 04/21/15
-0 SAN JOSE, CA 95127 BOULEVARD
HIGHWAY PLANTING AND IRRIGATION ;
(408)838-4889 R;igMggz’sgﬁlg4804 PLANT EST
HA25 SwPPP (510)774- SATIS
04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,062,167 06/18/12 10%
gé;aég;gi—(osl)E LIVERMORE FROM 1.0 MILE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $7§2§f’§f§ 8;;1?;1; 18%
NORTH FLYNN ROAD TO GREENVILLE ROAD PKWY, STE A :
-0 LIVERMORE, CA 94550
UNDERCROSSING (925)204-5669 LIVERMORE, CA 94551
CONST TRUCK CLIMBING LN & RET WALLS - -
HB4N SwpPP (925)606-2029
04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $27,728,555 11/16/12 4%
04-2908v4 DUBLIN AND PLEASANTON FROM 0.2 MILE 1520 FOURTH STREET $394,148  12/20/12 g
3049 TNDEPENDENCE $360,380 03/09/15 1%

HB5 SWPPP

EAST OF GREENVILLE ROAD OVERHEAD TO
0.3 MILE WEST OF HACIENDA
WIDEN FREEWAY, BRIDGES AND HMA

BERKELEY, CA 94710
(510)526-3424

DRIVE
LIVERMORE, CA 94551
(925)606-2048
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04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $3;g,ggg ii;;g;ié o%
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD ;
UNDERCROSSING
ENVIRONMENTAL MITIGATION SACRAMENTO, CA 95828 R;igMggz’6$§694804 s
SWPPP (916)388-0308 (510)385- SATIS
04-ALA-580-8.4/14_6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,331,746 11/20/12 1%
04-2908C4 252,257 12/20/12
Nola0801-(108)5 0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE 477 NORTH CANYONS :231 oor aseone 0%
o TO 0.5 MILE WEST OF 84/580 SEPARATIONSANTA ROSA. CA 95407 PKWY, STE A ;
o ROADWAY WIDENING AND REHABILITATION ’ -
(70793032393 L;ZERgngéoii 94551-9490
HB5 SWPPP (925)606-
04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,433,768 10/24/12 1%
04-151134 LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION LLC JOB #32-067 477 NORTH CANYON $293,037  12/14/12 504
ACIM-X001-(568)E $244,627 10/29/14 ?
INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER pKwy, SUITE A ’
-0 50 CONTRACTORS STREET LIVERMORE, CA 94551
HB4N SWPPP LIVERMORE, CA 94551 (925)606-2035
(925)449-5764
04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS INC $493,175 11/05/12 0%

04-453704 0.4 MILE WEST OF ROUTE 580 AND FIRST 1395 EVANS AVE 2ND FLOOR $0  12/03/12 o%
STREET OVERCROSSING $0
SAN FRANCISCO CA 94124
CONSTRUCT TANGENT PILE WALL (415)285-5000
HA23 WPCP
04-ALA-580-14.6/21_6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $38,627,421 10/29/12 6%
2@;6?2351_(054)E PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS ig?g-ggg 33;;8;%3 20
EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY, STE A ’
-0 DUBLIN, CA 94568
TO 0.2 MILE WEST OF S (925)829-9220 LIVERMORE, CA 94551
ROADWAY WIDENING AND REHABILITATION - -
HBS SwPPP (925)606-2045
04-ALA-580-18.4/44 IN ALAMEDA, MARIN, SAN FRANCISCO, SAN TRAFFIC DEVELOPMENT SERVICES CARTY, RODOLFO $629,613 06/18/12  100%
04-2E7704 MATEO, SANTA CLARA, SOLANO, SONOMA 207 W LOS ANGELES AVE, STE 25 3401 REGATTA BLVD $631,7;% 8;;;8;15 100%
COUNTIES, AT VARIOUS LOCATIONS RICHMOND, CA 94804 04/11/13
UPGRADE XENON CMS TO LED MODULES MOORPARK, CA 93021 (510)377-4139 COMPLETED

(805)523-1914
HM4 WPCP
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04-ALA-580-30.6/30.6 IN ALAMEDA AND CONTRA COSTA COUNTIES BAY LINE CUTTING AND CORING $713,110 03/19/13 0%
04-2E7404 AT VARIOUS LOCATIONS INC $0  04/11/13 0%
TREAT BRIDGE WITH METHACRYLATE 1635 4TH STREET $0
BERKELEY CA 94710
HM3 (510)527-1000
04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $1,435,000 11/26/12 55%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. CORPORATION 25100 SANTA CLARA $731,0;€ éijgg;ig 51%
REPAIR DAMAGED ELECT SYS DUE TO WIRE 1950 MAJESTIC COURT STREET
THEFTAND VANDALISM. DIR"S E HAYWARD, CA 94544
REPAIR DAMAGED ELECT SYSTEMS SAN JOSE, CA 95132 (510)377-4186
20.20.201 (VARIOUS LOC)
130
04-ALA-680-3.6/6.5 IN ALAMEDA COUNTY AT VARIOUS R G W CONSTRUCTION, INC. HINH, MINH $4,736,778 11/16/12 38%
04-4G1004 LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 550 GREENVILLE ROAD 1007 KNOX AVENUE $2,523,648 12/14/12 53%
$1,069,154 06/03/13
MALL PARKWAY TO 0.1 MILE NORTH OF SAN JOSE, CA 95122
LIVERMORE, CA 94550
MISSION BOULEVARD (ROUTE (408)254-5703
WIDEN RAMPS AND CONSTRUCT RAMP (925)606-2400
HB4 SWPPP
04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1,4g$,g§§ 81;52;12 0%
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538 ?
WASHINGTON BOULEVARD OVERC CONCORD, CA 94524 (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12  100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA iigg-?i? ggjég;ig 62%
DAMAGED ELECTRICAL SYSTEMS DUE TO STREET ’
WIRE THEFT AND VANDALISM DIR"S §228;22§’62ﬁ695132 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECTRICAL SYSTEMS - -
20.80.040 (510)377-4186
110
04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $335,000 08/21/12 0%
04-4H0404 ON VARIOUS ROUTES AT VARIOUS CORPORAT ION 25100 SANTA CLARA $315-4;g gg;gi;ig 04%
LOCATIONS, REPAIR DAMAGED ELECT SYS 1950 MAJESTIC COURT STREET
DUE TO WIRE THEFT& VANDALISM HAYWARD., CA 94544
SAN JOSE, CA 95132 ’
REPAIR DAMAGED ELECTRICAL SYSTEMS g -
20.20.201 (408)886-0335 (510)377-4186
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04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 20%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 561-A MERCANTILE DRIVE 25100 SANTA CLARA $207,5§g géjgijig 50
POSTMILES. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS (TOS) DUE TO THE COTATI, CA 94931 HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (707)792-8100 (510)670-7844
20.20.201 SYSTEMS
130
04-ALA-880-4.5/4_9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION  BASHAR, MDABUL $372,580 07/31/12  100%
23;%??323_(010)6 MILE NORTH OF FREMONT BOULEVARD 120 GRANITE ROCK WAY 25100 SANTA CLARA $§gg,éﬁg 82;2%;15 71%
OVERCROSSING TO 0.3 MILE NORTH OF STREET ’
-0 AUTO MALL PARKWAY OVERCROS izgsjgzg 32225136 HAYWARD, CA 94536
RESURFACING WITH HOT MIX ASPHALT - _
HB1 WPCP (510)385-5727
04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,540,493 09/14/12 10%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 550 GREENVILLE ROAD 25100 SANTA CLARA $1§§§%’§§§ 32;;;;%% 3%
OVERCROSSING TO 0.3 MILE NORTH OF STREET ’
ROUTE 112/880 SEPARATION EQZE§ﬁ82E54§Q 94550 HAYWARD, CA 94544
WIDEN FREEWAY, REPLACE OVERCROSSING - -
HBAN SwPPP (510)670-7831
04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,767,667 11/08/12 9%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 550 GREENVILLE ROAD 25100 SANTA CLARA :igg,géj é?;gi;ig 1%
HEGENBERGER ROAD OVERCROSSING STREET ’
LIVERMORE, CA 94550 HAYWARD. CA 94544
(925)606-2400 510 715 7179
HB4N SWPPP (510)719-
04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,299,941 08/20/09  100%
2@;&?2331_(059)E KM SOUTH OF HIGH STREET TO 0.2 KM REKER 25100 SANTA CLARA $55,842,0§% gg;igjgg 88%
BREB-01 0-(9E 1) SOUTH OF FRUITVALE AVENUE 717 KEVIN COURT STREET
- - REPLACE BRIDGES / CONSTRUCT ROADWAY
8801- 059-() OAKLAND, CA 94621 HﬁggAzgi gﬁ224544 OVER RUN
HA4S2 SWPPP (707)310-1798 (408)591-

04-ALA-880-28.2/29.9
04-1A6824
ACIM-8801-(064)E

HA22 WPCP

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC.
MILE NORTH OF THE HIGH STREET 22991 CLAWITER ROAD
SEPARATION OVERHEAD TO 0.5 MILE _
SOUTH OF THE FIFTH AVENUE O
ROADWAY REHABILITATION

HAYWARD, CA 94545
(510)921-3006

CHAHAL, HARPAL
25100 SANTA CLARA
STREET

HAYWARD, CA 94544
(510)670-4918

$14,110,133 12/02/11
$7,571,207 01/04/12
$745,346 01/09/14

53%
53%
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04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $97,585,075 03/25/09  100%
04-1706U4 68,374,060 04/20/09
ACBR- 0880 (059)E ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD 3410 MANDELA PKWY $$1 Sy 05§22§14 70%
AVENUE OVERCROSSING TO OAK MADISON OAKLAND CA 94608 1ees
08-8010-(9EA)C OAKLAND CA 94607
STREET UNDERCROSSING (510)450-3993
0880-1059-0 REPLACE BRIDGE
HA21 SWPPP
HB4N
04-CC-4-.1/100 IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC. MOHAMMAD (MAZIAR) $865,000 08/21/12 67%
04-3E6904 ON VARIOUS ROUTES AND LOCATIONS, TO 1980 DAVIS STREET RAHMAN $69,420 08/21/12 8%
REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 3401 REGATTA $0 08/31/13
SAN LEANDRO, CA 94577
TO WIRE THEFT & VAN BOULEVARD
20.20.201 REPAIR DAMAGED ELECTRICAL SYSTEMS (510)430-9505 RICHMOND, CA 94804
130 (510)867-6136
04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE $4,955,555 03/14/13 0%
04-0A7904 AT VARIOUS LOCATIONS INTERCHANGE INC $0  04/11/13 o%
HSI;‘GOOO‘(353) UPGRADE BARRIERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD $0
FAIRVIEW OR 97024
HA4 WPCP (503)661-5093
04-CC-4-20.1/45.6 IN CONTRA COSTA COUNTY AT VARIOUS PACIFIC STATES ENVIRONMENTAL SEALEY, HERMAN $1,793,335 08/30/12 13%
042200 e LOCATIONS
o REPLACE APPROACH SLABS AND JOINT 11555 DUBLIN BLVD SUITE 150 ’
DUBLIN, CA 94568 nggoggé 32124518
WPCP (925)803-4333 (025
04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND  SCHNEIDER, JOLIE $71,196,863 04/15/10 68%
4-228594 57,881,569 05/06/10
gPLU—GgO4—(O87)N AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT $$1 e 07§18§14 81%
LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET ANTIOCH CA 94509 »VOH
62-04 0-(7NN)C WEST OF SOMERSVILLE ROA (510)377-4171
6204- 088-() WIDEN HIGHWAY AND BRIDGE BERKELEY CA 94710
HB4C SWPPP
04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH ANDR AND L BROSAMER INC HATEFI, AMIR $38,598,196 12/23/10 85%
04-2285C4 PITTSBURG FROM 0.4 MILE WEST TO 0.6 1777 OAKLAND BLVD SUITE 300 $33,034,905 01/19/11
NH-P004-(138)N 2625 CROW COURT $1,569,928 08/20/13 4%

MILE EAST OF SOMERSVILLE ROAD
UNDERCROSSING
HIGHWAY WIDENING AND RECONSTRUCT

ANTIOCH, CA 94509

LU62-04 0-(2L
L) (925)756-0601

204-092-Q)
HB4C SWPPP

WALNUT CREEK CA 94596
(925)627-1700
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04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,789,485 10/11/11 34%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD 2625 CROW COURT $é§’é§3’;§2 i;jgi;ié 375
BOULEVARD UNDERCROSSING TO 0.2 MILE ANTIOCH. CA 94509 »3les
RANCHO CORDOVA, CA 95741 ’
EAST OF G STREET OVERCROSS (925)756-0601
(916)635-9370 SUSPENDED
WIDEN ROADWAY AND RECONSTRUCT
HB4C SWPPP
04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,142,791 05/25/12 22%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 1204 W 10TH STREET 2625 CROW COURT $é§,ggg,g;i SZ;gi;ig 24%
MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 e
ANTIOCH, CA 94509
OVERCROSSING (510)385-6774
WIDEN ROADWAY AND RECONSTRUCT (916)919-1750
HBAC SWPPP
04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-452704 GATEWAY BOULEVARD OVERCROSSING 1324 E LAWSON LN $0 12/14/12 0%
INSTALL DOWNDRAIN, GRADING AND $0
PLACENTIA CA 92870
(714)646-3697
HA23 WPCP
04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY $828,012 11/16/12 0%
04-1G5504 RTE 4 FR PORT CHICAGO HWY UC TO 0.1 P O BOX 347 $0 02/13/13 0%
HSNH-PO04-(145)N MILE W. OF WILLOW PASS RD UC AND ON $0
- -0 RTE 80 FR 0.3 MILE W WILSONVILLE OR 97070
INSTALL MBGR AND HMA SURFACING (503)682-2258
HB1 wPCP
04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $15,654,676 02/22/13 3%
04-1A3204 AT THE SCOFIELD AVENUE UC AND WESTERN 2554 MILLCREEK DRIVE 3401 RAGATTA BLVD $271,887 03/13/13 2%
BHIM- 580-(052)2 DRIVE ON-RAMP UC (BRIDGES # 28-0140 $271,887 12/11/13
¢ RICHMOND, CA 94804
-0 SACRAMENTO, CA 95833
L/R, 28-0141 R) 916)649-4504 (510)224-6667
BRIDGE DECK REPLACEMENT (916)649-
HA21 wPCP
04-CC-580-6.1/6_3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,166,676 12/05/12 6%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 250 BEL MARIN KEYS BLVD BLDG $334,183 02/13/13 g
3401 REGATTA BLVD $262.493 07/28/15 8%

HA14 WPCP

MAINTENANCE STATION
REPLACE MAINTENANCE BUILDINGS

RICHMOND, CA 94804

NOVATO, CA 94949

(415)456-8972 (510)231-7119
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 18%
04-4H6704 24, 80, 242, 680, AT VARIOUS 27 SHERIDAN STREET 3401 REGATTA :iig,;§; géjigjig o0
POSTMILES. REPAIRDAMAGED TRAFFIC BOULEVARD ’
OPERATIONS SYSTEMS (TOS) DUE TO VALLEJO, CA 94590 RICHMOND, CA 94804
REPAIR TRAFFIC OPERATIONS SYSTEMS (707)552-6900 (510)224-6311
20.20.201 (T0S)
130
04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,356,585 12/24/12 10%
04-2285H4 AND DANVILLE FROM 0.1 MILE NORTH OF P O BOX 2948 $1,535,448 01/25/13 g
2727 SYSTRON DRIVE, 7%
ACIM-6801-(069)A CROW CANYON OVERCROSSING TO 0.1 MILE STE #150 $1,518,448 12/20/13
3222—3710—(PL h) SOUTH OF SYCAMORE VAL RngHglgoigggA CA 957412948 CONCORD. CA 94518
-07-0O WIDEN FREEWAY, RETAINING WALLS (916)919- (510)385-5732
SWPPP
04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT  PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT SERVICES INC $0 07/20/12 0%
BOULEVARD UNDERCROSSING TO 0.1 MILE 4070 NELSON AVE SUITE A $0
NORTH OF 242/680 SEPA
PCC SLAB REPLACE, GRIND, AND GROOVE CONCORD CA 94520
HM1 WPCP (925)288-1566
04-CC-680-24.2/24._8 IN CONTRA COSTA & SOLANO COUNTIES, INJJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 3172 SALEM DRIVE 3401 REGATTA $938,1gg 8%;??;12 o%
MOCCOCO OVERHEAD TO 0.3 MILES S OF SAN JOSE. CA 95127 BOULEVARD
BAYSHORE RD UNDERCROSSIN (408)259:7982 RICHMOND, CA 94804 PLANT EST
REPLACEMENT PLANTING _
HE2 WPCP (510)774-5911 SATIS
04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-455304 1.2 MILES SOUTH OF PANORAMIC HIGHWAY 2285 MORELLO AVENUE $0 11/06/12 0%
INSTALL SLOPE PROTECTION AND $0
PLEASANT HILL CA 94523
(925)602-4710
HA23 WPCP
04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI INC $249,249 11/02/12 0%
04-355704 MARSHALL PETALUMA ROAD. 555 DUBOIS ST 28 12/03/12 o%

REPLACE CULVERT AND INSTALL ROCK
SAN RAFAEL CA 94901

(415)459-8640
HA23 WPCP
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-12-15.6/15_6 IN SONAMO, NAPA AND MARIN COUNTIES AT O"DONNELL CONSTRUCTION, INC  NGUYEN, NGHIA T. $555,474 02/20/13 24%
04-2E6904 VARIOUS LOCATIONS 559 W COVINA BLVD 4030 OCCIDENTAL ROAD 232'322 8?;35;13 17%
TREAT BRIDGE & REPLACE JOINT SEAL UNIT A" ’
SAN DIWAS, CA 91773 SANTA ROSA, CA 95401
(909)394-4510 (707)566_3552
HM3
04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,770,665 11/08/12 0%
04-2640G4 CREEK BRIDGE TO FRANKLIN AVENUE JOINT VENTURE 756 W. FRANCISCO 28 é;;i?jig 0%
OVERHEAD 525 JACOBY STREET BOULEVARD
WIDEN BRIDGE AND HMA ROADWAY
SAN RAFAEL, CA 94901 SQTORQEQE;67SA 94901 SUSPENDED
HE13 SWPPP (415)454-7011 (510)385-
04-MRN-101-22.2/24_1 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROS /7 R M HARRIS JV MONEMZADEH, FAROKH $12,539,963 11/01/12 12%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W. FRANCISCO :g;g,igg ég;gg;ig 20
OC TO 1.4 MILES SOUTH OF REDWOOD BOULEVARD :
LANDEILL 0C SAN RAFAEL CA 94901
(415)454-7011 SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRIDGE -
MBS SwPPP (510)385-7079
04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,191,175 09/14/12 2%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD iiié,égg ég;é;;ig 1%
FRONTAGE ROADS & PEDESTRIN/BICYCLE WEST ,
SAN RAFAEL, CA 94901
FACILITY. (4157476057 SAN RAFAEL, CA 94901
CONSTRUCT INTERCHANGE ON RTE 101 AT - -
HBS SuPPP (510)385-8178
04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,478,767 02/03/12 96%
04-0C7404 ,CORTE MADERA AND LARKSPUR ON ROUTE 525 JACOBY STREET 756 FRANCISCO $19,807,434 02/29/12 99%
ACNH-Q101-(211)E 101 FROM THE GOLDEN GATE BRIDGE TO BOULEVARD WEST $160,766  04/08/13
-0 CORTE MADERA CREEK SAN RAFAEL, CA 94901
(415)454_7011 SAN RAFAEL, CA 94901
ASPHALT CONCRETE SURFACING - -
HA22 WPCP (510)774-6297
04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,532,490 01/26/12 90%
04-264134 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 370 CHADBOURNE ROAD, $12,585,344 02/17/12 56%
Acig'zgli'gégs)E LINE 525 JACOBY STREET SUITE A $671,617  05/17/13
- - WIDEN HWY AND CONSTRUCT RET WALLS
--0 SAN RAFAEL, CA 94901 F?ésFLEEDéZEQ 94534
HB4C SWPPP (415)454-7011 (707)429-
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $38,222,332 01/11/12 46%
04-264144 MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $19,447,907  02/03/12 51%
ACST-P102-(107)E $1,649,657 04/25/14
ROAD IN SOLANO COUNTY FAIRFIELD, CA 94534
P1-02 1-(7E) CONSTRUCT TWO ADDITIONAL LANES SANTA ROSA CA 95407 (707)436-2200
-0 (707)585-1221
HB4AC SWPPP
04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 0%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET 3401 REGATTA $0 01/14/13 0%
DAMAGED TRAFFIC OPERATION SYSTEMS BOULEVARD $0  08/30/13
(TOS) DUE TO THEFT, HARDW SAN LEANDRO, CA 94577 RICHMOND, CA 94804
REPAIR DAMAGED ELECT SYSTEMS (Tos)  (910)639-0639 (510)231-7131
20.20.201
130
04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12  100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD $778,985 05/11/12 89%
’ $0  11/27/12
LOCATIONS SUITE A
POLYESTER CONCRETE AND BRIDGE LIVERMORE, CA 94550 FAIRFIELD, CA 94534
(925)605-4500
METHACRYLATE (707)429-6263
WPCP
04-NAP-29-40.9/41 .4 IN NAPA COUNTY NEAR CALISTOGA FROM  GORDON N BALL, INC. PATENIA, DANILO $2,358,434 12/27/12 0%
04-450204 1.4 MILES TO 1.9 MILES NORTH OF 333 CAMILLE AVENUE 324 CAMPUS LANE $219,300 01/25/13 %
STP-P029-( ) - ; $0 10/04/13
o UBBS LANE ALAVO. CA 94507 FAIRFIELD, CA 94534
RECONSTRUCT SLOPE AND REPLACE ; -
(925)838.5675 (707)863-5144
HAL WPCP
04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $191,970 10/18/11 o%
$4,779 06/18/15
0.1 MILE NORTH OF DUHIG ROAD CACRAUENTO. CA 95828 BOULEVARD
PERFORM HIGHWAY PLANTING (916)383—4671 RICHMOND, CA 94804-4594 PLANT EST
PP (510)385-6756 SATIS
04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL INC $995,130 02/06/13 0%
04-450304 HENESSEY, 2.8 MILES EAST OF SILVERADO 333 CAMILLE AVENUE $0  03/12/13 0%
STP-S128-(051) $0

-0

HA1 WPCP

State of California Department of Transportation

TRAIL

REPLACE ROADWAY SECTION WITH LIGHT ALAMO CA 94507

(925)838-5675
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
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04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA  GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE $1,550-7gg 85;%8;15 924
RECONSTRUCT DAMAGED BRIDGE RAIL. SAN JOSE. CA 95122
. BENICIA, CA 94510 ’
DIR"S ORDER EMERGENCY F.A. (408)254-5847
RECONSTRUCT BRIDGE RAILING (925)372-8000
20.20.201
130
04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 0%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA 28 8%;%5;13 o%
LOCATIONS. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS DUE TO SAN JOSE, CA 95133 HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (408)286-2800 (510)377-4186
20.20.201 SYSTEMS
130
04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION  LAYMOUN, MOAID $14,310,103 03/30/11 23%
04-264904 FROM 0.1 MILE SOUTH OF SUMMIT ROAD 411 WALKER STREET 1007 KNOX AVENUE $14,155,832 04/25/11 98%
NH-PO17-(106)E SEPARATION TO 2.8 MILES NORTH OF SAN JOSE. CA 95122 $0 06/30/13
-0 WATSONVILLE, CA 95076 ’
SUMMIT ROAD (831)768-2700 (408)254-5838 SUSPENDED
DRAINAGE SYSTEM TO BE REPLACED
HB1 SWPPP
04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $590,061 11/16/12 51%
04-0G1304 MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 1324 E. LAWSON LANE 1007 KNOX AVENUE $531,634 12/14/12 90%
ACHS-P082-(022)E $43,186 06/21/13
AVENUE INTERSECTION SAN JOSE, CA 95122
P PO-82 0-(2E) INSTALL NEW SIGNALS & UPGRADE RAMPS I -ACENTIA, CA 92870 (408)254-5860
-0 (714)646-3697
HB1 wPCP
04-SCL-85-.3/0 IN SANTA CLARA COUNTY ON ROUTE 85 AT AMERICAN CIVIL CONSTRUCTORS  CASEY, TAROKH $280,286 11/13/12 58%
04-450604 BERNAL ROAD WEST COAST INC 1007 KNOX AVENUE :igg,ggg ég;ijﬁig 78%
AC LEVELING AND GRINDING 3701 MALLARD DRIVE SAN JOSE, CA 95122 ;
BENICIA, CA 94510 (408)254-5826
HA23 WPCP (707)746-8028
04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,410,000 11/26/12  100%
04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 5933 NORTHFRONT ROAD 25100 SANTA CLARA izgé-?gg 3%;%8;%% 53%
680, AND 880 AT VARIOUS LOCATIONS. | IVERIORE. CA 94551 STREET ’
REPAIR DAMAGED ELECTSYSTEMS (925)454_i521 HAYWARD, CA 94544 OVER RUN
20.20.201 REPAIR DAMAGED ELECT SYSTEMS (510)385-7053

230
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04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY  PAVEX CONSTRUCTION DIVISION  TRUONG, HENRY $5,659,436 08/28/12 14%
04-154204 BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 120 GRANITE ROCK WAY 1007 KNOX AVENUE $2,408,226 10/04/12 42
ACST-PP08-(505)3 280 SEPARATION AND ROUTE 85/101 SAN JOSE. CA 95122 $634,601 03/23/15
-0 SEPARATION (NORTH) SAN JOSE, CA 95136 (510)385-7053
INSTALL RAMP METERING AND TRAFFIC (408)574-1400
HB4N SWPPP
04-SCL-101-40.2/41_2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS 1007 KNOX AVENUE $3é?,égg géjig;ii 0%
PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ’
CRUZ BOULEVARD OVERCROSSING (510)385-6991 PLANT EST
REPLACEMENT HIGHWAY PLANTING SACRAMENTO CA 95828 SATIS
HBAC SWPPP (916)388-0308
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN 0C JONES AND SONS, INC. LAYMOUN, MOAID $37,534,685 11/17/11 31%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $§§’23§’32§ éi;;g;ié 58%
NORTH OF SHORELINE BOULEVARD SAN JOSE, CA 95122 VO
OVERCROSSING TO OREGON EXPRESSWAY ~ BERKELEY, CA 94710 (408)254-5838
CONSTRUCT AUXILIARY LANES (510)526-3424
HBAC SWPPP
04-SCL-152-6.1/6_5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $687,701 12/14/11 28%
04-448834 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD 1007 KNOX AVENUE $553,901 01/18/12 81%
ST|88152_(077)E 0.1 MILE EAST OF UVAS CREEK BRIDGE. HAYWARD . CA 94545 SAN JOSE, CA 95122 $4,736  10/26/15
o HWY PLANTING AND INSTALL IRRIGATION ’ -
(510)782-6065 (408)254-5701
SWPPP
04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVISION $7,884,557 03/22/13 0%
04-2A4404 FROM 0.7 MILE EAST OF OLD LAKE RD TO 120 GRANITE ROCK WAY $0 04718713 0%
HSNH-P152-(082) 0.3 MILE EAST OF DUNNE LANE $0
-0 IMPROVE SIGHT DISTANCE, SAN JOSE CA 95136
(408)574-1400
HB1 SWPPP
04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $10,795,304 11/26/12 10%
04-153204 IN MILPITAS AND SAN JOSE FROM RTE INC 1007 KNOX AVENUE $539,122  12/27/12 5%
IM-680 -(068)8 280-680/ 101 SEPARATION TO SCOTT P O BOX 6227 SAN JOSE. CA 95122 $509,107  11/14/13
O ’
- CREEK ROAD OC (408)254-5847
WIDEN RAMP & INSTALL TRAFFIC SysTem CONCORD, CA 94524
HBAN SWPPP (925)687-6666
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04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12  100%
04-4G4404 AT RTE 82 1/C TO REPAIR SINKHOLES, 550 GREENVILLE ROAD 2210 0"TOOLE AVENUE, $1,408-2ég 83;58;15 89%
CONST UNDERDRAIN & REPLACE ONRAMP SUITE 150
STRUCT SECTIONDIR®S ORDER LIVERMORE, CA 94550 SAN JOSE, CA 95131
20.20.201 REPAIR SINKHOLES, CONST UNDERDRAIN  (925)606-2400 (510)867-6119
130
04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,206,840 12/14/11 35%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF INC 2210 0"TOOLE AVENUE, $§g-gg%-§gi 8%;23;12 79%
ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 5029 FORNI DRIVE SUITE 150 »290
237. SAN JOSE, CA 95131
CONCORD, CA 94520 ’
WIDEN 1-880 ONE LANE EACH DIRECTION ’ _
HB5 SWPPP (925)687-6666 (405)232-0224
04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF $487,487 03/19/13 0%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT CALIFORNIA INC $0 04/18/13 0%
VARIOUS LOCATIONS 1310 W 23RD STREET $0
TREAT BRIDGE DECK WITH METHACRYLATE
TEMPE AZ 85282
HM3 (602)437-1711
04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, KENNEDY, KEN $3,465,000 05/14/12  100%
04-1A9024 PRESIDIO NAT"L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $2éfgg-gé§ ggjégjig 66%
RDWY EMBANKMENTWITH STONE COLUMNS, SAN FRANCISCO, CA 94129 ’
INSTALL DRAINAGE DIR"S ORDER SAN RAFAEL, CA 94901 (510)385-6887 OVER RUN
(415)454-7011
ROADWAY EMBANKMENT STABILIZATION
20.10.201
335
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,748,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $3,ggg-ggé ég;éi;ig o%
SAN FRANCISCO OAKLAND BAY BRIDGE OAKLAND, CA 94607 ’
LANDSCAPING AND LIGHTING ALANO CA 94507 (510)867-4545 PLANT EST
(925)838-5675
HA4S3 SWPPP SATIS
04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $699,500 08/10/11 97%
04-040824 FRANCISCO ON ROUTE 80 AT SFOBB 6681 A SIERRA LANE $661,000 09/14/11 g
3401 REGATTA $87,400 04/24/13 94

HA21 WPCP

REPLACE SUSTATION ELECTRICAL GEAR

DUBLIN, CA 94568
(925)560-9880

BOULEVARD
RICHMOND, CA 94804
(510)231-7149
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RECONSTRUCT BRIDGE RAILING AND DECK 20 HAPPY VALLEY ROAD

PLEASANTON CA 94566
(925)461-1500

Page 15
Statement of Ongoing Contractsasof 04/20/13 04/30/13

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-6.8/0 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING AHMADZADEH, ALI $2,985,000 01/11/13 49%
04-3G4474 FRANCISCO, AT SAN FRANCISCO-OAKLAND CONTRACTORS, INC. 3401 REGATTA $1§f3?’é§§ 81;;3;13 47%

BAY BRIDGE, PIER W6, WEST SPAN. 20 HAPPY VALLEY ROAD BOULEVARD ;

RECONSTRUCT DAMAGED BRIDGE FENDE

RECONSTRUCT DAMAGED BRIDGE FENDER PLEASANTON, CA 94566 RQEEM222’7ffgg48°4

(510)231-7119 (510)231-

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $220,380,934 02/04/10 82%
04-0120s4 FRANCISCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD 325 BURMA ROAD $lg§,ggi,ig; ggjggjig 86%

TO 0.6 KM EAST OF YERBA BUENA TUNNEL OAKLAND CA 94607 ’ ’

CONSTRUCT BRIDGES AND ROADWAY OAKLAND, CA 94607 (510)385-7084
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,921,288,883 04/18/06 84%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1’§f§’§2?’28§ 82;22;22 93%

OF YERBA BUENA TUNNEL EAST PORTAL  VENTURE OAKLAND, CA 94607 »hels

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
HA4S3 SWPPP CORAOPOLIS, PA 15108
04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $87,366,656 11/27/12 15%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS INC/SILVERADO 325 BURMA ROAD $3,067,350 01/10/13 4

$1,335,800 03/29/16 ?

THE YERBA BUENA TUNNEL CONTRACTORS INC JV OAKLAND, CA 94607 S99,

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
HA4S3 SWPPP PLEASANTON, CA 94566

(925)461-1500

04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. DUAN, FRANK $2,935,000 01/23/13 0%
04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 371 BEL MARIN KEYS BLVD, #200 3401 REGATTA 28 01/23/13 o%

REPAIR DAMAGED TRAFFIC OPERATIONS BOULEVARD

. NOVATO, CA 94949

SYSTEMS (TOS) DUE TO THEFT. DIR"S RICHMOND, CA 94804

REPAIR DAMAGED TRAFFIC OPERATIONS (415)475-6121 (510)231-7139
20.20.201 SYSTEMS
130
04-SF-101-4.1/4.1 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING $275,166 11/16/12 0%
04-4G1604 FRANCISCO AT BAYSHORE VIADUCT CONTRACTORS, INC 28 12/20/12 o%



State of California Department of Transportation Page 16
Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS  KOOS, CHARLES $5,631,107 10/11/10 79%
04-2A1404 FRANCISCO ON ROUTE 80 AND ON ROUTE WEST COAST, INC. 295 SAN BRUNO AVENUE $4,888,889 10/26/10 85%
NH-—-C DA 101 3701 MALLARD DRIVE $572,809  10/31/13
HO10-1 17-(ENH) SAN FRANCISCO, CA 94103
REPLACE DRAINAGE SYSTEMS -
101-173E-Q BENICIA CA, 94510 (510)715-6644
HA21 wPCP (707)746-8028
04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $112,204,206 03/23/10 88%
04-163744 111,562,805 04/08/10
ARR_ 101~ (153)E FRANCISCO FROM 1.3 MILE TO 0.3 MILE 1777 OAKLAND BLVD, SUITE 300 03 MASON STREET $ peipecabon bt 99%
Lol 1-CaE SOUTH OF THE ROUTE 1/101 SEPARATION UALNUT CREEK CA 94506 (PRESIDIO) 093
1~ -GH CONSTRUCT TUNNNEL SAN FRANCISCO CA 94129-
—0 0410
HE12 SWPPP
(415)720-4027
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 520
23;#?;332_(004)E SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $4é§,2gé 2;;%?;11 945
LOCATIONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 ’
37-B6 0-(4E) PESCADERO CREEK BRIDGE SAN JOSE CA 95136
(650)855-7777
-0 EROSION CONTROL (408)574-1400
HA23 wPCP
04-SM-1-28.2/0 IN SAN MATEO COUNTY IN HALF MOON BAY COLUMBIA ELECTRIC INC $267,577 11/02/12 0%
04-0G1704 AT POPLAR STREET 1980 DAVIS STREET $0 12/13/12 0%
HSST-P001-(572) INSTALL SIGNAL AND LIGHTING $0
-0 SAN LEANDRO CA 94577
(510)430-9505
HB1 WPCP
04-SM-1-34.8/37.9 IN SAN MATEO COUNTY AT AND NEAR 0"GRADY PAVING, INC. BOOSHEHRI, FRED $1,146,352 04/18/12 33%
04-1E2404 MONTARA FROM 0.1 MILE SOUTH OF MARINE 2513 WYANDOTTE STREET 2350 PAGE MILL ROAD $§gg,ggg ggjggjig 20%
BOULEVARD TO 1.3 MILE NORTH OF SECOND PALO ALTO, CA 94304 i
MOUNTAIN VIEW, CA 94043
STREET 650)966-1926 (650)855-7777
BONDED WEARING COURSE (650)966-
HM1 wPCP
04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $419,845,416 12/13/06 99%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 302 SOUTH 36TH STREET, STE400 $410,190,991 01/03/07 .
ACST-1187-(011)E 585 LINDA MAR BLVD. $2.572.304 06/28/13 ot

11-87 0-(1EE)R
1187- 011-Q
HE14 SWPPP

L INDAMAR BOULEVARD

CONSTRUCT TUNNELS, APPROACH ROADS OMAHA, NE 68131

(402)346-8535

PACIFICA CA 94044
(510)393-1785
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,163,087 03/09/09 0%
_ ) ) ; )
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $835,271  03/20/09 o%
ACST-1187-(012)E $6,869 03/05/15
11-87 0-(2E) SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 PACIFICA CA 94044
0 POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-/3.3 IN SAN MATEO COUNTY, FROM THE SANTA MCK SERVICES, INC. BOOSHEHRI, FRED $1,237,415 04/25/12 64%
04-2E4904 CRUZ/SAN MATEO COUNTY LINE TO 0.6 865 HOWE ROAD 2350 PAGE MILL ROAD $1,162,7gg 82;gé;i§ 96%
MILE NORTH OF CHAULK ROAD PALO ALTO, CA 94304
MARTINEZ, CA 94553 (650)855-7777
RUBBERIZED HOT MIX ASPHALT (RHMA) (925)957-9200
HM1 wPCP
04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $171,662 04/20/11 89%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 1780 HIGGINS CANYON ROAD 295 SAN BRUNO AVENUE $148,247 05/17/11 85%
$34,663 05/15/13
VARIOUS LOCATIONS SAN FRANCISCO, CA 94103
REPLACE CULVERT HALF MOON BAY, CA 94019 (415)703-2427
(650)726-3588
HM2 WPCP
04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES $491,553 10/29/12 0%
04-4S51204 SNEATH LANE INC $0 12703712 0%
TANGENT WALL EMBANKMENT REPAIR P O BOX 12368 $0
OAKLAND CA 94604
HAL wPCP (510)636-2100
04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 90%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 DIR"S CONSTRUCTION 295 SAN BRUNO AVENUE $440,4;g 82;?2;1; 91%
EMERGENCY F.A. 2336 EL CAMINO REAL SAN FRANCISCO, CA 94103
REPAIR DRAINAGE PIPE AND PLACE RSP -
REDWOOD CITY, CA 94063 (415)703-2426
20.20.201 (925)819-2960
130
04-SM-35-/21 IN SAN MATEO AND SANTA CLARA INTERMOUNTAIN SLURRY SEAL, INCBOOSHEHRI, FRED $3,170,317 06/06/12  100%
04-2E5504 COUNTIES, IN AND NEAR PALO ALTO AND 585 WEST BEACH STREET 2350 PAGE MILL ROAD $2,846-4§g 82;%;;15 100%
WOODSIDE FROM SANTA CLARA COUNTY LINE
WATSONVILLE, CA 95076 PALO ALTO, CA 94304 03/26/13

TO 2 MILES SOUTH OF SOUTH
PLACE ASPHALT RUBBER SEAL COAT

(831)724-1011 (650)855-7777 COMPLETED

HM WPCP
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Statement of Ongoing Contractsasof 04/20/13

04/30/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,577,144 04/25/12 52%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 561-A MERCHANTILE DRIVE 1007 KNOX AVENUE $3,075,621 06/01/12 55%
$374,020 10/18/13

380 IN SAN BRUNO AND AT VARIOUS SAN JOSE, CA 95122

LOCATIONS ON AND ADJANCEN COTATI CA 949313040 (408)254-5866

INSTALL TRAFFIC OPERATION SYSTEM (707)792-8100
HB4N WPCP

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $2,105,565 06/28/12 70%

04-2E5404 AND ATHERTON ON ROUTE 82 FROM SAN 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $1,785,039 07/20/12 85%
ACST-P082-(021)E $0 04/30/13
MATEO COUNTY LINE TO BERKSHIRE PALO ALTO, CA 94404
PO-82 0-(1E) AVENUE SAN JOSE CA 95136 (650)855-7777
-0 COLD PLANE PAVEMENT AND OVERLAY (408)574-1400

WPCP

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,380,942 04/25/12 32%

ATl e OO MILE O OF RUTE ca0rs4 650 Qi A
P0O-84 0-(9E) SAN JOSE, CA 95112 PALO ALTO, CA 94304
CONSTRUCT TIEBACK WALL (650)855-7777
-0 (408)279-2277
HA23 WPCP
04-SM-84-25.8/27_6 IN SAN MATEO COUNTY_AT VARIOUS __ PETERSON-CHASE GENERAL $980,063 04/03/13 0%
04-2E7504 LOCATIONS_(11 BRIDGES) ENGINEERING CONSTRUCTION INC $0 04/26/13 o%
TREAT BRIDGE DECK WITH METHACRYLATE 1792 KAISER AVENUE $0
IRVINE CA 92614
HM3 (949)252-0441

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $61,790,989 08/06/10 100%

04-1A5224 MENLO PARK AND FREMONT FROM 0.3 MILE INC $61,096,303  08/26/10 98%

NHE) -C D WEST TO 0.5 MILE EAST OF DUMBARTON 8201 EDGEWATER DRIVE #202 $1,371,331  04/16/13

- BRIDGE OVER RUN
DUMBARTON BRIDGE SEISMIC RETROFIT OAKLAND, CA 94621

HAL4 SWPPP

04-SM-92-14.4/18. IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%

04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $2,177,6§8 28;22;12 89%

HA21 WPCP

MATEO HAYWARD BRIDGE
REPLACE 12KV ELECTRIC SWITCHGEARS

SAN JOSE, CA 95132
(408)298-4343

STREET
HAYWARD, CA 94544
(510)377-4186
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,532,081 06/01/11  100%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE P O BOX 50085 1101 CHESS DRIVE $15,571,688 06/29/11 98%
$1,440 07/02/13
OVERCROSSING TO ROUTE 84/101 FOSTER CITY, CA 94404
WATSONVILLE CA 95076
SEPARATION 408Y327-7000 (650)573-4334
WIDEN ROADWAY AND BRIDGE (408)327-
HB4C SWPPP
04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN  ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 61%
04-2642A4 MATEO IN SAN MATEO COUNTY AND SOLUTIONS 1007 KNOX AVENUE $;g-g;g éi;é?;ii 64%
BURLINGGAME ON ROUTE 101 FROM 0.2 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ’
MILE SOUTH OF MILLBRAE AVENUE O (408)254-5701
ESTABLISH EXISTING PLANTING SACRAMENTO, CA 95828
HBAN wPCP (916)388-0308
04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY $1,072,115 03/21/13 0%
04-2E7004 MILBRAE AVENUE OVERCROSSING 2320 CORDELIA RD $0 04/11/13 0%
CLEAN & PAINT STL GIRDERS-SPOT PREP $0
FAIRFIELD CA 94534
(707)639-4414
04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,584,358 05/21/12  100%
04-235644 COUNTIES FROM EMBARCADERO ROAD 715 COMSTOCK STREET 1101 CHESS DRIVE $6,271,168 06/19/12 96%
HPLU-L620-(409)6 OVERCROSSING TO UNIVERSITY AVENUE $15,513  11/09/13
FOSTER CITY, CA 94404
-0 OVERCROSS ING SANTA CLARA, CA 95054
408)327-7000 (650)573-3831
WIDENING ROADWAY WITH AC & OVERLAY ¢
HBAN SWPPP
04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS $5,061,779 01/28/13 0%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 3442 6TH STREET $0 02/21/13 0%
AT VARIOUS LOCATIONS $0
INSTALL TRAFFIC SYSTEM CERES CA 95307
(209)541-0920
WPCP
04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11  100%
04-2A7904 9,401,832 02/17/12
AN 0201 (202N (0.0/26.21) TRANSPORTATION SERVICES, . 3401 REGATTA $ 597 o0 orrions 89%
o INSTALL NEW RAMP METERING AND UP 3765 YALE WAY BOULEVARD ;
FREMONT, CA 94538 R;igM2§2’7iiog4804 OVER RUN
HB4C (510)440-8127 (510)231-
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-280-/0 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY ABELA, FERNANDO $3,583,350 03/12/13 0%
gg&éAiggi 026) LOCATIONS ON ROUTES 101 AND 280 10780 SW CLUTTER ROAD 1101 CHESS DRIVE 28 83;23;13 o%
- - INSTALL MBGR AND VEGETATION CONTROL
-0 SHERWOOD, OR 97140 E2§g§§7§';;éch 94404
(503)682-2252
HB1 WPCP
04-SOL-12-1.8/2.8 IN SOLANO COUNTY ON ROUTES 12,505,  TRUESDELL CORPORATION OF $458,458 02/14/13 0%
04-2E7204 780 AND CONTRA COSTA COUNTY_ON ROUTES CALIFORNIA INC $0 03/12/13 0%
4 AND 680 AT VARIOUS LOCATIONS(12 1310 W 23RD STREET $0
BRIGES)
METHACRYLATE BRIDGE DECKS,REPLACE TEMPE AZ 85282
HM (602)437-1711
04-S0L-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 80%
83:0T14§é N 37 FROM THE NAPA RIVER BRIDGE TO 6251 SKY CREEK DR SUITE A 3410 MANDELA PARKWAY $9$§,ggi 8?;22;12 94%
o DIABLO STREET (KP R12.9/R16.9) SACRAVENTO CA 95828 OAKLAND CA 94608 ’
o HIGHWAY PLANTING AND LANDSCAPING -
(916)383-4071 (510)450-2450
HE14 SWPPP
04-SOL-80-.9/45 IN SOLANO COUNTY FROM 0.2 MILE SOUTH CORAL CONSTRUCTION COMPANY AQUINO, NOEL $2,838,888 01/09/13 20%
?aéféggof(ses) OF ROUTE 80/29 SEPARATION TO 1.1 MILEP O BOX 347 324 CMPUS LANE SUITE $495,428 8%;22;12 18%

o NORTH OF SOUTH DAVIS OVERHEAD VILSONVILLE. OR 97070 T
- INSTALL METAL BEAM GUARDRAIL ’

(503)682-2252 F?éngggD;4gg 94534
HB1 WPCP (707)580-

- - - . . ’ - ’ ] ’ 0
04-S0L-80-14.3/14_4 IN SOLANO COUNTY IN FAIRFIELD ON 0C JONES & SONS, INC MANGLO, PERPETUO $45,925,732 01/25/12 32Y%
géﬁgéiggg-(ozs)E ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRIVE, $§?’?22’2§§ 8;;12;12 84%

0.2 MILE WEST OF CHADBOURNE ROAD BERKELEY. CA 94710 SUITE 106 » 1005
-0 UNDERCROSSING AND ROUTE 80 (510)526'3424 FAIRFIELD, CA 94533

CONSTRUCT BR & RW, RECONSTRUCT - -
HA4D SwpPp (707)428-2029

- - - . . ’ ’ ’ 0
04-SOL-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $38,149,302 10/26/12 24
04-4A0104 DIXON FROM 0.6 MILE EAST OF LEISURE 2407 COUNTY ROAD 100A $391,307 12/03/12 g

324 CAMPUS LANE, $381,630 01/31/14 1%

HA22 SWPPP

TOWN ROAD OVERCROSSING TO 1.0 MILE
WEST OF PEDRICK ROAD OVER
REPLACE EXIST CONC PVMT AND HMA

WOODLAND, CA 95616
(530)406-4200

SUITE T
FAIRFIELD, CA 94534
(707)863-5123
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-80-/28_4 ON ROUTE 80 IN SOLANO COUNTY BAY CITIES PAVING & GRADING  RASTEGAPOUR, HAMED $12,857,199 08/31/12 2%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 5029 FORNI DRIVE 324 CAMPUS LANE, $1§§8§’§2§ ég;gg;ii 10%
ROUTE 80/505 JUNCTION SUITE T ’
INSTALL RAMP METERING AND TRAFFIC CONCORD, CA 94524 FAIRFIELD, CA 94534
(925)687-6666 707)863-5119
HB4N SWPPP (707)863-
04-SOL-84-.1/3 IN SOLANO COUNTY IN AND NEAR RIO WINDSOR FUEL CO $883,792 04/11/13 0%
04-3E2804 VISTA FROM ROUTE 12 TO 0.4 MILE P O BOX 1029 $0 04/26/13 0%
NORTH OF CACHE SLOUGH FERRY $0
BONDED WEARING COURSE (GAP GRADED)  FITTSBURG CA 94565
(925)427-5266
HM
04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12  100%
04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 111 PELICAN WAY 4030 OCCIDENTAL ROAD, $298,1§g éi;gg;ig 61%
INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. SUITE A
. SAN RAFAEL, CA 94901
DIR*S EMERGENCY F.A. 41594533732 SANTA ROSA, CA 95401 OVER RUN
INSTALL TEMP ONE-WAY TRAFFIC SIGNALs (419)453- (707)576-3482
20.20.201
130
04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES ET I CINC $254,319 10/15/12 0%
04-459604 NORTH OF ROUTE 116 NEAR FORT ROSS 2285 MORELLO AVENUE 28 12/03/12 o%
ROAD
REPLACE CULVERT AND ROCK SLOPE PLEASANT HILL CA 94523
(925)602-4710
HA23 WPCP
04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $907,673 12/14/12 0%
gg;ifﬁggg_(lll) MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET 1009 CLEGG COURT ig 83;3;;%2 0%
AND HIGHWAY PLANTING IN SANTA ROSA ON PETALUMA, CA 94954
-0 SUMMERFIELD RD, LOCAL WINTERS, CA 95694 707)796-5693
(530)795-0132 @07
INSTALL TRAFFIC SIGNALS AND WIDEN
HB1 WPCP
04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE 0.C. JONES & SONS, INC. STREATER, HAL $2,681,208 10/06/11 0%
04-1A6204 INSTALL TRAFFIC SIGNAL 1520 FOURTH STREET $2,453,414  10/25/11
HSST-PX09-(704) 38?? ELEGG COURT. $19.466 12/12/13 0%
Y BERKELEY, CA 94710 PETALUMA, CA 94954
(510)526-3424 . PLANT EST
(707)796-5693 SATIS

HB1 SWPPP
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Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $66,877,687 11/02/12 0%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE MYERS, INC, JV 1009 CLEGG COURT, STE $1§i¢i’f§§ géjééjig o0
101-116 SEPARATION AND OVERHEAD 525 JACOBY STREET G ’
CONSTRUCT 1/C, REPLACE BR
SAN RAFAEL CA 94901 P53¢L3Z2’522594952
HE11 SWPPP (415)454-7011 (707)769-
04-SON-101-3.4/4_1 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC DUNCAN, RICHARD $21,212,433  11/02/12 0%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 MYERS, INC JV 1009 CLEGG COURT, STE iig;,ggg 83;%8;13 20
INTERCHANGE 525 JACOBY STREET G ’
WIDEN ROUTE 101, RECONSTRUCT HWY
SAN RAFAEL, CA 94901 P53¢L3g2’522594954
HB4C SWPPP (415)454-7011 (707)769-
04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE  GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,415,144 11/01/11 45%
33[5?ﬁ233_(410)1 101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY, INC. 4030 OCCIDENTAL ROAD, $6§§%§’$2$ ééjig;ii 7%
NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A ’
ULL6-20 4-(02)
O OVERCROSSING SAN RAFAEL. CA 94901 SANTA ROSA, CA 95401
- CONSTRUCT BRIDGE RETAINING WALLS , _
HB4N SWPPP (415)256-1525 (707)576-3482
04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,522,531 05/19/11 32%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD INC 1009 CLEGG COURT, STE $11,375,6§g ggjgg;ié 95%
REDWOOD HIGHWAY OVERCROSSING TO 0.1 246 GHILOTTI AVE G
MILE NORTH OF PEPPER ROAD
WIDEN ROADWAY AND BRIDGE SANTA ROSA CA 95407 Egg?;:gg_gggz4954
HB5 SWPPP (707)585-1221
04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $19,629,978 02/12/13 0%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD INC 1009 CLEGG COURT, STE 28 ggjég;ig 0%
REDWOOD HIGHWAY OVERCROSSING 246 GHILOTTI AVENUE G
RECONSTRUCT INTERCHANGE
SANTA ROSA CA 95407 P53¢L3Z2’522594954
HA21 SWPPP (707)585-1221 (707)769-
04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $42,934,265 03/03/09 0%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 454 JACOBY STREET 1009 CLEGG COURT, STE $43é1$;,igé 82;%8;22 0%
TO SANTA ROSA AVENUE OVERCROSSING. G ’
WIDEN AND RECONSTRUCT INTERCHANGE SAN RAFAEL CA PETALUMA CA 94954 PLANT EST
(707)769-5695 SATIS



State of California Department of Transportation

Page 23
Statement of Ongoing Contractsasof 04/20/13 04/30/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $28,804,937 12/03/12 0%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD  INC 4030 OCCIDENTAL ROAD, $;12,Zi§ ig;gg;ig 1%
UNDERCROSSING IN SONOMA COUNTY 246 GHILOTTI AVENUE UNIT A ’
RECONSTRUCT THE EXISTING AIRPORT
SANTA ROSA, CA 95407 sgg;AssgsgélgA 95401 SUSPENDED
HB1 SWPPP (707)585-1221 (707)576-
04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION COMPANY $606,606 12/14/12 0%
04-1G2404 MILE EAST OF STONY POINT ROAD TO 0.2 INC $0 01/10/13 0%
HSST-P116-(045) MILE WEST OF ALDER AVENUE 246 GHILOTTI AVENUE $0
-0 LEFT TURN CHANNELIZATION
SANTA ROSA CA 95407
HB1 wPCP (707)585-1221
04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 2%
géggﬁgiig_ . VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY, INC. 340 REGATTA BOULEVARD $14,6§é ii;gg;ig 1%
o p )( ) OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804
- - ARNOLD DRIVE (510)774-5911
INSTALL PLANTS AND IRRIGATION SANTA ROSA, CA 95407
HB1 SWPPP (707)585-1221
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 85%
04-259414 297,828 04/22/10
PR aa9100n)E THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $ A AR 83%
RESTORE HIGHWAY PLANTING BOULEVARD ’
-0 SANTA ROSA, CA 95407 RICHIOND. CA 94804
(707)523-4399 510 385’6756
WPCP (510)385-
04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 18%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1§1,2§é 83;3?;1? 59%
BRIDGE SANTA ROSA, CA 94403 BOULEVARD ’
PLANT ESTABLISHMENT, INSTALL PLANTS ’ RICHMOND, CA 94804
(707)836-0669 510)385-6755
HA21 WPCP (510)385-
04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 3888 CINCINNATI AVENUE 3401 REGATTA $1gi,géé 28;i§;ig 0%
MITIGATION PLANTING BOULEVARD ’
ROCKLIN, CA 95765 RICHMOND, CA 94804
(916)408-2990 510)385-6756 s
HA21 SWPPP (510)385- SATIS
Totals: Authorized Final Amt: $4,568,733,799 Completed to Date: $3,428,586,869  Work ThisMonth: $60,345,752
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04-ALA-84-20.7/23.1
04-ALA-84-21.0/23.1
04-ALA-84-25.5/27.1

04-ALA-92-4.

1/6

04-ALA-238-14.5/16.5
04-ALA-580-9.5/31
04-ALA-580-10.7/10.7
04-ALA-580-18.4/44
04-ALA-580-30.6/30.6
04-ALA-580-4.7/8.2
04-ALA-580-7.8/19.1

Statement of Ongoing Contracts - Index

Contract
04-1SS604
04-2R9904
04-294914
04-0120M4
04-292274
04-014074
04-3A7764
04-3A7774
04-1G3104
04-014084
04-292264
04-172414
04-172404
04-297614
04-153004
04-2490A4
04-151134
04-4S3704
04-2E7704
04-2E7404
04-4A07U4
04-2908v4

Page
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04-ALA-580-8.3/0
04-ALA-580-8.4/14.6
04-ALA-580-14.6/21.
04-ALA-680-1.0/9.9
04-ALA-680-3.6/6.5
04-ALA-680-4.8/5.2
04-ALA-680-20.8/21.
04-ALA-880-.1/10
04-ALA-880-1.0/9.9
04-ALA-880-4.5/4.9
04-ALA-880-22.6/24
04-ALA-880-24.0/25.
04-ALA-880-27.4/28
04-ALA-880-28.2/29.
04-ALA-880-30.1/31.
04-CC-4-.1/100
04-CC-4-.2/31.5
04-CC-4-23.5/26.1
04-CC-4-27.5/29
04-CC-4-20.1/45.6
04-CC-4-25.6/26.6
04-CC-4-26.6/27.5

6

Statement of Ongoing Contracts - Index

Contract
04-172434
04-2908C4
04-2908E4
04-4H4104
04-4G1004
04-253764
04-4G5004
04-4H0404
04-4H6504
04-1G2004
04-3A9214
04-3A9224
04-165424
04-1A6824
04-1706U4
04-3E6904
04-0A7904
04-228594
04-1G9404
04-2E2304
04-2285C4
04-2285E4
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04-CC-24-1.4/0
04-CC-80-7.3/7.6
04-CC-580-5.5/6.1
04-CC-580-6.1/6.3
04-CC-680-1.0/9.9
04-CC-680-4.0/6.8
04-CC-680-17.5/18.8
04-CC-680-24.2/24.8
04-MRN-1-11.0/0
04-MRN-1-37.1/37.1
04-MRN-12-15.6/15.6
04-MRN-101-20.5/20.9
04-MRN-101-22.2/24_1
04-MRN-101-23.3/27.6
04-MRN-101-/8.5
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
04-NAP-29-1.0/9.9
04-NAP-29-6.6/16.5
04-NAP-29-40.9/41.4
04-NAP-121-_.3/2
04-NAP-128-10.3/10.3

Statement of Ongoing Contracts - Index

Contract
04-4S2704
04-1G5504
04-1A3204
04-003944
04-4H6704
04-2285H4
04-1E8204
04-0060C4
04-4S5304
04-3S5704
04-2E6904
04-2640G4
04-2640L4
04-264074
04-0C7404
04-264134
04-264144
04-4H6904
04-1E40A4
04-4S0204
04-4442A4
04-4S0304

Page

© © © © O © W 0 0 o

L o o s T T O
R B P P P P O O O O O O



Cnty Rt Pm

04-SCL-9-4.8/4.9
04-SCL-17-1.0/99.9
04-SCL-17-/2.8
04-SCL-82-20.9/0
04-SCL-85-.3/0
04-SCL-85-1.0/9.9
04-SCL-85-18.0/23.9
04-SCL-101-40.2/41.2
04-SCL-101-49.0/52.2
04-SCL-152-6.1/6.5
04-SCL-152-16.2/19.5
04-SCL-680-/9.9
04-SCL-880-1.9/2.1
04-SCL-880-4.4/8.7
04-SF-1-.1/.1
04-SF-1-5.9/6.3
04-SF-80-4.9/5.9
04-SF-80-5.4/0
04-SF-80-6.8/0
04-SF-80-7.9/8.2
04-SF-80-8.2/8.7
04-SF-80-12.6/13.9

Statement of Ongoing Contracts - Index

Contract
04-4G1704
04-4H6604
04-264904
04-0G1304
04-4S0604
04-4H4204
04-154204
04-4876A4
04-4A3304
04-448834
04-2A4404
04-153204
04-4G4404
04-298304
04-2E7604
04-1A9024
04-0435E4
04-040824
04-3G4474
04-0120S4
04-0120F4
04-0120T4

Page
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13
13
13
13
14
14
14
14
14
14
15
15
15
15
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04-SF-101-1.0/9.9
04-SF-101-4.1/4.1
04-SF-101-4.1/5
04-SF-101-8.8/9.2
04-SM-1-13.6/13.8
04-SM-1-28.2/0
04-SM-1-34.8/37.9
04-SM-1-38.0/38.6
04-SM-1-39.6/40.1
04-SM-1-/3.3
04-SM-35-10.6/25.8
04-SM-35-24.8/25.2
04-SM-35-28.9/0
04-SM-35-/21
04-SM-82-4.8/18.9
04-SM-82-/2.7
04-SM-84-22.0/22.1
04-SM-84-25.8/27.6
04-SM-84-29.0/30.2
04-SM-92-14.4/18.8
04-SM-101-.9/3.6
04-SM-101-13.5/17.7

Statement of Ongoing Contracts - Index

Contract
04-4H6804
04-4G1604
04-2A1404
04-163744
04-4S4304
04-0G1704
04-1E2404
04-1123U4
04-1123J4
04-2E4904
04-1E5704
04-4S1204
04-3G5604
04-2E5504
04-4A9234
04-2E5404
04-4S5904
04-2E7504
04-1A5224
04-042244
04-235634
04-2642A4
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16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
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04-SM-101-17.9/0
04-SM-101-/.9
04-SM-101-/6
04-SM-101-/26.2
04-SM-280-/0
04-S0L-12-1.8/2.8
04-S0L-37-7.2/10.5
04-SOL-80-.9/45
04-S0L-80-14.3/14.4
04-S0L-80-30.6/38.7
04-S0L-80-/28.4
04-S0L-84-.1/3
04-SON-1-31.9/31.8
04-SON-1-33.1/33.2
04-SON-12-32.7/33
04-SON-12-41.2/41.3
04-SON-101-.9/3.6
04-SON-101-3.4/4.1
04-SON-101-4.0/5.2
04-SON-101-7.1/8.9
04-SON-101-7.1/8.1
04-SON-101-13.9/15.5

Statement of Ongoing Contracts - Index

Contract
04-2E7004
04-235644
04-4A9254
04-2A7904
04-4A3204
04-2E7204
04-0T1454
04-4A2504
04-0A5354
04-4A0104
04-153504
04-3E2804
04-4H6304
04-4S9604
04-3A3304
04-1A6204
04-2640U4
04-2640K4
04-264044
04-0A1844
04-0A1854
04-129654
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20
20
20
20
20
21
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04-SON-101-25.0/29.3 04-3A23U4 23
04-SON-116-34.1/34.5 04-1G2404 23
04-SON-116-41.8/44_7 04-283824 23
04-SON-128-5.4/0 04-2S59414 23
04-SON-128-17.1/24.7 04-4A8824 23
04-SON-128-21.7/0 04-4A8814 23

Statement of Ongoing Contracts - Federal Aid

District 04

Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL AID (INTERSTATE) $261,701,561 $88,892,053
-F- FEDERAL AID (PRIMARY) $204,903,057 $182,295,326
-S- FEDERAL AID (SECONDARY) $516,512,569 $471,379,133
-SH- STATE HIGHWAY $2,980,974,484 $2,196,316,804
-ER- STORM DAMAGE REPAIR $5,357,470 $2,043,771
$599,284,658 $487,659,781

District Total: $4,568,733,799 $3,428,586,869

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio



Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
04 $3,799,930
$3,799,930

Work completed this Period:
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