
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 89%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$6,582,101
 $0

08/21/12 
04/03/14 

90%

130 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $281,264,196 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$268,101,969
 $1,225,899

11/19/09 
07/24/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE 

UNINTERRUPTED POWER SUPPLY (UPS) SY 
SAN JOSE, CA 95133 

880 MABURY ROAD 3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$682,474
 $0

08/19/13 
05/28/14 

82%

OVER RUN 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 30%
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE 

SUPPRESSION WATER SYS 
SYLMAR, CA 91342 

15901 OLDEN STREET 3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$269,824
 $0

02/21/13 
07/30/14 

7%

20.20.201 
RECONSTRUCT WATER SUPPLY SYSTEM (925)310-2070 

130 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $62,991,653 03/29/12 85%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

INC. 

717 KEVIN COURT 
345 BURMA ROAD 

OAKLAND, CA 94607 

$55,528,184
 $3,808,778

05/01/12 
08/08/15 

90%

BRIDGES, ROADWAY AND ELECTRICAL 
OAKLAND, CA 94621 

(510)385-6915 

HA4S3 SWPPP (707)310-1798 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 47% 

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,940,751 
$372 

12/02/11 
05/18/16 

100% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

04-014074 

District 04 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.7/2.2
 

HA12 WPCP
 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-1.9/8
 
04-3A7764
 

SWPPP
 

04-ALA-80-2.5/0
 
04-014084
 

HA12
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

Description

Type Of Work
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

AT VARIOUS LOCATIONS FROM POWELL
 

STREET UNDERCROSSING TO 0.1 MILE WEST
 

OF THE CARQUINEZ BRIDG
 

WIDEN RAMPS AND INSTALL RAMP
 

IN ALAMEDA COUNTY AT THE SAN
 

FRANSISCO-OAKLAND BAY BRIDGE
 

MAINTENANCE YARD
 

CONSTRUCT SFOBB MAINTENANCE COMPLEX
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

Contractor 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

(530)400-3943
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 

Resident 
Engineer 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

RAHMANI, MOHAMMAD
 

1792 KAISER AVENUE
 

IRVINE, CA 92614
 

(949)252-0441
 

TABER CONSTRUCTION
 

2278 PIKE COURT
 

CONCORD, CA 94520
 

(925)682-6133
 

F & H CONSTRUCTION
 

P O BOX 2329
 

LODI CA 95241
 

(209)931-3738
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

(925)449-5764
 

BAY CITIES PAVING AND
 

GRADING,INC
 

P.O. BOX 6227
 

CONCORD, CA 94524
 

(925)687-6666
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

CHRENG, NICHOLAS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)224-6311
 

ANIGOL, MAHANTESH
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)224-6529
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048


 $830,625 12/19/12 0%
 $541,302

 $1,890
02/13/13 
09/06/16 

0%

PLANT EST 

SATIS 

$13,634,490 10/12/12 68%
 $6,188,076
 $262,069

11/06/12 
11/14/14 

45%

 $6,151,131 09/10/12 85%
 $5,870,171
 $538,805

10/25/12 
08/06/14 

95%

 $32,938,259 03/13/13 45%
 $17,761,120

 $119,140
04/11/13 
11/02/14 

54%

 $5,519,578 05/31/12 0%
 $5,350,654
 $120,629

06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

$23,748,734 03/21/12 95% 
$20,960,748 

$765,501 
04/13/12 
05/21/14 

87% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $5,542,126 10/15/12 100%

HB4N 

04-153004 
ACNH-X001-(567)E 

--() 

SWPPP 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

STRUCTURE IN OAKLAND. 

INSTALL RAMP METERING, WIDEN RAMPS 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)385-6909 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$5,522,832
 $0

11/06/12 
04/11/14 

100%

COMPLETED 
04/14/14 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,254,361 05/20/13 100%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 

FROM .1 M SOUTH OF TEN 

REPLACEMENT PLANTING AND IRRIGATION 

SAN RAFAEL, CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET 

(831)325-4875 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,118,285
 $85,633

06/13/13 
04/14/17 

94%

HB32 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC HOLLIS, JOHN $1,473,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,267,872
 $3,375

02/15/11 
04/21/19 

0%

PLANT EST 

SATIS 

04-ALA-580-1.5/2.2 IN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT KATTI, HRISHIKESH $2,395,000 01/09/14 0%
04-4A2604 
SAHG-000C-(361)E 

--() 

AT VARIOUS LOATIONS 

INSTALL METAL BEAM GUARDRAIL 

MARRIOTT 

ANDERSON CA 96007 

P O BOX 545 
477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$43,441
 $43,441

02/05/14 
10/02/14 

2%

HB1 (530)365-3316 
(510)714-7086 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,715,063 06/18/12 38%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$14,859,749
 $525,476

07/16/12 
07/02/15 

38%

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $28,747,095 11/16/12 53% 

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$15,091,511 
$561,780 

12/20/12 
01/20/15 

52% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$420,771
 $3,996

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $54,200,429 11/20/12 38%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$24,969,451
 $403,303

12/20/12 
09/08/15 

45%

04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,532,544 10/24/12 69%
04-151134 
ACIM-X001-(568)E 

--() 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

CONSTRUCTION, LLC JOB #32-067 

JEFF RAMIREZ, PROJECT MANAGER 

50 CONTRACTORS STREET 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$5,175,768
 $40,950

12/14/12 
08/22/14 

89%

HB4N SWPPP LIVERMORE, CA 94551 
(925)606-2035 

(925)449-5764 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $40,702,601 10/29/12 54%

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$18,487,282
 $1,146,101

12/13/12 
01/20/15 

44%

04-ALA-580-46.1/46.1 IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING AHMADZADEH, ALI $3,155,000 02/27/14 0%
04-1A6714 
NHPI-580 -(058)E 

--() 

CITIIES OF OAKLAND AT DISTRIBUTION 

STRUCTURE (BR. NO. 33-0061 L/R) 

REHABILITATE BRIDGE DECK 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

03/19/14 
09/29/14 

0%

HA21 (510)527-1000 

04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $1,485,000 11/26/12 100% 

20.20.201 

130 

04-4H4104 680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,465,847 
$0 

11/26/12 
01/31/14 

98% 

OVER RUN 
04/02/14 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,515,852
 $1,934

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 100%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,292,366
 $0

01/22/13 
06/30/14 

85%

OVER RUN 

130 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $40,981,039 09/14/12 47%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$20,473,254
 $664,763

10/17/12 
07/09/15 

49%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $21,476,934 11/08/12 45%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$14,398,726
 $646,022

12/03/12 
09/02/15 

67%

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $98,306,366 03/25/09 95% 
04-1706U4 
ACBR-0880-(059)E

 08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

(510)622-1920

355 BURMA ROAD 

OAKLAND CA 94607 

$91,857,625 
$713,449 

04/20/09 
01/28/15 

93% 

HA21 SWPPP 

HB4N 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

04District 

04-ALA-880-31.0/31.6 

Fed Aid 

HA27 

Pgm Code 

04-1G5604 

Contract 

HSIM-8801-(066)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE SOUTH OF MADISON ST UC TO 0.1 

MILE SOUTH OF 880/980 SEPARATION 

Description 

REMOVE EXISTING MEDIAN DOUBLE METAL 

Type Of Work 

FLATIRON CONSTRUCTION CORP. 

Contractor 

OAKLAND, CA 94621 

(510)636-9307 

717 KEVIN COURT 

ZHANG, RUI 

Resident 
Engineer 

(510)867-6031 

355 BURMA ROD 

OAKLAND, CA 94607 

$3,227,824

Bid + CCOs

 $2,342,025

Comp To date

 $331,564

This Month 

10/07/13 

Awarded 

10/22/13 

Approved 

09/18/14 

Est Comp
Accepted 

42%

%Time

 72%

% Work 
Message 

04-ALA-980-1.1/1.1 

SHOPP 353 

04-0J7804 
REPLACE FIRE LIFE SYSTEM AND BUILDING 

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

HONEYWELL BUILDING SOLUTIONS 

FOSTER CITY, CA 94404 

353A VINTAGE PARK DRIVE 

KENNEDY, KEN 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$6,685,000
 $0
 $0

11/07/13 
11/07/13 

0%

 0%

04-CC-4-.2/31.5 

HA4 

04-0A7904 
HSTP-G000-(353) 

--()

WPCP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

DIRT AND AGGREGATE 

INTERCHANGEINCORPORATED 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

MIAN, ARSHAD 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$5,659,365
 $2,833,026
 $452,732

03/14/13 
04/11/13 
08/12/16 

32%

 50%

04-CC-4-14.6/34.9 
04-3E4604 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS WITH 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC PM CHRIS HSIEN 

RANJEET SINGH 

3701 MALLARD DRIVE 
2727 SYSTRON DR., 

SUITE 150 

$787,585
 $598,255
 $463,469

02/12/14 
03/07/14 
09/01/14 

19%

 76%

HM 

BENICIA CA 94510 

(707)746-8028 
(510)943-2923 

CONCORD, CA 94518 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$75,054,215
 $74,251,333

 $185,853

04/15/10 
05/06/10 
04/18/14 

100%

 98%

04-CC-4-26.6/27.5 

HB4C 

04-2285E4 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

C.C. MYERS, INC. 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

GONZALEZ, ALFONSO 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$45,137,907 
$30,652,842 

$671,372 

10/11/11 
11/03/11 
12/31/15 

64% 

67% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,092,842 05/25/12 49%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$24,733,976
 $938,864

07/03/12 
09/30/15 

46%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

1324 E LAWSON LN $0
 $0

12/14/12 
0%

PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $17,388,571 02/22/13 0%

HA21 

04-1A3204 
BHIM- 580-(052)2 

--() 

WPCP 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO, CA 95834 

(916)283-9950 
(510)224-6667 

4600 NORTHGATE BLVD., STE 100 3401 RAGATTA BLVD 

RICHMOND, CA 94804 

$15,309,080
 $31,698

03/14/13 
12/23/14 

0%

PLANT EST 

SATIS 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,256,514 12/05/12 44%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$3,656,237
 $155,409

02/13/13 
09/21/15 

86%

HA14 WPCP 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,664,766 06/05/13 58%
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OAKLAND CA 94601 

(510)261-0466 

344 HIGH STREET 

(510)231-7193 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$2,324,980
 $0

07/22/13 
07/31/14 

35%

HM 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 83% 

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,030,037 
$0 

01/22/13 
06/30/14 

62% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $23,338,655 12/24/12 94%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$20,233,012
 $1,010,972

01/25/13 
06/01/14 

87%

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$964,969
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC $12,595,220 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

2990 BAY VISTA COURT SUITE D $0
 $0

04/30/14 
0%

--() BENICIA CA 94510 

(925)372-8000 

HA21 

04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $351,361 10/30/13 10%
04-4S7704 DRIVE 

MODIFY AND UPGRADE DRAINAGE SYSTEM 

CORPDBA DREAMBUILDER 

1324 E LAWSON LN 
756 WEST FRANCISCO 

BLVD 

$139,503
 $139,503

11/12/13 
06/23/14 

40%

PLACENTIA CA 92870 
SAN RAFAEL, CA 94901 

HA23 (714)646-3697 
(510)385-8178 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 26% 

HA23 

04-4S5304 

WPCP 

1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 

PLEASANT HILL, CA 94523 

(925)602-4720 

2285 MORELLO AVENUE 

(510)385-7079

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$263,753 
$300 

11/06/12 
09/25/14 

98% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY $747,045 03/28/14 0%
04-4S4504 
STP-P001-(580)E 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

INC 

246 GHILOTTI AVENUE 

$0
 $0

04/10/14 
0%

--()
CONSTRUCT STEEL SOLDIER PILES/MBGR 

SANTA ROSA CA 95407 

HA23 (707)585-1221 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 26%

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297 

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$250,301
 $825

12/03/12 
06/05/14 

95%

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,734,167 11/01/12 37%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$10,615,973
 $639,237

12/20/12 
07/09/14 

77%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $24,351,637 09/14/12 43%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$18,070,190
 $451,336

10/17/12 
05/27/15 

74%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $23,535,509 01/26/12 0%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$24,755,307
 $210,189

02/17/12 
05/21/14 

0%

PLANT EST 

SATIS 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $39,368,043 01/11/12 88% 
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$32,541,138 
$843,503 

02/03/12 
07/09/14 

82% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 79%

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$790,002
 $0

01/14/13 
06/30/14 

20%

130 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-11.5/11.5 IN NAPA AND SOLANO COUNTIES AT FIRST JEFFCO PAINTING & COATING $452,275 01/21/14 0%
04-3E5504 STREET OVERCROSSING AND MAGAZINE 

STREET OVERCROSSING 

PO BOX 1888 $0
 $0

02/21/14 
0%

BLAST CLEAN AND PAINT ALL STEEL 
VALLEJO CA 94590 

(707)562-1900 

04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC $1,079,197 03/24/14 0%
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF 

TRANCAS STREET OVERCROSSING TO 

P O BOX 5697 $0
 $0

04/04/14 
0%

MADISON STRRET 
CONCORD CA 94524 

COLD PLANE ASPHALT CONCRETE 
(925)957-9200 

HM1 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$251,236
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,900,829 10/24/13 0% 
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5170

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$21,000 
$0 

11/12/13 
10/02/14 

1% 

HA21 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 

04-NAP-128-10.3/10.3 

Fed Aid 

HA1 

Pgm Code 

04-4S0304 

Contract 

STP-S128-(051) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

Description 

REPLACE ROADWAY SECTION WITH LIGHT 

Type Of Work 

GORDON N BALL, INC. 

Contractor 

ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

SANTOS, BRIAN 

Resident 
Engineer 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,155,356

Bid + CCOs

 $1,136,947

Comp To date

 $103,650

This Month 

02/06/13 

Awarded 

03/12/13 

Approved 

10/06/14 

Est Comp
Accepted 

77%

%Time

 96%

% Work 
Message 

04-NAP-128-19.1/34.3 

HM1 

04-3E4004 
STP-P128-(053)E 

--() 

IN NAPA COUNTY NEAR NAPA FROM 

KNOXVILLE RD TO SOLANO COUNTY LINE 

RUBERIZED BONDED WEARING COURSE 

CHESTER BROSS CONSTRUCTION CO 

VALLEY SPRINGS CA 95252 

(209)920-3595 

39 CALIFORNIA STREET DMB 118 

$2,932,448
 $0
 $0

03/26/14 
04/09/14 

0%

 0%

04-SCL-9-2.5/7 
04-2A4304 
SSTP-S009-(019)E 

--()

IN SANTA CLARA COUNTY ON ROUTE 9 

WIDEN ROADWAY FOR REALIGNMENT 

RGW CONSTRUCTION, INC MICHAEL 

BETTI 

LIVERMORE, CA 94550 

CHOI, EUNMI 

(408)232-3023 

550 GREENVILLE ROAD 
2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$4,969,174
 $36,150
 $36,150

11/19/13 
12/09/13 
10/15/16 

1%

 1%

HB1 (925)606-2400 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,132,260

 $0

01/22/13 
01/22/13 
01/30/14 

72%

 90%

04-SCL-82-14.3/19.2 

HM 

04-3E2904 
ACST-P082-(023)E 

P0-82 0-(3E) 

--() 

IN SANTA CLARA COUNTY IN AND NEAR 

SANTA CLARA, SUNNYVALE AND MOUNTAIN 

VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 

MILE WEST OF ROUTE 82 

COLD PLANE AC PAVEMENT AND HMA 

M C K SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,024,181
 $1,694,952
 $508,797

06/18/13 
07/22/13 
05/22/14 

73%

 84%

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,095,974 
$5,753,600 
$134,777 

08/28/12 
10/04/12 
04/10/15 

55% 

93% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-5.0/17.7 

HM1 

04-3E3104 
IN SANTA CLARA COUNTY,IN GILLROY AND 

MORGAN HILL FROM 0.1 MILE_NORTH OF 

MONTERERY_ROAD_UNDERCROSSING TO 0.1 

MILE SOUTH OF COCHRANE 

INDIVIDUAL SLAB REPLACEMENT 

FBD VANGUARD CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)245-1300 

NIKZAD, ALI 

(510)867-6047 

651 ENTERPRISE COURT 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$662,200
 $227,237
 $227,237

02/12/14 
02/27/14 
05/23/14 

29%

 34%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $317,072
 $135,241

10/22/13 
10/22/13 
06/30/14 

0%

 31%

04-SCL-101-40.2/41.2 

HB4C 

04-4876A4 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$340,304
 $329,378

 $1,077

12/23/10 
01/13/11 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$38,369,088
 $30,452,266

 $337,371

11/17/11 
12/13/11 
06/29/15 

54%

 77%

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

(925)687-6666 

P.O. BOX 6227 

GRADING $10,150,922 
$0 
$0 

04/02/14 
04/17/14 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $724,401 12/14/11 57%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$618,321
 $2,432

01/18/12 
11/03/15 

85%

SWPPP 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $8,984,117 03/22/13 42%

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 
WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$6,306,213
 $213,635

04/18/13 
04/20/14 

69%

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $11,895,360 11/26/12 90%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,011,605
 $614,347

12/27/12 
05/27/14 

95%

HB4N SWPPP (925)687-6666 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,598,438 12/14/11 100%

HB5 

04-298304 

SWPPP 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 

INC 

CONCORD, CA 94520 

(925)687-6666 

1450 CIVIC CT BUILDING B#400 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$31,448,303
 $0

01/05/12 
04/04/14 

100%

COMPLETED 
04/04/14 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,644,398
 $14,116

05/14/12 
12/23/12 

91%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0% 

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,730,197 
$1,430 

12/14/10 
02/01/13 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

04District 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$256,027,553

Bid + CCOs

 $244,229,773

Comp To date

 $1,432,516

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

06/15/14 

Est Comp
Accepted 

96%

%Time

 97%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,986,240,029
 $1,939,842,799

 $7,787,121

04/18/06 
05/03/06 
08/24/14 

96%

 98%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 
04-0120T4 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$98,695,333
 $37,776,549
 $5,950,905

11/27/12 
01/10/13 
03/29/16 

37%

 38%

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 

20.20.201 

130 

04-4H6804 
IN SAN FRANCISCO AND SAN MATEO 

COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

SIEMENS INDUSTRY, INC. 

WEST SACRAMENTO, CA 95691 

(415)475-6121 

1585 PARKWAY BLVD 

RAHMANI, MOHAMMAD 

(510)231-7139 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,935,000
 $515,401

 $0

01/23/13 
01/23/13 
03/31/14 

86%

 18%

04-SF-280-5.2/6 

HA21 

04-4A5104 
NHPI-280 -(136)E 

--()

IN SAN FRANCISCO COUNTY ON ROUTE 280 

AT THE SOUTHERN FREEWAY VIADUCT 

BRIDGE NO. 34-0046 

HINGE REPLACEMENT 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

YAN, ANDREW 

(415)720-4027 

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$4,005,977
 $88,250
 $88,250

01/14/14 
02/05/14 
03/27/15 

14%

 2%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094 
$434,791 

$1,350 

06/23/11 
07/15/11 
12/31/14 

85% 

98% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-16.4/16.4 

20.20.201 

130 

04-4H7904 
IN SAN MATEO COUNTY, AT 1.7 MILES 

SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 

EMBANK 

YERBA BUENA ENGINEERING AND 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

(415)822-4400 

1340 EGBERT AVENUE 

BOOSHERI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$535,000
 $0
 $0

04/08/13 
04/08/13 

0%

 0%

04-SM-1-16.8/17.1 

20.20.201 

130 

04-4H6204 
IN SAN MATEO COUNTY, NEAR SAN 

GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 

REDWOOD ENGINEERING 

CONSTRUCTION, INC. 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

BOOSHEHRI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$935,000
 $843,105

 $0

02/19/13 
02/19/13 
09/18/13 

100%

 100%

OVER RUN 

04-SM-1-38.2/39.7 

HE14 

04-1123H4 
SM-9790-(13 ) 

--()

IN SAN MATEO COUNTY NEAR PACIFICA ON 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

EMPIRE LANDSCAPING INC 

DAVIS CA 95616 

(530)400-3943 

118 HICKORY LANE 

HANSON, JIM 

(510)385-6756 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,772,927
 $638,490
 $64,368

07/01/13 
08/07/13 
11/15/19 

45%

 49%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,178,759
 $1,026,354

 $6,608

03/09/09 
03/20/09 
03/15/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-40.6/41 

HE11 

04-265604 
LCMC-6204-(111) 

--() 

IN SAN MATEO IN PACIFICA ON ROUTE 1 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

REPLACE 2-LANE BRIDGE 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$7,147,138
 $0
 $0

03/10/14 
03/24/14 

0%

 0%

04-SM-35-13.1/13.1 
04-3G0204 
STP-S035-(008)E 

--() 

IN SAN MATEO COUNTY NEAR SKY LONDA 

2.6 MILES NORTH OF JUNCTION ROUTES 35 

AND 84 

CONSTRUCT SOLDIER BEAM RETAIN WALL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)850-7777

 $546,781 
$0 
$0 

12/18/13 
01/14/14 
07/31/14 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $555,496 10/29/12 82%
04-4S1204 SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

INC. 

P O BOX 12368 
603 MASON STREET 

SAN FRANCISCO, CA 94129 

$541,960
 $0

12/03/12 
02/15/14 

95%

OAKLAND CA 94604 
(415)923-4242 SUSPENDED 

HA1 WPCP (510)636-2100 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,306,947 04/25/12 98%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,177,661
 $87,219

06/01/12 
06/30/14 

98%

HB4N WPCP 

04-SM-82-20.8/22.4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGNEERING & $547,123 06/11/13 0%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE 

TO 0.2 MILE NORTH OF ARLINGTON DRIVE 

ASPHALT INC 

216 KENROY LANE 

$0
 $0

07/15/13 
0%

PLACE MICRO SURFACING 
ROSEVILLE CA 95678 

(916)791-1609 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,413,122 04/25/12 100%
04-4S5904 
ACST-P084-(039)E

 P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,365,742
 $481

06/06/12 
04/30/14 

96%

OVER RUN 

HA23 WPCP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP BORRAYO, SALVADOR $2,713,889 01/05/10 81%

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,417,895
 $46,486

03/02/10 
06/24/14 

89%

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 12% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 
SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$29,024 
$27,311 

10/03/13 
10/25/17 

3% 

(415)453-4675 
(831)325-4872
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,261,779 01/28/13 96%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$3,793,184
 $844,842

02/21/13 
07/30/14 

72%

WPCP 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,841,045 12/22/11 100%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,340,960
 $0

02/17/12 
08/30/13 

98%

OVER RUN 
03/26/14 

04-SM-280-8.9/9 REPLACE 33" DRAINAGE PIPE & 8" RGW CONSTRUCTION, INC BOOSHEHRI, FRED $1,535,000 11/19/13 100%
04-1J2704 UNDERDRAIN PIPE IN THE SOUTHBOUND 

LEFT SHOULDER IN SAN MATEO COUNTY. 

REPLACE DRAINAGE PIPES 
LIVERMORE, CA 94550 

550 GREENVILLE RD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$711,049
 $0

11/19/13 
08/31/14 

46%

OVER RUN 

20.20.201 

130 

04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $6,850,638 01/23/14 1%

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

LIVERMORE, CA 94550 

(925)606-2499 

550 GREENVILLE ROAD 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$9,420
 $9,420

02/21/14 
01/06/15 

0%

04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR $1,485,000 01/29/13 38%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,469,866
 $0

01/29/13 
04/30/14 

98%

20.20.201 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

130 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $705,661 02/25/14 100% 
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SACRAMENTO, CA 95834 

(916)649-4504 
(707)863-5102

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$11,670 
$11,670 

03/07/14 
07/03/14 

2% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 04/20/14
05/01/14
 

District 04 

04-SOL-80-11.3/12.9 

Fed Aid 

HA42 

Pgm Code 

04-0A5344 

Contract 

NHP-X095-(025)N 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

Description 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

Type Of Work 

DESILVA GATES-VIKING JV 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

MANGLO, PERPETUO 

Resident 
Engineer 

(707)863-5122 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$45,812,551

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/19/14 

Awarded 

04/09/14 

Approved 

06/08/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,339,778
 $48,409,891

 $78,882

01/25/12 
02/13/12 
08/11/14 

75%

 99%

04-SOL-80-24.8/25.2 

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

IN SOLANO COUNTY IN AND NEAR 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

GHILOTTI BROTHERS, INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

TRAN, QUANG 

(707)863-5102 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,451,316
 $1,384,337

 $1,200

05/21/13 
06/10/13 
11/29/13 

40%

 93%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,119,580
 $35,194,170

 $140,939

10/26/12 
12/03/12 
10/10/14 

62%

 85%

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$13,180,345
 $9,551,515
 $162,221

08/31/12 
10/04/12 
06/18/14 

80%

 72%

04-SON-1-21.7/0 

HA23 

04-4S1604 
CSTP-P001-(579)E 

--() 

IN SONOMA COUNTY AT JENNER AT 0.1 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

HISLOP, SCOTT 

(707)249-4732

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$547,390 
$498,398 

$9,155 

10/28/13 
11/15/13 
06/04/15 

18% 

91% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 1%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$3,052,080
 $0

01/23/13 
09/30/14 

66%

20.20.201 

130 

04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 3%

20.20.201 

04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$413,093
 $0

12/20/12 
05/10/13 

85%

130 

04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN'S WATER TENDER INC NGUYEN, NGHIA T. $359,555 07/09/13 49%
04-3S7524 
ER-43L4-(004)E 

--() 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT 
WILLOW CREEK, CA 95573 

(530)629-4397 

39509 HIGHWAY 299 

(510)774-6005 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$254,157
 $0

07/30/13 
03/25/14 

71%

HA23 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY $7,418,001 03/11/14 0%
04-1A2904 
STP-P012-(113)E 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

INC 

246 GHILOTTI AVENUE 

$0
 $0

03/24/14 
0%

--() 
REPLACE BRIDGE FOR SCOUR 

SANTA ROSA CA 95407 

HA21 (707)585-1221 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 9%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$83,910
 $0

01/11/13 
04/07/14 

9%

HB1 WPCP 

04-SON-37-.1/.1 IN SON COUNTY NEAR NOVATO AT THE VALENTINE CORPORATION CHOI, GINA $311,000 11/06/13 100% 
04-1J3004 PETALUMA RIVER BRIDGE. RECONSTRUCT 

STEEL FINGER JOINT ASSEMBLY. 

DIRECTORS ORDER EMERGENCY F.A. 
SAN RAFAEL, CA 94901 

111 PELICAN WAY 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$326,000 
$0 

11/06/13 
03/06/14 

100% 

COMPLETED 
04/08/14 

RECONST STEEL FINGER JOINT ASSEMBLY. (510)385-8178
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

04District 

04-SON-101-.9/3.6 

Fed Aid 

HE11 

Pgm Code 

04-2640U4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

Description 

CONSTRUCT I/C, REPLACE BR 

Type Of Work 

GHILOTTI - MYERS JV 

Contractor 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

DUNCAN, RICHARD 

Resident 
Engineer 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$69,903,333

Bid + CCOs

 $33,560,720

Comp To date

 $34,091

This Month 

11/02/12 

Awarded 

01/11/13 

Approved 

12/15/15 

Est Comp
Accepted 

37%

%Time

 48%

% Work 
Message 

04-SON-101-3.4/4.1 

HB4C 

04-2640K4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 

GHILOTTI-MYERS JV 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$21,862,242
 $10,916,572
 $1,035,332

11/02/12 
01/10/13 
12/20/14 

59%

 50%

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,741,627
 $8,718,701

 $26,821

11/01/11 
11/17/11 
11/05/14 

87%

 98%

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$20,299,846
 $7,840,828

 $0

02/12/13 
03/12/13 
04/15/15 

42%

 39%

04-SON-101-20.7/20.7 
04-245444 
CNHP-Q101-(236)E 

--() 

IN SONOMA COUNTY IN SANTA ROSA ON RTE 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)585-1221 

246 GHILOTTI AVENUE 
1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$2,008,326
 $0
 $0

02/07/14 
02/21/14 

0%

 0%

HE13 (707)585-1221 

04-SON-101-25.0/29.3 

HB1 

04-3A23U4 

SWPPP 

ON ROUTE 101, BETWEEN AIRPORT BLVD 

INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

RECONSTRUCT THE EXISTING AIRPORT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

VALEH, SYD 

(707)576-2310

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$29,750,932 
$23,038,424 

$765,354 

12/03/12 
12/27/12 
07/14/14 

66% 

77% 
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Statement of Ongoing Contracts as of 04/20/14
05/01/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-29.3/38.7 IN SONOMA COUNTY IN AND NEAR WINDSOR ABSL CONSTRUCTION $371,913 02/07/14 0%
04-3E2104 AND HEALDSBURG FROM WINDSOR LANE 

UNDERCROSSING TO 0.2 MILE NORTH OF 

29393 PACIFIC STREET $0
 $0

02/21/14 
0%

LYTTON SPRINGS ROAD UNDE 
HAYWARD CA 94544 

REPLACE EXISTING CONCRETE PAVEMENT 
(510)727-0900 

HM1 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,928,900 10/04/12 0%

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,586,946
 $93,868

11/06/12 
05/06/19 

0%

PLANT EST 

SATIS 

04-SON-121-7.3/11.6 IN SONOMA COUNTY NEAR SONOMA CREEK TO FONSECA/MCELROY GRINDING CO STREATER, HAL J. $1,287,377 06/06/13 70%
04-3E8204 NAPA COUNTY LINE 

RUBBERIZED ASPHAL CONCRETE OVERLAY 

INC 

336 E GISH ROAD 
1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,134,834
 $0

07/15/13 
11/08/13 

86%

SAN JOSE, CA 95112 
(707)769-5693 

HM1 (408)573-9364 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$339,103
 $3,384

04/22/10 
09/05/14 

94%

OVER RUN 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 37%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$147,277
 $2,070

03/22/12 
08/31/17 

68%

04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,384,219 01/30/14 0% 
04-4A6304 
STP-000C-(363)E 

--() 

COUNTIES ON VARIOUS ROUTES AND AT 

VARIOUS LOCATIONS. 

CONSTRUCT WHEELCHAIR RAMPS 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6047

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0 
$0 

02/21/14 
06/30/14 

0% 

HB71 

Totals: Authorized Final Amt: $4,020,899,881 Completed to Date: $3,420,142,119 Work This Month: $39,259,730



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-46.1/46.1 04-1A6714 

04-ALA-580-1.5/2.2 04-4A2604 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.0/31.6 04-1G5604 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-14.6/34.9 04-3E4604 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-1.0/0 04-4S7704 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-11.5/11.5 04-3E5504 

04-NAP-29-13.5/19.8 04-3E2204 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-128-10.3/10.3 04-4S0304 

04-NAP-128-19.1/34.3 04-3E4004 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-82-14.3/19.2 04-3E2904 

04-SCL-85-18.0/23.9 04-154204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-5.0/17.7 04-3E3104 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-680-/9.9 04-153204 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-280-5.2/6 04-4A5104 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-40.6/41 04-265604 

04-SM-35-13.1/13.1 04-3G0204 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/22.4 04-3E3804 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/6 04-4A9254 

04-SM-280-8.9/9 04-1J2704 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-31.9/31.9 04-4H6004 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

04-SON-1-40.1/0 04-3S7524 19 

04-SON-12-9.6/0 04-1A2904 19 

04-SON-12-32.7/33 04-3A3304 19 

04-SON-37-.1/.1 04-1J3004 19 

04-SON-101-.9/3.6 04-2640U4 20 

04-SON-101-3.4/4.1 04-2640K4 20 

04-SON-101-4.0/5.2 04-264044 20 

04-SON-101-7.1/8.1 04-0A1854 20 

04-SON-101-20.7/20.7 04-245444 20 

04-SON-101-25.0/29.3 04-3A23U4 20 

04-SON-101-29.3/38.7 04-3E2104 21 

04-SON-116-41.8/44.7 04-283824 21 

04-SON-121-7.3/11.6 04-3E8204 21 

04-SON-128-5.4/0 04-2S9414 21 

04-SON-128-17.1/24.7 04-4A8824 21 

04-VAR--/0 04-4A6304 21 

Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $183,974,177

-F­ FEDERAL AID (PRIMARY) $64,722,950

-S­ FEDERAL AID (SECONDARY) $88,947,933

-SH­ STATE HIGHWAY $3,070,218,005

-ER­ STORM DAMAGE REPAIR $6,250,612

 $606,786,205

District Total: $4,020,899,881

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $50,777,610 

Work completed this Period:  $50,777,610 

Work Comp 

$100,714,056


 $64,273,683


 $69,327,152


 $2,705,216,587


 $5,943,915


 $474,666,726


 $3,420,142,119
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