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State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-24-5.7/0
 
04-3A0904
 

WPCP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

355 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)622-1930


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA, CONTRA COSTA AND SAN
 

MATEO COUNTIES AT VARIOUS STATE
 

FACILITIES
 

REPLACE UNDERGROUND STORAGE TANKS
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

GEMS ENVIRONMENTAL MANAGEMENT
 

SERVICES INC
 

P O BOX 5001
 

BAY POINT CA 94565
 

(925)709-1944
 

SAUSAL CORPORATION JOSH WARD­

PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

O.C. JONES AND SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY, CA 94710
 

(510)526-3424
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $300,137

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$218,293,449 11/10/09 0%
 $100,117,991

 $7,611,822
11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$1,726,209 07/08/11 0%
 $0
 $0

07/28/11 
0%

 $5,831,159 02/11/10 85%
 $3,759,798
 $486,012

03/10/10 
11/10/11 

64%

 $9,903,405 02/17/11 19% 
$357,421 
$357,421 

03/15/11 
12/13/12 

4% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

04District 

04-ALA-84-12.1/13.3 

Fed Aid 

HB1 

Pgm Code 

04-174414 

Contract 

HSST-P084-(037)P 

P08-4 03-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN FREMONST UNION 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

Description 

REALIGN AND IMPROVE SIGHT DISTANCE 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SAN RAFAEL CA 94901 

(415)256-1525 

MOGHADAM, SIAVOSH 

Resident 
Engineer 

(510)668-4923 

2301 KERNER BLVD. SUITE E 48499 MILMONT RD. 

FREMONT, CA 94538 

$7,389,332

Bid + CCOs

 $487,372

Comp To date

 $1,798

This Month 

12/16/10 

Awarded 

12/30/10 

Approved 

11/27/13 

Est Comp
Accepted 

0%

%Time

 7%

% Work 
Message 

04-ALA-84-20.7/23.1 

HB1 

04-172414 

WPCP 

IN ALAMEDA COUNTY NEAR PLEASANTON 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 

DECKER LANDSCAPING, INC 

ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

KHANUM, TASLIMA 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$146,362
 $95,904
 $65,190

02/02/11 
02/24/11 
09/13/13 

77%

 80%

04-ALA-84-21.0/23.1 

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

GRANITE CONSTRUCTION CO. 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

GREWAL,SATINDER 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$22,137,942
 $21,442,541

 $42,207

12/21/06 
01/10/07 
04/15/13 

73%

 96%

04-ALA-92-4.8/6.7 
04-016014 

IN ALAMEDA COUNTY IN HAYWARD AT 

VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 

FCI/GRANITE 

HAYWARD CA 94544 

25050 SANTA CLARA ST. 

BALALLO RAYMUNDO 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$150,253,445
 $148,182,534

 $4,194,243

08/28/07 
09/28/07 
11/21/11 

93%

 95%

HE11 SWPPP 

04-ALA-92-4.9/6.4 
04-1E9504 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

ANDY CHANG 

(510)668-4929

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$973,938
 $715,022
 $122,891

02/16/11 
03/10/11 
09/30/11 

38%

 72%

HM3 WPCP (602)437-1711 

04-ALA-238-5.2/0 
04-0G9604 

IN ALAMEDA COUNTY IN FREMONT AT 

GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

A J VASCONI INC 

CONCORD CA 94520 

1136 WILLOW PASS CT 

$427,242 
$0 
$0 

06/22/11 
07/14/11 

0% 

0% 

WPCP 

(925)691-9400 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-238-14.3/16.3 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL LOI, LAWRENCE $428,966 06/08/10 100%
04-0E9904 LOCATIONS 

TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
355 BURMA ROAD 

OAKLAND CA 94607 

$353,101
 $0

06/22/10 
08/15/11 
08/15/11 

100%

IRVINE CA 92614 
(510)622-1931 COMPLETED 

HM3 WPCP (949)252-0266 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN J J NGUYEN INC HOLLIS, JOHN $1,393,443 12/21/10 54%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$452,581
 $192,193

02/15/11 
02/20/15 

36%

04-ALA-238-/12.6 IN ALAMEDA COUNTY IN FREMONT AND TOP GRADE CONTRUCTION, INC COOPER, CHEE $12,205,712 07/07/10 50%
04-447904 
ACNH-P238-(009)E 

--() 

UNION CITY 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$9,961,917
 $4,198,751

07/22/10 
06/18/13 

81%

HA22 SWPPP 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST CHRIS JORDAN GRADE TECH, INC. GREWAL, SATINDER $774,373 12/17/10 44%

HB1 

04-172424 
IM-5801-(048)E 

--() 

SWPPP 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

SAN RAMON, CA 94583 

(510)733-0390 

P.O. BOX 1728 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE, STE 1 

LIVERMORE, CA 94551-7671 

$651,560
 $324,665

01/31/11 
10/23/11 

84%

04-ALA-580-8.9/0 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY $591,488 07/22/11 0%
04-3A5304 
ACIM-5801-(049)E 

0.7 MILE EAST OF VASCO ROAD 

OVERCROSSING TO 0.7 MILE WEST OF 

INC 

246 GHILOTTI AVENUE 

$0
 $0

08/05/11 
0%

--() 
GREENVILLE ROAD UNDERCROSSING AT 

REPAIR PAVEMENT 
SANTA ROSA CA 95407 

HA42 WPCP (707)585-1221 

04-ALA-580-11.7/14.9 REPLACE FAILED AC PAVEMENT RGW CONSTRUCTION, INC ROMMEL PARDO $3,485,000 05/11/11 37% 
04-2G5704 HOT MIX ASPHALT (TYPE A) OVERLAY 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,483,427 
$668,787 

05/11/11 
08/20/11 

100% 

20.20.201 
(510)715-7920

.13 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC. PARDO, ROMMEL T. $26,524,354 07/23/09 94%

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94551 

(925)606-2400 

P.O. BOX 2910 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE, STE I 

LIVERMORE, CA 94551-7671 

$24,877,656
 $1,171,404

08/12/09 
10/03/11 

91%

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $33,923,452 07/22/09 99%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,563,498
 $0

08/05/09 
12/31/11 

98%

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY ANDY CHANG $495,000 01/26/11 100%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

8150 ENTERPRISE DRIVE 

(510)668-4929 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$446,002
 $0

01/26/11 
08/30/11 

90%

OVER RUN 

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,517,171 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$642,187
 $618,569

07/22/10 
12/31/13 

44%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCANDY CHANG $39,086,903 04/17/09 100%
04-4A5204 
HP21-6204-(073)

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD CA 94524 

P O BOX 6227 

(510)668-4925 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$36,486,737
 $186,982

05/04/09 
10/30/11 

96%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-8.7/8.7 IN ALAMEDA COUNTY NEAR FREMONT FROM I M R CONTRACTOR CORPORATION CHANG, ANDY $200,000 01/21/11 90% 
04-3A9504 SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

(510)668-4929

48499 HILMONT DR. 

FREMONT, CA 94538 

$179,998 
$9,853 

02/10/11 
10/10/11 

90% 

HA42 WPCP 



 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 

04-ALA-880-3.7/4.2 

Fed Aid 

HA42 

Pgm Code 

04-3A5504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY ON ROUTE 880 IN 

FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

Description 

REPLACE SB CMS SIGNS, INSPECT 

Type Of Work 

ROADWAY ENGINEERING WORKS INC 

Contractor 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

Resident 
Engineer 

$552,198

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/28/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-ALA-880-4.7/32.2 
04-1E7504 

IN ALAMEDA COUNTY ON ROUTES 880 AND 

980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

TREAT BRIDGE WITH METHACRYLATE 

BAY LINE CUTTING AND CORING, 

INC. 

OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

MEHARENA, EPHREM 

(510)719-7179 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$577,000
 $8,732
 $8,732

06/09/11 
07/01/11 
09/29/11 

44%

 2%

HM3 WPCP (510)420-8992 

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$55,882,830
 $26,593,310
 $3,246,625

08/20/09 
09/15/09 
03/30/12 

62%

 47%

04-ALA-880-28.2/29.9 

HA22 

04-1A6814 
ACIM-0880-(060)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

M C K SERVICES 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

CHAHAL,HARPAL 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$4,564,964
 $2,879,852

 $0

02/03/11 
03/03/11 
04/20/12 

30%

 63%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$94,972,627
 $46,340,944

 $722,372

03/25/09 
04/20/09 
04/14/13 

66%

 49%

HB4N 

04-ALA-880-31.4/32.6 
04-4A5404 
ACIM-8801-(062)E 

--() 

IN ALAMEDA COUNTY IN THE CITY OF 

OAKLAND FROM BROADWAY UNDERCROSSING 

TO ADELINE STREET UNDERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING AND CORING 

INC 

BERKELEY, CA 94710 

1635 4TH STREET 

AHMADZADEH, ALI 

(510)622-1930

355 BURMA ROAD 

OAKLAND, CA 94607 

$1,752,000 
$1,602,269 
$1,164,886 

01/21/11 
03/09/11 
10/14/11 

69% 

91% 

HB1 WPCP (510)527-1000 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-10.3/13.5 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $570,298 06/08/10 100%
04-1E4604 LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP, CA 95321 

P.O. BOX 1355 2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$575,390
 $0

06/25/10 
07/25/11 

100%

COMPLETED 
07/25/11 

HM3 WPCP 
(510)714-7064 

04-CC-4-16.8/17.5 IN CONTRA COSTA COUNTY NEAR CONCORD LEGG INC. ARSHAD, MIAN $820,591 06/17/11 0%

HA22 

04-268704 

WPCP 

FROM WILLOW PASS ROAD UNDERCROSSING 

TO 1.9 MILE EAST OF WILLOW PASS ROAD 

UNDERCROSSING (EAST 

REPLACE CONCRETE PAVEMENT 

LIVERMORE, CA 94550 

(925)577-0119 

2551 2ND STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

07/01/11 
11/23/11 

0%

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $644,630 06/03/10 89%
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD CA 94518 

$654,389
 $133,162

06/30/10 
09/10/11 

95%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $68,184,250 04/15/10 0%

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$27,506,576
 $2,355,245

05/06/10 
12/19/13 

0%

PLANT EST 

SATIS 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $36,674,276 12/23/10 20%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$7,909,021
 $2,635,941

01/19/11 
02/07/13 

22%

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,419,581 06/29/11 7% 

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)602-9021

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$26,393 
$26,393 

07/22/11 
12/27/11 

0% 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-/14.6 IN CONTRA COSTA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPMADABUSHI, DEEPTHI $937,993 05/19/11 32%
04-1E7804 LOCATIONS (7 BRIDGES) 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 2727 SYSTRON DR. 

SUITE 150 

$18,469
 $18,469

06/07/11 
10/07/11 

2%

HM3 WPCP 

(916)649-4504 
(925)602-9038 

CONCORD, CA 94518 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 79%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$154,102
 $2,970

04/23/08 
12/20/11 

91%

HA25 WPCP 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC SEALEY, HERMAN $23,225,041 10/22/09 99%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$23,852,293
 $448,947

11/17/09 
12/01/11 

98%

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$345,127
 $5,610

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $43,317,295 04/22/10 65%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$32,954,541
 $3,232,723

05/19/10 
03/15/12 

77%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084

HA14 SWPPP (925)461-1500 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT $303,775 06/14/11 0% 
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD 200 

$0 
$0 

07/07/11 
0% 

NOVATO CA 94949 

HM4 WPCP (415)884-3000 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS $947,769 06/09/11 0%
04-1E7904 LOCATIONS 

PLACE POLYSTER CONCRETE 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

07/07/11 
0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $957,866 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

(510)450-3996 

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD CA 94577 

$858,486
 $12,521

01/26/10 
06/24/14 

0%

PLANT EST 

UNSAT 

04-CC-680-24.6/24.3 REPLACE JOINT SEAL SHASTA CONSTRUCTORS, INC MIAN ARSHAD $3,370 04/18/11 0%
04-2G6204 REPLACE JOINT SEAL ASSEMBLY 

REDDING, CA 96002 

4158 FIG TREE LANE 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0
 $0

04/18/11 
10/25/11 

0%

20.20.201 
(925)602-9021 

.13 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $50,262,756 11/18/10 39%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$27,625,338
 $6,144,558

12/14/10 
01/19/12 

55%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-3.7/8 IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 MAGGIORA AND GHILOTTI INC $739,025 06/15/11 0%
04-2E3304 MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

555 DUBOIS STREET $0
 $0

07/01/11 
0%

0.2 M S OF PANORMIC_H 
SAN RAFAEL CA 94901 

COLD PLANE PAVEMENT AND PLACE 
(415)459-8640 

HM1 WPCP 

04-MRN-1-4.8/0 INSTALL ROCK SLOPE PROTECTION VALENTINE CORPORATION CHRISTOPHER BLUNK $2,985,000 03/24/11 91% 
04-2G5804 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 756 W. SAN RAFAEL 

BLVD 

SAN RAFAEL, CA 94901 

$2,323,686 
$703,903 

03/24/11 
08/30/11 

78% 

20.20.201 
(510)385-6886

.13 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-15.0/17 

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

IN MARIN COUNTY NEAR STINSON BEACH 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$2,140,758
 $173,373
 $173,373

05/24/11 
06/16/11 
12/22/11 

15%

 8%

04-MRN-1-19.0/22.8 
04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E)

--() 

IN MARIN COUNTY FROM 6.8 MILES NORTH 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

$858,870
 $0
 $0

06/20/11 
07/13/11 

0%

 0%

HA12 WPCP 

04-MRN-101-11.2/12.8 

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

IN MARIN COUNTY IN SAN RAFAEL FROM 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

GHILOTTI BROS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

SARGISS, RAMSES 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$54,673,471
 $56,648,485

 $250

07/17/07 
08/15/07 
09/27/11 

0%

 0%

PLANT EST 

SATIS 

04-MRN-101-12.8/18.8 

HA22 

04-0C8524 
NH-Q101-(180)E 

--()

WPCP 

IN MARIN COUNTY IN SAN RAFAEL AND 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

RUSSELL, STEVE 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$14,482,998
 $12,861,971
 $4,529,286

12/28/10 
01/25/11 
08/31/11 

86%

 87%

04-MRN-101-18.6/22.3 

HB5 

04-264064 

SWPPP 

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

GHILOTTI BROTHERS 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

(510)385-6886

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$24,430,253
 $2,537,865
 $2,354,981

06/02/11 
07/07/11 
12/21/11 

52%

 10%

04-MRN-131-4.0/4.4 
04-0G5404 
ACST-P13 -(001)E 

P1-3 0-(1E) 

--() 

IN MARIN COUNTY, IN CITY OF TIBURON 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

PAVEMENT, SIGNAL AND LIGHTING 

GHILOTTI BROTHERS INCORPORATED 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$592,123 
$0 
$0 

06/10/11 
06/29/11 

0% 

0% 

WPCP 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-580-2.5/4.8 IN MARIN COUNTY, IN SAN RAFAEL,FROM GHILOTTI BROS, INC. BLUNK, CHRISTOPHER $1,164,777 06/23/11 32%
04-2E2904 RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 

101/580 SEPARATION 

COLD PLANE AND PLACE HMA OGFC 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$655,581
 $655,581

07/13/11 
10/06/11 

56%

HM1 WPCP 

04-NAP-29-5.1/7 IN NAPA COUNTY NEAR NAPA FROM 0.3 GHILOTTI BROS, INC. CHANGIZI, DAVE $966,888 05/19/11 86%

HM1 

04-2E1104 
ACNH-P029-(109)E 

--() 

WPCP 

MILE NORTH OF ROUTE 12 EAST/ AIRPORT 

BOULEVARD JUNCTION TO NAPA RIVER 

BRIDGE 

COLD PLANE AND PLACE RUBBERIZED HMA 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$826,318
 $826,318

06/03/11 
08/30/11 

85%

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $337,660 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$341,336
 $0

08/17/10 
02/14/12 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-11.0/12.5 IN NAPA COUNTY IN NAPA FROM 0.3 MILE GHILOTTI BROS INC CHANGIZI, DAVE $862,441 06/09/11 80%
04-2E1304 NOTH OF OLD SONOMA ROAD OVERCROSSING 

TO 0.5 MILE NORTH OF LINCOLN AVENUE 

OVERCROSSING 

COLD PLANE PAVEMENT AND PLACE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE RD 

FAIRFIELD, CA 94534 

$653,434
 $653,434

07/01/11 
08/29/11 

76%

HM1 WPCP 

04-NAP-29-38.1/48.6 IN NAPA COUNTY NEAR CALISTOGA FROM M C K SERVICES INC RON SANGLANG $5,361,701 02/15/11 54%

HA22 

04-4C1404 
STP-P029-(108)E 

--() 

WPCP 

0.2 MILE NORTH OF SILVERADO TRAIL TO 

LAKE COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT 
MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD SUITE B 

(707)429-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$4,721,335
 $1,812,812

03/28/11 
10/27/11 

89%

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC RONALD SANGALANG $4,985,000 01/20/11 0% 
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$372,110 
$0 

01/20/11 
10/15/11 

7% 

20.20.201 
(707)429-6220

130 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-2.6/4.6 IN NAPA COUNTY IN CALISTOGA FROM M C K SERVICE INC DALID PATENIA $782,857 12/21/10 100%

HA22 

04-4C3504 
STP-P128-(046)E 

--() 

WPCP 

TUBBS TO HIGH STREET 

RUBBERIZED HOT MIX ASPHALT 
CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(707)429-6224 

320 CHADBOURNE ROAD, 

STE. A 

FAIRFIELD, CA 94534 

$714,251
 $418,758

01/13/11 
08/21/11 

91%

OVER RUN 

04-NAP-128-7.4/19.1 IN NAPA COUNTY NEAR CALISTOGA AND WINDSOR FUEL COMPANY $1,779,779 06/03/11 0%
04-2E1004 
ACST-PS12-(804)8 

YOUNTVILLE FROM SILVERADO TRAIL 

KNOXVILLE ROAD 

TO P O BOX 1029 $0
 $0

06/24/11 
0%

--() 
BONDED WEARING COURSE OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

HM1 WPCP 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 GHILOTTI CONSTRUCTION COMPANY RON SANGALANG $559,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INC $1,093,000 05/24/11 0%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

2704 GUNDRY AVENUE $0
 $0

06/24/11 
0%

SIGNAL HILL CA 90755 

(562)427-7720 

HM3 WPCP 

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS, INC NGUYEN, HUNG V. $754,442 06/22/10 100%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$841,429
 $0

07/21/10 
08/02/11 

100%

COMPLETED 
08/02/11 

HM3 WPCP 

04-SCL-17-6.6/13.9 IN SANTA CLARA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPTAROKH, CASEY $634,127 03/04/11 64% 
04-1E9604 LOCATIONS 

REPLACE JOINT SEALS 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$580,995 
$160,948 

03/24/11 
09/28/11 

92% 

(916)649-4504 
(408)254-5826

HM3 WPCP 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-6.9/9.1 IN SANTA CLARA COUNTY IN LOS GATOS BAY CITIES PAVING & GRADING, NIKZAD, ALI $3,674,772 03/03/11 52%
04-1E0904 
STP-P017-(105)E 

--() 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$905,918
 $808,293

03/24/11 
11/04/11 

25%

HA22 WPCP (925)687-6666 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $13,176,959 03/30/11 35%
04-264904 
NH-P017-(106)E 

--()

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$4,317,195
 $1,458,189

04/25/11 
12/15/11 

33%

HB1 SWPPP 

04-SCL-85-/5.6 IN SANTA CLARA COUNTY IN SAN JOSE GRANITE CONSTRUCTION COMPANY TAROKH, CASEY $2,226,069 04/22/11 56%
04-2E0804 
ACST-S085-(050)E 

S0-85 0-(0E)

--() 

COLD PLANE AC AND RHMA SURFACING 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,991,150
 $437,925

05/10/11 
10/11/11 

89%

HM WPCP 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, BORRAYO, SALVADOR $478,351 03/24/10 83%
04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE CA 95112 

330 PHELAN AVENUE 

(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$414,774
 $45,689

04/23/10 
09/12/11 

87%

HB4N WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI, INC. MACKLE, BRIAN $572,425 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--() 

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$476,709
 $0

02/23/09 
09/25/12 

0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS LUGO, SERGIO $852,748 03/11/11 16% 
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$92,775 
$92,775 

03/28/11 
12/16/11 

11% 

BENICIA, CA 94510 
(408)254-5840

HM3 WPCP (707)746-8028 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,745,900 11/09/10 42%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$11,833,859
 $1,251,297

11/16/10 
04/02/12 

49%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $440,741 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$167,989
 $1,041

01/13/11 
07/18/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-45.9/46.4 IN SANTA CLARA COUNTY IN SUNNYVALE AT GRANITE CONSTRUCTION COMPANY PANDYA, NILESH $844,655 06/14/11 51%
04-3A9104 
ACNH-1101-(205)E

--() 

ROUTE 237/101 SEPARATION 

GRIND AND PLACE CONCRETE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$706,480
 $706,480

07/07/11 
09/21/11 

81%

HA22 WPCP 

04-SCL-101-47.0/47.1 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION NIKZAD, ALI $530,625 02/18/11 100%
04-1E8504 LOCATIONS 

REPLACE JOINT SEALS 
SAN JOSE CA 95132 

3158 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$414,761
 $29,792

03/09/11 
09/15/11 
08/31/11 

84%

(408)929-3949 
(408)254-5849 OVER RUN 

HA21 WPCP 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION COMPANY $1,221,904 07/01/11 0%
04-3A9804 AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

INC 

P O BOX 1508 

$0
 $0

07/28/11 
0%

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA CA 95741 

HA21 WPCP (916)852-5530 

04-SCL-130-9.0/15 IN SANTA CLARA COUNTY FROM1.0 MILE GRANITE CONSTRUCTION COMPANY $519,150 05/19/11 0% 
04-2E3104 EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

P O BOX 50085 $0 
$0 

06/03/11 
0% 

REPLACE ASPHALT CONCRETE SURFACING 
WATSONVILLE CA 950775085 

(831)724-1011 

HM WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 

04-SCL-152-19.3/20.3 

Fed Aid 

HB1 

Pgm Code 

04-3A4004 

Contract 

HSNH-P152-(075)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY NEAR GILROY 

Description 

CONSTRUCT LEFT TURN POCKET 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

AMBRYN MCBRIDE 

Contractor 

WATSONVILLE CA 95076-5058 

(831)750-0389 

580 W. BEACH STREET 

CHOI, EUNMI 

Resident 
Engineer 

(408)232-3023 

2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$926,169

Bid + CCOs

 $817,028

Comp To date

 $226,638

This Month 

04/07/11 

Awarded 

05/04/11 

Approved 

08/31/11 

Est Comp
Accepted 

96%

%Time

 88%

% Work 
Message 

04-SCL-237-1.0/4 

HM1 

04-2E0904 
ACST- P23-(701)0 

P-23 -(010)E

--() 

WPCP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND SUNNYVALE FROM EAST 

MOUNTAIN VIEW OVERHEAD TO FAIR OAKS 

AVENUE OVERCROSSING 

COLD PLANE AND PLACE BONDED WEARING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

(831)724-1011 

P.O. BOX 50085 

MALONZO, GENE 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$2,526,749
 $807,466
 $807,466

06/09/11 
06/29/11 
11/30/11 

17%

 32%

04-SCL-237-9.3/11.1 

HM 

04-2E3204 

WPCP 

IN SANTA CLARA COUNTY IN MILPITAS 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE TO 237/680 SEPARATION ____ 

REPLACE ASPHALT CONCRETE SURFACE 

G BORTOLOTTO AND CO., INC. 

SAN CARLOS, CA 94070-6277 

(650)595-2591 

582 BRAGATO ROAD 

MALONZO, GENE 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$527,567
 $350,149
 $350,149

06/09/11 
06/27/11 
09/30/11 

43%

 66%

04-SCL-237-10.0/10.2 

HM3 

04-1E8404 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

____________________________ 

TREAT BRIDGE DECK WITH METHACRYLATE 

AMLAND CORPORATION 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE RD 

LUGO, SERGIO 

(408)254-5840 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$395,570
 $328,337

 $0

03/28/11 
04/18/11 
08/10/11 

69%

 83%

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,920,502
 $1,687,529

 $9,660

02/22/10 
03/08/10 
08/31/11 

97%

 86%

04-SCL-880-/4.3 

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 

DE SILVA GATES CONSTRUCTION 

DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

(408)232-0224

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,694,365 
$2,386,750 
$2,191,900 

01/03/11 
01/25/11 
11/21/11 

43% 

31% 



   

 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

04District 

04-SF-1-6.9/0 

Fed Aid 

HA21 

Pgm Code 

04-1637K4 

Contract 

NH-X075-(035)N 

--()

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

Description 

CREEK MITIGATION CULVERT DRAINAGE 

Type Of Work 

MAGGIORA & GHILOTTI INC 

Contractor 

SAN RAFAEL CA 94901 

(415)459-8640 

555 DUBOIS STREET 

Resident 
Engineer 

$369,963

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/21/11 

Awarded 

07/07/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,169,247
 $1,744,813

 $89,533

11/29/10 
12/14/10 
11/03/11 

69%

 54%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$133,053,373
 $50,134,032
 $7,196,553

02/04/10 
02/23/10 
12/28/13 

38%

 38%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

SIEGENTHALER, PETER 

(510)622-5112 

333 BURAM ROAD 

OKALAND CA 94607 

$1,832,756,916
 $1,539,303,653

 $21,932,617

04/18/06 
05/03/06 
08/24/14 

64%

 84%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$936,016
 $924,733

 $1,431

03/15/10 
04/13/10 
09/15/11 

97%

 94%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109 
$665,548 
$179,706 

10/11/10 
10/26/10 
07/31/13 

20% 

13% 



 

 

 

 

 

 

 

 

 

 

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$66,491,355
 $46,163,382
 $3,770,431

03/23/10 
04/08/10 
06/27/12 

54%

 68%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$77,218,176
 $61,004,328
 $1,928,824

10/23/09 
11/24/09 
12/15/11 

81%

 86%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$421,494
 $0
 $0

06/23/11 
07/15/11 
08/31/14 

0%

 0%

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,825,610
 $1,700,353

 $0

08/29/05 
09/09/05 
07/12/11 

100%

 100%

COMPLETED 
07/21/11 

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $262,103

 $2,024

06/15/09 
07/28/09 
11/08/11 

84%

 85%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E

 11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,693,536 
$253,069,703 

$3,596,813 

12/13/06 
01/03/07 
01/07/13 

74% 

82% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

04District 

04-SM-1-39.6/40.1 

Fed Aid 

HE14 

Pgm Code 

04-1123J4 

Contract 

ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

Description 

POND REPAIR AND REVEGETATION 

Type Of Work 

HOLLIE CUN 

Contractor 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

Resident 
Engineer 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034

Bid + CCOs

 $672,204

Comp To date

 $6,608

This Month 

03/09/09 

Awarded 

03/20/09 

Approved 

06/23/15 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

04-SM-1-/26.1 

HB1 

04-2A4104 
NH-001 -( ) 

--()

WPCP 

IN SAN MATEO COUNTY ROUTE 1 FROM 

SANTA CRUZ-SAN MATEO COUNTY LINE IN 

PESCADERO TO MIRAMONTES POINT IN HALF 

MOON BAY FROM ROOSEVELT 

INSTALL RUMBLE STRIP 

CHRISP COMPANY 

FREMONT CA 94539 

(510)656-2840 

P O BOX 1368 

$699,216
 $0
 $0

08/01/11 
08/22/11 

0%

 0%

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,985,000
 $2,500,000

 $41,244

12/16/10 
12/16/10 
09/30/11 

100%

 84%

OVER RUN 

.13 

04-SM-35-10.6/25.8 
04-1E5704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

HALF MOON BAY GRADING & 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$140,271
 $0
 $0

04/20/11 
05/17/11 

0%

 0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-82-1.9/8.4 

HA4 

04-0A8724 
HSNH-X081-(024)E

 X0-81 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BARRIER AND GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO CA 94304 

$1,718,076
 $1,671,997

 $5,812

12/16/10 
01/06/11 
07/05/11 

88%

 98%

COMPLETED 
08/10/11 

04-SM-82-20.8/21.9 
04-2E3704 

IN SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

INTERSTATE GRADING AND PAVING 

INC 

128 SO MAPLE AVE 

$422,470 
$0 
$0 

06/09/11 
07/01/11 

0% 

0% 

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO CA 94080 

HM1 WPCP (650)952-7333 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11
 

04District 

04-SM-82-/15.9 

Fed Aid 

HB4N 

Pgm Code 

04-249924 

Contract 

ACST-S082-(017)E 

S0-82 0-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

MIKE BROWN ELECTRIC 

Contractor 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,991,366

Bid + CCOs

 $1,511,701

Comp To date

 $94,500

This Month 

07/20/10 

Awarded 

08/17/10 

Approved 

03/31/12 

Est Comp
Accepted 

73%

%Time

 30%

% Work 
Message 

04-SM-84-5.1/5.9 
04-4S1304 
ACST-S084-(038)E 

S0-84 0-(8E) 

--() 

WPCP 

IN SAN MATEO COUNTY ON ROUTE 84 

PM 5.1 TO PM 5.9 NEAR LA HONDA 

STORM WATER DAMAGE REPAIR 

AT STOLOSKI & GONZALEZ INC 

HALF MOON BAY CA 940191924 

(650)726-7119 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,056,525
 $465,663
 $465,663

06/21/11 
07/28/11 
01/31/12 

13%

 44%

04-SM-84-5.2/5.2 

SHOPP 130 

04-2G4004 
NH- -( ) 

--()

CULVERT FAILURE 

REPLACE FAILED CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

FRED BOOSHEHRI 

(650)855-7777 

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$288,445
 $5,920
 $5,920

12/29/10 
12/29/10 
10/31/11 

10%

 2%

04-SM-84-8.7/0 
04-1G9804 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

STOLOSKI & GONZALEZ 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000
 $248,983
 $45,750

11/18/10 
11/18/10 
07/29/11 

100%

 51%

OVER RUN 

SHOPP 130 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$576,966
 $353,915
 $262,721

01/19/11 
02/16/11 
03/30/12 

16%

 60%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( )

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$54,795,913 
$13,618,226 
$1,615,349 

08/06/10 
08/26/10 
12/19/12 

39% 

25% 
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Statement of Ongoing Contracts as of 08/20/11	
09/02/11 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 61%

04-042244 $1,651,567 03/02/10
FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD
 25100 SANTA CLARA	 68%


$25,000 01/20/12

MATEO HAYWARD BRIDGE
 STREET
 

SAN JOSE, CA 95132

REPLACE 12KV ELECTRIC SWITCHGEARS	 HAYWARD, CA 94544
 

(510)377-4186

HA21 WPCP
 

04-SM-92-16.4/26.4	 ON SAN MATEO-HAYWARD BRIDGE, EAST END FLATIRON WEST, INC SCOTT MCCRANK $785,000 10/13/10 0%


OF HIGH RISE SECTION 2100 GOODYEAR ROAD
04-2G3004	 $119,169 10/13/10
25100 SANTA CLARA	 15%

NH- -( )	 $0 11/09/10


SPLICE CRACKED GIRDER WITH METAL
 STREET
 
--()	 BENICIA, CA 94510
 

HAYWARD, CA 94544
 

(510)670-7826

000000000
 

000
 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,285,577 06/01/11 0%

04-235634 $484,524 06/29/11
EAST PALO ALTO FROM UNIVERSITY AVENUE P O BOX 50085
 1101 CHESS DRIVE	 3%


$395,240 01/09/12

OVERCROSSING TO ROUTE 84/101 FOSTER CITY, CA 94404


WATSONVILLE CA 95076

SEPARATION	 (650)573-4334


(408)327-7000

WIDEN ROADWAY AND BRIDGE
 

HB4C SWPPP
 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,616,070 02/23/07 0%

04-264204 $130,167,124 03/16/07
BURLINGAME AND MILLBREA AT VARIOUS P.O. BOX 2909
 1101 CHESS DRIVE	 0%

HPLU-6204-(060)L	 $19,661 10/28/11


LOCATIONS	 FOSTER CITY, CA 94404

620-4 06-()	 BUBLIN, CA 94568


CONSTRUCT LANES (650)573-4334 PLANT EST

--()
 

SATIS

HB4N SWPPP
 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $296,122 06/17/10 89%

04-0E9604 $220,783 06/30/10
SANTA CLARA COUNTIES AT VARIOUS ENGINEER CONSTRUCTION, INC 1007 KNOX AVE. 75%


$87,292 08/31/11

LOCATIONS	 1792 KAISER AVE.
 SAN JOSE CA 95122
 08/25/11

REPLACE DECK DRAINAGE SYSTEM (408)254-5703


IRVINE, CA 92614
 

HM3H WPCP	 (949)252-0441
 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 82%
 
04-2A5434 $432,357 12/14/10
WEST OF SAN CARLOS AT PULGAS RIDGE 1000 HOWE ROAD SUITE 200
 2350 PAGE MILL ROAD	 98%

ACIM-280 -(131)E	 $19,960 09/30/11


VISTA POINT	 PALO ALTO, CA 94304

--()	 MARTINEZ CA 94553


CONSTRUCT RETAINING WALL (650)855-7777

(925)335-3000
 

HA26 WPCP
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,445,400 05/11/11 25%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$202,212
 $157,298

06/01/11 
02/09/12 

3%

HA21 SWPPP 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,172,172 04/12/11 46%
04-1E4504 AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$395,879
 $0

05/05/11 
11/04/11 

33%

BENICIA, CA 94510 
(408)254-5703 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,930,585
 $3,057

08/12/09 
05/26/12 

0%

PLANT EST 

HA26 SWPPP 
SATIS 

04-SM-280-20.2/24.6 IN ALAMEDA, CONTRA COSTA, SAN MATEO , CALIFORNIA ENGINEERING INORI, DOUG $1,644,335 03/07/11 100%
04-0E9704 AND SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

CONTRACTORS INC 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

(650)573-4328 

1101 CHESS DRIVE 

FOOTER CITY CA 94404 

$1,318,081
 $0

03/24/11 
08/24/11 
08/26/11 

100%

HM WPCP (925)461-1500 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,451,950 02/22/10 94%
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,466,814
 $82,401

03/08/10 
09/15/11 

96%

HB4N SWPPP 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 49% 
04-2A5424 COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

SOLUTION 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$290,888 
$2,784 

11/12/10 
05/30/12 

90% 

(650)855-7777

HA26 WPCP 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 36%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$779,754
 $4,584

02/02/10 
01/16/14 

81%

HE14 SWPPP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%

HB34 

04-0G0004 

WPCP 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$103,234
 $1,134

06/12/09 
02/18/13 

0%

PLANT EST 

SATIS 

04-SOL-37-7.3/0 REPLACE JOINTS DISNEY CONSTRUCTION, INC QUANG TRAN $485,000 12/16/10 100%
04-2G2804 

BURLINGAME, CA 94010 

875 MAHLER ROAD, SUITE 188 

(510)773-8499 

2320 COURAGE DRIVE 

BURLINGAME,CA 94010 

$78,164
 $14,402

12/16/10 
08/29/11 

16%

20.20.201 

.13 

04-SOL-80-4.6/5.2 IN SOLANO COUNTY IN VALLEJO FROM O C JONES AND SONS INC $745,861 06/08/11 0%
04-4A4604 
ACHS-0802-(361)E 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

1520 FOURTH STREET $0
 $0

07/01/11 
0%

G 08-02 3-(1E) 
CONSTRUCT CONCRETE BARRIER 

BERKELEY CA 94710 

--() (510)526-3424 

HB1 WPCP 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,412,353 08/11/09 80%
04-299004 
ACIM-0802-(350)E 

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,353,580
 $10,191

08/26/09 
02/03/12 

97%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC RASTEGARPOUR, HAMED $4,023,973 10/12/10 58% 

HB5 

04-0A5324 

SWPPP 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)428-2126

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$2,304,717 
$700,974 

11/02/10 
12/22/11 

56% 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-84-7.5/13.7 IN SOLANO COUNTY NEAR RIO VISTA FROM INTERNATIONAL SURFACING TRAN, QUANG $899,124 12/13/10 93%
04-1E1604 0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

SYSTEMS 

3785 CHANNEL DRIVE 
2320 COURAGE DRIVE 

SUITE 106 

$813,632
 $75,200

12/30/10 
06/14/11 

89%

PLACE HOT MIX ASPHALT CONCRETE 
WEST SACRAMENTO CA 95798 

FAIRFIELD, CA 94533 

HM1 WPCP (916)373-2420 
(510)773-8499 

04-SOL-113-/7 IN SOLANO COUNTY NEAR FAIRFIELD FROM FEDCO CONSTRUCTION, INC. TRAN, QUANG $565,315 06/09/11 100%
04-2E0404 ROUTE 12 TO HASTINGS ROAD 

COLD PLANE ASPHALT CONCRETE 
SANTA ROSA, CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94534 

$618,545
 $618,545

07/01/11 
09/06/11 

98%

HM1 WPCP 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0
 $0

06/22/11 
12/13/11 

0%

HM3 WPCP 

(415)444-0716 
(707)975-8089 

FAIRFIELD, CA 94534 

04-SON-1-7.6/0 IN SONOMA COUNTY NEAR BODEGA BAY AT TEAM GHILOTTI INC STREATER, HAL $714,403 12/21/10 100%

HA23 

04-3S8414 
ACST-43L0-(004)E

 43-L0 0-(4E) 

--() 

WPCP 

2.2 MILES NORTH OF BODGEA HIGHWAY 

CONSTRUCT SOLDIER PILE RETAINING 
PETALUMA CA 94954 

(707)763-8700 

2531 PETALUMA BOULEVARD 

(707)796-5693 

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$615,491
 $268,665

02/07/11 
08/17/11 

85%

OVER RUN 

04-SON-1-17.9/0 CONSTRUCT SECANT WALL PACIFIC COAST DRILLING COMPANYHAL STREATER $1,085,000 02/07/11 0%
04-1SS254 

SANTA ROSA, CA 95407 

354 BELLEVUE AVENUE 

(707)769-5695 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$809,606
 $0

02/07/11 
10/30/11 

75%

04-SON-1-19.7/0 IN MARIN AND SONOMA COUNTIES AT VICTORY ENGINEERS, INC. YEO, JONATHAN $405,530 04/23/10 100% 

HM3 

04-0E9804 

WPCP 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(707)566-3956

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$405,955 
$0 

06/02/10 
07/21/11 

100% 

OVER RUN 
08/04/11 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-27.1/27.3 IN SONOMA COUNTY NEAR JENNER AT 2.5 GHILOTTI CONSTRUCTION COMPANY YEO, JONATHAN $1,769,165 12/21/10 66%

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,276,912
 $222,390

01/12/11 
10/19/11 

72%

04-SON-1-57.2/0 IN SONOMA COUNTY NEAR MENDOCINO NORCAL GENERAL CONSTRUCTION YEO, JONATHAN $134,725 02/15/11 0%

HA23 

04-4S6304 

WPCP 

COUNTY LINE AT 0.2 MILE NORTH OF DEER 

TRAIL 

REPAIR SLIPOUT 
SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG. A 

SANTA ROSA, CA 95401 

$0
 $0

03/01/11 
0%

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $10,929,347 05/19/11 9%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$2,977,437
 $2,066,716

06/07/11 
11/30/11 

27%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $50,609,793 12/23/09 87%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$35,520,641
 $2,103,688

01/06/10 
11/30/11 

69%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,179,116
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,001,501 03/03/09 49% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$28,167,408 
$694,782 

03/20/09 
06/13/13 

70% 

HB5 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-46.0/53.4 IN SONOMA COUNTY, IN AND NEAR PROFESSIONAL CONSTRUCTION $1,497,785 06/23/11 0%
04-2E2804 
ACNH-1101-(204)E 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

07/20/11 
0%

--()
101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 
CONCORD CA 94520 

HM WPCP (925)288-1566 

04-SON-116-22.5/0 IN SONOMA COUNTY IN GRATON AND SOUSA TEAM GHILOTTI INC YEO, JONATHAN $645,265 02/07/11 58%

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 
PETALUMA CA 94952 

(707)763-8700 
(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$406,487
 $233,156

02/16/11 
10/14/11 

63%

04-SON-116-26.7/26.7 IN SONOMA COUNTY IN SEBASTOPOL AT THE DREAMBUILDER VALEH, SYD $323,691 07/27/10 100%

HA22 

04-3A9904 

WPCP 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(707)576-2310 

4030 OCCIDENTAL ROAD, 

BLDG. A 

SANTA ROSA, CA 95401 

$276,407
 $0

08/26/10 
08/10/11 

100%

COMPLETED 
08/11/11 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $12,178,350 12/14/09 47%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,094,872
 $262,534

01/06/10 
05/07/12 

89%

04-SON-116-/8 IN SONOMA COUNTY NEAR JENNER FROM WINDSOR FUEL CO STREATER, HAL $1,446,500 03/08/11 32%

HM1 

04-1E8904 

WPCP 

ROUTE 1 TO 0.22 MILE EAST OF BOHEMIAN 

HIGHWAY 

PLACE BONDED WEARING COURSE 
PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(707)796-5693 

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$1,525,636
 $16,866

03/24/11 
05/26/11 

100%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 35% 
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$228,477 
$3,468 

04/22/10 
10/23/13 

71% 

WPCP 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-128-17.1/24.7
 
04-4A8704
 
ACST-P128-(044)E
 

CBP1-28 0-(4ER)S
 

P128- 044-()
 

HA21 SWPPP
 

04-SON-128-17.3/0
 
04-2G5604
 

20.20.201
 

.13
 

04-SON-128-21.7/0
 
04-4A8814
 

HA21 SWPPP
 

Description

Type Of Work
 

IN SONOMA CO AT AND NEAR KELLOGG AT
 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI
 

WEST TO 0.4 MI EAST OF REDWOOD CREEK
 

BRIDGE______________
 

BRIDGE REPLACEMENT
 

CONSTRUCT ROCK SLOPE
 

IN SONOMA COUNTY NEAR KELLOGG AT 0.1
 

MILE WEST OF REDWOOD CREEK BRIDGE
 

MITIGATION PLANTING
 

Totals: Authorized Final Amt: $3,919,267,665 

Contractor 

VIKING CONSTRUCTION COMPANY
 

P O BOX 1508
 
RANCHO CORDOVA CA 95741­

1508
 

VIKING CONSTRUCTION COMPANY
 

11315 #A SUNRISE GOLD CIRCLE
 

RANCHO CORDOVA, CA 95472
 

RESTORATION RESOURCES
 

3888 CINCINNATI AVENUE
 

ROCKLIN, CA 95765
 

Resident
 
Engineer
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD
 

BLDG. A
 

SANTA ROSA CA 95401
 

(707)576-2310
 

SYD VALEH
 

4030 OCCIDENTAL ROAD,
 

UNIT A
 

SANTA ROSA, CA 95401
 

(707)576-2310
 

BARTEL, DAVID
 

3410 MANDELA PKWY
 

OAKLAND, CA 94608
 

(510)450-2413


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$5,719,518 09/09/09
 
$4,187,130 09/29/09
 
$319,935 12/30/11
 

$985,000 05/09/11
 
$297,272 05/09/11
 
$104,501 08/29/11
 

$150,808 05/26/10
 
$109,212 06/22/10
 

$1,250 10/07/13
 

%Time
% Work 

Message 

66%


 73%


 83%


 30%


 0%
 

0%
 

PLANT EST
 

SATIS
 

Completed to Date: $2,913,249,938 Work This Month: $110,886,585



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-8.3/0 04-172424 

04-ALA-580-8.9/0 04-3A5304 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-16.8/17.5 04-268704 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-/14.6 04-1E7804 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-24.6/24.3 04-2G6204 

04-CC-680-1.3/23.4 04-2E1704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-4.8/0 04-2G5804 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-5.1/7 04-2E1104 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-11.0/12.5 04-2E1304 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/19.1 04-2E1004 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-17-6.6/13.9 04-1E9604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-85-/5.6 04-2E0804 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-45.9/46.4 04-3A9104 

04-SCL-101-47.0/47.1 04-1E8504 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E3104 

04-SCL-152-19.3/20.3 04-3A4004 

04-SCL-237-1.0/4 04-2E0904 

04-SCL-237-9.3/11.1 04-2E3204 

04-SCL-237-10.0/10.2 04-1E8404 

04-SCL-280-2.0/L5 04-150344 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.9/0 04-1637K4 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/26.1 04-2A4104 

04-SM-1-/13.4 04-2G3204 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-1.9/8.4 04-0A8724 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.1/5.9 04-4S1304 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.2/24.6 04-0E9704 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.3/0 04-2G2804 

04-SOL-80-4.6/5.2 04-4A4604 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-113-/7 04-2E0404 

04-SOL-128-.7/.7 04-1E4004 

04-SON-1-7.6/0 04-3S8414 

04-SON-1-17.9/0 04-1SS254 

04-SON-1-19.7/0 04-0E9804 
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Cnty Rt Pm 

04-SON-1-27.1/27.3
 

04-SON-1-57.2/0
 

04-SON-101-7.1/8.9
 

04-SON-101-8.9/13.9
 

04-SON-101-13.6/23.1
 

04-SON-101-13.9/15.5
 

04-SON-101-46.0/53.4
 

04-SON-116-26.7/26.7
 

04-SON-116-41.8/44.7
 

04-SON-116-22.5/0
 

04-SON-116-/8
 

04-SON-128-5.4/0
 

04-SON-128-17.1/24.7
 

04-SON-128-17.3/0
 

04-SON-128-21.7/0
 

District 04 

Statement of Ongoing Contracts - Index 
Contract 

04-3S7404 

04-4S6304 

04-0A1844 

04-0A18U4 

04-272434 

04-129654 

04-2E2804 

04-3A9904 

04-283814 

04-2A9204 

04-1E8904 

04-2S9414 

04-4A8704 

04-2G5604 

04-4A8814 

Statement of Ongoing Contracts - Federal Aid 
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24 
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24 
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25 

25 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $139,643,195  $69,265,602




Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $149,368,550

-S­ FEDERAL AID (SECONDARY) $417,228,497

-SH­ STATE HIGHWAY $2,389,891,545

-ER­ STORM DAMAGE REPAIR $3,028,454

 $820,107,424

District Total: $3,919,267,665

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $6,026,613 

Work completed this Period:  $6,026,613 

Work Comp 

$51,973,732


 $350,748,859


 $1,901,420,135


 $2,196,291


 $537,645,320


 $2,913,249,938
 


	04

