
 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

04District 

04-ALA-13-4.2/10 

Fed Aid 
Pgm Code 

04-2E6204 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND AT 

VARIOUS LOCATIONS 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

M C K SERVICES INC 

Contractor 

CONCORD CA 94524 

P O BOX 5697 

Resident 
Engineer 

$337,777

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/11/12 

Awarded 

04/27/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

(925)957-9200 

04-ALA-13-10.0/13.2 

HM1 

04-2R9904 

WPCP 

IN ALAMEDA COUNTY IN BERKELEY FROM 

HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

COOPER, CHEE 

(510)231-7111 

30 GRANT AVENUE, SUITE 300 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,298,003
 $251,890
 $215,710

05/04/12 
05/22/12 
09/10/12 

67%

 19%

04-ALA-24-5.1/6.2 

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

TUTOR-SALIBA CORPORATION 

SYLMAR, CA 91342 

15901 OLDEN STREET 

TSIGELMAN, IGOR 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$244,854,436
 $172,988,967
 $11,803,118

11/10/09 
11/19/09 
04/16/14 

0%

 0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 
04-3A0904 

IN ALAMEDA, CONTRA COSTA AND SAN 

MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

BAHADUR, SINGH 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$1,867,338
 $1,290,868
 $147,129

07/08/11 
07/28/11 
11/26/12 

72%

 69%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.0/1.7 

HA4S3 

04-0120M4 

SWPPP 

IN ALAMEDA COUNTY, IN OAKLAND, FROM 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 

KEVIN REKER FLATIRON WEST, 

INC. 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

BALDERRAMOS, JEANNIE 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$30,769,139
 $2,799,973
 $2,170,308

03/29/12 
05/01/12 
10/08/14 

7%

 9%

04-ALA-80-1.7/2.5 

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

IN OAKLAND, FROM T0.3 MILE WEST 

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

TO BAY CITIES PAVING AND 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

LOI, LAWRENCE 

(510)231-7117

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,499,224 
$473,366 
$128,704 

11/14/11 
12/02/11 
02/07/13 

11% 

32% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,629,160 02/17/11 52%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$9,508,720
 $1,815,300

03/15/11 
05/02/13 

89%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND TOP GRADE CONSTRUCTION $4,908,885 05/31/12 0%
04-292264 
ER-15A3-(004)E 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

50 CONTRACTORS STREET $0
 $0

06/27/12 
0%

--()
NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

LIVERMORE CA 94551 

(925)449-5764 

HA42 SWPPP 

04-ALA-80-3.0/7.2 IN ALAMEDA COUNTY AT VARIOUS LEGG, INC. AHMADZADEH, ALI $256,772 02/01/12 100%

HM3 

04-2E2404 

WPCP 

LOCATIONS(5 BRIDGES) 

TREAT BRIDGE DECK,REPLACE SEALS 
LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$238,748
 $20,047

02/22/12 
07/11/12 
07/27/12 

89%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$125,236
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 88%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,537,683
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $20,777,643 03/21/12 13% 
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$581,091 
$285,875 

04/13/12 
11/13/13 

3% 

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048

LIVERMORE, CA 94551 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-185-5.3/5.7 IN ALAMEDA COUNTY IN SAN LEANDRO FROM C F ARCHIBALD PAVING INC $365,718 05/16/12 0%
04-3E1004 THORNTON STREET TO DAVIS STREET 

COLD PLANE PAVEMENT AND PLACE HMA 

P O BOX 37 $0
 $0

06/12/12 
0%

REDWOOD CITY CA 94063 

(650)364-3045 

HM1 WPCP 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,210,766
 $3,965

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-.9/4.5 IN ALAMEDA COUNTY NEAR TRACY FROM ANOZIRA INCORPORATED DIKE, EDDIE $288,290 05/10/12 32%

HM1 

04-2E6104 

WPCP 

0.15 MILE WEST OF MIDWAY ROAD 

UNDERCROSSING TO 1.5 MILE EAST OF 

NORTH FLYNN ROAD 

SLAB AND HMA REPLACEMENT 

SAN RAMON, CA 94583 

(925)771-8400 

2415 SAN RAMON VALLEY BLVD 

(925)250-5611 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-7671 

$246,760
 $246,760

06/12/12 
09/07/12 

86%

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP $37,473,039 06/18/12 0%
04-4A07U4 
ACIM-5801-(051)E 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

P O BOX 2909 $0
 $0

07/16/12 
0%

--() 
UNDERCROSSING 

DUBLIN CA 94568 

CONST TRUCK CLIMBING LN & RET WALLS 
(925)829-9220 

HB4N SWPPP 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $601,658 09/29/11 8%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$57,446
 $50,025

11/17/11 
10/16/15 

13%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756

RICHMOND, CA 94804 

04-ALA-580-18.4/44 IN ALAMEDA, MARIN, SAN FRANCISCO, SAN TRAFFIC DEVELOPMENT SERVICES $626,613 06/18/12 0% 
04-2E7704 MATEO, SANTA CLARA, SOLANO, SONOMA 

COUNTIES, AT VARIOUS LOCATIONS 

INC 

207 W LOS ANGELES AVE 

$0 
$0 

07/16/12 
0% 

UPGRADE XENON CMS TO LED MODULES 
MOORPARK CA 93021 

HM4 WPCP (805)523-1914 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 90%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$810,000
 $0

01/26/11 
01/13/12 

100%

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,464,481
 $240

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-12.7/15.4 IN ALAMEDA COUNTY AT SUNOL AND IN ANOZIRA, INC. GREWAL, SATINDER $321,185 04/30/12 43%

HM1 

04-2E4404 

WPCP 

PLEASANTON FROM 0.3 MILE NORTH OF 

SUNOL/KOOPMAN UNDERCROSSING TO 0.1 

MILE NORTH OF PLEASANTON-SU 

REPLACE EXISTING CONCRETE PAVEMENT 

SAN RAMON, CA 94583 

(925)771-8400 

2415 SAN RAMON VALLEY BLVD 

(510)224-6040 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-7671 

$334,194
 $334,194

06/12/12 
08/23/12 

93%

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS, INCTRUONG, HENRY $676,386 06/23/11 86%
04-3A5504 FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$534,876
 $139,224

07/28/11 
08/14/12 

78%

HA42 WPCP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $61,067,971 08/20/09 77%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

REKER 

OAKLAND, CA 94621 

717 KEVIN COURT 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$44,072,581
 $1,561,319

09/15/09 
01/23/13 

72%

HA4S2 SWPPP (707)310-1798 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $12,848,890 12/02/11 16% 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--() 

WPCP 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

(510)670-4918

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,605,713 
$388,929 

01/04/12 
12/02/13 

12% 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 

04-ALA-880-30.1/31.1 

Fed Aid 

HA21 

Pgm Code 

04-1706U4 

Contract 

ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

Description 

REPLACE BRIDGE 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

Resident 
Engineer 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,852,296

Bid + CCOs

 $55,948,465

Comp To date

 $1,549,701

This Month 

03/25/09 

Awarded 

04/20/09 

Approved 

05/09/14 

Est Comp
Accepted 

93%

%Time

 58%

% Work 
Message 

HB4N 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$69,484,543
 $46,445,445

 $884,864

04/15/10 
05/06/10 
04/30/14 

0%

 0%

PLANT EST 

SATIS 

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$37,928,400
 $22,780,707
 $1,705,096

12/23/10 
01/19/11 
05/30/13 

55%

 60%

04-CC-4-26.6/27.5 

HB4C 

04-2285E4 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

C.C. MYERS, INC. 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

GONZALEZ, ALFONSO 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$42,925,000
 $6,574,803
 $1,960,377

10/11/11 
11/03/11 
06/30/15 

12%

 15%

SUSPENDED 

04-CC-4-27.5/29 

HB4C 

04-1G9404 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

DAN BAKER BAY CITIES/MYERS JV 

ANTIOCH, CA 94509 

(916)919-1750 

CARNEY, VICKY 

(510)385-6774 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$52,222,222
 $0
 $0

05/25/12 
07/03/12 
07/31/15 

0%

 0%

04-CC-4-43.9/48.1 

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

IN CONTRA COSTA COUNTY @ DISCOVERY 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

ARSHAD, MIAN 

(925)753-4806

1771 VINEYARD DRIVE, 

SUITE 2 

ANTIOCH, CA 94509 

$11,366,229 
$1,957,974 
$1,717,151 

06/29/11 
07/22/11 
11/06/12 

15% 

17% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-24-5.2/5.2 IN CONTRA COSTA, IN LAFAYETTE, ON EB BAY CITIES PAVING & GRADING REZAEI, ASGHAR $985,000 02/03/12 100%

20.20.201 

04-2G6504 ROUTE 24 NEAR HAPPY VALLEY ROAD U/C 

INJECTING GROUTING, GRIND & PAVE AC, 

REPAIR CULVERT - DIR 

GROUT INJECTION, GRIND/OVERLAY AC, 

CULVRT 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$761,553
 $0

03/22/12 
05/28/12 

100%

COMPLETED 
07/02/12 

130 

04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 96%

20.20.201 

04-3G2004 DIR'S EMERGENCY F.A. 

REPLACE BRIDGE JOINTS & PERFORM MISC 

WORK 
SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$891,445
 $0

09/13/11 
04/19/12 

91%

COMPLETED 
07/05/12 

130 

04-CC-80-13.9/14.2 CONTRA COSTA AT CARQUINEZ BRIDGES GOLDEN STATE BRIDGE, INC. REZAEI, ASGHAR $16,979,302 02/16/12 29%

HA21 

04-049074 

WPCP 

REPLACE TIMBER FENDERS PIERS 2 & 3 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$6,913,778
 $2,508,272

03/06/12 
05/01/13 

41%

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $46,904,252 04/22/10 100%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

BRIDGE SEISMIC RETROFIT 

CONTRACTORS, INC. 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

(510)385-7084 

1771 VINEYARD DRIVE 

ANTIOCH, CA 94509 

$46,311,303
 $0

05/19/10 
07/13/12 

100%

COMPLETED 
07/13/12 

HA14 SWPPP (925)461-1500 

04-CC-580-4.8/5.8 IN CONTRA COSTA COUNTY, IN RICHMOND VALENTINE CORPORATION KHANUM, TASLIMA $1,220,000 04/17/12 40%

20.80.030 

04-4G3704 AT SCOFIELD AVE U/C AND AT RAILROAD 

AVE OHREPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT DIR'S ORDER 

REPAIR BRIDGE DECK AND REPLACE 

BRIDGE JT 

SAN RAFAEL, CA 94912 

(415)453-3732 

PO BOX 9337 

(510)224-6667

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$90,655
 $0

04/17/12 
09/07/12 

7%

115 

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0% 
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0 
$0 

07/20/12 
0% 

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$919,040
 $8,444

01/26/10 
05/07/14 

0%

PLANT EST 

SATIS 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $55,618,007 11/18/10 84%
04-4470U4 
ACIM-0680-(067)E 

--()

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$52,292,457
 $1,177,196

12/14/10 
10/01/12 

96%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 65%
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 

CIDH PILERETAINING WALL, RECONST 

ROADWAY, REPAIR DRAINA 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$1,040,872
 $0

12/19/11 
07/30/12 

26%

20.20.201 
CONST CIDH PILE RET WALL, RECONST 

ROADWAY 
(510)774-6297 

130 

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 97%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$911,451
 $600,199

07/13/11 
08/10/12 

99%

04-MRN-1-/13 IN MARIN COUNTY FROM ROUTE 101 TO 0.2 WINDSOR FUEL COMPANY $3,839,673 05/30/12 0%
04-2E5104 MILE NORTH OF CALLE DEL ARROYO 

BONDED WEARING COURSE OVERLAY 

P O BOX 1029 $0
 $0

06/19/12 
0%

PITTSBURG CA 94565 

(925)427-5266 

WPCP 

04-MRN-37-11.7/12.2 IN MARIN COUNTY NEAR NOVATO AT NOVATO VALENTINE CORPORATION $333,369 12/21/11 0% 
04-3S5804 CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

111 PELICAN WAY $0 
$0 

01/05/12 
0% 

SAN RAFAEL CA 94901 

(415)453-3732 

HA23 WPCP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 

04-MRN-101-5.8/6 

Fed Aid 

20.80.020 

151 

Pgm Code 

04-4G3604 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY, IN MILL VALLEY, FROM 

0.2 MILE NORTH OF 0.3 MILE NORTH OF 

ROUTE 131 RECONSTRUCT PAVEMENT W 

PERMEABLE BLANKET AND S 

Description 

RECONST PAVEMNT W PERM BLANKET & 

SUBDRAINS 

Type Of Work 

GHILOTTI BROS., INC. 

Contractor 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL STEVE 

Resident 
Engineer 

(510)774-6297 

756 WEST FRANCISCO 

BLVD., 

SAN RAFAEL, CA 94901 

$560,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/12/12 

Awarded 

06/12/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-MRN-101-7.4/0 

HA23 

04-4S5504 
ACNH-Q101-(203)E 

--() 

WPCP 

IN MARIN COUNTY ON ROUTE 101 NEAR 

CORTE MADERA AT TAMALPAIS DRIVE 

OVERCROSSING___ 

REPLACE EXISTING FILL WITH 

GHILOTTI CONSTRUCTION, 

COMPANYINC. 

SAN RAFAEL, CA 94901 

(415)256-1524 

2301 KERNER BLVD. 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD. 

WEST 

SAN RAFAEL, CA 94901 

$1,085,165
 $817,759
 $465,016

03/27/12 
04/19/12 
09/19/12 

7%

 82%

04-MRN-101-18.6/22.3 
04-264064 

IN MARIN COUNTY IN AND NEAR NOVATO 

FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

GHILOTTI BROTHERS, INC. RM 

HARRIS JOINT VENTURE 

525 JACOBY STREET 

BLUNK, CHRISTOPHER 

756 W. FRANCISCO 

BLVD. 

$26,208,625
 $23,509,850
 $2,373,724

06/02/11 
07/07/11 
08/13/12 

70%

 89%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-101-/8.5 

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

IN MARIN COUNTY IN & NEAR SAUSALITO 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

RUSSELL, STEVE 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$20,610,068
 $7,762,113
 $3,243,031

02/03/12 
02/29/12 
10/24/12 

43%

 38%

04-NAP-12-.2/3.2 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

IN NAPA COUNTY NEAR NAPA FROM ROUTE 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

TROY SIMNING GHILOTTI 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

SANGALANG, RON 

(717)429-6220 

320 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$20,514,431
 $3,006,516
 $1,203,271

01/26/12 
02/17/12 
03/15/13 

13%

 14%

04-NAP-12-2.8/3.3 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

IN NAPA AND SOLANO COUNTIES, FROM 0.5 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

GHILOTTI CONSTRUCTION, INC. 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

MOUSSA, ELIAS 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$36,224,388 
$5,652,949 
$1,949,711 

01/11/12 
02/03/12 
02/07/14 

3% 

16% 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-24.6/35.6 IN NAPA COUNTY, IN AND NEAR SAINT SYNERGY PROJECT MANAGEMENT INCPATENIA, DANILO $795,798 04/27/12 7%

HM1 

04-2E4304 

WPCP 

HELENA AND CALISTOGA FROM JUNCTION 

ROUTE 128 EAST RUTHERFORD TO 0.2 MILE 

SOUTH OF DIAMOND MOUNTA 

COLD PLANE AC AND OVERLAY WITH HMA 

SAN FRANCISCO, CA 94108 

(415)467-3000 

30 GRANT AVENUE, #300 

(510)224-6309 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$211,985
 $211,985

05/16/12 
08/03/12 

27%

04-NAP-29-36.9/38.1 PAVEMENT REPAIR IN DOWNTOWN CALISTOGA MCK SERVICES INC $361,726 03/19/12 0%
04-0G5304 FROM JUNCTION ROUTE 128 TO 0.2 MILE 

NORTH OF SILVERADO TRAIL. 

P O BOX 5697 $0
 $0

04/10/12 
0%

COLD PLANE AND RESURFACE PAVEMENT 
CONCORD CA 94524 

(925)957-9200 

WPCP 

04-NAP-92-80.3/0 IN SAN MATEO COUNTY, IN BELMONT AT YERBA BUENA ENGINEERING & ORDWAY, TONY $835,000 08/09/10 100%
04-4S9504 RALTON AVENUE 

RECONSTUCT ROCK SLOPE PROTECTION 

CONSTRUCTION, INC 

1340 EGBERT AVENUE 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$388,942
 $0

08/09/10 
02/29/12 
06/26/12 

47%

SAN FRANCISCO, CA 94124 
(650)444-7008 OVER RUN 

(415)822-4400 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$146,409
 $5,439

10/18/11 
08/10/15 

0%

PLANT EST 

SATIS 

04-NAP-121-9.4/22.1 IN NAPA COUNTY IN NAPA FROM TRANCAS GHILOTTI CONSTRUCTION COMPANY $2,661,420 06/27/12 0%
04-2E6504 
ACST-P121-(024)E 

- -( ) 

STREET TO ROUTE 128 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

INC 

246 GHILOTTI AVENUE 

$0
 $0

07/20/12 
0%

SANTA ROSA, CA 95407 

WPCP (707)585-1221 

04-NAP-128-4.0/4.6 IN NAPA COUNTY IN CALISTOGA FROM HIGH MCK SERVICES INC $385,111 03/15/12 0% 
04-4C3514 STREET TO KORTUM CANYON RD 

PLACE RUBBERIZED HMA 

P O BOX 5697 $0 
$0 

04/10/12 
0% 

CONCORD, CA 94524 

(925)957-9200 

WPCP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM VINTAGE PAVING COMPANY, INC. PATENIA, DANILO $988,433 04/09/12 100%
04-2E5804 

WPCP 

KNOXVILLE ROAD TO SOLANO COUNTY 

COLD PLANE AC PAVEMENT AND HMA 

LINE 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)429-6208 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$1,017,231
 $0

04/25/12 
07/17/12 

100%

COMPLETED 
07/17/12 

04-SCL-9-1.1/6.3 IN SANTA CLARA COUNTY AT VARIOUS LEGG, INC. TAROKH, CASEY $480,385 10/06/11 61%
04-3S6204 LOCATIONS FROM 1.6 MILES NORTH OF 

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE 

ROAD 

PLACE ANCHORED WIRE MESH 

LIVERMORE, CA 95550 

(925)605-4517 

2551 2ND STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$340,064
 $99,416

10/25/11 
09/10/12 

71%

HA23 WPCP 

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. PATEL, NIM $785,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

MARTINEZ, CA 94553 

(925)372-8000 

901 HOWE ROAD 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$650,539
 $233,880

02/13/12 
07/31/12 

83%

20.20.201 

130 

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INCNIKZAD, ALI $1,112,500 05/24/11 79%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 
SIGNAL HILL, CA 90755 

(562)824-1606 

2704 GUNDY AVENUE 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$768,015
 $338,618

06/24/11 
08/27/12 

69%

HM3 WPCP 

04-SCL-17-10.5/13.9 IN SANTA CLARA COUNTY ON ROUTE 17 AT CALIFORNIA ENGINEERING NIKZAD, ALI $1,549,545 02/03/12 100%
04-2E1604 VARIOUS LOCATIONS_(5 BRIDGES) 

PAINT STEEL GIRDERS 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,548,548
 $0

02/22/12 
06/25/12 
07/05/12 

100%

PLEASANTON, CA 94566 
(408)254-5840 COMPLETED 

HM3 WPCP (925)461-1500 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $13,377,845 03/30/11 100% 
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,209,346 
$966,685 

04/25/11 
12/08/12 

97% 

OVER RUN 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN SANTA CLARA, TOP GRADE CONSTRUCTION INC TAROKH, CASEY $1,642,885 06/06/12 0%
04-2E0704 
ACST-P082-(020)E 

- -( ) 

SUNNYVALE AND MOUNTAIN VIEW FROM 

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST 

OF ROUTE 82/85 SEPARAT 

COLD PLANE, PLACE HOT MIX ASPHALT 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

07/03/12 
11/28/12 

0%

WPCP 

04-SCL-85-5.6/5.6 IN SANTA CLARA COUNTY AT VARIOUS BLAISDELL CONSTRUCTION, INC. LE, ROBERT T. $830,139 03/20/12 100%
04-2E2504 LOCATIONS(11 BRIDGES) 

TREAT BRIDGE DECK & REPLACE SEALS 
ANDERSON, CA 96007 

(530)365-4444 

2242 BARNEY ROAD 

(408)595-4007 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$835,399
 $0

04/13/12 
07/26/12 
07/26/12 

100%

HM3 WPCP 

04-SCL-85-9.0/9.5 IN SANTA CLARA COUNTY IN SAN JOSE PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V $301,000 04/13/12 78%
04-0G1404 
ACHS-P085-(052)E 

P P0-85 0-(2E) 

--() 

FROM 0.2 MILE NORTH OF LEIGH AVENUE 

OVERCROSSING TO UNION AVENUE 

OVERCROSSING 

INSTALL DRAINAGE IMPROVEMENTS 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$78,100
 $16,313

05/01/12 
08/02/12 

26%

HB1 WPCP 

04-SCL-85-18.0/24.1 IN SANTA CLARA COUNTY IN PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V. $7,796,527 01/05/12 82%
04-0C8804 
ACST-PP08-(505)1 

--() 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,813,103
 $2,153,279

02/03/12 
07/31/12 

72%

HA22 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON BORTOLUSSI & WATKIN INC MACKLE, BRIAN $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--() 

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$527,821
 $4,200

02/23/09 
12/14/12 

0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS LUGO, SERGIO $1,269,893 03/11/11 100% 
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,256,188 
$0 

03/28/11 
07/11/12 
07/11/12 

100% 

BENICIA, CA 94510 
(408)254-5840 COMPLETED 

HM3 WPCP (707)746-8028 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,654,284 11/09/10 99%
04-1A9804 
ARRA-Q101-(164)L

 Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,472,235
 $497,487

11/16/10 
07/30/12 

94%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$310,351
 $1,005

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-44.0/44 IN SANTA CLARA COUNTY AND ALAMEDA CORAL CONSTRUCTION COMPANY $638,715 06/01/12 0%
04-2G5904 COUNTY AT VARIOUS LOCATIONS 

REPLACE DAMAGED OVERHEAD SIGNS 

P O BOX 347 $0
 $0

06/27/12 
0%

WILSONVILLE OR 97070 

(503)682-2252 

WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $35,886,835 11/17/11 11%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,876,579
 $3,080,841

12/13/11 
10/28/14 

19%

HB4C SWPPP 

04-SCL-130-9.0/15 IN SANTA CLARA COUNTY ABOUT 7.0 INTERMOUNTAIN SLURRY SEAL INC $751,751 04/16/12 0%
04-2E4604 MILES WEST OF SAN JOSE FROM 1.0 MILE 

EAST OF THREE SPRINGS ROAD TO 0.8 

P O BOX 50085 $0
 $0

05/09/12 
0%

MILE WEST OF SMITH CREEK 
WATSONVILLE CA 95077 

PLACE ASPHALT-RUBBER SEAL COAT 
(831)724-1011 

HM1 WPCP 

04-SCL-130-15.0/18.7 IN SANTA CLARA COUNTY NEAR SAN JOSE SYNERGY PROJECT MANAGEMENT INCNGUYEN, VERNON $614,198 04/27/12 0% 

HM1 

04-2E6004 

WPCP 

FROM 0.8 MILE WEST OF SMITH CREEK TO 

1.5 MILES EAST OF KINCAID ROAD 

COLD PLANE AC PAVEMENT AND OVERLAY 
SAN FRANCISCO, CA 94108 

(925)963-5031 

30 GRANT AVE., SUITE 300 

(510)867-6119

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$0 
$0 

05/14/12 
10/09/12 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

04District 

04-SCL-152-6.1/6.5 

Fed Aid 
Pgm Code 

04-448834 

Contract 

STP-S152-(077)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

Description 

HWY PLANTING AND INSTALL IRRIGATION 

Type Of Work 

SUAREZ & MUNOZ CONSTRUCTION 

Contractor 

HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

Resident 
Engineer 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$673,379

Bid + CCOs

 $246,175

Comp To date

 $184,478

This Month 

12/14/11 

Awarded 

01/18/12 

Approved 

10/14/15 

Est Comp
Accepted 

8%

%Time

 37%

% Work 
Message 

04-SCL-152-12.8/0 

HB1 

04-2A2604 
ACHS-P152-(078)N 

P15-2E07-() 

--() 

SWPPP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.2 MILES EAST OF FURLONG AVENUE 

TO 0.2 MILES WEST OF CANADA ROAD 

REALIGN ROADWAY 

TOP GRADE CONSTRUCTION INC 

LIVERMORE, CA 94551 

(925)525-0121 

50 CONTRACTORS STREET 

NGUYEN, VERNON 

(510)867-6119 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$2,028,740
 $257,784
 $257,784

03/14/12 
04/03/12 
12/11/12 

0%

 13%

04-SCL-237-9.3/11.1 

HM1 

04-2E4704 

WPCP 

IN SANTA CLARA COUNTY IN MILPITAS 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE 237/680 

PLACE MICRO-SURFACING 

CALIFORNIA PAVEMENT 

MAINTENANCE COMPANY, INC. 

SACRAMENTO, CA 95829 

(916)869-2497 

9390 ELDER CREEK ROAD 

LE, ROBERT T. 

(408)595-4007 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$541,709
 $477,996

 $0

04/11/12 
05/16/12 
07/24/12 
07/25/12 

100%

 100%

04-SCL-880-1.8/1.8 

20.20.201 

04-4G1504 
ON ROUTE 880 IN SANTA CLARA, IN SAN 

JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

RECONST UNDERDRAIN TRENCH, DI & 

PAVEMENT 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN, CA 94568 

NGUYEN, VERNON 

(408)232-3024 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,185,000
 $958,334

 $0

10/10/11 
10/12/11 
01/16/12 

100%

 81%

130 

04-SCL-880-1.9/2.1 

20.20.201 

04-4G4404 
IN SANTA CLARA COUNTY, IN SAN JOSE, 

AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

NGUYEN, VERNON 

(510)867-6119 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,575,000
 $56,341

 $0

04/20/12 
04/20/12 
08/31/12 

65%

 4%

130 

04-SCL-880-4.4/8.7 

HB5 

04-298304 

SWPPP 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

PANDYA, NILESH 

(405)232-0224

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$31,696,172 
$5,733,590 
$1,721,520 

12/14/11 
01/05/12 
03/20/14 

14% 

18% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

04District 

04-SF-1-6.9/0 

Fed Aid 

HA21 

Pgm Code 

04-1637K4 

Contract 

NH-X075-(035)N 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

Description 

CREEK MITIGATION CULVERT DRAINAGE 

Type Of Work 

MAGGIORA & GHILOTTI, INC. 

Contractor 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

Resident 
Engineer 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$413,553

Bid + CCOs

 $397,799

Comp To date

 $0

This Month 

06/21/11 

Awarded 

07/07/11 

Approved 

06/28/12 

Est Comp
Accepted 

73%

%Time

 99%

% Work 
Message 

04-SF-35-/2 

HM1 

04-2E2204 

WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

BADR, BASSAM 

(415)703-2441 

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$1,048,013
 $950,087
 $591,986

11/28/11 
12/21/11 
07/31/12 

94%

 87%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,432,840
 $3,064,299

 $72,117

11/29/10 
12/14/10 
08/02/12 

97%

 86%

04-SF-80-5.4/0 

HA21 

04-040824 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500
 $286,250
 $139,500

08/10/11 
09/14/11 
01/11/13 

43%

 41%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$182,003,924
 $134,040,081

 $8,511,423

02/04/10 
02/23/10 
12/30/13 

62%

 74%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,893,574,627 
$1,683,420,616 

$6,943,991 

04/18/06 
05/03/06 
08/24/14 

75% 

89% 

HA4S3 SWPPP CORAOPOLIS, PA 15108 



 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 

04-SF-101-1.1/4.3 

Fed Aid 
Pgm Code 

04-1E3104 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO COUNTY ON ROUTE 101 

AT VARIOUS LOCATIONS 

Description 

REPLACE JOINT SEALS, APPLY 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

Resident 
Engineer 

$1,119,897

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/21/12 

Awarded 

04/02/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,312,013
 $1,711,127
 $270,049

10/11/10 
10/26/10 
09/15/13 

54%

 32%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$102,923,823
 $97,461,886
 $1,896,608

03/23/10 
04/08/10 
08/27/12 

76%

 94%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $406,441

 $1,350

06/23/11 
07/15/11 
12/31/14 

28%

 92%

04-SM-1-34.8/37.9 

HM1 

04-1E2404 

WPCP 

IN SAN MATEO COUNTY AT AND NEAR 

MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

O'GRADY PAVING INC 

MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

$1,140,952
 $0
 $0

04/18/12 
07/23/12 

0%

 0%

04-SM-1-35.9/0 

HB1 

04-3A7204 
ACHS-P001-(565)E 

P P0-01 5-(5E) 

--() 

WPCP 

IN SAN MATEO COUNTY IN MONTARA FROM 

0.1 MILE SOUTH OF CARLOS STREET TO 

14TH STREET______________________ 

INSTALL LEFT TURN CHANNELIZATION LN 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

BOOSHEHRI, FRED 

(650)855-7777

1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$355,262 
$0 
$0 

05/31/12 
06/21/12 
09/30/12 

0% 

0% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $414,522,952 12/13/06 88%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
OMAHA, NE 68131 

(402)346-8535 
(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$393,378,008
 $3,029,091

01/03/07 
03/30/13 

95%

HE14 SWPPP 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,130,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$764,247
 $7,724

03/20/09 
06/23/15 

0%

PLANT EST 

SATIS 

04-SM-1-/3.3 IN SAN MATEO COUNTY, FROM THE SANTA MCK SERVICES, INC. BOOSHEHRI, FRED $1,147,415 04/25/12 0%

HM1 

04-2E4904 

WPCP 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

06/01/12 
09/30/12 

0%

04-SM-1-/13.4 IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC FRED BOOSHEHRI $2,985,000 12/16/10 100%
04-2G3204 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,833,398
 $0

12/16/10 
10/31/11 

95%

OVER RUN 
06/26/12 

20.20.201 

.13 

04-SM-35-3.8/3.8 ON ROUTE 35, POSTMILE 3.8, NEAR SKY PACIFIC ELECTRIC CONTRACTING BOOSHEHRI, FRED $325,000 06/29/11 100%
04-2G7904 LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 
SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$286,825
 $0

06/29/11 
05/31/12 

88%

OVER RUN 
06/26/12 

SHA042 

04-SM-35-3.8/0 ON ROUTE 35, POSTMILE 3.8, NEAR SKY GRANITE ROCK COMPANY, D.B.A. BOOSHEHRI, FRED $2,085,000 09/12/11 100% 
04-3G0104 LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$835,812 
$0 

09/12/11 
05/30/12 

40% 

OVER RUN 
06/26/12 

20.20.201 (408)574-1400 

130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

04District 

04-SM-35-10.6/25.8 

Fed Aid 
Pgm Code 

04-1E5704 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

Description
Type Of Work 

HALF MOON BAY GRADING & 

PAVINGINC 

Contractor 

1780 HIGGINS CANYON ROAD 

Resident 
Engineer 

$140,271

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/20/11 

Awarded 

05/17/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 

20.20.201 

130 

04-3G5604 
IN SAN MATEO COUNTY, IN DALY CITY AT 

0.3 MILE NORTH OF ROUTE 1 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE PIPE AND PLACE RSP 

REDWOOD ENGINEERING 

CONSTRUCTION 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$485,000
 $440,475

 $0

09/23/11 
09/23/11 
04/15/12 

90%

 91%

04-SM-35-29.7/31.5 

HM1 

04-2E4504 

WPCP 

IN SAN MATEO COUNTY IN DALY CITY FROM 

WESTMOORE AVENUE TO SAN FRANCISCO 

COUNTY LINE 

COLD PLANE AC PAVEMENT AND HMA 

SYNERGY PROJECT MANAGEMENT,INC 

SAN FRANCISCO, CA 94108 

(415)467-3000 

BADR, BASSAM 

(415)703-2441 

30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$336,892
 $345,377
 $137,743

04/25/12 
05/16/12 
07/31/12 
07/27/12 

68%

 98%

04-SM-35-/21 

HM 

04-2E5504 

WPCP 

IN SAN MATEO AND SANTA CLARA 

COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

INTERMOUNTAIN SLURRY SEAL, INC 

WATSONVILLE, CA 95076 

(831)724-1011 

BOOSHEHRI, FRED 

(650)855-7777 

585 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,978,879
 $0
 $0

06/06/12 
06/21/12 
09/30/12 

0%

 0%

04-SM-82-4.8/18.9 

HB4N 

04-4A9234 

WPCP 

IN SAN MATEO COUNTY ON RTE 82 FROM 

WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

MIKE BROWN ELECTRIC CO 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

$5,447,373
 $0
 $0

04/25/12 
06/01/12 

0%

 0%

04-SM-82-20.8/21.9 

HM1 

04-2E3704 

WPCP 

IN SAN MATEO COUNTY IN SOUTH SAN 

FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

INTERSTATE GRADING AND 

PAVING,INC. 

SO SAN FRANCISCO, CA 94080 

(650)952-7333 

128 SO MAPLE AVENUE 

BASSAM, BADR 

(415)703-2441

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$422,470 
$431,747 
$18,132 

06/09/11 
07/01/11 
07/31/12 

83% 

100% 



   

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION $2,074,091 06/28/12 0%
04-2E5404 
ACST-P082-(021)E 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

120 GRANITE ROCK WAY $0
 $0

07/20/12 
0%

 P0-82 0-(1E)
AVENUE. 

SAN JOSE CA 95136 

--() 
COLD PLANE PAVEMENT AND OVERLAY 

(408)574-1400 

WPCP 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $5,009,991 07/20/10 96%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,642,532
 $378,203

08/17/10 
09/15/12 

92%

HB4N WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100%
04-2G4004 
NH- -( 

--() 

) 
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$161,840
 $0

12/29/10 
10/31/11 

56%

OVER RUN 
06/26/12 

SHOPP 130 

04-SM-84-8.3/19.4 IN SAN MATEO COUNTY NEAR LA HONDA, PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $389,755 04/12/12 43%
04-2L1404 
ACHS-P084-(040)E

P P0-84 0-(0E) 

--() 

SKYLONDA AND IN WOODSIDE FROM 

PESCADERO ROAD TO TRIPP ROAD 

INSTALL CENTERLINE RUMBLE STRIP 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$7,025
 $7,025

05/09/12 
09/30/12 

2%

HB1 WPCP 

04-SM-84-8.3/17 IN SAN MATEO COUNTY, IN LA HONDA AND PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $253,357 05/09/12 63%
04-2E6304 SKY LONDA ON ROUTE 84 FROM PESCADERO 

ROAD TO ONE MILE NORTH OF FRIARS LANE 

REPLACE HOT MIX ASPHALT 
SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$219,107
 $219,107

05/22/12 
09/30/12 

86%

HM1 WPCP 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100% 
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983 
$0 

11/18/10 
07/29/11 

51% 

OVER RUN 
06/26/12 

SHOPP 130 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

04District 

04-SM-84-22.0/22.1 

Fed Aid 

HA23 

Pgm Code 

04-4S5904 

Contract 

ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN WOODSIDE AT 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

Description 

CONSTRUCT TIEBACK WALL 

Type Of Work 

ROBERT A BOTHMAN, INC. 

Contractor 

SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,351,541

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/06/12 

Approved 

12/31/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( )

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$59,812,953
 $47,964,594
 $2,423,462

08/06/10 
08/26/10 
01/23/13 

78%

 80%

04-SM-92-.7/3.2 

HM1 

04-2E4804 

WPCP 

IN SAN MATEO COUNTY, IN AND NEAR HALF 

MOON BAY, FROM 0.7 MILE EAST OF ROUTE 

1 TO PILARCITOS CREEK ROAD 

OVERLAY RHMA (GAP GRADED) 

G BORTOLOTTO & CO INC 

SAN CARLOS, CA 94070-6227 

(650)595-2591 

582 BRAGATO ROAD 

INORI, DOUGLAS 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$646,490
 $0
 $0

05/03/12 
05/22/12 
08/10/12 

0%

 0%

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $2,177,623

 $0

01/05/10 
03/02/10 
10/18/12 

97%

 89%

04-SM-92-16.3/0 
04-2G6704 

WPCP 

IN SAN MATEO COUNTY IN THE CITY OF 

FOSTER CITY AT SAN MATEO HAYWARD 

BRIDGE BETWEEN OIER 38 AND BENT 286 

REPLACE TWO BRIDGE SPANS 

SHIMMICK CONSTRUCTION COMPANY 

OAKLAND, CA 94621 

(510)777-5000 

BALALLO, RAYMUNDO 

(510)670-7825 

8201 EDGEWATER DRIVE, STE 202 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,056,028
 $462,654
 $368,879

03/12/12 
04/04/12 
11/14/12 

31%

 15%

04-SM-101-.9/3.6 

HB4C 

04-235634 

SWPPP 

IN SAN MATEO COUNT IN MENLO PARK AND 

EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

ABELA, FERNANDO 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,593,167 
$14,371,323 

$114,754 

06/01/11 
06/29/11 
06/26/13 

43% 

89% 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-12.0/13.5 IN SAN MATEO COUNTY, IN SAN MATEO WINDSOR FUEL COMPANY $3,729,500 06/25/12 0%
04-2E5604 FROM 0.10 MILE NORTH OF FASHION 

ISLAND BOULEVARD TO 0.10 MILE NORTH 

P O BOX 1029 $0
 $0

07/16/12 
0%

OF THIRD AVENUE OVERCROSSIN 
PITTSBURG CA 94565 

HOT MIX ASPHALT OVERLAY 
(925)427-5266 

WPCP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 23%
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$43,840
 $3,087

12/13/11 
02/07/14 

38%

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO, CA 95828 

(408)254-5701 

HB4N WPCP (916)388-0308 

04-SM-101-17.9/18 IN SAN MATEO COUNTY, ON MILLBRAE MIDSTATE BARRIER, INC. KOOS, CHARLES $575,000 02/15/12 90%
04-4G3004 AVENUE OVERCROSSING TO REPLACE CHAIN 

LINK FENCE, REPAIR CONCRETE RAILING 

DIR'S EMERGENCY F.A. 

REPAIR CONCRETE BRIDGE RAILING 

STOCKTON, CA 95213-0550 

(209)944-9565 

P.O. BOX 30550 

(415)703-2427 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$475,872
 $0

02/15/12 
07/31/12 
07/27/12 

83%

20.20.201 

130 

04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDELLO, RICARDO $10,552,000 12/22/11 46%

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 
(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,572,248
 $284,904

02/17/12 
05/30/13 

15%

04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,220,452 05/21/12 0%
04-235644 
HPLU-L620-(409)6 

--() 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$609,427
 $609,427

06/19/12 
10/18/13 

10%

HB4N SWPPP 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 100% 
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 

280 RAMPS DIR'S EMERGENCY F.A. 

TO REPAIR SINHOLES AND REPLACE 

CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$853,221 
$0 

09/21/11 
06/30/12 

96% 

OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-9.6/11 IN SAN METEO COUNTY NEAR BELMONT FROM GRANITE CONSTRUCTION COMPANY $694,556 06/21/12 0%
04-2G6304 
ACIM-2801-(135)E 

0.2 MILE NORTH OF RANCHO PULGAS 

UNDERCROSSING TO 0.3 MILE SOUTH OF 

PO BOX 50085 $0
 $0

07/16/12 
0%

--() 
ROUTE 280/92 SEPARATION 

COLD PLANE PAVEMENT AND PLACE HMA 

WATSONVILLE, CA 95077 

(831)724-1011 

WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,947,641 05/11/11 94%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$5,881,479
 $475,622

06/01/11 
08/09/12 

84%

HA21 SWPPP 

04-SOL-12-14.1/19.1 IN SOLANO, SONOMA AND MARIN COUNTIES CALIFORNIA ENGINEERING YEO, JONATHAN $2,617,718 03/20/12 30%
04-1E9704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS, PLACE CONCRETE 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
4030 OCCIDENTAL ROAD, 

UNIT A 

$917,983
 $488,354

04/13/12 
12/13/12 

35%

WPCP 

PLEASANTON, CA 

(925)461-1500 

94566 
(510)385-6903 

SANTA ROSA, CA 95401 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

INC 

726 ALFRED NOBEL DRIVE 
3401 REGATTA 

BOULEVARD 

$116,496
 $1,134

06/12/09 
02/18/13 

0%

HB34 WPCP 

HERCULES, CA 94547 

(510)741-9226 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 60%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$825,283
 $3,876

02/02/10 
01/16/14 

85%

HE14 SWPPP 

04-SOL-80-12.9/43.5 IN SOLANO COUNTY AT VARIOUS LOCATIONS LEGG, INC. AQUINO, NOEL $931,225 04/26/12 54% 
04-2E2604 METHACRYLATE DECK & REPLACE SEAL 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)580-4429

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$25,320 
$25,320 

05/16/12 
08/31/12 

3% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$44,642,330
 $7,057,705
 $3,384,897

01/25/12 
02/13/12 
01/23/14 

11%

 16%

04-SOL-80-30.6/38.7 
04-4G5204 

IN SOLANO COUNTY, NEAR VACAVILLE AND 

DIXONFROM 0.6 EAST OF LEISURE TOWN RD 

TO 1.0 WEST OF PEDRICK RD TO REPLACE 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 

BUTTERS, CARL 

2320 COURAGE DRIVE, 

SUITE 106 

$685,000
 $0
 $0

05/15/12 
05/15/12 

0%

 0%

20.80.010 

020 

FAILED PCC SLABS. 

REPLACE FAILED PCC SLABS EAST AND 

WEST DIR 

PLEASANTON, CA 94566 

(925)250-1302 
(925)260-5535 

FAIRFIELD, CA 94533 

04-SOL-113-6.0/14 

HM1 

04-2E4204 

WPCP 

IN SOLANO COUNTY NEAR DIXON FROM 1 

MILE SOUTH OF HASTINGS ROAD TO 0.7 

MILE NORTH OF HAWKINS ROAD 

COLD PLANE AC AND PLACE HMA 

MCK SERVICES, INC. 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

AQUINO, NOEL 

(707)580-4429 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$661,844
 $623,216
 $619,816

04/06/12 
04/27/12 
07/26/12 

87%

 94%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

LEGG, INC. 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND ST. 

TENOSO, PRINCIPE 

(510)385-6917

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388
 $6,750
 $6,750

06/03/11 
06/22/11 
11/07/12 

8%

 1%

04-SOL-220-/3.1 

HM1 

04-2E5204 

WPCP 

IN SOLANO COUNTY ABOUT 7 MILE NORTH 

OF RIO VISTA FROM ROUTE 84 TO 

STEAMBOAT SLOUGH FERRY 

COLD PLANE AC AND PLACE HMA 

TOM MAYO CONSTRUCTION INC 

STOCKTON CA 95215 

(209)943-6248 

4735 E. FREMONT ST. 

$559,835
 $0
 $0

04/06/12 
04/25/12 

0%

 0%

04-SON-1-30.5/50.6 
04-2E5304 

WPCP 

IN SONOMA COUNTY FROM 2.5 MILES 

SOUTH OF FORT ROSS ROAD TO SEA WALK 

DRIVE 

BONDED WEARING COURSE OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

PO BOX 1029 

$2,898,741 
$0 
$0 

06/08/12 
07/23/12 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-18.5/18.8 
04-2E2704 

IN SONOMA COUNTY IN SANTA ROSA FROM 

SANTA ROSA CREEK BRIDGE TO MISSION 

BOULEVARD 

COLD PLANE ASPHALT AND OVERLAY 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

$649,442
 $0
 $0

05/23/12 
06/20/12 

0%

 0%

HM1 WPCP 

04-SON-12-38.7/41.3 
04-2E5904 

IN SONOMA COUNTY FROM 0.1 MILE SOUTH 

OF NAPA ROAD TO JUNCTION ROUTE 121 

COLD PLANE PAVEMENT AND OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

30 GRANT ST #300 

$699,200
 $0
 $0

05/03/12 
05/22/12 

0%

 0%

(415)467-3000 

HM1 WPCP 

04-SON-12-41.2/41.3 

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

IN SONOMA COUNTY AT SCHELLVILLE 

INSTALL TRAFFIC SIGNAL 

O.C. JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,457,181
 $1,269,619
 $301,391

10/06/11 
10/25/11 
10/24/12 

2%

 51%

04-SON-101-4.0/5.2 

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

IN SONOMA COUNTY IN PETALUMA ROUTE 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$8,669,925
 $3,540,556
 $470,838

11/01/11 
11/17/11 
06/12/14 

21%

 41%

04-SON-101-7.1/8.9 
04-0A1844 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

GHILOTTI CONSTRUCTION COMPANY 

INC 

MONEMZADEH, FAROKH 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,363,731
 $9,282,630
 $362,800

05/19/11 
06/07/11 
08/30/12 

21%

 79%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 
04-0A18U4 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$53,002,066 
$52,898,276 
$4,196,423 

12/23/09 
01/06/10 
08/30/12 

94% 

99% 

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

04District 

04-SON-101-11.6/11.8 

Fed Aid 
Pgm Code 

04-4S6404 

Contract 
Location 

Storm Water 
Plan 

IN SONOMA COUNTY NEAR COTATI AT 1.0 

MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

Description
Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

INC 

Contractor 

MONEMZADEH, FAROKH 

Resident 
Engineer 

246 GHILOTTI AVENUE 

$288,580

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/18/11 

Awarded 

12/13/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 WPCP 

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 
SANTA ROSA CA 95407 

(707)585-1221 

(707)769-5685 

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$40,885,937
 $38,077,870
 $1,556,057

03/03/09 
03/20/09 
12/30/12 

89%

 92%

HB5 SWPPP 
(707)769-5695 

04-SON-101-25.0/0 

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

IN SONOMA COUNTY AT AND NEAR WINDSOR 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

(707)585-1221 

VALEH, SYD 

(707)576-2310 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$794,220
 $280,440
 $280,440

11/18/11 
12/13/11 
10/11/12 

78%

 35%

04-SON-101-52.1/52.5 

HA23 

04-4S6504 
NHQ1-0121-(2E ) 

--() 

WPCP 

IN SONOMA COUNTY IN CLOVERDALE FROM 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

GHILOTTI CONSTRUCTION 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD, SUITE E 

YEO, JONATHAN 

(707)566-3956

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,491,705
 $722,759
 $179,377

11/16/11 
12/13/11 
12/18/12 

38%

 48%

04-SON-121-3.4/6.5 

HB1 

04-0G3104 
ACHS-P121-(023) 

TPPP-121 -(23E) 

--() 

WPCP 

IN SONOMA COUNTY FROM 1.8 MILES 

NORTH OF TOLAY CREEK BRIDGE TO YELLOW 

CREEK BRIDGE. 

INSTALL RUMBLE STRIPS 

VINTAGE PAVING CO INC 

WINTERS CA 95694 

(530)795-0132 

P O BOX 461 

$267,629
 $0
 $0

07/10/12 
07/30/12 

0%

 0%

04-SON-121-7.3/11.6 
04-2E6404 

IN SONOMA COUNTY FROM SONOMA CREEK TO 

NAPA COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

246 GHILOTTI AVENUE 

$1,226,860 
$0 
$0 

05/07/12 
06/01/12 

0% 

0% 

SANTA ROSA CA 95407 

HM1 WPCP (707)585-1221 
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Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 63%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$266,620
 $3,468

04/22/10 
10/23/13 

83%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 3%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$110,400
 $3,245

03/22/12 
08/01/17 

51%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$122,961 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,065,183,012 Completed to Date: $3,126,794,697 Work This Month: $88,830,521



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.2/10 04-2E6204 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-3.0/7.2 04-2E2404 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-185-5.3/5.7 04-3E1004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-.9/4.5 04-2E6104 

04-ALA-580-18.4/44 04-2E7704 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.3/0 04-172434 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-12.7/15.4 04-2E4404 

04-ALA-880-3.7/4.2 04-3A5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-5.2/5.2 04-2G6504 

04-CC-80-10.6/0 04-3G2004 

04-CC-80-13.9/14.2 04-049074 

04-CC-160-.8/1.3 04-1A5214 

04-CC-580-4.8/5.8 04-4G3704 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-2.6/2.6 04-1SS074 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-1-/13 04-2E5104 

04-MRN-37-11.7/12.2 04-3S5804 

04-MRN-101-5.8/6 04-4G3604 

04-MRN-101-7.4/0 04-4S5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-24.6/35.6 04-2E4304 

04-NAP-29-36.9/38.1 04-0G5304 

04-NAP-92-80.3/0 04-4S9504 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-9.4/22.1 04-2E6504 

04-NAP-128-4.0/4.6 04-4C3514 

04-NAP-128-19.1/34.3 04-2E5804 

04-SCL-9-1.1/6.3 04-3S6204 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-10.5/13.9 04-2E1604 

04-SCL-17-/2.8 04-264904 

04-SCL-82-14.3/19.2 04-2E0704 

04-SCL-85-5.6/5.6 04-2E2504 

04-SCL-85-9.0/9.5 04-0G1404 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-44.0/44 04-2G5904 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E4604 

04-SCL-130-15.0/18.7 04-2E6004 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-12.8/0 04-2A2604 

04-SCL-237-9.3/11.1 04-2E4704 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-1.1/4.3 04-1E3104 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-35.9/0 04-3A7204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-1-/3.3 04-2E4904 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-3.8/3.8 04-2G7904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-29.7/31.5 04-2E4504 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/2.7 04-2E5404 

04-SM-82-/15.9 04-249924 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.3/19.4 04-2L1404 

04-SM-84-8.3/17 04-2E6304 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-29.0/30.2 04-1A5224 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-92-.7/3.2 04-2E4804 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-16.3/0 04-2G6704 

04-SM-101-.9/3.6 04-235634 

04-SM-101-12.0/13.5 04-2E5604 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-17.9/18 04-4G3004 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/.9 04-235644 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-9.6/11 04-2G6304 

04-SM-280-10.8/10.9 04-1A7704 

04-SOL-12-14.1/19.1 04-1E9704 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4G5204 

04-SOL-80-12.9/43.5 04-2E2604 

04-SOL-113-6.0/14 04-2E4204 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-220-/3.1 04-2E5204 

04-SON-1-30.5/50.6 04-2E5304 
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Cnty Rt Pm 

04-SON-12-38.7/41.3
 

04-SON-12-41.2/41.3
 

04-SON-12-18.5/18.8
 

04-SON-101-4.0/5.2
 

04-SON-101-7.1/8.9
 

04-SON-101-8.9/13.9
 

04-SON-101-11.6/11.8
 

04-SON-101-13.9/15.5
 

04-SON-101-25.0/0
 

04-SON-101-52.1/52.5
 

04-SON-121-3.4/6.5
 

04-SON-121-7.3/11.6
 

04-SON-128-5.4/0
 

04-SON-128-17.1/24.7
 

04-SON-128-21.7/0
 

District 04 

Statement of Ongoing Contracts - Index 
Contract 

04-2E5904 

04-1A6204 

04-2E2704 

04-264044 

04-0A1844 

04-0A18U4 

04-4S6404 

04-129654 

04-1G5704 

04-4S6504 

04-0G3104 

04-2E6404 

04-2S9414 

04-4A8824 

04-4A8814 

Statement of Ongoing Contracts - Federal Aid 
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25 

25 

25 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $179,765,065  $108,690,237




Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $201,934,647

-S- FEDERAL AID (SECONDARY) $517,690,511

-SH- STATE HIGHWAY $2,587,939,170

-ER- STORM DAMAGE REPAIR $5,242,915

 $572,610,705

District Total: $4,065,183,012

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $59,685,568 

Work completed this Period:  $59,685,568 

Work Comp 

$110,142,001


 $436,886,927


 $2,065,294,863


 $266,620


 $405,514,049


 $3,126,794,697
 


	04

