
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.2/10 IN ALAMEDA COUNTY IN OAKLAND AT MCK SERVICES, INC. AHMADZADEH, ALI $342,364 04/11/12 100%

HM1 

04-2E6204 

WPCP 

VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
CONCORD, CA 94524 

(925)957-9200 

PO BOX 5697 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$336,869
 $273

04/27/12 
02/15/13 

93%

COMPLETED 
03/13/13 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 60%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$1,720,244
 $0

08/21/12 
05/13/13 

26%

130 

04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,456,855 05/04/12 98%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 
SAN FRANCISCO, CA 94134 

(415)467-3000 

150 EXECUTIVE PARK BOULEVARD 

(510)231-7111 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,370,706
 $1,811

05/22/12 
03/21/13 

92%

HM1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $257,500,600 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$223,032,474
 $7,122,813

11/19/09 
05/09/14 

0%

PLANT EST 

SATIS 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $32,752,118 03/29/12 34%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 
BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$15,817,526
 $1,603,757

05/01/12 
08/09/15 

48%

HA4S3 SWPPP 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $697,971 12/19/12 7% 

HA12 

04-014074 

WPCP 

PLANTING. 

PLANTING AND IRRIGATION SYSTEM 
DAVIS, CA 94617 

(530)400-3943 

PO BOX 35 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$26,395 
$26,395 

02/13/13 
09/06/16 

4% 
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Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 
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04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,519,886 11/14/11 24%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,362,519
 $134,796

12/02/11 
04/08/13 

87%

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/06/12 
11/14/14 

0%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 14%
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$127,500
 $0

10/25/12 
07/10/14 

2%

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,412,167 02/17/11 82%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$13,147,546
 $77,266

03/15/11 
07/05/13 

99%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $4,974,691 05/31/12 24%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,436,079
 $889,968

06/27/12 
06/07/13 

29%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0% 

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$134,812 
$1,197 

02/24/11 
09/13/13 

0% 

PLANT EST 

SATIS 
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04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 99%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,616,682
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,383,980 03/21/12 43%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$9,798,605
 $1,732,562

04/13/12 
01/31/14 

44%

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,617,932 10/15/12 9%

HB4N 

04-153004 
ACNH-X001-(567)E 

--() 

SWPPP 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

STRUCTURE IN OAKLAND. 

INSTALL RAMP METERING, WIDEN RAMPS 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)385-6909 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$374,709
 $355,959

11/06/12 
01/08/14 

8%

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,234,391
 $0

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $37,962,167 06/18/12 9%

HB4N 

04-4A07U4 
ACIM-5801-(051)E

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$6,604,543
 $1,376,194

07/16/12 
02/11/15 

17%

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $27,708,555 11/16/12 0% 

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$33,768 
$33,768 

12/20/12 
03/09/15 

0% 
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04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$366,899
 $7,352

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,331,746 11/20/12 0%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$20,300
 $11,642

12/20/12 
05/19/15 

0%

04-ALA-580-9.2/9.2 IN ALAMEDA COUNTY ON EASTBOUND RTE BAY CITIES PAVING & GRADING KATTI, HRISHIKESH $647,758 07/26/12 100%

HA42 

04-3A9604 
ACIM-5801-(053)E 

--() 

WPCP 

580 IN LIVERMORE WEIGHT STATION 

REPAIR AND EXTEND PAVEMENT 
CONCORD CA 94524 

(925)687-6666 

PO BOX 6227 

(510)714-7086 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$644,537
 $0

08/23/12 
02/20/13 

100%

COMPLETED 
02/21/13 

04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,395,885 10/24/12 0%

HB4N 

04-151134 
ACIM-X001-(568)E 

--() 

SWPPP 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

CONSTRUCTION LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(925)606-2035 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$48,411
 $48,411

12/14/12 
08/26/14 

1%

04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS INC $493,175 11/05/12 0%
04-4S3704 0.4 MILE WEST OF ROUTE 580 AND FIRST 

STREET OVERCROSSING 

1395 EVANS AVE 2ND FLOOR $0
 $0

12/03/12 
0%

SAN FRANCISCO CA 94124 
__________________________ _________ 

CONSTRUCT TANGENT PILE WALL 
(415)285-5000 

HA23 WPCP 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $38,534,921 10/29/12 1% 

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$24,150 
$24,150 

12/13/12 
04/20/14 

0% 
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04-ALA-580-18.4/44 IN ALAMEDA, MARIN, SAN FRANCISCO, SAN TRAFFIC DEVELOPMENT SERVICES CARTY, RODOLFO $629,613 06/18/12 100%
04-2E7704 MATEO, SANTA CLARA, SOLANO, SONOMA 

COUNTIES, AT VARIOUS LOCATIONS 

UPGRADE XENON CMS TO LED MODULES 
MOORPARK, CA 93021 

(805)523-1914 
(510)377-4139 

207 W LOS ANGELES AVE, STE 25 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$626,613
 $626,613

07/16/12 
03/22/13 

100%

HM4 WPCP 

04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $1,435,000 11/26/12 55%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$731,042
 $0

11/26/12 
04/30/13 

51%

20.20.201 

130 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

SAN JOSE, CA 95132 
(510)377-4186 

HAYWARD, CA 94544 

04-ALA-680-3.6/6.5 IN ALAMEDA COUNTY AT VARIOUS ____ R G W CONSTRUCTION, INC. HINH, MINH $4,707,998 11/16/12 23%
04-4G1004 LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 

MALL PARKWAY TO 0.1 MILE NORTH OF 

MISSION BOULEVARD (ROUTE 

WIDEN RAMPS AND CONSTRUCT RAMP 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,454,494
 $1,369,416

12/14/12 
05/22/13 

31%

HB4 SWPPP 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,484,505
 $1,934

07/22/10 
01/02/15 

0%

PLANT EST 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$767,904
 $0

05/17/12 
04/30/13 

52%

OVER RUN 

110 

04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR C. $335,000 08/21/12 0% 
04-4H0404 ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS, REPAIR DAMAGED ELECT SYS 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$315,433 
$0 

08/21/12 
12/21/12 

94% 

20.20.201 

DUE TO WIRE THEFT& VANDALISM 

REPAIR DAMAGED ELECTRICAL SYSTEMS 
SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186

HAYWARD, CA 94544 

130 
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04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC COMPANY TRUONG, HENRY $3,885,000 01/22/13 0%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)385-7053 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$0
 $0

01/22/13 
0%

130 

04-ALA-880-4.5/4.9 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 PAVEX CONSTRUCTION DIVISION BASHAR, MDABUL $372,580 07/31/12 73%

HB1 

04-1G2004 
ACHS-IM88-(010)6 

--() 

WPCP 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

AUTO MALL PARKWAY OVERCROS 

RESURFACING WITH HOT MIX ASPHALT 

SAN JOSE CA 95136 

(408)639-0524 

120 GRANITE ROCK WAY 

(510)385-5727 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94536 

$168,968
 $14,438

08/31/12 
04/12/13 

45%

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,340,493 09/14/12 7%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$633,983
 $399,931

10/17/12 
05/20/15 

2%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,767,667 11/08/12 6%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$91,680
 $34,980

12/03/12 
07/31/15 

0%

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,270,297 08/20/09 100%

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

REKER 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

(408)591-5122 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$55,842,021
 $1,025,322

09/15/09 
02/19/13 

88%

OVER RUN 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $13,429,636 12/02/11 49% 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--() 

WPCP 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

(510)670-4918

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$6,825,862 
$387,311 

01/04/12 
01/03/14 

50% 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $97,219,300 03/25/09 100%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$67,150,487
 $711,758

04/20/09 
05/22/14 

69%

HA21 SWPPP 

HB4N 

04-CC-4-.1/100 IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC. CARTY, RODOLFO $865,000 08/21/12 67%

20.20.201 

04-3E6904 ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$69,420
 $0

08/21/12 
04/30/13 

8%

130 

04-CC-4-20.1/45.6 IN CONTRA COSTA COUNTY AT VARIOUS PACIFIC STATES ENVIRONMENTAL SEALEY, HERMAN $1,793,335 08/30/12 5%
04-2E2304 
ACBR-X013-(024)N 

- -()

WPCP 

LOCATIONS 

REPLACE APPROACH SLABS AND JOINT 

CONTRACTORS, INC. 

DUBLIN, CA 94568 

(925)803-4333 

11555 DUBLIN BLVD 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$795,970
 $58,570

10/04/12 
08/19/13 

45%

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $71,196,863 04/15/10 65%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$56,800,688
 $1,966,305

05/06/10 
07/17/14 

79%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $38,604,798 12/23/10 82%
04-2285C4 
NH-P004-(138)N

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$31,464,977
 $1,844,141

01/19/11 
08/20/13 

80%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,555,107 10/11/11 32% 
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$15,066,509 
$736,781 

11/03/11 
12/31/15 

34% 

SUSPENDED 

HB4C SWPPP 
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04/02/13 
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Location Awarded 
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Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,122,791 05/25/12 19%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$11,373,198
 $854,178

07/03/12 
07/31/15 

21%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

1324 E LAWSON LN $0
 $0

12/14/12 
0%

PLACENTIA CA 92870 

(714)646-3697 

HA23 WPCP 

04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY $828,012 11/16/12 0%
04-1G5504 
HSNH-P004-(145)N 

RTE 4 FR PORT CHICAGO HWY UC TO 0.1 

MILE W. OF WILLOW PASS RD UC AND ON 

P O BOX 347 $0
 $0

02/13/13 
0%

- -() 
RTE 80 FR 0.3 MILE W. 

WILSONVILLE OR 97070 

INSTALL MBGR AND HMA SURFACING 
(503)682-2258 

HB1 WPCP 

04-CC-80-13.9/14.2 CONTRA COSTA AT CARQUINEZ BRIDGES GOLDEN STATE BRIDGE, INC. REZAEI, ASGHAR $17,427,724 02/16/12 94%

HA21 

04-049074 

WPCP 

REPLACE TIMBER FENDERS PIERS 2 & 3 

BENICIA, CA 94510 

(925)372-8000 
(925)602-9023 

2990 BAY VISTA COURT, SUITE D 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$17,264,631
 $0

03/06/12 
03/15/13 

99%

COMPLETED 
03/19/13 

04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LP $15,654,676 02/22/13 0%
04-1A3204 
BHIM- 580-(052)2 

--() 

AT THE SCOFIELD AVENUE UC AND WESTERN 

DRIVE ON-RAMP UC (BRIDGES # 28-0140 

L/R, 28-0141 R) 

BRIDGE DECK REPLACEMENT 

SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE $0
 $0

03/13/13 
0%

HA21 WPCP 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,166,676 12/05/12 3% 
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$71,690 
$71,690 

02/13/13 
07/27/15 

2% 

HA14 WPCP 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 
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Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $27,210 01/22/13 0%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

01/22/13 
12/13/13 

0%

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,356,585 12/24/12 0%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$17,000
 $17,000

01/25/13 
12/20/13 

0%

04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

SERVICES INC 

4070 NELSON AVE SUITE A 

$0
 $0

07/20/12 
0%

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

HM1 WPCP (925)288-1566 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$938,105
 $0

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-4S5304 1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 2285 MORELLO AVENUE $0
 $0

11/06/12 
0%

PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI INC $249,249 11/02/12 0% 
04-3S5704 MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 

555 DUBOIS ST $0 
$0 

12/03/12 
0% 

SAN RAFAEL CA 94901 

(415)459-8640 

HA23 WPCP 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
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This Month 

Approved
Est Comp
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Message 

04-MRN-12-15.6/15.6 IN SONAMO, NAPA AND MARIN COUNTIES AT O'DONNELL CONSTRUCTION INC $543,474 02/20/13 0%
04-2E6904 VARIOUS LOCATIONS 

TREAT BRIDGE & REPLACE JOINT SEAL 

559 W COVINA BLVD $0
 $0

03/12/13 
0%

SAN DIMAS CA 91773 

(909)394-4510 

HM3 

04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,770,665 11/08/12 0%
04-2640G4 CREEK BRIDGE TO FRANKLIN 

OVERHEAD 

AVENUE JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BOULEVARD 

$0
 $0

12/20/12 
07/17/13 

0%

HE13 SWPPP 

WIDEN BRIDGE AND HMA ROADWAY 
SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-7079 

SAN RAFAEL, CA 94901 SUSPENDED 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,539,963 11/01/12 0%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$0
 $0

12/20/12 
07/17/13 

0%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,191,175 09/14/12 0%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$28,075
 $3,625

10/17/12 
04/24/15 

0%

04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,258,046 02/03/12 89%

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$19,646,668
 $523,174

02/29/12 
04/03/13 

98%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,395,442 01/26/12 99% 

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E) 

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,595,627 
$501,860 

02/17/12 
03/12/13 

52% 
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Comp To date
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Approved
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% Work 
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04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $38,070,644 01/11/12 42%
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$17,798,250
 $1,100,455

02/03/12 
04/15/14 

47%

HB4C SWPPP 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 0%

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

01/14/13 
0%

130 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-40.9/41.4 IN NAPA COUNTY NEAR CALISTOGA FROM GORDON N BALL, INC. PATENIA, DANILO $2,358,434 12/27/12 0%

HA1 

04-4S0204 
STP-P029-( ) 

--() 

WPCP 

1.4 MILES TO 1.9 MILES NORTH OF 

TUBBS LANE 

RECONSTRUCT SLOPE AND REPLACE 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)429-6208 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$219,300
 $0

01/25/13 
10/04/13 

9%

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$187,191
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL INC $995,130 02/06/13 0% 
04-4S0304 
STP-S128-(051)

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

333 CAMILLE AVENUE $0 
$0 

03/12/13 
0% 

--() 
REPLACE ROADWAY SECTION WITH LIGHT 

ALAMO CA 94507 

(925)838-5675 

HA1 WPCP 
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04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

BENICIA, CA 94510 

(925)372-8000 
(408)254-5847 

2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,550,769
 $73,992

02/13/12 
05/30/13 

92%

20.20.201 

130 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $14,310,103 03/30/11 23%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,155,832
 $28,875

04/25/11 
06/30/13 

98%

SUSPENDED 

HB1 SWPPP 

04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $590,061 11/16/12 28%
04-0G1304 
ACHS-P082-(022)E 

P P0-82 0-(2E) 

--() 

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 

AVENUE INTERSECTION 

INSTALL NEW SIGNALS & UPGRADE RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1324 E. LAWSON LANE 

(408)254-5860 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$488,447
 $484,332

12/14/12 
06/21/13 

83%

HB1 WPCP 

04-SCL-85-.3/0 IN SANTA CLARA COUNTY ON ROUTE 85 AT AMERICAN CIVIL CONSTRUCTORS CASEY, TAROKH $280,286 11/13/12 20%
04-4S0604 BERNAL ROAD 

AC LEVELING AND GRINDING 

WEST COAST INC 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$132,950
 $132,950

12/14/12 
04/24/13 

47%

BENICIA, CA 94510 
(408)254-5826 

HA23 WPCP (707)746-8028 

04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,410,000 11/26/12 80%

20.20.201 

04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 

680, AND 880 AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECTSYSTEMS 

REPAIR DAMAGED ELECT SYSTEMS 

LIVERMORE, CA 94551 

(925)454-1521 

5933 NORTHFRONT ROAD 

(510)385-7053 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$526,618
 $0

11/26/12 
06/30/13 

37%

230 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $5,611,758 08/28/12 10% 
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,773,626 
$710,825 

10/04/12 
03/19/15 

31% 

HB4N SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$318,177
 $933

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-44.0/44 IN SANTA CLARA COUNTY AND ALAMEDA CORAL CONSTRUCTION COMPANY LE, ROBERT T. $674,115 06/01/12 100%
04-2G5904 COUNTY AT VARIOUS LOCATIONS 

REPLACE DAMAGED OVERHEAD SIGNS 
WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

(408)595-4007 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$614,890
 $13,856

06/27/12 
03/20/13 

100%

COMPLETED 
03/20/13 

WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,504,685 11/17/11 28%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$20,560,833
 $1,224,201

12/13/11 
01/16/15 

54%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $687,701 12/14/11 26%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$549,165
 $4,864

01/18/12 
10/26/15 

80%

SWPPP 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $10,795,304 11/26/12 3%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$30,015
 $30,015

12/27/12 
11/01/13 

0%

HB4N SWPPP (925)687-6666 

04-SCL-880-1.9/2.1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTION, INC. NGUYEN, VERNON $1,575,000 04/20/12 100% 

20.20.201 

04-4G4404 AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)867-6119

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,263,509 
$0 

04/20/12 
04/01/13 

80% 

130 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,206,840 12/14/11 31%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

INC 

5029 FORNI DRIVE 
2210 O'TOOLE AVENUE, 

SUITE 150 

$22,953,679
 $1,159,124

01/05/12 
06/30/14 

71%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$2,182,622
 $222,356

05/14/12 
12/23/12 

63%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,652,396 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,593,162
 $28,319

12/14/10 
01/31/13 

0%

PLANT EST 

SATIS 

04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $699,500 08/10/11 72%

HA21 

04-040824 

WPCP 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 
DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$573,600
 $0

09/14/11 
04/17/13 

82%

04-SF-80-6.8/0 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING AHMADZADEH, ALI $2,985,000 01/11/13 49%
04-3G4474 FRANCISCO, AT SAN FRANCISCO-OAKLAND 

BAY BRIDGE, PIER W6, WEST SPAN. 

CONTRACTORS, INC. 

20 HAPPY VALLEY ROAD 
3401 REGATTA 

BOULEVARD 

$989,410
 $989,410

01/11/13 
03/29/13 

33%

RECONSTRUCT DAMAGED BRIDGE FENDE 

RECONSTRUCT DAMAGED BRIDGE FENDER 
PLEASANTON, CA 94566 

(510)231-7119 
(510)231-7119 

RICHMOND, CA 94804 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $217,437,162 02/04/10 79% 
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
OAKLAND, CA 94607 

450 BURMA ROAD 

(510)385-7084

325 BURMA ROAD 

OAKLAND CA 94607 

$184,831,129 
$3,411,618 

02/23/10 
12/30/13 

85% 

HA4S3 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

   

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

04District 

04-SF-80-8.2/8.7 

Fed Aid 
Pgm Code 

04-0120F4 

Contract 
Location 

Storm Water 
Plan 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

Description 

CONSTRUCT SELF ANCHORED SUSPENSION 

Type Of Work 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

Contractor 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

Resident 
Engineer 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,918,002,389

Bid + CCOs

 $1,774,978,874

Comp To date

 $12,587,379

This Month 

04/18/06 

Awarded 

05/03/06 

Approved 

08/24/14 

Est Comp
Accepted 

83%

%Time

 93%

% Work 
Message 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 
04-0120T4 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 

20 HAPPY VALLEY ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND, CA 94607 

$87,366,656
 $1,731,550
 $831,550

11/27/12 
01/10/13 
03/29/16 

5%

 2%

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-1.0/9.9 

20.20.201 

130 

04-4H6804 
IN SAN FRANCISCO AND SAN MATEO 

COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

SIEMENS INDUSTRY, INC. 

NOVATO, CA 94949 

(415)475-6121 

DUAN, FRANK 

(510)231-7139 

371 BEL MARIN KEYS BLVD, #200 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$2,935,000
 $0
 $0

01/23/13 
01/23/13 

0%

 0%

04-SF-101-4.1/4.1 
04-4G1604 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

RECONSTRUCT BRIDGE RAILING AND DECK 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

20 HAPPY VALLEY ROAD 

$275,166
 $0
 $0

11/16/12 
12/20/12 

0%

 0%

PLEASANTON CA 94566 

WPCP (925)461-1500 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,541,107
 $4,316,079
 $519,336

10/11/10 
10/26/10 
10/31/13 

75%

 76%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$110,706,494 
$109,868,814 

$0 

03/23/10 
04/08/10 
03/31/13 

97% 

99% 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

04District 

04-SM-1-13.6/13.8 

Fed Aid 

HA23 

Pgm Code 

04-4S4304 

Contract 

ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

Description 

EROSION CONTROL 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094

Bid + CCOs

 $417,241

Comp To date

 $1,350

This Month 

06/23/11 

Awarded 

07/15/11 

Approved 

12/31/14 

Est Comp
Accepted 

50%

%Time

 94%

% Work 
Message 

04-SM-1-28.2/0 

HB1 

04-0G1704 
HSST-P001-(572) 

--()

WPCP 

IN SAN MATEO COUNTY IN HALF MOON BAY 

AT POPLAR STREET 

INSTALL SIGNAL AND LIGHTING 

COLUMBIA ELECTRIC INC 

SAN LEANDRO CA 94577 

(510)430-9505 

1980 DAVIS STREET 

$267,577
 $0
 $0

11/02/12 
12/13/12 

0%

 0%

04-SM-1-34.8/37.9 

HM1 

04-1E2404 

WPCP 

IN SAN MATEO COUNTY AT AND NEAR 

MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

O'GRADY PAVING, INC. 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,146,352
 $305,720

 $0

04/18/12 
07/23/12 
03/31/13 

33%

 26%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$419,633,150
 $407,618,687

 $2,621,067

12/13/06 
01/03/07 
03/30/13 

68%

 98%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,163,087
 $828,402

 $8,610

03/09/09 
03/20/09 
03/05/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/3.3 

HM1 

04-2E4904 

WPCP 

IN SAN MATEO COUNTY, FROM THE SANTA 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

MCK SERVICES, INC. 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,237,415 
$1,162,707 

$53,900 

04/25/12 
06/01/12 
04/30/13 

64% 

96% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

04District 

04-SM-35-10.6/25.8 

Fed Aid 

HM2 

Pgm Code 

04-1E5704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

Description 

REPLACE CULVERT 

Type Of Work 

HALF MOON BAY GRADING & PAVING 

Contractor 

HALF MOON BAY, CA 94019 

(650)726-3588 

KOOS, CHARLES 

Resident 
Engineer 

(415)703-2427 

1780 HIGGINS CANYON ROAD 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$171,662

Bid + CCOs

 $113,585

Comp To date

 $0

This Month 

04/20/11 

Awarded 

05/17/11 

Approved 

03/15/13 

Est Comp
Accepted 

76%

%Time

 73%

% Work 
Message 

04-SM-35-24.8/25.2 
04-4S1204 

IN SAN MATEO COUNTY ON ROUTE 35 

SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

AT CONDON-JOHNSON & ASSOCIATES 

INC 

P O BOX 12368 

$491,553
 $0
 $0

10/29/12 
12/03/12 

0%

 0%

OAKLAND CA 94604 

HA1 WPCP (510)636-2100 

04-SM-35-28.9/0 

20.20.201 

130 

04-3G5604 
IN SAN MATEO COUNTY, IN DALY CITY AT 

0.3 MILE NORTH OF ROUTE 1 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE PIPE AND PLACE RSP 

REDWOOD ENGINEERING 

CONSTRUCTION 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$485,000
 $440,475

 $0

09/23/11 
09/23/11 
04/15/12 

90%

 91%

04-SM-35-/21 

HM 

04-2E5504 

WPCP 

IN SAN MATEO AND SANTA CLARA 

COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

INTERMOUNTAIN SLURRY SEAL, INC 

WATSONVILLE, CA 95076 

(831)724-1011 

BOOSHEHRI, FRED 

(650)855-7777 

585 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$3,156,317
 $2,846,443

 $0

06/06/12 
06/21/12 
03/31/13 
03/26/13 

70%

 94%

04-SM-82-4.8/18.9 

HB4N 

04-4A9234 

WPCP 

IN SAN MATEO COUNTY ON RTE 82 FROM 

WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

MIKE BROWN ELECTRIC CO 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

WASSEF, WAGDY 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,577,144
 $2,701,601
 $443,180

04/25/12 
06/01/12 
09/20/13 

48%

 48%

04-SM-82-/2.7 
04-2E5404 
ACST-P082-(021)E

 P0-82 0-(1E) 

--() 

WPCP 

IN SAN MATEO COUNTY, IN MENLO PARK 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$2,105,565 
$1,785,039 

$12,665 

06/28/12 
07/20/12 
04/30/13 

70% 

85% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 

04-SM-84-22.0/22.1 

Fed Aid 

HA23 

Pgm Code 

04-4S5904 

Contract 

ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY IN WOODSIDE AT 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

Description 

CONSTRUCT TIEBACK WALL 

Type Of Work 

ROBERT A BOTHMAN, INC. 

Contractor 

SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,380,942

Bid + CCOs

 $1,156,568

Comp To date

 $125,024

This Month 

04/25/12 

Awarded 

06/06/12 

Approved 

04/30/14 

Est Comp
Accepted 

27%

%Time

 84%

% Work 
Message 

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( )

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$61,699,304
 $59,724,972

 $420,012

08/06/10 
08/26/10 
04/16/13 

97%

 96%

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,443,670
 $2,177,623

 $0

01/05/10 
03/02/10 
10/18/12 

97%

 89%

04-SM-101-.9/3.6 

HB4C 

04-235634 

SWPPP 

IN SAN MATEO COUNT IN MENLO PARK AND 

EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

ABELA, FERNANDO 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$16,511,169
 $15,570,248

 $57,564

06/01/11 
06/29/11 
07/02/13 

53%

 98%

04-SM-101-13.5/17.7 

HB4N 

04-2642A4 

WPCP 

ESTABLISH EXISTING PLANTING IN SAN 

MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

SACRAMENTO, CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

(408)254-5701

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$113,980
 $70,789
 $2,423

10/14/11 
12/13/11 
02/07/14 

56%

 62%

04-SM-101-/6 
04-4A9254 

WPCP 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

$5,061,779 
$0 
$0 

01/28/13 
02/21/13 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 

04-SM-101-/.9 

Fed Aid 

HB4N 

Pgm Code 

04-235644 

Contract 

HPLU-L620-(409)6 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO AND SANTA CLARA 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

Description 

WIDENING ROADWAY WITH AC & OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

ABELA, FERNANDO 

Resident 
Engineer 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,584,358

Bid + CCOs

 $6,255,655

Comp To date

 $145,824

This Month 

05/21/12 

Awarded 

06/19/12 

Approved 

11/09/13 

Est Comp
Accepted 

100%

%Time

 96%

% Work 
Message 

04-SM-101-/26.2 

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 PM 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

REPUBLIC INTELLIGENT 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 

CIARDIELLO, RICARDO 

(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,552,000
 $8,874,232
 $896,920

12/22/11 
02/17/12 
07/04/13 

100%

 84%

OVER RUN 

04-SOL-12-1.8/2.8 

HM 

04-2E7204 
IN SOLANO COUNTY ON ROUTES 12,505, 

780 AND CONTRA COSTA COUNTY_ON ROUTES 

4 AND 680 AT VARIOUS LOCATIONS(12 

BRIGES) 

METHACRYLATE BRIDGE DECKS,REPLACE 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

$458,458
 $0
 $0

02/14/13 
03/12/13 

0%

 0%

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( ) 

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232
 $908,322
 $11,054

01/14/10 
02/02/10 
01/16/14 

78%

 94%

04-SOL-80-.9/45 

HB1 

04-4A2504 
IMG-080 -(363) 

--() 

WPCP 

IN SOLANO COUNTY FROM 0.2 MILE SOUTH 

OF ROUTE 80/29 SEPARATION TO 1.1 MILE 

NORTH OF SOUTH DAVIS OVERHEAD 

INSTALL METAL BEAM GUARDRAIL 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

AQUINO, NOEL 

(707)580-4429 

324 CMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$2,808,888
 $495,460
 $495,460

01/09/13 
01/25/13 
07/25/13 

20%

 18%

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$45,476,942 
$36,834,480 
$2,319,532 

01/25/12 
02/13/12 
05/20/14 

31% 

81% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 

04-SOL-80-30.6/38.7 

Fed Aid 

HA22 

Pgm Code 

04-4A0104 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

Description 

REPLACE EXIST CONC PVMT AND HMA 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

Resident 
Engineer 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$38,149,302

Bid + CCOs

 $9,677

Comp To date

 $9,677

This Month 

10/26/12 

Awarded 

12/03/12 

Approved 

01/31/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$12,857,199
 $308,068
 $267,676

08/31/12 
10/04/12 
10/31/13 

0%

 2%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION, INC. 

SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

CHANGIZI, DAVE 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388
 $361,567

 $0

06/03/11 
06/22/11 
12/13/11 

20%

 44%

04-SON-1-31.9/31.8 

20.20.201 

04-4H6304 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$485,000
 $202,391

 $0

12/20/12 
12/20/12 
04/30/13 

93%

 42%

130 

04-SON-1-33.1/33.2 

HA23 

04-4S9604 

WPCP 

IN SONOMA COUNTY ABOUT 13 MILES 

NORTH OF ROUTE 116 NEAR FORT ROSS 

ROAD 

REPLACE CULVERT AND ROCK SLOPE 

E T I C INC 

PLEASANT HILL CA 94523 

(925)602-4710 

2285 MORELLO AVENUE 

$254,319
 $0
 $0

10/15/12 
12/03/12 

0%

 0%

04-SON-12-32.7/33 

HB1 

04-3A3304 
HSST-P012-(111) 

--() 

WPCP 

IN SONOMA CTY IN ELDRIDGE FRM 0.2 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

VINTAGE PAVING COMPANY, INC. 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

STREATER, HAL 

(707)796-5693

1009 CLEGG COURT 

PETALUMA, CA 94954 

$907,673 
$0 
$0 

12/14/12 
01/11/13 
09/02/14 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE O.C. JONES & SONS, INC. STREATER, HAL $2,681,208 10/06/11 0%

HB1 

04-1A6204 
HSST-PX09-(704) 

--() 

SWPPP 

INSTALL TRAFFIC SIGNAL 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)796-5693 

1009 CLEGG COURT, 

UNIT G 

PETALUMA, CA 94954 

$2,433,948
 $0

10/25/11 
12/21/13 

0%

PLANT EST 

SATIS 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC BLUNK, CHRISTOPHER $66,830,839 11/02/12 0%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

MYERS,INC, JV 

525 JACOBY STREET 
1009 CLEGG COURT, STE 

G 

$971,210
 $76,955

01/11/13 
08/03/15 

1%

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

PETALUMA, CA 94952 

HE11 SWPPP (415)454-7011 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI BROS, INC / CC BLUNK, CHRISTOPHER $21,202,433 11/02/12 0%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

MYERS,INC JV 

525 JACOBY STREET 
1009 CLEGG COURT, STE 

G 

$175,097
 $87,312

01/10/13 
07/30/14 

1%

HB4C SWPPP 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 

(415)454-7011 

94901 
(707)769-5695 

PETALUMA, CA 94954 

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,415,144 11/01/11 43%

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$6,040,853
 $459,042

11/17/11 
09/02/14 

71%

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY $19,629,978 02/12/13 0%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 

$0
 $0

03/12/13 
0%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

HA21 SWPPP (707)585-1221 

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,522,531 05/19/11 32% 
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$11,375,633 
$13,912 

06/07/11 
07/30/13 

95% 

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695

PETALUMA CA 94954 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $42,780,418 03/03/09 0%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$43,649,973
 $174,059

03/20/09 
03/20/13 

0%

PLANT EST 

HB5 SWPPP 
(707)769-5695 SATIS 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $28,774,937 12/03/12 0%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$372,336
 $151,971

12/27/12 
12/02/13 

1%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 SUSPENDED 

04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION COMPANY $606,606 12/14/12 0%
04-1G2404 
HSST-P116-(045) 

MILE EAST OF STONY POINT ROAD TO 0.2 

MILE WEST OF ALDER AVENUE 

INC 

246 GHILOTTI AVENUE 

$0
 $0

01/10/13 
0%

--() 
LEFT TURN CHANNELIZATION 

SANTA ROSA CA 95407 

HB1 WPCP (707)585-1221 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 2%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$14,631
 $0

11/06/12 
11/29/18 

1%

HB1 SWPPP (707)585-1221 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 83%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$294,360
 $3,468

04/22/10 
09/05/14 

82%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 16% 

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$126,201 
$2,021 

03/22/12 
08/01/17 

58% 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$132,961 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,511,746,677 Completed to Date: $3,384,229,847 Work This Month: $57,028,314
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04-ALA-580-18.4/44 04-2E7704 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-9.2/9.2 04-3A9604 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-3.6/6.5 04-4G1004 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-4.5/4.9 04-1G2004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-20.1/45.6 04-2E2304 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-7.3/7.6 04-1G5504 

04-CC-80-13.9/14.2 04-049074 

04-CC-580-5.5/6.1 04-1A3204 

04-CC-580-6.1/6.3 04-003944 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-12-15.6/15.6 04-2E6904 

04-MRN-101-20.5/20.9 04-2640G4 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-40.9/41.4 04-4S0204 

04-NAP-121-.3/2 04-4442A4 

04-NAP-128-10.3/10.3 04-4S0304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-17-/2.8 04-264904 

04-SCL-82-20.9/0 04-0G1304 

04-SCL-85-.3/0 04-4S0604 

04-SCL-85-1.0/9.9 04-4H4204 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-44.0/44 04-2G5904 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-680-/9.9 04-153204 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-6.8/0 04-3G4474 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.1/4.1 04-4G1604 

Page 

12 

12 

12 

12 

12 

12 

13 

13 

13 

13 

13 

13 

14 

14 

14 

14 

14 

14 

15 

15 

15 

15 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-28.2/0 04-0G1704 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-35-28.9/0 04-3G5604 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-/2.7 04-2E5404 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-/6 04-4A9254 

04-SM-101-/.9 04-235644 

04-SM-101-/26.2 04-2A7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-12-1.8/2.8 04-2E7204 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-.9/45 04-4A2504 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-/28.4 04-153504 

04-SOL-128-.7/.7 04-1E4004 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-33.1/33.2 04-4S9604 

04-SON-12-32.7/33 04-3A3304 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-34.1/34.5 04-1G2404 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-128-21.7/0 04-4A8814 23 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $261,378,795


FEDERAL AID (PRIMARY) $204,024,464


FEDERAL AID (SECONDARY) $515,963,889


STATE HIGHWAY $2,946,266,223


STORM DAMAGE REPAIR $5,346,170


 $578,767,136


 $4,511,746,677


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $19,091,960 

$19,091,960
Work completed this Period:

 Work Comp 

$84,934,236


 $176,300,273


 $465,358,586


 $2,181,492,860


 $1,730,439


 $474,413,454


 $3,384,229,847
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