
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-ALA-0-/0 

Fed Aid 
Pgm Code 

04-2G5014 

Contract 

HSNH-PG -( )X 

1595- E -() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY, ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

MIDSTATE BARRIER, INC. 

Contractor 

STOCKTON CA 95213 

3291 SOUTH HWY 99 

ROBERT LE 

Resident 
Engineer 

(408)595-4007 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$4,053,867

Bid + CCOs

 $3,093,689

Comp To date

 $864,156

This Month 

11/03/15 

Awarded 

11/16/15 

Approved 

08/26/16 

Est Comp
Accepted 

43%

%Time

 74%

% Work 
Message 

04-ALA-13-4.3/9.6 
04-1J1904 
NHP-P013-(027)E 

--() 

IN ALA COUNTY IN OAKLAND FROM RTE 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$4,096,328
 $1,572,418
 $1,139,730

09/28/15 
10/14/15 
07/19/16 

43%

 38%

04-ALA-13-4.9/4.9 
04-1SS414 
NHP-P013-(026)E 

--() 

IN ALAMEDA IN OAKLAND AT 0.1 MILE 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

JASON TRINH 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,583,621
 $1,179,246
 $530,420

10/26/15 
11/05/15 
08/09/16 

35%

 71%

04-ALA-13-8.3/8.3 
04-1SS024 
STP-P013-(033)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND NEAR 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,254,282
 $137,400
 $137,400

03/14/16 
04/05/16 
10/24/16 

14%

 4%

HA23 

04-ALA-13-8.8/0 
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

IN ALAMEDA COUNTY, IN OAKLAND, ON 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,318,587
 $832,916
 $313,918

11/20/15 
12/17/15 
06/30/16 

65%

 63%

04-ALA-13-/0 
04-2J1404 
NHP-X001-(599)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

BC TRAFFIC SPECIALIST BC 

TENTALS INC. DBA 

ORANGE CA 92865 

638 W SOUTHERN AVE 

BEHNIWAL, NACHHATAR 

(NEIL) 

(510)867-6032

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94545 

$3,180,663 
$0 
$0 

02/24/16 
03/16/16 
05/12/17 

0% 

0% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

04-294944 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.1/6.2
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Description

Type Of Work
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS
 

ON ROUTES 24,580,680,880, AND 980
 

BRIDGE REPAIR WORK
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

Contractor 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

TABER CONSTRUCTION, INC.
 

PO BOX 1309 .
 

MARTINEZ, CA 94553
 

Resident 
Engineer 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

HALALI, BEHZAD
 

171 BURMA ROAD, BLDG
 

#3
 

OAKLAND, CA 94607
 

(510)867-6107


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,291,280

 $1,716,489


 $0


 $2,585,000

 $2,288,289


 $0


 $2,962,035

 $312,378

 $286,704


 $865,655

 $758,181


 $1,890


 $1,973,229

 $1,945,029


 $0


 $14,832,320
 
$12,819,020
 

$452,400
 

08/06/14 0%

08/21/14
 

0%

03/14/19
 

PLANT EST
 

SATIS
 

01/13/14 100%

01/13/14
 

89%

06/30/16
 

OVER RUN
 

10/15/15
 
11/04/15
 
10/26/16
 

12/19/12
 
02/13/13
 
09/09/16
 

PLANT EST
 

SATIS
 

11/14/11
 
12/02/11
 
05/18/16
 

07/29/14
 
08/19/14
 
07/01/16
 

27%


 11%


 0%


 0%


 98%


 100%


 45%
 

86%
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.5/10.5
 
04-0J9404
 

HM5
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN FREMONT
 

MAINTENENCE STATION NO. 5706 AT 245
 

MOWRY AVENUE
 

CONSTRUCT VEHICLE RINSE STATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)867-6136
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

HARPAL CHAHAL
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)867-6091
 

GERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,366,848

 $16,162,622


 $0


 $6,185,492

 $6,182,239


 $3,190


 $305,915

 $285,474


 $675


 $553,850

 $189,775

 $182,820


 $35,092,632

 $1,015,206

 $823,994


 $667,323
 
$578,129
 

$1,734
 

10/12/12 100%

11/06/12
 

100%

05/04/16
 
05/04/16
 

COMPLETED
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

09/19/14
 
10/02/14
 
02/05/18
 

12/23/15
 
01/07/16
 
08/02/16
 

09/30/15
 
10/20/15
 
04/20/18
 

10/09/14
 
10/22/14
 
05/03/18
 

45%


 100%


 60%


 34%


 4%


 3%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,219,547
 $2,030

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. LOI, LAWRENCE $7,971,398 10/20/15 46%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)231-7117 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$3,090,277
 $1,057,797

11/02/15 
08/25/16 

39%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,189,386 12/04/15 77%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,029,922
 $220,925

12/22/15 
06/21/16 

86%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $42,406,853 06/18/12 94%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$41,232,938
 $527,916

07/16/12 
07/09/16 

95%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $6,577,793 12/18/15 16%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$2,834,556
 $2,269,236

01/14/16 
10/10/16 

43%

HA23 
(925)250-5611 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,249,182 11/16/12 100% 
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

BERKELEY, CA 94710 

1520 FOURTH STREET 5675-B GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$34,603,383 
$70,000 

12/20/12 
06/01/16 

99% 

COMPLETED 
05/20/16 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (510)715-7920



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

04District 

04-ALA-580-8.4/14.6 

Fed Aid 

HB5 

Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

DIKE, EDDIE 

Resident 
Engineer 

(925)460-3504 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$70,676,070

Bid + CCOs

 $71,946,088

Comp To date

 $388,265

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

05/20/16 

Est Comp
Accepted 

95%

%Time

 100%

% Work 
Message 

04-ALA-580-19.4/46 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

IN ALAMEDA COUNTY 

UPGRADE TRANSITION RAILING 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$3,032,222
 $1,137,427
 $276,575

09/30/15 
10/15/15 
10/11/16 

48%

 38%

04-ALA-580-30.5/30.5 

20.20.201 

04-0K7604 
NEAR SAN LEANDRO, AT RTE. 238, 

SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

VALENTINE CORPORATION . 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 

. . HARPAL CHAHAL 

(510)867-6091 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,183,000
 $1,107,530

 $0

10/15/15 
10/15/15 
06/30/16 

100%

 94%

OVER RUN 

130 

04-ALA-580-31.7/31.9 

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340
 $1,244,748

 $0

10/22/14 
11/05/14 
06/29/16 

100%

 94%

04-ALA-580-32.4/32.5 

HA23 

04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

KAMKAR, REZA 

(510)385-8001 

5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,709,307
 $1,606,796

 $40,847

08/31/15 
09/18/15 
06/16/16 

28%

 91%

04-ALA-580-32.5/32.5 
04-1SS054 
NHP-5801-(060)E 

--() 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

(925)460-3519

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062 
$2,450,740 

$0 

09/19/14 
10/08/14 
04/11/16 

61% 

100% 

HA23 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-32.9/46.5 IN ALAMEDA COUNTY AT VARIOUS PACIFIC INFRASTRUCTURE BEHNIWAL, NCHHATAR $964,468 08/24/15 100%
04-3G7104 
NHPI-X001-(592)E 

--() 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(NEIL) 

25100 SANTA CLARA 

STREET 

$529,992
 $434,807

09/11/15 
05/27/16 

55%

HB4N 
HAYWARD, CA 94545 

(510)867-6032 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $13,273,646 02/18/15 100%
04-4H2214 
NHPI-X001-(588)E 

--()

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,781,413
 $94,607

03/10/15 
08/01/16 

94%

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY PANNU, ART $13,182,808 12/14/15 11%
04-1A6724 
NHPI-580 -( 

065- E -()

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)385-6801 

3401 REGATTA BLVD 

RICHMOND, CA 94804-5794 

$329,262
 $270,220

12/22/15 
12/29/17 

2%

HA21 

04-ALA-580-/0 REPAIR SMART CONTROLLER REPAIR PUMP SUAREZ & MUNOZ CONSTRUCTION HOLLIS, JOHN $905,000 10/08/15 100%
04-0K3104 INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

INC . . 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$816,329
 $0

12/10/15 
05/27/16 

90%

FACILITIES DIRECTOR'S ORDE HAYWARD, CA 94545 (510)867-4515 OVER RUN 
DROUGHT MITIGATION - WATER 

20.20.201 
CONSERVATION 

130 

04-ALA-680-12.0/16 IN ALAMEDA COUNTY AT SUNOL AND IN FBD VANGUARD CONSTRUCTION $813,216 05/05/16 0%
04-3J4604 PLEASANTON FROM 0.1 MILE NORTH OF 

EAST JUNCTION ROUTE 84 TO LAGUNA LIVERMORE CA 94550 

651 ENTERPRISE COURT $0
 $0

05/24/16 
0%

CREEK LANE UNDERCROSSING 

SLAB REPLACEMENT 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $50,116,756 03/15/16 5% 
04-2J0704 
HSNH-PI -( 

1- 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$764,135 
$663,644 

03/29/16 
10/29/18 

2% 



   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION RUI ZHANG $224,322 03/08/16 0%
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS BREA CA 92821 

201 LAUREL AVE # 13 25100 SANTA CLARA 

STREET 

$0
 $0

03/16/16 
05/18/16 

0%

INSTALL ROCK SLOPE PROTECTION HAYWARD, CA 94544 SUSPENDED 
(510)867-6031 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING BAILEY, JESSICA $454,444 12/16/15 3%
04-172454 
IM- -( 

--() 

) 
STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$167,543
 $150,762

01/26/16 
37%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $56,816,201 04/30/14 32%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$22,259,070
 $798,980

05/13/14 
08/06/18 

39%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $565,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0

10/28/15 
08/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 37%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,542,361
 $2,700

10/08/14 
03/13/18 

99%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 39% 
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,242,150 
$0 

11/07/13 
05/09/16 

100% 

REPLACE FIRE LIFE/BUILDING (510)385-6887
MANAGEMENT SYS 

SHOPP 353 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,729,166 08/12/14 100%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,130,247
 $9,983

09/02/14 
11/02/16 

96%

OVER RUN 
(510)943-2923 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,843,142 10/13/15 100%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,704,265
 $45,600

10/23/15 
05/03/16 

92%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $665,000 10/27/15 75%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$279,141
 $0

02/10/16 
05/31/16 

42%

PITTSBURG HAYWARD, CA 94545 (510)867-4515 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH BAY CITIES PAVING & GRADING, CARNEY, VICKY $56,128,425 05/25/12 97%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

INC. 

P.O. BOX 6227 
2625 CROW COURT 

ANTIOCH, CA 94509 

$52,428,631
 $1,171,458

07/03/12 
06/30/16 

93%

OVERCROSSING CONCORD, CA 94524 (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-/4.9 IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN $2,658,305 06/09/15 100%
04-3E3904 HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING 

RESURFACING 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,348,654
 $0

06/25/15 
05/26/16 
05/26/16 

100%

HM1 
(925)602-9021 

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY REZAEI, ASGHAR $2,523,200 01/28/16 0% 
04-2J1504 
NHP-X013-(029)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0 
$0 

02/18/16 
05/31/17 

0% 

(925)602-9023



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-CC-24-5.2/5.6 

Fed Aid 

HA4 

Pgm Code 

04-3G1604 

Contract 

NHP-P024-(033)E 

--()

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

Description 

MULTI-TIERED SLOPE STRESSING SYSTEM 

Type Of Work 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

Contractor 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

Resident 
Engineer 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,516,228

Bid + CCOs

 $3,538,343

Comp To date

 $30,013

This Month 

12/12/14 

Awarded 

01/15/15 

Approved 

11/30/16 

Est Comp
Accepted 

34%

%Time

 98%

% Work 
Message 

04-CC-80-5.2/9.7 
04-2G4424 
HSNH-PIG -( )0 

1- 11-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 80 AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95215 

329 SOUTH HWY 99 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$283,391
 $207,085
 $205,185

12/11/15 
12/22/15 
07/01/16 
05/31/16 

73%

 72%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$6,114,762
 $1,239,238
 $552,761

01/05/16 
01/29/16 
08/24/16 

37%

 20%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,175,530
 $2,125

 $0

12/11/15 
01/07/16 
08/01/16 

0%

 0%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004 

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,821,937
 $2,453,521
 $828,704

10/21/15 
11/16/15 
09/06/16 

39%

 63%

04-CC-580-6.3/7.7 
04-3G4844 

IN CONTRA COSTA AND MARIN COUNTIES ON 

ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

GOLDGRUBER, RONALD 

(510)774-4372

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,877,671 
$23,983,171 
$1,387,752 

04/10/14 
05/05/14 
05/01/17 

63% 

83% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

04District 

04-CC-680-1.0/9.9 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-4H6704 

Contract 
Location 

Storm Water 
Plan 

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

Description 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

Type Of Work 

STEINY & COMPANY, INC. 

Contractor 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,885,000

Bid + CCOs

 $4,736,194

Comp To date

 $0

This Month 

01/22/13 

Awarded 

01/22/13 

Approved 

05/26/16 

Est Comp
Accepted 

05/26/16 

100%

%Time

 100%

% Work 
Message 

04-CC-680-10.4/0 
04-1SS474 
NHPI-680 -( )1 

067- E -()

NEAR DANVILLE, AT 0.1 MILE SOUTH OF 

STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

SINGH, RANJEET 

(510)385-6886 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,578,213
 $1,129,832
 $704,157

01/05/16 
01/22/16 
10/31/16 

38%

 44%

04-CC-680-22.2/23.9 

HM3J 

04-2G4524 
HSNH-PIG -( )6 

1- 07-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 680 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

SOUTH OF MARIN VISTA AVENUE 

CONCRETE BARRIER TRANSITIONS/MGS 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

$244,444
 $0
 $0

03/04/16 
03/22/16 

0%

 0%

04-CC-680-22.7/24.8 

HA21 

04-3A8704 
NHPI-6801-(071)E 

--() 

NEAR MARINA VISTA,REHABILITATE MOCOCO 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

3701 MALLARD DR. 

MONICA SEGOBIA 

(925)602-9024 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,948,950
 $13,863,816

 $5,342

04/16/14 
04/30/14 
01/01/17 

0%

 0%

PLANT EST 

SATIS 

04-CC-680-/0 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X 

IN CONTRA COSTA COUNTY ON ROUTES 160, 

242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$2,394,337
 $357,756
 $327,781

11/24/15 
12/18/15 
02/01/17 

12%

 15%

04-MRN-1-10.9/0 
04-4S2204 
STP-P001-(589)E

--() 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

CONSTRUCT RETAINING WALL/ROAD 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA, CA 95407 

STEVE RUSSELL 

(510)774-6297

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,315 
$633,260 

$0 

08/05/15 
08/19/15 
02/19/20 

1% 

37% 

HA23 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

04District 

04-MRN-1-13.1/15 

Fed Aid 
Pgm Code 

04-1J8404 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2 

MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. 

Description 

AC RESURFACING 

Type Of Work 

GHILOTTI CONSTRUCTION CO. INC. 

Contractor 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

Resident 
Engineer 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$809,020

Bid + CCOs

 $4,977

Comp To date

 $0

This Month 

05/07/15 

Awarded 

06/08/15 

Approved
Est Comp

Accepted 

35%

%Time

 1%

% Work 
Message 

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298
 $0
 $0

05/12/15 
06/08/15 

0%

 0%

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,839,340
 $809,753
 $644,783

03/17/16 
04/05/16 
08/18/16 

27%

 44%

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,516,563
 $1,278,065
 $175,022

11/05/15 
12/02/15 
07/18/17 

49%

 51%

04-MRN-101-23.3/27.6 

HB5 

04-264074 

SWPPP 

CONSTRUCT INTERCHANGE AT REDWOOD 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

GHILOTTI CONSTRUCTION COMPANY 

SAN RAFAEL, CA 94901 

CHOI, GINA 

(510)385-8178 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$26,251,623
 $26,646,696

 $0

09/14/12 
10/17/12 
05/20/16 

100%

 100%

COMPLETED 
05/20/16 

04-MRN-101-25.7/25.8 
04-4W2404 

MAINLINE 101 AT THE NEW SAN ANTONIO 

OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 

GORDON N BALL, INC 

ALAMO, CA 94507 

3333 CAMILLE WAY 

SMITH, JOHN 

(925)838-5675

1009 CLEGG COURT, ST 

G. 

PETALUMA, CA 94952 

$3,645 
$0 
$0 

10/05/15 
10/05/15 
12/16/15 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $43,059,465 01/21/16 0%
04-264094 
NHP-Q101-(261)N 

21L- -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 756 WEST FRANCISCO 

BLVD, 

SAN RAFAEL, CA 

$511,162
 $199,415

02/18/16 
02/18/18 

1%

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL $1,416,990 01/12/16 0%
04-2J1804 
NHP-000C-(415)E 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

02/02/16 
0%

--() 
IRVINE CA 92614 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,382,264 01/28/16 5%
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$1,405,400
 $667,982

03/03/16 
10/30/16 

19%

HA21 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,650,492 10/12/15 94%
04-4G4704 
HSNH-PIG -( 

--()

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,627,635
 $96,104

11/02/15 
05/27/16 

98%

(510)774-6297 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,515,093 01/11/12 100%
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$41,418,894
 $0

02/03/12 
05/10/16 

100%

COMPLETED 
05/10/16 

HB4C SWPPP 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $583,994 07/31/15 7% 
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$310,972 
$4,345 

08/19/15 
03/03/20 

54% 

(510)385-8163

HB4C 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957
 $0

01/14/13 
09/30/16 

99%

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,246,306 03/17/15 40%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$5,141,095
 $562,351

04/02/15 
10/17/16 

50%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 57%
04-4A0904 
STP-P029-(117)E 

--() 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,719,322
 $0

03/04/15 
12/12/16 

95%

HA21 
(707)576-2310 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $525,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE 

RECONSTRUCT BUCKELED PAVEMENT 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$175,087
 $0

08/25/14 
10/24/14 

33%

COMPLETED 
05/10/16 

20.20.201 
(510)774-4386 

130 

04-NAP-121-16.7/16.9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. . . DANILO PATENIA $5,409,000 03/18/16 8%
04-1K8004 TO 0.8 MILES NORTH OF 

ROAD 

WOODEN VALLEY 

ALAMO, CA 94507 

333 CAMILLE AVE, 324 CAMPUS LANE, 

FAIRFIELD, CA 94534 

$1,081,030
 $0

03/18/16 
09/07/16 

20%

CONSTRUCT SOLIDER PILE WALL (510)224-6309 

20.20.201 

130 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 85% 
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$367,086 
$0 

01/12/15 
06/02/16 

69% 

HA23 
(510)385-5732



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 

04-NAP-128-29.7/29.7 

Fed Aid 
Pgm Code 

04-2G9504 

Contract 

NHP-P128-(057)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

Description 

CONSTRUCT ROADWAY RETAINING SYSTEM 

Type Of Work 

STEELHEAD CONSTRUCTORS, INC. 

Contractor 

PALO CEDRO CA 96073 

PO BOX 997 

Resident 
Engineer 

$944,932

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/10/15 

Awarded 

01/07/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 

04-NAP-128-32.9/34.2 

20.20.201 

130 

04-0K8804 
IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000
 $1,167,107

 $0

10/28/15 
10/28/15 
06/24/16 

6%

 74%

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000
 $254,968

 $0

02/05/15 
02/05/15 
06/15/16 

95%

 70%

04-SCL-9-3.6/11.4 
04-1A3404 
STP-P009-(022)E 

--() 

IN SANTA CLARA COUNTY IN SARATOGA AND 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,828,305
 $0
 $0

01/19/16 
02/04/16 

0%

 0%

HA21 
BRIDGE RAIL REPLACEMENT 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,475,000
 $3,454,923

 $0

01/22/13 
01/22/13 
06/30/16 

76%

 99%

04-SCL-17-/0 
04-2J1704 
NHP-X085-(057)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

PO BOX 347 

NIKZAD, ALI 

(408)254-5849

1007 KNOX AVE 

SAN JOSE, CA 96122 

$4,315,290 
$0 
$0 

12/01/15 
12/10/15 
04/10/17 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY MOAID LAYMOUN $1,865,000 09/17/15 100%
04-0K7004 OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$503,318
 $0

09/17/15 
06/30/16 

27%

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838 
EMBANKMENT 

20.20.201 

130 

04-SCL-82-14.8/18.1 IN SANTA CLARA COUNTY, IN SUNNYVALE O'GRADY PAVING INC. NIKZAD, ALI $4,769,299 01/06/16 26%
04-2G5404 
HSNH-P082-(025)E 

--() 

AT VARIOUS LOCATIONS. 

DRAINAGE IMPROVEMENTS, CURB RAMP MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$479,550
 $455,650

01/26/16 
08/26/16 

10%

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100%
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059
 $0

03/20/14 
10/09/14 
05/17/16 

69%

FAIRFIELD, CA 94534 COMPLETED 

20.20.201 
(510)773-8499 

130 

04-SCL-85-4.5/4.5 SOUTHBOUND RIGHT SHOULDER 0.2 MILES RGW CONSTRUCTION INC VINAY CHAMPANERIA $457,000 10/26/15 97%
04-0K4604 NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY LIVERMORE, CA 94550 

550 GREENVILLE ROAD 1007 KNOX AVE 

SAN JOSE, CA 95122 

$133,820
 $0

01/13/16 
04/20/16 

29%

F.A. (510)714-7091 
REPAIR SINKHOLE AND DRAINAGE SYSTEM 

20.20.201 

130 

04-SCL-87-4.9/5.1 SB ROUTE 280 TO SB ROUTE 87 BAY CITIES PAVING AND GRADING,PANDYA, NILESH $825,000 10/07/15 43%
04-0K6604 CONNECTOR 

F.A. 

DIRECTOR'S ORDER EMERGENCY INC. . . 

1450 CIVIC COURT, BLDG B#400 
2210 O'TOOLE AVE, 

SUITE 150 

$40,197
 $0

10/07/15 
07/01/16 

5%

REPAIR DAMAGED WOOD SOUND WALL & CONCORD, CA 94520 SAN JOSE, CA 95131 

20.20.201 
MISC. (408)232-0224 

130 

04-SCL-101-16.0/27.9 IN SANTA CLARA COUNTY IN MORGAN HILL GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $15,110,310 03/01/16 4% 
04-1J6304 
NHP-Q101-(283)E 

--() 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$11,534 
$11,534 

03/22/16 
10/27/16 

0% 

REPLACE PCC SLABS, REPAIR JOINTS, 



 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SCL-101-38.0/38.1 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-040604 

Contract 
Location 

Storm Water 
Plan 

REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

Description 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

Type Of Work 

REDGWICK CONSTRUCTION CO. 

Contractor 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/22/13 

Awarded 

10/10/13 

Approved 

04/30/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,833,666
 $5,390,288
 $110,659

04/28/15 
05/15/15 
04/19/18 

30%

 34%

HA21 

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,447,113

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

04-SCL-152-30.4/35.2 
04-2J2004 
NHP-P152-(086)E 

--() 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$3,483,197
 $810,234

 $0

05/29/15 
06/22/15 
08/31/16 

53%

 23%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--()

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$14,079,051
 $9,152,416
 $335,526

05/29/14 
06/18/14 
05/30/17 

65%

 65%

04-SCL-280-7.5/11.5 
04-272054 
NHPI-280 -( )1 

143- -() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

NUGYEN, HUNG 

(408)254-5700

11555 DUBLIN BLVD 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,575,575 
$181,633 
$173,133 

11/24/15 
12/17/15 
09/13/16 

21% 

12% 

HA 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. GMI BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,344,447
 $0

09/18/15 
08/31/16 

82%

REPAIR CULVERT AND SINKHOLE (650)855-7777 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. HOLLIS, JOHN $850,000 11/03/15 0%
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 95804 

$0
 $0

02/10/16 
07/22/16 

0%

SUPPLY (510)867-4515 
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 

04-SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE GOLDEN STATE BRIDGE INC BILL SHEDD $2,945,000 12/11/15 0%
04-0K6914 CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS BENICIA, CA 94501 

3701 MALLARD DRIVE 171 BURMA ROAD, BLDG 

#3 

$0
 $0

05/10/16 
0%

TENDONS OAKLAND, CA 94607 

TOLL....B 
(510)385-6912 

ATA 

04-SF-80-8.5/8.9 IN SAN FRANCISCO/ALAMEDA COUNTY KIEWIT/MASON AJV BOAL, BRIAN $101,031,750 03/18/16 4%
04-013574 DISMANTLING OF MARINE FOUNDATION OF 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$690,600
 $690,600

03/30/16 
12/28/18 

1%

(510)714-7074 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $72,796,836 03/19/15 34%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$42,036,492
 $1,983,387

04/08/15 
03/28/18 

58%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $152,377,815 11/27/12 74% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$124,712,211 
$1,291,215 

01/10/13 
06/02/17 

83% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
PLEASANTON, CA 94566 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SF-101-1.6/4.1 

Fed Aid 

HA21 

Pgm Code 

04-3G7004 

Contract 

NHP-000C-(412)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

Description 

ROADSIDE SAFETY IMPROVEMENTS 

Type Of Work 

GHILOTTI BROS., INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

Resident 
Engineer 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$2,044,118

Bid + CCOs

 $27,893

Comp To date

 $0

This Month 

12/14/15 

Awarded 

01/26/16 

Approved 

08/30/16 

Est Comp
Accepted 

0%

%Time

 1%

% Work 
Message 

04-SF-101-1.7/1.8 
04-1K3304 

SILVER AVE OVERCROSSING BR. NO. 34­

0032 SAN FRANCISCO 

RECONSTRUCT BRIDGE RAILING 

DISNEY CONSTRUCTION, INC. 

BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 

CHARLES KOOS 

(510)715-6644 

585 LINDA MAR 

PACIFICA, CA 94044 

$15,000
 $0
 $0

03/24/16 
05/26/16 

0%

 0%

20.20.201 

130 

04-SF-101-3.4/0 
04-3G1704 
NHP-Q101-(271)E 

--() 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$721,086
 $717,631
 $39,624

10/12/15 
10/23/15 
04/12/16 

100%

 100%

HA23 

04-SF-101-/0 

20.20.201 

04-0K2304 
SF, SM, SCL COUNTIES AT VARIOUS 

ROUTES AND LOCATIONS DIRECTOR'S 

ORDER EMERGENCY ELB FA 

INSTALL CONTROLLERS & UPGRADE IRR 

SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 

BRIAN MACKLE 

(408)254-5701 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,265,000
 $2,041,314

 $0

09/24/15 
12/08/15 
05/30/16 

89%

 90%

130 

04-SF-280-.1/1.5 
04-4H9004 
HSNH-PI -( )2 

11- 14-(E) 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND 

AT SAN JOSE AVENUE OVERCROSSIN 

CONSTRUCT CONCRETE BARRIER AND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,372,992
 $731,089
 $275,282

12/14/15 
01/07/16 
06/22/16 

60%

 53%

04-SF0-80-/7.8 
04-2J8704 

INSTALL BASE (BAY AREA SECURITY 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO 

INSTALL SECURITY SYSTEM 

ROSENDIN ELECTRIC, INC 

SAN JOSE, CA 95161-9070 

PO BOX 49070 

WONG, DUDLEY 

(510)385-7628

325 BURMA ROAD 

OAKLAND, CA 94607 

$9,075,000 
$3,879,096 
$681,658 

03/16/15 
03/16/15 
08/15/16 

64% 

43% 

20.20.201 

130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-3.3/10.6 FRED BOOSHEHRIN SAN MATEO COUNTY FROM 1.4 MILES GRANITE CONSTRUCTION COMPANY $683,740 04/18/16 0%
04-1J2204 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

NORTH OF GREEN OAKS WAY TO 0.1 MILE 

SOUTH OF BEAN HOLLOW ROAD WATSONVILLE CA 95076 

580 WEST BEACH STREET $0
 $0

05/05/16 
0%

(650)855-7777COLD PLACE AC AND PLACE HMA 

04-SM-1-32.0/32 ABDI ABDOLREZAIN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY $610,150 10/20/15 88%
04-1J5904 
NHP-P001-(598)E 

603 MASON ST, PARK 

PRESIDIO 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA SAN JOSE CA 95136 

120 GRANITE ROCK WAY $534,695
 $0

11/04/15 
03/31/16 

85%

--() 
SAN FRANCISCO CA 94129ANA STREET/WASHOUT 

HA 
(510)867-6023CONSTRUCT RETAINING WAL, ROCK SLOPE 

04-SM-1-38.2/39.7 BAILEY, JESSICAIN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC $1,837,537 07/01/13 0%
04-1123H4 
SM-9790-(13 ) 

--()
(510)385-8163 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE $1,282,698
 $2,886

08/07/13 
10/09/19 

0%

PLANT EST 

HE14 
SATIS 

04-SM-1-39.6/40.1 DAVID, JOSEIN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN $1,248,070 03/09/09 100%
04-1123J4 
ACST-1187-(012)E 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 

5400 WEST HIGHWAY 12 $1,226,526
 $0

03/20/09 
04/28/15 

100%

HE14 

11-87 0-(2E) 

--() 

SWPPP 

(650)738-3827POND REPAIR AND REVEGETATION PLANT EST 

SATIS 

04-SM-1-40.6/41 KOOS, CHARLESIN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY $7,562,338 03/10/14 56%
04-265604 
LCMC-6204-(111) 

--() 
(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY $7,897,877
 $107,486

03/24/14 
01/05/18 

99%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 MARCUS WASHINGTONCLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, $545,000 01/11/16 67% 
04-1K4904 585 LINDA MAR, 

PACIFICA, CA 94044 

CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 

$131,802 
$0 

01/11/16 
06/30/16 

24% 

(650)222-7516CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 

20.20.201 

130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,068,527 12/18/15 90%
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X 
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,732,735
 $301,202

01/07/16 
05/26/16 

84%

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 88%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$262,240
 $0

01/27/15 
06/30/15 

54%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $284,232 06/15/15 90%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$283,462
 $0

07/01/15 
06/30/16 

100%

HB4N 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOIE, EUNMI $3,465,545 12/11/15 18%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$1,226,892
 $774,092

12/22/15 
12/30/16 

35%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $894,543 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$831,369
 $11,030

04/02/15 
09/06/18 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $938,973 07/13/15 99% 
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$922,360 
$28,313 

08/04/15 
05/09/16 

95% 

HB34 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,006,915 12/18/15 6%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$358,337
 $237,031

01/15/16 
08/14/19 

1%

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 65%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$909,264
 $1,943

10/03/13 
10/18/17 

87%

(831)325-4872 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,619,223 06/25/14 41%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$30,162,857
 $882,881

07/17/14 
05/10/18 

63%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $851,593 09/16/15 78%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$780,840
 $153,555

10/07/15 
06/30/16 

88%

SUSPENDED 

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,096,268 07/31/15 58%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$3,558,744
 $700,660

08/19/15 
09/30/16 

87%

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257 
$0 

02/21/13 
03/30/16 

95% 

INSTALL TRAFFIC SYSTEM (510)385-7053 OVER RUN 

WPCP 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SM-101-/3 

Fed Aid 

20.20.201 

Pgm Code 

04-4J4304 

Contract 
Location 

Storm Water 
Plan 

HENDERSON PUMP HOUSE, EAST PALO ALTO, 

0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. 

Description 

CLEAN PUMP HOUSE DS, REPLACE PUMPS 

AND CPS 

Type Of Work 

ARNAUDO CONSTRUCTION INC. 

Contractor 

TRACY, CA 95378 

P. O. BOX 174, 

FRED BOOSHEHRI 

Resident 
Engineer 

(650)222-7241 

2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$1,495,000

Bid + CCOs

 $937,339

Comp To date

 $0

This Month 

07/08/15 

Awarded 

07/08/15 

Approved 

07/31/16 

Est Comp
Accepted 

75%

%Time

 63%

% Work 
Message 

130 

04-SM-280-.3/M27.1 

HA22 

04-1G8304 
HSNH-PIG -(280)1 

-1 14-(E)

--() 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE TO STANDARD THE EXISTING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

PO BOX 347 

2210 O'TOOLE AVE., 

SUITE 150 

(510)867-6119 

SAN JOSE, CA 95131 

$2,770,474
 $2,732,207
 $177,229

07/28/15 
08/12/15 
05/20/16 

100%

 97%

04-SM-280-2.1/10.8 
04-2J0804 
NHPI-2801-( )1 

144- E -() 

IN SAN MATEO COUNTY IN AND NEAR 

WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

RESURFACE ASPHALT CONCRETE 

SAND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$16,569,430
 $2,512,242
 $2,512,242

11/24/15 
12/17/15 
07/31/16 

27%

 15%

04-SM-280-9.4/0 
04-4G5914 

IN SAN MATEO COUNTY, IN THE CITY OF 

BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 

REPAIR PIPE SYSTEM AND BACKFILL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$810,461
 $766,851

 $1,100

06/24/15 
07/13/15 
05/30/20 

15%

 94%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

ALI NIKZAD 

(408)254-5849 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $622,597

 $0

09/01/15 
09/01/15 
07/29/16 

0%

 76%

20.20.201 

130 

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$50,745,497 
$40,332,546 

$813,819 

03/19/14 
04/09/14 
03/30/18 

45% 

80% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SOL-80-39.8/39.8 

Fed Aid 
Pgm Code 

04-1J7604 

Contract 
Location 

Storm Water 
Plan 

IN SOLANO COUNTY IN DIXON AT THE 

DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

Description 

BUILD MATERIALS STORAGE BINS 

Type Of Work 

CE GREEN INC 

Contractor 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

QUANG, TRAN 

Resident 
Engineer 

(510)773-8499 

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$419,600

Bid + CCOs

 $419,644

Comp To date

 $1,663

This Month 

06/17/15 

Awarded 

07/16/15 

Approved 

06/17/16 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SOL-80-/4.5 

20.20.201 

130 

04-0K3304 
IN SOLANO COUNTY NEAR FAIRFIELD AT 

GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

SLOPE PAVING DIRECTOR' 

REPAIR ABUT EROSION, DRAINAGE & 

SLOPE PAV. 

DESILVA GATES CONSTRUCTION LP 

. . . 

DUBLIN CA 94568 

JYOTSNA SHARMA 

(510)385-5732 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$695,000
 $281,790

 $0

10/05/15 
12/21/15 
02/23/16 

44%

 41%

04-SOL-80-/0 
04-4A3624 
HSNH-PI -( 

C411- E -() 

)0 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

PARAMDEEP BRAR 

(925)260-6460 

324 CAMPUS LN STE T 

FAIRFIELD, CA 94534 

$1,621,560
 $1,593,006

 $0

12/02/15 
12/17/15 
06/01/16 

97%

 98%

04-SOL-80-/0 
04-2J1604 
NHP-X095-(028)E 

--() 

IN SOLANO COUNTY AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-0295 

CARL BUTTERS 

(925)260-5535 

16351 CONSTRUCTION CIRCLE WES 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$616,070
 $578,018
 $46,869

12/01/15 
12/17/15 
07/15/16 

55%

 94%

04-SOL-113-2.0/7 
04-3J4504 

IN SOLANO COUNTY NEAR DIXON FROM 

FLANNERY ROAD TO HASTINGS ISLAND RD 

COLD PLANE AC PAVEMENT, HMA TYPE A 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

$429,524
 $0
 $0

04/13/16 
04/25/16 

0%

 0%

HM 

04-SOL-780-.5/7.4 
04-2J2804 
NHPI-780 -(366)E 

--() 

IN SOLANO COUNTY IN BENICIA AND 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

TENOSO, PRINCIPE 

(510)385-6917

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$3,699,521 
$3,522,219 
$2,452,530 

05/29/15 
06/22/15 
06/09/16 

86% 

92% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

04District 

04-SON-1-29.9/29.9 

Fed Aid 

HA23 

Pgm Code 

04-3G7404 

Contract 

STP-P001-(581)E 

--() 

Location 
Storm Water 
Plan 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

Description 

REPLACE CULVERT 

Type Of Work 

DRILL TECH DRILLING & SHORING 

INC 

Contractor 

ANTIOCH CA 94509 

HISLOP, SCOTT 

Resident 
Engineer 

(707)249-4732 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,555,334

Bid + CCOs

 $1,510,002

Comp To date

 $17,326

This Month 

04/14/14 

Awarded 

05/05/14 

Approved 

06/13/16 

Est Comp
Accepted 

61%

%Time

 97%

% Work 
Message 

04-SON-1-45.4/45.4 
04-0K1704 

IN SON COUNTY AT 0.05 MILE NORTH OF 

TOMALES-PETALUMA ROAD. 

ARGONAUT CONSTRUCTORS 

SANTA ROSA, CA 95402 

P. O. BOX 639 

SCOTT HISLOP 

4030 OCCIDENTAL ROAD, 

UNIT A 

$631,000
 $295,552

 $0

07/27/15 
07/27/15 
03/18/16 

75%

 47%

20.20.201 
(707)249-4732 

SANTA ROSA, CA 95401 

130 

04-SON-1-/7.1 
04-1J1704 
STP-P001-(597)E 

--() 

IN SONOMA COUNTY NEAR BODEGA BAY FROM 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

PERFORM MINOR ASPHALT CONCRETE 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

STREATER, HAL 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$2,052,131
 $471,813
 $471,813

09/16/15 
10/07/15 
08/31/16 

22%

 23%

04-SON-12-9.6/0 

HA21 

04-1A2904 
STP-P012-(113)E 

--() 

IN SONOMA COUNTY NEAR SEBASTOPOL ON 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

GHILOTTI CONSTRUCTION COMPANY 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

VALEH, SYD 

(707)576-2310 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$8,527,067
 $4,763,499
 $205,753

03/11/14 
03/24/14 
04/27/17 

36%

 56%

04-SON-101-.9/3.6 

HE11 

04-2640U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 

GHILOTTI - MYERS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$75,793,456
 $74,546,770

 $216,461

11/02/12 
01/11/13 
10/30/16 

87%

 97%

04-SON-101-3.4/4.1 

HB4C 

04-2640K4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 

GHILOTTI-MYERS JV 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$24,289,634 
$24,185,999 

$441,133 

11/02/12 
01/10/13 
09/30/16 

98% 

100% 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 36%
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$192,010
 $0

09/08/15 
06/30/16 

45%

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236 

130 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $22,195,895 02/12/13 100%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$21,564,508
 $783

03/12/13 
08/31/16 

98%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN 

HA21 SWPPP 
(707)769-5695 

04-SON-101-11.6/11.6 IN SONOMA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTION, INC. VALEH, SYD $387,792 10/12/15 0%
04-1SS354 MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. CLOVERDALE CA 95425 

600 SANTANA DRIVE 4030 OCCIDENTAL ROAD 

UNIKT A 

$0
 $0

11/02/15 
06/13/16 

0%

REGRADE SLOPE. SANTA ROSA, CA 95401 

(707)576-2310 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 69%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,136,453
 $42,382

02/21/14 
12/14/16 

97%

HE13 

04-SON-101-33.5/33.5 IN SONOMA COUNTY ON ROUTE 101, IN DREAMBUILDER CONSTRUCTION VALEH, SYD $717,661 12/04/15 50%
04-1SS364 HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

CORP. ANURAG SINGH 

1324 E LAWSON LANE 
4030 OCCIDENTAL ROAD 

UNIT A 

$460,699
 $460,699

12/22/15 
06/27/16 

64%

REPAIR SLIPOUT. PLACENTIA CA 92870 SANTA ROSA, CA 95401 

(707)576-2310 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 100% 
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

$694,647 
$0 

04/16/15 
04/08/16 

67% 

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482

201130 
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Statement of Ongoing Contracts as of 05/20/16
06/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$333,951
 $0

03/11/15 
10/08/15 

95%

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-13.7/0 IN SONOMA COUNTY NEAR GUERNEVILLE GORDON N. BALL, INC. HISLOP, SCOTT $1,429,690 03/08/16 0%
04-1J3204 
STP-47C6-(004)E 

--() 

ABOUT 1.1 MILES EAST OF MAYS CANYON 

ROAD 

CONSTRUCT RETAINING WALLS, PLACE 

ALAMO CA 94507 

333 CAMILLE AVENUE 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 94507 

$0
 $0

04/05/16 
11/09/16 

0%

(707)576-3482 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/25/15 
0%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,751,646
 $12,071

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $618,529 01/25/16 35%
04-1SS374 
STP-P121-(027)E 

--() 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH, CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$537,787
 $376,874

02/04/16 
07/29/16 

87%

(707)576-3482 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,307,303 06/09/15 87% 
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,110,653 
$60,678 

06/25/15 
06/30/16 

89% 

(707)796-5693
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Page 27 

06/01/16 

District 04 

04-SON-128-2.4/2.4 

Fed Aid 
Pgm Code 

04-1SS224 

Contract 

STP-47C4-(004)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR CLOVERDALE AT 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

Description 

RETAINING WALL AND SLOPE PROTECTION 

Type Of Work 

GHILOTTI CONSTRUCTION 

COMPANY,INC 

Contractor 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

HISLOP, SCOTT 

Resident 
Engineer 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,206,877

Bid + CCOs

 $1,222,537

Comp To date

 $0

This Month 

11/17/14 

Awarded 

12/08/14 

Approved 

07/01/16 

Est Comp
Accepted 

91%

%Time

 99%

% Work 
Message 

(707)576-3482 

04-SON-128-17.1/24.7 
04-4A8824 

IN SONOMA COUNTY NEAR NAPA AT MAACAMA 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 

FIELDSTONE CONSTRUCTION, INC. 

SANTA ROSA, CA 94403 

BARTEL, DAVID 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$216,669 
$196,467 

$840 

02/27/12 
03/22/12 
08/02/17 

77% 

90% 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $1,504,068,267 Completed to Date: $928,508,504 Work This Month: $37,188,687



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-680-12.0/16 04-3J4604 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-25.7/25.8 04-4W2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-2J1804 

04-MRN-101-/0 04-4G4604 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-4.5/4.5 04-0K4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-8.2/8.6 04-0K6914 

04-SF-80-8.5/8.9 04-013574 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.7/1.8 04-1K3304 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 

04-SM-1-32.0/32 04-1J5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-4A3614 

04-SM-1-/47.1 04-2J4204 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/6 04-4A9254 

04-SM-101-/3 04-4J4304 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-13.7/0 04-1J3204 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-121-10.2/0 04-1SS374 26
 

04-SON-121-/7.3 04-1J1504 26
 

04-SON-128-2.4/2.4 04-1SS224 27
 

04-SON-128-17.1/24.7 04-4A8824 27
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $113,537,367


FEDERAL AID (PRIMARY) $2,962,035


FEDERAL AID (SECONDARY) $117,681,462


STATE HIGHWAY $768,120,729


STORM DAMAGE REPAIR $6,185,492


 $495,581,182


 $1,504,068,267


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $119,992,746
 

Work Comp 

$113,346,570


 $312,378


 $63,997,342


 $516,922,473


 $6,182,239


 $227,747,502


 $928,508,504
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $119,992,746 


	04

