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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-13-.1/0

04-ALA-13-5.3/5.6

04-ALA-13-7.4/0

04-ALA-13-9.0/9

04-ALA-13-13.2/13.7

04-ALA-24-5.1/6.2

Fed Aid

20.20.201

130

HM2C

HM1

20.20.201

130

HA22

HE14

Pgm Code

REPLACE & MODIFY IRRIGATION SYSTEMS,

INSTALL MULCH & PERFORM MISCELLANEOUS

WORKON RTES 4,13,24,80,242,580 & 680.

IN ALAMEDA COUNTY IN OAKLAND ALONG

SOUTHBOUND ROUTE 13 AT REDWOOD ROAD

OVERCROSSING TO CARSON STREET.

IN ALAMEDA COUNTY AT VARIOUS __

LOCATIONS

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDACOUNTY IN BERKELEY,ON

ROUTE 13 FROM SAN PABLO AVENUE TO BAY

STREET OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

Description 

REPLACE & MODIFY IRRIGATION SYSTEMS

ADDRESS EROSION BY PAVING AND NEW

TREAT BRIDGE DECK/REPLACE SEALS

CONST MICROPILE WALL & SLOPE

STRESSING SYS

AC RESURFACING

CONSTRUCT TUNNEL AND BUILDING

Type Of Work

BAUMAN LANDSCAPE AND

CONSTRUCTION, INC

GORDON N BALL INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DRILL TECH DRILLING & SHORING

BAY CITIES PAVING & GRADING

TUTOR-SALIBA CORPORATION

Contractor

SAN FRANCISCO, CA  94111

ALAMO CA 94507

IRVINE CA 92614

ANTIOCH, CA 94509

CONCORD CA 94520

SYLMAR, CA 91342

HOLLIS, JOHN

LOI, LAWRENCE

LE, ROBERT T.

LOI, LAWRENCE

TRINH, JASON

TSIGELMAN, IGOR

Resident
Engineer

(510)774-5911

(510)231-7117

(510)670-4920

(510)867-6035

(510)231-7194

(925)602-9004

 $1,635,000

 $431,288

 $1,664,352

 $7,285,000

 $592,641

 $287,733,607

Bid + CCOs

 $253,931

 $0

 $284,732

 $6,692,134

 $434,152

 $276,041,381

Comp To  date

 $226,239

 $0

 $284,732

 $0

 $100,718

 $1,756,284

This Month

04/11/14

08/22/14

06/05/14

08/20/12

05/29/14

11/10/09

Awarded

04/11/14

09/08/14

06/18/14

08/21/12

06/18/14

11/19/09

Approved

01/30/15

12/19/14

11/07/14

05/16/14

10/24/14

Est Comp

 65%

 0%

 50%

 93%

 78%

 0%

%Time

 16%

 0%

 17%

 92%

 73%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-1J8004

04-4A8304

04-3E5104

04-1SS604

04-4G4004

04-294914

Contract 

  

  

  

  

  

SARR-P024-(030)N

  

  

  

  

  

  P0-24 0-(0NH)P

  

  

  

  

  

6204- 083-()

  

  

  

  

  

SWPPP

1255 BATTERY ST, STE 400

333 CAMILLE AVE

1792 KAISER AVENUE

2200 WYMORE WAY

1450 CIVIC CT BLDG B #400

15901 OLDEN STREET

3401 REGATTA BLVD

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD

3390 MOUNT DIABLO

BLVD STE 200

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

RICHMOND, CA 94704-4594

RICHMOND, CA 94804

LAFAYETTE, CA 94549

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-61-19.2/0

04-ALA-80-1.0/1.7

Fed Aid

20.80.360

000

20.20.201

130

20.20.201

130

HB1

HA4S3

Pgm Code

IN ALAMEDA & CONTRA COSTA COUNTIES

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

INSTALL BAY AREA SECURITY ENHANCEMENT

(BASE) SYSTEM

IN ALAMEDA COUNTY, IN ALAMEDA, ON

OTIS DRIVE BETWEEN MOUND STREET AND

VERSAILLES AVENUE

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

Description 

ROADWAY PLANTING

REPLACE POWER SUPPLY SYSTEM (UPS)

RECONSTRUCT WATER SUPPLY SYSTEM

INSTALL SECURITY SYSTEM

MODIFY DRAINAGE SYSTEM

BRIDGES, ROADWAY AND ELECTRICAL

Type Of Work

MARINA LANDSCAPE INC

ROSENDIN ELECTRIC, INC

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

GHILOTTI CONSTRUCTION COMPANY

INC

BILL AUSTON  FLATIRON WEST

INC.

Contractor

ANAHEIM CA 92805

SAN JOSE, CA 95161

SYLMAR, CA  91342

SAN JOSE, CA 95161

SANTA ROSA CA 95407

OAKLAND, CA 94621

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

Resident
Engineer

 

(925)310-2070

(925)310-2070

(925)602-9004

 

(510)385-6915

 $2,358,530

 $835,000

 $3,985,000

 $2,585,000

 $333,380

 $70,667,278

Bid + CCOs

 $0

 $764,397

 $549,722

 $484,284

 $0

 $65,325,506

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $475,590

This Month

08/06/14

08/19/13

02/21/13

01/13/14

06/25/14

03/29/12

Awarded

08/21/14

08/19/13

02/21/13

01/13/14

07/17/14

05/01/12

Approved

10/28/14

10/31/14

07/30/15

09/20/15

Est Comp

 0%

 100%

 100%

 34%

 0%

 100%

%Time

 0%

 92%

 14%

 19%

 0%

 95%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

04-294944

04-0J4204

04-4H8004

04-0J4004

04-2G8404

04-0120M4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

1900 SOUTH LEWIS STREET

PO BOX 49070

15901 OLDEN STREET

PO BOX 49070

246 GHILOTTI AVENUE

717 KEVIN COURT

3390 MOUNT DIABLO

BLVD, SUITE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

2727 SYSTRON DRIVE,

SUTIE 150

345 BURMA ROAD

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

CONCORD, CA 94518

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

Fed Aid

HA12

HA23

HA12

HA12

Pgm Code

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

ON RTE 80 IN ALAMEDA COUNTY IN THE

CTY OF OAKLAND AT THE SAN FRANSISCO

/OAKLAND BAY BRIDGE TOLL PLAZA

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

Description 

PLANTING AND IRRIGATION SYSTEM

CONSTRUCT BIKEWAY

SFOBB MAINTENANCE WAREHOUSE PHASE 2

WIDEN RAMPS AND INSTALL RAMP

INSTALL OVERHEAD SIGN AND TOS

CONSTRUCT SFOBB MAINTENANCE COMPLEX

Type Of Work

EMPIRE LANDSCAPING, INC.

BAY CITIES PAVING AND

GRADING,INC.

TABER CONSTRUCTION INC

TABER CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

F & H CONSTRUCTION

Contractor

DAVIS, CA 94617

CONCORD, CA 94520

MARTINEZ CA 94553

CONCORD, CA 94520

IRVINE, CA 92614

LODI CA 95241

GORHAM, FRANCIS

LOI, LAWRENCE

CHRENG, NICHOLAS

RAHMANI, MOHAMMAD

ANIGOL, MAHANTESH

Resident
Engineer

(510)385-6756

(510)231-7117

 

(510)224-6311

(510)231-7139

(510)224-6529

 $849,355

 $1,973,229

 $14,234,058

 $6,375,094

 $14,987,374

 $34,341,700

Bid + CCOs

 $700,306

 $1,941,619

 $0

 $6,274,219

 $10,644,704

 $28,377,193

Comp To  date

 $0

 $186

 $0

 $82,905

 $1,093,837

 $2,768,449

This Month

12/19/12

11/14/11

07/29/14

09/10/12

10/12/12

03/13/13

Awarded

02/13/13

12/02/11

08/19/14

10/25/12

11/06/12

04/11/13

Approved

09/06/16

05/18/16

10/31/14

01/09/15

09/11/14

Est Comp

 0%

 58%

 0%

 100%

 84%

 63%

%Time

 0%

 100%

 0%

 99%

 71%

 83%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

 

Message

04-014074

04-292274

04-014104

04-3A7764

04-3A7774

04-014084

Contract 

  

ER15-A200-(4E )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

  

PO BOX 35

5029 FORNI DRIVE

P O BOX 1309

2278 PIKE COURT

1792 KAISER AVENUE

P O BOX 2329

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-80-2.5/3.2

04-ALA-80-5.7/5.7

04-ALA-80-6.2/6.5

04-ALA-84-6.9/8

04-ALA-84-25.5/27.1

04-ALA-92-6.3/6.8

Fed Aid

HA42

20.20.201

130

HA22

HM1

HB4C

HB32

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

REPLACE SIX TRANSVERSE EXPANSION

JOINTS AT THE WEST APPROACH OF THE

UPPER DECK OF SAN FRANCISCO OAKLAND

BAY BRIDGE

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE

SOUTH OF GILMAN ST UNDERCROSSING

IN ALAMEDA COUNTY IN FREMONT FROM 0.1

MILE WEST OF BLACOW ROAD TO  FREMONT

BOULEVARD

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

Description 

CONSTRUCT BIKEWAY

REPLACE TRANSVERSE EXPANSION JOINTS

STORM WATER MITIGATION

COLD PLANE AC PAVEMENT & PLACE HMA

WIDEN EXISTING HWY AND BRIDGE

REPLACEMENT PLANTING AND IRRIGATION

Type Of Work

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

VALENTINE CORPORATION

GORDON N BALL INC

MCK SERVICES

BAY CITIES PAVING AND

GRADING,INC  PROJ MGR - JASON

MINIELLO

BORTOLUSSI AND WATKIN

Contractor

LIVERMORE, CA 94551

SAN RAFAEL, CA  94901

ALAMO CA 94507

CONCORD CA 94524

CONCORD, CA 94520

SAN RAFAEL, CA 94904-4886

COOPER, CHEE

LOI, LAWRENCE

HINH, MINH

PARDO, ROMMEL

MACKLE, BRIAN

Resident
Engineer

(510)231-7111

(510)231-7117

 

(510)670-4914

(925)606-2048

(831)325-4875

 $5,960,846

 $1,530,000

 $296,035

 $741,721

 $23,921,402

 $1,288,274

Bid + CCOs

 $5,896,873

 $0

 $0

 $730,995

 $23,160,811

 $1,169,024

Comp To  date

 $3,080

 $0

 $0

 $123,536

 $63,065

 $14,420

This Month

05/31/12

06/25/14

09/19/14

06/17/14

03/21/12

05/20/13

Awarded

06/27/12

06/25/14

10/02/14

07/03/14

04/13/12

06/13/13

Approved

10/04/16

12/31/14

09/22/14

09/22/14

04/14/17

Est Comp

 0%

 0%

 0%

 97%

 100%

 0%

%Time

 0%

 0%

 0%

 98%

 95%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

04-292264

04-2J1904

04-4A8204

04-4H4904

04-297614

04-2G3614

Contract 

ER-15A3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

SWPPP

  

50 CONTRACTORS STREET

111 PELICAN WAY

333 CAMILLE AVENUE

P O BOX 5697

1450 CIVIC CT

77 LARKSPUR STREET

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

3049 INDEPENDENCE

DRIVE

1007 KNOX AVENUE

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

LIVERMORE, CA 94551

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-238-14.5/16.5

04-ALA-580-1.5/2.2

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

Fed Aid

HA25

HB1

HB4N

HB5

HB5

Pgm Code

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOATIONS

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARDRAIL

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

ROADWAY WIDENING AND REHABILITATION

Type Of Work

JJ NGUYEN INC

APEX FENCE CO INC ATTN:MATT

MARRIOTT

DESILVA-GATES CONSTRUCTION

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GHILOTTI CONSTRUCTION COMPANY

Contractor

SAN JOSE, CA 95127

ANDERSON CA 96007

LIVERMORE, CA 94550

BERKELEY, CA 94710

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

HOLLIS, JOHN

KATTI, HRISHIKESH

MOGHADAM, SIAVOSH

PARDO, ROMMEL

DOWELL, JESSICA

DIKE, EDDIE

Resident
Engineer

(510)774-5911

(510)714-7086

(925)606-2029

(925)606-2048

(510)385-8163

(925)606-2044

 $1,443,443

 $2,430,000

 $39,264,499

 $29,634,648

 $658,291

 $66,354,962

Bid + CCOs

 $1,287,997

 $2,137,871

 $17,129,377

 $21,914,830

 $440,751

 $34,435,054

Comp To  date

 $3,375

 $409,888

 $443,463

 $1,359,396

 $3,996

 $1,320,958

This Month

12/21/10

01/09/14

06/18/12

11/16/12

09/29/11

11/20/12

Awarded

02/15/11

02/05/14

07/16/12

12/20/12

11/17/11

12/20/12

Approved

04/21/15

10/02/14

08/14/15

01/16/15

11/25/15

12/30/15

Est Comp

 0%

 92%

 53%

 80%

 0%

 52%

%Time

 0%

 88%

 43%

 74%

 0%

 51%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

04-2490A4

04-4A2604

04-4A07U4

04-2908V4

04-172434

04-2908C4

Contract 

IM-X001-(551)E

SAHG-000C-(361)E

ACIM-5801-(051)E

  

  

ACIM-5801-(105)5

--()

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

SWPPP

3172 SALEM DRIVE

P O BOX 545

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

8380 ROVANA CIRCLE

246 GHILOTTI AVENUE

3401 REGATTA

BOULEVARD

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551-9490

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-580-9.5/31

04-ALA-580-14.6/21.6

04-ALA-580-46.1/46.1

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

Fed Aid

HB4N

HB5

HA21

HE14

20.80.040

110

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA ON ROUTE 580 IN THE

CITIIES OF OAKLAND AT DISTRIBUTION

STRUCTURE (BR. NO. 33-0061 L/R)

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA COUNTY, ON ROUTES

24,80,84,92, 580,880, AT VARIOUS

POSTMILES. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS (TOS) DUE TO THE

Description 

INSTALL RAMP METERING AND TOS

ROADWAY WIDENING AND REHABILITATION

REHABILITATE BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

Type Of Work

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC JOB #32-067

JEFF RAMIREZ, PROJECT MANAGER

DESILVA GATES CONSTRUCTION LP

BAY LINE CUTTING AND CORING

INC

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

MIKE BROWN ELECTRIC

Contractor

LIVERMORE, CA 94551

DUBLIN, CA 94568

BERKELEY, CA 94710

CONCORD, CA 94524

SAN JOSE, CA 95132

COTATI, CA 94931

KAMKAR, REZA

GREWAL, SATINDER

AHMADZADEH, ALI

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

TRUONG, HENRY

Resident
Engineer

(925)606-2035

(925)606-2045

(510)231-7119

(510)668-4923

(510)377-4186

(510)670-7844

 $5,541,153

 $41,490,405

 $3,276,330

 $1,515,244

 $1,485,000

 $3,980,000

Bid + CCOs

 $5,448,226

 $32,351,763

 $3,124,227

 $1,526,022

 $1,443,155

 $3,949,624

Comp To  date

 $0

 $3,021,408

 $63,188

 $2,005

 $0

 $0

This Month

10/24/12

10/29/12

02/27/14

07/07/10

05/17/12

01/22/13

Awarded

12/14/12

12/13/12

03/19/14

07/22/10

05/17/12

01/22/13

Approved

09/16/14

01/23/15

10/27/14

01/02/15

08/30/13

09/30/14

Est Comp

 100%

 80%

 82%

 0%

 100%

 100%

%Time

 100%

 77%

 93%

 0%

 97%

 99%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

OVER RUN

OVER RUN

Message

04-151134

04-2908E4

04-1A6714

04-253764

04-4G5004

04-4H6504

Contract 

ACIM-X001-(568)E

ACIM-5801-(054)E

NHPI-580 -(058)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

  

50 CONTRACTORS STREET

11555 DUBLIN BOULEVARD

1635 4TH STREET

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

561-A MERCANTILE DRIVE

477 NORTH CANYON

PKWY, SUITE A

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA BLVD

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

09/17/14

Location
Storm Water
Plan



State of California Department of Transportation Page 7
09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.4/29.2

04-ALA-880-30.1/31.1

04-ALA-980-1.1/1.1

04-CC-4-.2/31.5

Fed Aid

HB4N

HB4N

HB4N

HA21

HB4N

SHOPP 353

HA4

Pgm Code

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY, REPLACE OVERCROSSING

MODIFY INTERCHANGE AND CONSTRUCT

REPLACE BRIDGE

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

UPGRADE BARRIERS (MBGR & CONCRETE)

Type Of Work

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

ALLEN CARNESECCA

MCM CONSTRUCTION, INC

HONEYWELL INTERNATIONAL INC

DIRT AND AGGREGATE

INTERCHANGEINCORPORATED

Contractor

LIVERMORE, CA 94550

LIVERMORE, CA 94550

LIVERMORE CA 94550

OAKLAND CA   94607

CHICAGO IL 60693

FAIRVIEW, OR 97024

SINGH, BAHADUR

MEHARENA, EPHREM

CHEUNG, JOY

SENG, TA

KENNEDY, KEN

MIAN, ARSHAD

Resident
Engineer

(510)670-7831

(510)719-7179

(408)591-5122

(510)622-1920

(510)385-6887

(925)602-9021

 $44,254,042

 $22,332,837

 $53,339,409

 $98,506,297

 $6,685,000

 $6,144,365

Bid + CCOs

 $28,455,725

 $19,312,113

 $5,152,847

 $95,986,611

 $2,813,215

 $5,323,189

Comp To  date

 $1,241,814

 $1,332,998

 $3,733,091

 $685,613

 $502,947

 $280,208

This Month

09/14/12

11/08/12

04/30/14

03/25/09

11/07/13

03/14/13

Awarded

10/17/12

12/03/12

05/13/14

04/20/09

11/07/13

04/11/13

Approved

07/13/15

09/02/15

03/30/18

09/25/14

03/18/15

08/15/16

Est Comp

 66%

 63%

 4%

 100%

 71%

 46%

%Time

 63%

 86%

 10%

 97%

 42%

 85%

% Work 

 

 

 

 

 

 

Message

04-3A9214

04-3A9224

04-0A7104

04-1706U4

04-0J7804

04-0A7904

Contract 

  

  

NHPA-8801-(070)E

ACBR-0880-(059)E

  

HSTP-G000-(353)

  

  

--()

  08-8010-(9EA)C

  

--()

  

  

  

0880-1059-()

  

  

SWPPP

SWPPP

  

SWPPP

  

WPCP

550 GREENVILLE ROAD

550 GREENVILLE ROAD

550 GREENVILLE ROAD

450 BURMA ROAD

12490 COLLECTIONS CENTER DR

20905 NE SANDY BOULEVARD

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

355 BURMA ROAD

111 GRAND AVENUE

2727 SYSTRON DRIVE,

SUITE 150

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94607

OAKLAND, CA 94612

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-CC-4-3.9/10.3

04-CC-4-8.0/25

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

Fed Aid

HA4

HB4C

HB4C

HA14

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE WEST OF

CHRISTIE UNDERPASS TO 0.5 MILE EAST

OF MORELLO AVENUE UNDERCROS

IN CONTRA COSTA COUNTY ON ROUTE 4 AND

242 NEAR 4/242 INTERCHANGE

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

Description 

CULVERT REHABILITATION

INSTALL RAMP METERS AND TOS ELEMENT

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

REPLACE MAINTENANCE BUILDINGS

CLEAN AND PAINT BRIDGE

Type Of Work

ANVIL BUILDERS INC

BAY CITIES PAVING & GRADING

INC

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

WEST BAY BUILDERS, INC.

CERTIFIED COATINGS COMPANY

Contractor

SAN FRANCISCO CA 94124

CONCORD CA 94524

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

NOVATO, CA 94949

FAIRFIELD CA 94534

MIAN ARSHAD

GONZALEZ, ALFONSO

CARNEY, VICKY

AHMADZADEH, ALI

HERNANDEZ, LUIS

Resident
Engineer

(925)602-9021

 

(925)756-0601

(510)385-6774

(510)231-7119

(510)774-4372

 $256,941

 $10,704,002

 $45,575,161

 $54,117,064

 $4,343,314

 $28,773,941

Bid + CCOs

 $254,316

 $0

 $33,636,748

 $27,988,863

 $4,249,051

 $112,137

Comp To  date

 $0

 $0

 $343,958

 $684,576

 $42,387

 $112,137

This Month

05/29/14

08/12/14

10/11/11

05/25/12

12/05/12

04/10/14

Awarded

06/25/14

09/02/14

11/03/11

07/03/12

02/13/13

05/05/14

Approved

09/29/14

12/31/15

09/30/15

10/01/15

02/02/18

Est Comp

 100%

 0%

 76%

 61%

 61%

 1%

%Time

 100%

 0%

 73%

 52%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

04-1J3104

04-152724

04-2285E4

04-1G9404

04-003944

04-3G4844

Contract 

  

CML-6204-(114)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

  

1475 DONNER AVENUE 2ND FL

P O BOX 6227

3286 FITZGERALD ROAD

1204 W 10TH STREET

250 BEL MARIN KEYS BLVD BLDG

2320 CORDELIA ROAD

2727 SYSTRON DR., STE

150

2625 CROW COURT

2625 CROW COURT

3401 REGATTA BLVD

3401 REGATTA BLVD

CONCORD, CA 94518

ANTIOCH, CA 94509

ANTIOCH, CA 94509

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

Accepted

09/29/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-24.3/0

04-MRN-1-1.0/0

04-MRN-1-11.0/0

04-MRN-1-31.2/0

Fed Aid

HM

20.20.201

130

HA21

HA23

HA23

HA23

Pgm Code

IN CONTRA COSTA COUNTY ON ROUTE 580

FROM ALAMEDA COUNTY LINE TO 0.6  MILE

EAST OF RICHMOND-SAN RAFAEL BRIDGE

TOLL PLAZA

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

NEAR MARINA VISTA,REHABILITATE MOCOCO

OH BRIDGE AND SB MOCOCO OFF- RAMP.

IN MARIN COUNTY AT MARIN CITY AT ROSS

DRIVE

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

IN MARIN COUNTY NEAR POINT REYES

STATION AT 1.9 MILES NORTH OF POINT

REYES PETALUMA ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

BRIDGE REHABILITATION

MODIFY AND UPGRADE DRAINAGE SYSTEM

INSTALL SLOPE PROTECTION AND

CONSTRUCT STEEL SOLDIER PILES/MBGR

Type Of Work

GALLAGHER & BURK INC

STEINY & COMPANY, INC.

GOLDEN STATE BRIDGE INC  PM

WILLIAM R REAMES

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

ETIC

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

OAKLAND CA 94601

VALLEJO, CA 94590

BENICIA CA 94510

PLACENTIA CA 92870

PLEASANT HILL, CA 94523

SANTA ROSA CA 95407

TRINH, JASON

CHRENG, NICHOLAS

MARVIN GUINEZ

CHOI, GINA

MONEMZADEH, FAROKH

STREATER, HAL

Resident
Engineer

(510)231-7193

(510)224-6311

(925)602-9037

(510)385-8178

(510)385-7079

(707)249-9601

 $6,849,766

 $4,885,000

 $12,695,220

 $452,893

 $267,205

 $777,045

Bid + CCOs

 $5,949,855

 $3,704,840

 $405,246

 $374,976

 $266,153

 $568,401

Comp To  date

 $355,274

 $0

 $268,073

 $17,674

 $0

 $41,045

This Month

06/05/13

01/22/13

04/16/14

10/30/13

10/01/12

03/28/14

Awarded

07/22/13

01/22/13

04/30/14

11/12/13

11/06/12

04/10/14

Approved

10/27/14

10/30/14

11/01/15

07/24/14

09/25/14

10/31/14

Est Comp

 79%

 92%

 20%

 99%

 100%

 58%

%Time

 87%

 76%

 3%

 84%

 100%

 73%

% Work 

 

 

 

 

 

 

Message

04-3E4404

04-4H6704

04-3A8704

04-4S7704

04-4S5304

04-4S4504

Contract 

IM-580 -(057)E

  

NHPI-6801-(071)E

  

  

STP-P001-(580)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

344 HIGH STREET

27 SHERIDAN STREET

2990 BAY VISTA COURT SUITE D

1324 E LAWSON LN

2285 MORELLO AVENUE

246 GHILOTTI AVENUE

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BLVD

1009 CLEGG COURT

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94518

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

Accepted

10/01/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-MRN-1-37.1/37.1

04-MRN-101-.1/0

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

Fed Aid

HA23

20.20.201

130

HB5

HB5

HB4C

HB4C

Pgm Code

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

REPLACE OR MODIFY IRRIGATION SYSTEMS

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

Description 

REPLACE CULVERT AND INSTALL ROCK

REPLACE OR MODIFY IRRIGATION SYSTEMS

PLACE HMA BASE, CONSTRUCT BRIDGE

CONSTRUCT INTERCHANGE ON RTE 101 AT

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

Type Of Work

MAGGIORA & GHILOTTI, INC.

HANFORD APPLIED RESTORATION

AND CONSERVATION

GHILOTTI BROS / R M HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

Contractor

SAN RAFAEL, CA 94901

SONOMA, CA  95476

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

MONEMZADEH, FAROKH

HOLLIS, JOHN

MONEMZADEH, FAROKH

CHOI, GINA

CHANGIZI, DAVE

MOUSSA, ELIAS

Resident
Engineer

(510)774-6297

(510)774-5911

(510)385-7079

(510)385-8178

(707)429-6222

(707)436-2200

 $262,345

 $1,235,000

 $13,901,888

 $24,961,371

 $30,251,194

 $40,445,461

Bid + CCOs

 $256,076

 $375,866

 $13,760,765

 $24,276,270

 $30,103,561

 $39,547,633

Comp To  date

 $1,650

 $16,956

 $39,505

 $810,595

 $17,125

 $1,527,071

This Month

11/02/12

04/11/14

11/01/12

09/14/12

01/26/12

01/11/12

Awarded

12/03/12

04/11/14

12/20/12

10/17/12

02/17/12

02/03/12

Approved

09/17/14

01/16/15

10/30/14

10/31/14

01/13/15

09/05/14

Est Comp

 99%

 71%

 99%

 61%

 0%

 100%

%Time

 98%

 30%

 99%

 96%

 0%

 97%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

04-3S5704

04-1J8904

04-2640L4

04-264074

04-264134

04-264144

Contract 

  

  

  

  

ACST-P012-(106)E

ACST-P102-(107)E

  

  

  

  

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

555 DUBOIS STREET

23195 MAFFEI RD

525 JACOBY STREET

2301 KERNER BLVD., SUITE E

525 JACOBY STREET

246 GHILOTTI AVE

756 WEST FRANCISCO

BOULEVARD

3401 REGATTA BLVD

756 W. FRANCISCO

BOULEVARD

756 FRANCISCO BLVD

WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-13.5/19.8

04-NAP-29-/5.1

04-NAP-121-.3/2

Fed Aid

20.20.201

130

HM1

HM1

Pgm Code

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA AND SOLANO COUNTIES AT FIRST

STREET OVERCROSSING AND MAGAZINE

STREET OVERCROSSING

IN NAPA COUNTY IN AND NEAR NAPA AND

IN YOUNTVILLE FROM 0.5 MILE NORTH OF

TRANCAS STREET OVERCROSSING TO

MADISON STRRET

IN NAPA COUNTY IN AND NEAR AMERICAN

CANYON FROM SOLANO/NAPA COUNTY LINE

TO 0.4 MILE NORTH OF ROUTE 12 EAST/

AIRPORT BOULEVARD JUNC

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

Description 

REPAIR DAMAGED ELECT SYSTEMS (TOS)

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

BLAST CLEAN AND PAINT ALL STEEL

COLD PLANE ASPHALT CONCRETE

COLD PLANE AC PAVEMENT & PLACE HMA

PERFORM HIGHWAY PLANTING

Type Of Work

ST. FRANCIS ELECTRIC, INC.

LEGG, INC.

JEFFCO PAINTING & COATING, INC

MCK SERVICES INC

O C JONES & SONS INC

PARKER LANDSCAPE DEVELOPMENT

Contractor

SAN LEANDRO, CA 94577

LIVERMORE, CA 94550

VALLEJO, CA 94592

MARTINEZ, CA  94533

BERKELEY CA 94710

SACRAMENTO, CA  95828

CARTY, RODOLFO

TENOSO, PRINCIPE

TENOSO, PRINCIPE

SANTOS, BRIAN

SANTOS, BRIAN

HANSON, JIM

Resident
Engineer

(510)231-7131

(707)429-6263

(510)385-6917

(510)774-4386

(510)774-4386

(510)385-6756

 $3,910,000

 $900,779

 $457,243

 $1,079,197

 $699,857

 $409,143

Bid + CCOs

 $1,219,223

 $778,985

 $446,070

 $268,809

 $667,831

 $275,131

Comp To  date

 $38,609

 $0

 $6,436

 $268,809

 $667,831

 $4,779

This Month

01/14/13

04/30/12

01/21/14

03/24/14

05/22/14

09/23/11

Awarded

01/14/13

05/11/12

02/21/14

04/04/14

06/18/14

10/18/11

Approved

12/31/15

11/27/12

08/06/14

10/25/14

09/19/14

06/18/15

Est Comp

 100%

 100%

 82%

 31%

 95%

 0%

%Time

 31%

 89%

 98%

 25%

 95%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

04-4H6904

04-1E40A4

04-3E5504

04-3E2204

04-3E3704

04-4442A4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

WPCP

975 CARDEN STREET

2551 2ND STREET

1260 RAILROAD AVE, BLDG 750

865 HOWE ROAD

1520 FOURTH STREET

6251 SKY CREEK DRIVE, SUITE A

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-NAP-121-20.2/20.4

04-NAP-128-5.1/5.1

04-NAP-128-10.3/10.3

04-NAP-128-19.1/34.3

04-SCL-9-2.5/7

04-SCL-17-.1/0

Fed Aid

HA21

20.20.201

130

HA1

HM1

HB1

20.20.201

130

Pgm Code

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH

BRIDGE) ABTMENT SURFACE.

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE

HENESSEY, 2.8 MILES EAST OF SILVERADO

TRAIL

IN NAPA COUNTY NEAR NAPA FROM

KNOXVILLE RD TO SOLANO COUNTY LINE

IN SANTA CLARA COUNTY ON ROUTE 9

REPLACE OR MODIFY IRRIGATION SYSTEMS

Description 

REPLACE BRIDGE (SCOUR)

REPAIR BRIDGE ABUTMENT

REPLACE ROADWAY SECTION WITH LIGHT

RUBERIZED BONDED WEARING COURSE

WIDEN ROADWAY FOR REALIGNMENT

REPLACE OR MODIFY IRRIGATION SYSTEMS

Type Of Work

GORDON N BALL INC

VALENTINE CORPORATION

GORDON N BALL, INC.

SHAWN SIMMONS  CHESTER BROSS

CONSTRUCTION CO

RGW CONSTRUCTION, INC MICHAEL

BETTI

NORCAL GENERAL CONSTRUCTION

CORP

Contractor

ALAMO CA 94507

SAN RAFAEL, CA  94901

ALAMO, CA 94507

VALLEY SPRINGS, CA 95252

LIVERMORE, CA 94550

SAN JOSE, CA  95132

TENOSO, PRINCIPE

PATENIA, DANILO

SANTOS, BRIAN

PATENIA, DAN

CHOI, EUNMI

MACKLE, BRIAN

Resident
Engineer

(707)863-5170

(510)224-6309

(707)863-5141

(707)863-5144

(408)232-3023

(408)254-5701

 $1,904,282

 $485,000

 $1,155,356

 $2,932,448

 $5,047,574

 $2,635,000

Bid + CCOs

 $1,172,862

 $495,856

 $1,144,761

 $97,745

 $4,702,751

 $784,296

Comp To  date

 $271,244

 $0

 $0

 $97,745

 $967,337

 $0

This Month

10/24/13

04/01/14

02/06/13

03/26/14

11/19/13

04/01/14

Awarded

11/12/13

04/01/14

03/12/13

04/09/14

12/09/13

04/01/14

Approved

10/24/14

09/15/14

10/21/14

12/04/14

06/06/16

10/20/14

Est Comp

 75%

 53%

 87%

 12%

 27%

 65%

%Time

 62%

 99%

 97%

 3%

 88%

 30%

% Work 

 

 

 

 

 

 

Message

04-2A1104

04-3E5204

04-4S0304

04-3E4004

04-2A4304

04-1J7904

Contract 

BHST-P121-(025)E

  

STP-S128-(051)

STP-P128-(053)E

SSTP-S009-(019)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

333 CAMILLE AVENUE

111 PELICAN WAY

333 CAMILLE AVENUE

39 CALIFORNIA STREET PMB 118

550 GREENVILLE ROAD

1950 MAJESTIC COURT

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

2210 O'TIIKE AVE #150

1007 KNOX AVENUE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SCL-17-1.0/99.9

04-SCL-17-1.9/5.8

04-SCL-84-12.0/12.1

04-SCL-85-18.0/23.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

Fed Aid

20.20.201

130

HA23

20.20.201

130

HB4N

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

NEAR REDWOOD ESTATES, VARIOUS LOCA-

TIONS FROM ROUTE 35 TO SOUTH SANTA

CRUZ AVENEUE. REPAIR SLIPOUTS AND

DRAINAGE SYSTEMS

REPAIR BRIDGE DECK - INSTALL

CORRUGATED METAL DECK

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA CO, IN SAN JOSE, AT

10TH STREPLACE GROUNDWATER PUMPS,

INSTALL DRAIN, AND REPAIR AC

PAVEMENT.  DIRECTOR'S EMERGENCY 

REPLACING FAILED GROUNDWATER PUMPS IN

SCL,CO.SAN JOSE CITY.INSTALLING

DRAINAGE SYST.AND RECONSTRUCTING THE

AC PAVEMENT. DIRECTOR'S

Description 

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

CONSTRUCT HEADWALL AND SOIL WALL,

REPAIR BRIDGE DECK

INSTALL RAMP METERING AND TRAFFIC

REPLACE PUMPS, INST DRAIN, REPAIR

PAVEMENT

REPLACE GROUND WATER PUMPS IN SANTA

CLARA

Type Of Work

ROSENDIN ELECTRIC, INC.

DREAMBUILDER

GOLDEN STATE BRIDGE, INC

PAVEX CONSTRUCTION DIVISION

REDGWICK CONSTRUCTION CO.

REDGWICK CONSTRUCTION CO.

Contractor

SAN JOSE, CA 95133

PLACENTIA, CA 92870

BENICIA, CA  94510

SAN JOSE, CA 95136

OAKLAND, CA 94621

OAKLAND, CA 94621

BORRAYO, SALVADOR

NGUYEN, HUNG

TRAN, QUANG

TRUONG, HENRY

NGUYEN, HUNG V.

NGUYEN, HUNG V.

Resident
Engineer

(510)377-4186

(408)254-5847

(510)773-8499

(510)385-7053

(408)254-5847

(408)254-5847

 $3,475,000

 $376,061

 $1,085,000

 $6,195,974

 $1,035,000

 $7,200

Bid + CCOs

 $3,224,141

 $307,143

 $743,242

 $6,051,005

 $678,845

 $0

Comp To  date

 $0

 $102,404

 $0

 $32,485

 $50,977

 $0

This Month

01/22/13

04/23/14

03/20/14

08/28/12

10/22/13

10/22/13

Awarded

01/22/13

05/13/14

03/20/14

10/04/12

10/22/13

10/10/13

Approved

12/31/14

09/23/14

07/14/14

05/12/15

10/31/14

04/30/14

Est Comp

 73%

 97%

 100%

 73%

 0%

 0%

%Time

 93%

 81%

 69%

 96%

 66%

 0%

% Work 

 

 

 

 

 

 

Message

04-4H6604

04-3S8304

04-1J6504

04-154204

04-0J0604

04-040604

Contract 

  

NHP-P017-(109)E

  

ACST-PP08-(505)3

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

880 MABURY ROAD

1324 E LAWSON LANE

2990 BAY VISTA COURT, STE D

120 GRANITE ROCK WAY

21 HEGENBERGER COURT

21 HEGENBERGER COURT

25100 SANTA CLARA

STREET

1007 KNOX AVE

324 CAMPUS LANE, STE

T

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

HAYWARD, CA 94544

SAN JOSE, CA 95122

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

09/29/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-101-/26.7

04-SCL-130-18.7/22.5

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

Fed Aid

HB4C

HB4C

HB4N

HB1

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS FROM SAN BENITO COUNTY LINE

TO ROUTE 85/101 INTERCHANGE

IN SANTA CLARA COUNTY ABOUT 10.0

MILES EAST OF SAN JOSE FROM 1.5

MILES EAST OF KINCAID ROAD TO LICK

OBSERVATORY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

Description 

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT AUXILIARY LANES

TOS/HOV RAMP METERING

REPLACE ASPHALT CONCRETE SURFACING

HWY PLANTING AND INSTALL IRRIGATION

IMPROVE SIGHT DISTANCE,

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

OC JONES AND SONS, INC.

BAY CITIES PAVING &  GRADING

INC

MCK SERVICES INC

SUAREZ & MUNOZ CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

Contractor

SACRAMENTO CA 95828

BERKELEY, CA  94710

CONCORD CA 94520

MARTINEZ, CA  94553

HAYWARD, CA 94545

WATERSONVILLE, CA 95076

MACKLE, BRIAN

LAYMOUN, MOAID

WAGDY, WASSEF

TAROKH, CASEY

MACKLE, BRIAN

NGUYEN, VERNON

Resident
Engineer

(510)385-6991

(408)254-5838

(510)385-7146

(408)254-5826

(831)325-4872

(408)232-3024

 $340,304

 $38,915,627

 $10,208,419

 $600,004

 $724,401

 $9,396,527

Bid + CCOs

 $341,017

 $38,070,969

 $5,114,369

 $592,540

 $648,291

 $9,168,724

Comp To  date

 $0

 $535,369

 $1,691,441

 $68,080

 $2,432

 $205,959

This Month

12/23/10

11/17/11

04/02/14

05/15/14

12/14/11

03/22/13

Awarded

01/13/11

12/13/11

04/17/14

05/29/14

01/18/12

04/18/13

Approved

09/11/14

07/27/15

01/27/15

09/24/14

11/10/15

09/18/14

Est Comp

 100%

 68%

 16%

 92%

 69%

 42%

%Time

 100%

 95%

 50%

 95%

 89%

 96%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-4876A4

04-4A3304

04-153304

04-3E3504

04-448834

04-2A4404

Contract 

  

  

NHP-Q101-(234)E

  

STP-S152-(077)E

HSNH-P152-(082)

  

  

L 62-04 1-(0E)

  

--()

--()

  

  

--()

  

  

  

SWPPP

SWPPP

  

  

SWPPP

SWPPP

8380 ROVANA CIRCLE

1520 FOURTH STREET

P.O. BOX 6227

865 HOWE ROAD

20975 CABOT BOULEVARD

411 WALKER STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

09/11/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SCL-152-/5.2

04-SCL-680-/9.9

04-SCL-880-2.1/2.1

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-8.2/8.7

Fed Aid

HB1

HB4N

20.20.201

130

20.10.201

335

HA4S3

HA4S3

Pgm Code

ON ROUTE 152 SANTA CRUZ COUNTY LINE

TO 0.17 MILES EAST OF INTERSECTION

WATSONVILLE ROAD

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

PREPARE SINKHOLE & PAVEMENT ON S/B

880 NEAR RTE 82

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

Description 

ROAD REALIGN & CONSTRUCT RET WALLS

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

PREPARE SINKHOLE & PAVEMENT ON S/B

880

ROADWAY EMBANKMENT STABILIZATION

LANDSCAPING AND LIGHTING

CONSTRUCT SELF ANCHORED SUSPENSION

Type Of Work

BAY CITIES PAVING & GRADING

INC

BAY CITIES PAVING & GRADING

INC

GRANITE ROCK CONSTRUCTION

GHILOTTI BROTHERS, INC.

GORDON N BALL INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

Contractor

CONCORD CA 94524

CONCORD, CA 94524

SAN JOSE, CA  95136

SAN RAFAEL, CA 94901

ALAMO CA 94507

CORAOPOLIS, PA 15108

PANDYA, NILESH

NGUYEN, HUNG V.

NGUYEN, VERNON

KENNEDY, KEN

LARWIN, TOM

CASEY, WILLIAM

Resident
Engineer

(408)232-0224

(408)254-5847

(650)222-7489

(510)385-6887

(510)867-4545

(510)455-1798

 $13,814,051

 $12,254,624

 $645,000

 $4,015,000

 $3,828,335

 $2,002,119,544

Bid + CCOs

 $2,476,754

 $12,799,124

 $142,619

 $3,715,691

 $3,750,516

 $1,965,325,410

Comp To  date

 $1,114,026

 $45,087

 $0

 $0

 $6,365

 $2,200,145

This Month

05/29/14

11/26/12

03/20/14

05/14/12

11/29/10

04/18/06

Awarded

06/18/14

12/27/12

03/20/14

05/14/12

12/14/10

05/03/06

Approved

05/30/14

10/08/14

06/13/14

12/23/14

02/01/16

12/31/14

Est Comp

 16%

 95%

 100%

 100%

 0%

 97%

%Time

 18%

 98%

 22%

 93%

 0%

 98%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

04-2A2504

04-153204

04-1J7704

04-1A9024

04-0435E4

04-0120W4

Contract 

SSTP-S152-(080)E

IM-680 -(068)8

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

P O BOX 6227

P O BOX 6227

120 GRANITE ROCK WAY

525 JACOBY STREET

333 CAMILLE AVENUE

1000 AMERICAN BRIDGE WAY

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

603 OLD MASON STREET

345 BURMA ROAD

345 BURMA ROAD

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN FRANCISCO, CA 94129

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-101-4.3/4.3

04-SF-280-4.1/4.4

04-SF-280-5.2/6

Fed Aid

HA4S3

HA4S3

20.20.201

130

HM3

HA21

HA21

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO AND SAN MATEO

COUNTIES, AT VARIOUS LOCATIONS.

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS (TOS) DUE TO THEFT. DIR'S

IN SAN FRANCISCO AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

 IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 101 AND ROUTE 280

AT ROUTE 101/280 SEPARATION

IN SAN FRANCISCO COUNTY ON ROUTE 280

AT THE SOUTHERN FREEWAY VIADUCT

BRIDGE NO. 34-0046

Description 

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPAIR DAMAGED TRAFFIC OPERATIONS

SYSTEMS

TREAT BRIDGE DECKS/REPLACE SEALS

REPLACE BARRIER RAILINGS

HINGE REPLACEMENT

Type Of Work

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

SIEMENS INDUSTRY, INC.

WESTERN STRUCTURES

C C MYERS INC

GOLDEN STATE BRIDGE INC

Contractor

CORAOPOLIS, PA 15108

PLEASANTON, CA 94566

WEST SACRAMENTO, CA 95691

RIVERSIDE CA 92503

RANCHO CORDOVA CA 957422948

BENICIA CA 94510

CASEY, WILLIAM

HOWE, WILLIAM

RAHMANI, MOHAMMAD

ABELA, FERNANDO

DAVID, JOSE MARIO

Resident
Engineer

(510)455-1798

(510)385-7084

(510)231-7139

(650)573-3831

 

(415)754-0001

 $1,993,131,310

 $122,428,076

 $2,935,000

 $559,285

 $9,580,383

 $4,661,578

Bid + CCOs

 $1,939,842,799

 $62,178,807

 $616,897

 $18,830

 $0

 $4,096,701

Comp To  date

 $0

 $6,716,829

 $0

 $18,830

 $0

 $1,332,625

This Month

04/18/06

11/27/12

01/23/13

06/24/14

09/12/14

01/14/14

Awarded

05/03/06

01/10/13

01/23/13

07/17/14

09/30/14

02/05/14

Approved

08/24/14

03/29/16

09/10/14

12/29/14

03/27/15

Est Comp

 96%

 50%

 100%

 8%

 0%

 54%

%Time

 98%

 51%

 100%

 3%

 0%

 88%

% Work 

 

 

COMPLETED

 

 

 

Message

04-0120F4

04-0120T4

04-4H6804

04-3E4704

04-1A5514

04-4A5104

Contract 

  

  

  

  

NHP-X075-(042)E

NHPI-280 -(136)E

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1585 PARKWAY BLVD

6005 TYLER ST

P O BOX 2948

2990 BAY VISTA COURT SUITE D

345 BURMA ROAD

325 BURMA ROAD

3401 REGATTA

BOULEVARD

1101 CHESS DRIVE

603 OLD MASON RD,PARK

PRESIDIO

OAKLAND, CA 94607

OAKLAND, CA 94607

RICHMOND, CA 94804

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94129

Accepted

09/12/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

Fed Aid

HA23

20.20.201

130

20.20.201

130

HE14

HE14

HE11

Pgm Code

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY, AT 1.7 MILES

SOUTH OFROUTE 84. TO REPAIR DRAINAGE

SYSTEM AND RECONSTRUCT EMBANKMENT.

DIR'S ORDER EMERGENCY F

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO IN PACIFICA ON ROUTE 1

BETWEEN THE OLD HWY 1/SAN PEDRO AVE

INTERSECTION AND THE HWY 1/LINDA MAR

BLVD INTERSECTION.

Description 

EROSION CONTROL

REPAIR DRAINAGE SYS AND RECONSTRUCT

EMBANK

REPAIR WASHED OUT EMBANKMENTS

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

REPLACE 2-LANE BRIDGE

Type Of Work

PAVEX CONSTRUCTION DIVISION

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC

HOLLIE CUN

GRANITE ROCK COMPANY

Contractor

SAN JOSE CA 95136

SAN FRANCISCO, CA 94124

REDWOOD CITY, CA 94063

DAVIS CA 95616

LODI CA  95242

SAN JOSE CA 95136

FRED, BOOSHEHRI

BOOSHERI, FRED

BOOSHEHRI, FRED

DOWELL, JESSICA

DAVID, JOSE

KOOS, CHARLES

Resident
Engineer

(650)855-7777

(650)222-7241

(650)222-7241

(510)385-8163

(650)738-3827

(650)738-3828

 $424,094

 $535,000

 $935,000

 $1,792,927

 $1,181,734

 $7,311,938

Bid + CCOs

 $441,541

 $109,240

 $843,105

 $985,797

 $1,087,556

 $2,683,444

Comp To  date

 $1,350

 $0

 $0

 $34,110

 $6,608

 $1,064,355

This Month

06/23/11

04/08/13

02/19/13

07/01/13

03/09/09

03/10/14

Awarded

07/15/11

04/08/13

02/19/13

08/07/13

03/20/09

03/24/14

Approved

11/30/14

10/31/14

09/18/13

10/28/19

03/15/15

01/05/18

Est Comp

 98%

 42%

 100%

 88%

 0%

 10%

%Time

 99%

 20%

 100%

 75%

 0%

 37%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

 

Message

04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

04-265604

Contract 

ACST-37B6-(004)E

  

  

SM-9790-(13 )

ACST-1187-(012)E

LCMC-6204-(111)

  37-B6 0-(4E)

  

  

--()

  11-87 0-(2E)

--()

--()

  

  

  

--()

  

WPCP

  

  

  

SWPPP

  

120 GRANITE ROCK WAY

1340 EGBERT AVENUE

2336 EL CAMINO REAL

118 HICKORY LANE

5400 WEST HIGHWAY 12

120 GRANITE ROCK WAY

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SM-35-21.0/23

04-SM-35-24.8/25.2

04-SM-92-2.5/2.5

04-SM-101-.9/3.6

04-SM-101-16.3/17.1

04-SM-101-/6

Fed Aid

HM1

HA1

HA23

HE11

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM 2.0 MILES SOUTH OF ROUTE 92 TO

ROUTE 92

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY ON ROUTE 92 AT POSTMILE 2.5

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

Description 

COLD PLANE AC PAVEMENT/PLACE HMA

TANGENT WALL EMBANKMENT REPAIR

CONSTRUCT RSP AND INSTALL DRAINAGE

REPLACEMENT LANDSCAPING

RECONSTRUCT INTERCHANGE BROADWAY IC

INSTALL TRAFFIC SYSTEM

Type Of Work

O'GRADY PAVING INC

CONDON-JOHNSON & ASSOCIATES,

INC.

ROBERT J FRANK CONSRUCTION INC

BORTOLUSSI & WATKIN

GHILOTTI CONSTRUCTION COMPANY

INC

ROADWAY ENGINEERING WORKS INC

Contractor

MOUNTAIN VIEW CA 94043

OAKLAND CA 94604

REDDING CA 96003

SAN RAFAEL CA 94904-4886

SANTA ROSA CA 95407

CERES, CA 95307

BOOSHEHRI, FRED

KOOS, CHARLES

MACKLE, BRIAN

INORI, DOUGLAS

TRUONG, HENRY

Resident
Engineer

(650)855-7777

(415)923-4242

 

(831)325-4872

(650)573-4329

(510)670-7844

 $251,170

 $570,124

 $123,036

 $1,016,104

 $45,321,508

 $5,301,779

Bid + CCOs

 $236,892

 $541,960

 $0

 $841,934

 $148,058

 $4,210,413

Comp To  date

 $236,892

 $0

 $0

 $1,438

 $148,058

 $0

This Month

06/04/14

10/29/12

07/16/14

09/18/13

06/25/14

01/28/13

Awarded

06/18/14

12/03/12

08/06/14

10/03/13

07/17/14

02/21/13

Approved

10/31/14

02/15/14

10/18/17

11/30/17

07/30/14

Est Comp

 57%

 82%

 0%

 23%

 1%

 98%

%Time

 94%

 95%

 0%

 83%

 0%

 79%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-3E2404

04-4S1204

04-3G7504

04-2356A4

04-235844

04-4A9254

Contract 

  

  

STP-P092-(039)E

  

NHP-Q101-(237)E

  

  

  

--()

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

WPCP

  

  

  

WPCP

2513 WYANDOTTE ST

P O BOX 12368

2806 TARMAC RD

77 LARKSPUR STREET

246 GHILOTTI AVENUE

3442 6TH STREET

2350 PAGE MILL ROAD

603 MASON STREET

1007 KNOX AVE

1101 CHESS DRIVE

1007 KNOX AVE.

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94129

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SOL-12-20.6/21.3

04-SOL-37-.1/7.4

04-SOL-80-1.0/9.9

04-SOL-80-1.1/43.5

04-SOL-80-4.0/4.3

04-SOL-80-11.3/12.9

Fed Aid

HB1

HM1

20.20.201

130

HA42

HA42

Pgm Code

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY,

AND AZEVEDO ROADS,INSTALL LEFT TURN

POCKETS,FROM AZEVEDO RD TO LIBERTY

ISLAND ROAD, SHOULDER W

IN SOLANO COUNTY IN & NEAR VALLEJO

FROM SONOMA CREEK BRIDGE TO NAPA

RIVER BRIDGE

IN SOLANO, SONOMA, SAN FRANCISCO,

MARIN, ALAMEDA, CONTRA COSTA, SANTA

CLARA, ON ON VARIOUS POSTMILES.

REPAIR DAMAGED TOS DUE TO TH

IN SOLANO_COUNTY ON ROUTE 80, 113,

AND 505 AT VARIOUS LOCATIONS

ON ROUTE 80 IN SOLANO COUNTY IN

VALLEJO 0.70 MILE EAST OF  TENNESSEE

STREET OVERCROSSING TO 0.20 MILE WEST

OF REDWOOD STREET OVER

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

Description 

INSTALL LEFT TURN POCKETS, FROM

COLD PLANE AC PAVEMENT & PLACE RHMA

REPAIR DAMAGED TOS WIRELESS

DETECTION SYS

TREAT BRIDGE DECK WITH METHACRYLATE

UPGRADE DRAINAGE SYSTEMS

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

Type Of Work

RGW CONSTRUCTION

WINDSOR FUEL COMPANY

NORCAL GENERAL CONSTRUCTION

CORPORATION

MYERS AND SONS CONSTRUCTION

GORDON N BALL INC

DESILVA GATES-VIKING JV

Contractor

LIVERMORE, CA 94550

PITTSBURG CA 94565

SAN JOSE, CA 95132

SACRAMENTO, CA 95834

ALAMO CA 94507

DUBLIN CA 94568

AQUINO, NOEL

QUANG, TRAN

BORRAYO, SALVADOR

TRAN, QUANG

CHANGIZI, DAVE

MANGLO, PERPETUO

Resident
Engineer

(707)580-4429

(510)773-8499

(510)377-4186

(707)863-5102

(707)975-8089

(707)863-5122

 $7,069,759

 $1,626,850

 $1,485,000

 $712,661

 $832,920

 $46,223,958

Bid + CCOs

 $3,579,344

 $0

 $1,469,866

 $673,052

 $789,958

 $8,580,095

Comp To  date

 $407,395

 $0

 $0

 $0

 $151,308

 $3,878,837

This Month

01/23/14

06/04/14

01/29/13

02/25/14

05/29/14

03/19/14

Awarded

02/21/14

06/18/14

01/29/13

03/07/14

06/09/14

04/09/14

Approved

01/09/15

10/09/14

04/30/14

08/08/14

09/25/14

06/21/17

Est Comp

 59%

 0%

 38%

 70%

 94%

 9%

%Time

 50%

 0%

 98%

 94%

 94%

 19%

% Work 

 

 

 

 

 

 

Message

04-2A6204

04-3E3604

04-4H7404

04-3E5004

04-1A2604

04-0A5344

Contract 

NHP-P012-(114)E

  

  

  

NHPI-080 -(365)E

NHP-X095-(025)N

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

P O BOX 1029

1950 MAJESTIC COURT

4600 NORTHGATE BLVD, STE #100

333 CAMILLE AVE

P O BOX 2909

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

25100 SANTA CLARA

STREET

324 CAMPUS LANE,

SUITE T

324 CAMPUS LN, STE T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD,CA 94534

HAYWARD, CA 94544

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SOL-80-14.3/14.4

04-SOL-80-24.8/25.2

04-SOL-80-30.6/38.7

04-SOL-80-/28.4

04-SOL-113-21.8/22.2

04-SOL-128-.7/.7

Fed Aid

HA42

HB4N

HA22

HB4N

HB1

HM3

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN AND NEAR

VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

ON ROUTE 113 IN SOLANO COUNTY

BETWEEEN THE ROUTE 113/80  SEPARATION

(WEST) OVER ROUTE 80 AND THE

EASTBOUND CONNECTOR OVERCROSSING 

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT BR & RW, RECONSTRUCT

WIDEN BRIDGE, CONSTRUCT DRAINAGE

REPLACE EXIST CONC PVMT AND HMA

INSTALL RAMP METERING AND TRAFFIC

CONSTRUCT DOUBLE THRIE BEAM BARRIER

PLACE POLYESTER CONRETE

Type Of Work

OC JONES & SONS, INC.

GHILOTTI BROTHERS, INC

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING

APEX FENCE CO INC

COAST CONSTRUCTION, INC.

Contractor

BERKELEY, CA  94710

SAN RAFAEL CA 94901

WOODLAND, CA 95616

CONCORD, CA 94524

ANDERSON CA 96007

SAN RAFAEL, CA 94903

MANGLO, PERPETUO

TRAN, QUANG

BUTTERS, CARL

RASTEGAPOUR, HAMED

CHANGIZI, DAVE

Resident
Engineer

(707)428-2029

(707)863-5102

(707)863-5123

(707)863-5119

 

(707)975-8089

 $48,426,606

 $1,451,316

 $40,298,221

 $15,351,999

 $253,358

 $819,388

Bid + CCOs

 $48,525,843

 $1,386,202

 $40,374,853

 $13,512,687

 $0

 $361,567

Comp To  date

 $11,400

 $0

 $1,513,145

 $1,743,692

 $0

 $0

This Month

01/25/12

05/21/13

10/26/12

08/31/12

08/26/14

06/03/11

Awarded

02/13/12

06/10/13

12/03/12

10/04/12

09/08/14

06/22/11

Approved

10/22/14

11/29/13

10/10/14

10/16/14

12/13/11

Est Comp

 82%

 40%

 99%

 83%

 0%

 20%

%Time

 99%

 93%

 94%

 87%

 0%

 44%

% Work 

 

 

 

 

 

 

Message

04-0A5354

04-0A0904

04-4A0104

04-153504

04-0G7504

04-1E4004

Contract 

ACNH-X095-(023)E

IM-080 -(364)

  

  

HSNH-P113-(033)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

WPCP

1520 FOURTH STREET

525 JACOBY STREET

2407 COUNTY ROAD 100A

5029 FORNI DRIVE

P O BOX 545

4460 REDWOOD HWY, STE 16

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

370 CHADBOURNE RD.

STE A

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SON-1-21.7/0

04-SON-1-29.9/29.9

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-34.5/0

04-SON-1-40.1/0

Fed Aid

HA23

HA23

20.20.201

130

20.20.201

130

HA23

HA23

Pgm Code

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

NEAR TIMBER COVE, 2.0 MILE SOUTH OF

FORT ROSS HISTORIC PARK

IN SONOMA COUNTY, AT FORT ROSS, AT

1.1 MI SOUTH OF FORT ROSS ROAD,

CONSTRUCT SOLDIERPILE WALL AND ROCK

SLOPE PROTECTION. DIR'S EME

IN SONOMA COUNTY, AT FORT ROSS,  AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR'S EMERGENCY F.A.

IN SONOMA COUNTY NEAR FORT ROSS  FROM

0.5 MILE NORTH OF FORT ROSS ROAD TO

0.5 MILE SOUTH OF TIMBER COVE ROAD

IN SONOMA COUNTY ABOUT 19 MILES

NORTH OF JENNER AT WARREN CREEK.

Description 

REPLACE RETAINING WALL AND HIGHWAY

REPLACE CULVERT

CONSTRUCT SOLDIER PILE WALL AND RSP

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

CONSTRUCT SOLDIER PILE TIE-BACK

REPL CULVERT &ND ROCK SLOPE PROTECT

Type Of Work

GORDON N BALL INC

DRILL TECH DRILLING & SHORING

INC

TEAM GHILOTTI, INC.

VALENTINE CORPORATION

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER INC

Contractor

ALAMO CA 94507

ANTIOCH CA 94509

PETALUMA, CA 94952

SAN RAFAEL, CA 94901

UKIAH, CA 95482

WILLOW CREEK, CA 95573

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

NGUYEN, NGHIA T.

Resident
Engineer

(707)249-4732

(707)249-4732

(707)249-4732

(707)576-3482

(707)249-4732

(510)774-6005

 $552,390

 $1,180,771

 $4,635,000

 $485,000

 $1,423,398

 $359,555

Bid + CCOs

 $552,294

 $157,027

 $3,730,771

 $413,093

 $809,080

 $254,157

Comp To  date

 $0

 $1,742

 $0

 $0

 $203,922

 $0

This Month

10/28/13

04/14/14

01/22/13

12/20/12

04/14/14

07/09/13

Awarded

11/15/13

05/05/14

01/23/13

12/20/12

05/13/14

07/30/13

Approved

06/05/15

11/25/14

09/30/14

06/28/13

11/20/14

03/25/14

Est Comp

 43%

 10%

 3%

 100%

 65%

 49%

%Time

 94%

 13%

 80%

 100%

 57%

 71%

% Work 

 

 

 

OVER RUN

 

 

Message

04-4S1604

04-3G7404

04-4H6004

04-4H6304

04-4S6204

04-3S7524

Contract 

CSTP-P001-(579)E

STP-P001-(581)E

  

  

STP-P001-(582)E

ER-43L4-(004)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVE

2200 WYMORE WAY

2531 PETALUMA BLVD SOUTH

111 PELICAN WAY

1324 S. STATE ST.

39509 HIGHWAY 299

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL RD,

SUITE A

4030 OCCIDENTAL ROAD

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

09/17/14

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SON-12-9.6/0

04-SON-12-18.8/21.7

04-SON-12-32.7/33

04-SON-37-3.2/0

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

Fed Aid

HA21

HA

HB1

20.20.201

130

HE11

HB4C

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY ON ROUTE 12 FROM

MISSION BLVD. TO 0.3_MILE EAST OF

SANTA ROSA CREEK BRIDGE

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

REPAIR STRUCTURE, UNCLOG DRAINAGE

SYSTEM, REPAIR ROADWAY IN SONOMA

COUNTY

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

Description 

REPLACE BRIDGE FOR SCOUR

RESURFACE WITH R-BWC

INSTALL TRAFFIC SIGNALS AND WIDEN

REPAIR STRUCTURE

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC  SAID NAJAFI

WINDSOR FUEL COMPANY

VINTAGE PAVING COMPANY, INC.

PIPE AND PLANT SOLUTIONS

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

Contractor

SAN RAFAEL, CA 94901-5567

MCCLELLAN, CA 95652

WINTERS, CA 95694

BERKELEY, CA  94710

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

VALEH, SYD

VALEH, SYD

STREATER, HAL

CHOI, GINA

DUNCAN, RICHARD

DUNCAN, RICHARD

Resident
Engineer

(707)576-2310

(707)576-2310

(707)796-5693

(510)385-8178

(707)769-5695

(707)769-5695

 $7,498,001

 $2,383,119

 $965,218

 $945,000

 $71,064,474

 $22,269,513

Bid + CCOs

 $295,451

 $246,679

 $751,300

 $46,009

 $44,293,271

 $15,849,832

Comp To  date

 $0

 $246,679

 $99,201

 $46,009

 $1,755,470

 $737,936

This Month

03/11/14

06/11/14

12/14/12

05/22/14

11/02/12

11/02/12

Awarded

03/24/14

06/25/14

01/11/13

05/22/14

01/11/13

01/10/13

Approved

02/22/16

11/17/14

01/19/16

11/06/14

12/07/15

12/30/14

Est Comp

 25%

 22%

 50%

 47%

 54%

 85%

%Time

 4%

 10%

 77%

 5%

 62%

 71%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-1A2904

04-4H5704

04-3A3304

04-2J0204

04-2640U4

04-2640K4

Contract 

STP-P012-(113)E

NHP-P012-(117)E

HSST-P012-(111)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

230 KERNER BLVD, SUITE E

4522 PARKER AVE, BLDG 700,350

119 MAIN STREET

2000 5TH STREET

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

STE A

1009 CLEGG COURT

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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09/20/14 Statement of Ongoing Contracts as of 10/06/14

04District

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-54.2/56.2

04-SON-116-41.8/44.7

04-SON-128-5.4/0

Fed Aid

HA21

HE13

HB1

HB1

Pgm Code

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

IN SONOMA COUNTY, IN CLOVERDALE, ON

ROUTE 101 FROM THE 101/128

SEPARATION_TO THE MENDOCINO COUNTY

LINE(PM54.2 TO PM 56.2)

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

Description 

RECONSTRUCT INTERCHANGE

COLLEGE AVENUE WIDENING PROJECT

RECONSTRUCT THE EXISTING AIRPORT

COLD PLANE PAVEMENT & PLACE HMA-A

INSTALL PLANTS AND IRRIGATION

RESTORE HIGHWAY PLANTING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION CO INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

ATLAS TREE SURGERY, INC.

Contractor

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA  95407

STREATER, HAL

STREATER, HAL

VALEH, SYD

VALEH, SYD

HOLLIS, JOHN L.

HANSON, JIM

Resident
Engineer

(707)769-5695

(707)585-1221

(707)576-2310

(707)576-2310

(510)774-5911

(510)385-6756

 $20,710,538

 $2,147,465

 $30,126,460

 $1,119,553

 $1,979,746

 $397,879

Bid + CCOs

 $13,502,981

 $809,602

 $29,982,536

 $66,390

 $1,643,833

 $354,711

Comp To  date

 $719,468

 $1,100

 $615,580

 $66,390

 $5,319

 $1,760

This Month

02/12/13

02/07/14

12/03/12

06/19/14

10/04/12

04/08/10

Awarded

03/12/13

02/21/14

12/27/12

07/11/14

11/06/12

04/22/10

Approved

04/30/15

12/30/14

09/30/14

10/28/14

05/16/19

09/15/15

Est Comp

 66%

 15%

 100%

 42%

 0%

 100%

%Time

 65%

 38%

 97%

 6%

 0%

 92%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

Message

04-0A1854

04-245444

04-3A23U4

04-2G6004

04-283824

04-2S9414

Contract 

  

CNHP-Q101-(236)E

  

  

ACHS-P116-(044)E

ER-43J1-(003)E

  

--()

  

  

P-    -( )

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

  

SWPPP

WPCP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

1544 LUDWIG AVENUE

1009 CLEGG COURT, STE

G

1009 CLEGG CT., STE G

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD

SUITE A

340 REGATTA BOULEVARD

3401 REGATTA

BOULEVARD

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

 $55,852,425 $5,216,349,439 $5,860,862,862

04-SON-128-17.1/24.7

04-VAR--/0

Fed Aid

HA21

HB71

Pgm Code

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SAN FRANCISCO AND SANTA CLARA

COUNTIES ON VARIOUS ROUTES AND AT

VARIOUS LOCATIONS.

Description 

PLANT ESTABLISHMENT, INSTALL PLANTS

CONSTRUCT WHEELCHAIR RAMPS

Type Of Work

FIELDSTONE CONSTRUCTION, INC.

GHILOTTI BROS INC

Contractor

SANTA ROSA, CA 94403

SAN RAFAEL CA 94901

BARTEL, DAVID

NIKZAD, ALI

Resident
Engineer

(510)385-6755

(510)867-6047

 $216,669

 $1,443,182

Bid + CCOs

 $159,697

 $1,299,231

Comp To  date

 $2,070

 $29,934

This Month

02/27/12

01/30/14

Awarded

03/22/12

02/21/14

Approved

08/31/17

10/30/14

Est Comp

 45%

 100%

%Time

 73%

 87%

% Work 

 

OVER RUN

Message

04-4A8824

04-4A6304

Contract 

  

STP-000C-(363)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

  

5915 FRAUGHT ROAD

525 JACOBY STREET

3401 REGATTA

BOULEVARD

1007 KNOX AVENUE

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



04-1J8004

04-4A8304

04-3E5104

04-1SS604

04-4G4004

04-294914

04-294944

04-0J4204

04-4H8004

04-0J4004

04-2G8404

04-0120M4

04-014074

04-292274

04-014104

04-3A7764

04-3A7774

04-014084

04-292264

04-2J1904

04-4A8204

04-4H4904

Contract

04-ALA-13-.1/0

04-ALA-13-5.3/5.6

04-ALA-13-7.4/0

04-ALA-13-9.0/9

04-ALA-13-13.2/13.7

04-ALA-24-5.1/6.2

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-61-19.2/0

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/0

04-ALA-80-2.5/3.2

04-ALA-80-5.7/5.7

04-ALA-80-6.2/6.5

04-ALA-84-6.9/8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-297614

04-2G3614

04-2490A4

04-151134

04-1A6714

04-4A2604

04-4A07U4

04-2908V4

04-172434

04-2908C4

04-2908E4

04-253764

04-4G5004

04-4H6504

04-3A9214

04-3A9224

04-0A7104

04-1706U4

04-0J7804

04-0A7904

04-1J3104

04-1G9404

Contract

04-ALA-84-25.5/27.1

04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-46.1/46.1

04-ALA-580-1.5/2.2

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-1.0/9.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.4/29.2

04-ALA-880-30.1/31.1

04-ALA-980-1.1/1.1

04-CC-4-.2/31.5

04-CC-4-3.9/10.3

04-CC-4-27.5/29

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



04-152724

04-2285E4

04-003944

04-3G4844

04-3E4404

04-4H6704

04-3A8704

04-4S7704

04-4S5304

04-4S4504

04-3S5704

04-1J8904

04-2640L4

04-264074

04-264134

04-264144

04-4H6904

04-1E40A4

04-3E5504

04-3E2204

04-3E3704

04-4442A4

Contract

04-CC-4-8.0/25

04-CC-4-26.6/27.5

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

04-CC-580-/5.5

04-CC-680-1.0/9.9

04-CC-680-24.3/0

04-MRN-1-1.0/0

04-MRN-1-11.0/0

04-MRN-1-31.2/0

04-MRN-1-37.1/37.1

04-MRN-101-.1/0

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-6.6/16.5

04-NAP-29-11.5/11.5

04-NAP-29-13.5/19.8

04-NAP-29-/5.1

04-NAP-121-.3/2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-2A1104

04-3E5204

04-4S0304

04-3E4004

04-2A4304

04-1J7904

04-4H6604

04-3S8304

04-1J6504

04-154204

04-0J0604

04-040604

04-4876A4

04-4A3304

04-153304

04-3E3504

04-448834

04-2A4404

04-2A2504

04-153204

04-1J7704

04-1A9024

Contract

04-NAP-121-20.2/20.4

04-NAP-128-5.1/5.1

04-NAP-128-10.3/10.3

04-NAP-128-19.1/34.3

04-SCL-9-2.5/7

04-SCL-17-.1/0

04-SCL-17-1.0/99.9

04-SCL-17-1.9/5.8

04-SCL-84-12.0/12.1

04-SCL-85-18.0/23.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-40.2/41.2

04-SCL-101-49.0/52.2

04-SCL-101-/26.7

04-SCL-130-18.7/22.5

04-SCL-152-6.1/6.5

04-SCL-152-16.2/19.5

04-SCL-152-/5.2

04-SCL-680-/9.9

04-SCL-880-2.1/2.1

04-SF-1-5.9/6.3

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-0435E4

04-0120W4

04-0120F4

04-0120T4

04-4H6804

04-3E4704

04-1A5514

04-4A5104

04-4S4304

04-4H7904

04-4H6204

04-1123H4

04-1123J4

04-265604

04-3E2404

04-4S1204

04-3G7504

04-2356A4

04-235844

04-4A9254

04-2A6204

04-3E3604

Contract

04-SF-80-4.9/5.9

04-SF-80-8.2/8.7

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.0/9.9

04-SF-101-4.3/4.3

04-SF-280-4.1/4.4

04-SF-280-5.2/6

04-SM-1-13.6/13.8

04-SM-1-16.4/16.4

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-35-21.0/23

04-SM-35-24.8/25.2

04-SM-92-2.5/2.5

04-SM-101-.9/3.6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SOL-12-20.6/21.3

04-SOL-37-.1/7.4

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-4H7404

04-3E5004

04-1A2604

04-0A5344

04-0A5354

04-4A0104

04-0A0904

04-153504

04-0G7504

04-1E4004

04-4S1604

04-3G7404

04-4H6004

04-4H6304

04-4S6204

04-3S7524

04-1A2904

04-4H5704

04-3A3304

04-2J0204

04-2640U4

04-2640K4

Contract

04-SOL-80-1.0/9.9

04-SOL-80-1.1/43.5

04-SOL-80-4.0/4.3

04-SOL-80-11.3/12.9

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-24.8/25.2

04-SOL-80-/28.4

04-SOL-113-21.8/22.2

04-SOL-128-.7/.7

04-SON-1-21.7/0

04-SON-1-29.9/29.9

04-SON-1-31.9/31.9

04-SON-1-31.9/31.8

04-SON-1-34.5/0

04-SON-1-40.1/0

04-SON-12-9.6/0

04-SON-12-18.8/21.7

04-SON-12-32.7/33

04-SON-37-3.2/0

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

Page
Statement of Ongoing Contracts - Index



04-0A1854

04-245444

04-3A23U4

04-2G6004

04-283824

04-2S9414

04-4A8824

04-4A6304

Contract

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-54.2/56.2

04-SON-116-41.8/44.7

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

Cnty Rt Pm

23

23

23

23

23

23

24

24
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04District

 $5,860,862,862  $5,216,349,439

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $174,650,168

 $48,426,606

 $95,756,095

 $4,886,686,070

 $6,718,280

 $648,625,643

 Bid + CCO

 $110,787,598

 $48,525,843

 $82,251,285

 $4,530,356,274

 $6,505,741

 $437,922,698

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



04

District

 $9,301,457

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $9,301,457


	04

