
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 79%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$346,089
 $450

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 76%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$309,503
 $496

03/28/12 
07/23/13 

96%

HA42 WPCP 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 59%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$524,337
 $0

03/30/10 
04/30/13 

35%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$983,146
 $0

02/01/12 
06/19/13 

66%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,199,843 10/01/09 86%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$28,516,035
 $1,002,589

10/15/09 
10/02/13 

88%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88% 
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,326,704 
$103,603 

06/15/11 
05/23/13 

98% 

SUSPENDED 

20.20 
RECONST LN 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 60%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$205,001
 $710

01/25/10 
05/31/13 

23%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,948,089 07/26/12 32%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$6,710,383
 $1,136,430

08/23/12 
06/06/14 

61%

SUSPENDED 

HA23 WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,314,337 10/07/09 86%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$13,706,546
 $770,906

10/28/09 
09/23/14 

95%

HE11 SWPPP 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 41%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$387,008
 $0

06/20/12 
03/27/13 

53%

(559)268-9886 
(831)427-4706 

WPCP 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $2,933,661 12/06/11 100%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY 1529 HWY 68 $2,769,887
 $24,600

01/04/12 
04/20/13 

95%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 
(831)375-1621 OVER RUN 

HA22 WPCP 

05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF $465,465 02/20/13 0% 
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS 

REPLACE JOINT SEALS, SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 

$0 
$0 

03/14/13 
0% 

TEMPE AZ 85282 

HA21 (602)437-1711 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-66.4/66.4
 
05-1C6404
 

20.20.201
 

130
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

Description

Type Of Work
 

SOLEDAD PRISON OVERCROSSING BRIDGE
 

#44-116REMOVE UNSOUND CONCRETE;
 

STRAIGHTEN/REPLACDAMAGED TENSIONS
 

BARS; REPLACE BROKEN STIRRUPS
 

REMOVE UNSOUND CONCRETE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

AMERICAN CIVIL CONSTRUCTORS
 

WEST, INC
 

3701 MALLARD DR
 

BENICIA, CA 94510
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

Resident
 
Engineer
 

LAVERING, TYLER
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$585,000

 $97,790


 $0


 $501,084

 $403,166


 $4,494


 $77,839,397

 $57,346,935

 $3,364,834


 $42,229,758

 $3,932,381

 $3,355,897


 $1,753,944

 $1,634,620


 $0


 $1,164,241
 
$1,140,424
 

$6,160
 

01/31/13 58%

01/31/13
 

17%

05/01/13
 

02/28/12 0%

03/22/12
 

0%

10/14/15
 

PLANT EST
 

SATIS
 

01/25/11
 
02/24/11
 
07/30/14
 

09/27/12
 
11/06/12
 
01/05/16
 

08/31/09
 
09/15/09
 
10/24/13
 

56%


 73%


 4%


 9%


 0%


 0%


PLANT EST
 

SATIS
 

06/16/10 0%
 
07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $714,000 08/22/11 59%

HA21 

05-0J3204 

WPCP 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

$608,492
 $0

09/07/11 
12/28/12 

89%

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$701,713
 $0

11/08/11 
06/18/15 

0%

PLANT EST 

SATIS 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,574,903 07/26/12 90%

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759 

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$1,151,230
 $0

08/23/12 
05/24/13 

71%

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 19%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$669,250
 $400

06/12/12 
09/04/13 

94%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,237,654 07/26/12 49%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$4,029,149
 $700,879

08/23/12 
10/29/13 

49%

05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC $686,058 03/28/13 0% 
05-1A7904 LOCATIONS 

DECK SEAL,POLYESTER CONC,JOINT SEAL 

559 W COVINA BLVD $0 
$0 

04/22/13 
0% 

SAN DIMAS CA 91773 

(909)394-4510 

HA21 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-154-/5.5 IN SANTA BARBARA COUNTY AT AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $2,198,343 06/06/12 100%
05-1A3104 

WPCP 

LOS OLIVOS FROM ROUTE 101/154 

SEPARATION TO 0.4 MILE WEST OF 

BASELINE AVE 

RAC OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93117 

$2,142,943
 $0

06/28/12 
03/14/13 

100%

COMPLETED 
03/25/13 

05-SB-166-.9/2.4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,584,125 03/13/13 0%

HB1 

05-0G1604 
STP-P166-(031)E 

--() 

SWPPP 

GUADALUPE FROM SIMAS STREET TO 1.5 

MILES EAST OF SIMAS STREET AND FROM 

BONITA SCHOOL ROAD TO BLACK R 

RELOCATE DRAINAGE DITCHES 

ATASCADERO CA 93422 

(805)461-0052 

6805 SYCAMORE ROAD 

(805)441-8439 

2053 PREISKER LNE, 

SUITE E 

SANTA MARIA, CA 93454 

$0
 $0

04/11/13 
0%

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO KLINE, JASON $255,000 05/17/12 65%
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$222,959
 $0

05/17/12 
04/20/13 

87%

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,528,105
 $1,107

09/13/11 
05/23/13 

0%

PLANT EST 

SATIS 

05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC FARSHAD KESHAVARZI $611,046 09/13/12 100%
05-0R8404 AT VARIOUS LOCATIONS 

ADA CURB RAMPS AND MINOR SIDEWALKS 
ARROYO GRANDE CA 93420 

634 PRINTZ ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$510,690
 $193,861

11/06/12 
04/26/13 

80%

(805)489-7779 
(831)375-1242 OVER RUN 

HB71 WPCP 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 83% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$18,377 
$18,377 

01/22/13 
04/24/14 

2% 

INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965

20.202011 

30 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/13
04/30/13 

05District 

05-SCR-1-15.3/17.1 

Fed Aid 

HE11 

Pgm Code 

05-129114 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

Description 

HIGHWAY PLANTING 

Type Of Work 

BORTOLUSSI & WATKIN, INC 

Contractor 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

BERTHA ROMAN 

Resident 
Engineer 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$786,400

Bid + CCOs

 $743,338

Comp To date

 $2,940

This Month 

02/11/10 

Awarded 

03/04/10 

Approved 

10/29/13 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05-SCR-1-17.4/26 

HB1 

05-0M9704 
STPG-P001-(566)6 

--() 

WPCP 

ON ROUTE 1 IN AND NEAR SANTA CRUZ 

BETWEEN SAN LORENZO RIVER BRIDGE PM 

17.4 AND LAGUNA ROAD PM 26.00 

RECONSTRUCT METAL BEAM GUARDRAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE CA 97070 

(503)682-2252 

P O BOX 347 

ROMAN, BERTHA 

(831)472-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,912,753
 $0
 $0

02/14/13 
03/01/13 
10/01/13 

0%

 0%

05-SCR-1-26.8/36.3 

HB1 

05-0M9804 
STPG-P001-(575)E 

--() 

WPCP 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.9 MILE N OF LAGUNA 

RD TO WADDELL CREEK BRIDGE 

INSTALL MBGR & UPGRADE DRAINAGE SYS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,041,061
 $0
 $0

03/27/13 
04/22/13 

0%

 0%

05-SCR-1-/10.2 

HA22 

05-0M7504 
ACNH-P001-(561)E 

--() 

WPCP 

IN SANTA CRUZ COUNTY IN WATSONVILLE 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$13,679,732
 $13,548,474

 $85,286

01/05/12 
02/17/12 
05/31/13 

100%

 96%

05-SCR-9-8.4/8.6 

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( )

WPCP 

IN SANTA CRUZ COUNTY NEAR BEN LOMOND 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

JENNIFER WILSON, R.E. 

(831)663-8928 

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$1,024,717
 $833,221
 $130,759

05/23/12 
06/19/12 
04/09/14 

35%

 81%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603 
$1,717,420 

$0 

11/25/09 
12/22/09 
02/17/11 

37% 

31% 
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,147,007 01/11/11 98%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,037,894
 $0

01/25/11 
04/26/13 

99%

HB1 SWPPP 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES DUSSELL, PATRICK $2,779,987 07/24/12 1%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$228,490
 $91,240

08/23/12 
02/04/15 

8%

HA23 WPCP (510)636-2100 
(831)427-4706 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC TIM RICHARDS $1,238,039 10/22/12 7%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$918,798
 $420,610

12/03/12 
05/05/16 

73%

HB4N WPCP 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $2,225,616 04/11/12 79%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$1,938,801
 $47,492

04/27/12 
05/03/13 

98%

SUSPENDED 

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,804,139
 $404,065

03/30/11 
05/05/13 

98%

SUSPENDED 

20.20.201 

130 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $536,999 02/27/12 83% 
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$482,666 
$0 

03/22/12 
05/30/13 

87% 

TEMPE AZ 85282 
93401 SUSPENDED 

WPCP (602)437-1711 
(805)542-4765
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Statement of Ongoing Contracts as of 04/20/13	
04/30/13 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC $1,041,600 01/09/13 0%

05-0C3304 $0 01/30/13
CAMBRIA AT 1.8 MILES EAST OF GREEN PO BOX 3810
 0%


$0

VALLEY CREEK BRIDGE
 

SAN LUIS OBISPO 93403

CONST SOLDIER PILE RETAINING WALL
 

(805)546-8288
 

HA42 WPCP
 

05-SLO-46-32.1/36.7	 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%


PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE
05-330744	 $311,434 02/07/11
4485 VACHELL LANE	 0%

NH-P046-(046)E	 $1,134 12/10/14


MILE WEST OF GENESEO ROAD SAN LUIS OBISPO, CA

--() CLOVIS CA 93612


PERFORM HIGHWAY PLANTING AND
 93401	 PLANT EST

(559)292-7760
 

(805)542-4765	 SATIS

HE13 WPCP
 

05-SLO-46-36.6/41.2	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,733,386 10/25/10 66%


PASO ROBLES FROM 0.5 MILE WEST OF INC
05-330724	 $34,373,436 11/05/10
102 WHITLEY GARDENS	 70%

ACST-P046-(043)E	 $722,193 04/22/14


GENESEO ROAD TO 0.6 MILE EAST OF P O BOX 2210
 DRIVE
 
P0-46 0-(3EH)P
 

ALMOND DRIVE
 PASO ROBLES CA 93446
 
6205- 015-()	 PISMO BEACH CA 93448


WIDEN HIGHWAY TO FOUR LANES (805)226-9983

HE13 SWPPP (805)473-3016
 

HE13
 

05-SLO-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $3,901,914 02/27/13 1%

05-330754 $27,019 03/25/13
ROBLES AT ESTRELLA RIVER BRIDGE P O BOX 3810
 102 WHITLEY GARDENS	 1%

STP-P046-(047)E	 $27,019 04/04/14


BRIDGE REPLACEMENT
 DRIVE
 
--()	 SAN LUIS OBISPO CA 93403
 

PASO ROBLES, CA 93446

(805)546-8288
 

(805)226-9860

HE13
 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,733,412 05/18/12 24%

05-330774 $5,407,064 06/12/12
ROBLES FROM 0.1 MILE EAST OF ALMOND INC
 102 WHITLEY GARDENS	 17%


$665,356 10/29/14

DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210
 DRIVE
 
CANYON ROAD PASO ROBLES, CA 93446


PISMO BEACH, CA 93448

CONVERT TO 4-LANE EXPRESSWAY (805)748-5513


HE13 SWPPP (805)473-3016
 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,830,396 10/12/10 83%
 
05-0N0604 $8,635,647 10/26/10
ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280	 2053 PREISKER LANE,
 86%

ACNH-Q101-(177)E	 $327,323 06/27/13


LOS BERROS UNDERCROSSING TO PISMO
 SUITE E
 
--()	 SANTA MARIA CA 93456


CREEK BRIDGE
 SANTA MARIA CA 93454
 
(805)345-3581


PLACE HOT MIX ASPHALT (805)347-1965

HA22 WPCP
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Statement of Ongoing Contracts as of 04/20/13
04/30/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION MURDOCK, KEVIN $3,054,221 07/25/12 100%

HB1 

05-0Q6204 
ACNH-GQ10-(122)1 

--()

SWPPP 

ARROYO GRANDE FROM LOS BERROS ROAD 

UNDERCROSSING TO BRIDGE STREET 

UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

PO BOX 1280 

(805)444-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,119,622
 $0

08/23/12 
04/05/13 

100%

COMPLETED 
04/05/13 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $33,362,607 12/31/09 0%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$30,919,003
 $536,629

01/19/10 
02/25/14 

0%

PLANT EST 

SATIS 

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,491,935 08/02/12 0%
05-0Q6304 
ACNH-GQ10-(222)E 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

P O BOX 1280 3230 RIVERSIDE AVE, 

SUITE 130 

$59,764
 $0

08/23/12 
12/19/12 

4%

HB1 

--() 

SWPPP 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 
(805)226-8279 

PASO ROBLES, CA 93446 SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$376,836
 $1,870

12/02/11 
08/11/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $32,485,561 06/21/11 47%
05-445904 
ACST-PEQ1-(011)7 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, 

SUITE E 

$27,721,201
 $881,590

07/15/11 
01/16/14 

85%

HE13 

--() 

SWPPP 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 
(805)748-6733 

SANTA MARIA, CA 93454 

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,159,290 10/25/12 13% 
05-0R3004 
ACST-P166-(030)E 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

PO BOX 3810 2053 PREISKER LANE, 

SUITE E 

$525,662 
$27,712 

12/03/12 
12/12/14 

24% 

HB1 

--() 

SWPPP 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 
(805)348-3105

SANTA MARIA, CA 93454 
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Statement of Ongoing Contracts as of 04/20/13

Page 10 

04/30/13 

District 05 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$424,135,703 
Contractor 

Completed to Date: $275,652,787

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $15,059,010

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-/0 05-1A8004 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-/0 05-1A7904 

05-SB-154-/5.5 05-1A3104 

05-SB-166-.9/2.4 05-0G1604 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SBT-25-/0 05-0R8404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.4/26 05-0M9704 

05-SCR-1-26.8/36.3 05-0M9804 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-51.3/74.3 05-0T4004 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-/0 05-0T9004 

05-SLO-46-4.1/0 05-0C3304 

05-SLO-46-32.1/36.7 05-330744 

Page 
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5 

5 

5 
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6 

6 

6 

6 

6 
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7 

7 

7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

05-SLO-46-36.6/41.2 05-330724 8
 

05-SLO-46-40.0/0 05-330754 8
 

05-SLO-46-40.7/46.3 05-330774 8
 

05-SLO-101-7.6/16.5 05-0N0604 8
 

05-SLO-101-7.8/12.5 05-0Q6204 9
 

05-SLO-101-35.7/46.3 05-0G0304 9
 

05-SLO-101-36.0/37.5 05-0Q6304 9
 

05-SLO-101-45.3/45.7 05-402824 9
 

05-SLO-101-/.8 05-445904 9
 

05-SLO-166-39.9/40.3 05-0R3004 9
 

Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $152,495,380  $90,409,355


-S- FEDERAL AID (SECONDARY) $139,665,881  $99,676,616


-SH- STATE HIGHWAY $84,404,098  $44,761,286


 $47,570,344  $40,805,529


District Total:  $424,135,703  $275,652,787 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $5,252,564
 

$5,252,564
Work completed this Period:


	05

