
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,880,210 10/01/09 50%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$15,587,329
 $993,019

10/15/09 
04/29/13 

50%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,508,389
 $3,015

02/09/10 
01/19/12 

63%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,032,685 09/16/10 84%
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$6,577,847
 $1,107,806

09/23/10 
09/30/12 

82%

HA23 WPCP (510)636-2100 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 30% 
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$198,936 
$27,732 

01/25/10 
09/13/11 

22% 

WATSONVILLE CA 95077 

201130 
(831)761-7616
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05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 33%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$1,000,005
 $0

03/17/11 
06/11/11 

40%

20.20.201 
(831)761-7615 

130 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,493,092 10/07/09 49%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$4,357,321
 $174,509

10/28/09 
10/04/13 

35%

HE11 SWPPP 
(831)761-7615 

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS BERTHA ROMAN $797,777 03/30/11 0%
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

WEST COAST INC 

3701 MALLARD DRIVE 
140 DUBOIS ST SUITE 

"E" 

$0
 $0

04/19/11 
02/02/12 

0%

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

SANTA CRUZ CA 95060 

WPCP (707)746-8028 
(831)427-4706 

05-MON-68-4.5/15.3 IN MONTEREY COUNTY NEAR DEL REY OAKS CAL STRIPE INC KESHAVARZI, FARSHAD $174,871 11/02/10 100%
05-0Q9704 
HSST-P068-(019)E 

P0-68 0-(9E) 

--() 

FROM 0.7 MILE WEST OF JOSSELYN CANYON 

ROAD TO 0.5 MILE WEST OF TORRO PARK 

UNDERCROSSING 

CENTERLINE RUMBLE STRIP 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$90,418
 $0

12/03/10 
08/03/11 

100%

COMPLETED 
08/03/11 

HB1 WPCP 

05-MON-68-10.8/16.8 IN MONTEREY COUNTY NEAR SALINAS GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $1,224,921 04/12/11 100%
05-0T4204 
ACST-P068-(020)E 

--() 

HMA ON EXISTING ROADBED 

WATSONVILLE CA 95076 

(831)723-6100 

PO BOX 720 

(831)235-3120

1529 HWY 68 

MONTEREY, CA 93940 

$1,173,027
 $80,578

05/05/11 
08/19/11 

92%

OVER RUN 

WPCP 

05-MON-68-15.2/15.8 IN MONTEREY COUNTY IN MONTEREY FROM TOP GRADE CONSTRUCTION INC $1,450,249 04/12/11 0% 
05-0Q9604 
ACGS-P068-(021)E

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

50 CONTRACTORS STREET $0 
$0 

04/25/11 
0% 

BGP0-68 0-(1E) 
TORO PARK UC TO TORO 

LIVERMORE CA 94551 

--() 
CONSTRUCT CONCRETE MEDIAN BARRIER 

(925)449-5764 

HB1 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL KESHAVARZI, FARSHAD $483,988 06/09/10 100%
05-0C8824 
ACNH-000C-(312) 

--() 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVE 

(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$464,800
 $15,960

06/22/10 
08/23/11 
08/24/11 

96%

HB4N WPCP 

05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY $779,717 05/16/11 0%
05-0T2804 SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

P O BOX 981330 $0
 $0

06/03/11 
0%

WORK STREET 
WEST SACRAMENTO CA 95798 

PLACE MICRO SURFACING ON ROADWAY 
(916)373-1500 

WPCP 

05-MON-101-10.8/12.6 IN MONTEREY COUNTY NEAR BRADLEY FROM SOUZA CONSTRUCTION INC LANG, TIM $557,686 04/01/11 100%

HA22 

05-0R7604 
ACNH-Q101-(193)E 

--() 

SWPPP 

1.1 MILES NORTH OF JOLON ROAD 

UNDERCROSSING TO 2.9 MILES NORTH OF 

JOLON ROAD UNDERCROSSING 

WIDENING INSIDE SHOULDERS WITH HMA 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)748-5513 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$547,441
 $0

04/25/11 
07/27/11 

100%

COMPLETED 
07/29/11 

05-MON-101-42.0/49.7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION ABDALLA NAAS $3,196,174 04/14/11 33%
05-0T4104 
ACNH-Q101-(197)E 

--() 

FROM JOLON ROAD UNDERCROSSING TO 

LAGOMARSINO AVENUE 

COLD PLANE AC PAVEMENT AND OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$1,100,656
 $1,100,656

05/04/11 
10/04/11 

34%

WPCP 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $361,061 01/13/11 100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$370,873
 $38,765

02/08/11 
09/20/11 

99%

OVER RUN 

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0% 
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$84,523 
$864 

12/14/09 
11/13/12 

0% 

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 
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05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,606,848 06/22/10 45%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$4,365,980
 $412,868

07/21/10 
06/28/12 

50%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 78%
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$413,973
 $261,333

02/04/11 
10/01/12 

59%

HA25 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$447,491
 $0

07/07/09 
07/27/11 

0%

PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $72,854,725 01/25/11 12%
05-0161E4 
NH-Q101-(187)E

--() 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$7,342,177
 $1,500,709

02/24/11 
03/13/14 

10%

HE14 SWPPP 

HE14 

05-MON-101-/0 IN MONTEREY COUNTY FROM EAST OF AMLAND CORP LANG, TIM $391,502 01/03/11 86%
05-0S9904 

WPCP 

GARRISON OVERCROSSING TO BORONDA ROAD 

OVERCROSSING 

SEAL BRIDGE DECKS WITH METHACRYLATE 
SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE ROAD 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$275,916
 $110,668

02/15/11 
09/12/11 

70%

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0% 
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0 
$0 

01/31/11 
05/25/11 

0% 

PASO ROBLES, CA 93446 

(805)550-4689
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05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $849,815 04/20/11 43%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 

P O BOX 1529 
2053 PREISKER LANE, 

SUITE E 

$720
 $720

05/18/11 
09/16/11 

0%

NIPOMO CA 93444 
SANTA MARIA, CA 93454 SUSPENDED 

WPCP (805)343-7738 
(805)748-6733 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS BROUGH CONSTRUCTION INC MORTENSEN, MICHAEL $534,558 04/26/11 24%

HB71 

05-0N6504 

WPCP 

LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 

CONSTRUCT CURB RAMPS 
ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

(805)692-6759 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$228,386
 $218,486

05/18/11 
01/20/12 

43%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,572,655
 $5,091

09/15/09 
11/18/13 

0%

PLANT EST 

SATIS 

05-SB-101-9.7/10.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $198,599 05/25/11 0%
05-0T3204 SANTA BARBARA FROM SAN YSIDRO ROAD 

OVERCROSSING TO OLIVE MILL ROAD SB 

P O BOX 50085 $0
 $0

06/09/11 
0%

OFF RAMP 
WATSONVILLE CA 95076 

COLD PLANE RAMPS AND REPAVE 
(831)724-1011 

WPCP 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,781,132 04/02/08 83%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$48,560,210
 $832,137

04/28/08 
02/15/12 

93%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,132,460 06/16/10 74% 
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$425,849 
$15,621 

07/15/10 
11/12/14 

41% 
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05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,657,301 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

3242 HALLADAY ST #203 
22 N. MILPAS ST., STE 

G 

$2,552,648
 $4,428

10/11/07 
04/12/12 

0%

HA25 

--()

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)546-7975 
(805)884-9459 

SANTA BARBARA CA 93103 PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,983,756 12/22/09 100%
05-0M14U4 
NHBR-Q101-(156)E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

PO BOX 491539 35 S. LA PATERA LANE, 

STE E 

$6,426,773
 $159,960

01/19/10 
08/20/11 

80%

HE11 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 
(805)748-1087 

GOLETA CA 93117 OVER RUN 

HE11 

05-SB-101-36.0/46.2 IN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY $5,526,633 06/08/11 0%
05-0T7204 
ACNH-Q101-(200)E 

FROM 0.6 MILE EAST OF REFUGIO 

UNCERCROSSING TO 1.0 MILE SOUTH OF 

P O BOX 50085 $0
 $0

06/24/11 
0%

--() 
GAVIOTA TUNNEL 

WATSONVILLE CA 950775085 

COLD PLANE AND PLACE HOT MIX 
(831)724-1011 

WPCP 

05-SB-101-46.1/52.3 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $4,020,283 04/19/11 76%
05-0T6104 GAVIOT FROM 0.9 MILE SOUTH OF 

GAVIOTA TUNNEL TO 0.1 MILE NORTH OF 

P O BOX 50085 270 E HWY 246 SUITE 

203 BOX 10 

$3,978,978
 $1,645,261

05/05/11 
09/07/11 

93%

OLD COAST HIGHWAY 
WATSONVILLE CA 950775805 

BUELLTON CA 93427 

WPCP 
COLD PLANE AC PAVEMENT 

(831)724-1011 
(805)688-5920 

05-SB-101-65.0/84.1 IN SANTA BARBARA COUNTY NEAR LOS CALPORTLAND CONSTRUCTION STIMSON, PATRICK $9,020,456 05/25/11 0%
05-0T7304 
ACNH-Q101-(199)E 

ALAMOS FROM 2.4 MILES SOUTH OF SAN 

ANTONIO CREEK BRIDGE TO 0.2 MILE 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$5,580
 $5,580

06/09/11 
02/27/12 

0%

--() 

WPCP 

SOUTH OF SANTA MARIA WAY UND 

HMA (OPEN GRADED) OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 
(805)748-6733 

SANTA, MARIA, CA 93454 

05-SB-101-82.1/84.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BEECH, BARRY $1,407,863 03/15/10 0% 
05-0Q6504 
ACHS-Q101-(163)E 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

585 WEST BEACH STREET 2053 PREISKER LANE, 

SUITE E 

$1,429,535 
$472 

04/08/10 
08/31/11 

0% 

HB1 

G Q1-01 1-(3E) 

--() 

SWPPP 

CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 
(805)347-1965

SANTA MARIA CA 93454 PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-/.9 IN SANTA BARBARA COUNTY IN AND NEAR AUTOBAHN CONSTRUCTION INC $864,809 04/14/11 0%
05-0T3904 CARPINTERIA FROM VENTURA COUNTY LINE 

TO 0.3 MILE NORTH OF ROUTE 150 /101 

SEPARATION 
SANTA ANA CA 927111238 

P O BOX 11238 $0
 $0

05/04/11 
0%

GRIND CONCRETE PAVEMENT 
(714)769-7025 

WPCP 

05-SB-154-22.9/23.1 IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION CURTIS JOHNSON, R.E. $720,496 03/24/10 47%

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 
PLEASANTON CA 94588 

(925)416-0700 
(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$228,825
 $0

04/15/10 
12/31/11 

32%

SUSPENDED 

05-SB-225-/4.6 IN SANTA BARBARA COUNTY IN AND NEAR INTERMOUNTAIN SLURRY SEAL INC KIMURA, JUSTIN $658,286 05/12/11 90%
05-0T3404 

WPCP 

SANTA BARBARA FROM LAS POSITAS 

OVERHEAD TO CASTILLO STREET 

UNDERCROSSING 

OVERLAY ASPHALT CONCRETE PAVEMENT 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)748-3854 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$555,289
 $120,437

05/27/11 
08/24/11 
08/23/11 

84%

05-SB-246-26.3/28.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $1,083,481 04/26/11 0%
05-0T3504 BUELLTON FROM JUNCTION ROUTE 101/246 

SEPARATION TO BUELLFLAT ROCK ROAD 

P O BOX 50085 $0
 $0

05/17/11 
0%

COLD PLANE AC PAVEMENT PLACE HMA 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

05-SBT-25-28.2/32 IN SAN BENITO COUNTY ABOUT 20 MILES GRANITE CONSTRUCTION COMPANY ROMAN BERTHA $1,173,277 04/26/11 53%
05-0T3604 

WPCP 

SOUTH OF HOLLISTER FROM WILLOW CREEK 

BRIDGE TO 2.0 MILES NORTH_OF SAN 

BENITO RIVER BRIDGE 

COLD IN PLACE RECYCLING AND OVERLAY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$361,600
 $361,600

05/17/11 
09/20/11 

31%

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 100% 
05-0S3904 
ACHS-P156-(117)E

 P1-56 1-(7E) 

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 

P.O. BOX 50085 

95077 
(831)663-8902

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$444,771 
$0 

07/22/10 
08/04/11 

100% 

COMPLETED 
08/04/11 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $748,998 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$631,230
 $6,414

03/04/10 
02/14/14 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-17.5/20.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ INTERMOUNTAIN SLURRY SEAL PATRICK DUSSELL $634,953 05/12/11 63%
05-0T3704 

WPCP 

FROM SAN LORENZO RIVER BRIDGE TO 0.1 

MILE NORTH OF WESTERN STREET 

COLD PLANE AND PLACE HOT MIX 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$530,194
 $530,194

05/27/11 
09/12/11 

80%

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION $292,689 05/12/11 0%
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

120 GRANITE ROCK WAY $0
 $0

06/07/11 
0%

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

WPCP 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,009,007 01/11/11 20%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$2,032,450
 $327,758

01/25/11 
02/01/12 

67%

HB1 SWPPP 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51% 
05-0P8104 
ACHS-P017-(102)E

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243 
$0 

05/14/09 
04/09/10 

93% 

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706

HB1 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 05 

05-SLO-1-30.1/34.5 

Fed Aid 
Pgm Code 

05-0R6204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

MORRO BAY FROM ROUTE 1/41 SEPARATION 

TO 24TH STREET 

Description 

REPLACE CHAIN LINK FENCE 

Type Of Work 

LIGHTNING FENCE COMPANY INC 

Contractor 

POWAY CA 92064 

(858)679-6524 

15540 EL CAMINO ENTRADA 

DANIEL MILLER 

Resident 
Engineer 

(805)549-3560 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$319,300

Bid + CCOs

 $96,920

Comp To date

 $96,920

This Month 

04/25/11 

Awarded 

06/03/11 

Approved 

10/07/11 

Est Comp
Accepted 

36%

%Time

 30%

% Work 
Message 

05-SLO-1-73.0/74.3 
05-1A4904 

MARCH 27, 2011 LANDSLIDE OCCURRED RTE 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 

WINSOR CONSTRUCTION INC 

CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

CHARLIE HENCH 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,885,000
 $1,836,631

 $75,941

03/30/11 
03/30/11 
10/11/11 

71%

 38%

20.20.201 

130 

05-SLO-41-16.0/18.1 
05-0T3804 

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM 0.1 MILE EAST OF EL 

CAMINO REAL TO 0.2 MILE EAST OF 

CRESTON EUREKA ROAD 

MICRO-SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 980430 

LEW, MIKE 

(805)550-4689 

3230 RIVERSIDE 

AVE.,SUITE 130 

PASO ROBLES, CA 93423 

$243,026
 $0
 $0

05/12/11 
05/27/11 
07/25/11 

0%

 0%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$659,621
 $672,880

 $1,162

06/17/10 
07/01/10 
01/27/12 

69%

 99%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$388,538
 $44,598
 $44,598

12/07/10 
02/07/11 
12/03/14 

19%

 13%

05-SLO-46-36.6/41.2 

HE13 

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

HOPKINS, RAMON L. 

(805)226-9983

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$47,367,468 
$12,798,875 
$1,670,162 

10/25/10 
11/05/10 
12/04/13 

19% 

27% 
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Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-45.8/48.3 
05-0T3104 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON FROM 0.3 MILE EAST OF 

MCMILLAN CANYON ROAD TO CHOLAME 

CREEK BRIDGE 

RESURFACE EXISTING ROADBED 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LEW, MIKE 

(805)550-4689 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$436,751
 $435,640
 $22,864

02/25/11 
03/17/11 
08/20/11 

89%

 97%

SUSPENDED 
08/10/11 

05-SLO-46-49.5/0 

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

IN SAN LUIS OBISPO CO NEAR SHANDON AT 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

SPECIALTY CONSTRUCTION INC 

SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,045,793
 $3,070,674

 $4,633

07/29/09 
08/12/09 
02/27/12 

0%

 0%

PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--()

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$7,401,406
 $5,962,600
 $1,105,276

10/12/10 
10/26/10 
11/08/11 

63%

 79%

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$27,698,499
 $16,500,497
 $1,822,462

12/31/09 
01/19/10 
06/22/12 

53%

 59%

05-SLO-101-46.1/50.8 

HA22 

05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LEW, MIKE 

(805)550-4689 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$4,221,917
 $3,795,613

 $0

10/12/10 
10/26/10 
09/07/11 

84%

 91%

05-SLO-101-55.8/57.9 

HB1 

05-0Q6404 
HSNH-Q101-(190)E

 Q1-01 1-(0E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

LANG, TIM 

(805)226-7450

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,337,628 
$2,118,433 
$358,522 

01/06/11 
01/24/11 
09/07/12 

28% 

91% 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 08/20/11
09/02/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-63.5/69.3
 
05-0S3804
 
ACNH-Q101-(198)E
 

--()
 

HA22 WPCP
 

05-SLO-101-/.8
 
05-445904
 
ACST-PEQ1-(011)7
 

--()
 

HE13 SWPPP
 

HE13
 

05-SLO-5530-/0
 
05-0AA024
 

Description

Type Of Work
 

IN SAN LUIS OBISPO AND MONTEREY
 

COUNTIES AT AND NEAR SAN MIGUEL FROM
 

SAN MARCOS CREEK BRIDGE TO 0.1 MILE
 

SOUTH OF EAST GARRISON 


GRIND AND REPLACE SHOULDERS
 

IN SANTA BARBARA AND SAN LUIS OBISPO
 

COUNTIES IN AND NEAR SANTA MARIA FROM
 

0.5 MILE NORTH OF SANTA MARIA
 

CONNECTOR TO ROUTE 101/16
 

REPLACE SUTRUCTURE, ADD LAND AND
 

IN SAN LUIS OBISPO AT THE DISTRICT 5
 

MAIN OFFICE AT 50 HIQUERA STREET
 

INSTALLATION OF PHOTOVOLTAIC PANELS
 

INSTALL PHOTOVOLTAIC PANELS
 

Contractor 

CALPORTLAND CONSTRUCTION
 

P O BOX 1280
 

SANTA MARIA CA 93456
 

(805)345-3581
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

S H E ENGINEERING &
 

CONSTRUCTION INC
 

18645 SHERMAN WAY SUITE 101
 

RESEDA CA 91335
 

(818)995-2159
 

Resident
 
Engineer
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-7450
 

STIMSON, PATRICK
 

2053 PREISKER LANE,
 

SUITE E
 

SANTA MARIA, CA 93454
 

(805)748-6733
 

ANTHONY DE ANDA
 

1559 EL CAMINO REAL
 

(805)549-3733


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$913,269 05/27/11
 
$0 06/10/11
 
$0 09/26/11
 

08/29/11
 

$30,865,200 06/21/11
 
$0 07/15/11
 
$0


 $365,000 03/14/11
 
$28,105 03/28/11
 
$22,995 12/31/11
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 70%
 

8%
 

Totals: Authorized Final Amt: $387,828,875 Completed to Date: $168,835,831 Work This Month: $15,288,175



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-0S9804 

05-MON-68-10.8/16.8 05-0T4204 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-42.0/49.7 05-0T4104 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-10.8/12.6 05-0R7604 

05-MON-101-91.2/100.4 05-0161E4 

Page 

1 
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1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 
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4 

4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-/0 05-0S9904 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 

05-SB-101-9.7/10.6 05-0T3204 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-46.1/52.3 05-0T6104 

05-SB-101-65.0/84.1 05-0T7304 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-101-/.9 05-0T3904 

05-SB-101-36.0/46.2 05-0T7204 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-225-/4.6 05-0T3404 

05-SB-246-26.3/28.6 05-0T3504 

05-SBT-25-28.2/32 05-0T3604 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.5/20.2 05-0T3704 

Page 
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5 

5 

5 
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6 

6 

6 

6 

6 
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7 

7 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-30.1/34.5 05-0R6204 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-16.0/18.1 05-0T3804 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-45.8/48.3 05-0T3104 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-63.5/69.3 05-0S3804 

05-SLO-101-/.8 05-445904 

05-SLO-5530-/0 05-0AA024 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $109,649,825

-S­ FEDERAL AID (SECONDARY) $118,370,484

-SH­ STATE HIGHWAY $95,122,606

 $64,685,960

District Total: $387,828,875

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $1,670,608 

Work completed this Period:  $1,670,608 

Work Comp 

$23,802,739


 $36,137,079


 $68,308,114


 $40,587,899


 $168,835,831
 


	05

