
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

05District 

05-MON-1-42.0/72.3 

Fed Aid 
Pgm Code 

05-1F3804 

Contract 
Location 

Storm Water 
Plan 

IN MONTEREY COUNTY NEAR BIG SUR FROM 

1.1 MILES SOUTH OF CASTRO CANYON 

BRIDGE TO CARMEL RIVER BRIDGE 

Description 

PLACE PAVEMENT STRIPING 

Type Of Work 

CAL STRIPE, INC. 

Contractor 

COLTON CA 92324 

(909)884-7170 

2040 E. STEEL RD. 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$306,000

Bid + CCOs

 $307,698

Comp To date

 $37,043

This Month 

05/02/14 

Awarded 

05/16/14 

Approved 

08/22/14 

Est Comp
Accepted 

43%

%Time

 96%

% Work 
Message 

05-MON-1-46.8/46.8 

201130 

05-0S9404 
HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 

GRANITE CONSTRUCTION 

WATSONVILLE CA 95077 

PO BOX 720 

WILSON, JENNIFER 

(831)669-8928 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$910,000
 $214,067

 $6,938

01/25/10 
01/25/10 
12/31/14 

67%

 24%

05-MON-1-67.9/0 
05-1A8904 

IN MONTEREY COUNTY ABOUT 14 MILES 

SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

REPAIR SPALLED CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$993,993
 $0
 $0

05/02/14 
05/23/14 
09/22/15 

0%

 0%

(602)437-1711 

05-MON-28-28.6/28.6 

20.20 

201130 

05-1A9804 
DIR'S ORDER EMERGENCY F.A MON CNTY 

NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 

RAIL/SLOP ST 

JOHN MADONNA CONSTRUCTION CO 

INC 

SAN LUIS OBISPO, CA 93403 

(805)543-7751 

PO BOX 5310 

MILLER, DANIEL M. 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$570,000
 $521,415

 $3,732

12/16/13 
12/16/13 
11/03/14 

52%

 91%

05-MON-101-66.4/66.4 

20.20.201 

05-1C6404 
SOLEDAD PRISON OVERCROSSING BRIDGE 

#44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 

AMERICAN CIVIL CONSTRUCTORS 

WEST, INC 

BENICIA, CA 94510 

3701 MALLARD DR 

LAVERING, TYLER 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$585,000
 $276,154

 $0

01/31/13 
01/31/13 
04/05/13 

100%

 100%

130 

05-MON-101-85.0/85.8 
05-349514 

IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

BORTOLUSSI & WATKIN INC 

77 LARKSPUR STREET 

JENNIFER WILSON 

8115 PRUNEDALE NORTH 

ROAD 

$501,084 
$483,514 

$1,302 

02/28/12 
03/22/12 
10/14/15 

0% 

0% 

SAN RAFAEL CA 94901

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST


(415)453-4675

HIGHWAY PLANTING AND IRRIGATION (805)471-2103
 SATIS


WPCP
 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

Contractor 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

Resident
 
Engineer
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$82,319,226

 $80,366,933

 $1,166,643


 $42,300,244

 $28,980,921

 $1,911,196


 $120,600

 $120,000


 $0


 $1,753,944

 $1,634,620


 $0


 $1,170,479

 $1,192,071


 $2,850


 $793,172
 
$565,465
 

$5,220
 

01/25/11 0%

02/24/11
 

0%

02/02/15
 

PLANT EST
 

SATIS
 

09/27/12 47%

11/06/12
 

68%

02/10/16
 

05/22/13 100%

05/22/13
 

100%

07/28/14
 
07/28/14
 

OVER RUN
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

06/16/10 0%

07/15/10
 

0%

03/05/15
 

PLANT EST
 

SATIS
 

06/10/13 100%
 
06/27/13
 

71%

11/16/16
 

OVER RUN
 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, $555,572 07/29/14 0%
05-1F3204 
HSNH-Q101-(252)E 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

INC. 

207 W. LOS ANGELES AVENUE 252 

$0
 $0

08/15/14 
0%

--() 
0.2 MILES NORTH OF FAIRVIEW A 

REPLACE OVERHEAD GUIDE SIGNS AND 
MOORPARK CA 93021 

HB1 (805)523-1914 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,840,652 11/21/13 17%

HA22 

05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)692-6759 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$4,872,745
 $1,031,245

12/12/13 
06/30/17 

29%

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$752,787
 $2,349

11/08/11 
07/02/15 

0%

PLANT EST 

SATIS 

05-SB-101-27.0/28.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $915,113 04/18/14 98%

HB1 

05-1C3404 
HSNH-Q101-(240)E 

--() 

GOLETA FROM 0.2 MILES NORTH OF 

CATHEDRAL OAKS ROAD OC TO 2 MILES 

SOUTH OF DOS PUEBLOS CREEK UC 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1000 

P.O. BOX 50085 

(805)688-5920 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

$883,284
 $645,336

05/13/14 
08/21/14 
08/26/14 

97%

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $957,830 03/19/14 31%

HA26 

05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 
HAYWARD CA 94545 

(510)782-4100 

23953 SAKLAN RD 

(805)692-6862 

35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$420,175
 $124,270

04/09/14 
02/17/15 

44%

05-SB-101-47.3/47.9 IN SANTA BARBARA COUNTY ON ROUTE 101 AMERICAN CIVIL CONSTRUCTORS KLINE, JASON $305,739 06/10/14 100% 

HB1 

05-1F4804 
HSNH-Q101-(243)E 

--() 

IN THE SOUTHBOUND LANES, 

APPROXIMATELY 1.1 MILE SOUTH OF JCT 

ROUTE 1/101 

PLACE HIGH FRICTION SURFACE 

WEST COAST, INC. 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(805)692-6820

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 93117 

$291,118 
$0 

07/11/14 
08/19/14 

95% 

COMPLETED 
08/20/14 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$406,765
 $2,700

11/15/13 
04/18/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,500,000 05/02/14 55%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$780,967
 $328,994

05/23/14 
09/29/14 

22%

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,596,618 09/12/13 56%

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

PO BOX 742478 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,489,136
 $467,471

10/04/13 
10/16/14 

96%

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

WATSONVILLE CA 95076 

(831)724-1000 

P.O. BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$6,310
 $5,710

03/27/14 
12/05/14 

0%

05-SB-246-29.9/31.4 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BALLENTINE, DAVID $778,144 04/14/14 33%
05-1A3504 SOLVANG FROM PINE STREET TO 0.2 

WEST OF QUAIL VALLEY ROAD 

HMA-A OVERLAY 

MILE 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

(805)622-5320 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

$358,308
 $358,308

04/30/14 
09/29/14 

46%

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$531,676 
$23,111 

01/22/13 
10/31/14 

49% 

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965

20.202011 

30 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 

05-SCR-0-/0 

Fed Aid 

20.20.201 

Pgm Code 

05-1F2104 

Contract 
Location 

Storm Water 
Plan 

IN SCR, SBT, MON, SLO & SB AT VARIOUS 

LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER 

LEAKS & UPGRADE INTERIOR 

Description 

UPGRADE,REPAIR AT VARIOUS LOCATIONS 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS, CA 92572 

RICHARDS, TIM 

Resident 
Engineer 

(805)542-4765 

PO BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,684,526

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/21/14 

Awarded 

03/26/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

130 

05-SCR-1-8.0/14.9 

HB4N 

05-0C9014 
NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH 

OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 

BEAR ELECTRICAL SOLUTIONS INC 

ALVISO CA 95002 

(408)449-5178 

ROMAN, BERTHA 

(831)427-4706 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$382,675
 $18,275

 $0

12/23/13 
01/24/14 
10/24/14 

27%

 5%

05-SCR-1-9.7/17.6 

HB1 

05-0R9104 
SNHG-P001-(578)E 

--()

ON ROUTE 1 IN SANTA CRUZ COUNTY FROM 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,684,617
 $806,913
 $108,864

11/22/13 
12/12/13 
03/09/15 

42%

 48%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-9.4/10.1 

HB1 

05-1C1804 
HSNH-P017-(108)E 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SHOULDER WIDENING/SOIL NAIL WALL 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$3,154,991
 $78,255

 $0

04/10/14 
04/30/14 
07/28/15 

6%

 2%

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--() 

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

ROMAN, BERTHA 

(831)427-4706

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798 
$2,842,858 

$595 

07/24/12 
08/23/12 
02/28/15 

44% 

99% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,537,935 04/28/14 62%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 
MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$86,320
 $86,320

05/23/14 
09/08/14 

6%

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,298,683 10/22/12 48%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,185,626
 $22,600

12/03/12 
05/10/16 

90%

HB4N WPCP 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $743,650 05/28/14 22%

HB71 

05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$281,844
 $281,844

06/18/14 
12/19/14 

38%

05-SLO-41-19.7/21.7 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION SILVA, RICK $475,679 04/03/14 9%
05-1A3604 ATASCADERO FROM 0.2 MILE EAST OF 

EUREKA CRESTON ROAD TO 0.1 MILE WEST 

OF VIA VISTA WAY 

HMA-A OVERLAY 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$49,785
 $49,785

04/14/14 
10/06/14 

10%

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$334,276
 $1,404

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $51,133,364 10/25/10 100% 

HE13 

05-330724 
ACST-P046-(043)E

 P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9860

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$51,043,118 
$499,461 

11/05/10 
10/03/14 

98% 

OVER RUN 

HE13 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,532,301 05/18/12 78%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$16,902,454
 $938,726

06/12/12 
02/17/15 

49%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,515,316 05/28/14 23%

HA22 

05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$102,574
 $102,574

06/18/14 
11/19/14 

2%

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 14%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 
BREA CA 92821 

(559)577-9999 

201 LAUREL AVE SUITE 13 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$190,102
 $48,297

04/04/14 
08/14/15 

89%

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,899,927 06/17/14 0%

HA22 

05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$0
 $0

07/08/14 
12/16/14 

0%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$408,877
 $2,805

12/02/11 
08/30/15 

0%

PLANT EST 

UNSAT 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,970,669 06/21/11 70% 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,745,725 
$127,455 

07/15/11 
04/25/14 

99% 

HE13 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,211,851 10/25/12 83%
 
05-0R3004 $2,184,363 12/03/12
MILES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREISKER LANE, 96%

ACST-P166-(030)E $3,201 12/18/14


MILES EAST OF CUYAMA RIVER BRIDGE TO
 SUITE E
 
--()	 SAN LUIS OBISPO CA 93403


4.0 MILES WEST OF CARRIZ	 SANTA MARIA, CA 93454

(805)546-8288


CONSTRUCT NEW BRIDGE (805)348-3105

HB1 SWPPP
 

Totals: Authorized Final Amt: $315,559,672 Completed to Date: $239,434,914 Work This Month: $8,398,352



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-42.0/72.3 05-1F3804 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-27.0/28.1 05-1C3404 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-47.3/47.9 05-1F4804 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-166-25.5/34.9 05-1A4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-246-29.9/31.4 05-1A3504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-41-19.7/21.7 05-1A3604 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 
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Statement of Ongoing Contracts - Federal Aid 

District 05 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $143,602,604

-S­ FEDERAL AID (SECONDARY) $92,400,186

-SH­ STATE HIGHWAY $50,935,557

 $28,621,325

District Total: $315,559,672

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $426,339 

Work completed this Period:  $426,339 

Work Comp 

$116,189,494


 $91,473,637


 $23,201,942


 $8,569,841


 $239,434,914
 


	05

