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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12  100%
05-0R8104 SOUTH OF GORDA AT PEPPERWOOD GULCH P O BOX 3810 775 ARLINGTON ST $348,443 03/28/12 .,
ACST-PPOO-(156)4 DRAINAGE SYSTEM RESTORATION CAMBRIA CA 93428 $0 07/23/13
-0 SAN LUIS OBISPO CA 93403 (805)927-4559 07/23/13
(805)546-8288
HA42 WPCP
05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12  100%
05-493704 9.0 MILES SOUTH OF GORDA AT SILVER P O BOX 3810 775 ARLINGTON ST $311,115 03/28/12 Y
ACST-PPOO-(156)3 SAN LUIS OBISPO CA 5 GTON S $0 07/23/13  100%
SPUR CREEK CAMBRIA CA 93428 07/23/13
-0 REPLACE CULVERT 934033810 (805)927-4559
(805)546-8288
HA42 WPCP
05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 59%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING  INC 775 ARLINGTON ST $524,3§g 82;28;ig 35%
WALL BELOW RTE 1 TO FAIL. CONCRETE 2752 CONCRETE COURT CAMBRIA CA 93428
CRIB WALL UNDERMINED AT THE (805)927-4559 SUSPENDED
REPAIR RETAING WALL @ LIMEKILN CRK  PASO ROBLES CA 93446
201130 BRIDGE
05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST $984,92§ 8552;515 66%
TO STRENGTH LIMITATIONS BEING CAMBRIA, CA 93428
EXCEEDED DIR"S ORDER EMERGENCY F.A. CCNICIA, CA 94510 (805)927-4559 SUSPENDED

CLEAR ROCK SLIDE, RECONST

(925)372-8000

20.20.201 MESH/DRAPERY SYS
130
05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM  GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,702,920 10/01/09 94%
05-0E9604 0.6 MILE NORTH OF LIMEKILN CREEK 2990 BAY VISTA CT SUITE D 775 ARLINGTON STREET $30,492,725 10/15/09 oal
ACST-P001-(542)E $399,672 10/03/13
BRIDGE TO 1.4 MILE SOUTH OF LUCIA CAMBRIA CA 93428
PO-01 5-(2B) CONSTRUCT NEW BRIDGE AND ROCK SHED BENICIA ~CA  94510-1195 (805)927-4559
-0 (925)372-8000
HA23 SWPPP
05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST $5,378,740 06/15/11 99%
AND RECONSTRUCT LANE AND SHOULDER CAMBRIA, CA 93428 $0 07/25/13
. BENICIA, CA 94510
DIR"S ORDER EMERGENCY F.A. 9251372-8000 (805)927-4559 SUSPENDED
20,20 CONST SOLDIER PILE TIEBK WALL & (925)372-

RECONST LN
201130
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 63%
05-059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $205é;18 8é§§i§ig 23%
PLACE ROCK SLOPE PROTECTION ROAD
WATSONVILLE CA 95077
PRUNEDALE, CA 93907
01130 (831)669-8928
05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $11,058,399 07/26/12 42%
05-1A6904 SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 2990 BAY VISTA COURT, SUITE D 1529 HWY 68 $9,119,852 08/23/12 83
ACST-P19A-(200)4 $287,741 07/06/14 ?
ROCKY CREEK BRIDGE AND AT 1.1 MILE BENICIA. CA 94510 MONTEREY, CA 93940 i
-0 SOUTH OF BIXBY CREEK BRI > 831)375-1621
(925)372-8000 (831) SUSPENDED
CONSTRUCT VIADUCT
HA23 wPCP
05-MON-1-74.9/77.6 IN MONTEREY COUNTY IN AND NEAR M C K SERVICES INC $623,623 04/09/13 0%
05-1A4304 MONTEREY AT VARIOUS LOCATIONS FROM P O BOX 5697 $0 05/06/13 0%
0.2 MILE SOUTH OF SOUTH JUNCTION 68 $0
TO 0.6 MILE SOUTH OF NORTH J CONCORD CA 94524
COLD PLANE & HMA OVERLAY RAMPS (925)957-9200
05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $14,421,231 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 880 MITTEN RD, SUITE B 140 DUBOIS ST, STE E $14,012,1§g égjggjgz 0%
TRAFTON ROAD UNDERCROSSING BURL INGAME CA 94010 SANTA CRUZ, CA 95060
CONSTRUCT NEW INTERCHANGE (831)427-4706 PLANT EST
HE11 SWPPP SATIS
05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 39%
05-1A4804 LOCATIONSS P O BOX 4348 140 DUBOIS ST, STE E $3g?§gg 88;(2)8;15 53%
POLYESTER CONCRETE OVERLAY, ’
FRESNO CA 93744 §221§423UE;OSA 95060
(559)268-9886
WPCP
05-MON-68-/0 IN MONTEREY, SAN BENITO AND SANTA TRUESDELL COPORATION OF TYLER LAVERING $485,465 02/20/13 48%
05-1A8004 CRUZ COUNTIES AT VARIOUS LOCATIONS  CALIFORNIA INC 1529 SALINAS HWY $261,007 03/14/13 56%
REPLACE JOINT SEALS, SEAL BRIDGE 1310 W 23RD STREET MONTEREY, CA 93940 $248,507  09/25/13
TEMPE AZ 85282 (831)375-1621
HA21 (602)437-1711
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Statement of Ongoing Contractsasof 07/20/13 08/19/13

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-39.0/39.7 IN MONTEREY COUNTY IN AND NEAR KING FBD VANGUARD CONSTRUCTION INC FARSHAD KESHAVARZI $454,429 04/23/13 0%
05-1C5404 CITY FROM 0.7 MILE SOUTH OF FIRST 651 ENTERPRISE CT 1529 SALINAS HWY 28 05/24/13 0%

STREET 0.C. TO FIRST STREET 0.C. AND

LIVERMORE, CA 94550 MONTEREY, CA 93940

AT JOLON ROAD U.C. (831)375-1621

CONCRETE SLAB REPLACEMENT (925)245-1300
05-MON-101-61.0/64.6 ON HIGHWAY 101 IN SOLEDAD AND GRANITE CONSTRUCTION COMPANY FARSHAD KESHAVARZI $6,362,515 04/05/13 7%
05-0Q5704 GONZALES BETWEEN THE SALINAS RIVER P O BOX 50085 1529 SALINAS HWY $38,750 05/06/13 1%

HSNH- Q10-(224)

-0 OVERCROSSING
INSTALL MEDIAN BARRIER

BRIDGE (NO 44-02) AND SOUTH GONZALES MONTEREY, CA 93940 $38,750 02713714

WATSONVILLE CA 950775085 8319375, 1242
(831)724-1011 (831

HB1
05-MON-101-66.4/66 . 4 SOLEDAD PRISON OVERCROSSING BRIDGE ~ AMERICAN CIVIL CONSTRUCTORS  LAVERING, TYLER $585,000 01/31/13  100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; WEST, INC 1529 SALINAS HWY $276’1§g 81;8%;12 100%
STRAIGHTEN/REPLACDAMAGED TENSIONS 3701 MALLARD DR MONTEREY, CA 93940
BARS; REPLACE BROKEN STIRRUPS (831)375-1621
REMOVE UNSOUND CONCRETE BENICIA, CA 94510
20.20.201
130
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $§§?’ggg ggjiijig 0%
MILE NORTH OF AIRPORT BOULEVARD SAN RAFAEL CA 94901 ROAD ’
OVERCROSSING (415y453-4675 PRUNEDALE,CA 93907 PLANT EST
pop HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A IV MUTUTWA, PETER $79,627,540 01/25/11 0%
33:81815§187)E PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $gi’éég’éég 8?;%1;%1 o%
0.3 KM NORHT OF LITTLE BEAR CREEK UATSONVILLE CA 950775085 ROAD 7902,
-0 UNDERCROSSING TO 0.5 KM NORTH (831724-1011 PRUNEDALE, CA 93907 PLANT EST
CONSTRUCT INTERCHANGES AND -
-y Suppp (805)471-2108 SATIS
HE14
05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES GCC/MCM, A JV JENNIFER WILSON $42,280,924 09/27/12 13%
ga:gig?gﬁ N NEAR PRUNDALE AT VARIOUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH gi’ggi’igg 31;8?;%% 23%
FROM 0.4 MILE SOUTH OF DUNBARTO IN RD U
-0 ROAD (NORTH) TO CANNON R WATSONVILLE CA 950775085 PRUNEDALE. CA 93907
CONSTRUCT INTERCHANGE (831)724-1011 (805)471-2103

HE11l SWPPP
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $1,634,620 09/15/09 o%
ACNH-Q101-(143)E RESTORE HIGHWAY PLANTING H $0 10724713
Y CHINO CA 91710 SANTA BARBARA CA 93103
(909)393-6300 805)748-5218 s
HA25 SWPPP (805)748- SATIS
05-SB-101-.3/7.5 SB CNTY & NEAR CARPINTERIA VARIOUS  SPIESS CONSTRUCTION CO., INC JOHNSON, CURTIS $105,000 05/22/13 0%
05-4625A4 LOC FROM 0.3 MILES SOUTH RTE 150/101 PO BOX 2849 35 S LA PATERA LANE 28 05/22/13 o%
SEPARTIONO.3 MILES NORTH PADARO LANE STE E
OVERCROSSING REPLACEM SANTA MARIA, CA 93457 GOLETA, CA 93117
HW PLANTING/RESTORATION/CONST SAFETY (805)692-6862
20.20 FEATU
201210
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,164,241 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $1,1§2,ggg 28;;2;;2 0%
MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 F.G & H ’
STREET UNDERCROSSING 559Y329.2041 SANTA BARBARA, CA 93103 PLANT EST
PLANTING AND IRRIGATION (559)322- (805)884-9459 SATIS
SWPPP
05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC $715,515 06/10/13 0%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 $0  06/27/13 o%
UNDERCROSSING TO MISSION CREEK BRIDGE $0
HIGHWAY PLANTING REHABILITATION SANTA MARIA CA 93457
(805)937-5859
HA25
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%
05-0M14Vv4 FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849 22 N. MILPAS ST., STE $7ig-ggg 3%;22;%; 0%
NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 G ’
OVERCROSSING (805)937_5859 SANTA BARBARA, CA 93103 PLANT EST
PERFORM HIGHWAY PLANTING - -
05-SB-101-72.7/75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATION DAVID BALLENTINE $628,504 04/03/13 9%
05-1A3004 FROM 0.1 MILE NORTH OF CAT CANYON P.0. BOX 957 $265,775 05/16/13 9
SAN'LUIS OBISPO CA 93406- 270 E. HWY 246, STE $216,321 09/12713 3%

HA22

State of California Department of Transportation

ROAD TO 0.9 MILE SOUTH OF PALMER ROAD
0609

(805)543-8568

SHOULDER WIDENING AND RUMBLE STRIP

#203 MB 10

(805)688-5920
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA  GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 50%
2g&aféigi_(216)E MARIA FROM 0.3 MILE SOUTH OF SOLOMONP O BOX 50085 270 E HWY 246 SUITE $67°§338 88;32;15 94%
SUMMIT UNDERCROSSING TO CLARK AVENUEWATSONVILLE CA 950775085 203
Y OVERCROSSING (831)724-1011 BUELLTON, CA 93427
SHOULDER WIDENING AND RUMBLE STRIP - _
HAD2 SWPPP (805)688-5920
05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,484,440 07/26/12 69%
05-463804 FROM 0.8 MILES NORTH OF CLARK AVENUE P O BOX 50085 2053 PREISKER LANE, $5§§§§’§§f 2?;2?;12 68%
OVERCROSSING TO 0.6 MILE SOUTH OF SUITE E ;
SANTA MARIA UNDERCROSS \I(\lg;igg\zl:lLigliA 950775085 SANTA MARIA, CA
CONSTRUCT INTERCHANGE - -
HE11 WPCP (805)348-3105
05-SB-101-/0 IN SANTA BARBARA COUNTY AT VARIOUS  O®DONNELL CONSTRUCTION INC MORTENSEN, MICHAEL $696,058 03/28/13 43%
05-1A7904 LOCATIONS 559 W COVINA BLVD 35E S. LA PATERA LANE :ggé,gé; ggjgi;ig 67%
DECK SEAL,POLYESTER CONC,JOINT SEAL ’
SAN DIMAS CA 91773 igg§;2§202723117
(909)394-4510
HA21
05-SB-166-.9/2.4 IN SANTA BARBARA COUNTY NEAR RAMINHA CONSTRUCTION INC MURDOCK, KEVIN $1,606,409 03/13/13 37%
05-0G1604 GUADALUPE FROM SIMAS STREET TO 1.5 6805 SYCAMORE ROAD 2053 PREISKER LANE, $404,750 04/11/13 25%
STP-P166-(031)E MILES EAST OF SIMAS STREET AND FROM SUITE E $171,272  11/01/13
-0 BONITA SCHOOL ROAD TO BLACK R 2;32;225R8022 93422 SANTA MARIA, CA 93454
RELOCATE DRAINAGE DITCHES - -
HB1 SWPPP (805)441-8439
05-SB-246-31.4/34.6 IN SANTA BARBARA COUNTY, NEAR CALPORTLAND CONSTRUCTION DAVID BALLENTINE $1,150,324 04/24/13 11%
05-1A4004 SOLVANG, FROM ENTRANCE ROAD TO ROUTE P O BOX 1280 $36,061 05/16/13 %
154 $36,061 09/17/13
SANTA MARIA CA 93456
RUBBERIZED HMA OVERLAY -
(805)345-3581 (805)688-5920
05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB  GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13  100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $;§g,gg§ gijggjii 3%
REMOVE APPROX 13000CY OF RD ’
ROCKERY/SLIDE MATERIAL, FLATTENSLOP WATSONVILLE, CA 95076 PRUNEDALE, CA 93907 OVER RUN
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965
20.202011

30

State of California Department of Transportation
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P0O-17 1-(3E)

-0
HB1 SWPPP

SANTAS VILLAGE ROAD TO THE SANTA
CLARA COUNTY LINE
UPGRADE GUARDRAIL / CRASH CUSHIONS

PUYAPPUP WA 98375

"E
SANTA CRUZ CA 95060
(831)427-4706
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $786,400 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 77 LARKSPUR STREET 140 DUBOIS ST SUITE E $752,053  03/04/10 o%
SEPARATION AND ON RTE 17 FROM ROUTE SANTA CRUZ CA 95060 $2,730  10/29/13
1/17 SEPARATION TO PA SAN RAFAEL CA 94901 (831)427-4706 PLANT EST
(415)453-4675
HIGHWAY PLANTING SATIS
HE11 SWPPP
05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY BEACH, KATIE $1,568,153 02/14/13 36%
05-0M9704 BETWEEN SAN LORENZO RIVER BRIDGE PM P O BOX 347 140 DUBOIS ST, STE E $189,088 03/01/13 12%
STPG-P001-(566)6 $189,088 10/02/13
o 17.4 AND LAGUNA ROAD PM 26.00 WILSONVILLE CA 97070 SANTA CRUZ, CA 95060
o RECONSTRUCT METAL BEAM GUARDRAILING -
(503)682-2252 (831)472-4706
HB1 wPCP
05-SCR-1-26.8/36.3 IN SANTA CRUZ COUNTY AT VARIOUS DREAMBUILDER BEACH, KATIE $1,090,305 03/27/13 46%
g?;g@gggi_(s75)E LOCATIONS FROM 0.9 MILE N OF LAGUNA 1324 E LAWSON LANE 140 DUBOIS ST, STE E :gii,ggg ggjggjig 39%
o RD TO WADDELL CREEK BRIDGE PLACENTIA CA 92870 SANTA CRUZ, CA 95060 ’
o INSTALL MBGR & UPGRADE DRAINAGE SYS -
(714)646-3697 (831)427-4706
HB1 WPCP
05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION  JENNIFER WILSON, R.E. $1,029,497 05/23/12 40%
gg;ngggg O160E FROM 0.2 MILE NORTH OF GLEN ARBOR 120 GRANITE ROCK WAY 8115 PRUNEDALE NORTH $978éj;g gg;ii;ii 94%
o - § ;( ) ROAD TO HIGHLAND COUNTY PARK. SAN JOSE CA 95136 RD.
- - CONSTRUCT CONCRETE VIADUCT
(408)574-1400 ngTEEQQEgggg 93907
HB1 WPCP (831)663-
05-SCR-17-6.0/12.6 IN SANTA CRUZ COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION  DUSSELL, PATRICK $8,134,231 04/05/13 10%
2?;2&;81?_(107)E SCOTTS VALLEY AT VARIOUS LOCATIONS 120 GRANITE ROCK WAY 140 DUBOIS ST., SUITE izgg:igg 82;8%;12 8%
P17 1-(7E FROM SANTAS VILLAGE ROAD TO THE SAN JOSE CA 95136 E
o B SANTA CLARA COUNTY LINE (408)574-1400 SANTA CRUZ, CA 95060
- UPGRADE GUARD RAIL - -
LBl PP (831)427-4706
05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%
05-0L70U4 VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 $1,717,420 12/22/09
HSST-P0O17-(103)E 140 DUBOISE ST SUITE $0 02/17/11 31%



State of California Department of Transportation

Page 7
Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES  DUSSELL, PATRICK $2,774,047 07/24/12 15%
05-1A7104 1,429,606 08/23/12
ACST P1OA- (10074 VALLEY AT 0.2 MILE NORTH OF GLENWOOD INC 140 DUBOIS ST, STE E $ 5751 958  Ooyouris 520
DRIVE P O BOX 12368 SANTA CRUZ, CA 95060-
-0 CONSTRUCT RETAINING WALL 2109
OAKLAND CA 94621 8314274706
HA23 wPCP (510)636-2100 (831)427-
05-SL0-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP TIM RICHARDS $1,288,683 10/22/12 14%
05-0N4004 CAYUCOS FROM 0.1 MILE SOUTH OF NORTH P O BOX 429 4485 VACHELL LANE $1,108,955 12/03/12 6%
ACST-P001-(570)E $4,240 05/11/16
OCEAN AVENUE TO 0.8 MILE SOUTH OF SAN LUIS OBISPO CA 93401
PO-01 5-(OE) PERRIS CA 92572
VILLA CREEK ROAD (805)542-4765
--O TEARTHWORK, PAVING, EROSION CONTROL (951)940-6069
HBAN wPCP
05-SL0-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 1022 SAN SIMEON CREEK RD 775 ARLINGTON STREET $4,8o4,1§g 82;82;1% 98%
LOCATIONS IN MONTEREY CNTY & SLO CNTYCAMBRIA CA 93428 CAMBRIA, CA 93428
REPAIR SLIDE DAMAGE ’ (805)927-4559 SUSPENDED
20.20.201
130
05-SL0-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $694,851 02/27/12 83%
05-0T9004 LOCATIONS CALIFORNIA INC 4485 VACHELL LANE $482,ng 83;55;15 87%
REPLACE JOINT SEAL AND SEAL BRIDGE 1310 W 23RD STREET SAN LUIS OBISPO, CA 0B/15/13
TEMPE AZ 85282 92321542 . SUSPENDED
WPCP (602)437-1711 (805)542-
05-SL0-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC CHARLES HENCH $1,043,533 01/09/13 39%
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN PO BOX 3810 775 ARLINGTON ST iIig-ggg gi;ggjig 71%
VALLEY CREEK BRIDGE SAN LUIS OBISPO 93403 CAMBRIA CA 93428 ’
CONST SOLDIER PILE RETAINING WALL -
(8055468288 (805)927-4559
HA42 WPCP
05-SL0-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $314,836 02/07/11 o%
NH-P0O46-(046)E MILE WEST OF GENESEO ROAD $1,080 12/10/14
o CLOVIS CA 93612 SAN LUIS OBISPO, CA
O PERFORM HIGHWAY PLANTING AND 93401 PLANT EST
(559)292-7760
(805)542-4765 SATIS

WPCP



State of California Department of Transportation Page 8
Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 05
Location xwaraea
. o
l(::ec::lnz%d E’Tg;]m Water Description EﬁSiﬁggr Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  MIKEL, KARL $49,092,906 10/25/10 74%
05-330724 PASO ROBLES FROM 0.5 MILE WEST OF INC 102 WHITLEY GARDENS $38,346,752  11/05/10 78%
ACST-P046-(043)E GENESEO ROAD TO 0.6 MILE EAST OF P 0 BOX 2210 DRIVE $3,002,444  04/22/14
P0O-46 0-(3EH)P
6205- 015 ALNOND DRIVE PISMO BEACH CA 93448 PASO ROBLES CA 93446
- -0 WIDEN HIGHWAY TO FOUR LANES (805)226-9860
HE13 SWPPP (805)473-3016
HE13
05-SL0-46-40.0/0 IN SAN LUIS OBISPO COUNTY NEAR PASO SOUZA CONSTRUCTION INC MIKEL, KARL $3,950,840 02/27/13 28%
05-330754 ROBLES AT ESTRELLA RIVER BRIDGE P O BOX 3810 102 WHITLEY GARDENS $2,006,489 03/25/13 510%
STP-P046-(047)E BRIDGE REPLACEMENT DRIVE $344,751 04/04/14
-0 SAN LUIS OBISPO CA 93403 PASO ROBLES. CA 93446
(805)546-8288 (805)226-9880
HE13
05-SL0-46-40.7/46_3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY  TIM LANG $32,895,394 05/18/12 36%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND INC 102 WHITLEY GARDENS $7,021,671 06/12/12 219
DRIVE TO 0.8 MILE EAST OF MCMILLAN PO BOX 2210 DRIVE $626,807 10/30/14
CANYON ROAD PASO ROBLES, CA 93446
PISMO BEACH, CA 93448 ’
CONVERT TO 4-LANE EXPRESSWAY ; -
HE13 SWPPP (805)473-3016 (805)748-5513
05-SL0-46-55.1/60.8 IN SAN LUIS OBISPO COUNTY NEAR DREAMBUILDER LANG, TIM $148,061 05/10/13 45%
05-1C3204 CHOLAME FROM ROUTE 41 TO KERN COUNTY 1324 E LAWSON LANE 102 WHITLEY GARDENS :igg,igg 82;83;13 820
LINE PLACENTIA CA 92870 PRIVE ’ 08/12/13
PLACE CENTERLINE AND SHOULDER PASO ROBLES, CA 93446
(714)646-3697 (805)748-5513
HB1
05-SL0-101-35.7/46_3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $34,032,863 12/31/09 0%
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $33,574,361 01/19/10 0%
SAgi‘gioi‘EQZ§)N TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 $476,834  11/12/14
- - HIGHWAY REHABILITATION
o PISHO BEACH CA 93448 PASO ROBLES Ch 93440 PLANT EST
HA22 SWPPP (805)473-3016
05-SL0-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,544,502 08/02/12 40%
05-0Q6304 MARGARITA FROM 0.8 MI SOUTH OF P O BOX 1280 3230 RIVERSIDE AVE, $318,328 08;23;12 21%
AC??‘GQlo'(ZZZ)E TASSAJARA CREEK ROAD TO 0.4 MILE SANTA MARIA CA 93456 SUITE 130 $45,359  09/10/13
SOUTH OF ROUTE 101/58 SEPARAT PASO ROBLES, CA 93446 SUSPENDED

HB1 SWPPP

CONSTRUCT MEDIAN BARRIER

(805)345-3581

(805)226-8279



State of California Department of Transportation Page 9
Statement of Ongoing Contractsasof 07/20/13 08/19/13

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-45.3/45_7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $3gi,;§i é?;gg;ié o%

CURBARIL AVENUE TO ATASCADERO CREEK SAN LUIS OBISPO. CA ’

CLOVIS CA 93619 ’
BRIDGE (550)322-2041 93401 PLANT EST
- HIGHWAY PLANTING, INSTALL IRRIGATION (805)542-4765 SATIS

05-SL0-101-7.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,020,647 06/21/11 53%
05-445904 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $29,406,657 07/15/11 8%
ACST-PEQ1-(011)7 0.5 MILE NORTH OF SANTA MARIA SUITE E $510,830 02/10/14
-0 CONNECTOR TO ROUTE 101/16 i¢20¥222021gg 92078 SANTA MARIA, CA 93454

REPLACE SUTRUCTURE, ADD LAND AND - -
HEL3 SuPPP (805)748-6733
HE13
05-SL0-166-35.0/44 IN SAN LUIS OBISPO COUNTY ABOUT 25  CALPORTLAND CONSTRUCTION LEW, MIKE $2,058,565 06/05/13 0%
05-1F0104 MILES EAST OF SANTA MARIA FROM CUYAMAP O BOX 1280 2053 PREISKER LANE, 21,132 giji;;ig o%

RIVER BRIDGE TO 0.3 MILE WEST OF SUITE E ’

CARRIZO CANYON BRIDGE SANTA MARIA CA 93456 SANTA MARIA, CA 93454

COLD IN-PLACE RECYCLING AND OVERLAy (805)345-3581 (805)348-3105
05-SL0-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25  SOUZA CONSTRUCTION INC LEW, MIKE $2,159,290 10/25/12 26%
22;??2222_(030)E MILES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREISKER LANE, :i;g,gié ig;gg;ii 40%

MILES EAST OF CUYAMA RIVER BRIDGE TO SUITE E ’
-0 4.0 MILES WEST OF CARRIZ iggs;glz gg;zpo CA 93403 SANTA MARIA, CA 93454

CONSTRUCT NEW BRIDGE - _
HB1 SwpPP (805)348-3105

Totals: Authorized Final Amt: $407,326,707 Completed to Date: $271,977,542  Work ThisMonth: $11,819,620




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-MON-1-.3/0 05-0R8104
05-MON-1-.9/0 05-493704
05-MON-1-20.9/20.9 05-0T6504
05-MON-1-21.0/21.2 05-1A9604
05-MON-1-21.3/21.6 05-0E9604
05-MON-1-21.5/21.6 05-1A5704
05-MON-1-46.8/46.8 05-0S9404
05-MON-1-58.3/0 05-1A6904
05-MON-1-74.9/77.6 05-1A4304
05-MON-1-99.9/101.5 05-315924
05-MON-1-/0 05-1A4804
05-MON-68-/0 05-1A8004
05-MON-101-39.0/39.7 05-1C5404
05-MON-101-61.0/64.6 05-0Q5704
05-MON-101-66.4/66 -4 05-1C6404
05-MON-101-85.0/85.8 05-349514
05-MON-101-100.0/101.3 05-315804
05-MON-101-91.2/100.4 05-0161E4
05-SB-101-.3/7.5 05-462504
05-SB-101-.3/7.5 05-4625A4
05-SB-101-10.8/12.8 05-447814

05-SB-101-12.9/14 05-1C4304
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SB-101-26.5/27.1 05-0M14Vv4
05-SB-101-72.7/75 05-1A3004
05-SB-101-78.4/82.2 05-1A2204
05-SB-101-83.1/83.9 05-463804
05-SB-101-/0 05-1A7904
05-SB-166-.9/2.4 05-0G1604
05-SB-246-31.4/34.6 05-1A4004
05-SBT-101-.7/.7 05-1A9304
05-SCR-1-15.3/17.1 05-129114
05-SCR-1-17.4/26 05-0M9704
05-SCR-1-26.8/36-3 05-0M9804
05-SCR-9-8.4/8.6 05-0K2304
05-SCR-17-6.0/12.6 05-0L7014
05-SCR-17-6.0/12.6 05-0L70U4
05-SCR-17-11.0/0 05-1A7104
05-SL0-1-73.0/74.3 05-1A4904
05-SL0-1-36.7/39.6 05-0N4004
05-SL0-41-/0 05-0T9004
05-SL0-46-4.1/0 05-0C3304
05-SL0-46-32.1/36.7 05-330744
05-SL0-46-36.6/41.2 05-330724

05-SL0-46-40.0/0 05-330754
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SL0-46-40.7/46.3 05-330774 8
05-SL0-46-55.1/60.8 05-1C3204 8
05-SL0-101-35.7/46.3 05-0G0304 8
05-SL0-101-36.0/37.5 05-0Q6304 8
05-SL0-101-45.3/45.7 05-402824 9
05-SL0-101-/.8 05-445904 9
05-SL0-166-35.0/44 05-1F0104 9
05-SL0-166-39.9/40.3 05-0R3004 9

Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO Work Comp
-F- FEDERAL AID (PRIMARY) $126,248,003 $74,860,653
-S- FEDERAL AID (SECONDARY) $140,994,434 $114,460,533
-SH- STATE HIGHWAY $84,989,562 $45,638,769
$55,094,708 $37,017,586
District Total: $407,326,707 $271,977,542

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio



Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period:



	05

